

## TABLE OF CONTENTS

Para Nos.	Subject	Page No.
	<b>Preface</b>	<b>iii</b>
	<b>Executive Summary</b>	<b>v-ix</b>
<b>Chapter-I: Introduction</b>		
<b>1.0</b>	Mandate of Army Base Workshops	1
<b>1.1</b>	Organizational Structure	1
<b>1.2</b>	Previous Audit Reports and Ministry's response	2
<b>1.3</b>	Audit Objectives	3
<b>1.4</b>	Audit Criteria	3
<b>1.5</b>	Scope of Audit	3
<b>1.6</b>	Audit Methodology	4
<b>1.7</b>	Audit Findings	4
<b>1.8</b>	Acknowledgement	4
<b>Chapter II: Effectiveness of Army Base Workshops</b>		
<b>2.0</b>	Importance of overhaul	5
<b>2.1</b>	Equipment Profile	5
<b>2.2</b>	Maintenance Philosophy and Intervention Norms	6
<b>2.2.1</b>	Maintenance Process	6
<b>2.3</b>	Backlog in overhaul of important Class 'A' Equipment	6
<b>2.3.1</b>	Backlog in overhaul of important Signal Equipment	7
<b>2.4</b>	505 Army Base Workshop (ABW), New Delhi	8
<b>2.4.1</b>	Non-achievement of overhaul targets	8
<b>2.4.2</b>	Delay in overhaul	9
<b>2.4.3</b>	Delay in issue of overhauled Tank T-72 to Units	9
<b>2.4.4</b>	Quality Index of overhauled Equipment and Engines	11
<b>2.4.5</b>	Issue of overhauled equipment without testing	12
<b>2.5</b>	512 Army Base Workshop (ABW), Kirkee	12
<b>2.5.1</b>	Non-achievement of overhaul targets	12
<b>2.5.2</b>	Delay in overhaul	13
<b>2.5.3</b>	Delay in issue of overhauled equipment to units	14
<b>2.5.4</b>	Quality of overhauled BMPs	15
<b>2.6</b>	509 Army Base Workshop, Agra	17
<b>2.6.1</b>	Delay in overhaul of Signal Equipments	18
<b>2.6.2</b>	Delay in dispatch of signal equipments to the units	19
<b>2.7</b>	510 Army Base Workshop (ABW), Meerut	19
<b>2.7.1</b>	Non-formulation of overhaul policy for Class B vehicles – Scania, Tatra and Kraz.	19

2.8	515 Army Base Workshop (ABW), Bengaluru	20
2.8.1	Non-commencement of overhaul of aviation rotables	20
2.8.2	Inordinate delay in execution of Work Orders	21
2.8.3	Non-monitoring of Defect Reports	22
2.9	Non-existence of Cost accounting System	22
<b>Chapter III: Infrastructure and Modernization</b>		
3.0	Necessity for Modernization of Infrastructure and Technology	25
3.1	Non -Preparation of Long Range Perspective Plan	25
3.2	Inordinate delay in creation of overhaul facilities	25
3.2.1	Creation of overhaul facility two years prior to commencement of de-induction leading to unfruitful expenditure of ₹ 73.43 crore.	26
3.2.2	Non-creation of overhaul facilities for ARV VT-72 B and ARV WZT -3	26
3.2.3	Delay in creation of infrastructure for Component Level Repair (CLR) for Tank T-90s	27
3.2.4	Lack of facilities for repair/overhaul of MBT Arjun	28
3.3	Non-implementation of project Tulip even after thirteen years of sanction	28
3.4	Non-utilization of proof firing facility worth ₹ 6.53 crore and issue of overhauled BMPs to units without proof firing	29
3.5	Delays in Modernisation of ABWs	29
3.6	Ineffective execution of procurement of PMSEs included in approved Priority Procurement Plan (PPP)	30
3.6.1	Non-replacement of Effluent Treatment Plant (ETP)	30
<b>Chapter-IV: Spares Management</b>		
4.0	Introduction	32
4.1	Provisioning of spares	32
4.1.1	Failure of Ordnance Depots in supply of spares	33
4.1.2	Delay in placement of demands for spares by CAFVD, Kirkee	34
4.1.3	Non-materialization of indents placed on Ordnance Factories	35
4.1.4	Non-materialization of indents placed on PSUs	35
4.2	Non-availability of critical spares leading to deviation sanctions	36
4.3	Non-replacement of defective stores by Ordnance Factories	38
4.4	Delay in implementation of System Based Central Depots	39
4.5	Lack of co-ordination between supply and overhaul agency resulting in procurement of unwarranted spares	40
	<b>List of Abbreviations</b>	42-44