

Table of Contents			
Particulars		Reference to	
		Paragraph(s)	Page(s)
Preface			iii-iv
Overview			v-xii
Chapter – 1			
Functioning of State Public Sector Undertakings		1	1-11
Chapter – 2			
Performance Audit relating to Government Companies			
Finalisation of rate contracts and procurement of materials by Chhattisgarh Rajya Beej Evam Krishi Vikas Nigam Limited		2.1	13-46
Audit on construction activities of Chhattisgarh Police Housing Corporation Limited		2.2	47-69
Chapter – 3			
Compliance Audit Observations		3	
Chhattisgarh State Beverages Corporation Limited			
Loss due to payment of additional duty from own margin		3.1	71-72
Chhattisgarh Medical Services Corporation Limited and Chhattisgarh State Civil Supplies Corporation Limited			
Avoidable payment of interest		3.2	72-73
Chhattisgarh Road Development Corporation Limited			
Loss of interest income due to lack of proactive financial management		3.3	74-75
Annexures			
No.	Particulars	Reference to	
		Paragraph(s)	Page(s)
1.1	Paid-up Capital, Loans outstanding and Guarantees of PSUs as on 31 March 2017	1.1 and 1.5	77-79
1.2	Summarised financial position and working results of PSUs (accounts of which are not in arrears for more than three years) as on 31 December 2017	1.1	80-81
1.3	Arrears of accounts of working and non-working PSUs as on 31 December 2017	1.8	82
1.4 (a)	Directors on the Board of working PSUs of Chhattisgarh, whose accounts are in arrears	1.8	83-86
1.4 (b)	Names of officers who are directors of more than one PSU whose accounts are in arrears	1.8	87
1.5	Equity, Loans, Grants and Guarantees made by the State Government in PSUs whose accounts were in arrears as on 31 December 2017	1.9	88-89

No.	Particulars	Reference to	
		Paragraph(s)	Page(s)
1.6	Summarised financial position and working results of Government companies and Statutory Corporation (accounts of which are not in arrears for more than three years) as per their latest finalised financial statements	1.10	90-95
1.7	State PSUs existing as on 1 November 2000 and their equity and loans as on that date	1.20	96
1.8	Implementation of UDAY scheme by CSPDCL	1.21	97
2.1.1	Financial position and working results of CRBEKVNL	2.1.8.1	98
2.1.2	Abnormal time taken in finalisation of rate contracts	2.1.9.4	99-104
2.1.3	Details of documents submitted (online) by the bidders for technical evaluation/qualification	2.1.9.5(b)	105-106
2.1.4	Total purchase from collusive bidders during the years 2012-13 to 2016-17	2.1.9.6	107-110
2.1.5	Details of demand, distribution and surplus of seeds during the period from 2012-13 to 2016-17	2.1.10.2	111-112
2.2.1 (a)	Works awarded on single tender basis on first occasion	2.2.9.4	113
2.2.1 (b)	Cases where single bids were rejected on first occasion	2.2.9.4	113
2.2.2	Blockage of funds due to delay in completion of works	2.2.10.2, 2.2.10.3 (i)	114-116
2.2.3	Short levy/recovery of penalty for delay in completion of works	2.2.10.3 (ii)	117-126