

CHAPTER – IV

4.1 Physical Progress of the schemes.

4.1.1 Position of implementation of schemes in three tiers of PRIs during 2002-05 is given below:

Sl.No.	Name of PRI	Total No. of Schemes taken up	Total no. of schemes completed	Total no. of incomplete schemes	Percentage completion of
1	8 ZPs	5529	2681	2848	48.48%
2	69 PS	19,119	9412	9707	49.22%
3	200 GP	8294	6447	1847	77.73%
Total	277	32942	18540	14420	

Vide details in appendix XXIV, XXV and XXVI

From above it would appear that percentage of completion of schemes under taken by Z.P and P.S was less than 50% and overall percentage including G.Ps. was fifty six. This was due to lack of proper monitoring and supervision of works by the authorities viz Adhyaksh, Pramukh, DDCs cum CEOs, District Engineers and B.D.Os.