



सत्यमेव जयते

**Report of the
Comptroller and Auditor General of India
for the year ended March 2012
on
Implementation of Public Private Partnership
Indira Gandhi International Airport, Delhi**



The Report has been laid on the table of the Parliament house on 17-08-2012

**Union Government
Ministry of Civil Aviation**

Report No 5 of 2012-13
(Performance Audit)

Table of Contents

Sl. No	CONTENTS	PAGE NO.
	Glossary	ii
	Preface	iii
	Executive Summary	v
1	Background of the decision of Joint Venture	1
2	PPP Projects of AAI	5
3	Audit Objectives	6
4	Audit Criteria	6
5	Scope of Audit and Methodology	6
6	Description of transaction documents	9
7	Conflict between OMDA and AERA Act	11
8	Concession Period	12
9	Right of First Refusal	13
10	Misuse of the concept of Upfront Fee	14
11	Commercial Exploitation of 239.95 acres	16
12	Airport Development Fees	17
13	DIAL's Financing of the Project	19
14	Lack of Land Records	20
15	Change in Major Development Plans	21
16	Actual Project Cost vis-à-vis original Project Cost	22
17	Mandatory Capital Projects	24
18	Aeronautical/ Non-aeronautical airport charges including till	27
19	Delayed Payment of Retirement compensation by DIAL	31
20	Funds diverted from PSF Security Component	34
21	Conclusions and Recommendations	37
Annexure-I	GMR letter No. DIAL/CR/ Subsidiaries/ 2069 dated 27 September 2007 indicating calculation of income through lease rentals over the period of 57 years	42