

Planning and Management of Refits of Indian Naval Ships

Report of the
Comptroller and Auditor General of India
for the year ended March 2013

Union Government
Defence Services (Navy)
Report No. 31 of 2013
(Performance Audit)

CONTENTS

Sl. No./ Para No.	Subject	Page
1.	Preface	i
2.	Executive Summary	ii
3.	Chapter 1 : Introduction	1
1.1	Background	1
1.2	Refit and its types	1
1.3	Organisational Structure	3
1.4	Repair Yards	4
1.5	Financial Aspects	5
1.6	Reasons for selecting the topic	5
1.7	Audit Objectives	6
1.8	Scope of Audit	6
1.9	Sources of Audit Criteria	7
1.10	Acknowledgement	7
1.11	Audit Methodology	8
4.	Chapter 2 : Planning and Execution of Refits	9
2.1	How are the refits planned?	9
2.2	Execution of Refits	11
2.3	Excess utilisation of dry docking days	18
2.4	Off-loading of refits	18
5.	Chapter 3 : Mid Life Update of Ships	23
3.1	Mid Life Updates: The Rationale, Need and the Candidate Ships	23
3.2	Planning and Implementation of MLUs	24
3.3	Financial Management	29
3.4	Efficacy of MLU	31
3.5	Procurement of MLU equipment	34

6.	Chapter 4: Infrastructure, Human Resources and Supply of Spares	41
4.1	Background	41
4.2	Infrastructure Facilities	41
4.3	Earlier Audit Findings	43
4.4	Creation of Additional infrastructure	43
4.5	Human Resources	48
4.6	Supply of Spares	54
4.7	Local purchase of Stores	59
7.	Chapter 5 : Cost Accounting of Refits and MLUs	62
5.1	Introduction	62
5.2	Cost Accounting System in Dockyard	63
5.3	Delay in preparation of AWPA	64
5.4	Difficulties in ascertaining cost of a refit	65
5.5	Delay in closing of work orders	65
5.6	Non-preparation of cost accounts	66
8.	Chapter 6 : Conclusions	68
	Conclusions	68
	Annexure-I	70
	Annexure-II	76