

**Report of the
Comptroller and Auditor General of India**

**STATUS OF ONGOING PROJECTS IN
INDIAN RAILWAYS**

for the year ended March 2014

Laid in Lok Sabha/Rajya Sabha on _____

Union Government (Railways)

No. 48 of 2015

CONTENTS

	Paragraph	Pages
List of Abbreviations		i to ii
Executive Summary		iii to ix
CHAPTER 1 - Status of Ongoing Projects of Indian Railways- New Lines, Doubling and Gauge Conversion		
Introduction	1.1	1
Organisation Structure	1.2	2
Audit objectives	1.3	2
Scope and Audit Methodology	1.4	3
Audit Criteria	1.5	3
Audit Findings	1.6	4-35
Conclusion	1.6.14	35
Recommendations	1.6.15	36
CHAPTER 2 - Management of Works Contract in Indian Railways		
Introduction	2.1	37
Audit Findings	2.2	38-56
Conclusion	2.4	56
Recommendations	2.5	56
CHAPTER 3 - Dedicated Freight Corridor Projects		
Introduction	3.1	58
About the Project	3.1.1	58
Approval and Planning of the Project	3.2	60
Conclusion	3.4	69
Recommendations	3.5	69
CHAPTER 4 – Modernisation of Signalling and Telecommunication System by Indian Railway Project Management Unit		
Introduction	4.1	70
Organisation Structure	4.2	72
Audit Findings	4.4	72
Conclusion	4.6	94
Recommendations	4.7	95
APPENDIX		
Status of Ongoing Projects of Indian Railways- New Lines, Doubling and Gauge Conversion		96-179
Management of Works Contract in Indian Railways		180-181
Modernisation of Signalling and Telecommunication System by Indian Railway Project Management Unit		182-186
ANNEXURE		
Status of Ongoing Projects of Indian Railways- New Lines, Doubling and Gauge Conversion		187-286
Management of Works Contract in Indian Railways		287-302
Modernisation of Signalling and Telecommunication System by Indian Railway Project Management Unit		303-316