

TABLE OF CONTENTS

| | Reference to | |
|--|--------------|--------|
| | Paragraph | Page |
| Preface | | v |
| Executive Summary | | vii-ix |
| CHAPTER-I: INTRODUCTION | | |
| Introduction | 1 | 1 |
| Organisational Setup | 1.1 | 3 |
| Role of line departments | 1.2 | 3 |
| Main outcomes identified | 1.3 | 4 |
| Audit Objective | 1.4 | 4 |
| Audit Criteria | 1.5 | 5 |
| Audit coverage and methodology | 1.6 | 5 |
| Previous audit findings | 1.7 | 6 |
| Audit Constraints | 1.8 | 7 |
| CHAPTER-II: PLANNING AND EXECUTION OF IRRIGATION PROJECTS | | |
| Planning | 2.1 | 9 |
| Availability of water | 2.1.1 | 9 |
| Time overrun of projects | 2.1.2 | 11 |
| Cost overrun of projects | 2.1.3 | 12 |
| Execution | 2.2 | 15 |
| Revised approval to the projects despite unviable BCR | 2.2.1 | 15 |
| Target for creation, actual creation and utilization of Irrigation Potential | 2.2.2 | 16 |
| Irrigation and cultivation in the command area | 2.2.3 | 18 |
| Cropping pattern | 2.2.4 | 19 |
| Achievement of annual benefits stated in DPR | 2.2.5 | 21 |
| CHAPTER-III: MAINTENANCE AND EVALUATION OF IRRIGATION PROJECTS | | |
| Maintenance | 3.1 | 25 |
| Maintenance of pumps and related records | 3.1.1 | 25 |
| Maintenance of the canal system | 3.1.2 | 25 |
| Evaluation | 3.2 | 28 |
| Assessment of deliverable of projects through farmers' survey | 3.2.1 | 28 |
| Participatory irrigation management activities | 3.2.2 | 28 |
| Water User Association | 3.2.2.1 | 29 |
| Canal Advisory Committee | 3.2.2.2 | 29 |
| Co-ordination Committee | 3.2.2.3 | 30 |
| Other Observations | 3.3 | 31 |
| Recovery of water cess | 3.3.1 | 31 |

| LIST OF APPENDICES | |
|--|----|
| Appendix I - Statement showing introduction of selected irrigation projects/need for and evolution of projects | 35 |
| Appendix II - Seasons wise irrigation done in respect of selected projects | 37 |
| Appendix III - Statement showing suggested cropping pattern of the projects | 39 |