

**REPORT OF THE  
COMPTROLLER AND AUDITOR  
GENERAL OF INDIA**

**on  
ECONOMIC SECTOR**

**for the year ended MARCH 2013**

The Report has been laid on the table of the State Legislature Assembly on 08-07-2014

**Government of Kerala  
Report No.4 of the year 2014**

## **CONTENTS**

	<i>Reference to</i>	
	<i>Paragraph</i>	<i>Page</i>
<b>Preface</b>		v
<b>CHAPTER I - INTRODUCTION</b>		
About this report	1.1	1
Profile of units under audit jurisdiction	1.2	1
Authority for Audit	1.3	2
Organisational structure of the Office of the Accountant General (E&RSA), Kerala	1.4	2
Planning and conduct of Audit	1.5	3
Significant Audit Observations	1.6	3
Lack of responsiveness of Government to Audit	1.7	8
<b>CHAPTER II – PERFORMANCE AUDIT</b>		
<b>AGRICULTURE DEPARTMENT</b>		
Implementation of Rashtriya Krishi Vikas Yojana (RKVY)	2.1	11
Implementation of Kuttanad Development Package	2.2	28
<b>CHAPTER III – COMPLIANCE AUDIT</b>		
<b>FOOD, CIVIL SUPPLIES AND CONSUMER AFFAIRS DEPARTMENT</b>		
Leakages in Public Distribution System	3.1	49
Excess payment due to incorrect computation of Value Added Tax	3.2	53
<b>IRRIGATION DEPARTMENT</b>		
Functioning of Lift Irrigation Schemes	3.3	54
Irregularities in the execution of Regulator-cum-Bridge work	3.4	60
<b>PUBLIC WORKS DEPARTMENT</b>		
Execution of State Road Projects using Central Road Fund	3.5	61
Inadmissible payment to contractor for works not executed	3.6	70
Time and cost overrun due to delay in revision of a faulty design	3.7	71
Undue benefit to a contractor	3.8	72
<b>TOURISM DEPARTMENT</b>		
Infructuous expenditure on wooden cottages	3.9	74

<b>WATER RESOURCES DEPARTMENT</b>		
Idle investment on incomplete irrigation projects	3.10	76
Undue benefit to a contractor in five inland navigation works	3.11	91

## **ANNEXURES**

I	Projects approved in SLSC, not proposed in DAP/Agenda Notes	93
II	Sanction of projects without proper Detailed Project Reports	96
III	Submission of inflated Utilisation Certificate	98
IV	Status of Projects	100
V	Calculation of Short Recovery of Value of Blasted Rubble	101
VI	Sampling	102
VII	Physical status of the Projects undertaken by the departments/agencies implementing Kuttanad Development Package approved in July 2008	106
VIII	Statement of Estimated Cost of DPRs prepared by Irrigation department	111
IX	Tables showing excess amount incurred by Government due to incorrect computation of subsidy	112
X	Projects sanctioned during 2008-13	113
XI	Statement of requirement and work out of excess payment of different materials for the executed quantity of 22938.385 cum of Wet Mix Macadam	118
	Statement of eligible conveyance rate for broken stones 45 mm and below as per 2007 SoR	119
XII	Details of inadmissible deduction of hire-charges paid to five inland navigation works	120

## **APPENDICES**

1.1	Year-wise break up of outstanding Inspection Reports as on 30 June 2013	121
3.1	Details of Non commissioned schemes and Non functional schemes as on August 2013	122
3.2	Construction cost of completed canals where water distribution is not possible due to non completion of upstream reach	124
3.3	Construction cost of completed length of canals in KRP where water distribution not commenced	125