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CHAPTERV 

Major irregularities in Execution of Schemes 

5.1  Common  lapses  in  maintenance  of  records  relating  to  execution  of 
works 

The PRIs were executing works against grants received under 10th FC, 11th FC, 
12th  FC,  SGRY,  NREGA/BREGA,  MP/MLA/MLC  funds.  The  records  of 
execution in 12 ZP, 48 PS and 196 GP showed the following shortcomings: 

(i)  Scheme Registers were  not maintained and  not  produced to  audit  by  the 
PRIs  in  respect  of  works  executed  under  each  type  of  grant.  The 
deficiency was noticed in all 12 Zila Parishads. 

(ii)  The work orders for developmental works were either not issued or even if 
issued, the time required for completion was not indicated. 

(iii)  The work completion certificate was not furnished by the JE/AE. 

(iv)  The  executing  agents  purchased  materials  separately  for  each  work  and 
these  were  not  entered  in  material  at  site  account  or  stock  register. The 
analysis of materials purchased and consumed were not prepared either in 
final bills or in the measurement book. 

(v)  Photographic records of the works of the various stages of implementation 
as required under various schemes were not kept. 

(vi)  Records  of  monitoring  and  supervision  of  works  were  not  kept  due  to 
which  it could  not be  ascertained whether monitoring and  supervision of 
works was done or not. 

(vii)  Asset  Register  showing  assets  created  out  of  execution  of  different 
development  works  and  containing  the  details  of  the  date  of 
commencement,  date  of  completion,  cost  involved,  benefits  derived  and 
employment  generated  etc.  were  not  maintained  by  any  of  the  PRIs 
audited during 200708 despite execution of large number of development 
works. 

(viii)  Employment  Register  showing  period  of  engagement  of  labourers, 
position  of  employment  to  women  and  total  number  of  labourers 
employed in a year was not maintained by any PRIs. 

(ix)  Muster Roll  sheets were not  stitched  and  numbered  and  the  sheets were 
certified only by the Junior Engineers who were the executing agents and
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these  were  not  certified  by  any  elected  member  of  Gram  Panchayat  in 
whose area the works were executed. 

(x)  Advance  Ledger  was  not  maintained  despite  payment  of  repeated 
advances to the executing agents. This was depicted in scheme register but 
a  clear  position of  the adjustment of  advances was not mentioned  in  the 
scheme register. Many of the works were shown physically completed but 
the scheme register did not depict the position of adjustment of advances 
and  in  Zila  Parishads  where  adjustments were  made  it was  done  by  the 
District  Engineer  himself  and  not  by  the  DDC  cum  CEO  who  is  the 
drawing and disbursing officer. 

5.2  Poor progress of works estimated to Rs.138.10 crore in 256 PRIs 

5.2.1  The  following  is  an  abstract  of  works  undertaken  for  execution  and 
completed  in  12  Zila  Parishads  up  to  March  2007  test  checked  based  on 
information furnished and collected in audit. 

Table18 
Position of execution of works in 12 Z.Ps 

Sl.
No. 

Particulars of 
grants under 
which works 
executed 

No. of schemes 
undertaken for 
execution 

No. of 
works 
completed 

No. of 
incomplete 
works 

Percentage 
of works 
completed 

1  10 th F.C.  97  48  49  49.48 
2  11 th F.C.  209  96  113  45.93 
3  12 th F.C.  110  53  57  48.18 
4  EAS,JRY, 

S.G.R.Y 
7916  5699  2217  71.99 

5  NERGP  533  58  475  10.88 
6  MP/MLA/MLC  562  358  204  63.70 
7  Others  210  110  100  52.38 

Total  9637  6422  3215  66.64 
(Details in AppendixVIII) 

From the above table, it is apparent that the position of overall completion 
of works was 67 percent only and 3215 works estimated to cost Rs. 46.91 crore 
remained incomplete despite payment of advances of Rs. 25.40 crore. Though, the 
works  were  required  to  be  completed  within  one  to  three  months,  due  to 
ineffective monitoring and supervision, 33 percent of works remained incomplete. 

5.2.2  The following is an abstract of works undertaken for execution and works 
completed during 200102 to 200607 based on records made available to audit in 
48 Panchayat Samitis. (As of 31st March, 2007)
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Table19 
Position of execution of works in 48 P.Ss 

Sl.
No. 

Particulars  of 
grants  against 
which  works 
executed 

No.  of  works 
undertaken 
for execution 

No.  of 
works 
completed 

No.  of 
incomplete 
works 

Percentage 
of  works 
completed 

1  10 th F.C.  308  243  65  78.90 
2  11 th F.C.  874  770  104  88.10 
3  12 th F.C.  273  195  78  71.43 
4  S.G.R.Y  11477  9222  2255  80.35 
5  NERGP  2662  1001  1661  37.60 
6  Other  1  1  Nil  100.00 

Total  15595  11432  4163  73.31 
(Details in AppendixIX) 

From the above  it would be evident  that the completion of works was 73 
percent and 4163 works estimated at Rs 70.04 crore remained incomplete despite 
payment  of  advance of Rs.  32.55  crore. Though  the works were  required  to  be 
completed  within  one  to  three  months,  due  to  ineffective  monitoring  and 
supervision, 27 percent works remained incomplete. 

5.2.3  The following is an abstract of works undertaken for execution and works 
completed  during  200102  to  200607  as  far  as  records made  available  in  194 
Gram Panchayats. The position of execution of works was not made available by 
Bhagirathipur Gram  Panchayat  under Kalyanpur  Panchayat  Samiti  and Bhadsar 
Gram Panchayat under Piro Panchayat Samiti. 

Table20 
Position of works in 196 G.Ps 

Sl.
No. 

Particulars  of 
grants  against 
which  works 
executed 

No.  of  works 
undertaken 
for execution 

No.  of 
works 
completed 

No.  of 
incomplete 
works 

Percentage 
of  works 
completed 

1  10 th F.C.  812  744  68  91.63 
2  11 th F.C.  3784  3398  386  89.80 
3  12 th F.C.  2501  2144  357  85.73 
4  S.G.R.Y  7415  6646  769  89.63 
5  NERGP  1030  660  370  64.08 
6  Other  564  495  69  87.77 

Total  16106  14087  2019  87.46 
(Details in AppendixX)
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From  the  above,  it  would  be  evident  that  against  16106  works  undertaken  for 
execution,  only  14087 works were  completed  and  2019 works  estimated  to Rs 
21.15  crore  remained  incomplete  despite  payment  of  advance of  Rs.  5.78  crore 
(amount  involved  could  not  be  ascertained  in  two  GPs  Chak  Rajopatti  under 
Dumra  PS  and  Thumma  under  Runnisaidpur  PS  due  to  non  production  of 
records). 

5.3  Advance not recovered to the tune of Rs 36.06 lakh in nine Panchayat 
Samitis 

In  large  number  of  works  advances  were  paid  (cash  and  food  grain)  to  the 
executing  agents  for  execution  of  works  but  the  works  were  not  started  and  in 
several cases works were closed/postponed/abandoned midway but advances paid 
were not  recovered. The scrutiny of  records of nine Panchayat Samitis disclosed 
that  advance  of  Rs  36.06  lakh  paid  for  execution  of  147  works  remained 
unrecovered as detailed below: 

Table21 
Details of advances paid on works which were either not started or 

abandoned in nine Panchayat Samitis 

Sl.
No. 

Name of 
Panchayat 
Samiti 

Amount of 
advance 
(Rs in lakh) 

No of works for 
which advance 
was given 

Status of  the work 
as on 31 March 2007 

1  Narkatiaganj  19.58  17  Schemes abandoned 
2  Runi Saidpur  0.52  7  Schemes postponed 
3  Sono  0.75  10  Schemes postponed 
4  Parbatta, XII FC  0.10  01  Work not started 
5  Kuchaikot  6.72  04  Work not started 
6  Bihta  3.97  35  Work not started 
7  Bikram  2.78  60  Work not started 
8  Paliganj  0.43  08  Work not started 
9  Masaurhi  1.21  05  Work postponed 

Total  36.06  147 

5.4  Major irregularities in execution of SGRY schemes 

5.4.1  Partial  execution of schemes  resulting  in  fruitless  expenditure of Rs. 
41.18  lakh  and  non  recovery  of  excess  advance  of  Rs.  47.09  lakh 
through EAP/SGRY schemes 

Test  check  of  records  of  three  Panchayat  Samitis  disclosed  that  the  works 
undertaken  were  closed  midway  without  assigning  any  reasons  for  closure.  In 
respect  of  49 works  estimated  to  cost  Rs  132.48  lakh,  advance was paid  to  the 
tune of Rs 88.27 lakh while the value of work done was merely of Rs 41.18 lakh
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and  the  excess  advance  of Rs.  47.09  lakh paid  to  the  executing  agents was  not 
recovered. Moreover due to partial execution of works the value of work done of 
Rs 41.18 lakh also became fruitless due to noncompletion of works as detailed in 
table below: 

Table22 
Details of fruitless expenditure due to non completion of works 

(Rs. in lakh) 

Sl. 
No. 

Name of 
Panchayat 
Samiti 

Number of 
schemes  Period  Estimated 

cost 
Advance 
paid 

Value 
of work 
done 

Remarks 

1  Kalyanpur  07 SGRY 
works 

3 of 200304 
3 of 200405 
1 of 200506 

19.59  9.03  3.85  Excess 
advance Rs 
5.18 lakh not 
recovered 

2  Samastipur  17 SGRY 
works 

5 of 200203 
5 of 200304 
7 of 200405 

24.01  16.77  11.90  Excess 
advance Rs. 
4.87 lakh not 
recovered 

3  Alauli  25 EAP / 
SGRY works 

12of 200102 
5 of 200304 
8 of 200405 

88.88  62.47  25.43  Excess 
advance Rs. 
37.04 lakh not 
recovered 

Grand Total  49 works  132.48  88.27  41.18 

The above  indicated  ineffective monitoring of works executed by  the Executive 
Officers of Panchayat Samiti  leading to partial completion of works. Further the 
amount of advance  lying with the Executing agents needs  to be  recovered at the 
earliest. 

5.4.2  Wasteful expenditure of Rs 26.56 lakh in two PSs and one ZP 

5.4.2.1 13 SGRY works (scheme no 18 of 200203,1,13,14,21,23,30,31and 40 of 
200304,5 of 200405 and 2,5 and 8 of 200506) estimated at Rs 21.10 lakh were 
undertaken  for execution by PS Phulwarisharif and an advance of Rs 16.66 lakh 
was  paid  for  the  execution  of  above works.  The  total  value  of  work  done was 
Rs.12.85  lakh  and  none  of  the  works was  completed  rendering  the  expenditure 
hitherto wasteful. Further, the excess amount of advance lying with the executing 
agents to the tune of Rs 3.81 lakh was not recovered as of 31 March 2007. 

5.4.2.2 SGRY scheme was replaced by NREGS scheme from 200506 and all the 
works of SGRY which were incomplete were to be completed by 30.06.2006. The 
PS Hathua, however, undertook execution of 38 SGRY Schemes after June 2006. 
Out of these 35 schemes estimated to Rs 30.72 lakh remained incomplete despite
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expenditure  of Rs  9.84  lakh, which was  released  as  advance. Due  to  paucity  of 
funds, no  further release of payment could be done on  the works. As, no  further 
fund  would  be  available  under  SGRY,  the  expenditure  of  Rs  9.84  lakh  thus 
incurred became wasteful. 

5.4.2.3 Zila Parishad, Khagaria  undertook  construction of PCC road  in Parbatta. 
The work was split up in 2 parts of 800 feet each being SGRY Scheme No 39/02 
03 estimating Rs 7.82  lakh and 40/0203 estimating Rs 7.59  lakh. The execution 
of  both works were  entrusted  to  a  peon,  a  non  technical  staff  of  ZP  in  January 
2003  and  he  was  paid  advance  of  Rs  3.87  lakh  (cash  and  grain)  for  both  the 
works. District Magistrate ordered  (April 2003)  to stop the work on the basis of 
report of SDO, Gogri that this is causing law and order problem and the scheme is 
beneficial  only  to  Mukhia  and  his  relatives.  As  per  Measurement  Book  earth 
filling  and  brick  soling  was  done  in  543  feet  in  scheme  No  39/0203  and  in 
Scheme No 40/0203 only earth filling was done in 772 feet. The executing agents 
submitted  vouchers  of  Rs  0.65  lakh  in  respect  of  scheme  no  39/0203  and  no 
vouchers  submitted  against  Scheme No  40/0203.  The  position  of  total  amount 
payable  against  advance  of  Rs  3.87  lakh  was,  neither  not  worked  out  nor  the 
excess amount of advance was recovered. Due to closure of the work after partial 
completion the payment of Rs 3.87 lakh became wasteful due to selection of site 
of work without  spot  verification  and  ascertainment  of  number  of  beneficiaries 
involved. 

5.4.3  Infructuous expenditure of Rs 10.14 lakh on account of postponement 
of works due to land dispute 

Execution of 10 SGRY works in PS Runi Saidpur (Scheme no 6 and 16 of 2001 
02, 11, 41, 42 and 47 of 200203, 15,19 and 44 of 200304 and 99 of 200506) 
estimated  at  Rs 15.82  lakh  had  to  be  stopped  after  incurring  expenditure  of Rs 
10.14 lakh due to land dispute on the spot of construction. This showed that due 
care  was  not  taken  at  the  time  of  finalisation  of  the  scheme  and  preparing  of 
estimates  to  selected  undisputed  plots  for  execution  of  works.  This  resulted  in 
closure of works midway and incurring infructuous expenditure of Rs 10.14 lakh. 

5.4.4  Substandard construction of Earthen road 

5.4.4.1 Zila Parishad, Bettiah executed 10 earthen road (SGRY Scheme No 152 of 
200203, 716, 758, and 982 of 0304; 267, 356, 498, 673, 697 and 770 of 2004 
05)  at  a  cost  of  Rs  14.71  lakh  without  compaction  of  earth  as  there  was  no 
provision  of  compaction  in  the  estimate  of works.  The  execution  of works was
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done  by  the  same  Junior  Engineers  who  had  prepared  the  estimates  so  the 
shortcomings in estimates were not pointed out by the authority. 

5.4.4.2 In Panchayat Samiti, Vaikunthpur three SGRY works (Scheme No 26, 29 
and  32  of  200506)  of  earth  filling  between  1050  ft.  to  1700  ft.  of  road  was 
executed at a cost of Rs 0.99 lakh but compaction of earth was not done as it was 
not provided at all in the estimates. 

Further, it was noticed that in nine SGRY works (Scheme No. 21, 23, 24, 25, 34, 
35, 36, 37 and 38 of 200506) earth  filling was done between 1000  feet to 1816 
feet  but the compaction of earth  and brick  soling work was done merely  in 100 
feet  only  each.  Total  payment  made  in  these  works  was  of  Rs.  3.83  lakh.  So 
against  total  filling of  earth over a distance  to 13088  feet, compaction and brick 
soling was  done  in  900  feet  road  portion  only.  The  earthen  roads, which  were 
prepared  without  compaction  of  earth  filled  were  substandard  which  will  get 
damaged easily and serve no purpose. 

5.4.5  Muster Rolls with same names 

In Ujiyarpur and Parihar Panchayat Samiti and Patna and Katihar Zila Parishad, it 
was noticed during  scrutiny of muster  rolls  that  in  the undermentioned  schemes 
the engagement of same labourers was shown twice, thrice and four times in the 
same period. 

Table23 
Details of Muster Rolls 

Sl.
No. 

Name of Panchayat 
Samiti 

Scheme No.  Period of engagement 
of laborers 

No. of names of appearing 
more than once 

16.06. 04 to 22.06.04  10 thrice and one twice 
30.06.04 to 06.07.04  one labourer shown twice 

1  Ujiyarpur  SGRY 9/0304 

01.07.04 to 07.07.04  02 laboures shown thrice 
SGRY 13/0203  03.06.03to 09.06.03  09 labourers twice and 05 

laboures thrice 02 labourers 
four times 

26.09.03 to 02.10.03  04 labourers twice 
01.02.04 to 07.02.04  04 labourers twice 
26.09.03 to 02.10.03  04 labourers twice 

2  Parihar 

SGRY 37/0203 

01.02.04 to 07.02.04  09 labourers twice 
one labourer thrice 
one labourer four times 

01.12.04 to 07.12.04  10 labourers thrice 3  Zila Parishad Patna  SGRY 306/0304 
02.02.05 to 08.02.05  10 labourers thrice 

SGRY 23/0304  05.03.04 to 11.03.04  19 labourers twice 4  Zila Parishad 
Katihar  SGRY 14/0304  27.02.04 to 08.05.04  09 labourers thrice and 

one labourer twice
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The  above  facts  showed  that Muster Rolls were  not  genuine  as  names of  same 
labourers were shown twice, thrice and four times in the Muster Rolls in order to 
claim  more  money  (Cash  plus  grain).  In  the  above  cases  there  were  excess 
payments of minimum of Rs 9266.70 (@Rs 58.65 per day) to fake persons. While 
the  excess  payment  would  be more  because  cost  of  grain  was  recovered  at  the 
subsidised rate but grain was actually not distributed to such fake labourers. This 
irregularity  was  rendered  possible  as  the  Muster  Roll  was  prepared  by  the 
executing  agents  and  disbursement  of  wages  was  not  certified  by  any  public 
representative or officers of the PS and the ZP. 

5.4.6  Diversion of  funds  earmarked  for SC/ST beneficiaries  to  the  tune of 
Rs. 18.68 crore 

As per  para  1.5  of  the SGRY  guidelines  22.5 percent  of  the  fund,  received  for 
execution of SGRY Scheme is required to be spent on works for the benefit of the 
SC/ST community. It was noticed that out of grant of Rs 125.50 crore received by 
seven ZPs  and  16  PSs during  the  year  200102  to  200607, only  Rs  9.56  crore 
(7.62%) was utilised for the purpose by six ZPs and 15 PSs against an earmarked 
amount of Rs 28.24 crore. Thus the grant to the tune of Rs 18.68 crore meant for 
execution  of  works  for  specific  benefit  of  SC/ST  community  was  diverted 
towards  the  execution  of  general  schemes  which  resulted  in  violation  of  the 
guidelines ibid and depriving of the SC/ST beneficiaries from the desired benefit. 
(AppendixXI) 

5.4.7  Non Completion of  construction of 81 workshop buildings meant  for 
the benefit of SC/ST beneficiaries under SGRY Grant 

Zila  Parishad  Gopalganj  released  Rs  36.40  lakh  to  the  District  Engineer  for 
construction of 134 workshop buildings (65 buildings @ Rs 25000/each in 2005 
06  and  69  buildings @ Rs.  29200/  each  in  200607)  for  the  benefit  of  SC/ST 
beneficiaries  earmarked  under  SGRY  grant  @  22.5  percent  of  the  grant.  The 
District Engineer paid  an  advance of Rs 14.49  lakh  in  cash  and 242.15 quintals 
food grains  valuing Rs 1.53  lakh  for execution of 81 works. None of  the works 
was,  however,  completed  despite  payment  of  Rs.16.02  lakh.  In  addition,  the 
District  Engineer  also  withheld  release  of  further  amount  of  Rs  14.43  lakh  for 
execution  of  remaining  53  works.  Noncompletion  of  workshop  buildings 
deprived the SC/ST beneficiaries from selfemployment opportunities by utilising 
these for their desired trade. Lack of monitoring and supervision of works resulted 
in such wasteful expenditure.
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5.4.8.1 Unfruitful outlay on works undertaken without provision of funds 

The  Chakai  P.S.  undertook  execution  of  262  works  under  National  Rural 
Employment Guarantee Scheme  at  an  estimated  cost of Rs.7.69 crore while  the 
fund available was merely Rs.3.12 crore. As a result, none of the schemes/works 
was completed despite payment of a sum of Rs. 2.16 crore and the possibility of 
their completion was remote   as additional advances were not  released and only 
Rs.  71.51  lakh  balance  remained  with  the  Panchayat  Samiti  as  on  31.03.2007, 
while total fund required was of Rs 5.54 crore.Due to bad planning of authorities, 
such  a  large  number  of works  were  undertaken  for  execution without  ensuring 
position of fund available. 

Audit  scrutiny  further  revealed  that  out  of  262  works  execution  of  206  works 
were entrusted to seven non technical officers and staff as detailed below: 

(Rs. in lakh) 
Sl.
No. 

Name of the Executing  agent  No of 
works 
entrusted 

Estimated  cost 
of the works 

Advance 
Paid 

1  Block Animal Husbandry Officer  62  182.26  83.14 
2  Block Co operative Extension 

Officer 
50  153.88  29.58 

3  Block Agricultural Officer  31  87.07  41.09 
4  Revenue Clerk  19  54.11  18.15 
5  Panchayat Sewak  13  44.65  9.90 
6  Block Statistical Supervisor  18  43.59  12.89 
7  Block Welfare Officer  13  35.54  13.16 

Total  206  601.10  207.91 

Entrustment  of  execution  of  such  a  large  number  of  works  to  a  few  persons 
clearly indicates poor planning on the part of Panchayat Samiti. 

5.4.8.2 Wasteful expenditure of Rs. 35.36 lakh 

In  PS  Koilwar  111  schemes  of  SGRY  (59  of  200405  and  52  of  200506) 
estimated  at  Rs  1.24  crore  were  undertaken  for  execution  against  the  available 
fund of Rs. 75.21 lakh inclusive of grains (Rs 21.20 lakh in 200405 and Rs.54.01 
lakh in 200506) which resulted in non completion of 48 schemes (25 of 200405 
and 23 of 200506) despite advance payment of Rs 35.36 lakh. 

As the SGRY programme had already been closed  in June 2006 and replaced by 
"National Rural Employment Guarantee Programme" the possibility of release of 
fund for execution of these works remained very remote.
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This  denotes  bad  planning  and  inadequate  financial  management  as  the  entire 
expenditure of Rs 35.36 lakh on 48 schemes/works would prove futile due to their 
noncompletion. 

5.4.9  Irregularities in Food grain Account 

5.4.9.1 Stock of grain lying unutilised valued at Rs. 5.67 crore 

Food  grain  was  to  be  issued  at  subsidised  rate  for  execution  of  schemes  under 
SGRY  as  part  of  wage  component.  The  table  below  shows  that  at  the  end  of 
March  2007  a  closing  Stock  of  45345.29  quintals  was  lying  in  13  Panchayat 
Samitis  and  two Zila Parishads as  per Stock Register maintained  by  the PS  and 
ZPs.  This  quantity  of  food  grain was  actually  remaining with  the  PDS  dealers. 
The  SGRY work  ended  in  June  2006  and  replaced  by  new  scheme NREGS  in 
which food grains is not to be issued. Due to lack of timely utilisation of grain for 
distribution under SGRY works, wastage of Rs.  5.67 crore on double  issue  rate 
(@ Rs. 1250/ per quintal) is anticipated on this account. 

Table24 
Details of stock of food grain lying with PDS dealers 

Sl. No.  Name of the Units  Quantity in quintals 
1  P.S. Koilwar  1807.52 3 

2  P.S.Sahpur  3570.74 
3  P.S.Barsoi  6219.00 
4  P.S.Manjha  3131.08 
5  P.S.Kuchaikot  2163.74 
6  P.S.Maner  1662.87 4 

7  P.S.Piro  2947.42 5 

8  P.S.Samastipur  1086.49 
9  P.S.Bagaha I  184.71 
10  P.S.Bagaha II  537.75 
11  P.S.Gopalganj  448.71 
12  P.S.Bihta  337.00 
13  P.S.Kadwan  1996.90 
14  Z.P.Samastipur  4918.14 
15  Z.P. Bettiah  14333.22 

Total  45345.29 

3 1197.33 quintals as per stock Register and 610.19 quintals, returned by the Executing Agents in 
respect of 13 SGRY works of 0506 
4 Shown transferred in February 2007 in NREGS 
5 Case lodged in May 2006 against two PDS dealers for non issue of 1831.31 quintals grains to 
Executing Agents.
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Reasons for nonutilisation of food grain were not made available to audit by the 
concerned Panchayat Samiti  and  Zila  Parishads,  neither  there  was  certificate  of 
physical verification of stock regarding quantity and quality of food grains. 

5.4.9.2 Short  depiction  of  closing  stock  valued  at  Rs.  74.28  lakh  in  four 
Panchayat Samitis 

In four Panchayat Samitis there was short depiction of closing stock to the extent 
of 5942.21 quintals as detailed below: 

(In Quintals) 
Sl.
No. 

Name  of 
P.S. 

Period  of 
lifting  of 
grain 

Quantity 
of  grain 
lifted  by 
PDS 
dealers 

Quantity 
of  grain 
issued  to 
Executing 
Agents 

Balance 
of stock 

Balance 
actually  shown 
in  stock 
Register  of 
P.S. 

Quantity 
of 
stockless 
depicted 

1  Shahpur  200203 
to 2006 
07 

13114.10  5006.84  8107.26  3570.74  4536.52 

2  Manjha  do  12946.85  8810.08  4136.77  3131.08  1005.69 
3  Gopalganj  do  7877.00  7192.89  684.11  448.11  236.00 
4  Bihta  do  11994.80  11493.80  501.00  337.00  164.00 

Total  5942.21 

No action was taken by the Executives to detect the reasons for short depiction of 
closing stock and take appropriate action to rectify errors of PDS dealers. The less 
exhibition by 5942.21 quintals stock resulted in loss of revenue of Rs. 74.28 lakh 
(@ Rs. 1250/ per quintal). 

5.4.9.3 Fake issue of grains and resultant loss to the tune of Rs. 8.62 lakh in 
Panchayat Samitis Manjha and Bihta 

Issue of 687.79 quintal rice in PS Manjha (431.42 quintal) and PS Bihta, (256.37 
quintal) was not entered in scheme register and payment file as detailed below: 

Table25 
Details of fake issue of food grains 

(In Quintals) 
Sl.
No. 

Name  of 
Panchayat 
Samiti 

Total 
number  of 
works 

Quantity  shown  to 
have been issued 

Period of issue 

1.  PS Manjha  15  431.42  200304 to 200506 
2.  PS Bihta  9  256.37  200203 to 200304 

Total  24  687.79 
(Details in AppendixXII) 

Above 24 works were estimating to cost of Rs.29.70  lakh and the total  value of 
work  done was of Rs.  27.36  lakh.  If  value  of  grain  of  687.79 quintals, Rs.4.31
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lakh  (@Rs.627/quintal)  is  added  then  the  total  payment  would  be  of  Rs.31.67 
lakh.As the issue shown in above cases was fake the loss of stock at double issue 
rate amounted to Rs. 8.62 lakh. 

5.4.9.4 Grains issued in excess of requirement under SGRY works leading to 
loss of Rs.15.55 lakh in Panchayat Samiti Koilwar 

In P.S. Koilwar, 1950 quintals of food grains valuing Rs. 12.23 lakh was issued to 
the executing agents  for execution of six SGRY works (Scheme No. 37, 39, 40, 
41, 45 & 46 of 200506) estimated at Rs. 12.60 lakh. The value of work done was 
merely Rs. 4.45 lakh and the supporting vouchers (purchase vouchers and Muster 
Rolls) were not yet submitted. As per SGRY guidelines, minimum 25 percent of 
the wages was to be paid in cash but no cash was released to the executing agents, 
hence, assuming that 709.84 quintals grains valuing Rs. 4.45 lakh was distributed 
amongst  labourers,  there  was  excess  release  of  1240.16  quintals  grains  valuing 
Rs.7.78 lakh. Neither the works were completed nor the excess stock of 1240.16 
quintals  lying with  the executing agents was  recovered. As  the  rate charged  for 
grain from the executing agents was at the subsidised rate of Rs. 627/ per quintal 
the undue benefit given to the executing agents thus worked out to Rs.15.55 lakh 
(at double of  issue rate)  which was a loss to the PS fund. 

5.4.9.5 Misappropriation of food grain under SGRY work 

In  four Panchayat Samiti  the  food grain was depicted as  issued after completion 
of SGRY works and at the time of final payment as detailed below: 

(in Quintal) 
Sl.
No. 

Name  of 
the P.S 

Quantity  of 
grain issued 

Particulars of work  Remarks 

1  Paliganj  1119.70  68 SGRY Works  Grain  issued  at  the  time  of  final 
payment 

2  Bathnaha  30.05  SGRY  Scheme  No.  23 
of 200405 

Grain  issued  on  01.02.06  while  the 
scheme completed in May 2005 

73.45  SGRY  Scheme  No. 
13/0405 

Grain  issued  between  May  2005  to 
July 2005 while  the  labourers engaged 
between 09.12.04 to 07.02.05 

3  Parihar 

71.15  43/0203  Grain  issued  between  06.08.04  to 
31.10.05  while  the  labourers  engaged 
between 17.05.03 to 26.03.2004. 

4  Manjha  243.91  5 Schemes (27 of 0203, 
11  and  16  of  0304,  44 
of  0405and  33  of  05 
06. 

Grain issued after completion of works 

Total  1538.26
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In SGRY works, food grain was to be issued to the labourers at subsidised rate as 
a part of wage component in order to improve the nutritional level of the labowers 
but  issue of  food grain after completion of work clearly denoted that  food grain 
was  not  distributed  amongst  labourers  and  misappropriated  by  the  executing 
agents. The executing  agents were  thus given undue benefit  because  the  cost of 
grain was recovered at the subsidised rate while the purchase price was more than 
the double rate. Even  if calculated at double  issue rate (Rs. 1250/ per quintal () 
cost recovered @ Rs. 625/ per quintal) a benefit of Rs. 9.61 lakh was provided to 
executing agents. 

5.4.9.6 In P.S Koilwar surplus stocks of grain of SGRY (Special Component) of 
835.35  quintals  was  deposited  in  November  2006  with  a  PDS  dealer  with  the 
direction  to sell the grain at nonsubsidised  rate and deposit  the sale proceeds  in 
P.S. fund. The dealer has not deposited any amount so  far. Thus, Rs. 10.70 lakh 
(@  double  issue  rate  of Rs.  1254/  per  quintal) was  lost  by  the  P.S.  as  further 
action for recovery was not taken which appears to be a case of  fraud as no case 
was lodged against the PDS dealer for the recovery of amount. 

5.5  Major irregularities in execution of NREGA scheme 

5.5.1  Duplication of works in Chakai Panchayat Samiti 

In  Chakai  Panchayat  Samiti  of  Jamui  District  an  inquiry  was  conducted  by 
District  Planning  Officer  and  Asstt.  Engineer  in  May  and  June  2007  regarding 
execution of  certain  schemes of National Rural Employment Guarantee Scheme 
taken up  for execution  in 200607. The  inquiry  revealed  that there was doubling 
of schemes in five cases (scheme no 92 and 132 of 200607, 58 and 143 of 2006 
07, 72 and 235 of 200607, 124 and 163 of 200607 and 187 and 193 of 200607). 
For  the  same work  two  separate  estimates were  prepared  without  verifying  the 
site,  separate  scheme  files prepared and work  allotted to  two separate executing 
agencies and all were paid advances for the work. Measurement Book of above 10 
works was not produced neither to the Inquiring Officer nor to audit. Further,  in 
two  other  schemes  (scheme  no.  133  and  186  of  0607)  it  was  stated  by  the 
villagers to the Inquiry Officer that the works were already executed by the Gram 
Panchayats. 

Against  estimated  cost  of Rs.36.75  lakh  of  above  12 works,  Rs.  8.68  lakh was 
advanced  to  the  executing  agents.  Against  this,  the  Inquiry Officer  noticed  that 
work done was to the tune of Rs. 1.32 lakh in one work (72/0607) and in another 
work earth filling made in 2200 feet and morum spread in 1100 feet (124/0607). 
An amount of Rs.60000/ was  recovered  from the executing  agents  (scheme no.
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132,  235,  187,  194,  133  and  186  of  0607)  and  entered  in  Cash  Book  but  not 
deposited  in  the  Bank  Account.  As  none  of  the  schemes  was  completed,  the 
advance of Rs. 8.08 lakh has become infructuous vide details shown in Appendix 
XIII to the report. 

5.5.2  Fraud in execution of works of NREGA in Panchayat Samiti Barhara 

PS Barhara undertook execution of two works as detailed below: 

Sl. No.  Scheme no.  Particulars 
1  1/0506  Digging of pond near Rampur patha. Estimated cost Rs.1.63 

lakh 
2  7/0607  Earth filling around Block office. Revised estimate Rs. 4.12 

lakh 

On  the  basis  of  allegations  made  by  the  villagers  regarding  irregularities  in 
execution of above works the D.D.C. Bhojpur constituted an Inquiry Committee 
consisting of  3 Engineers, who  inspected  the  site  on  04.02.2006  and  found  that 
86169  cft  earth  excavated  from  pond  was  utilised  in  earth  filling  work  around 
Block Office but for that work the executing agents, also submitted bill of Rs.1.88 
lakh on account  of  supply and  carriage  of earth  by Tractor. The D.D.C ordered 
that  Rs.  4.11  lakh  paid  in  scheme  no.  7/0607  may  be  recovered  from  the 
Assistant  Engineer,  Junior  Engineer,  B.D.O.  and  the  executing  agents,  against 
which  Rs.  2.56  lakh was  deposited  by  the  AE  /  JE  and  the  executing  agent  in 
DRDA fund instead of PS fund. 

Due  to  collusion  of  executing  agent  with  JE/AE,  fake  bills  were  prepared  for 
scheme No.07/0607. 

5.6  Advances of Rs 87.07 Crore remained unadjusted 

The basic records viz Advance Ledger and list of outstanding advances, were not 
maintained  by  the  PRIs.  Advance  Ledger  maintained  by  the  Zila  Parishad 
contained only position of advances paid out of P.L. account which mostly related 
to general purposes and not for execution of schemes though advances were paid 
frequently out of Finance Commission Grants, EAS/SGRY, NREGS, MP / MLA 
fund  etc.  In  the  absence  of  Advance  Ledger  and  list  of  outstanding  advances 
the  complete  picture  of  advances  and  agewise  break  up  of  advances 
remained  unadjusted  were  not  ascertainable.  In  violation  of  rule  90  of 
BPS&ZP(B&A)R,1964 the authorities of PRIs continued to pay second, third and 
fourth advance to a work without ensuring adjustment of  first or earlier advance. 
As  a  result  of  this,  amount  of  outstanding  advances went  on mounting. On  the 
basis of Advance Ledger of P.L. Account, Cash Books and Scheme Registers of
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12  Zila  Parishads  it  was  noticed  that  against  outstanding  advance  of  Rs  50.13 
crore  adjustment of  advance was made merely  of Rs 1.39  crore  and  unadjusted 
advance remained of Rs 48.74 crore as of March 2007 as detailed in Table below: 

Table26 
Position of unadjusted advances in Zila Parishad 

(Rs. in lakh) 
Sl. 
No. 

Name of Zila 
Parishad 

Period  Advance 
paid 

Advance 
Adjusted 

Balance  Remarks 

1  Bettiah  200203  to 
200607 

1042.12  NIL  1042.12  SRY113.48, SGRY719.54, Xth, 
XIth  &  XIIth78.70,  BREGS 
130.40 

2  Bhagalpur  200304  to 
200607 

6.75  NIL  6.75  Advance from P/L Account 

3  Bhojpur  200304  to 
200607 

1.65  NIL  1.65  Advance  paid  from  SGRY 
contigency 

4  Gopalganj  200304  to 
200607 

0.56  NIL  0.56  Advance  paid  from  SGRY 
contigency 

5  Jamui  200405  to 
200607 

0.44  NIL  0.44  Advance paid from P/L Account 

6  Katihar  200304  to 
200607 

11.85 
NIL 

11.85  Advance from P.L. Account 

7  Khagaria  200304  to 
200607 

415.58  NIL  415.58  P/L  A/C0.45,  XIth6.91,  XIIth 
3.20,  SGRY392.75,  NREGA 
19.18 

8  Motihari  200405  to 
200607 

61.37  NIL  61.37  Advance  from  P.L.  Account  and 
XIIth FC 

9  Patna  200405  to 
200607 

2354.54  NIL  2354.54  Rs. 1081.57  lakh upto 0304  and 
further  advance  paid Rs  1273.97 
lakh 

10  Purnea  200405  to 
200607 

171.74  2.75  168.99  P.L. Account and others 

11  Samastipur  200405  to 
200607 

90.81  NIL  90.81  From P.L. Account and others 

12  Sitamarhi  200405  to 
200607 

855.65  136.35  719.30  P.L. Account, Xth & XI FC  and 
SGRY. 

Total  5013.06  139.10  4873.96 

The mounting position of advance clearly reflects that the authorities did not take 
effective steps  for adjustments/recovery of advance and remained only interested 
in  granting  advances  to  few  executing  agents  particularly  the  Asstt  Engineers, 
Junior Engineers, Office Assistants etc. 

In  48  Panchayat  Samitis  and  196  Gram  Panchayats  advance  to  the  tune  of  Rs 
38.33 crore (Rs 32.55 crore in PS and Rs 5.78 crore in GPs) remained unadjusted, 
which  was  paid  for  execution  of  works  as  detailed  in  Appendix  IX  and  X. 
Effective steps  for adjustment / recovery of advances by the BDO of the PS and 
Mukhias of the GPs were not taken.




