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CHAPTRE  II 

TRANSACTION AUDIT PARAGRAPHS 
(Urban Administration & Development Department) 

2.1  Noncrediting of Urban Development Cess by Nagar Nigams. 

According  to  the  provisions  of  section  6  (1) of  the Madhya Pradesh Upkar 
Adhiniyam  1981,  Urban  Development  Cess  (UDC)  was  to  be  charged  & 
levied every year on all buildings / lands or both situated in Municipal area or 
Urban Area  at  the  rate  of  5  percent  of  the Annual  Letting  Value  (ALV)  or 
Annual Value. Further, where the lands or buildings or both are in occupation 
of the owner himself, the rate of cess shall be one half of the rate afore said i.e. 
2.5  percent.  The  proceeds  of  cess  collected  by  a  local  authority  shall  after 
deducting therefrom such sum of money on account of collection charge as the 
State Government may  fix,  be  credited  to  the  account  of  State Government 
and  shall  be  used  for  Urban  Development  Scheme  particularly  to  slum 
clearance. 

Scrutiny (04/2004 to 03/2007) of records of three Nagar Nigams i.e. Jabalpur, 
Ratlam &  Satna  and  later  on  information  collected  (January  2010)  revealed 
that ` 16.78 crore as UDC was recovered from owners on the property during 
200407 as  shown  in Appendix XI, but contrary  to the provisions,  the cess 
was not credited into Government accounts. 

On being pointed out  in audit, Commissioner  replied  that due  to  shortage of 
funds  in  the Nigam,  the  amount  of UDC was not  credited  into Government 
accounts and instructions were also not received from the Government in this 
regard. Thus the amount of UDC was not credited to Government account and 
at  the  same  time  the  amount  collected  was  diverted  irregularly  on  other 
activities without obtaining prior permission of the Government. 

The matter  was  reported  to  the Government  (April  2009);  but  no  reply  has 
been received as of December 2009. 

2.2  Blockage of funds worth ` 1.17 crore on the construction of shops 

According to rule 3 of the M.P. Nagar Palika Nigam (Transfer of  immovable 
properties) Rule, 1994 any revenue earning immovable property, shall be sold 
or transferred to the highest bidder through public auction or by inviting sealed 
cover,  if  otherwise  intended  a  prior  permission  of  the  Government  was 
essential. 

Noncrediting  of  Urban  Development  Cess  to  Government  account 
amounting to ` 16.78 crore. 

Blockage of funds worth ` 1.17 crore on the construction of 104 shops 
in Subhash Chandra Bose shopping complex.
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In  Nagar  Nigam,  Ratlam  104  shops  including  02  shops  reserved  for 
electrification  work  were  constructed  in  “Subhash  Chandra  Bose  Shopping 
Complex” at bus stand (1999) at a cost of ` 1.17 crore (costing ` 1.121 lakh 
per shop) from Nigam’s own funds. 

It was  observed  that  neither  the  shops were  allotted  nor  registration  fee was 
refunded to any of these 112 applicants even after a lapse of 10 years, which 
led  to unfruitful  expenditure of ` 1.17 crore on construction of 104 shops at 
Bus stand, Ratlam. 

On  being  pointed  out  in  audit  Commissioner,  Nagar Nigam  Ratlam  replied 
(July  2008  and December  2009)  that  since  there was  no  provision  of  “first 
come  first  get”  in  the  Adhiniyam  (Transfer  of  immovable  properties)  Rule, 
1994,  the  Nagar  Nigam  has  sought  the  guidelines  from  the  Government 
(October 2009) in this regard and action to allot  the shops will be taken after 
the Government decision. 

Thus,  shops  could  not  be  allotted  even  after  a  lapse  of  10  years.  Hence 
expenditure of ` 1.17 crore incurred remained unfruitful. 

The matter was  reported  to Government  (December 2008); but  no  reply  has 
been received so far (December 2009). 

2.3  Allotment  of  plots  at  the  lower  rates  than  fixed  by  Collector’s 
guidelines resulted in loss of revenue of ` 78.10 lakh. 

According  to  rule  3(a)  of  the  M.P.  Nagar  Palika  Nigam  (Transfer  of 
immovable  properties)  Rule,  1994  prior  permission  of  the  Government  is 
essential for the Nagar Palika Nigam to transfer immovable property to public 
institutions  for  educational,  religious  or  public  purposes  at  the  lower  than 
scheduled rates, 

Scrutiny  of  records  of  Commissioner,  Nagar Nigam,  Ratlam  for  the  period 
April 2004  to March 2007  (August 2008)  revealed  that 212    (192 registered 
and 20 not registered) plots costing ` 1.91 crore were allotted on lease contract 
basis  (during  February  95  to  April  2000)  to  individuals  for  residential 
purposes (which was not a public purpose but a private purpose) at rates lower 
than  the  rates  fixed by  the Collector without obtaining  prior  approval  of  the 
Nagar Nigam Parishad or the Government of M.P. The Commissioner and the 
Mayor made the allotments, which were against the provisions of rule 3 (a). 

On being pointed out the Commissioner replied (August 2008 and December 
2009) that  the parishad is not empowered to transfer  the plots at  lower rates. 
The Nagar Nigam has sought guidance from the Government (October 2009) 
in this regard which is awaited. 

There  was  a  loss  of  revenue  of  `  78.10  lakh  to  Nagar  Nigam  on 
account of allotment of plots at lower rates than fixed by Collector.
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Thus transfer of plots  to  individuals  for  residential purpose which was  not a 
public purpose, as shown in Appendix XII at rates lower than those fixed by 
the Collector resulted in a total loss of ` 78.10 lakh against 212 plots allotted. 

The matter was  reported  to Government  (December 2008); but  no  reply  has 
been received so far (December 2009). 

2.4  Loss  of  `  26.68  lakh  on  account  of  interest  and  processing 
charges on loan from HUDCO. 

Due to acute water scarcity  in Dewas town, Nagar Nigam, Dewas  initiated a 
“Stop  Dam  Project  (1998)”  on  river  Kshipra  to  meet  out  the  water  supply 
demands of the town for present & next coming 30 years. The estimated cost 
of the project was ` 29.80 crore, out of which 70 percent i.e ` 20.88 crore was 
to  be  financed  by  Housing  and  Urban  Development  Corporation  Ltd. 
(HUDCO) as a  loan on Government bank  guarantees and  rest of  the amount 
was  to  be  managed  by  the  Nigam  from  its  own  resources.  The  Urban 
Development Department accorded an Administrative sanction (August 2000) 
and  revised  administrative  sanction  for  `  27.99  crore  (June  2002)  to  the 
project.  An  agreement  was  executed  in  August  2002  between  Municipal 
Corporation, Dewas and M/s Larsen and Toubro Ltd. (L&T) Chennai. As per 
clause No. 4 of  the agreement  the clear site was  to be made available  to  the 
contractor  as  per  the  design  requirements.  The  design was  accepted  in  June 
2003,  according  to  which  Nigam  had  to  obtain  No  Objection  Certificate 
(NOC)  from  the  Railway  and  National  Highway  authorities.  Technical 
sanction  was  accorded  in  June  2003  and  accordingly  the  work  order  was 
issued  to  L&T  in  July  2003  with  the  condition  that  the  work  was  to  be 
completed within 15 months from the date of handing over of site or date of 
issue  of  work  order  to  the  contractor  whichever  is  later.  Consequently,  the 
HUDCO released (December 2003) a sum of ` 1.51 crore as first  installment 
of loan to the Nagar Nigam, Dewas. 

A  scrutiny  of  records  of Nagar Nigam, Dewas  for  the  period April  2006  to 
March 2008  (July 2009)  revealed  that  the work was  never  started as  the  site 
was  not  handed  over  to  the  contractor  and  the  required  NOC  could  not  be 
obtained  till November 2004. The contract was cancelled in May 2005,  thus 
Nigam refunded loan amount together with interest thereon ` 1.78 crore (Loan 
` 1.51 crore, interest ` 23.99 lakh and ` 2.69 lakh for processing fee) without 
utilizing the loan amount (December 2006), which resulted in a loss of ` 26.68 
lakh to Nigam. 

As the clear site was not made available to the contractor,  the Nagar 
Nigam,  Dewas  paid  an  amount  of  `  23.99  lakh  as  an  interest  in 
addition to ` 2.69 lakh on account of processing fee without utilization 
of loan amount.
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In  reply  the  Commissioner  stated  that  the  contractor  demanded  price 
escalation  against  the  contract  agreement  therefore  the  agreement  was 
cancelled and land could not be occupied. 

The  reply  is  not  acceptable,  as  the  clear  site  was  not made  available  as  per 
agreement till November 2004 thus resulted in a loss of ` 26.68 lakh. 

The matter was referred to the Government in November 2009; but the reply is 
awaited (January 2010). 

2.5  Idle expenditure on construction of shopping complex amounting 
to ` 59.10 lakh 

A  centrally  sponsored  scheme  of  Integrated  Development  of  Small  and 
Medium  Towns  (IDSMT)  was  launched  in  197980  with  an  objective  to 
improve infrastructure facilities for economic growth and employment and to 
reduce  migration  of  people  belonging  to  rural  and  smaller  urban  areas  to 
bigger  cities  and  towns  for  jobs.  The  Municipal  Council  Shajapur  on 
21.7.2001  authorized  the  Chief Municipal  Officer  (CMO)  Shajapur  to  enter 
into an agreement with Madhya Pradesh Vikas Pradhikaran Sangh (MPVPS) 
Bhopal  to  prepare  a  development  plan  under  the  scheme.  Consequently  the 
MPVPS prepared a project consisting of seven works costing to ` 2.06 crore 1 , 
including construction of a Shopping Complex and Platforms at Hatt Maidan 
in Shajapur  (38  shops and 11 plat  forms  in  two phases) at  a  cost of ` 64.47 
lakh. A State level Committee sanctioned the above project (August 2002) and 
MPVPS  conveyed  it  to  CMO  Shajapur  (October  2002).  Accordingly  one 
instalment of grant inaid amounting to ` 1.09 crore 2 was released in 200203. 

During scrutiny of records of CMO Shajapur (January 2010) it was observed 
that  the Nagar  Palika Shajapur  constructed  the Shopping Complex  at  a  total 
expenditure of ` 59.10 lakh at Hatt Maidan and handed it over to the revenue 
section  of Nagar  Palika  (October 2007)  for  auction  on  lease.  The Municipal 
Council,  Shajapur  fixed  a  premium  of `  1.51  lakhs  and  a  rent  `  500/  per 
month of each shop by a resolution dated 3.12.2007. It was further observed 
that the shops could not be auctioned despite notifications published thrice  in 
newspapers  i.e. on 29.1.2008; 23.6.2008 and 26.2.2009. It was also seen that 
CMO Shajapur  did  not make  any  efforts  towards  disposing  this  immovable 
property  by  granting  lease,  sale  or  letting  out on  hire  after  26.2.2009.  Thus 
expenditure of ` 59.10 lakh remained idle, as the shops are vacant after lapse 
of two years. 

On  being  pointed  out  in  audit  CMO  accepted  (January  2010)  that  the 
construction  of  the  Shopping Complex was  not  on  actual  demand  basis  and 
also  accepted  that  bidder  did  not  participate  in  the  auction  as  the  Shopping 
Complex  was  constructed  far  away  from  the  populated  areas.  Thus  Nagar 

1  Central share ` 0.90 crore, State share ` 0.60 crore and Local Body share ` 0.56 crore. 
2  Central share ` 0.79 crore, State share ` 0.30 crore. 

Construction of Shopping Complex without preassessment of demand 
resulted in idle expenditure of ` 59.10 lakh
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Palika Parishad created unsaleable assets which resulted in idle expenditure of 
` 59.10 lakh. 

The matter  was  reported  to Government  (February  2010);  the  reply  has  not 
been received so far (March 2010).


