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CHAPTERIII 

Audit of Transaction 

3.1  Unauthorized Sampurna Gramin Rojgar Yojana works and its 
misappropriation 

Unauthorised  entrustment  of  Sampurna  Gramin  Rojgar  Yojana  works 
and transfer of its funds of ` 1.23 crore to a prohibited NonGovernment 
Organization and misappropriation of ` 27.93 lakh. 

The  Centrally  Sponsored  Scheme  (CSS)  Sampurna  Gramin  Rojgar  Yojana 

(SGRY)  was  launched  to  provide  food  security  to  the  poor  villagers  by 

generating  additional  labour  oriented  employment  and  to  create  social, 

economic  and  community  assets  for  the  infrastructural  development  of 

villages.  The  SGRY was  to  be  implemented  by  Panchayati  Raj  Institutions 

(PRIs).  The  Government  prohibited  (27  December  2005)  the  execution  of 

works under SGRY by Uttar Pradesh Sahkari Nirman Evam Vikas Limited, a 

nonGovernment Organization (NGO). The Government of India’s guidelines 

of SGRY also precluded engagement of middleman or any other intermediate 

agency for executing works. 

Testcheck  (March  2008)  of  the  records  of  Zila  Panchayat,  Meerut  (ZP) 

revealed that ZP transferred an amount of ` 1.23 crore of SGRY grant to the 

above  prohibited  NGO  for  the  construction  of  roads,  work  shades  and 

construction/renovation of ponds during the period 200507 in violation of the 

Government  orders. Scrutiny of  records revealed  further  that  incomplete and 

substandard works of roads and work shades were executed by NGO. 

The  above  `  1.23  crore  includes  `  30  lakh  for  the  construction/renovation 

work  of  19  ponds  in  different  Blocks.  During  physical  verification 

(February 2008) by Assistant Engineer  (AE) of ZP,  the works of  two ponds 

were found complete, earth work in 8 ponds was found executed between 40
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and 95 per cent and in case of  remaining nine ponds, no work was  executed. 

As  such,  the  grant  of  `  27.93  lakh  (`  30  lakh  –  `  2.07  lakh)  paid  for  the 

construction of 17 ponds was either partially or completely misappropriated by 

the NGO. 

On  being  pointed  out  in  audit,  Apar Mukhya Adhikari  stated  (March  2008) 

that  the  grant  was  transferred  to  the  NGO  on  the  orders  of  the  District 

Magistrate/Administrator  and  as  regards  construction  of  ponds,  a  first 

information report was lodged with police (March 2008). The reply of ZP was 

not tenable as the District Magistrate was not a competent authority to transfer 

the grant to the NGO.  There was no progress  in police case as of December 

2009. 

Thus, ZP transferred SGRY grants of ` 1.23 crore  irregularly to an NGO, on 

orders of the District Magistrate, in violation of the Government directions and 

the  spirit of  the SGRY. There was substandard and  incomplete  construction 

of roads and work shades and misappropriation of funds which compounds the 

gross irregularity. Internal control system of  the administrative department of 

the State Government were weak in as much as that the Government had not 

taken any action on distortion of the scheme guidelines and government orders 

at the implementing agency level. 

The matter was  referred  to  the Government  (February 2009);  the  reply was 

awaited (November 2010). 

3.2  Unauthorized payment of royalty 

Unauthorised provision and payment of royalty valuing ` 52.41 lakh in 
Sampurna Gramin Rojgar Yojana works forfeited the objective of the 
scheme 

With  a  view  to  provide  additional  wage  employment  in  all  rural  areas  and 

thereby  provide  food  security  and  improve  nutritional  levels  as  primary 

objective,  Sampurna  Gramin  Rojgar  Yojana  (SGRY)  was  launched  (25
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September 2001) by the Government of India (GOI).  Its secondary objective 

was  the  creation  of  durable  social,  economic  and  community  assets  and 

infrastructural  development  in  rural  areas  with  special  emphasis  on  labour 

intensive works with minimum norm of labour and material as 60:40.  Further, 

the Government ordered (April 2004) that no royalty on earth being utilized on 

works done under the SGRY would be levied. 

Scrutiny (February 2008 to December 2008) of the records of Zila Panchayats 

(ZPs)  Saharanpur,  Shrawasti,  Pilibhit  and  Ballia  revealed  that  the  ZPs,  in 

violation of above orders of the Government made provision and paid ` 52.41 

lakh, 1  on account of royalty for the earth under SGRY during the period 2005 

08. Thus, this unauthorized provision and payment of royalty resulted not only 

in  short  creation  of  additional  wage  employment  to  the  tune  of  0.45  lakh 

mandays 2 but also deprived the targeted village of development works. 

On  being  pointed  out  in  audit,  the  Director,  Panchayati  Raj,  Uttar  Pradesh, 

Lucknow stated (March 2009) that the payments of royalty in the works under 

SGRY were  made  in  compliance  of  orders  of  Chief  Development  Officers 

(CDO) and District Magistrates (DM). 

The  reply  was  not  tenable  as  the  orders  of  DM/CDO were  in  violation  of 

Government orders. 

Thus, unauthorized provision and payment  of  royalty  to  the  tune  of ` 52.41 

lakh resulted in loss of 0.45 lakh man days. 

The matter  was  referred  to  the Government  (February  2009);  the  reply was 

awaited (November 2010). 

1  Saharanpur: ` 22.29 lakh, Shrawasti: ` 4.09 lakh, Pilibhit: ` 21.82 lakh, Ballia: ` 4.21 
lakh 

2  200507: 32.77x60/100x58=0.33 lakh mandays, 200708: 19.64x60/100x100=0.12 lakh 
mandays Total 0.45 lakh mandays
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3.3  Creation of liability in Centrally Sponsored Scheme 

Violation of provisions of Budget manual and departmental orders led to 
creation of  liability  of ` 60.81  lakh  in Sampurna Gramin Rojgar Yojna 
resulting in nonachievement of targeted benefits of the scheme 

With  a  view  to  generate  labouroriented  employment  and  infrastructural 

development  of  villages,  Sampurna  Gramin  Rojgar  Yojna  (SGRY)  was 

launched  by the Government  of  India. As  per  provisions  of Budget manual 

and  departmental  orders  issued  from  time  to  time,  no  expenditure would be 

incurred in anticipation of  release of  funds and also mere allotment of  funds 

does not authorize to make expenditure of any type. 

Testcheck (February 2008) of the records of Zila Panchayat, Sonebhadra (ZP) 

revealed that ` 5.68 lakh cash and 39560 quintal food grains were allotted to 

ZP for the implementation of SGRY during the year 200506 by District Rural 

Development  Agency,  Sonebhadra  (DRDA).  The  DRDA  released  only 

30872.96 quintal food grains due to nonavailability of sufficient stock of food 

grains with  them. ZP, however,  issued  tokens  for food grains  to  labourers  in 

anticipation of release of food grains by the DRDA. ZP also did not raise the 

demand of cash in lieu of nonreleased food grains within the financial year to 

dispose of the liability. As such, the wage of ` 60.81 lakh 3 was not paid either 

in  the shape of money or food grains to the  labourers even after  the  lapse of 

more than two years of the closure of the scheme. 

On being pointed out in audit, Apar Mukhya Adhikari stated (February 2008) 

that works were  executed  as per  approved plan,  inanticipation  of  release  of 

food grains and efforts are being made to obtain the amount of wages from the 

Government. The  reply was  not  tenable as  the execution of  the work was  in 

contravention  of  provisions  of  Budget  manual  which  finally  turned  into  a 

liability.  Further  the  efforts  for  obtaining  cash  in  lieu  of  food  grains  was 

3 868704 Kilogram @ ` seven per Kilogram.
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started after the close of the financial year which is yet to materialize (October 

2009). 

Thus,  violation  of  provisions  of  Budget  manual  and  departmental  orders 

issued in this regard from time to time by executing works without release of 

food  grains  led  to  the  creation  of  liability  of  `  60.81  lakh  in  a  centrally 

sponsored scheme which was closed from 01 April 2007. Besides,  it resulted 

in nonpayment of wages to labourers for the last three years and violated the 

provisions of Payment and Wages Act also. 

The  matter  was  referred  to  the  Government  (August  2009);  the  reply  was 

awaited (November 2010). 

3.4  Blockade of Government money 

Injudicious  operation  of  accounts  in  the  nonscheduled  banks  led  to 
blocking  of  government  grant  worth  `  78.62  lakh  resulting  in  non 
achievement  of  targeted  social  benefits  of  different  developmental 
schemes 

The  guidelines  issued  by  the  Government  of  India  (GOI)  for  the 

implementation  of  Sampurna Gramin Rojgar Yojana  (SGRY)  envisaged  that 

the funds (Central as well as State share) released for the scheme shall be kept 

in  Nationalized  Bank  or    Post  Office  by  the  concerned  Panchayati  Raj 

Institutions  (PRIs).  Further,  section  101 of Uttar  Pradesh Kshetra  Panchayat 

and Zila Panchayat Adhiniyam, 1961 (Adhiniyam) also envisages that kshetra 

Nidhi should be kept in the Government Treasury/SubTreasury or in the Bank 

in which  the Government Treasury  business  is  being  transacted  or with  the 

prior sanction of the State Government, in one or more of the scheduled Banks 

or Cooperative Banks specified by it in this behalf. 

Checking  (July  2008)  of  the  records  of  Kshetra  Panchayat,  Suinthakala, 

District Jaunpur  revealed that the funds worth ` 78.62 lakh earmarked for the 

implementation of schemes viz., SGRY, Indira Avas Yojana and Scholarships



ChapterIII Audit of Transactions 

33 

were  deposited  in  different  nonscheduled    Cooperative  Banks  (Bank) 

without obtaining the prior approval of the Government as well as against the 

guidelines of the Government of India. The money so deposited, could not be 

drawn  from  the Banks  due  to  their  inability  to make  payments. As  such  the 

Government money  worth `  78.62  lakh  remained  blocked  resulting  in  non 

achievement of intended benefits of schemes. 

On being pointed out  in audit,  the Block Development Officer  (BDO) stated 

(July 2008) that  the accounts were opened in Banks  in the compliance  to the 

orders of Chief Development Officer, Jaunpur (CDO). The reply of BDO was 

not  tenable  as  CDO  was  not  competent  to  pass  orders  in  violation  of  the 

guidelines of GOI and against the provisions of Adhiniyam. Further, no action 

was initiated against the Bank or erring officers of the Department. 

Thus,  nonadherence  of  provisions  of  GOI’s  guidelines  and  the  Adhiniyam 

resulted  in  blocking  of  government  money  worth  `  78.62  lakh  and  non 

achievement of intended benefits of the different developmental schemes. 

The  matter  was  referred  to  the  Government  (March  2009);  the  reply  was 

awaited (November 2010). 

3.5  Avoidable expenditure on construction of rural link roads 

Deviation from specifications prescribed for construction of rural  link 
roads resulted in unnecessary avoidable expenditure of ` 21.14 lakh 

(a)  According  to  Uttar  Pradesh  Public  Works  Department  (PWD) 

specifications  for  construction  of  rural  link  roads,  any  one  of  the  following 

two  specifications  could  be  adopted  for  surface  course  of  roads  after  tack 

coat/prime coat on Water Bound Macadam (WBM) top coat: 

•  Surface dressing   [Painting 1   ( P1 ) & Painting 2  (P2  )] 

•  Premix carpet with seal coat (PC & SC)
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Testcheck  of  the  records  of  Zila  Panchayats,  Barabanki  and  Mau  (ZPs) 

revealed  that ZPs  in contravention  of  the provisions  of  above  specifications, 

incurred an expenditure of ` 14.38 lakh (Appendix4) on seal  coat over   P1 

and  P2 on the construction of 12 rural link roads during 200709.  As such, 

nonadherence  to  the  PWD  specifications  which  were  mandatory  for  ZPs 

resulted in unnecessary extra expenditure of `14.38 lakh which was avoidable. 

On  being  pointed  out  in  audit,  Apar  Mukhya  Adhikari,  Barabanki  stated 

(March  2009)  that  due  to  nonavailability  of  revised  circular  of  PWD,  Seal 

Coat was done after P1 and P2 whereas ZP, Mau stated that in future PWD 

specifications  would  be  followed.  The  reply  of  Apar  Mukhya  Adhikari, 

Barabanki was  not  tenable  as  the  circular  regarding  PWD  specification was 

issued (August 2007) prior to the execution of these rural link road works. 

(b)  According  to  the  circular  (August  2007)  of  EngineerinChief  (EinC) 

PWD,  Premix Carpeting with Seal Coat (PC with  seal coat) should be done 

over Water Bound Macadam (WBM) after laying prime coat. 

Testcheck  (September  2008  and  March  2009)  of  the  records  of  Zila 

Panchayats  (ZPs), Ambedkar Nagar and Mau revealed  that  two  roads with a 

total area 15,522 square metre (sq m) were constructed by laying P1 between 

WBM top coat and PC with seal coat in contravention of PWD specifications. 

As such, an avoidable expenditure of ` 6.76 lakh 4 was incurred.  Had the roads 

been  constructed  as  per  specification  after  laying  prime  coat  instead  of  P1, 

expenditure of ` 6.76 lakh could have been avoided (Appendix5). 

On  this  being  pointed  out  in  audit,  the  Apar  Mukhya  Adhikari  stated 

(September 2008) that works in future would be carried out according to PWD 

specifications. 

4  Expenditure on P1 ` 9.06 lakh less cost of Prime coat ` 2.30 lakh =Rs 6.76 lakh
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Thus,  the  execution  of  rural  link  road  works  in  contravention  of  the 

specifications  of  PWD  by  ZPs  resulted  in  avoidable  extra  expenditure  of ` 

21.14 lakh. 

The matter  was  referred  to  the Government  (June  2009);  reply was  awaited 

(November 2010). 

3.6  Unfruitful expenditure 

Nonexecution of works under Sampoorna Gramin Rojgar Yojna  led  to 
unfruitful expenditure of ` 99.78 lakh incurred on purchase of material 

With  a  view  to  create  labouroriented  employment  and  infrastructural 
development  of  villages,  Sampoorna  Gramin  Rozgar  Yojna  (SGRY)  was 
launched by the Government of India (September 2001). The labour intensive 
works were to be taken up by Zila Panchayats under the scheme. 

Scrutiny of  records  (October 2007 and March 2009) of Zila Panchayat  (ZP), 
Hamirpur  revealed  that  the  ZP  proposed  construction  of  67 works  of  roads, 
culverts and drains (Appendix  6) during the period 200205 at an estimated 
cost of `1.65 crore  for providing employment of 1.12  lakh mandays  to local 

people. The materials,  viz,  grit,  cement and brick  for  the execution of works 
were  purchased  and  payments  of  `  99.78  lakh  were  released  to 

suppliers/contractors  during  200206.  The works were  not  executed  and  the 
material remained unutilized till October 2009. 

On this being pointed out in audit, Apar Mukhya Adhikari stated (March 2009) 
that  the works were not executed due to political dispute and a committee had 
been  constituted  (October  2007)  to  enquire  into  the  status  of  works.  The 
proposed committee, however, was inoperative as of October 2009. The ZP had 
not taken any step for safety of material at site for the last 2 to 5 years. During 
this period cement must have lost its bounding capacity. 

Thus, nonexecution of works not only resulted in an unfruitful expenditure of ` 

99.78 lakh so far  but also the objectives of giving employment to local people
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and providing better connectivity and roads to villages envisaged in scheme was 
not achieved. 

The matter was referred to  the Government (September 2009);  the reply was 

awaited (November 2010). 

Allahabad  (Gulshan Relan) 
The  Deputy Accountant General 

(Local Bodies) 

Countersigned 

Allahabad  (Vijaya Moorthy) 
The  Principal Accountant General (Civil Audit) 

Uttar Pradesh.


