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CHAPTER III 

3  Transaction Audit Observations 

Important audit findings emerging from test check of transactions made by the 
State Government companies/corporations are included in this Chapter. 

Government companies 

Himachal Pradesh Power Corporation Limited 

3.1  Avoidable payment of interest 

Failure  of  the  Company  to  timely  exercise  the  option  available  for 
repayment  of  loan  resulted  in  avoidable  payment  of  interest  of  ` 98.27 
lakh at higher rate. 

The  Power  Finance  Corporation  Limited  (PFC)  sanctioned  (March  2005)  a 
loan  of ` 453  crore  in  favour  of  Pabbar Valley  Power  Corporation  Limited 
(PVPCL)  for  the  construction  of  3  x  36.37  MW ♣  Sawara  Kuddu  Hydro 
Electric  Project.  PVPCL was  merged  in  July  2007 with  Himachal  Pradesh 
Power  Corporation  Limited  (HPPCL).  The  PFC  and  PVPCL  signed 
(March 2005) a Memorandum of Agreement  for  the purpose.   As per clause 
2.1 of  the  terms and conditions of  sanction,  the  PVPCL was  required  to pay 
interest  at  the  rate prevailing on  the date of each disbursement.   The  rate of 
interest  prevailing  at  the  time  of  sanction  was  8.25  per  cent  per  annum. 
Further, as per clause 2.2, the PFC had a right to reset the rate of interest, at its 
discretion,  at  the  end  of  third  year  beginning  with  the  date  of  first 
disbursement.  The interest reset was to be applied from the date immediately 
following the end of third year period.   The borrower had the option to repay 
the entire loan on the date of reset if the interest reset was not acceptable. 

Against the sanctioned loan of ` 453 crore, the PVPCL/HPPCL availed a loan 
of  ` 28.02  crore  (` 15  crore  on  15 April  2005,  ` 9.50  crore  on  15 October 
2007  and  ` 3.52  crore  on  15  January  2008).    As  the  first  instalment  of 
` 15 crore was availed on 15 April 2005, the date for reset of interest by PFC 
was 15 April 2008.  The PFC reset the  interest rate at 12 per cent per annum 
and  intimated  (25  March  2008)  the  HPPCL.    The  PFC  requested  the 
PVPCL/HPPCL to  repay  the entire outstanding amount within 15 days  from 
25 March 2008 or by 15 April 2008, whichever was later or to accept the reset 
rate of  interest.  The HPPCL,  however,  failed to  repay  the  loan by 15 April 

♣  MW: Mega Watt.
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2008.   It,  however,  intimated (19 April 2008) the PFC that new reset rate of 
interest  was  not  acceptable  and  hence,  it  was  interested  in  liquidating  the 
entire outstanding loan of ` 28.02 crore.   The PFC refused (21 August 2008) 
to  accept  the  request  of HPPCL  on  the  ground  that  it  failed  to  exercise  its 
option for repayment of loan before 15 April 2008.  The loan of ` 28.02 crore 
was accordingly reset at the interest rate of 12 per cent per annum with effect 
from 15 April  2008.   Thus,  the HPPCL  had  to make  avoidable  payment  of 
interest of ` 98.27 lakh up to 14   January 2010.  The total avoidable payment 
of  interest  till  the  final  repayment  schedule  of  15 April 2021 worked  out  to 
` 4.55 crore. 

The  Government  inter  alia  stated  (May  2010)  that  letter  of  PFC  regarding 
resetting of  interest was received by the Company on 16 April 2008  i.e. after 
the  last  date  (15 April  2008)  of  repayment  of  loan/resetting  of  interest.    It 
further stated that  the HPPCL took up the matter for repayment of  loan with 
the PFC but the PFC did not agree despite repeated requests.   The reply is not 
convincing because the  terms and conditions of sanction of  loan and also  the 
fact  that  the  loan  was  due  for  resetting  of  interest  on  15  April  2008,  were 
known  to  the  management.    Besides,  the  Company  had  sufficient  surplus 
funds  parked  in  fixed  deposits  at  interest  rate  of  ten  per  cent  per  annum. 
Hence,  instead  of  waiting  for  a  communication  from  the  PFC  regarding 
resetting  of  interest,  the  Management  should  have  itself  enquired  from  the 
PFC  about  the  factual  position  in  this  regard well  before  the  crucial date  of 
15 April 2008.   Such a  step could have  facilitated repayment of  loan well  in 
time and the loss of ` 98.27 lakh could have been avoided. 

The Management  should  consider  fixing  of  responsibility  for  the  lapse  and 
streamline its financial management system to avoid such lapse in future. 

Beas Valley Power Corporation Limited 

3.2  Loss due to avoidable payment 

Failure of the Company to handover the quarry sites to the contractor in 
time  resulted  in  a  loss  of  ` 33.18  lakh  due  to  avoidable  payment  on 
account  of  higher  cost  of  concreting  material  arranged  from  the  open 
market. 

Himachal  Pradesh  State  Electricity  Board  (Board)  awarded  (April  2003) 
construction of 8,477 metre long and 4.15 metre finished dia Modified Horse 
Shoe Shaped Head Race Tunnel for UhlIII Hydroelectric Project (2x50 MW) 
to SSJV Projects Pvt. Ltd. (contractor) for ` 69.58 crore with completion date 
of  April  2007.    As  per  Clauses  8.3  and  8.4  contained  in  ChapterVIII 
(Additional  Conditions  of  Contract),  the  contractor  was  required  to  make 

  Interest is payable quarterly on 15 April, 15 July, 15 October and 15 January every 
year.
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arrangement  for  opening  of  quarries  and  rehandling  of  material  at  his  own 
cost.  The land required for the work was to be handed over to the contractor 
free  of  cost.  The  project  was  transferred  to  Himachal  Pradesh  Jal  Vidyut 
Vikas Nigam Limited (February 2004) which was renamed (November 2006) 
as Beas Valley Power Corporation Limited. 

We  observed  (February  2009)  that  the  Board/Company  obtained  (August 
2004)  approval  of  the  Ministry  of  Environment  and  Forests  (MOE&F), 
Government of  India  for diversion of 19.4478 hectares of  forest  land  for  the 
construction  of  above  project.    They,  however,  failed  to  take  up 
simultaneously the matter with the MOE&F for diversion of 18.1840 hectares 
of forest land for quarry sites as required under subsection 1.6 (iii) of Section 
6  of  the  Forest  (Conservation)  Act,  1980  and  instead  the  case  for  the  said 
purpose was initially taken up (February 2000) with the Industries Department 
(Mining) of the State Government.  The Conservator of Forests concerned of 
the  State Government  directed  (January  2004)  the Company  to  comply with 
the provisions of the Forest (Conservation) Act, 1980 before starting the work 
and the Company started pursuing the case with the MOE & F.  The requisite 
approval from the MOE&F was received in November 2007 and the sites were 
handed over to the contractor thereafter. 

Due  to  delay  in  handing  over  the  quarry  site,  the  contractor  arranged 
(July 2003 to September 2007) concreting ♦ material from the open market and 
claimed an amount of ` 33.18  lakh  from  the Company on account of higher 
cost of concreting material when compared to the cost from the quarry  sites. 
The Company  paid  the  said  amount  to  the  contractor  in  January 2008.   The 
delay in handing over  the quarry  sites  to  the contractor resulted in avoidable 
payment of ` 33.18 lakh. 

The Management stated (July 2009) that  the matter for reserving quarry sites 
was  taken  up  (February  2000) with  the Mining Officer, Mandi.   As  nothing 
was heard from that office, it was presumed that the sites were reserved for the 
purpose.   The Management, however, admitted that  the case  for diversion of 
forest  land  for  quarry  purpose  was  processed  after  mid  2004  when  the 
Conservator of  Forests  concerned  directed  the Company  to  comply with  the 
provisions of Forests (Conservation) Act, 1980 before starting the work.  The 
reply  confirms  that  the  Board/Company  failed  to  approach  the MOE & F  in 
time for diversion of forest land for quarry purpose.  They also failed to pursue 
the matter with  the  Industries  (Mining) Department of  the State Government 
after  February  2000  and waited  for  four  years  to  receive  direction  from  the 
Conservator  of  Forests  concerned  to  comply  with  the  provisions  of  Forest 
(Conservation) Act,  1980.    In  fact,  all  requisite  approvals  of  the MOE & F 
should have been obtained before award of work to the contractor. 

♦  Aggregate (bajri) and sand.
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The Management should strengthen internal control mechanism to ensure that 
such lapse is not repeated in future. 

The  matter  was  referred  to  the  Government/Company  in  April  2010;  their 
reply is awaited (September 2010). 

3.3  Loss due to undue favour to the contractor 

The Company suffered a loss of ` 8.18 crore due to its failure to recover 
penalty  of  ` 6.96  crore  imposed  on  the  contractor  and  payment  of 
inadmissible price escalation of ` 1.22 crore. 

The Himachal Pradesh State Electricity Board (Board) awarded (April 2003) ♠ 
the work of construction of Modified Horse Shoe Shaped Head Race Tunnel 
of  UhlIII  Hydroelectric  Project  (project)  to  SSJV  Projects  Pvt.  Ltd. 
(contractor)  for  ` 69.58  crore  with  completion  period  of  48  months 
(30 April 2007).    According  to  clause  10  I  (b)  (ii),  (ii)  the  price  variation 
clause  was  applicable  only  for  the  work  carried  out  within  the  stipulated 
completion  period  and  for  authorised  extended  time  for  which  no 
compensation had been levied on the contractor. 

We noticed that the progress of work was very slow from the very beginning. 
The contractor did not achieve the first and second milestones fixed for April 
2004 and April 2005 and a penalty of ` six lakh was recovered (February and 
July  2005)  from  the  contractor.  Provisional  extension  of  time  was  also 
granted  (June  2007)  to  the  contractor  up  to  30  April  2008  subject  to  the 
condition  that  the  contractor  would  achieve  progress  of  excavation  of 
200 mtrs. per calendar month.  However, the contractor could not achieve the 
targets set for underground excavation and concrete lining within the extended 
time  i.e.  30 April  2008.   Therefore,  the contract was  rescinded  (April  2008) 
after  imposing  a  further  penalty  of ` 6.96  crore  for  delay  in  completion  of 
work.    The  Company  had  not  taken  action  for  recovery  of  the  aforesaid 
penalty of ` 6.96 crore so far (March 2010).  As penalty had been imposed on 
the  contractor  for  delay  in  completion  of  work,  price  escalation  was  not 
payable during the extended period of the contract.  The Company, however, 
paid  (August 2007) price  escalation  of ` 1.22  crore  to  the  contractor  for  the 
work done after the stipulated date of completion of work.  Violation of terms 
and  conditions  of  the  contract  agreement  resulted  in  undue  benefit  to  the 
contractor.   The  loss due to wrongful payment of escalation and penalty not 
recovered thus worked out to ` 8.18 crore. 

♠  The  Project  was  later  on  (February  2004)  transferred  to  the  Himachal  Pradesh  Jal 
Vidyut Vikas Nigam Limited which was renamed (November 2006) as Beas Valley 
Power Corporation Limited.
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The  Management  admitted  (August  2009)  that  the  payment  of  escalation 
beyond April 2007 was inadmissible and stated that the payment so made had 
been  included  in  the  counter  claim  filed  (  August  2009)  by  the  Company 
before the Arbitral Tribunal appointed by the High Court of Himachal Pradesh 
to  deal  with  the  case.  The  facts  are  indicative  of  the  inept  and  inefficient 
approach  on  the  part  of  the  management  leading  to  financial  loss  to  the 
Company.  Further developments of the case are awaited (September 2010). 

The  Management  should  fix  the  responsibility  for  making  undue  payment 
towards  price  escalation  to  the  contractor  beyond  the  scope  of  the  contract. 
Besides,  internal  control  mechanism  should  also  be  strengthened  to  avoid 
recurrence of such lapses in future. 

The matter was referred to the Government/Company in May 2010; their reply 
is awaited (September 2010). 

Himachal Pradesh State Forest Development Corporation Limited 

3.4  Avoidable payment of value added tax 

Failure of the Company to deduct rebate/cash discount on sale of timber 
according  to  the  provision  of  the  Himachal  Pradesh  Value  Added  Tax 
Act, 2005 resulted in avoidable payment of value added tax amounting to 
` 2.31 crore. 

The  Company  sells  timber  through  its  Himkashtha  Sale  Depots  (HSDs)  in 
open auction.   As per  the  terms  and conditions of  sale/auction,  the offers of 
bidders  are  inclusive  of  taxes.    The  sale  of  timber  and  taxes  to  be 
paid/deposited are worked out by the Company after auction.  The terms and 
conditions  of  sale/auction  also  provide  for  rebate  of  five,  four  and  three 
per cent for payment within 15, 30 and 45 days respectively from the date of 
auction.    According  to  the  Himachal  Pradesh  Value  Added  Tax  Act,  2005, 
which  came  into  force  with  effect  from  1  April  2005,  the  value  added  tax 
(VAT)  is  payable  on  sale/turnover  and  the  sum  allowed  as  cash  discount 
according to ordinary trade practices is not to be included in the turnover. 

We  observed  that  during  the  last  five  years  ended  March  2010  since  the 
application  of  VAT,  the  Company  allowed  rebate/cash  discount  of 
` 18.50 crore ♣  for payment received within 15, 30 and 45 days as mentioned 
above.    While  working  out  the  amount  of  VAT  payable,  the  Company, 
however,  failed  to  deduct  the  amount  of  rebate/cash  discount  from  the 
turnover/sale amount.  Thus, failure of the Company to deduct the element of 
rebate  before  arriving  at  turnover  for  computation  of  VAT  resulted  in 
avoidable payment of VAT on rebate amounting to ` 2.31 crore. 

♣  200506: ` 3.41 crore, 200607: ` 3.79 crore, 200708: ` 3.81 crore, 200809: ` 3.84 
crore and 200910: ` 3.65 crore.
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The Management  should take up  the matter with  the authority concerned  for 
obtaining  refund of VAT paid  in excess.   Besides,  it  should also be ensured 
that henceforth VAT on turnover/sale is paid according to the provisions of the 
Himachal Pradesh Value Added Tax Act, 2005. 

The  matter  was  referred  to  the  Government/Company  in  April  2010;  their 
reply is awaited (September 2010). 

Statutory corporations 

Himachal Pradesh State Electricity Board 

3.5  Loss due to nonrecovery of survey and investigation cost 

Lackadaisical approach of the Board resulted in a loss of ` 1.63 crore due 
to nonrecovery of expenditure incurred on survey and investigation work 
of a project from a private party. 

The  State Government  allotted  300 MW project  for  execution  to  Jaiprakash 
Industries  Limited  (JIL),  an  Independent  Power  Producer;  now  Jaiprakash 
Hydro Power Private Limited (JPHL).  As per clause 19 of the Implementation 
Agreement (IA), executed between the Government of Himachal Pradesh and 
JIL  during  the  year  1992,  JIL  was  required  to  reimburse  to  the  Board  the 
expenditure  incurred  on  survey  and  investigation  work  of  the  project.    The 
reimbursement of the expenditure along with compound interest at the rate of 
16 per cent per annum was to be made by way of adjustment towards sale of 
power  from  the  project  starting  immediately  after  its  commissioning.  The 
project was commissioned in June 2003. 

Audit  noticed  (March  2009)  that  the  Board  failed  to  ascertain  actual 
expenditure  incurred  on  survey  and  investigation  of  the  Project  after 
reconciling it between different wings of  the Board  till October 2008.   Even 
after  reconciliation of  the  expenditure worked out  to ` 1.63 crore, no efforts 
were  made  to  adjust  this  amount  from  the  payments  released  to  the 
JIL (later renamed as JPHL) on account of purchase of power as per the terms 
and  conditions  of  the  agreement  ibid.    The  total  recoverable  amount  after 
compounding of  interest  at  the  rate of 16 per cent per annum worked out  to 
` 87.41  crore  (principal:  ` 1.63  crore  and  interest:  ` 85.78  crore)  as  of 
March 2010. 

On  this  being  pointed  out  in  audit  (March  2009)  the  Government  admitted 
(July 2010) the fact regarding reimbursement of ` 1.63 crore to the Board as 
per  the  agreement  but  stated  that  if  recovery  of ` 87.41  crore on  account  of 
survey and investigation charges including interest accrued till date is effected, 
the company shall necessarily  incorporate  the said amount  in the capital cost 
of  the  project which  in  turn  shall  become  due  to  the  said  company  and  the
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tariff  chargeable  to  HPSEB  shall  increase  accordingly.    Since  tariff  of  the 
project is worked out on cost plus system, the entire burden of any increase in 
capital  cost  shall  pass  on  to  the  consumers  and may  result  in  benefit  to  the 
company  in  the  long  run.    In  view  of  this  non  recovery  at  this  stage  was 
considered better option. 

The  plea  put  forth  by  the  Government  for  not  recovering  the  survey  and 
investigation cost from a private party  is a complete disregard of  the specific 
provisions of the agreement  ibid and the Hydro Power Policy 2006 issued by 
the  State Government which  provides  for  recovery  of  such  cost  incurred on 
various projects by  the Board  along with compound  interest  from all private 
parties to whom the projects have been allotted.   Therefore, non recovery of 
said  cost  is  a  direct  loss  to  the  Board  and  this  situation  could  have  been 
avoided  had  the  Board  taken  action  to  recover/adjust  the  amount  due 
immediately after commissioning of the Project during 2003. 

The  responsibility  for  abnormal  delay  in  adjustment/recovery  of  the  amount 
should also be fixed.  Besides, effective internal control mechanism should be 
put in place to avoid recurrence of such lapses in future. 

3.6  Avoidable liability due to violation of statutory provision 

Failure of the Board to devise a suitable procedure for deduction of tax at 
source on  interest payment  in conformity with  the provisions of  Income 
Tax Act, 1961 resulted in additional liability of ` 0.48 crore. 

As per Regulation 4 of Himachal Pradesh Electricity Regulatory Commission 
(Security Deposit) Regulations, 2005, the consumers of  the Board shall at all 
times maintain  an  amount  equivalent  to  consumption charges  for  the  billing 
cycle period, as security during the period the agreement for supply of energy 
to  such  consumers  remains  in  force.    Regulation  7  further  provides  that  the 
licensee  shall, with  effect  from  the month  succeeding  the  date on which  the 
security  amount  is  deposited,  pay  simple  interest  on  security  deposit  of  the 
consumer  at  the  Bank Rate  (as  on  1 April  of  every  year)  as  notified  by  the 
Reserve Bank of India or such higher rate as may be fixed by the Commission 
from time to time.  The licensee shall duly show the amount becoming due to 
the consumer towards interest in the bills raised and due after 30th June. 

According  to  Section  194  A  of  the  Income  Tax  Act,  1961,  the  Board  is 
responsible for deduction of tax at source at the rate of 10 per cent (individual) 
and 20 per cent (companies) on interest exceeding ` 5,000 each.   In addition 
to  above,  surcharge  and  education  cess  as  applicable  is  also  to be deducted. 
Failure to deduct tax at source attracts penalty equivalent to a sum equal to the 
amount  of  tax  deductible  at  source.  In  addition,  interest  at  the  rate  of  one 
per cent per month is also payable on the defaulted tax payment.
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During  test  check  of  records  (December  2008  to  December  2009)  in  ten ♣ 

Electrical  SubDivisions  (ESDs)  of  the  Board,  we  observed  that  the 
Chief Engineer (Commercial) of  the Board had directed (December 2005) all 
the field officers concerned to comply with the above mentioned Regulations. 
He,  however,  failed  to  direct  them  to  deduct  tax  at  source  on  interest  in 
conformity  with  the  provisions  of  the  Income  Tax  Act,  1961.    Resultantly, 
three • out of ten test checked ESDs failed to comply with the Regulations in as 
much as  they did not credit  the  interest  to  the consumers’ accounts annually. 
While  ESD,  Barotiwala  (200506)  and  ESD,  Nalagarh  No.  I  (200405  and 
200607) delayed crediting of interest by one year each, ESD, Baddi delayed it 
by  one  year  (200506)  to  two  years  (200405).    This  resulted  in  denial  of 
timely  benefit  to  the  consumers.    Further,  all  the  ten ESDs  failed  to  deduct 
income tax of ` 1.89 crore as tax at source at the rate of 20 per cent on interest 
of ` 9.45 crore credited to High Tension and Extra High Tension consumers as 
interest on  security deposits during  July 2005  to September 2009  though  the 
interest  payment  exceeded ` 5,000 each.   The  absence  of  suitable  procedure 
and internal control mechanism to ensure compliance of the Regulations and 
provisions of Income Tax Act  resulted  in additional  liability of  the Board  to 
pay interest of ` 0.48 crore calculated up to March 2010 on the amount of tax 
not deducted at source. 

The Government stated (July 2010) that detailed instructions had been issued 
(June  2010)  to  field  units  to  deduct  income  tax  along  with  surcharge  and 
education  cess  on  interest  exceeding  ` 5000/  for  the  year  200910  and  to 
adjust the income tax, not deducted from such interest paid for previous years, 
from the interest to be released on security deposit for 200910; to be paid in 
201011.  We noticed that the recovery had not been made as of August, 2010. 
Further,  even  if  the  taxes  are  deducted  now  with  retrospective  effect,  the 
Board will  have  to  deposit  the  same  with  tax  authorities  along with  simple 
interest at the rate of one per cent per month on the amount of such tax from 
date on which  such tax was deductible  to the date on which taxes  is actually 
paid in terms of Section 201 (1A) of Income Tax Act, 1961. 

The Board needs to consider fixing of responsibility for noncompliance of the 
Regulations and provisions of the Income Tax Act.  Besides, it should also lay 
down requisite procedure and internal control mechanism to avoid such lapse 
in future. 

♣  Electrical subdivisions Barotiwala, Paonta, Nalagarh No.  I, Dalhousie, Baddi, ESD 
No 1&II, Bilaspur, ESD, Ganguwal, ESD, Kala Amb and ESD, Dhaulakuan. 

•  Electrical subdivisions Barotiwala, Nalagarh No.I and Baddi.
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3.7  Avoidable loss of revenue 

Failure  of  the  Board  to  recover  energy  charges  from  a  consumer  in 
accordance  with  the  prescribed  procedure  resulted  in  revenue  loss  of 
` 28.25 lakh. 

As  per  Regulation  4  (1)  of  the  Himachal  Pradesh  Electricity  Regulatory 
Commission  (Security  Deposit)  Regulations,  2005,  every  consumer  should 
maintain with the Board an amount equivalent to consumption charges for the 
billing cycle period, as security during the period of agreement for supply of 
energy.    The  security  should  be  in  the  form  of cash/demand  draft  drawn  in 
favour of the Board.  Where the security payable exceeds ` five lakh, the same 
can be in the form of a bank guarantee.  Section 56 (1) of the Electricity Act, 
2003  further provides  that where any person neglects  to pay any charges  for 
electricity  due  from  him,  the Board may  after  giving  not  less  than  15  clear 
days’ notice in writing, to such person, cut off the supply of electricity. 

We observed that the Board sanctioned (November 2005) a load of 960 KW * 
to  M/s  Tigaksha  Mettalics  Pvt.  Ltd.  (consumer),  Shogi,  (Shimla).    The 
consumer had deposited (August 2005) security deposit of ` 9.60 lakh and was 
being  billed monthly.    It was  noticed  that monthly energy  charges  exceeded 
the security deposit of ` 9.60 lakh in February 2006.  The monthly bill varied 
considerably  and  it  ranged between ` 2.24 lakh  and ` 28.77  lakh during  the 
period  from February 2006  to February 2008.     The  subdivision  concerned, 
however, failed to ensure that the consumer maintained with it security deposit 
equal to the monthly bills.  The consumer did not pay the bill of ` 21.42 lakh 
up to June 2008.  He also did not pay the bills for subsequent months and the 
total recoverable amount rose to ` 45.85 lakh in January 2010.  The Board also 
did  not  follow  the  provision  of  the  Electricity  Act,  2003  regarding 
disconnection  of  supply  of  energy  to  the  consumer  when  he  defaulted  in 
payment  of  the  bill  up  to  June  2008.      The  Board  finally  disconnected  the 
supply of energy to the consumer in June 2009.  Action to adjust the security 
deposit and to recover  the balance amount of ` 36.25 lakh had also not been 
taken as of February 2010.  Thus, failure of the Board to follow the prescribed 
procedure  resulted  in  revenue  loss  of  ` 36.25  lakh  due  to  nonrecovery  of 
energy charges to that extent. 

The  Government  stated  (July  2010)  that  a  sum  of  ` 8.00  lakh  had  been 
recovered  between February and May  2010  and  efforts  were  being made  to 
recover the balance amount of ` 28.25 lakh.  Further, necessary provisions are 
being  made  in  a  computer  billing  system  software  of  the  Board  to  provide 
facilities of comparison of security deposit and billed amount in future so that 

*  KW: Kilo Watt.
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if the bill of any consumer exceeds security deposit, the list of such consumers 
could be prepared and notice served to them to increase the security deposit in 
time.  The Board, however, could not make any recovery thereafter.  The fact 
remains that the Board failed to comply with the laid down provisions and put 
itself in difficult situation to recover the dues. 

The Board should initiate immediate action to recover the outstanding amount 
immediately.    It  should  also  put  in  place  the  requisite  internal  control 
mechanism to ensure that such lapses are not repeated in future. 

3.8  Extra payment of excise duty to suppliers 

Failure  of  the Board  to  insert  the  standard  clause  as  per  the prevailing 
practice  for  payment  of  taxes  and  duties  on  actual  basis  enabled  the 
suppliers to take extra benefit of ` 1.51 crore on subsequent reduction in 
rates of excise duty. 

The  Board  floated  (11  July  2008)  a  tender  enquiry  for  the  procurement  of 
Compact  Florescent  Lamps  (CFL)  under  “Atal  Bijli  Bachat  Yojna”.    In 
response,  seven  firms  offered  their  bids which  were  opened  on  10 October 
2008.  After  evaluation,  rates  of  ` 396  per  pack  (four  CFL)  quoted  by 
M/s HPL Socomec Private Limited, New Delhi  were  found  to be  the  lowest 
(L1) and M/s Phoenix Lamps Limited, Noida was second lowest (L2) with its 
rates of ` 473.15 per pack.  After negotiation, the rates were brought down to 
` 387 per pack and  this was also  accepted by  the L2  firm.   Accordingly,  the 
purchase  orders  amounting  to  ` 63.08  crore were  placed  (October  2008)  on 
M/s Phoenix Lamps Limited, Noida (6,30,000 packs) and M/s HPL, Socomec 
(P) Limited, New Delhi (10,00,000 packs) at ` 387 per pack.  These rates were 
inclusive of 8 per cent Excise Duty and 3 per cent cess thereon. 

Audit  scrutiny  revealed  that  the  Finance  Wing  (F&A)  of  the  Board  while 
according the financial concurrence to the purchase proposal submitted by the 
Chief Engineer (MM) inter alia observed that as per the requirement of NIT, 
FOR prices were required to be split up so as to derive the basic price of each 
firm with a view to comparing the rates and for placing the purchase orders. 
Further,  it  was  also  emphasised  that  payment  of  duties  and  taxes  be  made 
against production of documentary proof and  the purchase order  issued after 
splitting up the basic prices and taxes accordingly.  These recommendations of 
the  F&A  wing  were  accepted  by  the  CE  (MM)  in  the  note  ratified  by  the 
Member (O) and Member (F&A) before submitting the purchase proposal for 
the  approval  of  the Board.    However,  while  issuing  the  purchase  order,  the 
standard clause regarding the payment of  taxes and duties against production 
of documentary proof was not inserted in the purchase orders.
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Audit scrutiny  further revealed that  the rates of  the excise duty were reduced 
from 8  per  cent  to  4  per  cent  on  CFL with  effect  from  7  December  2008. 
Since the clause regarding payment of taxes and duties on actual basis was not 
inserted in the purchase orders, the benefit of this reduction in duties could not 
be availed in respect of 15,03,546 packets of CFL received after the reduction 
in duties.  The suppliers charged ` 3.02 crore excise duty on these packets on 
the basis of agreed FOR rates against the actual payment of ` 1.51 crore made 
by them. 

Thus, failure of  the Board to insert  the standard clause regarding payment of 
taxes and duties on actual basis as per the prevailing practice resulted in extra 
payment of excise duty of ` 1.51 crore to the suppliers. 

The  Government  stated  (July  2010)  that  in  order  to  ensure  successful 
completion  of  procurement  and  distribution  of  CFLs  it  was  decided  to  seek 
one firm FOR rate on average basis inclusive of all taxes/duties and the clause 
to  this  effect  was  inserted  in  the  tender  document.  Accordingly,  the  bidder 
submitted  their  bids  and  the  clause  was  also  incorporated  in  the  purchase 
orders. Thus, any variation in taxes/duties was to be borne by the firms. 

The  reply  does  not  address  the  core  issue  regarding  noninsertion  of 
appropriate clause regarding payment of taxes and duties against documentary 
proof  only  despite  assurance  of  the  Chief  Engineer  (MM)  on  the 
recommendations of the Member (Finance) before submitting the proposal to 
the  Board  for  approval.    Besides,  the  exception was made  in  this  case  only 
even  though  there  is  a  practice  and  there  are  provisions  in  the  Purchase 
Manual  of  the  Board  to  pay  taxes  and  duties  only  against  presentation  of 
original payment vouchers. 

The  Board  should  investigate  the  reasons  for  noninsertion  of  appropriate 
clause  in  the  purchase  orders  despite  specific  recommendations  of  the  F&A 
wing.  Besides, internal control mechanism should also be strengthened so as 
to avoid recurrence of such lapses in future. 

3.9  Nonrecovery  of  lease  rent  of  property  rented  out  to  a  Private 
Company 

Failure on  the part of  the Board  to initiate effective  steps  to recover  the 
lease rent of  its property rented out to Jaiprakash Hydro Power Private 
Limited led to nonrecovery of lease rent amounting to ` 3.95 crore since 
January 1993. 

For the execution of 300 MW Baspa Hydro Electric Project, Stage II (Baspa), 
an  agreement  was  executed  (October  1992)  between  the  Government  of 
Himachal  Pradesh  and  Jaiprakash  Industries Limited, now  Jaiprakash Hydro 
Power  Private  Limited  (JPHL).    Before  transfer,  the  project  was  being 
executed by the Himachal Pradesh State Electricity Board (Board) which had 
purchased  three  patches  of  land measuring  63552  Hectares  at  Sholtu  and
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Kuppa  villages  in Kinnaur District.    In  addition  to  this,  the  Board  had  also 
constructed residential accommodation having four sets of one room, one set 
of three rooms at Sholtu, a repair shop and a store shed at Kuppa.  In terms of 
the clause 19 of the ibid agreement, the Company (JPHL) agreed to reimburse 
the money spent by the Board on the investigation and infrastructure works of 
the Project alongwith compound interest at the rate of 16 per cent per annum. 
This reimbursement was to be effected by the Company to the Board by way 
of  adjustment  towards  sale  of  power  to  the  Board  immediately  after 
commissioning  of  the  Project.    Accordingly,  land  as  mentioned  above  was 
handed over to JPHL between January 1993 and September 1998.  Residential 
accommodation and store shed at Sholtu were handed over  in February 1993 
and repair shop at Kuppa in April 1993. As per  the undertaking furnished in 
February 1993, the JPHL further agreed to accept the terms and conditions to 
be decided by the Government of H.P. and the Board.  In case the final terms 
and  conditions were  not  acceptable  to  them  the  property was  to  be  vacated 
within one month. 

The  Board  fixed  the  total  rent  of  ` 7.52  lakh  per  annum  in  May  2001  in 
respect of all these assets transferred to the JPHL and requested them to sign a 
supplementary  lease  deed  for  this  rent.    This was  not  accepted by  the  JPHL 
who insisted for assessing the lease rent on the basis of rates circulated by the 
Deputy  Commissioner  (DC),  Kinnaur.    Despite  series  of  meetings  held 
between  the  Board  and  JPHL  no  final  settlement  could  be  arrived  at. 
However,  JPHL  paid  ` 76.91  lakh  to  the  Board  between October  1993  and 
February 2004 on account of interim  lease charges and no payment has been 
released thereafter.  Since then no concrete steps have been taken by the Board 
to  recover  the outstanding  lease  rent.    It was only  in August 2007 when  the 
Board  constituted  a  High  Powered  Committee  which  assessed  total  rent  of 
` 2.43  crore  recoverable  from  the  JPHL  up  to  31  December  2008  and 
recommended (August 2009) the same for the consideration of the Board.  The 
Managing Committee of the Board in its meeting held on 29 January 2010 did 
not approve this and decided to reexamine the issue in the light of lease rules 
of  Himachal  Pradesh.    Meanwhile,  the  total  recoverable  amount  including 
interest increased to ` 3.95 crore as per the bill issued by the Board to JPHL in 
February 2010. 

The  Baspa HEP  has  been  commissioned  in  the  year  2003  and  the  Board  is 
regularly purchasing power from this project.  Despite this, neither lease deed 
was  executed  nor  adjustment  of  rent  out  of  the  power  purchased  from  the 
JPHL as per the provisions of clause 19 of the ibid agreement had been made 
by  the  Board  so  far.    Thus,  lease  rent  amounting  to  ` 3.95  crore  including 
interest  (up  to  December  2009)  remained  unrecovered  from  a  private 
Company since 1993.
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The Government stated (July 2010) that a high powered committee constituted 
by the Board for this purpose in August 2007 decided (January 2010) that the 
issue  be  examined  in  the  light  of  Lease  Rules  of  Himachal  Pradesh 
Government.  However, the matter is still under process. 

The reply points towards the fact that there was abnormal delay in finalisation 
of lease deed and recovery of lease rent.  The Board should initiate immediate 
action to finalise  the lease rent and execute lease deed with the JPHL so  that 
lease rent due for recovery since 1993 could be recovered. 

3.10  Loss due to nonrecovery of contract demand violation charges 

Failure of the Board in detecting non revision of Contract Demand by two 
large  supply  consumers  after  up  gradation  of  power  factor  value  to 
0.90 from  0.85  resulted  in  nonrecovery  of  contract  demand  violation 
charges amounting to ` 97.97 lakh. 

Power  Factor  is  the  base  for  determination  of  contract  demand,  energy 
consumption (KVAh) and quantum of demand (KVA) of the consumer.  The 
Board  revised  the  limit  of  power  factor  (to be maintained  by  the  consumer) 
from 0.85  to 0.90  in August  1998.   After  the  introduction  of  two part  tariff 
(November 2001) consumers are  to be billed on  the basis of KVAh  tariff  as 
applicable to the relevant category under the Schedule of Tariff.  In addition to 
the  KVAh  charges,  the  demand  charges  per  month  per  KVA  on  recorded 
maximum  demand  were  also  leviable.  In  the  event  the  maximum  demand 
recorded exceeds the contract demand the consumer shall be charged Contract 
Demand Violation Charges at the rates specified in the schedule of tariff.  The 
Board  provided  an  opportunity  in  February  2004  (further  clarified  in 
September  2004)  to  all  the  consumers  either  to  enter  into  fresh  contract 
demand or to revise the same in cases contracted prior to introduction of two 
part tariff. 

Audit  noticed  that  two  industrial  consumers  having  connected  load of  1785 
KW  (Regency  Carbide  Private  Limited,  Paonta)  and  1275  KW 
(Venkteshwara Ferro Alloy Private Limited, Paonta) with contract demand of 
2100  KVA  and  1500  KVA  respectively  were  released  connections  by  the 
Board in 1989 considering power factor of 0.85 applicable at that time.  After 
revision of power factor value to 0.90; sanctioned load of both the consumers 
worked  out  to  1983  KVA  and  1417  KVA  instead  of  2100  KVA  and 
1500 KVA  respectively.    Despite  giving  opportunity  by  the  Board  both  the 
consumers  did  not  revise  their  contract  demand  and  continued  to  draw  load 
according to their old contract demand, which was in excess of the maximum 
demand admissible at the sanctioned load on revised power factor.  The Board 
had neither asked specifically these consumers to revise their contract demand 
nor  charged  contract  demand  violation  charges  as  per  the  provisions  of  the 
Schedule of Tariff applicable from time to time.
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Thus, failure of the Board to take action as per the provisions of the Schedule 
of  Tariff  resulted  in  short  recovery  of  contract  demand  violation  charges 
amounting to ` 97.97 lakh for the period from March 2004 to March 2010. 

The Board stated (May 2010) that the concerned Division had been directed to 
issue  notices  to  these  consumers  to  revise  their  contract  demands by  taking 
into account power  factor of 0.90  instead of 0.85 otherwise action would be 
initiated as per the provisions of the schedule of tariff. 

The  reply  of  the Board does  not  redress  the  issue but points  out  towards  its 
failure  to  initiate  timely  action  for  revision of contract demand.   Even  if  the 
contract demand is revised by the consumers now the Board would be able to 
recover the demand charges from the date of sanction of the contract demand 
which  cannot be made applicable  to make  good  the  loss already  suffered on 
this account. 

The  Board  should  investigate  the  reasons  for  this  omission  and  initiate 
immediate action to recover  the contract demand violation charges as per  the 
provisions  of  the  Schedule  of  tariff  applicable  from  time  to  time.  Besides, 
internal  control  mechanism  should  also  be  strengthened  so  as  to  avoid 
recurrence of such lapses in future. 

The  matter  was  referred  to  the  Government  in  June  2010;  their  reply  is 
awaited (September 2010). 

3.11  Followup action on Audit Reports 

Explanatory Notes outstanding 

3.11.1  Comptroller  and  Auditor General  of  India’s Audit  Reports  represent 
the  culmination  of  the  process  of  scrutiny  starting with  initial  inspection  of 
accounts and records maintained in various Public Sector Undertakings.  It is, 
therefore, necessary that  they elicit appropriate and timely response  from the 
Executive.    Finance  Department,  Government  of  Himachal  Pradesh  issued 
(February  1994)  instructions  to  all  Administrative  Departments  to  submit 
explanatory  notes  indicating  corrective/remedial  action  taken  or  proposed  to 
be taken on paragraphs and reviews included in the Audit Reports within three 
months of their presentation to the Legislature, without waiting for any notice 
or call from the Committee on Public Undertakings (COPU). 

Though the Audit Reports for the years 200304, 200405, 200506, 200607, 
200708 and 200809 were presented  to  the State Legislature  in April  2005, 
2006,  2007,  2008,  February  2009  and  April  2010  six  departments  did  not 
submit  explanatory  notes  on  37  out  of  100  paragraphs/reviews,  as  of
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September 2010, as indicated below: 

Year of Audit 
Report 
(Commercial)/ 
Commercial 
Chapter 

Total paragraphs/ 
reviews in Audit 
Report/ Commercial 
Chapter 

Number of paragraphs/ 
reviews for which 
explanatory notes were 
not received 

200304  15  3 

200405  13  4 

200506  19  3 

200607  21  4 

200708  17  11 

200809  15  12 

Total  100  37 

Department wise analysis is given below: 

Name  of 
department 

200304  200405  200506  200607  200708  200809 

Power          10  7 

Horticulture        1     

Forest        1     

Industries            1 

Transport            1 

Finance  3  4  3  2  1  3 

Total  3  4  3  4  11  12
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Those  largely  responsible  for  nonsubmission  of  explanatory  notes were  the 
Power  and  Finance  departments.    They did  not  submit  explanatory  notes  to 
33 out  of  37  paragraphs/reviews  and  did  not  even  respond  to  reviews 
highlighting  important  issues  like  avoidable  extra  expenditure  due  to 
noncomparison  of  rates  received  with  the  rates  already  available, 
nonfinalisation  of  requirement  in  time,  nonplacement  of  repeat  supply 
orders, rejection of lowest offer and nonfinalisation of design of substations, 
etc. 

Compliance to Reports of Committee on Public Undertakings (COPU) 

3.11.2  The  Action  Taken  Notes  on  the  recommendations  of  COPU  are 
required  to  be  furnished  within  six  months  from  the  presentation  of  the 
Reports.    Replies  to  29  paragraphs  pertaining  to  11  Reports  of  the  COPU, 
presented  to  the  State Legislature between December 2008  and March  2010 
had not been received as of September 2010 as indicated below: 

Year  of  the  COPU 
Report 

Total  number  of 
Reports involved 

No.  of  paragraphs  where 
replies not received 

200809  5  12 

200910  6  17 

Total  11  29 

Response to inspection reports, draft paras and reviews 

3.11.3  Audit observations made during  audit  and  not  settled on  the  spot  are 
communicated  to  the  heads  of  the  Public  Sector  Undertakings  (PSUs)  and 
departments  of  the  State  Government  concerned  through  inspection  reports. 
The  heads  of  PSUs  are  required  to  furnish  replies  to  the  inspection  reports 
through  respective  heads  of  departments  within  a  period  of  six  weeks. 
Inspection  reports  issued up  to March 2010 pertaining  to 21 PSUs disclosed 
that 4,035 paragraphs relating to 880 inspection reports remained outstanding 
at  the  end  of  September  2010.    Departmentwise  breakup  of  inspection 
reports and audit observations outstanding as on 30 September 2010 is given 
in Annexure 13. 

Similarly,  reviews  and  draft  paragraphs  on  the  working  of  Public  Sector 
Undertakings are forwarded to the Secretary of the administrative department 
concerned demiofficially  seeking confirmation of facts and figures and their 
comments  thereon within  a  period of  six weeks.  It was,  however,  observed 
that  five  draft  paragraphs  forwarded  to  three  departments  between 
April 2010 and October 2010 as detailed in Annexure 14 had not been replied 
to so far (October  2010).
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It is recommended that (a) the Government should ensure that procedure exists 
for  action  against  the  officials  who  fail  to  send  replies  to  inspection 
reports/draft  paragraphs/Action  Taken  Notes  on  the  recommendations  of 
COPU  as  per  the  prescribed  time  schedule,  (b) action  to  recover 
loss/outstanding  advances/overpayments  is  taken  within  the  prescribed  time 
schedule and (c) the system of responding to audit observations is revamped. 

The matter was reported to the Government  in October 2010; their reply had 
not been received (October 2010). 

Shimla  (RITA MITRA) 
The  Principal Accountant General (Audit) 

Himachal Pradesh 

Countersigned 

New Delhi  (VINOD RAI) 
The  Comptroller and Auditor General of India




