
CHAPTER – II 
AUDIT OF TRANSACTIONS 

Embezzlements/Losses/nonrecovery of dues 

Public Works Department (Roads and Buildings) 

2.1  Wasteful expenditure on execution of foot suspension bridge 

The  Executive  Engineer  (EE),  Public  Works  Department  (R&B)  Basohli 
commenced  construction  of  footsuspension  bridge  without  obtaining 
administrative approval/technical sanction and finalization of structural designs 
and  as  a  result,  work  had  to  be  abandoned midway  rendering  expenditure  of 
` 26 lakh incurred on it wasteful. 

The  Executive  Engineer  (EE),  Public  Works  Department  (R&B)  Basohli,  took  up 
(200102)  construction  of  a  150  mtrs  foot  suspension  bridge  over  Ujh  Nallah  at 
Ludhera  in  Billawar  block  of  Kathua  district  without  administrative  approval 
(AA)/technical sanction (TS) and finalisation of the structural designs. The bridge was 
to provide connectivity to village Guddu Flail and its surrounding villages. 

Scrutiny  of  records  of  the  Division  revealed  (October  2009)  that  after  incurring 
(February  2002)  an  expenditure  of  `  2.38  lakh  on  construction  of  approach  road 
leading  to  the  right  abutment,  the  work  was  stopped  (March  2002)  due  to  local 
dispute. The EE, again in anticipation of AA/TS and structural designs, restarted the 
construction of the foot suspension bridge at village Birdhat and an amount of ` 21.69 
lakh was incurred by the Division on construction of right and left abutments and the 
right  side  approach  road  in  piecemeal  from  2002  upto  200506.  However,  the 
abutments were reportedly damaged (November 2005) due to change in the course of 
the river resulting in increase in the river expanse and deposition of malba/debris over 
the abutments. A fresh survey conducted (November 2005/June 2006) concluded that 
the change in river course had resulted in increase of the span of the proposed bridge 
to 260 m.  Subsequently,  the  department  proposed  (October 2007)  construction  of  a 
220 m  foot  suspension  bridge  at  a  cost  of `  3.40  crore. The  proposal  was  revised 
(April 2009) to construction of motorable bridge at  the  same site at a cost of ` 7.00 
crore.  In  the  meanwhile,  the  Division  booked  an  amount  of  `  two  lakh 1  during 
200608 to the work. 

The EE informed (March 2010) that the work for construction of the motorable bridge 
had  been  entrusted  (December  2009)  to  Jammu  and Kashmir  Projects  Construction 
Corporation Limited  (JKPCC)  at an estimated  cost  of `  7.00  crore  and  the  division 
was  not  in  a  position  to  ascertain whether  already  constructed  right  side  abutment 
would be utilized for construction of a motorable bridge as  the  site plan and design 
were  to  be  decided  by  JKPCC.  However,  the  abutments  constructed  for  a  foot 
suspension  bridge  would  not  sustain  the  load  of  a  motorable  steel  bridge  which  is 

1  ` 1.50 lakh  (200607) on other works and ` 0.48 lakh (200708) on material  for works not connected 
with the bridge.
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evident  from the fact  that  the Department  in  the revised project report had proposed 
new abutments. 

Thus, taking up construction of the bridge without technical sanction and finalisation 
of  structural  designs,  resulted  in  wasteful  expenditure  of  `  26  lakh.  Besides,  the 
targeted  population was  deprived  of  connectivity  which  would  have  contributed  to 
economic upliftment of the people of the area. 

The matter was  referred  to Government  in  July  2010.  The Government  in  response 
thereto, endorsed (October 2010) the reply of  the Chief Engineer which  is based on 
the reply furnished by the Executive Engineer. 

Power Development Department 

2.2  Excess payment due to application of incorrect rates of excise duty 

Failure  of  the  department  to  apply  correct  rates  of  excise  duty  led  to  excess 
payment of ` 1.26 crore. 

The Chief Engineer,  System  and Operation Wing, Power Development Department 
(PDD)  awarded  contract  for  construction  of  three  132  KV  transmission  lines 2  and 
three  Grid  Stations 3  under  the  jurisdiction  of  Executive  Engineer  (EE),  Grid 
Construction Division, Jammu and EE, Transmission Line, Maintenance DivisionIII, 
Udhampur  to M/S K.E.C  International  Limited, Mumbai  on  turnkey  basis  between 
December 2007 and April 2008. The relevant clause governing payment for supply of 
material, interalia, provided for 100 per cent payment of admissible taxes/duties and 
levies, if any, on receipt of goods at site. 

Scrutiny  of  the  records  of  the EEs  showed  (January  and February  2010)  that while 
making  payments  for  the  material  between  August  2008  and  January  2010,  EEs 
allowed excise duty at a uniform rate of 16 per cent against the admissible rates of 14, 
10  and  eight  per  cent  effective  from  01  March  2008,  07  December  2008  and  24 
February  2009,  respectively,  resulting  in  excess  payment  of  `  1.26  crore  (i:  EE, 
Transmission  Line  Maintenance  Division,  Udhampur:  `  1.01  crore  ii:  EE,  Grid 
Construction Division Jammu: ` 25.00 lakh). 

The EE Grid Construction Division,  Jammu  stated  (January  2010)  that  the  issue  of 
revision of excise duty from time to time would be looked into and recovery effected 
from the firm. The EE Transmission Line Maintenance Division, Udhampur however, 
stated  (February  2010)  that  the  matter  regarding  recovery  of  excise  duty  paid  in 
excess had been taken up with the higher authorities of System and Operation Wing 
and  any  progress  achieved  in  this  regard  would  be  reported  to  audit.  The  excess 
payment made to the contractor had not, however, been recovered as of April 2010. 

2  (i) 132 KV D/C BarnSiotKalakot Transmission Line alongwith LILO of one circuit at 132/33 KV Grid 
Station  Akhnoor  (ii)  132  KV  D/C  RambanKhellaniKishtwar  Transmission  Line  (iii)  132  KV  S/C 
ThathriBhallesa Transmission Line 

3  (i) 2x10 MVA, 132/33 KV Grid Station at Bhallesa (ii) 3x40 MVA, 132/33 KV Grid Station at Ramban 
(iii) 132/33 KV, Grid Station at Kishtwar
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Thus,  failure  of  the  department  to  apply  admissible  rates  of  excise  duty  led  to  an 
excess payment of ` 1.26 crore. 

The matter was referred to Government/Department in July 2010; reply had not been 
received (November 2010). 

Public Health Engineering Department 

2.3  Excess payment due to wrong application of rates 

Due  to  wrong  application  of  rates  by  the  Public  Health  Engineering 
Department,  two  suppliers  got  excess  payment  of  `  40.33  lakh  for  supply  of 
GMS tubes supplied by them. 
On  the  demand  of  Kashmirbased Public  Health  Engineering  (PHE) Divisions,  the 
Chief  Engineer  (CE),  PHE Department,  Srinagar  placed  ten  supply  orders with  six 
suppliers in October 2008 and March 2009 for supply of 1,856.58 MT of GMS tubes 
of different diameters at a cost of ` 10.98 crore at the lowest uniform negotiated rates 
inclusive of all taxes and duties. 

Scrutiny  of  the  records  of  the Executive  Engineer  (EE), Material  and  Procurement 
Division,  Srinagar  (consignee)  revealed  (September  2009)  that  two  Delhibased 
suppliers 4 , exempted from payment of Excise Duty (ED), were also allowed to supply 
the material at the composite rates inclusive of all taxes and duties irrespective of the 
fact  that both the suppliers had categorically mentioned in the price bids about  their 
firms being  exempted  from payment  of Excise Duty.  For  the  820.404 MT of GMS 
tubes supplied by these firms, excess payment of ` 40.33 lakh had been made to the 
two  excise  duty  exempted  firms,  when  compared  to  the  basic  rates  at  which  the 
suppliers in the fray had been paid. 

The CE stated (January 2010) that rates quoted by both the  suppliers were higher  in 
most  of  the  cases.  However,  in  certain  cases  their  quoted  rates were  lowest  which 
were  considered  for  negotiation  with  other  tenderers  and  the  uniform  rates  were 
allowed  to  all  the  suppliers  on  ‘all  told’  basis.  The  plea  of  the  department  is  not 
acceptable as the negotiations should have been held on the basic exfactory rates, in 
which case the department would have got better prices. 

Action of  the department in not negotiating with the suppliers the basic (Exfactory) 
rates and treating all the suppliers including those exempted from payment of Excise 
Duty at par with others, thus, resulted in excess payment of ` 40.33 lakh. 

The matter was  referred  to  the Government/Department  in  July 2010;  reply had not 
been received (November 2010). 

4  M/S H.M Steels Limited; Punjab; M/S Parshotam Industries Limited New Delhi
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Idle investment/blocking of funds/unfruitful expenditure/avoidable expenditure 

Health and Medical Education Department 

2.4  Blocking of funds due to improper planning and denial of healthcare facility 

Improper decision of Director, Health Services, Jammu to place ` 7.02 crore for 
the procurement of CT Scanners at the disposal of Jammu and Kashmir Projects 
Construction  Corporation  Limited,  which  has  no  expertise  in  procurement  of 
medical  equipment,  resulted  in  blocking  of  funds  for  over  two  years;  besides 
denial of much needed healthcare facility to the needy. 

Director Health Services (DHS), Jammu, in March 2008, released ` 1.17 crore each in 
favour  of  Medical  Superintendent,  Gandhi  Nagar  Hospital,  Jammu,  and  the  Chief 
Medical  Officers  (CMOs)  of  five  District  Hospitals  (Kathua,  Doda,  Rajouri, 
Udhampur  and Poonch)  for  purchase  of  six  CT Scanners.  The  release  order,  inter 
alia,  stipulated  placement  of  the  allotted  funds  at  the  disposal  of  the  Jammu  and 
Kashmir  Projects  Construction  Corporation  Limited  (JKPCC)  –  a  State  owned 
Construction Company. 

Scrutiny of  the records of  the CMOs, Poonch and Kathua revealed that ` 1.17 crore 
was  drawn  (March  2008)  and  placed  at  the  disposal  of  JKPCC  for  supply  of  CT 
scanner. However, as of December 2009, JKPCC had not supplied the CT scanners. 
Also, CMOs, Udhampur  and Doda  intimated  that  the  funds  had  been  placed  at  the 
disposal  of  the  JKPCC  in  accordance with  the  directions  contained  in  the  sanction 
order. 

On  this  being  pointed  out by  audit,  JKPCC admitted  (March  2010)  that  an  amount 
totaling ` 7.02 crore deposited by one Medical Superintendent  and  five CMOs was 
lying  with  the  Corporation  and  the  same  would  be  refunded  to  the  DHSJ,  as  the 
Corporation did not have any  technical expertise for purchase of such equipment. The 
reasons  for  instructing  the  CMOs  for  placing  the  money  with  the  JKPCC,  though 
called for (December 2009 and February/March/May 2010) from the DHSJ, were not 
intimated. 

Thus,  improper decision of  the DHS Jammu to place  the funds at  the disposal of an 
agency which has no expertise in purchase of medical equipment resulted in blocking 
of  `  7.02  crore  for  over  two  years  defeating  the  intention  of  the  Government  to 
provide  modern/improved  medical  facilities  to  the  beneficiaries  at  the  State  run 
medical  institutions  at  an affordable cost. The cost of blocked  funds works out  to a 
minimum of ` 1.52 crore 5 as the State Government through out the period has availed 
overdraft facilities to meets it expenses. 

The matter was  referred  to  the Government/Department  in  July 2010;  reply had not 
been received (November 2010). 

5  Calculated at the interest rate charged by the Jammu and Kashmir Bank on overdraft during the period 
April 2008 to March 2010
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Revenue Department 

2.5  Unfruitful expenditure on construction of residential flats at Jammu 

The  Custodian,  Evacuees  Property,  Jammu  constructed  30  flats  by  investing 
` two crore without assessing the potential to generate income. This resulted in 
an unfruitful investment as the flats remained unoccupied even after a lapse of 
more than two years of its construction. 
The  Jammu  &  Kashmir  Evacuees  (Administration  of  Property)  Act  wherein  the 
powers  and  duties  of  the  Custodian  (Evacuee  Property)  are  enumerated,  inter  alia, 
authorizes the Custodian to improve, with the previous sanction of  the Government, 
any evacuee property by way of erection of building including renewal, reconstruction 
and any addition/alteration therein. With a view to creating income generating assets 
for  the department by leasing/renting out, the Custodian (Evacuees Property) Jammu 
proposed (December 2004) construction of 42 residential flats at an estimated cost of 
` 2.16 crore, on the  land measuring 21  kanals belonging to the department at Meen 
Sarkar, Tehsil Samba. 

Scrutiny (January 2010) of the records of the Custodian General, Jammu showed that 
the  construction  of  30  flats  was  started  in  October  2005  in  anticipation  of  the 
Administrative Approval (AA), which was accorded only in February 2008 when the 
construction was nearing completion. The construction was completed in June 2008 at 
a cost of ` two crore, met out of local funds of the department. The department issued 
advertisement notices from time to time, latest in December 2009 to lease/rent out the 
residential  flats.  The  flats  remained  unallotted  as  of  January  2010  due  to  poor 
response. The poor response from the public was indicative of the fact that these flats 
had been constructed without assessing the demand for residential units in the area, a 
view  endorsed  (March  2009)  by  the  Custodian  General  after  an  onthespot 
assessment of the premises. 

On this being pointed out, the department stated (January 2010) that the construction 
works were  taken up  to  safeguard  the evacuee property which had been encroached 
upon  by  some  vested  interests.  The  reply  is  an  after  thought  and  is  an  attempt  to 
deflect  the failure of  the department  to correctly assess the potential  for commercial 
exploitation  of  the  property.  The  department  ought  to  have  made  appropriate 
arrangement  to  secure  the  property  and  the  problem  of  encroachment  could  not  be 
overcome  just  by  constructing  the  flats  on  the  land;  in  fact  it  may  attract  further 
encroachments unless it is properly secured. 

Thus,  the department’s action  in constructing flats without ascertaining the potential 
to generate income has resulted in an unfruitful investment of ` two crore. 

The matter was  reported  to Government/Department  in August  2010;  reply  had  not 
been received (November 2010).
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Industries and Commerce Department 

2.6  Idle expenditure due to unplanned purchase of drilling rig 

Unplanned purchase of a drilling rig and its subsequent nontesting resulted in 
the rig not being utilised leading to an idle investment of ` 2.73 crore. 

Based on a proposal submitted (November 2003) by the Senior Drilling Engineer of 
the Department, the Director, Geology and Mining, J&K placed (July 2004) a supply 
order  for  purchase  of  a  RotarycumConcentrixcumDTH  hydraulically  operated 
combination  Drilling Rig,  from M/S  Revathi  Equipment  Limited,  Coimbatore  at  a 
cost of ` 2.15 crore  (excluding  taxes, duties,  freight and  transit  insurance etc.)  after 
due process of  tendering. The main  aim of  the  procurement was  to  supplement  the 
already  existing  rotary  and  percussion  drilling  rigs with  one  capable  of  performing 
multiple drilling  jobs. The conditions of  the  supply order  interalia  included 90 per 
cent payment to the supplier at the time of receipt of the rig and release of the balance 
after live demonstration of one complete job of drilling of Tube Well to the maximum 
size  and  depth  in  accordance  with  the  specification 6  of  the  rig,  in  the  presence  of 
suppliers, at a place identified by the Department. 

Scrutiny  (December  2009) of  the  records  of  the Director  revealed  that  after  receipt 
(March 2005),  the rig was put  to performance tests during 200509 at four different 
sites 7  in  Kashmir  valley,  but  the  rig  had  not  performed  to  the  prescribed/desired 
capacity  owing  to  limitations  in  operation  in  the  encountered  strata  formations. 
Against  the expected drilling of any strata  formation 8 ,  combination and sequence,  it 
was noticed that  the rig did not operate  in different sequences and that at one of  the 
drilling sites 9 , the drilling had to be shelved after one of the accessories viz., ODEX 
bit got snapped, at 85 feet depth, from the drill string and was lost in the well. Testing 
of drilling rig at a site 10  identified in 2006 having the requisite strata combination for 
full  performance  testing  of  the  rig,  had  not  been  carried  out  as  of May  2010,  even 
after  a  lapse  of  nearly  four  years  of  its  purchase.  Records made  available  to Audit 
showed  that  issues  like  nonidentification  of  a  proper  test  site  containing  strata 
appropriate  for  full  capacity  testing  of  the  rig,  absence  of  information  about 
requirement  of  lithology 11  of  a particular  site,  delay  in  procurement  of  consumable 
parts/accessories  such  as  bits,  casing  pipes  of  proper  specifications,  oil  filters  etc., 
required during test runs, were the main impediments in conducting the test. Though 
the  issue of nontesting of  the rig to the full capacity has been actively followed up, 
yet  the  ultimate  performance  testing  had  not  been  carried  out  as  two  (ODEX  and 

6  The Rig as per the specification is capable of drilling in (i) DTH Drilling : Bore hole diameter= 165270 
mm, Depth of bore hole: 275 meters (ii) ODEX drilling: Bore hole diameter= 199mm & 140 mm, Depth 
of bore hole: 199mm80 meters and for 240mm70 meters deep (iii) Mud Rotary drilling: Bore hole 
diameter= 250mm to 311mm, Depth of bore hole: 200 meters 

7  Damjan Qazigund, Chowgam Qazigund, Lassippora Pulwama and Ompora Budgam. 
8  Clay, Loam, Boulders, Boulders with sand etc 
9  Lassipora Pulwama 
10  Khrew, Pulwama. 
11  The microscopic study, description and classification of a rock or rock formation.
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DTH) out of three (RotaryODEX and DTH drilling) systems were pending testing as 
of May 2010. 

Further, there are doubts about the performance of the rig in any strata formation as is 
evident  from  the  opinion  expressed  by  the  service  engineer  of  the  supplier,  in  the 
meeting  held  in  May  2008,  after  examining  a  typical  lithology  of  96  meters 
approximately  that  the DTH  rig  could not bore  in  a  formation  of  strata  comprising 
boulders followed by clay/silt and further by boulders and so on. Except for  testing, 
the rig had not been put for economic utilisation thereby rendering it almost  idle for 
the last five years. The Director, Geology and Mining despite having been approached 
(December  2009,  February/March/April/May  2010),  did  not  offer  any  comment  on 
the whole issue. 

It is evident that the Department had not properly planned the purchase of the rig and 
its  subsequent  testing. As  a  result,  the Department  had  not  been  able  to  derive  any 
tangible benefits from the rig on which ` 2.73 crore (90 per cent of the cost of the rig 
paid  to  supplier  plus  taxes,  duties,  freight  and  insurance)  had  already  incurred.  In 
addition, a liability of ` 8.30 lakh on purchase of different consumables for test runs 
of  the  rig purchased  from  the  supplier of  the  rig  is  yet  to be  settled. Also,  the  non 
utilisation  had  resulted  in  loss  of warranty  and  a  considerable  period of  life  of  the 
machinery and equipment. 

The  matter  was  referred  to  the  Government/Department  in  July  2010;  reply  was 
awaited (November 2010). 

Power Development Department 

2.7  Avoidable extra expenditure 

Injudicious  decision  of  Purchase  Committee  in  resorting  to  fresh  tendering 
resulted in an avoidable extra expenditure of ` 2.94 crore. 

On  the  requisition  of  the  Chief  Engineer,  System  and Operation  (CE,  S&O) wing, 
Jammu  and  Srinagar,  the  Superintending  Engineer,  Electric  Planning  and  Design 
Circle  (SE, P&D),  Jammu invited  (February 2005) tenders (NIT)  for  supply of  four 
40/50MVA  transformers.  The  terms  and  conditions  of  the  NIT  stipulated  that  the 
purchaser reserved the right  to  increase or decrease the quantities of  the  items at  the 
time of placing the orders. 

Scrutiny (May 2008/January 2010) of records of the CE, P&D wing, Jammu showed 
that  by  the  time  the  tenders  were  received  (April/May2005),  the  demand  for  the 
transformers  had  increased  to  16.  The  additional  demand  was  to  meet  the 
requirements  for  the  works  undertaken  under  PM’s  Reconstruction  Programme. 
Accordingly, on the authorisation (October 2005) of the Purchase Committee (PC), a 
letter  of  intent  (LOI) was  issued  by  the  CE,  P&D  to M/S Bharat  Heavy  Electrical 
Limited  (M/s  BHEL),  being  the  lowest  tenderer,  for  purchase  of  20  transformers 
which was accepted by the firm. During the deliberations, the decision to procure the 
entire  quantity  of  transformers  was  struck  down  by  the  PC  without  assigning  any
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reasons. As a  result, only  four  transformers were procured at  a  cost of ` 2.59 crore 
each, ignoring the actual requirement. 

To meet  the  additional  requirement,  a  fresh NIT was  issued  (August  2007)  after  a 
lapse of two years for purchase of seven transformers of 40/50 MVA capacity against 
the  requirement  of  16  transformers. The  requirement was  subsequently  increased  to 
11 during the PC deliberations which approved purchase of 11 transformers at ` 3.15 
crore  (all  inclusive)  each  from  M/S  Vijay  Electrical  Limited,  Hyderabad.  This 
resulted  in  a  cost  difference  of  `  56  lakh  per  transformer  compared  to  the  rates 
approved  for  M/s  BHEL.  It  was  seen  that  out  of  the  ordered  quantity,  only  10 
transformers,  including  the  one  damaged  during  transit,  had  been  received  by  the 
consignees.  Against  the  due  payment  of  `  28.35  crore  for  nine  transformers,  the 
department  had  paid  `  26.23  crore  as  of  January  2010.  Compared  to  the  rates  on 
which  the  transformers  were  supplied  by  M/s  BHEL,  the  department  had  so  far 
(January  2010)  incurred  an  avoidable  extra  expenditure  of `  2.94  crore which was 
likely  to  go up by  a  further amount  of ` 2.10 crore  after  full  payment  for  the  nine 
transformers is made. The payment had not, however, been made by the department 
for defective and unsupplied transformers. 

The  CE,  P&D  wing,  Jammu  stated  (June  2009/August  2010)  that  the  decision  to 
procure  the  entire  quantity  of  transformers  was  struck  down  by  the  PC  which 
recommended  for  purchase  of  the  tendered  quantity  only.  The  reply  highlights 
shortsightedness of the PC which was aware of the increase in requirement but did not 
recommend the purchase of enhanced quantity. 

The matter was  referred  to Government  in April  2010;  reply  had not been received 
(November 2010). 

2.8  Idle investment/blocking of fund on purchase of transformer 

Injudicious decision of the Chief Engineer to purchase a transformer in advance 
of requirement for a grid station resulted in locking up of ` 1.38 crore. 

Financial  rules provide  that purchase of  stores  for public  service  should be made in 
accordance with  definite  requirement  during  a  year  and  purchases  in  advance  or  in 
excess of requirement involving locking up of money should be avoided. 

Scrutiny (September 2008) of records of  the Executive Engineer (EE), Transmission 
Line  Maintenance  DivisionIII,  Udhampur  showed  that  the  Chief  Engineer  (CE), 
Planning and Design Wing, Jammu in anticipation of start of work for construction of 
a 132/33 KV Grid Station at Kishtwar, placed (November 2005) an order for purchase 
of one 20 MVA  transformer  for  the proposed Grid Station. The  transformer costing 
`  1.38  crore,  with  a  warranty  of  12 months  from  the  date  of  commissioning  or  18 
months  from  the  date  of  receipt,  whichever  was  earlier,  was  received  in  February 
2007.  The work  on  construction  of  the Grid Station was,  however,  allotted only  in 
April 2008 i.e., after more than one year of procurement of the transformer, to a firm 
on  turnkey  basis  at  a  cost  of  `  15.47  crore,  which  had  not  been  completed  as  of 
August 2010. As such  the  transformer was  not put  to use and continued  to  lie  idle.
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The purchase of the transformer much in advance of allotment of the work, thus, apart 
from  loss  of  warranty  resulted  in  idle  investment  of  `  1.38  crore  with  possible 
deterioration  of  its  critical  components.  On  further  enquiry  (August  2010/October 
2010),  the  EE  stated  that  the  transformer  had  been  dispatched  (July  2010)  for 
installation  at  Grid  Station,  Ramban,  which,  was  yet  (October  2010)  to  be 
commissioned. 

Thus,  injudicious  decision  taken  by  the  CE  (November  2005)  to  purchase  the 
transformer  much  in  advance  for  Grid  Station,  Kishtwar  not  only  resulted  in  idle 
investment of ` 1.38 crore for over  three years but also loss of optimum operational 
utility of the transformer due to noninstallation within the warranty period. 

The matter was referred to the Government/Department in August 2010; reply had not 
been received (November 2010). 

Public Works Department 

2.9  Avoidable burden on State exchequer 

Noncompliance  with  the  instructions  of  the  Government  regarding 
engagement of private architect by Chief, Engineer, Public Works Department 
(Roads and Buildings), Srinagar for the building project of the District Court 
Complex,  Srinagar  resulted  in  avoidable  burden  of  ` 44.12  lakh  on  public 
exchequer. 
The  Jammu  and  Kashmir  Government  had  directed  (December  1989)  all  its 
departments and corporate bodies to provide details of  their building programmes to 
the  State  Architect  Organisation,  headed  by  the  State  Chief  Architect  (SCA),  for 
preparation of architectural designs and structural drawings etc. Further, cases where 
engagement  of  private  architect  for  prestigious  projects  was  deemed  necessary, 
private architect was to be hired in consultation with the SCA. The aim was to avoid 
unnecessary  burden  on  public  exchequer  as  a  result  of  hiring  of  private  architects. 
Apart from this, codal provisions require that hiring of private firms for Government 
projects should be hired only after undertaking competitive bidding process. 

Scrutiny of  the records of  the Executive Engineer (EE), PWD (R&B) Project Circle 
DivisionI,  Srinagar  showed  (September  2009)  that  violating  these  instructions,  the 
Chief Engineer, PWD (R&B) Department, Srinagar engaged a private architect for the 
for building project of the District Court Complex, Srinagar without consulting SCA 
and that too without following the codal formalities. The architects consultancy fee of 
2.5 per cent of the total cost (` 74.35 crore) of the project worked out to ` 1.86 crore. 
The  department  had  paid  `  44.12  lakh  to  the  architect  between  March  2007  and 
March 2009. 

The  EE  stated  (October  2009)  that  the  private  architect  was  engaged  with  the 
concurrence  of  the  Administrative  authorities  of  the  District  Court,  Srinagar.  The 
reply  was  not  based  on  facts  as  the  authorities  had  at  no  stage  recommended  or 
approved hiring of a private architect. Even the Principal, District Court, Srinagar had 
pointed out (January 2006) that the powers to engage architects had been conferred by
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the  Government  upon  the  PWD  and  it  was  exclusively  the  domain  of  the  works 
department  to  settle  the  terms  and  conditions  with  the  architect  within  the  rules 
prescribed on the subject. 

As the State had its own Architect Organisation headed by a SCA, for preparation of 
architectural  designs  and  structural  drawing  etc.,  the  noncompliance  with  the 
instructions  of  the  Government  resulted  in  unnecessary  burden  of `  44.12  lakh  on 
public exchequer so far (October 2010) and an avoidable burden of ` 1.42 crore that 
required to be liquidated as the project progress. 

The  matter  was  referred  to  Government/Department  in  June  2010.  In  response  the 
Government stated (October 2010) that the decision with regard to engagement of the 
consultant was taken in the presence of the Hon’ble Chief Justice of a High Court in a 
meeting  held  in  August  2005.  The  reply  is  not  acceptable,  as  being  the  executing 
department,  it  was  the  responsibility  of  the  CE  to  follow  the  instructions  of  the 
Government. Further, there is nothing on record to indicate that the CE had appraised 
the Administrative authorities about the instructions of the Government with regard to 
engagement of consultants. 

Public Health Engineering Department 

2.10  Unfruitful expenditure on computerisation of Water Supply Schemes 

Unplanned  project  execution  and  subsequent  delays  in  computerisation  of 
Water Supply Schemes rendered ` 90.51 lakh spent on the scheme unfruitful. 

On the basis of tenders, the Public Health Engineering Department (PHED) awarded a 
contract to M/S Pricewaterhouse Coopers (PWC) Private Limited for computerisation 
of various Water Supply Schemes in the State, under Rajiv Gandhi National Drinking 
Water Mission (RGNDWM), for ` 88.50 lakh to be completed in two years reckoned 
from  the  date  of  signing  (May  2006)  of  an  agreement  with  the  firm.  As  per  the 
agreement,  the  firm had  to develop webbased application  software and  recommend 
appropriate  framework  for  hardware,  system  software,  networking  and  training  of 
personnel. The agreement, inter alia, laid down the mode of payment for completion 
of each of the five milestones. 

Scrutiny  (September  2009)  of  the  records  of  the  Executive  Engineer,  PHE, 
Procurement  and  Material  (P&M)  Div,  Srinagar,  the  designate  authority  to  make 
payments,  showed  that  the  Department  after  entering  into  the  agreement  for 
development  of  the  application  software  did  not  initiate  any  parallel  action  for 
procurement/creation  of  necessary  infrastructure,  a  prerequisite,  for  completion  of 
the project. It was seen that ` 90.51 lakh had been spent on the project by March 2009 
(development  of  software  `  39  lakh,  part  procurement  of  hardware  `  24.36  lakh, 
training  of  personnel `  22.15  lakh and  site  preparation `  five  lakh).  The  software 
developed  worked  satisfactorily  on  the  available  servers  and  hardware  during 
demonstration. The system due for completion in May 2008 could not ‘go live’ due to 
nonestablishment of datacentre, nonprocurement of 86 desktops and nonreceipt of 
requisite data from the field offices of the department. The status report (May 2010)
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of  the  project  showed  that  the  issue  regarding  purchase  of  balance  hardware  and 
placement  of  servers  in  an  established  data  centre  had  been  taken  up  with  the 
Government and the State National Institute of Technology. No action had been taken 
thereon by the Government as of May 2010. 

Thus, unplanned project implementation and subsequent delays in the procurement of 
hardware/software  and  data  collection  from  field  units,  led  to  the  scheme  having 
remained  a  nonstarter  even  after  a  lapse  of  four  years  which  has  rendered  the 
expenditure of ` 90.51 lakh incurred on the project unfruitful and also resulted in non 
utilisation of the services of the skilled officials who had been imparted training. 

The matter was referred to Government/Department in July 2010; reply had not been 
received (November 2010). 

Irrigation and Flood Control Department 

2.11  Unfruitful expenditure due to defective execution of work 

Lapse on part of the Department to provide a proper regulatory system at the 
headworks coupled with construction of a channel of unsuitable design resulted 
in an unfruitful expenditure of ` 1.36 crore. The Department did not rectify the 
deficiencies pointed out in an enquiry report even after a lapse of two years. 

To provide irrigation to 272 acres of land in five villages of Pulwama, the Executive 
Engineer  (EE),  Irrigation  Construction  Division,  Pampore  took  up  (200304) 
construction  of NeehamaBenagund  Lift  Irrigation Scheme,  at  an  estimated  cost  of 
` 1.07 crore, under Accelerated Irrigation Benefit Programme. The proposed scheme 
was to be fed from the existing Neehama minor scheme at RD 500. The water to be 
carried by  the channel was  to be  lifted at  tailend  (RD 4200) at village Lolipora by 
construction of a sump and installation of a pump house. The pump house was to lift 
the  water  into  a  delivery  tank  for  eventual  feeding  of  Honipura  khul  and  the  old 
Lolipora khul. 

Scrutiny (December 2009) of the records of the EE showed that the scheme stated to 
have  been  completed  (200708)  at  a  cost  of  `  1.32  crore  had  not  been  made 
operational (March 2010) as the channel was not able to carry the water as intended as 
is  evident  from  the  fact  that  the  pump  at  RD  4200  had  been  put  to  use  for  brief 
durations aggregating 12 and 13 hours during 200708 and 200809 respectively. The 
main reason for failure of the channel to carry water was attributed (September 2007) 
by an enquiry officer to the channel design which apart from being open had varying 
depths. Also, the initial starting bed level of the channel being higher by two feet than 
the bed level of the feeder Neehama canal proved to be a major impediment in smooth 
water regulation at  the mouth of  the channel as per  the enquiry report. The problem 
had increased over a period of time due to dumping of garbage and other waste by the 
locals  into  the  channel.  Adoption  of  a  design  lacking  proper  regulation mechanism 
coupled with execution of defective works were the reasons for failure of the scheme 
which  is  attributable  to  faulty  execution  of  the  project  and  lack  of  effective 
monitoring by the Department.
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Other than desilting of  the channel carried out (September 2008October 2009) at a 
cost of ` 3.99 lakh, which had not borne any fruit, no remedial measure like laying of 
underground  pipe  up  to  RD  1500,  the  point  beyond  the  residential  area,  and 
installation  of  pumpset  at  the  takeoff  point  of  the  channel  as  suggested  in  the 
technical  report  had  been  undertaken  as  of March  2010.  There were  no  records  to 
show  that  any  action  had  been  taken  against  the  officers  responsible  for  faulty 
execution of this work. 

Thus,  lapse of  the Department to provide an efficient regulatory  system at  the head 
works coupled with construction of channel of unsuitable design resulted in unfruitful 
expenditure  of  `  1.36  crore  besides  denial  of  irrigation  facilities  to  the  targeted 
beneficiaries for the last two years. 

The matter was  referred  to  the Government/Department  in  July 2010;  reply had not 
been received (November 2010). 

Agriculture Production Department 
ShereKashmir University of Agricultural Science and Technology, Jammu 

2.12  Blocking of funds due to injudicious purchase of steel tubular poles 

Injudicious  purchase  of  Steel  Tubular  poles by  ShereKashmir University  of 
Agricultural  Science  and  Technology,  Jammu  resulted  in  blocking  of 
` 1.93 crore. 

The ShereKashmir University of Agricultural Science and Technology  (SKUAST) 
Jammu assessed (October 2005) a requirement of 10,000 Steel Tubular (ST) poles for 
electrification  of  its  campuses  and  research  stations  pending  acquisition  of  the 
required land on which electrification was to be carried out. The cost of electrification 
was estimated by the University at ` 19 crore. 

Scrutiny of the records of the University showed (May 2010) that based on the supply 
orders (November 2005; December 2006) placed on M/S R.G.  Industries,  Jalandhar 
for  supply  of  2500 poles,  the University  received  (between  January  and  July  2006) 
2499 poles of different sizes valued at ` 2.96 crore at the rates approved by DGS&D. 
Out of  the poles received,  the University  installed 1420 poles valued at ` 1.53 crore 
up  to July 2008 after  incurring an expenditure of ` 1.88 crore. The remaining 1079 
poles  valued  at  ` 1.43  crore  along with  the  electric material  worth ` 50.57  lakh, 
procured for electrification, were lying unutilized as of May 2010. 

The Executive Engineer (EE), Estates Division, SKUAST stated (June/July 2010) that 
the remaining poles could not be utilised for want of funds and due to nonavailability 
of land which had been demarcated as late as March 2010. The reply of the EE should 
be viewed in the light of the fact that the University authorities had procured the poles 
injudiciously  without  ensuring  availability  of  funds  and  acquisition  of  the  land  on 
which electrification was to be carried out. 

Injudicious  purchase  of  ST  poles  by  the  SKUAST  in  the  absence  of  an  immediate 
requirement, thus, resulted in blocking of ` 1.93 crore for about four years.
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The matter was referred (June 2010) to the Government/University.  In his reply,  the 
Vice  Chancellor while  admitting  the  audit  contention,  attributed  (August  2010)  the 
blocking  of  funds  to  lack  of  foresight  on  the  part  of  the  University  authorities  in 
purchase of ST poles without getting the land handed over to the University. The Vice 
Chancellor  also  stated  that  the  ST  poles  and  other  electrical  accessories,  already 
installed, were also not working properly. Reply from the Government was, however, 
awaited as of July 2010. 

2.13  Unfruitful expenditure on establishment of elearning facility 

Due  to  improper  planning,  the multipurpose  elearning  system  established  by 
ShereKashmir University of Agriculture Science and Technology was not made 
operational  even  after  three  years  of  its  inauguration.  As  a  result,  the  entire 
expenditure of ` 3.65 crore incurred on its creation has remained unfruitful. 

Based  on  the  proposals  submitted  by  vendors 12 ,  ShereKashmir  University  of 
Agricultural Science and Technology (SKUAST), Jammu decided (November 2006) 
to establish a stateoftheart elearning system for dissemination of agriculture related 
information to the farmers. Apart from the prime objective of disseminating scientific 
information  to  the  farming community,  the  network envisaged datasharing between 
the main campus and research stations. The system involved setting up of a Studio in 
the main  campus  at Chatha,  Jammu  and  connecting  it with multipurpose  elearning 
kiosks  in  various  campuses,  research  stations  and  Krishi  Vigyan  Kendras  in  six 
districts  of  Jammu  Division  with  interlinking  through  VSATs  manned  from  main 
satellite  HUB at Gurgaon. The mode  and  interface  of delivery was  both online  and 
offline  through  interactive  live  lectures  and  other  forms  of  simpletooperate 
multimedia  presentations,  to  be  developed  through  the  vendors  and  also  by  the 
SKUAST itself. The operationalisation of the facility required a provision for VSAT 
bandwidth and 512 Kbps MPLS 13 bandwidth for linking of Studio and the kiosks with 
the main HUB. Also, trained manpower 14 was required for content development and 
to run the system successfully. 

Scrutiny of the records of SKUAST revealed that a contract was awarded in February 
2007  to  M/S  Indian  Telephone  Industries  Limited  (a  Government  of  India 
Undertaking) for setting up of the Studio and 20 Kiosks at a total cost of ` 3.37 crore 
(taxes  extra) which  included `  11.79  lakh  for VSAT bandwidth  charges  for  a  year 
payable  to  M/S  Hughes  Communications  (I)  Limited.  The  project  was  to  be 
completed within  6 weeks  from  the  date of placement  of  the  order,  failing which  a 
penalty @ five per cent per week was to be imposed subject to a maximum of six per 
cent of  the  value of  the purchase order. Also,  a contract was entered  into with M/S 
Bharti Airtel Limited  in  July  2007  for  providing 512 Kbps MPLS Bandwidth  from 

12  M/S  Telecommunication  Consultants  India  Limited  (TCIL)  and  M/S  Indian  Telephone  Industries 
Limited (ITI) 

13  MultiProtocol Label Switching 
14  Cameramen  (2),  studio  operators/helpers  (4),  Video  Jockey/Comperer  (2),  Technical  Assistants  for 

kiosks  (20)  Technical  Assistants/Computer  Operators  (6),  Network  System  Administrator  (01)  and 
Project Coordinator (01)
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Jammu to Gurgaon with one time charge of ` 1.25 lakh and annual recurring charges 
of ` 1.70 lakh for MPLS. 

Audit scrutiny revealed the following: 

Ø  With  the  Studio  and  only  five  out  of  20  kiosks  in  place,  the  facility  was 
inaugurated in August 2007. 

Ø  In all, 18 kiosks had been setup and the remaining two kiosks 15  could not be 
set  up  due  to  non  availability  of  concrete  roof  for  fitting  of  VSATs.  The 
uninstalled hardware of  two sites was  lying at  the SKUAST main campus in 
Jammu. 

Ø  The connectivity among all  the  installed  sites  had not been  tested except  for 
the  purpose  of  demonstration  to  the  VIPs  on  a  few  occasions  and  that  too 
interacting with four or five locations. 

Ø  The connectivity with both M/S Hughes and M/S Airtel for VSAT and MPLS, 
respectively, obtained for the first year, expired in December 2008 and had not 
been renewed since. 

Ø  Four  Kiosks  located  in  private  buildings  at  four  locations  had  been  closed 
down since December 2009 to avoid payment of rent. 

Ø  No technical staff to run the facility had been appointed. 

As  of  August  2010,  a  total  expenditure  of  `  3.65  crore  had  been  incurred  on 
establishing the  facility (` 3.26 crore for supply of equipment and other material by 
M/S ITI Limited; ` 11.79 lakh for VSAT bandwidth by M/S Hughes; ` 2.26 lakh for 
MPLS  bandwidth  and  allied  hardware  by  M/S  Airtel;  `  22.50  lakh  on  the 
uninterrupted power supply (UPS), computers, etc. for  the studio and the kiosks, and 
`  1.50  lakh  as  rent  for  the  accommodation  till  their  dehiring).  The  proposal  for 
appointment  of  technical  staff  to  run  the  facility,  sent  to  the Government  in March 
2008, had not been approved as of May 2010. 

Even after a lapse of three years of the inauguration, the multipurpose stateoftheart 
elearning facility had not been put to use except on a few occasions for the purpose 
of demonstration  to VIPs.  Thus,  the  entire  expenditure of `  3.65  crore  incurred  on 
creation  of  the  facility  had  remained  unfruitful  and  the  envisaged  benefits  had  not 
accrued to the targeted group. 

The Director, Extension Education,  SKUAST, while  accepting  the  facts,  stated  that 
the  project  was  at  the  connectivity  stage  only  and  did  not  reach  the  actual 
implementation  stage.  He  further  added  that  the  efforts  to  make  elearning  facility 
functional  were  continuous  and  once  the  manpower  and  funds  for  meeting  the 
recurring  expenses were made available,  the  envisaged  activities would be  resumed 
after renewal of connectivity from the concerned service providers. 

15  Kishtwar and Poonch
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The  reply  has  to  be  viewed  in  the  backdrop of  the  fact  that  even  after  nearly  three 
years of inauguration, the facility had not been made operational as the University did 
not plan the project properly and the appointment of technical manpower required for 
making  the  facility  functional,  which  was  a  primary  requirement,  had  not  been 
contemplated when initiating the project. 

Regularity issues 

Power Development Department 

2.14  Undue benefit to the suppliers due to nonrecovery of risk purchase costs 

Nonenforcement of contract clause for recovery of risk purchase costs from the 
suppliers for short supply resulting in loss of ` 44 lakh. 

Chief Engineer, Procurement and Material Management Wing, Jammu placed orders 
(200506) for supply of conductors 16 with four firms 17 . The agreement executed with 
the  suppliers,  interalia,  stipulated  that  in  the  event  of  failure  to  supply  the  stores 
(conductors),  the  Department  could  make  alternate  arrangements  for  supply  of  the 
equipment/stores  and  the  supplier  would  reimburse  the  Government  for  losses 
sustained as a result of the same. 

Scrutiny (June 2008) of the records of the Executive Engineer (EE), Electric Central 
Store Division, Jammu showed that  three firms (Firms: A, B and D) had made only 
partial  supplies  of  ACSR  Panther  conductors  (150.772  kms.)  and  ACSR  Zebra 
conductors  (82.474  kms.)  against  the  ordered  quantities,  leaving  the  quantity  of 
373.724 km 18 conductors, valued at ` 4.48 crore, unsupplied. The Department floated 
fresh NITs  during  the  years 200507  for  supply  of  the  conductors  and  short  closed 
(July 2007) the purchase orders placed as per the NIT of 200405. Further, it was seen 
that  fresh  orders  (July  2007  and August  2007)  had  been  placed,  interalia,  on  two 
firms  A  and  B,  ignoring  the  fact  that  these  same  firms  had  failed  to  deliver  the 
complete quantity ordered earlier in July 2005. A total of 464 km Panther conductor 
had been procured from these firms (firmA: 182 km and FirmB: 182 km). 

Audit analysis revealed that the quantity supplied short (value: ` 4.48 crore) had been 
procured at  a higher cost of `  4.92 crore,  thereby  incurring an extra expenditure of 
` 44 lakh, which as per the terms of the agreement was recoverable from the defaulter 
supplier.  However,  while  shortclosing  the  earlier  supply  orders,  the  Department 
except for forfeiting the paltry security deposit of ` five thousand from each supplier, 
had not  initiated any action for recovery of the loss sustained due to short supply of 
the item ignoring the terms of the agreement executed with the suppliers. 

The Deputy Financial Advisor & Chief Accounts Officer, Procurement and Material 
Management  Wing,  Jammu  intimated  (February  2010)  that  the  case  had  been 

16  ACSR Panther: 1055 kms and ACSR Zebra: 298 kms. 
17  FirmA: M/s. E.H.V. Power Cables &Wires Private Limited, Jammu  (ACSR Panther: 400 kms), 

FirmB: M/s. New India Wire &Cable Industries, Jammu (ACSR Panther: 415 kms and Zebra: 99 kms), 
FirmC: M/s. Oswal Cables (P) Limited, Jaipur (ACSR Panther; 240 kms. and Zebra: 100 kms), 
FirmD: M/s Payal Enterprises, Jammu (Zebra: 99 kms) 

18  ACSR Panther: 324.228 kms. and ACSR Zebra 49.496 kms.
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disposed  off  as  per  the  terms  of  the  NIT/purchase  orders  by forfeiture  of  security 
deposits  of  the  firms.  The  reply  was  not  acceptable  as  the  agreement  specifically 
provided for recovery of loss due to nonsupply of the material from the suppliers and 
action  of  the  department  has  to be  viewed  as  extending  undue benefit  to  the  firms. 
Thus, Departmental  failure  to  invoke  the  terms of  the  agreement executed with  the 
contractors had resulted in a loss of ` 44 lakh. 

The matter was  referred  to Government/Department  in August  2010;  reply  had not 
been received (November 2010). 

General 

2.15  Followup on Audit Reports 

Nonsubmission of suomoto Action Taken Notes 
To  ensure  accountability  of  the  executives  to  the  issues  dealt with  in  various Audit 
Reports, the State Government (Finance Department) issued instructions in June 1997 
to the administrative departments  to furnish  to PAC/COPU,  suomoto Action Taken 
Notes (ATNs) on all the audit paragraphs featuring in the Audit Reports irrespective 
of the  fact  that  these are  taken up for discussion by these Committees or not. These 
ATNs are to be submitted to these Committees duly vetted by the Accountant General 
(AG), within a period of three months from the date of presentation of Audit Reports 
in the State Legislature. 

It was, however, noticed that none of the Departments had submitted suomoto ATNs 
in  respect  of  their  paragraphs/reviews  featuring  in  the  Audit  Reports  for  the  years 
199091 to 200809. 

2.16  Action taken on recommendations of the PAC/COPU 
Action  Taken  Notes,  duly  vetted  by  the AG  on  the  observations/recommendations 
made by  the  PAC/COPU  in  respect  of  the  paragraphs  discussed  by  them  are  to  be 
furnished  to  these  Committees  within  six  months  from  the  date  of  such 
observations/recommendations. The PAC/COPU reconstituted (November 1996) after 
the expiry of President’s rule in the State decided to skip over the discussion of Audit 
Reports  prior  to  the  year  199091. Out  of 858  (Civil:  623; Revenue Receipts:  153; 
Commercial: 82) paragraphs  featuring  in the Audit Reports for  the  years 199091 to 
200809,  only 271  (Civil:  190; Revenue  Receipts:  22; Commercial:  59) paragraphs 
have  been  discussed  by  the  PAC/COPU  up  to  March  2010.  Recommendations  in 
respect of 258 (Civil: 179; Revenue Receipts: 22; Commercial: 57) paragraphs have 
been  given by the Committees  (PAC/COPU) but ATNs on  the recommendations of 
the Committees have  not been  furnished by  the Administrative Departments despite 
the PAG  taking up the matter with  the Chairpersons of  the  two committees and  the 
Chief Secretary.
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2.17  Lack of response to Audit 
The Hand Book of Instructions for speedy settlement of Audit observations/Inspection 
Reports  (IRs),  etc.,  issued  by  the  Government  (Finance  Department)  provides  for 
prompt  response  by  the  executive  to  the  IRs  issued  by  the  AG  to  ensure 
remedial/rectification action  in  compliance with  the prescribed  rules and procedures 
and accountability for the deficiencies, lapses, etc. brought out in the IRs. The Heads 
of offices  and  next  higher  authorities  are  required  to  comply with  the  observations 
contained  in the  IRs and rectify  the defects promptly and report  their  compliance  to 
the Accountant General. 

Twelve Audit Committee meetings were held during 200910 in respect of paragraphs 
contained  in  IRs  pertaining  to  the  civil  wing,  wherein  1,036  transaction  audit 
paragraphs were discussed and 571 paragraphs were settled. 

At  the end of March 2010, 5,899  IRs  involving 20,714 paragraphs pertaining  to  the 
period 19982010 were not settled. 

Lack  of  response  to  Audit  indicated  inaction  against  the  defaulting  officers,  and 
facilitated continuation of serious financial irregularities and loss to Government even 
after being pointed out in audit. 

The Government should look into this matter and revamp the system to ensure proper 
response to the audit observations from the departments in a timebound manner.


