
CHAPTER – V: COMMERCIAL ACTIVITIES 

SectionI 

5.  Overview of State Public Sector Undertakings 

5.1  Introduction 

5.1.1  The  State  Public  Sector  Undertakings  (PSUs)  consist  of  State  Government 
Companies and Statutory Corporations. The State PSUs  are established  to carry out 
activities  of  commercial  nature  while  keeping  in  view  the  welfare  of  people.  In 
Jammu and Kashmir, the State PSUs occupy a moderate place in the State economy. 
The State PSUs registered a turnover of ` 3700.38 crore for 200910 as per their latest 
finalized  accounts  as  of  September  2010.  This  turnover  was  equal  to  9.66 
per  cent  of  State  Gross  Domestic  Product  (GDP)  for  200910. Major  activities  of 
Jammu and Kashmir State PSUs are concentrated in power and finance sectors. The 
State  PSUs  earned  a  profit  of  `  354.68  crore  in  the  aggregate  as  per  their  latest 
finalised  accounts  as  of  September  2010.  15  out  of  20  PSUs  were  running  the 
activities with  0.21  lakh 1  employees  as  of  31 March  2010.  The  State  PSUs  do  not 
include  two  prominent  Departmental  Undertakings  (DUs) 2 ,  which  carry  out 
commercial operations but are a part of Government departments. 

5.1.2  As on 31 March 2010, there were 23 PSUs as per the details given below. Of 
these, one company 3 was listed on the stock exchanges. 

Type of PSUs  Working PSUs  Nonworking PSUs 4  Total 
Government 
Companies 

17  3  20 

Statutory Corporations  3  Nil  3 
Total  20  3  23 

5.1.3  During the year 200910, no PSU was established whereas three 5 were under 
liquidation. 

Audit Mandate 

5.1.4  Audit of Government companies is governed by Section 619 of the Companies 
Act, 1956. According to Section 617, a Government company is one in which not less 
than  51  per  cent  of  the  paid  up  capital  is  held  by  Government(s).  A  Government 
company  includes  a  subsidiary  of  a  Government  company.  Further,  a  company  in 

1  As  per  the  details  provided  by  15  PSUs.  Remaining  eight  PSUs  (including  three  nonworking 
Companies) did not furnish the details. 

2  State Consumer Affairs and Public Distribution and Government press 
3  Jammu and Kashmir Bank Limited. 
4  Nonworking PSUs are those which have ceased to carry on their operations. 
5  Himaliyan Wool  Combers  Limited,  Jammu  and  Kashmir  State  Handloom Handicrafts  Raw Material 

Supplies Organisation Limited and Tawi Scooters Limited
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which 51 per cent of the paid up capital is held in any combination by Government(s), 
Government companies and Corporations controlled by Government(s) is treated as if 
it were a Government company (deemed Government company) as per Section 619B 
of the Companies Act, 1956. 

5.1.5  The accounts of  the State Government companies (as defined in Section 617 
of the Companies Act, 1956) are audited by Statutory Auditors, who are appointed by 
CAG as per  the provisions of Section 619(2) of  the Companies Act. These accounts 
are also  subject  to  supplementary  audit conducted by CAG as per  the provisions of 
Section 619 of the Companies Act. 

5.1.6  Audit  of  statutory  corporations  is  governed  by  their  respective  legislations. 
Out of three statutory corporations, CAG is the sole auditor for Jammu and Kashmir 
State Road Transport Corporation and Jammu and Kashmir State Forest Corporation 6 . 
In respect of Jammu and Kashmir State Financial Corporation, the audit is conducted 
by Chartered Accountants and supplementary audit by CAG. 

Investment in State PSUs 

5.1.7  As  on  31  March  2010,  the  investment  (capital  and  longterm  loans)  in  23 
PSUs was ` 4962.91 crore as per details given below. 

(` in crore) 

Type of PSUs 

Government Companies  Statutory Corporations 
Grand 
Total Capital 

Long 
Term 
Loans 

Total  Capital 
Long 
Term 
Loans 

Total 

Working PSUs  243.14  3937.61  4180.75  221.62  557.14  778.76  4959.51 
Nonworking 
PSUs 

2.57  0.83  3.40  Nil  Nil  Nil  3.40 

Total  245.71  3938.44  4184.15  221.62  557.14  778.76  4962.91 

A  summarised  position  of  government  investment  in  State  PSUs  is  detailed  in 
Appendix 5.1 

5.1.8  As on 31 March 2010, of  the  total  investment  in State PSUs, 99.93 per cent 
was in working PSUs and the remaining 0.07 per cent in nonworking PSUs. The total 
investment consisted of 9.42 per cent towards capital and 90.58 per cent in longterm 
loans. The investment has grown by 65.76 per cent from ` 2993.98 crore in 200405 
to ` 4962.91 crore in 200910 as shown in the graph below. 

6  Jammu and Kashmir State Forest Corporation was incorporated in 197879 and its audit was entrusted to 
CAG w.e.f. 199697. The Corporation, however, had never submitted its accounts to CAG for audit  for 
any of the years.
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of 31 March  2005  and 31 March  2010  are  indicated  in  the  bar  chart.  The  thrust  of 
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Budgetary outgo, grants/subsidies, guarantees and loans 

5.1.10  The details regarding budgetary outgo towards equity, loans, grants/subsidies, 
guarantees issued, loans written off, loans converted into equity and interest waived in 
respect of State PSUs are given  in Appendix 5.3. The summarised details are given 
below for three years ended 200910. 

(` in crore) 

S. 
No.  Particulars 

200708  200809  200910 
No. of 
PSUs 

Amount  No. of 
PSUs 

Amount  No. of 
PSUs 

Amount 

1.  Equity  Capital  outgo 
from budget 

2  1.20  3  7.63  4  17.09 

2.  Loans given from budget  9  42.75  9  43.76  9  56.57 
3.  Grants/Subsidy  received 

from State Government. 
6  12.18  8  23.60  4  76.07 

4.  Total Outgo (1+2+3)  10  56.13  12  74.99  11  149.73 
5.  Loan  repayment  written 

off 
    2  21.79  1  4.04 

6.  Total Waiver      2  21.79  1  4.04 
7.  Guarantees issued  4  240.66  3  7.51  2  485.54 
8.  Guarantee Commitment  6  2429.77  10  2194.72  8  2598.77 

5.1.11  The  details  regarding  budgetary  outgo  towards  equity,  loans  and 
grants/subsidies for past six years are given in a graph below. 

Budetary outgo towards equity, loans and grants/subsidies 
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The  budgetary  outgo  of  the  State  Government  towards  equity  contribution,  loans, 
grants  and  subsidy was  at  an all  time  high during  200506  at ` 362.03  crore  in the 
preceeding  six  years.  The  downward  trend  of  budgetary  outgo  witnessed  after 
200506  upto  200708  showed  marginal  increase  during  200809  and  stood  at 
` 149.73 crore in 200910. 

5.1.12  Guarantees  amounting  to  `  2598.77  crore  were  outstanding  at  the  end  of 
31 March  2010.  More  than  98  per  cent  of  these  were  on  the  loans  raised  by  the 
Jammu  and  Kashmir  State  Power  Development  Corporation  Limited  from  various
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Financial Institutions. However, the State Government had not charged any guarantee 
commission or fee from the PSUs during the year. 

Reconciliation with Finance Accounts 

5.1.13  The figures of equity, loans and guarantees outstanding as per records of State 
PSUs should agree with the figures appearing in the Finance Accounts of the State. In 
case the figures do not agree, the concerned PSUs and the Finance Department should 
carry  out  reconciliation  to  locate  the  differences.  The  position  in  this  regard  as  at 
31 March 2010 is stated below. 

(` in crore) 
Outstanding in 
respect of 

Amount as per 
Finance Accounts 

Amount as per 
records of PSUs 

Difference 

Equity  393.30  350.69  42.61 
Loans  798.43  1514.55  () 716.12 

Guarantees  2698.83  2598.77  100.06 

5.1.14  There  was  a  mismatch  between  figures  furnished  by  the  PSUs  with  those 
depicted  in  the  Finance  Accounts.  Reasons  therefor,  though  called  for,  were  not 
intimated (November 2010). 

Performance of PSUs 

5.1.15  The  financial  results  of  PSUs,  financial  position  and  working  results  of 
working  statutory  corporations  are  detailed  in  Appendices  5.2,  5.5  and  5.6 
respectively. A ratio of PSU turnover to State GDP shows the extent of PSU activities 
in the State economy. Table below provides the details of working PSU turnover and 
State GDP for the period 200405 to 200910. 

(` in crore) 
Particulars  200405  200506  200607  200708  200809  200910 

Turnover 7  2130.48  2539.27  2679.33  3595.92  3206.88  3700.38 
State GDP  24265  26537  29030  31793  34805  38298 

Percentage of Turnover to State 
GDP 

8.78  9.57  9.23  11.31  9.21  9.66 

The percentage of turnover to State Gross Domestic Product was 8.78 per cent during 
200405 which stood at 9.66 per cent in 200910. This was due to increase of turnover 
of the PSUs in 200910. 

5.1.16  Profit  (losses)  earned  (incurred)  by  State  working  PSUs  during  200405  to 
200910 are given below in a bar chart. 

7  Turnover as per the latest finalised accounts as of 30 September 2010.
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Overall Profit earned during the year by working PSUs 

(Figures in brackets show the number of working PSUs in respective years) 

It  can be  seen  from  the bar chart  that  the overall performance of  the working PSUs 
has  improved  gradually  after  200405. During  the  year  200910, out of 20 working 
PSUs,  four  PSUs  earned  profit  of  `  514.89  crore  and  14  PSUs  incurred  loss  of 
` 158.86  crore.  One  working  PSU  (Jammu  and  Kashmir  Cable  Car  Corporation 
Limited)  had  not  prepared  the  Profit  and  Loss Account while  one  PSU  (Jammu & 
Kashmir State Forest Corporation) had not submitted its accounts since  its audit was 
entrusted  (199697)  to CAG. The major  contributors  to profit were  the  Jammu  and 
Kashmir Bank Limited.  (` 512.38 crore) and Jammu and Kashmir Cements Limited 
(`  1.53  crore).  Heavy  losses  were  incurred  by  Jammu  and  Kashmir  State  Road 
Transport  Corporation  (` 54.67  crore),  Jammu  and  Kashmir  State  Power 
Development  Corporation  Limited  (`  39.05  crore),  and  Jammu  and  Kashmir 
Industries Limited (` 36.23 crore). 

5.1.17  The  losses  of  PSUs  are  mainly  attributable  to  deficiencies  in  financial 
management,  planning,  implementation  of  projects,  running  their  operations  and 
monitoring. A review of  latest Audit Reports of the CAG shows that the State PSUs 
incurred  losses  to  the  tune  of  `  45.38  crore  which  were  controllable  with  better 
management. Yearwise details collected from Audit Reports are stated below. 

(`  in crore) 
Particulars  200708  200809  200910  Total 

Net Profit  202.64  233.60  356.03  792.27 
Controllable losses as per CAG’s 
Audit Report 

4.29  14.04  27.05  45.38 

5.1.18  The  above  losses  pointed  out  in  the  CAG Audit  Reports  are  based  on  test 
check of  records of PSUs. The actual controllable  losses would be much more. The 
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above  table  shows  that  with  better  management,  the  profits  can  be  enhanced 
substantially.  The  above  situation  points  towards  a  need  for  professionalism  and 
accountability in the functioning of PSUs. 

5.1.19  Some other key parameters pertaining to State PSUs are given below. 
(` in crore) 

Particulars  200405  200506  200607  200708  200809  200910 
Return  on  Capital 
Employed (per cent) 

6.21  13.94  7.17  8.85  10.91  10.83 

Debt  2603.55  2806.26  4023.13  4361.59  4435.99  4495.58 
Turnover 8  2130.48  2539.27  2679.33  3595.92  3206.88  3700.38 
Debt/Turnover Ratio  1.22:1  1.11:1  1.50:1  1.21:1  1.38:1  1.21:1 
Interest Payments  1010.53  1098.72  1977.53  1697.43  2063.75  2000.65 
Accumulated losses ()  ()1056.25  () 1172.45  () 1230.70  () 1285.72  () 1338.05  ()1384.70 
(Above figures pertain to all PSUs except for turnover which is for working PSUs). 

The  debt/turnover  ratio  which  stood  at  1.22:1  in  200405  increased  to  1.50:1  in 
200607 and stood at 1.21:1 in 200910, due to marginal  increase  in the  turnover of 
the working State PSUs. 

5.1.20  The State Government  did  not  intimate  any  dividend policy  under which  all 
PSUs were required to pay a minimum return on the paid up share capital contributed 
by  the State Government. As per  the  latest  finalised accounts,  four PSUs earned an 
aggregate profit of ` 514.89 crore and only one 9 PSU declared a dividend of ` 106.65 
crore. 

Arrears in finalisation of accounts 

5.1.21  Under  Sections  166,  210,  230,  219  and  619B  of  the  Companies  Act,  the 
accounts of the companies for every financial year are required to be finalised within 
six months from the end of the relevant financial year. Similarly, in case of Statutory 
Corporations, their accounts are finalised, audited and presented to the Legislature as 
per  the  provisions  of  their  respective Acts. The  table  below provides  the  details  of 
progress made by working PSUs in finalisation of accounts by September 2010. 

S. 
No.  Particulars  200405  200506  200607  200708  200809  200910 

1.  Number of Working PSUs  20  20  20  20  20  20 
2.  Number  of  accounts  finalised 

during the year 
15  11  12  12  15  10* 

3.  Number of accounts in arrears  194  203  211  219  224  234 
4.  Average arrears per PSU (3/1)  9.70  10.15  10.55  10.95  11.20  11.70 
5.  Number  of  Working  PSUs 

with arrears in accounts 
19  19  19  19  19  19 

6.  Extent of arrears  1 to 19  1 to 18  2 to 19  3 to 19  4 to 19  4 to 20 
* Excluding account of one Corporation (Jammu and Kashmir State Road Transport Corporation) for the year 200506 which 
was  returned  to  the  Corporation  for  rectification  was  not  returned  for  the  last  more  than  one  and  half  year.  Besides  three 
companies  (Jammu  and Kashmir  Industries  Ltd.,  Cable Car Corporation Ltd. and Power  Development Corporation  Ltd.)have 
submitted accounts in June and July 2010 for the years 200203,199899 and 200203 respectively, the audit of which could not 
be taken up due  to continued disturbances in the valley (September 2010). 

8  Turnover of working PSUs as per the latest accounts as of September 2010 
9  Jammu and Kashmir Bank Limited
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5.1.22 Most of the working PSUs had failed to finalise even one account in each year 
causing  accumulation  of  the  arrears.  The  main  reasons  for  nonfinalisation  of  the 
accounts by the PSUs noticed during audit were nonconstitution of the Boards, non 
holding of regular Board meetings, delay in finalisation of accounts by the Statutory 
Auditors and lack of trained staff. 

5.1.23  In addition to above, arrears in finalisation of accounts by nonworking PSUs 
were  also  noticed.  Out  of  three  nonworking  PSUs  (all  companies),  two PSUs  had 
gone into liquidation process and in respect of the one the liquidation process had not 
started which had arrears of accounts for 20 years. 

5.1.24  The State Government had invested ` 1220.43 crore (Equity: ` 100.26 crore, 
loans: ` 549.00 crore, grants: ` 552.86 crore and Subsidy: ` 18.31 crore) in 16 PSUs 
during the years for which accounts have not been finalised as detailed in Appendix 
5.4. In the absence of finalisation of accounts and their subsequent audit, it could not 
be  ensured  whether  the  investments  and  expenditure  incurred  had  been  properly 
accounted for and the purpose for which the amount was invested had been achieved. 
Thus, Government’s investment in such PSUs remain outside the scrutiny of the State 
Legislature.  Further,  delay  in  finalisation  of  accounts  have  the  risk  of  fraud  and 
leakage of public money apart from violation of the provisions of the Companies Act, 
1956. 

5.1.25 The administrative departments have the responsibility to oversee the activities 
of  these  entities  and  to  ensure  that  the  accounts  are  finalised  and  adopted  by  these 
PSUs within the prescribed period. Though the concerned administrative departments 
and officials of  the Government were  informed by the Audit every quarter regarding 
arrears  in  finalisation  of  accounts,  no  remedial measures were  taken. As  a  result  of 
this, the net worth of these PSUs could not be assessed in audit. The matter of arrears 
in accounts was also taken up (April 2009)with the Chief Secretary/Finance Secretary 
to expedite the backlog of arrears in accounts in a time bound manner. 

5.1.26 In view of above state of arrears, it is recommended that: 

Ø  The Government may set up a cell to oversee the clearance of arrears and set 
the targets for individual companies which would be monitored by the cell. 

Ø  The Government may consider outsourcing the work relating to preparation 
of accounts wherever the staff is inadequate or lack expertise. 

Winding up of nonworking PSUs 

5.1.27 There were three nonworking PSUs (all companies) as on 31 March 2010 all 
of which were under  liquidation process. The  number of nonworking companies at 
the close of each year during the past five years are given below.
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Particulars  200405  200506  200607  200708  200809  200910 

No. of nonworking 
Companies 

3  3  3  3  3  3 

5.1.28  The Stages of closure in respect on nonworking PSUs are given below. 

S .No.  Particulars  Companies  Statutory 
Corporations  Total 

1.  Total no. of nonworking PSUs  3  Nil  3 

2.  Of (1) above, the No. under 

(a)  Liquidation by Court (liquidator appointed)  2 10    2 
(b)  Voluntary winding up (liquidator appointed)       
(c)  Closure, i.e. closing orders/instructions issued 

but liquidation process not yet started.  1 11    1 

5.1.29  During the year 200910, no company was finally wound up. The companies 
which  have  taken  the  route  of winding  up  by  court  order  are  under  liquidation  for 
more than seven years. The process of voluntary winding up under the Companies Act 
is much  faster  and needs  to be adopted  for closure of nonworking companies. The 
Government may  consider  setting up  a cell  to  expedite  closing  down Tawi Scooter 
Limited, being a nonworking company. 

Accounts Comments and Internal Audit 

5.1.30 Six working companies  forwarded their nine audited accounts  to PAG during 
the  year  200910.  Of  these,  one  company  (Jammu  &  Kashmir  State  Women 
Development Corporation Limited) forwarded four accounts for the period 199596 to 
199899 for supplementary audit and another company (Jammu & Kashmir Cable Car 
Corporation Limited) forwarded two accounts for the period 199697 & 199798 for 
supplementary  audit.  The  audit  reports  of  statutory  auditors  and  the  supplementary 
audit  of  CAG  indicated  that  the  quality  of  maintenance  of  accounts  required 
substantial  improvement. The details of aggregate money  value of comments of  the 
statutory auditors and CAG are given below. 

(` in crore) 

S. 
No  Particulars 

200708  200809  200910 
No. of 
accounts  Amount  No. of 

accounts  Amount  No. of 
accounts  Amount 

1.  Decrease in profit      1  0.03     
2.  Increase in loss  5  34.18  1  0.74  1  0.86 

3.  Nondisclosure of 
material facts  3  22.71  3  31.14  4  8.32 

4.  Errors of 
classification  8  271.85      3  28.11 

10  Himaliyan Wool  Combers  Limited,  Jammu  and  Kashmir  State  Handloom Handicrafts  Raw Material 
Supplies Organisation Limited 

11  Tawi Scooters Limited
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5.1.31  During  the  year,  the  statutory  auditors  had  given  unqualified  certificates  for 
four  accounts  and  qualified  certificates  for  five  accounts.  The  compliance  of 
companies  with  the  Accounting  Standards  remained  poor  as  12  instances  of  non 
compliance in nine accounts during the year were noticed. 

5.1.32  Some of  the  important  comments  in  respect of Accounts  of  Companies  are 
stated below: 
Jammu and Kashmir Power Development Corporation Limited (200102) 
Ø  Nonaccountal of `  26.26 crore sanctioned by the State Govt. vide Order No. 99 

dated  27032002  under  the  head  Reserve  &  Surplus  (Plan Grants  received  for 
capital assets) resulted in understatement of Reserve & Surplus as well as Current 
Assets. 

Ø  Contingent  liabilities regarding three awards of ` 7.08 crore (` 6.00 crore, ` 0.29 
crore & ` 0.79 crore) passed against the company during the year 200102 had not 
been disclosed in the accounts. 

Jammu and Kashmir State Financial Corporation Limited (200506) 

Ø  The current liabilities & provisions did not included dividend payable amounting 
to ` 5.80 crore claimed by Industrial Development Bank (IDBI) up to March 2000 
resulting in understatement of provision & loss to that extent. 

Jammu and Kashmir State Cable Car Corporation Limited (199697) 
Ø  Fixed  assets  included  `  17.45  lakh  on  account  of  site  development.  Since  the 

company did not own any land, as such, the expenditure should have been treated 
as deferred revenue expenditure to be written off over a period of time and to be 
classified  under  “Miscellaneous Expenditure”.  This  resulted  in  overstatement  of 
Fixed Assets and understatement of Miscellaneous Expenditure to that extent. 

J&K State Industrial Development Corporation (200001) 
Ø  Current Assets  Loans  & Advances  included  an  amount  of `  168.52  lakh  under 

sundry debtors being the value of assets of Watch Case Factory which had been 
transferred to J&K Industries (1986) by the J&K Government. Instead of showing 
these  as  fixed  assets,  the  company had  shown  it  under  Sundry Debtors. Wrong 
accountal  of  these  assets  overstated  the Current Assets,  Loans & Advances  and 
understated  the Fixed Assets by `  1.69 crore. As  these assets virtually remained 
with SIDCO and  had never been transferred  to JKI,  remained under dispute and 
ultimately  status  quo  order  was  passed  during  1991  by  the  J&K  Government. 
Therefore, depreciation at  the  rate of  five per cent  for  the period April,  1987 to 
March,  2001  which  works  out  to  `  86.33  lakh,  was  not  provided  for  in  the 
accounts  resulting  in  overstatement  of  Current  Assets,  Loans  &  Advances  and 
understated loss. 

5.1.33  One Statutory Corporation (Jammu and Kashmir State Financial Corporation) 
forwarded one  account during  200910 which was  selected  for  supplementary  audit 
and  completed.  One  Statutory  Corporation  (Jammu  and  Kashmir  State  Road
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Transport  Corporation)  had  furnished  the  accounts  for  200506  during  the  year 
200809 12 which was audited. Based on the audit observations,  the Corporation was 
asked (June 2009) to revise the accounts. The revised accounts from the Corporation 
were, however, awaited (September, 2010). 

5.1.34  The  Statutory  Auditors  (Chartered  Accountants)  are  required  to  furnish  a 
detailed report upon various aspects  including internal control/internal audit systems 
in  the  companies  audited  under  section  619(3)  (a)  of  the  Companies  Act,  1956  in 
accordance with the directions issued by the CAG to them and to identify areas which 
needed improvement. The Statutory Auditors had stated that  internal audit system in 
respect of five companies for the year accounts were finalised was either not in place 
or reports thereof were not furnished as given below: 

Nature of comments 
made by Statutory 

Auditors 

Number of companies 
where recommendations 

were made 

Reference to serial 
number of the 

companies as per 
Appendix5.2 

Absence  of  internal  audit 
system commensurate with 
the  nature  and  size  of 
business of the company 

5 
A5, 9, 15, 17 

B1 

Status of placement of Separate Audit Reports 

5.1.35  The following table shows the status of placement of various Separate Audit 
Reports (SARs) issued by the CAG on the accounts of Statutory Corporations in the 
Legislature by the Government. 

S. 
No. 

Name of Statutory 
corporation 

Year up to 
which SARs 
placed in 
Legislature 

Year for which SARs not placed in Legislature 

Year of 
SAR 

Date of issue to 
the Government 

Reasons for 
delay in 

placement in 
Legislature 

1.  Jammu and Kashmir State 
Road Transport 
Corporation 

200405  Nil  Nil  Nil 

2.  Jammu and Kashmir State 
Financial Corporation 

200506  Nil  Nil  Nil 

The SARs of SFC  for  the  years 200405  and 200506  issued  to  the Government  in 
June  2007  and  December  2009  respectively  were  placed  in  the  Legislature  on 
13.3.2010.  Placement  of  SARs  after  a  considerable  delay weakens  the  Legislative 
control  over  the  Statutory  Corporations  and  dilutes  the  latter’s  financial 
accountability. 

12  October 2008 to September 2009.
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Disinvestment, Privatisation and Restructuring of PSUs 

5.1.36  The  State  Government  had  no  plans  of  disinvestment,  privatisation  or 
restructuring of any of the PSUs. 

Reforms in Power Sector 

5.1.37  The State  has  Jammu and Kashmir State Electricity Regulatory Commission 
(JKSERC)  formed  in  April  2000,  under  the  Jammu  and  Kashmir  State  Electricity 
Regulatory Commission Act, 2000  with the objective of rationalization of electricity 
tariff,  advising  in  matters  relating  to  electricity  generation,  transmission  and 
distribution  in  the State and  issue of  licences. During 200910, JKSERC  issued  two 
orders  in  May  2010  both  of  which  were  on  annual  revenue  requirements  and 
determination of power generation tariff. 

5.1.38  Three  Memorandums  of  Understanding  (MoU)  were  signed  between  the 
Union Ministry  of  Power  and  the  State Government  till  September  2009  as  a  joint 
commitment  for  implementation  of  reforms  programme  in  power  sector  with 
identified milestones. The progress achieved so far in respect of important milestones 
as decided in first two MoUs are stated below: 
S.No  Milestone  Achievement as at March 2010 
1.  SERC to give tariff order  Tariff orders are being issued from time to 

time. 
2.  65 per cent consumers metering in place  45.86  per  cent  consumers  metered  upto 

March 2010 
3.  Formation  of  District  Distribution  centers  with 

responsibility of energy flow accounting 
100 per cent upto March 2010 

4.  Specific  proposal  for  reduction  of  Establishment  and 
O&M cost by ` 15.00 crore 

100 per cent upto March 2010 

5.  Filing of ARR for the year 200910 before SERC  100 per cent upto March 2010 
6.  Capacitor  bank  to  be  added  at  substations/feeders  that 

feed energy to 65 per cent of consumers. 
59.36  per  cent  capacitor  bank  had  been 
added  upto  March  2009.  Information 
ending March 2010 not available. 

7.  Total cash  collected  from large consumers should be at 
least 70 per cent of the amount billed 

90  per  cent  cash was  collected  from  large 
consumers upto March 2010
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SECTION  II 

5.2  Performance Audit of J&K State Power Development Corporation Ltd. 

Executive Summary 
Power  being  an  essential  requirement 
for  all  facets  of  life,  has  been 
recognized as a basic human need. The 
availability  of  reliable  and  quality 
power  at  competitive  rates  is  very 
crucial to sustain growth of all sectors 
of  the  economy.  The  Electricity  Act 
2003 provides a  framework conducive 
to development of  the Sector, promote 
transparency  and  competition  and 
protect  the  interest  of  the  consumers. 
In  the  State,  generation  of  power  is 
carried out  by  the Jammu & Kashmir 
State Power Development Corporation 
Limited,  which  is  under  the 
administrative  control  of  the  State 
Power  Development  Department 
(PDD).  The  performance  audit  of  the 
Company for  the period  from 200506 
to 200910 was conducted to assess the 
status  of  various  projects,  capacity 
additions  and  optimization  of  existing 
capacity, economy and effectiveness of 
funding  of  new  projects,  operational 
efficiency  and  effectiveness  of  the  top 
management  in  monitoring  the  affairs 
of the Company. 

Planning 

The  Peak  power  demand  in  the  State 
had increased from 1800 MW to 2247 
MW  and  deficit  in  meeting  peak 
demand ranged between 31 and 37 per 
cent during the review period. Against 
this,  the  generating  capacity  of  the 

State  at  the  end  of  March  2010  was 
967.67 MW. 

Execution of the project 

There were  cost and  time overruns  in 
four  projects.  Time  overrun  ranged 
between  four  and  16  years  and  cost 
overrun  ranged  between  41  and  687 
per cent. The projects got delayed due 
to unplanned  executions, arranging of 
funds  on  adhoc  basis,  inadequate 
contract management, etc. 

Performance of Units 

Against  the design energy of 10790.53 
MU  in  respect  of  Hydro  Projects, 
actual  generation  was  7979.31  MU 
only.  PLF  of  the  Company  ranged 
between  40  and  56  per  cent.  The 
forced outages were as high as 59 per 
cent against 10 per cent  fixed by CEA 
during  review  period.  The  average 
capacity utilisation in the State ranged 
between 66 and 90 per cent. 

Financial performance 

Ineffective  system  of  recovery  of  dues 
from  Power  Development  Department 
led  to  outstanding  amount  of 
` 1041.28 crore resulted in Company’s 
dependence  on  loans.  Improper 
planning  in  the  fund  management 
resulted  in  payment  of  interest  on 
delayed  payment  to  the  contractor  to
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the tune of ` 3.08 crore. The Company 
extended  undue  benefit  to  contractors 
by  releasing  interest  free  mobilisation 
advances of ` 433 crore. 

Manpower 

Company  had  not  assessed  the  actual 
requirement  of  manpower  for  the 
operation of  its power houses. Despite 
training of employees of the Company, 
it  failed  to  manage  Operations  and 
Maintenance  of  BHEP,  which  had  to 
be outsourced to NHPC. 
Monitoring 
The Company did not devise a proper 
management  information  system  to 
evaluate  power  demand  and  supply 
position  in  the  State  to  take  timely 

policydecision  regarding  capacity 
addition programme. 
The Company does  not have  a  system 
to  minimize  the  delay  in  decision 
making  process,  monitor  the 
implementation  of  the  projects  in 
accordance  with  the  comprehension 
plan  and  evaluate  midterm  progress 
of  the  projects  for  taking  corrective 
action timely. 
Conclusion and Recommendations 
Timely  commissioning  of  the  power 
projects  could  have  enabled  the 
Company  to  increase  generation. 
Achieving  higher  PLF  could  have 
helped  in  additional  generation.  The 
review  contains  six  recommendations 
which  include increasing  the PLF and 
reducing forced outages. 

5.2.1.  Introduction 
Power is an essential requirement  for all  facets of  life and has been recognized as a 
basic human need. The availability of reliable and quality power at competitive rates 
is  very crucial  to  sustain  growth  of  all  sectors  of  the  economy. The Electricity Act 
2003 provides a framework conducive to development of the Power Sector, promote 
transparency and competition and protect the interest of the consumers. In compliance 
with  Section  3  of  the  Act,  the  Government  of  India  (GOI)  prepared  the  National 
Electricity Policy (NEP) in February 2005 in consultation with the State Governments 
and Central Electricity Authority (CEA) for development of  the Power Sector based 
on  optimal  utilisation  of  resources  like  coal,  gas,  nuclear  material,  hydro  and 
renewable  sources  of  energy.  The  Policy  aims  at,  inter  alia,  laying  guidelines  for 
accelerated development of the Power Sector. It also requires CEA to frame National 
Electricity Plan once in five years. The Plan would be a shortterm framework of five 
years and give a 15 years’ perspective. 

During 200506, electricity  requirement  in  the State was  assessed  at  10503 Million 
Units (MUs) of which only 7916 MUs were available leaving a shortfall of 2587 MUs 
(24.63 per cent) of the requirements. The total installed power generation capacity in 
the State was 1678.92 Mega Watt (MW) out of which 1170 MW was in Central and 
508.92 MW  in  the  State  sector.  The  effective  available  capacity  was  649.32 MW 
(including140.40 MW  representing  12  per  cent  free  power  from  Central  sector  of 
1170 MW) against the peak demand of 1706 MW leaving a deficit of 1056.68 MW. 
During  200910  the  comparative  figures  of  requirement  and  available  power  were 
15511 MUs and 10238 MUs with deficit of 5273 MUs. Thus, there was a growth in 
demand of 5008 MUs during review period.
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In  the  State,  generation  of  power  is  carried  out  by  the  Jammu  and  Kashmir  State 
Power  Development  Corporation  Limited  (hereinafter,  the  Company),  which  was 
incorporated  in  February  1995  under  the  administrative  control  of  the  State  Power 
Development Department (PDD). The Management of  the Company is vested with a 
Board of Directors comprising 10 Directors appointed by the State Government. The 
daytoday operations are carried out by the Managing Director, who is also the Chief 
Executive  of  the  Company  with  the  assistance  of    Director  (Finance),  Consultant, 
Chief  General  Manager  (Law),  one  Chief  Geologist,  two  General  Managers 
(Finance), General Manager (Electrical) –all in the Corporate Office and by five Chief 
Engineers  and  three Chief  Project Engineers  in  the  field  offices. The Company  has 
two  thermal  generation  stations  and  19  hydro  generation  stations with  the  installed 
capacity of 175 MW and 754.70* MW respectively as of 31 March 2010. Besides the 
company has 9 MW Mohra Hydro Electric Project which is nonfunctional. 

The  turnover of  the Company was `  1177.11 crore  in 200910, which was  equal  to 
three per cent of the State Gross Domestic Product. It employed 3331 employees as 
on 31 March 2010. 
* This does not include one Hydro Project of 4 MW(Stanka) being operated by PDD. 

5.2.2  Scope and Methodology of Audit 

The present review conducted during January to June 2010 covers the performance of 
the Company during  the period  from 200506  to 200910. The  review mainly deals 
with  Planning,  Project  Management,  Financial  Management,  Operational 
Performance,  and  Monitoring  by  the  Top  Management.  The  audit  examination 
involved  scrutiny  of  records  at  the Head Office  and  ten 13  (86  per  cent  of  the  total 
installed  capacity)  out  of  21  generating  stations.  The  units  have  been  selected 
covering Mega, Medium, and Small projects and also covering all the river basins and 
other types of projects. 

The methodology  adopted  for  attaining  the  audit  objectives with  reference  to  audit 
criteria  consisted  in  explaining  audit  objectives  to  top  management,  scrutiny  of 
records  at  Head  Office  and  selected  units,  interaction  with  the  auditee  personnel, 
analysis of data with reference to audit criteria, raising of audit queries, discussion of 
audit findings with the Management and issue of draft review to the Management for 
comments. 

5.2.3  Audit Objectives 

The objectives of the performance audit were to assess: 

13  Jammu:  BHEPI  (450MW),  ChenaniI  (23.30 MW),  ChenaniII  (2 MW),  ChenaniIII  (7.50MW)  and 
SewaIII (9 MW), Kashmir: USHPI (22.60 MW), USHPII (105 MW), Gas TurbineI (100 MW) and 
Gas TurbineII (75 MW) and Ladakh: Igomercillong (3 MW). Total Installed capacity : 797.40 MW
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Planning and Project Management 

Ø  whether  capacity  addition  programme  taken  up/to  be  taken  up  to  meet  the 
shortage of power in the State is in line with the National Policy of Power for 
All by 2012; 

Ø  whether a plan of action  is  in place  for optimization of generation  from  the 
existing capacity; 

Ø  whether  the  contracts  were  awarded  with  due  regard  to  economy  and  in  a 
transparent manner; 

Ø  whether the execution of projects was managed economically, effectively and 
efficiently; 

Ø  whether  hydro  projects  were  planned  and  formulated  after  taking  into 
consideration  the  optimum  design  to  get  the maximum  power,  dam  design 
and safety aspects, and 

Financial Management 

Ø  whether  all  claims  including  energy bills  and  subsidy  claims were  properly 
raised and recovered in an efficient manner; and 

Ø  the soundness of financial health of the generating undertakings. 

Operational Performance 

Ø  whether  the  power  plants  were  operated  efficiently  and  preventive 
maintenance as prescribed was carried out minimising the forced outages; 

Ø  whether  requirements  of  each  category  of  fuel  was  worked  out 
realistically, procured economically and utilised efficiently; 

Ø  whether  the  manpower  requirement  was  realistic  and  its  utilisation 
optimal; 

Ø  whether  the  life  extension  (renovation  and  modernization)  programme 
were  ascertained  and carried out  in  an  economic,  effective  and  efficient 
manner, and 

Ø  The  impact  of  R&M/LE  activity  on  the  operations/performance  of  the 
Unit. 

Monitoring and Evaluation 

Ø  Whether  adequate  MIS  existed  in  the  entity  to  monitor  and  assess  the 
impact and utilise the feedback for preparation of future schemes. 

5.2.4  Audit Criteria 

The audit criteria adopted for assessing the achievement of the audit objectives were: 

Ø  National Electricity Plan, norms/guidelines of Central Electricity Authority 
(CEA) regarding planning and implementation of the projects;
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Ø  Standard procedures for award of contract with reference to principles of 
economy, efficiency and effectiveness; 

Ø  Targets fixed for generation of power; 

Ø  Parameters fixed for plant availability, Plant Load Factor (PLF), etc; 

Ø  Performance of  best unit in the regions/all India averages; 

Ø  Prescribed norms for planned outages. 

5.2.5  Financial Position and Working Results 

The  Company  has  been maintaining  its  books  on  cash  basis  instead  of  the  accrual 
basis and attracted comments from the Statutory Auditors for not maintaining proper 
books of accounts as required under the Companies Act, 1956. 
The accounts of the Company had been finalised upto the year 200102 and accounts 
for  the  years  200203  and  onwards  were  in  arrears  (November  2010).  The 
Management  stated  that Statutory Audit of  the annual accounts of  the Company  for 
the  year 200203  to 200405 had been completed.  It was also  stated that  shifting of 
accounts to accrual basis shall also be completed shortly. 
The  financial  position  of  the Company on  the  basis of  provisional  accounts  for  the 
five years ending 200910 is given below:

Table 1 
(` in crore) 

Particulars  200506  200607  200708  200809  200910 
A. Liabilities 
Paid up Capital  5.00  5.00  5.00  5.00  5.00 
Reserve  &  Surplus  (including 
Capital  Grants  but  excluding 
Depreciation Reserve) 

1514.22  1821.26  1965.81  2499.64  2587.50 

Borrowings (Loan Funds) 
Secured  592.69  592.69  592.69  434.47  364.99 
Unsecured  2571.75  3092.84  3635.68  4084.66  4207.11 
Current Liabilities & Provisions  89.71  105.49  113.82  145.17  190.34 
Total  4773.37  5617.28  6313.00  7168.94  7354.94 
B. Assets 
Gross Block  3941.56  4502.84  5219.27  5547.74  5830.74 
Less: Depreciation  375.23  398.37  418.32  435.48  1196.24 
Net Fixed Assets  3566.33  4104.47  4800.95  5112.26  4634.50 
Capital  worksinprogress 
(including cost of chassis) 

517.51  608.52  823.57  1098.30  1259.19 

Current  Assets,  Loans  and 
Advances 

509.82  744.24  541.33  848.39  1274.43 

Accumulated losses  179.71  160.05  147.15  109.99  186.82 
Total  4773.37  5617.28  6313.00  7168.94  7354.94 
Debt equity ratio  2.08:1  2.02:1  2.15:1  1.80:1  1.76:1 
(Source: Figures depicted in provisional balance sheets for respective years) 

An analysis of financial position of the Company revealed that unsecured loans of the 
company increased from ` 2571.75 crore in 200506 to ` 4207.11 crore in 200910.
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The  details  of  working  results  like  cost  of  generation  of  electricity,  revenue 
realisation,  net  surplus/loss  and  earnings  and  cost  per  unit  of  operation  are  given 
below: 

Table 2 
(` in crore) 

S. No  Description  200506  200607  200708  200809  200910 
1.  Income 

Generation Revenue  129.41  120.20  116.87  120.68  1177.11 
Other income including interest  1.71  4.43  7.03  2.51  2.73 
Total Income  131.12  124.63  123.90  123.19  1179.84 

2.  Generation 
Total generation (In MUs)  946.57  985.57  909.65  1702.96  3471.24 
Less: Auxiliary consumption 
(In MUs) 

4.69  5.08  5.03  12.33  33.83 

Total generation available for 
Transmission and Distribution (In 
MUs) 

941.88  980.49  904.62  1690.63  3437.41 

3.  Expenditure 
(a)  Fixed cost 
(i)  Employees cost  46.21  46.79  51.32  52.83  62.94 
(ii)  Administrative and General expenses  2.22  3.63  3.22  2.94  7.96 
(iii)  Depreciation  25.61  23.14  19.95  17.16  760.76 
(iv)  Interest and finance charges 14  20.48  30.50  31.45  10.77  297.70 

Total fixed cost  94.52  104.06  105.94  83.70  1129.36 
(b)  Variable cost 
(i)  Repair/maintenance/operation charges  0.47  0.93  5.07  2.33  98.13 
(ii)  Fuel consumption including cost of 

HSD/lubricants/consumables 
30.83  0  0  0  17.70 

(iii)  Rebate and discounts  0  0  0  0  11.47 
Total variable cost  31.30  0.93  5.07  2.33  127.30 
Total cost  3(a) + (b)  125.82  104.99  111.01  86.03  1256.66 

4.  Realisation (per unit)  1.37  1.23  1.29  0.71  3.42 
5.  Fixed cost (per unit)  1.00  1.06  1.17  0.50  3.29 
6.  Variable cost (per unit)  0.33  0.009  0.06  0.01  0.37 
7.  Total cost per unit (5+6)  1.34  1.07  1.23  0.51  3.66 
8.  Contribution (46) (per unit)  1.04  1.22  1.23  0.70  3.05 
9.  Profit (+)/Loss() (47)  0.03  0.16  0.06  0.20  (0.24) 

(Source: Figures depicted in provisional balance sheets for respective years) 

We observed the following: 
Ø  The Company suffered a continuous drop in generation revenue from ` 1.37 

per  unit  in  200506  to  `  0.71  per  unit  in  200809.  However,  after 
commissioning (October 2008/March 2009) of the Baglihar HEP, the revenue 
per unit increased to ` 3.42 during 200910. 

Ø  Contribution per unit also decreased from ` 1.04 per unit in 200506 to ` 0.70 
per unit in 200809 and increased to ` 3.05 during 200910. 

14  Figures upto 200809 exclude  interest on loans raised  for Baglihar HEP,  treated as preoperating  costs 
and classified under the head ‘Capital WorkinProgress’ pending capitalization of BHEP
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5.2.5.1 Elements of Cost 

Depreciation,  interest and employee costs constitute  the major elements of cost. The 
percentage breakup of costs for 200910 is given below in the piechart. 

Components of various elements of cost 

5%  1% 

60% 

24% 

8% 
1% 1% 

Employee costs  Administrative Expenses  Depreciation 
Interest  Repair and OM  Rebate/Discount 
Fuel 

5.2.5.2  Elements of revenue 

Main source of revenue is sale of power. 

5.2.5.3  Recovery of cost of operations 

The Company was  able  to  recover  its  cost  of operations. During  the  last  five  years 
ending 200910,  the  net  revenue  remained positive during  the period covered under 
present review.
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5.2.6.  Audit Findings 

Audit  explained  the  audit  objectives  to  the  Company during  an  ‘entry  conference’ 
held  on  19 th  February  2010.  Subsequently,  audit  findings  were  reported  to  the 
Company  and  the  State  Government  in  August  2010  and  discussed  in  an  ‘exit 
conference’ held with the management of the Company on 6 th December, 2010. The 
Company also  replied  to audit findings  in December 2010. The views expressed by 
them  have  been  considered  while  finalising  this  review.  The  audit  findings  are 
discussed below. 

5.2.7  Operational Performance 

The  operational  performance  of  the  Company  for  the  five  years  ending  200910  is 
given  in  Appendix–5.7.  The  operational  performance  was  evaluated  on  various 
operational  parameters  as  described  below.  It  was  also  examined  whether  the 
Company was able  to maintain pace  in  terms of  capacity  addition with  the  growing 
demand  for  power  in  the  State.  Audit  findings  in  this  regard  are  discussed  in  the 
subsequent  paragraphs. These  audit  findings  show  that  the  losses were  controllable 
and that there was scope for improvement in performance. 

5.2.8  Planning 

National  Electricity  Policy  aims  to  provide  availability  of  over  1,000  Units  of  per 
Capita  electricity  by  2012,  for  which  it  was  estimated  that  needbased  capacity 
addition of more than 1,00,000 MW would be required  in  the country during 2002 
2012.  The  Government  has  laid  emphasis  on  full  development  of  hydro  potential, 
being the cheaper source of energy as compared to thermal. The Central Government 
would  support  the  State  Government  for  expeditious  development  of  hydro  power 
projects by  offering  the  services  of Central Public  Sector Undertakings  like NHPC, 
NTPC  and  NEEPCO.  Besides,  environmental  concerns  would  have  to  be  suitably 
addressed through appropriate advance actions. The power availability scenario in the
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State indicating own generation, purchase of power, peak demand and net deficit was 
as under. 

Table 3 

Year  Peak Demand 

(MW) 

Peak demand met 

(MW) 

Peak deficit 

(MW) 

Peak deficit 

(percentage) 

200506  1800  1242  558  31 
200607  1925  1306  619  32 
200708  2020  1350  670  33 
200809  2120  1340  780  37 
200910  2247  1434  813  36 

As may be seen from the table above, during 200509, the peak deficit increased from 
31 to 37 per cent and slightly decreased to 36 per cent in 200910. 

This section deals with capacity additions and optimal utilisation of existing facilities. 

5.2.8.1  Capacity Additions 

The State  had a  total  installed capacity of 508.92 MW at  the beginning of 200506 
which had increased to 967.67 MW at the end of 200910. The break up of generating 
capacities,  as  on  31 March  2010,  under  Hydro  (758.70 MW),  Gas  (175 MW)  and 
Diesel (33.97 MW) is shown in the pie chart below. While diesel generating stations 
are under the control of Power Development Department,  the Gas turbines were run 
only in emergencies during review period due to prohibitive cost of generation. 

78% 18% 

4% 

Hydro  Gas  Diesel 

The  particulars  of  capacity  additions  envisaged,  actual  additions  and  peak  demand 
visàvis energy supplied during the review period are given below:
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Tabe 4 

S.
No 

Description  200506  200607  200708  200809  200910 

1.  Capacity at the beginning of the year (MW)  508.92  515.92  517.67  517.67  967.67 
2.  Additions planned by the State 

(MW) 
NA  NA  450*  3.61*   

3.  Actual Additions (MW)  7.00  1.75    450   
4.  Capacity at the end of the year 

(MW) (1 + 4) 
515.92  517.67  517.67  967.67  967.67 

5.  Shortfall in capacity addition (MW) 
(4 – 3) 

    450  (+)446.39   

* As per economic survey 200607, 200708 and 200809 of the State. 

The inadequacies in the actual capacity additions as per the plan are discussed in the 
subsequent paragraphs. 

5.2.8.2  Optimum Utilisation of existing facilities 

In order to cope with the rising demand for power, not only is the additional capacity 
to be created as discussed above, the plan needs to be in place for optimal utilisation 
of  existing  facilities  and  also  undertaking  life  extension  programme/replacement  of 
the  existing  facilities which  are  near  completion  of  their  age  besides  timely  repair/ 
maintenance.  The  details  of  the  power  generating  units,  when  they  fell  due  for 
Renovation  and  Modernisation/Life  extension  programmes  (as  per  CEA  norms) 
during the five years ending 20092010 visavis when actually taken up for the same 
are indicated in the table below. 

Table 5 
S. No.  Name of the Plant  Unit No.  Installed 

Capacity 
Date of 

commissioning 
Due Date 

(as per CEA 
norms) 

Date when 
actually taken 

up 
1  Lower Jhelum  I  35.00  Feb, 1978  1998  200304 

II  35.00  Jan, 1979  1999  200304 
III  35.00  Nov, 1979  1999  200304 

2  Upper  Sind 
Hydro  Electric 
ProjectI 

I  11.30  Dec, 1973  1993  200506 
II  11.30  July, 1974  1994  200506 

3  Ganderbal  I  3.00  Feb, 1955  1975  200910 
II  3.00  Feb, 1955  1975  200910 
III  4.50  1961  1981  200910 
IV  4.50  1961  1981  200910 

4  ChenaniI  I  4.66  1971  1991  200506 
II  4.66  1971  1991  200506 
III  4.66  1971  1991  200506 
IV  4.66  1975  1995  200506 
V  4.66  1975  1995  200506 

5  Hunder  I  0.20  1995  2015  200708 
II  0.20  1995  2015  200708 

6  Sumoor  I  0.05  1993  2013  200708 
II  0.05  1993  2013  200708 

7  Bazgo  I  0.15  1994  2014  200708 
II  0.15  1994  2014  200708
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There was a delay of 4  to 33  years  in  the  renovation, modernisation  and upgrading 
(RMU)  of  14  units  due  to  lack  of  comprehensive  RMU  policy,  delay  in  decision 
making, nonavailability of funds, etc. On the other hand, RMU of three projects due 
was  undertaken  pre  maturely  without  ensuring  availability  of  adequate  funds.  We 
observed instances of undertaking RMU of various units  in an unplanned manner as 
discussed below: 

Ø  Though  RMU  programmes  of  four  power  projects  were  necessary,  the  process 
was started belatedly in November 2000. However, factors like procedural delays 
in getting approval of the CEA, inability to obtain adequate funding subsequent to 
approval,  failure  to  obtain  Government  guarantees,  etc,  resulted  in  delays  upto 
August  2005.  The  RMU  of  Lower  Jhelum  had  been  started  (200304)  in 
anticipation of the CEA approvals. The delay in taking up RMU, thus, resulted in 
escalation  of  the  estimated  cost  from  `  137.75  crore  (2002)  to  `  243.70  crore 
(2005). The work on RMU was started in piecemeal during 200309, that too with 
meager  funding, with  the  result  that  the whole  process which,  otherwise, would 
have been completed within one to three  years continued to be  incomplete as of 
May  2010.  An  expenditure  of `  68.96  crore was  spent  as  of March  2010.  The 
Management stated (December, 2010) that the RMU programme got delayed due 
to  huge  demand supply  gap of  power prior  to  commissioning  of Baglihar HEP. 
However,  the Company  should  have  planned  the RMU programme  in  a  phased 
manner to overcome this constraint. 

Ø  RMU  scheme  for  ChenaniI  project  was  approved  (2005)  at  a  cost  of  `  42.35 
crore, which included electro/mechanical and civil works. The Company incurred 
`  2.38  crore  during  200510  on  civil  works  and  balance  works  (including 
electro/mechanical)  had  not  been  taken  up  (March  2010). We  observed  that  the 
work had been hampered due to nonavailability of funds as also due to delay in 
finalisation  of  suppliers  for  proprietary  electromechanical  equipment  to  be 
procured from original manufacture (Hungry based firm) and BHEL. The lapse on 
the part of the management to arrange funds and finalise the supplier(s) resulted in 
delay  in completion of  the RMU. The Management stated (December 2010) that 
the open bidding process has now been started which is yet underway. 

Ø  RMU of USHPI project was approved (2005) at a cost of ` 26.43 crore against 
which ` 7.39 crore 15  (28 per cent) only were incurred during the period 200510. 
It  was  seen  that  though  the major  civil  work  of  renovation  of  canal  (estimated 
cost: ` 8.60 crore) was allotted to the contractor belatedly in December 2009, the 
work  is  still  under  execution,  thus  delaying  the  execution.  Apart  from  this,  the 
delay occurred due to nonallotment of electromechanical works to the BHEL in 
time. No action had been taken by the Company to allot the balance works till date 
(April 2010). 

15  Electromechanical works: ` 4.71 crore and Civil Works: ` 2.68 crore
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Ø  The  Company  with  the  aim  of  replacing  existing  Governors  (USHPI),  which 
were almost 30 years old, avoiding forced shutdowns and saving a generation loss 
of  two  lakh  units  per  day,  approached  (March  2005) BHEL  for  supply  of New 
Digital Type Max DNA Microprocessors Based Governors with other spares/parts 
under RMU. BHEL offered (June 2005) the rate of ` 1.63 crore (excluding Excise 
Duty and Sales Tax,  etc). The Company, belatedly, placed  (July 2007) an order 
for supply of the above specified governors, against which only part supply was 
received  as  of  October  2010,  after  a  delay  of  more  than  three  years  and  the 
balance equipment had not been supplied. Nonreplacement of Governors which 
were the brain and heart of the hydro machinery resulted in loss of generation of 
two lakh units per day, as estimated by the Company. The Management stated that 
the delay  in placement of order was procedural and supplies  got delayed due  to 
nonavailability of funds and that the Governors shall be installed after receipt of 
complete supplies. It was further stated (December 2010) that the replacement of 
Governors  was  only  to  improve  the  central  mechanism  and  did  not  affect 
generation. The reply is not based on the facts as the Company at its own assessed 
the  loss and it was also noticed that  intermittent  failure of Governors resulted in 
shut down of the power house. 

5.2.9  Project Management 

Preparation  of  an  accurate  and  realistic  Draft  Project  Reports  (DPRs)  after 
considering feasibility study, factors like creation of infrastructure facility, addressing 
bottlenecks likely to be encountered in various stages of project planning are critical 
activities in the planning stage of the project. 

Project management  includes  timely  acquisition  of  land,  effective actions  to  resolve 
bottlenecks,  obtaining  necessary  clearances  from  the  Ministry  of  Forest  and 
Environment  and  other  authorities,  rehabilitation  of  displaced  families,  proper 
scheduling  of  various  activities  using  PERT/CPM  technique,  adequate  budget 
provisions,  etc.  Notwithstanding  this,  time  and  cost  overruns  were  noticed  due  to 
absence  of  coordinating  mechanism  throughout  the  implementation  of  the  projects 
during review period as discussed in succeeding paragraphs. 

The following table indicates the scheduled and actual dates of completion of the four 
power  stations, start of  transmission, commissioning of power  stations and  the  time 
overrun.
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Table 6 
Time overrun 

S.No  Phasewise 
name of the 

Unit 

Details  As per 
DPR 

Actual 
Date 

Time 
overrun 
(In years) 

1.  Haftal 
(1 MW) 

Date of completion of unit  8/1990  8/2006  16 
Date of start of transmission  8/1990  8/2006  16 
Date  of  commercial  operation/ 
commissioning of unit 

8/1990  8/2006  16 

2  Marpachoo 
(0.75 MW) 

Date of completion of unit  1990  6/2006  15 
Date of start of transmission  1990  6/2006  15 
Date  of  commercial  operation/ 
commissioning of unit 

1990  6/2006  15 

3.  Igo 
mercellong 
(3 MW) 

Date of completion of unit  9/1997  8/2005  8 
Date of start of transmission  9/1997  8/2005  8 
Date  of  commercial  operation/ 
commissioning of unit 

9/1997  8/2005  8 

4.  Baglihar 
HEPI 
(450 MW) 

Date of completion of unit  11/2004  10/2008  4 
Date of start of transmission  11/2004  10/2008  4 
Date  of  commercial  operation/ 
commissioning of unit 

12/2004  4/2009  4 

None  of  the  projects  was  completed  in  time  and  slippages  in  time  schedule  were 
avoidable at various stages of implementation on account of the following: 

Ø  Delay in acquisition of land and handing over of site 

Ø  Undue time taken in obtaining clearances from various agencies 

Ø  Militancy in the State and other Law and Order problems 

Ø  Delay  in  obtaining  Government  sanctions  and  subsequent  delayed  financial 
closures and delay in release of payments to contractors 

Ø  Settlement of Indus Water treaty issue 

Ø  Floods and other Force Majeure events 

The Management stated (December 2010) that avoidable delays would be avoided in 
future by short circuiting the tedious and lengthy procedure. 

5.2.9.1  Cost Overrun 

The  estimated  cost  of  the  various  power  stations  executed  under  different  phases, 
actual  expenditure,  cost  escalation  and  the  percentage  increase  in  the  cost  are 
tabulated below:
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Table 7 

Cost overrun 

(` in crore) 
S.No.  Phasewise 

name of the Unit 
Estimated 
cost as per 

DPR 

Actual 
expenditure 
as on 31 

March 2010 

Expenditure 
over and above 

estimate 
(4)=32 

Per centage 
increase as 
compared to 

DPR 
(1)  (2)  (3)  (4)  (5) 

1.  Pahalgam  16.70  55.20  38.50  231 
2.  Bhadarwah  2.39  10.60  8.21  344 
3.  Igo mercellong  21.63  49.42  27.79  128 
4.  Marpacho  1.63  12.84  11.21  687 
5.  Haftal  3.95  16.12  12.17  308 
6  Baglihar HEPI  3899.00  5510.09  1611.09  41 

It would be seen from the above that  in six projects  implemented during the review 
period, there was cost overrun ranging from 41 to 687 per cent. As analysed by us the 
reasons for cost overrun were as under: 

Ø  Lack of effective control over the completion of various packages. 

Ø  Additional items of work not envisaged in the DPR executed at a cost of ` 239.51 
crore in respect of Baghliar Project and ` 7.67 crore of IgoMercilong project. 

Ø  The Company paid ` 757.30 crore as interest against ` 637.60 crore provided in 
the DPR, during the construction period in respect of BHEPI. 

The time and cost overrun of two projects are discussed below: 

5.2.9.2  Baghliar HEP StageI. 

Bhagliar HEP PhaseI with three units was taken up for execution in 1999 on turnkey 
basis  in  State  sector  at  an  estimated  cost  of `  3495  crore  against  the DPR  cost  of 
` 3899  crore.  Civil  and  hydro  mechanical  works  were  awarded  (April  1999)  to  a 
contractor 16  for  `  1622  crore  and  the  electromechanical  works were  allotted  (July 
1999) to another firm 17 for ` 492 crore, for completion by 31 December 2004. 

The  project  underwent  cost  revisions  three  times  (August  2004/April  2008/October 
2009) with final cost estimated (October 2009) at ` 5827 crore 18 . All the three units of 
the  project were  taken  over  from  the  contractors  between October 2008 and March 
2009 and after trial run, the commercial operation was started in April 2009, after 51 
months of the scheduled date of completion. However, ancillary works relating to the 
project continued to be executed as of May 2010, and a  total expenditure of ` 5515 
crore had been incurred (May 2010) on the project. Thus, the project witnessed a cost 

16  M/S Jaiprakash Associates Ltd (formerly Jaiprakash Industries Ltd.) 
17  M/S Voith Siemens and VA 
18  Still under evaluation of CEA
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overrun of ` 2020 crore 19  and a  time overrun of 51 months as of May 2010, which 
was likely to increase by the time ancillary works are completed. 

An analysis of various factors in audit which led to cost and time overrun revealed the 
following: 

Ø  Despite having been accorded top priority by the State Government and the GOI 
with  all  necessary  clearances  for  starting  the  project,  the  Company  could  not 
mobilize  the  requisite  funding  for  the  project  in  a  planned  manner  and  the 
Company obtained financial closure, from financial  institutions,  in January 2005, 
well past the target date of the project. It was seen that instead of awaiting a firm 
financial closure, the Company started work by deploying Plan assistance (Equity) 
received  from  the  State,  raising  bridge  loan/bonds  and  utilising  its  internal 
resources. By the time financial closure was obtained, an amount of ` 2366 crore 20 

had been spent. 

Ø  Unprecedented  snowfall  (January  2005)  and  heavy  monsoon  rains  (July  2005) 
resulted  in  damages,  interalia,  to  the  river  diversion  arrangement  (diversion 
tunnels) and triggered collapse of rock and debris slope on the right bank by way 
of massive slides. The rehabilitation/reinstatement works on account of  this force 
majeure  event  was  assessed  by  the  Company  at  `  501  crore.    The  Company 
received (March 2006 to February 2009) ` 103.66 crore against a claim of ` 120 
crore from the insurers and the balance amount of ` 16.34 crore was pending with 
the  Insurance  Company.  Inadequate  follow  up  of  the  insurance  claim  indicated 
lack of  seriousness on  the part of  the Company  to  save  itself from the  financial 
loss. The Management stated that the remaining amount under this policy is under 
finalisation with the insurers and is being followed vigorously. The claim is likely 
to be settled within a month. 

Ø  Even  after  obtaining  financial  closure,  the Company  had  not  ensured  release  of 
timely  payments  with  the  result  that  the  contractor  was  paid  `  3.08  crore  on 
account of delayed payments ending May 2010 which could have been avoided by 
a meticulous financial planning. The Company had not fixed any responsibility for 
causing  pecuniary  loss  to  the  Company  due  to  unsound  fund management.  The 
management admitted (June 2010) that the interest on delayed payments was due 
to  financial  problems  encountered  prior  to  obtaining  financial  closure  of  the 
project.  It  was  also  stated  (December  2010)  that  non  release  of  Special  Plan 
Assistance of ` 440 crore led to delayed payments. 

Ø  Delay  in  construction  of  alternative  roads  and  bridges 21  in  submergence  areas, 
resulted in reservoir filling remaining static at 836 MASL 22 against the envisaged 

19  Against the estimated cost (` 3495 crore) 
20  Civil works: ` 2034 crore (including Transmission Line expenditure), Electromechanical: ` 332 crore. 
21  Ganpat bridge,  bridge  at Trungal,  bridge  at Marsoo,  bridge  at Kulthi Nallah, Khellani Pul Doda  (Re 

alignment road), Roapway at Marsoo and Trungal. 
22  Meters Above Sea Level
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full  840 MASL  and  the  project  thereby  remaining without  full  load  testing  and 
also  losing  benefit  of  extension  peaking  hours  during winter.  This  also  reduced 
cushion for floods substantially. 

5.2.9.3  Bhaderwah Mini Hydel Project 

The  Company  awarded  (May  2002)  a  contract  for  design,  manufacture,  supply, 
supervision, erection, testing and commissioning of UnitIII (0.5 MW) of Bhaderwah 
HEP to a firm 23 . Although the work was completed (April 2006), the unit could not be 
commissioned as one of the vital component (sluice valve) was not installed. The firm 
had not supplied the equipment as the same was not specifically mentioned in the list 
of  equipment  to  be  supplied  by  the  firm.  We  observed  that  while  executing  the 
contract for UnitI and UnitII, the firm was required to supply the sluice valve and in 
the  contract  for  UnitIII  no  provision  for  this  mandatory  item  was  kept.  The 
equipment was installed (February 2009) after about three years. 

Apart  from  this,  water  conductor,  feeding  all  the  three  Units  (two  already 
commissioned)  of  the  Bhaderwah  HEP,  damaged  in  September  2007  due  to  heavy 
rains/shooting stones, had not been repaired (May 2010). No reasons for nonrepair of 
the water conductor were  furnished by  the Company. As a  result,  all  the  three units 
remained  nonfunctional  from  September  2007  to  September  2010  resulting  in 
generation  loss of 6.79 MU 24 valuing ` 1.24 crore. Reasons  for nonprovisioning of 
mandatory  item  of  equipment  were  not  found  on  record.  No  responsibility  for 
executing  the  contract  without  this  mandatory  equipment  had  been  fixed  by  the 
Company. The Management  stated  that  the machine  of UnitIII  could  not be  tested 
and commissioned due to nonavailability of water. The reply is not logical as despite 
lapse of  three  years  no  serious efforts were made by  the Company  for repair of  the 
water  conductor  and  all  the  three  units  remained  nonfunctional  since  September 
2007. Management also stated (December 2010) that responsibility shall be fixed and 
efforts were on to restart the Bhaderwah HEP. 

5.2.10  Contract Management 

5.2.10.1  Contract management  is  the  process  of  efficiently managing  contract 
(including inviting bids and award of work) and execution of work in an effective and 
economic manner. The work is generally awarded on turnkey (Composite) basis to a 
single party involving civil construction, supplies of machines and ancillary works. 

We  observed  that  the  Company  had  not maintained  any  details  of  contracts  at  the 
Corporate Headquarters  in respect of  various  field units and as  such  the position of 
total contracts signed by the Company during 200510 could not be ascertained. 

23  M/S. Jyoti Ltd 
24  Worked  out  on  the  basis  of  potential  generation  arrived  at  minimum  PLF  of  20  per  cent  for  the 

respective periods and the per unit sale rate of the corresponding period.
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5.2.10.2  Following deficiencies were noticed in implementation of contracts in 
respect of Baglihar HEPI: 

Ø  Clause 24.4 of the general conditions of the contract provided that granting of an 
extension  of  the  time  for  completion would  imply  that  the  contractor would  be 
entitled to additional payment of costs arising from the time extension. It was seen 
that only 60 and 65 per cent of the works were actually completed by the Civil and 
Electro  Mechanical  contractors  ending  December  2004.  However,  factors  like 
non  availability  of  land,  inadequate  security,  law  and  order  problem,  adverse 
geology  encountered,  delay  in  release  of  payments,  flash  floods  in  2005,  Indus 
Water Treaty issues and also delays in obtaining financial closures etc. resulted in 
further  delay  in  completion  of  the  works.  The  Company,  thus,  had  to  grant 
extension of time (EOT) eight times during 20052009 which resulted in payment 
of extension claim of ` 196 crore to the contractor. 

Ø  Delay  in  civil  works,  resulted  in  five  extensions  in  time  in  respect  of 
electromechanical contractors 25 and payment of ` 106.86 crore on account of cost 
escalation due to EOT (` 77.88 crore), extension in defect liability period (` 24.10 
crore) and preservation charges (` 4.88 crore) to the contractors. 

Ø  This  also  led  to  continued  supervision  by  consultants  due  to  which  additional 
expenditure  of  `  69.23  crore  was  incurred  beyond  `  60.77  crore  payable  to 
consultant as per schedule. 

5.2.10.3  Delay in execution of allied works of Baglihar BHEP 

Consequent  upon  impounding  of  Baglihar  Reservoir,  several  roads  and  bridges 
upstream were  envisaged  to  be  submerged.  In  order  to  provide  alternate  roads  and 
bridges  upstream  for  use  by  the  local  populace,  the  status  of  all  the  submergence 
roads and bridges was delayed resulting into inability of the Corporation to impound 
its reservoir upto the designed dam level. Major deficiencies noticed in completion of 
these allied works are discussed below. 

Ø  Construction of Ganpat Bridge at Pul Doda was allotted (December 2006) to the 
J&K Projects Construction Corporation at a cost of ` 29.95 crore for completion 
by February 2009. We observed that even after 40 months, JKPCC could achieve 
only 40 per cent progress on the work. Records revealed that despite having been 
paid (December 2006 and March 2007) the mobilization advance of ` 5.99 crore, 
the  JKPCC  failed  to  arrange  Gantry  Girders,  most  essential  component  of  the 
work. The work on the site was further delayed due to litigation between JKPCC 
and its subcontractors for one and half years and belated demand (January 2010) 
of  additional  land  for  bridge  abutment.  The  Company  had  not  imposed  any 
penalty as per the agreement, computed at ` 2.99 crore (10 per cent of the cost), 

25  M/S Voith Siemens Ltd
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upon JKPCC for delay in completion of work. The Management while confirming 
the delay stated that action would be initiated as stipulated in the MOU. 

Ø  The work of design, supply, fabrication, erection and launching of foot suspension 
bridge over river Chenab for villages of Marsoo area was awarded (July 2006) to a 
contractor 26  at  a  cost of ` 2.82  crore. The work was  to be  completed by March 
2007,  failing  which  a  penalty  at  10  per  cent  of  the  contract  value  had  to  be 
imposed  and  in  the  event  of  failure  to  execute  the  contract  and  the  reallotment 
had to be at the risk and cost of the contractor. 

The  contractor  submitted  (September  2006)  the  design  for  vetting  which  was 
returned (April 2008) by the Company, after a delay of about 20 months.  It was 
seen that the reason for delay in vetting of designs was refusal by the State Design 
Directorate to vet them which prompted the Company to have the designs vetted 
from a private firm (M/s Lahmeyer International). Further, the contractor had not 
started the work at all even after two years of approval of the design. After being 
pointed  out  in  audit,  the  management  informed  (June  2010)  that  the  contractor 
after  having  been  notified  had  started  the  work  and  penalty,  if  any,  would  be 
worked out. The reply, however, did not elaborate whether the option of canceling 
the existing contract and reallotting to another contractor at the risk and cost was 
also considered. 

5.2.10.4  Undue favour to Contractors 

Ø  The  Central  Vigilance  Commission  (CVC)  prohibited  (1997/2004)  payment  of 
interestfree  advance  to  contractors  engaged  for  implementation of  projects. We 
observed  that,  in  contravention  of  these  guidelines,  the  Company  had  granted 
interestfree mobilization advance of ` 405.60 crore (` 162.24 crore each in April 
and  December  1999  and  `  81.12  crore  in  July,  2000)  to  contractor  executing 
Hydromechanical works of Baglihar HEPI. Similarly, ` 40 crore had been paid 
(August  2002)  to  contractors  for  execution  of  Baglihar  StageII,  which  was 
pending  adjustment  (June  2010).  This  resulted  in  huge  interest  losses  to  the 
Company besides passing of undue financial benefit to the contractors. 

The Management stated (June 2010) that the advance was granted and recovered 
from the contractors in line with the contractual stipulations. It, however, assured 
that mobilization advances, if allowed in future, shall be paid keeping in view the 
recommendations of the CVC in this behalf. 

Ø  The work of  construction  of  18.5 Km  long External Access Road  to Sawlakote 
Hydro  Electric  Project was  awarded  (July,  2002)  to  a  firm 27  at  a  cost  of `  137 
crore  for  completion within  20 months.  It  was  seen  that  the  Company, without 
ensuring  availability of  land  for  the  road, which  passed  through  the  forest  area, 

26  M/s Malik Construction Company, Batote 
27  M/s Larsen and Toubro
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paid  (September  2002) `  27.40  crore  to  the  contractor  as mobilisation  advance 
without interest. However, the contractor started the work belatedly in November 
2004 by which time the contract was renegotiated (September 2003) at a reduced 
cost of ` 119 crore with completion period of 24 months. Though the contract had 
been  rescheduled  twice  (June  2007  and  October  2009)  for  completion  by  July 
2011, only 55 per cent of the work had been completed as of March 2010. 

Thus, payment of Mobilization advance without interest and without providing the 
unencumbered land to the contractor, coupled with delay in completion of work, 
etc. put the Company to loss of ` 6.39 crore 28 . This also jeopardized the starting of 
the main project. The Management  stated  that 25 per cent of  the  value of work 
done is being deducted from each Interim Payment Certificate (IPC) and ` 15.58 
crore  had  been  recovered  as  of  March  2010.  The  management  in  its  reply, 
however,  did  not  indicate  reasons  for  grant  of  mobilisation  advance  without 
making available the site. 

5.2.11  Operational Performance 

Operations  of  a  Power  Generation  Company  is  dependent  on  input  efficiency 
consisting  of  material  and  manpower  and  output  efficiency  comprising  Plant  Load 
Factor,  plant  availability,  capacity  utilization,  outages  and  auxiliary  consumption. 
These aspects have been discussed below. 

5.2.12  Manpower Management 

Consequent  upon  reorganisation  (June  1994) of  the  J&K State  Power Development 
Department  and  coming  into  existence  of  JKSPDC  in  February  1995,  the  State 
Government decided  that  the  staff  engaged  in  these projects/power  stations/units on 
the date would be taken as their respective sanctioned strengths. However, despite the 
BoD repeatedly deliberating upon restructuring and assessment of staff requirement, 
the Company did not follow it up. 

The position of actual manpower, sanctioned strength and expenditure on salaries  is 
given below: 

Table 8 

S. 
No. 

Particulars.  200506  200607  200708  200809  200910 

1  Sanctioned strength  5067  5067  5067  5067  5067 
2  Actual manpower  3722  3697  3551  3649  3331 
3  Expenditure  on  salaries  (`  in 

crore) 
46.21  46.79  51.32  52.83  62.94 

The Management stated that Company was in the process of undertaking requirement 
analysis based on the report of the consultants engaged for the purpose. In the course 
of audit, we observed instances of idle manpower as detailed below: 

28  Calculated on the basis of 10 per cent rate of interest for 28 months i.e. delay in handing over the land.
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Ø  In pursuance to MOU (July 2000) with the NHPC, Kishen Ganga Hydel Project 
(KGHEP)  was  transferred  (July  2000)  to  NHPC  for  execution.  Audit  scrutiny 
revealed that after transfer of the project, the Staff attached to the Project, had not 
been  relocated  for  gainful  employment  elsewhere  upto October 2009,  when  the 
staff was redeployed to needy divisions/projects. An amount of ` 12.33 crore was 
paid  as  salary  to  these  employees  during  July  2000  to  February  2009,  thereby 
indicating  a  deficient  human  resource  management.  Management  stated 
(December 2010)  that some staff was also  supposed  to be  taken over by NHPC 
which did not mature as NHPC did not exhibit  any  inclination  for  this and staff 
was redeployed in October 2009. 

Ø  The  State  Government  ordered  (July  1999)  transfer  of  Electric  Subdivision, 
Karnah  of  the Company  to Power Development Department alongwith  the  staff 
posted therein. We observed that the Company continued to pay salaries to these 
employees  and  `  3.61  crore  had  been  paid  as  of  September  2010.  The  State 
Government  neither  reimbursed  the  salary  to  the Company  nor  did  they  accept 
repatriation  stating  (October 2006)  that  the  staff  could  not be  accommodated  in 
the PDD for want of posts. From the above,  it would be seen that  the Company 
was unable to take decisions independently and curtail cost of generation thereby, 
compromising on cost effective power supply to the State. 

5.2.12.1  Operation and Maintenance of BHEP 

The  Company  had  not  planned  for  Operation  and  Maintenance  (O&M)  of  the 
Bhagliar project. We observed that until the wet commissioning (August 2008) of the 
Project,  requisite  trainings  for  handling/operation  of  the  equipment  were  not 
planned/imparted to the staff. 

The  electro mechanical  contractor,  as  per  the  agreement,  was  to  provide  necessary 
training  in  handling  of  Electro  Mechanical  equipments  to  the  Company  staff  and 
during  200405,  six  officers 29  had  been  sent  to  Germany  by  the  Contractor,  for 
training. However,  two of  these officers were repatriated to their parent departments 
while  the  services  of  others  could  not  be  utilised  as  two  of  them  belonged  to 
Mechanical  and  Civil  disciplines  and  could  not  be  deployed  on  power  house 
operational duties,  indicating that  selections of  trainees  had not been done properly. 
The Company had paid ` 4.62 crore to the Contractors ending February, 2010 for the 
purpose, yet it failed to build a cadre which could independently handle the operation 
and maintenance of the Power House rendering the expenditure infructuous. 

Due  to nonavailability  of  trained manpower,  the Company  engaged  (March  2009), 
NHPC  for O&M of BHEP  at  a  cost  of `  74.10 crore  for  the  first  year with  annual 
escalation  thereafter  as  permissible  under  CERC  guidelines.  The  NHPC  started 

29  1 EE., 1AEE, 1 AE, 3 JEs
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rendering  service  from  September  2009  and  Rs  51.58  crore  had  been  paid  by  the 
Company as of May 2010. 

5.2.13  Output Efficiency 

5.2.13.1  Shortfall in generation 

The  targets  for  generation  of  power  for  each  year  are  fixed/approved  by  the 
management.  We  observed  that  instead  of  fixing  targets  in  terms  of  Units  to  be 
generated,  the  Company  had  been  fixing  it  in  terms  of  the  expected  revenue. 
However,  based  on  the  targets  computed  by  audit  in  terms  of  Units  taking  into 
account the design energy, it was seen that the Company was able to generate a total 
of 7979.31 MU of power during 200506  to 200910 against  the revalidated design 
energy of 10790.53 MU. This resulted in a shortfall of 2811.22 MU as shown in the 
following table: 

Table 9 

(Figures in MUs) 
Year  Design Energy  Actual  Shortfall  Per centage of 

Shortfall 
200506  1520.38  922.31  598.07  39 
200607  1529.05  985.57  543.48  36 
200708  1529.05  909.65  619.40  41 
200809  2146.93**  1702.96  443.97  21 
200910  4065.12  3458.82  606.30  15 
Total  10790.53  7979.31  2811.22  26 

** The design energy of Baglihar HEP has been taken for the corresponding operational period of the machines. 
Note: The design energy and actual generation was excluding the figures in respect of Gas Turbine Units. 

Major  reasons  for huge  shortfall were delay  in decision making at  various  levels of 
the  management  for  timely  repairs/restoration  of  the  damages  to  the 
machinery/components/feeding  canals  of  various  power  houses,  low  discharge  of 
water, feeding line faults, frequent breakdown of power houses, etc. as brought out in 
the preceding paragraphs. 

The yearwise details of energy to be generated as per design, actual generation, plant 
load  factor (PLF) as per design and actual plant  load  factor  in  respect of  the power 
Projects commissioned up to March 2010 are given in Appendix 5.8. 

5.2.13.2  Low Plant Load Factor (PLF) 

Plant  load  factor  (PLF)  refers  to  the  ratio  between  the  actual  generation  and  the 
maximum  possible  generation  at  installed  capacity.  According  to  norms  fixed  by 
Central  Electricity  Regulatory  Commission  (CERC),  the  PLF  for  hydro  power 
generating stations should be 80 per cent, against which the national average was 35.9 
to 38.1 per cent during 200510. The PLF achieved by the Company was 40 to 56 per 
cent of the Hydel Power Projects during 200510 as depicted below.
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An  analysis  of  the  Appendix5.8  revealed  that  in  9  to  11  power  houses,  the  PLF 
remained 20 per cent and below during review period. 

The details of average realisation visa vis average cost per unit, PLF achieved, PLF 
at which average cost would be recovered are given in the following table: 

Table 10 

S. 
No. 

Description  200506  200607  200708  200809  200910 

1.  Average  Realisation  (paise  per 
Unit) 

1.37  1.23  1.29  0.71  3.42 

2.  Average Cost (paise per Unit)  1.34  1.07  1.23  0.51  3.66 

3.  Actual PLF (per cent)  41  44  40  50  56 
4.  PLF at which average cost  stands 

recovered (per cent) (2/1 X 3) 
40  38  38  35  60 

The main  reasons  for  the  low  PLF with  reference  to  CERC  norms,  as  observed  in 
audit were: 

Ø  Low plant availability 

Ø  Low capacity utilization 

Ø  Natural calamities in some projects 

Ø  Major shutdowns and delays in repairs and maintenance 

Ø  Old projects were under RMU programme 

The Management stated (December 2010) that the steps have been taken to carry out 
stabilisation work/RMU to improve the plant availability and consequently the PLF. 

These are discussed in the following paragraphs. 

Average Plant Load factor during 200510 
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5.2.13.3  Low plant availability 

Plant availability means the ratio of actual hours operated to maximum possible hours 
available  during  certain  period.  Against  the  CERC  norm  of  80  per  cent  plant 
availability during 2004–2009 and 85 per cent during 2010–2014,  the average plant 
availability of power stations was from 50 to 65 per cent during 200510. 

The details of total hours available, operated, planned/forced outages and overall plant 
availability in respect of the Company (excluding Gas turbine) are shown below: 

Table 11 

S. No.  Particulars  200506  200607  200708  200809  200910 
1.  Total hours available  271416  320040  391056  397920  416400 
2.  Operated hours  125264  143634  145902  200217  184697 
3.  Planned outages (in hours) 

(per centage to total hours 
available) 

7941 
(2.93) 

10579 
(3.31) 

12669 
(3.24) 

10684 
(2.68) 

20160 
(4.84) 

4.  Forced outages (in hours) 
(per centage to total hours 
available) 

138211 
(50.92) 

165827 
(51.81) 

232485 
(59.45) 

187019 
(46.99) 

211543 
(50.80) 

5.  Plant availability (per 
cent)(weighted) 

50  65  61  60  62 

6.  Average PLF (per cent)  41  44  40  50  56 
7.  Capacity Utilisation factor 

(6/5*100) 
82  68  66  83  90 

The  planned  and  forced outages  remained  between  2.68 per  cent  and 4.84 per  cent 
and between 46.99 per cent and 59.45 per cent respectively during the period 2005 
10. The low availability of Power plants was due to longer duration of outages caused 
by inordinate delays in repair and maintenance, delay in RMU of old units, low water 
discharge,  Feeder  problems  from  State  PDD, Manual  Voltage  regulation  problems, 
etc. 
5.2.13.4 Capacity Utilisation 
Capacity utilisation means the ratio of actual generation to possible generation during 
actual hours of operation. The average capacity  utilisation  factor of power plants  in 
the State ranged between 66 and 90 per cent during 200510 as shown  in the graph 
below. 
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The  main  reasons  for  the  low  utilisation  of  available  capacity  during  200510, 
analysed in audit were: 

Ø  Running of units with partial load/without load. 

Ø  Reduced capacity of old generating units. 

Ø  Constraints on transmission capacity. 

5.2.13.5  Outages 

Outages refer to the period for which the plant remained closed for attending planned/ 
forced maintenance. Audit observed the following deficiencies in planned and forced 
outages: 

Ø  The total number of hours lost due to planned outages increased from the 7941 
hours (2.93 per cent) in 200506 to 20160 hours (4.84 per cent) in 200910 of 
the total available hours. The planned outages primarily were due to taking up of 
RMU of the units. 

Ø  The forced outages in power stations increased from 138211 hours in 200506 to 
211543 hours in 200910. The forced outages remained more than the norm of 
10 per cent fixed by CEA. Compliance of the CEA norms would have entailed 
availability of generation of 3962.88 MU valuing ` 897.80 crore 30 during 2005 
10. Major  reasons  for  huge  outages were  delay  in  decision making at  various 
levels  of  the  management  for  timely  repairs/restoration  of  damages  to  the 
machinery/components/feeding  canals  of  various  power  houses,  low discharge 
of water, feeding line faults, frequent breakdown of power houses as highlighted 
in the preceding paragraphs. 

5.2.13.6  Auxiliary consumption of power 

Energy  consumed  by  power  stations  themselves  for  running  their  equipments  and 
common services is called Auxiliary Consumption. J&K SERC allowed (June 2003) 
0.50 per cent of the power generated to be used as auxiliary consumption and 0.50 per 
cent as transmission losses. The actual auxiliary consumption including transmission 
losses  ranged between  0.51  and 0.95 per  cent during  the  years  200510 which was 
within the desired range. 

5.2.14  Repairs and maintenance 

To ensure  long  term  sustainable  levels  of  performance,  it  is  important  to  adhere  to 
periodic  maintenance  schedules.  The  efficiency  and  availability  of  equipment  is 
dependent on the strict adherence to annual maintenance and equipment overhauling 
schedules. Nonadherence to schedule carry a risk of the equipment consuming more 
coal, fuel oil and a higher risk of forced outages which necessitate undertaking R&M 

30  Calculated on the basis of difference of generation loss at 90 per cent availability and actual availability 
(50 to 65 per cent) with the per unit sale rate during review period.
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works. These factors lead to increase in the cost of power generation due to reduced 
availability of equipments which affect the total power generation. 

Instance, of delay  in carrying out repairs resulting  in shutdowns noticed in audit are 
elaborated below. 

5.2.14.1  Restoration work of damages of Wangat spill channel 

The downhill side of water conductor of Wangat Link Canal feeding Kangan Power 
House got eroded during 20052006. Due to inaction in arresting the erosion, a huge 
slips  (September 2009)  adjacent  to  the  exposed  conduit damaged  the main  canal  as 
well  as  the  spill  channel,  putting  the  power  house  to  halt.  The  Company  allotted 
(September 2009March 2010) the work for repairs of spill channel and allied works 
to contractors without resorting to tendering and executed part works departmentally. 
An  amount  of  `  3.02  crore  had  been  incurred  and  the  power  house  was  made 
operational in April 2010, though work had not been completed fully and continued to 
be  in progress. No work  related to  restoration of canal  had, however, been  initiated 
with the result that  the canal had been lying defunct affecting the generation capacity 
of the Power house, which was being run on the feed from Sumbal link canal only 31 . 
The  delay  in  completion  of  survey  for  generating  data  required  for  clearance  of 
restoration proposal by the Central Water Commission (CWC), primarily led to delay 
in taking up the restoration work of the canal. In reply, the management stated that the 
work  had  been  executed  through  the  inducted  agencies  on  reasonably 
awarded/allotted cost only to run the Power House at the earliest. The works were still 
under execution due  to  increase  in allotted quantities as per  requirement at  site and 
that  the  survey  required  for  clearance  of  proposal  by  the  CWC  is  being  pursued 
vigorously. The reply is not convincing as the Company did not carry out the repairs 
to  arrest  erosion  noticed  during  200506  initially  which  resulted  in  halting  of  the 
operation of the Power House and huge financial losses. 

5.2.14.2  Faulty design leading to extra burden 

USHPII, Kangan  UnitII  and UnitIII,  commissioned  in  September 2001  and  June 
2002,  respectively  developed  (September  2002)  excessive  shaft  vibration.  This 
resulted  in  shutdown  of  UnitII  intermittently  during  January/February  2003,  May 
2003 to September 2003, and completely in May 2004, as the repair works failed to 
restore  the Unit. Similarly, Unit  III was also under  shutdown  from January 2003 to 
September 2003, November 2003 to February 2004, and completely from September 
2004. 

After  consultation  with  M/s  BHEL,  Central  Water  Commission  (CWC),  Central 
Electricity  Authority  (CEA)  during  200203,  the  Company  belatedly  approved 
(September  2005)  modification/restoration/repair  works  at  a  cost  of  `  6.98  crore. 

31  USHPII Kangan is the only power house having two feeder canals viz., Sumbal  link canal and Wangat 
link Canal
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Procedural delays involved during consultation with above agencies and further delay 
in  finalisation  by  the  Company  subsequent  to  recommendations  of  these  agencies 
resulted in belated approval. While  the UnitIII was restored in March 2006, UnitII 
was restored in May 2007. 

We observed that faulty design of the tail race pool was the main cause of excessive 
vibration which led to modification/restoration/repair works at a cost of ` 6.06 crore 32 . 
This  extra cost  excluded  expenditure  incurred on  nonBHEL  electrical works,  other 
civil and mechanical works and consultancy charges, which were not intimated. Apart 
from this, the forced shutdowns resulted in generation loss of 275.94 MUs 33  valuing 
` 43.53 crore. 

5.2.14.3  Overhauling of UnitI of USHPII, Kangan 

USHPII, Kangan UnitI  developed  (2006)  a  trend of  high  vibrations. We observed 
that  rotating  sleeve  of  turbine  shaft  sealing  system  and  textolite  insulation  had 
deteriorated with erosion of guide vanes. For rectification, the machines were required 
to be completely dismantled and overhauled. The unit was closed down  (November 
2007) and the rectification work was allotted (December 2007/July2008) to BHEL at 
a  cost  of  ` 1.77  crore  for  completion  by  October  2008.  The  unit  was  ultimately 
synchronized with the Grid in August 2009. It was seen that the delay in undertaking 
the repairs of affected parts was mainly due to delay in finalization of rates, delay in 
decision  for  repairing  and  reconditioning  of  underwater  parts,  etc.  However,  apart 
from the delays  in  initiating the repairs,  the delay (November 2008 to July 2009) in 
completion of  allotted works  resulted  in potential  loss of  generation of 45.99 MU 34 

valuing ` 7.39 crore. 

5.2.14.4  Delayed completion of restoration work 

The  restoration  work  of  water  conductor  feeding  Chenani  power  house,  damaged 
(February 2005) due to heavy rains, was awarded belatedly (March 2006), to a firm 35 

at a cost of ` 7.37 crore for completion in 12 months (April 2007). The main reasons 
for delay included belated assignment of the work to executive wings and subsequent 
delays  in  tendering  process.  However,  the  Company  neither  made  the  worksite 
available  to  the  contractor  nor  obtained  necessary  clearance  from  the  Forest 
Department,  which  resulted  in  delay  in  completion  of  work  upto  April  2008.  The 
delay in completion of work for about 24 months (March 2005 to February 2006 and 

32  On  modification  of  tail  race  pool  (`  2.30  crore)  and  rehabilitation  of  Unit  II  and  UnitIII 
(BHEL: ` 3.76 crore). 

33  Calculated on the basis of potential generation arrived at minimum PLF of 20 per cent for the period of 
complete shut down (May 2004  to April 2007: Unit –II and September 2004 to February 2006: UnitIII ) 
with the sale rate of the corresponding period. 

34  Calculated on the basis of potential generation arrived at minimum PLF of 20 per cent for the period 
November 2008 to July 2009 with the sale rate of the corresponding period. 

35  M/S K.K.Chibber Constructions, Khanna (Punjab)
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April 2007 to March 2008) resulted in generation loss of 88.64 MU 36 valued at ` 9.93 
crore. 

5.2.15  Financial Management 

Efficient  fund  management  is  the  need  of  the  hour  in  any  organisation.  This  also 
serves as a  tool for decisionmaking, optimum utilisation of available resources, and 
borrowings at favourable terms at appropriate time. 

The  power  sector  companies  should,  therefore,  streamline  their  systems  and 
procedures to ensure that: 

Ø  funds in idle inventory are not invested, 

Ø  outstanding advances are adjusted/recovered promptly, 

Ø  funds are not borrowed in advance of actual need, and 

Ø  swapping high cost debt with low cost debt is availed expeditiously. 

The main  sources of  funds were realisations  from  the  sale of power and  loans  from 
State  Government/Banks/Financial  Institutions  (FIs),  etc.  These  funds  were  mainly 
utilized  for  generation  cost,  debt  servicing,  employee  and  administrative  costs,  and 
system improvement works of capital and revenue nature. 

Details of  sources and utilisation of  resources on actual basis  for  the  years 200510 
are given below: 

Table 12 

(` in crore) 
S.
No 

Particulars  200506  200607  200708  200809  200910 

Sources 
1.  Net Profit/(loss)  5.31  19.66  12.90  37.17  (76.84) 
2.  Add: adjustments  25.61  23.14  19.95  17.16  760.76 
3.  Funds from operations 

(1+2) 
30.92  42.80  32.85  54.33  683.92 

4.  Cash deficit (93)  880.64  971.57  760.75  1223.18  293.13 
5.  Total (3+4)  911.56  1014.37  793.60  1277.51  977.05 

Utilisation 
6.  Capital expenditure*  775.76  795.75  1004.84  1001.80  596.18 
7.  Increase in working 

Capital 
135.80  218.63  (211.24)  275.71  380.87 

8.  Cash surplus 
(3(6+7)) 

         

9.  Total  911.56  1014.37  793.60  1277.51  977.05 
(* Source: utilisation certificates) 

36  Calculated on the basis of potential generation arrived at minimum PLF of 20 per cent for the period of 
complete shut down with the sale rate of the corresponding period.
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The cash deficit was overcome mainly by  increased borrowings  in  the  form of cash 
credit/loans  from  Commercial  Banks/Financial  Institutions.  Main  reasons  for  cash 
deficit  identified  by audit were  poor/delayed  recovery  of  power  supply  bills,  heavy 
interest  commitment  on  loans,  etc.  It was  seen  that  dependence  on  borrowed  funds 
increased  from  `  3164.44  crore  in  200506  to  `  4572.10  crore  in  200910.  This 
resulted in interest burden of ` 3493.84 crore during 200510, thereby, increasing the 
operating cost of the Company. 

Following lapses were noticed in the financial management. 

Ø  Due  to  liberalised  economic  policies,  the  interest  rates  on  the  loans  started 
declining  from  19992000  onwards.  Different  bankers  reduced  the  rates  of 
interest  on  the  existing  loans.  Similarly  Financial  Institutions  also  evolved 
schemes  to  restructure  the  high  cost  loans  into  low  cost  loans  with  certain 
conditions.  It  was  therefore,  advantageous  for  the  Company  to  go  for 
restructuring high cost  loans.  It was, however,  seen that  the Company had not 
undertaken any exercise  in this regard and had failed to take advantage of  this 
facility. The loans availed by the Company, thus, continued to be serviced at the 
rates at which they were availed. The Management stated (December 2010) that 
the  Company  shall  make  an  exercise  to  ascertain  economies  of  swapping  of 
debts. 

Ø  Based on the recommendation of the Planning Commission, the GOI sanctioned 
(October 2008) `  670  crore  as Special  Plan Assistance  in  lieu of  interest  free 
loan  to  the  State  Government  to  meet  the  escalation  cost  of  Baghliar  Hydro 
Electric Project repayable in 12 monthly installments of ` 55.83 crore. However, 
out of `  670 crore released by the GOI, the Company had received (December 
2008/March 2009) ` 230 crore only from the State as of May 2010. Nonrelease 
of ` 440 crore by the State indicated diversion of Special funds. 

Ø  All the power projects commissioned during 10 th plan (200207) were entitled to 
assistance  under Accelerated Generation  and Supply  Programme  (AG&SP)  in 
the  form  of  interest  subsidy  and  the  assistance  availed  by  the  projects  not 
commissioned within  10 th  plan were  required  to  refund  the  benefit  so  availed. 
We  observed  that  the Company  availed  (200405)  interest  subsidy  of `  12.51 
crore  for  Baglihar  HEP  from  Power  Finance  Corporation  Limited  with  a 
commitment  to  complete  the  project  by  31  March  2007.  However,  non 
completion of the Project in time resulted in refund (November 2007) of subsidy 
with interest by the Company.
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Ø  Consequent  upon  transfer 37  of  projects  to  and  from  NHPC,  it  was  decided 
(March 2001) that payments due from NHPC, for  the transferred projects after 
taking into account the balance outstanding in respect of Baglihar Project, would 
be  set  off  against  the  total  outstanding  due  from  the  J&K  Government  on 
account of power purchase from NHPC. Necessary credits were to be passed on 
to the Company by internal book adjustment, etc. by the State Government. 

As per the books of the Company, ` 79.14 crore was outstanding against NHPC 
on  this  account.  However,  neither  any  confirmation  of  the  figures  had  been 
obtained  from NHPC nor  the amount  recovered by  the Company  (June 2010). 
We observed that nonavailability of complete details and projectwise balance 
sheets with  the Company  delayed  the  recovery with  resultant  loss  of  interest. 
The Management stated that NHPC had asked for some details which were to be 
worked  out  from  the  records  and  the  matter  continued  to  be  discussed  with 
NHPC. The reply  is not convincing as serious efforts  to reconcile  the amounts 
with the NHPC were not made by the Company and same had been pending for 
almost a decade. 

5.2.16. Claims and Dues 

Company  sells  energy  to  J&K Power Development Department  and Power Trading 
Corporation  at  the  rates  determined  by  JKSERC  and  as  per  the MOU  signed  with 
PDD/PTC from time to time. It was seen that receivables on account of sale of energy 
made  to  PDD  have  shown  a  sharp  increase  during  200506  to  200910.  Against 
` 250.53  crore  due  from  the  PDD  in  April  2005,  the  outstanding  had  gone  up  to 
` 1041.28 crore in March 2010. The PDD had released payments to the Company in a 
staggered manner. Against  energy bills of ` 1267.71 crore, only ` 476.96 crore had 
been paid during 200510 as depicted in the following table. 

Table 13 
(` in crore) 

Year  Opening 
Balance 

Bill raised  Amount Received  Balance 
outstanding 

200506  250.53  129.41  54.33  325.61 

200607  325.61  120.21  40.00  405.82 

200708  405.82  116.87  80.00  442.69 

200809  442.69  336.23  77.00  701.92 

200910  701.92  564.99  225.63  1041.28 

37  Seven Projects (UriII HE Project, Kishenganga HE Project, Bursar HE Project, Pakal Dul HE Project, 
Nimoo Bazgoo HE Project, Chutak HE Project and SewaII HE Project) were handed over (July 2000) 
by the Company to NHPC and Three projects (Baglihar HE project, Sawlakote HEP and DPR of Ratle 
HEP) were handed over by NHPC to the Company.



Audit Report for the year ended 31March 2010 

172 

Poor  revenue  realisation,  apart  from  affecting  the  Company  financially,  had  also 
affected the credit rating of the Company. 

In reply, the management, while appreciating (March 2010) audit concerns, stated that 
the  matter  was  being  pursued  vigorously  and  the  Chief Minister,  as  the  exofficio 
Chairman, was also apprised of the position during meetings. 

5.2.17  Tariff Fixation 

The Company is required to file the application for approval of Generation Tariff for 
each  year  120 days  before  the  commencement  of  the  respective  year  or  such  other 
date  as  may  be  directed  by  the  JKSERC.  The  Commission  accepts  the  application 
filed by the Company with such modifications/conditions as may be deemed just and 
appropriate and after considering all suggestions and objections from public and other 
stakeholders,  issue  an  order  containing  targets  for  controllable  items  and  the 
generation  tariffs  for  the  year  within  120  days  of  the  receipt  of  the  application. 
Deficiencies noticed in filing ARR are given below: 

Ø  The  Company  was  unable  to  furnish  details  of  project  cost  of  11  old  power 
projects 38  as  it  was  unable  to  either  locate  records  for  these  projects  or, 
alternatively, get the project cost determined through independent valuers. This 
resulted in the fixation (200809) of tariff by the commission at ` 0.76 per unit, 
which  was  less  than  the  rate  (`  1.24  per  unit  based  on  the  Power  Purchase 
Agreement (PPA) entered with the State PDD) charged by the Company since 
2001  on  these  projects.  Due  to  this,  the  Company suffered  a  loss  of `  33.85 
crore. The Company  inspite  of  huge  loss  of  revenue  had not  filed  any  review 
petition against  the decision of  JKSERC. The   Management  stated  that due  to 
nonavailability  of  historical  cost  of  the  projects  as  such  these  were  got 
revaluated  through    an  independent  agency  which  required  time  and  as  such 
review  petition  could  not  be  filed.  The  reply  is  not  correct  as  the  process  of 
revaluation should have been started before filing the first tariff petition due in 
200506, consequently there was a time lag of three years in getting the project 
cost revaluated. 

Ø  The  Company  had  neither  maintained  projectwise  details  nor  got  it  audited 
timely, with the result the JKSERC disallowed an amount of ` 129.83 crore on 
account of actual capital cost of projects and applied a ceiling of ` 5.5 crore per 
MW  on  the  project  cost  for  the  purpose  of  ARR  and  tariff  determination  in 
respect of eight newly commissioned projects. Apart from this, it was seen that 
while issuing tariff order for 200910, the J&K SERC had allowed ` 23.03 crore 
only as O&M  charges  against ` 43.72 crore  incurred  by the  Company  due to 

38  LJHP,  USHPI,  Ganderbal,  ChenaniI,  ChenaniII,  Karnah,  Iqbal  Bridge,  Hunder,  Sumoor,  Bagzo, 
Mohra
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nonfiling of details thereof with the ARR & Tariff Petitions, thereby, resulting 
in  disallowance  of  `  20.69  crore  by  the  J&K  SERC.  A  review  petition  filed 
against  the  disallowance  was  undisposed  off  (June,  2010).  The  capping  of 
capital  costs by JKSERC also affected the Annual Fixed Charges  in which the 
Company had to forgo an additional amount of ` 26.02 crore. The Management 
stated that the review petition in this regard is pending before JKSERC. 

5.2.18. Environment Issues 

In  order  to minimize  the  adverse  impact  on  the  environment,  the GOI  had  enacted 
various  Acts  and  statutes.  At  the  State  level,  State  Pollution  Control  Board  is  the 
regulating agency to ensure compliance with the provisions of these Acts and statutes. 
Ministry of Environment and Forests  (MoE&F), GOI and Central Pollution Control 
Board (CPCB) are also vested with powers under various statutes. 

Except  for BHEP which  is a  runoff of  the  river with  storage (dam) project,  all  the 
hydroelectric projects of the Company are canal based and as such the issues relating 
to environment are very limited in terms of air, water and noise pollution. 

5.2.18.1  Catchment Area Treatment Plan of BHEP 

To address  the problem of silting, soil erosion and to ensure longevity of  the BHEP 
project,  the  DPRs  envisaged  a  Catchment  Area  Treatment  (CAT)  Plan  covering 
1,98,366  hectares  of  land  spread  in  five  catchments  for  treatment/fencing,  etc. 
Although  the  treatment  should have  started  simultaneously with  the project  activity, 
so  that  the  benefits  envisaged would  also  begin  to  accrue  to  the  Company  and  the 
people  in  the  area,  the  State  Government  belatedly  (February  2004)  entrusted 
treatment  of  11,403  hectares  (out  of  31400  hectares  planned  under  phaseI)  of  the 
CAT to Soil Conservation Department (SCD) for completion by March 2010 at a cost 
of ` 15.96 crore. Out of this, only 5108 hectares (55 per cent) incurring ` 7.74 crore 
had been treated as of May 2010. The delay in decision by four years and subsequent 
delays in completion of PhaseI resulted into CAT plan remaining incomplete. 

The Management attributed the delay to transfer of the project from NHPC to JKPDC 
resulting  into  delay  in  formulation  of  plan  in  line with  the  recommendation  of  the 
Environmental Impact Assessment Studies (EIAS). The reply is not convincing as the 
project was  handed over by  the NHPC  in  1999 and  the work  of CAT  should  have 
been completed simultaneously with the completion of the project. 

5.2.19. Monitoring by top Management. 

5.2.19.1  MIS data and monitoring of service parameters 

The  Company  plays  an  important  role  in  the  State  economy.  For  such  a  giant 
organisation  to  succeed  in operating  economically,  efficiently  and  effectively,  there 
should  be  documented  management  systems  of  operations,  service  standards  and 
targets. Further, there has to be a Management Information System (MIS) to report on



Audit Report for the year ended 31March 2010 

174 

achievement of targets and norms. The achievements need to be reviewed to address 
deficiencies and also to set targets for subsequent years. The targets should generally 
be such that their achievement would make an organisation selfreliant. Audit review 
of the system existing in this regard revealed the following. 

Ø  The Company did not devise a proper management  information system 
to evaluate power demand and supply position in the State to take timely 
policy decision regarding capacity addition programme. 

Ø  The Company did not devise a system to minimize the delay in decision 
making process and for monitoring the adherence to comprehensive plan 
in  the  implementation  of  the  projects, midterm  evaluation  and  regular 
maintenance of  the power houses  in order  to  take  the  timely corrective 
action. 

Ø  The  Company  did  not  evolve  a  proper  system  for  monitoring  the 
adherence to performance parameters and targets. 

Ø  The data/information  required for monitoring and analysis at Corporate 
Headquarters  was  not  being  submitted  by  divisions/suboffices  on  a 
regular basis. Although the Company has evolved a standard format for 
reporting information on generation outages and auxiliary consumption, 
yet  these are not being  furnished  regularly. Wherever  these are  sent by 
some units,  no action to consolidate and monitor are taken at corporate 
level. 

Ø  There  is  no  standard  format  to report  status of contracts entered  into at 
division level and its monitoring at Corporate level. Except for Baglihar, 
the  information  in  respect  of  contracts  entered  into  during  20052010 
was  not  made  available  to  audit  because  no  such  information  was 
prepared/consolidated at corporate office level. 

Ø  No  targets  in  terms  of  generation  were  fixed  by  the  management  to 
assess  the  performance  of  the  Company  in  absence  of  which 
performance could not be monitored by the  top management as well as 
Board of Directors (BOD). 

Thus,  benefit  of  effective  MIS  like  compilation/consolidation  of  data,  analysis  of 
business  activities  including  fund management,  contract management,  realisation  of 
revenue, etc could not be achieved. 

The Management stated that the Company has been carved out of the PDD and in the 
new structure, a proper MIS would be implemented.
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5.2.20. Conclusion 

Ø  The Company  failed to meet  the growth in peak demand as deficit of 36 per 
cent was registered in meeting the peak demand. 

Ø  Delay in RMU of projects resulted in generation losses. 

Ø  Delay  in  completion  of  the  ongoing  projects  resulted  in  huge  cost  overruns 
ranging between 41 and 687 per cent  and  the  time over run  ranged between 
four and 16 years. 

Ø  Poor  contract  management  resulted  in  delay  in  implementation  of  projects, 
undue favour to the contractors, etc. 

Ø  The  Company  could  achieve  PLF  ranging  between  40  and  56  per  cent  and 
utilized capacity ranging between 66 and 90 per cent power plants leading to 
nonutilisation of capacity to maximum possible extent. 

Ø  The forced outages were alarmingly high and averaged at 52 per cent against 
the norm of 10 per cent fixed by CEA. 

Ø  Despite  having  its  officials  trained  in  operation  of  BHEP,  the  unplanned 
management thereof forced the Company to outsource operations to NHPC. 

Ø  Poor  revenue  realization  affected  financial  and  operational  capability  of  the 
Company. 

Ø  As  a  result  of  inordinate  delay  in  obtaining  financial  closure,  the  project 
implementation was hampered. 

Ø  Inability  to  have  tariff  fixed  by  the  State  SERC  timely,  resulted  in  revenue 
losses. 

Ø  Proper MIS did not exist in the Company to evaluate the execution of project 
and operational performance of power houses. 

5.2.21. Recommendations 

The Company must: 

Ø  Intensify  its  capacity  addition  programmes  to  exploit  the  huge 
unexploited hydropower potential of the State by close monitoring so as 
to meet the national objective of power for all by the year 2012. 

Ø  Formulating  a  long  term  plan  for  ensuring  funding  of  projects  and 
renovation activities 

Ø  Timely completion of ongoing projects should be ensured to avoid time 
and cost overruns. 

Ø  The Company should take  immediate steps  for arresting  forced outages 
and increasing PLF of the power generation units.
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Ø  Manpower needs to be immediately restructured to bring down employee 
cost. 

Ø  There  is  an  urgent  need  to  optimize  internal  resource  generation  by 
enhancing  the  PLF  to  national  level  and  vigorous  pursuance  of 
outstanding dues relating to effective recovery of energy bills.
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Audit of Transactions 
Jammu and Kashmir Bank Limited 

5.3  Loss of interest 

Bank’s omission to stipulate an  unequivocal clause in the agreement in regard to 
revision of  interest rates on the term loan resulted in loss of ` 3.49 crore to the 
Bank. 

The Shimla Branch of  the Jammu and Kashmir Bank Limited (the Bank) sanctioned 
(February 2005) a term loan of ` 40 crore to a customer 39  for a term of 10 years. The 
conditions of  the  loan,  interalia,  included payment of  interest  at  a rate of eight per 
cent per annum (annualized) with monthly rests or such other rates as may be charged 
by any other Bank/Financial Institutions (FIs), whichever is higher, and repayment of 
principal  in  six  annual  installments 40  after  an  initial moratorium of  four  years.  The 
rate of  interest offered to the customer was three per cent below the  then prevailing 
(11 per cent) Prime Lending Rate (PLR). 

We noticed that despite revision (from 11 to 14 per cent) of the PLR thrice 41  during 
the period from July 2006 to June 2008, the Bank had not revised the interest on this 
account and continued to charge the  interest at  the rate of eight per cent. Efforts by 
the Bank to revise the interest rates during 200610 had failed as the customer did not 
agree to the Bank’s plea on the pretext that the interest rate on the account was fixed. 
Though  the  sanction  letter/agreement  with  the  customer  provided  for  ‘charging  of 
such  other  rates  as may  be  charged  by  any  other  Banks/FIs’,  the  same  proved  un 
enforceable  due  to  lack  of  a  clear  clause  in  this  regard  in  the  agreement.  Having 
omitted  to  stipulate  an  unequivocal  clause  in  regard  to  revising  interest  rate  and 
having  failed  to  have  the  interest  rate  revised,  the Bank  subsequently contemplated 
recalling (September 2009) the loan. However, the loan had not been recalled till date 
(August 2010). 

The Management stated  (June 2010/August 2010) that  the facility was sanctioned at 
the fixed rate of interest, permitted under applicable regulatory guidelines. The reply 
was not convincing as, (1) instead of keeping a vague clause of interest revision in the 
sanction  letter/agreement,  the  Bank  should  have  taken  adequate  safeguards  and 
incorporated specific clause, for revision of the interest rate from time to time as the 
noninclusion of  sufficient clause  had  led  to  customer  ignoring  the Bank’s  repeated 
pleas for revision of interest rates and, (2) in case the loan was sanctioned at the fixed 
interest rate, then there should not have any stipulation regarding charging of interest 
at higher rate if charged by another bank/Financial Institutions nor there should have 

39  M/S Himachal Pradesh Infrastructure Development Board (HPIDB), Shimla 
40  First five equal Installments of ` 6.67 crore and one last installment of ` 6.65 crore. 
41  Rates of PLR (1) 1 st  July 2006: 12 per cent, (2) 14 th February 2007: 13 per cent and (3) 12 th  June 2008: 

14 per cent.
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been  any  necessity  to  enter  into  a  prolonged  correspondence  with  the  client  for 
revision  of  rates,  the  failure  of  which  had  prompted  the  bank  to  think  in  terms  of 
recalling the loan. 

Thus, nonincorporation of an adequate interest clause in the agreement to safeguard 
the Bank’s  interests  resulted  in  loss of `  3.49 crore 42  to  the bank which  is  likely  to 
cumulate further till the loan is completely redeemed. 

It is recommended that the Bank should streamline its internal control mechanism and 
also fix responsibility for such lapses causing financial loss to the Bank. 

The matter was  referred  to Government  in  June  2010;  reply  had  not  been  received 
(November 2010). 

Social Welfare Department 

Jammu and Kashmir SC/ST/OBC Development Corporation Limited 

5.4  Blocking up of funds 

Failure  of  the  Corporation  to  get  back  the  money,  consequent  upon  non 
implementation of a scheme, resulting in blocking of funds of ` 45.37 lakh. 

The  Jammu  and  Kashmir  SC/ST/OBC  Development  Corporation  Limited 
(Corporation)  submitted  (December  2001)  a  proposal  to  the  National  Minorities 
Development  and  Finance  Corporation  Limited  (NMDFC)  for  providing  term  loan 
assistance  under  Transport  Sector  for  rehabilitation  of  the  drivers/conductors 
belonging  to  two  Srinagar  based  transport  unions 43  affected  due  to  militancy.  The 
NMDFC conveyed (July 2002) sanction to the project (estimated cost: ` 4.54 crore) 
with a finance sharing pattern of 85:10:05 between the NMDFC, the Corporation and 
the promoters. 

We  noticed  that  the  NMDFC,  owing  to  pending  past  overdues,  did  not  release  its 
share  of  funds.  The  matter  remained  unresolved  till  November  2005  when  it  was 
decided  to  implement  the  scheme  through  the  Jammu  and  Kashmir  Bank  Limited 
(JKBL), which was nominated as the additional State Channelising Agency (SCA) of 
NMDFC.  The  funding  pattern  was  revised  to  be  paid  by  NMDFC,  JKBL,  the 
Corporation  and  the  promoters  on  40:40:10:10  sharing  basis  respectively. 
Accordingly, the Corporation paid its share of ` 45.37 lakh (10 per cent contribution) 
to JKBL in October 2006. However, due to nonfulfillment of  the conditions related 
to guarantee by the State Government, stipulated for securing its share (` 1.81 crore), 
the  NMDFC  did  not  release  its  contribution  and  the  scheme  had  not  been 
implemented  as  of  September  2010.  The  contribution  paid  by  the  Corporation  has 

42  Calculated at the rate of three per cent below prevailing PLR viz. 9 per cent with effect from 01.07.2006, 
10 per cent with effect from 14.02.2007 and 11 per cent with effect from 12.06.2008 

43  KMDU & NDCU, Batmaloo, Srinagar
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been  lying  with  the  JKBL  for  over  three  years  without  interest  thereon.  The 
Corporation did not make  any  serious  efforts  to get  the money  back  and utilize  the 
same for some tangible purpose. 

Thus, failure of the Corporation to get back the amount paid to the JKBL resulted in 
blocking of amount of ` 45.37 lakh besides loss of interest. 

The Management  stated  (January  2010)  that  the matter would be  taken up with  the 
Administrative/Finance Departments to execute an agreement with the JKBL and for 
conversion of  the amount into term deposit till the project is implemented. The reply 
is  not  convincing  as  the  Corporation  should  have  safeguarded  its  interests  and  kept 
track of the implementation of the scheme and insisted upon return of its money in the 
event of nonimplementation of the scheme. 

It is recommended that the Company should evolve a system to evaluate and monitor 
the  implementation  of  schemes.  The  financial  management  also  needs  to  be 
strengthened. 

The matter was  referred  to Government  in  July  2010;  reply  had  not  been  received 
(November 2010). 

Industries and Commerce Department 

Jammu and Kashmir Cements Limited 

5.5  Avoidable loss 

Faulty inventory management and injudicious action of Company to lift the coal 
without reweighment resulted in loss of ` 61.16 lakh. 

The Company procures coal from Eastern Coal Fields Limited (ECL), Kolkata for use 
in the cement plant at Khrew (Kashmir). The transportation, handling, and supervision 
of loading/unloading are executed through carriage contractors. 

Mention was made regarding payment of penal charges for excess loading of coal by 
the  Jammu  and  Kashmir  Cements  Limited  (Company)  during  19942000,  in  the 
Report of the Comptroller and Auditor General of India for the year ended 31 March 
2000  (Paragraph:  7.11.14).  On  subsequent  audit  scrutiny,  we  noticed  that  the 
Company  had  not  taken  any  remedial  steps  for  correcting  the  faulty  stores 
procurement process and preventing payment of huge penalty as elaborated below. 

The Company allotted (July 2005) handling, supervision, and transportation of a coal 
rake to a carriage contractor on the terms that the contractor shall supervise loading of 
coal  at  the  loading  points  as  well  as  during  transit  of  rake  up  to  Bari  Brahmana, 
Jammu. Audit check (July 2009) showed that the rake loaded at Kolkata (Asansol) on 
17 July 2005 was to be unloaded at Bari Brahmana Railway Station, Jammu. While 
the  said  rake  was  in  transit,  the  handling  agent  conveyed  (18  July  2005)  to  the 
Company that against the normal load capacity of 3,400 MTs, the rake load had been 
weighed at 3,851 MTs by the Railway Authorities at the loading point, reportedly due
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to malfunctioning of the weighbridge, thereby resulting in an excess carriage of 451 
MTs. The Company,  sensing  the  implications  of  excess  load,  immediately  (19  July 
2005) took up the matter with the Railway Authorities  for reweighment of  the rake 
enroute  or  at  the  delivery  point.  On  getting  no  response  from  the  Railways,  the 
Company  filed  (20  July  2005)  a  writ  petition  in  the  Hon’ble  High  Court  for  re 
weighment  and  got  (22  July  2005)  an  interim  relief  from  the  Hon’ble  Court  with 
directions to the Railways to carry out reweighment. 

It was noticed that  instead of going in for the reweighment, the Company lifted (26 
July 2005) the coal after its arrival (20 July 2005) on the plea that  it needed the coal 
stock urgently at the factory site. The Company paid the penal charges of ` 33.94 lakh 
for overloading of rake (451 MTs) and an avoidable amount of ` 22.17 lakh being the 
cost  of excess quantity  of  coal  (417.83 44 MTs). The  Company  then  approached  the 
Railways  protesting  against  the  excess  charges  on  account  of  excess  load  as  the 
consignment  received  had  weighed  3441  MTs  only  as  checked  by  the  Toll  Tax 
authorities at  Jammu. The Company  got  (19 January 2006)  refund of  the penalty of 
`  14.83  lakh  and  adjusted  `  41.53  lakh 45  against  the  pending  bills  of  the  carriage 
contractor (March 2006). The carriage contractor, however, countered the adjustments 
made by the Company in the arbitration and got the award in his favour (April 2009) 
with damages in the form of interest (`19.43 lakh) on the adjusted amount and legal 
expenses. As a result, the Company had to bear a loss of ` 61.16 lakh 46 due to nonre 
weighment of the coal rake which indicated that the Company had not worked out an 
efficient  inventory management  system by which  the  stocks could be replenished  in 
an orderly manner to avoid procurements in haste despite the earlier audit comment. 

The  Management  stated  (August  2009/October  2010)  that  reweighment  enroute 
would  have  taken  a week’s  time  and  the  coal  stocks  had  touched  zero  level  at  the 
factory site, a  situation which necessitated lifting of  the coal without waiting  for re 
weighment to avoid stoppage of plant and that the Company was not getting adequate 
quantity of coal as  it was  not  readily available  from M/s ECL and was supplied on 
sanctioned  linkage  basis  which  was  subjected  to  further  cuts.  The  reply  of  the 
management was,  however,  not  tenable  as  (a)  the  stocks  of  coal  at  factory  site  had 
ranged between 257 MTs and 176 MTs from 21 July 2005 to 26 July 2007 which was 
sufficient  to  last  for  1012  more  days  at  an  average  daily  consumption  of  the 
preceding 7 days as per stock statement of the factory, (b) the Railways had agreed to 
carry out the reweighment (23 July 2005) (c) coal was lifted (26 July 2005) after 06 
days of its delivery (20July 2005) and (d) the stock shortage crises referred to by the 

44  Quantity  of  Coal  dispatched  from  Kolkata:  3851 MTs  minus  Coal  taken  on  stock  by  the  Company: 
3433.17 MTs (as actually weighed by the Company at its own site). 

45  Penal  charges  `  19.11  lakh  (`  33.  94  lakh  minus  `  14.83  lakh  (refund))  +  Cost  of  excess  load 
(` 22.17 lakh) + Legal Expenses on getting reweighment order (` 0.25 lakh) 

46  ` 19.11 lakh on  account of penal  freight, ` 22.17 lakh on account  of cost of excess coal, ` 19.43 lakh 
interest on amounts adjusted payable as per the award, ` 0.25 lakh on account of legal charges for filing 
writ petition in Hon’ble High court for obtaining reweighment order and ` 0.20 lakh awarded as cost of 
legal expenses incurred by the contractor.
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Company was an outcome of inefficient inventory management as the Company had 
started underutilizing the plant during the second week of July 2005 itself when the 
coal was actually lifted in third week. The Company should have planned/initiated the 
coal procurement much before  the  stock had started dwindling, keeping  in  view  the 
lead time and average stock consumptions,  in order  to ensure that  the plant  is run at 
the  optimum capacity. The  inventory management  is  essentially  required  in  case  of 
proprietary items and also in the case of material which are scarce and have the scope 
of procedural delays. 

The Company  needs  to  streamline  the  inventory management  system particularly  in 
regard  to  essential  items  like  coal  and  take  decisions  in  the  best  interest  of  the 
organization. 

The matter was  referred  to  the Government  in September 2010;  reply  had  not been 
received (November 2010). 

Srinagar/Jammu 

The 

(VENKATESH MOHAN) 
Principal Accountant General, 

Jammu and Kashmir 

Countersigned 

New Delhi 

The 

(VINOD RAI) 
Comptroller and Auditor General of India


