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Railway Period Name of 
originating 
ICD/RCT

Name of 
terminating  
ICD/RCT

No. of 
containers

Amount 
recovered

Amount shour 
be recovered 
(i.e.IRCA GT 
rates - 10 or 
20%)

Loss 

1 2 3 4 7 8 9 10
Central 2009-10 Turbhe TKD 3127 62863390 72028175 9164785
Eastern 0
East Central 0
East Coast 0
Northern 1.1.10 to 

31.3.10
DDL, 
TKD,OKHL
A,PHR,DHA
PPAR,GHH

VARIOUS 
STATIONS

7699 200280113 306161653 105881540

North Central 0
North Eastern 0
Northeast Frontier 0 0 0 0 0 0 0

North Western April  2009 
to March 
2010

ALIK,RE, 
BNS

MDPT,GIM, 
JNPT

1215 20340750 23731424 3390674

Southern 0
South Central 2006-07 to 

2009-10
SNF,AWB, 
GNT and 
Private 
cement 
sidings

Mumbai area 
Ports, TKD, 
Chennai, Belapur, 
Mangalore, 
Shalimar, Vasco-
da-gama, 
Nasik,Phillaur etc.

105590 1095206000 1377987849 282781849

South Eastern 0
South East 
Central

1.11.2006 
to 
28.2.2010

Raipur DHPR,PHR,SHM,
TAPG,TKD

2123 35920280 46252638 10332358

South Western 1.4.2007 to 
31.3.2010

Bellary, 
Chitradurga 
and Kalem 

To various 
stations 

7630 225378431 453434086 228055655

Western 2009-10 BRC,RTM JNPT 3000 27521560 36891400 9369840
West Central 1.4.2009 to 

31.3.2010
Mandideep 
COD

JNPT 1060 12723098 19023717 6300619

Total 131444 1680233622 2335510942 655277320

Statement  showing loss of revenue by charing haulage rates instead of IR Tariff rates in respect of CC Commodities

Annexure I
(Para 2.1.8.2)
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Sr. 
No. 

R.R NO. Date Station To Dist-
ance    
Kms

Comm-
odity

Weight 
in 
Tonnes

Total 
Haulage 
charges 
received by 
Rly.

Class Rate per 
tonne       
Rs.

Total 
Freight due 
if booked 
by Rly. 
wagons   in 
Rs.

Difference of  
Freight i.e. if 
booked by 
Rly. wagons   
in Rs. (Col. 
12 - Col. 9)

1 2 3 5 6 7 8 9 10 11 12 13
1 286389 06.7.09 PDLL 1068 Steel P 2352 1234046 180 1078.7 2634885 1400839
2 286390 14.7.09 PDLL 1068 Steel P 2673 1382579 180 1078.7 2994493 1611914
3 286391 22.7.09 SHM 1842 Steel P 2659 2247508 180 1875.8 5193868 2946360
4 286393 17.8.09 MLPKM 1466 Steel P 2429 1859089 180 1547.6 3931463 2072374
5 286394 29.8.09 SHM 1842 Steel P 2532 2247509 180 1875.8 4945796 2698287
6 286395 07.7.09 PDLL 1068 Steel P 2368 1234046 180 1078.7 2700169 1466123
7 286397 16.9.09 PDLL 1068 Steel P 2721 1382579 180 1078.7 3038266 1655687
8 286398 24.9.09 SHM 1842 Steel P 2311 2247509 180 1875.8 4514114 2266605
9 286399 28.9.09 PDLL 1068 Steel P 2371 1234046 180 1078.7 2656170 1422124

10 286400 04.10.09 NGC 2469 Steel P 2030 2332236 180 2229.3 5020308 2688072
11 286401 07.10.09 PDLL 1068 Steel P 2616 1367670 180 1078.7 3132119 1764449
12 286402 28.10.09 PDLL 1068 Steel P 2625 1452000 180 1078.7 3142895 1690895
13 286403 29.10.09 SHM 1842 Steel P 1719 1516570 180 1875.8 3587980 2071410
14 286404 15.11.09 SHM 1842 Steel P 2434 2247509 180 1875.8 5080362 2832853
15 286405 21.11.09 PDLL 1068 Steel P 2629 1382579 180 1078.7 3147684 1765105
16 286406 28.11.09 PDLL 1068 Steel P 2651 1382579 180 1078.7 3174025 1791446
17 78451 10.12.09 PDLL 1068 Steel P 2478 1348579 180 1142.1 3088797 1740218
18 78457 03.01.10 SHM 1895 Steel P 2614 2325443 180 1908.7 5497648 3172205
19 78459 17.01.10 SNL 1394 Steel P 2347 1510920 180 1472 3772158 2261238
20 78463 23.01.10 PDLL 1068 Steel P 2198 1200960 180 1142.1 2739780 1538820
21 78458 11.01.10 PDLL 1068 Steel P 2640 1498024 180 1142.1 3290728 1792704
22 78460 20.01.10 PDLL 1068 Steel P 2328 1332988 180 1142.1 2903070 1570082
23 78462 21.01.10 AHH 1352 Steel P 2468 1935656 180 1446.8 3948024 2012368
24 78464 30.01.10 PDLL 1068 Steel P 2166 1332988 180 1142.1 2699893 1366905
25 78452 14.12.09 PDLL 1068 Steel P 2491 1497111 180 1142.1 3106248 1609137
26 78465 06.2.10 AHH 1352 Steel P 2472 1748788 180 1446.8 3954420 2205632
27 78466 07.2.10 PDLL 1068 Steel P 2481 1498024 180 1142.1 3092537 1594513
28 78467 07.2.10 PDLL 1068 Steel P 2465 1349492 180 1142.1 3072593 1723101
29 78468 09.2.10 PDLL 1068 Steel P 2164 1332988 180 1142.1 2697400 1364412
30 78469 14.2.10 PDLL 1068 Steel P 2461 1349492 180 1142.1 3068853 1719361
31 78470 15.2.10 SHM 1895 Steel P 2485 2336048 180 1908.7 5228444 2892396
32 78471 16.2.10 PDLL 1068 Steel P 2203 1332988 180 1142.1 2746013 1413025
33 78472 18.2.10 AHH 1352 Steel P 2480 1935656 180 1446.8 3965613 2029957
34 78473 21.2.10 PDLL 1068 Steel P 2416 1349492 180 1142.1 3011514 1662022
35 78474 22.2.10 PDLL 1068 Steel P 2484 1349492 180 1142.1 3096276 1746784
36 78475 24.2.10 PDLL 1068 Steel P 2168 1332988 180 1142.1 2702386 1369398
37 78476 28.2.10 AHH 1352 Steel P 2479 1935656 180 1446.8 3964014 2028358
38 78477 28.2.10 PDLL 1068 Steel P 2406 1349492 180 1142.1 2999050 1649558
39 78478 7.3.10 PDLL 1068 Steel P 2413 1349492 180 1142.1 3007775 1658283
40 78479 10.3.10 AHH 1352 Steel P 2472 1748788 180 1446.8 3952821 2204033
41 78480 12.3.10 Shamli 1231 Steel P 2502 1572158 180 1320.1 3656275 2084117
42 78481 16.3.10 SHM 1895 Steel P 2398 2336048 180 1908.7 5043366 2707318
43 78482 16.3.10 PDLL 1068 Steel P 2443 1349492 180 1142.1 3046417 1696925
44 78483 19.3.10 PDLL 1068 Steel P 2397 1349492 180 1142.1 2989078 1639586

Steel traffic booked by PCO -Ex Chalthan (WR)  Originally carried by Railway but lost due to containtainerisation

Annexure II
(Para 2.1.8.3)
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Sr. 
No. 

R.R NO. Date Station To Dist-
ance    
Kms

Comm-
odity

Weight 
in 
Tonnes

Total 
Haulage 
charges 
received by 
Rly.

Class Rate per 
tonne       
Rs.

Total 
Freight due 
if booked 
by Rly. 
wagons   in 
Rs.

Difference of  
Freight i.e. if 
booked by 
Rly. wagons   
in Rs. (Col. 
12 - Col. 9)

1 2 3 5 6 7 8 9 10 11 12 13
45 78484 23.3.10 AHH 1352 Steel P 2455 1935696 180 1446.8 3927236 1991540
46 78485 25.3.10 KRMR 1013 Steel P 2525 1344997 180 1091 3056611 1711614
47 78486 26.3.10 PDLL 1068 Steel P 2419 1349492 180 1142.1 3015254 1665762
48 78487 28.3.10 PDLL 1068 Steel P 2204 1200960 180 1142.1 2748506 1547546
49 78488 31.3.10 PDLL 1068 Steel P 2406 1349492 180 1142.1 2999050 1649558
50 78489 5.4.10 PDLL 1068 Steel P 2458 1349492 180 1142.1 3063867 1714375
51 78490 9.4.10 AHH 1352 Steel P 2190 1561920 180 1446.8 3503491 1941571
52 78491 10.4.10 SHM 1895 Steel P 2122 2084535 180 1908.7 4464998 2380463
53 78492 21.4.10 Rourkela 1484 Steel P 2247 1666488 180 1572.8 3903773 2237285
54 78493 23.4.10 PDLL 1068 Steel P 2414 1349492 180 1142.1 3009022 1659530
55 78494 26.4.10 SHM 1895 Steel P 2403 2336048 180 1908.7 5055985 2719937
56 78495 7.5.10 PDLL 1068 Steel P 2174 1332988 180 1142.1 2711111 1378123
57 78496 10.5.10 SHM 1895 Steel P 2462 2587561 180 1908.7 5177968 2590407
58 78497 13.5.10 PDLL 1068 Steel P 2419 1349492 180 1142.1 3015254 1665762
59 78500 15.5.10 PDLL 1068 Steel P 2720 1349492 180 1142.1 3390447 2040955
60 430352 25.5.10 PDLL 1068 Steel P 2448 1200960 180 1142.1 2677456 1476496
61 430353 28.5.10 PDLL 1068 Steel P 2678 1336261 180 1142.1 3338095 2001834
62 430354 30.5.10 PDLL 1068 Steel P 2450 1349492 180 1142.1 3053895 1704403
63 430355 01.6.10 PDLL 1068 Steel P 2400 1200960 180 1142.1 2991571 1790611
64 430356 06.6.10 SHM 1895 Steel P 2462 2336048 180 1908.7 5177968 2841920
65 430357 06.6.10 PDLL 1068 Steel P 2652 1349492 180 1142.1 3305686 1956194
66 430358 09.6.10 PDLL 1068 Steel P 2414 1349492 180 1142.1 3010268 1660776
67 430360 21.6.10 PDLL 1068 Steel P 2644 1336261 180 1142.1 3296961 1960700
68 430362 17.7.10 PDLL 1068 Steel P 2633 1336261 180 1142.1 3282003 1945742

107582161 238412264 130830103Total
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Sr. 
No.

R. R No.  Date Station 
From

Station 
to 

Distance 
in KMs 

type of 
Wagons & 
CC weight 

in MTs

Total 
weight 
loaded   
in MTs

No. of 
TEU 

Containe
rs 

loaded   
(>26 
MT)

No. of 
FEU 

Containe
rs 

loaded

Haulage 
Charges 

PER 
TEU (>26 

MT)

Haulage 
Charges 
per Flat   

wagon on 
the basis 

of per 
TEU i.e. 
double

Haulage 
Charges 
per FEU 
I.e. per 
wagon  

I.e. rate 
per TEU 

x 1 8

Differ-
ence of 

Haulage 
charges 

I.e col 13- 
col 14

Total 
Loss (col. 
11 x col. 

15)

1 2 3 4 5 6 8 9 10 11 12 13 14 15 16

1 237868 1.11.09 MDCC PATLI 1055 45 BLCA 
2745 MT 1662 10 40 16180 32360 26201 6159 246360

2 237870 3.11.09 MDCC AHH 1341 45 BLCA 
2745 MT 2087 57 5 19501 39002 22988 16014 80070

3 237871 3.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1537 2 44 16180 32360 26201 6159 270996

4 237872 3.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 2333 70 10 16844 33688 27263 6425 64250

5 237878 5.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1481 16 10 16844 33688 27263 6425 64250

6 237879 5.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1568 2 44 16180 32360 26201 6159 270996

7 237880 6.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1942 41 15 16844 33688 27263 6425 96375

8 237884 7.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1828 19 35 16180 32360 26201 6159 215565

9 237885 8.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1925 20 26 16180 32360 26201 6159 160134

10 237886 9.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 2256 70 8 16844 33688 27263 6425 51400

11 237887 10.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1921 31 29 16180 32360 26201 6159 178611

12 23788 11.11.09 MDCC AHH 1342 45 BLCA 
2745 MT 1386 30 22 19501 39002 31515 7487 164714

13 237889 12.11.09 MDCC PATLI 1055 45 BLCA 
2745 MT 1658 13 38 16180 32360 26201 6159 234042

14 237890 12.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1266 1 44 16844 33688 27263 6425 282700

15 237891&
92 13.11.09 MDCC SNL 1379 45 BLCA 

2745 MT 1406 15 28 20166 40332 32578 7754 217112

16 237893 13.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1639 18 27 16844 33688 27263 6425 173475

17 237899 16.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1521 42 19 16844 33688 27263 6425 122075

18 237900&
901 16.11.09 MDCC PATLI 1055 45 BLCA 

2745 MT 1855 13 28 16180 32360 26201 6159 172452

19 237903&
904 17.11.09 MDCC SNL 1379 45 BLCA 

2745 MT 1369 12 38 20166 40332 32578 7754 294652

20 237905 18.11.09 MDCC AHH 1335 45 BLCA 
2745 MT 1795 30 13 19501 39002 31515 7487 97331

21 237906 18.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 2234 64 9 16844 33688 27263 6425 57825

22 237908 19.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1582 2 44 16180 32360 26201 6159 270996

23 237909 20.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1782 16 37 16180 32360 26201 6159 227883

Anneuxre III

Statement showing the details of the weight loaded in TEUs and FEUs and freighjt realised thereof
(Para 2.1.8.3)

 



Chapter 2 Traffic – Commercial and Operations 

Report No.34 of 2010‐11 (Railways) 

186 

 

 

Sr. 
No.

R. R No.  Date Station 
From

Station 
to 

Distance 
in KMs 

type of 
Wagons & 
CC weight 

in MTs

Total 
weight 
loaded   
in MTs

No. of 
TEU 

Containe
rs 

loaded   
(>26 
MT)

No. of 
FEU 

Containe
rs 

loaded

Haulage 
Charges 

PER 
TEU (>26 

MT)

Haulage 
Charges 
per Flat   

wagon on 
the basis 

of per 
TEU i.e. 
double

Haulage 
Charges 
per FEU 
I.e. per 
wagon  
I.e. rate 
per TEU 

x 1 8

Differ-
ence of 

Haulage 
charges 

I.e col 13- 
col 14

Total 
Loss (col. 
11 x col. 

15)

1 2 3 4 5 6 8 9 10 11 12 13 14 15 16

24 237910 20.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1510 18 36 16844 33688 27263 6425 231300

25 237911 21.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1468 15 35 16844 33688 27263 6425 224875

26 237912 22.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1429 19 29 16844 33688 27263 6425 186325

27 237913 22.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1707 10 37 16180 32360 26201 6159 227883

28 237915 22.11.09 MDCC SNL 1379 45 BLCA 
2745 MT 853 6 25 20166 40332 32578 7754 193850

29 237916 23.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1358 22 28 16844 33688 27263 6425 179900

30 237918 24.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1899 23 33 16180 32360 26201 6159 203247

31 237919 24.11.09 MDCC AHH 1342 45 BLCA 
2745 MT 2263 66 9 19501 39002 31515 7487 67383

32 237924 27.11.09 MDCC AHH 1342 45 BLCA 
2745 MT 1908 50 12 19501 39002 31515 7487 89844

33 237925 27.11.09 MDCC Kishan 
Garh 767 45 BLCA 

2745 MT 1846 23 33 12194 24388 14055 10333 340989

34 237926 28.11.09 MDCC SNL 1379 45 BLCA 
2745 MT 2247 70 3 20166 40332 32578 7754 23262

35 237927 28.11.09 MDCC NOLI 1143 45 BLCA 
2745 MT 1602 3 25 16844 33688 27263 6425 160625

36 237928 29.11.09 MDCC PATLI 1056 45 BLCA 
2745 MT 1672 10 40 16180 32360 26201 6159 246360

6390123

Or say Rs. 7.67 crore

Calculation of loss for the period from April 2009 to March 2010 i. e. for one year ; -
Loss for one month= Rs. 6390123
Loss for twelve month  = Rs. 6390123 x 12 months = Rs. 7,66,81,476 

Total
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Railway Period Name of 
originating 
ICD/RCT

No. of FEU 
containers 

(Loaded and 
empty)

Amount 
recovered @ 
1.8 times of 

TEU

Amount shoud 
be recovered 
@2 times of 

TEU

Loss

1 2 3 4 5 6 7
Central 2009-10 Turbhe 155 11499852 12777613 1277761
Eastern 1.6.2007 to 

31.3.2010
Kantapukur 2583 28815212 32019256 3204044

East Central 1.7.2009 to 
31.3.2010

Raxaul 1943 17359856 19390928 2031072

East Coast 1.6.2007 to Nov. 
2009

CFCV
2319837

2579480 259643

Northern 1.4.2009 TO 
31.3.2010

TKD, DHPR, 
BHV,DDL.M
BD,GDGH. 
MQF

64839 1582237972 1758042192 175804220

North Central April 2008  to 
March .2010

Kanpur, 
Dadri, 
Malanpur and 
Yamuna 
Bridge

133228 3179858948 3533338074 353479126

North Eastern 1.7.2009 to 
31.3.2010

0 415 11427576 12697306 1269730

Northeast Frontier June 2007 to 
March 2010

ICD/AMJ 4123 76347953 84831062 8483109

North Western July 2007 to 
December 2009

KKU, 
DOZ,RE, 
BGKT,ALIK 
& SAS

13931 237519278 263910310 26391032

Southern 1.6.2007 to 
31.3.2010

CHTS,HOM, 
SAMT, 
TNPM

27086 232333351 258156555 25823204

South Central 2009-10 Sanathnagar & 
Aurangabad 
(Daulatabad)

4372 47330770 52589942 5259172

South Eastern 7.6.09 SHM 34 786226 875323 89097
South East Central 3/2008 to 8/2008 Raipur 10 198770 220856 22086
South Western 1.6.2007 to 

31.3.2010
SGWF 35778 135106123 150117914 15011791

Western June 2007 to 
March 2010

RTM & BRC 13568 102329490 110927349 8597859

West Central June 2007 to 
March 2010

Mandideep 2338 33276015 36973350 3697335

304403 5698747229 6329447510 630700281

Statement  showing loss of revenue by reducing the haulage rates of FEU 

Annexure IV
(Para 2.1.8.5)

Total  
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Railway No. of 
ICD/RCT

No. of 
containers

Amount 
recovered

Amount 
should be 
recovered

Loss

1 2 3 4 5 6
Central 1 2637 62666368 65613423 2947055
Eastern 1 4687 51252486 54016132 2763646
East Central 1 7064 39896691 43111802 3215111
East Coast 1 2674 26040088 26933346 893258
Northern 10 167113 2145809188 2305135228 159326040
North Central 4 35793 669266512 725366545 56100033
North Eastern 1 624 9665321 10726683 1061362
Northeast Frontier 3 4523 24363939 25042422 678483
North Western 6 29034 521016352 554374304 33357952
Southern 6 14305 289428113 308256558 18828445
South Central 3 8728 154689674 162980412 8290738
South Eastern 10 9160 184432222 193847486 9415264
South East Central 1 2177 40589842 41808263 1218421
South Western 9 8410 203181323 213294231 10112908
Western 19 99776 915579906 966227088 50647182
West Central 2 5010 68975864 69972665 996801
Total 78 401715 5406853889 5766706588 359852699

Annexure V

Statement showing loss due to incorrect fixation of haulage rates  from 1.7.2009 to 
31.12.2009

(Para 2.1.8.6)

 



Chapter 2 Traffic – Commercial and Operations 

Report No.34 of 2010‐11 (Railways) 

189 

 

Railway No. of 
ICD/RCT

No. of 
containers

Amount 
recovered

Amount 
should be 
recovered

Loss

1 2 3 4 5 6
Central 1 2061 48946018 50513398 1567380
Eastern 1 2232 18463601 18988591 524990
East Central 1 5161 29455279 30870840 1415561
East Coast 1 1687 26010140 26682077 671937
Northern 10 80166 1073835884 1104179371 30343487
North Central 4 12068 289842161 298098311 8256150
North Eastern 1 231 4747891 4911684 163793
Northeast Frontier 3 1150 56043589 60038793 3995204
North Western 6 14423 265696607 275218902 9522295
Southern 6 7625 175884682 181340269 5455587
South Central 3 7559 117641973 120158998 2517025
South Eastern 9 3973 87721926 90865313 3143387
South East Central 1 1012 16451103 16903811 452708
South Western 9 4369 101848660 105544839 3696179
Western 19 29702 417209052 426534940 9325888
West Central 2 3349 45968478 46735943 767465
Total 77 176768 2775767044 2857586080 81819036

Annexure V (A)
(Para 2.1.8.6)

Statement showing loss due to incorrect fixation of haulage rates  from 1.1.2010 to 
31.3.2010
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Railway No. of 
ICD/RCT

No. of 
containers

Amount 
recovered

Amount 
should be 
recovered

Loss

1 2 3 4 5 6
Central
Eastern 12411843
East Central
East Coast 0
Northern
North Central
North Eastern 868 14413212 15638367 1225155
Northeast Frontier
North Western 7 18422667
Southern 6403 122475214 130700801 8225587
South Central
South Eastern
South East Central
South Western 1800 45243098 48397683 3154585
Western
West Central 4 8359 114944342 116708608 1764266
Total 45204103

Annexure VI

Statement showing loss due to incorrect fixation of haulage rates  from 1.7.2009 to 31.3.2010 
(PCOs other than CONCOR)

(Para 2.1.8.6)
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Railway Period Name of 
originating 
ICDRCT

Name of 
terminating  
ICD/RCT

Route by 
which 
traffic was  
carried 

Route by 
which traffic 
was  charged 

No. of 
containers

Amount 
recovered

Amount shour 
be recovered

Loss

1 2 3 4 5 6 7 8 9 10
Central 0
Eastern 1.4.2009 to 31.3.2010 Kantakupur TKD, 

Dapper,TAT
A, 
Jharsuguda

MGS-JEP-
CAR-MZP-
COI-NYN-
ALD

MGS-VYN-
BSB-ALY-
ALD

5198 76569313 79318579 2749266

East Central 0
East Coast 0
Northern 0
North Central 01/2009 to 12/2009 Kanpur JNPT    

/Mumbai
Tundla - 
Yamuna 
Bridge & 
GZB-PWL

Jhansi, TDL-
JAB

3674 64567261 72995002 8427741

North Eastern 0
Northeast Frontier 0 0 0 0 0 0 0 0 0

North Western 2007-08 to 2008-09 MDPT & 
PPSP

Dadri JP-BKI-
JAB-
TDLand 
ADI-BRC-
JAB-TDL

JP-AWR-RE 30387 331387125 367538442 36151317

2008-09 to 2009-10 Tondiarpet Khodiyar Gudur Renigunta, 
Wadi and 
Vasai Road 

1146 12708482 13764809 1056327

2008-09 Tondiarpet TATA, 
Shalimar

Balasore & 
Shalimar 
Hubs

221 3397247 3494945 97698

Annexure VII

Statement showing loss due to non-recovery of haulage charges via actual carried route

Southern

(Para 2.1.8.7)

2005-06 to 2009-10 Sanathnagar Mumbai 
arear Ports 

Kazipet- 
Nagpur - 
Bhusaval

Wadi - Pune 9678 115849120 178221522 62372402

2009-10 Mumbai area 
Ports

Sanathnagar Kazipet- 
Nagpur - 
Bhusaval

Wadi - Pune 1760 38765760 59638310 20872550

South Eastern 2008-09 SHM TNPM Direct via hub 
(Tata)

67 1372055 1689922 317867

South East 
Central

0

South Western 2007-08 to 2009-10 SGWF TKD Renigunta 
and 
Tondiarpet

Dharmavara
m, Gooty, 
Nagpur and 
Gwalior

9371 266814521 280179646 13365125

Western 2008-09 to 2009-10 Pipavav & 
Mundra 
Ports

TKD & DDL Godhara - 
Nagda-
Mathura 

Palanpur-
Phulera-
Rewari

62100 759348540 879717240 120368700

West Central 2008-09 to 2009-10 Ravtha 
Road

JNPT, 
MDCC 

0 0 0 0 0 0

123602 1670779424 1936558417 265778993

South Central

Total  
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Railway Period Total brake 
vans 
attached 

Barke vans 
for which 
charges were 
recovered

Brake vans for 
which charges 
were not 
recovered

Amount of 
non-
recovery 

1 2 3 4 5 6
Central
Eastern October 2006 to 

March 2010
623 267 356 3481324

East Central
East Coast 18.10.2006 to 

31.6.2007
96 0 96 1906243

Northern
North Central
North Eastern * 1.7.2009 to 

31.3.2010
9 9 17614

Northeast Frontier
North Western 0 0 0 0 0
Southern
South Central
South Eastern
South East Central
South Western
Western 1.4.2007 to 

31.12.2009
993 838 155 739622

West Central 
Total 1721 1114 607 6144803

* undercharges 

Statement showing non-recovery of  haulage charges for IR owned brake vans attached to 
container trains

Annexure VIII
(Para 2.1.8.8)
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Stabling charges Period for 
which dues are 
pending

Siding 
charges 

Period for 
which dues 
are pending

Shunting 
charges 

Period for 
which dues 
are pending

Haulage 
charges

Period for 
which dues 
are pending

Terminal 
access 
charges

Period for 
which 
dues are 
pending

1 2 3 4 5 6 7 8 9 10 11 12 13 14
Gateway Rail Freight 
Ltd/Garhi Harsaru

11/2008 to 
April 2010

5112571 0 0 0 0 5112571

Central Warehousing 
Corporation/Noli

08/2008 to 
4/2010

18528000 01/2007 to 
10/2009

28403100 01/2007 to 
5/2010

13061700 59992800

ACTL/Asaoti 09/2008 to 
4/2010

999000
0

0 10/2008 to 
4/2009

12000 1011000

Gateway Rail Freight 
Ltd/Sanehwal

0 12/2008 to 
3/2010

6757575 12/2008  to 
3/2010

7306065 14063640

GRFL/Sanehwal April to 
Dec. 2009

564600 15.10.2009 207000 771600

Boxtrans/Sanehwal 11/2009 to 
2009

532718 532718

Innovative B2B 
Logistics Jul-09

69000 12.7.2009 291612 360612

Boxtrans Logistics 
Services 

782000 782000

Trans Rail Logistics 102000 102000
Innovative B2B 
Logistics

170000 170000

Arashiya Rail 
Infrastructure

68000 68000

Gateway Rail Freight 
Ltd

68000 68000

North 
Central 

ETA Engineering PVT 
ltd.

10.4.2008 34000 34000

Total 25805889 35160675 20367765 510612 1224000 83068941

Period for 
which 

dues are 
pending

Total 
Statement showing outstanding due from PCOs

Annexure IX

Northern 

11/2007 to 
11/2009

South 
Eastern

Amount due on account of 

(Para 2.1.8.13)

Railway Name of the Operator
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Annexure X 

(Para 2.2.4.1) 

Booking of passengers noticed on PRS, Delhi between 20:00 hours and 
22:00 hours 

Sl. 
No. 

Month/Year Number of passengers booked beyond 20:00 hours & upto 22:00 
hours 

1 2 3 
1 January/2009 195 
2. February/2009 256 
3. March/2009 162 
4. April/2009 145 
5. May/2009 199 
6. June/2009 Location code was not available in the data furnished to Audit 
7. July/2009 -do- 
8. August/2009 -do- 
9. September/2009 71 
10. October/2009 74 
11. November/2009 52 
12. December/2009 70 

 

Annexure XI 
(Para 2.2.4.1) 

Statement showing bookings when the servers (PRS, Delhi) were reported down 
during 2009 

 
Sl. no. Date & time of down time Number of passengers 

reserved/cancelled from Delhi PRS 
when the system was down 

Remarks as per Failure report 

1 2 3 4 
1. 1st May , 2009 between 17:20 

hrs. & 17:50 hrs. 
151 All systems were down- No service 

was available on all the nodes. 

2. 3rd June 2009  between 12:00 
hours 12:50 hrs. 
9th June 2009 between 10:30 
hrs. & 11:00 hrs. 

1686 All systems were down. 275 counters 
recoveries were done due to counters 
coming in “Local”. One hub in 
modem room was not connected 
properly 

3. 2nd August 2009 between 15:20 
hrs. & 16:00 hrs. 
3rd August 2009 between 09:50 
hrs. & 10:10 hrs. 

497 All systems were down. All 
reservation & charting stopped due to 
JASMIN server crashed. 
All reservation stopped due to 
JASMIN system hanged. 

 Total 2334  
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Annexure XII  
(Para 2.2.4.2) 

Statement showing number of instances noticed on PRS, Delhi when a net 
user booked more than six passengers in one minute during 2009 

 
No. of instances 

No. of passengers booked on Internet by a single user 
between slabs 

Sl. No.  Month 

7-9  10-12  13-16  Total Instances 
1 2 3 4 5 6 

1 January 51 8 0 59 
2. February 35 20 0 55 
3. March 57 2 0 59 
4. April 66 7 0 73 
5. May 557 66 0 623 
6. June 533 110 2 645 
7. July 331 57 4 392 
8. August 206 26 0 232 
9. September 233 11 0 244 
10. October 1054 384 1 1439 
11. November 451 44 0 781 
12. December 702 78 1 495 
 Total    5097 
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Annexure XIII 

(Para 2.2.4.5) 

Names of RTSAs appearing in the NR Time Table (Nov/09) 

but not appearing in the list of DRM/Delhi. 

S.No. Name and Address of RTSA (as per time table) 

1. President Travels, 811, Arunachal Building, 19, Bara Khamba Road, 
New Delhi-23731884 

2. Anjunm Travel Agency, 36, 1st Floor, Railway Road, Bazaria, 
Ghaziabad. 

3. Kochar Travels Pvt. Ltd., 147-B, 1st Floor, Gautam Nagar, New 
Delhi.-26859850 

4. Krishna Tours & Travels, UGF-204, Radha Palace, Gurdwara Road, 
Gurgaon.-122001 

5. Uttam Travel Service, 14/1, Tiraha Kinari Bazar, Chandni Chowk, 
Delhi-Ph. – 23277282 

6.# Laxmi Travel & Tours, Opp. Railway Malgodam, Shamli-250577. 

7. O.P.Chandna, 463, Rishi Nagar, Rani Bagh, Delhi.-34, Ph. 
27031889 

8.# Kanishka Tour & Travels, D-435, Main Vikas Marg Laxmi Nagar, 
New Delhi-22527426. 

9.# Anjum Travel Agency, 36, 1st Floor, Railway Road, Ghaziabad-
2780389. 

10. Alka Travels, 82, Amrit Kaur Market, Pahar Ganj, New Delhi-
23589947. 

11. Shailender Singh, 64, Pocket A Kuter Singh Road, Delhi-25449465. 

12. Kusum Devi, C-33, Acharya Niketan, Mayur Vihar, Delhi-
22750346. 

13. S.G.Travels,137-138, Amrit Kaur Market, New Delhi-23584585. 

#These names do not appear in NR Time Table of July 2010. 
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Annexure XIV 

(Para 2.2.4.6) 

Statement showing the number of passengers repeated during a month 
noticed on PRS, Delhi 

Name of the month Number of times (Range) a name 
repeated during a month in 
different trains  

Number of passenger names 
repeated 

1 2 3 
December/2009 >1000<=3132 60 
November 2009 >1000<=2650 46 
October 2009 >1000<=3066 62 
September 2009 >1000<=1503 8 
August 2009 >1000<=1667 14 
July 2009 >1000<=1582 11 
June 2009 >1000<=2487 34 
May 2009 >1000<=2649 56 
April 2009 >1000<=1880 25 
March 2009 >1000<=1903 23 
Feb 2009 >1000<=1548 10 
Jan 2009 >1000<=1337 5 

 



Chapter 3 Engineering - Open Line and Construction

FG AE
1 2 3 4 5 6 7 8 9 10 11 12 13

1 NR 1997-98 Abohar-Fazilka 42.72 209.57 192.48 17.09 13 95.00 164 158.14 0.3
2 ER 1998-99 Deogarh-Dumka 72.25 320.33 311.28 9.05 12 75.00 56.00 55.85 0.5
3 SCR 1998-99 Gadwal-Raichur 58.80 228.09 147.53 80.56 12 80.00 103.2 103.98 0.3
4 NR 1997-98 Chandigarh-Ludhiana 112.00 710.19 639.83 70.36 13 57.00 366.66 363.99 0.6
5 NCR 1999-00 Agra-Etawah via Fatehabad and 

Bah
114.00 214.09 171.28 42.81 11 68.00 70.02 90.95

1.4
6 CR 1993-94 Amravati-Narkher 138.00 365.27 270.15 95.12 17 70.00

115.72 128.21 2.2
7 NCR 1997-98 Etawah-Mainpuri 57.50 142.48 110.70 31.78 13 66.00

56.71 57.32 1.7
8 NWR 2000-01 Ajmer-Pushkar 25.70 106.20 65.29 40.91 10 68.00 59.91 56.32

2.2
9 ECoR 1993-94 Lanjigarh Road-Junagarh 56.00 170.00 109.31 60.69 17 63.00 73.4 72.66 2.5
10 SR 1996-97 Karur-Salem 85.00 712.00 337.51 374.49 14 60.00 228.34 229.63 4.9
11 SWR 1996-97 Hassan-Bangalore 166.00 670.00 395.51 274.49 14 30.00 173.21 172.72 4.8
12 NR 1997-98 Tarantaran-Goindwal 21.50 101.34 45.23 56.11 13 79.00 29.83 32.63 5.2
13 SCR 1993-94 Peddapally-Karimnagar-

Nizamabad
178.37 617.62 340.92 276.70 17 53.46 127.70 128.39

6.5
14 NR 1981-82 Nangal Dam-Talwara & Taking 

over siding of Mukerian Talwara
730.00 241.45 488.55 29.00 90.84 90.40

5.7
15 SR 1997-98 Angamali-Sabarimala 146.00 550.00 62.34 487.66 13 12.00 54.11 55.11 27.0
16 NCR 1985-86 Guna-Etawah 344.00 356.85 294.24 62.61 25 70.93 97.95 99.48 1.9
17 NCR 1997-98 Lalitpur-Satna, Rewa-Singrauli 

& Mahoba-Khajuraho
541.00 799.10 309.56 489.54 13 70.00

270.52 278.74 5.3
18 NFR 1992-93 Dudhnoi- Mendhpathar (Depa) 19.75 86.22 24.82 61.40 18 13.56

24.33 24.32 7.6
19 SCR 1997-98 Gulbarga-Bidar 106.60 369.70 124.56 245.14 13 38.50 72.06 72.46 10.1
20 ER 2000-01 Deogarh-Sultanganj, Banka-

Barahat and Banka-Bhitiah Road
151.28 607.09 187.67 419.42 10 30.00 70.00 123.10

10.2
21 NFR 1983-84 Eklakhi-Balurghat & Gazole-

Itahar
113.11 285.93 232.10 53.83 28 75.93

13.35 13.39 12.1
22 CR 1998-99 Baramati-Lonad 54.00 138.48 40.17 98.31 12 18.00 22.52 23.69 12.4
23 ER 2000-01 Tarakeshwar-Bishnupur with 

Ext up to Kumarkundu Bypass
85.00 840.00 222.92 617.08 10 20.00 130.00 150.61

12.3
24 NWR 1996-97 Dausa-Gangapur City 92.67 410.08 110.90 299.18 14 25.00 82.39 66.37 13.5
25 ER 1995-96 Mandarhill-Rampurhat via 

Dumka
130.00 873.33 300.98 572.35 15 40.00 57.00 113.83

15.1
26 SWR 1996-97 Kadur-Chickmagalur-

Sakleshpur
93.00 334.63 102.28 232.35 14 10.00

47.56 48.02 14.5
27 NFR 1996-97 Harmuti-Itanagar 33.00 531.81 81.67 450.14 14 30.49 81.57 81.66 16.5
28 CR 1995-96 Ahmednagar -Beed-Parli 

Vajinath 
261.25 462.67 45.53 417.14 15 3.00

60.08 49.78 25.1
29 SER 1974-75 Howrah-Amta, Bargachia-

Champadanga-Tarkeshwar & 
Amta-Bagnan

99.00 407.93 106.92 301.01 36 59.00

23.84 23.95 37.7
30 SWR 1996-97 Hubli-Ankola 167.00 285.24 78.76 206.48 14 15.00 14.99 14.99 41.3

Total of three years 
2007-08 to 2009-10

Statement showing the balance funds required to complete the work and the anticipated period for completion  

Annexure XVI
(Paras 3.1.4, 3.1.5.1 & 3.1.6.3)

Sl. No. Rly Year of 
inclusion in 

Budget

Name of the project(s) Length 
in Kms

Physical 
Progress

Number of 
years 

required to 
complete 

Latest 
anticipated 

cost 

Actual 
expend-
iture till 
31.3.10

Balance 
funds 

required 

Number of 
years since 

work 
sanctioned 
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FG AE
1 2 3 4 5 6 7 8 9 10 11 12 13

Total of three years 
2007-08 to 2009-10

Sl. No. Rly Year of 
inclusion in 

Budget

Name of the project(s) Length 
in Kms

Physical 
Progress

Number of 
years 

required to 
complete 

Latest 
anticipated 

cost 

Actual 
expend-
iture till 
31.3.10

Balance 
funds 

required 

Number of 
years since 

work 
sanctioned 

31 SCR 1997-98 Munirabad-Mahbubanagar 246.00 497.47 66.82 430.65 13 25.00 30.01 31.31 41.3
32 WCR 2000-01 Ramganjmandi-Bhopal 270.00 1225.90 135.73 1090.17 10 35.00 79.64 68.27 47.9
33 ECoR 1994-95 Khurda Road-Bolangir 289.00 700.00 105.80 594.20 16 45.00 24.2 29.21 61.0
34 SECR 1995-96 Dallirajahara-Jadalpur (PPP) 235.00 1296.09 48.61 1247.48 15 6.50 47.59 47.59 78.6
35 WR 1989-90 Dahod-Indore via Sardarpur, 

Jhabao & Dhar
236.00 1644.12 61.34 1582.78 22 8.00

64.29 61.34 77.4
36 SR 1999-00 Tirunnavaya-Guruvayoor 50.23 137.71 9.19 128.52 11 0.00 1.61 1.61

239.5
37 NER 1995-96 Rampur-Lalkuan-Kathgodam 

ROB on NH
0.00 30.51 0.11 30.40 15 NA

38 ECR 1996-97 Khagaria-Kusheshwarsthan 42.30 162.87 68.02 94.85 14
39 ECR 1996-97 Sakri-Hasanpur 76.00 175.68 128.92 46.76 14
40 SWR 1996-97 Bangalore-Satyamanglam 260.00 226.00 0.29 225.71 14 0.00 0 0
41 ECR 1997-98 Gaya-Daltonganj via Rafijganj 136.88 445.25 54.20 391.05 13
42 ECR 1997-98 Giridih-Koderma 102.50 371.36 258.00 113.36 13
43 ECR 1997-98 Munger-rail-cum-road bridge on 

river Ganga
19.80 981.00 309.58 671.42 13

44 ECR 1997-98 Muzaffarpur-Sitamarhi 64.50 322.30 272.30 50.00 13
45 ECR 1997-98 Patna -Ganga bridge with linking

bet. Patna & Hajipur
19.00 1389.00 583.62 805.38 13

46 SCR 1997-98 Macherla-Nalgonda 81.60 363.26 0.27 362.99 13 0.00 0.00 0.00
47 ECR 1998-99 Fatuha-Ishlampur Restoration 

and Sheikhpura to Neora 
171.50 406.92 230.18 176.74 12

0 0
48 ECR 1998-99 Koderma-Ranchi 202.00 1157.80 502.78 655.02 12
49 SCR 1999-00 Kakinada-Pithapuram 21.50 125.68 0.04 125.64 11 0.00 0.00 0.00
50 SCR 2000-01 Kotipalli-Narsapur 57.21 1053.87 9.42 1044.45 10 0.00 0.00 0.00

25349.03 8549.11 16799.92Total 
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Sl. 
No.

Rly Year of 
inclusion 
in Budget

Name of the project(s) Date on 
which 
detailed 
estimate 
were 
submitted 

Delay in 
submission 

Date of 
sanction of 
detailed 
estimates 

Time taken 
from 
submission to 
sanction (in 
months )

Date of 
commenceme
nt of 
works/land 
acquisition 
process ( in 
months)

Time 
taken to 
start land 
acquisitio
n 

Total land to 
be acquired 
(in 
hectares)/(*) 
Acres

Land 
actually 
aquired 

Shorfall % of 
land 
acuired 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
1 SER 1974-75 Howrah-Amta, Bargachia-

Champadanga-Tarkeshwar & Amta-
Bagnan

1979-80 48 months 02.02.1984 61 months NA NA 214.48 0.00 214.48 0.00

2 NR 1981-82 Nangal Dam-Talwara & Taking over 
siding of Mukerian Talwara

3 NFR 1983-84 Eklakhi-Balurghat & Gazole-Itahar 28.04.1995 133 months 05.09.1995 4 months March. 1984 No delay 732.03 570.03 162.00 77.87
4 NCR 1985-86 Guna-Etawah (GWL-ETW) N/A NA 26.2.1992 NA 1992 1992 294.93 217.73 77.20 73.82 Guna to Gwalior completed and 

commissioned 
5 WR 1989-90 Dahod-Indore via Sardarpur, Jhabao 

& Dhar
18.05.2008 NA 3.09.2008 4 months 3.09.2009 No 119.73 115.91 3.82 96.81 The new line project Godhra-Indore-

Dewar-Maksi was commenced in 91-
92 and shelved in March 1994. After 
the issue of incurrence of unproductive 
expenditure was taken up by Audit, 
the work between Dewas -Maksi (36 
kms) was completed in November 
2002 and the remaining work was 
frozen.  The work has been revived in 
2007-08 after approval of CCEA.

6 NFR 1992-93 Dudhnoi- Mendhpathar (Depa) 28.12.2007 177 months 06.05.2008 5 months 22.5.2007 169 
months

109.65 26.59 83.06 24.25

7 CR 1993-94 Amravati-Narkher 24.11.1994 7 months 22.12.95 13 months Jan. 1996 821.63 794.71 26.92 96.72
8 ECoR 1993-94 Lanjigarh Road-Junagarh 27.5.2004 1.6.05 15 months Dec. 1999 1022.72 828.52 194.20 81.01
9 SCR 1993-94 Peddapally-Karimnagar-Nizamabad I-13.9.94 

II.12.7.01 
III.24.5.02

18 month I. 7.12.94  
II.29.5.02  
III.5.9.02

3 month   10 
months  3 
months  

Jul-94 1066.00 571.00 495.00 53.56

10 ECoR 1994-95 Khurda Road-Bolangir (*) 1.4.02 84 months 6.6.02 2 months 5021.93 1089.76 3932.17 21.70
11 CR 1995-96 Ahmednagar -Beed-Parli Vajinath 3.7.98 27 months 1.1.99 6 months March, 02 57.57 57.57 0.00 100.00
12 ER 1995-96 Mandarhill-Rampurhat via Dumka 15.01.1998 36 months 31.03.1999   

23.7.2002
14 months Nov. 1999 4 years 7 

months
2685.03 2648.04 36.99 98.62

13 NER 1995-96 Rampur-Lalkuan-Kathgodam ROB 
on NH

1.7.04 NA 17.11.06 28.5 months 0.00

14 SECR 1995-96 Dallirajahara-Jadalpur (PPP) 22.09.1998 36 months 16.12.98 3 montbs 3.12.2004 6 years 696.50 351.26 345.24 50.43
15 ECR 1996-97 Khagaria-Kusheshwarsthan * NA NA 13.11.01 

&17.4.02  
NA 4.6.1998 NA 971.51 220.57 750.94 22.70

Annexure XVII
(Para 3.1.4.3)

NEW LINES PROJECTS ON SOCIO-ECONOMIC CONSIDERATIONS-TIME TAKEN IN PREPARATION OF DETAILED ESTIMATE, SANCTION THEREOF AND LAND ACQUISITION 
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Sl. 
No.

Rly Year of 
inclusion 
in Budget

Name of the project(s) Date on 
which 
detailed 
estimate 
were 
submitted 

Delay in 
submission 

Date of 
sanction of 
detailed 
estimates 

Time taken 
from 
submission to 
sanction (in 
months )

Date of 
commenceme
nt of 
works/land 
acquisition 
process ( in 
months)

Time 
taken to 
start land 
acquisitio
n 

Total land to 
be acquired 
(in 
hectares)/(*) 
Acres

Land 
actually 
aquired 

Shorfall % of 
land 
acuired 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
16 ECR 1996-97 Sakri-Hasanpur 14.10.96 nil 8.5.97 9 months 1998.00 480.00 1058.91 -578.91 220.61 Land acquired include Giridih -

Koderma also 
17 NFR 1996-97 Harmuti-Itanagar 28.08.1997 5 months 31.01.2008 125 months April, 2008 132 

months
150.00 93.61 56.39 62.41

18 NWR 1996-97 Dausa-Gangapur City 4.07.2001 51 months 31.05.2002 11 months 13.6.1996 24 months 475.29 451.61 23.68 95.02
19 SR 1996-97 Karur-Salem 31.08.1999 28 months 20.10.2000 13 month March. 98 12 month 392.76 366.13 26.63 93.22
20 SWR 1996-97 Bangalore-Satyamanglam
21 SWR 1996-97 Hassan-Bangalore 16.07.1997 3 months 27.08.1997 1 month 04.1997/ 

05.1997
5 months 1041.25 818.25 223.00 78.58

22 SWR 1996-97 Hubli-Ankola 04.08.1998 16 months 01.01.1999 5 months 19.09.1997/ 
14.09.1998

29 months 1160 80 1080.00 6.90

23 SWR 1996-97 Kadur-Chickmagalur-Sakleshpur 17.11.1997 7 months 07.06.1999 18 months 30.01.1997/ 
05.1997

5 months 471.15 250.06 221.09 53.07

24 ECR 1997-98 Gaya-Daltonganj via Rafijganj NA NA 0.00
25 ECR 1997-98 Giridih-Koderma NA NA 0.00
26 ECR 1997-98 Munger-rail-cum-road bridge on 

river Ganga
20.10.02, 
11.10.03, 

17.8.04 & 
27.3.08 (in 
four parts)

NA 11.11.02, 
10.4.04, 
5.11.2006 
&11.4.08

NA 20.11.03 18 days 363.719 293.453 70.27 80.68

27 ECR 1997-98 Muzaffarpur-Sitamarhi NA NA 15.11.02 NA 0.00
28 ECR 1997-98 Patna -Ganga bridge with linking 

bet. Patna & Hajipur
11.7.01 NA 1.7.02 NA 29.11.01 1 month 190.647 190.647 0.00 100.00

29 NCR 1997-98 Etawah-Mainpuri 12.7.02 51 months 19.9.02 2 months 28.8.02 65 months 246.909 243.962 2.95 98.81
30 1997-98 Lalitpur-Satna, Rewa-Singrauli & 

Mahoba-Khajuraho
10.11.2000 30 months 2.3.01 3 months Jan.2000 99.75 99.75 0.00 100.00 LAR-UDAIPURA

1999-00 16.4.02 48 months 27.12.02 8 months Jan.2000 140.65 140.65 0.00 100.00 UDAIPURA -KURJ
4.7.01 39 months 14.2.02 7 months Oct. 2001 337.927 337.927 0.00 100.00 MBA-KURJ

31 NR 1997-98 Abohar-Fazilka Oct.2002 54 months Jan. 2003 3 months Sept.2001 -- 474.24 474.24 0.00 100.00
32 NR 1997-98 Chandigarh-Ludhiana Sept. 2000 29 months Feb.2001 4 months Oct.2000 -- 1158.73 1158.73 0.00 100.00
33 NR 1997-98 Tarantaran-Goindwal Oct. 2001 42 months Sept. 2002 11 months June.2001 -- 134.49 134.49 0.00 100.00
34 SCR 1997-98 Gulbarga-Bidar 12.07.2002 51 months 13.06.2003 11 months March.2003 March.200

3
668 380.28 287.72 56.93

35 SCR 1997-98 Macherla-Nalgonda 19.09.2003 66 months Not yet 
sanctioned

82 months work not be 
commenced

work not 
be 
commence
d

332 0 332.00 0.00

36 SCR 1997-98 Munirabad-Mahbubanagar 20.12.2002 57 months 16.10.2003 10 months May.1999 May.1999 265 28.77 236.23 10.86
37 SR 1997-98 Angamali-Sabarimala 9.03.2005 84 months 17.5.2006 12 months Nov.2002 43 month 516.42 7.9652 508.45 1.54
38 CR 1998-99 Baramati-Lonad 23.4.02 37 months 29.11.02 6 months March,03 6 161.8 117.4 44.40 72.56

NCR

Not Applicable since works not taken up yet
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Sl. 
No.

Rly Year of 
inclusion 
in Budget

Name of the project(s) Date on 
which 
detailed 
estimate 
were 
submitted 

Delay in 
submission 

Date of 
sanction of 
detailed 
estimates 

Time taken 
from 
submission to 
sanction (in 
months )

Date of 
commenceme
nt of 
works/land 
acquisition 
process ( in 
months)

Time 
taken to 
start land 
acquisitio
n 

Total land to 
be acquired 
(in 
hectares)/(*) 
Acres

Land 
actually 
aquired 

Shorfall % of 
land 
acuired 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
39 ECR 1998-99 Fatuha-Ishlampur Restoration and 

Sheikhpura to Neora 
6.3.02, 

19.10.01, 
19.10.01 & 

6.3.02

NA 2.8.02, 
18.2.02, 
7.5.02 
&2.8.02

2 to 4 months July 02 and 
September 
2003

1409 921.5 487.50 65.40

40 ECR 1998-99 Koderma-Ranchi NA NA 0.00
41 ER 1998-99 Deogarh-Dumka 21.09.2000 

& 
10.11.2009

30 months 17.08.01(Pt) 11 months March. 2001 3 years 1868.73 1868.73 0.00 100.00

42 SCR 1998-99 Gadwal-Raichur 12.06.2001  27 months 13.11.2001 5 months April.2002/ 
Aug.2002

Aug.2002/ 
8 months

270 187 83.00 69.26

43 NCR 1999-00 Agra-Etawah via Fatehabad and Bah 11.9.01 7 months 24.10.02 13 months 18.3.02/ 
24.12.99

24.12.99 451 458.176 -7.18 101.59

44 SCR 1999-00 Kakinada-Pithapuram 30.4.2006 73 months Not yet 
sanctioned

51 months work not be 
commenced

work not 
be 
commence
d

170.5 0 170.50 0.00

45 SR 1999-00 Tirunnavaya-Guruvayoor 31.01.2004 46 months Not yet 
sanctioned

NA Nov.2002 31 months 131 0 131.00 0.00

46 ER 2000-01 Deogarh-Sultanganj, Banka-Barahat 
and Banka-Bhitiah Road 

15.02.2001 
& 

31.01.2007

11 months 22.06.2001 
& 9.07.2008

3 months 16.02.2001 10 months 1943.28 905.95 1037.33 46.62

47 ER 2000-01 Tarakeshwar-Bishnupur with Ext up 
to Kumarkundu Bypass

01.06.2000 
& 

31.03.2007

3 months 21.08.2000 
& 
20.11.2008

3 months 16.02.2001 10 months 969 643.29 325.71 66.39

48 NWR 2000-01 Ajmer-Pushkar 13.11.2002 19 months 5.09.2003 9 months 21.06.2001 9 129.57 129.57 0.00 100.00
49 WCR 2000-01 Ramganjmandi-Bhopal 04.10.2004 42 months 10.09.2004   

03.02.2010
June.2002 14 months 1790.9 131.631 1659.27 7.35

50 SCR 2000-01 Kotipalli-Narsapur .5.01.2004 33 months Not yet 
sanctioned

77 months work not be 
commenced

Feb.2002 113.516 14.447 99.07 12.73
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Budget 
Grant

Final 
Grant

Actual 
expenditure 

Budget 
Grant

Final 
Grant

Actual 
expenditure 

Budget 
Grant

Final 
Grant

Actual 
expenditure 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

1 CR 1995-96 Ahmednagar -Beed-Parli 
Vajinath 

1996-97 79.76 14.37 14.76 10.00 10.15 0.00 10.00 26.77 27.05 20.57 23.16 22.73 120.33 74.45 64.54 45.88 9.91

2 CR 1993-94 Amravati-Narkher 1994-95 95.42 160.45 172.08 7.00 7.17 7.21 20.17 30.00 30.23 56.08 78.55 90.77 178.67 276.17 300.29 -97.50 -24.12

3 CR 1998-99 Baramati-Lonad 1997-98 31.91 16.30 17.41 5.00 4.25 4.36 5.00 7.70 8.41 5.00 10.57 10.92 46.91 38.82 41.10 8.09 -2.28

4 ECoR 1994-95 Khurda Road-Bolangir 1994-95 106.38 67.00 67.89 20.00 6.34 6.34 32.43 3.50 3.51 28.07 14.36 19.36 186.88 91.20 97.10 95.68 -5.90

5 ECoR 1993-94 Lanjigarh Road-Junagarh 1993-94 56.72 43.07 39.08 12.00 12.82 14.05 35.00 31.75 32.24 30.00 28.83 26.37 133.72 116.47 111.74 17.25 4.73
6 ECR 1998-99 Fatuha-Ishlampur Restoration

and Sheikhpura to Neora 
NA 191.20 191.17 191.17 10.00 9.99 9.99 4.96 0.97 0.97 15.00 15.03 15.03 221.16 217.16 217.16 4.00 0.00

7 ECR 1997-98 Gaya-Daltonganj via 
Rafijganj 

1.00 1.00 0.00 0.00 1.00 0.00

8 ECR 1997-98 Giridih-Koderma 1997-98 82.51 47.22 131.85 20.00 24.85 25.05 20.00 20.06 50.72 10.00 40.10 50.38 132.51 132.23 258.00 0.28 -125.77

9 ECR 1996-97 Khagaria-Kusheshwarsthan 15.90 3.83 5.00 3.50 2.14 1.00 15.00 15.05 5.00 40.90 25.74 11.00 75.30 46.76 -64.30 28.54

10 ECR 1998-99 Koderma-Ranchi 50.00 35.00 68.00 153.00 0.00 0.00 153.00 0.00

11 ECR 1997-98 Munger-rail-cum-road bridge 
on river Ganga (BG & Exp 
include Depost by party)

2002-03 120.00 120.00 52.96 240.00 120.00 22.88 65.00 25.00 31.11 40.00 40.00 71.75 465.00 305.00 178.70 160.00 126.30

12 ECR 1997-98 Muzaffarpur-Sitamarhi NA 40.00 44.00 45.00 129.00 0.00 0.00 129.00 0.00

13 ECR 1997-98 Patna -Ganga bridge with 
linking bet. Patna & Hajipur

2001-02 340.00 340.00 302.21 100.00 100.00 60.35 50.00 50.00 102.69 100.00 100.00 141.10 590.00 590.00 606.35 0.00 -16.35

14 ECR 1996-97 Sakri-Hasanpur 1996-97 65.00 65.00 72.32 20.00 20.00 34.29 5.00 5.00 21.46 5.00 5.00 8.93 95.00 95.00 137.00 0.00 -42.00

15 ER 1998-99 Deogarh-Dumka 1998-99 76.48 51.91 10.00 24.53 25.00 14.82 21.00 16.50 0.00 132.48 107.76 -132.48 24.72

16 90.00 119.75 58.00 33.54 39.00 29.24 29.00 20.99 0.00 216.00 203.52 -216.00 12.48

ER 2000-01 Deogarh-Sultanganj, Banka-
Barahat and Banka-Bhitiah 
Road

2000-01 77.12 44.57 15.00 13.08 35.00 48.18 20.00 81.84 0.00 147.12 187.67 -147.12 -40.55

17 ER 1995-96 Mandarhill-Rampurhat via 
Dumka

1995-96 84.49 90.67 17.00 25.64 10.00 39.94 30.00 48.25 0.00 141.49 204.50 -141.49 -63.01

18 ER 2000-01 Tarakeshwar-Bishnupur with 
Ext up to Kumarkundu 
Bypass

2000-01 103.75 72.31 15.00 25.80 30.00 30.33 85.00 94.48 0.00 233.75 222.92 -233.75 10.83

19 NCR 1999-2000 Agra-Etawah via Fatehabad 
and Bah

1999-2000 80.33 10.00 10.78 13.77 10.00 13.84 15.00 45.40 45.40 62.18 65.40 70.02 171.28 -4.62 -101.26

20 NCR 1997-98 Etawah-Mainpuri 2002-2003 48.60 56.08 53.39 13.00 11.21 11.95 20.00 14.60 14.50 20.00 30.90 30.87 101.60 112.79 110.71 -11.19 2.08

21 NCR 1985-86 Guna-Etawah 1992-93 194.76 30.00 1.13 1.59 40.00 17.24 18.67 50.00 79.58 79.22 120.00 97.95 294.24 22.05 -196.29

22 NCR 1997-98 Lalitpur-Satna, Rewa-
Singrauli & Mahoba-
Khajuraho

1999-2000 156.15 168.67 181.95 50.00 87.73 92.08 60.00 63.79 67.77 58.26 119.00 118.89 324.41 439.19 460.69 -114.78 -21.50

Annexure XVIII

2009-10

(Para 3.1.5.2)

between FG & 
Actual 

Expenditure 

between 
BG & FG

Rly Year of 
inclusion 
in Budget

Actual 
expenditure 

Actual 
expenditure 

Year wise fund allotment and actual expenditure during the last three years

Budget 
Grant

Name of the project(s) Year from 
which fund 
allottment 

commenced

Budget 
Grant

Variation  -Excess or  
+Savings

Status of provision of funds and actual expenditure since commencement/sanction of the projects
Provision of funds and utilisation 
from the year of commencement 

to 2006-07

2007-08 2008-09

Total from the date of sanction to 
2009-10 

Final 
Grant

Final 
Grant

Sl. 
No.
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23 NER 1995-96 Rampur-Lalkuan-Kathgodam 
ROB on NH

1995-96 0.11 0.11 0.11 0.50 0.00 0.00 0.01 0.01 0.01 5.29 0.00 0.00 5.91 0.12 0.12 5.79 0.00

24 NFR 1992-93 Dudhnoi- Mendhpathar 
(Depa)

1992.93 2.03 2.11 0.50 0.02 0.02 0.01 0.02 3.56 3.59 5.00 20.75 20.72 7.07 26.44 24.82 -19.37 1.62

25 NFR 1983-84 Eklakhi-Balurghat & Gazole-
Itahar

1993-84 154.00 210.02 218.71 2.00 0.65 0.62 10.00 3.00 3.08 25.00 9.70 9.69 191.00 223.37 232.10 -32.37 -8.73

26 NFR 1996-97 Harmuti-Itanagar 1996-97 6.02 0.01 0.01 5.00 4.00 4.03 29.97 29.97 29.97 35.00 47.70 47.66 75.99 81.68 81.67 -5.69 0.01

27 NR 1997-98 Abohar-Fazilka 1997-98 11.51 23.45 23.73 10.00 28.50 28.51 24.99 62.50 60.78 7.70 73.00 68.85 54.20 187.45 181.87 -133.25 5.58

28 NR 1997-98 Chandigarh-Ludhiana 1997-98 85.40 266.64 272.85 30.00 157.16 157.18 30.00 144.50 140.90 30.00 65.00 65.91 175.40 633.30 636.84 -457.90 -3.54

29 NR 1981-82 Nangal Dam-Talwara & 
Taking over siding of 
Mukerian Talwara

1981-82 124.56 124.56 125.62 35.10 35.67 35.67 30.00 30.17 30.17 25.00 25.00 24.56 214.66 215.40 216.02 -0.74 -0.62

30 NR 1997-98 Tarantaran-Goindwal 1997-98 12.00 12.28 12.53 5.00 5.00 4.81 7.00 14.45 14.61 40.00 10.38 13.21 64.00 42.11 45.16 21.89 -3.05

31 NWR 2000-01 Ajmer-Pushkar 2000-01 40.00 34.09 32.96 10.00 13.07 9.48 19.00 15.00 14.93 20.00 31.84 31.91 89.00 94.00 89.28 -5.00 4.72

32 NWR 1996-97 Dausa-Gangapur City 2002-03 45.00 30.41 28.57 5.00 11.77 5.56 14.00 40.62 40.54 20.00 30.00 20.27 84.00 112.80 94.94 -28.80 17.86

33 SCR 1998-99 Gadwal-Raichur 2002-03 45.50 42.74 43.36 18.00 19.00 18.80 24.10 35.00 35.52 15.00 49.20 49.66 102.60 145.94 147.34 -43.34 -1.40

34 SCR 1997-98 Gulbarga-Bidar 1999-00 61.56 51.01 52.15 20.00 32.06 32.06 18.50 21.00 21.33 20.00 19.00 19.07 120.06 123.07 124.61 -3.01 -1.54

35 SCR 1999-2000 Kakinada-Pithapuram 1999-00 0.04 0.04 5.01 0.00 0.00 0.01 0.00 0.00 0.00 0.00 0.00 5.02 0.04 0.04 4.98 0.00

36 SCR 2000-2001 Kotipalli-Narsapur 2000-01 23.00 9.29 9.42 2.00 0.00 0.00 0.01 0.00 0.00 0.01 0.00 0.00 25.02 9.29 9.42 15.73 -0.13

37 SCR 1997-98 Macherla-Nalgonda 1999-00 5.22 0.41 0.27 5.00 0.00 0.00 2.00 0.00 0.00 0.10 0.00 0.00 12.32 0.41 0.27 11.91 0.14

38 SCR 1997-98 Munirabad-Mahbubanagar 1999-00 57.51 35.06 35.60 5.00 5.00 5.24 5.00 5.52 6.58 20.00 19.49 19.49 87.51 65.07 66.91 22.44 -1.84

39 SCR 1993-94 Peddapally-Karimnagar-
Nizamabad

1993-94 168.46 203.94 211.74 33.52 40.95 40.32 14.85 44.00 44.83 13.10 42.75 43.24 229.93 331.64 340.13 -101.71 -8.49

40 SECR 1995-96 Dallirajahara-Jadalpur 2005-06 0.01 0.01 0.00 13.00 13.00 0.00 24.59 24.59 0.00 10.00 10.00 0.00 47.60 47.60 0.00 0.00 47.60

41 SER 1974-75 Howrah-Amta 1974-75 82.97 5.00 1.00 1.11 2.98 0.60 0.60 40.00 22.24 22.24 47.98 23.84 106.92 24.14 -83.08

42 SR 1997-98 Angamali-Sabarimala 1998-99 24.20 6.68 6.71 10.00 10.15 10.29 10.00 26.75 27.61 15.00 17.21 17.21 59.20 60.80 61.85 -1.60 -1.05

43 SR 1996-97 Karur-Salem 1996-97 122.76 110.90 107.88 20.00 42.71 44.19 42.97 75.74 75.11 65.98 109.89 110.33 251.71 339.24 337.51 -87.53 1.73

44 SR 1999-2000 Tirunnavaya-Guruvayoor 2003-04 9.01 0.90 0.85 2.77 0.68 0.68 2.00 0.49 0.49 26.74 0.44 0.44 40.52 2.53 2.47 37.99 0.06

45 SWR 1996-97 Bangalore-Satyamanglam Work Not 
taken up yet

0.00 0.00 0.00 0.00 0.00

46 SWR 1996-97 Hassan-Bangalore 1996-97 163.01 225.66 222.79 21.00 28.49 28.42 55.00 60.03 59.52 65.00 84.69 84.78 304.01 398.87 395.51 -94.86 3.36

47 SWR 1996-97 Hubli-Ankola 1996-97 108.47 63.23 63.77 5.00 9.05 9.05 10.00 1.24 1.24 5.00 4.70 4.70 128.47 78.22 78.76 50.25 -0.54

48 SWR 1996-97 Kadur-Chickmagalur-
Sakleshpur

1996-97 78.90 55.11 54.26 10.00 10.79 10.79 10.00 6.74 6.74 5.00 30.03 30.49 103.90 102.67 102.28 1.23 0.39

49 WCR 2000-01 Ramganjmandi-Bhopal 2000-01 113.00 68.45 67.46 30.00 10.23 4.24 30.00 20.00 19.60 20.00 49.41 44.43 193.00 148.09 135.73 44.91 12.36

50 WR 1989-90 Dahod-Indore via Sardarpur, 
Jhabao & Dhar

2007-08 0.00 0.00 0.00 6.00 0.08 0.08 20.00 44.14 41.35 40.00 20.07 19.91 66.00 64.29 61.34 1.71 2.95

2834.89 3314.18 3630.06 955.92 1023.95 879.78 894.56 1173.84 1280.99 1176.30 1648.87 1805.07 5861.67 7160.84 7595.91 -1299.17 -435.06Total
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Opening Finalisatin Opening Finalisation 

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1 SER 1974-75 Howrah-Amta, Bargachia-Champadanga-
Tarkeshwar & Amta-Bagnan

02.02.1984 NA NA NA NA NA -- -- -- --

2 NR 1981-82 Nangal Dam-Talwara & Taking over 
siding of Mukerian Talwara

3 NFR 1983-84 Eklakhi-Balurghat & Gazole-Itahar 09.05.1995 04.12.1998 to 
17.01.2004

05.01.1999 
to 
17.02.2004

07.04.1999 
to 
03.03.2004

3 years 
3months

Nil Nil Nil Nil Nil

4 NCR 1985-86 Guna-Etawah 26.02.1992 2.5.1991            
to                       
6.10.2009

11.6.91          
to                    
17.11.09

7.11.1991     
to                  
30.01.2010

0.00 2 months Nil 9 Nil 15 days         
to                   
97 days

5 WR 1989-90 Dahod-Indore via Sardarpur, Jhabao & 
Dhar

03.09.2008 07.08.2008 to 
09.01.2009

17.09.2008 
to 
20.02.2009

24.2.2009 to 
15.12.2009

0 0 10 8 7 to 257 
days 

31 to 112 
days 

6 NFR 1992-93 Dudhnoi- Mendhpathar (Depa) 05.06.2008 07.06.2008 to 
30.09.2008

07.07.2008 
to 
31.10.2008

19.08.2008 
to 
26.11.2008

one month Nil Nil Nil Nil Nil

7 CR 1993-94 Amravati-Narkher 22.12.95 Aug-08 NA
8 ECoR 1993-94 Lanjigarh Road-Junagarh 1.6.05 1.08.03 2.9.03 30.1.2004 0.00 1 month 0 1 0 30
9 SCR 1993-94 Peddapally-Karimnagar-Nizamabad 7.12.1994/ 

29.05.2002/ 
05.09.2002

13.10.94 to 
05.03.2010

7.11.94 to 
6.04.2010

4.10.95 to 
24.6.2010

Nil Nil Nil Nil Nil Nil

10 ECoR 1994-95 Khurda Road-Bolangir 6.6.02 9.2.04 to 
21.3.05

16.3.04 to 
29.4.05

28.7.04 to 
16.8.05

0.00 1 month 1 4 60 150

11 CR 1995-96 Ahmednagar -Beed-Parli Vajinath Jan.1999 Jun-09
12 ER 1995-96 Mandarhill-Rampurhat via Dumka 31.03.1999
13 NER 1995-96 Rampur-Lalkuan-Kathgodam ROB on 

NH
17.11.06 16.4.08

14 SECR 1995-96 Dallirajahara-Jadalpur (PPP) 16.12.1998 30.06.2008 to 
21.09.2009

12.08.2008 
to 
01.12.2009

23.09.2008 
to 
28.07.2010

10 years 1 to 5 months 3 2 12 to 63 
days

35 to 150 
days

15 ECR 1996-97 Khagaria-Kusheshwarsthan I-13.11.01    II-
17.4.02

19.602 onward 30.7.02 
onward

16.1.03 
onward

16 ECR 1996-97 Sakri-Hasanpur
17 NFR 1996-97 Harmuti-Itanagar 31.01.2008 26.05.2008 to 

25.06.2009
27.06.2008 
to 
26.06.2009

25.09.2008 
to 
27.08.2009

4 months Nil Nil Nil Nil Nil

18 NWR 1996-97 Dausa-Gangapur City 31.05.2002 27.11.2002 31.12.2002 26.06.2003 6 months 3 months 0 3 0 2 to 87
19 SR 1996-97 Karur-Salem 20.10.2000 26.03.1997 to 

29.07.2009
11.4.97 yo 
29.7.09

20.05.1997 
to 5.10.2009

Up to 8 years 
10 months  

1 to 6 months -- 24 -- 7 to 196

20 SWR 1996-97 Bangalore-Satyamanglam Not applicable 
21 SWR 1996-97 Hassan-Bangalore 27.08.1997 21.04.1997 30.05.1997 18.09.1997 0.00 one  month 120 53 1 to 115 1 to 179 
22 SWR 1996-97 Hubli-Ankola 01.01.1999 25.07.1997 19.8.1997 19.09.1997 0.00 0 32 21 1 to 22 

days
2 to 72 days

23 SWR 1996-97 Kadur-Chickmagalur-Sakleshpur 07.06.1999 19.09.1996 04.1.1997 30.01.1997 0.00 0 37 10 1 to 77 
days

1 to 328 
days

24 ECR 1997-98 Gaya-Daltonganj via Rafijganj 
25 ECR 1997-98 Giridih-Koderma 10.10.2000 10.1.05 onward 2.3.05 

onward
31.5.05 
onward

5 2 to 5 
months

Annexure XIX

NEW LINES PROJECTS ON SOCIO-ECONOMIC CONSIDERATIONS-TIME TAKEN FOR COMMENCEMENT OF WORKS/FINALISATION OF TENDERS

Total tenders where 
there was delay in 

Period of delay ( from 
___days to ____days)

(Para 3.1.6.1)

Sl. No. Rly Year of 
inclusion 
in Budget

Delay in 
finalisation of 
tenders(after 3 
months from 

DOO) 

Name of the project(s) Delay in days 
in calling of 

tenders(from 
sanction of 

detailed 
estimate) 

Date of 
sanction of 

detailed 
estimate

Date of calling 
tenders 

Date of 
opening 

Date of 
finalisation
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Opening Finalisatin Opening Finalisation 

1 2 3 4 5 6 7 8 9 10 11 12 13 14

Total tenders where 
there was delay in 

Period of delay ( from 
___days to ____days)

Sl. No. Rly Year of 
inclusion 
in Budget

Delay in 
finalisation of 
tenders(after 3 
months from 

DOO) 

Name of the project(s) Delay in days 
in calling of 

tenders(from 
sanction of 

detailed 
estimate) 

Date of 
sanction of 

detailed 
estimate

Date of calling 
tenders 

Date of 
opening 

Date of 
finalisation

26 ECR 1997-98 Munger-rail-cum-road bridge on river 
Ganga

27 ECR 1997-98 Muzaffarpur-Sitamarhi
28 ECR 1997-98 Patna -Ganga bridge with linking bet. 

Patna & Hajipur
1.7.02 19.11.01 

onward
13.12.01 
onward

24.5.02 
onward

29 NCR 1997-98 Etawah-Mainpuri 19.09.2002 26.10.02          
to        
28.03.2007

3.12.2002       
to           
18.05.07

28.02.3         
to                  
11.09.07

one month Nil Nil Nil Nil Nil

30 NCR 1997-98 Lalitpur-Satna, Rewa-Singrauli & 
Mahoba-Khajuraho

14.02.2002 17.04.02             
to                      
29.12.2009

15.05.02         
to                    
11.02.2010

14.08.02       
to                  
6.05.10

2 months 0 Nil 20 Nil 3 days           
to                   
118 days

31 NR 1997-98 Abohar-Fazilka Jan.2003
32 NR 1997-98 Chandigarh-Ludhiana Feb.2001
33 NR 1997-98 Tarantaran-Goindwal Sept.2002
34 SCR 1997-98 Gulbarga-Bidar 13.06.2003 14.08.2003 to 

17.07.2009
30.09.2003 
to 
24.08.2009

21.12.2003 
to 
24.10.2009

Nil Nil Nil Nil Nil Nil

35 SCR 1997-98 Macherla-Nalgonda Not yet 
sanctioned

Nil Nil Nil Nil Nil Nil Nil Nil Nil

36 SCR 1997-98 Munirabad-Mahbubanagar 16.10.2003 19.11.2003 to 
19.02.2010

31.12.2003 
to March 
2010

25.02.2004 
to 
29.07.2010

Nil Nil Nil Nil Nil Nil

37 SR 1997-98 Angamali-Sabarimala 17.05.2006 5.11.2007- 
2.06.2009

12.12.07/ 
7.07.2009

12.05.2008/ 
26.05.2010

18 months Nil Nil Nil Nil Nil

38 CR 1998-99 Baramati-Lonad 29.11.02 Jun-08
39 ECR 1998-99 Fatuha-Ishlampur Restoration and 

Sheikhpura to Neora 
40 ECR 1998-99 Koderma-Ranchi
41 ER 1998-99 Deogarh-Dumka 17.08.01(Pt)
42 SCR 1998-99 Gadwal-Raichur 13.11.2001 09.09.2002 to 

12.04.2010
5.11.2002 to 
May. 2010

4.12.2002 to 
21.06.2010

9 months Nil 54 Nil nil Nil

43 NCR 1999-00 Agra-Etawah via Fatehabad and Bah 10.11.2000  
24.10.2002

31.10.2001     to 
23.03.2010

22.11.01       
to                    
30.4.2010

16.03.02      
to 1.07.2010

11 months one  month Nil Nil Nil Nil

44 SCR 1999-00 Kakinada-Pithapuram Not yet 
i d45 SR 1999-00 Tirunnavaya-Guruvayoor Not 

Sanctioned

46 ER 2000-01 Deogarh-Sultanganj, Banka-Barahat and 
Banka-Bhitiah Road 

22.06.2001 
&09.07.2008

47 ER 2000-01 Tarakeshwar-Bishnupur with Ext up to 
Kumarkundu Bypass

21.08.2000 & 
20.11.2008

48 NWR 2000-01 Ajmer-Pushkar 05.09.2003 12.12.2003 15.01.04 5.03.2004 3 months 0 0 6 0 6 to 76
49 WCR 2000-01 Ramganjmandi-Bhopal 10.9.2004 

03.2.2010
NA Nil Nil Nil Nil Nil

50 SCR 2000-01 Kotipalli-Narsapur Not yet 
sanctioned

Nil Nil Nil Nil Nil Nil Nil Nil Nil

257 166
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Non-availability 
of clear site 

Non-
availability of 
approved 
drawings 

Handing 
over site

handing over 
drawings 

 delay in 
handing 
over clear 
site 

Delay in 
handing over 
approved 
drawings 

1 2 3 4 5 6 7 8 9 10 11
1 CR 1995-96 Ahmednagar -Beed-Parli Vajinath 6 2 2 6 to  30 

months
12 to 18 
months

1 Nil

2 CR 1993-94 Amravati-Narkher 28 Nil Nil Nil Nil Nil Nil
3 CR 1998-99 Baramati-Lonad 6 3 2 16 to 38 

monhts
16 to 30 
months

Nil Nil

4 ECoR 1994-95 Khurda Road-Bolangir 5 1 1 24 months 27 months 1 1
5 ECoR 1993-94 Lanjigarh Road-Junagarh 7 0 3 0 3yrs to 8 yrs 0 3
6 ECR 1998-99 Fatuha-Ishlampur Restoration and 

Sheikhpura to Neora 
21 14 0 14 0 14 0

7 ECR 1997-98 Gaya-Daltonganj via Rafijganj 

8 ECR 1997-98 Giridih-Koderma 23 3 0 13 to 46 
months

0 0 0

9 ECR 1996-97 Khagaria-Kusheshwarsthan 8
10 ECR 1998-99 Koderma-Ranchi
11 ECR 1997-98 Munger-rail-cum-road bridge on 

river Ganga
12 ECR 1997-98 Muzaffarpur-Sitamarhi
13 ECR 1997-98 Patna -Ganga bridge with linking bet. 

Patna & Hajipur
75

14 ECR 1996-97 Sakri-Hasanpur 30
15 ER 1998-99 Deogarh-Dumka
16 ER 2000-01 Deogarh-Sultanganj, Banka-Barahat 

and Banka-Bhitiah Road 
17 ER 1995-96 Mandarhill-Rampurhat via Dumka
18 ER 2000-01 Tarakeshwar-Bishnupur with Ext up 

to Kumarkundu Bypass
19 NCR 1999-2000 Agra-Etawah via Fatehabad and Bah 31 11 Nil 06 to 60 

months
Nil 4 Nil

20 NCR 1997-98 Etawah-Mainpuri 21 Nil Nil No No No No

Rly Year of 
inclusion 
in Budget

Name of the project(s)

Annexure XX

Statement showing award of contracts without competing preliminary formailities
No. of total contracts awarded 

without completion of 
preliminary formalities 

Extent of delay in No. of contracts 
terminated on account of 

non-progress of works due 
to delay 

(Para 3.1.6.2)

Sl. 
No.

No. of total 
contracts 
entered 
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Chapter 3 Engineering - Open Line and Construction

Non-availability 
of clear site 

Non-
availability of 
approved 
drawings 

Handing 
over site

handing over 
drawings 

 delay in 
handing 
over clear 
site 

Delay in 
handing over 
approved 
drawings 

1 2 3 4 5 6 7 8 9 10 11

Rly Year of 
inclusion 
in Budget

Name of the project(s) No. of total contracts awarded 
without completion of 

preliminary formalities 

Extent of delay in No. of contracts 
terminated on account of 

non-progress of works due 
to delay 

Sl. 
No.

No. of total 
contracts 
entered 

21 NCR 1985-86 Guna-Etawah 190 14 5 3 months    
to          

24 months   

3 months     
to           

24 months    

Nil Nil

22 NCR 1997-98 Lalitpur-Satna, Rewa-Singrauli & 
Mahoba-Khajuraho

113 15 1 2 months   to 
23 months   

12 months Nil Nil

23 NER 1995-96 Rampur-Lalkuan-Kathgodam ROB 
on NH

24 NFR 1992-93 Dudhnoi- Mendhpathar (Depa) 2 Nil Nil Nil Nil Nil Nil
25 NFR 1984-85 Eklakhi-Balurghat & Gazole-Itahar 86 7 3 3 to 10 

months 
12 to 22 
months 

Nil Nil

26 NFR 1996-97 Harmuti-Itanagar 2 Nil Nil Nil Nil Nil Nil
27 NR 1997-98 Abohar-Fazilka 13 4 2 - - - -
28 NR 1997-98 Chandigarh-Ludhiana 31 18 4 - - 2 2
29 NR 1981-82 Nangal Dam-Talwara & Taking over 

siding of Mukerian Talwara
30 NR 1997-98 Tarantaran-Goindwal 6 2 1 - - - -
31 NWR 2000-01 Ajmer-Pushkar 17 4 1 12 10 2 0
32 NWR 1996-97 Dausa-Gangapur City 14 5 8 60 4 0 1
33 SCR 1998-99 Gadwal-Raichur 54 1 4 6 month 43 months Nil Nil
34 SCR 1997-98 Gulbarga-Bidar 42 7 Nil 8 to 27 

months 
Nil 3 Nil

35 SCR 1999-2000 Kakinada-Pithapuram Nil Nil Nil Nil Nil Nil Nil

36 SCR 2000-2001 Kotipalli-Narsapur Nil Nil Nil Nil Nil Nil Nil

37 SCR 1997-98 Macherla-Nalgonda Nil Nil Nil Nil Nil Nil Nil
38 SCR 1997-98 Munirabad-Mahbubanagar 16 1 Nil 12 months Nil 2 Nil
39 SCR 1993-94 Peddapally-Karimnagar-Nizamabad 156 7 5 13 months 22 months 2 Nil

40 SECR 1995-96 Dallirajahara-Jadalpur 2 Nil Nil Nil Nil Nil Nil
41 SER 1974-75 Howrah-Amta NA NA NA NA NA NA NA
42 SR 1997-98 Angamali-Sabarimala 2 Nil Nil Nil Nil Nil Nil
43 SR 1996-97 Karur-Salem 79 3 1 18 months 11 months -- --
44 SR 1999-2000 Tirunnavaya-Guruvayoor NA NA NA NA NA NA NA
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Chapter 3 Engineering - Open Line and Construction

Non-availability 
of clear site 

Non-
availability of 
approved 
drawings 

Handing 
over site

handing over 
drawings 

 delay in 
handing 
over clear 
site 

Delay in 
handing over 
approved 
drawings 

1 2 3 4 5 6 7 8 9 10 11

Rly Year of 
inclusion 
in Budget

Name of the project(s) No. of total contracts awarded 
without completion of 

preliminary formalities 

Extent of delay in No. of contracts 
terminated on account of 

non-progress of works due 
to delay 

Sl. 
No.

No. of total 
contracts 
entered 

45 SWR 1996-97 Bangalore-Satyamanglam Not 
applicable 

since works 
not taken up 

yet
46 SWR 1996-97 Hassan-Bangalore 164 47 11 1 month to 

50 months 
11 to 68 
months 

1 Nil

47 SWR 1996-97 Hubli-Ankola 37 13 1 3 to 34 
months 

3 months         Nil Nil

48 SWR 1996-97 Kadur-Chickmagalur-Sakleshpur 43 7 13 3 to 36 
months 

4 to 36 
months 

Nil 2

49 WCR 2000-01 Ramganjmandi-Bhopal 12 Nil 3 Nil 24 months Nil 3
50 WR 2007-08 Dahod-Indore via Sardarpur, Jhabao 

& Dhar
15 9 5 7-17 months 8-13 months Nil Nil

1357 198 76 32 12Total 
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Chapter 3 Engineering - Open Line and Construction

between 
original cost 

and last 
anticipated cost 

between 
sanctioned 

estimate  cost 
and last 

anticipated cost 

between 
original cost 

and last 
anticipated 

cost 

between sanctioned 
estimate  cost and 

last anticipated cost 

1 2 3 4 5 6 7 8 9 10 11 13
1974-75 Howrah-Amta, Bargachia-Champadanga-

Tarkeshwar & Amta-Bagnan
99.00

Howrah-Amta, Bargachia-Champadanga 75.00 10.72 31.43 266.00 255.28 234.57 24.81 8.46
Champadanga-Tarkeshwar & Amta-
Bagnan

24.00 141.93 141.93 141.93 0.00 0.00 1.00 1.00

2 NR 1981-82 Nangal Dam-Talwara & Taking over 
siding of Mukerian Talwara

83.74 730.00 730.00 730.00

3 NFR 1983-84 Eklakhi-Balurghat & Gazole-Itahar 113.11 47.00 285.93 285.93 238.93 0.00 6.08 1.00
1985-86 Guna-Etawah 344.00 0.00 0.00
1992-93 GWL-BIX 81.93 92.54 356.85 356.85 264.31 3.86

BIX-ETW 36.39 0.00 0.00
1989-90 Dahod-Indore via Sardarpur, Jhabao & 

Dhar
2007-08 Dahod - Indore 200.97 678.56 137.66 1644.12 965.56 1506.46 2.42 11.94

6 NFR 1992-93 Dudhnoi- Mendhpathar (Depa) 19.75 75.58 86.22 86.22 10.64 0.00 1.14 1.00
7 CR 1993-94 Amravati-Narkher 138.00 120.90 150.66 365.27 244.37 214.61 3.02 2.42
8 ECoR 1993-94 Lanjigarh Road-Junagarh 56.00 80.24 142.98 170.00 89.76 27.02 2.12 1.19
9 SCR 1993-94 Peddapally-Karimnagar-Nizamabad 178.37 124.43 361.10 617.62 493.19 256.52 4.96 1.71
10 ECoR 1994-95 Khurda Road-Bolangir 289.00 353.38 497.44 700.00 346.62 202.56 1.98 1.41
11 CR 1995-96 Ahmednagar -Beed-Parli Vajinath 261.25 353.00 462.67 462.67 109.67 0.00 1.31 1.00
12 ER 1995-96 Mandarhill-Rampurhat via Dumka 130.00 170.47 259.34 873.33 702.86 613.99 5.12 3.37
13 NER 1995-96 Rampur-Lalkuan-Kathgodam ROB on NH 0.00 5.30 16.00 30.51 25.21 14.51 5.76 1.91

14 SECR 1995-96 Dallirajahara-Jadalpur (PPP) 235.00 369.00 968.60 1296.09 927.09 327.49 3.51 1.34
15 ECR 1996-97 Khagaria-Kusheshwarsthan 42.30 162.87 162.87 162.87
16 ECR 1996-97 Sakri-Hasanpur 76.00 89.70 89.70 175.68 85.98 85.98 1.96 1.96
17 NFR 1996-97 Harmuti-Itanagar 33.00 156.33 160.48 531.81 375.48 371.33 3.40 3.31
18 NWR 1996-97 Dausa-Gangapur City 92.67 208.83 208.83 410.08 201.25 201.25 1.96 1.96
19 SR 1996-97 Karur-Salem 85.00 155.00 229.88 712.00 557.00 482.12 4.59 3.10
20 SWR 1996-97 Bangalore-Satyamanglam 260.00 226.00 226.00 226.00
21 SWR 1996-97 Hassan-Bangalore 166.00 295.77 412.91 670.00 374.23 257.09 2.27 1.62
22 SWR 1996-97 Hubli-Ankola 167.00 138.15 103.73 285.24 147.09 181.51 2.06 2.75
23 SWR 1996-97 Kadur-Chickmagalur-Sakleshpur 93.00 157.00 262.82 334.63 177.63 71.81 2.13 1.27
24 ECR 1997-98 Gaya-Daltonganj via Rafijganj 136.88 445.25 445.25 445.25 0.00 0.00
25 ECR 1997-98 Giridih-Koderma 102.50 143.01 371.36 452.35 309.34 80.99 3.16 1.22

Sl. No. Rly Year of 
inclusion 
in Budget

Cost as per 
detailed 
estimate  

Revised cost 
or last 

anticipated 
cost 

Difference in cost Name of the project(s) Length in 
Kms

Original 
cost 

1

4

5

Annexure XXI

NEW LINES PROJECTS ON SOCIO-ECONOMIC CONSIDERATIONS-  INCREASE IN COST DUE TO NON-COMPLETION 
Rupees in crores

NCR

SER

(Para 3.1.6.3)

variation %

WR
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Chapter 3 Engineering - Open Line and Construction

between 
original cost 

and last 
anticipated cost 

between 
sanctioned 

estimate  cost 
and last 

anticipated cost 

between 
original cost 

and last 
anticipated 

cost 

between sanctioned 
estimate  cost and 

last anticipated cost 

1 2 3 4 5 6 7 8 9 10 11 13

Sl. No. Rly Year of 
inclusion 
in Budget

Cost as per 
detailed 
estimate  

Revised cost 
or last 

anticipated 
cost 

Difference in cost Name of the project(s) Length in 
Kms

Original 
cost 

variation %

26 ECR 1997-98 Munger-rail-cum-road bridge on river 
Ganga

19.80 815.44 981.00 981.00 165.56 0.00 1.20

27 ECR 1997-98 Muzaffarpur-Sitamarhi 64.50 322.30 322.30 322.30 0.00 0.00
28 ECR 1997-98 Patna -Ganga bridge with linking bet. 

Patna & Hajipur
19.00 610.00 624.47 2963.00 2353.00 2338.53 4.86 4.74

29 NCR 1997-98 Etawah-Mainpuri 60/57.5 120.00 129.70 142.48 22.48 12.78 1.19 1.10
1997-98 Lalitpur-Satna, Rewa-Singrauli & Mahoba-

Khajuraho
541.00 925.00 925.00 925.00

LAR-UDAIPURA               32.68 61.26 61.05 106.05 44.79 45.00 1.73 1.74
 UDAIPURA-KURJ 134.82 252.77 325.76 470.90 218.13 145.14 1.86 1.45
 MBA-KURJ 65.15 84.26 139.90 222.15 137.89 82.25 2.64 1.59

31 NR 1997-98 Abohar-Fazilka 42.72 73.09 86.44 209.57 136.48 123.13 2.87 2.42
32 NR 1997-98 Chandigarh-Ludhiana 112.00 150.30 224.45 1103.47 953.17 879.02 7.34 4.92
33 NR 1997-98 Tarantaran-Goindwal 21.50 22.96 37.51 101.34 78.38 63.83 4.41 2.70
34 SCR 1997-98 Gulbarga-Bidar 106.60 194.58 369.70 369.70 175.12 0.00 1.90 1.00
35 SCR 1997-98 Macherla-Nalgonda 81.60 125.09 NA 363.26 238.17 2.90
36 SCR 1997-98 Munirabad-Mahbubanagar 246.00 337.32 449.59 497.47 160.15 47.88 1.47 1.11
37 SR 1997-98 Angamali-Sabarimala 146.00 550.00 517.70 550.00 0.00 32.30 1.00 1.06
38 CR 1998-99 Baramati-Lonad 54.00 75.00 138.48 138.48 63.48 0.00 1.85 1.00
39 ECR 1998-99 Fatuha-Ishlampur Restoration and 

Sheikhpura to Neora 
171.50 455.13 420.16 406.92 -48.21 -13.24 0.89 0.97

40 ECR 1998-99 Koderma-Ranchi 202.00 1157.80 1157.80 1157.80
41 ER 1998-99 Deogarh-Dumka 72.25 180.00 180.82 320.66 140.66 139.84 1.78 1.77
42 SCR 1998-99 Gadwal-Raichur 58.80 73.42 108.91 228.09 154.67 119.18 3.11 2.09
43 NCR 1999-00 Agra-Etawah via Fatehabad and Bah 114.00 108.00 214.09 -108.00 -214.09 0.00 0.00
44 SCR 1999-00 Kakinada-Pithapuram 21.50 41.66 125.68 84.02 3.02
45 SR 1999-00 Tirunnavaya-Guruvayoor 50.23 137.71 117.34 137.71 0.00 20.37 1.00 1.17
46 ER 2000-01 Deogarh-Sultanganj, Banka-Barahat and 

Banka-Bhitiah Road 
151.28 282.00 519.67 607.09 325.09 87.42 2.15 1.17

47 ER 2000-01 Tarakeshwar-Bishnupur with Ext up to 
Kumarkundu Bypass

85.00 260.00 479.20 840.00 580.00 360.80 3.23 1.75

48 NWR 2000-01 Ajmer-Pushkar 25.70 88.40 88.40 106.20 17.80 17.80 1.20 1.20
49 WCR 2000-01 Ramganjmandi-Bhopal 270.00 425.00 -425.00 0.00 0.00
50 SCR 2000-01 Kotipalli-Narsapur 57.21 329.05 1053.87 724.82 3.20

8911.30 11522.99 26882.64 3.02 2.33

30

Total

NCR
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Sl. No. Rly Year of 
inclusion 
in 
Budget

Name of the project(s) Length 
in Kms

Latest 
anticipated 
cost 

Actual 
expenditu
re till 
31.3.10

Balance 
funds 
required 

Part section if completed Wether the either 
end of completed 
section is linked to 
existing line 

Expenditure 
on the 
completed 
section 

Whether train service commenced?  If 
so date from which commenced 

1 2 3 4 5 6 7 8 9 10 11 12

1 1974-75 Howrah-Amta, Bargachia-
Champadanga-Tarkeshwar 
& Amta-Bagnan

99.00 407.93 106.92 301.01 Santragachi - Amta (43 kms) Yes NA

Howrah-Amta, Bargachia-
Champadanga

75.00 Howrah -Amta (43 kms) Yes

Champadanga-Tarkeshwar 
& Amta-Bagnan

24.00 0 0 No

2 NR 1981-82 83.74 730.00 241.45 488.55

Annexure XXII

SER HWH -Bargachia -1984  Bargachia -
Mahendra Lal - 29.7.2000 & Mahendra 
Lal Nagar to Amta on 31.12.04. Though 
initially the State Government had 
committed for providing free land, they 
have shown thereinability to do so in 
respect of Bargachia - Champadanga (32 
kms) partly because Railway approached 
the State Government only in DEcember 
2003 and by then the cost had increased 
many fold to approximately 100 crore. 
Now Railway has to bear two-third cost 
which amounts to Rs.67 crore. 

(Para 3.1.6.4)
NEW LINES PROJECTS ON SOCIO-ECONOMIC CONSIDERATIONS- ANTICIPATED COST, ACTUAL EXPENDITURE AND FUNDS REQUIRED

Rupees in crores
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Sl. No. Rly Year of 
inclusion 
in 
Budget

Name of the project(s) Length 
in Kms

Latest 
anticipated 
cost 

Actual 
expenditu
re till 
31.3.10

Balance 
funds 
required 

Part section if completed Wether the either 
end of completed 
section is linked to 
existing line 

Expenditure 
on the 
completed 
section 

Whether train service commenced?  If 
so date from which commenced 

1 2 3 4 5 6 7 8 9 10 11 12

Rupees in crores

3 NFR 1983-84 Eklakhi-Balurghat & 
Gazole-Itahar

113.11 285.93 232.1 53.83 Eklakhi - Balurghat yes 225.41 yes 30.12.2004

4 NCR 1985-86 Guna-Etawah 344.00 356.85 294.24 62.61  * GWL-BIX Yes 84.92 July'2002
GWL-BIX 81.93
BIX-ETW 36.39

5 1989-90 Dahod-Indore via 
Sardarpur, Jhabao & Dhar

236.00

2007-08 Dahod - Indore 200.97 1644.12 61.34 1582.78 Nil Nil Nil Nil
6 NFR 1992-93 Dudhnoi- Mendhpathar 

(Depa)
19.75 86.22 24.82 61.40 No Nil Nil Nil

7 CR 1993-94 Amravati-Narkher 138.00 365.27 270.15 95.12 Amravati - Chandurbazar No 123.07 No
8 ECoR 1993-94 Lanjigarh Road-Junagarh 56.00 170.00 109.31 60.69 No No 0 No
9 SCR 1993-94 Peddapally-Karimnagar-

Nizamabad
178.37 617.62 340.92 276.70 PDPL-KRMR-JGTL yes 227.79 14.02.2001/ 26.12.07

10 ECoR 1994-95 Khurda Road-Bolangir 289.00 700.00 105.80 594.20 No No 0 No
11 CR 1995-96 Ahmednagar -Beed-Parli 

Vajinath 
261.25 462.67 45.53 417.14 Ahmednagar -Narayandoh No 45.53 No

12 ER 1995-96 Mandarhill-Rampurhat via 
Dumka

130.00 873.33 300.98 572.35 Not Completed No

13 NER 1995-96 Rampur-Lalkuan-
Kathgodam ROB on NH

0.00 30.51 0.11 30.40

14 SECR 1995-96 Dallirajahara-Jadalpur 
(PPP)

235.00 1296.09 48.61 1247.48 Not Completed NA NA NA

15 ECR 1996-97 Khagaria-
Kusheshwarsthan 

42.30 162.87 68.02 94.85

16 ECR 1996-97 Sakri-Hasanpur 76.00 175.68 128.92 46.76
17 NFR 1996-97 Harmuti-Itanagar 33.00 531.81 81.67 450.14 No
18 NWR 1996-97 Dausa-Gangapur City 92.67 410.08 110.90 299.18 No No No No
19 SR 1996-97 Karur-Salem 85.00 712 337.51 374.49 Nil Nil Nil Nil

WR
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Sl. No. Rly Year of 
inclusion 
in 
Budget

Name of the project(s) Length 
in Kms

Latest 
anticipated 
cost 

Actual 
expenditu
re till 
31.3.10

Balance 
funds 
required 

Part section if completed Wether the either 
end of completed 
section is linked to 
existing line 

Expenditure 
on the 
completed 
section 

Whether train service commenced?  If 
so date from which commenced 

1 2 3 4 5 6 7 8 9 10 11 12

Rupees in crores

20 SWR 1996-97 Bangalore-Satyamanglam 260.00 226.00 0.29 225.71 Not applicable since works not 
taken up yet

21 SWR 1996-97 Hassan-Bangalore 166.00 670 395.51 274.49 Hasan -Shravanabelagola (42 
km)   Chikkabanavar-
Nelamangala(14km)

one end is linked 140.00 07.02.2006 but closed (12.07.2006

22 SWR 1996-97 Hubli-Ankola 167.00 285.24 78.76 206.48 No No NA No
23 SWR 1996-97 Kadur-Chickmagalur-

Sakleshpur
93.00 334.63 102.28 232.35 No No NA No

24 ECR 1997-98 Gaya-Daltonganj via 
Rafijganj 

136.88 445.25 54.20 391.05

25 ECR 1997-98 Giridih-Koderma 102.50 371.36 258 113.36
26 ECR 1997-98 Munger-rail-cum-road 

bridge on river Ganga
19.80 981.00 309.58 671.42

27 ECR 1997-98 Muzaffarpur-Sitamarhi 64.50 322.30 272.300 50.00
28 ECR 1997-98 Patna -Ganga bridge with 

linking bet. Patna & 
Hajipur

19.00 1389.00 583.62 805.38

29 NCR 1997-98 Etawah-Mainpuri 57.50 142.48 110.7 31.78 No NO No No
30 NCR 1997-98 Lalitpur-Satna, Rewa-

Singrauli & Mahoba-
Khajuraho
LAR-UDAIPURA              32.68 106.05 139.04 437.91
 UDAIPURA-KURJ 134.82 470.90 0.00 0.00
 MBA-KURJ 65.15 222.15 170.52 51.63 P.Way work completed Yes 170.52 26.12.2008

31 NR 1997-98 Abohar-Fazilka 42.72 209.57 192.48 17.09 - - - -
32 NR 1997-98 Chandigarh-Ludhiana 112.00 710.19 639.83 70.36 45 kms yes 237.05 yes. 27.09.06
33 NR 1997-98 Tarantaran-Goindwal 21.50 101.34 45.23 56.11 - - - -
34 SCR 1997-98 Gulbarga-Bidar 106.60 369.7 124.56 245.14 Nil Nil Nil Nil
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Sl. No. Rly Year of 
inclusion 
in 
Budget

Name of the project(s) Length 
in Kms

Latest 
anticipated 
cost 

Actual 
expenditu
re till 
31.3.10

Balance 
funds 
required 

Part section if completed Wether the either 
end of completed 
section is linked to 
existing line 

Expenditure 
on the 
completed 
section 

Whether train service commenced?  If 
so date from which commenced 

1 2 3 4 5 6 7 8 9 10 11 12

Rupees in crores

35 SCR 1997-98 Macherla-Nalgonda 81.60 363.26 0.27 362.99 Nil Nil Nil Nil
36 SCR 1997-98 Munirabad-Mahbubanagar 246.00 497.47 66.82 430.65 Nil Nil Nil Nil

37 SR 1997-98 Angamali-Sabarimala 146.00 550.00 62.34 487.66 Not Completed No Nil No
38 CR 1998-99 Baramati-Lonad 54.00 138.48 40.17 98.31 Lonand -Phaltan (work under 

progress)
No 40.17 No

39 ECR 1998-99 Fatuha-Ishlampur 
Restoration and 
Sheikhpura to Neora 

171.50 406.92 230.18 176.74

40 ECR 1998-99 Koderma-Ranchi 202.00 1157.80 502.78 655.02
41 ER 1998-99 Deogarh-Dumka 72.25 320.33 311.28 9.05 Yes Yes NA
42 SCR 1998-99 Gadwal-Raichur 58.80 228.09 147.53 80.56
43 NCR 1999-00 Agra-Etawah via 

Fatehabad and Bah
114.00 214.09 171.28 42.81 Nil Nil Nil Nil

44 SCR 1999-00 Kakinada-Pithapuram 21.50 125.68 0.04 125.64
45 SR 1999-00 Tirunnavaya-Guruvayoor 50.23 137.71 9.19 128.52 Not Completed No Nil No
46 ER 2000-01 Deogarh-Sultanganj, 

Banka-Barahat and Banka-
Bhitiah Road 

151.28 607.09 187.67 419.42

47 ER 2000-01 Tarakeshwar-Bishnupur 
with Ext up to 
Kumarkundu Bypass

85.00 840.00 222.92 617.08

48 NWR 2000-01 Ajmer-Pushkar 25.70 106.20 65.29 40.91 No No No No
49 WCR 2000-01 Ramganjmandi-Bhopal 270.00 1225.90 135.73 1090.17 NA NA NA NA
50 SCR 2000-01 Kotipalli-Narsapur 57.21 1053.87 9.42 1044.45

25349.03 8549.11 16799.92

Note the figures filled in the columns are based on the figures indicated in the works programmes of the Railways for the year 2010-11

Total
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No. Extentent of 
delay (in 
months from 
___to ___)

Non-
availability 
of clear  site 

Non-
availability of 
drawings

Change 
in scope 
of work

Non-supply/ 
availability 
of material

Slow progress 
by contractor

Other Total risk and 
cost amount 

Risk cost not 
recovered 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
1 CR 1995-96 Ahmednagar -Beed-Parli Vajinath 6 0 6 6 6 to 30 months 2 2 0 0 1 1 0 0 0 0 0 0

2 CR 1993-94 Amravati-Narkher 28 0 19 19 2 to 17 months 0 0 0 0 14 5 0 0 0 5
10.93 0.07

3 CR 1998-99 Baramati-Lonad 6 0 6 6 10 to 29 
months

3 2 0 0 0 1 0 0 0 0 0 0

4 ECoR 1994-95 Khurda Road-Bolangir 5 0 5 1 32  months 0 1 0 0 1 0 1 1 4.32 1 12.43 12.43
5 ECoR 1993-94 Lanjigarh Road-Junagarh 7 0 7 2 0 0 0 2 0 0 0 5 5 3.32 0 0 0
6 ECR 1998-99 Fatuha-Ishlampur Restoration and 

Sheikhpura to Neora 
21 2 19 14 12  to 72 

months
14 0 0 0 0 0 0 2 35.88 2

52.81 0
7 ECR 1997-98 Gaya-Daltonganj via Rafijganj 
8 ECR 1997-98 Giridih-Koderma 23 2 21 21 5 to 46 months 0 0 2 3

9 ECR 1996-97 Khagaria-Kusheshwarsthan 8 1 3 0 0 0 0 0 0 2 0 0 1
10 ECR 1998-99 Koderma-Ranchi
11 ECR 1997-98 Munger-rail-cum-road bridge on 

river Ganga
42 28 1 1 1 month

12 ECR 1997-98 Muzaffarpur-Sitamarhi
13 ECR 1997-98 Patna -Ganga bridge with linking 

bet. Patna & Hajipur
75 0 75 75 1 to 40 months 16 11 11.32 15

11.32 0.5
14 ECR 1996-97 Sakri-Hasanpur 30 8 6 4 6 3 1 2 1.38 6
15 ER 1998-99 Deogarh-Dumka
16 ER 2000-01 Deogarh-Sultanganj, Banka-Barahat 

and Banka-Bhitiah Road 
17 ER 1995-96 Mandarhill-Rampurhat via Dumka
18 ER 2000-01 Tarakeshwar-Bishnupur with Ext up 

to Kumarkundu Bypass
19 NCR 1999-2000 Agra-Etawah via Fatehabad and 

Bah
31 1 21 21 06 months 

to 
11 0 1 0 0 9 0 0 0 4 19.74 19.74

20 NCR 1997-98 Etawah-Mainpuri 21 12 9 9 4    to    31 0 0 0 0 2 7 0 0 0 2 0 0
21 NCR 1985-86 Guna-Etawah 190 2 61 61 2 months 

to 
60 months

14 5 0 6 0 36 0 0 0 13 35.06 35.06

22 NCR 1997-98 Lalitpur-Satna, Rewa-Singrauli & 
Mahoba-Khajuraho

113 2 31 31 2 months 
to 

36 months

16 1 0 1 0 13 0 0 0 11 1.71 1.71

23 NER 1995-96 Rampur-Lalkuan-Kathgodam ROB 
on NH

24 NFR 1992-93 Dudhnoi- Mendhpathar (Depa) 2 1 0 0 0
25 NFR 1984-85 Eklakhi-Balurghat & Gazole-Itahar 86 9 77 77 11 to 33 

months
7 3 12 7 15 33 0 0 0 3

0.54 0.53
26 NFR 1996-97 Harmuti-Itanagar 2 1 0 0

Annexure XXIII

Status of contracts  for various works 
No of contracts not 
completed with in 
stipulated date of 

completion and extent of
delay 

Reasons  for slow progress/delay in completion  (number of contracts) Financial implications 

(Paras 3.1.7.1 & 3.1.7.2)

Sl. 
No.

No. of 
contracts 
foreclosed 

without 
liability on 
either side 

No. of 
contracts re-
awarded at 
higher cost 

Extra 
expenditure

No. of 
contracts 

terminated 
at  risk and 

cost 

Rly Year of 
inclusion in 

Budget

Name of the project(s) No. of 
total 

contracts 
entered 

No. of 
contracts 
completed 

within 
stipulated 

period 

No. of 
contracts 

not 
completed 

within 
stipulated 

period 
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No. Extentent of 
delay (in 
months from 
___to ___)

Non-
availability 
of clear  site 

Non-
availability of 
drawings

Change 
in scope 
of work

Non-supply/ 
availability 
of material

Slow progress 
by contractor

Other Total risk and 
cost amount 

Risk cost not 
recovered 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

No of contracts not 
completed with in 
stipulated date of 

completion and extent of
delay 

Reasons  for slow progress/delay in completion  (number of contracts) Financial implications Sl. 
No.

No. of 
contracts 
foreclosed 

without 
liability on 
either side 

No. of 
contracts re-
awarded at 
higher cost 

Extra 
expenditure

No. of 
contracts 

terminated 
at  risk and 

cost 

Rly Year of 
inclusion in 

Budget

Name of the project(s) No. of 
total 

contracts 
entered 

No. of 
contracts 
completed 

within 
stipulated 

period 

No. of 
contracts 

not 
completed 

within 
stipulated 

period 

27 NR 1997-98 Abohar-Fazilka 13 11 11 2 to 29 4 2 5
28 NR 1997-98 Chandigarh-Ludhiana 31 31 31 2 to 54 18 4 3 1 5 4 4 1.07 1.07
29 NR 1981-82 Nangal Dam-Talwara & Taking 

over siding of Mukerian Talwara
30 NR 1997-98 Tarantaran-Goindwal 6 6 6 6 3 to 12 2 1 2 1
31 NWR 2000-01 Ajmer-Pushkar 17 0 17 17 3 to 21 4 1 1 1 5 5 1 1 0.38 4 6.12 6.12
32 NWR 1996-97 Dausa-Gangapur City 14 0 14 14 8 to 45 5 7 0 0 2 0 0 0 0 1 1.82 1.82
33 SCR 1998-99 Gadwal-Raichur 54 6 48 48 3 tp 29 1 4 11 0 29 2 4 0 0 0 0 0
34 SCR 1997-98 Gulbarga-Bidar 42 2 40 40 4 to 31 7 0 10 1 31 2 0 0 0 0 0 0
35 SCR 1999-00 Kainada-Pithapuram 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
36 SCR 2000-01 Kotipalli-Narsapur 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
37 SCR 1997-98 Macherla-Nalgonda 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
38 SCR 1997-98 Munirabad-Mahbubanagar 16 0 16 16 14 to 33 1 0 4 0 10 2 2 2 0.72 0 0 0
39 SCR 1993-94 Peddapally-Karimnagar-Nizamabad 156 5 151 151 1 to 58 7 5 14 2 59 10 4 6 4.69 6

4.69 3.45
40 SECR 1995-96 Dallirajahara-Jadalpur 2 0 1 1 19 0 0 0 0 0 1 0 0 0 0 0 0
41 SER 1974-75 Howrah-Amta 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

42 SR 1997-98 Angamali-Sabarimala 2 0 2 1 20 months 1 0 0 0 0 0 0 0 0 0 0 0
43 SR 1996-97 Karur-Salem 79 5 74 3 1 1 11 16 17 12 -- -- 10 -- --
44 SR 1999-00 Tirunnavaya-Guruvayoor
45 SWR 1996-97 Bangalore-Satyamanglam
46 SWR 1996-97 Hassan-Bangalore 164 14 129 129 1 to 76 months 37 8 3 2 60 19 10 13 8.74 11

11.29 11.23
47 SWR 1996-97 Hubli-Ankola 37 0 35 35 2 to 84 months 13 1 12 0 12 29 0 0 0 2

0.7 0.7
48 SWR 1996-97 Kadur-Chickmagalur-Sakleshpur 43 2 29 29 5 to 60 months 7 14 6 0 33 8 4 2 4.92 7

15.22 14.84
49 WCR 2000-01 Ramganjmandi-Bhopal 12 0 12 10 2 to 42 months 0 3 0 0 2 0 0 0 0 3

7.21 7.18
50 WR 2007-08 Dahod-Indore via Sardarpur, Jhabao 

& Dhar
15 0 4 4 2 to 5 months 9 5 0 0 0 0 0 0 0 0 0 0

1399 109 987 891 184 68 82 32 299 213 60 51 75.67 114 192.66 116.45Total
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