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Appendix-1.1 
(Reference to paragraph 1.1.8.1.) 

District-wise cases of land acquisition for public purposes without observing provisions of Land Acquisition Act 1894 
District LA case No. Requiring 

Department 
Area Purpose of acquisition Date of 

handing over  
Amount of 
compensation 
awarded (`) 

No. of 
awardees 

Compensation 
paid (`) 

No. of 
awardees

Remarks 
B K L 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 
Tinsukia 02/2009 Executive Engineer, 

PWD, NH division 
14 4 11 Construction of NH-37 

to 38 bypasses. 
05 April 2010 48,64,743 1 Nil   Land acquired and handed over to 

requiring Department but compensation 
not paid. 

48/2009 -do- 35 0 7 -do- Advance 
possession 

67,90,734 26 Nil    

5/2006-07 -do- 8 0 6 Construction of Ledo 
Bridge. 

Hand over 22,58,474 38 Nil  -do- 

1/2004/Pt-I Executive Engineer, 
General Reserve 
Engineering Force 

8 0 13 Improvement of NH 52 
from Dirak to Rupai. 

Advance 
possession 

3,40,085 36 Nil  Land acquired and handed over to 
requiring Department but compensation 
not paid since estimate was not approved 
by Government. 

1/2004/Pt-V -do- 0 3 4 -do- -do- 63,542 22 Nil  -do- 
8/2007 -do- 2 0 18 -do- -do- 92,868  Nil  -do- 
25/2009 Executive Engineer, 

PWD, NH Division 
48 3 8 Construction of NH-37 

bypass from Rupai to 
Talap. 

26 October 
2010 

74,14,388  Nil  Land handed over without approval of the 
estimate. 

27/2009 -do- 24 1 5 -do- 26 October 
2010 

39,53,280 1 Nil  Land handed over but compensation not 
paid due to non-approval of award 
statement. 

51/2009 Commandant, BRTF 2 0 8.8 Construction of storage 
accommodation transit 
camp. 

Advance 
possession 

38,42,036 1 Nil   Land acquired and handed over to 
requiring Department but compensation 
was not paid. 

Sub-total  9 Cases  144 0 0.8   2,96,20,150     
Sonitpur 03/2007-08 AEGC Limited 8 3 8 132 KV/DC Lilo line - 30,25,245 67 13,48,359 67 Only Notification u/s 4(1) was published 

on 19 December 2007 and no subsequent 
proceedings were initiated till date. Zirat 
value was paid to the awardees without 
approval of the Government.  

4/2007-08 AEGC Limited 8 0 11 132 KV/SL 
Transmission line. 

- 37,02,271 208 37,21,389 208 Only Notification u/s 4(1) was published 
on 19 June 2010 and no subsequent 
proceedings were initiated till date. Full 
compensation however paid to the 
awardees. 

Sub-total 2 cases  16 3 19   67,27,516  50,69,748   
Bongaigaon 01/2005 Railway Authority 125 2 18 Construction of new BG 

line 
18 April 2011 44,22,875 61 Nil  Land handed over but compensation not 

yet paid to the awardees 
Sub-total 1 case  125 2 18   44,22,875     
Kokrajhar 2007-08 PWD Department 51 2 12.5 Construction of Flyover - 2,10,40,500 

 
47 2,06,10,000 47 Notification u/s 4(i) to 11 was not 

published. 
2007-08 Irrigation Department 135 0 9 Irrigation Project - 1,05,64,400 265 89,18,150 245 -do- 
2007-08 -do- 167 1 15 -do-  
2010-11 Education Department. 178 1 2 Setting up of CIT - 7,13,15,846 81 5,39,60,000 69 -do- 

Sub-total 4 cases  532 0 18.5   10,29,20,746  8,34,88,150   
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(Appendix 1.1 contd……) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

Karimganj 10/07-08 AIR (FM) 7 2 12 Construction of AIR FM 
Station 

15 October 
2009 

15,83,906 5 Nil  LA case initiated u/s 17(4) does not 
come under the purview of urgency. 
Compensation award list not submitted 
or made within two years. Hence, 
acquisition proceeding lapsed. 

12/07-08 Municipal Board 25 0 6 Construction of 
Integrated house under 
IHSDP 

06 February 
2008 

21,06,759 23 8,93,865 16 LA case initiated u/s 17(4) does not 
come under the purview of urgency. 
Out of proposed 458 houses, only 290 
houses were partially constructed and 
the beneficiary list also not prepared. 

9/09-10 Railway 2 17 7 Railway project 30 November 
2010 

30,87,710 17 Nil  Land acquired on urgency basis but 
compensation not yet paid due to 
assessment of estimate not yet done. 

Sub-total 3 cases  35 0 5   67,78,375  8,93,865   
Source: Departmental records. 
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Appendix-1.2 

(Reference to paragraph 1.1.8.2) 
Cases of land acquired for public purposes lying idle 

District L/A case No. Requiring 
Department 

Public purposes Area of Land Compensation  
pronounced 
(` in lakh) 

Date of 
handing 

over of land 

Status of land Period for 
which 

lying ideal 
B K L Y M D 

1 2 3 4 5 6 7 8 9 
Kamrup (M) 12/2007 Steel Authority of 

India Limited (SAIL) 
Establishment of steel 
processing unit  

101 0 5 724.50 2008 RCC post around the plot of 
land erected for boundary 
fencing. Steel processing unit 
not established. 

2 4 23 

Dibrugarh 05/2003 Kendriya Vidyalay 
Sanghathan 

Construction of  
central school 

15 0 2.8 69.97 26 March 
2007 

Central school not 
constructed. Land is lying 
idle. 

4 2 23 

Sonitpur SRA.3/2007 Assam Electrical 
Grid Corporation 
Limited (AEGCL) 

Construction of 132 
KV double circuit 
Lilo line 

8 3 8 39.32 16 January 
2006 

Few towers erected for 
construction of power 
transmission line, transmission 
of power not yet started. 

5 6 0 

02/2007-08 IGP of ITDP Force Establishment of 2nd 
ITBP Battalion 

95 3 6 83.30 26 March 
2010 

ITBP Battalion not 
established. 

2 2 0 

Karimganj 10/2007-08 AIR Construction of FM 
Radio Station 

7 2 12 15.84 15 October 
2009 

FM Radio station not 
constructed, the land is lying 
idle. Acquisition proceeding 
lapsed. 

3 5 14 

Total    267 4 14       
Source: Departmental records. 
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Appendix-1.3 
(Reference to paragraph 1.1.8.3) 

District-wise alienation of agricultural land for non-agricultural purposes by way of acquisition and extent of farmers affected 

District LA case 
No. 

Requiring 
Department 

Area of 
land 

Village/ 
Mouza 

Purpose Date of 
handing 

over 

No. of 
farmers 
affected 

Remarks 

B K L 
Kamrup (M) 05/2005 and 

06/2005 
Director General, 

Assam Rifles, 
Shillong 

434 2 19 Matikutuni and 
Pachinapara/ 
Dakhin Rani 

Establishment of 
Assam Rifle 
Battalion 
Headquarter 

2010 and 15 
March 2011 

50 ADC Kamrup (M) in his report 
intimated to Government that the land 
is agricultural land, where 50 
agriculturists growing paddy will be 
affected, of which, 10 agriculturists 
will be totally deprived of agricultural 
land. The Additional Chief Secretary 
vide No. RLA 31/2006/84 dated 16 
December 2006 had advised the 
Collector to look for alternative land in 
Assam-Meghalaya border. 

Kamrup (R) 10/2010 AEGC Limited 132 3 2 Maliata/Chayani Construction of 44 
KV Sub-station 

15 March 
2011 

33 ADC Kamrup (R) vide No. LA 
10/2010/30-32 dated 11 January 2001 
intimated Government that the land is 
agricultural land used for paddy 
cultivation. 

Nagaon 01/2005 AIDC Limited 385 0 0 2 Nos. 
Pipalpukhuri 
/Kaki 

Construction of 
large cement plant 
“CALCOM 
Cement Limited” 

31 March 
2008 

234 As per Land acquisition proceeding 
submitted to Government vide No. LA 
1/2005-55/2007/11 dated 25 December 
2007, number of farmers going to be 
affected was brought to the notice of 
Government. 

Total 952 1 1    317  

Source: Departmental records. 
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Appendix-1.4 
(Reference to paragraph 1.1.8.9) 

Over payment of compensation in acquisition of land for public purposes 

Source: Departmental records. 
 

Name of Pattadar Area acquired Patta 
 No. 

Awardee’s 
dag No. 

Compensation 
Payable (`) 

Area  Amount paid 
(`) 

Over payment 
(7-5) 

(1) (2) (3) (4) (5) (6) (7) (8) 
Kamal choudhury 
and three others 

7B-3K-18L 255 458 35,52,840 0B-2K-0L 2,55,600 - 
2050 - 0B-3K-6L 2,81,160 - 
2050 - 3B-0K-0L 12,78,000 - 

458 - 0B-3K-12L 12,78,000 - 
2050 - 0B-3K-6L 4,60,080 - 
2051 - 3B-0K-0L 2,81,160 - 

Total (A)   35,52,840 8B-2K-4L 38,34,000 2,81,160 
Ratnaram Nath 
and five others 

4B-2K-17L 589 470 29,20,230 2B-2K-12L 9,71,280 -
470 - 2B-2K-12L 16,10,280 - 
459 - 1B-2K-17L 10,03,230 - 

Total (B)    29,20,230 6B-3K-1L 35,84,790 6,64,560 
Sri Santosh Kr 
Bajan on bahalf 
of M/s Om North 
East Agency 

4B-3K-12.5L 458 612 30,75,718 0B-2K-17L 24,88,053 - 
2095 - 3B-1K-3.5L - 
2095 - 0B-4K-12L 5,87,565 - 

612 - 0B-1K-8.5L 2,10,444 - 
2095 - 3B-2K-12L 22,49,280 - 

Total (C)   30,75,718 8B-2K-13L 55,35,342 24,59,624 
Grand Total   95,48,788  1,29,54,132 34,05,344 
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Appendix-1.5 
(Reference to paragraph 1.1.9.1) 

Non-settlement of land allotted to different individuals and agencies during 2006-09 
District Individual Corporation/public 

enterprise/company/hospital 
Non-Government Institutions Registered societies Charitable trust 

No. of 
allotee 
from 
06-07 
to  
10-11  

No. of 
allotee 
from 
06-07 
to  
08-09 

Area of 
land 
settled 
(B-K-L) 

Loss of 
revenue  
(` in 
lakh) 

No. of 
allotee 
from   
06-07 to 
10-11 

No. of 
allotee 
from 

06-07 to
08-09 

Area of 
land 
settled 
(B-K-L) 

Loss 
of 
reven
ue (`
in 
lakh) 

No. of 
allotee 
from  
06-07 
to  
10-11  

No. of 
allotee 
from  
06-07 
to  
08-09 

Area of 
land 
settled  
(B-K-L) 

Loss of 
revenue 
(` in 
lakh) 

No. of 
allotee 
from  
06-07 to 
10-11  

No. of 
allotee 
from 
06-07 
to  
08-09 

Area of 
land 
settled  
(B-K-L) 

Loss of 
revenue 
(` in 
lakh) 

No. of 
allotee 
from   
06-07 to 
10-11  

No. of 
allotee 
from   
06-07 to 
08-09 

Area 
of 
land 
settle
d (B-
K-L) 

Loss of 
revenue 
(` in 
lakh) 

Kamrup (R) 383 383 406-2-6 
@ 52,500 

(75 per 
cent of 
70,000) 

213.39 

- - - - - - - - - - - - - - - - 

Dibrugarh 

1,391 853 

3,803-1-2 
@ 45,000 
(75 per 
cent of 
60,000) 

1,711.45 
 - - - - 29 16 

93-4-19 
@ 
18,000 
(30 per 
cent of 
60,000) 

16.91 25 17 

218-2-4 
@ 18,000 
(30 per 
cent of 
60,000) 

39.32 10 6 

17-2-4 
@ 
18,000 
(30 per 
cent of 
60,000)

3.14 

Tinsukia 

- - - - - - - - 14 2 

3-0-0 
@ 5,700 
(30 per 
cent of 
19,000) 

0.17 7 1 

8-0-0 
@5700 
(30% of 
19000) 

0.46 - - - - 

Sonitpur 

488 373 

747-1-2 
@ 15,000 
(75 per 
cent of 
20,000) 

112.08 18 15 

14-1-14 
@ 
15,000 
(75 per 
cent of 
20,000) 

2.15 54 27 

154-3-16 
@ 6,000 
(30 per 
cent of 
20,000) 

9.29 100 46 

155-0-9 
@ 6000 
(30  per 
cent of 
20000) 

9.30 4 2 

2-2-0 
@ 6,000 
(30 per 
cent of 
20,000) 

0.15 

Nogaon 

725 140 

295-2-16 
@ 
1,50,000 
(75 per 
cent of 
2,00,000) 

443.34 NA NA 

9-0-0 
@ 
1,50,000 
(75 per
cent of
2,00,000)

13.50 NA NA 

97-0-0 
@ 60,000 
(30 per 
cent of 
2,00,000) 

58.20 - - - - - - - - 

Bongaigaon 

1 1 

0-2-14 
@15,000 
(75 per 
cent of 
20,000) 

0.09 - - - - 2 2 

92-1-0 
@ 6,000 
(30 per 
cent of 
20,000) 

5.53 5 4 

61-1-8 
@6,000 
(30 per 
cent  of 
20,000) 

3.68 - - - - 

2,988 1750 5,253-0-0 2,480.35 18 15 23-1-14 15.65 99 47 440-4-15 90.10 137 68 442-4-1 52.76 14 8 19-4-4 3.29 
Source: Departmental records. 

NB: (1)  Blockage of revenue calculated on the basis of minimum land valuation of the districts made by Deputy Commissioners by allowing permissible exemptions for 
different purposes granted by the Government in its instruction (May 1999) for settlement of land. 

(2)  Blockage of revenue for non-settlement of land after three years of allotment: `2,642.15 lakh (`2,480.35 lakh+ `15.65 lakh + `90.10 lakh+ `52.76 lakh + `3.29 lakh). 
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Appendix-1.6 
(Reference to paragraph 1.1.9.4) 

Government land allotted for various purposes are not used for over three years 
District Allotment order No. and date Allottee Area of Land Village/ 

Mouza 
Purposes Status of land Period for which 

lying unused 
B K L Y M D 

(1) (2) (3) (4) (5) (6) (7) (8) 
Kamrup (M) RSS.154/97/12 dt.14.3.97 Companies 

Gemini Hospital Private Limited 
21 1 0 Pachim 

Boragaon/ 
Jhalukbari, 

Establishment of  
Multi-specialist Hospital 

Lying unused 15 2 11 

RSS.414/05/54 dt.14.2.06 Asclepius Hospital & Health care 
Private Limited 

12 0 1 Tetelia/Jhalukba
ri,Ghy.Beltola, 
Ghy 

-do- -do- 5 3 9 

RSS.708/95/20 dt.01.6.96 Registered.Societies 
Purbanchal Griha Nirman Unnayan 
Samity. 

30 0 0 Hengrabari/ 
Beltola, Ghy 

Building of residential houses. -do- 16 11 24 

Kamrup (R) RSS.87/05/09 dt.09.2.05 Companies 
Nilachal Breweries & Bottlers 
Limited 

40 0 0 Sila/Silasundari
ghopa 

Setting up of Breweries 
factories 

-do- 6 3 24 

KRS.225/03/69 dt.21.7.06 Corporation 
Assam Mineral Development 
Corporation 

338 4 14 Deliapara/ 
Bongaon 

Setting up of Stone Quarry -do- 4 10 15 

RSS.614/02/62 dt.13.5.05 Registered Societies 
Khanapara Samabay Samiti 

51 0 0 Khenapara/ 
Boko 

Cultivation of Boro Paddy & 
dev. of fishery 

Paddy not cultivated & fishery 
not developed 

6 0 25 

NA 

Government Department 
Ministry of chemical and fertilizer, 
GOI 

275 0 0 Sila/Silasundari
ghopa 

Establishment of (National 
Institute of Pharmaceutical 
Engineering & Research 
(NIPER) 

Not established 3 2 25 

Dibrugarh DRS.1/05/7 dt.11.5.05 Government Department 
DFO, Dibrugarh 

745 4 0 Brahmaputra 
Chapori of 
Aithan Bogibel 

Carrying out compensatory 
aforestation program  

Land is lying vacant & no 
aforestation made 

6 1 7 

DRS.72/04/09 dt.9.12.04 Corporation 
AIDC  

90 0 0 Jamuguri 
Konwari 
Pathergaon/ 
Sassoni 

Establishment of IID centre IID centre not established 6 7 15 

Tinsukia NA (17.3.07) Government Department  
DSO, Tinsukia 

49 4 13 Borgolai no.1/ 
Makum 

Constn. of Sports Complex Sports Complex not constructed, 
only boundary wall given 

4 3 22 

TRS(M)31/07/7 dt28.5.07 GM, DICC, Tinsukia 271 2 10 Borpowai 
TE/Makum 

Setting up of Industrial Estate Industrial Marketing Infras-
tructure not constructed 

4 1 1 

 
 
 
  



Audit Report (Civil) for the year ended 31 March 2011 

 222

(Appendix 1.6 contd……) 

(1) (2) (3) (4) (5) (6) (7) (8) 
Sonitpur 

NA dt.21.6.07 
Companies 
Infrastructure Leasing and Financial 
Services Limited 

7 0 0 Tezpur Town/ 
Mahabhairav 

Setting up of Hotel at Ouguri 
Hills 

Preliminary earth cutting work 
done, but Hotel not set up 

4 0 6 

NA dt.30.8.97 

Corporation 
AIDC Limited 

1499 0 0 Harchura/ 
Goroimari 

Estt. Of Industrial Growth 
Centre 

Constn. of 2 nos. of Industrial 
Infras-tructure covering 50 
bigha of land seen on the site & 
remaining 1449 bigha of land 
lying vacant. 2 industries not 
functioning. 

13 10 12 

Nogaon 

RSS.877/03/19 dt.3.3.05 

Charitable Trust 
Assam Institute of Bio Science & 
Agriculture Dev 

74 1 10 Reng Beng 
Kisham/ 
Kampur 
Rev.Circle 

Special cultivation of tea & 
medicinal plant 

Land was lying vacant, no 
special cultivation of tea / 
medicinal plant found, one 
package drinking water plant 
with brand name “RELIEF” 
noticed on one part of land 

5 8 14 

RSS.870/02/20 dt.30.3.03 
Registered Societies 
Assam Agro Floro Horticulture 
Society 

77 2 10 Bazia Kissam / 
Bongn. Rev. 
Circle 

Raising of Horticulture , 
Medicinal plant, Duck farm 

Horticulture , Medicinal plant, 
Duck farm not raised. 

8 3 8 

Bongaigaon BRS.62/01/33 dt. 02.7.01 Registered Societies 
Bharat Vikash Parishad 

15 0 0 Chapaguri pt.I / Estt. up of Hospital & 
Paramedical training centre 

Hospital & Paramedical 
Training centre not established. 

10 0 23 

Kokrajhar 

BTC/LR/41/06/7 dt.4.10.07 

RegisteredSocieties 
Roopnath Brahma Foundation of 
Museum & Cultural complex 

50 0 0 Owabari/ 
Kokrajhar Rev. 
Circle 

Setting up of Roopnath 
Brahma Foundation of 
Museum & Cultural complex 

Roopnath Brahma Foundation 
of Museum & Cultural complex 
was not set up, only boundary 
wall given 

3 9 24 

BTC/LR/48/06/35 dt.13.12.06 
Government Department 
GM, DICC, Kokrajhar 

120 0 0 Sijuguri/ 
Kokrajhar Rev. 
Circle 

Establishment of IID Industrial Infrastructure 
Development (IID)  not 
established 

4 7 10 

Karimganj 
RSS.553/2005/33 dt. 26.12.05 

Government Department 
Supdt. ITI, Karimganj 

45 0 0 Kalinagar pt-
3/Egarasathi 
Pargana 

Establishment of ITI ITI was not setup 5 7 10 

Nine districts   3883 0 18       
Source: Departmental records. 
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Appendix-1.7 
(Reference to Paragraph-1.2.8.1) 

Excess release of fund under salary components for schools during 2006-11 
(` in crore) 

District Name of office Year Category of 
school 

Allotment Expenditure Excess 

MORIGAON 

DIS, Morigaon 2006-07 Upper Primary 1.62 0.95 0.67 
2008-09 Upper Primary 2.2 1.15 1.05 

BEEO, Kapili 
2006-07 Lower Primary 2.2 1.42 0.78 

2010-11 Lower Primary 3.42 2.84 0.58 
Upper Primary 4.4 2.29 2.11 

BEEO, Mayong 

2006-07 Lower Primary 7.22 5.67 1.55 
Upper Primary 4.76 3.6 1.16 

2008-09 Lower Primary 7.68 6.85 0.83 
2009-10 Lower Primary 9.11 8.5 0.61

2010-11 Lower Primary 12.37 7.65 4.72 
Upper Primary 8.06 7.1 0.96 

BEEO, Bhurbhanda 

2006-07 Lower Primary 7.36 4.97 2.38 
Upper Primary 6.11 3.79 2.32 

2009-10 Upper Primary 4.95 0.02 4.93 

2010-11 Lower Primary 11.9 9.43 2.47 
Upper Primary 8.02 7.01 1.01 

BEEO, Laharighat 

2006-07 Lower Primary 8.91 6.99 1.92 
Upper Primary 9.59 5.67 3.92 

2007-08 Upper Primary 6.9 6.39 0.51 

2008-09 Lower Primary 9.32 8.5 0.82 
Upper Primary 7.97 6.87 1.1 

2009-10 Lower Primary 11.14 10.45 0.69 

2010-11 Lower Primary 14.79 13.39 1.4 
Upper Primary 12.63 11.62 1.01 

SIBSAGAR 

DIS, Sibsagar 

2006-07 Lower Primary 6.01 5.49 0.52 
Upper Primary 2.16 1.49 0.67 

2007-08 Upper Primary 2.54 1.75 0.79 

2008-09 Lower Primary 7.06 6 1.6 
Upper Primary 3.8 1.99 1.81 

2010-11 Upper Primary 6.66 3.03 3.63 

BEEO, Demow 

2006-07 Upper Primary 10.92 8.48 2.44 

2007-08 Lower Primary 15.29 13.28 2.01 
Upper Primary 10.9 9.59 1.31 

2008-09 Lower Primary 17.49 15.65 1.84 
Upper Primary 12.36 11.03 1.33 

2009-10 Upper Primary 16.55 15.27 1.28 
2010-11 Upper Primary 19.27 17.14 2.13 

BEEO, Sonari 

2006-07 Lower Primary 14.58 7.18 7.4 
2007-08 Upper Primary 6.48 5.05 1.43 

2008-09 Lower Primary 23.52 14.91 8.61 
Upper Primary 7.15 6.4 0.75 

2009-10 Lower Primary 19.63 17.43 2.2
Upper Primary 7.95 7.36 0.59 

BEEO, Nazira 

2006-07 Lower Primary 16.11 12.95 3.16 
Upper Primary 9 7.5 1.5 

2007-08 Lower Primary 17.81 16.49 1.32 
Upper Primary 9.42 8.33 1.09 

2008-09 Lower Primary 20.46 18.64 1.82 
Upper Primary 10.61 9.33 1.28 

2010-11 Upper Primary 16.64 15.21 1.43 
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(Appendix 1.7 contd……) 
District Name of office Year Category of 

school Allotment Expenditure Excess 

SIBSAGAR 
(Contd) 
  

BEEO, Amguri 

2006-07 Lower Primary 14.13 12.41 1.72 
Upper Primary 11.89 9.6 2.29 

2007-08 Upper Primary 12.53 10.84 1.69 

2008-09 Lower Primary 16.87 15.65 1.22 
Upper Primary 13.89 11.9 1.99 

2009-10 Upper Primary 14.84 14.03 0.81 

2010-11 Lower Primary 25.44 24.89 0.55 
Upper Primary 21.58 18.19 3.39 

BEEO, Sapekhati 

2006-07 Lower Primary 10.09 8.45 1.64 

2007-08 Lower Primary 11.12 8.85 2.27 
Upper Primary 5.36 4.72 0.64 

2008-09 Lower Primary 16.21 11.22 4.99 
Upper Primary 7.98 5.66 2.32 

2009-10 Lower Primary 12.9 11.86 1.04 
2010-11 Lower Primary 16.73 15.87 0.86 

NAGAON 

 BEEO, Lanka 

2006-07 Upper Primary 5.08 3.95 1.13 
2008-09 Lower Primary 8.46 6.97 1.49 

2009-10 Upper Primary 7.08 4.79 2.29 
Lower Primary 8.55  7.83  0.72  

2010-11 Lower Primary 11.78  10.76  1.02  
  Upper Primary 9.5 8.21 1.29 

 BEEO, Jogijan 

2006-07 Upper Primary 4.38  3.37  1.01  
2008-09 Lower Primary 5.76 5.01  0.75

  Upper Primary 6.27  4.45  1.82  
2010-11 Upper Primary 7.81 7.29  0.52 

 BEEO, Kathiatali 

2006-07 Lower Primary 7.74  6.33  1.41  
  Upper Primary 5.40  4.65  0.75  

2007-08 Upper Primary 5.81 5.11 0.70 
2008-09 Upper Primary 6.48  5.90  0.58  
2010-11 Lower Primary 14.23  12.00  2.23  
  Upper Primary 10.86 9.15 1.71 

BARPETA 

 DIS, Barpeta 

2006-07 Lower Primary  3.47 2.70  0.77  
Upper Primary 3.50 2.25  1.25

2007-08 Upper Primary 3.07 1.08 1.99 

2008-09 Lower Primary 3.71 2.31 1.40 
Upper Primary 4.54 3.44 1.10 

2009-10 Upper Primary 5.29 3.08 2.21 

BEEO, Gobardhana 
2006-07 Lower Primary 4.24 2.68 1.56 

Upper Primary 2.74 1.27 1.47 
2008-09 Upper Primary 3.78 1.36 2.42 
2010-11 Lower Primary 5.15 2.68 2.47 

BEEO, Barpeta 

2006-07 Lower Primary 6.6 5.04 1.56 
Upper Primary 5.69 3.1 2.59

2008-09 Upper Primary 6.38 4.62 1.76 
2009-10 Lower Primary 7.63 7.05 0.58 
2010-11 Upper Primary 8.27 7.59 0.68 

BEEO, Bajali 2006-07 Lower Primary 5.84 4.74 1.10 
Upper Primary 4.77 4.09 0.68 

BEEO, Mandia 
2006-07 Lower Primary 7 6.01 0.99 

Upper Primary 5.94 4.57 1.37 

2008-09 Lower Primary 8.35 7,59 0.76 
Upper Primary 8.1 5.34 2.76 
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(Appendix 1.7 contd……) 

District Name of office Year Category of 
school Allotment Expenditure Excess 

BARPETA 
(Contd) 

BEEO, Changa 

2006-07 Lower Primary 6.3 4.44 1.86 
Upper Primary 4.77 2.96 1.81 

2008-09 Lower Primary 6.22 5.28 0.94 
Upper Primary 4.06 3.33 0.73 

2009-10 Lower Primary 7.93 7.33 0.60 

BEEO, Rupshi 

2006-07 Lower Primary 5.25 4.48 0.77 
Upper Primary 5.01 4.14 0.87 

2008-09 Lower Primary 8.21 5.46 2.75 

2010-11 Lower Primary 9.66 8.82 0.84 
Upper Primary 9.35 8.18 1.17 

KARIMGANJ 

DIS, Karimganj 

2006-07 Lower Primary 4.89 3.79 1.10 
2007-08 Lower Primary 4.55 4.05 0.50 
2008-09 Lower Primary 5.13 4.46 0.67 

2009-10 Lower Primary 6.78 4.86 1.92 
Upper Primary 4.03 3.22 0.81 

BEEO, Badarpur 2006-07 Lower Primary 4.53 3.58 0.95 
Upper Primary 2.86 2.27 0.59 

2009-10 Upper Primary 3.55 2.98 0.57 

BEEO, N. Karimganj 2006-07 Lower Primary 5.72 4.6 1.12 
2008-09 Lower Primary 6.53 5.87 0.66 

BEEO, S. Karimganj 
2006-07 Lower Primary 6.56 5.52 1.04 
2007-08 Lower Primary 6.64 6.06 0.58 
2009-10 Lower Primary 8.81 8.03 0.78

BEEO, Patharkandi 

2006-07 Lower Primary 7.88 6.26 1.62 
2007-08 Lower Primary 7.55 7.02 0.53 
2008-09 Lower Primary 8.66 7.95 0.71 
2009-10 Lower Primary 10.04 9.07 0.97 
2010-11 Lower Primary 13.05 12.52 0.53 

BEEO, R.K. Nagar 2006-07 Upper Primary 6.25 5.15 1.10 
Source: Departmental records. 
 
Note: Excess release below `0.50 crore was not shown. 
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Appendix-1.8 
{Reference Paragraph-1.2.8.2(a)} 

Statement showing the position of belated release of funds by GOI/GOA 
(` In crore) 

Release of 1st installment Release of 2nd and subsequent installment 

Year GOI/GOA Amount Date of 
sanction 

Date of 
receipt 

Delay (in 
days) Amount Date of 

sanction 
Date of 
receipt 

Delay 
(in days) 

2006-07 
GOI 363.72 30.4.06 28.6.06 59 250.54 NA  7.3.07& 

30.3.07 
158 to 181 

days 

GOA 23.00 10.1.07 28.2.07 216 70.00 27.12.06 to 
20.2.07 

6.3.07 to 
24.3.07 0 

2007-08 GOI 28.13 12.10.07 17.11.07 201 260.65 NA 13.2.08 136 
GOA 31.80 10.12.07 28.1.08 43 0 0 0 0 

2008-09 GOI 72.26 11.5.08 16.6.08 47 349.34 18.9.09 & 
15.12.08 

23.9.08 to 
24.12.08 0 to 85 

GOA 50.00 25.8.08 6.10.08 83 11.37 16.3.09 13.5.09 203 

2009-10 GOI 224.80 15.6.09 29.6.09 60 250.00 3.11.09 & 
25.3.10 

13.11.09 
to 31.3.10 44 to 182 

GOA 55.00 23.11.09 28.1.10 184 5.00 18.3.10 24.6.10 194 

2010-11 GOI 349.54 NA 11.6.10 42 330.09 NA 22.2.11 to 
16.3.11 145 to 167 

GOA 60.00 NA 11.2.11 216 31.00 24.3.11 31.3.11 10 
Source: Departmental records. 
Note: Fund released position against KGBV & NPEGL were not taken into account. 
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Appendix-1.9 

(Reference to Paragraph-1.2.9.4) 
Statement showing the details of Closing Balance lying undisbursed/unutilised with the 

DEE ranging from below one year to 33 years 
SL No DCR no Date Drawn in favour 

of 
Original Bill 
no & date of 
withdrawal 

Purpose Amount (in `) Period of lying and 
Year -wise G. Total 

1 2 3 4 5 6 7 8 

1 680722 7.1.78 
M/S Barthakur 
Industries 

Not available 
with the DEE 

Not available 
with the DEE 1,703.00 33 years 3 months 

2 320649 1.2.78 
M/S Barthakur 
Industries Do Do 384 33 years 2 months 

3 105193 28.2.78 
M/S Barthakur 
Industries Do Do 1,744.00 33 years 1 month 

4 105495 16.3.78 
M/S Barthakur 
Industries Do Do 2,500.00 33 years 

1978 Total 6,331.00 6,331.00 

5 O18958 31.3.81 
M/s Saranjan 
Karjjyalaya Do Do 9,000.00 30 years 

1981 Total 9,000.00 9,000.00 

6 731023 21.2.82 Sreegura Press Do Do 10,449.50 29 years1 month 

1982 Total 10,449.50 10,449.50 

7 886924 1.9.83 Pioneer Sports Do Do 268.10 27 years7 months 

8 887115 6.9.83 Pioneer Sports Do Do 52 27 years7 months 

9 888270 18.10.83 Goenka Whole sale Do Do 500 27 years6 months 

10 888465 28.10.83 ASIDC Do Do 500 27 years 5 months 

11 888693 31.10.83 ASIDC Do Do 364.70 27 years 5 months 

12 570097 8.11.83 ASIDC Do Do 3,547.00 27 years 5 months 

1983 Total 5,231.80 5231,80 

13 892813 26.4.84 
Assam Sports 
Syndicate Do Do 249.30 26 years7 months 

1984 Total 249.30 249.30  

14 716569 11.1.86 Laxmi Art Centre Do Do 305 25 years 3 months 

15 229122 19.2.86 Garmats & Gift Do Do 707.20 25 years 2months 

16 115412 4.3.86 B&S Enterprises Do Do 2,165.20 25 years 1 month 

1986 Total 3,177.40 3,177.00 

17 887282 14.9.87 Pioneer Sports Do Do 63 23 years 6 months 

1987 Total 63 63 

18 208239 14.3.88 RB Industries Do Do 3,163.40 23 years 

1988 Total 3,163.40 3,163.00 

19 470583 29.12.89 
Pegasun Socio 
Culture Do Do 1,000.00 21 years 

1989 Total 1,000.00 1,000.00 

20 962606 17.4.90 Pr. DIET, Uderband Do Do 178.80 21 years 

21 962494 17.4.90 Pr. BTC, Rangia Do Do 134 21 years 

22 795994 22.12.90 DIS, Silchar Do Do 80 20 years3 months 

23 795993 22.12.90 Pr. BTC, Dudhnoi Do Do 40 20 years3 months 

1990 Total 432.80 432.80 
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1 2 3 4 5 6 7 8 

24 183760 19.7.94 Nandan Prakashan Do Do 2,269.00 16 years 8 months 

1994 Total 2,269.00 2,269.00 

25 951586 12.10.04 DEE, Assam Do 
Ref. amt. DI 
Karimganj 4,856.00 6 years 6 months 

2004 Total 4,856.00 4,856.00 

26 558969 30.3.05 DEE, Assam Do OBB 4,000.00 6 years 

27 559266 20.4.05 DEE, Assam Do PMGY 18,812.00 5 years11 months 

28 559291 26.4.05 DEE, Assam Do OBB 468 5 years11 months 

29 359687 2.8.05 DEE, Assam Do OBB 15,039.00 5 years8 months 

30 559839 16.8.05 DEE, Assam Do Incentive Prg. 5,00,000.00 5 years 8 month 

31 559840 16.8.05 DEE, Assam Do OBB 1,568.00 5 years 8 month 

32 559999 16.9.05 DEE, Assam Do OBB 5,529.00 5 years 7 months 

2005 Total 5,45,416.00 5,45,416.00 

33 659523 16.3.06 DEE, Assam 135 dt.23.12.05 
Learning 
Meterial 37,853.00 5 years3 months 

2006 Total 37,853.00 37,853.00 

34 803263 5.10.07 DEE, Assam 180 dt.10.2.06 FA 240 5 years1 month 

35 802409 9.4.07 DEE, Assam 195 dt.20.3.07 TFC 7,68,923.00 4 years 

2007 Total 7,69,163.00 7,69,163.00 

36 848220 7.4.08 DEE, Assam 173 dt. 8.2.06 FA 240 5 years 1 month 

37 848550 9.5.08 DEE, Assam 207 dt.31.3.08 
Publication of 

bulletin 86,871.00 3 years 

38 848972 29.8.08 DEE, Assam 206 dt.3.3.08 
Purchase of 

vehicle 18,61,000.00 3 years 

39 848972 29.8.08 DEE, Assam 171 dt.27.3.08 MDM 13,00,10,000.00 3 years 

2008 Total 13,19,58,111.00 13,19,58,111.00 

40 261390 24.12.09 MDM 139 dt.5.12.09 MDM 38,63,000.00 1 year 3 months 

41 4no of BDs 28.10.09 DC 294 dt.21.3.05 
Char 

development 21,00,000.00 6 years 

42 27 no of BDs 10.12.09 DC 15 dt.27.4.09 MDM 15,60,000.00 2 years 

43 27 no of BDs 24.12.09 DC 130 dt.5.12.09 MDM 57,45,000.00 1 year3 months 

44 848221 7.4.09 DEE, Assam 193 dt.19.3.07 Water facility 8,38,021.00 4 years 

45 849654 6.1.09 DEE, Assam 189 dt.19.3.07 MDM 33,332.00 4 years 

46 335016 14.3.09 DEE, Assam 150 dt.1.2.08 Cash Award 7,81,730.00 3 years 1 month 

47 335510 18.5.09 DEE, Assam 88 dt.4.12.08 MDM 1,29,71,165.00 2 years 3 months 

48 335578 23.5.09 DEE, Assam 109 dt.12.1.09 MDM 2,66,96,000.00 2 years3 months 

49 335510 18.5.09 DEE, Assam 174 dt.28.3.08 Bicycle 6,86,580.00 3 years 

50 335578 23.5.09 DEE, Assam 20 dt.27.4.09 MDM 5,08,14,000.00 1year 11 month 

51 O55143 14.10.09 DEE, Assam 110 dt.19.1.09 MDM 12,41,099.00 2 years 2 months 

52 O55264 28.10.09 DEE, Assam 230 dt.9.3.04 PMGY 12,36,859.00 7 years 

53 O55318 5.11.09 DEE, Assam 17.dt.27.4.09  MDM 4,24,80,000.00 1 year11 months 

54 O55353 8.12.09 DEE, Assam 161 dt.14.3.08 Umbrella 5,02,720.00 1 year 3 months 

Total 2009 15,15,49,506.00 15,15,49,506.00 

55 261119 21.1.10 DEE, Assam 158 dt.5.1.10 N/A 3,00,000.00 1 year 3 months 

56 20 no of BDs 31.3.10 DEEO 228 dt.25.3.10 F. Assistance 72,00,000.00 1 year 

57 22 no of BDs 26.2.10 DEEO 177 dt.10.2.10 F. Assistance 2,87,28,000.00 1 year 1 month 

58 22 no BDs 26.2.10 DEEO 178 dt.10.2.10 F. Assistance 1,00,32,000.00 1 year 1 month 

59 20 no BDs 31.3.10   229 dt.25.3.10 F. Assistance 82,76,400.00 1 year 

60 260814 8.4.10 DEE, Assam 232 dt.30.3.10 MDM 34,74,000.00 1 year 1 month 
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61 260209 30.30.10 DEE, Assam 183 dt.26.2.10 
Supply of 

Desk Bench 30,57,27,500.00 1 year 1 month 

62 260810 8.4.10 DEE, Assam 221 dt.25.3.10 
Fire 

Extinguisher 12,60,00,000.00 1 year 

63 260812 8.4.10 DEE, Assam   
Cons. of 
Bildg. 15,39,000.00 N/A 

64 17 no BDs 1.11.10 DC 97 dt.26.8.10 F. Assistance 2,87,01,400.00 7 months 

65 3 no BDs 1.11.10 DC 96 dt.26.8.10 F. Assistance 39,07,200.00 7 months 

66 5 no BDs 4.8.10 DC 172 dt.6.2.10 F. Assistance 70,17,600.00 1 year 1 month 

67 848304 7.4.10 DEE, Assam 184 dt.27.2.06 Construction 1,00,000.00 5 years 1 month 

68 335582 23.5.10 DEE, Assam 16 dt 27.4.09 MDM 7,43,35,000.00 1 year 11 months 

69 261196 9.2.10 DEE, Assam 211 dt.29.3.07 MDM 18,70,312.00 4 years 

70 261272 10.3.10 DEE, Assam 194 dt.20.3.07 TLM 9,97,263.00 4 years 

71 444860 14.8.10 DEE, Assam 71 dt.27.7.10 MDM 19,36,99,000.00 8 months 

72 O444526 24.8.10 DEE, Assam 131 dt.15.11.08 MDM 1,04,641.00 2 years 4 month 

73 O444506 25.8.10 DEE, Assam 195 dt.29.3.08 Science Kits 18,65,17,122.00 3 years 

74 O444032 2.9.10 DEE, Assam 127 dt.29.2.09 Cash Award 11,74,000.00 2 years 1 month 

75 O444138 4.10.10 DEE, Assam 200 dt.25.3.10 MDM 27,20,000.00 1 year 

76 O444066 10.9.10 DEE, Assam 73 dt.26.7.10 MDM 27,83,000.00 8 months 

77 O444139 4.10.10 DEE, Assam 70 dt.26.7.10 MDM 6,61,61,000.00 8 months 

78 O444213 25.10.10 DEE, Assam 271 dt.26.3.07 
Const. of B. 
Wall 4,46,582.00 4 years 

79 O444320 6.12.10 DEE, Assam 169 dt.31.3.09 
Rep. of 
DEEO  20,00,000.00 2 years 

80 O444210 21.10.10 DEE, Assam 222 dt.25.3.10 SCCP office 87,00,000.00 1 year 

81 444475 29.12.10 DEE, Assam 182 dt.10.12.10 MDM 2,000.00 3 months 

82 O444484 28.12.10 DEE, Assam 219 dt.26.3.07 MDM 4,18,56,000.00 4 years  

2010 Total 1,11,43,69,020.00 1,11,43,69,020.00 

83 2713380 3.1.11 DEE, Assam 200 dt.22.3.07 MDM 470.00 4 years 

84 273359 10.1.11 DEE, Assam 168 dt.3.12.10 L. tax 13,516.00 3 months 

85 273442 11.1.11 DEE, Assam 178 dt.28.3.08 MDM 17,88,993.00 3 years 

86 523998 19.1.11 DEE, Assam 196 dt.19.3.08 Plan 3,16,34,695.00 3 years 

87 523999 19.1.11 DEE, Assam 192 dt.19.3.07 
Const. of 

KSR 65,39,000.00 4 years 

88 528953 28.1.11 DEE, Assam 86 dt.17.8.10 MDM 1,53,30,000.00 7 months 

89 989969 17.2.11 DEE, Assam 119 dt.6.2.09 MDM 81,391.00 2 years 1 month 

90 636948 7.3.11 DEE, Assam 111 dt.19.1.09 MDM 26,60,699.00 2 years 2 months 

91 637136 10.3.11 DEE, Assam 166 dt.30.11.10 MDM 1,82,529.00 4 months 

92 637212 11.3.11 DEE, Assam 22 dt.27.4.09 MDM 1,04,89,754.00 1 year 11 months 

93 637201 11.3.11 DEE, Assam 155 dt.30.3.09 
Rep. of staff 
qtrs. 66,59,639.00 2 years 

94 1092 26.3.11 DEE, Assam 209 dt.31.3.08 MDM 36,87,248.00 3 years 

95 1091 26.3.11 DEE, Assam 141 dt.18.3.08 MDM 13,42,84,000.00 3 years 

96 1247 30.3.11 DEEO 72 dt.26.7.10 
Const. of 

KSR 21,34,47,787.00 8 months 

97 1113 30.3.11 DEE, Assam 18 dt.27.4.09 
Const. of 

Kitchen room 28,82,25,000.00 1 year 11 months 

98 1 no BDs 4.8.11 DC 171 dt.8.2.10 F. Assistance 22,11,600.00 1 year 1 month 



Audit Report (Civil) for the year ended 31 March 2011 

 230

 
1 2 3 4 5 6 7 8 

99 6 no BDs 4.8.11 DC 170 dt.25.3.08 F. Assistance 14,30,000.00 3 year 

100 266118 21.1.11 DEE, Assam 155 dt 5.1.10 N/A 2,00,000.00 1 year 3 months 

101 266117 21.1.11 DEE, Assam 157 dt.5.1.10 Cash Award 25,00,000.00 1 year 3 months 

102 637213 11.3.11 DEE, Assam 164 dt.30.11.10 Bicycle 5,99,91,400.00 4 months 

103 273719 13.1.11 DEE, Assam 168 dt.30.1.10 
Rep. of 

DEEO office 3,92,718.00 1 year 2 months 

104 637164 11.3.11 DEE, Assam 169 dt.13.12.10 
Rep. of DIS 

office 4,54,423.00 3 months 

105 1072 24.3.11 DEE, Assam 184 dt.26.2.10 Rep. of BEEO 28,92,379.00 1 year 1 month 

106 1093 28.3.11 DEE, Assam 15 dt.23.4.09 MDM 53,06,460.00 1 year 11 months 

107 273586 12.1.11 DEE, Assam 165 dt.13.11.10 MDM 2,59,67,462.00 4 months 

108 637772 16.3.11 Maa Engineering 184 dt.26.2.10 
Rep. of 
Electric 47,900.00 1 year 1 month 

109 637769 16.3.11 NM Electricals 184 dt.26.2.10 
Rep. of 
Electric 47,877.00 1 year 1 month 

110 639570 30.3.11 A. Housing 72 dt.26.7.10 
Const. of 

KSR  7,83,65,350.00 8 months 

111 639571 30.3.11 HOUSEFEED 18 dt.27.4.09 
Const. of 

KSR 12,74,01,625.00 1year 11 month 

112 639206 28.3.11 Aroup Kr. Ghosh 184 dt.26.2.10 
Rep. of Office 

Bidg. 3,66,812.00 1 year 1 month 

113 9 no. BDs 16.2.11 DC 22 dt.27.4.09 MDM 3,35,000.00 1 year 11 months 

114 16 no. BDs 20.2.11 DC 
116, 117,165 
dt.13.10.10 MDM 4,18,30,000.00 5 months 

115 12 no. BDs 11.3.11 DC 166 dt.30.11.10 MDM 92,43,964.00 4 months 

116 1no BD 23.2.11 DC, Nalbari 206 dt.5.2.11 F. Assistance 5,10,000.00 N/A 

117 B/A Baroda   DEE, Assam N/A PMGY 17,429.00 N/A 

118 B/A India   DEE, Assam N/A PMGY 18,02,457.00 N/A 

Total 2011 1,07,63,39,577.00 1,07,63,39,577.00 

119 B/A SBI       
DDO 

Account 19,52,59,320.00 19,52,59,320.00 

G. Total 2,67,08,74,189.20 
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Appendix-1.10  
(Reference to Paragraph-1.2.10.3) 

Discrepancies in number of OOSC furnished by SSAM and selected districts 
 

Year Name of districts OOSC as per SMO OOSC as reported by 
the districts 

Difference 

2006-07 Barpeta NA NA - 
Kamrup NA 217766 - 
Karimganj NA NA - 
Kokrajhar NA 9800 - 
Morigaon NA 12733 - 
Nagaon NA NA - 
Sivsagar NA 13583 - 

 
2007-08 Barpeta 22276 21624 (+)652 

Kamrup 20493 20493 - 
Karimganj 8534 NA - 
Kokrajhar 5779 6864 (-)1085 
Morigaon 13011 13011 - 
Nagaon 31291 27382 (+)3909 
Sivsagar 9256 9256 - 

 
2008-09 Barpeta 14467 14288 (+)179 

Kamrup 13094 13094 - 
Karimganj 4825 4825 - 
Kokrajhar 4826 4903 (-)77 
Morigaon 3198 3198 - 
Nagaon 21781 31291 (-)9510 
Sivsagar 6672 6672 - 

 Total 68,863 78,271 (-) 9,408 
 

2009-10 Barpeta 2685 2647 (+)38 
 Kamrup 2110 2110 - 

Karimganj 1054 856 (+)198 
Kokrajhar 3928 4865 (-)937 
Morigaon 1338 1338 - 
Nagaon 4508 21781 (-)17,273 
Sivsagar 1968 1968 - 

 Total 17,591 35,565 (-)17,974 
 

2010-11 Barpeta 7530 7478 (+)52 
 Kamrup 4535 4201 (+)334 

Karimganj 8534 2115 (+)6419 
Kokrajhar 3039 5441 (-)2402 
Morigaon 2941 2941 - 
Nagaon 13264 4508 (+)8756 
Sivsagar 3621 3621 - 

 Total 43,464 30,305 (+)13,159 
Source: Data furnished by the district offices. 
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Appendix-1.11 

(Reference to paragraph: 1.2.11.2) 
PTR in 122 schools in seven selected districts 

Selected 
district 

Category of 
school 

Pupil Teacher Ratio (PTR) during the year 
2006 2007 2008 2009 2010 

Min Max Min Max Min Max Min Max Min Max 

KAMRUP 

Lower 
Primary 13:1 107:1 14:1 111:1 13:1 115:1 15:1 100:1 16:1 222:1 

Upper 
Primary 5:1 53:1 4:1 47:1 4:1 45:1 3:1 44:1 5:1 44:1 

BARPETA 

Lower 
Primary 10:1 218:1 9:1 202:1 8:1 200:1 7:1 189:1 5:1 152:1 

Upper 
Primary 14:1 30:1 11:1 26:1 10:1 27:1 11:1 33:1 10:1 35:1 

MORIGAON 

Lower 
Primary 31:1 378:1 27:1 351:1 16:1 198:1 20:1 185:1 18:1 168:1 

Upper 
Primary 13:1 49:1 16:1 54:1 13:1 58:1 11:1 55:1 12:1 41:1 

KOKRAJHAR 

Lower 
Primary 8:1 86:1 10:1 97:1 11:1 82:1 8:1 76:1 10:1 65:1 

Upper 
Primary 6:1 37:1 5:1 37:1 6:1 37:1 5:1 33:1 7:1 31:1 

SIBSAGAR 

Lower 
Primary 4:1 28:1 4:1 25:1 4:1 26:1 3:1 27:1 3:1 24:1 

Upper 
Primary 2:1 19:1 2:1 18:1 3:1 20:1 3:1 20:1 3:1 27:1 

NAGAON 

Lower 
Primary 11:1 295:1 10:1 210:1 10:1 231:1 11:1 240:1 9:1 214:1 

Upper 
Primary 2:1* 88:1 2:1 80:1 2:1 79:1 2:1 75:1 7:1 67:1 

KARIMGANJ 

Lower 
Primary 12:1 364:1 13:1 331:1 13:1 268:1 10:1 229:1 9:1 282.1 

Upper 
Primary 8:1 80:1 7:1 77:1 8:1 62:1 7:1 71:1 6:1 75:1 

Source: Data furnished by the district offices. 
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Appendix-1.12 
(Reference to Paragraph-1.2.12.2) 

Statement showing the male/female teacher ratio of six out of seven selected districts for 
the years 2006-11 

 
Name of 
district Year 

IN LOWER PRIMARY SCHOOL IN UPPER PRIMARY SCHOOL 
Total 

Teacher Male Female Ratio 
M/F 

Total 
Teacher Male Female Ratio 

M/F 
BARPETA 2006-07   3038 2481 557 82:18 1857 1668 189 90:10

2007-08   2928 2368 560 81:19 1837 1644 193 89:11 
2008-09 2962 2387 575 81:19 1816 1607 209 88:12 
2009-10 2840 2258 582 80:20 1816 1600 216 88:12 
2010-11 2896 2333 563 81:19 1460   1228 232 84:16 

MORIGAON 

2006-07   1803 1274 529 71:29 1288 1017 271 79:21 
2007-08   1787 1265   522 71:29 1258 989 269 79:21 
2008-09 1799 1273  526 71:29 1225 961 264 78:22 
2009-10 1736 1218 518 70:30 1203 944 259 78:22 
2010-11 1699 1192 507 70:30 1269 1004 265 79:21 

KARIMGANJ 2006-07   2716 1907 809 70:30 1649 1328 321 81:19
2007-08   2683 1901 782 71:29 1607 1289 318 80:20 
2008-09 2670 1905 765 71:29 1576 1267 309 80:20 
2009-10 2653 1893 760 71:29 1545 1267 278 82:18 
2010-11 2606 1864 742 72:28 1523 1261 262 83:17 

KOKRAJHAR 2006-07   2179 1689 490 78:22 1649 1328 321 81:19 
2007-08   2098 1515 583 72:28 1007 866 141 86:14 
2008-09 2091 1619 472 77:23 1001 811 190 81:19 
2009-10 2101 1605 496 76:24 997 798 199 80:20 
2010-11 2028 1523 505 75:25 962    808   154 84:16 

SIBSAGAR 2006-07 N/A 2007-08 
2008-09 9068 4736 4332 52:48 2771 1772 999 64:36 
2009-10 7426 4655 2771 63:37 2654 1702 952 64:36 
2010-11 8874 4638 4236 52:48 2619   1667    952 64:36 

NAGAON 2006-07 N/A 
2007-08   4694 2503 2191 53:47   3548 2621 927 74:26 
2008-09 5296 3087 2209 58:42 3576 2634 942 74:26 
2009-10 5432 3214 2218 59:41 3464 2552 912 74:26 
2010-11 5936 3739 2197 63:37 3479   2572    907 74:26 

Source: Departmental records. 
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Appendix-1.13 (A) 
(Reference to Paragraph-1.2.12.4) 

State position of intake capacity and Teachers Training imparted during 2006-11 
Category of 

TTIs 
Intake 

capacity 
Teacher training imparted during 

2006-07 2007-08 2008-09 2009-10 2010-11 

BTC/PTTC 1,670 964 0 355 343 2133 

DIET/ DRC 1,825 1,062 0 850 281 4295 

Normal 505 260 0 148 152 1,265 

Source: Furnished by DEE based from SCERT data. 
Appendix-1.13 (B) 

(Reference to Paragraph-1.2.12.4) 
Statement showing the intake capacity and number of teachers imparted 

training in seven selected districts during 2006-11 

District Name of the 
Institution 

Intake capacity 
 

Training imparted 
 

Male Female Total 2006-07 2007-08 2008-09 2009-10 2010-11 

KAMRUP DIET, Mirza - 100 100 53 Nil 19 Nil 543 
BTC, Rangia 75 - 75 54 Nil 47 22 277

BARPETA 
DIET, Howly 100 - 100 45 Nil 48 Nil 166 
BTC, Howly - 100 100 29 Nil 17 30 48 
BTC, Changa 50 50 100 49 42 4 54 74 

MORIGAON DIET, 
Morigaon 

100 - 100 125 Nil 47 69 310 

SIBSAGAR DIET, Sibsagar 50 - 50 67 Nil 43 Nil 148 
BTC Sonari 50 50 100 24 Nil Nil Nil 49 

NAGAON DIET, Nagaon 100 - 100 40 Nil 24 32 449
BTC, Raha - 100 100 58 Nil 22 17 190 

KARIMGAN
J 

DIET, 
Karimganj 

50 25 75 36 Nil 57 14 1 

BTC, Kaliganj 50 50 100 59 Nil 48 29 47 

KOKRAJHA
R 

DIET, 
Kokrajhar 

100 - 100 53 72 66 11 187 

BTC, Kokrajhar 50 50 100 75 11 42 18 247

Source: Data furnished by SCERT. 
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Appendix-1.14 
(Reference to Paragraph: 1.2.17.1 (ii)) 

Year-wise position of enrolment, quantity required, GOI’s allotment of MDM rice, lifting etc., for the years 2006-11 
  (A)   

(In quintal) 

Year Enrolment 
(LP+UP) 

Requirement 
(LP+UP) 

Allotment 
(LP+UP) 

(+) Excess/(-) Short 
allotment & PC 

Lifting 
(LP+UP) 

PC of short lifting 
over the allotment 

PC of lifting against 
requirement 

2006-07 41,40,558 5,86,111.957* 7,86,179.200* (+) 2,00,067.243  (34.13) 4,86,484.700 38.12 83.00 
2007-08 41,70,880 11,92,931.679 7,26,956.000 (-) 4,65,975.679  (39.06) 6,32,781.630 12.95 53.04 
2008-09 41,91,501 11,68,724.514 5,08,046.400 (-) 6,60,678.114  (56.53) 3,84,638.270 24.29 32.91 
2009-10 40,37,734 10,69,755.866 4,37,571.997 (-) 6,32,183.869  (59.10) 3,81,465.551 12.92 35.66 
2010-11** 43,16,253 11,49,525.657 6,66,995.476 (-) 4,82,530.181  (41.98) 5,82,627.887 12.15 50.68 

Total 2,08,56,926 51,67,049.673 31,25,749.143  24,67,998.038  47.76 
* Only for LPS. 
** Including students of newly upgraded school from EGS. 

(B) 
 

Year Class Enrolment Total 
enrolment 

Rate of Rice 
per child            
(In gram) 

Total no of class 
days during the 
academic year 

Quantity 
required 

Allotment Quantity lifted Quantity allotted 
against the 
requirement 
(+) Excess 
(-) Less 

Quantity lifted 
against the 
allotment  
(+) Excess 
(-) Less 

2006-07 I-IV (LP) 2581991 4140558 100 227 5,86,111.957 7,86,179.200 4,86,484.700 (+) 4,86,484.700 (-) 2,99,694.500 
V-VII (UP) 1558567 150 0.000 0.000 0.000 0.000 0.000 

  

2007-08 I-IV (LP) 2445706 4170880 100 237 5,79,632.322 7,14,216.000 6,32,781.630 (+) 1,34,583.678 (-) 81434.370 
V-VII (UP) 1725174 150 6,13,299.357 12,740.070 0.000 (-) 6,00,559.357 0.000 

           

2008-09 I-IV (LP) 2367302 4191501 100 229 5,42,112.158 4,85,534.400 3,77,104.980 (-) 56,577.400 (-) 1,08,429.420 
V-VII (UP) 1824199 150 6,26,612.356 22,512.000 7,533.290 (-) 6,04,100.356 (-) 14,978.710 

           

2009-10 I-IV (LP) 2298928 4037734 100 218 5,01,166.304 3,96,059.500 3,56,818.140 (-) 1,05,106.804 (-) 39,241.360 
V-VII (UP) 1738806 150 5,68,589.562 41,512.497 24,647.411 (-) 5,21,077.065 (+) 16,865.086 

    

2010-11 I-IV (LP) 2592672 4316253 100 222 5,75,573.184 6,27,013.600 5,48,502.520 (-) 51,440.416 (-) 78,511.080 
V-VII (UP) 1723581 150 5,73,952.473 39,981.876 34,125.367 (-) 5,33,970.597 (-) 5856.509 

  2,08,56,926 2,08,56,926  1133 51,67,049.673 31,25,749.143 24,67,998.038   
Source: Data furnished by DEE. 
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Appendix-1.15 

(Reference to paragraph: 1.2.19.1) 
Position of schools without enrolment 

 

SL 
No District Name of 

Educational Block Name of School 
Position 

of 
teacher 

2006-07 
1 Cachar Udarband 1643 No Arkatipur Grant LPS NA 
2 Jorhat Majuli Chayani LPS NA 
3 Jorhat Titabar Titabar Town Pre-primary  1 
4 Karbi-Anglong Chinthong Thongnok Bey NA 
5 Sonitpur Bishownath Borphukhri Garden LPS NA 
6 Sonitpur Gabharu Khaza Garib Newas LPS NA 
7 Sibsagar Amguri Charing Chapari MES  NA 

Total 7 1 
2007-08 

1 Cachar Raja Bazar 334 No Manipur Roqtab LPS NA 
2 Darang Kalaigaon Bidhya Niketan LPS NA 
3 Darang Sipajhar Tanuram Saharia LPS 2 
4 Jorhat Central Jorhat 116 No Handique Gaon LPS NA 
5 Jorhat Central Jorhat Napamua Kakilachuck LPS NA 
6 Jorhat Central Jorhat 329 No Mahara LPS NA 
7 Jorhat Jorhat 37 No Raidongia LPS NA 
8 Jorhat NW Jorhat 19 NoGozpuria LPS NA 
9 Kamrup Rani 935 No Balhapur LPS NA 

10 Karbi-Anglong Lumbajong Upper Hapjan LPS NA 
11 Karbi-Anglong Nilip Artubonglong LPS NA 
12 Karimganj Urban Karimganj Subash Nagar Pre-primary NA 
13 Kokrajhar Dotama S.C. Basumatari Memorial LPS NA 
14 Kokrajhar Dotama Uttar Lorendanga LPS NA 
15 N.C. Hills Diyungbra Arlongparla LPS NA 
16 N.C. Hills Diyungbra Terelongaso LPS NA 
17 N.C. Hills Diyungbra Bonglang NA 
18 N.C. Hills Diyungbra Bonglangbra LPS NA 
19 N.C. Hills Diyungbra Digremdisa A.C. LPS NA 
20 N.C. Hills Diyungbra Taralangoso LPS NA 
21 N.C. Hills Harangajao Thaijuwari LPS NA 
22 N.C. Hills Harangajao Miyungkro LPS NA 
23 N.C. Hills Maibong Dima Hajong LPS NA 
24 Sibsagar Demow Attahbari Pre-primary school 1 

Total 24 3 
2008-09 

1 Darang Sipajhar Ojapara LPS NA 
2 Jorhat Central Jorhat 168 No Lakhoria LPS NA 
3 Kamrup Chhyaygaon Dighalibil LPS NA 
4 Karbi-Anglong Chinthong Ningkreng LPS NA 
5 Karbi-Anglong Sochenng Khatkasala LPS NA 
6 NC Hills Harangajao Longma II LPS NA 
7 sibsagar Demow Paraliguri Balya Bhowan 2 

Total 7 2 
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(Appendix-1.15 contd…….) 
2009-10 

1 Golaghat West Jorhat 2 No Barpak LPS NA 
2 Hailakandi Katlichara Amtila LPS 1 
3 Hailakandi Lala 770 No Borbond Pt-II LPS 1 
4 Jorhat Jorhat Akahu Gaon LPS NA 
5 Jorhat Jorhat 503 No Sewashram LPS NA 
6 Jorhat Majuli Palasani Chapari LPS NA 
7 Kokrajhar Gossaigaon  2377 No Bengaijhora LPS NA 
8 Lakhimpur Narayanpur 2 No. Dhemagarah Bodo LPS NA 
9 Nagaon Kathiatoli Nonoi Mudoiani LPS NA 

10 NC Hills Harangajao Bhojol LPS NA 
11 NC Hills Harangajao Jatinga Lampu A/C LPS NA 
12 NC Hills Mahur Mahur Phonglo LPS NA 
13 Sonitpur Gabharu Baghmora LPS NA 
14 Sonitpur Gabharu Ram krishna Sewsram LPS 2 
15 Sonitpur Dhakiajuli Sopai Rowmari Pathar LPS NA 
16 Sonitpur Naduar Madhab Balika LPS 2 

Total 16 6 
2010-11 

1 Darrang Kaligaon Bamunpara Girls LPS 2 
2 Darrang Sipajhar RG Baruah Sowrani LPS 1 
3 Dibrugarh Khowang Jun Miri LPS 2 
4 Jorhat East Jorhat Kurmi Gaon LPS NA 
5 Jorhat Jorhat Karangajania LPS NA 
6 Jorhat Jorhat 357 No. Khongia Balika LPS 1 
7 Jorhat Jorhat Tilikiam Bamun Gaon LPS  NA 
8 Jorhat NW Jorhat 8 No kolakhowa LPS NA 
9 Jorhat NW Jorhat Durgeswar Dev Goswami LPS NA 

10 Karbi-Anglong Lumbajong Loringlangso LPS 1 
11 Kokrajhar Dotama SC Basumatari Memorial LPS NA 
12 NC Hills Diyungbra Simbao LPS 1 
13 NC Hills Diyungbra Diyung Jaosho LPS NA 
14 NC Hills Diyungbra Kimthow LPS NA 
15 NC Hills Diyungbra Nobdi Langyen LPS NA 
16 NC Hills Diyungbra Wari Lampu LPS NA 
17 NC Hills Diyungbra Kekrangsip LPS NA 
18 NC Hills Diyungbra New Kekrangsip LPS NA 
19 Tinsukia Hapjan Betioni Bakulani LPS NA 
20 Tinsukia Hapjan Bokapathar Pubarun LPS NA 
21 Tinsukia Sadiya Borjhiya Gaon LPS 2 
22 Hailakandi Lala Chirorbonda HRM MES 7 
23 Hailakandi Lala Gopal Dutta MES 1 
24 Jorhat East Jorhat Swahid Kanaklata MES 3 

Total 24 21 

  Grand Total 78 33 

NA:  Not available.  

Source: Data furnished by SSAM. 
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Appendix-1.16 
(Reference to Paragraph: 1.2.19.4) 

Schools where ACRs were constructed during 2006-11 without requirement and ACRs not constructed where required 
Sl. 
No Name of School Name of 

District Enrollment No of 
Teacher 

ACRs 
constructed

Year of 
construction 

Total class rooms 
including ACRs 

Area used 
for classes Audit comments 

1 Dhai Ali Girls MES Sibsagar 59 - 89 23-25 2 2007 & 2008 
Bldg 1(28'X18.5') 
Bldg 2(28'X18.5') 
Bldg 3(28'X18.5') 

3CR In view of poor enrolment two ACR was not required 

2 Simaluguri Railway MES DO 50-68 15-17 1 2008 Bldg 1(60'X14') 
Bldg 2(27'X18',) 3 CR In view of enrolment ACR was not required. 

3 184 No. Telial LP Do 10-22 3-4 1 2008 Bldg 1(46X24') 
Bldg 1(27'X24') 5CR Class room was not required in view of poor enrolment. 

4 Napam Bokajan MES Do 15-20 5-6 1 2008 Bldg 1(50'X26') 
Bldg 2(25'X24') 3CR Class room was not required in view of poor  enrolment 

5 857 Asom Kesori Assamese LPS Karimganj 44-55 1 1 2008 Bldg 1(28'X18') 
Bldg 2(30'X15') 2CR ACR was not required in view of single teacher and poor enrolment 

6 No.822 Mambari LPS Karimganj 71-96 1-2 0 0 Bldg 1(40'X15') Hall type ACR was required in view of enrolment 
7 Diajhijari Navjyoti MES Kokrajhar 69-84 13 2 2008 Bldg 1(187'X18') 6CR In view of poor enrolment ACR was not required. 
8 Kunjoduba LPS Kokrajhar 27-34 2-3 2 2008 Bldg 1(56'X27') 2 CR More than one ACR was not required in view of enrolment 

9 268 No. Tamuli Pukhuri LPS Sibsagar 26-48 3-5 1 2006 Bldg 1(150'X16') 
Bldg 2(30'X20') NA In view of poor enrolment ACR was not required 

10 Hati Pati Tribal LPS Sibsagar 28-52 3 1 2010 Bldg 1(40'X16') NA In view of poor enrolment ACR was not required 

11 Keteki Bari Bonua LPS Sibsagar 50-62 5-6 2 2008 Bldg 1(27'x12') 
Bldg 2(27'x12') 6CR ACR was not required in view of poor enrolment. 

12 Khelua MES  Sibsagar 58-64 8-11 1 2009 Bldg1(64'X18') 
Bldg2(27'X1') 

3CR(16’X1
8) In view of poor enrolment no ACR was needed. 

13 Moinating Mazdoor LPS Sibsagar 73-85 3 3 2007&2009 
Bldg 1(58'X14') 
Bldg 2(27'X18') 
Bldg 3(54'X18') 

6 CR In view of enrolment and no. of teachers construction of 3 ACRs 
unjustified. 

14 Lakhimi Nagar MES Sibsagar 102-117 27 1 2008 Bldg1(122'X70') 
Bldg 2(42'X16') 6 CR In view of enrolment extra ACR was not required. 

15 Thikadar Basti Boradacharan MES, Nagaon 257-315 7 1 2006 Bldg 1(105'X17') 
Bldg 2(28'X17') 4 CR In view of enrolment and no. of teacher more ACR was required. 

16 Krishna Mohan Bidya Niketan Nagaon 66-101 7-8 2 2007&2008 
Bldg 1(54'X24') 
Bldg 2(48'X18') 
Bldg 3(25'X18') 

5 CR In view of enrolment no further ACR was required.  

17 Reng Beng Janajati MES Nagaon 361-406 6 2 2006 & 2008 
 

Bldg 1(27'X18') 
Bldg 2(27'X18') 
Bldg 3(30'X18') 

3CR In view of enrolment and no. of  teacher, more ACR was required 

18 Paschim Haibargaon Islam patty LPS Nagaon 335-472 15-16 1 2007 Bldg 1(123'X23') 1 hall type In view of enrolment and no. of  teacher, more ACR was required 
19 Gagalmari Marbil LPS Moriigaon 335-395 1-2 2 2007 Bldg 1(62'X18') 5 CR In view of enrolment more CR was required 

20 Uralata LPS Morigaon 138-236 1 2 2008 Bldg 1(60'x18') 
       2(56'x18') 4CR 2 ACRs was not required. 

21 1445 no. Bhaktardova navjyoti LPS Barpeta 180-238 2-2 1 2006 Bldg(28'X18') 
Bldg(50'X15') 3 CR More ACR was required in view of more enrolment 

22 529 no. milekuchi LPS Barpeta 150-218 1 0 - Bldg 131'X53') 3 CR More ACR was required in view of more enrolment 
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Appendix-1.17 

(Reference: paragraph 1.3.19) 
Statement showing generation, coverage and accumulation of waste at secondary point 

Sl. 
No. 

Source Projection 
of waste 
generation 
TPD 

Coverage 
(in per 
cent) 

Actual 
accumulation 
at secondary 
point 

Actual 
generation in 
2009 
increased @ 
17 per cent 

Coverage 
(in per 
cent) 

Accumulation 
at secondary 
point 

Actual 
generation in 
2010 
increased @ 
23 per cent 

Coverage 
(in per 
cent) 

Actual 
accumulation 
at secondary 
point 2010 

  2006 2009 2010 
1 Domestic 172.21 43 74.05 202 43 86.43 213 43 91.16 
2 Commercial 

establishment 56.53 100 56.53 66 100 66 70 100 70 

3 Restaurant 9.4 100 9.4 11 100 11 12 100 12 
4 Hotels 2.68 100 2.68 3 100 3 3 100 3 
5 Markets 11.98 100 11.98 14 100 14 15 100 15 
6 Schools and 

institutions 3 100 3 4 100 4 4 100 4 

7 Street 
sweeping and 
drain cleaning 

48 100 48 56 100 56 59 100 59 

8 Temples 1.2 100 1.2 1 100 1 1 100 1 
9 BWM 4.11 100 4.11 5 100 5 5 100 5 
10 Construction 2.5 100 2.5 3 100 3 3 100 3 
11 Others 5 100 5 6 100 6 6 100 6 
  Total 316.61   218.45 371  255.43 391  269.16 

Source: GMC and GWMCPL records. 
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Appendix-2.1 
(Reference to Paragraph-2.1.1) 

  Loss of interest due to allowance of interest free Mobilization advance to Contractors (`in lakh) 

Source: Departmental records. 

 

Package/ 
Phase 

Amount 
of MA 
paid 

Date of 
payment 

Amount 
adjusted 

Date of 
adjustment 

Amount of 
MA 

outstanding 

period Loss of 
interest 

@ 10 per 
cent on 

out-
standing 

MA 
Package I 
of Phase I 

517.96 26.02.2009 77.73 03.03.2010 517.96 26.02.2009 to
2.03.2010

(12 months, 5 days)

52.51 

   20.52 07.05.2010 440.23 03.03.2010 to 
06.05.2010

 (2 months, 4 days) 

7.72 

     419.71 07.05.2010 to
30.09.2010

(4 months, 24 days)

16.56 

Package II 
of Phase I 

91.08 25.08.2009 5.03 26.02.2010 91.08 25.08.2009 to 
25.02.2010 
(6 months) 

4.51 

     86.05 26.02.2010 to 
30.09.2010

(7 months, 5 days) 

5.07 

Phase II 549.60 29.01.2010 27.11 25.06.2010 549.60 29.01.2010 to 
24.06.2010 

(4 months, 27 
days) 

22.13 

     522.49 25.06.2010 to 
30.09.2010

 (3 months, 6 days) 

13.74 

Total 122.24 



Appendices 

 

 241 
 

 
Appendix-2.2 

(Reference to Paragraph-2.1.2) 
Allotment of fund vis-à-vis expenditure 

Name of the 
Division 

Year Fund allotted 
 

(` in crore) 

Total Fund 
received 

(` in crore) 

Expenditure 
incurred 

(` in crore) 
Itakhola Irrigation 
Division 

2004-05 8.00 8.00 8.00
2006-07 7.67 7.67 7.53
2008-09 3.70 3.70 3.70

Total 19.37 19.37 19.23
Tezpur Mechanical 
Division 

2004-05 2.00 2.00 2.00

 2006-07 1.33 1.33 1.33
 2008-09 0.90 0.90 0.90
Total 4.23 4.23 4.23

Grand Total 23.60 23.60 23.46
Source: Departmental records. 
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Appendix-2.3 
(Reference to Paragraph-2.1.5) 

Details of bankers’ cheques received from UNICEF, Kolkata 

Sl. 
No. 

Bankers’ cheques No. and date Amount received (`) 

Amount received by Director of Social Welfare, Assam 
1. 521427 dtd. 27.11.2003 8,00,000
2. 521606 dtd. 11.02.2004 16,000
3. 523710 dtd. 29.09.2004 10,00,000
4. 523769 dtd. 30.09.2004 25,000
5. 523924 dtd. 19.11.2004 3,00,000
6. 526573 dtd. 31.08.2005 10,00,000
7. 553282 dtd. 28.03.2006 25,000
 Total 31,66,000
Amount received by District Social Welfare Officer, Kamrup, Guwahati
8. 522726 Dtd.01.06.2004 8,00,000
9. 107321-29 dtd. 27.05.2004 8,00,000
10. 527001 dtd. 21.10.2005 3,00,000
11. 554918 dtd. 12.10.2006 3,00,000
12. 554863 dtd. 12.10.2006 16,880

Total 22,16,880
Grand total 53,82,880

Source: Departmental records. 
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Appendix-2.4 
(Reference to Paragraph-2.1.5) 

Discrepancies between Subsidiary cash book and information received  
from District Social Welfare Officer, Kamrup 

As per information furnished by DSWO, 
Kamrup 

As per Subsidiary cash book of DSW, 
Assam 

Nature of 
discrepancy 

Cheque No. 
and date 

Amount  
(` in lakh) 

Date of 
handing over 

Cheque No. 
and date 

Amount 
(` in lakh) 

Date of 
handing 
over 

521427/ 
27.11.03 

8.00 02.06.04 521427/
27.11.03

8.00 23.12.03 Entered in cash 
book before 
actual receipt 

523710/ 
29.09.04 

10.00 12.10.04 523710/
29.09.04

10.00 08.11.04 Entered in cash 
book after 27 
days of receipt 

523924/ 
19.11.04 

3.00 30.11.04 523924/
25.10.04

3.00 30.11.05 i) Cheque date 
differed.  
ii) Entered in 
cash book after 
one year. 
iii) Expenditure 
shown incurred 
before receipt of 
money. 

526573/ 
31.08.05 

10.00 24.10.05 526573/
31.08.05

10.00 20.10.05 Expenditure 
shown incurred 
before receipt of 
money. 
 

523769/ 
19.11.04 

0.25 25.11.04 523769/
30.09.04

0.25 30.11.04 Cheque date 
differed. 

522726/ 
01.06.04 

8.00 02.06.04 522726/
24.05.04

8.00 5.06.04 Cheque date 
differed. 
 

55498/ 
12.10.06 

3.00 06.01.07 554863/
12.10.06

3.00 07.03.07 Cheque No. and 
amount not 
agreed. 

554863/ 
12.10.06 

0.17 06.01.07 554818/
12.10.06

0.17 07.03.07 Cheque No. and 
amount not 
agreed. 

527001/ 
21.10.05 

3.00 07.12.05 527001/
21.10.05

3.00 15.12.05 - 

 45.42 45.42   

Source: Departmental records. 
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Appendix-3.1 
(Reference to Paragraph-3.8.6.3) 

Statement showing details of interest payment 
 (` in lakh) 

Sl. No. Name of contractor Name of Division Case No/order 
No. and date 

Outstanding 
amount  

Interest 
 

Total 
amount paid 

 

Ch. No. Vr.No. & date 

(1) (2) (3) (4) (5) (6) (7) (8) 
1. Sri Ram Saikia Sivasagar  (C) 249/09/ 

No.WP©2426
/08 Date 
13.06.2008 

0.52 0.54 1.06 Ch. No. 
0779873/15598 dtd 
7.12.10 

2. Sri Biswajit Bordoloi Dibrugarh WR Division MS No. 
13/07/     
dt.26.05.2006 

3.11 1.95 5.06 2 & 3 dtd 22.3.10 

3. Sri Ritupan Senchua - do - MS No. 32/07 
Dt.23.12.2008 

3.49 3.62 7.11 2 & 27 dtd 6.8.10 

4. Sri Padmeshwar Gogoi & 
others 

N. Lakhimpur WR 
Division 

104/2009 
No.WP©379/
2008 Date 
07.05.2008 

41.99 34.61 76.60 8 dtd 16.2.10    

5. M/S D.L. Engineering Karimganj W.R. Division 02 of 2008 
No.WP©2642
/2006 
Dt.07.06.2006 

0.76 1.71 2.47 219 dt.25.3.10             

Total 49.87 42.43 92.30  
Source: Information collected from Department. 
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Appendix-3.2 
(Reference to Paragraph-3.9.1) 

Statement showing the position of delayed completed schemes under selected division (Position as on 31-3-2011) 
 
Sl. 
No 

Name of 
Division 

Programme Name of project Ref. & date of 
approval 

Amount under 
AA/Revised 
AA  
 
(` in lakh) 

Date of NIT Stipulated 
period 
 
(Days) 

Date/ month 
of work order 

Nos. of 
group of 
NIT 

No of 
contactors 

date of 
commence-
ment 

Date of 
completion  

Delayed by
 

(Month) 

up to date 
expenditure 
 
 
(` in lakh) 

1 Dibrugarh State Plan Anti-erosion 
measures at 
Kardoiguri area 
to protect 
Simaluguri Satra 
from the erosion 
of river 
Brahmaputra 

WR(C)262/09/
3 dtd 22.12.09

111.00 5.12.09 45 9-2-10 10 74 Dec’09 April’10 3   88.00 

2 Karimganj JRC Extension of 
bank 
stabilization 
measures on L/B 
of river 
Kushiyara at 
Steamerghat 
area of 
Karimganj town 
at D/S of 
existing work 
from Ch 110 – 
250m) 

WR(G)07/06/
14 dtd 
25.10.06 

182.98 10-10-05 30 15-2-07 55 208 Feb’07 Mar’09 24 182.98 

3 Sibsagar NABARD 
(RIDF-XII) 

R/S to Desang 
bund R/B from 
Desangpani to 
AT Road 
including A/E 
measures at 
different reaches

WR(C)50/07/9 
dtd. 3.7.07 

715.00 24-1-07 45 6-3-07 48 271 Mar’07 Mar’09 23 715.00 
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4 Dibrugarh EFC R/S to Dibrugarh 
town protection 
dyke from 
Maijan to 
Mohanaghat & 
B/dyke from 
Dibrugarh to 
Dehingmukh Ph-
1, II & III 

WR9C)18/07/
5 dtd 19.3.07 

196.00 16-11-06 30 21-12-07 43 167 April’07 Mar’10 35 186.20 

5 Sibsagar EFC A/E measures of 
Desang bund 
L/B from 
Akhoiphutia to 
Desangmukh 
(protection work 
at Ch 48th & 
49th Km) Ph-I 

WR(C)327/06/
5 dtd 4.6.07 

227.66 5-9-06 60 4-12-06 28 74 June’07 Aug’08 13 194.70 

6 Dibrugarh ACA Extension of 
A/E measure 
against the 
erosion of river 
Buridehing at 
U/S of 
Mergherita town 
(Dehing poria 
village) 

WR©15/09/11 
dtd 10.2.09 

329.62 20-12-08 90 20-2-09 15 145 Feb’09 Dec’09 8 329.62 

7 Dibrugarh ACA A/E measures to 
Dehing bund 
L/B from 
Aghonibari to 
Sessughat 
(protection work 
at 71st km) 

WR©14/09/11 
dtd 10.2.09 

298.76 20.12.08 90 26.2.09 15 99 Feb’09 March’10 11 224.20 

8 Sibsagar ACA Drainage 
development of 
Darika Basin 
including control 
of water flow of 
river 
Brahamaputra 

WR©10/09/11 
dtd 7.2.09 

225.00 15.12.08 90 7.1.09 1 11 Jan’09 Dec’09 9 225.00 
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9 Baksa ACA Erosion 

protection of 
Nepalpara 
village including 
construction of 
M/E on R/B of 
Rowtamukh 
river 

WR©285/08/1
1 dtd 4.2.09 

100.00 6.12.08 30 30.12.08 9 21 Dec’08 June’09 6 100.00 

10 Karimganj ACA R/S to embkt 
along B/B of 
river Longai 
from Nilambazar 
to Krishna 
nagar, Ph-I 
(L/B) 

WR(G)8/09/6 
dtd 2.3.09 

200.00 24.12.08 60 25.2.09 12 123 Feb’09 May’11 26 40.00 

11 Baksa ACA Anti erosion 
measures against 
the erosion of 
river Pagladia at 
different reaches

WR©3/2010/5 
dtd 27.1.10 

450.00 6.2.09 30 8.2.10 29 68 Feb’10 Dec’10 9 200.00 

12 Karimganj ACA Modernisation 
of Kachua Lock 
gate including 
renovation of 
concrete 
structure civil 
works 

 149.61 18.12.08 60 27.2.09 1 10 Feb’09 Jan’10 9 50.00 

13 Kokrajhar FMP Improvement, 
strengthening & 
training of river 
Sankosh at 
Dainamari 

WR(C)205/200
8/10 dtd. 2.2.09 

670.85 1.11.07 30 27.2.09 70 129 Feb’09 March’10 12 624.04 

14 Goalpara FMP R/S of b/dyke 
from Khamuza to 
Beldubi from ch 0 
to 17th Km & 
26.30th to 35th 
Km 

WR(C)193/200
8/10 dtd 
17.12.08 

743.50 10.11.08 60 18.1.09 54 199 Feb’09 March’11 24 471.48 
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15 Karimganj FMP R/S to flood 
prevention in & 
around 
Patharkandi by the 
river Longai Ph I 
(R/B) Ch 0 to 
2238 M 

WR(G)11/2008/
12 dtd. 30.1.08 

694.00 5.11.08 540 12.2.09 29 253 Jan’09 Work in 
progress 
 
( 85%) 

7 163.00 

16 Dibrugarh FMP A/E measures to 
DehIng bund R/B 
from Bhogamukh 
to Sessamukh 
(protn work at 4th 
Km near Pani 
Mirigaon) 

WR(C)185/200
8/8 dtd 12.12.08 

247.31 23.10.08 90 2.2.09 13 82 Jan’09 March’10 12 156.05 

17 Dibrugarh FMP A/E measures at 
11th Km of extn of 
Tengakhat bund 
upto Jokai RF near 
Telpani Singimari 

WR(C)183/200
8/7 dtd 18.10.08

116.00 23.1.08 90 10.12.08 9 53 Oct’08 March’10 15 104.32 

18 Dibrugarh FMP A/E measures to 
Dehng bund embkt 
of river Buri 
Dehing & its 
adjoining area 
including 
Namphakial 
village 

WR(C)184/200
8/8 dtd 10.12.08

230.50 31.12.08 90 12.1.09 9 58 Oct’08 March’10 15 209.22 

19 Karimganj FMP Protn of 
Karimganj town 
from the erosion 
of river Kushiyara 
L/B at Kuripati 
area 

WR(G)10/2008/
12 dtd 3.1.09 

335.50 5.11.08 90 11.2.09 15 48 Feb’09 Work in 
progress 
(98%) 

23 79.00 

20 Baksa FMP A/E works at 
Khalengduwar 
closing of 
diversion channel 
of Nonoi to 
Kulshmukh 

WR(C)110/200
8/4 dtd 3.10.08  

500.00 1.11.07 30 24.10.08 60 102 Jan’09 March’10 14 281.10 

21 Baksa FMP River training 
works at diff 
reaches of 
Dhansiri river 

WR(C)11/2008/
4 dtd 3.10.08 

496.81 1.11.07 30 11.8.08 63 134 Sept’08 March’10 17 279.63 
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22 Karimganj FMP Protn of 
Karimganj town 
from the erosion 
of river Longai at 
Longaighat area 

WR(G)9/2008/1
2 dtd 30.10.09  

592.16 5.11.08 540 11.2.09 28 145 Jan’09 Work in 
progress 
( 85%) 

6 138.50 

23 Baksa FMP River training 
works at Golondi 
river including 
avulsion at 
Angragaon village

WR(C)112/200
8/10 dtd 
12.12.08 

747.90 2.11.07 45 1.10.08 112 175 Aug’08 March’10 16 584.40 

24 Goalpara FMP Extn of Goalpara 
town protn from 
erosion of river 
Brahmaputra from 
Ch 1340 M to its 
D/S 

WR(C)192/200
8/10 dtd 
17.12.08 

745.38 10.11.08 60 1.1.08 25 110 March’09 Work in 
progress 
(38%) 

23 204.51 

     9305.54         5830.95 
Source: Information collected from Department.
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Appendix-3.3 
(Reference to Paragraph-3.14 (i)) 

Statement of allotment of work without inviting tender 
 (` in lakh) 
Sl. No. Name of the scheme Name  of Division Sanctioned 

estimated cost 
Total NIT value Value of work 

allotted as per 
approved  

comparative 
statement 

relating to NIT 

Value of work 
allotted directly 

(Other than 
Approved NIT ) 

Total value of 
work allotted 

Up to date 
expenditure 

1 River Training work at different reaches 
of Dhansiri River under FMP 

Baksa  496.81 295.26 295.26 201.55 496.81 279.63

2 Anti erosion measures at Khalenduar 
(Closing of diversion channel of Nonoi 
to kulshik river under FMP 

Baksa  500.00 319.16 319.16 180.84 500.00 584.44

3 River training work at Golandi river 
including closing avulsion at Angragaon 
village under FMP 

Baksa  728.68 599.97 599.97 128.71 728.68 281.10

4 Erosion protection of Nepalpara village 
including construction of M/E in both 
bank of Rowtamukh river under ACA 

Baksa  100.00 62.97 62.97 37..03 100.00 100.00

5 Anti erosion measures against bank 
erosion of river pagaldia at different 
reaches under ACA 

Baksa  450.00 419.46 419.46 29.13 448.59 200.00

6 `R/S to Desang bund from Desangpani 
to A.T Road including A/E measures of 
different reaches 

Sivasagar  715.00 503.95 503.95 211.05 715.00 714.98

7 Drainage development of dorika basin 
including control of back flow of river 
Brahmaputra 

Sivasagar 225.00 210.00 210.00 15.00 225.00 224.99

8 R/S of B/Dyke from Desangmukh to 
Dikhowmukh 

Sivasagar 690.00 606.00 606.00 84.00 690.90 690.90

9 A/E measure of Dikhow bund R/B from 
Bagharchuk to Baliaghat 

Sivasagar 293.97 197.57 197.57 95.80 293.37 293.37.

10 A/E measures to Desangbund L/B from 
Akhoiphutia to Desangmukh Ph-I 

Sivasagar 227.66 204.84 204.84 22.82 227.66 204.89
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11 A/E measures to Desangbund L/B from 

Akhoiphutia to Desangmukh Ph-I 
Sivasagar 275.00 260.00 259.44 15.56 275.00 275.00

12 R/S to B/Dyke from Kharmuza to 
Beldubi from Ch.0.00 M to 17.00M etc. 

Goalpara  743.50 718.47 718.47 25.03 743.50 471.48

13 Extension of Goalpara Town Protection 
from the erosion of river Brehmaputra 
from Ch.1340m to its downstream 

Goalpara 745.38 412.20 412.20 333.18 745.38 204.51

14. R/S to flood prevention in 2 around 
Patherkandi by the river Longai Ph. I (R/B) 
Ch. 0 M to 2238 M 

Karimganj  694.00 551.00 551.00 143.00 694.00 163.00

15. Protection of Karinganj town from erosion 
of river Longai at Longaighat area 

Karimganj 592.16 460.00 460.00 132.16 592.16 138.50

15. Protection of Karinganj town from erosion 
of river Kushiyara on its L/B at Kuripatty 
area  

Karimganj 335.50 250.00 250.00 85.50 335.50 79.00

17. A/E measures at 11th Km of extension of 
Tengakhat bund up to Jokai R.F. near 
Telpani Singimari 

Dibrugarh  116.00 97.35 97.35 18.65 116.00 104.32

18. Extension of A/E measures against the 
erosion of river Bunidehing at up stream on 
L/B Mangherita town 

Dibrugarh 329.62 181.22 181.22 148.40 329.62 329.62

 Total   8258.28 6349.42 6348.86 1908.86 8257.17 5339.73
Source: Information collected from Department. 
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Appendix-3.4 
(Reference to Paragraph-3.14 (i)) 

Statement showing the details of work allotted to non-tenderers 
 

(` in lakh) 
Sl. 
No. 

Name of Division Name of the scheme No. of contractors 
involved 

Payment made 

(1) (2) (3) (4) (5) 
1. Goalpara  R/S to B/dyke from Khanmuza to Beldubi etc. 3 0.84
2. - do - Extension of Goalpara town protection from the 

erosion of river Brahmaputra 
25 34.76

3. Karimganj  R/S to embankment closing both bank of river 
Longai from Nilambazar to Krishnanagar – ACA 

72 10.79

4. - do - Protection of Karinganj town from erosion of river 
Longai at Longaighat area

55 29.68

Total  155 76.07
Source: Information collected from Department. 
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Appendix-3.5 
(Reference to Paragraph-3.14 (iii)) 

Statement showing the execution/ commencement of work prior to accordance of Technical Sanction  
(` in lakh) 

Sl.
No. 

Division Name of scheme AA No. with amount TS No. with amount Date of 
commencement 

Up to date 
expenditure 

(1) (2) (3) (4) (5) (6) (7) 
1. Sivasagar WR 

Division 
R/S to B/dyke from Laibeel to Rajbari 
including A/E measure  

WRI87/2008/18 dtd. 
18.12.08 for  
` 542.45 

ACE/WR/WS-183/ 2009/3 
dtd 27.7.09  ` 542.25 

1/09 166.45 

2. - do - R/S to B/dyke from Laibeel to 
Desangmukh i/e A/E measure at 
Kokilamari, Soniboria Bazar area 

WRI88/2008/9 dtd 
18.12.08  
` 747.59 

ACE/WR/WS-183/ 2009/2 
dtd 27.7.09 ` 747.59 

1/09 230.91 

3. Sivasagar WR 
Division 

R/S to Desangbund R/B embkt from 
Desangpari to AT Road under 
NABARD 

WRI50/2007/9 dtd 
19.2.07 
` 715.00 

Addl CE/WR/WS/169/04/7A 
dtd 10.6.08 
` 715.00 

3/07 714.97 

4. Baksa WR 
Division 

Erosion protection of Nepalpara village 
including construction of M/E in B/B of 
Rowtamukh river under ACA 

WRI285/2008/11 
dtd 4.2.09  
`. 100.00 

Addl CE/KZ/WR/TS/62 dtd 
7.3.09 

2/09 100 

5. - do - A/E measures against the bank erosion 
of river Pagaldia at different reaches 
under ACA 

WRI3/2010/5 dtd 
27.1.10 
` 450.00 

WR(ED)Tech/5590/09/7 dtd. 
6.3.10 

2/10 100 

6. Kokrajhar 
WR Division 

FDR to protection of village Dhanguri, 
Thaisuguri, Lawkriguri, Gundhabil, 
Anduguri from the erosion of river Hel 
under CRF 

RGR 462/2005/4 
dtd 5.8.06 
` 69.82  

DWR/TB/6/BTAD/55 dtd 
21.5.08  
` 69.82 

1/06 69.81 

7. Goalpara WR 
Division 

R/S of b/dyke from Kharmuza to 
Beldubi from Ch 0 to Ch 17th Km & 
26.30th to 35th Km 

WRI193/2008/10 
dtd 17.12.08 for  
` 743.50 

WR(ED)Tech/5325/07/12 
dtd 9.7.09 ` 743.50 

2/09 214.48 

8 - do - Extn of Goalpara town protn from 
erosion of river Brahmaputra from Ch 
1,340 M to its D/S 

WRI192/2008/10 
dtd 17.12.08 for  
` 745.38 

WR(ED)Tech/5323/07/11 
dtd 9.7.09 ` 744.38 

3/09 204.50 

 



Audit Report (Civil) for the year ended 31 March 2011 
 

 254

 
(1) (2) (3) (4) (5) (6) (7) 
9. Karimganj W 

R Division 
Raising and strengthening (R&S) to 
flood protection and drainage in 
Patherkandi ph II (r/b Longai river) 

WR( C) 51/2008/12 
Dt. 30.1.09  
` 694.00 lakh 

CEWR(C&H)/Misc.15/ 
pt.III/59  Dt.1.10.09 
` 694.00 lakh 

2/09 163  

10   - do - Protection of Karimganj town from river 
Kushiyara on its left bank at Kuripatty 

WR( C) 10/2008/12 
Dt. 30.1.09  
` 335.50 lakh 

CEWR(C&H)/Misc.15/ 
pt.III/62 Dt 16.11.09 
` 335.50.00 lakh 

2/09 79  

11. - do - Protection of Karimganj town from 
erosion of  river Longai  

WR( C) 9/2008/12 
Dt. 30.1.09  
` 592.16 lakh 

CEWR(C&H)/Misc.15/ 
pt.III/63 Dt 16. 11.09 
` 335.50.00 lakh 

3/09 138.50 

12 - do - R&S to embankment along right bank of 
Longai from Nilambazar to Krishna 
Nagar ph I  

WR( C) 08/2009/6 
Dt. 23.11.09  
` 200.00 lakh 

CEWR(C&H)/TB/ Misc. 
/15/ pt.III/61 Dt 23. 11.09 
` 199.31  lakh 

3/09 46.30 

13. - do - Modernization of Kachua lockgate 
including renovation of concrete 
structure 

WR( C)08/2009/6 
Dt. 2.3.09  
` 149.61.00 lakh 

CEWR(C&H)/TB/ Misc. 
/15/ pt.III/56 Dt 7.7.09. 
` 71.39  lakh    
CEWR(C&H)/TB/ Misc. 
/15/ pt.III/56 Dt 27.2.09. 
` 150.00  lakh    

3/09 35 
 

Total 2,262.92 
Source: Information collected from Department. 
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Appendix-3.6 
(Reference to Paragraph-3.14 (iv)) 

Statement showing commencement of work prior to accordance of Administrative Approval and Technical Sanction 
(` in lakh) 

Sl. 
No. 

Division Name of scheme AA No. with 
amount 

TS No. with amount Date of 
commen
cement 

Date of 
completion 

Expenditure 
incurred 

(1) (2) (3) (4) (5) (6) (7) (8) 
1. North 

Lakhimpur 
WR Division 

Immediate measures to Kakoi R/B from 
Lilabari T.G. to Kadam including breach 
closing with A/E measures 2007-08 

Revenue sanction 
vide No. RGR 
45/2008/5 dtd 
7.7.08 ` 106.67 

ACE/WR/W/29/F/34
1/07/6 dtd 5.6.09 
` 106.67 

3/08 5/08 96.00 
 

2.  Baksa WR 
Division 

River training work at different reaches 
of Dhansiri river under FMP 

WRI111/2008/4 
dtd 3.10.08  
` 496.81 

Addl.CE/KZ/WR/TS/
31 dtd 6.10.08 

9/08 3/10 269.33 

3. - do - River training works at Golandi river 
including closing avulsion at Angahgaon 
village 

WRI112/2008/10 
dtd 12.12.08  
` 728.68 

Addl CE/KZ/ 
WR/TS/40 dtd 
19.12.08 

10/08 3/10 570.70

4. - do - A/E measures to protect the village 
Naubardha from the erosion of river 
Suklai 

BTC/WR-261/ 
2008/2 dtd 6.11.08 
` 35.14 

Addl 
CE/KZ/WR/TS/35 
dtd 10.11.08 
` 35.14 

12/07 5/08 34.17

5. - do - Construction of embkt along R/B of river 
Suklai 

BTC/WR-
261/2008/2 dtd 
6.11.08 
` 31.63 

Addl 
CE/KZ/WR/TS/37 
dtd 10.11.08 
` 31.63 

5/07 3/08 30.97

6. - do - Extension of embkt along R/B of river 
Suklai including protection works Ch 
1260 M to 3160 M 

BTC/WR-
261/2008/3 dtd 
6.11.08 
` 45.28 

Addl 
CE/KZ/WR/TS/36 
dtd 10.11.08 
` 45.28 

12/07 3/08 44.85

7. - do - Erosion protection at No. 1 Ghogra 
village from the erosion of river Bhola 

BTC/FC-4/2005-
06/26 dtd 3.2.10 
` 28.28 

Addl 
CE/KZ/WR/TS/214 
dtd 8.3.10 
` 28.28 

11/07 12/07 28.14
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(1) (2) (3) (4) (5) (6) (7) (8) 
8. Baksa WR 

Division 
Closing avulsion works at Niz 
Udalguri area at R/B at river Golandi 
river BTAD 2007-08 

BTC/FC-4/2005-06/24 
dtd 3.2.10 
` 14.99 

Addl 
CE/KZ/WR/TS/214 
dtd 8.3.10 
` 14.14 

6/07 7/07 14.99

9. - do - Emergent closing avulsion work at 
Phatasimalu village from river 
Panchoni  

BTC/FC-4/2005-06/25 
dtd 3.2.10 
` 11.51 

Addl 
CE/KZ/WR/TS/214 
dtd 8.3.10 
` 11.51 

3/08 4/08 11.49

10. - do - Emergent protection works at 
Puthimari embkt at 10th KM 
Kellengchowk 

BTC/WR-299/2010/2 
dtd 27.1.10  
` 27.33 

Addl 
CE/KZ/WR/TS/134 
dtd 2.2.10 
` 27.33 

5/09 6/09 26.45

11. - do - FDR to Puthimari R/B embkt 
(Restoration at Khatpara) for 2006-
07 

RGR 447/2007/16 dtd 
7.8.07 
` 48.99 

DWR/TB/6/BTAD/2
6 dtd 29.9.07  
` 48.99 

4/07 6/07 48.90

12. - do - FDR to Puthimari R/B embkt at 
habibari (construction of retirement) 
for 2006-07 

RGR 447/2007/16 dtd 
7.8.07 
` 46.80 

DWR/TB/6/BTAD/3
2 dtd 29.9.07  
` 46.80 

4/07 6/07 46.80

13. - do - FDR to Puthimari R/B (restoration at 
Kellengchowk) for 2006-07 

RGR 447/2007/16 dtd 
7.8.07 
` 70.31 

DWR/TB/6/BTAD/2
7 dtd 29.9.07  
` 70.31 

5/07 8/07 70.30

14. Kokrajhar 
WR Division 

A/E measures to protect Khagrabari 
Melmilpara and Kasudola village 
area from the erosion of river 
Champamati undedr ACA 

BTC/FC/16/2004/43 
dtd 27.6.06 
` 323.11 

DWR/TB/BTAD/C/2
8 dtd 14.7.06 ` 
306.00 

3/06 - 290.70

15. - do - Strengthening of embkt on R/B of 
river Cjhampamati river on u/s of 
NH 31I under ACA 

WRI 323/2006/5 dtd 
14.3.07 
` 373.12 

ACE/LAZ(ED)Tech/
4074/03/14 dtd 
26.4.07 
` 373.12 

12/06 - 373.12

Total: 1956.61
Source: Information collected from Department. 
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Appendix-3.7 
(Reference to Paragraph-3.16 (iv)) 

Statement showing the position of enlisted records maintained/ not maintained by the Divisions 
 

Sl No Branch Name of Records/ Register Mangaldai Tezpur North 
Lakhimpur 

Dhakua 
khana 

Ghy 
East 

Silchar  Dhemaji  Kokrajhar Baksa Goalpara Dibrugarh Sivasagar Karimganj  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 
1 Accounts              

2  Register of Deposit M (3/2000) M (3/2000) M (3/10) M M M M M (3/10) M (8/10) M (3/10) M (3/10) M NM 
3  Register of Misc PWA NM N M (3/09) NM M M NM M (3/10) M (8/10) M (3/10) M 10/10 M M (3/11) 
4  Register of WMC NM N NM NM NM NM NM NM NM NM NM NM NM 
5  Register of CSSA M (5/09) M (5/09) NM NM M M NM NM M (8/10) M (3/10) M NM NM 
6  Register of Works M (3/09) M (3/10) M (8/10) M  M 

(2/10)
M M M (3/10) M (8/10) M (3/10) M M NM 

7  Contractors Ledger NM NM  NM NM M M NM NM NM M M NM 
8  Works Abstract NM NM M (8/10) NM NM NM M M (8/10) M (8/10) M (3/10) M M NM 
9  Proforma Bill Register NM NM NM NM M NM M NM NM M (3/10) NM M NM 

10  Check Measurement 
Register 

M M NM NM NM NM M NM NM NM NM NM NM 

11  Permanent Site Accounts 
Register 

NM NM NM NM NM NM M NM NM NM NM NM NM 

12  Hand Receipt Payment 
Register 

NM MM NM NM M NM NM NM NM NM NM NM NM 

13  Register of Asset NM NM NM NM NM NM NM NM NM NM NM NM NM 
14  Register of Valuables NM NM NM NM NM NM NM NM M M (3/10) NM NM NM 
15  FOC Register M M M (8/10) M M M M M (8/10) M (9/10) M (3/10) M (3/10) M M (3/11) 
16  Expenditure Control 

Register 
M M NM M M M M NM M (9/10) M NM NM NM 

17  Advance Register to 
Contractor/Supplier 

M M M (3/05) NM M M M M (8/10) NM NM NM NM NM 

18  Register of Transfer 
Entry 

M M NM NM NM NM NM NM NM NM M NM NM 
 

19  Register of Misc. 
Recoveries 

NM NM NM NM NM NM NM NM NM NM M NM NM 

20  Register of Supply 
order 

M M NM M M M M M (8/10) NM NM NM NM NM 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

21  Contractors Bill 
Register 

M M M M M M M M (8/10) M NM M M M (3/11) 

22  Register of Liabilities M M M M M M M M (8/10) NM NM M M NM 
23  Register of Deposit 

Work 
M (12/09) M (12/09) M NM M M M M (8/10) NM NM M M NM 

24  Register of Revenue 
Recovery 

NM NM NM NM M NM NM NM M NM NM NM NM 

25  Form 51 - - - - - - - - - - - - - 
26  Register of Arbitration 

Cases 
- - - - - - - - - - - - - 

                
27  Register of AG’s 

Outstanding Paras 
NM NM NM NM NM NM NM       

28 Technical Branch              

29  Register of A.A. M M M M M M M M (8/10) M (8/10) M NM M NM 
30  Register of T.S. M M M M M M M M (8/10) M (8/10) M NM M NM 
31  Register of W.O. M (6/10) M (6/10) NM M M M M M (8/10) M M NM NM NM 
32  Register of Tender  

Agreement 
M M (9/10) M (9/10) M M M M M (8/10) M M NM NM NM 

33  Register of NIT M (3/10) M (3/10) M M M M M M (8/10) M NM NM NM NM 
34  Register of Survey - - - - - - - - - - - - - 
35  Sanction Register NM NM NM NM M NM M NM NM M (8/10) M M NM 
36  Monthly Progress 

Report 
M M M M M M M - - - - - - 

37  Quarterly Progress 
Report 

M M M M M 
(9/10) 

M M - - - - - - 

38  Forest/Trade Permit / 
Indent File 

- - - - - - - - - - - - - 

39  Register of 
Q.C./CE/SE 

- - - - - - - - - - - - - 

40 Store               
41  P.S.L. - - - - - - - - - - - - - 
42  M.P.S.S.A. - - - - - - - - - - - - - 
43  T & P Ledger M M (910) M (9/10) NM M M M NM M (8/10) M (9/10) NM NM NM 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 
44  History Sheet of 

Vehicle 
NM NM NM NM NM NM M M (8/10) NM NM NM NM NM 

45  Log Book of Vehicle M (9/10) M (9/10) M NM NM NM NM M (8/10) NM NM NM NM NM 
46  Furniture Register of 

I.B./ Office 
M (9/10) M NM M M M M M (8/10) M NM NM M NM 

47  Numerical Account M M NM M NM NM NM NM NM NM NM NM NM 
48 Establishment              
49  Register of Recovery 

of Rent License Fee 
NM N M (3/10) NM NM NM NM M (3/10) M (8/10) NM M NM M (3/06) 

50  Incumbency Register M M M M M M M M (8/10) M M (3/10) M M M (3/11) 
51  Dead Stock Register NM M NM M NM NM NM NM NM NM NM NM NM 
52  Register of Cheque  

Book 
M M M M M M M M (8/10) M (8/10) NM M M M 3/11) 

53  Advance Register              
54  Pay NM NM NM NM NM NM NM NM NM NM NM NM NM 
55  TA NM NM M (8/10) NM NM NM NM M (8/10) NM M (3/10) NM NM NM 
56  LTC NM NM M (8/10) NM NM M M M (8/10) NM NM M NM NM 
57  HBA M (9/10) M (9/10) M (9/10) M NM M M M (8/10) NM NM M M NM 
58  GPF M (9/10) M (9/10) M M NM M M M (8/10) NM M (9/10) M M NM 
59  Vehicle NM NM NM NM NM NM M M (8/10) NM NM NM NM NM 
60  Cash Book M M M M M M M M (8/10) M (8/10) M M M M (3/11) 
61  Register of Treasury 

Remittance 
- - - - - - - - - - - - - 

62  Subsidiary Cash Book M M M M M M M M (8/10) M (8/10) M M M NM 
63  Register of Sale of 

Tender Form 
M (3/10) M (3/10) M (4/10) NM M M M M (8/10) NM M (3/10) NM M NM 

64  Aquittance Roll M M M M M M M M (8/10) M M (9/10) NM M NM 
65  Imprest Register NM NM NM NM M NM NM NM NM NM NM NM NM 
66  Register of 

Contingency 
M M M NM M M M M (8/10) M M (9/10) NM M NM 

67  Register of Service 
Books 

M M M M M M M M (8/10) M NM NM NM NM 

68  Bill Register M M M M M M M M (8/10) M NM M M M (3/11) 
69  Register of M.B. M M M M M M M M (8/10) M M (9/10) M NM M (3/11) 
70  Movement Register of 

MB's 
M (9/10) M M M M M M NM NM NM NM NM M (3/11) 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

71  Register of 
Contractors 

M M M M M M M M (8/10) M M (910) M M NM 

72  Register of Bank 
Guarantee 

M M NM M M M NM NM NM NM NM NM NM 

73  Occupation Register of 
IB 

M (4/10) M (4/10) M M M NM M NM NM NM NM NM NM 

Source: Information collected from Department 
M: Maintained. 
NM: Not maintained. 
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Appendix-4.1 
(Reference to paragraph 4.1.5) 

Statement showing details of part payments made to the contractors 
Sl. 
No. 

Supply order No. 
& Date 

Name of suppliers Materials supplied Quantity 
supplied 

Bill No. & Date Rate per RM 
(`) 

Cost of 
Materials (`) 

Part payment 
made (`) 

Voucher. No. 
& Date 

Cheque No. & 
Date 

1 
NA 

M/S Munna 
Phonglosa, Haflong GI Pipes NA NA NA NA 16,00,000 6 dt.14.01.08 00085/980986  

dt. 14.01.08 
2 

NA 
Dilip Phonglo, 
Haflong GI Pipes 6720 RM HFG/PHE/01 

Dtd.6.11.07 254 17,06,880 12,00,000 5 dt.14.01.08 980984/00084 
dt.14.01.08 

3 NA Jibangshu Paul 25 mm dia GI Pipes 6730 RM NA 172 11,57,560 8,50,000 3&3A 
dt.7.03.08 

368706/00137 
dt.7.03.08 

4 ACE/PHE/HFG/M
-7/2007-08/1294 
dtd Nil 

Jibangshu Paul 
25 mm dia GI Pipes 6730 RM NA 172 11,57,560 3,50,000 7 dt.14.01.08 980985/00084 

dt.14.01.08 

5 
ACE/PHE/HFG/M
-7/2007-08/829 
dt.31.1.08 

M/S Munna 
Phonglosa, Haflong 40 mm dia G.I. 

pipe 9850 RM  Div/MP/07-08 
dt. NIL 254 25,01,900 20,00,000 

3,64,611 
1 dt.8.4.08 
4 dt.8.5.08 

083702/00141 
dt.8.4.08 

083712/00141 
6 ACE/PHE/HFG/M

-7/2007-08/863 
dtd. 29.01.08 

M/S Munna 
Phonglosa, Haflong 

40 mm dia 
(Medium) G.I. pipe 1440 RM 09/MP/07-08 dt. NIL 254 3,65,760 4,00,000 9 dt.9.4.08 083708/00141 

25 mm dia G.I. pipe 3700 RM 09/MP/07-08 dt. NIL 172 6,36,400 5,40,865 2 dt.8.5.08 083712/00141 
  

7 ACE/PHE/HFG/M
-7/2007-08/834 
dtd Nil 

M/S Munna 
Phonglosa, Haflong P.S. Plate 6000 

litre capacity 154 nos. 07/MP/07-08 7585 11,68,090 11,00,890 3 dt.8.5.08 083712/00141 

8 NA 
Dilip Phonglo, 
Haflong P.S. Plate 6000 

litre capacity 84 nos. DIL/HFG/PHE/01 7585 
8.8% Tax 

6,37,140 
56,068 

6,93,208 
6,00,842 6 dt.8.5.08 083713/00141 

9 ACE/PHE/HFG/M
-7//07-08/821 
dt.17.1.08 

 Dilip Phonglo; 
Haflong P.S. Plate 112 nos. DIL/HFG/PHE/02 

dt. NIL 7585 each 8,49,520 
5,00,000 
3,00,000 

920 

2 dt.8.4.08 
8 dt.9.4.08 
7 dt.8.5.08 

083703/00141 
083707/00141 
083713/00141 

10 ACE/PHE/HFG/M
-7/2007-08/871 
dtd 29.01.08 

Dilip Phonglo, 
Haflong 40 mm dia G.I. 

pipe 9850 RM DIL/HFG/PHE/03 
dt. NIL 254 25,01,900 20,00,000 

59,681 
3 dt.8.4.08 
5 dt.8.5.08 

083703/00141 
083713/00141 

11 
ACE/HFG/AC-
6(Pt)/07-08/830 
dt.18.1.08 

Sujata Enterprise, 
Guwahati 14 Diesel pump set 4 sets Invoice No.1257

 dt. 17.3.08 
98,496 

4% VAT 

3,93,984* 
15,760 

4,09,744 

3,91,984 
(including VAT) 5 dt.8.4.08 

DD No.1296 
“155382” dt.8.4.08 

for `11,75,952 
against cheque 

No.083705/00141 
dt.8.4.08 

12 
NA 

Sujata Enterprise, 
Guwahati 14 Diesel pump set 8 sets Invoice No. 1256

 dt. 17.3.06 
98,496 

4% VAT 

7,87,968# 
31,519 

8,19,487 

7,83,968 
(including VAT) 6 dt.8.4.08 

Total 1,39,68,009 1,30,43,761   
* Includes Entry Tax of `2,000           # Includes Entry Tax of `4,000. 
Source: Departmental records. 



Audit Report (Civil) for the year ended 31 March 2011 

 262

Appendix-4.2 
(Reference to paragraph 4.1.10) 

Statement of receipt and expenditure of `seven crore (as per cash book) received under State Priority Scheme during 2007-08  (` in lakh) 
Details of receipt  Details of expenditure  

Date of 
Entry 
in cash 
book 

Amount 
received  

Cheque No 
& date 

Date of 
Deposit into 
Bank  

Bank 
account No  

Date of 
withdrawal 
from bank 

Account No Amount 
withdrawn 

Voucher 
No. and 
date  

To whom 
Paid 

Materials for 
which payment 
was made  

Quantity 
(In nos.) 

Amount 
paid in 
cash 

25/9/07 350.00 629/0062805 
 dt 5/9/07 

25/9/07 11315096522 9/2/2008 11315095622 138.75 1 of 
9/2/2008 

M/s S R 
Enterprise 

Water Filter 7500  138.75 

28/11/07 350.00  0063746/638 28/11/07  11315096522 12/2/2008  11315095622 137.96 2 of 
12/2/2008 

M/s H.K. 
Enterprise 

Tarpaulin 20x20 3000 137.96 
Automatic 
sewing machine 

200 

Hand sewing 
machine 

300 

Foot sewing 
machine 

1700 

     14/2/08  11315095622 375.00 3 of 
14/2/08 

M/s JK 
Traders, 
Haflong 

Rei/Muga 
Reeling Machine 

3000 375.00 

     15/2/08  11315095622 43.62  4 of 
15/2/08 

M/s N D. 
Enterprise 

Rearing Tray 
(915mmx600mm
x8mm)

3000 43.62 

Steel rack 2.1 m 
X 6 m X 1.8 m 

300 

Plastic Mantages 3000 
     27/2/08 NA 4.67 5 to 12  of 

27/2/08 
Seven 
drivers & 
Technical 
persons 

Carrying 
charges& fitting 
& fixing charges 

  0.75 

13 to 17 of 
27/2/08

Hotel 
manager

Fooding etc   0.32 

18 to 26 of 
27/2/08 

Nine Truck 
Driver 

Carrying charges   3.60 

  700.00                    700.00 

Source: Departmental records. 
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Appendix-4.3 
(Reference to paragraph 4.1.12) 

Difference of the value of material shown received in stock 
and payments made under ICDS 2007-09 

 (in `) 
Name of CDPO Value of 

materials 
received 

Amount shown paid  Difference 

2007-08 2008-09 Total 

1 2 3 4 5 6 

Child Development Project 
Officer, Diyungbra 

86,97,105 66,86,875 41,57,545 1,08,44,420 -21,47,315

Child Development Project 
Officer, New Sangbar 

3,10,400 18,44,696 7,34,510 25,79,206 -22,68,806

Child Development Project 
Officer, Jatinga Valley, 
ICDS Project 

1,93,927 86,14,448 41,20,700 1,27,35,148 -1,25,41,221

Child Development Project 
Officer, Diyung Valley, 
ICDS Project 

90,25,626 66,40,485 20,51,450 86,91,935 3,33,691

Child Development Project 
Officer, Harangajao, ICDS 
Project 

37,88,835  39,37,385 39,36,585 -1,47,750

Total 2,20,15,893 2,37,86,504 1,50,01,590 3,87,87,294 -1,67,71,401
Source: Departmental records. 
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Appendix-4.4 

(Reference to paragraph 4.2.1) 
Procurement and issue of GI pipes under Augmentation of Maibong Water Supply Scheme  

Sl. 
No. 

Supply order 
No. & date 

Name of the 
supplier 

Specification Quantity Rate 
(`) 

Quantity 
supplied 

(RM) 

Dates of receipt Bill value 
(`) 

Voucher No. 
& date 

Quantity of 
materials 
issued to 
site (RM) 

Value (`) Balance 
(RM) 

Amount 
(`) 

1. ACE/PHE/HFG/
M-7(Pt-II)/08-
09/624 
dtd.15.09.08 

Shristy Crop Care 150 mm 2300 2317 2298.82 November 2008 53,26,365 200 
24.02.09 

2,298.82 5326365 Nil 0 

2. -do-/348 
dtd.10.07.08 

Monjoy Thaoson 150 mm 440 2317 438.28 November 2008 10,15,395 201 
24.02.09 

43,8.28 1015395 Nil 0 

3. -do-/784 
dtd.26.11.08 

Dilip Phonglo 150 mm 1000 2317 999.90 December 2008 23,16,769 33 & 76 
27.03.09 

59.10 136935 940.80 21,79,834 

4. -do-/780, 
dtd.26.11.08 

Munna Phonglosa 80 mm 1000 1049 999.12 December 2008 10,48,077 75 
23.03.09 

Nil Nil 999.12 10,48,077 

5. -do-/776 
dtd.26.11.08 

M/s. Longthasa 
Supply Syndicate 

80 mm 2000 1049 1998.35 December 2008 20,96,269 11 
02.03.09 

Nil Nil 1998.35 20,96,269 

6. -do-/772 
dtd.26.11.08 

Bibrata Langthasa 150 mm 300 2317 299.96 December 2008 21,62,967 12 
02.03.09 

Nil Nil 299.96 21,62,967 
80 mm 1400 1049 1399.39 December 2008  1399.39 

7. -do-/265, 
dtd.27.06.08 

Monika Hojai 150 mm 500 2317 500.00 December 2008 11,58,500 53 
02.03.09 

Nil Nil 500.00 11,58,500 

8. -do-/257 
dtd.27.06.08 

Chandra Sen Hojai 150 mm 500 2317 499.84 December 2008 11,58,129 51 
02.03.09 

Nil Nil 499.84 11,58,129 

9. -do-/261 
dtd.27.06.08 

Arup Langthasa 150 mm 500 2317 499.92 December 2008 11,58,315 49 
02.03.09 

Nil Nil 499.92 11,58,315 

10. -do-/789 
dtd.27.11.08 

Findavda Suchew 100 mm 1100 1525 1100.00 December 2008 16,77,500 52 
02.03.09 

402.40 513660 697.60 10,63,840 

11. -do-/793 
dtd.27.11.08 

Manna Phonglosa 150 mm 1000 2317 999.96 December 2008 23,16,907 74 
23.03.09 

Nil Nil 999.96 23,16,907 

Total 12,040  12,033.54  2,14,35,193  3,198.60 70,92,355 8,834.94 1,43,42,838 
Source: Departmental records. 
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Appendix-4.5 
(Reference to paragraph-4.2.2) 

Details of supply order of GI pipes and payments made 

Sl. 
No. 

Name of the 
Supplier 

Supply Order No. 
and date 

Name of the schemes Requirement of GI 
pipes 

Quantity 
supplied (RM) 

Rate per 
RM (`) 

Bill value 
(`) 

Payment 
made (`) 

Voucher No. 
and date 

1. M/s Jeet 
Enterprise 

ACE/PHE/HFG/M-
7(pt-II)/08-09/962 
dated 7.02.2009 

Daudang Lower 
Lower Jagdi 
Thingje West 
Khomonnom 
Upper Choto Laisong 
N/Ngalsong 
Lasong West 
NKIA Bunglo 
Upgradation of 
Longshep 
Upgradation of Diduki 
Upgradation of Phaiding 
Hange Naga Basti 
Lower Noblaidisa 
Borowapu West 
Naya Bathari 
Upper Longkhor 

65 mm 2,050 RM 1,349 819 94,74,938 88,40,000 54, 55 
dtd.2.03.2009 50 mm 3,090 RM 3,590 635

40 mm 13,040 RM 9,770 457
25 mm 13,040 RM 4,355 310
20 mm 1,348 RM 1,331 207

Total 32,568 RM 20,395 RM

2. M/s Loknath 
Trading 

ACE/PHE/HFG/M-
7(pt-II)/08-09/958 
dated 7.02.2009 

Lower Khepre 80 mm 800 RM 787 1,049 88,00,756 83,20,000 56, 57 
dtd.2.03.2009 N/Didambra 50 mm 725 RM 725 635

N/Thingvom 40 mm 13,830 RM 11,224 457
Gerem Gisim 25 mm 7,695 RM 7,695 310
Langting Rly Siding Total 23,050 RM 20,431 RM
P/Wardrangdis 
U/Natun Disao 
Numjang Lower 
U/Didaodip 
U/Khailemdisa 

Grand total  55,618 RM 40,826 RM  1,82,75,694 1,71,60,000  
Source: Departmental records. 


