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2. Performance Audits relating to Government Companies  

 

2.1 Performance Audit on the ‘Construction of roads and bridges by 

Karnataka Road Development Corporation Limited’.    

 

Executive Summary 

 

The Company 

The Company incorporated to construct, 

erect, build, re-model, repair, execute, develop, 

improve and maintain express routes, roads 

and bridges is fully owned by the Government. 

Objectives of the Performance Audit 

The objectives of the Performance Audit were 

to assess whether the conceptualization of 

projects for execution was done properly after 

adequate study; the process of acquisition of 

land was speedy; there was transparency in 

inviting tenders; the projects with private 

participation were undertaken after fair and 

objective assessment of the critical elements of 

financial viability; the projects were managed 

effectively to achieve the intended results; and 

the monitoring and controls were adequate 

and effective. 

Audit findings 

Brief outlines of our findings are as follows. 

Targets and achievements 

Major roads for a length of 404.67 Kms were 

targeted for completion during the five year 

period 2008-13. The Company had achieved 

only 86.47 Kms within the scheduled time. 

Similarly, the Company had completed only 

four of the nine major bridges as per the 

schedule. As regards the Projects proposed for 

implementation with private participation, 

only Wagdhari to Ribbanpally Road has since 

been completed (August 2012) and Dharwad-

Alnavar-Ramnagar Road is facing the 

problem of forest clearance. And the 

Chikkanayakanahalli – Tiptur -Hassan Road 

was abandoned by the contractor and is now 

under litigation. 

 

 

Roads and major bridges 

Changes in designs, wrong assumptions,  inept 

estimations  and delayed executions  

Design changes after award of contracts, 

wrong estimates and failure to initiate the 

process of land acquisition resulted in time 

and cost over run in many cases. Some of 

them are as follows. 

• In Mysore-Bantwal Road (Package 

B), the design was changed from two 

lane (7 metres) to intermediary lane 

(5.5 metres) and additional works 

were entrusted to the contractor after 

award of the contract. Source of 

material as mentioned in the DPR was 

not actually available. 

• Works of Mysore-Bantwal Road 

(Package-C), approach road to 

Mangalore Airport and construction 

of grade separator at Harohalli, 

Bidadi were awarded without 

acquisition of land. These works were 

delayed. Outer Ring Road around 

Hassan town is still not completed 

(2013) even after 4 years.  

• Wrong assumptions in the DPR of 

bridge on Sagar-Pattagoppa road led 

to increase in cost of the work by 

`̀̀̀    6.59 crore and in delay of 3 ½ years. 

Phase bridges 

Tendering and award of works 

There were irregularities in calling tenders 

and award of works, instances of non-

adherence to the terms of the contracts and 

reduction in scope of contracts.  

Fixation of high pre-qualification criteria 

created entry barrier. Consequently, 

competition was curtailed in bidding of 

contracts.  As a result only three contractors 

viz., L&T Limited, Gammon India Limited 
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and Nagarjuna Construction Company 

Limited (NCCL) had qualified for the tenders 

in all the three phases.   

Letters of Intent/Agreements, were 

issued/entered into without designs and 

drawings and Bill of Quantities.  Payments 

were made based on certification, without 

check measurements by the Company in 

violation of the Government Order (January 

2005).    

Only 345 out of 496 bridges were completed in 

Phase II, III and IV within the stipulated 

contract period.  Though the delay in 

construction of the balance bridges was 

attributable to contractors, the Company had 

not levied liquidated damages amounting to 

`̀̀̀    13.26 crore.  

Projects with private participation 

Even though the GoK had announced the 

proposal of taking up the projects in the State 

budget for 2005-06 with private participation, 

the actual implementation of the projects took 

almost five years. 

The Company had proposed to float a Special 

Purpose Vehicle (SPV) for executing the 

projects on BOT/BOOT basis.   The SPV was 

to raise resources through commercial 

borrowings and the State Government was to 

fund viability gap. The SPV was to collect toll 

as well. The Government, however, issued 

order for construction of the roads on BOT 

basis, without forming SPV, allowing the 

private partners to toll and appropriate the 

revenue to themselves during the concession 

period of 30 years. 

Critical elements of financial viability 

The concession periods of projects were not 

determined on project-specific basis giving due 

consideration to traffic volume, projected 

traffic and level of service. 

Considering the Net Present Value (NPV) of 

net operating income after tax of `̀̀̀ 208.15 

crore, `̀̀̀ 61.01 crore and `̀̀̀ 616.51 crore for 

Wagdhari-Ribbanpally Road, Dharwad-

Alnavar-Ramnagar Road and 

Chikkanayakanahalli-Tiptur-Hassan Road 

respectively, the Company should have 

insisted for shorter concession period, 

especially in respect of Chikkanayakanahalli-

Tiptur-Hassan Road, where the NPV was very 

high. 

Concessionaire raised loans from banks far in 

excess of project cost 

The private partners had projected the cost of 

the projects to the bankers much higher than 

the costs approved by the Planning 

Commission for all the three projects.  This 

had facilitated them to avail more loan 

(`̀̀̀ 185.27 crore in total) than required. 

Acquisition of land  

Notification for acquisition of land under 

Section 4(1) of the Land Acquisition Act, 1894 

was issued 6 months after the date of financial 

closure of Dharwad-Ramnagar Road. 

Similarly, the notification for the 

Chikkanayakanahally-Tiptur-Hassan Road 

was issued 2 months after the date of financial 

closure. 

Financial Closure 

Penalties amounting to `̀̀̀ 0.40 crore and `̀̀̀ 1.19 

crore were not recovered from GVRMP 

Whagdhari – Ribbanpally Tollway Private 

Limited and GVRMP Dharwad – Ramnagar 

Tollway Private Limited respectively for 

delayed financial closure. 

Observations on specific roads having private 

participation 

Wagdhari-Ribbanpally Road  

The major portion of the road had only 100 

mm of GSB material in the earthen shoulder 

portion against 200mm as specified in the 

agreement. The wearing course executed was 

not as per the scope of work, as the 

concessionaire had used lower grade ‘60/70 

grade’ bitumen (VG 30) in place of Polymer 

Modified Bitumen. 

Dharwad- Ramnagar Road 

The project cost was not re-estimated even 

though scope of work was downsized. The 

Concessionaire had completed the road in one 

stretch running through the forest with 5.5 

metres carriageway with varying soft 

shoulders, against the design of 7.5 metres. 

Owing to this the actual cost and the VGF 

required should have been reworked.  Either 

the concession period should have been 

reassessed or the toll reduced. 
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Chikkanayakanahalli- Hassan Road 

Road with Rigid pavement was `̀̀̀    210.74 crore 

‘with shoulders’. The concession period was 

proposed to be 20 years after construction 

period.  The decision of the Board of Directors 

to offer the construction of the road with rigid 

pavement with concession period of 30 years, 

in contravention of the proposal of the 

Technical Committee had resulted in 

foregoing the revenue from the 21st year to 

30th year to the concessionaire. 

Monitoring of projects 

The two tier monitoring mechanism suggested 

by the Planning Commission for overseeing 

the implementation of agreed terms and 

delivery of specified services of the 

concessionaire agreement has not been 

implemented. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Funding 

We observed that the Company has not been 

able to generate funds from the envisaged 

sources and was entirely dependent on 

budgetary support of the Government.   

Even the allotted funds were not fully utilized 

in any of the years, because of the works 

lingering on. 

 

Our conclusions and recommendations are 

given at the end of the Performance Audit 

Report.  
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Overview 

2.1.1  The Karnataka Road Development Corporation Limited (Company) was 
incorporated (July 1999) under the Companies Act, 1956.   The objectives of 
the Company were to construct, erect, build, re-model, repair, execute, 
develop, improve and maintain, express routes and roads and bridges, 
sideways, tunnels, etc., either under the Build Own Transfer (BOT) or Build 
Own Operate Transfer (BOOT) or Build Own Lease Transfer (BOLT) schemes 
or otherwise in a manner which will facilitate the above mentioned works and 
also facilitate the BOT entrepreneur to decide, levy and collect toll/service 
charges.  

In Karnataka, the construction, improvement and maintenance works of 
National Highways (NH), State Highways (SH), Major District Roads (MDRs) 
are carried out by Communications and Buildings Wing of Public Works 
Department (PWD), Karnataka State Highways Improvement Project (KSHIP), 
National Highways Department and the Company.  The Gram Panchayat 
Engineering Division and Karnataka Rural Road Development Agency, 
coming under the Ministry of Rural Development and Panchayat Raj, are 
responsible for maintenance of rural roads and development of roads under 
Prime Minister Gram Sadak Yojana (PMGSY) respectively.   

Organizational setup 

2.1.2 The Management of the Company is vested with the Board of Directors 
(BoD) consisting of 12 Directors including the Chairman, and Managing 
Director.  The Managing Director is the full time Director. There are five field 
offices at Gulbarga, Mysore, Hubli, Hassan and Davanagere, each headed by 
an Executive Engineer/Assistant Executive Engineer. The Company functions 
under the administrative control of Public Works, Ports and Inland Water 
Transport (PWP &IWT) Department.   

Scope of Audit 

2.1.3  The performance audit covers the construction of 16 Roads19, 13 Major 
bridges, 496 Phase bridges and 3 roads under Public Private Participation 
(PPP) mode, altogether costing ` 2,900.19 crore, executed during 2008-13.   

The construction of Phase bridges under Phase20 II, III and IV were reviewed 
on sample basis.  The Company had divided the Phase bridges into four 
packages, of which audit test checked Package 2 and 4 in each of the Phases-II, 
III and IV, which were selected adopting judgmental sampling considering 
monetary value.  The roads and the major bridges were reviewed in toto.  The 
three roads taken up for construction under PPP were also reviewed.  

 

                                                            
19  Excludes two roads for which tenders were under finalization. 
20 Phase I was completed during November 2001 and hence has not been included in scope 

of audit.   



Chapter- II: Performance Audit of ‘Construction of roads and bridges by KRDCL’ 

 23 

 

Audit Objectives  

2.1.4  The objectives of the performance audit are to assess/ascertain whether:  

� Conceptualization and planning for execution of projects as well as 
designing and estimates were done properly after adequate study. 

� The process of acquisition of required land was timely, observing all 
the relevant acts and procedures. 

� There was transparency in inviting tenders and awarding contracts and 
the execution of the projects was in conformity with the design 
parameters, terms of the tenders and agreements.  

� The PPP projects provided fair and objective assessment of public 
resources and are being managed responsibly and effectively to achieve 
the intended results. 

� There existed monitoring controls to ensure that the roads and bridges 
were constructed as planned.   

� The financial requirements were met from envisaged sources, budgets 
were prepared realistically and funds were utilized as per plan.  

Audit Criteria 

2.1.5  The Audit criteria adopted for assessing the achievement of the audit 
objectives were derived from:  

� Guidelines/ norms/instructions issued by PWD, Government of 
Karnataka (Government), provisions in various Acts of the 
Government/GoI made applicable in the State, the policies of 
Governments, relevant publications of Indian Road Congress (IRC), 
specifications of Ministry of Road Transport & Highways (MoRTH) on 
roads and CVC guidelines; 

� Detailed Project Reports (DPR), detailed investigation / survey reports, 
external consultancy reports, Notice Inviting Tenders (NIT), 
agreements, and Schedule of Rates (SR); and 

� Periodical reports of Monitoring Cell at Corporate Office / project and 
instructions / directions of the Company to the field offices. 

Audit Methodology 

2.1.6 We scrutinized the guidelines/norms/rules/acts of the 
PWD/GoK/MoRTH; minutes and agenda papers of the meetings of the BoD 
and Technical Committee, correspondence with Administrative Departments of 
the GoK, inter-departmental communications, Consultants’ Reports, DPRs, 
Survey Reports, investigations and estimates, contract documents, progress 
reports, running account bills and Measurement Books.  

An Entry conference was held in April 2013 to appraise the Government and 
the Management about the objectives of the Performance Audit.  The audit 
findings were reported to the Government/Management and discussed during 
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an Exit conference held on 24 October 2013. Both the Entry and Exit 
conferences were attended by Principal Secretary to the Government, 
PWP&IWT Department and the Principal Accountant General.  

Pavement Composition / Road Construction Process 

2.1.7  The roads have two characteristics: carriageway width and surface 
quality.  Carriageway width is classified under four categories: (a) Single Lane: 
3.75 metres, (b) Intermediate Lane: 5.5 metres, (c) Two Lanes: 7 to 7.5 metres 
and (d) Four Lanes: 14 to 15 metres.   Road surface can be of cement concrete 
(CC), black top (BT) or water bound macadam (WBM).    

The work involved in road construction  consists of (a) filling of earth as per 
the alignment/design (b) construction of sub-grade (c) construction of granular 
sub-base (GSB)  (d) laying of wet mix macadam (WMM) (e) laying of dense 
bituminous macadam (DBM) and (f) laying of bituminous concrete (BC). 

Audit Findings 

2.1.8 The audit findings are discussed in the succeeding paragraphs.  The views 
expressed by the Government and Management have been considered while 
finalizing the Performance audit report.   

Planning 

2.1.9 The proposal for improvements to the State Highways and 
construction/re-construction of bridges are received from Government, 
Government agencies, Public Sector Undertakings and elected representatives.  
The Company appoints Detailed Project Report (DPR) Consultants for 
preparation of DPRs, by prioritizing the proposals received. The DPRs are, 
thereafter, forwarded to the Government for approval and funding. After 
receipt of approvals and budgetary allocation the works are tendered.  A 
Technical Cell under the aegis of a Chief Engineer assists the consultants in 
evaluation of the DPRs and tenders21.  Project Management Consultant (PMC), 
appointed subsequently after award of contracts, supervise the works till 
completion. 

Short closure of DPRs   

2.1.9.1 The Company had undertaken (2000-01 onwards) preparation of 
Feasibility reports / DPRs for construction of Roads and Bridges and as at the 
end of March 2009 there were 50 DPRs under various stages of preparation.   

In June 2009, the BoD decided that all the works for which DPRs were 
prepared cannot be taken up simultaneously due to non-availability of funds. 
The Company therefore, decided (September 2009) to terminate the process of 
preparation of DPRs.   

                                                            
21 

From 2012 onwards, Tender Scrutinizing Committee has been formed for this activity. 



Chapter- II: Performance Audit of ‘Construction of roads and bridges by KRDCL’ 

 25 

 

We observed that tenders were called in respect of 12 out of 50 works for 
which DPRs were prepared.  The Company had incurred expenditure of ` 2.49 
crore for preparation of 22 DPRs and 11 feasibility reports22, which became 
wasteful. 

The Government stated (November 2013) that expenditure was not wasteful as 
the DPRs could be used in future.  The reply is not acceptable as the Company 
had not taken up road works under PPP mode or under regular methods of 
execution utilizing these DPRs in the past five years. The possibility of the 
DPRs becoming outdated owing to changed conditions and improved 
technologies because of efflux of time cannot be ruled out.  The Company has 
also not forwarded these DPRs/feasibility reports to PWP&IWT Department 
for their use.  

Execution of projects from budgetary funds 

2.1.10  Roads and Major Bridges  

Targets and achievements 

2.1.10.1 The Government of Karnataka allotted roads and major bridges to the 
Company for construction with allocation of funds from budgets.  The table 
below indicates the roads and major bridges targeted for completion in each of 
the years 2008-09 to 2012-13, achievements in the respective years and the 
year in which the target of each year was fulfilled.  

Table 2.1.1: Targets and achievements of road works 

Year Parti-

culars 

Target set for 

completion in 

the year in 

numbers 

(Kms in 

brackets) 

Achievement 

in numbers 

(Kms in 

brackets) 

within 

scheduled 

period of 

completion 

Our remarks 

2008-09 
Roads 4  (145.00) 1  (42) 

34.80 Kilometres (Kms) completed in 
June 2010; 8 Kms by January 2011 and 
60.20 Kms by March 2012. 

Bridges 2 1 One was completed only in May 2011 

2009-10 
Roads 2 (103.10) - 

50.10 Kms was completed in April 2013 
and 53.00 Kms was  not taken up due to 
dispute 

Bridges 1 1 - 

2010-11 
Roads 2  (10.20) 1 (1.80) 8.40 Kms was completed in July 2011 

Bridges 2 1 One bridge is still under construction. 

2011-12 
Roads 1 (42.67) 1 (42.67) - 

Bridges 3 1 
Two bridges were completed in 
November 2012 and August 2012 

2012-13 
Roads 3 (103.70) - 5 Kms was completed in April 2013. 

Bridges 1 - The bridge is still under construction. 
Total  404.67 86.47  

(Source: Progress reports of the Company) 

                                                            
22

 No expenditure was incurred on the balance five feasibility reports.  
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� Out of 404.67 Kms of major roads targeted for completion during the 
five year period 2008-13, the Company had achieved only 86.47 Kms 
within the scheduled time.  

� Completion of 166.50 Kms of roads was delayed, which ranged up to 
two years from the scheduled dates.  

� The works of 98.70 Kms were still in progress (December 2013). A 
road of length of 53 Kms proposed for completion in 2009-10 had not 
started as commented in Sl.No.3 of Table 2.1.2. 

� The Company had completed only four of the nine major bridges within 
the scheduled time; three were completed with delays ranging up to two 
years.  The balance two bridges were under progress (December 2013). 

Execution of projects 

2.1.11 The factors which affected the construction of roads and bridges, the 
consequential events and the effect of which as observed by us are described in 
the following paragraphs.  Complete details of works are given in the 
Annexure-8.  

Table 2.1.2: Factors which affected the progress of works in test checked cases 

Sl. 

No 

Name of the 

work 

Factors which 

affected the 

construction 

Consequential events Audit Remarks 

Major Roads (Sl No. refers to Sl No. in Annexure No.8) 

1 Mysore-
Bantwal 
Road 
(Package B). 
 

• Changed the 
design after 
award of 
work. 

• Additional 
works 
entrusted after 
award of 
contract. 

• Source of 
material as 
mentioned in 
the DPR was 
not actually 
available. 

• Carriage way was reduced 
from 2 lane (7 metres) to 
intermediate lane (5.5 
metres) for length of 22.30 
Kms. 

• The Contractor cited that 
source of raw materials as 
mentioned in the DPR were 
not available in the site. 

• Road length of 22.30 Kms is not as 
per the original design.  

• Cost of the work increased by 
` 30.04 crore, due to deficiencies in 
estimates. 

• Work was delayed by 2 years and 9 
months. 

2 Improvement  
to existing 
road from 
Peeranwadi 
up to Goa 
Border 
(Chorla). 
 

• Land was not 
acquired in 
time. 

• A detailed survey done in 
December 2008, one year 
after the award of work, 
revealed that the 
requirement of forest area 
was only 4.62 hectares, 
against the assessed 
requirement of 30 hectares 
requested for earlier.   

• In view of non-availability 
of forest land the 
Government approved 
(December 2011) 
construction and 
blacktopping the road to the 
width of 5.5 meters.  

• The Company has constructed a 5.5 
metre road for ` 96.88 crore against 
a 7.5 metre road, which was to cost 
only ` 75.59 crore.  

• The re-designed work was 
entrusted to the same party (April 
2011) through a supplementary 
agreement without calling for 
tenders. 

3 Outer Ring 
Road around 
Hassan town. 

• Land not 
acquired in 
time. 

• The identified alignment 
was passing through 
‘Barudalubore’ reserve 

• Fresh notifications for non-forest 
lands as per new alignment have 
not been issued.  
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Sl. 

No 

Name of the 

work 

Factors which 

affected the 

construction 

Consequential events Audit Remarks 

Major Roads (Sl No. refers to Sl No. in Annexure No.8) 

 forest area.   The 
notification issued (from 
January 2008) for acquiring 
137.14 acres had to be 
withdrawn.  
 

• The matter of awarding the work 
without acquiring land is under 
investigation of Karnataka 
Lokayukta on the directions 
(November 2008) of the 
Government. 

• The contractor claimed (April / 
September 2010) compensation and 
issued (August 2011) a legal notice 
claiming ` 43.50 crore towards loss 
and damages suffered due to non-
Performance of contract. 

4 Widening 
and 
Improvement
s  to Mysore-
Bantwal 
Road 
(Package C) 

• Additional 
works were 
entrusted after 
award of 
contract. 

• The land 
required was 
18 acres 
against 12.36 
acres of land 
assessed in the 
DPR.    

• The last stretch of land 
required for 26 Kms length 
of road was handed over to 
the contractor only in 
March 2013; three years 
and 4 months after award 
of contract. 

• Cost of the work increased by 
` 14.83 crore.  

• The work which was scheduled for 
completion in June 2012 is still 
under construction (December 
2013).  

• Extension of time was granted 
(July 2013) up to May 2014 
without penalty and with price 
adjustment.   

5 Mangalore 
airport Road. 

• Land not 
acquired in 
time. 

• Work was 
entrusted 
without DPR. 

• The Contractor had 
stopped the work (June 
2013) as his demand for 
additional rates was not 
decided upon.   

• 1.40 acres of land required is not 
acquired yet (December 2013). 
 

6 Grade 
separator at 
Harohalli, 
Bidadi. 
 

• Land not 
acquired in 
time. 

• Karnataka Industrial Area 
Development Board had 
issued preliminary 
notification for acquisition 
of land only in November 
2011 and final notification 
was not issued.  

• Work was not taken up due to 
land acquisition problems. 

Major Bridges (Sl No. refers to Sl No. in Annexure No.8) 

7 Sagarkatte 
Bridge. 

• Changed the 
design after 
award of 
work. 

• Work was 
entrusted 
without DPR. 

• The width of carriage way 
was reduced to 7.5 metres 
from 12 metres as a cost 
reduction measure. The 
width of the approach road 
was retained at 12 metres.   

 
 

• Estimate was revised 6 times. The 
estimate went up from ` 22.30 
crore in December 2006 to 
` 35.82 crore in April 2013.   

• The bridge has not been 
completed even after lapse of five 
years (December 2013). 

• The amount of ` 14.81 crore spent 
on embankment for approach 
road, foundation, sub-structure 
and superstructure has remained 
idle. 

• The Contractor had stopped the 
work in December 2012.  

• During a joint-inspection by the 
audit team and Management, it 
was noticed (June 2013) that the 
area was abandoned with no 
security and personnel at the 
Project site. 

8 Bridge at 
Sagara-
Pattaguppa 

• Wrong 
assumptions 
in the DPR. 

• The bridge was designed 
considering Full Reservoir 
Level of 565.397 metres as 

• Cost of the work increased by 
` 6.59 crore.  

• The work was delayed by 3 ½ 
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Bridge on Hosepet -Shimoga Road at Honnali (June 2013) 

Sl. 

No 

Name of the 

work 

Factors which 

affected the 

construction 

Consequential events Audit Remarks 

Major Roads (Sl No. refers to Sl No. in Annexure No.8) 

Road. 
 

against 566.380 metres, 
resulting in increase in 
height of the bridge by 
0.983 metres. 

• Deck slab width of 7.5 
metres was considered in 
DPR, against the required 
width of 8.5 metres. 

years. 

9 Bridge across 
Krishna 
River.  

• Changed the 
design after 
award of 
work. 

• Land not 
acquired in 
time. 

• Raised the height of the 
bridge by 1.20 metres 
(considering the proximity 
of Almatti Dam) to 
maintain a safe clearance at 
abutments / bearings. 

• The land was handed over 
to the Contractor only 
(March 2012) after 609 
days23 from the award of 
contract. 

• The cost has increased from 
` 38.99 crore to ` 43.29 crore. 

• The work was to be completed by 
January 2013. Extension of time 
has been demanded up to July 
2014.  

10 Bridge at 
Honnalli. 

• Contractor 
abandoned 
work.   

• During discussions with 
the officials of the 
Company, it emerged that 
the contractor had stopped 
the works since 
January/February 2013.  

• During site visit (June 
2013), we noticed that the 
work site was inundated 

• The physical and financial progress 
of bridges on Hospet Shimoga 
Road (Honnalli) as on the date of 
stoppage (February 2013) was 
13.36 per cent and ` 2.91 crore 
respectively, and that of Hariahara-
Ranebennur Road (Harihara) 
(January 2013) was 6.34 per cent 
and ` 1.26 crore respectively. 

11 Bridge at 
Harihara. 
 

Non imposition of Liquidated damages 

2.1.11.1 The work of widening and improvements to Mysore-Bantwal Road 
(Package C), awarded in December 2009, was scheduled to be completed in 
June 2012.  Similarly, the works of construction of bridges on Hospet-Shimoga 
Road and Harihara-
Ranebennur Road, awarded 
in June 2011, were 
scheduled to be completed 
in June 2013.   

These works were still in 
progress (December 2013).  
The Company failed to levy 
liquidated damages (LD) on 
the contractors, though the 
terms of contract provided 
for levy of LD for delay in 
completion of works.  The 
LD for the three works worked out to ` 12.54 crore24.  

                                                            
23

 The extra days to be given to contractor were considered as 263 days.   
24

 
 
Mysore-Bantwal Road (Package C) - `̀̀̀ 8.38 crore; Bridges on Hospet-Shimoga Road 

and  Harihara-Ranebennur Road - `̀̀̀ 4.16 crore. 
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Phase bridges  

2.1.12 The Government of Karnataka (GoK) approved (February 2005/January 
2006/April 2007) the construction of 1,185 bridges in three phases25 (Phase II, 
III, IV) at an estimated cost of ` 691.40 crore.  As per the decision of the BoD 
(April 2006/February 2007) and Government order (April 2007), the Company 
transferred those works (385 out of 1185 bridges), whose estimated cost was 
less than ` 25 lakh individually to Public Works, Port and Inland Water 
Transport (PWP&IWT) Department. The Company, had, however, approved 
the estimate of ` 557.21 crore (including tender premium) for execution of 
only 496 bridges. The Company did not obtain consent/approval of the 
Government for incurring ` 557.21 crore for construction of significantly 
lesser number of bridges. The details of works in Phase II, III and IV are given 
under.   

Table 2.1.3: Details of works of Phase bridges  

(Figures in brackets indicate cost        ----        ` ` ` ` in crore) 

Phase Number of bridges 

approved by 

Government and 

cost  

Number of 

bridge works 

tendered and 

awarded 

Number of bridges 

under execution 

and estimated cost  

Number of bridges completed 

and actual expenditure as at 

March 2013 

II 366  (197.40) 262 25626 (243.84) 254 (211.00) 

III 360  (210.00) 218 169    (224.67) 167 (193.08)   

IV 459  (284.00) 320 71      (88.70) 70  (83.92 ) 

Total 1,185  (691.40) 800 496  (557.2127) 491 (488.00) 

(Source: Monthly Monitoring Reports, Government orders, Running bills) 

Award of works 

2.1.13 The Company invited (February 2005/January 2006/June 2007) tenders 
for taking up of 800 bridge works in four packages representing 27 districts28 
of the State, in each of Phase II, Phase III and Phase IV.   Each phase was 
divided into four packages, consisting of districts according to the Revenue 
Divisions of the State.  The details of the tendering, quotations and award of 
works are indicated in Annexure-9.  

The BoD of the Company, after the award of works, decided (October 2009) to 
reduce the scope of contract to 496 bridges and also decided to withdraw the 
304 un-started bridges and transfer them to the PWP&IWT Department.  

 

                                                            
25

  Phase I was completed in November 2001. 
26 

This figure is taken as per Running Account bills submitted by the contractors.  

However, as per MMR, it was reported as 255 bridges. 
27

 The estimated cost included tender premium as submitted by the contractors and 

approved by the Company.     
28

  Package 1: Bidar, Gulbarga, Raichur, Yadgir, Bellary, Koppal.   

     Package 2: Bagalkot, Bijapur, Belgaum, Dharwad, Haveri, Gadag, Chickodi, Uttara 

Kannada.  

    Package 3: Bangalore, Kolar, Tumkur, Chitradurga, Davenagere, Shimoga. 

    Package 4: Mysore, Mandya, Kodagu, Hassan, Dakshina Kannada, Chikmangalore, 

Chamarajnagar.   
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Irregularities in calling tenders and award 

2.1.13.1 We observed that:   

� The Government, while entrusting the works, had directed (February 
2005/January 2006/April 2007) the Company to prepare detailed 
estimates for construction of bridges.  However, the Notices Inviting 
Tenders were issued (February 2005/January 2006/June 2007) without 
detailed estimates and without designs and drawings.  The amounts put 
to tender29 were not determined by the Company; they were based on 
line estimates by PWP&IWT Department.  Consequently, the Company 
had no knowledge of exact cost of the works.  The Letters of Intent 
(LoI)/ Agreements, which were issued /entered, were without designs 
and drawings and Bill of Quantities (BOQ).   

� In the absence of design and drawings, estimated quantities and the 
exact amount put to tender, the contracts were finalised based on the 
premium quoted by the contractors (percentage tender). There were no 
benchmarks against which the bids could be compared.    

� The designs and drawings and estimates were prepared by the 
contractors after award of works.  

� The Government Order on the bridge works did not specify adoption of 
National Highway Schedule of Rates (NHSR) for their execution.   The 
Company, however, invited the tenders with a condition that the rates 
should be quoted based on the NHSR.  Over and above this, the contract 
terms also provided for payment of price variation for Cement, Steel 
and Bitumen.   

The Government replied (November 2013) that the number of bridges in each 
phase was more and the bridges were scattered and located in remote places.  
Owing to non availability of staff, the design and estimates were also to be got 
done by contractors only.  In order to avoid delays these works were also 
entrusted to the contractor. As regards adoption of NHSR for estimates and 
payments, the Company stated that the Government had given their approval. 

The fact remained that the Company had no role in preparation of the estimates 
and certification of their correctness.  Those were done by the construction 
contractors themselves, after award of the contracts. Allowing the NHSR for 
construction of bridges in rural roads and located in remote places had only 
escalated the cost of construction without benefits. 

 

 

 

                                                            
29

Total amount put to tender for 800 bridges (Phase II - ` 178.88 crore; Phase III - 

` 183.17 crore; Phase IV - ` 219.79 crore).       
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Violation of Government notification 

2.1.14  Government issued (January 2005) an order stipulating that in respect 
of works contracts of value more than ` 25 lakh, the contractors should be 
made responsible for submitting bills supported by hard copies of detailed 
measurements of works.  It further stipulated that the Assistant Engineer in 
direct charge of the work should take independent measurements of the works 
and enter the same in the electronic spreadsheets and make computations 
thereof.  The provisions contained in the Government Order were to be 
incorporated in the conditions of contract of tender documents.  

We observed that:  

� The Company had not incorporated the provisions of the Government 
Order in the tender conditions of the bridge works taken up in phases, 
even though BOQ was not mentioned in the work award.  Contrary to 
the Government Order, the terms of contract provided for interim 
payment based on the completion of milestones as specified in the 
contract.  

� The Running Account Bills were certified by the Project Management 
Consultants and the Project Engineers of the Company.  The bills were 
admitted without taking measurements independently by the Divisional 
Engineer concerned. Payments were made based on certification 
without check measurement by the Company, on the approval of the 
Managing Director. The Company paid30 (March 2013) an amount of 
` 475.43 crore for works and ` 12.57 crore towards survey and  soil 
investigation so far based on running bills submitted, based on 
percentage of completion.  

The Government stated (November 2013) that measurements as recorded in the 
site book would be submitted along with final bill. 

The reply is not acceptable as the contractors had not submitted (December 
2013) final bills for any of the packages, though the works were completed.  
As a result, the Company had no mechanism to ensure the actual quantities 
executed in respect of completed bridges until final bills together with 
measurement books are submitted by the contractors. 

Non-adherence to the terms of contract  

2.1.15  The agreements stipulated that the rates as stated under Schedule of 
items of BOQ and approved by the Company should be firm and binding 
during the tenure of the contract and should not be subject to any escalation, 
whatsoever, notwithstanding any changes in the list of materials, labour and/or 
quantity variation. 
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 As per the bills passed for payments.   
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It was also stipulated that the contractors should submit the estimated cost for 
each bridge based on actual site survey and soil investigation and design and 
approval to be obtained from the Company within three months of the effective 
date of contract.   

We observed that the estimates were to be submitted by August 2005 for 
Phase-II, November 2006 for Phase-III, January/March 2008 for Phase IV.   
The contractors, however, submitted estimates spread over a period of four 
years adopting the NHSRs relevant to the years in which the estimates were 
prepared, taking advantage of the rate increases.  In all, submission of designs 
and estimates were delayed in case of 160 bridges. 

The Government stated (November 2013) that the estimates were prepared and 
approved based on the NHSR of the contract period of three years and no 
estimates were approved beyond the contract period. 

The reply is not acceptable as the contracts had stipulated that the estimates 
were to be prepared and got approved within 3 months from the dates of the 
contracts. The contracts did not make any allowance for delays in preparation 
of estimates. Therefore, application of the rates of the periods in which the 
estimates were prepared was in violation of the contracts. 

Reduction in scope of contracts  

2.1.16  The Company awarded the works for construction of 800 bridges in 
three phases (split into four packages in each phase) with a stipulation to 
complete them within 36 months from the date of agreement.  The BoD, while 
reviewing the progress of works, noted that progress shown by the contractors 
was very slow and they were not making any effort to complete the works and 
hence decided (October 2009) to withdraw bridges, which were not started, 
from the scope of the contract in all the three phases.   The unstarted bridges 
(304 numbers) were transferred (November 2009) to PWP&IWT Department.  
As on the date of withdrawl of bridges (October 2009), the contractors had 
completed 347 out of 800 bridges31 in all the three phases.  
We observed that: 

� The contractors should have completed 262 bridges in Phase II and 218 
in Phase III as of May 2008 and August 2009 respectively.  Against 
which the contractors had completed only 214 in Phase II and 123 in 
Phase III respectively as on the date of withdrawl (October 2009). The 
Company, therefore, dropped 55 of balance 143 bridges taken up in 
both the phases.   

� In respect of Phase IV, as on the date of withdrawal (October 2009) the 
contractors had completed only 10 out of 320 bridges. The Company, 
therefore, dropped the construction of 249 bridges and the balance 71 
bridges (including 10 completed bridges) were retained.  

                                                            
31

 214 of 262, 123 of 218 and 10 of 320 bridges in Phase II, III and IV respectively. 
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� As a result of withdrawing the 304 bridges from the scope of the 
contract, an expenditure of ` 5.67 crore paid towards survey and soil 
investigation in respect of 268 bridges had become infructuous. 

The Government stated (November 2013) that the soil and survey 
investigation reports were handed over to PWP&IWT Department to 
use the data when they take up these bridges. 

The soil and survey investigation was done by the contractor to whom 
works were awarded, immediately after the award of works between 
2005 and 2007. There is no evidence to suggest that these reports were 
handed over and were being considered for use. 

� Clause 4.38.1 and 4.38.3 of General Condition of Contract provided for 
levy of liquidated damages at 0.5 per cent of the balance work for every 
month of delay till its completion, subject to maximum of 7.5 per cent 
of the contract price.  

Though only 34532 out of 496 bridges were completed in phase II, III 
and IV within the stipulated contract period and the delay in 
construction of balance bridges were attributable to contractors, the 
Company had not levied penalty as per the contract terms.  The value of 
balance works as at the stipulated date of completion was ` 176.77 
crore33 and the liquidated damages at the rate of 7.5 per cent amounting 
to ` 13.26 crore should have been levied.  

The Government stated (November 2013) that action would be taken to 
levy the penalty in the final bills as per the terms of contract. 

Curtailment of competition 

2.1.17  The GoK issued (August 2005) a Standard Tender Document (STD), 
for adoption from September 2005 for tendering and award of works. 
According to which, the works valuing between ` 50 lakh and above but less 
than ` 1 crore should be executed through an open tender on Item Rate Basis 
adopting two cover tender system, without allowing price adjustment.  The 
prequalification criteria of tenderers should be in accordance with Clause 3 of 
the STD.  

We observed that: 

� Out of 496 bridge works taken up, the value of 324 bridges individually 
cost less than ` 1 crore.  The minor bridge works were however, 
clubbed together and made into packages in each phase.     

� The price adjustment was not to be allowed if the value of work was 
less than ` 1 crore.  As the value of each package was more than 
` 1 crore, the Company allowed price adjustment giving undue 
advantage to the contractors.   
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 212 bridges as of April 2008 in phase II (progress as of May 2008 not available); 123 

bridges as of August 2009 in phase III; 10 bridges as of October 2010 in phase IV. 
33

 The cost represents average estimated cost of bridges in each phase which were not 

completed within the contract period.  
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� A comparison of pre-qualification criteria fixed by the Company vis-à-

vis the STD is as under. 

Table 2.1.4: Pre-qualification criteria fixed by the Company vis-à-vis the STD 

Sl.

No 

Criteria As per Clause 3 of STD for 

the works valued less than `̀̀̀ 

one crore 

As fixed by the Company 

1 Minimum 
financial 
turnover.  

Two times of estimated annual 
payments of the contract in at 
least two financial years.  

Average annual construction 
turnover of ` 100 crore in any two 
years of the last five financial years. 

2 Work 
experience. 

Satisfactory completion of at 
least one similar work (90 per 

cent of contract value) as 
prime contractor.   

Should have completed atleast 25 
bridges in single contract with a 
total value of ` 30 crore or more. 

3 Execution 
of minimum 
quantities of 
similar 
works. 

80 per cent of the peak annual 
rate of contract. 

Excavation : 80,000 cum 
Concrete: 15,000 cum 
Pre-stressed concrete: 2,000cum 

� Consequent to fixation of high prequalification criteria, all the 5,346 
(approximate) Class-I contractors who were registered with Karnataka 
Public Works Department became ineligible for participation and the 
competition was curtailed.  Only three contractors viz., L&T Limited, 
Gammon India Limited and Nagarjuna Construction Company Limited 
(NCCL) qualified for the tenders in all the three phases.  

� The provisions of the Competition Act, 2002 as amended by the 
Competition(Amendment) Act, 2007 (the Act) states that bid rigging 
means agreement between enterprises which has the effect of 
eliminating or reducing competition for bids.   

Only two firms bagged all the packages in the Phases II34, III and IV. 
Gammon India Limited bagged Packages 1 and 4 and NCCL Packages 
2 and 3.  The facts suggest that there existed bid rigging.  

The Government stated (November 2013) that the main reasons for taking up 
the bridges in packages was to avoid delay in preparation of individual 
estimates and tender processing and to enable completion of all the bridges 
within the stipulated period of three years.  The reply is not acceptable as there 
were delays in preparation of estimates and completion. Further, there is no 
evidence to suggest that works would be delayed if they were entrusted to 
individual Class-I contractors.   
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 Detailed records were not made available to audit.   
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Bridges not completed 

2.1.18 We noticed that two bridges were not completed, a bridge had no 
approach road and another one was not constructed as per requirement.  These 
cases are discussed below: 

Bridges on old National Highway at Bellur cross and on Madikeri-kutta road 

across Lakshmantheertha River 

We observed  that the works of 
two bridges viz., a bridge on old 
National Highway at Bellur cross 
and a bridge on Madikeri-Kutta 
road across Lakshmantheertha 
river was entrusted (August 
2006/December 2007) to 
Gammon India Limited  under 
Phase III and IV respectively at 
an estimated cost of ` 3.10 crore.  
The construction of the bridge on 
old National Highway at Bellur cross should have been completed by August 
2009 and bridge on Madikeri-kutta road across Lakshmantheertha river by 
October 2010. The progress achieved was 41 per cent and 35 per cent 
respectively (June 2013).  The Company had incurred an expenditure of ` 1.15 
crore on these works (November 2013).   

Bridge on Shirahatti - Belvanike road 

2.1.19   The bridge located on 

Shirahatti - Belavanike Road at 
Km.1.00 was completed (June 
2011) at a cost of ` 0.60 crore.  
However, the bridge had no 
approach road.  The PWP&IWT 
Department agreed (February 
2009) to construct the approach 
road. To a communication from 
the Company the PWP&IWT 
Department confirmed (August 2011) that they had received an amount of 
` 0.50 crore from the District Commissioner for the approach road.  

The approach roads were, however, not taken up for construction (November 
2013) even after a lapse of four years.  

Bridge on Guttal – Itagi road 

2.1.20 The bridge was completed (September 2008) under Phase II at a cost of 
` 1.54 crore.  The Divisional Engineer of the Company reported (October 
2008) that the existing bridge would be submerged during the flood and cause 
inconvenience to the road users to cross the bridge.  The technical opinion 
obtained (October 2008) from Civil Technologies (India) Private Ltd stated 

(Bridge on Madikeri-Kutta road across 

Lakshmantheertha river- photo dated May 2013) 

Photo dated June 2013 
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that the existing deck slab needed to be raised by two metres to facilitate the 
flood discharge.  Since the deck slabs have not been raised the bridge will be 
inundated during floods.   

The Government replied (November 2013) that the proposal for raising the 
structure was dropped as it was uneconomical.  Further, it was replied that only 
during heavy floods, the bridge would submerge.       

The reply is not acceptable as the Divisional Engineer had stated that during 
flood in October 2008 the villagers were unable to cross the bridge and the 
vehicular traffic had stopped.  Further, it was also mentioned that there was 
pressure from local MLA and villagers to raise the level of the bridge.   

Execution of projects under Public Private Partnership  

Policy framework 

2.1.21 The Government of India formulated (January 2006) the policy on 
Public Private Partnership (PPP) in infrastructure projects recognizing the 
concept of Viability Gap Funding (VGF). The scheme aims at supporting 
infrastructure projects that are economically justified but fall short of financial 
viability. The quantum of financial support to be provided under this scheme 
shall be in the form of capital grant at the stage of project construction.  A 
catalytic grant assistance up to 20 per cent of capital cost was envisaged.  
Apart from this, an additional grant up to 20 per cent can be provided by the 
sponsoring Ministry or the State Government.  In line with this, the New 
Infrastructure Policy 2007 of the GoK was pronounced.  

Formulation and implementation 

2.1.22 In the Budget Speech 2005-06, the Deputy Chief Minister announced 
improvements to three roads - Wagdhari to Ribbanpally Road, Dharwad-
Alnavar-Ramnagar Road and Chikkanayakanahalli-Tiptur-Hassan Road -
through the Company under tolling/BOT system.  

The Company proposed (June 2006) to float special purpose vehicle (SPV) 
with Infrastructure Leasing & Financial Services (IL&FS) for executing the 
above mentioned project on BOT/BOOT basis.   The SPV would raise the 
resources from commercial borrowings, the State Government would fund 
viability gap, if any and SPV would be permitted to collect toll.  

We observed that: 

� The Government issued orders (August 2006) for construction of roads 
through PPP on BOT basis, without forming SPV.  

� The private partner was allowed to toll and appropriate the entire 
revenue to themselves for 30 years.   

 

 



Chapter- II: Performance Audit of ‘Construction of roads and bridges by KRDCL’ 

 37 

 

We further observed that: 

� The actual implementation of the projects took almost five years from 
the year of announcement. There had been delays at every stage: 
conception of the projects, approvals, clearances from State Level 
Committee and Planning Commission and tendering. 

� The cost of ` 722.11 crore, submitted for final approval of the Planning 
Commission for the above three projects was far higher than the initial 
cost of ` 610.20 crore proposed for in-principle approval of the 
Planning Commission. The increase in cost was ` 111.91 crore, which 
resulted in higher outflow of ` 44.76 crore by way of Viability Gap 
Funding (VGF), which is an additional burden on the budget of both 
Central and State Government.  

� Wagdhari to Ribbanpally Road has since been completed (August 
2012), Dharwad-Alnavar-Ramnagar Road is facing forest clearance 
issues.  Chikkanayakanahalli-Tiptur-Hassan Road was abandoned by 
the contractor and is under litigation.   

The Government replied (November 2013) that though the projects were 
announced in budget speech 2005-06, the preliminary preparations relating to 
pre and final feasibility studies, traffic studies, revenue model etc., in the 
implementing institution levels were not done and hence, the delay.   

We observed that the preparation of DPRs of all the three projects executed 
was completed between September 2006 and July 2007, yet the finalization of 
tenders took place only in 2009-10.   

Selection of Concessionaires 

2.1.23 Tender notification was issued in September 2006 by inviting 
applications to select qualified contractors to invite bids for the works of 
Dharwad-Alnavar-Ramnagar Road and in August 2007 for 
Chikkanayakanahalli-Tiptur-Hassan and Wagdhari-Ribbanpally Road. No 
qualified firms submitted their financial bids.  

The Company failed to attract bidders for its projects even after updating the 
prices of the estimate to the latest schedule of rates, albeit, many firms 
qualified for bidding.   

We observed that  

� GVR-RMN-Prathyusha, the successful private partner for both 
Wagdhari-Ribbanpally Road and Dharwad-Alnavar-Ramnagar Road, 
and Abhijeeth Infrastructure Limited for Chikkanayakanahalli-Tiptur-
Hassan Road were not RFQ participants.  

� Lack of adequate land, perceived difficulty in getting forest clearance 
and the hesitation of financial institutions to lend for such projects were 
the reasons attributed for poor response.  
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Critical elements of financial viability 

2.1.24  The critical elements that determine the financial viability of a PPP 
project are traffic volumes, concession period and capital costs.  

 

Traffic volume, growth and concession period 

2.1.24.1  Long term forecasting of traffic on a project road is required for 
design of highway and assessing the economic and financial viability of the 
proposed investment.  Further, the Model Concession Agreement finalized by 
the Planning Commission, states that the guiding principle for determining a 
project specific concession period is the carrying capacity of the respective 
highway at the end of the proposed concession period. As such, the concession 
period is determined on a project-specific basis depending on the volume of 
present and projected traffic.   

The table below indicates the growth estimates, number of lanes proposed and 
the level predicted for the three roads over the concession period.  

Table 2.1.5: Growth estimates and level of service of PPP projects 

Particulars 
Wagdhari-

Ribbanpally Road 

Dharwad-Alnavar-

Ramnagar Road 

Chikkanayakanahalli

-Tiptur-Hassan Road 

Traffic growth estimate 
projected in financial 
module (per cent) 

7 6 5 

Number of lanes 2 2 2 

Concession period (in 
years) and year up to 
which concession 
agreement will be in force. 

30 
(2041) 

30  
(2041) 

30 
(2042) 

Year in which the level of 
service (LOS) reaching 
‘D’ or ‘E’ 

Section-1 2015 Estimate remains 
within LOS ‘C’ 

throughout concession 
period. 

Section-1 - 

Section-2 2020 Section-2 2022 
Section-3 2020 

Section-3 2019 
Section-4 - 

We observed that:   

� As per the Planning Commission the acceptable traffic growth rate was 
5 per cent, whereas the traffic growth projection in case of Wagdhari-
Ribbanpally Road was 7 per cent and Dharwad-Alnavar-Ramnagar 
Road was 6 per cent.  

� Level of Service (LOS) is defined as a qualitative measure describing 
operational conditions within a traffic stream and their perception by 
drivers/passengers, such as speed, travel time, freedom to manoeuvre 
traffic interruptions, comfort, convenience and safety.  The Indian Road 
Congress (IRC) Code 64-1990 recommends under normal 
circumstances, use of LOS ‘B’ is adequate for design of rural highway.  
At LOS ‘B’ level, volume of traffic will be around 0.5 times the 
maximum capacity and this is taken as design service volume for the 
purpose of adopting design values.  However, in the PPP projects, the 
Consultants had proposed to adopt the LOS as ‘C’.  Under LOS ‘C’, 
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traffic would experience congestion and inconvenience during peak 
hours.   

� Even LOS ‘C’ was not maintained for the entire period of the 
concessionaire agreement.    As could be seen from Table 2.1.5 above, 
three of the four sections of Wagdhari-Ribbanpally Road would cross 
LOS ‘C’ between 2015 and 2020 and become LOS ‘D’/LOS ‘E’. 
Similarly, two of the three sections of Chikkanayakanahalli-Tiptur-
Hassan Road would become LOS ‘D’/LOS ‘E’ between 2019 and 2022.   
The concession periods for the above roads extend till 2041 and 2042. 
The projects would experience conditions close to unstable flow. Owing 
to high density of traffic, the drivers would be severely restricted in 
their freedom to select desired speed, maneuvering traffic would be 
extremely difficult, comfort and convenience extremely poor and driver 
frustration generally high.  

� Even though the DPR of Chikkanayakanahalli-Tiptur-Hassan Road 
provided for construction of additional lanes in two sections of the road 
in the years 2018 and 2021 to mitigate traffic congestion, the same was 
not incorporated in the Concession Agreement.  The DPR of the other 
two roads did not have provision for addition of lanes. 

Capital costs and concession period 

2.1.24.2  The table below shows the estimated cost of the PPP projects, VGF, 
Investment by the Developer and period of tolling allowed. 

Table 2.1.6: Financial parameters of PPP projects 

` in crore 
Name of the project Wagdhari-

Ribbanpally Road 

Dharwad-Alnavar-

Ramnagar Road 

Chikkanayakanahalli

-Tiptur-Hassan Road 

Total investment required –
estimated cost of the project 

238.58 230.29 238.45 

Viability Gap Funding by 
Company 

90.66 82.90 92.99 

Developer’s contribution 50.60 69.58 92.99 
Debt portion of the private 
partner 

97.32 77.81 52.47 

Investment by the Developer 147.92 147.39 145.46 
NPV of the net revenue from 
the investment  
(Per cent adopted for 
discounting in brackets) 

208.15  
 

(10) 

61.01  
 

(12) 

616.51  
 

(12) 

Period of tolling allowed to 
private partners as per 
Concessionaire Agreement 

30 years 30 years 30 years 

(Source :  Financial module submitted to Planning Commission) 

We observed that: 

� The Net Present Value (NPV) of net operating income after tax of the 
projects would be ` 208.15 crore, ` 61.01 crore and ` 616.51 crore for 
Wagdhari-Ribbanpally Road, Dharwad-Alnavar-Ramnagar Road and 
Chikkanayakanahalli-Tiptur-Hassan Road respectively.  This is 
indicative of high returns and Company should have insisted for shorter 
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concession period, especially in respect of Chikkanayakanahalli-Tiptur-
Hassan Road, where the NPV was very high.       

� The initial investment projected for Wagdhari-Ribbanpally Road was 
` 276.64 crore with concession period of 30 years.  The project cost 
was scaled down to ` 242.75 crore by the Planning Commission.  
However, the Company did not reassess the concession period.  

� For Chikkanayakanahalli-Tiptur-Hassan road, the BoD of the Company 
resolved to adopt rigid pavement option of ` 210.74 crore towards 
capital cost. The Consultants had agreed to suggestions of Technical 
Committee for a concession period of 20 years.  The BoD decided to 
offer the construction of the road with rigid pavement with concession 
period of 30 years, in contravention of the suggestion.  This is discussed 
in detail in Paragraph 2.1.30.   

2.1.25  Concessionaire raising loans from the banks far in excess of project 

cost 

 
Table 2.1.7: Details of project cost vis-à-vis funding by Financial institutions. 

(` in crore) 

Particulars Wagdhari-

Ribbanpally Road 

Dharwad-Alnavar-

Ramnagar Road 

Chikkanayakanahalli-

Tiptur-Hassan Road 

Project cost approved by 
Planning Commission 

238.58 230.29 238.45 

Upfront VGF component  45.33 41.45 92.99 
Proposed Developer’s 
equity 

50.60 69.58 92.99 

Debt portion of the 
Developer  

142.65 119.26 52.47 

Cost projected to bankers by 
private partners for securing 
loan  

314.31 270.84 318.98 

VGF projected to bankers by 
private partners 

49.98 48.34 92.99 

Amount of loan sanctioned 213.73 152.92 133.00 
Excess sanction 71.08 33.66 80.53 
Financial Institution SBI and 

consortium banks 
Canara Bank and 
consortium banks 

SBI and Infrastructure 
Finance Company 
Limited 

(Source: Common loan agreement with financial institutions) 

We observed that: 

� The private partners had projected the project cost to the bankers much 
higher than the cost approved by the Planning Commission for all the 
three projects.  This had facilitated the private partners to avail more 
loan (` 185.27 crore for three projects). 

In the event of the private partner defaults in the payments of loan, the 
bankers would take over the tolling as per the loan agreement, with the 
concomitant effect of increasing the tolling beyond the concession 
period of 30 years.   
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� Further, in respect of Chikkanayakanahalli-Tiptur-Hassan road, the 
concessionaire had projected the cost of the project as ` 318.98 crore to 
the Financial Institutions though the cost of the project was ` 238.45 
crore.  The Chartered Accountant appointed by the concessionaire had 
certified (November 2012) that the expenditure incurred till November 
2012 was ` 144. 65 crore.  This represented 45.35 per cent of the total 
projected cost (` 318.98 crore).  However, as per records of the 
Company, the physical progress achieved was only 17.92 per cent and 

as per Audit Report of the Auditor (M/s. Mott MacDonald,) appointed 
by the Financial Institution, the overall progress achieved was 19.90 per 

cent.  In the absence of monitoring of physical progress vis-à-vis the 
drawal of funds from the banks, the possibility of diversion of funds by 
the concessionaire cannot be ruled out.    

Acquisition of land  

2.1.26  As per the Article 4 (Clause 4.1 and 4.2) – Conditions precedent of the 
Concession Agreement the Government shall have provided to the 
Concessionaire the ‘Right of way’ to the site to the extent of 90 per cent of the 
total area of the site prior to appointed date.  In the event the Government does 
not fulfill the condition, the Government shall pay to the Concessionaire 
damages at the rate of 0.1 per cent of the performance security for each day’s 
delay subject to maximum of 20 per cent.   

As per Article 10 (Clause 10.3) of the Concession Agreement, the Government 
shall provide and grant the Right of Way to the concessionaire in respect of all 
land included in the Appendix (10 per cent of the area of the site) within 90 
days of the appointed date35.  In the event of delay it shall pay the 
concessionaire damages at the rate of ` 50 per day for every 1,000 sq.mtrs or 
part thereof. 

The lands are to be acquired under Land Acquisition Act 1894.  Preliminary 
notifications under Section 4(1) are issued duly notifying the land proposed to 
be acquired.  Final notifications for acquisition of land are issued under Section 
6(1) of the Act. Generally, the time period between the preliminary notification 
and final award is about three years. 

We observed that:  

� The preliminary notification for acquisition of Land for Dharwad-
Ramnagar Road was issued (October 2011) after a delay of six months 
from the appointed date (March 2011).  The final notifications under 
Section 6(1) of the Act were still under issue, for land in some villages. 

� Similarly, in respect of Chikkanayakanahalli-Tiptur-Hassan Road 
notification under Section 4(1) was issued (March 2012) after two 
months of appointed date (January 2012). Final notifications under 
Section 6 (1) are yet to be issued (December 2013). 

                                                            
35

 Appointed date refers to date of financial closure. 
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� Though it takes three years on an average for completion of the 
acquisition process, the Government had issued preliminary 
notifications after delays as stated above.  The areas of the sites as 
specified in the designs have not been handed over to the 
concessionaires till date (September 2013).  As a result, the liability of 
the Government to the concessionaire as on December 2013 is ` 4.96 
crore in case of the two roads. 

The Government stated (November 2013) that the Company was depending on 
the respective revenue departments for acquiring the land and the process of 
land acquisition is very much elaborative.   It was also stated that the Company 
was planning to create an exclusive cell for expediting the land acquisition 
process.   

Financial Closure 

2.1.27  As per Article 24 of the concession agreement entered, the financial 
closure has to be achieved within 180 days from the date of the Agreement and 
in the event of delay, the concessionaire shall be entitled to a further period not 
exceeding 120 days subject to an advance payment of damages to Government 
in a sum calculated at the rate of 0.1 per cent of the performance security for 
each day of delay by the concessionaire.  

� The Concession Agreement with the Concessionaire GVRMP 
Whagdhari-Ribbanpally Tollway Private Limited was executed in June 
2010.  The Concessionaire achieved the financial closure on 7 January 
2011 after a delay of 32 days for which a penalty of 3.2 per cent of 
Performance Guarantee of ` 12.39 crore amounting to ` 39.65 lakh had 
to be levied.  The claim has not been preferred on the concessionaire till 
date (December 2013).  

� The Concession Agreement with the Concessionaire GVRMP Dharwad 
Ramnagar Tollway Private Limited was executed in June 2010.   The 
Concessionaire achieved the financial closure on 16 March 2011, with a 
delay of 100 days for which a penalty of 10 per cent of Performance 
Guarantee of ` 11.88 crore amounting to ` 1.19 crore has to be levied.  
The claim has not been preferred on the concessionaire till date 
(December 2013).    

The Government stated (November 2013) that the financial closure for both the 
projects was achieved in December 2010, which was within six months of 
concession agreement (June 2010).  

The reply is factually incorrect as the mere sanction of loan does not convey 
financial closure.  Financial closure is stated to happen only when financial 
documents have been executed, which in case of these two projects was done in 
January 2011 and March 2011 respectively.   
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Wagdhari-Ribbanpally Road Project 

Granular Sub Base of the road 

2.1.28.1  As per the provisions of the Concession Agreement (Part II Schedule 
B  Annexure I Clause 2.3)  the detailed pavement design of carriageway shall 
be done in accordance with the standards mentioned in Schedule-D.  
Accordingly, the thickness of the Granular Sub Base (GSB) for carriageway, 
approaches of all structures, paved shoulders, etc., from Km. 0 to Km.141.34 
shall be 200 millimetre (mm).    

However, the Concessionaire had provided only 100 mm of GSB material in 
the earthen shoulder portion.  A review meeting was chaired by the Managing 
Director of Company in August 2011 and after discussion it was decided that 
the GSB work executed till then was not to be disturbed.  It was also agreed 
that further GSB work in the remaining chainage (93.51 to 141.34 Kms) should 
be executed with 200 mm thick for full width.   

We observed that the Concessionaire had changed the composition of 
pavement without prior approval of the Government. The Company had thus, 
failed to ensure the quality of the road (up to 93.50 Kms) and the reduction in 
this project cost.  

The Government stated (November 2013) that DPR provided for 100 mm GSB 
for shoulders and accordingly project cost was calculated.  The reply is 
contrary to the facts.  The concession agreement stipulated provision of 200 
mm GSB for the entire stretch of the road.  

Modified Bitumen in the wearing course 

2.1.28.2 Use of Modified Bitumen for wearing course was specified in the 
Concessionaire Agreement. The Concessionaire was asked to use Polymer 
Modified Bitumen (PMB)-40 for bituminous concrete works as per IRC SP-53.  
The Developer refused to use PMB-40 as it was not in line with the contract 
conditions.  

As per MoRTH (Government of India) use of modified bitumen was 
compulsory for wearing courses. The wearing course executed was not as per 
the scope of work, as the concessionaire used the lower grade ‘60/70 grade’ 
bitumen (VG30), which is less expensive. The approved project cost was 
` 238.58 crore.  The VGF was 40 per cent of the approved cost. With the 
reduction in cost, the corresponding VGF should have been lesser.  Also it had 
resulted in compromising the quality of carriageway.  

The Government stated (November 2013) that there was an anomaly in the 
provisions of concession agreement on specification of bitumen for wearing 
course and the Technical Committee took a decision to leave the matter to the 
Independent Engineer.  The reply is not in order as the concessionaire had used 
60/70 grade bitumen without obtaining opinion of Independent Engineer and 
the use of this grade was not in line with provisions of concession agreement as 
well. 
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Dharwad- Ramnagar Road 

 
Change in design and scope of work  

2.1.29 The ‘in principle’ approval by Government of India to the proposal to 
improve the Dharwad-Alnavar-Ramnagar Road (SH-34) was accorded in 
March 2008, at a cost of ` 193 crore (SR 2007-08).  The cost of the project was 
revised to ` 237.60 crore (including shifting of utilities) based on then current 
SR (2009-10).  

In the project, road having a length of 60.4 kilometers was proposed  to have a 
minimum two lane carriageway with one metre wide paved shoulders.  The 
road was designed with curve improvements to attain a speed of 100 Kilometre 
per hour (Kmph).  A new bypass of 3.7 Kms length from Km.9.050 to Km. 
12.750 was also proposed.  The main carriage way was to be of seven metres, 
paved shoulders of two metres, earthen shoulders of three metres and foot-path-
cum-drain of three metres. The proposed Right of way as per Concession 
agreement for road of this measurements was 30 metres.   

The proposed road passed through Nagargali Reserve Forest and it was 
anticipated that there would be impact on flora and fauna.  The road also passed 
through water bodies like tanks and seasonal streams. 

Though the project report was ready by 2006 the concession agreement was 
signed in June 2010 and the Company requested for diversion of forest land 
five years later in May 2011, after notice inviting tenders was issued 
(September 2006).  The Forest Department refused (November 2011) to part 
with land.  

The matter of construction of road in the forest reaches was discussed in the 
meeting held in November 2011 convened by the Additional Chief Secretary, 
Forest Ecology and 
Environment, 
Department,  GoK.  
It was resolved to 
recommend black 
topping of a width of 
5.5 metre in 25 Kms 
stretch of the road 
passing through 
forest areas in 
Dharwad and Belgaum.   The State Government approved (November 2011) 
black topping of 5.50 metres with 60 centimetre concrete drain without 
shoulders.  

SNC-LAVALIN Infrastructure Private Limited, the Independent Engineers, in 
their letter (December 2011), comparing the DPR alignment and actual 
execution alignment, pointed out that there could be variations of quantities and 
actual length of the project, as the reaches in the reserved forest area were still 
undecided. Therefore, variations of quantities would attract Article 16 of the 

June 2013 
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agreement dealing with change in scope of work after finalization of the project 
corridor.  

Article 16 stipulated that if Government decided to proceed with the change of 
scope, it should convey its preferred option to the Concessionaire, and the 
parties should with assistance of the Independent Engineer, thereupon make 
good faith efforts to agree upon the time and cost for implementation thereof. 
This procedure was not followed though the changes were known to the 
Company.  The Concessionaire was allowed to undertake the work though 
there was reduction in scope at the originally estimated cost.  

The Company has so far released ` 35.60 crore, the share of the Central 
Government, inspite of reduction in scope of work. The financial interest of the 
State was not safeguarded as estimate of cost of the road as per the alignment 
now under implementation was not prepared, the VGF was not revised and the 
concession period was not adjusted. 

The Government stated (November 2013) that action would be taken after 
completion of works, as per the provisions of concession agreement. 
 

Tolling not possible on account of restricting the road width  

2.1.29.1  A 5.5 metre road without shoulders does not come within the scope 
of Development of State Highways and Major District Roads user fee 
Notification (May 2009) and subsequent corrigendum (February 2011).  The 
user fee rates notified under the above order were applicable only to roads 
with a width of 7.0 metre carriage way with 2 metre paved shoulder and 2 
metre soft shoulder.  

Therefore, only reduced toll rates are applicable for the road36 (60.40 Kms), 
which would have significant impact on the project's financial viability.  This 
would lead to increase in concession period. The Concessionaire has 
completed the road in the forest reaches with 5.5 metre carriageway with 
varying soft shoulders.   
 

Shifting of water supply pipelines and sewage drains 

2.1.29.2  The Divisional Engineer of the Company had requested (February 
2010) the Karnataka Water Board, Dharwad for shifting the water supply 
pipelines away from the width of the road. The Company deposited (June 
2010) an amount of ` 62.45 lakh with the Karnataka Water Board, Dharwad. 
The work of shifting the pipelines was executed at a cost of ` 44.41 lakh. When 
the work of RCC open drain was taken up, it was noticed most of the pipeline 
length was below RCC drain and inside the road width. The entire pipeline was 
removed and re-laid at a cost of ` 28.20 lakh.  Thus, the faulty work carried out 
by the Karnataka Water Board resulted in an extra cost of ` 28.20 lakh to the 
Company.   

 

                                                            
36

 Dharwad-Alnavar-Ramnagar Road - Toll will be applicable for 35.40 Kms (60.40 Kms–

25.00 Kms)  
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Chikkanayakanahalli –Tiptur - Hassan Road   
 

Selection of design and concession period 

 

2.1.30  The  Technical Committee of the Company in its meeting held in May 
2006 while deliberating the feasibility report prepared by the Consultants 
(Consulting Engineering Services (India) Private Limited, Bangalore) for 
Chikkanayakanahalli-Tiptur-Hassan road asked the Consultants to work out the 
initial cost of the road with flexible and rigid pavements for design life periods 
and concession periods. The Report of the Technical Committee of the 
Company had the following options, which were placed before the BoD 
Meeting in August 2006.   

� Road with Flexible pavement was ` 171.81 crore ‘with shoulders’. The 
concession period was proposed to be 20 years after construction 
period.   

� Road with Rigid pavement was ` 210.74 crore ‘with shoulders’. The 
concession period was proposed to be 20 years after construction 
period.   

The BoD of the Company resolved to adopt rigid pavement option with 
shoulders amounting to ` 210.74 crore with concession period of 30 years.  It 
was approved by the Government (October 2007). 

The decision of the BoD to offer the construction of the road with rigid 
pavement with concession period of 30 years, in contravention of the 
suggestion of the Technical Committee had resulted in foregoing the revenue 
from the 21st year to 30th year to the concessionaire.   
 
Exemption from Customs duty  

2.1.30.1  Abhijeet Toll Roads (Karnataka) Limited stated (April 2012) that the 
EPC (Erection, Procurement, and Commissioning) of Chikkanayakanahalli-
Tiptur-Hassan road executed by it was awarded to Abhijeeth Projects Limited. 
Abhijeeth Projects Limited imported a paver equipment37 from Germany at 
` 4.79 crore and requested the Company to issue letter to them for exemption 
from payment of customs duty38. The amount of exemption to be claimed was 
`1.24 crore.   

The Company issued a letter to Deputy Commissioner of Customs, Chennai 
port to release the equipment without payment of duty, though the import of 
such equipment by the Construction Company was not part of the contract and 
the fact of import was not intimated by the bidder at the time of negotiations. 
This had resulted in loss of revenue to the GoI, in the form of Customs duty.   

 

                                                            
37

 Slip Form Paver with self loading DBI along with central Tie-Bar Inserter equipments. 
38

 As per Notification of March 2002- Condition – 40. 
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Milestones penalty   

2.1.30.2 The Concessionaire for the Chikkanayakanahalli-Tiptur-Hassan road 
was contracted in January 2012 and completion of construction of road was 
fixed for January 2014.  The progress achieved by the Concessionaire for the 
first and second mile stones as on December 2012 is given in table below.  

Table 2.1.8: Progress achieved by the Concessionaire in Chikkanayakanahalli –Tiptur - 

Hassan Road 

Sl. No. Project Milestone Mile Stone I (July 2012) Upto Milestone II (January 2013) 

Required Achieved Required Achieved 

1 Project Road (Kms) 15.244  2.283  38  2.283  

2 
Bridges and Cross 
Drainage structures 

20 32 49 32 

We observed that as per the audit report of Mott Macdonald, the Auditor for 
Consortium of Banks led by State bank of India (SBI), the overall progress 
achieved was 19.9 per cent, against the milestone of 76.5 per cent. Milestone 
penalty to be levied from 6 July 2012 to 10 June 2013 (delay of 337 days) 
worked out to ` 3.99 crore.  

The Government stated (November 2013) that there was a litigation in the court 
against the forfeiture of the performance security. 

Fee and expense to the Independent Engineers 

2.1.31  As per Clause 2 (Schedule-P of Part II) of Concession Agreement, the 
Company shall endeavour that payments to the independent engineer on 
account of fee and expenses do not exceed two per cent of the total project 
cost.  Payments not exceeding such two per cent shall be borne equally by the 
Company and the Concessionaire, and any payments in excess thereof shall be 
borne entirely by the Company.    

We observed that: 

� While inviting tenders for availing the services of Independent 
Engineer, the Company did not include the limiting clause for fee and 
expenses.  Consequently, Consulting Engineering Services (I) Private 
Limited was appointed (May 2011) as Independent Engineer for 
Wagdhari- Ribbanpally Road for a fee of ` 5.50 crore, which was in 
excess of two per cent of TPC by ` 72.84 lakh,   

� Similarly, Span Consultants Private Limited was appointed (May 2011) 
as the Independent Engineer for the Dharwad – Ramnagar road, at an 
amount of ` 5.71 crore, which was ` 1.10 crore more than the ceiling 
amount of two per cent of TPC.   

The excess cost of ` 1.83 crore fixed over and above the ceiling limit for 
both the projects had to be borne by the Company.  
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The Government replied (November 2013) that it was not mandatory to 
limit the Independent Engineers’ charges to two per cent. The reply is not 
acceptable as the Company should have endeavoured as a prudent financial 
measure to limit the payment to two per cent so as to minimize the 
expenditure. 

Monitoring of the projects 

2.1.32   We observed that: 

� The Planning Commission had prescribed the two tier monitoring 
mechanism for overseeing the implementation of the agreed terms in 
and delivery of specified services of the concessionaire agreement. This 
has not been implemented. 

� As per the Concession Agreement (Article 23.1) the Government shall 
appoint a consulting engineering firm to be independent engineer not 
later than 90 days from the date of the agreement. The Independent 
Engineers for supervising the works of the Wagdhari – Ribbanpally 
road and Dharwad – Ramnagar road were appointed in May 2011 after 
the delay of 7 months. The delayed appointment resulted in lack of 
supervision of works in the initial period of the contracts. 

� The Concession agreement (Article 22.4) states the Concessionaire shall 
install, operate and maintain a computer system with round-the-clock 
connections to the networks of the Government and other related 
entities for exchange of data and information useful or necessary for 
efficient and transparent regulation and management of traffic. For this 
purpose, it shall follow such protocol for Electronic Data interchange as 
the Government may specify.  No such interchange was provided nor 
insisted upon by the Company (December 2013). 

Resource mobilization 

Sources 

2.1.33 The sources of funding as envisaged by the Government and the present 
position are detailed below: 

Table 2.1.9: Sources of funding envisaged and their present position 

Envisaged sources Present position 

1. Budgetary provisions for 
specific projects. 

The Company is in receipt of funds for various 
projects through fund allocated to Karnataka 
Public Works Department (KPWD). 

2. Grants in aid received from the 
State Government. 

Company was in receipt of Grant-in-aid from 
various departments to execute  specific works 

3. Loans from market and 
financial institutions. 

The Company takes loans from HUDCO for 
execution of projects and the repayment is made 
through budgetary allocations of the Government.  

4. Toll collection on roads 
transferred to the Company by 
the Government. 

The Company has not been allowed to collect toll 
from any road.  
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Envisaged sources Present position 

5. Income from land adjacent to 
the road projects. 

No such lands were allocated.  

6 Commercial exploitation of the 
lands transferred to the Company 

No such lands were allocated.  

7. Levy of tax/duty for provision 
of infrastructural facilities. 

No such levy charges are collected.  

We observed that the Company has not been able to generate funds from the 
envisaged sources and was entirely dependent on the budgetary support of the 
Government.   

It is pertinent to note that the Expenditure Reform Commission, GOK in its 
Third Report (May 2011) had reiterated the recommendations made by it in its 
First Report (Jan 2010), wherein it questioned the relevance of the Company 
and its continuance in the context of its failure to mobilize funds independently.  
The Commission deliberated that the Company was established as a Special 
Purpose Vehicle (SPV) for the purpose of raising money from HUDCO and 
other sources and was supposed to service the same through imposing toll on 
roads. In reality, the borrowings of the organization were serviced by the 
Government. 

Budgets 

2.1.34 The Company prepares annual action plan for each year detailing the 
ongoing works and fresh works proposed to be taken up and likely expenditure 
for that year and sends it to KPWD for budgetary allocation. The funds 
projected by the Company, funds received from KPWD and the expenditure 
incurred during the five years ended in 2012-13 are illustrated graphically 
below:  

 

We observed that: 

� The budgetary allocation and actual expenditure were not commensurate 
with the projections.  Even the allotted funds were not fully utilized in any 
of the years, because of works lingering, as commented in Paragraph 
2.1.11 infra. 
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� In addition to the regular works, the Company also undertook works for 
Departments of the Government receiving special grants. The Company 
received a total of ` 739.32 crore as grants39 during the last five years and 
spent only ` 418.85 crore, as at end of March 2013. 

� The Company kept the unutilized funds of ` 649.49 crore in term deposits 
in nationalized banks as at the end of March 2013.   Despite parking 
money in fixed deposits, the Company availed (November 2012) a loan of 
` 189.20 crore at an interest of 11 per cent from HUDCO for funding two 
road projects40. The Company had drawn ` 23.20 crore and paid interest 
on borrowings in excess by ` 42.53 lakh41  (up to December 2013) of the 
interest accrued on term deposits.   

Karnataka Road Fund 

2.1.35  The GoK constituted a High-level Task Force (HLTF) in 1999, which 
recommended setting up of a dedicated and non-lapsable Road Fund (the 
Karnataka Road Fund) to be administered by an autonomous Road Fund Board.  

The Government of Karnataka created Karnataka Road Fund only in March 
2009 and contributed ` 250 crore to a Personal Deposit Account.  Mysore 
Minerals Limited42  was to contribute ` 250 crore to the Road Fund.  Instead, 
Mysore Minerals Limited contributed ` 50 crore in the equity of the Company 
as at June 2013.    

The Company withdrew ` 240 crore from Personal Deposit account for meeting 
PPP expenses after obtaining approval of the GoK.   The Company accounted 
the same as specific grants received from the Government.  The expenditure out 
of this grant upto June 2013 was ` 25.31 crore and the balance was held in term 
deposits by the Company.  

Acknowledgements 

2.1.36  We acknowledge the co-operation extended by the Departments of the 
Government of Karnataka and the Company in facilitating the conduct of audit.   

Conclusions 

We concluded that:   

• There were many instances of faulty preparation of estimates, 

design changes, delay in land acquisition and getting forest 

clearances, which resulted in time and cost overrun, in execution of 

road and bridge works.  

                                                            
39

 For Tourism Projects, PPP Projects, Mangalore Airport road Projects, Special 

Development Plan.    
40

  Sandur-Hospet and Kudlagi-Sandur-Tornagal roads. 
41

 Calculated at 2 per cent for twelve months (December 2012 to December 2013) on 

` 23.20 crore. 
42

 A Public Sector Undertaking held by the Government o f Karnataka.   
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• For Phase bridges, the estimates and the designs were prepared by 

the executing contractors that too after award of contracts, instead 

of the Company preparing them.   The conditions in the contracts 

were changed subsequent to award of the contract resulting in 

undue advantage to the contractors. The pattern of quotations 

indicated bid rotation.  

• The Company was entirely dependent on the budgetary support of 

the Government.  It did not generate funds from the envisaged 

sources though the primary purpose of setting up the Company 

was independent mobilization of funds.   

• The Company proposed (June 2006) to float special purpose vehicle 

(SPV) for executing the road projects on BOT/BOOT basis by 

raising resources through commercial borrowings and to collect 

toll. However, the Government issued orders for construction of 

roads through PPP on BOT basis, without forming SPV, allowing 

the private partner to toll and appropriate the entire revenue to 

themselves for 30 years. The opportunity for the Government to 

obtain a return on investment has been lost.   

• The PPP Projects attracted a lukewarm response. Of the three 

projects taken up till date (December 2013), two are lingering on 

after 2 to 3 years.  

• There were changes in design and use of materials after the three 

PPP projects were awarded and such expenditure was not factored 

in the cost of the project.  We observed that in view of the 

likelihood of tolling being reduced on Dharwad- Ramnagar Road, 

on account of restriction of the road width, there would be 

significant impact on the project financials.    

• The decision of the Board of Directors to offer the construction of 

the Chikkanayakanahalli- Hassan Road with rigid pavement with 

concession period of 30 years, in contravention of the suggestion of 

the Technical Committee, had resulted in the Company foregoing 

revenue from the 21st year to 30
th

 year to the concessionaire.     

• The two tier monitoring mechanism as envisaged by the Planning 

Commission has not been put in place.  Independent Engineers for 

supervising the projects were appointed seven months after the 

stipulated date.     

• Electronic Data interchanges for analyzing traffic census and 

sampling are yet to be created.  
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Recommendations  

We recommend that: 

• As the Company was set up as a Special Purpose Vehicle, it should 

function accordingly and should generate and expend its own funds 

for achieving its objectives. 

• Estimates and design of the roads and bridges projects prepared by 

Consultants and Contractors did not match with actuals. 

Therefore, these need to be examined and evaluated independently 

before approval.   

• The practice of entrusting the task of designing and estimating the 

projects after award of works should be eschewed.     

• Survey of land and the process of acquisition should be started in 

advance, once Detailed Project Reports are finalised.  An 

institutional mechanism to co-ordinate the entire process of land 

acquisition and various clearances is required to be put in place to 

avoid delays and overruns. 

• The possibility of executing projects under Joint Venture model 

through a revenue sharing mode between Company and private 

partner needs to be explored.   

• The two-tier monitoring mechanism suggested by the Planning 

Commission for overseeing the implementation of the agreed terms 

and delivery of specified services of the concessionaire agreement 

needs to be implemented at the earliest. 

• The Electronic Data Interchange for efficient and transparent 

regulation and management needs to be put in place at the earliest.
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2.2 Performance Audit on ‘Procurement, storage and release of essential 

commodities by Public Sector Undertakings’.    

 

Executive Summary 

 

Introduction 

Food management in the State Sector has 

three basic components: procurement of food 

grains from farmers affording them 

remunerative prices, distribution of food 

grains particularly to the vulnerable sections 

of the society at affordable prices and 

maintenance of food buffers for food security 

and price stability.  The Decentralised 

Procurement Scheme (DCP), empowering the 

States to procure food grains, was introduced 

in 1997-98.  The State of Karnataka came into 

the scheme in the year 2004-05.  The Public 

Sector Undertakings which undertake the 

procurement, storage and distribution of food 

grains in the State are Karnataka Food and 

Civil Supplies Corporation Limited (KFCSC) 

and Karnataka State Warehousing 

Corporation (KSWC). 

Profiles of the institutions involved 

KFCSC is responsible for procurement of 

paddy and other coarse grains through 

Minimum Support Price (MSP) operations 

and from Central Pool; maintaining the 

Targeted Public Distribution System(TPDS) 

and implementing other allied schemes of the 

Governments such as Sampoorna Grameena 

Rojgar Yojana, Flood Relief Scheme and Mid-

day Meal Scheme.    

KSWC is the agency to store food grains and 

other commodities.  KSWC also acts as a 

procuring agency under the MSP operation as 

and when directed by the Government of 

Karnataka.  KFCSC is the major user of the 

storage facilities. 

Objectives of the Performance Audit 

The performance audit was conducted to 

ascertain whether estimation of requirements 

of food grains and its procurement, allotment 

and off-take were adequate and as per the 

policies; the activities were efficient and 

effective; essential commodities were released 

in time and as per the directions/orders of 

Government/agencies; and monitoring and 

internal control systems were adequate, 

appropriate and efficient. 

Requirement of essential commodities 

The GoI allotted food grains to the State for 

31.29 lakh Below Poverty Line (BPL), 

including Anthyodaya Anna Yojana (AAY) 

families.  The allotment was at the rate of 29 

Kgs of rice for every family.  

The GoK, however, had identified BPL 

cardholders (including AAY) by adopting its 

own criteria and the number of cardholders 

determined was 106.13 lakh cardholders as at 

end of March 2009 and 98.34 lakh cardholders 

as at end of March 2013.   The GoK supplied 

food grains to the cardholders who were not in 

the BPL category (as defined by the Planning 

Commission), categorizing them as ‘Extra 

BPL’ (EBPL). 

GoK reduced the quantity of supply of rice to 

BPL card holders (excluding AAY families) 

from 29 Kgs per cardholder to a maximum of 

20 Kgs. 

Procurement of rice 

Production in the State vis-à-vis procurement  

The performance of KFCSC, the sole agency 

vested with the responsibility of MSP 

operations and procurement of levy rice was 

poor. It succeeded in procuring only 4.712 

(2.37 per cent) lakh MTs, against the 

production of 198.45 lakh MTs in the years 

from 2008-09 to 2012-13. This situation had 

resulted in drawing bulk of the requirements 

from the Central Pool of food grains for 

supplying to the families coming under BPL 

and AAY. The production in the State was 

sufficient to meet the requirement of TPDS. 

Procurement of Custom Milled Rice 

Hulling and distribution 

Hulling was never completed within the dates 

prescribed by GoI in any of the last four years 

ended 2012-13.  The delays in hulling ranged 

from 5 months in 2009-10 to 13 months in 

2011-12.  Hulling for 2012-13 was yet to be 
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completed (December 2013). The distribution 

of rice to the TPDS after receipt of rice was 

also delayed.   

Economic cost vis-a-vis actual 

One of the objectives of the DCP was to reduce 

the cost of procurement and thereby, reduce 

the subsidy burden on Governments. Our 

analysis indicated that the procurement of 

paddy by KFCSC was not economical.  

Compared with the economic cost fixed by the 

GoI of `̀̀̀ 18.34 for 2009-10 and `̀̀̀ 18.38 for 

2010-11 for a Kg of rice for procurement in 

the State, the actual cost at the point of release 

to TPDS was `̀̀̀ 22.30 and `̀̀̀ 28.79 respectively.  

The increase in cost was on account of high 

interest charges incurred for holding stock  

and excessive charges paid for transportation, 

milling and storage. The MSP operations in 

the decentralised set up had only increased the 

subsidy burden. 

The FCI had booked the cost of procurement 

and distribution of rice as `̀̀̀18.27 and `̀̀̀ 19.83 

per Kg in 2009-10 and 2010-11.   

Mill Point Levy Rice 

Poor collection  

A quantity of 58.70 lakh MTs of paddy was 

milled in the year 2011-12 and 56.42 lakh MTs 

in 2012-13, assessed on the basis of the 

quantum of electricity consumed.  In terms of 

extant of the Levy Order, the millers and 

dealers were required to make available 13.03 

lakh MTs and 12.11 lakh MTs of rice for levy  

in the two years, which is 33.33 per cent of the 

quantity milled. 

The GoK lowered the target for supply of 

Levy rice to 3 lakh MTs for 2011-12 and 3.5 

lakh MTs for 2012-13. The GoK reduced 

(December 2012) the target for 2012-13 

further to 1.5 lakh MTs. The Levy Order, 

however, did not have a provision to reduce 

the targets for levy collection. 

The actual collection of rice from millers 

during 2011-12 was only 2.03 lakh MTs and in 

2012-13, it was even lesser at 0.59 lakh MTs. 

There were no initiatives to ensure compliance 

with the Levy order in terms of the rice 

procurement from the dealers, in any of the 

years. 

 

Extra cost on account of failure to meet the 

levy target 

Procurement of targeted quantity of levy rice 

would have made the State less dependent on 

the Central Pool (FCI) and reduced the cost of 

TPDS. 

The total quantum of mill point levy rice not 

collected and/or not offered was 22.52 lakh 

MTs in 2011-12 and 2012-13. The additional 

cost incurred for procurement of this quantity 

from Central Pool was about `̀̀̀ 948.61 crore. 

Procurement of Maize 

Cost of transportation of maize 

KFCSC procured 4.22 lakh MTs of maize 

directly from farmers during 2008-09 and 

2009-10 and KSWC procured 1.30 lakh MTs 

during 2009-10.  The quantity of maize 

procured was sold by FCI through tenders. 

The transportation charges paid by KFCSC 

were 45 per cent more than the rates fixed by 

GoI in 2008-09 and 311 per cent in 2009-10.  

The excess cost incurred worked out to `̀̀̀ 9.09 

crore. 

The cost of transportation incurred by 

KFCSC in 2009-10 was very high (`̀̀̀ 56.94 per 

quintal) in comparison to costs of KSWC and 

KSCMF (`̀̀̀ 29.73 and `̀̀̀ 46.90 per quintal 

respectively) who were also involved in similar 

operations in the same year.  

Storage 

Storage in private godowns 

KFCSC had not been initiating action to 

reserve space in Government owned 

warehouses for storage of their procurements.  

KFCSC hired private godowns for storing the 

food grains. 

Distribution 

Determination of eligible families for supply of 

food grains 

The State supplied food grains to the 

cardholders, who were not coming under the 

BPL category as per the Planning 

Commission, categorizing them as ‘Extra BPL 

category’ (EBPL).   
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The GoK identified 31.24 lakh cards as excess 

or fictitious in January 2011.  Prior to 2011 

these cards were part of the BPL/EBPL 

categories.  

The number of APL cardholders identified by 

GoK in the State ranged between 52.98 lakh 

during 2008-09 and 34.99 lakh during 2012-13.  

While GoI had been supplying rice for supply 

to APL families as per their assessment on 

regular basis, those supplies did not reach the 

APL families.  

Supply of Rice, Wheat and Sugar 

The GoI had allotted food grains for 

distribution to BPL and AAY cardholders 

approved by them at the rate of 35 Kgs per 

family per month (29 Kgs rice and 6 Kgs 

wheat per family per month) from April 2002 

onwards.  GoK had, however, adopted 

different parameters for distribution of food 

grains.  This system restricted the eligibility of 

BPL families to a maximum of 23 Kgs.  

Electronic weigh bridges at wholesale points  

The Commissioner (FCS&CA) directed (June 

2010) all the wholesale nominees of the state to 

install electronic weigh bridge within a period 

of three months; otherwise, their wholesale 

trade license was liable to be cancelled.   

KFCSC has not installed so far stating (June 

2013) that no fund was released by the GoK 

for the purpose. 

 

System lapses in procurement, storage and 

distribution 

We observed that there were system 

deficiencies in the procurement, storage and 

distribution processes, which resulted in 

misappropriation of stock and shortages of 

food grains. The Company had no system of 

monitoring the quantity received at 

procurement centres, quantity handled, 

quantity of stock/bags loaded in trucks at 

procurement centres and reconciliation of 

quantities received at storage point with 

loaded quantities. The system of checking the 

quality of food grains procured was also 

deficient.   

Internal Control and Internal Audit 

The KFCSC has not devised appropriate 

Management Information System to generate 

and disseminate reliable consolidated 

information of its activities. There were no 

manuals relating to procurement, accounting 

and audit. Physical verification of stock 

procured under MSP Operations was not 

conducted periodically.   

 

Our conclusions and recommendations are 

given at the end of the Performance Audit 

Report. 
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Introduction 

2.2.1 Food management in the State Sector has three basic components: 
procurement of food grains from farmers affording them remunerative prices, 
distribution of food grains particularly to the vulnerable sections of the society 
at affordable prices and maintenance of food buffers for food security and 
price stability.  The instruments for food management are the Minimum 
Support Price (MSP), fixing of quota for compulsory procurement of food 
items – the levy and Central Issue Price (CIP).  The Decentralised 
Procurement (DCP) Scheme empowering the States to procure food grains 
was introduced in 1997-98.  The State of Karnataka came into the scheme in 
the year 2004-05.  The Public Sector Undertakings (PSUs) which undertake 
the procurement, storage and distribution of food grains43 in Karnataka are 
Karnataka Food and Civil Supplies Corporation Limited (KFCSC) and 
Karnataka State Warehousing Corporation (KSWC).  

Profiles of the institutions  

2.2.2 KFCSC was incorporated in September 1973 as a wholly owned 
Government Company with the primary objective of procuring, lifting and 
distributing food grains under the Targeted Public Distribution System 
(TPDS) and implementing other allied schemes of the Governments such as 
Sampoorna Grameena Rojgar Yojana (SGRY), Flood Relief Scheme, and 
Mid-day Meal Scheme.  Market intervention to stabilize the prices so as to 
provide protection to the growers of paddy and other coarse grains through 
Minimum Support Price (MSP) operations was also the responsibility of the 
KFCSC.  The management of the KFCSC is vested in a Board of Directors 
(BoD) with Chairman and nine Directors.  KFCSC has 29 District Offices 
(DOs), 194 Wholesale Points (WSP) and 178 retail points.    

KSWC was established to store food grains and other commodities and 
consequent on enactment of the Warehousing Act, 1962, KSWC was deemed 
to have been established under Section 2 (k) of the said Act.  KSWC also acts 
as a procuring agency under the MSP operation as and when directed by 
Government of Karnataka (GoK).  The Management of the KSWC is vested in 
a BoD with Managing Director, Chairman and nine Directors. KFCSC is the 
major user of the storage facilities.  

Scope of Audit  

2.2.3  The present performance audit, conducted between April and September 
2013 covered the procurement and distribution activities carried out by the 
KFCSC and the activities relating to storage undertaken by KSWC, during the 
period 2008-09 to 2012-13.   

                                                           
43

 Essential commodities for the purposes of this Performance Audit are paddy, rice, 

maize, wheat and sugar dealt by the two Public Sector Undertakings and intended 

primarily for Targeted Public Distribution System.     
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In KFCSC, we perused the records in Head Office at Bangalore and in 944 of 
the 29 District Offices, as also the records in 14 of 74 wholesale points coming 
under the selected districts.  The selection for test check district officers was 
done applying stratified method based on turnover. The wholesale points were 
selected on random basis.  In KSWC, 5 of the 7 Regional Offices were 
selected linking them to the utilization of the storage capacity and which are in 
the districts subjected to audit in KFCSC. In these regional offices, 19 of the 
36 warehouse centers were selected for check based on pre-set criteria45.      

Audit Objectives  

2.2.4   The performance audit was conducted to ascertain whether the: 

� Estimation of requirements of essential commodities in the State and its 
procurement, allotment and off-take were adequate and as per the 
policies, procedure and directions of GoI/GoK. 

� Operational activities of the godowns were efficient and effective and as 
per rules, procedures and guidelines.   

� Essential commodities were released in time and as per the 
directions/orders of Government/agencies. 

� Financial management was effective.  

� Manpower Management, Monitoring and Internal Control System were 
effective.   

Audit Criteria  

2.2.5   The Audit criteria were derived from the following sources: 

� Policies of the Governments,  Acts, Orders and Guidelines of the 
GoI/GoK for procurement and allotment of food grains; 

� Projections by the Government and other agencies; 

� Annual targets fixed for procurement and milling of paddy; and 

� Purchase orders, Agreements for handling, hulling and transportation.  

Audit Methodology  

2.2.6 We examined the files/records related to procurement including MSP 
operations, storage and distribution of food grains and the relevant orders and 
guidelines issued by the GoI/GoK.  

                                                           
44

 Shimoga, Davanagere, Gulbarga, Yadgir, Mandya, Bellary, Haveri Hassan and 

Bangalore.    
45

 MSP Operations, capacity, stock of KFCSC and misappropriations noticed by the 

management.   
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An Entry conference was held in May 2013 to appraise the GoK and the 
Management of the objectives of the Performance Audit.  The audit findings 
were reported to the GoK/Management and discussed in an exit conference 
held on 6 November 2013.  The Exit conference was attended by the Principal 
Secretary to the Government, Food, Civil Supplies and Consumer Affairs 
(FCS&CA) Department and the Commissioner (FCS&CA), and the Principal 
Accountant General.   

Overall position of procurement and releases of food grains 

2.2.7 The procurement and release of food grains made by KFCSC and KSWC 
for the period 2008-09 to 2012-13 were as follows:    

Table 2.2.1: Procurement and release of food grains 

(Quantity in lakh MTs) 

(Source: Annual accounts of KFCSC. Note: Quantity less than 1,000 MTs ignored.) 

Audit Findings  

2.2.8 The audit findings are discussed under three major headings: 
procurement, storage and release.    

Requirement of essential commodities  

2.2.9 In order to cater to the requirement of beneficiaries under Targetted 
Public Distribution System (TPDS), the State had to procure food grains under 
DCP Scheme (Custom Milled Rice and Mill Point Levy rice).  The FCI 
supplied the balance quantity from the Central pool.   

The GoI allotted food grains to the State for 31.29 lakh Below Poverty Line 
(BPL), including Anthyodaya Anna Yojana (AAY) families48.  The allotment 
was at the rate of 29 Kgs of rice for each family every month. In addition, 
specific quantity was allotted every month to meet the requirement of Above 
Poverty Line (APL) cardholders.   

The number of BPL families (including AAY) as per the Planning 
Commission, number of cardholders as per the GoK, and the requirement of 
food grains are given below:   

                                                           
46 

 Includes CMR, Mill point levy rice and allotment by FCI.      
47

 Represents procurement from FCI.      
48

 Beneficiaries belonging to Scheduled Caste, Scheduled Tribe, agricultural labourers, 

families headed by widows, and persons above 60 years of age not having social 

security.   

Food grains 

Opening 

Stock  

(April 

2008) 

Purchase/ 

transfers 

during  

2008-13 

Total 

Releases / 

transfer 

during 

2008-13 

Closing 

Stock 

(31 March 

2013) 

Rice 0.15 79.6846 79.83 79.63 0.20 
Wheat 0.05 13.2647 13.31 13.23 0.08 
Maize 0.00         5.52 5.52 5.47 0.05 

Ragi 0.00        0.37 0.37 0.37 0.00 

Sugar 0.01       3.54 3.55 3.48 0.07 



Chapter- II: Performance Audit of ‘Procurement, storage and release of essential commodities by PSUs’ 

 59 

 

Table 2.2.2: BPL cardholders and requirement of food grains 

(Card holders in lakh numbers. Quantity in lakh MTs) 
Year No of BPL 

families 

(including 

AAY) as per 

Planning 

Commission 

No of BPL 

cardholders 

(including 

AAY) as per 

GoK 

 

Rice Wheat Sugar 

Require-

ment for 

BPL 

families 

including 

AAY as 

per GoI 

norms
49

 

 

Require-

ment for 

BPL 

families 

including 

AAY as per 

GoK 

norms
50

 

 

Require-

ment for 

BPL 

families 

including 

AAY as 

per GoI 

norms 

 

Require-

ment for 

BPL 

families 

including 

AAY as 

per GoK 

norms 

Require-

ment for 

BPL 

families 

including 

AAY as 

per GoI 

norms51 

Require-

ment for 

BPL 

families 

including 

AAY as 

per GoK 

norms 

2008-09 31.29 106.13 36.93 26.77 7.64 4.25 2.55 1.27 

2009-10 31.29 98.43 34.25 24.92 7.09 3.98 2.36 1.18 

2010-11 31.29 96.34 33.53 24.34 6.94 3.87 2.32 1.16 

2011-12 31.29 96.01 33.41 24.34 6.91 3.89 2.30 1.15 

2012-13 31.29 98.34 34.22  24.81 7.08 3.94 2.36 1.11 

The GoK, however, had identified BPL cardholders (including AAY) by 
adopting its own criteria and the number of cardholders varied between 106.13 
lakh cardholders as at end of March 2009 to 98.34 lakh cardholders as at end 
of March 2013.   The GoK supplied food grains to the cardholders who were 
not coming under the BPL category (as defined by the Planning Commission). 
These additional cardholders were categorized as ‘Extra BPL category’ 
(EBPL).   

GoK reduced the quantity of supply of rice to BPL Card holders (excluding 
AAY families) from 29 Kgs. per cardholder to a maximum of 20 Kgs per 
month.    

Considering the BPL (including EBPL) category beneficiaries identified by 
the State, the requirement is given in the above Table 2.2.2.   The distribution 
of rice and other foodgrains are brought out in paragraph 2.2.16 infra.  

Procurement  

Procurement of Rice  

2.2.10  The procurement of rice in the State is effected in two different ways.  
These are Custom Milled Rice (CMR) through MSP operations and Mill Point 
Levy of rice.     

Custom Milled Rice:  In order to ensure availability of Minimum Support 
Price52 (MSP) to farmers and to maximise procurement, GoI introduced 

                                                           
49

  Considering 29 Kgs for BPL (including AAY) cardholders.        
50

 Considering 29 Kgs for AAY cardholders and maximum of 20 Kgs for BPL 

cardholders as fixed by the GoK        
51

  Considering four members per card at 500 grams per member as fixed by GoI. 
52 MSP is fixed by the GoI based on rates recommended by the Commission for 

Agricultural Costs and Prices (CACP), which takes into consideration cost of 

cultivation and remunerative prices to farmers on their products. While determining 

MSP, the CACP considers the cost of production, trends in domestic and international 

market prices, stock position, changes in agricultural terms of trade, inter-crop price 

parity, prices fixed in previous years etc.  
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(1997-98) Decentralised Procurement (DCP) Scheme.  GoK had been a DCP 
state since Khariff Marketing Season (KMS)

 

2004-05.  The main objectives of 
the DCP were to eliminate the over-dependence on Food Corporation of India 
(FCI) for public distribution of food grains, to free FCI from the task of 
procurement of food grains and to reduce the subsidy burden, as the economic 
cost of rice procured directly by the States would be lower than the economic 
cost of FCI.      

As per directions of GoK, KFCSC (sole agency) procures paddy. KFCSC 
formulates operational guidelines for procurement of paddy and coarse grains 
before commencement of each KMS.  KFCSC opens procurement centers in 
various districts, mainly at APMC yards, giving wide publicity. The paddy is 
procured after certification by the graders appointed by the Agriculture 
Department.  KFCSC then invites tenders for milling the paddy and the 
resultant rice is termed as Custom Milled Rice (CMR).  The CMR is 
accounted as part of the Central Pool.   

Mill Point Levy rice:  As per the Karnataka Rice Milling Regulation and Rice 
and Paddy Procurement (Levy) Order, 1999, every miller or dealer shall sell to 
the GoK or its designated agent  33.33 per cent of the quantity  of each variety 
of rice conforming to specifications, obtained from hulling of the paddy on its 
account every day.   Alternatively, the miller/dealer could sell a fixed quantity 
of rice in such installments as agreed with the Department by giving an 
Undertaking in writing setting out the quantity, variety etc. 

Production in the State vis-à-vis procurement  

2.2.10.1  The details of production, requirement, procurement, and allotment 
of rice for public distribution are tabulated below: 

Table 2.2.3: Details of production, requirement, procurement and allotment of rice  

(Quantity in lakh MTs) 

Year Productio

n of rice in 

the State 

Requirement of 

rice in the State for 

public 

distribution
53

 

Procurement of 

CMR and Mill 

point levy rice by 

KFCSC  

Allot-

ment of 

GoI from 

FCI 

Total procurement 

available for 

distribution 

2008-09 40.31 33.04                    0.002 17.52 17.52 
2009-10 38.76 33.50                    0.10  19.91 20.01 
2010-11 42.97 32.66                    0.45  20.60 21.05 
2011-12 39.53 33.37                    3.50  19.64 23.14 
2012-13 36.88 31.25                    0.66  22.08 22.74 

Total 198.45 163.82 4.712 99.75 104.46 

(Source : Agriculture Department, Allotment Orders, Procurement Section Records of 

the KFCSC, Economic Survey and Workings by Audit,). 

We observed that: 

� The performance of KFCSC, the sole agency in the State vested with 
the responsibility of MSP operations and procurement of levy rice, was 
poor. The KFCSC succeeded in procuring only 4.712 lakh MTs, as 

                                                           
53

 Considering 29 Kgs each for AAY cardholders, 20 Kgs each for BPL cardholders 

(maximum) and actual allotment by GoI for APL card holders.        
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against the production of 198.45 lakh MTs in five years from 2008-09 
to 2012-13, which was mere 2.37 per cent of the requirement.  

� This situation had resulted in drawing bulk of the requirements of food 
grains from the Central Pool to feed the families coming under BPL 
and AAY, though the State had sufficient production to meet the 
requirement of public distribution system.  This had resulted in 
additional costs towards transportation of rice from various other 
States to Central Pool and for onward transfer to the State, which is 
brought out in Paragraph 2.2.11.1 in detail.   

Procurement of Custom Milled Rice  

2.2.10.2  The Purchase Manager in charge of procurement centre  undertakes 
the procurement operation and was required to maintain stock register at the 
time of procurement and enter daily transaction into stock register with name 
of the persons from whom procurement was made, date of procurement and 
quantity procured.  The procurement officer should enter the number of bags 
and quantity in the truck chit while sending the stock to storage centers and the 
details were to be recorded at unloading ends as well.  The details of paddy 
procured and CMR obtained for the procurement seasons 2008-09 to 2012-13 
are given below:   

Table 2.2.4: Details of paddy procured and CMR received 

 (Quantity in MTs) 

(Source: Records of Procurement Section of KFCSC; Fully revised estimates of area, 

production and productivity of agricultural crops of the Department of Economics and 

Statistics, Agriculture Department).   

 

On a test check of the records55 during KMS 2011-12 when maximum 
procurement of paddy was made in procurement centers, we observed that:  

� The number of bags and quantity were not entered immediately in the 
daily transaction stock registers at the procurement centers.  The 
details were recorded based on truck chits received back from the 
storage points.   

� The number of bags received at the storage points varied from the 
number of bags loaded to the trucks from the procurement centers. 

                                                           
54

 Since the quality of paddy procured during Rabi Marketing Season (RMS) was not of 

the Fair Average Quality (FAQ), test hulling was conducted in six districts (Bellary, 

Koppal, Raichur, Shimoga, Davangere, Yadgir) and conversion rate fixed (May 2010) 

at 65 per cent, as against 67 per cent for Khariff Marketing Season 2009-10.    
55

 Stock receipts, transport bills, truck chits and related documents. 

Procure-

ment 

season 

Procure-

ment  

Paddy 

sent for 

hulling  

Shortage of 

paddy 

Quantity of 

CMR received 

Shortfall in receipt of 

CMR considering the 

norm of 67 per cent 54 of 

the quantity of paddy 

2008-09 367 367 0 246 0 
2009-10 15,454 15,327 127 9,963 0 
2010-11 34,811 34,627 184 23,200 0 
2011-12 2,29,451 2,20,007 9,445 1,47,249 156 
2012-13 21,764 19,865 Hulling was 

not 
completed. 

12,908 Hulling is in progress 
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In Hirekerur and Hanagal procurement centres of Haveri District, the 
quantity loaded (March 2012) in 51 trucks was 17,112 bags as per the 
truck chits. Whereas, the quantity recorded at unloading points (storage 
centre) was 16,075 bags. The short receipt of 1,037 bags was not 
explained.  

In Shimoga District, the quantity loaded (January 2012/April 
2012/March 2013) in 52 trucks was 11,823 bags as per the truck chits.  
Whereas, the quantity recorded at unloading points (storage centres) 
was 11,463 bags.  There was a short receipt was 360 bags. 

� In three District Offices56, test check of payment to farmers during 
2011-12 revealed that payments (` 75.63 lakh) to farmers in 69 cases 
were made after delays ranging from 10 to 45 days from the date of 
procurement, which was in contravention of the guidelines.  The 
guidelines issued in October 2011 stipulated that payment had to be 
made the next day after day of procurement.   

Hulling and distribution 

2.2.10.3 KFCSC entered into agreements with rice mills for hulling paddy 
procured under the DCP Scheme.  The mills were required to deliver the 
Custom Milled Rice (CMR) at the pre-determined quantity of 67 per cent of 
paddy hulled. 

We observed that the terms of the hulling agreements, entered into by the 
District Offices (Shimoga, Davanagere, Yadgir and Mandya) with rice mills, 
were not uniform.  The agreement of each district had different terms and 
conditions regarding number of days allowed for hulling and levy of penalty 
for non-delivery of CMR within the stipulated period.   

The details of season-wise procurement of paddy, actual date of completion of 
hulling and month of final release to TPDS are tabulated below:  

Table 2.2.5: Details of procurement of paddy, its hulling and final release to TPDS 

Season Procurement 

period 

Quantity of 

paddy 

Procured (in 

MTs) 

Due dates for 

completion of 

hulling as per GoI 

directives 

Actual dates of 

completion of 

hulling 

Delay in 

hulling 

(months) 

Month of final 

release to TPDS 

KMS 
October 2008 
to March 2009 366.65 No date fixed July 2009 -  April 2011 

RMS and 
KMS 

June 2009 
March 2010 

15,454.28 
October 2010  

March 2011 
5  

November 
2011 

KMS 
October 2010 
to March 2011 34,810.74 August 2011 July 2012 11  October 2012 

KMS 
October 2011 
to March 2012 2,29,451.46 July 2012  August 2013 13  August 2013 

KMS 
October 2012 
to March 2013 

21,764.32 September 2013 
Hulling not 
completed 
(December 2013) 

- 
Still under 
issue 

(Source: Compiled from the procurement section records) 

 

                                                           
56

  Davanagere, Yadgir and Mandya.  
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We observed that:  

� The hulling was not completed within the due dates as prescribed by 
GoI, in any of the last four years (2009-10 to 2012-13).  Though the 
procurement season was October to March of every year, the KFCSC 
had finalised the tenders only between March and November every 
year during 2009-10 to 2012-13.  Finalization of tender and entering 
into hulling agreements delayed delivering CMR within the stipulated 
time.  The delays ranged between 5 months (in 2009-10) and 13 
months in 2011-12.  Hulling for 2012-13 is yet to be completed 
(December 2013).    

� Even after hulling, releases of rice to the TPDS were delayed by seven 
months in 2009-10 and two months in 2010-11.    

� In Yadgir and Mandya Districts, registers were not maintained to 
monitor the release of paddy for hulling and delivery of CMR.   

The Government replied (December 2013) that KFCSC provided stock 
position of rice every month and on the basis of the declared stock, food grains 
were allotted in the following month.  The reply is a statement of the 
procedure followed in issue of rice and does not address the specific issues of 
delays in hulling and issue to TPDS.   

Economic cost vis-a-vis actual 

2.2.10.4  Economic cost: The provisional rate of Custom Milled Rice 
delivered to the Central Pool during each season in respect of each State (or its 
agencies) consists of Minimum Support Price, incentive bonus, statutory 
charges, ‘mandi’ labour charges, custody and maintenance charges, interest 
charges, milling charges and cost of gunny bags and administrative charges.  
This is issued by the Department of Food and Public Distribution, GoI.  The 
rates for Raw rice (Common, Grade A) and Par-boiled rice are separately 
fixed and intimated by GoI.   

Data on cost of procurement:  Once the entire rice for the season is issued 
under TPDS, the accounts of procurement, storage, transportation and other 
incidentals are audited by a Statutory Auditor and forwarded to GoI for 
settlement.   

The actual cost of procurement has been determined only for the years 
2008-09 to 2010-1157.  The compilation of data relating to costs of 2011-12 
and 2012-13 are not prepared yet (December 2013) as the rice procured in 
these years are yet to be fully distributed under TPDS.  The procurement in 
2008-09 was minimal at 246 MTs only and therefore not considered for our 
analysis.   

 

                                                           
57 The figures for 2010-11 are yet (December 2013) to be audited by the Statutory 

Auditor appointed for this purpose.   
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The details of economic costs for interest, milling and storage fixed by GoI 
vis-à-vis the actuals for the two years 2009-10 and 2010-11 are given below:   

Table 2.2.6: Details of economic cost of rice vis-à-vis actuals 

 2009-10 2010-11  

Total paddy procured (MTs) 15,424.90 34,810.70 
Total  rice procured (MTs) 9,963.40 23,199.80 
 Economic 

cost 

Actual Increase Economic 

cost 

Actual Increase 

 Rate per Kg of rice (`̀̀̀) Rate per Kg of rice (`̀̀̀) 

MSP for the Custom Milled Rice 14.93 15.49 0.56 15.04 15.41 0.37 
Cost towards interest charges on 
acquisition  and distribution 

0.92 2.65 1.73 0.84 9.90 9.06 

Milling charges including 
transportation, handling and 
gunny bag charges 

1.22 3.01 1.79 1.27 2.07 0.80 

Storage, custody and maintenance 
charges 

0.21 0.30 0.09 0.23 0.50 0.27 

Other costs 1.06 0.85 (-) 0.22 1.00 0.91 (-) 0.09 
Total  18.34 22.30 3.96 18.38 28.79 10.41 

Cost incurred by FCI NA 18.27 NA NA 19.83 NA 

(Source: Records of claim preferred by KFCSC; Annual accounts of FCI. NA=Not 

available) 

We observed that:   

� The GoI had factored interest charges for six months considering two 
months for storage and four months for distribution.  The limit fixed 
for interest charges for acquisition was ` 0.92 (per Kg of rice) in 
2009-10 and ` 0.84 per Kg in 2010-11.   Against this, the KFCSC  had 
incurred ` 2.65 per Kg in 2009-10 and  ` 9.90 per Kg in 2010-11.   

� The storage, custody and maintenance charges per Kg of rice incurred 
by KFCSC were ` 0.30 and ` 0.50 against ` 0.21 and ` 0.23 fixed by 
the GoI for 2009-10 and 2010-11 respectively.   

Consequently, the actual costs of procurement were ` 22.30 and ` 28.79 for a 
Kg. of rice respectively for 2009-10 and 2010-11, compared with the total 
(economic) cost of ` 18.34 and ` 18.38 fixed by the GoI for respective years.   
The total increase in cost in excess of the limit fixed by the GoI, for 
procurement of 3.32 lakh MTs in 2009-10 and 2010-11 was ` 28.10 crore.  
The excess cost was due to delay in hulling of paddy and distribution of rice as 
brought out in the Table 2.2.5. 

We reviewed the costs incurred by the FCI in the same periods (2009-10 and 
2010-11) for purposes of comparison.   The FCI had booked a cost of ` 18.27 
and ` 19.83 per Kg in their accounts for procurement and distribution of rice 
in 2009-10 and 2010-11 respectively.  It could be seen that these costs were 
much lesser than the costs incurred by the KFCSC in the corresponding years, 
which were ` 22.30 and ` 28.79 per Kg respectively.   

Thus the procurement of paddy under DCP Scheme by the KFCSC was not 
economical, leading to increasing the subsidy burden on GoI.  The objective of 
reducing the burden of subsidy through decentralized procurement was 
defeated.     
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Procurement of Mill Point Levy rice  

2.2.11  As per the Karnataka Rice Milling Regulation and Rice and Paddy 
Procurement (Levy) Order, 1999, every miller or dealer shall sell to the GoK 
or its designated agent 33.33 per cent of the quantity  of each variety of rice 
conforming to specifications, obtained from hulling of the paddy on its 
account every day.  The quantum was to be fixed on the basis of electricity 
consumed by the millers in the previous year.  Alternatively, the miller/dealer 
could also sell a fixed quantity58 of rice in such installments as agreed with the 
Department by giving an Undertaking in writing setting out the quantity, 
variety etc.  The rice was procured at the rates fixed by GoI.     

Up to 2010-11, FCI was collecting levy rice from the millers. GoK appointed 
(April 2011) KFCSC as agency for procurement of levy rice from the licensed 
millers and 
dealers in the 
State.   

The targets fixed 
by the GoK for 
mill point levy 
and actual 
procurement for 
the period 2010-
1159 to 2012-13 
are given in the 
graph alongside. 

We observed that:  

� GoK had not taken any action to ensure procurement of rice from the 
dealers the quantity as provided in the Levy Order, in any of the years. 

� The Levy Order stipulated that the miller had to make available 33.33 
per cent of the quantity of each variety of rice obtained from hulling of 
paddy.  In the year 2010-11, 58.70 lakh MTs of paddy was milled and 
in the year 2011-12 a total of 56.42 lakh MTs, computed on the basis 
of the quantum of electricity60 consumed.  The millers had to make 

                                                           
58

 As per circular of November 1999, 18 per cent of estimated production was considered 

as target for 1999-2000, and the same has not been modified since.  The Commissioner, 

Food Department had clarified (September 2013) that the applicable percentage of 

rice to be supplied was 18 per cent, in case an ‘Undertaking’ was provided as per Levy 

Order.    
59

 Prior to 2010-11, FCI was the agency for collection of levy rice in Karnataka.  Further, 
target fixed for 2010-11 was 2.50 lakh MTs, out of which FCI collected 1.34 lakh MTs 

and balance was to be collected by KFCSC.  During the years 2008-09 and 2009-10 

FCI collected 1.07 lakh MTs and 0.69 lakh MTs respectively.  
60

 The norm for assessment of rice milled is consumption of electricity at the quantum of 

40 units for milling a MT of paddy.     
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available61 13.03 lakh MTs and 12.11 lakh MTs of rice respectively in 
these two years.   

The GoK, however, lowered the target to 3 lakh MTs for 2011-12 and 
3.5 lakh MTs for 2012-13 in line with a decision taken in the Food 
Secretaries’ meeting.  Conceding to the representations of the 
Karnataka State Rice Millers Association, the GoK reduced (December 
2012) the target of 2012-13 further to 1.5 lakh MTs.   There was no 
provision in the Levy Order to reduce the targets for levy collection. 

� Even these reduced targets were not achieved.  The collection of levy 
rice in 2011-12 was only 2.03 lakh MTs and 0.59 lakh MTs in 
2012-13.  

� The Commissioner (FCS&CA) informed (August 2013) the 
Government that the approximate additional cost for non-collection of 
the 0.90 lakh MTs (1.5 lakh MTs-0.59 lakh MTs) was ` 45 crore and 
requested (September 2013) the Government for orders regarding 
recovery at 33.33 per cent for 2012-13.  But no orders were issued by 
the GoK.  

� The Deputy Director of Food of the respective districts was 
empowered to take possession of the stocks in the premises of millers 
to the extent of shortfall plus ten per cent thereof; but these powers 
were never invoked.  There were no records to indicate that action was 
initiated against defaulting millers and dealers in accordance with the 
Levy Order.  

Extra cost on account of failure to meet the levy target 

2.2.11.1  Procurement of targeted quantity of levy rice would have made the 
State less dependent on the Central Pool (FCI) and reduced the cost of 
Targeted Public Distribution System.  The table below gives the difference in 
cost of levy rice and the average cost of procurement of FCI during 2011-1262.  

Table 2.2.7:  Economic cost of levy rice vis-à-vis cost of procurement of FCI 

Description `̀̀̀ per Kg 

Economic cost of levy rice from millers in Karnataka 19.07 

Average cost of procurement of rice by FCI plus additional cost of 
transportation63 for supply to Karnataka 23.28 

Extra cost  4.21 
(Source: Provisional economic cost sheet of GoI for levy rice of Karnataka; Annual 

Report of FCI for average cost of procurement of rice; Confirmation received from FCI 

for transportation cost from point of origin to Karnataka.) 

                                                           
61  After adjustment for custom milled paddy of 0.35 lakh and 2.20 lakh during 2010-11 

and 2011-12 respectively and considering 33.33 per cent of paddy (or 22.33 Kgs rice of 

every 100 Kgs paddy milled) as millers had not entered into agreements.   
62

 The accounts of FCI for 2012-13 was yet to be uploaded on their website.  
63

 The average cost of transportation of FCI was ` 79.47 per quintal (Source: Annual 

Reports of FCI), whereas, the cost of transportation from State of Origin to 

Karnataka by FCI was ` 285 per qtl (Source : As provided by FCI).  
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The additional cost incurred for procurement of 22.52 lakh MTs64 from 
Central Pool during 2011-12 and 2012-13 was about ` 948.61 crore.   

Depriving beneficiaries of superior variety of rice 

2.2.12  As per Rice Levy Order 1999, every miller or dealer shall sell to the 
State Government or its designated agent 33.33 per cent of the quantity of 
each variety of rice conforming to specifications, obtained from hulling of the 
paddy on his account, every day. KFCSC was receiving Grade-A and 
Common varieties of rice, which satisfied the ‘Fair Average Quality’ specified 
by FCI, under levy.   

We observed that more than ninety65  per cent of the land under rice 
cultivation in the State produces high yielding/hybrid varieties (non-
traditional).  Yet, KFCSC succeeded in procuring only a quantity of  2.28 lakh 
MTs of Grade-A rice, while the quantity of Common Grade rice procured was 
3.57 lakh MTs during 2008-13.  This demonstrated the failure of the 
Government to make available better quality of rice to the poor under TPDS.  

Procurement of Maize 

2.2.13  On the directions of GoI the GoK also carries out operations for 
procurement of maize under MSP scheme.   The economic cost of 
procurement of maize is fixed by GoI.  The agencies involved in the 
procurement process in the State are two Public Sector Undertakings and an 
agency in co-operative sector.  The PSUs conducting the operations for 
procurement of maize are KFCSC and KSWC.  Karnataka State Cooperative 
Marketing Federation (KSCMF) is the agency in the co-operative sector.  

The KFCSC was entrusted with the procurement operations in 2008-09 and 
2009-10.  KSWC also procured maize in 2009-10. The maize so procured was 
stored in the godowns of KSWC and also in that owned by private agencies.   

KFCSC procured 4.22 lakh MTs of maize directly from farmers during 
2008-09 and 2009-10 and KSWC procured 1.30 lakh MTs during 2009-10.  
The quantity of maize procured was sold by FCI through tenders.   

System lapses in procurement of Maize 

 
2.2.13.1  KSWC procured  (2009-10) maize at Harapanahalli in Davanagere 
District and stored a quantity of 7,514.60 MTs valued at ` 6.39 crore in 
godown at Hospet.  FCI could lift only 6,444.82 MTs and shortage of 1,069.78 
MTs was reported.  The KSWC filed (December 2012) a complaint with the 
police and initiated a departmental enquiry against the erring employee, which 
was in progress (October 2013).     
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  13.03 lakh MTs less 2.03 lakh MTs for 2011-12 plus 12.11 lakh MTs less 0.59 lakh 

MTs for 2012-13.   22.52 lakh MTs x 421.23 per qtl = ` 948.61 crore. 
65

 Source: Fully Revised Estimates of area, production and yield by Department of 

Economics and Statistics; Agriculture Department.    
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On a test check of 200 truck chits produced to audit, we observed that : 

� In 52 cases, against the loaded quantity of 9,957 bags of 95 Kgs each, 
only 9,135 bags were shown as stored at godowns resulting in shortage 
of 822 bags. 

� In 7 cases, as against the loaded quantity of 1,251 bags of 95 Kgs, 
1,688 bags were shown as receipt resulting in excess of 437 bags. 

� Trucks had arrived at Hospet (85 Kms) after a delay of 4 to 20 days of 
loading from Harapanahalli. 

 
The KSWC had no system of monitoring the quantities received at 
procurement centres, quantity handled and quantity of stock/bags loaded to 
trucks at procurement centres. There was no system of reconciliation of 
quantities received at storage point with loaded quantities. These system 
failures paved the way for misappropriation of stocks. 
 
Cost of transportation  

2.2.13.2   One of the elements of the economic cost was the cost incurred for 
transporting the maize from procurement centres to storage points.   

The rates fixed by the GoI and the actual cost incurred by KFCSC, KSWC 
KSCMF for transportation of maize during 2008-09 and 2009-10 are detailed 
under:   

Table 2.2.8:  Actual cost towards transportation of maize by various agencies 

( Rate per quintal in `) 

Year Rate fixed by GoI 
Actual charges of 

KFCSC KSWC KSCMF 

2008-09 22.16 32.04 - 47.89 
2009-10 13.85 56.94 29.73 46.90 

(Source: Economic cost sheet and final claims of PSUs) 

We observed that: 
� The charges paid by KFCSC were 45 per cent more than the rates 

fixed by GoI in 2008-09 and 311 per cent in 2009-10.  The excess cost 
incurred worked out to ` 9.09 crore66. 

� The cost of transportation of KFCSC in 2009-10 was very high 
(` 56.94 per quintal) in comparison to costs of KSWC and KSCMF 
(` 29.73 and ` 46.90 per quintal respectively) also involved in similar 
operations in the same year.  
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 2.74 lakh MTs x (` ` ` ` 32.04-`̀̀̀    22.16 per MT) for 2008-09 plus 1.48 lakh MTs x (` ` ` ` 56.94-

`̀̀̀    13.85 per MT) for 2009-10= ` ` ` ` 9.09 crore.   
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Procurement of Sugar 

 

2.2.14 In terms of the Essential Commodities Act, 1955, the domestic 
producer of Sugar should supply certain fixed percentage of Sugar produced at 
a price determined by GoI, fixed from time to time. The GoI issues district-
wise allotment orders for procurement of levy sugar every month.  

The procurement in the State was undertaken by the KFCSC and the Taluk 
Agricultural 
Produce Co-
operative 
Marketing 
Societies. The 
details of 
allotment and 
actual 
procurement of 
Sugar are given 
alongside.  

 

As against the target of 6.46 lakh MTs during 2008-13, only 5.14 lakh MTs 
was only collected/offered resulting in short procurement of 1.32 lakh MTs. 
The shortfall in procurement included 0.39 lakh MTs of KFCSC.  The 
shortfall in procurement was mainly due to stock of Sugar being unavailable in 
factories for lifting (79 cases), non-release by factories (119 cases) and non-
lifting by wholesalers (36 cases)67.  

As per Section 7 of Essential Commodities Act, 1955, default attracted penalty 
in the form of fine and imprisonment.  The Commissioner (Cane 
Development) had not initiated any action against the defaulting mills for not 
depositing the levy sugar as per the target fixed.   

Non-procurement of levy sugar as per the target not only resulted in violation 
of levy order by the sugar mills but also defeated the objective of providing 
sugar at subsidized rates to ration card holders.   

Storage 

2.2.15  The food grains procured by the KFCSC/KSWC are stored in godowns 
owned and operated by KSWC, CWC and Private agencies.  For release under 
TPDS, the Commissioner allocates food grains and sugar to each district.  On 
the basis of allotment order, the District Managers obtain release orders from 
FCI. These grains are stored at the wholesale points of KFCSC.   

KFCSC had not been initiating action to reserve space for storage of their 
procurements in advance.  This resulted in requests for godown space being 
made to KSWC when the actual procurement was underway by which time 
KSWC had allotted most of its available space to other clients. Failure to 
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initiate action in advance to reserve space in Government owned godowns 
resulted in KFCSC hiring private godowns.   

System lapses and other related issues 

2.2.15.1   Instances of shortages when food grains were stored are given 
below:   

Paddy stored in private godown 

2.2.15.2  The KFCSC procured 1.05 lakh MTs of paddy in Shimoga district 
during KMS 2011-12. The KFCSC hired private godowns to store the paddy, 
stating non-availability of KSWC/CWC godowns.  72,841 MTs (69.22 per 

cent) of paddy was under the control of one private agency68.   A quantity of 
15,000 MTs was stored in Covered and Plinth (CAP) storage (open yard) on 
the recommendations (February 2012) of DC, Shimoga.  The Private 
Warehousing Agency had given (January 2011) an undertaking to store this 
quantity under CAP storage without any storage loss. KFCSC had instructed 
them to follow the guidelines prescribed by FCI for CAP storage.   

The paddy was being issued for hulling.  During an inspection in March 2013, 
shortage in quantity of paddy stored was noticed and it was estimated at 8,500 
MTs.  The total shortage as at end August 2013 as per the hulling statement 
was 7,757.61 MTs valued at ` 11.03 crore.  

We observed that in view of the delay in finalising agreement for hulling and 
to prevent the likely damage due to impending monsoon rains, the private 
agency was instructed to shift the grains from CAP storage to inside the 
godowns.  The private agency claimed a bill for shifting only for 11,988.83 
MTs though 15,000 MTs was stored in CAP storage.  Raising of bills for a 
lower quantity was a conspicuous indication of shortage.  This was not given 
adequate attention by KFCSC.  This issue of shortage was brought to the 
notice of the BoD only in December 2013.   

Receipt and storage of maize 

2.2.15.3  KFCSC procured 29,541.62 MTs of maize at Bellary procurement 
centre (2008-09). A quantity of 5,224.36 MTs was stored in private godowns.  
Against this only 2,861.21MTs was released and the balance quantity of 
2,363.16 MTs valued ` 2.10 crore was found not available (August 2010).   A 
fact finding team, which investigated the issue found (August 2010) that 
2,363.16 MTs of maize was not procured at all.  Payments were made based 
on bogus grain vouchers in certain cases.  Payments were admitted without 
signatures of farmers/ procurement in-charge in certain other cases.  The case 
was referred to Lokayukta (March 2011) and was pending (December 2013).   

We observed that a team of officers of the KFCSC which visited the 
procurement centre in June 2009 had reported about absence of details of 
payment to farmers in the payment register, non-obtaining certificate from 
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SWC/CWC for the quantity stored, absence of periodical physical verification 
of stocks and non-reconciliation of bank accounts, during compilation of 
accounts related to MSPO.  Inspite of lapses in system being reported, KFCSC 
failed to initiate action until August 2010, by which time huge shortages had 
occurred. 

2.2.15.4  KFCSC procured 1,48,388.85 MTs of maize and stored in KSWC 
and CWC godowns. FCI was to call tenders for sale of this quantity through 
open auction. FCI issued (September 2010 and December 2010) release order 
for the entire quantity of maize to parties, against which only 1,41,532.01 MTs 
was released and the balance 6,856.84 MTs valued ` 5.24 crore was shown as 
storage loss.    

CWC, while furnishing the explanation to the KFCSC for the shortage stated 
(September 2011) that the stocks were not up to the mark, there was excess 
percentage of damaged grains, and that damaged grains became powder.   FCI, 
in a letter to the Food , Civil Supplies and Consumer Affairs Department, GoK 
complained (September/October 2010) that maize procured in Shimoga and 
Davangere (approximately 1 lakh MTs) were found to be beyond rejection 
limit of GoI’s specifications and fetched the lowest rates in the market because 
of poor quality. 

We observed that the system of checking the quality of food grains procured 
was deficient as is evident from the reports of Central Warehousing 
Corporation (CWC) and FCI.    

We further observed that KSWC preferred (September 2011) claim with the 
insurer an amount of ` 1.15 crore69 being the loss incurred on account of 
misappropriation.  The insurer rejected the claim stating (December 2011) that 
there was delay in preferring the claim by the Company.  Civil case has been 
filed against the agencies for recovery of shortage, which is under progress 
(December 2013). 

Non-preference of claims in time with the insurer 

2.2.15.5  The KSWC had procured maize up to March 2010 and releases were 

completed only in July 2011.  The total shortage of maize was 5,224.77 MTs.   

A quantity of 2,565.72 MTs was misappropriated by the Warehousing 
Managers of KSWC.   1,069.78 MTs  in Harapanahalli (as brought out in 
paragraph 2.2.13.1) and 1,495.94 MTs in the Davanagere during storage of 
maize.  KSWC had initiated a Departmental enquiry, which was in progress 
(December 2013).   

We observed that KSWC preferred (September 2011) claim with the insurer70 
for an amount of ` 1.26 crore being the loss incurred on account of 
misappropriation at Davanagere.  The insurer rejected the claim stating 
(December 2011) that there was delay in preferring the claim by the Company.  

                                                           
69

  1,306.46 MTs of procured by KFCSC and stored KSWC godowns at Shimoga.   
70 

Fidelity Floater Policy.   
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The Company failed to prefer claims with insurer within the admissible time 
(14 days).   

Distribution  

2.2.16 The GoI makes allocation of food grains to the GoK at Central Issue 
Price (CIP)71 for Targeted Public Distribution System (TPDS) and Other 
Welfare Schemes (OWS), after considering the CMR/Levy rice.   The CMR 
and Levy rice procured by the State are stored in the warehouses and are part 
of the  Central Pool.   

The allocation of food grains under TPDS is made on the basis of 1993-94 
poverty estimates of the Planning Commission and the population estimates of 
the Registrar General of India as on 1 March 2000 or the number of such 
families actually identified and ration cards issued to them by the GoK, 
whichever is less.  The number of BPL cardholders (including AAY) in the 
State as per Planning Commission was 31.29 lakh, for which allocation was 
made. GoI allotted food grains to APL families also. 

Determination of eligible families for supply of food grains 

2.2.16.1  The GoI envisaged review of BPL and AAY list every year for 
deletion of ineligible families and inclusion of eligible families. The GoI 
prescribed certain norms for identification of BPL families. The GoK had, 
however, identified BPL cardholders (including AAY) by adopting its own 
criteria. The number of BPL cardholders in the State varied between 106.13 
lakh cardholders as at end of March 2009 and 98.34 lakh as at end of March 
2013. 

We observed that: 

� The State supplied food grains to the cardholders, who were not 
coming under the BPL category as per the Planning Commission, 
categorizing them as ‘Extra BPL category’ (EBPL).   

� The GoK identified 31.24 lakh cards as excess or fictitious in January 
2011.  Prior to 2011 these cards were part of the BPL/EBPL categories.  

� The number of APL cardholders identified by GoK in the State ranged 
between 52.98 lakh during 2008-09 to 34.99 lakh during 2012-13.  
While GoI had been supplying rice for APL families as per their 
assessment on regular basis, APL families had not got any food grain.    
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 Rate at which the GoI sells the food grains to the State, for issue under TPDS.   
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Supply of rice, wheat and sugar 

2.2.16.2   The allotment and offtake of rice, wheat and sugar for TPDS in the 
State during the five years 2008-09 to 2012-13 are given below:  

Table 2.2.9:  Allotment and offtake of rice, wheat and sugar. 

(Quantity in lakh MTs) 

Food 

grain 
Description 2008-09 2009-10 2010-11 2011-12 2012-13 

Rice 

Total Allotment 17.52 20.01 21.05 23.14 22.73 

BPL families 10.86 10.87 11.93 13.44 12.35 

APL families 6.66 9.14 9.12 9.70 10.38 

Total Offtake 17.13 19.44 20.24 22.47 21.97 

BPL families72 14.86 16.80 17.13 19.31 18.38 

Supplies to other 
Schemes/APL families 

2.27 2.64 3.11 3.16 3.59 

Wheat 
Total Allotment  2.95 3.47 3.73 2.92 3.84 

Total Offtake  2.88 3.21 3.46 2.87 3.76 

Sugar 
Total Allotment  1.09 1.19 1.96 1.13 1.10 

Total Offtake  0.73 0.81 1.68 0.96 0.96 
(Source : Workings by Audit, Allotment Orders, Procurement Section Records of the 

KFCSC/Department, Economic Survey). 

� Though the GoI had allotted food grains for distribution to BPL and 
AAY cardholders approved by them at the rate of 35 Kgs per family 
per month (29 Kgs rice and 6 Kgs wheat per family per month), from 
April 2002 onwards, the GoK had adopted a ‘unit’ system for 
distribution restricting the eligibility of BPL families to a maximum of 
23 Kgs73.   

� The GoI supplied the quantities allotted to AAY and BPL families at 
the Central Issues Prices (CIP). The GoK supplied the food grains to 
AAY and BPL families (as per the Planning Commission’s allotment) 
at State Issue Price, which is lower than the CIP.  Supplies to BPL 
beneficiaries termed as EBPL which were not recognized by the GoI, 
were also supplied at the State Issue Price.  The difference between the 
Central Issue Price and State Issue Price for issues to EBPL category 
during the period 2008-09 to 2012-13 amounted to ` 1,661.20 crore74 
which was an extra burden on the State Exchequer.    
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 Offtake under BPL and AAY and diversion from APL to EBPL category.  
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 The scale of issue of rice and wheat as per the Gok 

Rice Wheat 

AAY : 29 Kgs  per card AAY : 6 Kgs per card 

BPL : 1 person =  1 unit 

   1 unit =   4 Kgs;   2 units =   8 Kgs 

  3 units = 12 Kgs;  4 units = 16 Kgs 

              5 units and above  = 20 Kgs 

BPL : 1 person        = 1 unit 

1 and 2 units = 1 Kg 

3 units           = 2 Kgs 

4 and above  = 3 Kgs 
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 Being difference between CIP and rate issued to beneficiaries for five years (2008-13) 

on 27.05 lakh MTs of rice and 2.65 lakh MTs of wheat.   
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� As per the norm of GoI, the minimum per head per month quantum of 
levy sugar to be distributed was 500 grams, with effect from February 
2001.  The State, however, was issuing 1 Kg per card per month 
irrespective of the number of members in the family.   

The KFCSC was not lifting the entire quantity of sugar allotted from 
the sugar mills. Thus, even the reduced quantum of sugar specified by 
the GoK was not supplied to the beneficiaries.   

� The food grains procured under various schemes were lying with the 
Company for unusually long periods of time, as per its books of 
accounts.  There was reportedly a balance of 999.22 MTs of rice and 
168.43 MTs of wheat not utilised under Sampoorna Grameena Rojgar 
Yojana (SGRY) scheme. This scheme was closed in 2007-08.  448.94 
MTs of rice and 25.64 MTs of wheat meant for flood relief in 2009-10; 
45.49 MTs of rice and 8.48 MTs of wheat at DO, Mandya meant for 
Zilla Panchayat; 15.32 MTs of rice meant for distribution under 
schemes such as Food For Work, Jawahar Rojgar Yojana, and 
Employment Assurance Scheme were not issued, though schemes were 
closed.  

The Commissioner informed (December 2013) that supply of rice to a 
category known as EBPL with the rice allotted for APL category families was 
done by the GoK from December 1997 onwards. The Department/ GoK, 
however, did not furnish any records to show the basis for creation of a new 
category (EBPL) and has the approval of competent authorities to provision of 
APL rice to them at BPL rates. The rationale for adoption of reduced 
entitlement and connected records were also not made available to audit.    

System lapses in distribution 

2.2.16.3  Instances of lapses in the system when food grains were given for 
distribution are given below:   

Sl.No Facts of the case System lapses / Our observations 

 

1 

There was illegal sale of TPDS 
rice in Chikkanayakanahalli WSP 
and the Depot Manager was 
caught by Lokayukta (September 
2012).  Stock verification 
revealed that there was shortage 
of stock of 95.62 MTs of rice, 
8.81 MTs of wheat and 0.57 MTs 
of Sugar.  A show cause notice 
was issued (December 2012) 
directing the official to repay ` 
15.57 lakh, but the amount has 
not been paid so far (December 
20013) 

• As per the guidelines issued (November 2010) 
by KFCSC, the District Managers were bound 
to visit all wholesale, retail and other Depots 
twice in a month, and submit reports. In this 
case the District Manager had visited the 
wholesale deport only twice (April and August 
2012) after the delinquent Depot Manager took 
over charge (January 2012). 

• The Depot Manager concerned was earlier 
dismissed (May 2006) from service.  The 
Board of Directors reinstated him in June 2006 
with a condition that the official should not be 
Depot Manager.   It was, however, seen that as 
per the orders of the Chief Minister he was 
transferred (September 2010) to Arasikere 
WSP and posted as Depot Manager.   
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Sl.No Facts of the case System lapses / Our observations 

 

2 

In Mysore WSP, there was 
shortage of stock of rice (March 
2013), wheat and Sugar valued at 
` 78.24 lakh.  Criminal cases 
were lodged in April 2013 against 
the godown manager. 
Departmental enquiry was yet to 
start (October 2013). 

• Depot Manager of the Mysore WSP in his 
monthly tour diary had not recorded any 
difference between the book balance and the 
physical stock. 

• Internal Auditors, who had conducted audit for 
each month failed to report it. 

 

3 

In Sandur WSP there was 
shortage (November 2012) of 
stock (TPDS and Mid Day Meal 
rice etc.) of ` 41.33 lakh75. 

Departmental enquiry, started in 
March 2013, was yet to be 
finalised (December 2013). 

• The official was working as Depot Manager at 
Sandur, WSP for more than four years in 
violation of the guidelines (April 2006), which 
limited the tenure to a maximum of one year.  

• The misappropriation that took place over a 
period of six months was not reported.  
Shortages were not reported in the tour diary 
of the District Manager.     

4 

In Siraguppa WSP during stock 
verification, shortage was noticed 
and the value of shortage was 
assessed at ` 22.06 lakh76.  

Wholesale points  

2.2.17   The KFCSC had 194 wholesale points.  The KFCSC lifted food grains 
allotted under TPDS by 10th of every month.  The retail outlets, which 
distributed food grains under TPDS to the cardholders lifted the food grains 
before 20th of every month.    

On inspection of wholesale points at Haveri, Shimoga and Hassan Districts, 
the following were observed: 

� As per the policy of the KFCSC, the issue of stocks should be on FIFO 
method.  In Haveri and Shimoga the truck loads were directly unloaded 
in the retailers’ vehicles in violation of the policy.  The ‘First In’ 
stocks, continued to lie in warehouses while ‘Last In’ stocks got 
transferred to retailers. 

� In Hassan Rural West the stock of wheat was 336.19 quintals as per the 
stock register. There was excess physical stock of 10 quintals 

Electronic weigh bridges at wholesale points  

2.2.17.1  The Commissioner (FCS&CA) directed (June 2010) all the wholesale 
nominees of the state to install electronic weigh bridge within a period of three 
months; otherwise, their wholesale trade license was liable to be cancelled.    
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 Rice: 4,307.21 quintals, wheat: 697.15 quintals, levy sugar:81.65 quintals, 244 ltrs of 

palm oil, 7.81 quintals of MDM toor dal and other uncontrolled commodities. 
76 Includes other PDS items and non-remittance of sale proceeds of ` 16,747.   



Audit Report–PSUs for the year ended 31 March 2013 

76  

 

The BoD decided (June 2010) to install electronic weigh bridges in 10 own 
wholesale points, in addition to 39 places where construction of new godowns 
had been planned.  The GoK was requested (August 2010) to provide financial 
assistance of ` 5.88 crore. 

We observed that no progress was made to install the electronic weight bridge, 
in spite of reminders from GoK.  KFCSC replied (June 2013) that no fund was 
released by the GoK for the purpose (December 2013).   

Fund Management  

Reimbursement of subsidy claims 

2.2.18.1  Under the Decentralised Procurement Scheme (DCP), GoI 
determines state-specific Economic Cost77 of food grains and the difference 
between the Economic Cost and sales realisation at Central Issue Price

 

(CIP) 
under TPDS and Other Welfare Schemes (OWS) is passed on to the KFCSC 
as food subsidy.  

In terms of GoI’s instruction, 95 per cent of food subsidy claimed quarterly by 
the KFCSC was to be released in advance by GoI as provisional subsidy and 
balance five per cent representing final claims was reimbursable on 
submission of audited Annual Accounts of each KMS to GoI not later than 
four months after the accounts of the relevant KMS were audited by the 
Statutory Auditors.  The position of claims in respect of CMR and Mill Point 
Levy rice are given below: 

2.2.18.2  The details of submission of final claims for reimbursement of cost 
of CMR procured under MSP operations are given below: 

Table 2.2.10 : Details of submission of final claims for CMR  

Particulars 
Date of submission 

of final claim 

Amount receivable 

(`̀̀̀ in crore) 
Delay in submission

78
 

2008-09 5.09.12 51.87 2 years 6 months 
2009-10 18.02.13 61.23 2 years 
2010-11 Pending Yet to be finalised 1 year 4 months 
2011-12 Pending Yet to be finalised 4  months 
2012-13 Hulling not yet completed (December 2013)   
Total 113.10  

(Source: As per information furnished by the Company) 

There were undue delays in submission of final claims of 2008-09 and 2009-
10 ranging from 2 years to 2 ½ years resulting in the Company not being able 
to avail of funds of ` 113.10 crore from GoI.   Final bills of 2010-11 and 
2011-12 had not been finalised till date (October 2013).  The final bills were 
preferred only after the entire quantity of food grains procured for each season 
was fully released.  
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 Acquisition cost including incidental expenses, administrative overheads, handling, 

storages etc. 
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  After allowing a period of one year after the completion of procurement operations. 
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2.2.18.3   Cost of mill point levy rice is claimed separately. The Company had 
claimed ` 450.27 crore as per provisional costing sheet for the period 2010-11 
and 2011-12. The Company received ` 430.73 crore, leaving a balance of 
` 19.54 crore (December 2013).   

Sugar Price Equalisation Fund (SPEF)  

2.2.18.4  KFCSC lifted Sugar every month at price fixed and as per the 
allotment made by the GoI, from various sugar factories and transported the 
quantities to wholesale points for distribution under TPDS at the issue price of 
` 13.50 per Kg.  KFCSC had to initially bear the difference in the cost of sugar 
procured and issue price along with handling, transportation cost, etc. The 
difference was subsequently reimbursed to the KFCSC by way of subsidy 
from Sugar Price Equalization Fund79 (SPEF) of GoI, through FCI.    

We observed that the final audit of 2011-12 and 2012-13 is yet to be 
completed (October 2013) and as such, claims for this period were yet to be 
preferred.   

Revolving Fund 

2.2.18.5  The GoK had created a Revolving Fund (RF) and made available 
working capital for procurement operations under MSP operations 2009-10.  
The RF was placed under the control of Karnataka State Agricultural 
Marketing Board (KSAMB).  The fund is available for use by KFCSC and 
KSWC.  

KSWC had drawn funds out of the RF for its MSP operations during 2004-05, 
2005-06 and 2009-10.  Out of ` 265.33 crore drawn, KSWC had repaid only 
` 243.33 crore and balance of ` 22 crore along with interest of ` 23.02 had not 
been refunded till date (December 2013).   

Finance Department/KSAMB had been regularly reminding KSWC for 
immediate settlement of all dues to the RF.  The main reason for non-payment 
of the amount was that the KSWC had spend excess amounts on interest, 
transportation and handling costs and final settlement was yet to be done by 
GoI.   
 
Price Equalization and Stabilization Fund (PESF) 

2.2.18.6   Based on directions (December 1995) of GoK, a Price Equalization 
and Stabilization Fund (PSEF) was created (November 1996).  As per the 
Order, KFCSC had to remit the surplus income after meeting all the revenue 
expenditure.   

We observed that between 1996-97 and 2012-13, there were ‘book 
adjustments’ to the PESF with deposits of ` 93.98 crore and withdrawals for 
an equal amount.  Such adjustments did not have the approval of the PESF 
Committee.  Though the issue of non obtaining approval of PESF committee 
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 Established by GoI from which the differential cost of levy sugar is reimbursed to 

wholesale nominees.   
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had been repeatedly pointed out by the statutory auditors in their reports, no 
action was taken to obtain the approval of the Committee (December 2013). 

Manpower  

2.2.19   We observed that:  

� In KSWC, as against the sanctioned staff strength of 940, only 405 (43 
per cent) were in position.  The Company, while discussing this issue 
at the Executive Committee meetings had noted that in many centres 
due to non-availability of Officers, Junior clerks are placed as incharge 
warehouse managers and were not competent to carryout warehousing 
activities in a businesslike manner.   

� In KFCSC, as at end of August 2013, the post of DGM 
(PRO/MKT/CS) was lying vacant since August 2010, DGM 
(L&D&IT) since February 2012 and Company Secretary since 
December 2002.  The Sr.DGM was looking after all operations and 
also in charge post of General Manager since April 2013.  

� The Managing Director of KFCSC was changed frequently, with 
tenures ranging from 8 days to 18 months.  Between 2008 and 2012, 
ten Managing Directors served the KFCSC.  

� KFCSC had issued (April 2006) guidelines for appointment of Depot 
Managers, which stated that appointment of any official to wholesale 
points was to be restricted to a maximum limit of one year, after which 
the official was to be posted for office work. It was observed that the 
Depot Managers continued to serve from 15 months to 15 years in 105 
Depots in violation of the guideline.  Further, Junior Assistants, though 
not eligible were posted as Depot Managers in the absence of sufficient 
number of Office Managers and Senior Assistants.  This situation had 
arisen mainly because of a non-recruitment of required staff.  

Internal Control and Internal Audit  

2.2.20 Internal Control System helps the management to achieve the 
organizational objectives efficiently and effectively. We observed the 
following deficiencies: 

MIS data and monitoring: The KFCSC has not devised an appropriate MIS to 
generate reliable consolidated information of activities.  

Manuals: There were no manuals relating to procurement, accounting and 
audit. 

Reconciliation with Bank Accounts: The Shimoga District Office did not 
prepare Bank Reconciliation Statements (BRS) in the last three years 2009-10 
to 2011-12.   The reconciliation was completed only after appointment of M/s 
Ramesha & Company, Chartered Accountants, who submitted their report in 
October 2012.  Further, in the BRS of KFCSC for the year 2012-13, the bank 
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pass sheet had shown excess debit of ` 1.55 crore for cheques issued by the 
KFCSC. 

Stock verification:  Physical verification of stock procured under MSPO was 
not conducted periodically.   

Difference in stock:  The closing balance of stock (quantitative details) as on 
31 March 2011 was not tallying80 with the opening balance of stock as on 
1 April 2011 in the annual accounts of the KFCSC.   

Delegation of Powers: A test check in seven Districts showed that the DMs 
had issued cheques for amounts beyond the limit prescribed under delegation 
of powers in 75 instances.   In Shimoga, DM issued multiple cheques splitting 
payment usurping the powers delegated to senior officials, in 15 cases.   

Computerization : An MoU81 was signed (October 2006) between the KFCSC 
and FCI to implement Integrated Information System for Food Grains 
Management (IISFM) project, which aimed to put in place an online MIS to 
give the stock position of food grains kept in central pool, in any given depot 
at any given point of time.  A simplified application of depot module was 
created in (September 2010).  The Project has not been implemented fully 
(December 2013).  In some districts, data was not at all entered, while in other 
districts, entries were made only in one or two depots.  
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Conclusions 

We conclude that:  

• The procurement of rice by KFCSC, the sole procuring agency in 

the State under DCP and levy schemes, was poor. This had 

resulted in drawing almost the entire quantity of its requirements 

from the Central Pool.   

• The cost of operations had always been on the higher side when 

compared with the economic cost fixed by GoI, as also with 

reference to the costs of procurement of FCI.  

• Hulling and release of foodgrains were delayed. The various 

elements of cost such as cost of transportation, cost of carrying 

inventory, charges for storage and other charges exceeded the 

limits prescribed by the GoI substantially.  There were no efforts 

to keep the costs in check and keep it at economic level. 
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 The difference in respect of rice was (126.17 MTs), wheat (288.35 MTs), ragi (0.30 

MTs) and sugar (60.30 MTs).   
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  Copy of MoU was not available in the file produced to audit. 
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• The targeted quantity of rice and sugar were not procured from 

Rice Millers, Dealers and Sugar Mills.   

• Lack of adequate monitoring and internal control in procurement, 

storage and release activities resulted in misappropriation, 

shortage, and procurement of grains of poor quality.   

• Management Information System in the Company was deficient. 

Manpower Management, Internal Control System and Monitoring 

by Management were also deficient. 

Recommendations 

• The KFCSC should strengthen its procurement mechanism by 

improving the Decentralised procurement activities to maximise 

the procurement of rice produced in the State. The Levy Order, 

1999 should be enforced.  

• KFCSC should control the cost of transportation, hulling, and 

carrying inventory. In the context of ensuring food security to the 

people, the abnormal increase in controllable cost is a huge burden 

on the exchequer.  

• Hulling of paddy must be completed within stipulated time.  The 

releases of food grains under TPDS should not be delayed.  

• The system of periodical checking of the quantity and quality of 

food grains needs improvement.  The system of monitoring the 

records on the arrivals at procurement centres and transfers to 

storage points needs to be strengthened.    

• All eligible BPL families should get the quota of food grains as 

fixed by the GoI.  Identification of eligible beneficiaries through a 

transparent verifiable mechanism and weeding out of fictitious 

cardholders should be a regular feature.   
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