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CHAPTER - 8

Monitoring System

8.1 Project Monitoring

8.2 Pre-award monitoring

etc

8.3 Post-award monitoring

8.3.1 Monthly Progress Reports 

 of all nine 

etc.

 containing complete information relating to projects along with exception reports identifying critical areas and action 

taken report in respect of action plan decided in previous meeting.

 Out of 27 MPRs (three each for nine Regions) six MPRs (SR-I for March 2011, SR-II for March 2010, ER-I for March 

2010 & March 2012 and NR-I for March 2010 & March 2011) were not furnished by the Management.
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8.3.2 Project Review Meetings 

8.3.3 Quarterly Performance Review at MOP level

8.4 Project completion reports

WR I-12, WR II-09, NR I-09, NR II-07, NER-07, SR I-05, SR II-03, ER I-03 and ER II-03.




