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Preface 

This Report for the year ended March 2015 has been prepared for submission to the 
President under Article 151 of the Constitution of India. 

This Report contains the result of Special audit of Medical Education Projects of 
Employees’ State Insurance Corporation (ESIC) for the period 2008-09 to 2014-15. 

The instances mentioned in this report are those, which came to notice in the course 
of special audit conducted during the period January 2015 to May 2015. 

The audit has been conducted in conformity with the Auditing Standards issued by 
the Comptroller and Auditor General of India. 

Audit wishes to acknowledge the cooperation received from Ministry of Labour  
and Employment/Employees' State Insurance Corporation at each stage of the audit 
process. 
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Executive Summary 

Employees’ State Insurance Scheme is a multidimensional Social Security Scheme 
mandated to provide both cash compensation and medical benefits against a single 
contribution in certain contingencies. The scheme is operated by Employees’ State 
Insurance Corporation (ESIC) established under the Employees’ State Insurance Act, 
1948 (the Act) jointly with the State Governments.  With a view to improve the 
quality of medical care, the Act was amended in May 2010 to provide for the 
establishment of medical colleges, nursing colleges and training institutes for its 
para-medical staff and other employees (Section 59 B was added). ESIC is under 
administrative control of Ministry of Labour and Employment, Government of India. 

Important findings of the Special Audit of Medical Education Projects of ESIC are 
given below: 

• The Corporation had sanctioned 17 out of 21 Medical Education Projects and 
started the construction of 16 medical colleges and incurred an expenditure of 
` 1021.72 crore prior to the amendment of the Act. 

(Para 2.2)  

• The feasibility study for selection of sites/locations conducted by the 
consultant was not comprehensive and the selection of sites by ESIC for 
construction of Medical Education Projects was also arbitrary and not based 
on norms. 

(Para 2.3) 

• Award of different works to different architectural and engineering 
consultants was carried out in an arbitrary manner. Further as per CVC 
directives the consultants fees should be pegged to the original contract value 
payable. Due to non-inclusion of this clause in six out of 21 agreements, 
ESIC was liable to pay extra consultancy fees of ` 24.68 crore. 

(Para 2.4) 

• Due diligence to ascertain the number of colleges required to be opened, to 
fulfill the future requirement of doctors and other paramedical staff was not 
carried out.  

  (Para 2.6) 
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• Due to award of works on nomination basis to construction agencies, the 
ESIC could not avail the benefit of competitive rates. 

(Para 2.8) 

• All medical education projects taken up, except two, were behind schedule. 
The total cost of all the projects was revised from ` 8611.94 crore to 
` 11997.15 crore resulting into cost overrun of ` 3385.21 crore. 

(Para 2.9) 

• Only 14 per cent of the Post Graduate Institute passed out students joined the 
ESIC hospitals which indicated that the strategy of opening medical colleges 
for filling up the vacant posts failed. 

(Para 2.11) 

• Corporation decided to exit from the field of medical education in its 163rd 
meeting held on 4th December 2014 as it was not one of its core functions.  
The decision to exit from this endeavour was only an exercise to limit the 
liability. Thus the strategy adopted by ESIC to meet the shortage of medical 
and paramedical staff was thoroughly ineffective. 

(Para 2.12) 
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Part-I 
Introduction 
Employees’ State Insurance Scheme (ESIS) is an integrated social security scheme 
mandated to provide protection to workers and their dependants in the organized 
sector in contingencies such as sickness, maternity and death or disablement due to 
employment injury or occupational disease. Towards this objective, the scheme 
provides full medical facilities to insured persons (IPs) and their dependants and cash 
compensation for any loss of wages or earning capacity of insured persons. The 
scheme is operated by Employees’ State Insurance Corporation (ESIC) established 
under the Employees’ State Insurance Act, 1948 (the Act) jointly with the State 
Governments. With a view to improve the quality of medical care, the Act was 
amended in May 2010 to provide for the establishment of medical colleges, nursing 
colleges, P.G. Colleges and training institutes for its para-medical staff (Section 59B 
was added). 

ESIC is under administrative control of Ministry of Labour and Employment 
(MoL&E), Government of India. 

1.1 Organisation, Governance and Implementation 

ESIC has its corporate office at New Delhi and has 23 Regional Offices, 37 Sub-
Regional Offices and one Divisional Office as its field formations. 

Union Minister of State for Labour and Employment is the Chairman of ESIC.  
Director General is the Chief Executive Officer of the Corporation. 

ESIC provides health and medical care through a network of dispensaries, panel 
clinics/private clinics/diagnostic centres, hospitals including model hospitals, 
annexes, zonal occupational disease research centres, etc.  It has also tie ups with 
other hospitals for super speciality treatments. Under ESI scheme, ESIC runs 36 
hospitals, 42 annexes1 and 1384 dispensaries and has tie-ups with State 
government/private hospitals/dispensaries for providing medical care. 

1.2 Income and Expenditure 

In order to carry out its core functions to provide medical benefits to insured persons 
and beneficiaries, the ESIC collects contributions at prescribed rates from the 
                                                            
1  Annexe: Hospital with less than 50 beds is called annexe. 
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employees and employers covered under the scheme.  Details of total collection of 
contribution, other income, expenditure and surplus of ESIC during 2009-10 to 
2013-14 are as given in Table 1.1: 

Table 1.1: Income and Expenditure 

(` In crore) 
Items 2009-10 2010-11 2011-12 2012-13 2013-14

INCOME 

Contribution 3896.00 5748.77 7070.11 8111.45 9632.54

Other income 1189.17 1231.85 1323.44 2027.18 2276.90

Total 5085.17 6980.62 8393.55 10138.63 11909.44

EXPENDITURE 

Medical and Cash 
Benefits 

2055.78 2620.22 3374.69 4695.69 5461.25

Other 
Expenditure 

656.04 707.38 887.01 1925.45 1028.02

Total 2711.82 3327.60 4261.70 6621.14 6489.27

Surplus (Excess 
of Income over 
Expenditure) 

2373.35 3653.02 4131.85 3517.49 5420.17

Accumulated 
surplus 

10854.75 14507.77 18639.62 19157.09 15597.86

(Source: Annual accounts of ESIC) 

1.3 Audit Mandate 

The audit of ESIC is conducted under Section 19(2) of the Comptroller and Auditor 
General’s (Duties Powers and Conditions of Service) Act 1971 read with Section 34 
of the Employees’ State Insurance Act, 1948. 

In the Report of the Comptroller and Auditor General of India, Union Government 
(Civil), Autonomous Bodies (Report No. 30 of 2014), we commented upon certain 
aspects of the Medical Education Projects. 

The Government of India, Ministry of Labour and Employment in November 2014 
requested the C&AG of India to conduct a special audit of 13 ongoing Medical 
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Colleges Projects2.  It was specifically desired by the Ministry that the special audit 
may be taken up to address the following concerns  

• Whether due diligence was observed while deciding to take up medical 
education projects? 

• Whether these projects were able to fulfill the objectives envisaged under 
Section 59(B) of ESI Act? 

• Whether the provisions of General Financial Rules (GFRs) were followed 
while implementing these projects? 

The Ministry had requested the CAG to conduct special audit of 13 ongoing Medical 
Education Projects.  We, however, noticed from the records that instead of 13 
Medical Education Projects, ESIC had taken up setting up of 22 Medical Education 
Projects (Annex-I).  

Scrutiny of records revealed that one Medical Education Project viz Dental College 
at Vashi was converted into a 100 bedded hospital (February 2013) due to a change 
in Dental Council of India (DCI) norms for a standalone dental college. We have 
conducted audit of all the 21 Medical Education Projects and this report contains 
audit findings on these 21 Projects. 

1.4 Scope of audit 

The special audit was conducted at the ESIC Headquarters, New Delhi and requisite 
records relating to implementation of Medical Education Projects as available at 
ESIC Headquarters and Ministry of Labour and Employment were examined during 
the period January 2015 to May 2015. 

Draft audit report was issued to ESIC and the Ministry on 10 June 2015. Response to 
the draft report which was received on 7 August 2015 has suitably been considered 
and incorporated in the report. 

 

                                                            
2  (1) PGI cum Medical College at Sanath Nagar, Hyderabad, Telangana, (2)  Medical college at 

Bihta, Patna, Bihar, (3) PGI cum Medical College at Basaidarapur, Delhi, (4) Medical college at 
Faridabad, Haryana, (5) Medical college at Mandi, Himachal Pradesh, (6) Medical, Dental and 
Nursing College at Gulbarga, Karnataka, (7)PGI, Medical College and Nursing College at 
Rajajinagar, Karnataka, (8) Medical College at Paripalli, Kollam, Kerala (9) Medical college at 
Alwar, Rajasthan, (10) Medical College and PGI a KK Nagar, Chennai, Tamil Nadu, (11) Medical 
College at Coimbatore, Tamil Nadu, (12) PGI cum Medical college at Joka, Kolkata, West Bengal, 
(13) Proposed Medical College at Bhubaneswar, Odisha.  
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Part-II 
Audit Findings 

Main objectives of the special audit were to examine whether due diligence was 
observed while deciding to take up Medical Education Projects, fulfilment of 
objectives envisaged for projects and compliance to General Financial Rules.  For 
this, Audit examined background for amendment of the ESIC Act to enable it to set 
up Medical Education Projects at different locations selected by the ESIC 
management, feasibility/selection of locations, processes involved in selection of 
consultants, architects and executing agencies for establishing Medical Education 
Projects and financial resources arrangements for these colleges. 

Significant issues arising from results of scrutiny and examination of records as 
made available by the ESIC are given in the succeeding paragraphs. 

2. Setting up of medical colleges 

2.1 Amendment of ESIC Act – a background 

2.1.1 In the 139th meeting of the Corporation (17 July 2007), the issue of shortage 
of medical/administrative staff leading to the delivery of services under the scheme 
being adversely affected was raised by the Corporation members. The Chairman 
(ESIC) desired that there should be a well-considered time frame and action plan for 
filling up of vacant posts and directed Director General (DG) ESIC that a detailed 
and comprehensive report on this issue should be put up in the next meeting of the 
Corporation. The Chairman further mentioned that to ensure availability of sufficient 
medical/paramedical staff, ESIC should have its own Medical Colleges, training 
schools for paramedical staff and post graduate teaching facilities and directed the 
Director General to initiate action in this regard.  

Audit observed that there was no agenda item in the 139th meeting regarding 
shortage of manpower in the ESIC hospitals. Further, to an audit query, the ESIC 
stated (May 2015) that no such report on the issue was prepared and submitted to the 
ESIC Corporation by the DG-ESIC. 

2.1.2 The issue of amendments to the ESIC Act keeping in view the changed 
economic scenario was an agenda item with details of amendments proposed.  
However, in the meeting, it was decided that a sub-committee be constituted to 
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review the existing provisions of the ESI Act and suggest amendments keeping in 
view the changed economic scenario.  In pursuance of the above decision of the 
Corporation, Chairman ESIC constituted a sub-committee (30 July 2007) for the said 
purpose. The sub-committee consisted of nine members including representatives 
from governments of Maharashtra, Andhra Pradesh, Uttarakhand, and DG ESIC as 
convener. The sub-committee meetings were held on 08 August 2007, 30 August 
2007, 8 October 2007.  The committee’s report was placed in 142nd meeting of the 
Corporation held on 18 February 2008. The report recommended comprehensive 
amendment of the various sections of the ESI Act which inter-alia recommended 
that in order to meet acute shortage of doctors and para-medical staff, the 
Corporation may establish medical colleges, nursing colleges and training institutes 
for its para medical staff. These doctors/paramedical staff would be required to 
render such minimum service in ESI hospitals/dispensaries as may be prescribed by 
the ESIC. The report was accepted by the Corporation which recommended 
comprehensive amendment to the ESI Act. 

2.1.3 Accordingly Corporation wrote to MoL&E to amend the ESI Act, 1948. The 
matter was placed in the Cabinet meeting held on 16 October 2008. The Cabinet 
decided that this matter may be considered, in the first instance, by a Committee of 
Secretaries. The Committee of Secretaries approved (January 2009) the proposed 
amendment. The matter was again placed in the Cabinet meeting held on 23 July 
2009 and the same was approved by the Cabinet. 

2.1.4 The matter of amendment to the ESI Act was referred by the Speaker to the 
Standing Committee on Labour. Standing Committee in its report (9 December 
2009), in addition to other amendments, recommended for establishment of medical 
colleges, nursing colleges and training institutions for paramedical staff with their 
establishments in such places where more number of insured persons and poor 
working class people live. 

2.1.5 By the amendment Bill of 2009, the ESIC Act was amended in May 2010 
and section 59(B) was inserted which states “The Corporation may establish medical 
colleges, nursing colleges and training institutes for its para-medical staff and other 
employees with a view to improve the quality of services provided under the 
Employees’ State Insurance Scheme.” Further as per para 19 of the ESIC 
(Amendment) Act 2010, all things done and action taken during the period on or 
after 3 July 2008 and ending immediately before the commencement of the amended 
act were validated. 
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2.1.6 Audit noted that during the processing for amendment, MoL&E 
communicated (21 August 2009) the comments of Integrated Finance Division on 
the proposed agenda of 147th meeting of the Corporation that setting up of medical 
colleges involved huge investment of funds and it would be appropriate either to 
wait for amendment of the Act or obtain legal opinion from the Ministry of Law.  It 
further stated that no investment may be made till these issues are resolved in 
consultation with Ministry of Law. In the 147th meeting of the Corporation held on 
25 August, 2009 the issue of advice of IFA was discussed and the Secretary (L&E) 
clarified that earlier IFAs never raised such an issue.  Secretary (L&E) mentioned 
that there was absolutely no doubt about the fact that under section 28(iv)3 of the 
ESIC Act, Corporation had full powers to start Medical Education Projects.  Section 
594 was being amended only to further amplify and focus the same.    

2.2 Expenditure on construction of medical colleges prior to amendment of 
Act. 

It was observed that prior to the amendment of the Act, the Corporation had 
sanctioned 17 out of 21 Medical Education Projects and even started the construction 
of 165 medical colleges and incurred an expenditure of ` 1021.72 crore (which 
included mobilisation advance given to executing agencies).  ESIC’s records did not 
reveal specific administrative/financial approval of the Ministry of Labour and 
Employment in the matter of number and places for opening of medical colleges. 

Ministry stated (August 2015) that their actions had been validated with the 
amendment of the Act in 2010.  The validation of all actions by Parliament indicates 
that contention of Integrated Finance Division of MoL&E that no expenditure may 
be incurred on the project was justified and incurring of huge expenditure in 
anticipation of retrospective validation is not a prudent practice. Further, activities 
started prior to 3 July 2008 were not validated by the Amendment Act 2010.  

                                                            
3  Section 28(iv) – ESI Fund shall be expended only for the purposes establishment and maintenance 

of hospitals, dispensaries and other institutions and the provisions of medical and other ancillary 
services for the benefit of insured persons and, where the medical benefit is extended to their 
families, their families. 

4  Section 59 – The Corporation may, with the approval of the State Government, establish and 
maintain in a State such hospitals, dispensaries and other medical and surgical services as it may 
think fit for the benefit of insured persons and their families. 

5  1. PG Institute cum Medical College at Sanath Nagar, Hyderabad, 2. Medical College Bihta, 
Patna, 3. PG and Medical Collage Basaidarapur, Delhi, 4. Medical College at Faridabad, Haryana, 
5. Medical College Rajaji Nagar Bangaluru, 6. Medical College Mandi, 7. Medical College 
Parippally, Kerala, 8. PGI and Medical College K K Nagar, Chennai, 9. Medical College 
Coimbatore, 10. PGI and Medical College Joka Kolkata, 11. PGIMSR, Andheri Mumbai 
12. PGIMSR, Parel Mumbai 13. Dental College Pandu Nagar 14. PGIMSR Ayyanavaram, 
Chennai 15. PGIMSR Manicktala (WB) 16. Dental College Nacharam, Hyderabad. 
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2.3 Preparation of Feasibility Study Report for selection of sites/locations 
for establishment of medical colleges: 

ESIC called (July 2007) expression of interest for preparation of feasibility report 
from the consultants/organisations having experience of establishing at least one 
medical college. Out of the 56 applications received, the offer of M/s. Medisys 
Projects Consultants Private Limited being lowest was accepted by the Corporation.  
The ESIC signed (February 2008) an agreement with M/s. MediSys Project 
Consultants Pvt. Ltd., New Delhi for a contract amount of ` 18 lakh for the 
assignment.  The consultant was required to submit its report within four months. 
The scope of work included: 

1) Collection of available data from ESIC. 

2) Visiting all hospitals and collection of` additional information required for 
preparing the feasibility report. 

3) Identifying all types of colleges/Schools at all possible locations that can be 
set up throughout the country under the network of ESIC. 

4) Detailing out the changes/addition, modifications required in these hospital 
buildings for setting up the above institutions. 

5) Preparing the feasibility report as per the guidelines of Medical Council of 
India (MCI)/Nursing Council of India (NCI)/Dental Council of India (DCI). 

The consultant submitted (17 March 2008) the feasibility report for the proposed 
ESI-PGIMSR projects for starting various courses. 

The feasibility report of the consultant included details of 60 shortlisted locations, in 
14 States (Annex-II).  These locations had been shortlisted by the consultant on the 
basis of availability of land, availability of hospital beds etc. Out of these 60 
locations, 14 locations in eight States (Delhi, West Bengal, Karnataka, Tamil Nadu, 
Andhra Pradesh, Kerala, Uttar Pradesh and Maharashtra) were selected by ESIC.  

ESIC also selected seven other locations in eight states which were not included in 
the consultant’s list (Annex-II).  These locations were at Gulbarga (Karnataka), 
Bihta (Bihar), Mandi (Himachal Pradesh), Alwar (Rajasthan), Manicktala, Kolkata 
(West Bengal), Faridabad6 (Haryana) and Bhubaneswar (Odisha).   

                                                            
6  New site was selected for construction of medical college and hospital at NH-3, NIT, Faridabad. 
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Audit noted that: 

• The terms of reference for feasibility study were incomplete as it did not 
include issues such as capital and recurring expenditure involved, number of 
colleges required to fulfill the needs of ESIC, future needs and actual 
availability of doctors/para medical staff through these medical colleges, 
efficiency and cost of recruitment of doctors/paramedical staff with medical 
colleges projects vis-à-vis existing practice of recruiting doctors/ 
paramedical staff from the open market, availability of doctors for faculty 
for these colleges, other pros and cons of this strategy etc. 

• Reasons for selection of sites not recommended by Consultant were not 
made available to audit. 

Thus, feasibility study conducted was, therefore, not comprehensive and the 
selection of sites by ESIC for construction of Medical Education Projects was also 
arbitrary. 

Ministry stated (August 2015) that the consultant submitted feasibility report on 
setting up of Medical Education Projects as per the scope of work allotted. Sites 
other than those selected by consultant were in states who responded to demi official 
letter written by Director General, ESIC to the Secretaries for allotment of atleast 25 
acre of land of medical college where there was no existing 300 bed hospital of 
Corporation. Land was allotted by state government and foundation stone were laid 
by the then Chairman, ESIC at some of these locations where construction was 
started. 

The reply of Ministry indicates that objective of the amendment was ignored and 
Corporation failed to conduct comprehensive study before embarking on the Medical 
Education Project. 

2.3.1 Appointment of an Advisor (Medical Education) on contract basis: 

ESIC engaged (on 26 May 2008), Dr. M. Shamsudeen, Managing Director of 
M/s. MediSys Projects Consultants Pvt. Ltd. engaged for feasibility study, as 
Advisor (Medical Education) for a period of six months on honorarium of ` 20,000 
per month plus reimbursement of other entitlements on tour at par with the rank of 
Additional Commissioner of ESIC.  The terms of the Advisor inter-alia provided 
liaisoning work with different regulatory authorities, to act in coordination with the 
Deans of ESIC Medical Education Projects to facilitate the setting up of different 
medical projects etc. 
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Audit observed that the advisor who was engaged for six months continued to work 
for four continuous years and his tenure was extended nine times.  The amount of 
honorarium was also enhanced to ` 30,000 per month on 21 November 2008 and 
further to ` 50,000 per month on 22 August 2012.  Moreover the approval of 
standing committee was not obtained at the time of appointment of consultant and 
even at the time of subsequent revisions of honorarium. Total expenditure of ` 20.72 
lakh was incurred on account of honorarium and other expenses for the consultant. 
The records of ESIC did not reveal any assessment of the work done by the 
consultant. 

Ministry stated (August 2015) that the appointment of the advisor was made with the 
approval of DG, ESIC under his delegated powers. Extension was given on the basis 
of requirement and satisfactory performance. The reply is not acceptable as 
documents relating to the assessment of work of the consultant were not furnished to 
audit. 

2.4 Appointment of Architectural and Engineering Consultants  

ESIC issued advertisement in November 2007 for empanelment of Architectural and 
Engineering Consultant/Project Management Consultants for construction of its 
hospitals, dispensaries, offices and housing facilities in different parts of the country. 
The eligibility for empanelment was that the firm should have provided 
comprehensive services for at least two similar projects whose construction cost 
exceeds ` 20 crore in last five years and average turnover in terms of consultancy 
fees earned in the last three years of at least ` 50 lakh. Based on the offer received, 
the Corporation empanelled 15 firms as Architectural and Engineering Consultants. 
The Corporation awarded 21 Medical Education Projects to eight Architectural and 
Engineering Consultants out of the 15 empanelled architects and engineering 
consultants (Annex-III) on nomination basis. Audit observed that: 

• Different projects with the total value of ` 8611.94 crore were awarded to 
different consultants on nomination basis without any specific criteria. 

• The advertisement given for empanelment of consultant did not specifically 
mention that ESIC want to empanel consultants for medical colleges. 

• Out of the total 21 Medical Education Projects, works relating to eight 
projects were awarded to M/s. Design Associates.  
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• Basis of awarding large block of works to the M/s. Design Associates (eight 
works with original estimated cost of ` 3020.09 crore and till date 
consultancy fees payment of ` 63.39 crore) was not on record.   

• At no stage the ESIC assessed the capacity and capability of M/s. Design 
Associates to complete the projects. 

• Execution of all the works handled by M/s. Design Associates had been 
delayed by two to five years.  

• In all, a payment of ` 173.82 crore had been made to all architects and 
engineering consultants (Annex-III). 

• As per CVC  guidelines (25 November 2002) the consultants tend to increase 
the cost of the work for more fees as generally the fee of the consultant is 
fixed at a certain percentage of the final cost of the project.  Consequently 
CVC directed that the consultant’s fee should be pegged based on the original 
contract value. As per agreement entered by ESIC with architectural and 
engineering consultants the contract price payable shall be three per cent of 
the final value of work executed. However, total contract price payable shall 
be restricted to (capped at) the fee payable at the agreed rate for the approved 
estimate of work at the time of award of work. Audit has, however, observed 
that in six projects at Sanath Nagar, Telangana, Maniktala, West Bengal, 
Joka, West Bengal, Coimbatore, Tamil Nadu, Mandi, Himachal Pradesh and 
K.K. Nagar, Tamil Nadu the fees payable to architectural and engineering 
consultants has not been capped at the original contract value as done in other 
contracts. The original cost of these six projects had been revised from 
` 2618.51 crore to ` 3441.24 crore as on 31 March 2015. Consequently, extra 
fees payable to architectural and engineering consultants due to non-inclusion 
of above clause would be to the tune of ` 24.68 crore. 

Thus the award of different works to different architectural and engineering 
consultants was not only carried out in arbitrary manner but also resulted in undue 
favour to some of these consultants.  

Ministry stated (August 2015) that the credentials of all the empanelled consultants 
were evaluated by a Committee constituted for scrutiny of application and further 
recommendations for empanelment.  The allotment of the eight projects to the 
M/s. Design Associates has been done with the approval of Director General, ESIC. 
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The reply of the Ministry is not acceptable as the empanelment criteria was that the 
firm should have provided comprehensive services for at least two similar projects 
whose construction cost exceed ` 20 crore in last five years and average turnover in 
terms of consultancy fees earned in the last three years of atleast ` 50 lakh. But the 
quantum of work allotted to the Design Associate was not comparable as it had a 
turnover ranging from ` 37.88 lakh to ` 64.18 lakh during 2004-05 to 2006-07 and 
ESIC has already made payment of ` 63.39 crore to the Design Associates.  (as of 
March 2015) 

2.5 Non-execution of specific job by Architects  

The ESIC entered into contract agreement with Architectural and Engineering 
Consultants to provide comprehensive architectural or engineering consultancy 
services.  As per agreement with the architect consultants, they were to be paid at 
three per cent of the final value of the work executed. Further interim payments shall 
be released on the latest available estimate for the work. 

The scope of work of the architects inter-alia included the submission of concept 
design and drawing report, preliminary design report, material report, certificate 
from statutory bodies and height clearance certificate from Airport Authority of 
India (AAI) and a model of the project, technical specifications, rate analysis, cost 
estimates, bill of quantities (BOQ), tender document and tender drawing including 
priced BOQ specifications, test procedure, project clearance report, tender 
documents, as built drawings, completion drawings etc.  The stages of payment were 
provided in the agreement based on the completion of various volumes of work. 

As per agreement with the architects, they were required to prepare tender 
documents including invitation to tender, instruction to tenderers, general and 
particular conditions of contract, specifications, drawings etc. based on ESIC 
standard format and obtain, in principle, approval of ESIC, invite competitive tender 
on behalf of ESIC, evaluate the tender received and submit recommendation with 
full justification for award of work and finalise contract agreement between client 
and contractor after approval of ESIC.   

Audit observed that ESIC subsequently awarded all the projects on nomination basis 
without following the competitive tendering to government construction agencies/ 
companies. Consequently, a number of works which were required to be performed 
by architect and engineering consultants were not performed by these agencies. 
Thus, huge payments were made to the architectural agencies and their services were 
not utilised as per the contract by ESIC. 
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Ministry stated (August 2015) that in most of the projects architects had only been 
given the work of architectural and engineering consultancy services.  
Simultaneously, ESIC had entrusted construction work of the medical projects to 
Government construction agencies (Central State PSUs).  Hence the need for floating 
tender by architectural and engineering consultants did not arise.  

The Corporation awarded various architect works on nomination basis. The scope of 
work inter-alia included tendering work. Subsequently when Corporation decided 
that construction works to be awarded on nomination basis to the construction 
agencies then it should have reviewed the contract agreement with the architect and 
engineering consultants and necessary deductions made from the architect fees. 

 

 

 

 

 

 

 

 

 

 

2.6 Medical Education Projects  

(i) Irregular/non-viable sites for Medical Education Projects – Non- 

fulfillment of prescribed norms: Insufficient number of IPs 

The Standing Committee of Parliament on Labour in the Report for the year 2009-10 
concurred with proposal of the Government to establish medical colleges/nursing 
college/training institutes etc. due to acute shortage of doctors and paramedical staff 
in ESIC Hospitals/dispensaries.  However, the Committee recommended that these 
medical colleges and hospitals should be established in such places where more 

Case Study-1: Unfruitful expenditure on Medical College Project at 
Bhubaneswar 

ESIC approved the medical college at Bhubaneswar. Architectural work of 
the project was entrusted to M/s. Mukesh Associates.  The estimated cost 
of project was ` 700 crore. It was observed that an amount of ` 13.21 
crore was incurred on the project (cost of land ` 2.54 crore, construction of 
boundary wall ` 2.13 crore and architect fees of ` 8.54 crore).  
Subsequently ESIC in its 163rd meeting held on 4 December 2014 deferred 
the construction of Medical Education Project at Bhubaneswar since 
Bhubaneswar has less than 1 lakh IPs which is not adequate for a 500 
bedded hospital and it would fall short of MCI norms for clinical material. 
Audit observed that this condition already existed at the time of selection 
of project. Hence ESIC should not have taken up this project.  Thus the 
expenditure incurred by the Corporation on the project was rendered 
unfruitful. 
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number of IPs and poor working class people were living so as to provide them the 
much needed health care. 

Audit noted that: 

• The justification for selection of different sites for Medical Education 
Projects was not made available to audit.  

• Due diligence to ascertain the number of colleges required to be opened, to 
fulfill the future requirement of doctors and other paramedical staff was not 
carried out. 

• Project-wise approval of the ESIC Corporation for different sites/number of 
Medical Education Projects was not available. 

• As per Section 59 of the ESI Act and Regulation 9 (e) of ESIC (General) 
Regulations, 1950 the approval of ESIC Corporation is required for 
constructing the hospital. ESIC had constructed new hospitals at Bihta, 
Faridabad, Mandi, Gulbarga and Alwar under the Medical Education 
Projects. But no approval for the same from the ESIC Corporation was on 
record. 

• In six7 out of 21 places the minimum requirement of IPs as per ESIC norms 
was not fulfilled.  This also violated the recommendations of the Standing 
Committee wherein it was stated that “these Medical Colleges and Hospitals 
should be established in such places where more number of IPs are living so 
as to provide them the much needed health care”. 

• At Baddi, Basvagundi and Bhiwadi, the IP position was relatively higher than 
Bihta, Mandi, Gulbarga and Alwar.  These locations were, however, not 
selected by the ESIC for setting up of Medical Education Projects. 

• ESIC had decided to open Medical Education Projects alongwith new 
hospital buildings at Gulbarga, Mandi, Alwar and Bihta  where it neither 
have existing hospital nor did it meet its own norms of IPs for opening new 
hospital. 

(ii)  Tie up Arrangement: Tie up arrangement was resorted to by ESIC when its 
own hospital infrastructure was not available and the appropriate authority of the 

                                                            
7 1. Bihta, Patna 2. Mandi, Himachal Pradesh 3. Gulbarga, Karnataka 4. Alwar, Rajasthan, 

5. Paripally, Kollam Kerala, 6. Bhubaneswar, Odisha. 
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Government hospital has no objection and agrees, in principle, to permit teaching 
faculty of ESIC medical college to carry out teaching and research.  

ESIC had made a tie up arrangement with district hospitals at Mandi, Faridabad and 
Gulbarga. The opening of medical colleges without ensuring fulfilment of basic 
norms/requisites was against the established principle of having its own hospital and 
was not judicious. 

Ministry stated (August 2015) that tie up arrangements were essentially required for 
starting medical colleges.  Medical college at Gulbarga has been started from 2013-
14 while medical colleges at Faridabad and Mandi are yet to be started. 

It was evident that ESIC did not have complete infrastructure of the hospital in place 
before starting the construction of the medical colleges. 

2.7 Non-receipt of approval due to non-fulfillment of norms of regulatory 
bodies 

Audit examined the details of Medical Education Projects with reference to norms of 
IPs, availability of approvals from regulatory bodies (e.g. MCI, DCI, NCI, etc.) 
availability of land and hospital infrastructure etc.  Status of these projects is given in 
Annex-IV and V. 

Audit noticed that the process of applying for mandatory approval of regulatory 
bodies started in 2008-09.  This was followed by inspection of the ESIC colleges by 
the MCI inspectors and certain deficiencies were pointed out.  A few examples of 
deficiencies pointed out by MCI inspectors were absence of Dean, absence of 
teaching faculty, inadequate library, inadequate infrastructure and instrumentation, 
etc.  These deficiencies were subsequently removed by the corporation and the 
approvals for courses started from 2010. Till date only in 10 Medical/PG 
colleges/dental colleges8 out of 21 Medical Education Projects MCI approval had 
been received.  In other cases, mandatory approval of the regulatory body to 
commence the Medical Education Projects had not been received.  ESIC applied to 
the Medical Council of India for starting five medical colleges at Mandi, Faridabad, 
Sanath Nagar, Coimbatore and Paripally for the academic session 2014-15. The 
same had not been approved till date. 

                                                            
8  Medical Colleges and PGIMSRs at Rajaji Nagar , Bangalore, .K.K. Nagar, Chennai, Joka, Kolkata 

and Medical college at Gulbarga, Karnataka PGIMSRs at Basaidarapur, New Delhi, Parel, 
Mumbai, Andheri. Mumbai, Manicktala Dental College at Rohini, Delhi and Nursing College at 
Indira Nagar Karnataka. 
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Thus, due to lack of adequate follow up by ESIC the Medical Education Projects at 
Mandi, Faridabad, Sanath Nagar, Coimbatore and Paripally did not receive the 
necessary MCI approval. Consequently, the appointment of Medical Advisor/ 
Consultant appointed for liaisoning work for getting approvals from regulatory 
bodies remained unjustified. 

Ministry stated (August 2015) that grant of permission to start medical courses by 
the regulatory authorities was subject to the fulfilment of several conditions, i.e. 
infrastructure, equipment, clinical material, placement of faculty etc.  Consultant had 
helped ESIC in effectively forming up all the regulatory matters with the regulatory 
bodies. 

It would thus be seen that ESIC had not done complete ground work upfront to 
obtain approvals from regulatory bodies through consultant.  

2.8 Selection of construction agencies for execution of projects 

As per GFRs Rule 204 (vii) Cost plus contracts should ordinarily be avoided. Where 
such contracts become unavoidable, full justification should be recorded before 
entering into the contract.  

As per the agreements entered by ESIC with the architect and engineering 
consultants, the scope of work of the architects, inter-alia, included preparation of 
tender documents including invitation to tender, instruction to tenderers, general and 
particular conditions of contract, specifications, drawings etc. based on ESIC 
standard format and obtain, in principle, approval of ESIC, invite competitive tender 
on behalf of ESIC, evaluate the tender received and submit recommendation with 
full justification for award of work and finalise contract agreement between client 
and contractor after approval of ESIC. These entailed a competitive tendering 
process.  Audit examined the process of selection of contractors for execution of 21 
Medical Education Projects sanctioned during 2008-09 to 2011-12.  Details of 
project cost, date of sanction and executing agencies are given in Annex-VI. Audit 
noted that: 

• Based on the estimated cost of the projects prepared by architect and 
engineering consultants, ESIC assigned the work relating to the construction 
of 21 Medical Education Projects on nomination basis to various construction 
agencies like NBCC, UPRNN, EPI etc. on turnkey basis.  
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• ESIC’s action to award the works on nomination basis was not as per the 
established norms and procedures. The basis of selection of these 
construction agencies was not on record and was, therefore, arbitrary. 

• The justification for change of stand from tendering of the projects to award 
of projects on nomination basis was not on record. 

• During 2009 and 2010, ESIC has entered into 18 contract agreements with 
architect and engineering consultants which state that these agencies would 
carry out competitive tendering for these projects. Simultaneously, ESIC was 
assigning these projects on nomination basis to construction agencies. 

• Due to award of works on nomination basis, the ESIC could not avail of 
benefit of competitive rates as the original cost of the works amounting to 
` 8611.94 crore was revised to ` 11997.15 crore. 

• Construction agencies further awarded these projects to sub-contractors on 
back to back basis. Test check of two projects of Medical College, 
Coimbatore and Medical College, Bihta revealed that there were variations of 
` 72.98 crore between cost of works awarded by construction agencies to 
sub-contractors and the rates on which works were awarded to construction 
agencies by ESIC. 

• Since the ESIC is having its own full-fledged Project Management Division 
(PMD) since 2008 headed by a Commissioner, PMD, the need for engaging 
outside Agencies for execution of works raises a question mark on the role 
and existence of the PMD. 

Thus, the award of works to construction agencies were not only arbitrary but also 
ESIC has lost the benefit of competitive rates. 

Ministry stated (August 2015) that since inception, construction works were being 
executed through construction agencies like CPWD, NBCC, UPRNNL etc. on 
Deposit Work basis. The above said arrangement was not found to be satisfactory as 
this resulted into delays, cost overrun, poor quality of design etc. Hence it was 
decided to adopt turnkey system and to get the work executed through empanelled 
construction agencies. As regards variation in price awarded by ESIC to construction 
agencies and construction agencies to sub-contractors, the ESIC stated that the 
contract agreement had not provided for passing on to ESIC savings, if any, accruing 
to the construction agencies and accordingly works already awarded continue to be 
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implemented as per the contract agreement already signed. Standard Contract 
agreement for passing on the savings to ESIC has been implemented for works taken 
up subsequently. In the matter of PMD, the ESIC stated that it did not have adequate 
strength of staff. 

The reply of Ministry is not acceptable as the shortcoming in Deposit Work System 
like time overrun, cost overrun, etc. still persists in the new system of awarding 
contract on turnkey basis. No justification for award of different works to different 
agencies was furnished. The revision of standard contract agreement with 
construction agencies for passing on the savings to ESIC prove that either sufficient 
due diligence was not done or estimated cost worked out by ESIC was wrong. 
Consequently, ESIC could not get the benefits of competitive rates and thus straining 
the resources of ESIC. 

2.9 Physical and Financial Status of Medical Education Projects – Delay and 
cost overrun of projects 

Audit scrutiny of records and details provided by ESIC revealed that the Medical 
Education Projects were marred by delays and cost overrun.  The position of time 
overruns, original cost, revised cost and cost overrun etc. in these medical colleges is 
given in Annex-VII and VIII.  Audit observed that: 

• All the Medical Education Projects taken up were behind schedule except 
dental college at Rohini and PGI, Ayanavaram Chennai. Extensions ranging 
from one year and two months to four year and nine months were granted to 
these projects. The work at Bhubaneswar had been deferred. 

• The reasons for delays were attributable to delay in obtaining permission 
from authorities, delay in shifting of sites, handing over of parts of building 
under occupation etc.  

• The total cost of the all the projects was revised from ` 8611.94 crore to 
` 11997.15 crore resulting into cost overrun of ` 3385.21 crore due to 
delays caused by various reasons as indicated above. 

This shows that ESIC had not done adequate planning before commencement of 
works so as to ensure timely completion/execution of works which has resulted in 
huge cost overrun of various projects. 

Ministry stated (August 2015) that it had appointed government construction 
agencies (PSUs) to monitor the jobs.  Again architect and quality auditors were also 
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appointed for Architectural and Engineering Consultancy work and maintaining 
quality.  Monitoring was done by ESIC through monthly meetings with Construction 
Agency/Architect and through Video Conferences.  Thus, ESIC had monitored the 
projects despite limited technical manpower.   

The reply is not acceptable as the reasons for delay were foreseeable with advance 
planning and despite regular monitoring by ESIC the project was marred by delays 
and heavy cost escalation. 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Case Study-2: Wasteful expenditure at PG Medical College Basaidarapur, New 
Delhi 

ESIC decided to construct PGIMSR and Medical College at Basaidarapur. In order to 
start PGI courses from   academic session 2009-10, Corporation proposed to start the 
PG course in the store area/DMD (Director Medical Depot) block by renovation and 
refurbishment of the existing structures.  The work of renovation and refurbishment 
old DMD block was allotted to M/s. UPRNNL on nomination basis at a cost of 
` 6.91 crore. The work was started in June 2009 and finished in September 2009. Audit 
observed that the renovated DMD block was demolished to take up construction of new 
ward. Further, PGI courses which were proposed to be started from 2009-10 were 
actually started from the academic session 2011-12. As such, entire expenditure on 
renovation was rendered wasteful. 

Ministry stated (August 2015) that the initial space was created for accommodating PG 
course which was mandatory as per the MCI guidelines.  Since building work of 
college could not be started due to delay in approval of plans submitted, DMD block 
was renovated to create space for PG faculty.  Before demolition of DMD block where 
new ward blocks were to be erected, alternate space was created in the ground floor for 
the newly constructed academic block.  The reply of the Ministry that alternate space 
was created before demolition of renovated DMD block to run PGI courses indicate 
that by better planning the expenditure on renovation could have been avoided. 
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2.10 Financial Impact of Medical Education Projects 

The ESIC was created to provide social security for IPs. Setting up of medical 
colleges is a capital intensive project including a onetime expenditure of around 
` 800 crore9 per medical college with 100 annual MBBS admissions and 500 bedded 
attached hospital and recurring cost of around ` 180 to ` 200 crore per year for 
running the institutions.   

Capital Construction Reserve Fund (CCRF) had been set up to meet the expenditure 
on purchase of buildings, construction of hospitals/dispensaries, other medical 
institutions and offices of the Corporation together with staff quarters attached to it. 
As per the approval of ESIC Corporation and Ministry of Labour and Employment a 
certain percentage of income from contribution (currently one per cent) is 
transferred to Capital Construction Reserve Fund.  ESIC in addition to annual 
transfer of one per cent also transferred ` 16914 crore10 from Surplus to CCRF 
during 2009-10 to 2013-14. The expenditure on 21 Medical Education Projects was 
met out of the surplus available/transfer from CCRF. 

Audit observed that capital commitment on 21 Medical Education Projects had 
increased from ` 8611.49 crore to ` 11997.15 crore as on 31 March 2015. Against 
the revised cost of ` 11997.15 crore, the ESIC had incurred expenditure of ` 5955.03 
crore on 21 projects as on 31 March 2015.  The summary of fund committed for 21 
Medical Education Projects is given in Annex-IX.  Audit also found that: 

• The cost of the Project was revised two to 12 times.  The reason for frequent 
revisions were the changes in DSR and non DSR rates due to delays in all 
the projects. 

• Even after incurring a total expenditure of ` 5955.03 crore on 21 Medical 
Education Projects none of the project (except two projects at Rohini and 
Ayanavaram) were physically completed and an additional liability of 
` 6042.12 crore (as on 31 March 2015) is required to be incurred by ESIC 
for the completion of construction of these projects.  

Thus, the income of the ESIC which was required to be spent on core function of 
providing medical and cash benefits to the beneficiaries was spent on Medical 
Education Projects which remained incomplete. 

                                                            
9  White paper submitted to ESIC Corporation in 161 meeting held on 28 January 2014. 
10  ` 5000 crore in 2009-10, ` 3000 crore in 2012-13 and ` 8914 crore in 2013-14. 
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2.11  Effectiveness of Strategy to meet the shortage of doctors  

The objective of setting up of Medical Education Projects was to get medical and 
other para medical staff for ESI hospitals/dispensaries and improve the quality of 
services provided under the Scheme.  The ESIC Corporation in its 139th meeting 
held on 17 July 2007 decided that to meet the shortage of doctors and other para 
medical staff, ESIC should open its own medical colleges. 

Audit observed that there was no agenda item in the 139th meeting regarding 
shortage of manpower in the ESIC hospitals. As per minutes of the meeting, the 
Chairman observed that there was shortage of doctors and other para medical staff in 
ESIC hospitals which has impacted the quality of services provided to IPs. The 
Chairman further mentioned that to ensure availability of sufficient Medical/ 
Paramedical staff, ESIC should have its own Medical Colleges, training schools for 
paramedical staff and post graduate teaching facilities and directed the Director 
General to initiate action in this regard. Director General, ESIC was also directed to 
put up detailed and comprehensive report on this issue in the next meeting of the 
Corporation.  However, no such report was prepared by the DG-ESIC.  

In pursuance of above decision, a consultant (M/s. MediSys Projects Consultants 
Pvt. Ltd.) was appointed to identify all types of colleges/Schools at all possible 
locations that can be set up throughout the country under the network of ESIC as per 
MCI norms. However the Corporation did not feel the need to prepare a detailed 
project report/feasibility report before taking up the Medical Education Projects. 

2.11.1 Sanctioned strength and Men-in-position of Doctors/Para Medical 
Staff as on 31 October 2014 in ESIC 

As per ESIC norms, the staffing pattern of the hospitals is based on bed strength and 
specialty services being provided. The table below indicates overall growth in the 
sanctioned strength of doctors, men in position and vacancies during the period 
2008-09 to 2013-14. 

Year 
Sanctioned 
strength of 

Doctors 

Men in 
Position 

Increase in 
sanctioned strength 
from previous years 

Vacancy Vacancy 
(in per cent) 

2008-09 1397 931 -- 466 33 
2009-10 1707 1113 310 594 35 
2010-11 2050 1269 343 781 38 
2011-12 2598 1690 548 908 35 
2012-13 275811 193012 160 828 30 
2013-14 3040 1937 282 1103 36 

 
                                                            
11  Includes 578 teaching faculty of doctors for medical colleges. 
12  Includes 211 teaching faculty of doctors for medical colleges. 
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The sanctioned strength of doctors increased from 1397 to 3040 during the period 
2008-2014.  During this period men-in-position had also seen an increase from 931 
to 1937.  It was, however, observed that against the sanctioned strength of 2180 
doctors in ESIC hospitals in 2012-13 (excluding teaching faculty of doctors for 
medical colleges), it has 1719 men-in-position.  This indicates that actual vacancy of 
doctors in ESIC hospitals/dispensaries was only 461 during 2012-13. Further during 
2012-13 against the sanctioned strength of teaching faculties of 578, the ESIC had 
211 faculties leaving vacant posts of 367 which comes to 63 per cent. 

This shows that ESIC was not able to get sufficient faculties/doctors for medical 
colleges which were being opened to fill the shortage of doctors in ESIC hospitals/ 
dispensaries. 

2.11.2  Admissions and Availability of medical personnel pass outs from 
Medical Education Projects 

Students were admitted under following three categories in ESIC Medical Colleges: 

(i) All India Quota (AIQ) – 15 per cent of total available seats in each of the 
medical institutions shall be made over to an All India Quota. 

(ii) State Quota - Based on the location of the ESI’s Medical Education 
Projects, a State Government Quota would be made over as per the policy 
of respective State applicable to unaided non-minority institutions. 

(iii) ESIC Management Quota - Balance seats left over after contributing to AIQ 
and State Quota to be bifurcated into All India ESIC management quota and 
state ESIC management quota. 

2.11.3 To ensure that the doctors passing out from the Medical Education Projects 
of ESIC serve in ESIC, the condition of the Bond for serving ESIC institutions was 
approved by the Corporation in its 145th Meeting. As per the terms of the bond, 
students taking admission in ESIC medical colleges, dental colleges and post 
graduate medical institutes had to furnish a Bond for serving ESI institution i.e. 
hospitals and dispensaries for a minimum period of five years.  The duration of the 
bond is five years and non-compliance to the conditions of the Bond involves the 
payment of an amount of ` 7.5 lakh with interest @ 15 per cent towards failure to 
fulfill obligation. ESIC in addition to under graduate and PGI colleges also started 
Dental College at Rohini and Nursing College at Indira Nagar.  
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Admissions were started in four medical colleges at Rajaji Nagar (Bangalore 
Karnataka), Gulbarga (Karnataka), K.K. Nagar, Chennai (Tamil Nadu), Joka, 
Kolkata (West Bengal) with 398 under graduate seats as indicated below.  

Name of the Medical College Medical College 
Started in the year 

Intake 
Capacity for 
UG course 

Number of 
Students 

enrolled UG 

ESIC Medical College Rajaji 
Nagar, Bangalore Karnataka 

2012-13 100 100 

ESIC Medical College Gulbarga 
Karnataka 

2013-14 100 99 

ESIC Medical College K.K. Nagar, 
Chennai, Tamil Nadu 

2013-14 100 99 

ESIC Medical College Joka, 
Kolkata West Bengal 

2013-14 100 100 

An analysis was made in respect of graduate doctors likely to be available from the 
operational medical colleges of ESIC.  From the above table it is evident that Rajaji 
Nagar, Bangalore would be able to produce 100 doctors per year from 2017-18 and 
other colleges at Gulbarga, K.K. Nagar and Joka would be producing 300 doctors per 
year from 2018-19. Hence, there would be around 400 doctors produced by 
operational medical colleges of ESIC from the year 2018-19. 

ESIC had taken up the construction of 12 medical colleges with 1200 under graduate 
seats.  ESIC had 461 vacant post of doctors to man the ESIC hospitals/dispensaries 
as on 31 March 2013. This indicates that even one year of pass outs would exceed 
the available vacancies and future pass outs would be of no use to ESIC hence would 
not be able to contribute to improving medical care. This would defeat the very 
purpose of establishment of Medical Education Projects.  This shows that no due 
diligence was carried out to assess the requirements of medical personnel and huge 
capital cost and recurring costs was incurred with no clear cut benefits to ESIC’s 
core activity.  

2.11.4 Seven ESIC Medical Education Institutes had started admission to PGI 
courses from 2010-11 to 2013-14. The course duration was three years. The year-
wise number of students admitted and passed out is given below: 
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Sl. 
No. Name of Colleges Year of start of 

admission 

Number of 
students 
admitted 

Number of 
students passed 

out 
1. PGI, Rajaji Nagar, 

Karnataka 
2010-11 156 46 

2. PGI, Basaidarapur, New 
Delhi 

2011-12 59 20 

3. PGI, K.K. Nagar, Tamil 
Nadu 

2011-12 53 21 

4. PGI, Joka Kolkata 2011-12 10 4 
5. PGI, Manicktala, Kolkata 2013-14 8        Nil 
6. PGI, Andheri, Mumbai 2011-12 53 16 
7. PGI, Parel, Mumbai 2011-12 18 8 

Audit noticed that ESIC had issued 107 offers of appointment to post graduate 
students passed out from different colleges during 2013-15. Against a total of 107 
appointment orders issued, only 15 medical personnel (14 per cent) had joined. This 
indicates that the strategy of opening medical colleges for filling the vacant posts had 
failed. 

Ministry stated (August 2015) that the PGs pass outs were issued appointment letter 
to comply with the condition of bond. Those candidates who had not complied had 
been issued notice for payment of bond amount. 

Thus, the aim of ESIC of imparting medical education for developing their own 
trained medical personnel did not materialise. 

2.11.5 Operational Costs for running Medical Education Projects: The 
estimated costs of running MBBS courses for 500 students is ` 55.50 crore.  The 
average cost per student per year is about ` 11.10 lakh13 (if 500 students are 
admitted).  Four and a half years of study and one year internship is likely to cost 
ESIC about ` 61.0 lakh per MBBS graduate. Financials of the corporation is a 
critical issue which cannot be ignored.  In addition to the construction cost of 
medical institution the ESIC will have to bear the financial burden of running these 
medical colleges along with the cost of running the associated hospital. 

                                                            
13  As per white paper on medical education placed in 161st meeting of the ESIC Corporation. 
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2.12 Exit from Medical Education Projects 

Corporation decided to exit from the field of medical education in its 163rd meeting 
held on 4 December 2014 as it was not one of its core functions.  Thus, the strategy 
adopted by ESIC to meet the shortage of medical and paramedical staff was 
thoroughly ineffective and the expenditure incurred on this was infructuous. Later 
on, the ESIC decided to continue with a few projects. 

Scrutiny of records and further information made available by ESIC revealed the 
following: 

• A white paper on medical education was placed in 161st meeting of the 
Corporation held on 28 January 2014 for appropriate decision of the 
Corporation. The Corporation authorised its Chairman to constitute a 
committee to look into these issues. 

• The report of the committee was discussed in 162nd meeting of the Corporation 
held on 31 July 2014. It was decided that decision on continuation or otherwise 
of Medical Education Project would be decided in the next meeting of the 
Corporation. In the meantime discussion should be held with Central/State 
Governments on modalities for transfer of ongoing medical colleges.  

• The ESIC had taken up the matter of transfer of Medical Education Projects 
with Government of India (Ministry of Health and Family Welfare) who 
responded vide letter dated 3 September, 2014 that it will not be feasible to 
take over these medical colleges from ESIC. In the alternative it was suggested 
that the Ministry of Labour and Employment may explore possibility of 
collaborating with the respective State Governments in taking over these 
colleges. 

• Further Director General, ESIC on 05 September 2014 wrote to the State 
Governments concerned seeking their “in-principle consent” for taking over of 
medical colleges and related Medical Education Projects located in the 
respective states.  

• In this regard five states (Rajasthan, West Bengal, Delhi, Himachal Pradesh, 
Kerala) out of 12 had responded till December 2014, but no positive responses 
were received from any state. 
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• The Corporation in its 163rd meeting held on 4 December 2014 decided to exit 
from medical education as it was not the core function of ESIC and objective 
of Section 59B of the Act was unlikely to be met.  

• The Ministry of Labour informed the PMO (9 January 2015) on further 
decisions taken in regard to 13 medical colleges.  These included exit from 
medical education, no further admissions, not to start new medical colleges, 
handing over ongoing medical colleges to State Governments willing for 
transfer, to create center of excellence for Super Speciality Treatment in cases 
where State Governments were not willing to take over the medical colleges. 
Reasons for not apprising the PMO about the true and complete status of 21 
Medical Education Projects was not on record of ESIC. 

• Subsequently ESIC in 165th meeting held on 7 April 2015 decided to protect 
the interests of the students and insured persons and continue with ongoing 
courses at Medical Education Projects. 

• Secretary MoL&E, intimated the following position on 25 March 2015 to 
PMO. 

 Three ESIC medical colleges at Rajajinagar (Benguluru), K.K. Nagar 
(Chennai) and Joka, (Kolkata) respectively will be continued to be run by 
the ESIC. 

 Three ESIC medical colleges at Faridabad (Haryana), Coimbatore (Tamil 
Nadu) and Sanath Nagar, Hyderabad (Telangana) were offered to be run 
by the respective State Governments failing which the ESIC will run them 
on PPP mode on its own.  

 ESIC medical college at Gulbarga (Karnataka) was offered to be run by 
the State Government failing which by the ESIC on PPP mode. 

 Four ESIC medical colleges at Alwar (Rajasthan), Mandi (Himachal 
Pradesh), Bihta, Patna (Bihar) and Paripally, Kollam (Kerala) were offered 
to be run by the respective State Governments failing which by the ESIC 
on PPP mode, failing which the assets may be divested. 

 ESIC wished to continue the admissions to ongoing MBBS/BDS/PG 
courses at ESIC Medical Education Projects. 

 The proposed ESIC Medical Education Project in Basaidarapur, Delhi 
would be in the interest of IPs. This would be modified into a Centre of 
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Excellence for providing enhanced secondary care as well as Super 
Specialty Treatment facility. 

 ESIC will neither set up any other Medical College nor any other new 
Medical Education Project. 

Ministry stated (August 2015) that Medical College Projects were proposed to be 

setup by the ESIC at 21 locations. Construction work of the medical colleges was 

taken up only at 12 locations. The status of these medical colleges was as under: 

a. ESIC to continue to run ESIC Medical Colleges at Joka (Kolkata), K.K. 
Nagar (Chennai) and Rajajinagar (Bengaluru), The Ministry had also taken 
decision recently to continue to run the medical college at Gulbarga 
(Karnataka). 

b. ESIC would run the proposed Medical Colleges at Faridabad (Haryana) and 
Sanath Nagar, Hyderabad (Telangana). 

c. The respective state Governments had consented (in-principle or otherwise) 
for takeover of ESIC Medical colleges at Paripally (Kerala), Coimbatore 
(Tamil Nadu), Bihta (Bihar) and Mandi (Himachal Pradesh). 

d. The proposed Medical College at Basaidarapur, Delhi would be in the 
interest of IPs and modified into a centre of excellence for providing 
enhanced secondary care as well as Super Specialty Treatment facility for 
ESI beneficiaries. Decision on proposed Medical College at Alwar was yet 
to be finalized. 

Thus ESIC had to exit from the Medical Education Project segment which was taken 
up with the IPs contribution. This happened due to imprudent and faulty planning 
and lax attitude of the ESIC from the very beginning. 
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Conclusion 
• The decision to open medical colleges was ill-planned and no due diligence was 

done by ESIC.  

• There was no concept paper/feasibility study/project report to assess the viability 
of opening medical colleges vis-à-vis other alternatives to cope up with the 
shortages of medical/para-medical personnel in ESIC hospitals/dispensaries. 

• The number of sites selected for opening of medical colleges was 
disproportionate to the requirement of medical personnel.  Due diligence, if any, 
carried out to ascertain the number of colleges required to be opened to fulfill 
the future requirement of doctors and other paramedical staff was not available. 

• The selection of sites was done arbitrarily by ESIC and sites that did not have 
any existing hospitals/dispensary with no apparent necessity for opening 
medical colleges as per ESIC norms were also selected. 

• Architectural/construction work was awarded on nomination basis without any 
justification/reasoning. 

• Due to non-uniformity in clauses in agreements with architectural consultants, 
ESIC was liable to pay extra consultancy fees of ` 24.68 crore.  

• There were time and cost over-runs in majority of the medical education 
projects.  

• Only 14 per cent of the PGI students passed out joined the ESIC hospitals which 
indicated that the strategy of opening medical colleges for filling the vacant 
posts failed. 

• The decision to exit from this endeavour was only an exercise to limit the sunk 
losses and further liabilities. 
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ESIC should concentrate on its core activities and no projects involving such capital 
and recurring costs should be undertaken without detailed and in depth analysis. 
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Annex-I 
(Referred to in Para 1.3) 

List of 22 Medical Education Projects 

Sl. 
No. Name of College 

1. PGIMSR and Medical College Sanath Nagar, Hyderabad, Andhra Pradesh 
2. Medical College Bihta, Patna, Bihar 
3. PGIMSR and Medical College Basaidarapur, Delhi 
4. Medical College Faridabad, Haryana 
5. Medical College Mandi, Himachal Pradesh 
6. PGIMSR and Medical College Rajaji Nagar, Karnataka 
7. Medical College, Dental College, Nursing College and Paramedical Training 

Institute at Gulbarga, Karnataka 
8. Medical College Paripally, Kollam, Kerala 
9. Medical College Alwar, Rajasthan 

10. Medical College Coimbatore, Tamil Nadu 
11. PGIMSR and Medical College K.K. Nagar, Chennai, Tamil Nadu 
12. PGIMSR and Medical College Joka, Kolkata, West Bengal 
13. Medical College Bhubaneswar, Odisha 
14. Dental College Nacharam, Hyderabad, Andhra Pradesh 
15. Dental College Rohini, Delhi 
16. PGIMSR and Nursing College Indira Nagar, Bengaluru, Karnataka 
17. PGIMSR Andheri East Mumbai, Maharashtra 
18. PGIMSR Parel Mumbai, Maharashtra 
19. Dental College Pandu Nagar, Kanpur, Uttar Pradesh 
20. PGIMSR Manicktala, Kolkata, West Bengal 
21. PGIMSR Ayanavaram, Chennai, Tamil Nadu 
22. Dental College Vashi Navi Mumbai 

 

  



Report No. 40 of 2015 

Special Audit of Medical Education Projects 

 
31 

Annex-II 
(Referred to in Para 2.3) 

Potential sites proposed in the Feasibility Report for starting Medical Education Projects 

Sl. 
No. Site/location as per consultant Site selected by ESIC Remarks/Observations of 

Consultant 

1. ESI Hospital Basaidarapur, Ring Road, 
Delhi 

PGIMSR and Medical College 
Basaidarapur 

Medical College and 
Nursing 

2. ESI Hospital Okhla, Delhi - PGI and Nursing 

3. ESI Hospital, Rohini, Delhi Dental College Rohini Dental College and Nursing 

4. ESI Hospital, Jhilmil, Delhi - School/College of Nursing 

5. ESI Hospital  Bharat Nagar Ludhiana, 
Punjab 

- Dental College and Nursing 

6. ESI Hospital NH-2 Mathura Road 
Ballabgarh (Haryana) NCR Delhi 

- School Nursing 

7. ESI Hospital Sector-8 Mathura road, 
Faridabad , Haryana 

- School /College of Nursing 

8. ESI Hospital Sector 24 Noida, Disst. 
Gautam Budh Nagar, Uttar Pradesh 

- Dental College & Nursing 

9. ESI Hospital Pandu Nagar, Kanpur, 
Uttar Pradesh 

Dental College Pandu Nagar/ 
Kanpur 

 School/College of Nursing 

10. ESI Hospital Sarojini Nagar, Lucknow, 
Uttar Pradesh 

- School of Nursing 

11. ESI Hospital Halwai ki Bhagichi, Agra, 
Uttar Pradesh 

- School/College of Nursing 

12. ESI Hospital Ajmer Road Sodala, Jaipur, 
Rajstahan 

- School/College of Nursing 

13. ESI Hospital Jhalawar Road, Kota, 
Rajasthan 

- Bed strength to be increased 
to 120 

14. ESI Hospital, Budge Budge - Kolkata - Medical College and 
Nursing 

15. ESI Hospital , Joka, Thakurpur, Kolkata, 
West Bengal 

PGIMSR and Medical 
College, Joka 

Dental College and Nursing 

16. ESI Hospital PO Kamarhati, Kolkata-58 - School/ College of Nursing 

17. ESI General Hospital, Nadia, Kalyani - Medical College and 
Nursing 

18. ESI General Hospital, Baltikuri, PO 
Bankra, Distt. Howrah, West Bengal 

- Medical College and 
Nursing 

19. ESI Hospital , Howrah, Mousa Bally , 
Belur, Howrah 

- School/College of Nursing 

20. ESI General Hospital, PO Jaduberia, 
Uluberia, Distt. Howrah, West Bengal 

- School/College of Nursing 

21. ESI Hospital, Bandel Disst. Hoogly, 
West Bengal 

- Dental College and Nursing 

22. ESI Hospital, Serampore, Disst. Hoogly, 
West Bengal 

- Dental College and Nursing 
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23. ESI Hospital, Gourhati, Hoogly, West 
Bengal 

- Dental College and Nursing 

24. ESI Hospital Village: Kanyapur PO 
Asansol Disst. Burdwan, West Bengal 

- School / College of Nursing 

25. ESI Hospital Bhidan Nagar , Durgapur-
6, Burdwan, West Bengal 

- School/College of Nursing 

26. ESI Hospital, Maithan, Dhanbad, 
Jharkhand 

- Medical College and 
Nursing 

27. ESI General Hospital & TB Hospital, 
Nanda Nagar, Indore, Madhya Pradesh 

- Medical College and 
Nursing 

28. ESI Hospitals, III Block, Rajaji Nagar, 
Bengaluru, Karnataka 

PGIMSR and Medical College 
Rajaji Nagar 

PGI and Nursing 

29. ESI Hospitals, HAL Stage-II, Indira 
Nagar 

PGIMSR and Nursing College 
Indira Nagar Bengaluru 

PGI and Nursing 

30. ESI Hospital KRS Road, Mysore-2, 
Karnataka 

- School of Nursing 

31. ESI Hospital, Ayanavaram, Chennai, 
Tamil Nadu 

PGIMSR Ayanavaram, 
Chennai 

PGI and Nursing 

32. ESI Hospital, K.K. Nagar, Chennai, 
Tamil Nadu 

PGIMSR and Medical College 
at K.K. Nagar, Chennai 

PGI and Nursing 

33. ESI Hospital, Varatharajapuram, 
Singanallur, Coimbatore, Tamil Nadu 

Medical College, Coimbatore, 
Tamil Nadu  

Medical College and 
Nursing 

34. ESI Hospital, Thathanei, Madurai, Tamil 
Nadu 

- School/College of Nursing 

35. ESI Hospital, Sanathnagar, Hyderabad, 
Telangana  

PGIMSR and Medical college 
Sanathnagar, Hyderabad 

Medical College and 
Nursing 

36. ESI Hospital, Nacharam, Hyderabad, 
Telangana 

Dental College Nacharam, 
Hyderabad 

PGI and Nursing 

37. ESI Hospital, Vijaywada, Andhra 
Pradesh 

- Dental College and Nursing 

38. ESI Hospital Visakhapatnam (Vizag), 
Andhra Pradesh 

- Dental College and Nursing 

39. ESI Hospital, Sirpur, Kagaznagar, 
Andhra Pradesh 

- School/College of Nursing 

40. Model Hospital Kollam east village, 
Asramam, Kollam, Kerala 

- School/College of Nursing 

41. ESI Hospital, Randemeda Pakudy 
Thiruvananthapuram, Kerala 

- School/College of Nursing 

42. ESI Hospital, Ezhukone Village 
Ezhukone, Kollam, Kerala 

- School /College of Nursing 

43. ESI Hospital, Paripally, Kollam , Kerala Medical College Paripally, 
Kollam 

Medical College and 
Nursing  College 

44. ESI Hospital, Feroke, Calicut, Kerala - School/College of Nursing 

45. ESI Hospitals, Andheri (East) , Mumbai, 
Maharashtra 

PGIMSR Andheri (East) 
Mumbai 

PGI and Nursing 

46. ESI Hospitals, Kandivali, Mumbai, 
Maharashtra 

- PGI and Nursing 
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47. ESI Hospitals, Thane- Wagle Estate 
Road, Thane (W), Maharashtra 

- PGI and Nursing 

48. ESI Hospitals, Vashi, Navi Mumbai, 
Maharashtra 

Dental College Vashi Navi 
Mumbai, Maharashtra 

PGI and Nursing 

49. ESI Hospital, Mulund, Maharashtra - PGI and Nursing 

50. ESI Hospital, MGM, Mumbai, 
Maharashtra 

PGIMSR Parel Mumbai PGI and Nursing 

51. ESI Hospital, Worli, Mumbai, 
Maharashtra 

- PGI and Nursing 

52. ESI Hospital, Ulhasnagar, Maharashtra - School of Nursing 

53. ESI Hospital, Anudh, Camp, Pune, 
Maharashtra 

- School /College of Nursing 

54. ESI Hospital, Plot No. 16, Chikalthana, 
Aurangabad 

- School of Nursing 

55. ESI Hospital, Plot No. CS 30, Kolhapur, 
Maharashtra 

- School of Nursing 

56. ESI Hospital, FP No. 65, Hotgi Road 
Sholapur, Maharashtra 

- School/College of Nursing 

57. ESI Hospital, Plot No. 51, Nasik, 
Maharashtra 

- School of Nursing 

58. ESI General Hospital, Bapunagar, 
Ahmedabad, Gujrat 

- PGI and Nursing 

59. ESI Chest Disease Hospital, Naroda, 
Gujarat 

- Medical College and 
Nursing 

60. ESI General Hospital, Vyayamshtala 
Village, Baroda, Gujrat 

- School or College of 
Nursing 

   Another seven sites at Bihta (Patna-Bihar), Faridabad (Haryana), Mandi (Himachal Pradesh), 
Gulbarga (Karnataka), Alwar (Rajasthan), Manicktala (Kolkata-West Bengal), and 
Bhubaneswar (Odisha)) were selected by ESIC but not proposed by Consultant 
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Annex-III 
(Referred to in Para 2.4) 

Details of Architectural and Engineering Consultants and payment made to them 

Name of the Architectural 
and Engineering (A&E) 

Agency 
Name of the Project Total Payment made 

(in ` lakhs) 

 
 
 
 

1. M/s Design Associates 
Inc. 

1. PGIMSR at Parel, Mumbai, 
Maharashtra 

519.25

2. PGIMSR & Medical 
College at Rajaji Nagar, 
Karnataka 

565.91

3. PGIMSR & Nursing 
College at Indira Nagar, 
Bengaluru, Karnataka 

135.28

4. PGIMSR at Andheri East, 
Mumbai, Maharashtra 

475.68

5. PGIMSR & Medical 
College at Sanath Nagar, 
Hyderabad, Telangana 

1020.33

6. Dental College at 
Nacharam, Hyderabad, 
Telangana 

356.41

7. PGIMSR & Medical 
College at Basaidarapur, 
Delhi 

876.80

8. Medical College at 
Faridabad, Haryana 

2389.41

Total 6339.07
 

2. M/s Enarch Consultant 
Pvt. Ltd. 

1. PGIMSR & Medical 
College, Joka, Kolkata 
West Bengal 

979.10

2. PGIMSR, Manicktala, 
Kolkata, West Bengal 

3,38.58

Total 1317.68
3. M/s Mukesh & 

Associates 
1. PGIMSR at Ayanavaram, 

Chennai,  Tamil Nadu 
722.11

2. Medical College at 
Coimbatore, Tamil Nadu 

1148.83

3. PGIMSR & Medical 
College at K K Nagar, 
Chennai, Tamil Nadu 

1212.75

 4. Medical College at 
Bhubaneswar, Odisha 

853.60

Total 3937.29
4. M/s Sathpathi Associates 1. Dental College at Pandu 

Nagar, Uttar Pradesh 
11.50

Total 11.50
5. Hindustan Latex Limited Medical College at Paripally, 

Kollam, Kerala 
3,28.33

Total 328.33
6. M/s DDF Consultant Pvt. 
Ltd. 

1. Medical College at 
Mandi, Himachal Pradesh 

1517.74
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2. Medical College at Bihta, 
Patna, Bihar 

1280.38

Total 2798.12
7. Skyline Architect Pvt. Ltd. 1. Medical, Dental, Nursing 

College and paramedical 
Training Institute at 
Gulbarga, Karnataka 

1653.10

 2. Medical College at Alwar, 
Rajasthan 

994.40

Total 2647.5
8. Hospitech-Mgmt 

Consultant Pvt. Ltd. 
Dental College at Rohini, Delhi 2.75

Grand total 17382.24
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Annex-IV 
(Referred to in Para 2.7) 

Details of IPs and availability of other facilities 

Sl. 
No 

Name of Site Number of  IPs 
IPs required 
as per ESI 

norms 1 
Shortage 

Land Area 
Available for 

medical college 
(in acres) 

Teaching Hospital  
bed capacity &  

occupancy2 

1. 
PGIMSR & Medical 
College at Sanath Nagar, 
Hyderabad, Telangana 

Over 4,00,000 4,00,000 Nil 31.37 310/ 
97% 

2. 
Medical College at Bihta, 
Patna, Bihar 

70,000 4,00,000 3,30,000 25.00 Under Construction 

3. 
PGIMSR & Medical 
College at Basaidarapur, 
Delhi 

Over 4,00,000 4,00,000 Nil 25.52 600/ 
88% 

4. 
Medical College at 
Faridabad, Haryana 

Over 4,00,000 4,00,000 Nil 41.42 Tie up with Badshah 
Khan hospital 

5. 
Medical College at 
Mandi, Himachal Pradesh 

1,100 4,00,000 3,98,900 36.29 Tie up with Netaji 
Subhash Chander 
Bose Zonal Hospital 

6. 
Medical, Dental, Nursing 
College and paramedical 
Training Institute at 
Gulbarga, Karnataka 

 25,000 4,00,000 3,75,000 55.66 Tie up with Govt. 
District Hospital 
Gulbarga 

7. 
PGIMSR & Medical 
College at Rajaji Nagar, 
Karnataka 

Over 4,00,000 4,00,000 Nil 14.60 318/ 
82% 

8. 
Medical College at 
Paripally Kollam, Kerala 

 40,000 4,00,000, 3,60,000 29.99 100/ 
68% 

9. 
Medical College at Alwar, 
Rajasthan 

 25,000 4,00,000 3,75,000 29.43 Under Construction 

10. 
PGIMSR & Medical 
College  at K K Nagar 
Chennai, Tamil Nadu 

Over 4,00,000 4,00,000 Nil 20.00 330/ 
70% 

11. 
Medical College at 
Coimbatore, Tamil Nadu 

Over 4,00,000 4,00,000 Nil 36.00 506/ 
51% 

12. 
PGIMSR & Medical 
College at Joka, Kolkata, 
West Bengal 

Over 4,00,000 4,00,000 Nil 21.52 300/ 
77% 

13. 
Medical College at 
Bhubaneswar, Odisha 

97,691 4,00,000 47,671  Project was 
sanctioned at ` 700 
crore but after 
incurring an 

                                                            
1  (i) For 100 beds- 25,000 IPs, (ii) For 150 beds- 1,00,000 IPs (iii) For 200 beds-1,50,000 IPs  (iv) For 250 

beds- 2,00,000 (v) For 300 beds- 2,50,000 IPs (vi) For 350 beds-3,00,000 IPs ( vii) For 400 beds-3,50,000 
IPs (viii) For 500 beds- 400000 IPs and (ix) For 600 beds-500000 IPs 

2  Bed occupancy in 2009-10 
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expenditure of 
` 13.20 crore the 
project was deferred 
due to low IP 
population. 

14. Dental College at 
Nacharam Hyderabad, 
Andhra Pradesh 

4,00,000 
25,000 

 Nil 
8.62 200/ 

75% 

15. PGIMSR & Nursing 
College at  Indira Nagar, 
Karnataka 

62,225 
25,000 

 Nil 
1.57 270/ 

58% 

16. PGIMSR at Parel, 
Mumbai, Maharashtra 

66,265 
25,000 

 Nil 
8.40 330/ 

31% 

17. Dental College at Rohini, 
Delhi 

1,83,357 
25,000 

 Nil 
9.88 300/ 

53% 

18. PGIMSR at Andheri East 
Mumbai,  Maharashtra 

*3 
25,000 

 Nil 
10.74 330/ 

54% 

19.  PGIMSR at Aya 
Navaram, Chennai, Tamil 
Nadu 

14,10,242  
25,000 

 Nil 
15.08 616/ 

31% 

20. Dental College Pandu 
Nagar, Kanpur, Uttar 
Pradesh 

97,539 
25,000 

 Nil 
14.92 144/ 

23% 

21. PGIMSR at Manicktala, 
Kolkata, West Bengal 

1,92,224 
25,000 

 Nil 
2.62 500/ 

76% 

Source: Information furnished by ESIC 

  

                                                            
3   * Information not provided  
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Annex-V 
(Referred to in Para 2.7) 

Status of Approval obtained from Regulatory Bodies 

Sl. No. Name of Site 
Whether approval was 

obtained From 

Whether 
Operational 

  MCI DCI NCI  

1. PGIMSR & Medical College at Sanath Nagar, 
Hyderabad,  Telangana 

Applied to 
MCI 

  Yet to be started 

2. Medical College at Bihta, Patna, Bihar Applied to 
MCI 

  Yet to be started 

3. PGIMSR & Medical College at Basaidarapur, Delhi PG- Yes 
UG- Yet to 
apply to 
MCI 

  UG-Yet to be 
started. 
PG-Started in 
2011-12 

4. Medical College at Faridabad, Haryana Applied to 
MCI 

  Yet to be started 

5. Medical College at Mandi, Himachal Pradesh Applied to 
MCI 

  Yet to be started 

6. Medical, Dental, Nursing College and Paramedical 
Training Institute at Gulbarga, Karnataka 

Yes  Yes UG- Started in 
2013-14  

7. PGIMSR & Medical College at Rajaji Nagar, 
Karnataka 

Yes  Yes UG- Started in 
2012-13. 
PG- Started in 
2010-11 

8. Medical College at Paripally Kollam, Kerala Applied to 
MCI 

  Yet to be started 

9. Medical College at Alwar, Rajasthan N.A.   Yet to be started 

10. PGIMSR & Medical College at K.K. Nagar 
Chennai, Tamil Nadu 

Yes   UG-Started in 
2013-14. 
PG-Started in 
2011-12. 

11. Medical College at Coimbatore, Tamil Nadu Applied to 
MCI 

  Yet to be started 

12. PGIMSR & Medical College at Joka, Kolkata, West 
Bengal 

Yes   UG-Started in 
2013-14. 
PG-Started in 
2011-12. 

13.  Medical College at Bhubaneswar, Odisha Project was sanctioned at an estimated of ` 700 
crore but after incurring and expenditure of 
` 13.20 crore, the project was deferred due to low 
IP population. 
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14 Dental College, Nacharam Hyderabad,  Telangana -  N.A - NA 

15  Nursing College at  Indira Nagar, Karnataka   Yes NC-Started in 
2013-14. 

16 PGIMSR at Parel, Mumbai, Maharashtra Yes   PG-Started in 
2011-12. 

17 Dental College Rohini Delhi  Yes  DC-Started in 
September 
2010. 

18 PGIMSR Andheri (East) Mumbai, Maharashtra Yes   PG-Started in 
2011-12 

19 PGIMSR at Ayanavaram, Chennai, Tamil Nadu N.A.   Yet to be 
started. 

20 Dental College Pandu Nagar, Kanpur, Uttar Pradesh  N.A  Yet to be 
started. 

21 PGIMSR at Manicktala, Kolkata, West Bengal Yes   PG-Started in 
2013-14. 
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Annex-VI 
(Referred to Para 2.8) 

Details of works and executing agencies 

Sl. 
No. Name of the Project 

Cost of 
project (` in 
crore) as on 
31.03.2015 

Date of 
sanction 

Name of the 
construction 

agency 

Basis of award of work 
(Tender or nomination) 

1. PGIMSR & Medical College 
at K.K. Nagar, Chennai, Tamil 
Nadu 

494.62 18.03.2009 M/s NBCC 
Ltd  

Nomination 

2. Medical College at  

Coimbatore, Tamil Nadu 

580.57 27.1.2010 M/s NBCC 
Ltd  

Nomination 

3. PGIMSR & Medical College 
at Basaidarapur, Delhi 

1470.00 12.06.2009 M/s 
UPRNNL  

Nomination 

4. PGIMSR & Medical College 
at Sanath Nagar, Hyderabad, 
Telangana 

694.72 30.07.2009 M/s 
UPRNNL  

Nomination 

5. Medical College at Bihta, 
Patna, Bihar 

792.06 28.07.2009 M/s NBCC 
Ltd. 

Nomination 

6.. Medical College at Faridabad, 
Haryana 

758.61 28.07.2009 M/s 
UPRNNL  

Nomination 

7. Medical College at Mandi, 
Himachal Pradesh 

924.82 26.05.2009 M/s NBCC 
Ltd  

Nomination 

8. Medical, Dental, Nursing 
College and Paramedical 
Training Institute at Gulbarga, 
Karnataka 

1613.00 11.05.2010 M/s HSCL  Nomination 

9. PGIMSR & Medical College 
at Rajaji Nagar, Karnataka 

996.15 30.07.2009 M/s 
UPRNNL  

Nomination 

10 Medical College at Paripally, 
Kollam Kerala 

540.00 29.10.2009 M/s HLL Ltd Nomination 

11. Medical College at Alwar 
Rajasthan 

861.45 23.06.2011 M/s 
UPRNNL  

Nomination 

12. PGIMSR &Medical College at 
Joka, Kolkata, West Bengal 

634.80 29.07.2009 M/s EPI Ltd. Nomination 

13. Medical College at 
Bhubaneswar , Odisha 

The project was sanctioned at an estimate of ` 700 crore but was deferred 
due to low IP population after incurring an expenditure of ` 13.20 crore. 

14. Dental College at Nacharam 
Hyderabad, Telangana 

253.94 31.07.2009 M/s UPRNN 
Ltd 

Nomination 
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15. PGIMSR & Nursing College 
at Indira Nagar, Karnataka 

78.84 12.09.2010 M/s HSCL 
Ltd 

Nomination 

16 PGIMSR at Parel, Mumbai, 
Maharashtra 

300.34 19.12.2008 

 

M/s NBCC 
Ltd 

Nomination 

17 Dental College at Rohini, 
Delhi 

22.65 05.02.2010 

 

M/s NBCC 
Ltd 

Nomination 

18 PGIMSR at Andheri East 
Mumbai, Maharashtra 

260.39 19.12.2008 M/s NBCC 
Ltd 

Nomination 

 

19 PGIMSR at Ayanavaram, 
Chennai, Tamil Nadu 

342.96 15.05.2009 M/s NBCC 
Ltd 

Nomination 

 

20 Dental College at Pandu 
Nagar, Kanpur, Uttar Pradesh 

265.52 27.07.2009 M/s NBCC 
Ltd 

Nomination 

 

21 PGIMSR at Manicktala, 
Kolkata, West Bengal 

111.71 11.06.2009 M/s EPI Ltd Nomination 

 

 Total 11997.15    
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Annex-VII 

(Referred to Para 2.9) 
 

Details of physical status of projects 

Sl. 
No. 

Name of the  
Project 

Date of 
sanction 

Stipulated 
date of 

commence
ment 

Stipulated date of 
completion 

Extent of delay 
as on 31 March 

2015 

1. PGIMSR & 
Medical 
College at 
K.K. Nagar, 
Chennai, 
Tamil Nadu 

18.3.2009 01.04.2009 19.02.2012 (extension 
up to 31.12.2015) 

Three years and one 
months 

2. Medical 
College at  
Coimbatore, 
Tamil Nadu 

27.1.2010 05.08.2009 04.08.2011 (extension 
up to 31.03.2015) 

Three years and 
seven months 

3. PGIMSR & 
Medical 
College at 
Basaidarapur, 
Delhi 

12.6.2009 1.7.2009 30.06.2011 
(extension up to 

31.12.2014) 

Three years and six 
months 

4. PGIMSR & 
Medical 
College at 
Sanath Nagar, 
Hyderabad, 
Telangana 

30.7.2009 16.8.2009 15.8.2011 (extension up 
to 30.6.2015) 

Three years and 
seven month 

5. Medical 
College at 
Bihta Patna 
Bihar 

28.7.2009 25.6.2009 24.06.2011 
(extension up to 

31.12.2015) 

Three years and 
nine months 

6. Medical 
College at 
Faridabad, 
Haryana 

28.7.2009 16.8.2009 15.08.2011 
(extension up to 

31.3.2015) 

Three years and 
seven  month 

7. Medical 
College at 
Mandi, 
Himachal 
Pradesh 

26.5.2009 10.06.2009 09.06.2011 (extension 
up to 31.05.2015) 

Three years and 
nine months 

8. Medical, 
Dental, 
Nursing 
College and 
Paramedical 
Training 
Institute at 
Gulbarga, 
Karnataka 

11.5.2010 18.05.2010 17.05.2012 
(extension up to 

31.03.2015) 

Two years and 10 
months 
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9. PGIMSR & 
Medical 
College at 
Rajaji Nagar, 
Karnataka 

30.7.2009 15.8.2009 14.08.2011 
(extension up to 

31.12.2014) 

Two  years and four 
months 

10. Medical 
College at 
Paripally, 
Kollam 
Kerala 

29.10.2009 10.11.2009 9.11.2011 
(extension up to 

30.6.2015) 

Three years and 
four months 

11. Medical 
College at 
Alwar, 
Rajasthan 

23.6.2011 10.07.2011 09.01.2014 
(extension up to 

30.06.2015) 

One year and two 
months 

12. PGIMSR & 
Medical 
College at 
Joka, Kolkata, 
West Bengal 

29.7.2009 16.8.2009 15.08.2011 
(extension up to 

31.12.2015) 

Three years and 
seven months 

13. Medical 
College at 
Bhubaneswar, 
Odisha 

The project was sanctioned at an estimate of ` 700 crore but was deferred 
due to low IP population after incurring an expenditure of `13.20 crore. 

14. Dental 
College at 
Nacharam 
Hyderabad, 
Telangana 

31.7.2009 16.8.2009 15.8.2011 
(extension up to 
31.8.2014) 

Three years  

15.  PGIMSR & 
Nursing 
College at 

Indira Nagar, 
Karnataka 

12.09.2010 1.12.2010 30.11.2011 
(extension up to 

31.3.2015) 

Three years and 
four months 

16.  PGIMSR at 
Parel, 
Mumbai, 
Maharashtra 

19.12.2008 1.2.2009 31.5.2012 
(extension up to 
31.12.2015) 

 

Two years and ten 
months 

17. Dental 
College at 
Rohini, Delhi 

05.2.2010 15.02.2010 completed Nil 

18. PGIMSR at 
Andheri 
(East) 
Mumbai, 
Maharashtra 

19.12.2008 5.2.2009 31.5.2012 
(extension up to  
31.12.2015) 

 

Two years and ten 
months 
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19.  PGIMSR at 
Ayanavaram, 
Chennai, 
Tamil Nadu 

15.5.2009 05.06.2009 Completed 
(04.06.2010)  

Nil 

20. Dental 
College at 
Pandu Nagar, 
Kanpur, Uttar 
Pradesh 

27.7.2009 21.08.2009 20.08.2011 
(extension up to  
30.06.2015) 

 

Three years and 
seven months 

21. PGIMSR at 
Manicktala, 
Kolkata, West 
Bengal 

11.6.2009 25.6.2009 25.06.2010 
(extension up to  
31.3.2015) 

 

Four years and nine 
months  

Source: Information furnished by ESIC 
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Annex-VIII 
(Referred to Para 2.9) 

 

Increase in cost estimates 
(` in crore) 

Sl. 
No. Name of unit Original 

estimate 

Revised cost 
(as on 

31.03.2015) 

Cost 
overrun Remarks/observation 

1. PGIMSR & Medical 
College at K.K. Nagar 
Chennai, Tamil Nadu 

360.31 494.62 134.31 Work carried out in old 
building and delay is 
mainly due to handing 
over of parts of 
building in phases for 
reconstruction.  

2. Medical College at 
Coimbatore, Tamil 
Nadu 

445.61 580.57 134.96 Works are executed in 
building under 
occupation. 

3. Medical College at 

Alwar, Rajasthan 

640.27 861.45 221.16 Work stopped by UIT 
authorities for nine 
months, non-removal of 
HT lines caused delay. 

4. PGIMSR & Medical 
College at 

Rajaji Nagar, 
Bangalore, Karnataka 

452.25 996.15 543.90 Being running hospital 
handed over in phases 
without stopping 
medical services project 
delayed for this. 

5. Medical, Dental, 
Nursing College and 
Paramedical Training 
Institute at Gulbarga, 
Karnataka 

1124.13 1613.00 488.87 Shifting of building 
location by 30 mtrs. due 
to existing slope, non-
removal of HT line. 

6. PGIMSR & Medical 
College at  Sanath 
Nagar, Hyderabad,  
Telangana 

441.21 694.72 253.51  Delayed due to delayed 
permission from 
authorities increased in 
cost due to addition of 
non-medical equipment 
and furniture and 
supplementary 
estimates. 

7. Medical College at 

Mandi, Himachal 
Pradesh 

750.31 924.82 174.51 Delayed due to shifting 
of HT lines passing 
through complex and 
extreme weather 
conditions. 

8. PGIMSR & Medical 
College at 
Basaidarapur, Delhi 

730.82 1470.00 739.18 Delayed due to delayed 
approval from 
Municipal authorities.  
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9. PGIMSR & Medical 
College at  Joka, 
Kolkata, West Bengal 

528.87 634.80 105.93 Delayed due to 
statutory approval and 
work carried out in 
existing hospital. 

10. Medical College at 
Bihta, Patna Bihar 

635.92 792.06 156.14 Delay due to land 
acquisition and 
statutory clearance. 

11. Medical College at 
Faridabad Haryana 

544.70 758.61 213.91 Delay in obtaining 
approval from 
authorities. 

12. Medical College at 
Paripally, Kollam 
Kerala 

480.79 540.00 59.21 Delayed due to 
approval from IIT and 
shifting of existing 
hospital. 

13.   Medical college at 
Bhubaneswar, Odisha 

The project was sanctioned at an estimate of ` 700 crore but was 
deferred due to low IP population after incurring an expenditure of 
` 13.20 crore on boundary wall. 

14. Dental College at 
Nacharam Hyderabad, 
Telangana 

177.80 253.94 76.14 Delay due to GHMC 
permission, presence of 
hard work and high 
water table. 

15.  PGIMSR & Nursing 
College at Indira 
Nagar, Karnataka 

71.91 78.84 6.93 As on date there is 
saving from original 
cost. 

16. PGIMSR at Parel, 
Mumbai, Maharashtra 

340.16 300.34 -39.82 Project delayed due to 
non-availability of 
working fronts as it is 
running hospital and 
delay is getting 
statutory approval.  

17. Dental College at 
Rohini, New Delhi 

21.55 22.65 1.1 Delayed due to handing 
over old building to 
ensure uninterrupted 
hospital service. 

18. PGIMSR at Andheri 
(East) Mumbai, 
Maharashtra 

261.24 260.39 -0.85 Delayed due to non-
availability of working 
fronts in running 
hospital and delay in 
getting statutory 
approval. 

19. PGIMSR at 
Ayanavaram, 
Chennai, Tamil Nadu 

257.09 342.96 85.87 Delay in obtaining 
statutory approval, 
work done in existing 
hospital. 
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Source: Information furnished by ESIC. 

 

  

20. Dental College at 
Pandu Nagar, Kanpur, 
Uttar Pradesh 

254.80 265.52 10.72 Delay in obtaining 
statutory approval work 
done in existing 
hospital. 

21. PGIMSR at 
Manicktala, Kolkata, 
West Bengal 

92.20 111.71 19.51 Delayed as work 
carried out in existing 
hospital.  

Total 8,611.94 11,997.15 3,385.21  
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Annex-IX 

(Referred to Para 2.10) 
Details of project cost / expenditure incurred (As on 31.03.2015) 

(` In crore) 

Sl. 
No. Name of Medical College Project 

Cost 
Financial 
Progress 

Additional Liability 
to be met by ESIC 

1. PGIMSR & Medical College at K.K. Nagar Chennai, 
Tamil Nadu 

494.62 120.00 374.62

2. Medical College at Coimbatore, Tamil Nadu 580.57 395.00 185.57
3. PGIMSR & Medical College at Basaidarapur, Delhi 1470 227.34 1242.66
4. PGIMSR & Medical College at Sanath Nagar, 

Hyderabad, Telangana 
694.72 527.02 167.70

5. Medical College at Bihta Patna Bihar 792.06 363.09 428.97
6. Medical College at Faridabad Haryana 758.61 624.74 133.87
7. Medical College at Mandi, Himachal Pradesh 924.82 168.53 756.29
8. Medical, Dental, Nursing College and Paramedical 

Training Institute at Gulbarga, Karnataka 
1613 1351.97 261.03

9. PGIMSR & Medical College at Rajaji Nagar, 
Karnataka 

996.15 371.00 625.15

10. Medical College at Paripally, Kollam Kerala 540 340.00 200.00
11. Medical College at Alwar Rajasthan 861.45 534.85 326.60
12. PGIMSR & Medical College at Joka, Kolkata, West 

Bengal 
634.80 327.00 307.80

13. Medical College at Bhubaneswar, Odisha The project was sanctioned at an estimate of 
` 700 crore but was deferred due to low IP 
population after incurring an expenditure of 
` 13.20 crore on boundary wall. 

14. Dental College at Nacharam, Hyderabad, Telangana 253.94 92.92 161.02
15. PGIMSR & Nursing College at Indira Nagar, 

Bengaluru,  Karnataka 
78.84 46.84 32.00

16. PGIMSR at Parel, Mumbai, Maharashtra  300.34 76.20 224.14
17. Dental College at Rohini, Delhi 22.65 21.50 1.15
18. PGIMSR at Andheri East, Mumbai, Maharashtra 260.39 75.88 184.51
19. PGIMSR  at Ayanavaram, Chennai, Tamil Nadu 342.96 149.00 193.96
20. Dental College at Pandu Nagar, Kanpur, Uttar 

Pradesh  
265.52 69.15 196.37

21. PGIMSR  at Manicktala, Kolkata, West Bengal 111.71 73.00 38.71

Total 11,997.15 5,955.03 6,042.12

Source: Reply of ESIC 
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