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COMPLIANCE AUDIT
This Chapter contains one Theme Based Audit paragraph on “Follow-up Audit
on Modernisation of Police Force in Gujarat” and three individual paragraphs
on Audit of transactions.

EDUCATION DEPARTMENT
3.1 Undue benefit worth ` 6.69 crore bestowed on an agency
Awarding of printing work of revised curriculum and syllabus without
resorting to e-tender process by Gujarat Council of Educational Research
and Training (GCERT) to an agency at a conditional rate in contravention
to the provisions of Gujarat Public Works Manual and Central Vigilance
Commission resulted in extra avoidable payment of ` 6.69 crore and undue
favour to the agency.
Gujarat Council of Educational Research and Training (GCERT) is a pivotal
institution at State level for enhancement of qualitative education at primary
and secondary schools. The Education Department of the State Government
entrusted (October 2013) to GCERT, the work of printing of School based
Comprehensive Evaluation (SCE), formats, teacher edition text books, test
papers and score sheets. For this funds of ` 17.11 crore were released to
GCERT in March 2014.
In the meanwhile the Tender Approval Committee1 (named “Prakashan
Samiti”) of GCERT invited (February 2013) tenders for appointing an agency
for printing works of 35,000 to 40,000 numbers of “Jivan Shikshan” magazine
and other literatures of GCERT for the year 2013-14. Audit observed
(February 2015) that GCERT had not resorted to e-tendering process which
was in contravention to the instructions (May 2011) of the State Government
which stipulates that the tenders with estimated cost above ` 10.00 lakh should
be invited through e-procurement process. Out of seven bidders, five bidders
were disqualified at pre-bid stage and out of the remaining two agencies, the
price bid of M/s. Reliable Art Printery Private Limited, Ahmedabad (agency)
was selected (April 2013) by the committee for the printing works of GCERT.
The committee had invited rates for “single side” and “double side” printing in
single colour and four colour, with and without paper. The agency had quoted
(April 2013) the following rates as shown in Table 1 as follows –

1

(i) Director, GCERT (ii) Secretary, GCERT (iii) Accounts Officer, GCERT (iv) Representative of Director, Printing
and Stationery (v) Director, Gujarat State Schools Textbook Board (vi) Reader, Prakashan Branch, GCERT and
(vii) Reader Assistant, Prakashan Branch, GCERT
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Table 1: Rates quoted in the price-bid by the agency and effective rate
Paper Size
and
Colour
1/4 Single
Colour
Legal Size
1/4 Four
Colour
Legal Size

Side

Single
Double
Single
Double
Single
Double
Single
Double

1,000 numbers with 70 Gram per square metre (GSM) paper 1,000 numbers
(Amount in paise)
without paper
(Amount in paise)
Quoted rate
Effective rate
27
27
09
29 one side 58 + five per cent Value Added Tax (VAT)
11
30
09
30
32 one side
11
64 + five per cent VAT
36
12
36
46 one side
22
92 + five per cent VAT
43
12
43
53 one side
22
106 + five per cent VAT

(Source: Information collected from the records of GCERT)

The double side rate for printing with paper was quoted with a condition that
the rate was for “single side” only whereas no such condition was quoted for
printing without paper. The purpose of showing single page rate against
double page rate with a condition by the agency was not justifiable. Audit
observed (February 2015) that in the comparative statement prepared on the
date of opening of price-bid (22 April 2013), the rate considered for double
side printing was the rate quoted by the agency without the condition of
“single side”. It was further observed that after the agency being selected by
the committee, the agency clarified (29 April 2013) that the rate for double
side was double the rate quoted.
From the above table, it can be seen that the difference between the rate
quoted for printing without paper on “single side” and “double side” was
almost same as compared to rates quoted for printing with paper. Audit
observed from the records of GCERT that for the printing works of GCERT
for the year 2011-12, the same agency had quoted (March 2011) the following
rates as shown in Table 2 below –
Table 2: Rates quoted by the agency for printing works for the year 2011-12
Paper size
and colour
1/4 Single
Colour

Side

1,000 numbers with 70 GSM
paper(Amount in paise)

1,000 numbers without
paper (Amount in paise)

Single
16
15
Double
19
18
Legal Size
Single
18
16
Double
20
19
(Source: Information collected from the records of GCERT)

It can be seen that the difference between “single side” and “double side”
printing with paper was only three paise and two paise for 1/4 single colour
and legal size paper respectively. Thus, the conditional rate considered by the
committee for awarding the contract to the agency in 2013-14 was not correct.
Further, as per the provisions of Gujarat Public Works Manual (GPWM), 1987
and Central Vigilance Commission (CVC) guidelines (May 2004), any price
bid containing any condition was to be rejected outright. However, the
committee selected the agency for the printing work of GCERT for the year
2013-14 in contravention to the provisions of GPWM and CVC.
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It may also be mentioned that as per the instructions issued by Industries and
Mines Department, a “no objection certificate” from Manager, Government
Printing Press was required to be obtained for awarding printing work with
estimated cost above ` 10.00 lakh to private press. Therefore, the committee
was required to obtain a “no objection certificate” and thereafter should have
gone for fresh tenders. However, in contravention to the above, the committee
awarded (between September 2013 and August 2014) printing work of SCE,
etc. as per the requirements of Education department to M/s. Reliable Art
Printery Private Limited, Ahmedabad without inviting fresh tenders, though
the work involved double side printing and the payments were made to the
agency at the double the rate of single side. By adopting the rate of single side
printing to double side printing, GCERT incurred an extra expenditure of
` 6.69 crore as shown in Appendix-XVI, which could have been avoided.
GCERT stated (December 2015) that due to enforcement of model code of
conduct for the Lok Sabha elections, the tender was not invited for the work.
The funds were received at the fag end of March 2014, hence, considering the
urgency of the work and to avoid lapse of grant, the work was awarded to the
said agency. It was further stated that contract was awarded to the lowest
bidder as the rates of the agency was less than the second qualified agency and
“no objection certificate” was obtained from the Government Printing Press.
The reply is not convincing as from the records available with Audit, it is
evident that GCERT was aware since October 2013 that it was to carry out the
printing work of SCE, etc. and fresh tenders should have been invited before
the enforcement of model code of conduct.
It was also seen from the documents furnished with the reply that GCERT had
approached the Government Printing Press for the “no objection certificate” in
March 2014 whereas the work orders for the printing work in question were
issued between September 2013 and August 2014. Thus, acceptance of
conditional rate had resulted in extending undue benefit to the agency besides
loss of ` 6.69 crore to the State Government.
The matter was reported to the Government in July 2015. Reply is awaited
(January 2016).

HEALTH AND FAMILY WELFARE DEPARTMENT
3.2 Irregular payment of subsistence allowance and salary
Contractual employee was suspended and reinstated in regular pay scale as
if he was a government servant resulting in irregular payment of
subsistence allowance and salary of ` 66.88 lakh.
In order to bring improvement in quality of medical education and increase the
scope of core subjects like anatomy, physiology and forensic medicine and
super specialty subjects like orthopedics, ENT, chest diseases, etc. the Health
and Family Welfare Department (Department) of the State Government
floated (May 2002) a scheme to engage medical teachers on contractual basis
(with fixed pay2) allowing them to undertake private practice. This was to be
2

` 7,500 and ` 10,000 for Associate Professor and Professor respectively
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done in accordance with the criteria of Medical Council of India (MCI) and
was intended to overcome the prevailing acute shortages of medical teachers
in these subjects. As per the scheme guidelines only three types of persons
could apply under the scheme viz., those who have retired on superannuation,
and those who have voluntarily retired, or, who were in their own private
practice; further the serving teachers of Government medical colleges of the
rank of associate professor and above, who had completed 10 years of
pensionable service could file their option to get appointment on contractual
basis under the scheme by October 2002.
A Professor of Urology at B.J. Medical College, Ahmedabad submitted (June
2002) his option for the appointment under the scheme. The Professor
continued on the regular post till the acceptance of application by the
Department (May 2005) and was appointed on contractual basis under the
scheme at B.J. Medical College, Ahmedabad with effect from 01 June 2005.
Audit scrutiny of the records of B.J. Medical College, Ahmedabad disclosed
(November 2013) that the Professor while working as the President of MCI
was booked (April 2010) by the Central Bureau of Investigation (CBI) on
corruption charges. Consequent upon arrest by CBI, the Department issued
(May 2010) two orders, one terminating the contractual appointment (made
under the Scheme) with immediate effect and the other placing him under
suspension from regular service with effect from 22 April 2010 i.e. from the
date of arrest as if deemed suspended under Rule 5 of the Gujarat State
Services (Discipline and Appeal) Rules, 1971 because the detention period
exceeded 48 hours (from 22 April 2010 to 01 May 2010). The department
further ordered (March 2012) that the Professor would be paid subsistence
allowance with effect from 22 April 2010 at the rate of the leave salary which
would have been drawn if he had been on leave on half pay basis as on 31
May 2005 in accordance with Rule 68 of Gujarat Civil Services (Joining
Time, Foreign Service, etc.) Rules, 2002. The Professor was paid ` 24.19 lakh
as subsistence allowance for the period 22 April 2010 to 04 July 2013.
Subsequently, on getting acquitted from the corruption charges, he was reinstated as Professor and Head of Department of Urology at B.J. Medical
College, Ahmedabad with effect from 05 July 2013. The Professor was paid
salary as applicable to regular employee amounting to ` 42,68,570 for the
period from 05 July 2013 to 11 May 2015. The Professor voluntarily resigned
from the post thereafter.
Audit observed that as per the scheme document, the option to get
appointment on contractual basis could be rescinded within a period of one
year from the date of start of contractual appointment and the service after that
could not be counted as pensionable service. Since the Professor continued on
contractual appointment from 01 June 2005 to 22 April 2010 and the option to
rescind was available till 31 May 2006, such option of rescinding the
contractual appointment and coming back to the regular post of Professor and
Head of Department of Urology was not available. As per the records
furnished to Audit, the Professor had not given any option for rescinding the
contractual appointment and reverting back to the regular post within one year
from the date of start of contractual appointment. Therefore, the payment of
` 24.19 lakh as subsistence allowance for the period from 22 April 2010 to
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04 July 2013 and payment of ` 42.69 lakh as salary for the period from
05 July 2013 to 11 May 2015 was irregular.
The Department stated (October 2015) that the matter pertaining to
subsistence allowance in this case was referred to the Legal Department of the
State Government and the subsistence allowance paid to him was in
accordance with the opinion of the Legal Department, which was endorsed by
the General Administration Department and concurred to by the Finance
Department, Chief Secretary, Hon’ble Minister (Health) and Hon’ble Chief
Minister of the State. It was further stated that the irregularities taken
cognizance of by CBI was done as MCI President and it is not connected with
the work as Professor and Head of Department of Urology.
Audit is of the view that the action of the Government lacked justification as it
was in contravention to the scheme guidelines, which allowed rescinding the
contractual appointment within one year only, as explicitly mentioned in the
resolution (May 2002) of the State Government. Had the Professor not been
suspended and been allowed to continue to render services as contractual
employee, he would have drawn ` 3.84 lakh3 only as contractual pay whereas
being under suspension, he did not render any service to Government but he
was paid ` 24.19 lakh. This does not appear logical. Even for the period after
revocation of suspension, the Professor would have drawn ` 2.22 lakh as
contractual employee whereas he was paid ` 42.69 lakh deeming to be a
regular employee though he had forfeited his option of rescinding the
contractual appointment with effect from 31 May 2006.

HOME DEPARTMENT
3.3 Follow-up Audit on Modernisation of Police Force in Gujarat
3.3.1 Introduction
The scheme of Modernisation of Police Force (MoPF) was launched
(1969-70) by the Ministry of Home Affairs, Government of India (GoI) for
modernising police forces in the country to enable them to effectively face the
emerging challenges to internal security. A revised scheme involving
substantial outlay of Central assistance was launched by the GoI in February
2001 for a period of ten years which was extended by another two years and
was further extended (February 2013) for a five year period (2012-17). The
basic objectives of the scheme were to meet the deficiencies in the State Police
Forces as identified by the Bureau of Police Research and Development
(BPR&D)4 and to achieve planned development and modernisation of the
State Police Forces with latest technology.
Police Force functions under the Home department of the State Government
headed by Additional Chief Secretary (ACS) who is responsible for
implementation and monitoring of the scheme (Appendix-XVII). The
Director General and Inspector General of Police (DG&IGP) is the head of the
department. Deputy Inspector General (DIG) (Police Modernisation) is in
direct charge of Modernisation Programme. The Directorate of Forensic
3
4

38 months and 13 days at the rate of ` 10,000 per month
Is a research and development organisation positioned to guide on policy for Modernisation of police force. It sets
norms and standards for each aspects of the policing.
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Science (DFS), Gandhinagar, Managing Director, Gujarat State Police
Housing Corporation Limited (GSPHCL), Gandhinagar, Commissioner of
Police (CP), Ahmedabad and Commandant General, Home Guards,
Ahmedabad are responsible for formulation and implementation of the
scheme. A State Level Empowered Committee (SLEC) has been set-up
(February 2007) under the Chairmanship of the State Chief Secretary for
speedy sanction of Annual Action Plans (AAPs) and for proper monitoring of
the implementation of the scheme.
The implementation of the scheme in the State was last reviewed and findings
included in the Audit Report (Civil) for the year ended 31 March 2009. As a
follow-up, the present Audit covers the period 2009-15 to assess and evaluate
the action taken by the Government on the Audit findings and
recommendations included in the Audit Report for the year ended 31 March
2009. For this purpose, Audit questionnaires were issued (March 2015) and
records maintained in the office of ACS (Home) and Director General &
Inspector General of Police (DG&IGP), DFS, GSPHCL, CP Ahmedabad,
Commandant General, Home Guards and eight out of 26 District
Superintendents of Police involved in the implementation of the scheme were
test-checked between April 2015 and August 2015.
Audit analysis of follow-up action by the Government on earlier Audit
observations
The shortcomings in the implementation of the scheme pointed out in the
Audit Report for the year ended 31 March 2009 are given in (Appendix–
XVIII). Following six recommendations were proposed in the Report based
on the findings of the Performance Audit –
 State Government should prepare perspective plan after assessment of
deficiencies, actual requirement with reference to infrastructure i.e.
administrative and residential buildings, mobility, weaponry,
communication, etc. Annual Action Plan should flow from these
perspective plans and be submitted to GoI in time.
 New vehicles purchased under the scheme should not be allotted in
place of condemned ones as the purpose of the scheme is to augment
existing fleet of vehicles and create capital assets. Vehicles meant for
police stations, out posts, highway patrolling, etc. should not be placed
at the disposal of the officers of the district police headquarters.
 Immediate action is required to address shortage of modern weapons
and ammunitions.
 The existing infrastructure with reference to communication
technology need to be upgraded and requisite accessories should be
procured to utilise them optimally.
 Police reforms should be implemented in letter and spirit for
modernising the working environment of police department.
 State Level Empowered Committee (SLEC) should monitor and
evaluate the implementation of the scheme on regular basis.
In the Detailed Explanatory Notes submitted (June 2014) to the Public
Accounts Committee (PAC), the Government had assured that steps would be
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taken to address the audit findings (Appendix-XVIII). The Report is yet to be
taken up for discussion by the PAC (December 2015).

Audit findings
A follow-up audit was conducted and the findings were as follows 3.3.2 Planning
3.3.2.1 Submission/approval of Annual Action Plan
State Government was required to submit the Annual Action Plan (AAP)
every year by due dates as specified by GoI after being approved by the State
Level Empowered Committee (SLEC). Delay in submission/approval of AAP
was pointed out earlier in the Audit Report for the year ended 31 March 2009
(Paragraph 1.1.8.2). In the detailed explanatory notes submitted (June 2014) to
the PAC, the department had not offered any specific reply. However, similar
deficiency during the current Audit was also noticed. Details of delay in
submission of AAP by the State Government during the period 2009-15 are
shown in Table 1 below –
Table 1: Delay in submission of AAP
Year

2009-10
2010-11
2011-12
2012-13
2013-14
2014-15

Due date for
submission of
AAP to GoI

Date of
approval of
AAP by SLEC

Actual date of
Delay in
submission of submission of
AAP to GoI
AAP to GoI
(in days)

22.12.2008
31.01.2009
30.12.2009
No meeting held
15.03.2010
31.08.2011
01.10.2011
15.04.2012
17.07.2012
20.07.2012
25.03.2013
09.05.2013
26.06.2013
04.06.2014
No meeting held
19.06.2014
(Source: Information provided by the Home Department)

40
75
31
96
93
15

The above table shows that the approval of the SLEC was not obtained in four
out of six AAPs and the State Government had not submitted the AAPs to the
GoI by due dates in any of the years covered in Audit. The delay ranged from
15 to 96 days which consequently resulted in delay in approval by the GoI.
Therefore, the implementing agencies were left with insufficient time to utilise
the funds in the same year, which resulted in unspent balances every year,
thus, affecting timely implementation of the plans.
3.3.3 Financial Management
The scheme was implemented by the GoI as a Non-Plan scheme upto 2012-13
and the Central assistance was released to State Governments under Non-Plan
head. From 2013-14, the Central assistance was provided partly under
Non-Plan and partly under Plan head. The items required by the State Police
under mobility, weapons, equipment, training equipment, forensic equipment,
etc. were funded under Non-Plan and construction/upgradation of police
stations, outposts, police lines, police housing, forensic science laboratories,
training infrastructure and construction of buildings were funded under Plan
head. Central share was 75 per cent of the approved AAP during 2005-12
which was reduced to 60 per cent from 2012-13.
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Short release of central assistance due to non-utilisation of substantial scheme
funds was pointed out earlier in the Audit Report for the year ended 31 March
2009 (Paragraph 1.1.9). In the detailed explanatory notes submitted (June
2014) to the PAC, the department attributed the reasons for delay in purchase
procedure due to issues pertaining technology selection and in an effort to
procure items which meet the requirements of Gujarat police. However, Audit
noticed similar deficiency during subsequent period between 2009 and 2015.
Details of approved plan size, share of GoI and State Government with
reference to the approved plan and funds released by GoI and State
Government and the expenditure incurred under the scheme (2009-15) are
shown in Table 2 below –
Table 2: Details of expenditure incurred under the scheme during 2009-15
(` in crore)
Share of approved plan
Year

2009-10
2010-11
2011-12
2012-13
2013-14
2014-15
Total

GoI
65.60
73.57
42.57
12.99
78.43
72.73
345.89

State
Govern- Total
ment
21.87
24.52
14.19
8.66
48.93
48.48
166.65

87.47
98.09
56.76
21.65
127.36
121.21
512.54

Funds released
State
GoI
Government
NonNonPlan
Plan
Plan
Plan
52.18
20.87
55.27
24.51
33.22
14.20
12.99
8.66
47.51
30.92 30.20
18.73
38.98
33.67 25.19
23.31
86.49 218.25 55.39 110.28

Expenditure
Total
Plan Non-Plan
73.05
79.78
47.42
21.65
127.36
121.15
470.41

0.00
0.00
0.00

44.47
50.12
11.26
7.88
22.34
20.20
156.27

Percentage of
expenditure to
funds released Excess(+)
Savings(-)
NonPlan
Plan
61
-28.58
63
-29.66
24
-36.16
36
-13.77
0
45
-105.02
0
35
-100.95
-314.14

(Source: Information furnished by the DG&IGP)

The above table shows a decreasing trend of Non-Plan expenditure against the
funds released during the period 2009-15 and non-utilisation of Plan funds of
` 141.88 crore received during the period 2013-15. The percentage of NonPlan expenditure decreased from 63 per cent (2010-11) to 35 per cent
(2014-15).
Audit further observed that the department had parked an amount of ` 45.84
crore5 with GSPHCL during the period 2011-14 to avoid lapsing of the grant.
As of March 2015, an amount of ` 35.67 crore including interest accrued on
the funds was lying unspent with GSPHCL.
3.3.4 Mobility
3.3.4.1 Availability of vehicles at police stations
Mobility is vital for efficient and effective performance of police force. As per
the study report of BPR&D, mobility could be achieved only when a well
equipped police force has the ability to move the entire police force at once.
BPR&D prescribed availability of two four-wheelers (light motor vehicles)
and three two-wheelers (motor cycles) at every Police Station (PS) to meet the
requirement of mobility of police force. As of March 2015, as against the
requirement of 2,266 four-wheelers and 5,396 two-wheelers (as per BPR&D
norms for the State), the availability of these vehicles were 3,434 and 5,873
respectively.
5

2011-12 – ` 38.38 crore, 2012-13 - ` 2.44 and 2013-14 - ` 5.02 crore
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Non-fulfilment of minimum requirement of vehicles at test-checked PSs as
prescribed by BPR&D had been pointed out earlier in the Audit Report for the
year ended 31 March 2009 (Paragraph 1.1.10.1). In the detailed explanatory
notes submitted (June 2014) to the PAC, the department had stated that
vehicles were available with the PSs as per requirement. However, Audit
observed that though excess four-wheelers were available in the State, the
shortage of these vehicles at PSs was noticed as on 31 March 2015. As against
the requirement of 1,176 four-wheelers in the State for total 588 PS, only
1,065 four-wheelers were available in the PSs. Though BPR&D norms
prescribed for two four-wheelers in each PS, 302 PSs were having only one
four-wheeler and two PSs had no four-wheeler (Appendix-XIX).
As regards two-wheelers, Audit observed that though excess two-wheelers
were available, 49 PSs were having only two two-wheelers, 22 PSs were
having only one two-wheeler and 21 PSs had no two-wheelers (AppendixXIX). Thus, the minimum requirement of vehicles at PSs as prescribed by
BPR&D was not fulfilled till March 2015. This indicated that though vehicles
were available with the department, the distribution of the same among PSs
was not rational.
The State Government may review the allocation of vehicles among various
PSs/other wings so as to make optimum utilisation of the same in view of the
BPR&D guidelines.
3.3.5 Weaponry
To meet the challenges of terrorists and criminals, equipped with high tech
and latest weapons, up-gradation of weaponry is of utmost importance for the
police force. Under MoPF scheme, State Government procures modern
weaponry every year.
3.3.5.1 Availability of modern weapons with Gujarat Police
Overall 60 per cent shortage of modern weapons was pointed out earlier in the
Audit Report for the year ended 31 March 2009 (Paragraph 1.1.11.1). Audit
observed that the overall shortage had been brought down from 60 to 36 per
cent and norms of BPR&D had been fulfilled; however, there was a shortage
of these weapons as against the requirement assessed by the State Government
based upon the special threat perception, long vulnerable coastline and
concentration of major economic assets. The details of shortage of modern
weapons as against the State’s own assessment as on 31 March 2015 is shown
in Table 3 as follows –
Table 3: Shortage of modern weapons as on 31 March 2015
Type of weapon

Glock/SIG Pistols
AK 47
9mm Carbine & 9mm MP-5
INSAS and 7.62 SLR
BORE shot Gun
Gas Gun
Total

Requirement as per
BPR&D State Scale

Actual
Shortage with Shortage in Percentage
availability reference to
BPR&D State Scale
State scale
10,929
33,633
20,043
13,590
40
245
6,704
1,605
5,099
76
3,857
11,015
5,827
5,188
47
303
81,673
59,683
21,990
27
6,022
8,396
2,743
5,653
54
67
420
2,992
2,781
211
07
21,776
1,44,413
92,682
51,731
36
(Source: Information provided by the DG&IGP)
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The above table shows that there was no shortage of modern weapons as per
BPR&D norms except for BORE shot gun, the shortage of which stood at 54
per cent. The shortage of modern weapons as per State specific requirement
ranged between seven per cent in case of Gas Guns and 76 per cent in case of
AK 47s. Non-availability of adequate number of modern weaponry could
compromise the striking capability of police force.
Audit is of the view that the State Government may consider equipping its
police forces with adequate weaponry in view of its assessed threat
perception.
3.3.5.2 Working of Anti Terrorist Squad
Anti Terrorist Squad (ATS) was formed in 1993 to counter the increasing
threat to internal security from terrorist organisations. It has a sanctioned staff
of 64 police personnel. Shortage of staff in ATS was pointed out earlier in the
Audit Report for the year ended 31 March 2009 (Paragraph 1.1.11.4). In the
detailed explanatory notes submitted (June 2014) to the PAC, the department
had stated that the vacancy would be filled in 2014-15. However, it was
observed that there was a shortage of personnel in various cadres as of March
2015 as shown in Table 4 below –
Table 4: Shortage of police personnel against sanctioned strength as on 31 March 2015
Cadre

Inspector General
(Operations)
Deputy Inspector
General (Operation)
Superintendent of
Police (Operation)
Deputy Superintendent
of Police
Police Inspector
Police Sub-inspector
Head Constable
Police Constable

As of March 2009
As of March 2015
Sanctioned Present Vacancy Percentage Sanctioned Present Vacancy Percentage
strength strength
of vacancy strength strength
of vacancy
1
0
1
100
1
1
0
0
1

2

(-1)

0

1

0

1

100

3

1

2

67

3

1

2

67

3

3

0

0

3

0

3

100

11
1
8
12
9
7
11
61
18
11
9
11
55
20
7
6
0
0
6
26
(Source: Information provided by DG&IGP)

3
7
13
(-20)

25
39
65
0

12
18
20
6

The above table shows that the vacancies in the key posts of Deputy Inspector
General (Operation), Deputy Superintendent of Police and Police Inspector
had increased as on March 2015.
Audit is of the view that the State Government may assess threat perception
with regard to internal security and accordingly strengthen the ATS.
3.3.5.3 Supply of weapons by Government of India
Under MoPF scheme, GoI accords its approval for supply of weapons to State
Government through Ordnance Factory Board (OFB). The grant for supply of
weapons is deducted by GoI from the funds allotted under MoPF scheme and
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is directly paid to the weapons supplying agencies. The State Government was
responsible for procurement of weapons by regular follow-up with OFB.
Non-supply of weapons against funds of ` 6.15 crore6 retained (2003-08) by
GoI was pointed out in earlier Audit Report for the year ended March 2009
(Paragraph 1.1.11.5). In the detailed explanatory notes submitted (June 2014)
to the PAC, the department had stated that the procurements of these weapons
centrally was in progress. However, Audit observed that as against ` 6.15
crore retained by GoI during 2003-08, the weapons against ` 6.09 crore7 were
still awaited (March 2015) from the OFB. Audit further observed that weapons
against ` 6.45 crore8 deducted by GoI during 2008-15 were still awaited
(March 2015) from the OFB.
Audit recommends that the department may regularly follow-up with OFB
for getting its share of weapons for which payments have already been
deducted.
3.3.6 Communication
3.3.6.1 POLNET
Modern means of communication are the backbone of effective policing. With
a view to cope up with deficiency in existing communication system and to
cater to the needs and maintenance of Law and Order in the country, GoI
decided (October 2002) to establish a dedicated satellite based integrated
Police Communication Network (POLNET) for Police and Para military
forces. It provides a unified and full proof police satellite communications
network with cryptographic cover to integrate the entire country for quick
exchange of data at a speed thousand times faster than the present radio
communications systems used by the police. It also facilitates exchange of
information on the movement of criminals, crime fact-sheets and access to
Interpol's crime profiles of foreign terrorist organisations and individuals, etc.
The project aimed at installation of 24 Very Small Aperture Terminals
(V-SAT) and 434 Multi Access Radio Telephony (MART) for linking
National capital with all State capitals and further extending the connectivity
down to the District headquarters/PS level. The work of execution of
“POLNET” project was awarded (November 2002) by GoI to Bharat
Electronics Limited (BEL), Ghaziabad covering 434 out of 464 PSs in the
State as on 31 March 2003.
Non-functioning of POLNET was pointed out in the earlier Audit Report for
the year ended March 2009 (Paragraph 1.1.12.1), however, Audit observed
that the POLNET remained non-functional till date (October 2015). Audit
further observed that out of 434 Remote Subscribers Units (RSUs) to be
installed at PSs, 202 RSUs were not installed while remaining 232 RSUs were
non-operational (October 2015). Audit also observed that generator sets had
not been provided to POLNET stations and air-conditioners had not been
provided to district headquarters for maintaining temperature for working of
V-SAT. It was also found that Radio Frequency Modulator (RFM) cards at
6

` 0.15 crore (2003-04) + ` 1.49 crore (2004-05) + ` 3.63 crore (2005-06) + ` 0.88 crore (2007-08)
` 0.15 crore (2003-04), ` 1.49 crore (2004-05), ` 3.63 crore (2005-06) and ` 0.82 crore (2007-08)
8
` 0.78 crore (2008-09), ` 1.28 crore (2009-10), ` 1.43 crore (2012-13) and ` 2.96 crore (2014-15)
7
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State Police Headquarters at Gandhinagar were not functioning (October
2015). Thus, the objective of integrating police communication network could
not be achieved.
In the detailed explanatory notes submitted (June 2014) to the PAC, the
department accepted the non-functioning of POLNET and attributed the
reasons of PSs being beyond the line of sight and non-replacement of RFM
card by BEL.
It is recommended that the department may ensure rectification of the
POLNET for its effective utilisation in communication.
3.3.6.2 Technical Man Power in communication
For smooth operation of communication system, adequate skilled and trained
manpower is an essential requirement. From the information furnished to
Audit, it was observed that the vacancy in the post of Police Wireless
Inspector and Police Wireless Sub-Inspector had reduced as compared to the
vacancy position as of March 2009, which was pointed out in the earlier Audit
Report for the year ended March 2009 (Paragraph 1.1.12.4). However, the
percentage of vacancy increased in the post of Radio Operator and Radio
Technician as shown in Table 5 below –
Table 5: Shortage of Technical manpower as of March 2009 and March 2015
Cadre

As of March 2009
As of March 2015
Sanctioned Present Vacancy Percentage Sanctioned Present Vacancy Percentage
strength strength
of vacancy strength strength
of vacancy
Police Wireless Inspector
32
02
30
94
35
21
14
40
Police Wireless SubInspector
363
204
159
44
405
359
46
11
Radio Operator
349
309
40
11
483
272
211
44
Radio Technician
101
97
4
04
113
57
56
50
Total
845
612
233
28
1,036
709
327
32
(Source: Information provided by the DG&IGP and CAG’s Audit Report – 2008-09)

From the above table, it can be seen that the percentage of vacancy increased
from 11 to 44 in case of Radio Operator and from four to 50 in case of Radio
Technician. It could also be observed that the overall vacancy increased from
28 to 32 per cent. The Government has taken little initiative to fill the
vacancies in Radio Operator and Radio Technician cadres. In fact, persons-inposition in these two cadres have fallen in the corresponding periods
(2009-15).
The State Government may take effective action to recruit Radio Operators
and Radio Technicians to make effective use of wireless system.
3.3.7 Mega City Policing
GoI introduced a new concept of Mega City Policing as a sub-plan under
MoPF from the year 2005-06 with a view to enable police to counter specific
problems of crime investigation, traffic management, up-gradation of control
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rooms and installation of digital radio trunking system9, etc. In Gujarat,
Ahmedabad City was covered under Mega City component.
Non-procurement of 1,502 items approved under AAPs for the period 2006-09
was pointed out in the earlier Audit Report for the year ended March 2009
(Paragraph 1.1.14). Audit observed that 1,198 out of 1,502 items have not
been procured by the department till date (March 2015). In the detailed
explanatory notes submitted (June 2014) to the PAC, the department accepted
that these items were not procured due to non-finalisation of tender, pending
decision of the Secretariat Purchase Committee (SPC), non-finalisation of
specifications, etc. Audit observed that CCTV, Digital Radio Trunking System
and Variable Signal Messaging System approved in the AAPs of 2006-07 and
2007-08 have not been procured till date (August 2015), though these are
important equipment for crime detection, better communication network and
traffic control.
Audit further observed that even the items approved in the subsequent AAPs
(2009-15) were also not procured within the financial year by the department
which resulted in non-utilisation of grants under Mega City component as
shown in Table 6 below –
Table 6: Non-utilisation of grants under Mega City component
Year

Grant received

Expenditure

2009-10
2010-11
2011-12
2012-13
2013-14
2014-15

4.00
7.46
7.36
0
8.37
23.44

1.56
6.51
5.40
0
0
0

Unspent
amount
2.44
0.95
1.96
0
8.37
23.44

(` in crore)
Percentage of
unspent amount to
grant received
61
13
27
0
100
100

Total
50.63
13.47
37.16
73
(Source: Information provided by the Commissioner of Police, Ahmedabad City)

It can be seen from the above table that the department could utilise only
` 13.47 crore as against ` 50.63 crore received during 2009-15. Thus, despite
availability of funds, the items approved could not be procured, adversely
affecting the objective of Mega City Policing.
3.3.7.1 Purchase of International Mobile Subscriber Identity catcher
An International Mobile Subscriber Identity (IMSI) catcher is a telephony
eavesdropping device used for intercepting mobile phone traffic and tracking
movement of mobile phone users. It masquerades as a base station and logs
the IMSI numbers of all the mobile stations in the area, as they attempt to
attach to the IMSI catcher. It allows forcing the mobile phone connected to it
to use no call encryption or to use easily breakable encryption, making the call
data easy to intercept and convert to audio.

9

Traditional radio equipment works on the principle that all parties involved agree on what frequencies they would
utilise. Trunking radios constantly renegotiate the frequencies used for conversation. This allows for more efficient
utilisation of limited frequencies available.
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In the AAP 2012-13, procurement of three IMSI catchers at a cost of ` 0.60
crore was sanctioned. The Commissioner of Police, Ahmedabad placed
(March 2014) the order to an agency10 with stipulation to supply the equipment
by 31 March 2014. An amount of ` 1.51 crore was drawn on an abstract
contingent (AC) bill. However, Audit observed that the supplier failed to
supply the equipment till date (August 2015) for want of Custom Duty
exemption certificate from the department. This resulted in non-procurement
of equipment, despite availability of funds (and the funds drawn on AC bill are
lying outside the Government account till date).
3.3.7.2 City Surveillance and Intelligent Traffic Management System
To safeguard public areas, to minimise environmental and human threats, and
to prevent crime a City Surveillance and Intelligent Traffic Management
System (CSITMS) was sanctioned in the AAP for the year 2013-14 under
Mega City Policing. GoI released (March 2014) its share of ` 5.02 crore to
Gujarat Police Housing Corporation Limited (GSPHCL). However, Audit
observed that despite availability of funds, the system was not procured by
Commissioner of Police, Ahmedabad till date (August 2015) due to
non-finalisation of tenders.
The State Government may procure and put to proper use of these items to
achieve the objectives of Mega City Policing.
3.3.8 Forensic Science Laboratory
3.3.8.1 Utilisation of Automated Finger Print Identification System
Automated Finger Print Identification System (AFIS) was installed (March
2004) at 25 district level offices and a central server at Director of Forensic
Service (DFS), Gandhinagar for online verification and identification of finger
prints data of criminals. In the earlier Audit Report for the year ended March
2009 (Paragraph 1.1.15.1), Audit had pointed out that the AFIS at KachchhBhuj district was not utilised due to non-availability of online connectivity. In
the detailed explanatory notes submitted (June 2014) to the PAC, the
department stated that AFIS at all 25 districts were working online. However,
in March 2015, it was observed that online connectivity with central server
was not available in Bhavnagar (since October 2013) and Valsad with AhwaDang (since October 2014). Further, due to shortage of staff in eight districts11,
finger prints data of criminals captured in these districts were not being done
online; instead the information were being sent physically to DFS
Gandhinagar for entry in the central server, resulting in delay in entry and
verification of the history of the criminals. Thus, the purpose of integrating all
district units with DFS for online verification and identification of finger
prints of criminals could not be achieved.
The State Government may initiate action to connect all the districts online
with the central server and may recruit personnel at district level so as to
ensure timely entry of finger prints data of criminals in central server.

10
11

M/s. National Co-operative Consumers Federation of India Limited, Mumbai
Anand, Banaskantha, Junagadh, Kachchh-Bhuj, Kheda, Narmada, Navsari and Porbandar
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3.3.9 Gujarat State Police Housing Corporation Limited
3.3.9.1 Utilisation of funds
The scheme laid special emphasis on construction of residential and nonresidential buildings with a view to provide better working environment to the
police personnel. Gujarat State Police Housing Corporation Limited
(GSPHCL) was entrusted with the work of constructing police buildings.
DG&IGP prepares a priority list of works to be undertaken under the scheme
every year, which are included in the AAP. After approval of AAP, GoI allots
its share of funds to GSPHCL directly and the State Government releases a
matching share.
The details of funds received and expenditure incurred by GSPHCL during the
period 2009-15 are shown in Table 7 below –
Table 7: Funds received and expenditure incurred by GSPHCL during 2009-15
Year

2009-10
2010-11
2011-12
2012-13
2013-14
2014-15
Total

Funds released Funds released by Total funds Expenditure
by GoI
State Government received

16.40
15.76
2.30
0.00
37.97
30.50
102.93

0.00
16.40
18.16
3.79
19.55
15.56
0.00
2.30
0.00
0.00
0.00
0.00
30.20
68.17
8.44
25.19
55.69
0.00
59.18
162.11
42.16
(Source: Information provided by GSPHCL)

(` in crore)
Percentage of
expenditure to
funds received
111
80
0
0
12
0
26

It can be seen from the above table that GSPHCL could utilise only ` 42.16
crore (26 per cent) as against ` 162.11 crore received during the period
2009-15. Non-utilisation of funds was due to slow progress of works and
non-commencement of works on account of non-availability of land, pending
approval of layout plans, delay in finalisation of tenders, etc. as discussed in
the succeeding paragraphs.
3.3.9.2 Construction of Training-cum-Store complex
Non-commencement of construction of a Training-cum-Store complex for
Home Guards at Ahmedabad (approved in 2003-04 at the cost of ` 0.85 crore)
despite obtaining permission (November 2008) of Archeological Survey of
India (ASI) had been pointed out in the earlier Audit Report for the year ended
March 2009. In the detailed explanatory notes submitted (June 2014) to the
PAC, the department accepted the facts and cited the delay due to
non-availability of clear and adequate land, and considerable delay in
obtaining permission from ASI. It was further stated that necessary process of
transferring the ownership of the land from Public Works Department to
Home Guards was in progress. As the Administrative block of the Home
Guards headquarters building was treated as condemned by GSPHCL, the
State Government decided (April 2010) to construct “Home Guard Bhavan
with Training-cum-Store complex” instead of constructing only a Training123
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cum-Store complex. However, Audit observed that the revised proposal was
not sent to GoI. Audit further observed that the work order was issued by
GSPHCL only in January 2015 at the cost of ` 11.38 crore and the
construction had reached only up to foundation level as of June 2015. Thus,
the project approved in 2003-04 commenced after a delay of more than 10
years. This deprived the Home Guards of proper training facility. Also, Audit
is of the view that had the State Government sent the revised proposal
including the construction of Administrative block, the central assistance to
that extent could have been obtained.
3.3.9.3 Construction of Baffle Range
Construction of Baffle Range at four districts12 was sanctioned (2008-09) and
GoI released (2009-10) grant of ` 5.60 crore. Audit observed that a tender of
` 1.69 crore for Baffle Range, Bharuch (June 2010) was cancelled (February
2011) due to non-availability of required land. This indicated that the
department had invited tenders without ascertaining the availability of land.
The department later decided (July 2014) to construct the same at district
Patan instead of Bharuch, however, the work had not commenced (August
2015) due to non-finalisation of tender. Thus, lack of planning on the part of
GSPHCL resulted in non-commencement of work even after lapse of five
years from the receipt of central assistance.
Audit is of view that proper planning and identification of land, etc. may be
done in advance before seeking GoI assistance so as to avoid non-utilisation
of funds for long periods of time.
3.3.9.4 Construction of infrastructure at Police Academy
Non-commencement of nine out of 15 works approved (2003-04) for
providing necessary infrastructure at Police Academy, Karai was pointed out
in the earlier Audit Report for the year ended March 2009. In the detailed
explanatory notes submitted (June 2014) to PAC, department stated that out of
nine works, two works have been completed, three works are in progress and
four works are yet to be taken up due to change in site (two works13) and want
of priority approval from DG&IGP (two works14).
However, Audit observed that only four out of nine works have been
completed till date (August 2015). The work of Quarter Guard and Magazine
Room commenced in May 2014 was in progress while the remaining four
works15 have not been taken up (August 2015) due to above reasons advanced
by the department and non-finalisation of plans and estimates. Thus, even after
lapse of more than 10 years, GSPHCL have failed to complete the works of
the academy, depriving the trainees from the resultant benefits.
The State Government may issue instructions to GSPHCL to take up the
works and complete the same within a stipulated time frame.

12

Bharuch, Junagadh, Kheda and Sabarkantha
Dog school and Indoor Firing Range proposed for construction at Cammando Training Centre, Kalal
14
Band school and Wireless school
15
Dog school, band school, wireless school and indoor firing range
13
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3.3.10 Police Reforms, Human Resource and Monitoring
3.3.10.1 Implementation of Supreme Court directive on police reforms
Audit had pointed out in the earlier Audit Report for the year ended March
2009 (Paragraph 1.1.17.1) that four Bodies/Authorities16 established
(September 2007 and November 2008) had not commenced work till July
2009. In the detailed explanatory notes submitted (June 2014) to PAC, the
department stated that District Police Complaint Authorities are now
functional.
However, Audit observed that State Security Commission constituted in
November 2008 and State Police Complaint Authority constituted in
September 2007, held only one and three meetings respectively, till March
2015 during the period 2009-15.
The District Police Complaint Authorities (DPCA) are required to meet every
quarter, however, Audit observed that the number of meetings of DPCA of
test-checked districts ranged from one to three during the period 2009-15
(upto July 2015) as shown in Appendix-XX. Inadequate functioning of these
Authorities could lead to delay in redressal of complaints against police
officials for their misconduct, misuse of power, etc. In a citizen-centric
policing environment, such mechanisms devised for redressal of grievances
should function optimally with utmost efficiency.
3.3.10.2 Human Resource Management
From the information furnished to Audit, it was observed that the vacancy in
all cadres had increased as compared to the vacancy position as of March
2009, which was pointed out in the earlier Audit Report for the year ended
March 2009. In the detailed explanatory notes submitted (June 2014) to PAC,
the department accepted the shortage of police personnel in various
cadres/posts and stated that proposal of reorganisation of the police force in
various cadres/posts was pending with the department for consideration.
3.3.10.3 Annual Firing practice
Non-imparting of prescribed rounds of firing practice was pointed out in the
earlier Audit Report for the year ended March 2009 (Paragraph 1.1.18.1). The
State Government prescribed (June 2009) 32 rounds of firing practice twice a
year per trainee. In the detailed explanatory notes submitted (June 2014) to the
PAC, the department stated that mandatory firing practice is being provided.
However, Audit observed that out of 63 units in the State, a few units had not
provided any firing practice to the trainees in a year and some units had not
provided the prescribed number of firing practice in a year i.e. twice in a year.

16

(a) State Security Commission (lays down the broad policies and gives directions for the performance of the
preventive tasks and service oriented functions of the police, evaluates the performance of the State police and
prepares a report thereon each year for being placed before the State Legislature), (b) Police Establishment Board
(decides all transfers, postings, promotions and other service related matters of officers below the rank of Deputy
Superintendent of Police), (c) State Police Complaint Authority (looks into the complaint against police officers of
the rank of Deputy Superintendent of Police and above) and (d) District Police Complaint Authority (looks into the
complaint against police officers of the rank up to Police Inspector)
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The year-wise details of firing practice imparted by the 63 units in the State
during the period 2010-15 are shown in Table 8 below –
Table 8: Year-wise Annual Firing practice given in the State
Training phase

Number of district unit imparted training
Total Unit

2010-11

2011-12

2012-13

2013-14

2014-15

1st Phase training

63

47

46

50

49

49

2nd Phase training

63

16

10

14

20

13

No Training

63
16
17
13
14
(Source : Information provided by the DG&IGP)

14

The above table shows that the number of units which had provided prescribed
firing practice in a year ranged from 10 (2011-12) to 20 (2013-14) and the
number of units which had not provided any firing practice in a year ranged
from 13 (2012-13) to 17 (2011-12). Inadequate training on fire arms could
adversely affect the effectiveness of police force in meeting emergent
situations and efficient handling of firearms.
3.3.10.4 Internal Audit Wing and State Level Empowered Committee
Audit observed that the department had not constituted an Internal Audit Wing
till March 2015 for examining and evaluating the level of compliance with
departmental rules and procedures so as to provide reasonable assurance to the
management on the adequacy of the internal control mechanism of the
department. Five meetings of State Level Empowered Committee set up for
monitoring the implementation of MoPF were held during the period 2011-15.
However, it was observed that the committee met only for approving the
AAPs and no review of implementation of AAPs was done by the Committee.
This indicated that implementation of the scheme was not being monitored by
the Committee.
3.3.11 Conclusion
Audit observed that corrective actions have been taken by the department in
respect of mobility, weaponry, communication equipment, utilisation of funds
and equipment pertaining to Forensic Science Laboratories and allotment of
quarters. However, following deficiencies need urgent attention of the State
Government for remedial actionSubmission of AAP to the GoI by the State Government was found to have
been delayed in every year during audit period. Though, adequate number of
four-wheeler and two-wheeler vehicles were available with the department,
some PSs were not having the prescribed number of vehicles as per norms of
BPR&D. Shortages in modern weapons as against the requirement assessed by
the State Government was noticed especially in respect of BORE shot guns,
Gas Guns and AK 47s. Weapons against ` 12.54 crore released to Ordnance
Factory Board during the period 2003-15 are still awaited. POLNET remains
non-functional since its installation. The funds provided for Mega City
Policing were not optimally utilised. GSPHCL could utilise only 26 per cent
of funds received during the period 2009-15 due to slow progress of works
and non-commencement of works. Construction of Training-cum-Store
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complex for Home Guards at Ahmedabad commenced after a delay of more
than 10 years due to non-acquisition of land and construction of Baffle Range
sanctioned in 2008-09 had not commenced due to non-finalisation of tender by
GSPHCL. The police reforms were not implemented properly though directed
by the Hon’ble Supreme Court of India. No corrective steps had been taken to
fill up the vacant posts in the Anti Terrorist Squad and technical posts in
communication. Proper monitoring by State Level Empowered Committee
was found wanting in the police modernisation scheme.
The matter was reported to the Government (September 2015). Reply is
awaited (January 2016).
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3.4 Unfruitful expenditure of ` 1.12 crore
Non-acquisition of land by Ahmedabad Urban Development Authority
resulted in non-utilisation of pipes laid besides defeating the purpose of
disposal of excess storm water from Bopal pond to Ghuma pond.
To avoid water-logging during rainy season in the Bopal area of Ahmedabad
city, Ahmedabad Urban Development Authority (AUDA) decided to
implement storm water disposal system in Bopal area covering around 21
societies. AUDA awarded (July 2011) the work of “providing and laying of
storm water disposal system from Bopal junction to Ghuma pond” to an
agency17 at a tendered cost of ` 6.78 crore against the estimated cost of
` 9.22 crore with stipulation to complete the work within one year. The work
consisted of providing and laying of storm water network of 8,515 metres
which included construction of road of the same length and 3.5 metres width.
As shown in the Picture, two different pipelines were to be laid including the
road from the Bopal area to Ghuma pond to conserve storm water i.e. line
one - 3,845 metres18 length of pipeline from Bopal area (I-43) to Ghuma pond
and line two – 4,670 metres19 length of pipeline from Bopal area (I-02) to
Bopal pond (I-04) and then from Bopal pond (J/A) to Ghuma pond.

17

Shri N.P Patel and Company, Ahmedabad
3,160 metres (Starting point (I-43) to Ghuma pond), 255 metres (J/D-1 to J/D-2) and 430 metres (J/C-1 to J/C-2)
19
2,050 metres {Starting point (I-02) to Bopal pond (I-04)}, 660 metres (I-59 to I-58), 1,300 metres {Bopal pond
(J/A) to Ghuma pond (J/B)} and 660 metres (J/D to J/E)
18
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I-43

On scrutiny of records, Audit observed (January 2015) that the agency had
completed the work of line one from Bopal area to Ghuma pond (3,845 metres
length). As regards line two, it was observed that out of 2,050 metres length of
pipes to be laid from Bopal area (I-02) to Bopal pond (I-04), the agency had
not laid 780 metre length of pipes from the starting point due to legal problem
in acquisition of land. Thus, the purpose of diverting storm water from a
particular area in Bopal to Bopal pond and controlling water-logging during
the rainy season was not achieved.
Audit further observed that the agency laid 1,772.55 metres20 length of pipes
in the line two between Bopal pond (J/A) and Ghuma pond (J/B), however, it
remained incomplete (September 2015) due to non-acquisition of 126 metres
of land in Survey No. 71, 72 and 73 as the land owners denied consent for
handing over the possession of their land. Audit observed that the Gujarat
Public Works Department Manual stipulates commencement of work only
after acquisition of land, however, AUDA awarded the work before the
acquisition of land. It was further observed in Audit that as the land was to be
acquired by AUDA and it was not possible in short time, AUDA treated the
work as complete by issuing completion certificate and made final payment of
` 5.56 crore to the agency. Thus, the purpose of diverting excess water from
Bopal pond to Ghuma pond was not achieved and the expenditure of ` 1.12
crore21 incurred towards pipes22 laid between Bopal pond and Ghuma pond
proved unfruitful.

20

1,143.95 metres {Bopal pond (J/A) to Ghuma pond (J/B)} and 628.60 metres (J/D to J/E)
The estimated cost of laying 1,200 mm dia.pipelines in 1,300 metre length was ` 1,37,66,720.00 and estimated cost
of laying 600 mm dia pipeline in 660 metre length was ` 31,55,410.00. Thus, the estimated cost of the work in
laying pipes for 1,960 metre length was ` 1,69,22,130.00. As the bid of the agency was 26.50 per cent below the
estimated cost, the tender cost of the laying of pipeline in 1,960 metre length comes to ` 1,24,37,765.55. Thus,
actual cost of laying of pipeline in 1,772.55 metre length (1,143.95 metre and 628.60 metre) was ` 1,12,48,245.57.
22
NP Pipe of 1,200 mm dia – 1,143.95 metre and NP Pipe of 600 mm dia - 628.60 metre.
21

128

Chapter-III: Compliance Audit

The Government stated (August 2015) that remaining work would be
completed after getting possession of the land on finalisation of Town
Planning Scheme. It was further stated that presently the excess water from
Bopal was flowing through the laid pipeline of 1,143.95 metres length and
then with open flow through Survey No. 71, 72 and 73, which was parallel to
railway line to Ghuma pond with natural gradient. However, Audit is of the
view that though the instant arrangement may be a stop gap arrangement, but
the very purpose of the project for disposal of storm water from Bopal area to
Bopal pond and transfer of excess water from Bopal pond to Ghuma pond and
conservation of water in Ghuma pond was not achieved.
AUDA may take action to complete the work as per the approved plan to
avoid water-logging in the area and conserve water in the pond which could
help in increasing the ground water level.
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