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Appendices

Appendix - 1.1

(Reference to paragraph 1.3 page 3)
Statement showing district-wise and department-wise devolution of funds

to PRIs during 2016-17

(X in lakh)

Animal Backward . q
o, | Mot | ey | Gl | Eben | g

Department Department

1 Adilabad 65.70 0 429.90 495.60
2 Karimnagar 0 0 0 0
3 Khammam 0 0 286.84 286.84
4 Mahabubnagar 0 0 537.18 537.18
5 Medak 0 0 76.44 76.44
6 Nalgonda 0 0 0 0
7 Nizamabad 0 0 0 0
8 Rangareddy 0 0.20 0 0.20
9 Warangal 0 0 0 0
Total 65.70 0.20 1,330.36 1,396.26

Source: Information furnished by CPR&RE

Appendix - 2.1
(Reference to paragraph 2.1.3 page 14)

Statement showing the list of Gram Panchayats selected for detailed
compliance audit on ‘Land Management in Panchayat Raj Institutions’

District Gram Panchayats
Jainath, Gudipet, Narsingapur, Basar, Anukunta and
Adilabad Battisavargoan
] Chelpur, Kurikyala, Thimmapur, Nusthulapur, Chintakunta,
Karimnagar Rekurthy, Thadoor, Baddenapally, Kamanpur and Velichala
Kusumanchi, Sivai Gudem, Lakshmi Puram, Konijerla,
Khammam Gundratimadugu, Arempula, Singareni, Lakshmipuram(B),
Sujathanagar and Tallada
] Adloor, Borgaon, Perkit, Jangampally, Narasnnapally, Pangra,
Nizamabad Devanpally, Bhiknoor, Nadipally and Rameshwarpally
Adibatla, Aushapur, Gundla Pochampally, Kismatpur,
Rangareddy Kondakal, Kongara Kalan, Korremula, Mangalpally, Mokila and
Shankerpally
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Audit Report on ‘Local Bodies’ for the year ended March 2017

Appendix -

4.1

(Reference to paragraph 4.7.3 page 67)
Statement showing the list of test-checked works of Storm Water Drains

S.No.

Name of the Work

Name
of the
Scheme

Estimated
cost

(Xin crore)

Expenditure
as of July
2017
(Fin crore)

Status
of work

Construction of RCC
retaining wall from Km
5.875 to Km 6.030 & from
Km 6.095 to Km 6.175
(155+80=235 m) on
Balkapurnala (MN4)

JNNURM

2.30

2.05

Completed

Investigation, Surveying,
Design,  preparation  of
detailed  estimates  and
execution of construction of
RCC retaining wall
Shobhana Colony to Minor
Bridge at Fathenagar (both
sides) on Kukatpallynala
(EPC) System

JNNURM

14.58

14.63

Completed

Investigation, Survey,
Design preparation of details
estimates and execution of
improvements for Balkapur
nala by constructing
Retaining walls

JNNURM

17.58

19.34

Completed

Remodelling of Moghalka
nala for Balance Length

13th FC

2.47

1.76

Completed

Proposed construction of
RCC storm water drain at
Uttamnagar RUB

GHMC

0.82

0.28

Completed

Reconstruction of  Storm
Water Drain  within the
premises of AP  Dairy
Development  Cooperative
Federation Limited
(APDDCFL)

GHMC

0.19

0.12

Completed

Construction of RCC
retaining wall for length of
450m at satyanagar on
Hussain Sagar Surplus nala

JNNURM

3.00

1.79

In Progress

Construction of Storm water
Drain from Patancheruvu to
Gangaram  Cheruvu  in
Serilingampally Circle ( from
Node N-83 to N-86)

13th FC

9.95

7.42

In Progress

Construction of SWD from
Kalanikethan to River Musi

13th FC

9.97

9.07

In Progress

10

Remodelling murkinala (P9)
from Ch:4,235 to 4,996
(1,522m) at  Uppuguda
Durdana Hotel and
Shivajinagar

13th FC

9.70

7.59

In Progress

11

Remodelling of Picket Nala
from SP Road to Minister
Road

GHMC

3.98

1.08

In Progress
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S.No.

Name of the Work

Name
of the
Scheme

Estimated
cost

(Xin crore)

Expenditure
as of July
2017
(Zin crore)

Status
of work

12

Improvement to Storm water
drain (SWD) at Gandhinagar
nala, Zone I1

JNNURM

8.50

6.85

Stopped

13

Investigation, Surveying,
Design  preparation  of
detailed estimates and
execution of construction of
RCC retaining wall
channelisation of Gurram
Cheruvu nala P8 from
Ch.7.687 KM to 7.917 KM
and from 8.015 to 10.89 on
Murkinala (KS5) (P11 &
P12)

JNNURM

27.99

7.96

Stopped

14

Remodelling of Murkinala
(P-12) at Yakutpura Railway
station

JNNURM

7.00

1.41

Stopped

15

Improvement to SWD of
Yousufgudanala, Zone-I

JNNURM

19.50

3.72

Stopped

16

Construction of Strom water
drain of Banjara Hills nala for
a length of 2460m funded
under INNURM

JNNURM

11.50

3.38

Stopped

17

Improvement of SWD of
Kalasigudanala (Reach IV)

JNNURM

3.40

1.70

Stopped

18

Investigation, Surveying,
Design  preparation  of
detailed estimates and
execution of construction of
RCC retaining wall
channelisation of Gurram
Cheruvunala P8  (from
Ch.1.39 Km to 2.37 Km) on
Murkinala P9 from Km 2.91
to Km 5.91 on Murkinala

JNNURM

34.11

8.98

Stopped

19

Improvement of Storm water
drain  Panjagutta  Nala
(MN11)

JNNURM

5.30

1.37

Stopped

20

Improvement of SWD at
Yellareddyguda Nala in
Zone-1

JNNURM

13.70

0.87

Stopped

21

Improvement to SWD at
Dandu Mansion Nala Zone-II

JNNURM

8.40

1.19

Stopped

22

Manufacturing and jacking
of precast RCC NP4 Class
socket and spigot pipe of
2000 mm ID with M35
concrete including
construction of drive pits of
suitable size by pipe jacking
technique for improvement
of storm water drain near
Swarna Jayanthi Complex,
SR Nagar, Yousufguda Nala

JNNURM

2.22

Stopped
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Audit Report on ‘Local Bodies’ for the year ended March 2017

Estimated | Expenditure
NEIITO cost as of July Status
S.No. | Name of the Work of the
2017 of work
Scheme . .
(Jin crore) (Zin crore)
23 Investigation surveying
designing and preparation of
details estimates and
execution of construction of
RCC retaining wall at | GHMC 4.16 1.95 Stopped
different stretches on both
sides of Kukatpallynala for a
length of 900m funded under
JNNURM
24 Construction of SWD from
Qayamnagar to ESI river in | Gypvc 7.50 7.02 | Stopped
Rajendranagar circle
Total 227.82 113.41

Source: Records of GHMC

Appendix - 4.2

(Reference to paragraph 4.7.3 page 67)
Statement showing the significant findings on the test-checked Storm
Water Drain works

Extent of | Expenditure Status of
S.No. Details of work work done
c c work
(in meters) | (R in crore)
1 ‘Improvement of Storm water drain
at Yellareddygudanala in Zone-I’ | 230 m out of
entrusted (November 2010) for 2894m 0.87 Stopped
¥ 13.75 crore with a stipulation for | (8 per cenf)
completion by May 2011.
2 ‘Improvement to Storm water drain
at Dandu Mansion Nala Zone-II’ | 830m out of
entrusted (August 2010) for X 8.02 5791m 1.19 Stopped
crore with a stipulation for | (14 per cent)
completion by February 2011.
3 ‘Improvement to Storm water drain
at Yousufgudanala Zone-I’ | 625m out of
entrusted (November 2010) for 3960 3.72 Stopped
¥ 19.53 crore with a stipulation for | (16 per cent)
completion by May 2011.
4 ‘Remodelling of Murkinala at
Yakutpura  Railway  station’ | 250m out of
entrusted (March 2013) for 36.79 910m 1.41 Stopped
crore with a stipulation for | (28 per cent)
completion by December 2013.
5 ‘Improvement of Storm water drain
Panjagutta Nala’ entrusted (July | 360m out of
2012) for T4.60 crore with a 794m 1.37 Stopped
stipulation for completion by | (45 per cent)
March 2013
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a stipulation for completion by
August 2015

Extent of | Expenditure Status of
S.No. Details of work work done
c c work
(in meters) | (in crore)
6 ‘Improvement to Storm water drain
at Gandhinagar nala, Zone —II’ | 1206m out of
entrusted (June 2010) for X 8.04 2280m 7.32 Stopped
crore with a stipulation for | (53 per cenf)
completion by December 2010.
7 ‘Improvement of Storm water drain
of Kalasiguda nala 2*? ’entrusted | 383m out of
(August 2013) for X 3.03 crore with 570m 1.70 Stopped
a stipulation for completion by | (67 per cent)
August 2014.
8 ‘Construction of Storm water
drain?*® in Rajendranagar circle’ | 874m out of
entrusted (April 2015) for ¥5.96 1537m 7.02 Stopped
crore with a stipulation for | (57 per cent)
completion by April 2016.
9 ‘Construction of RCC?* retaining
wall 2 for length of.450m at | 300m out of
satyanagar on Hussain Sagar 450m 1.79 In progress
Surplus nala’ entrusted (June 2012) (69 per cent) '
for ¥2.90 crore with a stipulation
for completion by December 2012.
10 ‘Storm  water  drain  from
Kalaniketan to River’MuSi for a 1076m out of
length of 1,500 m’ entrusted 1500m 9.07 Tn progress
(March 2014) for ¥9.13 crore with (72 per cent) ’
a stipulation for completion by P
June 2015.
11 ‘Remodelling murkinala %6 at
Uppuguda Durdana Hotel and 1206m out of
Shivajinagar entrusted 1522m 759 n progress
(August 2014) for% 9.11 crore with )
(79 per cent)

Source: Records of GHMC .

242 Reach IV

23 from Qayamnagar to ESI river

244 Reinforced Cement Concrete

245 km 7.693/7.365 to km 7.918/7.590

246 (P9) from Ch:4,235 to 4,996 (1,522m)
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