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Overview

The Audit Report consists of audit findings relating to compliance issues in
respect of the Ministry of Railways and its various field units. The Audit
Report includes three thematic audit and 23 individual paragraphs. A brief
overview of the important audit findings and conclusions is given below:
Para 2.1

Provision of E
Elephant Passages in Indian Railways

In order to prevent collision of trains with wild elephants, Ministry of
Railways and Ministry of Environment & Forests (MoEF) had jointly issued
general advisories (March 2010). Parliamentary Standing Committee on
Railways constituted (January 2013), a Committee of senior officials of
Ministry of Railways and MoEF (of Government of India, Government of
West Bengal and Government of Odisha) to evolve an action plan for
eliminating instances of elephant mortalities due to train hits. In their
Report, the Committee recommended certain short-term and long-term
measures to prevent train-elephant collisions. Ministry of Railways also
circulated (June 2015) the recommendations of World Wildlife Fund-India
(WWF) to stop elephant deaths on Railway tracks to six Zonal Railways
(Northeast Frontier, Southern, South Eastern, East Coast, Northern and
East Central Railways). WWF recommended imposition of speed restriction
in sections of elephant passages, fencing of sections, regular co-ordination
meetings and joint patrolling etc. Out of 194 notified elephant passages in
eight Zonal Railways, 77 elephant passages were selected for joint
inspection.
Although steps were taken by both the Railways and the Forest
Department, elephants continue to die on track. Audit observed that:
a) In eight Zonal Railways covered in the audit, total number of
elephants’ death due to collision with trains were 23, 20 and 18
during the year 2016-17, 2017-18 and 2018-19 respectively.
b) More number of elephant casualties were reported in those locations
which were identified as elephant passages.
c) Underpasses/overpasses were constructed for the safe passages of
elephant only in respect of two Zonal Railways (East Central and
Northeast Frontier Railways). After completion of those
underpasses/overpasses, no elephant death was reported.
d) The advisories of Ministry of Railways for imposition of 50 kmph
speed restriction in identified elephant passages were not being
scrupulously followed by the Zonal Railways. The partial
implementation of speed restrictions was causing death of
elephants.
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e) Periodical review of vegetation clearance was not being conducted
by Railways and the Forest officials jointly.
f) Due to non-standardization of elephant signage boards by Railways,
signage boards of different dimensions and colours having various
contents were observed during joint inspection of the elephant
passages which may lead to confusion among train crew.
g) Training and awareness campaigns were not being conducted
frequently in many Zonal Railways where vulnerable sections of
elephant passages exist.
h) Deployment of elephant trackers by Forest Departments in elephant
passages and their communication with Railway Authorities was not
found effective. Works of barricading/fencing along the Railway
tracks to safeguard the wild elephants from collision with trains were
not adequately executed in the Zonal Railways.
Audit recommendations
d
x

Identification and notification of elephant passages
g should be
reviewed periodically in consultation with the Forest
Department. This will help in identifying
y g changes
g in migration
g
patterns.

x

Sensitising programme/
e awareness workshops should be
conducted for Station Masters/Train drivers/Guards to
sensitise them about elephant conservation.

x

The signage boards to warn the drivers should be
standardized w.r.t. colour, shape, height, placement, position
etc.

x

Modern d
devices such as Radio-Frequency Identification (RFID)
tag, Animal Detection System (transmitter collars) etc. that
signal elephant presence from a safe distance could be used,
d
as signage boards are not visible in fog/ rainy season/night
time.

x

Honey Bee Sound Devices should be provided near all the identified
elephant passages as advised by the Ministry
y of Railways.
y

Para 2.2

Security risk due to inordinate delay in installation off
“Integrated Security System”
For better security to passengers and to guard the Railway Installations,
Ministry of Railways issued instructions to all Zonal Railways to implement
Integrated Security System (ISS). All ISS equipment were not installed at
once and the System Integration with control room as envisaged in the
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contract was not achieved in East Coast Railway. Railway Administration
neither took any action against the defaulting firm nor reported the
progress/difficulties in installation of ISS equipment to Ministry of Railways.
This resulted in security risk in East Coast Railway.
Para

2.3

Avoidable expenditure due to non-withdrawal
uneconomic/experimental stoppages

off

Ministry of Railways issued guidelines for provision and withdrawal of
stoppages of Mail/Express trains on experimental basis from time to time.
There were 171 experimental stoppages as on 31 March 2019 in North
Eastern Railway. Audit analyzed data relating to details of trains,
experimental stoppages, number of passengers travelled, earnings and
other relevant information in respect of all 171 experimental stoppages. It
was found that in 141 cases, earning was far less than the cost of
stoppages. This led to an avoidable expenditure of ` 201.40 crore due to
non-initiation of action by Ministry of Railways to review the withdrawal of
uneconomic/experimental stoppages despite recommendations/requests
of North Eastern Railway.
Para 2.7 Loss of revenue due to failure
f
in fixing
x
the reserve price
according to the last accepted rate
Ministry of Railways issued (April 2014) modified policy guidelines on
“Comprehensive Parcel Leasing Policy” for leasing out of parcel space of
the Assistant Guard’s cabin (AGC), Brake Vans (SLRs) and Parcel Vans
(VPHs/VPs/VPUs)” in supersession of all previous instructions issued on
the subject. Failure of the Eastern Railway Administration to fix the reserve
price as per the available trend resulted in delayed award of contract and
loss of opportunity to earn the required revenue. This led to loss of
opportunity to earn revenue to the tune of ₹ 8.84 crore during the period
August 2018 to June 2019. The loss would have worked out to ₹ 9.80 crore
had the Railway Administration fixed the reserve price based on the existing
contract awarded in North Western Railway in March 2018 for the same
train.
Para 2.9
Non-levy of Service Tax on renting of space to vending
contractors
Railway Administration was responsible to collect Service Tax from the
licensees for installing vendor stalls at railway stations and its remittance to
Government’s exchequer. Audit observed that in four Zonal Railways
(Northern, South Eastern, North Eastern and East Central), Railway
Administration failed to comply with the provisions of Finance Act as well
as Ministry of Railways instructions on Service Tax. This resulted in loss
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of ` 7.88 crore to Government exchequer due to non-levy and non-recovery
of Service Tax from the vendors.
Para 3.1

Price Variation in Works Contracts in Indian Railways

Price Variation Clause (PVC) was incorporated in General Conditions of
Contract (GCC) to safeguard against change in prices of labour, material,
fuel and other components. Ministry of Railways issued various instructions
from time to time in this regard. In violation of Ministry of Railways periodic
instructions on price variation, irregularities such as the incorrect adoption
of base month and quarter, incorrect application of percentages of
components in Price Variation formula etc. were noticed in the Zonal
Railways. Extensions on railway’s account were granted in a routine
manner. Due to non-fulfillment of pre-requisites such as availability of clear
sites, approved drawings and design etc., Railways paid significant amount
towards price variation during the extended period of contract.
Certain provisions of General Financial Rules (GFR) on application of Price
Variation Clause (PVC) were not adopted/incorporated in the General
Conditions of Contracts (GCC) by Ministry of Railways. Cases of fraudulent
payment of price variation to contractors in Northeast Frontier Railway were
noticed. Monitoring mechanism for checking of price variation bills by the
Executive and the Accounts Department was weak. This resulted in
avoidable/excess payment of ` 1,172.04 crore and short payment of ` 8.76
crore towards price variation to the contractors in the works contracts test
checked in audit.
Audit recommendation
d
s
x

x

x

Ministry of Railways needs to revisit GCC w.r.t Works Contracts
and incorporate the provisions of GFR relating to applicability
of PVC in long term contracts (more than 18 months) and a
ceiling on PVC amount payable to contractors.
Ministry of Railways should issue clear instructions relating to
contract matters such as adoption of the Base month in case of
negotiation and ‘two packets system of tendering’, percentage
of labour to be reckoned for machine crushed ballast etc.
Ministry of Railways may direct the Zonal Railways to maintain
computerized database of all the works contracts (with PVC
and without PVC) to avoid incorrect inclusion of PVC in the
contracts below the stipulated contract agreement value.

x
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Para 3.2

Unproductive expenditure on construction of Limited
Height Subways
Level Crossings (LCs) facilitate smooth running of traffic in a regulated
manner. Limited Height Subways (LHSs), in lieu of Unmanned Level
Crossings (UMLCs), constructed on Rohtak - Panipat section of Delhi
Division of Northern Railway were submerged in water and remained
unutilized rendering whole expenditure of ` 16.19 crore unproductive. The
main objectives for elimination of Level Crossings i.e. to prevent loss of
human lives and road accidents apart from better traffic movement could
not be achieved due to LHS remaining unusable.
Para 3.3

Loss due to indecision of Railway Administration in the
matter of land acquisition

Ministry of Railways sanctioned the work of Hajipur - Sagauli New Line in
2003-04 with Abstract Estimate of ` 324.66 crore. In October 2007, Ministry
of Railways sanctioned the Detailed Estimate of ` 528.65 crore. The
Detailed Estimate contained a provision of ` 115.16 crore for land
acquisition of 2,043.96 acre. In the meanwhile, Bihar Land Acquisition,
Resettlement and Rehabilitation Act, 2007 was enacted and accordingly the
State Authority/Champaran revised (March 2007) the cost of land to
` 98.72 crore (962.59 acre) for 49 villages. Railway Administration
deposited ` 17 crore (31 March 2007) for land acquisition of 28 villages.
District Magistrate/East Champaran submitted (January 2012) again a
Revised Estimate of ` 350.84 crore for 49 villages. A demand of
` 333.84 crore (` 350.84 crore minus ` 17 crore) which included the
remaining amount of ` 3.20 crore for 28 villages was made. In the Revised
Estimate, the estimated cost of 28 villages was still ` 20.20 crore. The
possession of these land had already been provided to Railways as per sub
section 3 (a) of section 17 of Land Acquisition Act, 1894. However, despite
demand
of
the
District
Magistrate/East
Champaran
for
` 3.20 crore for 28 villages which was already acquired by Railway
Administration, no payment was made.
In January 2016, District Magistrate/East Champaran revised the cost of
entire 49 villages w.e.f. 1 January 2014. Resultantly, the estimated cost of
all 49 villages escalated to ` 796.28 crore (` 154.41 crore for 28 villages for
which land acquisition was already made and ` 641.87 crore for remaining
21 villages). Railway Administration paid the entire amount of
` 796.28 crore (including ` 134.21 crore for the land of 28 villages). Thus,
Railway Administration had to incur an avoidable additional expenditure of
` 134.21 crore.
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Para 3.5

Avoidable extra expenditure due to faulty planning in
embankment work
South Eastern Railway took up the work of embankment as part of doubling
in Andul-Baltikuri section without proper planning and did not follow codal
provisions as well as guidelines of Research, Designs and Standards
Organisation (RDSO). This resulted in embankment failure as well as
bulging /slippage at different locations with consequential extra expenditure
of ` 14.08 crore on rehabilitation work.
Para 3.8

Change in design and location of a bridge resulted in its
abandonment and consequent infructuous expenditure

Ministry of Railways instructed that all plans, drawing and estimates should
be duly approved/sanctioned by the competent authority. The entire
prerequisites may be completed in time before awarding of contracts.
Change in design from well foundation to pile foundation as well as location
of the Bridge No. 182 between IB and Brajrajnagar station over South East
Central Railway led to wasteful expenditure amounting to
` 6.73 crore after termination of first contract. This also resulted in
abandonment of the incomplete Bridge No.182 constructed with well
foundation.
Para 3.9

Non-implementation of Ministry of Railways
y directives
resulted in non-realization of penalty from the
contractors

Ministry of Railways issued a Joint Procedure Order (JPO) in December
2004 for execution of works in the vicinity of working signal and
telecommunication cables. In order to minimize and control cable cuts while
carrying out digging works near existing S&T and electrical cables, Ministry
of Railways issued (June 2013) revised JPO. Review of records of S&T
Department of South Central Railway and East Coast Railway for the period
April 2013 to 2019 revealed non-implementation of Ministry
y of Railways
y
directives. This resulted in non-realization of penalties from the various
departments/agencies in South Central and East Coast Railways. An
amount of ` 12.59 crore was still outstanding in 1,084 cases.
Para 4.1

Audit of Selected Stations in Indian Railways

Audit of eight selected stations in selected seven Zonal Railways (Northern,
North Central, North Eastern, East Central, Eastern, Western and Central
Railways) covered the aspects of Cleanliness, Sanitation, Environment
Management, Safety, Security and Encroachment at Railway Stations
It was observed that 77 Platforms (PFs) were available in the eight selected
stations, but Cement Concrete (CC) Washable Apron had not been
xii
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provided at 26 Platforms. Despite having facilities of mechanized cleaning
in the contract at all selected stations, the facility was underutilized due to
non-availability of washable apron at these 26 Platforms in seven stations.
Non-availability of CC aprons also resulted in blockage of drains with ballast
on the track which ultimately resulted in creating unhygienic surroundings.
Indian Railway Water Policy, 2017, stipulate that recycled water was to be
used for non-potable purposes. Audit, however, observed that Zonal
Railway Administration were yet to install water recycling plants in these
stations and groundwater is being used for all purposes.
Water taps (1316) were to be made available in the eight stations as per
prescribed norms, however, the availability of water taps was 1022 only.
Similarly, against the requirement of 154 water coolers as per the
prescribed norm (Minimum Essential Amenities -MEA) only 63 water
coolers were available.
The cleaning contracts of five stations did not have the clause for
segregation of waste as bio-degradable and non-bio-degradable. This
resulted in mixed waste being transported and dumped at landfills. System
to monitor the noise level as required under rules 3(1) and 4 (1) of the Noise
Pollution (Regulation and Controls) Rules 2000 did not exist at any of the
selected stations. System for measurement of noise when
passing/movement of trains did not exist at any of the selected stations.
Closed Circuit Television (CCTV)
(
) footage
g was not integrated
g
to the
command centre at five stations and Bomb Detection and Disposal System
was not available at five stations. Provision of boundary walls was not made
in the circulating area at five stations. Security arrangement was also
ineffective to maintain an encroachment free station premises. A total off
532 encroachments existed around the six stations premises. Audit
observed that no norms were prescribed for handling the footfalls in the
Foot Over Bridges (FOB).
Audit recommendations
x

x

x

Ministry of Railways needs to frame a separate Waste
Management Policy and comply to Board/NGT’s instructions to
overcome the shortcomings of Waste Management at the
Stations.
Ministry of Railways needs to take adequate measures for
planning and implementation of water management which
includes availability of sufficient water, water treatment plant,
water recycling plant etc.
Ministry of Railways needs to take appropriate measures to
remove encroachments
r
.
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Ministry of Railways needs to provide adequate Integrated
Security System as per recommendations of the High Level
Committee.

Para 4.5

Loss due to premature condemnation and replacement
of Spherical Roller Bearings and non-enforcement off
warranty clause thereon

Spherical Roller Bearings is a vital anti-frictional element which improves
service life of rolling stock by reducing the heat produced. In terms of
RDSO specification, the contractor shall replace the roller bearings failing
or proving unsatisfactory within a period of 36 month or 4,00,000 km from
the date of commissioning into service whichever is later. Period of
warranty shall stand extended by the duration for which the roller bearings
remain inoperative under exercise of this Clause. The codal life of the
bearings as prescribed by RDSO is 20 years.
Wheel Shop of Carriage Repair Workshop at Mancheswar (CRW/MCS) of
ECoR replaces the defective Roller Bearings during overhauling of
coaches. Audit noticed that during overhauling of coaches at MCS, 71
percent (4,481 out of 6,332) bearings were scrapped within half of the codal
life. Warranty claim was to be raised against the bearings which had failed
within 36 months from the date of induction into service. Due to nonmaintenance of records on date of procurement and date of commissioning
of bearings, Railways forfeited the right of proper warranty claim. Thus,
due to premature condemnation and replacement of Spherical Roller
Bearings and non-enforcement of warranty clause thereon, Railway
sustained a loss of ` 5.30 crore.
Para 4.6

Procurement of complete Rotor and Stator of Traction
Motor at higher rates resulted in avoidable extra payment

CVC guidelines (2002) stipulate that estimates for contracts should be
worked out after due consideration to prevailing market rates, last purchase
prices, economic indices for raw material etc.
Chittaranjan Locomotive Works (CLW) purchased 769 Rotors and 450
Stators for assembling Traction Motor from trade during 2018-19.
At the time of evaluation, the Tender Committees (TCs) observed that there
was a decreasing trend in basic price of Rotors and Stators from 2013-14
to 2016-17. However, in spite of decreasing trend of prices, the TCs
finalized the procurement of Rotors at higher rates.
The procurement was made in contravention of the CVC guidelines
resulting in avoidable extra payment of ` 15.88 crore.
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