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Appendix 1.1 
Details of economic region-wise districts in Uttar Pradesh 

(Reference: Paragraph no. 1.1) 

 

Sl. 

No. 

Name of the Region Name of the District 

1.  
Western Region 

(30 districts) 

1-Saharanpur, 2-Muzaffarnagar, 3-Shamli,  4-Bijnor,  

5-Moradabad, 6-Rampur, 7-Amroha 8-Sambhal, 

9-Meerut, 10-Bagapat, 11-Ghaziabad, 12-Bulandshahr,  

13- Gautam Buddh Nagar, 14-Hapur, 15-Mathura,  

16-Agra, 17-Firozabad, 18-Mainpuri, 19-Aligarh, 20-Hthras, 21-Etah, 

22-Kasganj, 23-Badaun, 24-Bareilly, 

25-Pilibhit, 26-Shahjahanpur, 27-Farrukhabad, 

28-Kannauj, 29-Etawah, 30-Auraiya 

2.  
Central Region 

(10 districts) 

31-Kheri, 32-Sitapur, 33-Hardoi, 34-Unnao,  

35-Lucknow, 36-Raebareli, 37-Kanpur Dehat,  

38-Kanpur Nagar, 39-Fatehpur, 40-Barabanki 

3.  Bundelkhand Region 

(07 districts) 

41-Jalaun, 42-Jhansi, 43-Lalitpur, 44-Hamirpur, 

45-Mahoba, 46-Banda, 47-Chitrakoot 

4.  

Eastern Region 

(28 districts) 

48-Pratapgarh, 49-Prayagraj, 50-Kaushambi,  

51-Bahraich, 52-Shrawasti, 53-Balrampur, 54-Gonda,  

55-Faizabad, 56-Ambedkar Nagar, 57-Sultanpur,  

58-Amethi, 59-Sidharthnagar, 60-Basti,  

61-Sant Kabir Nagar, 62-Gorakhpur, 63-Kushi Nagar, 64-Deoria, 65-

Maharajganj, 66-Azamgarh, 67-Mau, 

68-Ballia, 69-Varanasi, 70-Ghazipur, 71-Jaunpur, 

72-Chandauli, 73-Mirzapur, 74-Sonbhadra, 75-Sant Ravidas Nagar. 
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Appendix 1.2 
Department and field offices covered in the Audit 

(Reference: Paragraph no. 1.5) 

Sl. 

No. 

Name of the 

department 
Name of the office 

1.  

Irrigation & 

Water 

Resources 

Department 

Additional Chief Secretary, Irrigation & Water Resources Department, Lucknow  

2.  Engineer-in-Chief, Irrigation & Water Resources Department, Lucknow 

 Chief Engineer, Bansagar Canal Project, Prayagraj 

3.  Chief Engineer, Betwa, Jhansi 

4.  Chief Engineer, Pariyojna Betwa, Jhansi 

5.  Superintending Engineer, Bansagar Circle-2, Mirzapur 

6.  Superintending Engineer, Irrigation Construction Circle Mahoba 

7.  Superintending Engineer, Irrigation work Circle-IV, Jhansi 

8.  Superintending Engineer, Tubewell, Jhansi 

9.  Executive Engineer, Bansagar Canal Construction Division-1, Prayagraj 

10.  Executive Engineer, Bansagar Canal Construction Division-5, Mirzapur 

11.  Executive Engineer, Bansagar Canal Construction Division-7, Mirzapur 

12.  Executive Engineer, Bansagar Canal Construction Division-8, Mirzapur 

13.  Executive Engineer, Bansagar Canal Construction Division-10, Mirzapur 

14.  Executive Engineer, Belan Canal Division, Prayagraj 

15.  Executive Engineer, Tons Pump Canal Division, Prayagraj 

16.  Executive Engineer, Mirzapur Canal Division, Mirzapur 

17.  Executive Engineer, Irrigation Division Chunar, Mirzapur 

18.  Executive Engineer, Sirsi Dam Division, Mirzapur 

19.  Executive Engineer, Tubewell Division-3, Prayagraj 

20.  Executive Engineer, Tubewell division, Mirzapur 

21.  Executive Engineer, Quality Control Division (Bansagar Canal Project) Prayagraj 

22.  Executive Engineer, Irrigation Division, Mahoba 

23.  Executive Engineer, Irrigation Construction Division, Mauranipur, Jhansi 

24.  Executive Engineer, Maudaha Dam Construction Division-1, Mahoba 

25.  Executive Engineer, Maudaha Construction Division, Hamirpur 

26.  Executive Engineer, Saprar Division, Jhansi  

27.  Executive Engineer Tubewell Division, Hamirpur 

28.  Executive Engineer, Participatory Irrigation Management Cell (PIM), Lucknow 

29.  Command Area Development Authority, Lucknow 

30.  
Bhumi Sanrakshan Adhikari, (Land Development & Water Resources 

Department), Kaushambi  

31.  
Bhumi Sanrakshan Adhikari, (Land Development & Water Resources 

Department) Prayagraj 

32.  
Bhumi Sanrakshan Adhikari (Irrigation & Watershed Management Programme) 

Mirzapur 

33.  
Bhumi Sanrakshan Adhikari (Irrigation & Watershed Management Programme) 

Mahoba 

34.  Bhumi Sanrakshan Adhikari, (Land Development & Water Resources 
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Sl. 

No. 

Name of the 

department 
Name of the office 

Department), Hamirpur 

35.  

Agriculture 

Department 

Additional Chief Secretary, Agriculture Department, Lucknow 

36.  Director, Agriculture Department, Lucknow 

37.  
Deputy Director, Agriculture along with District Agriculture Officer & Plant 

Protection Officer, Prayagraj 

38.  
Deputy Director, Agriculture along with District Agriculture Officer & Plant 

Protection Officer, Mirzapur 

39.  
Deputy Director, Agriculture along with District Agriculture Officer & Plant 

Protection Officer, Mahoba 

40.  
Deputy Director, Agriculture along with District Agriculture Officer & Plant 

Protection Officer, Hamirpur 

41.  Asst. Director, Soil Testing, Banda 

42.  Bhumi Sanrakshan Adhikari, Agriculture (Phoolpur), Prayagraj 

43.  Bhumi Sanrakshan Adhikari (Rashtriya Jalagam), Agriculture, Mirzapur 

44.  Bhumi Sanrakshan Adhikari (Rashtriya Jalagam), Agriculture, Mahoba 

45.  Bhumi Sanrakshan Adhikari, Charkhari, Mahoba 

46.  Bhumi Sanrakshan Adhikari, Agriculture Kulpahad, Mahoba 

47.  Bhumi Sanrakshan Adhikari, Hamirpur 

48.  Bhumi Sanrakshan Adhikari, Agriculture, Rath, Hamirpur 

49.  

Revenue 

Department 

Chief Revenue Officer, Prayagraj 

50.  Chief Revenue Officer, Mirzapur 

51.  Chief Revenue Officer, Mahoba 

52.  Chief Revenue Officer, Hamirpur 

53.  Sub-Divisional Magistrate, Rath Hamirpur 

54.  Sub-Divisional Magistrate, Sarila Hamirpur 

55.  

Ground 

Water 

Department 

Director, Ground Water, Lucknow 

56.  Geophysicist Ground Water Mirzapur 

57.  Geophysicist Ground Water, Jhansi 

58.  Executive Engineer, Ground Water Division, Prayagraj 

59.  Executive Engineer, Ground Water Division Chitrakoot Dham Mandal, Banda 

60.  

Minor 

Irrigation 

Department 

Superintending Engineer, Minor Irrigation, Jhansi 

61.  Executive Engineer, Minor Irrigation Division, Prayagraj 

62.  Executive Engineer, Minor Irrigation Division, Mirzapur 

63.  Executive Engineer, Minor Irrigation Division, Mahoba 

64.  Executive Engineer, Minor Irrigation Division, Hamirpur 

65.  Department of 

Horticulture 

and Food 

processing 

District Horticulture Officer, Mirzapur 

66.  District Horticulture Officer, Mahoba 

67.  District Horticulture, Officer, Hamirpur 
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Appendix-2.1 
Details of cost variations 

(Reference: Paragraph no. 2.2.1) 

Sub-Head 

Year in 

which 

project 

revised 

Previous 

cost 

Revised 

Cost 

Variation 

(+) or (-) 

Variation due to 
  

Remarks 
Price 

escalation 

Inadequate 

provision 

Change 

in design 

Additional 

requirements 

1 2 3 4 5 6 7 8 9 10 

A-Preliminary 

2003 95.38 830.64 735.26 186.87 548.39 0 0 

Due to chance in price 

and detailed 

investigation  

2010 1,153.58 1,790.82 637.24 197.32 439.92 0 0 - 

2017 1,790.82 1,802.91 12.09 12.09 0 0 0 

Provision has been 

made as per 

requirement. Due to 

rise in price index cost 

of work increased 

B-Land 

2003 133.91 753.68 619.77 249.22 370.55 0 0 

Quantity increased 

from 135 ha to 200.70 

ha. and rise in price  

2010 736.85 839.95 103.1 103.1 0 0 0 - 

2017 839.95 1731.1 891.15 891.15 0 0 0 

Due to change in land 

acquisition act, rate of 

land increased 

abruptly 

C-Works 

2003 855.75 2,121.59 1,265.84 1,265.84 0 0 0 

Originally C-Works 

consisted raising 

Baraudha Pickup weir, 

head sluices at Adwa 

Dam, Meja Dam and 

Jirgo Dam. Adwa 

Barrage has not been 

proposed. 

2010 4,001.16 8,071.55 4,070.39 1,536.5 219.5 2,314.39 0 
Provision has been 

made as per design. 

2017 8,071.55 1,0840.04 2,768.49 2,768.49 0 0 0 

Provision has been 

made as per design but 

due to insufficient 

flow of budget works 

could not completed 

timely and remains 

incomplete. Due to 

rise in price index cost 

of work increased.  

D-Regulator 

2003 137.94 491.2 353.26 231.77 138.28 0 0 
Escape increased from 

two to three 

2010 655.31 1269.15 613.84 189.16 0 235.52 189.16 

18 nos. regulator is 

provided in place of 

15 Nos. 

2017 1,269.15 2,884.68 1,615.53 1,615.53 0 0 0 

Due to insufficient 

flow of budget works 

could not completed 

timely and remains 

incomplete. Due to 

rise in price index cost 

of work increased.  

E-Fall 

2003 380.99 233.72 -147.27 0 0 0 0 No change 

2010 1,544.29 1,907.34 363.05 80.43 0 0 282.62 
32 Nos. fall is 

provided as per 
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Sub-Head 

Year in 

which 

project 

revised 

Previous 

cost 

Revised 

Cost 

Variation 

(+) or (-) 

Variation due to 
  

Remarks 
Price 

escalation 

Inadequate 

provision 

Change 

in design 

Additional 

requirements 

1 2 3 4 5 6 7 8 9 10 

requirement of side 

condition in place of 

29 Nos.  

2017 1,907.34 3,022.84 1,115.5 1,115.5 0 0 0 

Due to insufficient 

flow of budget works 

could not completed 

timely and remains 

incomplete. Due to 

rise in price index cost 

of work increased.  

F-Cross Drainage 

work 

2003 418.76 7,930.64 7,511.88 644.63 6,867.23 0 0 

Drainage crossing 

increased from 61 to 

136 

2010 33,637.92 61,687.63 28,049.71 9,898.75 6,128.74 5,896.31 6,125.91 

300 Nos. Cross 

Drainage is provided 

in place of 216 Nos. 

2017 61,687.63 66,467.32 4,779.69 4,779.69 0 0 0 

Due to insufficient 

flow of budget works 

could not completed 

timely and remains 

incomplete. Due to 

rise in price index cost 

of work increased.  

G-Bridges 

2003 102.01 1,023.31 921.3 430.74 290.34 200.22 0 
Bridges increased 

from 36 to 47. 

2010 3,338.92 7,319.23 3,980.31 1,585.15 1,028.60 0 1,366.56 

245 Nos. bridges is 

provided in place of 

192 Nos. 

2017 7,319.23 10,547.20 3,227.97 3,227.97 0 0 0 

Due to insufficient 

flow of budget works 

could not completed 

timely and remains 

incomplete. Due to 

rise in price index cost 

of work increased.  

H-Escape 

2003 237.96 354.62 116.66 116.66 0 0 0 

Escape length reduced 

from Km 6.00 to Km 

4.69 

2010 2,194.11 5,115.10 2,920.99 1,033.61 147.66 0 1,739.72 

29 Nos. Escape is 

provided in place of 

24 Nos. 

2017 5,115.10 7,158.66 2,043.56 2,043.56 0 0 0 

Due to insufficient 

flow of budget works 

could not completed 

timely and remains 

incomplete. Due to 

rise in price index cost 

of work increased.  

K-Building 2003 55.14 154.59 99.45 82.71 16.74 0 0 

Originally 62 no. 

buildings were 

proposed, now no. of 

buildings has been 

increased to 74 no. 

due to increase of 

works and 

requirement. 
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Sub-Head 

Year in 

which 

project 

revised 

Previous 

cost 

Revised 

Cost 

Variation 

(+) or (-) 

Variation due to 
  

Remarks 
Price 

escalation 

Inadequate 

provision 

Change 

in design 

Additional 

requirements 

1 2 3 4 5 6 7 8 9 10 

2010 2,361.98 2,589.5 227.52 68.26 159.26 0 0 

Buildings have been 

taken as per CWC 

guideline. 

2017 2589.5 2639.66 50.16 0 0 50.16 0 

Buildings have been 

taken as per CWC 

guideline. 

L-(i) Earth  

work 

2003 6,302.53 15,660.12 9,357.59 8,531.48 330.44 495.67 0 

Quantity of work 

increased from 99.11 

lac cum to 174.55 lac 

cum. 

2010 41,499.32 59,522.84 18,023.52 3,674.26 0 10,761.95 3,587.31 

Due to change in 

depth of MJLC and 

increase in width of 

left bank from 3.85 M 

to 6.00 M 

2017 59,522.84 55,249.53 -4,273.31 0 0 0 0 

Provision has been 

made as per 

requirement 

L-(ii) Lining 

2003 4,040.71 15,140.98 11,100.27 7,584.13 2,221.11 1,295.09 0 

Due to change in 

design and quantity  

of CC lining. 

2010 32,462.58 55,233.88 22,771.3 8,106.34 1,926.44 11,580.48 1,158.04 

Mainly cost has 

increased due to 

provision of R.C.C. 

lining and price rise. 

At the same time the 

length of slope 

stabilization is 17.0 

KM.  

2017 55,233.88 80,419.57 25,185.69 0 0 25,185.69 0 

Mainly cost has 

increased due to 

provision of R.C.C. 

lining and structural 

Lining & Trough 

Work.  

L-(iii) Service 

Road 

2003 243.28 348.43 105.15 109.42 65.42 0 0 

Service road increased 

from Km. 18.50 to 

Km 30.60. 

2010 2,713.29 4,927.19 2,213.9 727.45 1,274.10 0 212.35 

190.498 Km. painted 

road is provided in 

place of 130.963 Km.  

2017 4,927.19 727.36 -4,199.83 0 0 0 0 

Provision has been 

made as per 

requirement 

L-(iv) Tunnel 

2003 393 2,120.63 1,727.63 589.5 569.06 569.07 0 
Due to change in 

design. 

2010 2,643.17 3,710.25 1,067.08 373.48 53.35 0 640.25 

As indicated due to 

price rise and 

inadequate design. 

2017 3,710.25 5,174.05 1,463.8 0 1,463.8 0 0 

As indicated due to 

price rise and 

inadequate design. But 

due to insufficient 

flow of budget works 

could not completed 

timely and remains 
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Sub-Head 

Year in 

which 

project 

revised 

Previous 

cost 

Revised 

Cost 

Variation 

(+) or (-) 

Variation due to 
  

Remarks 
Price 

escalation 

Inadequate 

provision 

Change 

in design 

Additional 

requirements 

1 2 3 4 5 6 7 8 9 10 

incomplete. Due to 

rise in price index cost 

of work increased.  

M-Plantation 

2003 50.7 104.04 53.34 41.99 11.35 0 0 

As per latest norms of 

CWC and interest 

towards environments. 

2010 239.91 461.33 221.42 39.86 181.56 0 0 

Provision has been 

made as per 

requirement. 

2017 461.33 269.24 -192.09 0 
   

Provision has been 

made as per 

requirement 

O-Miscellaneous 

2003 328.15 1,589.87 1,261.72 426.57 835.16 0 0 
Taken as per latest 

guidelines of CWC. 

2010 2,479.24 3,855.12 1,375.88 277.36 1,098.52 0 0 

Provision has been 

made as per norms of 

C.W.C. 

2017 3,855.12 3,481.94 -373.18 0 0 0 0 

Provision has been 

made as per 

requirement 

P-Maintenance 

2003 9.63 21.76 12.13 12.13 0 0 0 
Taken as per latest 

guidelines of CWC. 

2010 1,323.69 1,328.45 4.76 4.76 0 0 0 

Provision has been 

made as per norms of 

C.W.C. 

2017 1,328.45 1,669.38 340.93 340.93 0 0 0 

Provision has been 

made as per norms of 

C.W.C. Due to rise in 

price index cost of 

work increased.  

Q-Special T&P 

2003 22.42 11.1 -11.32 0 0 0 0 

As per latest sanction 

of CWC. New 

equipment’s need not 

be purchased. 

2010 169.12 169.12 0 0 0 0 0 

Previously old 

equipment laying in 

the department were 

considered to be used 

which have new 

achieved their hours 

so some new 

equipment have been 

proposed. 

2017 169.12 169.12 0 0 0 0 0 - 

R-

Communication 

2003 72.5 254.01 181.51 108.75 7.96 64.8 0 

Three nos. of helipads 

have been added in 

addition to diversion 

of National highway 

and as per latest norms 

of CWC. 

2010 433.75 1,791.71 1,357.96 412.94 134.99 0 810.03 

10.213 Km. 

construction are 

painted road in place 

of 2.528 Km.  

2017 1791.71 809.14 -982.57 0 0 0 0 Provision has been 



 Performance Audit of Outcomes in Surface Irrigation of Bansagar Canal Project and Lahchura Dam Project 
  

76 
 

Sub-Head 

Year in 

which 

project 

revised 

Previous 

cost 

Revised 

Cost 

Variation 

(+) or (-) 

Variation due to 
  

Remarks 
Price 

escalation 

Inadequate 

provision 

Change 

in design 

Additional 

requirements 

1 2 3 4 5 6 7 8 9 10 

made as per 

requirement 

U-Dys and 

Minors 

2003 0 0 0 0 0 0 0 - 

2010 2,427.73 3,293.00 865.27 173.05 346.11 346.11 0 
Provision has been 

made as per design. 

2017 3293 9,578.34 6,285.34 0 6285.34 0 0 

Provision has been 

made as per 

requirement. Due to 

rise in price index cost 

of work increased 

V-Water courses 

2003 0 0 0 0 0 0 0 - 

2010 800.72 1,199.71 398.99 71.82 327.17 0 0 
Due to price rise and 

inadequate provision. 

2017 1,199.71 1,737.10 537.39 0 537.39 0 0 

Provision has been 

made as per 

requirement. Due to 

rise in price index cost 

of work increased 

X- Environment 

& Ecology 

2003 17.1 50.43 33.33 25.65 7.68 0 0 
As per latest norms of 

CWC 

2010 10,081.60 12,187.75 2,106.15 118.93 541.79 0 1,445.43 

Provision has been 

made as per 

recommendation of 

I.B.W.L. of Govt. of 

India. 

2017 12,187.00 11,161.46 -1,025.54 0 0 0 0 

Provision has been 

made as per 

requirement 

Y- Losses on 

Stock 

2003 2.41 5.44 3.03 3.03 0 0 0 As per norms 

2010 330.93 208.55 -122.38 0 0 0 0 - 

2017 208.55 676.13 467.58 467.58 0 0 0 

Provision has been 

made as per 

requirement. Due to 

rise in price index cost 

of work increased 

Total 

2003 13,758.78 49,072.70 35,313.92 20,641.09 12,279.71 2,624.85 0   

- 

  

2010 1,47,229.17 2,38,479.17 91,250.00 28,672.53 14,007.71 31,134.76 17,557.38 

2017 2,38,478.42 2,78,216.77 39,738.35 17,262.49 8,286.53 25,235.85 0 
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Appendix-2.2 
Variation in quantities executed over and above the quantities approved in the DPR  

(revised in 2011-12) of Lahchura Dam Project  

(Reference: Paragraph no. 2.3.1) 

Item of 

Work 

C-Civil 

Work 

Arjun 

Feeder 

Canal 

Head 

Regulator 

Dhasan 

Head  

Regulator 

Afflux 

Bund 

Construction 

of Link 

Channel 

Total Qty. 

as per last 

revised 

DPR- 

2011-12 

Qty. 

Executed 

Up-to-

date 

Qty. 

Executed 

Excess 

Over Last 

Revised  

DPR 

(2011-12) 

Qty. Rate Amount (`) 

Site 

Clearance 
69000 0 0 0 0 69000 87033.5 18033.5 18033.5 162 2921430.24 

Total 2921430.24 

RCC 1:1:2 50360 0 0 0 0 50360 56853.8 6493.76 
4206.9 4024.3 16929827.67 

2286.86 3656.3 8361446.22 

Total 25291273.89 

1:2:4 in 

wearing 

coat 

360 0 0 0 0 360 7357.4 6997.4 

1056.17 2458.2 2596277.09 

2154.82 2859.7 6162138.75 

132.54 3152.4 417819.1 

1230.29 3327.8 4094159.06 

2163.03 3447.5 7457045.93 

260.55 3804 991132.2 

Total 21718572.13 

Earth 

Work in 

Embank 

ment 

4.72 0 0 209550 0 209555 1422181 1212626 

103799 230.6 23936093.21 

49165.1 169.8 8348240.77 

290266 209.4 60781595.7 

129249 216.3 27956645.22 

219374 221.9 48679157.17 

157401 252.8 39791073.92 

249535 243.1 60661958.5 

13836 265 3666540 

Total 273821304.5 

Grand Total 323752580.8 

   
Or say  

` 32.38 crore 

 (Source: DPR and final bill) 
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Appendix-2.3 
Appurtenant works of Lahchura Dam project executed at higher rates  

(Reference: Paragraph no. 2.3.1) 

Item of work Rates as per 

estimate of 

Modernisation of 

Lahchura Dam 

(`) 

Rates as per 

execution of 

appurtenant 

works  

(`) 

Difference  

in rates (`) 

Quantity 

executed for 

appurtenant 

works 

Avoidable 

payment to 

contractor for 

appurtenant 

works (`) 

Earth work in 

common 

excavation  

203.60 226.30 22.70 108915 cum 2472370.50 

Drilling 75 mm 

dia hole  

751.00 1,688.00 937.00 210 MR 196770.00 

C.C. 1:2:4 3,732.90 3,967.25 234.35 6303.30 cum 1477178.36 

Back filling  221.90 277.60 55.70 235368.40 cum 13110017.65 

Total 1,72,56,336.51 

 Or say ` 1.73 

crore 

(Source: DPR and final bill) 
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Appendix-3.1 
Year-wise allotment and expenditure thereagainst under BCP 

(Reference: Paragraph no. 3.2.1.1) 
 (` in lakh) 

Year Provision Allotment Release Expenditure 

1996-97 10,014.26 10,909.39 10,909.39 10,909.39 

1997-98 6,024.00 6,024.00 6,024.00 6,024.00 

1998-99 4,420.00 4,420.00 4,420.00 4,420.00 

1999-2000 3,072.00 3,072.00 3,072.00 3,072.00 

2000-2001 6,870.72 6,870.72 6,870.72 6,870.72 

2001-2002 5,260.37 5,260.37 5,260.37 5,260.37 

2002-2003 5,262.98 5,262.98 5,262.98 5,262.98 

2003-2004 6,009.87 6,009.87 6,009.87 6,009.87 

2004-2005 5,321.15 5,321.15 5,321.15 5,321.15 

2005-2006 16,057.22 16,057.22 16,057.22 16,057.22 

2006-2007 24,634.98 24,634.98 24,634.98 24,634.98 

2007-2008 27,605.64 27,605.64 27,605.64 27,605.64 

2008-2009 36,836.20 36,836.20 36,836.20 36,836.20 

2009-2010 24,006.75 24,006.75 24,006.75 24,006.75 

2010-2011 44,060.00 11,040.00 11,040.00 11,040.00 

2011-2012 27,500.00 27,500.00 27,500.00 27,500.00 

2012-2013 13,742.25 13,742.25 13,742.25 13,742.25 

2013-2014 25,000.00 13,400.00 13,400.00 13,400.00 

2014-2015 24,800.00 16,519.00 16,519.00 16,519.00 

2015-2016 20,000.00 11,000.00 11,000.00 11,000.00 

2016-2017 30,000.00 19,700.00 19,700.00 19,700.00 

2017-2018 30,000.00 19,698.48 19,698.48 19,698.48 

2018-2019 12,200.00 18,200.00 18,200.00 18,076.00 

2019-2020 12,200.00 5,050.00 5,050.00 5,050.00 

2020-2021  9,057.00 3,920.00 3,920.00 3,920.00 

Total 3,42,061.00 3,42,061.00 3,41,937.00 

 or say ` 3,420.61 crore ` 3,419.37 crore 

(Source: Information collected from CE, BCP, Prayagraj) 
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Appendix-3.2 
Details of additional quantities/new item of works included  

in the new Bill of Quantity in BCP 

(Reference: Paragraph no. 3.3.1) 
 (` in crore) 

Sl. 

No. 

Old agreement 

no. 

BoQ in new 

agreement 

Total 

no. of 

items 

Extra value 

of work 

awarded 

Total no. of 

items more 

than 10  

per cent 

In per cent 

1.  05/SE/2006-07 11000/BS/02/LNG 18 2.92 10 14 to 539 

2.  46/SE/2007-08 46200/MJ/05/AQD 18 0.28 09 17 to 150 

3.  47/SE/2007-08 67800/MJ/05/AQD 14 0.15 08 11 to 100 

4.  54/SE/2007-08 44800/MJ/05/DRX 18 0.05 06 20 to 116 

5.  09/SE/2008-09 54530/MJ/11/DRX 02 0.19 02 61 to 196 

6.  15/SE/2008-09 55175/MJ/11/DRX 06 0.93 06 14 to 188 

7.  02/SE/2009-10 59018/MJ/11/DRX 08 0.76 08 
26 to 838 & 

5712 

Total  5.28   

(Source: Information collected from divisions) 
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Appendix-3.3 
Non-forfeiture of security deposit in rescinded contracts in BCP 

(Reference: Paragraph no. 3.3.1.1) 
(` in lakh) 

Sl. 

No. 

New BoQ No. New 

BoQ 

Cost 

Details of old agreement 

Old BoQ 

no. 

Old 

BoQ 

Cost 

Scheduled 

date of 

start 

Scheduled 

date of 

completion 

Date of 

resigning 

the 

agreement 

Security Deposit details 

Security 

deposited 

by the 

contractor 

Security 

forfeited 

by the 

Dept. 

Security 

released 

by  

the Dept. 

1.  44800/MJ/05/SPG 58.15 54/SE/ 

07-08 

75.50 25.02.2008 24.02.2009 12.07.2012 7.6 NA NA 

2.  42800/MJ/05/DRX 481.53 01/SE/ 

08-09 

302.60 19.04.2008 18.04.2009 12.07.2012 30.6 NA NA 

3.  43200/MJ/05/DRX 160.56 02/SE/ 

08-09 

90.53 15.09.2008 14.09.2009 12.07.2012 9.05 NA 9.05 

4.  47200/MJ/05/PRB 239.27 03/SE/ 

08-09 

172.46 15.09.2008 14.09.2009 12.07.2012 11 NA 11.00 

5.  54530/MJ/11/DRX 87.04 09/SE/ 

2008-09 

43.74 02.03.2009 01-03-2010 06-11-

2012 

6.00 Nil Nil 

6.  55175/MJ/11/DRX 242.13 15/SE/ 

2008-09 

97.95 02.03.2009 01-03-2010 06-11-

2012 

7.00 Nil Nil 

7.  59018/MJ/11/DRX 139.45 02/SE-

2009-10 

95.20 10.06.2009 09-06-2010 06-11-

2012 

6.80 Nil Nil 

8.  64400/MJ/11/DRX 104.82 03/SE/ 

2009-10 

57.33 20.06.2009 19-06-2010 06-11-

2012 

4.87 Nil Nil 

9.  11000/BS/02/LNG -- 06/SE/ 

06-07 

516.95 01.10.2006 30.09.2007 20.04.2013 51.70 NA NA 

10.  NA -- 15/SE/ 

08-09 

83.11 28.02.2009 27.08.2009 02.05.2013 32.91 NA NA 

11.  NA -- 12/SE/ 

08-09 

94.81 28.02.2009 27.06.2009 02.05.2013 6.75 NA NA 

Total 174.28   

(Source: Information collected from divisions) (NA-Not Made Available) 
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Appendix-3.4 
Irregular grant of secured advance paid to RPPL 

(Reference: Paragraph no. 3.4.4) 
(in `) 

Sl. 

No. 

Name of work Amount of secured 

advance 

Voucher no. and date of 

secured advance paid 

Amount of  

secured advance  

recovered 

EE, BCCD-5, Mirzapur 

1 
Construction of lining from Km. 64.600 to Km. 

71.130 of MJLC 
63,27,766.00 135/28.02.2015 63,27,766.00 

2 
Construction of lining from Km. 00.000 to Km. 

14.500 of AMLC 
3,53,39,718.00 01/02.07.2013 3,53,39,718.00 

3 
Construction of Lining from Km 11.000 to Km 

23.675 of BSFC 
1,43,37,587.25 07/22.12.2014 1,43,37,587.25 

4 
Construction of Lining from Km 11.000 to Km 

23.675 of BSFC 
1,51,97,026.95 01/03.10.2015 1,51,97,026.95 

 Total 7,12,02,098.25   

EE, BCCD-7, Mirzapur 

5 Construction of aqueduct at Km. 67.800 MJLC 3,73,900.00 05/26.06.2015 3,73,900.00 

6 
Construction of canal X-ing at Km. 68.180 of 

MJLC 
1,51,034.00 NA 1,51,034.00 

7 Lining of MJLC from Km 19.500 to Km 26.500 24,30,000.00 63/28.02.2015 24,30,000.00 

8 Lining of MJLC from Km 19.500 to Km 26.500 48,69,742.00 62/30.03.2015 48,69,742.00 

9 Lining of BSFC from Km. 39.950 to Km. 44.915 1,12,52,394.00 22/30.03.2015 112,52,394.00 

10 
Construction of lining from Km. 5.765 to Km. 

9.330 of MJLC 
16,71,307.00 59/31.03.2015 16,71,307.00 

11 
Construction of lining from Km. 2.215 to Km. 

5.765 of MJLC 
57,16,505.00 110/31.03.2015 57,16,505.00 

 Total 2,64,64,882.00   

EE, BCCD-8, Mirzapur 

12 
RCC lining from Km. 1.475 to Km. 2.655 of Meja 

Kota (MK) Dy. 
52,00,000.00 12/28.12.2017 52,00,000.00 

13 
RCC lining from Km. 0.000 to Km. 3.577 of Meja 

Kota Feeder Channel (MKFC) 
21,00,000.00 30/03.02.2018 21,00,000.00 

14 Construction of VRB at Km. 70.095 of MJLC 32,50,000.00 530/31.03.2017 32,50,000.00 

15 Construction of escape and escape channel at Km. 

9.950 of MJLC 
38,50,000.00 57/28.02.2015 38,50,000.00 

16 58,00,000.00 528/31.03.2017 58,00,000.00 

17 
RCC lining from Km. 55.600 to Km. 64.600 of 

MJLC 
1,50,00,000.00 234/31.03.2015 1,50,00,000.00 

18 
RCC lining between Km. 9.330 to Km. 13.008 of 

MJLC 
92,00,000.00 45/25.02.2015 92,00,000.00 

19 
RCC lining from Km. 13.000 to Km. 19.500 of 

MJLC 
35,00,000.00 156/23.02.2016 35,00,000.00 

20 
RCC lining between Km. 10.400 to Km. 11.000 of 

MJLC 
72,00,000.00 46/25.02.2015 72,00,000.00 

 Total 5,51,00,000.00   

 Grand Total 15,27,66,980.25 

Say ` 15.28 crore 

  

(Source: Data collected from divisions) 
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Appendix 3.5 
Details showing variations in quantities in BCP 

(Reference: Paragraph no. 3.5) 
(` in) 

Sl.  

No. 

Name of work Estimated 

cost 

Agreemen

t Cost 

Work 

Done 

Amount 

Variation Extra 

Item 

Variation + 

extra item 

Total 

variation 

in Percent 

Total 

no. of 

BOQ 

1 28065 MJ/07/SPG 162.4 165.78 1610.71 1448.31 0 1448.31 892 

12 

2 45845/MJ/05/CLX 13.12 13.11 71.15 58.03 10.19 68.22 520 

3 25025 AM/02/AQD 229.58 229.68 1117.37 887.79 209.78 1097.57 478 

4 19000 AM/02/LNG 2,090.67 2,027.93 2027.93 -62.74 7171.82 7109.08 340 

5 11000BS/02/LNG 3,142.91 3,418.96 4586.8 1443.89 3402.87 4846.76 154 

6 01445 MK/06/GLX 16.64 17.15 40.16 23.52 0 23.52 141 

7 51200/MJ/10/FAL 26.25 27.93 24.79 -1.46 37.78 36.32 138 

8 00000MJ/05/LNG 140.64 133.4 60.39 -80.25 262.89 182.64 130 

9 52715/BS/05/LNG 253.51 261.79 560.55 307.04 0 307.04 121 

10 47585/MJ/05/GLX 13.67 13.88 29.64 15.97 0 15.97 117 

11 42940/MJ/05/VRB 136.16 142.05 288.32 152.16 0 152.16 112 

12 47340/MJ/05/CLX 159.68 158.04 325.17 165.49 4.06 169.55 106 

13 13025 /MJ/08/EWK 172.19 171.29 341.5 169.31 0 169.31 98 

12 

14 59915BS/08/LNG 523.07 593.13 591.43 68.36 406.99 475.35 91 

15 25600 AM/02/TFL 1649.6 1,665.34 3021.53 1371.93 6.24 1378.17 84 

16 64600/MJ/05/LNG 614.1 592.88 667.46 53.36 457.91 511.27 83 

17 16700 AM/04/LNG 761.05 755.11 755.11 -5.94 635.18 629.24 83 

18 10400BS/01/LNG 237.64 218.92 244.99 7.35 184.82 192.17 81 

19 00000 MK/06/LNG 907.01 910.27 1199.17 292.16 389.94 682.1 75 

20 38320/MJ/05/VRB 35.1 34.85 57.03 21.93 2.17 24.1 69 

21 09950MJ/01/ESC 485.42 486.41 808.62 323.2 1.17 324.37 67 

22 68000/MJ/05/EWK 279.44 280 417.9 138.46 29.87 168.33 60 

23 36105/MJ/05/LNG 749.84 733.57 993.29 243.45 167.95 411.4 55 

24 59018 MJ/11/DRX 138.56 139.44 165.6 27.04 42.34 69.38 50 

25 00300 MK/06/GLX 19.35 19.83 27.36 8.01 1.09 9.1 47 

19 

26 40905/MJ/05/VRB 63.85 62.8 91.56 27.71 1.81 29.52 46 

27 42000/MJ/05/EWK 1,208.04 1,221.78 1759.27 551.23 0 551.23 46 

28 39950 BS/07/LNG 1,646.67 1,775.63 1948.15 301.48 408.12 709.6 43 

29 00150 MK/06/GLX 20.22 21.06 27.57 7.35 1.31 8.66 43 

30 10540MJ/01/EWK 20.84 20.8 28.27 7.43 0 7.43 36 

31 29930 MJ/07/VRB 66.79 67.42 83.76 16.97 0.55 17.52 26 

32 32060 MJ/07/AQD 302.97 323.47 312.93 9.96 61.99 71.95 24 

33, 14470/MJ/08/GLX, 25.2 27.81 31.15 5.95 0 5.95 24 
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34,

35 

16350/MJ/08/GLX, 

16149/MJ/08/GLX 

36 43200/MJ/05/DRX 163.56 160.56 201.82 38.26 0 38.26 23 

37 00000/MJ/05/HRG 347.43 358.12 280.46 -66.974627 141.23 74.255373 21 

38 44915 BS/06/LNG 1,023.98 1,111.86 1203.38 179.4 39.36 218.76 21 

39 44605/MJ/05/VRB 112.21 111.57 135.94 23.73 0 23.73 21 

40 47200/MJ/05/PRB 244.78 239.27 276.58 31.8 18.58 50.38 21 

41 65280/MJ/05/VRB 65.24 65.12 71.47 6.23 5.2 11.43 18 

42 00000 AM/03/LNG 3,184.88 3,158.72 3432.39 247.51 230.66 478.17 15 

43 69000/MJ/05/DRX 48.7 47.2 54.06 5.36 0 5.36 11 

Total 21,502.96 21,983.93 29,972.73 8469.765 14333.87 22803.64 892 to 11 43 

 

Say  Say  Say 

  ` 84.70 143.3 228 
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Appendix 3.6 
Details of variations in quantities in appurtenant works of Lahchura Dam project 

(Reference: Paragraph no. 3.5) 
 

Item No. 

of BOQ 

of 

Contract 

Bond 

 

Name of Item Unit Bonded 

Qty. 

Executed 

Qty. 

Rate Difference 

in Qty. 

Amount (`) % 

Variation 

1 

Earth work in common 

excavation in all type strata 

excluding hard rock & granite 

rock including disposal all 

lead and lift & T & P etc. for 

proper completion of job. 

Cum 48461 108915 226.30 60454 1,36,80,740.20 125 

2 

Anchoring above 25 mm dia 

steel bar in 100 mm/75 mm 

dia holes with 1:2 cement and 

grout assuming cement 

consumption of 13.75 

bags/cum including washing 

of holes with water jet, cutting 

grouting and fixing steel bar 

including cost of all material, 

labour and T&P. 

Mt 1 1.26 60021.00 0.26 15,605.46 26 

3 

Drilling 75 mm/100 mm dia 

holes including cost of all 

material, labour and T&P.  

Rm 113 210 1688.00 97 1,63,736.00 86 

6 

Earth work in common filling 

in embankment including 

mechanical compaction & 

dressing & watching with 

weighted average land 2.00 

km & all lift for proper 

compaction of job excavation 

in all type strata excluding 

hard rock & granite rock 

including disposal all lead and 

lift & T & P etc. for proper 

completion of job. 

Cum 156161 235368 277.60 79207.36 2,19,87,963.14 51 

40 

Earth work in cutting filling/ 

levelling in Mar, Kabar rankar 

and kankar mixed soil lead 

upto 195 mm and initial lift 

including cost of all material, 

labour and T&P.  

Cum 31083 43570 120.80 12487.03 15,08,433.224 40 

Total 3,73,56,478.02   

or say ` 3.74  crore    

(Source: Information collected from divisions) 
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Appendix 3.7 
Details showing variation in quantities in the work  

of Adwa Barrage in BCP 

(Reference: Paragraph no. 3.5) 

 

Variation in value of work 

(in per cent) 

Increase in payment for minus 

variation (in per cent) 
Decrease in payent for plus 

variation (in per cent) 

Above 20 upto 25 2.50 1.25 

Above 25  upto 30 5.00 2.50 

Above 30  upto 35 6.25 3.13 

Above 35  upto 60 8.00 4.00 

Above 60 upto 100 10.00 5.00 

(Source: Information collected from divisions) 
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Appendix 3.8 (A) 
Details of year-wise testing of samples 

(Reference: Paragraph no. 3.7) 
 

Year Types of test 
Total number of 

samples tested 
No. of failed sample 

2013-14 

Cube test 1283 174 

Sieve test 78 11 

Soil test 15 0 

2014-15 

Cube test 852 97 

Sieve test 35 5 

Cement test 2 0 

Soil test 6 0 

2015-16 
Cube test 420 9 

Sieve test 26 0 

2016-17 

Cube test 387 33 

Soil test 12 0 

Brick test 4 2 

Sieve test 14 0 

2017-18 

Cube test 1697 21 

Cement test 1 0 

Soil test 18 0 

Sieve test 23 12 

2018-19 

Cube test 804 3 

Sieve test 23 0 

Soil test 11 0 

Cement test 2 0 

Brick test 2 2 

2019-20 
Cube test 160 0 

Sieve test 3 0 

Total 

Cube test 5603 337 

Sieve test 202 28 

Cement test 05 00 

Soil test 62 00 

Brick test 06 04 

(Source: Data collected from EE,QCD, Prayagraj) 
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Appendix 3.8 (B) 
Details of Cube test conducted by Quality Control Division, BCP 

(Reference: Paragraph no. 3.7) 
 

Sl. 

No 
Name of work 

Quantity of 

concrete 

work  (M3) 

No. of samples 

to be taken as 

per norm 

No. samples 

taken & 

tested 

Short 

fall 

Short fall 

in per cent 

1 Lining of AMLC from Km 0.000 to 14.500 214130.653 4285 60 4225 98.6 

2 CC lining from Km 5.765 to 9.330 of MJLC 52945.795 1062 30 1032 97.18 

3 Lining of BSFC from Km 11.000 to 23.675 162631.46 3255 103 3152 96.84 

4 
Lining between Km 27.898 to 28.790 &lining 

between Km 28.790 to 29.150 of B.S.F.C. 
12215.98 247 9 238 96.36 

5 CC lining from Km 39.950 to 42.450 of  BSFC 78994.257 1582 63 1519 96.02 

6 CC lining from Km 19.000 to 25.600 of AMLC 149175.51 2986 120 2866 95.98 

7 CC lining from Km 9.330 to 13.008 of MJLC 53680.198 1076 48 1028 95.54 

8 
Construction of barrel Aqueduct at Km 25.025 

of AMLC 
9225.516 187 12 175 93.58 

9 CC lining from Km 48.230 to 55.555 of MJLC 40943 821 57 764 93.06 

10 

Construction of remaining lining of BSFC from 

Km 44.915 to 46.415 & from Km 46.915 to 
52.715 

67133 1345 113 1232 91.6 

11 CC lining from Km 2.215 to 5.765 of MJLC 18157.309 366 33 333 90.98 

12 CC lining from Km 19.500 to 26.500 of MJLC 15676.44 316 30 286 90.51 

13 
R/slope Adwa Meja link channel from 

Km.16.700 to 19.000 
59089.87 1184 120 1064 89.86 

14 
Construction of  head regulator at Km 0.000 of 

MJLC 
5638.999 115 21 94 81.74 

15 
Lining work of Meja Kota Feeder Channel Km 

0.00 to 3.577 
48405.054 971 243 728 74.97 

16 
Construction of Drainage Crossing at Km. 

59.018 of M.J.L.C. 
1554.53 34 9 25 73.53 

17 Construction of Adwa Barrage 65865.73 1320 351 969 73.41 

18 
Lining of MJLC between Km 26.500 to 36.000 

and construction of super passage at Km 35.845 
21731.96 437 119 318 72.77 

19 Construction of fall at Km 25.600 of AMLC 23872.61 480 180 300 62.5 

20 
Construction of wild animal Xing  at Km 24.600 

of  AMLC 
882.25 20 9 11 55 

21 Construction of DRB at Km 25.340 of AMLC 539.31 13 6 7 53.85 

22 
Construction of Drainage Crossing at Km. 

44.800 of M.J.L.C. 
416.65 11 6 5 45.45 

23 
Construction of escape work at Km 9.950 of 

MJLC 
8240.678 167 96 71 42.51 

24 Construction of D Xing  at Km 45.845 of MJLC 895.46 20 12 8 40 

(Source: Data collected from EE, QCD, Prayagraj) 
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Appendix-3.9 
Requirement of fund for operation and maintenance of canals 

(Reference: Paragraph no. 3.8) 
 

Sl.  

No. 

Name of Canal System Category of 

canal 

Total PPA  

(in ha.) 

Requirement of fund as per 

norm (` in lakh) 

Bansagar Canal Project, Uttar Pradesh 

1 Belan Canal System 

Main 

45925 449.51 Branch 

Dy. 

Minor 49387 448.85 

2 Lower Khajuri Canal System 

Main 

1060 10.38 Branch 

Dy. 

Minor 1450 13.18 

3 Baraudha Dy. Command  

Main 

10006 97.94 Branch 

Dy. 

Minor 10107 91.86 

4 Adwa Sukhara Canal System 

Main 

7259 71.05 Branch 

Dy. 

Minor 8512 77.36 

5 Harrai Canal System 

Main 

965 9.45 Branch 

Dy. 

Minor 620 6.07 

6 Jirgo Canal System 

Main 

2846 27.86 Branch 

Dy. 

Minor 10098 91.78 

7 Garai Canal System 

Main 

6552 64.13 Branch 

Dy. 

Minor 10043 91.28 

8 Tons Pump Canal System 
Main 

18339 179.50 Branch 

9 Yamuna Pump Canal System 
Dy. 

Minor 29730 270.20 

 
Total 2000.39 

1 Dhasan Canal System 

Main 

17655 172.81 Branch 

Dy. 

Minor 17034 154.81 

  Total 327.62 

(Source :- Data collected form divisions) 
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Appendix-3.10 

Status of operation and maintenance of selected canals 

(Reference: Paragraph no. 3.8) 

(` In lakh) 

Sl. 

No. 

Name of canal 

system 

Name of 

selected 

canals 

Category 

of canals 

Total 

length 

of 

canals 

(In 

Kms) 

Total 

CCA of 

the 

canals 

(In 

Ha.) 

Total 

PPA 

of the 

canals 

(In 

Ha.) 

Yearly 

require 

ment of 

fund for 

O&M as 

per norm 

Status of operation and maintenance of selected canals 

2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

1 

Belan Canal 

System 

Umri Minor 2.200 405 476 4.33 0.000 0.00 0.000 0.00 0.345 3.86 NA 0.36 0.090 2.14 2.200 0.91 2.200 0.44 

2 Badhwari Minor 2.600 162 272 2.47 NA 0.17 NA 0.16 NA 0.36 NA 0.57 NA 0.33 3.200 1.25 2.600 0.50 

3 Sipaua Minor 3.700 225 264 2.40 0.000 0.00 NA 0.17 NA 0.13 NA 0.16 NA 0.16 3.590 0.95 3.700 0.77 

4 Mahuli Minor 1.300 122 206 1.87 NA 0.18 0.000 0.00 NA 0.16 NA 0.18 0.000 0.00 2.400 0.63 0.000 0.00 

5 Dasauti Minor 2.100 208 260 2.36 0.000 0.00 0.000 0.00 0.000 0.00 NA 0.17 0.000 0.00 2.100 0.61 2.100 0.20 

6 Barethi Minor 5.100 587 496 4.51 NA 0.18 NA 0.16 5.100 6.85 0.000 0.00 NA 0.14 5.100 1.18 0.000 0.00 

7 Garan Minor 1.600 243 144 1.31 0.000 0.00 0.000 0.00 0.000 0.00 NA 0.17 NA 0.14 1.600 0.52 1.600 0.32 

8 Belwania Minor 22.200 4030 4726 42.95 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 

9 
Lower Khajuri 

Canal System 
Bharuhana Minor 1.000 74 55 0.50 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.000 0.21 0.000 0.00 

10 

Dhasan Canal 

System 

Bilgaon Minor 2.815 500 219 1.99 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.800 0.66 0.000 0.00 

11 Beera Minor 6.236 662 292 2.65 0.000 0.00 0.000 0.00 0.000 0.00 4.200 0.77 4.000 1.19 2.000 1.86 0.000 0.00 

12 Gugarwara Minor 1.600 231 104 0.95 0.000 0.00 0.000 0.00 1.000 0.99 0.000 0.00  0.000 0.00 0.000 0.00 0.000 0.00 

13 Masoodpura Minor 1.400 187 95 0.86 1.600 0.35 0.000 0.00 0.000 0.00 1.100 0.37 0.000 0.00 1.400 0.28 1.400 0.49 

14 Dhanauri Minor 2.800 570 230 2.09 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.800 0.90 2.800 1.49 0.000 0.00 

15 Itailia Minor 4.260 536 172 1.56 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 

16 
Harrai Canal 

System 
Veerpur Minor 5.700 489 392 3.56 0.000 0.00 5.700 1.38 5.700 1.55 0.000 0.00 3.900 1.10 0.000 0.00 0.000 0.00 

17 Adwa Sukhra 

Canal System 

Barahula Minor 3.080 361 288 2.62 3.200 0.68 3.200 0.79 0.000 0.00 3.200 0.83 3.200 0.85 3.200 0.40 0.000 0.00 

18 Banwa Minor 2.500 91 73 0.66 0.000 0.00 2.048 0.51 2.048 0.78 0.000 0.00 2.048 0.51 2.048 0.37 2.048 0.48 

19 Baraundha Dy. Jhingha Minor 2.011 305 245 2.23 0.000 0.00 2.110 0.51 2.110 0.66 2.100 0.34 2.000 0.55 2.000 0.32 2.000 0.29 
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Sl. 

No. 

Name of canal 

system 

Name of 

selected 

canals 

Category 

of canals 

Total 

length 

of 

canals 

(In 

Kms) 

Total 

CCA of 

the 

canals 

(In 

Ha.) 

Total 

PPA 

of the 

canals 

(In 

Ha.) 

Yearly 

require 

ment of 

fund for 

O&M as 

per norm 

Status of operation and maintenance of selected canals 

2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

Length 

of 

canals 

Expen 

diture 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

20 Command Mahular Minor 2.100 155 125 1.14 0.000 0.00 0.000 0.00 2.200 0.51 2.200 0.31 2.200 0.78 2.200 0.35 2.200 0.44 

21 Jirgo Canal 

System 

Gharwaspur Minor 2.010 241 241 2.19 0.000 0.00 0.000 0.00 0.900 1.75 2.100 4.37 2.100 2.17 2.010 0.41 2.000 0.42 

22 Gaurahi Minor 2.100 174 174 1.58 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 2.100 1.55 0.000 0.00 0.900 1.32 

23 Garai Canal 

System 

Chandratali Minor 3.000 81 81 0.74 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 3.000 2.70 0.000 0.00 0.000 0.00 

24 Kakrahi Minor 1.600 138 138 1.25 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 0.000 0.00 1.600 0.35 

25 

Tons Pump Canal 

System 

Siddhtiket Minor 1.407 206 200 1.82 0.00 0.00 0.00 0 0.00 0 0.00 0 0.00 0 NA 0.49 NA 0.35 

26 Garaiya 1 Minor 2.000 194 189 1.72 0.00 0.00 0.00 0 0.00 0 NA 0.69 0.00 0 NA 0.74 0.00 0 

27 Bansi Minor 1.609 156 152 1.38 0.00 0.00 0.00 0 NA 0.2 NA 0.41 NA 2.47 NA 0.71 NA 0.36 

28 Lotadh Minor 3.400 302 24 0.22 NA 0.15 NA 0.12 0.00 0 NA 0.00 NA 1.97 NA 1.24 NA 2.43 

29 
Yamuna Pump 

Canal System 
Niriya Minor 4.800 910 1001 9.10 0.00 0 0.00 0 0.00 0 0.00 0.00 0.00 0 NA 1.22 0.00 0 

(Source: Data collected from divisions), NA-Not available  
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Appendix 4.1 (A) 
Details showing insufficient release of water in test checked canals of BCP (Kharif ) 

(Reference: Paragraph no. 4.4.3) 
 

Year Name of the system Name of selected 

Minor 

Area 

Irrigated 

(Ha) 

Water Flow 

worked out by 

Audit (Mcft) 

Height of 

water  

(inch) 

2014-15 

Jirgo Canal System Gharwaspur Minor 207 16.38 8.82 

Garai Canal System 
Kakrahi Minor 129 13.07 11.29 

Chandratali Minor 121 12.76 11.75 

Lower Khajuri Canal System Bharuhana Minor 32 2.61 9.09 

Tons Pump Canal System Sidhtikat Minor 178 17.96 11.25 

Belan Canal System 

Umri Minor 220 11.44 5.80 

Badwari Minor 134 16.27 13.54 

Dasauti Minor 169 4.53 2.99 

Barethi Minor 498 30.20 6.76 

Garan Minor 133 12.30 10.31 

2015-16 

Jirgo Canal System Gharwaspur Minor 207 16.75 9.02 

Garai Canal System 
Kakrahi Minor 128 4.61 4.02 

Chandratali Minor 120 4.50 4.18 

Lower Khajuri Canal System Bharuhana Minor 29 2.06 7.92 

Tons Pump Canal System Sidhtikat Minor 178 19.44 12.18 

Belan Canal System 

Umri Minor 209 13.73 7.32 

Mahuli Minor 179 14.63 9.11 

Badwari Minor 132 13.95 11.78 

Dasauti Minor 163 5.35 3.66 

Barethi Minor 495 23.42 5.27 

Garan Minor 132 11.62 9.81 

2016-17 

Jirgo Canal System Gharwaspur Minor 208 12.28 6.58 

Garai Canal System 
Kakrahi Minor 129 3.33 2.88 

Chandratali Minor 122 3.25 2.97 

Lower Khajuri Canal System Bharuhana Minor 42 3.29 8.75 

Tons Pump Canal System Sidhtikat Minor 179 17.96 11.18 

Belan Canal System 

Umri Minor 210 11.90 6.32 

Badwari Minor 142 11.62 9.13 

Dasauti Minor 172 9.47 6.14 

Barethi Minor 496 30.20 6.79 

Garan Minor 133 12.98 10.88 

2017-18 

Jirgo Canal System Gharwaspur Minor 207 18.61 10.02 

Garai Canal System 
Kakrahi Minor 129 16.66 14.40 

Chandratali Minor 121 16.26 14.98 

Tons Pump Canal System Sidhtikat Minor 179 17.96 11.18 

Belan Canal System 

Umri Minor 211 19.22 10.16 

Mahuli Minor 184 22.09 13.39 

Badwari Minor 139 10.85 8.70 

Dasauti Minor 172 8.24 5.34 

Barethi Minor 499 40.67 9.09 

Garan Minor 138 12.30 9.94 

2018-19 

Jirgo Canal System Gharwaspur Minor 205 13.59 7.39 

Garai Canal System 
Kakrahi Minor 129 11.02 9.52 

Chandratali Minor 119 10.76 10.08 

Adwa Sukhra Canal System Banwa Minor 105 11.31 12.01 

Tons Pump Canal System Sidhtikat Minor 180 17.96 11.12 

Belan Canal System 
Umri Minor 211 16.02 8.46 

Mahuli Minor 185 22.72 13.69 
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Year Name of the system Name of selected 

Minor 

Area 

Irrigated 

(Ha) 

Water Flow 

worked out by 

Audit (Mcft) 

Height of 

water  

(inch) 

Badwari Minor 137 11.62 9.46 

Dasauti Minor 173 6.18 3.98 

Barethi Minor 496 30.20 6.79 

Garan Minor 138 13.67 11.04 

2019-20 

Jirgo Canal System Gharwaspur Minor 220 13.40 6.79 

Garai Canal System 
Kakrahi Minor 129 6.41 5.54 

Chandratali Minor 120 6.25 5.81 

Adwa Sukhra Canal System Banwa Minor 115 10.98 10.65 

Tons Pump Canal System Sidhtikat Minor 180 17.96 11.12 

Belan Canal System 

Umri Minor 218 19.22 9.83 

Mahuli Minor 187 21.78 12.99 

Badwari Minor 137 16.27 13.24 

Dasauti Minor 64 6.18 10.76 

Barethi Minor 481 28.96 6.71 

Garan Minor 137 12.98 10.57 

2020-21 

Jirgo Canal System Gharwaspur Minor 218 16.75 8.57 

Garai Canal System 
Kakrahi Minor 177 9.99 6.29 

Chandratali Minor 119 9.76 9.14 

Lower Khajuri Canal System Bharuhana Minor 41 1.37 3.73 

Adwa Sukhra Canal System Banwa Minor 116 14.61 14.04 

Belan Canal System 

Mahuli Minor 188 20.85 12.36 

Dasauti Minor 178 14.41 9.03 

Barethi Minor 363 41.29 12.68 

Garan Minor 138 16.74 13.53 

(Source: Data collected from divisions) 

 

 

Details showing insufficient release of water in test checked canals of BCP, (Rabi) 

Year Name of the system Name of selected 

Minor 

Actual 

Irrigation (Ha) 

Actual Water 

Flow (Mcft) 

Height of 

water (inch) 

2014-15 

Jirgo Canal System 
Gharwaspur Minor 214 3.97 2.07 

Gaurahi Minor 168 8.63 5.73 

Garai Canal System 
Kakrahi Minor 129 2.05 1.77 

Chandratali Minor 115 2.00 1.94 

Tons Pump Canal System Sidhtikat Minor 184 17.96 10.88 

Belan Canal System 

Umri Minor 238 13.73 6.43 

Sipaua Minor 137 10.03 8.16 

Mahuli Minor 186 17.74 10.63 

Badwari Minor 128 10.85 9.45 

Dasauti Minor 153 3.29 2.40 

Barethi Minor 469 11.09 2.64 

Garan Minor 114 10.93 10.69 

2015-16 

Jirgo Canal System 
Gharwaspur Minor 212 3.97 2.09 

Gaurahi Minor 174 8.63 5.53 

Tons Pump Canal System Sidhtikat Minor 185 18.12 10.92 

Belan Canal System Mahuli Minor 185 17.11 10.31 

2016-17 Jirgo Canal System Gharwaspur Minor 212 3.77 1.98 
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Year Name of the system Name of selected 

Minor 

Actual 

Irrigation (Ha) 

Actual Water 

Flow (Mcft) 

Height of 

water (inch) 

Gaurahi Minor 176 8.20 5.20 

Garai Canal System 
Kakrahi Minor 128 5.64 4.91 

Chandratali Minor 110 5.50 5.58 

Lower Khajuri Canal 

System 
Bharuhana Minor 7 0.27 4.37 

Tons Pump Canal System Sidhtikat Minor 185 20.26 12.21 

Belan Canal System 

Umri Minor 231 14.64 7.07 

Sipaua Minor 135 14.21 11.74 

Mahuli Minor 186 18.67 11.19 

Badwari Minor 142 10.07 7.91 

Dasauti Minor 176 7.83 4.96 

Barethi Minor 482 11.71 2.71 

Garan Minor 147 1.07 0.81 

2017-18 

Jirgo Canal System 
Gharwaspur Minor 200 3.77 2.10 

Gaurahi Minor 147 8.20 6.22 

Garai Canal System 
Kakrahi Minor 129 2.05 1.77 

Chandratali Minor 105 2.00 2.12 

Tons Pump Canal System Sidhtikat Minor 184 17.96 10.8 

Belan Canal System 

Umri Minor 233 15.56 7.78 

Sipaua Minor 143 8.36 6.52 

Mahuli Minor 187 9.34 5.57 

Badwari Minor 129 9.30 8.04 

Dasauti Minor 170 4.12 2.70 

Barethi Minor 472 12.94 3.06 

Garan Minor 117 1.15 1.10 

2018-19 

Jirgo Canal System 
Gharwaspur Minor 213 4.96 2.59 

Gaurahi Minor 147 10.79 8.18 

Garai Canal System 
Kakrahi Minor 129 7.94 6.87 

Chandratali Minor 112 7.76 7.72 

Adwa Sukhra Canal 

System 

Banwa Minor 109 5.82 5.95 

Barhula Minor 256 22.64 9.86 

Tons Pump Canal System Sidhtikat Minor 185 17.96 10.82 

Belan Canal System 

Umri Minor 137 13.73 11.17 

Sipaua Minor 150 11.28 8.39 

Mahuli Minor 190 14.94 8.76 

Badwari Minor 131 10.07 8.57 

Dasauti Minor 157 4.94 3.51 

Barethi Minor 466 13.56 3.24 

Garan Minor 120 1.07 0.99 

2019-20 

Jirgo Canal System 
Gharwaspur Minor 200 3.97 2.21 

Gaurahi Minor 149 8.63 6.46 

Garai Canal System 
Kakrahi Minor 128 3.08 2.68 

Chandratali Minor 108 3.00 3.10 



 

Appendix 

 

 

95 
 

Year Name of the system Name of selected 

Minor 

Actual 

Irrigation (Ha) 

Actual Water 

Flow (Mcft) 

Height of 

water (inch) 

Adwa Sukhra Canal 

System 

Banwa Minor 107 4.72 4.92 

Barhula Minor 133 18.37 15.39 

Tons Pump Canal Sidhtikat Minor 184 16.47 9.98 

Belan Canal System 

Umri Minor 249 18.30 8.20 

Sipaua Minor 151 9.20 6.79 

Mahuli Minor 192 8.71 5.06 

Badwari Minor 131 10.85 9.23 

Dasauti Minor 167 5.77 3.85 

Barethi Minor 464 18.49 4.44 

Garan Minor 103 0.99 1.07 

2020-21 

Jirgo Canal System 
Gharwaspur Minor 199 4.16 2.33 

Gaurahi Minor 150 9.07 6.74 

Garai Canal System 
Kakrahi Minor 126 4.61 4.08 

Chandratali Minor 105 4.50 4.78 

Adwa Sukhra Canal 

System  

Banwa Minor 107 4.83 5.03 

Barhula Minor 133 18.79 15.75 

Baraundha Dy Command 
Jhingha Minor 87 10.89 13.95 

Mahular Minor 105 10.76 11.42 

Belan Canal System 

Umri Minor 220 29.75 15.07 

Sipaua Minor 148 9.20 6.93 

Mahuli Minor 192 10.27 5.96 

Dasauti Minor 173 11.53 7.43 

Barethi Minor 467 16.64 3.97 

Garan Minor 121 0.91 0.83 

(Source: Data collected from divisions) 
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Appendix 4.1 (B) 
Supply of insufficient water in test checked canals of Dhasan Canal System 

(Reference: Paragraph no. 4.4.3) 
 

Year Sl. 

No. 

Name of the 

canal system 

Name of the selected 

canals 

Actual 

irrigation (Ha) 

Actual water flow 

from outlets (in mcft) 

Height of 

water (inch) 

2014-15 

1 

Dhasan Canal 

System 

   

Masoodpur Minor 87 5.46 7 

2 Gugrawara Minor 73 7.31 11 

3 Bira Minor 0 0 0 

4 Dhanauri Minor 0 0 0 

5 Italiya Minor 0 0 0 

2015-16 

1 Masoodpur Minor 89 5.46 7 

2 Gugrawara Minor 78 7.31 10 

3 Bira Minor 0 0 0 

4 Dhanauri Minor 0 0 0 

5 Italiya Minor 0 0 0 

6 Bilgaon Minor 0 0 0 

2016-17 

1 Masoodpur Minor 130 9.10 8 

2 Gugrawara Minor 172 12.19 8 

3 Bira Minor 336 15.30 5 

4 Dhanauri Minor 20 2.75 15 

5 Italiya Minor 77 0 0 

6 Bilgaon Minor 64 1.47 3 

2017-18 

1 Masoodpur Minor 79 5.46 8 

2 Gugrawara Minor 95 7.31  9 

3 Bira Minor 148 5.10 4 

4 Dhanauri Minor 0 0 0 

6 Bilgaon Minor 32 1.10  4 

2018-19 

1 Masoodpur Minor 82 9.10  12 

2 Gugrawara Minor 121 12.19  11 

3 Bira Minor 307 15 6 

4 Dhanauri Minor 55 3.30  7 

5 Italiya Minor 0 0 0 

6 Bilgaon Minor 52 1.84 4 

2019-20 

1 Masoodpur Minor 99 9.10  10 

2 Gugrawara Minor 121 12.19 11 

3 Bira Minor 495 16.15 4 

4 Dhanauri Minor 73 4.95  8 

5 Italiya Minor 144 4.10 3 

6 Bilgaon Minor 100 2.57 3 

2020-21 

1 Masoodpur Minor 119 5.46 5 

2 Gugrawara Minor 105 7.31 (8) 8 

3 Bira Minor 418 14.45 (4) 4 

4 Dhanauri Minor 63 4.40 (8) 8 

5 Bilgaon Minor 84 5.88 (8) 8 

(Source: Data collected from division)  
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Appendix 4.2 
 (I) Position of tail feeding of test checked canals in BCP 

(Reference: Paragraph no. 4.4.3) 
 

Kharif Season 

Name of the system 
Total Selected 

Minors 
2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Jirgo Canal System 2 2 2 2 2 2 2 2 

Garai Canal System 2 0 2 2 2 2 2 1 

Lower Khajuri Canal System 1 0 0 1 0 0 0 1 

Adwa Sukhra Canal System 2 2 2 2 2 2 2 2 

Baraundha Dy. Command 3 1 1 1 1 1 1 1 

Harrai Canal System 1 0 0 0 0 0 0 0 

Belan Canal System 7 6 6 6 6  7 7 7 

Tons Pump Canal System 4 4 4 4 4 4 4 4 

Yamuna Pump Canal System 1 1 1 1 1 1 1 1 

Total 23 16 18 19 18 19 19 19 

Rabi Season 

Name of the system 
Total Selected 

Minors 
2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Jirgo Canal System 2 2 2 2 2 2 2 2 

Garai Canal System 2 0 0 2 2 2 2 2 

Lower Khajuri Canal System 1 0 0 0 0 0 0 0 

Adwa Sukhra Canal System 2 2 2 2 2 2 2 2 

Baraundha Dy. Command 3 1 1 1 1 1 1 1 

Harrai Canal System 1 0 0 0 0 0 0 0 

Belan Canal System 7 6 0 6 7 6 7 7 

Tons Pump Canal System 4 4 4 4 4 4 4 4 

Yamuna Pump Canal System 1 1 1 1 1 1 1 1 

Total 23 16 10 18 19 18 19 19 

Tail feed in per cent 23 Range 10-19; 43 to 83 per cent  
 

 

(II) Position of tail feeding of test checked canals in DCS 

Name of canal 
No. of 

minor 
2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Masoodpura minor 1 0 0 0 0 0 0 0 

Gugrawara minor 1 1 1 1 1 1 1 1 

Bira minor 1 0 0 0 0 0 0 0 

Dhanauri minor 1 0 0 0 0 0 0 0 

Italiya minor 1 0 0 0 0 1 1 0 

Bilgaon minor 1 0 0 0 0 0 0 1 

Total 6 1 1 1 1 2 2 2 

Tail feed in per cent 6 Range one to two; 17 to 33 per cent 

(Source: Data collected from division) 
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Appendix 4.3 
Canal system-wise irrigation intensity against the target in BCP 

(Reference: Paragraph no. 4.6.1) 
 

Name of 

the system 
Year 

CCA of the canal 

system (in ha) 

PPA (Target) Actual Irrigated Area 

Kharif Rabi Total Kharif Rabi Total 

Jirgo Canal 

System 

2014-15 13791 9161 1815 10975 9530 9981 19511 

2015-16 13791 9161 1815 10975 9523 9281 18804 

2016-17 13791 9161 1815 10975 9428 8823 18251 

2017-18 13791 9161 1815 10975 9493 8603 18096 

2018-19 13791 13636 11149 24785 9673 9386 19059 

2019-20 13791 13636 11149 24785 9084 8255 17339 

2020-21 13791 13636 11149 24785 8983 8836 17819 

Garai Canal 

System 

2014-15 17878 12198 6155 18353 12224 11111 23335 

2015-16 17878 12198 6155 18353 12024 1253 13277 

2016-17 17878 12198 6155 18353 12058 11354 23412 

2017-18 17878 12198 6155 18353 12068 10534 22602 

2018-19 17878 17663 12991 30654 11908 10508 22416 

2019-20 17878 17663 12991 30654 12060 11234 23294 

2020-21 17878 17663 12991 30654 11742 11096 22838 

Lower 

Khajuri 

Canal 

System 

2014-15 4547 3665 1778 5443 1163 29 1192 

2015-16 4547 3665 1778 5443 1382 28 1410 

2016-17 4547 3665 1778 5443 1742 901 2643 

2017-18 4547 3665 1778 5443 1537 28 1565 

2018-19 4547 4297 3719 8016 1449 26 1475 

2019-20 4547 4297 3719 8016 1428 804 2232 

2020-21 4547 4297 3719 8016 1615 170 1785 

Adwa 

Sukhra 

Canal 

System 

2014-15 25003 6991 8591 15582 14510 14000 28510 

2015-16 25003 6991 8591 15582 12316 10580 22896 

2016-17 25003 6991 8591 15582 12926 13774 26700 

2017-18 25003 6991 8591 15582 12952 13805 26757 

2018-19 25003 14900 20606 35505 12975 14213 27188 

2019-20 25003 14900 20606 35505 11833 13534 25367 

2020-21 25003 14900 20606 35505 12965 13412 26377 

Baraundha 

Dy. 

Command 

2014-15 29766 12811 12891 25702 8260 13839 22099 

2015-16 29766 12811 12891 25702 6297 1214 7511 

2016-17 29766 12811 12891 25702 10354 13453 23807 

2017-18 29766 12811 12891 25702 9930 14169 24099 

2018-19 29766 22453 28223 50677 10148 15295 25443 

2019-20 29766 22453 28223 50677 10582 14770 25352 

2020-21 29766 22453 28223 50677 10673 14566 25239 

Harrai 

Canal 

System 

2014-15 2615 1945 943 2888 160 175 335 

2015-16 2615 1945 943 2888 0 0 0 

2016-17 2615 1945 943 2888 184 216 400 

2017-18 2615 1945 943 2888 185 209 394 

2018-19 2615 2497 2119 4616 186 349 535 

2019-20 2615 2497 2119 4616 183 351 534 

2020-21 2615 2497 2119 4616 185 355 540 
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Name of 

the system 
Year 

CCA of the canal 

system (in ha) 

PPA (Target) Actual Irrigated Area 

Kharif Rabi Total Kharif Rabi Total 

Belan 

Canal 

System 

2014-15 71048 14209 33748 47957 38595 37558 76153 

2015-16 71048 14209 33748 47957 39165 529 39694 

2016-17 71048 14209 33748 47957 40403 38680 79083 

2017-18 71048 14209 33748 47957 41148 38444 79592 

2018-19 71048 36801 60328 97129 41071 37402 78473 

2019-20 71048 36801 60328 97129 41956 39454 81410 

2020-21 71048 36801 60328 97129 41388 40711 82099 

Tons Pump 

Canal 

System 

2014-15 34008 16154 17004 33158 13074 13176 26250 

2015-16 34008 16154 17004 33158 12046 13226 25272 

2016-17 34008 16154 17004 33158 13199 13364 26563 

2017-18 34008 16154 17004 33158 12955 13352 26307 

2018-19 34008 22633 28990 51623 13084 13429 26513 

2019-20 34008 22633 28990 51623 13171 13496 26667 

2020-21 34008 22633 28990 51623 13392 14169 27561 

Yamuna 

Pump 

Canal 

System 

2014-15 33785 16893 20271 37164 4047 4351 8398 

2015-16 33785 16893 20271 37164 3022 4353 7375 

2016-17 33785 16893 20271 37164 3803 4417 8220 

2017-18 33785 16893 20271 37164 3835 4412 8247 

2018-19 33785 19962 24388 44350 3926 4445 8371 

2019-20 33785 19962 24388 44350 3928 4468 8396 

2020-21 33785 19962 24388 44350 4108 4411 8519 

Total 

2014-15 232441 94026 103196 197222 101563 104220 205783 

2015-16 232441 94026 103196 197222 95775 40464 136239 

2016-17 232441 94026 103196 197222 104097 104982 209079 

2017-18 232441 94026 103196 197222 104103 103556 207659 

2018-19 232441 154842 192512 347354 104420 105053 209473 

2019-20 232441 154842 192512 347354 104225 106366 210591 

2020-21 232441 154842 192512 347354 105051 107726 212777 

(Source: Data collected from divisions) 
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Appendix 4.4 (A) 
Details of requirement and supply of certified seeds at district level 

(Reference: Paragraph no. 4.7.1.1) 
(In quintal) 

Year Total 

Requirement 

Total received at 

Government Store 

(in per cent) 

Total distribution 

through Govt. store  

(in per cent) 

Total distribution 

through other than 

Govt. store (in per cent) 

Total 

distribution 

(in per cent) 

Bansagar Canal Project  

Rabi 

2014-15 351785.47 34102.98(10) 34102.98(10) 106091(30) 140193.98(40) 

2015-16 342679.59 19375.82(6) 19375.82(6) 109376.4(32) 128752.22(38) 

2016-17 382804.94 13949.03(4) 13949.03(4) 127442.6(33) 141391.63(37) 

2017-18 361942.3 13395(4) 13395(4) 156601(43) 169996(47) 

2018-19 350536.7 22907(7) 22907(7) 139696(40) 162603(46) 

2019-20 344831.64 21173.45(6) 21173.45(6) 147560(43) 168733.45(49) 

2020-21 349891.32 20510.4(6) 20510.4(6) 138786(40) 159296.4(46) 

Total 2484471.96 145413.68(6) 145413.7(6) 925553.0(37) 1070966.7(43) 

Kharif 

2014-15 41050.4 4986.18(12) 4708.46(11) 32341.43(79) 37049.89(90) 

2015-16 42824.69 4421.98(10) 4421.98(10) 27103(63) 31524.98(74) 

2016-17 45820.1 3804(8) 3793(8) 38948.1(85) 42741.1(93) 

2017-18 45812.35 5149.48(11) 4364.48(10) 28627(62) 32991.48(72) 

2018-19 47194.01 4798.6(10) 4798.6(10) 37040(78) 41838.6(86) 

2019-20 44085.19 5097.67(12) 5097.67(12) 37371(85) 42468.67(96) 

2020-21 48415.62 3733.65(8) 3733.65(8) 35306(73) 39039.65(81) 

Total 315202.36 31991.56(10) 30917.84(10) 236736.53(75) 267654.37(85) 

Dhasan Canal System 

Rabi 

2014-15 344075.14 17107(5) 17106.7(5) 91903.6(27) 109010.3(32) 

2015-16 190010.79 13074.97(7) 13021.21(7) 45487.8(24) 58509.01(31) 

2016-17 358775.01 9679.61(3) 9679.61(3) 120682.5(34) 130362.11(36) 

2017-18 286578.97 7008.9(2) 7008.9(2) 76632(27) 83640.9(29) 

2018-19 326563.02 12641.19(4) 12641.19(4) 90910.25(28) 103551.44(32) 

2019-20 369955.81 11401.2(3) 11401.2(3) 113686.7(31) 125087.9(34) 

2020-21 338309.18 8797.19(3) 8797.19(3) 113277.1(33) 122074.29(36) 

Total 2214267.92 79710.06(4) 79656(4) 652579.95(29) 732235.95(33) 

Kharif 

2014-15 28783.53 1197.9(4) 775.91(3) 9820(34) 10595.91(37) 

2015-16 33423.75 884.07(3) 771.51(2) 5530.86(17) 6302.37(19) 

2016-17 25572.66 743.07(3) 685.91(3) 6728.9(26) 7414.81(29) 

2017-18 30408.72 787.25(3) 730.12(2) 12324(41) 13054.12(43) 

2018-19 26946.98 755.35(3) 755.35(3) 8549.98(32) 9305.33(35) 

2019-20 34544.43 715.8(2) 715.8(2) 8642(25) 9357.8(27) 

2020-21 30632.85 375.69(1) 375.69(1) 9929.6(32) 10305.29(34) 

Total 210312.92 5459.13(3) 4810.29(2) 61525.34(29) 66335.63(32) 

(Source: Data collected from Agriculture Department) 
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Appendix 4.4 (B) 
Details of requirement and supply of certified seeds at selected village level 

(Reference: Paragraph no. 4.7.1.1) 
                                                                                                          (In qui ntal) 

Name of crop No. of test checked 

villages 

Total requirement  

(in qtl.) 

Total distribution  

(in qtl) (in per cent) 

Bansagar Canal Project 

Wheat 90 63245 993.4 (2) 

Paddy 90 9819 112.27 (1.14) 

Gram 90 1487 102.95 (6.92) 

Pea 90 284 5.08 (1.8) 

Rai 90 30 1.49 (4.97) 

Arahar 90 59 1.39 (2.35) 

Dhasan Canal System 

Wheat 29 38518 739.00 (1.92) 

Paddy 29 6.10 1.04 (17) 

Gram 29 4342 491.69 (11.3) 

Pea 29 10376 488.17 (4.7) 

Rai/sarso 29 45.8 7.62 (16.6) 

Arahar 29 198 15.08 (7.6) 

 (Source: Data collected from Agriculture Department) 
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Appendix 4.5 (A) 
Details of delay availability of seeds at central seed store during 2014-21 

(Reference: Paragraph no. 4.7.1.1) 
 

District 

 

Name of 

Seed 

Scheduled date 

of receiving of 

seed at central 

store 

Last date of 

sowing the seed 

2014-21 

Delay receipt after 

scheduled date at 

central store 

Delay receipt 

after sowing date 

at central store 

Bansagar Canal Project 

Mirzapur Wheat 20
th

 October 25
th

  December 5 to 64 days 0 

Prayagraj 4 to 54 days 0 

Mirzapur Gram 20
th

 September 15
th

 November 10 to 50 days 0 

Prayagraj 10 to 51 days 0 

Mirzapur Pea 20
th

 September 15
th

 November 14 to 48 days 0 

Mirzapur Masoor 20
th

 September 15
th

 November 20 to 43 days 0 

Prayagraj 16 to 72 days 17 days 

Mirzapur Rai/Sarso 20
th 

September 15
th

 October 16 to 40 days 15 days 

Prayagraj 8 to 48 days 22 days 

Mirzapur Paddy 25
th

 April 10
th

 July 10 to 62 days 0 

Prayagraj 12 to 57 days 0 

Mirzapur Arahar 15
th

 May 15
th

 July 43 to 56 days 0 

Prayagraj 41 to 52 days 0 

Dhasan Canal System 

Hamirpur 
Wheat 20

th
 October 25

th
  December 

11 to 53 days 0 

Mahoba 3 to 76 days 10 days 

Hamirpur 
Gram 20

th
 September 15

th
 November 

8 to 45 days 0 

Mahoba 1to 97 days 42 days 

Hamirpur 
Pea 20

th 
September 15

th
 November 

4 to 88 days 33 days 

Mahoba 1 to 97 days 42 days 

Hamirpur 
Masoor 20

th 
September 15

th
 November 

14 to 72 days 16 days 

Mahoba 1 to 77 days 21 days 

Hamirpur 
Rai/Sarso 20

th 
September 15

th
 October 

11 to 58 days 33 days 

Mahoba 4 to 97 days 72 days 

Hamirpur 
Arahar 15

th
 May 15

th
 July 

17 to 63 days 2 days 

Mahoba 12 to 59 days 0 days 

Hamirpur 
Moong 15

th
 May 

10
th

 August 19 to 49 days 0 

Mahoba 2 to 65 days 0 

Hamirpur Urd 15
th

 May 30
th

 August 17 to 56 days 0 

Mahoba 2 to 73 days 0 

Hamirpur Til 15
th

 May 15
th

 July 50 to 63 days 3 days 

Mahoba 7 to 78 days 17 days 

(Source: Data collected from Agriculture Department) 
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Appendix 4.5 B 
Details of delay distribution of seeds after sowing period in test checked blocks 

(Reference: Paragraph no. 4.7.1.1) 
 

Name of District No. of selected 

blocks 

Name of seed (last date of 

sowing) 

Delay distribution during 

2014-2021 

 Bansagar Canal Project 

Prayagraj 6 
Wheat (25 Dec.) 

1 to 53 days 

Mirzapur 5 1 to 181 days 

Prayagraj 6 
Gram (15 Nov.) 

1 to 61 days 

Mirzapur 5 1 to 64 days 

Prayagraj 6 
Pea (15 Nov.) 

1 to 62 days 

Mirzapur 5 3 to 70 days 

Prayagraj 6 
Masoor (15 Nov.) 

3 to 69 days 

Mirzapur 5 1 to 44 days 

Prayagraj 6 
Rai/Sarso (15 Oct.) 

9 to 130 days 

Mirzapur 5 1 to 250 days 

Prayagraj 6 
Paddy (10 July) 

1 to 94 days 

Mirzapur 5 1 to 41 days 

Prayagraj 6 
Arahar ( 15 July) 

5 to 80 days 

Mirzapur 5 2 to 80 days 

Dhasan Canal System 

Hamirpur 2 
Wheat (25 Dec.) 

3 to 15 days 

Mahoba 1 1 to 61 days 

Hamirpur 2 
Gram (15 Nov.) 

1 to 45 days 

Mahoba 1 1 to 101 days 

Hamirpur 2 
Pea (15 Nov..) 

5 to 45 days 

Mahoba 1 1 to 101 days 

Hamirpur 2 
Masoor (15 Nov.) 

17 to 54 days 

Mahoba 1 1 to 72 days 

Hamirpur 2 
Rai/Sarso (15 Oct.) 

5 to 62 days 

Mahoba 1 2 to 131 days 

Hamirpur 2 
Dhan (Paddy) (10 July) 

5 to 40 days 

Mahoba 1 1 day 

Hamirpur 2 
Arahar (15 July) 

2 to 34 days 

Mahoba 1 1 to 46 days 

(Source: Data collected from Agriculture Department) 
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Appendix 4.6 

Details of unapproved variety of seeds and their distribution 

(Reference: Paragraph no. 4.7.1.2) 

  (Quantity in quintal) 

Name 

of 

seed 

Year 
Approved variety of 

seeds 

Total 

quantity of 

seeds 

distributed
1
 

Distribution of unapproved variety of seeds  

Unapproved variety (in no.) Quantity 

Prayagraj (Vindhya Region) 

Wheat 

  

  

  

  

  

  

2014-15 
K-8962,  9465 ,9351, 

9107, 307, 9423,  9006, 

Malveey-468, 234,  

HD-2888, 2643,  

PBW-343, 373,   

UP-2338, 2382, 2425, 

HP-1731, 1744, 

NW-1012, 1014, 2036, 

1076, 1067, 

WH-542, 

HUW-533, 510, 468, 

KRL-19, 210, 213, 

 (total 30) 

20439 
PBW-502, PBW-550, DBW-17, 

CBW-38, DH-2967, W-711 (6) 
17938 

2015-16 13076 
PBW-550, DBW-621, HD-2967, 

DBW-17 (4) 
11446 

2016-17 8790 

HD-2967,DBW-17, PBW-550, 

PBW-509, PBW-644, DBW-39, 

RAJ-4120, HD-3034 (8) 

8781 

2017-18 8624 
DBW-621, PBW-550, HD-2967, 

DBW-107, HD-3086 (5) 
8611 

2018-19 15139 

HD-2967,CBW-38,WH-1105,HD-

3086,K-1006, DBW-621, KRL-2, 

KRL-607, Raj-4120, HD-2059, 

DBW-590, HD-2985, K-402, PBW-

644 (14) 

14097 

2019-20 13112 

HD-2967, CBW-38,WH-1105, HD-

3086, K-1006, WB-02, HI-1563, 

AA1W-6, HD-3059, DBW-90, 

PBW-723 (11) 

13123 

2020-21 13408 

K-422, WH-1124, PBW-723, HD-

2967, HD-3086 AAIW-6,AAIW-9, 

AAIW-10, AAIW-13 (9) 

13229 

Total 92588   87225 

Paddy  

  

  

  

  

  

  

2014-15 Narendra-97, 118, 80, 

359, 3112, 2026, 2064, 

2065,  

Saket-4, Varni Deep,  

Narendra Lalmati,  

Shushk Samrat, 

 IR-36, Ta-3, 

Pant-12, 4 

Sarju-52, PNR-381,  

Pusa Basmati-1,  

Basmati-370, 

 Vallabh Basmati-22,  

Malveey Sughandha-

105, 4-3, Narendra 

Sughandha   (total 24) 

2200 NA  

2015-16 2803 
Dhan Sahabhagi, Sambha Masuri, 

Sughandha-4, Swaran Sab-1 (4) 
1159 

2016-17 2680 NA 0 

2017-18 3376 

Dhan Sahabhagi, Shushk Samrat, 

DRR-44, MTU-7029, Swarn Sub-1, 

PAU-201 (6) 

665 

2018-19 4000 
Pant-24, Swarn Sub-1, Sahabhagi, 

Shuyatts  (4) 
833 

2019-20 3884 
CO-51, HUR-4-3, Shuyatts-1, HUR-

105, Sahabhagi, Sambha Sub-1 (6) 
881 

2020-21 2735 
Sambha Masuri, MTU-7029, 

Shuyatts-1, 2, 3, 4, 5, CSR-56, PR-

121, CSR-43, Pant-24  (11) 

940 

Total 21678  4478 

Mirzapur (Vindhya Region) 

Wheat 
2014-15 

K-8962,  9465 ,9351, 

9107, 307, 9423,  9006, 
11798 

PBW-502, PBW-550, DBW-17, 

CBW-38, K-9423, HD-2967, UP-
10983 

                                                           
1 Through government store (only Agriculture Department). 
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Name 

of 

seed 

Year 
Approved variety of 

seeds 

Total 

quantity of 

seeds 

distributed
1
 

Distribution of unapproved variety of seeds  

Unapproved variety (in no.) Quantity 

  

  

  

  

  

  

Malveey-468, 234,  

HD-2888, 2643,  

PBW-343, 373,   

UP-2338, 2382, 2425, 

HP-1731, 1744, 

NW-1012, 1014, 2036, 

1076, 1067, 

WH-542, 

HUW-533, 510, 468, 

KRL-19, 210, 213, 

 (total 30) 

2425, K-307 (8) 

2015-16 4907 

PBW-550, PBW-502,  DBW-621, 

HD-2967,  UP-2572, DBW-17, 

CBW-38 (7) 

4397 

2016-17 4226 
HD-2967, DBW-17, PBW-502,K-

307, DBW-621 (5) 
4227 

2017-18 3046 
K-307, DBW-110, HD-2967, HI-

8737, DBW-17 (5) 
3046 

2018-19 5669 

HD-2967, PBW-590, CBW-38, 

PBW-644, HD-3086, HD-2987, 

DBW-90, HD-3059, DBW-502, HI-

8737  (10) 

5699 

2019-20 6059 

HD-2967,RAS-4120, WH-3086, 

HUW-234, WB-02, PBW-443, HI-

8737 (7) 

6059 

2020-21 5130 
PBW-723, DBW-17, HD-3086, HD-

3059, WB-02, HD-2967 (6) 
5130 

Total 40835   39541 

Paddy 

 

 

 

 

 

2014-15 
Narendra-97, 118, 80, 

359, 3112, 2026, 2064, 

2065,  

Saket-4, Varni Deep,  

Narendr Lalmati,  

Shushk Samrat, 

 IR-36, Ta-3, 

Pant-12, 4 

Sarju-52, PNR-381,  

Pusa Basmati-1,  

Basmati-370, 

 Vallabh Basmati-22,  

Malveey Sughandh-105, 

4-3, Narendra 

Sughandha   (total 24) 

1497 
Dhan sahabhagi, Sambha masuri, 

CSR-30,  Swaran Sab-1, MTU-7029 

(5) 

462 

2015-16 971 
MTU-7029, Dhan Sahabhagi , 

Dughandha-4 (3) 
228 

2016-17 712 
HUR-105, Dhan Sahabhagi, MTU-

7029 (3) 
430 

2017-18 787 
Sugandha-105, MTU-7029, Swaran 

Sab-1, Shushk Smarat, Sahabhagi, 

DRR-44, (6) 

437 

2018-19 663 
Swaran Sab-1, Dhan Sahabhagi, 

Shuyatts-1 (3) 
147 

2019-20 1013 
Shuyatts-1, Dhan Sahabhagi, MTU-

7029, HDR-105, CSR-43, (5) 
661 

2020-21 931 
Shuyatts-1, MTU-7029, HUR-105, 

CSR-60, HUR-917, BPT-5204, PR-

121, Pant-24, CO-51, ( 9) 

811 

Total 6574  3176 

Hamirpur (Bundelkhand Region) 

Wheat 

  

  

  

  

  

  

2014-15 
K-9465, 9351, 8962, 

9107, 9162, 9533, 7903, 

9423 

C-306,  

Mlveey-234, HW-2004, 

 HD-2733, 2888, 

 DL-803-3, 788-2, WH-

147,  

UP-2338, 2425,  

RAJ-1555, PBW-343, 

HP-1633, HUW-510 

4888 
PBW-502, PBW-550, DBW-17, 

CBW-38, HD-2967, RAJ-3077, (6) 
3959 

2015-16 5562 
DBW-550, DBW-621, HD-2967, K-

307, DBW-17, CBW-38, (6) 
5549 

2016-17 2808 
HD-2967, DBW-17, PBW-550, 

DPW-621, (4) 
2200 

2017-18 1706 
HD-2967, DBW-17, CBW-38, RAJ-

4120, K-307,  (5) 
1667 

2018-19 4869 

HD-2967, DBW-90, PBW-502, 

PBW-590, RAJ-4120, WH-1105, 

HD-3086, K-402, JW-3336, HD-

3043, (10) 

4868 
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Name 

of 

seed 

Year 
Approved variety of 

seeds 

Total 

quantity of 

seeds 

distributed
1
 

Distribution of unapproved variety of seeds  

Unapproved variety (in no.) Quantity 

2019-20 

HI-8381, 8498, 784, 

GW-273, 322, 173,  

(total 28) 

3480 

HD-2967, RAJ-4120, WH-1105, 

HD-3086, PBW-107, WB-02, PBW-

725,  (7) 

3480 

2020-21 1939 

HD-2967, DBW-107, DBW-110,  

PBW-723, , RAJ-4238, WH-1124, 

HD-3086, K-402, (8) 

1940 

Total 25252   23663 

Paddy  

  

  

  

  

  

  

2014-15 Narendra-97, 80, 359, 

2026, 2064, 3112, 2065, 

Saket-4, Malveey 

Sugandha-105,  

Sarju-52, Ballabh 

Basmati-22, 

Govind, Pusa Basmati-1, 

Ta-3, Malveey 

Sugandha 4-3, 

Basmati-370, Shushk 

Samrat (total 17) 

3 Pant-12 (1) 3 

2015-16 3 Pant-12 (1) 3 

2016-17 5 Pusa Basmati (1) 5 

2017-18 5 Nil 0 

2018-19 5 Dhan Narendra (1) 5 

2019-20 15 Sugahandha-4 (1) 15 

2020-21 32 
Pusa Basmati, Pant-24  (2) 

32 

Total 68   63 

Mahoba (Bundelkhand Region) 

Wheat 

  

  

  

  

  

  

2014-15 
K-9465, 9351, 8962, 

9107, 9162, 9533, 7903, 

9423 

C-306,  

Mlveey-234, HW-2004, 

 HD-2733, 2888, 

 DL-803-3, 788-2, WH-

147,  

UP-2338, 2425,  

RAJ-1555, PBW-343, 

HP-1633, HUW-510 

HI-8381, 8498, 784, 

GW-273, 322, 173,  

(total 28) 

2022 

PBW-502, PBW-550, DBW-17, 

HD-2967, RAJ-3077, (5) 1514 

2015-16 
1814 

PBW-550, UP-2572, HD2967, 

Halna, DBW-17, CBW-38, (6) 1626 

2016-17 

3069 

HD-2967, DBW-17, PBW-550, 

DPW-621, WH-1105, RAJ-4120, 

WHD-943, (7) 2952 

2017-18 
797 

PBW-550, HD-2967, CBW-38, 

DBW-17, RAJ-4120, (5) 797 

2018-19 

1636 

HD-2967, PBW-590, PBW-3086, 

WH-1105, HD-3086, CBW-38, 

DBW-90, (7) 1636 

2019-20 

1578 

HD-2967, DBW-110, HD-3043, 

HD-3086, WH-1105, RAJ-4120, 

WHD-943, HD-2967, DBW-107, 

WH-1105, (10) 1578 

2020-21 

1406 

DBW-107, DBW-110, HD-2967, 

HD-2967, HD-3086, WB-02, PBW-

343, DBW-107, (8) 1406 

Total 12322   11509 

Paddy  

  

  

  

  

  

  

2014-15 Narendra-97, 80, 359, 

2026, 2064, 3112, 2065, 

Saket-4, Malveey 

Sugandha-105,  

Sarju-52, Ballabh 

Basmati-22, 

Govind, Pusa Basmati-1, 

Ta-3, Malveey Sugandh 

4-3, Basmati-370,  

Shushk Samrat (total 17) 

10 Pant (1) 10 

2015-16 7 Pant (1) 7 

2016-17 0 0 0 

2017-18 0 0 0 

2018-19 0 0 0 

2019-20 0 0 0 

2020-21 0 0 0 

Total 17  17 

(Source: Data collected from Agriculture Department) 
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Appendix 4.7 (A) 
Yield in test checked villages 

(Reference: Paragraph no. 4.8) 

                   (in quintal/hectare) 

No. of 

Village 

Name of crop Proposed Yield Actual yield during 2015 -21  

(per cent) 

Bansagar Canal Project 

79 Wheat 40 5.49 to 46.29 (14 to 116) 

15 Gram 18 2.44 to 18.69(14 to 104) 

01 Pea 15 5.92 to 16.47(39 to 110) 

0 Mustard 15 Data not available 

0 Maize 23 Data not available 

0 Arhar 16 Data not available 

Dhasan Canal System 

19 Wheat 35 5.8 to 46.59 (17 to 133) 

16 Gram 20 0.31 to 19.2 (2 to 96) 

0 Paddy 40 Data not available 

(Source: Data provided by Director, Agriculture Department) 
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Appendix 4.7 (B) 
Details of village-wise productivity in test checked villages 

(Reference: Paragraph no. 4.8) 
(in quintal/hectare) 

Village Crop 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Bansagar Canal Project 

Gadaiya Kalan 

Gram 

6.51 11.38 11.72 13.8 10.36 12.18 

Kundi 7.65 9.39 10.88 14.6 9.74 12.04 

Gadaiya Khurd NA NA NA NA NA NA 

Gauhani NA NA NA NA NA NA 

Jariha atri NA NA NA NA NA NA 

Khujhi NA NA NA NA NA NA 

Kherhatkhurd NA NA NA NA NA NA 

Dando NA NA NA NA NA NA 

Pathertal 4.87 8.72 4.87 12.5 9.12 13.48 

Mahuli 3.74 6.68 17.14 12.2 7.62 10.36 

Pasana 3.6 5.44 9.91 12.2 8.1 11.43 

Barhula Kalan 5.41 8.3 16.2 12.9 7.28 12.35 

Belhat 5.3 5.44 8.78 13.6 9.52 12.18 

Belvaniya 4.16 9.39 10.39 12.4 10.2 10.93 

Latifpur 4.16 9.39 10.39 12.4 10.2 10.93 

Jamohara 4.16 9.39 10.39 12.4 10.2 10.93 

Sipaua 4.93 7.48 6.97 11.9 5.95 12.03 

Saimha NA NA NA NA NA NA 

Para NA NA NA NA NA NA 

Badhwari Kalan NA NA NA NA NA NA 

Khiri NA NA NA NA NA NA 

Dihipatkha NA NA NA NA NA NA 

Garan NA NA NA NA NA NA 

Jadipur NA NA NA NA NA NA 

Pathertal NA NA NA NA NA NA 

Salaiya NA NA NA NA NA NA 

Barhulakhurd NA NA NA NA NA NA 

Kapuribadhaiya NA NA NA NA NA NA 

Siryari NA NA NA NA NA NA 

Sinkikalan NA NA NA NA NA NA 

Sinkikhurd NA NA NA NA NA NA 

Bakhar NA NA NA NA NA NA 

Rampurtulapur NA NA NA NA NA NA 

Salaiya Kala 2.44 8.8 14.09 10.6 11.67 NA 

Sirhir NA NA NA NA NA NA 

Bashara  NA NA NA NA NA NA 

Dasauti NA NA NA NA NA NA 

Shidh Ticket 5.89 9.69 9.56 14.0 18.69 13.82 

Telghana NA NA NA NA NA NA 

Bansi NA NA NA NA NA NA 

Kolkam Kala 5.87 13.48 9.7 9.6 10.21 12.82 



 

Appendix 

 

 

109 
 

Village Crop 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Kolkam Khurd 5.87 13.48 9.7 9.6 10.21 12.82 

Daultabad NA NA NA NA NA NA 

Rampur NA NA NA NA NA NA 

Shikarpur  NA NA NA NA NA NA 

No. of village 15 15 15 15 15 14 

Gadaiya Kalan 

Wheat 

13.39 31.58 25.05 32.6 34.46 28.22 

Kundi 12.83 30.93 25.38 37.5 21.52 26.27 

Dadura 22.41 33.23 27.00 32.4 21.29 26.83 

Jariha atri 22.41 33.23 27.00 32.4 21.29 26.83 

Gadaiya Khurd 13.39 31.43 25.05 27.8 36.87 26.92 

Khujhi 15.91 32.22 27.40 29.6 22.08 24.8 

Lotarh 22.41 28.63 27.28 31.4 24.26 26.57 

Gauhani NA NA NA NA NA NA 

Dharawara 25.1 24.33 37.12 46.3 30.93 33.14 

Niriya 26.84 28.28 40.9 41.5 30.99 32.56 

Rithaiya 20.23 26.9 29.65 43.7 32.55 NA 

Badhwari 

Kalan 
14.62 25.77 19.59 32.2 36.13 26.39 

Garan 14.71 24.63 23.52 34.8 25.38 25.21 

Jadipur 13.34 23.09 16.17 30.2 10.98 27.23 

Pathertal 13 23.25 19.33 27.2 23.51 22.08 

Saimha 10.17 22.3 19 33.0 16.94 21.79 

Sipaua 16.59 23.15 19.84 26.1 9.03 21.35 

Dihipatka 17.62 17.2 19.09 33.6 35.96 25.49 

Paithakpur 15.24 22.8 19.67 40.3 25.86 NA 

Kheri 15.61 21.35 19.91 27.6 18.99 22.1 

Koundi 8.63 24.12 16.76 38.3 26.28 24.09 

Mahuli 11.82 29.96 21.96 46.0 22.19 27.4 

Purarochai 14.18 24.54 28.46 37.3 8.29 25.21 

Pasana 16.22 24.32 32.48 33.1 14.51 25.74 

Barhula Kalan 10.48 23.25 22.3 26.4 25.27 28.18 

Ghoongha 19.12 20.62 21.57 18.9 18.88 20.19 

Barhula Khurd 13.81 21.29 21.35 34.8 13.95 23.37 

Salaiya 15.07 22.62 31.66 26.4 23.8 37.65 

Belhat 17.09 24.65 32.44 33.1 8.4 39.17 

Belvaniya 9.13 20.12 20.73 32.6 22.13 15.18 

Latifpur 9.13 20.12 20.73 32.6 22.13 15.18 

Jamohara 9.13 20.12 20.73 32.6 22.13 15.18 

Para 19.12 23.37 14.54 25.8 29.14 22.76 

Babhan Patti 14.18 24.54 28.46 37.3 8.29 25.21 

Kapuribadhaiya NA NA NA NA NA NA 

Siryari NA NA NA NA NA NA 

Sinkikalan NA NA NA NA NA NA 

Rampurtulapur NA NA NA NA NA NA 

Bakhar 5.49 20.28 11.84 35.4 26.25 24.71 

Sinkikhurd 15.35 29.64 27.9 33.3 33.9 29.98 
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Village Crop 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Sirhir 13.45 30.09 24.71 31.8 23.42 25.77 

Dasauti 13.45 30.09 24.71 31.8 23.42 25.77 

Salaiya Kala 19.12 30.82 15.69 33.4 25.19 26.83 

Bashara  NA NA NA NA NA NA 

Bansi 18.10 35.02 26.13 33.1 22.08 NA 

Shidh Ticket 18.43 31.77 25.38 32.8 20.73 NA 

Telghana 16.87 28.21 23.98 24.1 20.62 NA 

Kherhatkala 16.87 28.21 23.98 24.1 20.62 NA 

Kherhatkhurd 16.87 28.21 23.98 24.1 20.62 NA 

Dihwa 16.81 28.61 28.76 43.0 24.26 NA 

Dado 16.81 28.61 28.76 43.0 24.26 NA 

Banwa 11.32 24.77 25.1 23.3 13.95 27.85 

Naugawan 14.57 21.29 26.67 25.3 5.66 32.57 

Harsad 21.24 33.4 25.1 24.7 12.92 NA 

Chakkotar 12.55 17.01 22.64 25.1 14.82 29.03 

Kashihar 21.29 28.69 36.14 36.4 27.68 34.14 

Kakrahi 17.73 31.5 38.27 38.1 32.67 40.01 

Daultabad 29.25 27.85 39.5 37.9 38.1 NA 

Gardbard 13.5 11.93 13.22 24.7 25.47 NA 

Kolkam Kala 13.78 27.94 24.32 24.9 21.8 33.84 

Kolkam Khurd 13.78 27.94 24.32 24.9 21.8 33.84 

Kaparbathua 13.78 27.94 24.32 24.9 21.8 NA 

Mahular 9.75 27.94 24.04 29.7 27.96 28.35 

Jhigha 9.75 27.94 24.04 29.7 27.96 28.35 

Nayagawan 9.75 27.94 24.04 29.7 27.96 28.35 

Dhurakanda 17.73 25.21 23.81 27.8 23.45 28.36 

Amoi 20.48 20.73 36.42 38.7 17.71 33.45 

Tedhwa 20.48 20.73 36.42 38.7 17.71 NA 

Bhorsar 22.58 24.04 33.84 30.0 15.18 NA 

Bikna 21.46 20.06 35.86 39.5 17.76 NA 

Birpur 20 20.28 35.75 36.8 16.92 NA 

Katran 18.99 19.89 33.06 34.8 29.08 NA 

Jayapur 18.99 19.89 33.06 34.8 29.08 NA 

Chandaipur 19.11 27.94 33.79 30.1 17.51 NA 

Ananantpur 19.11 27.94 33.79 30.1 17.51 NA 

Itwa 19.11 27.94 33.79 30.1 17.51 NA 

Dhaurupur 20.28 30.93 23.98 30.2 16.25 NA 

Rajpur 18.63 29.92 36.59 43.3 12.21 NA 

Tad NA NA NA NA NA NA 

Bharuhana NA NA NA NA NA NA 

Baraudha NA NA NA NA NA NA 

Rampur 25.49 35.69 36.34 36.5 34.85 NA 

Shikarpur 24.12 32.22 35.75 37.3 32.83 NA 

Gharwaspur 24.12 32.22 35.75 37.3 32.83 NA 

Noharipur 24.09 32.44 35.8 36.8 32.05 NA 

Gaurahi 25.1 29.64 40.46 38.6 34.91 NA 

Hausapur 19.14 21.24 36.53 36.8 29.47 NA 
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Village Crop 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Puradurwasa 23.2 28.63 33.2 33.4 21.88 NA 

No. of village 79 79 79 79 79 48 

Mahular Pea 5.92 6.79 8.78 12.79 16.47 10.63 

Dhasan Canal System 

Name of Village    Crop 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Bagipura 

Gram 

 

7.62 13.93 16.11 12.89 8.59 12.55 

Itauragang                    7.62 13.93 16.11 12.89 8.59 12.55 

Musahi NA NA NA NA NA NA 

Sikraudha-Rath                    4.36 10.39 12.26 12.35 15.53 8.44 

Gugarwara                    4.36 10.39 12.26 12.35 15.53 8.44 

Dhanaura                   5.44 12.97 13.03 15.75 15.93 10.25 

Dhanauri               5.44 12.97 13.03 15.75 15.93 10.25 

Akauni NA NA NA NA NA NA 

Dhagwan 7.93 10.30 10.42 8.13 15.18 15.18 

Tolarawat                  4.87 10.96 12.21 14.80 5.98 12.12 

Jigani NA NA NA NA NA NA 

Amarpurapatti NA NA NA NA NA NA 

Itailiyaraja NA NA NA NA NA NA 

Sirsa NA NA NA NA NA NA 

Tolarkhagaran                  NA NA NA NA NA NA 

       Khajuri              0.31 11.62 19.20 16.31 12.91 15.04 

  Kachuakala            0.31 11.62 19.20 16.31 12.91 15.04 

       Beera              1.47 11.33 5.03 5.07 15.97 11.35 

       Pawai             4.93 8.26 8.33 7.76 12.53 NA 

Bilgawan NA NA NA NA NA NA 

Itailiyabaja NA NA NA NA NA NA 

Jamangawan NA NA NA NA NA NA 

masoodpura 1.33 9.91 10.42 15.80 18.97 14.7 

Lidhaurakhurd NA NA NA NA NA NA 

Nagaraghat 2.97 8.84 7.93 13.20 18.01 14.05 

Alipura NA NA NA NA NA NA 

Nekpura NA NA NA NA NA NA 

Patha 2.97 8.84 7.93 13.20 18.01 14.05 

Barano 2.97 8.84 7.93 13.20 18.01 14.05 

No. of village 16 villages 16 villages 16 villages 16 villages 16 villages 15 villages 

Bagipura 

Wheat 

23.98 34.07 40.10 37.51 31.13 35.97 

Itauragang                     23.98 34.07 40.10 37.51 31.13 35.97 

Musahi NA NA NA NA NA NA 

Sikraudha-Rath                    24.21 36.11 36.48 35.47 36.70 NA 

Gugarwara                24.21 36.11 36.48 35.47 36.70 NA 

Dhanaura                   19.72 28.91 36.36 36.14 40.90 29.91 

Dhanauri                 19.72 28.91 36.36 36.14 40.90 29.91 

Akauni NA NA NA NA NA NA 

Dhagwan 19.22 21.07 34.07 39.29 34.74 44.6 

Tolarawat                   24.88 35.33 35.69 35.30 26.14 NA 

Tolakhagaran NA NA NA NA NA NA 
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Village Crop 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

       Khajuri              22.52 41.83 42.19 41.10 41.16 32.36 

  Kachuakala            22.52 41.83 42.19 41.10 41.16 32.36 

Jigani NA NA NA NA NA NA 

Amarpurapatti NA NA NA NA NA NA 

Itailiyaraja NA NA NA NA NA NA 

Sirsa NA NA NA NA NA NA 

       Beera              25.44 34.24 24.71 15.30 37.54 35.89 

       Pawai             17.93 34.24 46.59 40.96 36.19 32.27 

Bilgawan NA NA NA NA NA NA 

Itailiyabaja NA NA NA NA NA NA 

Jamangawan NA NA NA NA NA NA 

Lidhaurakhurd 10.79 37.09 19.89 32.10 44.04 N.A 

Alipura 10.79 37.09 19.89 32.10 44.04 N.A 

Masoodpura 5.80 36.98 29.08 31.20 44.10 N.A 

Nagaraghat 7.40 28.69 19.92 34.40 35.80 N.A 

Patha 7.40 28.69 19.92 34.40 35.80 N.A 

Barano 7.40 28.69 19.92 34.40 35.80 N.A 

Nekpura 10.00 34.85 19.05 33.70 43.87 N.A 

No. of village 19 villages 19 villages 19 villages 19 villages 19 villages 9   villages 

(Source: Data provided by Director, Agriculture Department) 
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Appendix 4.8 
Details of Production in selected villages in BCP 

(Reference: Paragraph no. 4.9) 

(in quintal) 

District Block Gram 

Panchayat 

Village crop Area 

(hect.) 

Productivity 

(qt./hect.) 

Production 

(qt.) 

Area 

(hect.) 

Productivity 

(qt./hect.) 

Production 

(qt.) 

Production 

decreased in 

comparison 

to 2018-19 

Production 

decreased in 

per cent 

     
2018-19 2020-21 

  
Prayagraj Koraon Pathertal Pathertal Gram 4 12.5 50 3 13.48 40.44 -10 -19 

Prayagraj Koraon Mahuli Mahuli Gram 126 12.2 1537.2 118 10.36 1222.48 -315 -20 

Prayagraj Koraon Pasana Pasana Gram 17 12.2 207.4 9 11.43 102.87 -105 -50 

Prayagraj Koraon Barhula Kalan 
Barhula 

Kalan 
Gram 13 12.9 167.7 11 12.35 135.85 -32 -19 

Prayagraj Koraon Belhat Belhat Gram 11 13.6 149.6 10 12.18 121.8 -28 -19 

Prayagraj Koraon Belvaniya Belvaniya Gram 21 12.4 260.4 18 10.93 196.74 -64 -24 

Prayagraj Koraon Belvaniya Latifpur Gram 9 12.4 111.6 10 10.93 109.3 -2 -2 

Prayagraj Koraon Belvaniya Jamohara Gram 13 12.4 161.2 11 10.93 120.23 -41 -25 

Prayagraj Koraon Sipaua Sipaua Gram 81 11.9 963.9 78 12.03 938.34 -26 -3 

   
Total 9 295.00 12.50 3609.00 268.00 11.62 2988.05 

  

Prayagraj Koraon 
Badhiyari 

Kalan 

Badhiwari 

Kalan 
Wheat 504 32.2 16228.8 502 26.39 13247.78 -2981 -18 

Prayagraj Koraon Ulda Garan Wheat 66 34.8 2296.8 65 25.21 1638.65 -658 -29 

Prayagraj Koraon Jadipur Jadipur Wheat 287 30.2 8667.4 286 27.23 7787.78 -880 -10 

Prayagraj Koraon Pathertal Pathertal Wheat 434 27.2 11804.8 435 22.08 9604.8 -2200 -19 

Prayagraj Koraon Saimha Saimha Wheat 123 33.0 4059 139 21.79 3028.81 -1030 -25 

Prayagraj Koraon Sipaua Sipaua Wheat 282 26.1 7360.2 281 21.35 5999.35 -1361 -18 

Prayagraj Koraon Bashgarhi Dihipatka Wheat 169 33.6 5678.4 169 25.49 4307.81 -1371 -24 

Prayagraj Koraon Kheri Kheri Wheat 451 27.6 12447.6 448 22.1 9900.8 -2547 -20 

Prayagraj Koraon Koundi Koundi Wheat 381 38.3 14592.3 380 24.09 9154.2 -5438 -37 

Prayagraj Koraon Mahuli Mahuli Wheat 237 46.0 10902 238 27.4 6521.2 -4381 -40 

Prayagraj Koraon Babhan Patti Purarochai Wheat 6 37.3 223.8 6 25.21 151.26 -73 -32 



 

Performance Audit of Outcomes in Surface Irrigation of Bansagar Canal Project and Lahchura Dam Project 

 

114 
 

District Block Gram 

Panchayat 

Village crop Area 

(hect.) 

Productivity 

(qt./hect.) 

Production 

(qt.) 

Area 

(hect.) 

Productivity 

(qt./hect.) 

Production 

(qt.) 

Production 

decreased in 

comparison 

to 2018-19 

Production 

decreased in 

per cent 

Prayagraj Koraon Pasana Pasana Wheat 324 33.1 10724.4 349 25.74 8983.26 -1741 -16 

Prayagraj Koraon Barhula Kalan 
Barhula 

Kalan 
Wheat 429 26.4 11325.6 424 28.18 11948.32 623 5 

Prayagraj Koraon Ghoongha Ghoongha Wheat 215 18.9 4072.1 215 20.19 4340.85 269 7 

Prayagraj Koraon Gohani 
Barhula 

Khurd 
Wheat 126 34.8 4384.8 124 23.37 2897.88 -1487 -34 

Prayagraj Koraon Salaiya Salaiya Wheat 238 26.4 6285.58 238 37.65 8960.7 2675 43 

Prayagraj Koraon Belhat Belhat Wheat 222 33.1 7350.42 224 39.17 8774.08 1424 19 

Prayagraj Koraon Belvaniya Belvaniya Wheat 374 32.6 12173.7 372 15.18 5646.96 -6527 -54 

Prayagraj Koraon Belvaniya Latifpur Wheat 33 32.6 1074.15 33 15.18 500.94 -573 -53 

Prayagraj Koraon Belvaniya Jamohara Wheat 39 32.6 1269.45 38 15.18 576.84 -693 -55 

Prayagraj Koraon Para Para Wheat 68 25.8 1751 69 22.76 1570.44 -181 -10 

Prayagraj Koraon Babhan Patti 
Babhan 

Patti 
Wheat 195 37.3 7273.5 193 25.21 4865.53 -2408 -33 

Prayagraj Manda Piyari Bakhar Wheat 38 35.4 1346.72 36 24.71 889.56 -457 -34 

Mirzapur Jamalpur Jafarabad Kashihar Wheat 15 36.4 546.3 15 34.14 512.1 -34 -6 

Mirzapur Jamalpur Dhelwaspur Kakrahi Wheat 119 38.1 4533.9 109 40.01 4361.09 -173 -4 

   
Total 25 5375.00 32.39 168372.72 5388.00 25.40 136170.99 

  
 

Details of Production in selected villages in DCS 
(in quintal) 

Village Crop  2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Dhasan Canal System 

Bagipura 

Gram 

53.24 208.95 322.20 335.40 111.67 200.80 

Itauragang                    15.24 83.58 128.88 206.40 85.90 37.65 

Musahi NA NA NA NA NA NA 

Sikraudha-Rath                    187.48 342.87 588.48 358.15 419.31 211.00 

Gugarwara                    65.40 62.34 171.64 209.95 232.95 211.00 

Dhanaura                   43.52 116.73 104.24 393.75 430.11 194.75 

Dhanauri               163.20 648.50 534.23 693.00 684.99 492.00 
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Village Crop  2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Akauni NA NA NA NA NA NA 

Dhagwan 666.12 267.80 239.66 170.73 394.68 667.92 

Tolarawat                  107.14 416.48 512.82 488.40 125.58 290.88 

Jigani NA NA NA NA NA NA 

Amarpurapatti NA NA NA NA NA NA 

Itailiyaraja NA NA NA NA NA NA 

Sirsa NA NA NA NA NA NA 

Tolarkhagaran                  NA NA NA NA NA NA 

       Khajuri              5.95 167.35 333.89 499.95 306.35 192.21 

  Kachuakala            10.49 377.36 1623.51 1020.52 491.87 434.51 

       Beera              199.07 599.45 271.13 268.30 881.06 601.66 

       Pawai             72.14 105.91 106.81 122.79 186.70 NA 

Bilgawan NA NA NA NA NA NA 

Itailiyabaja NA NA NA NA NA NA 

Jamangawan NA NA NA NA NA NA 

Masoodpura 11.04 262.05 571.13 277.01 223.94 173.53 

Lidhaurakhurd NA NA NA NA NA NA 

Nagaraghat 208.76 533.23 239.33 120.99 203.91 131.59 

Alipura NA NA NA NA NA NA 

Nekpura NA NA NA NA NA NA 

Patha 18.26 16.31 26.17 23.76 9.01 11.24 

Barano 27.59 84.70 77.24 9.53 9.71 3.41 

Total 1854.75 4293.61 5851.35 5198.63 4797.74 3854.16 

No. of  village 16 villages 16 villages 16 villages 16 villages 16 villages 15 villages 

Bagipura 

Wheat 

 

3812.82 5996.32 7258.10 6789.31 6755.21 6042.96 

Itauragang                     863.28 1226.52 1523.80 1387.87 1463.11 1079.10 

Musahi NA NA NA NA NA NA 

Sikraudha-Rath                    1864.17 3105.46 2407.68 2482.90 3816.80 NA 

Gugarwara                532.62 1661.06 1276.80 1241.45 1321.20 NA 

Dhanaura                   2819.96 2977.73 3817.80 6902.74 8180.00 5473.53 

Dhanauri                 8874.00 18502.40 24361.20 27502.54 32106.50 16988.88 
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Village Crop  2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Akauni NA NA NA NA NA NA 

Dhagwan 5535.36 5541.41 9130.76 10647.59 9796.68 6868.40 

Tolarawat                   11992.16 18265.61 20271.92 18567.80 14324.72 NA 

Tolakhagaran NA NA NA NA NA NA  

       Khajuri              5858.65 8586.95 9771.50 11020.76 9892.81 6413.10 

  Kachuakala            11320.80 19389.33 21859.69 22757.89 22069.58 14805.02 

Jigani NA NA NA NA NA NA 

Amarpurapatti NA NA NA NA NA NA 

Itailiyaraja NA NA NA NA NA NA 

Sirsa NA NA NA NA NA NA 

       Beera              11621.12 11069.86 9147.72 5405.52 13244.49 12819.19 

       Pawai             6895.93 13439.34 18714.83 17276.11 15224.41 10042.75 

Bilgawan NA NA NA NA NA NA 

Itailiyabaja NA NA NA NA NA NA 

Jamangawan NA NA NA NA NA NA 

Lidhaurakhurd 1315.94 4944.17 2651.38 4250.68 4919.58 N.A 

Alipura 873.72 3081.21 1652.34 2666.55 3970.21 N.A 

Masoodpura 757.71 4818.72 3358.19 4048.26 6740.73 N.A 

Nagaraghat 552.60 6036.09 3402.54 15423.55 15871.29 N.A 

Patha 53.39 279.81 242.78 354.32 554.90 N.A 

Barano 241.80 1672.91 1199.76 2301.08 2524.11 N.A 

Nekpura 503.20 1218.74 704.28 1221.69 2177.71 N.A 

Total 76289.24 131813.65 142753.07 162248.62 174954.02 80532.9 

Lidhaurakhurd Paddy NA NA NA NA NA NA 

Nagaraghat NA NA NA NA NA NA 

No. of   village  19 villages 19 villages 19 villages 19 villages 19 villages 9 villages 

(Source: Data provided by Director, Agriculture Department and data collected from Chief Revenue Officer and Sub-Divisional Magistrate of test checked districts), NA-Not made 

available 

 

 

 


