
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
Unauthorised procurement of five paddy combine harvesters and their 
uneconomic operation resulted in loss of Rs.65.45 lakh. 

In view of huge accumulated losses, the expert committee constituted by State 
Government to examine the working of State Public Sector Undertakings had 
recommended (April 1995)   closure of  activities of the Company.  Despite 
the recommendation, the Vice Chairman and Managing Director (VC & MD) 
of the Company, with a view to expand and diversify its activities, proposed 
(October 1996) to purchase 10 paddy combine harvesters at a cost of  
Rs.1.35 crore for custom hiring to agriculturists.  This was expected to yield a 
cash surplus of Rs.1.69 crore in five years of their operation, if operated at 
1200 hours per annum.   The Board of Directors did not approve the purchase 
proposal, but authorized (October 1996) the VC & MD to approach State 
Government for sanction of 50 per cent of cost as grant-in-aid and commercial 
banks for sanction of remaining 50 per cent as loan.  The Company 
approached (November 1996 and January 1997) the State Government for 
sanction of Rs.1.35 crore as grant-in-aid or interest free loan.  State 
Government rejected (March 1997) the Company’s request.  

Meanwhile, without receipt of sanction from Government and without 
approval of Board of Directors, the VC & MD of the Company placed 
(November 1996) a purchase order on Escorts Limited, Secunderabad for 
supply of five harvesters at a total cost of Rs.66.39 lakh.  The harvesters were 
supplied during December 1996/January 1997 and payment was made by 
availing overdraft facility.  The Company started hiring out harvesters at 
Rs.1,000/Rs.1,100 per hour.  The performance of harvesters was not 
economically viable due to frequent breakdown/huge cost of repairs.   Against 
estimated 16,500 operating hours, the Company could hire out harvesters for 
4,672 hours (January to September 1997) resulting in an average utilisation of 
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28 per cent only.  On custom hiring, the Company earned a total income of 
Rs.50.27 lakh.  The Company leased out (November 1999) four harvesters for 
15-16 months and earned Rs.20.87 lakh towards lease rentals.  Considering 
high cost of repairs and replacements, all five harvesters were disposed of 
(January to May 2002) for Rs.11.44 lakh with the approval (December 2001) 
of the Board of Directors. 

An analysis of working of harvesters, in audit, revealed that from the date of 
procurement (December 1996/January 1997) to the date of disposal, the 
Company incurred a total operational expenditure of Rs.120.83 lakh including 
interest of Rs.49.79 lakh, while it earned an income of Rs.71.14 lakh.  The 
operations thus resulted in a loss of Rs.49.69 lakh, besides loss of  
Rs.15.76 lakh on their sale (written down value Rs.27.20 lakh minus sale 
value Rs.11.44 lakh), as against an anticipated cash surplus of Rs.84 lakh (for 
five harvesters). 

Thus, diversification of activities contrary to the recommendations of the 
expert committee, unauthorized procurement and uneconomic utilisation of 
harvesters resulted in a loss of Rs.65.45 lakh.  

Government stated (August 2003) that five harvesters were purchased to 
diversify the activities as per the spirit of the directions of the Board of 
Directors and there was no loss of interest since the overdraft was paid back.  
The reply is not acceptable as procurement was not authorised by the Board.  
The investment of Rs.66.39 lakh could have been better utilised to pay off 
other borrowings with consequent savings in interest expenditure instead of 
purchasing the harvesters. 

 
 
 
 

 

 

Failure to claim refund of deposit for the land for which awards 
were not passed resulted in locking up of Rs.29.40 lakh and loss of 
interest of Rs.30.91 lakh. 

The Company filed a requisition (September 1979) with Special Deputy 
Collector  (SDC), Land Acquisition (LA), Visakhapatnam for acquisition of 
203.13 acres of land in Chinagantyada village, Gajuwaka mandal for 
development of an industrial development area (IDA).  Draft notification (DN)  

Andhra Pradesh Industrial Infrastructure Corporation Limited 
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and draft declaration (DD) were published in March 1981 and October 1982 
respectively for 192.36 acres.  The  Hon'ble  High Court of Andhra Pradesh, 
on the basis of writ petitions filed by pattadars quashed (1982) the DN and DD 
on technical grounds.  The Company filed (August 1984) a revised requisition 
for acquisition of 190.43 acres of said land but DN and DD were published in 
October 1985 and November 1986 respectively for acquisition of 25.82 acres 
only.  The Company deposited (November 1988) Rs.50.00 lakh with Land 
Acquisition Officer (LAO) towards compensation.  Award was passed 
(November 1988) for 15.59 acres only, since the remaining area of 10.23 acres 
was covered by houses. As two pattadars filed writ petitions against the award, 
the total compensation of Rs.20.60 lakh for 15.59 acres was deposited 
(December 1989) in High Court by the LAO.  As awards were not passed for 
10.23 acres, balance deposit of Rs.29.40 lakh should have been claimed by the 
Company immediately.  This was not done.  

Even though the award was passed for 15.59 acres, the Special Deputy 
Collector (Land Acquisition) was not in a position to handover the land to the 
Company until April 1998, when the two writ petitions were dismissed.  
Meanwhile, as encroachments had spread into different parts of 15.59 acres, 
the SDC (LA) could not handover the possession of this land to the Company.  
The Company therefore decided (March 1999) to withdraw the entire 
acquisition and requested SDC(LA), Visakhapattanam for settlement of 
Company’s accounts.  

Thus, funds of the Company to the extent of Rs.29.40 lakh remained locked up 
from December 1988 to May 2003 i.e. for over 14 years.  The Company would 
have earned an interest income of Rs.30.91 lakh at the rate of 7.5 per cent per 
annum if the money been invested in short term deposits.  Further, Rs.20.60 
lakh deposited in court also remained locked up for over four years (from 
April 1999 to March 2003) for want of approval for withdrawal of 
notification.  

Government stated (July 2003) that action is being taken for withdrawal of 
entire 25.82 acres of land in question and deposit will be refunded after 
acceptance of withdrawal proposal by Chief Commissioner of Land 
Administration.  The reply is not tenable, as Government did not clarify as to 
why the balance deposit of Rs.29.40 lakh was not claimed in time.  



Audit Report (Commercial) for the year ended 31 March 2003 

 92

 

 

 

 
 
 
 
Unauthorised sale of farm land below the basic registered value resulted 
in loss of Rs.2.92 crore. 

While reviewing the performance of the Company having accumulated losses  
of Rs.27.75 crore as on 31 March 1998, the Chief Minister, in order to 
mobilise funds desired (April 1998), inter alia, that the Company should 
explore the possibility of disposing of its land immediately and directed the 
Managing Director (MD) to come up with a plan of action with all possible 
alternatives.    

Instead of submitting a plan of action to Government, the Managing Director 
without approval of Board of Directors constituted (July 1998) a committee 
with five General Managers and one Revenue Divisional Officer (RDO) for 
disposal of 535 acres of farm land identified at Shakarnagar and released 
advertisement  (August 1998) for sale.  An action plan for disposal of 535 
acres of land was submitted to Government in August 1998.  As the offers 
received were much below the basic registered value of the land, the 
committee rejected them.   

The committee was reconstituted by MD in September 1998. Without receipt 
of approval from Government, the Committee negotiated and sold 632.12 
acres of land below its basic registered value in four phases between 5 October 
and 9 December 1998 and realized Rs.2.04 crore. Meanwhile, Government 
reminded (November 1998) the Company to submit plan of action, but the 
same was submitted in May 1999.  Approval of Government was not received.  
Meanwhile, the Board of Directors being unaware of reconstitution of 
committee and sale of land below their basic registered value, approved 
(December 1998) sale of 850 acres of land, including 632.12 acres already 
sold.   Between 24 May and 9 June 1999, the committee negotiated and sold 
410.35 acres in two more phases and realised Rs.1.31 crore.  Thus, in all 
1042.27 acres of farm land was sold at an aggregate value of Rs.3.35 crore 
without approval of Government/Board of Directors. 

The Nizam Sugars Limited 

4.3 Unauthorised sale of farm land 
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The audit committee constituted (March 2001) by the Company under section 
292-A of the Companies Act, 1956 along with the assistance of internal audit 
wing conducted audit of irregularities in sale of the said farm land and 
reported (April 2002) that out of 1042.47 acres, 829.50 acres was sold below 
its basic registered value which resulted in loss of Rs.2.92 crore.  The report of 
audit committee was placed before the Board in June and October 2002 and 
the Board directed the Managing Director to give his comments.   

Meanwhile the officials involved in the sale of land took voluntary retirement 
by 31 October 2002.  The Board of Directors did not ratify (February 2003) 
the sale of land but directed the Company to withhold terminal benefits  
(Rs.50.07 lakh) from the amounts payable to four committee members and to 
approach Government for an enquiry into the sale. 

In this connection Audit observed that:- 

 The committee constituted for sale of assets did not fix upset price of 
land in the first four auctions and failed to consider either basic 
registered value or market value of land. 

 Land was sold below the basic registered value. 

 Even three years after sale of lands, the fact was not reported to the 
Board of Directors and when the issue came to the notice of the Board, 
concerned officials had taken voluntary retirement. 

 Both constitution of committee as well as sale of land were 
unauthorised and without the approval of the Government.  
Unauthorised sale of lands has thus resulted in loss of Rs.2.92 crore. 

The Company stated (August 2003) that action against the concerned officials 
was already initiated and State Government was requested (March 2003) to 
conduct a detailed enquiry in this regard.  The reply is not acceptable as the 
management at no point of time was serious in conducting an enquiry and 
despite knowing the facts of irregularities, relieved the officials under VRS.  
The sale of farm land without proper authority and sale below basic registered 
value is a serious lapse. 

The matter was reported to Government (July 2003); their reply had not been 
received (December 2003). 
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Procurement of energy meters at a higher rate than the latest  
procurement rates resulted in avoidable expenditure of Rs.3.50 crore. 

In order to cater to the requirement of meters in the areas covered by four 
power distribution companies (DISCOMS), Transmission Corporation of 
Andhra Pradesh Limited (APTRANSCO) placed (November/December 2000) 
purchase orders on five firms for supply of five lakh single phase high quality 
electromagnetic energy meters (energy meters) at Rs.647/- per meter As per 
the terms of purchase order, the quantity of meters to be supplied could be 
varied up to plus or minus twenty five percent during the period of supply 
(two months). 

To meet further urgent requirement of DISCOMS, APTRANSCO decided 
(May 2001) to procure 1.60 lakh energy meters of the same specification and 
accordingly, directed the four DISCOMS to procure 40,000 meters each.  The 
procurement was made by placing extension order to the purchase orders 
placed earlier in July 2000 on four suppliers at the rate of Rs.866/- per meter, 
instead of placing extension order to purchase orders placed in 
November/December 2000 at the rate of Rs.647/- per meter.  Specific reasons 
for non extension of the orders placed in November/December 2000 at the rate 
of Rs.647/- per meter were not on record. 

Further, it is interesting to note that one of the four DISCOMS i.e., Central 
Power Distribution Company of Andhra Pradesh Limited (CPDCL), after 
getting autonomy for purchases procured (April 2002) 2.25 lakh energy meters 
of the same specification at the rate of Rs.647/- per meter by extending 
purchase order placed in November/December 2000. 

Thus, placement of extension order at the rate of Rs.866/- per meter instead of 
at the economical rate of Rs.647/- per meter resulted in an avoidable extra 
expenditure of Rs.3.50 crore on purchase of 1.60 lakh meters.  

Government stated (July 2003) that extension order for 25 per cent of the 
quantities ordered in November/December 2000 was already placed.  There 
was further urgent requirement for meters and procurement will be delayed if 
fresh tenders were invited.  Hence orders for additional requirement were 
placed at Rs.866 per meter.  The reply is not acceptable as the Company had 
already procured meters of same specification at lower rates (Rs.647 per 
meter) and these lower rates prevailed till April 2002,when CPDCL procured 
meters at Rs.647 per meter. 
 
 

Transmission Corporation of Andhra Pradesh Limited 

4.4 Avoidable expenditure in procurement of energy meters 

4.5 Incorrect fixation of fuel cost adjustment 
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Incorrect fixation of recovery rate of FCA for the years 1997-98 and 1998-
99 resulted in loss of Rs.20.38 crore. 

In order to avoid frequent revisions in tariff necessitated by escalation in the 
cost of fuels like coal and diesel, transport charges etc., the erstwhile Andhra 
Pradesh State Electricity Board (Board) introduced (1982) the concept of fuel 
cost adjustment (FCA) under which additional expenditure towards increase in 
cost of fuel is recovered by levy of fuel surcharge at fixed rate per unit.  
Initially the recovery of FCA was applicable only to consumers under high 
tension (HT) category, which was later extended (December 1991) to 
consumers under low tension (LT) category-III.  From 1992-93, the Board 
introduced the system of recovery or refund of FCA at the end of the financial 
year on the basis of actual expenditure for the year as compared to the base 
rates indicated in the tariff notification.  

FCA was not leviable on power sold to Rural Electric Co-operative Societies 
(RESCOS) and inter-state sales as they were treated as separate licensees and 
were not covered by tariff notifications.  Accordingly, up to 1995-96 FCA was 
levied by the erstwhile Board on total power sold to H.T (excluding RESCOS 
and inter-state supplies) and L.T. category – III consumers.  However, from 
the year 1996-97 to 1998-99 (31 January 1999) FCA was levied on the total 
power sold to H.T and L.T category – III consumers without excluding the 
units sold to RESCOS and inter-state supplies resulting in determination of 
lower recovery rate of FCA and consequent short recovery of Rs.20.38 crore.   

Thus, due to incorrect fixation of recovery rate of FCA, the Company incurred 
a loss of Rs.20.38 crore. 

The Government stated (June 2003) that the Company inadvertently spread 
over the FCA shortfall amount to all the units sold including RESCOS and 
inter-state supplies, which was advantageous to the (HT and LT-III) 
consumers.  However, the fact remains that Company suffered a loss of 
Rs.20.38 crore due to not claiming FCA for 1997-99 pertaining to RESCOS 
and inter-state supplies. 
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Delay in levy of FSA on all non-agricultural consumers resulted in belated 
recovery of Rs.56.27 crore with consequent loss of interest of 
Rs.5.98 crore.  

The Andhra Pradesh Electricity Regulatory Commission (Commission) was 
constituted (March 1999) to regulate and control all the issues relating to 
generation, transmission and distribution of power to the consumers within the 
State. Fuel Surcharge Adjustment (FSA) to be recovered from all non-
agricultural consumers, is an important aspect being finalised by the 
Commission.  For this purpose, company has to submit proposals quarterly 
with relevant data for approval of the Commission.  On approval of such 
proposal the Commission directs the Company to notify the approved rates of 
FSA in two local news papers at least one week before raising bills and to 
recover FSA in three equal monthly instalments. 

On first occasion the Commission approved (June 2001) recovery of  
Rs.39.22 crore for the 2nd quarter of 2000-01 at 10.398 paise per unit from all 
non-agricultural consumers.  The orders of the Commission were notified and 
published in October 2001 with a delay of four months but adjustment bills 
were not raised.  Though the implementation of orders of the Commission was 
mandatory, the company approached (November 2001) the State Government 
for its clearance.  In the meantime, the Commission issued (December 2001) 
another order for recovery of FSA of Rs.17.05 crore for the 3rd quarter of 
2000-01.  Though a notification was published (December 2001) for recovery 
of FSA, the company directed the four power distribution companies 
(DISCOMs) not to raise FSA bills as clearance from Government was 
awaited.   

The company did not take any action for recovery of FSA until Commission 
stated (July 2002) that "failure to comply with the directive by due date would 
be construed as licensees' willingness to absorb the loss and consequently 
there would be no adjustments on this account in future Annual Revenue 
Requirements".  Based on this statement, the Company directed (July 2002) 
DISCOMS to raise bills and FSA bills were raised for the 2nd quarter of  
2000-01 in August, September and October 2002 and for the 3rd quarter in 
November, December 2002 and January 2003.  The bills for 4th quarter were 
raised as per scheduled dates.   

Thus, there were abnormal delays in raising FSA bills for 2nd quarter by 12 
months and for 3rd quarter by nine months.  Audit observed that since the 
orders of Regulatory Commission were mandatory, company’s action of not 
effecting FSA recovery for want of State Government’s approval was 
unwarranted. The FSA bills could have been raised without delay and the 
realisation utilised to reduce borrowings to save interest to the extent of 
Rs.5.98 crore at the rate of 11.5 per cent per annum. 

4.6 Delay in recovery of fuel surcharge adjustment  
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Government stated (August 2003) that as levy of FSA on domestic consumers 
was a sensitive matter, it was felt appropriate to obtain clearance from 
Government.  The reply is not acceptable as orders of APERC were 
mandatory and should have been implemented without reference to 
Government. 

 
 

 

Non-implementation of orders by DISCOMS to recover rentals from 
cable TV operators for using Company’s poles resulted in non-realisation 
of rentals to the extent of Rs.12.03 crore. 

A reference is invited to paragraph 4B.1.2 of the Report of the Comptroller 
and Auditor General of India for the year ended 31 March 1998 (Commercial) 
wherein loss of potential revenue of Rs.5.21 crore for the period from April 
1995 to March 1998 due to initial delay in regularising unauthorised use of 
poles, delay in finalising modalities in calling for tenders and further delay in 
finalising tender for hiring poles to cable TV operators was pointed out. 

Consequent upon inclusion of para in the Audit Report, the Company issued 
(April 2001) orders for collection of charges from cable TV operators for use 
of electric poles at the following rates. 

 

  Initial fixed 
charges  

(per pole) 
 

Monthly 
recurring rentals 

(per pole) 

  Rs. Rs. 
1. Twin cities of Hyderabad/ 

Secunderabad 
100 20 

2. Municipalities and towns 50 15 
3. All others 30 10 

 

Instructions were also issued (April 2001) to all the power distribution 
companies (DISCOMs) for identification of existing cable TV operators who 
were utilising the system and collect charges from them from the date of 
utilisation based on the poles utilised, by entering into agreements for an 
initial period of two years with the provision that the terms and conditions 
including the rates are subject to review after every year.   

As per the data available in the records of the Company, 2,96,703 poles were 
being utilised by the cable TV operators in the State. 

4.7 Loss due to non-collection of rental charges 
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As against the rental charges of Rs.12.12 crore recoverable from cable TV 
operators for 2001-03 in respect of above mentioned poles, Rs.0.09 crore only 
could be realised up to August 2003 resulting in short recovery of  
Rs.12.03 crore.   

Thus, due to non-implementation of orders of the Company by the DISCOMs 
there was loss of revenue to the extent of Rs.12.03 crore. 

Government stated (September 2003) that the Company was constantly 
pursuing with the DISCOMS to enter into agreements with cable TV operators 
and collect rental charges.   
 
 
 
 
 
Non-recovery of cost of LT shunt capacitors from agricultural consumers 
has resulted in locking up of Rs.20.51 crore and loss of interest of 
Rs.8.06 crore. 

The terms and conditions of power supply by the Company stipulate that every 
low tension (LT) consumer using induction motors shall install shunt 
capacitors of specified rating to reduce power losses and improve power 
factor. On the request of consumers, the Company at its discretion, install the 
capacitors of required rating and recover the total expenditure incurred thereon 
by including the same in the monthly bill of charges. 

With a view to improve power factor and reduce line losses the erstwhile 
Andhra Pradesh State Electricity Board (Board) decided (October 1995) to 
install 1 to 6 KVAR# shunt capacitors to all the then existing 14.84 lakh 
agricultural services using induction motors including eight lakh services 
which required 2 KVAR capacitors.  However, the expected one-third cost 
subsidy promised by State Government was not received.  The matter was not 
pursued with Government and the decision was not implemented.   

In March 1997 the Board suo-moto decided to procure and install capacitors to 
the agricultural pump sets at consumers' cost subject to recovery of cost from 
consumers in convenient instalments and placed orders (November/December 
1997) on seven firms for supply of 1,90,000 capacitors of 2 KVAR at a landed 
cost of Rs.920/- per capacitor.  The capacitors were to be installed in 12 
circles of Telangana and Rayalaseema areas.  Separate orders were also placed 
(February 1998) for transportation of these capacitors from stores to places of 
erection, testing and commissioning at a cost of Rs.165 per unit.  The firms 
supplied (up to December'2002) 1,89,981 capacitors valued at Rs.17.48 crore 
against which 1,83,684 capacitors valued at Rs.19.93 crore (including 
transportation and commissioning charges) were erected and commissioned 
during 1997-98 to 2002-03.  The balance 6,297 capacitors valued at Rs.57.93 
lakh were not erected (March 2003).  

                                                 
# Kilo Volt Ampere  

4.8 Non-recovery of cost of shunt capacitors 
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Thus the expenditure of Rs.20.51 crore incurred on procurement and 
installation of 2 KVAR shunt capacitors with resultant loss of interest of 
Rs.8.06 crore (up to March 2003) was unwarranted as the primary 
responsibility for installation of shunt capacitors lies with the consumers as 
per the terms and conditions of power supply.  Even though it was decided by 
the erstwhile Board to recover the cost from the consumers in convenient 
instalments, no recovery was made either by the erstwhile Board or by the 
Company till July 2003. 

The Government stated (July 2003) that the Discoms have been addressed to 
recover cost of capacitors in 10 equal instalments from 1 August 2003 
onwards.  
 
 
 
 
 

 

 

Non-conclusion of agreement with foreign buyer and the owners of 
chartered vessel with definite terms and conditions resulted in cash loss of 
Rs.17.75 lakh. 

The Company quoted (July 2001) a price of US$ 193 per MT cost and freight 
(C&F) for supply of 2000 metric tonnes (MT) of 5 per cent broken sortexed∗ 
parboiled rice packed in 45 kilograms (Kgs) to Dammam (Saudi Arabia).  The 
Company expected to earn a profit of US$ 4 per MT on this export.   

After negotiations, the Company finally accepted (September 2001) an order 
for export of 2500 MT rice at a price of US$ 190.50 per MT C&F Dammam 
although at this price, the export contract would result in a nominal profit of 
US$ 1.50 per MT, as against a profit of US$ 4/MT estimated earlier.  Without 
entering into an agreement with the buyer specifying the terms and conditions 
of sale, the Company raised (15 September 2001) a proforma invoice for  
US$ 476,250 (2,500 MT at the rate of US$ 190.50 per MT) and the buyer 
opened a letter of credit (LC) with 31 October 2001 as the last date of 
shipment. 

Though the consignment was ready for shipment by second week of 
November 2001, the vessel, chartered through agent without concluding 
agreement of charter, did not arrive at Kakinada port as it was undergoing 
mechanical repairs at Visakhapatnam.  The buyer extended the LC up to 31 
December 2001 but reduced the sale price from US$ 190.50 per MT to US$ 
180.50 per MT.  The Company accepted the reduction in sale price without 
protest and shipped the rice on 18 December 2001 from Kakinada port.  The 

                                                 
∗ Segregation of 5 per cent broken parboiled rice. 

Andhra Pradesh State Trading Corporation Limited 

4.9 Loss on export of rice to Dammam 
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buyer further demanded (January 2002) US$ 18,500 (Rs.8.88 lakh) towards 
stevedoring charges♣ and the Company agreed to pay the same.   

As a formal agreement was not concluded, the Company had to accept the 
terms of the buyer from time to time, which were prejudicial to the interests of 
the Company.  In this export contract, the Company incurred a total 
expenditure of Rs.2.63 crore but realised a revenue of Rs.2.16 crore only 
resulting in a loss of Rs.47 lakh.  Even after taking into account miscellaneous 
income of Rs.29.25 lakh on export incentive, sweepings and gunny bags, there 
was a cash loss of Rs.17.75 lakh. 

Thus acceptance of offer with a nominal profit margin and non-conclusion of 
agreement for export with definite terms and conditions with the buyer and 
owners of the chartered vessel, resulted in cash loss of Rs.17.75 lakh to the 
Company. 

The matter was reported to Government / Company (May 2003); their replies 
had not been received (December 2003). 

 
 
 
 

 
 
 
 
 
 

 

Irregular sanction and release of term loans of Rs.1.03 crore to a 
promoter not having specific import licence. 

The promoters of Pallavi Graphics Limited approached (November 1998) the 
Corporation for sanction of term loan of Rs.1.15 crore for setting up an off-set 
printing and packing unit at industrial development area, Nacharam, Ranga 
Reddy district.  The proposal to set up the unit included import of second hand 
colour printing machines from PSN Graphics, Victoria, Australia under open 
general licence (OGL) at an estimated cost of Rs.99 lakh including customs 
duty and clearing charges.  While the loan application was under consideration 
of the Corporation, Government of India revised (31 March 1999) its EXIM 
Policy (1997-2002) with effect from 1 April 1999 restricting import of second 
hand machinery except under specific import licence. Without ensuring 
availability of specific import licence, the Corporation sanctioned (May 1999) 
a term loan of Rs.81 lakh and released (July 1999) Rs.48.10 lakh even though 

                                                 
♣ Loading and unloading charges. 

Andhra Pradesh State Financial Corporation  

4.10 Sanction/release of term loans without specific import licence 

STATUTORY CORPORATIONS 
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the promoters did not open letter of credit (LC) in favour of foreign supplier 
which was a pre-requisite for sanction of loan.   

Meanwhile, the machinery was shipped on 14 April 1999 and reached 
Bombay port on 12 May 1999.  The promoters filed bill of entry on  
29 June 1999, by altering the date of shipment from 14 April 1999 to 24 
March 1999 with malafide intention to clear the goods under pre-revised 
EXIM Policy.  In fact the promoters committed fraud in amending date of bill 
of lading through Crecent Shipping Agency, Australia.  The custom 
authorities, on noticing the alteration, confiscated the machinery and levied 
(January 2000) a penalty of Rs.22 lakh.  The shipment also incurred 
demurrage of Rs.14.72 lakh and warehousing charges of Rs.1.07 lakh.  The 
promoters approached (January 2000) the Corporation for sanction of 
additional term loan of Rs.28 lakh to get released the confiscated machinery 
and pay penalty.  To bail out the promoters, the Corporation further sanctioned 
and disbursed (June 2000) Rs.24.30 lakh as additional term loan and also 
disbursed (June 2000 to January 2001) Rs.30.42 lakh out of undisbursed first 
term loan of Rs.33 lakh.  Thus, a total amount of Rs.1.03 crore was disbursed 
to the unit.   

The unit approached the Corporation (March 2003) for permission to sell 
machinery and the Corporation agreed for the same subject to payment of 
Rs.51.50 lakh (excluding the value of collateral securities) before  
31 March 2003.  There was no response from the unit thereafter.  The unit was 
irregular in payment of instalments and as on 31 July 2003, Rs.29.84 lakh 
(principal: Rs.9.45 lakh and interest: Rs.20.39 lakh) became overdue. 

Thus, the irregular sanction and release of term loans without specific import 
licence and sanction of additional term loan for payment amongst other for 
penalties which were levied as a result of fraud, resulted in locking up of funds 
of Rs.1.03 crore.  As the promoters defaulted in payment of instalments and 
proposed to sell the machinery, viability of the unit and repayment of loan to 
the Corporation together with interest was doubtful.  

Government stated (December 2003) that loan was released without the 
knowledge of change in exim policy and additional term loan was sanctioned 
to ensure implementation of the unit.  The reply is not acceptable as sanction 
of loan without ensuring specific import licence and without opening of LC 
was irregular.  Further, sanction of additional loan to finance fines and 
penalties was also irregular and was to bail out the promoter who had 
committed fraud. 
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Sanction of additional working capital loan to a defaulting unit and 
release of loan without adequate collateral security resulted in non 
recovery of dues of Rs.95.14 lakh.  

The promoters of Avanti Kopp Electricals Private Limited (AKEPL), Medak 
district approached (March 1999) the Corporation for working capital term 
loan (WCTL) assistance of rupees one crore. The Project Screening 
Committee (PSC) reviewed the proposal (May 1999) and observed, inter alia, 
that the promoters did not comply with the eligibility criteria for sanction of 
WCTL, there was shortfall of Rs.1.17 crore in the value of collateral security.  
It was therefore, recommended to the Board not to sanction the WCTL of 
rupees one crore.  The decision was deferred (May 1999) until the party 
explored for adequate and acceptable collateral security.    

Even though PSC pointed out various adverse factors which included shortfall 
in the value of collateral security, failure to pay statutory dues like provident 
fund (PF) and employees state insurance (ESI) to the concerned authorities, 
etc., the Board of Directors sanctioned (February 2000) WCTL of Rs.70 lakh 
as a special case.  As per special terms of sanction of loan, the promoters were 
to hypothecate land and buildings, plant & machinery, moulds & dyes and 
tools valued at Rs.47.55 lakh, besides offering collateral security for value of 
Rs.5.25 lakh in the form of 10.27 acres of land/mango orchard.   

Audit observed that as against the norm of collateral security equivalent to 150 
per cent of loan amount, i.e., Rs.1.05 crore in the form of immovable urban 
properties, the Corporation obtained agricultural land valued at Rs.5.25 lakh 
only as collateral security.  After recovery of Rs.0.49 lakh towards dues 
against earlier loan, the Corporation released (August 2000) Rs.69.51 lakh.  
The promoters issued 12 post dated cheques valued at Rs.25.40 lakh towards 
repayment, commencing realisation from April 2001 but all the cheques were 
dishonoured.  The Corporation did not take action under section 138 of 
Negotiable Instruments Act, 1881 but seized the unit in February 2002.  
During seizure, the officials of the Corporation found part of the machinery 
missing, but no police complaint was lodged against the promoters for the 
missing machinery. 

Based on the assurance of the unit to regularise the payment with effect from 
May 2002, the then Executive Director lifted seizure (April 2002) by 
accepting a meagre amount of Rs.2.26 lakh as against the dues of  
Rs.41.55 lakh (principal: Rs.29.32 lakh; interest: Rs.12.23 lakh).  Thereafter 
the promoters again failed to pay the dues.  The Corporation once again seized 
the unit (September 2002).  The officials of the Corporation observed that 
machinery valued at Rs.61.63 lakh (purchase value) was missing.  A formal 
police complaint was lodged (December 2002).  As on 31 January 2003,  
Rs.95.14 lakh (principal; Rs.70 lakh and interest: Rs.25.14 lakh) remained 
outstanding. 

4.11 Irregular sanction of working capital term loan 
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Audit observed that the Corporation extended undue favour to the promoter by 
sanction of WCTL against the recommendations of PSC; release of loans 
without adequate collateral security; non-filing a criminal case for dishonour 
of cheques; non-filing a police complaint for the missing machinery in 
February 2002 and  lifting the seizure in April 2002 by accepting a meagre 
amount of Rs.2.26 lakh, as against Rs.41.55 lakh due. 

In order to make the promoters eligible for WCTL, the Corporation without 
the approval of Board of Directors, waived/closed (March 1999) the earlier 
loan account, without receiving payment of Rs.1.89 lakh towards penal 
interest, which was highly irregular. 

Thus, due to extension of undue favours to the unit, funds of the Corporation 
to the extent of Rs.95.14 lakh are locked up.  As the collateral security offered 
was inadequate and the assets (whose value was less than the amount of loan) 
have not been valued after seizure, the chances of realisation of WCTL are 
doubtful. 

Government stated (November 2003) that the stipulated terms and conditions 
with regard to collateral security were fulfilled by the promoters; enough 
opportunity was given to them for revival of unit by inducting a financial 
partner and the Corporation is taking steps for disposal of unit and collateral 
securities.  The reply is not acceptable as the disbursement of loan was not 
adequately secured and was without fulfilment of eligibility criteria.    
 
 
 
 
 
 
 
 
Non-commissioning of bus depot even after two years of completion has 
resulted in an idle investment of Rs.1.05 crore.  

In view of the growing needs of the travelling public, and neighbouring depots 
having reached optimum level of buses, the Corporation proposed (April 
1997) to construct a bus depot at Penukonda, Anantapur district.  On 
completion of construction, the depot was to be made operational by 
transferring 51 buses from neighbouring depots viz., Dharmavaram, Hindupur, 
Kadiri, Anantapur and Kalyanadurg.  For this purpose, the Corporation 
acquired (May 1998) 4.27 acres of land valued at Rs.8.23 lakh and the entire 
works were completed by February 2001 at a total cost of Rs.96.88 lakh.  
However, the operations wing of the Corporation did not take its possession 
till May 2003.   

Thus, non-commissioning of depot even after two years of completion has 
rendered an investment of Rs.1.05 crore idle besides incurring loss of interest 
of Rs.28.35 lakh on borrowed funds (at the rate of 12 per cent per annum from 
March 2001 to May 2003). 

Andhra Pradesh State Road Transport Corporation 

4.12 Non-commissioning of Penukonda bus depot 
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Government stated (November 2003) that in view of stiff competition from 
private/illicit operations on intra-state routes, the Corporation felt that the 
operations would be uneconomical and hence decision to open this depot was 
kept in abeyance.   It also felt that losses sustained would be more on 
operations than keeping the bus depot under closure.  The reply is not 
acceptable as the construction of depot was undertaken to meet growing needs 
of travelling public and no documentary evidence was produced in support of 
losses to be suffered by the Corporation because of uneconomic operations.   

 
 
 
 
 
Renovation of bus depot without examining the viability of enhanced 
operations and its subsequent closure resulted in wasteful expenditure of 
Rs.27.08 lakh. 

Consequent to construction of new bus depot (Depot-I) near collectorate in 
Mahbubnagar during 1988, operation of buses from the old bus depot situated 
near railway station was closed and the old depot (subsequently referred to as 
Depot-II) was kept idle.  During the visit (September 1997) of Executive 
Director, Hyderabad zone, proposal to revive Depot-II was initiated as Depot-I 
was unable to maintain increased fleet strength.  Separate administrative and 
technical sanctions were obtained for renovation of Depot-II and the entire 
renovation works were completed (February 2000) at a total cost of  
Rs.20.04 lakh including the cost of tools and plant (Rs.4.59 lakh) provided in 
the depot.  One depot manager with minimal staff was also posted (June 2000) 
for Depot-II and the depot was stated to be officially commissioned during 
September 2000. 

Audit observed that Depot-II was not being put to use since completion of 
renovation works and the fleet provided  (3 owned and 14 hired) was actually 
operated and maintained at Depot-I.  The staff meant for bus Depot-II worked 
from Depot-I.  It was also found that separate accounts for Depot-II were not 
maintained and were clubbed with the accounts of Depot-I.  Finally, Depot-II 
was merged (March 2002) with Depot-I.  Audit further observed that an 
expenditure of Rs.7.04 lakh was incurred (September 2000 to March 2002) on 
salaries and wages, telephone and electricity charges etc. for Depot-II, which 
became wasteful. 

Government stated (December 2003) that because of acute financial position it 
was not in a position to increase the fleet strength/schedules and hence a 
decision was taken to merge Depot-II with Depot-I.  The reply is not tenable 
as renovation works were undertaken and executed without examining the 
viability of enhanced operations from Depot-II.  The Corporation was also not 
able to divert the increased fleet to Depot-II which ultimately resulted in 
closure of Depot-II. 

Thus, expenditure of Rs.27.08 lakh incurred on renovation works, etc., became 

4.13 Wasteful expenditure on renovation of bus depot 
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became unfruitful, as Depot-II has been closed.  In the present circumstances 
the revival of Depot-II was uncertain.  
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