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Chapter III 

Performance Reviews Relating to Statutory corporations 

Himachal Pradesh State Electricity Board 

3.1  Procurement,  Performance  and  Maintenance  of 
Transformers 

Highlights 

The Board incurred avoidable extra expenditure of Rs. 3.51 crore due to 
noncomparison  of  rates  received  with  the  rates  already  available, 
nonfinalisation of  requirement  in  time,  nonplacement  of repeat  supply 
orders and rejection of lowest offer. 

(Paragraphs 3.1.11 to 3.1.16) 

Nonfinalisation of design of the substation had resulted in an avoidable 
extra expenditure of Rs. 3.67 crore. 

(Paragraph 3.1.18) 

The transformation losses of 40.02 MUs were in excess of the permissible 
limit resulting in loss to the Board. 

(Paragraphs 3.1.20 and 3.1.21) 

The  failure  rate of DTRs  ranged between  4.33  and 5.69 per  cent  during 
200308 which was much higher than the bench mark of 1.5 per cent fixed 
by the PGCIL. 

(Paragraph 3.1.26) 

The Board  created  transformation  capacity  at  a  cost of Rs.  26.73  crore 
which could not be put to optimum use. 

(Paragraph 3.1.27) 

Repair  cost  of  damaged  transformers  was  higher  than  the  cost  of  new 
transformers which resulted in excess expenditure of Rs. 4.29 crore. 

(Paragraph 3.1.35) 

The  Board  did  not  explore  the  possibility  of  uprating  the  power 
transformers which had been dismantled and lying unused.  By uprating, 
the Board could have saved Rs. 5.56 crore. 

(Paragraph 3.1.37)
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Introduction 

3.1.1  A  transformer  is  a  static  equipment  used  for  stepping  up or  stepping 
down  of  voltage  in  generation,  transmission  and  distribution  of  electricity. 
Power is generated at a low voltage of 11 KV to 15.4 KV.  It is then stepped 
up  to 132 KV/220 KV/400 KV  through  power  transformers  (PTRs)  for bulk 
transmission  to  the  load  centers.    At  the  receiving  substation,  voltage  is 
brought down to 33 KV/66 KV/132 KV/220 KV by using  step down power 
transformers  and  further  stepped  down  through  PTRs  and  Distribution 
Transformers  (DTRs)  to  11 KV  to  0.4  KV  for  supply  to  the  various 
consumers.  The transformers used at generating station are called PTRs while 
transformers used in distribution system are called Distribution Transformers. 
Efficiency  of  transmission  and  distribution  system  depends  on  the 
transformation capacity by using transformers of adequate capacities and their 
proper maintenance.  As on 31 March 2008, the Board had 118 PTRs, 19,907 
DTRs and three Auto transformers. 

The Organisational set up of the Board relating to procurement, performance, 
maintenance  and  repair  of  transformers  comprises  of  a  Chairman,  five 
members and six Chief Engineers. 

The Procurement, Performance and Maintenance of transformers in the Board 
was  last  reviewed  in  the  Report of  the  Comptroller  and Auditor General  of 
India for the year 19992000. The review was discussed by the Committee on 
Public  Undertakings  (COPU)  in  May  2006  and  recommendations  of  the 
COPU  were  received  in  August  2006.  There  were  no  specific 
recommendations  of  COPU  relevant  to  the  points  included  in  the  present 
performance  review.  Action  Taken  Notes  of  the  Board  on  these 
recommendations were still awaited (September 2008). 

Scope of Audit 

3.1.2  The  present  performance  review  for  the  period  200308  conducted 
during October 2007 to April 2008 through a test check of records of the Head 
Office of the Board, all the six * controlling offices and 24 ** out of the 96 units 
of the Board selected on the basis of expenditure incurred (35.55 per cent) by 
the units against the total expenditure of Rs. 1,219.61 crore during 200308. 

*  Chief  Engineer  (MM),  Director  (Design)  substation,  Chief  Engineer  (Operation) 
Central  Zone,  Chief  Engineer  (North  Zone),  Chief  Engineer  (South)  and  Chief 
Engineer (Transmission). 

**  SE  (M& T) Bilapsur, Executive Engineer  (M&T)  Solan, Sundernagar  and Kangra, 
SE  (Transmission),  Shimla  and  Hamirpur,  Executive  Engineer  (Transmission) 
Shimla, Hamirpur and 220 KV substation division, Jassore, Resident Engineer, Gaj 
and  Banner,  SE  (Generation)  Nahan,  SE  (Operation)  Nahan,  Executive  Engineer 
(Operation)  Nahan,  Rajgarh,  Poanta,  Bilaspur,  Sundernagar,  Mandi,  Nadaun, 
Dharamshala, Nurpur, Barsar, Una and Parwanoo.
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Audit objectives 

3.1.3  Performance  review  on  procurement,  performance,  maintenance  and 
repair of transformers in the Board was conducted to assess whether: 

•  Procurement of  transformers was made conforming to growth plan  in 
accordance  with  the  prescribed  procedure  and  in  a  transparent, 
effective, efficient and economic manner; 

•  There  existed  an  effective  system  for monitoring  the  performance  of 
procured  transformers  with  reference  to  functional  manual  and  its 
standard life; 

•  The transformers were maintained properly and as per the maintenance 
schedule and devised policy of the Board for maintenance; 

•  The  damaged  transformers  were  got  repaired  economically  and 
efficiently; and 

•  The internal control mechanism was efficient and effective. 

Audit criteria 

3.1.4  The  criteria  adopted  for  assessing  the  achievement  of  audit  objectives 
was to check the extent of adherence to: 

•  Prescribed  system  of  planning  and  assessment  of  requirement  of 
transformers; 

•  Prescribed  system  of  purchase,  including  terms  and  conditions  of 
tendering  and purchase  orders, monitoring  of performance  and  repair 
of transformers; 

•  Performance  guidelines  of  Maintenance  and  Testing  (M&T) 
workshops; and 

•  Instructions  of  the  Board,  Central  Board  of  Irrigation  and  Power 
(CBIP),  Central  Electricity  Authority  (CEA)  and  Himachal  Pradesh 
Electricity Regulatory Commission (HPERC). 

Audit methodology 

3.1.5  The  following mix of audit methodologies was adopted for achieving 
the audit objectives: 

•  Analysis of assessment of requirement of transformers with reference 
to the growth plan and arrangement of funds; 

•  Scrutiny  of  tenders  and  agreements  executed  with  the  suppliers  for 
procurement of transformers; 

•  Examination of agenda and minutes of the meetings of the Board and 
reports generated by the Board in regard to purchase, performance and 
repair of transformers;
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•  Verification  of  maintenance  programmes,  causewise  reasons  for 
failures and time taken to repair the failed transformers; 

•  Analysis of cost of repair in Board’s workshops and outside agencies; 
and 

•  Issue of audit enquiries and interaction with the Management. 

Audit findings 

3.1.6  Audit  findings,  arising  from  the  performance  audit  of  procurement, 
performance, maintenance and repair of transformers in the Board were issued 
(July  2008)  to  the  Government/Board  and  were  discussed  (19  September 
2008) in the meeting of the Audit Review Committee for State Public Sector 
Enterprises  (ARCPSE).    The  Chairman,  Member  (Finance),  Member 
(Technical),  Member  (Operation)  and  Chief  Auditor  attended  the  meeting. 
The views expressed by the members have been taken into consideration while 
finalising  the  review.  The  points  noticed  during  Performance  review  have 
been incorporated in the succeeding paragraphs. 

Growth and adequacy of transformation and distribution system 

3.1.7  Adequate  grid  power  transformation  capacity  is  required  for 
evacuation of power from generating stations.  Subtransformation capacity is 
the middle chain for feeding DTRs to meet the requirement of the consumers. 
Each segment of transformation system viz. power transformation, subpower 
transformation,  distribution  transformation  and  connected  load  should match 
with each other  in order  to ensure  that neither any  segment  remains  idle  nor 
gets overloaded. Imbalance in transformation capacity with that of distribution 
capacity  during  the  preceding  five  years  ended  31  March  2008  is  detailed 
below: 

Sr.No.  Particulars  200304  200405  200506  200607  200708 
(Provisional) 

1  Subtransformation capacity 

MW  592.65  623.57  631.31  702.99  764.35 

2  Distribution transformation capacity (11/0.4 KVA/22/.4 KVA) 

MW  1,073.80  1,153.40  1,237.97  1,302.39  1,375.12 

3  Excess distribution capacity (beyond 30 per 
cent of transformation capacity) 

303.56  342.76  417.27  388.50  381.47 

4  Percentage of distribution transformation 
capacity in excess of sub transformation 
capacity of 30 per cent 

51.19  54.97  66.10  55.26  49.91 

5  Total connected load 

MW  2,948.33  3,249.06  3,531.30  3,832.90  4,131.39 

6  Connected load in excess of  distribution 
transformation capacity (MW) (52) 

1,874.53  2,095.66  2,293.33  2,530.51  2,756.27 

7  Maximum permissible load allowed at 
80 per cent of distribution transformation 
capacity (MW) 

859.04  922.72  990.38  1,041.91  1,100.10 

8  Percentage of excess connected load  218.21  227.12  231.56  242.87  250.54
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It could be seen from the table that: 

•  The permissible capacity of distribution  transformation was  in excess 
of the subpower transformation capacity in each year and ranged from 
303.56 MW to 417.27 MW during the period 200308.  Thus, against 
permissible  30  per  cent  increase  of  distribution  capacity  over  and 
above  the  transformation  capacity,  the  excess  percentage  during  the 
period ranged between 49.91 and 66.10. 

•  The  situation  of  imbalance was more  visible  on  the  distribution  side 
where  it  was  linked  to  connected  load.    The  connected  load  was  in 
excess of distribution capacity  and  it  ranged  from 218.21 per cent  to 
250.54  per  cent.    This  resulted  in  overloading  of  distribution 
transformers  leading  to  failure  of  large  number  of  transformers  as 
discussed in para 3.1.26 infra. 

The  Board  stated  (October  2008)  that  the  demand  factor  in  respect  of 
consumers was on an average below 20 per cent.   Thus,  the net  load growth 
was commensurate with the connected load growth.  However, the Board had 
no safety  factor  in  the event of drawal of full  load by the consumers and the 
fact remained that the failure rate of DTRs was higher than the norm. 

Identification of requirement of transformers 

3.1.8  Assessment  of  requirement  is  a  prerequisite  before  purchase  and  is 
essential to safeguard the financial interest of an organisation.  On the basis of 
requirements  indicated  by  the  field  offices,  the  Board  finalises  the  overall 
requirement  of  PTRs/DTRs  duly  considering  the  inventory  position  and 
available budget allocation. 
Audit noticed that the requirements of the field offices were mostly on ad hoc 
basis and not on realistic basis, which resulted in variation in requirement and 
actual purchase.  In view of this variation and to comply with the requirements 
of  Himachal  Pradesh  Electricity  Regulatory  Commission  (HPERC)  for 
submission  of  a  longterm  load  forecast  for  the  succeeding  ten  years,  the 
Board  engaged  (November  2001)  Administrative  Staff  College  of  India 
(ASCI),  Centre  for  Infrastructure  Management  and  Regulatory  Studies  to 
conduct  study  on  the  distribution  planning  of  the  Board  for  examining  the 
adequacy of the existing distribution network and make a proposal for meeting 
the  demand  up  to  year  2015.  The  requirements  of  transformers  (both PTRs 
and DTRs) were identified in the report of  the ASCI submitted in September 
2006.  The Board had not considered the report for assessing the requirements 
for 200607 and 200708. 

Procurement of transformers 

Procurement procedure 
3.1.9  The Chief Engineer (MM ♦ ) and Director (Design) substation finalise 
the  overall  requirement  of DTRs/PTRs  after  taking  into  account  the  overall 

♦  Material Management.
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inventory position including field requirement and available budget provision. 
The  requirement  is  finally  approved  by  the  SPC  headed  by  the  Member 
(Technical)  and  supply  orders  are  placed  by  the  Chief  Engineer  (MM)  and 
Director (Design) substation. 

Audit observed the following deficiencies: 
•  The  field  units  did  not  send  their  requirement  in  time  (one  in  six 

months)  so  that  consolidated  purchases  could  be  made  at  more 
competitive rates. 

•  No  system  had  been  devised  to  compare  the  rates  of  transformers 
purchased departmentally with the rates paid to contractors in the case 
of turnkey contracts. 

•  There was no system of monitoring the submission of requirement by 
the field offices. 

•  The SPC had failed to ensure invoking of the quantity variation clause 
of  the  previous  purchase  orders  while  processing  the  tenders  for 
placement of repeat supply orders for entitled additional quantity. 

•  No system existed to evaluate the reasons for rejection of valid offer. 

3.1.10  The  table  below  indicates  a  comparative  study  of  quantity  of DTRs 
approved  for  purchase  by  the  Store  Purchase  Committee  (SPC)  and  the 
quantity for which purchase orders were actually placed: 

(Rupees in crore) 
Year  PTRs  DTRs 

Requirement 
(Nos.) 

Purchased 
(Nos.) 

Value  Requirement 
(Nos.) 

Purchased 
(Nos.) 

Value 

200304  27  27  3.24  1,179  1,524  6.25 

200405  20  20  4.56  1,752  2,113  10.58 

200506  23  23  26.05  1,572  2,262  16.15 

200607  22  22  9.61  606  531  8.66 

200708  10  10  15.49  934  12  0.61 

Total  102  102  58.95  6,043  6,442  42.25 

It  could  be  seen  from  the  above  table  that  during  the  last  five  years  ended 
31 March 2008, the Board purchased total 102 PTRs and 6,442 DTRs valued 
at Rs. 58.95 crore and Rs. 42.25 crore respectively.  The procurement of DTRs 
was much higher than the requirement during 200306 while it was much less 
during  200608.  The  overall  procurement was,  however,  higher which was 
due to improper assessment of requirement.   Quantity of ad hoc  requirement 
placed  by  the  field  offices was  frequently  changed  and  arbitrarily  increased 
resulting  in  mismatch  of  transformation  capacity  at  different  transformation 
ends.
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The Board attributed  (October 2008) the mismatch between  requirement and 
actual  purchases  to  time  taken  for  procurement  process.    This  indicated  the 
failure of the Board in planning for procurement of transformers. 
Audit noticed the following deficiencies in the procurement of transformers: 

Avoidable extra expenditure due  to noncomparison of  rates with  the  rates 
already available 
3.1.11  The Ministry of Power (MOP), Government of India (GOI) approved 
(August  2002  to May  2003)  APDRP  schemes  for  all  the  12  Circles  of  the 
Board.   For execution of  the schemes, 45 PTRs of 3.15 MVA and 1.6 MVA 
were required for  the construction of 33/11 and 33/22 KV substations.   The 
Board  purchased  26  PTRs  for  construction  of  substations  which  were 
executed  departmentally.    The  remaining  substations  were  got  constructed 
through  contractors  on  turnkey  basis  and  the  balance  19  transformers  were 
supplied by the contractors.  Audit noticed that the rates of 19 transformers for 
33  KV  substations  which  were  got  installed  on  turnkey  basis,  were  much 
higher  than  the  rates  at  which  the  Board  purchased  transformers  for  other 
works.  The Board had not compared the rates paid to the contractors with the 
rates  paid  by  it.  Consequently,  in  respect  of  11  substations,  the  extra  cost 
paid  to  the  contractors  on  account  of  cost  of  transformers  worked  out  to 
Rs. 1.74 crore. 

The Board stated (October 2008) that instead of negotiating rate of single item 
with  the  lowest  bidder,  complete  package was  negotiated.  The  reply  is  not 
convincing as in case of Akanwali substation, the Board had awarded turnkey 
work without  power  transformers  in  view  of  higher  cost  of  the  transformers 
offered by the contractor. 
Avoidable expenditure due to nonfinalisation of requirement in time 
3.1.12  The Board placed  (December 2003)  supply order  for  the purchase of 
six PTRs at the rate of Rs. 9.70 lakh per transformer.  The Board, however, did 
not consider the requirement of five such transformers in respect of other three 
units which failed to submit their requirement in time, which was submitted in 
March  2004  /  October  2005.  Subsequent  purchases  in  July  2004  and  July 
2006  had  resulted  in  higher  rate  of  Rs.  11.35  lakh  and  Rs.  21.36  lakh  per 
transformer, which resulted in incurring of an avoidable extra expenditure of 
Rs. 28.27 lakh. 

The Board stated (October 2008) that requirement of transformers for Banjar, 
Kanduan and Dadahu substations was received late from the field units.  The 
reply is not in consonance with fact that the schemes for construction of these 
substations  were  already  approved  in  2002  and  2003  after  survey  of  load 
requirement. 

3.1.13  The  contracts  for  construction  of  Bagthan  (Rajgarh  Division)  and 
Purewalla (Paonta Division) substations were awarded (November 2005) on 
turnkey basis.  While in the contract for Bagthan substation, the cost of PTRs 
was  excluded  as  the  same  was  procured  by  the  Board  itself  at  the  rate  of
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Rs. 9.70 lakh, the same was included in the contract of Purewalla substation 
at an extra cost of Rs. 20.14 lakh.  Neither the requirement was submitted by 
Electrical  Division,  Paonta  nor  the  Board  considered  the  fact  while  placing 
order  for  Bagthan.  Thus,  nonsubmission  of  requirement  in  time  by  the 
Electrical  Division,  Paonta  resulted  in  avoidable  extra  expenditure  of 
Rs. 20.14 lakh due to subsequent purchase of a transformer at higher rate. 

The  Board  stated  (October  2008)  that  requirement  of  Purewala  substation 
could  not  be  included  due  to  provision  of  lower  capacity  transformer  at  the 
earlier stage.  In turnkey packages, the firms negotiate the overall package cost 
instead  of  individual  items  rate.  The  reply  is  not  acceptable  as  the  Board 
could have collected a realistic data and assessed the requirements properly so 
as  to  finalise  the  turnkey  contract without  inclusion of PTRs as was done  in 
case of Bagthan substation. 

3.1.14  The  augmentation  of  33/11  KV  substation,  Haripur  and  33/11  KV 
substation,  Chobin was  approved  (October  2002)  by  the MOP,  GOI  under 
APDRP.   The Operation Circle, Kangra furnished (March 2004) requirement 
of  three  transformers  of  1.6  MVA  for  these  substations  (Haripur:  2  and 
Chobin: 1).  But  Director  (Design)  substation  did  not  consider  the 
requirement while placing purchase orders in March 2004 for transformers of 
similar  type  at  the  rate  of  Rs.  6.16  lakh  per  transformer.  The  three 
transformers were  later  on procured during  200607  at  the  rate  of Rs.  13.92 
lakh each when augmentation of these substations was decided to be taken up 
departmentally  resulting  in  avoidable  extra  expenditure  of  Rs.  23.28  lakh. 
There  were  no  reasons  on  record  for  not  including  requirement  for  these 
transformers in purchase orders placed in March 2004. 
The Board  stated  (October 2008)  that  requirement  of  these  four  substations 
was  received  late  from  the  field  units.  The  reply  is  not  acceptable  as  the 
schemes were approved in May 2003 and provision for construction was made 
as per actual requirement of load. 
Avoidable extra expenditure due to nonplacement of repeat supply orders 
3.1.15  The  Board  is  entitled  to  place  repeat  supply  orders  for  additional  25 
per cent of  the  quantity  originally  ordered  in  the  supply  orders on  the  same 
terms and conditions.  In four cases, the Board did not place repeat orders for 
the  additional  quantity  in  spite  of  having  demand  received  from  the 
consumer/field units within  the  validity period  for placing  the  repeat  supply 
orders and  the material was purchased subsequently at  higher  rates  from  the 
same  firms.   This  resulted  in  incurring  of an  avoidable  extra expenditure  of 
Rs. 70.64 lakh in four cases during 200408. 

The  Board  stated  (October  2008)  that  the Director  (substation)  could make 
purchase only after receipt of requirement as budget provision had to be made. 
The  reply  is  contrary  to  the  fact  that  the  field  unit  had  submitted  the 
requirement in March 2006 to the Chief Engineer (Technical) which resulted 
in nonplacement of repeat orders.
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3.1.16  To provide power supply to Tanda Medical Collage at 430 volts from 
substation,  Tanda,  the  Board  awarded  (June  2006)  construction  of  three 
11/0.430  KV  2000  KVA  indoor  dry  type  transformers  to  Chopra  Electrical 
Works,  Dharamshala  at  a  cost  of  Rs.  1.60  crore.    The  rate  of  transformer 
(Rs. 51 lakh) was higher by Rs. 11.79 lakh and Rs. 24.22 lakh when compared 
to  the  rates  collected  from  Bharat  Heavy  Electricals  Limited  (BHEL)  and 
Crompton Greaves respectively for the transformers of the same specification 
with  transformation  losses  of  1.6 per  cent.  The Electrical Division, Kangra 
had also asked for 1.6 per cent transformation losses which were higher than 
the  prescribed  limit  of  CEA  of  0.5  per  cent.    The  purchase  of  three 
transformers  at  the  rate  of Rs.  51  lakh each  resulted  in  extra  expenditure  of 
Rs. 35.37 lakh when compared to the rate of BHEL besides an extra burden on 
the State Health Department on account of excess transformation losses to the 
extent of 11.04 MUs ♣ during the operative life of transformers. 

The  Board  stated  (October  2008)  that  the works  including  the  cost  of  these 
transformers  were  awarded  on  turnkey  basis  based  on  receipt  of  bids  from 
various firms, the lowest bid was finalised for procurement.  The Board failed 
to  notice  the  high  cost  quoted  for  transformers  in  the  bids  submitted by  the 
contractors  and  analyse  the  same  for  obtaining  reduction as was  obtained  in 
the case of Akanwali substation. 
3.1.17  As per the amendment (November 2001 and June 2003) to the Indian 
Electricity Rules, 1956, only dry type indoor transformers were to be installed 
in  residential  and  commercial  buildings.    The  Board  had  not,  however, 
prepared  any  time  bound  action  plan  to  replace  the  existing  148  oil  filled 
indoor DTRs with dry type transformers  in a phased manner to comply with 
the amended Electricity Rules. 

The Board  stated  (October 2008)  that  in  future dry  type  indoor  transformers 
would be preferably procured. 
Loss of anticipated revenue and avoidable extra cost due to nonfinalisation 
of design 
3.1.18  The  installation  of  2x5MVA  transformer  at  33/11  KV  substation, 
Damtal  in  Dalhousie  Circle  was  provided  in  the  working  programme  of 
200405.  The work had, however, not been started so far (March 2008) as the 
design of the substation had not been finalised for which no reasons were on 
record.  Audit noticed that due to delay in taking up the work, the cost of the 
substation had increased from Rs. 2.03 crore in 200405 to Rs. 5.70 crore in 
March  2008  due  to  price  escalation.  Had  the  Board  constructed  the 
substation as per schedule during 200405, the extra expenditure of Rs. 3.67 
crore  could  have  been  avoided.  Besides,  the  Board  was  deprived  of  the 
benefit  of  Rs.  1.66  crore ∇  on  account  of  reduction  in  energy  losses  during 
200508. 

♣  Losses guaranteed by supplier: 21 units per hour per transformer; permissible losses 
as per CEA: 9 units per hour per transformer, Difference: 12 units per hour loss in 
respect  of  3  transformers=12x3=36  units  per  hour.    Loss  per  annum  for  35  years 
(life of transformer)=36x35x8,760 (hours in a year)=11.04 MUs. 

∇  10 MVA x 0.188 x 10 x 36÷12 x Rs. 2.95=Rs. 1.66 crore. 

Due to non 
construction of 
substations as per 
schedule, the Board 
was deprived of the 
benefit of Rs. 1.66 
crore on account of 
reduction in energy 
losses and had to 
incur extra cost of 
Rs. 3.67 crore on 
their construction 
due to price 
escalation.
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The Board admitted (October 2008) that delay was due to nonfinalisation of 
design and assured to complete the work in the financial year 200809. 

Performance of transformers 

3.1.19  The MOP, GOI prescribed (March 1994) the life of PTRs at 35 years 
and DTRs at 25 years.  The Board had, however, not formulated any policy for 
replacement  of  transformers which  had  outlived  their  useful  life.    The CEA 
recommended  (May  1986)  the  permissible  limit  of  transformation  losses  of 
one per cent for Extra High Voltage/High Voltage (EHV/HV) system. 
The  Board  takes  due  notice  of  inherent  losses  as  disclosed  by  the  bidders 
while evaluating the bids for the purchase of transformers.  The inherent losses 
include the ‘load loss’ ♦  ‘no load loss’ ♣  and ‘auxiliary loss’ ♥ .    In case, actual 
transformation  losses  exceed  the  admissible  losses,  the  Board  is  entitled  to 
impose penalty on the supplier. 

Excess transformation losses over and above the guaranteed transformation 
losses 
3.1.20  The scrutiny of relevant records revealed that the actual transformation 
losses of eight transformers were abnormally higher as compared to the losses 
permissible as per  the supply orders placed by the Board for  the purchase of 
the same as detailed in Annexure 17. 
It  could  be  seen  from  the  table  that  against  the  permissible  transformation 
losses of 1.31 MUs, the actual transformation losses were 6.94 MUs resulting 
in excess transformation losses of 5.63 MUs.  The penalty of Rs. 1.66 crore for 
excess transformation  losses was though recoverable from different suppliers 
as per the terms and conditions of the supply orders, no action to recover the 
same was ever  initiated by the Board.   Nonimposition of penalty resulted in 
extension of undue favour to the suppliers and loss to the Board to that extent. 

The  Board  stated  (October  2008)  that  losses  of  these  transformers  were 
verified before the purchase and were found within the permissible limit.  The 
reply is  not  in  consonance with  the  factual  position  that  the  actual  losses of 
these transformers were higher. 
Excess transformation losses 
3.1.21  The test check of records in 20 out of 74 substations revealed that in 
comparison to the norms fixed by the CEA, there were excess transformation 
losses of 34.39 MUs as detailed in Annexure 18. 
The reasons for excess transformation losses were neither investigated by the 
Board nor action taken to reduce the losses to the extent of norms of the CEA. 

♦  Additional  loss  occurs  as  a  result  of  load  current  flowing  through  the  transformer 
based on the resistance of the winding. 

♣  Power required to energise the core of the transformers. 
♥  Power  required  to  run  auxiliary  cooling  equipment  such  as  fan,  pump,  etc.  of  the 

transformer. 

Transformation 
losses of eight 
transformers 
were in excess of 
the permissible 
limit to the 
extent of 5.63 
MUs. 

Transformation 
losses in 20 
substations were 
in excess of the 
norms of CEA to 
the extent of 
34.39 MUs.
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The Board stated (October 2008) that losses including other losses and actual 
losses had been verified at the time of purchases.  The reply is in variance with 
the factual position as the losses as shown in the Annexure were calculated as 
per the readings of the meters installed at both ends of the transformers. 

Overloading of transformers 
3.1.22  The  guidelines  issued  by  the  Power  Finance  Corporation  (PFC) 
provide that no transformer should be  loaded beyond 75 to 80 per cent of  its 
capacity as overloading results not only  in excessive  transmission  losses but 
also  leads  to  premature  failure  of  transformers.    A  study  conducted  by 
Administrative  Staff  College  of  India  (ASCI),  Hyderabad  during  200607 
regarding  load  growth  in  the Board  also  suggested  that  a  power  transformer 
should  be  augmented  when  the  demand  of  power  through  the  transformer 
reaches 80 per cent of its capacity. 
Audit  scrutiny of  records  revealed  that  22 out of  96 PTRs (out of  total  118 
transformers, 22 PTRs are auto transformers) installed / in operation on Extra 
High Voltage  system  were  overloaded  to  the  extent  of  30.61  to  151.98  per 
cent above their capacity during 200708 as compared to the required loading 
up to 80 per cent of the capacity as detailed in Annexure 19. 
These transformers were overloaded due to increase in demand for electricity 
in  the  areas  concerned.    Instead  of  overloading,  the  Board  should  have 
augmented the capacity of these transformers. 
The  Board  stated  (October  2008)  that  the  transformers  at  Baddi  (II  &  III), 
Bajoura  and  Sansarpur  Terrace  had  been  augmented  during  200708.  The 
reply is contrary to the fact that the  installed capacity had remained the same 
as per return of  loading status received in October 2008.   In respect of other 
substations,  the  overloading  had  been  calculated  on  80  per  cent  of  the 
capacity of the transformers. 
Loss due to delay in addition of transformation capacity 
3.1.23  Scrutiny  of  records  relating  to  award  and  execution  of  works  of 
construction of substations including installation of transformers revealed that 
the  works  in  the  following  cases  were  not  completed  within  the  prescribed 
period resulting in nonachievement of desired objectives in time.  The details 
of substations are tabulated below: 

Sl.
No. 

Name  of 
substation 

Capacity  Date  of 
award 

Date  of 
comple 
tion 

Date  of 
commiss 
ioning 

Delay  in 
months 

Reasons  for 
delay 

Loss  of 
energy 
in MUs 

1  33  KV  sub 
station,  Raja 
Ka Bag 

2x6.3 
MVA 

March 
2007 

November 
2007 

Incomplete 
(8/08) 

9  Not on record  17.77 

2  33  KV  sub 
station, 
Bagthan  and 
Purewalla 

1x3.15 
MVA 

Novem 
ber 2005 

May 2006  January 
2007  & 
September 
2007 

22  do  27.72 

3  33  KV  sub 
station, 
Basal 

2x3.15 
MVA 

June 2005  December 
2005 

April  2007 
&  March 
2008 

41  Delay  in  site 
development 
and  receipt  of 
ordered 
equipment  by 
the contractor 

20.23 

Total  65.72 

Due to delay in 
addition of 
transformation 
capacity, the 
Board could 
not derive 
anticipated 
benefit of 
reduction in 
losses of 65.72 
MUs. 

Out of 96 PTRs, 
22 PTRs in 
operation on 
EHV system 
were overloaded 
to the extent of 
30.61 to 151.98 
per cent as 
compared to the 
required loading.
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Due to delay  in completion of works,  the Board could not derive anticipated 
benefit of saving 65.72 MUs of energy. 

The Board  stated  (October 2008)  that delay was due  to factors  like delay  in 
handing over of  land to the contractors and late receipt of equipments by the 
contractors.  However, these factors could have been controlled through better 
planning. 

3.1.24  A  2x3.15  MVA  transformer  at  33/11  KV  substation,  Kalapul 
commissioned  (March  2007)  at  a  cost  of  Rs.  3.32  crore  to  cater  to  the 
increasing  demand  of  Dharamshala  town  and  give  relief  to  33/11  KV  sub 
station,  Sidhpur  became  overloaded  within  four  months  from  its 
commissioning.  It recorded (December 2007) a load of 6.43 MVA which was 
more than the capacity of the transformers.  Consequently, the load had to be 
diverted  to  Sidhpur  substation.    Thus,  the  envisaged  objective  of  catering 
demand  of  Dharmshala  town  and  giving  relief  to  substation,  Sidhpur 
remained unachieved. 
The Board stated (October 2008) that over loading of the substation was due 
to  sharp increase  in  load  requirement and  it proposed  to construct  additional 
substation  to  give  relief  to  this  substation.  The  reply  confirmed  the Audit 
observation. 
3.1.25  After  commissioning  (September 2006)  the  2x3.15 KVA  substation, 
Saulikhad at a cost of Rs. 2.16 crore, the Board had put a load of 6.33 MVA 
(200607), which was more  than its capacity.  During 200708,  the  load had 
increased  to  6.47 MVA.  It  indicated  that  the  Board  had  not  assessed  the 
requirement of load correctly. 

The Board admitted (October 2008) over loading of substation and stated that 
the proposal for the augmentation of substation had been initiated.  The reply 
confirmed the Audit observation. 

Failure of transformers 

3.1.26  The  failure  rate  of DTRs  has  been  fixed  by  PGCIL  as  1.5  per  cent. 
The  total  number  of  transformers,  number  of  transformers  failed  and 
percentage  of  failure  of DTRs  during  the  last  five  years  up  to  200708  are 
tabulated below: 

Sl. 
No 

Particulars  Name  of 
zone 

200304  200405  200506  200607  200708 

North  6,827  5,841  6,285  6,787  7,380 
Central  3,415  4,840  5,441  5,969  6,501 

1  Number  of 
transformers 

South  4,753  5,133  5,477  5,742  5,970 
Total  14,995  15,814  17,203  18,498  19,851 

North  349  346  292  331  342 
Central  231  273  260  326  264 

2  Number  of 
transformer 
failed  South  273  210  254  302  254 
Total  853  829  806  959  860 

3  Percentage  of 
failure 

5.69  5.24  4.69  5.18  4.33
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It  could  be  seen  from  the  above  table  that  the  failure  rate  of DTRs  ranged 
between 4.33 and 5.69 per cent.   This  failure  rate was much higher  than  the 
bench mark of 1.5 per cent  fixed by the PGCIL.  In  six *  out of 12 divisions, 
the average failure rate ranged between 4.58 and 6.33 per cent.  Audit scrutiny 
in 12 ** divisions revealed that during 200308, failure of DTRs was attributed 
to internal defects (165 transformers), lightening (206 transformers) and short 
circuit  (12 transformers)  without  investigating  the  actual  load  at  the  time  of 
damage,  periodical  maintenance  of  the  transformers  and  oil  condition,  etc. 
The  failure  could  have  been  avoided  by  installing  safety  equipments  and 
conducting periodical inspection/maintenance.  In respect of 289 transformers, 
causes of failure were not recorded. 

The Board stated (October 2008) that bench mark fixed by the PGCIL was for 
PTRs and higher  failure rate was due to topography, atmospheric conditions, 
fall  of  trees/branches,  flash  floods,  etc.  The  reply  is  not  acceptable  as  the 
bench mark of PGCIL was for DTRs and the reasons stated could have been 
avoided by providing adequate protection equipments. 

Under utilisation of transformers 

3.1.27  Audit  scrutiny  of  records  relating  to  assessment  of  load  requirement 
revealed that in the following cases, the Board created transformation capacity 
in  excess  of  requirement,  which  rendered  investment  of  funds  of  Rs.  26.73 
crore as unfruitful. 

•  To meet the anticipated requirement of load, the Board commissioned 
the following 11 substations of 33 KV, 66 KV and 132 KV capacities 
during  200208  at  a  cost  of  Rs.  26.73  crore.  Scrutiny  of  records 
relating  to  assessment  of  requirement,  creation  and  utilisation  of 
transformation  capacity  of  these  substations  revealed  that  the 
estimation of the Board was not based on factual data.  Thus, the PTRs 
installed  at  these  substations  at  a  cost  of  Rs.  2.70  crore 
(approximately) remained under utilised as the requirement of load did 
not increase as anticipated as would be evident from the details given 
in Annexure 20. 

It may  be  seen  from  the Annexure  that  the  utilisation  of  these  substations 
(transformers)  to  the  extent  of  38.19  per cent  indicated  that  the  load 
requirement of the area had not been assessed correctly and the funds were not 
invested prudently. 

The  Board  stated  (October  2008)  that  substations  were  commissioned 
keeping  in  view  the  projections  of  the  next  10  years.  The  fact,  however, 
remained that these transformers were grossly under loaded even after two to 
six years of commissioning. 

*  Mandi, Dharamshala, Nurpur, Sundernagar, Bilaspur and Parwanoo. 
**  Electrical Division, Bilaspur,  Sundernagar, Mandi, Nadaun, Dharamshala, Barsar, 

Nurpur, Parwanoo, Una, Nahan and Rajgarh. 

Failure rate of 
DTRs ranged 
between 5.69 and 
4.33 per cent as 
against the bench 
mark of 1.5 per 
cent fixed by the 
PGCIL. 

Due to creation 
of capacity in 
excess of the 
requirement, 
transformers 
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substations were 
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extent of 38.19 
per cent only. 
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funds of Rs. 26.73 
crore as 
unfruitful.
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Performance of repaired transformers 

3.1.28  The  damaged  transformers  repaired  by  the  M&T  workshops  of  the 
Board are to be treated at par with new transformers and carry warranty of six 
months.   The  field units did not maintain  records to monitor  the  life  span of 
the  repaired  transformers.    A  comparative  study  of  performance  of 
new (110 Nos.) and repaired  (826 Nos.)  transformers revealed that  frequency 
of  failure of repaired transformers was abnormally  high  as compared  to new 
transformers.  In eight # out of nine $ operational divisions test checked in audit, 
the  failure  ratio of  repaired and  new  transformers was  7.5:1 which  reflected 
the unsatisfactory quality of repair by the M&T workshops. 

Audit  further  noticed  that  essential  infrastructural  facilities  for  testing  the 
transformers, as are available in the workshops of the manufacturers, were not 
available  in  the M&T workshops  of  the Board.    In  the  absence  of  essential 
facilities  for  testing,  proper  repair  of  transformers could not be ensured  and 
thus rendering cost of repairs of Rs. 16.04 ∇ crore largely unproductive. 

The Board stated (October 2008) that comparison of performance of new and 
repaired  transformers was not  justified as  the performance/technical  value of 
used material was exhausted due to prolonged use.  The reply is not acceptable 
as  the  cost  of  repairs  of  transformers  was  very  high  and  the  transformers 
should have performed for the guaranteed period. 

Premature scrapping of transformers 

3.1.29  Every  transformer  has  a  prescribed  life  span.  As  per  the  existing 
practice  in vogue,  the cost of repair of  transformer should not exceed 70 per 
cent (after allowing 30 per cent salvage value) of the cost of new transformers. 
In  case,  the  estimated  cost  of  repair  exceeds  this  limit,  the  transformers  are 
considered uneconomical for repair and are proposed for condemnation. 

A  test  check  of  records  revealed  that  155  out  of  19,709  DTRs  considered 
irreparable were condemned during the  last five years ended 31 March 2008. 
Out of above, only 25 transformers had completed the prescribed life of 25/35 
years.  While 88 transformers were scrapped without indicating the period of 
performance,  the  balance  42  transformers  valued  at  Rs.  13.01  lakh  were 
scrapped  before  completion  of  prescribed  life.  The  premature  scrapping  of 
transformers  resulted  in  loss  of  Rs.  13.01  lakh  worked  out  on  the  basis  of 
proportionate  replacement cost  for  the balance period of prescribed  life  span 
of the transformers. 
The  Board  stated  (October  2008)  that  loss  was  unavoidable  as  these 
transformers  were  damaged  due  to  adverse  atmospheric  conditions.  The 

#  Electrical Division, Bilaspur, Sundernagar, Mandi, Nadaun, Dharamshala, Nurpur, 
Barsar and Parwanoo. 

$  Electrical Division, Bilaspur, Sundernagar, Mandi, Nadaun, Dharamshala, Nurpur, 
Barsar, Parwanoo and Una. 

∇  Direct cost towards repair of transformers during 200308. 
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irreparable, 88 
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failure of repaired 
transformers was 
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when compared to 
failure of new 
transformers.  It 
indicated that 
quality of repair 
was not 
satisfactory.
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Board had not specified reasons for premature scrapping.  Further, the damage 
could have been avoided by installing proper protection equipments. 

Maintenance of transformers 

3.1.30  The  Board  had  neither  prepared  any  Manual  for  maintenance  of 
transformers, nor had prescribed any time schedule for periodical maintenance 
of  transformers.  Audit scrutiny of record in 12 ^  out of 50 divisions revealed 
that  regular  periodical  maintenance  had  not  been  carried  out  resulting  in 
reducing the life of the DTRs.  To assess the performance of transformers, the 
Board is required to maintain transformer movement cards (TMCs) or History 
cards,  which  should  inter  alia,  show  complete  details  of  transformers  i.e. 
dates  of  receipt,  installation,  maintenance,  failure  and  movement.  Audit 
observed that no such cards were maintained. 

As per the CBIP maintenance schedule for transformers of capacities less than 
1,000 KVA, filtration of oil after two years and washing of core and coils by 
hosing down with clean dry oil after five years was required to be carried out. 
Audit observed (March 2008) that this schedule was not adhered to by any of 
the field units.  The deficiencies noticed in this regard have been discussed in 
subsequent paragraphs. 

The Board stated (October 2008) that manual for maintenance of transformers 
and schedule  for  their periodical maintenance existed and  field officers were 
required  to  act  accordingly.  It  further  stated  that  deficient maintenance was 
due  to  shortage of  staff  and  location of  transformers  in  farflung areas.  The 
fact, however, remained that the maintenance schedule was not adhered to. 

Noninstallation of safety equipments 

3.1.31  The  transformer  installed  (October  1999)  at  Anu  (Hamirpur)  got 
damaged  (June 2007) and was  replaced by  new  transformer costing Rs. 1.80 
crore.    The  new  transformer,  however,  was  connected  to  traditional  safety 
equipment  (ABCB $ )  instead  of  SF6 which was  not  sufficient  for  its  safety. 
The  Committee  constituted  (December 2007) by  the Board  for  investigating 
the  reasons  for  failure  of  transformer  also  recommended  to  strengthen  the 
safety  system  and  to  ensure  availability  of  protective  system  at  the  time  of 
commissioning  of  equipment.  No  action  on  the  recommendations  of  the 
Committee has, however, been initiated so far (September 2008). 

The  Board  admitted  (October  2008)  noninstallation  of  fresh  protection 
equipment and stated that equipment procurement was in progress. 

Nonconducting of investigation for damaged transformers 
3.1.32  According  to  the  instructions  issued  (November  1996)  by  the  Chief 
Engineers, the damaged transformers should be inspected at the site within 15 

^  Electrical Division, Bilaspur,  Sundernagar, Mandi, Nadaun, Dharamshala, Barsar, 
Nurpur, Parwanoo, Una, Nahan, Paonta and Rajgarh. 

$  ABCB: Air brake circuit breaker. 
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days  time  for  initiating  remedial  action.  Audit  noticed  that  during 200308, 
597  DTRs  were  damaged  in  six #  divisions  and  were  replaced  at  a  cost  of 
Rs.  1.83  crore without conducting required  investigation of  damaged DTRs. 
Not  only  this,  the  above  expenditure  on  replacement  of  DTRs  was  also 
incurred  without  preparing  works  estimates  and  approval  of  the  competent 
authority.  The  reasons  for  not  conducting  the  investigation  of  damaged 
transformers  and  following  the  prescribed  procedure  before  incurring  the 
expenditure were not on record. 

One  25/31.5  MVA  power  transformer  of  Rs.  43.86  lakh  installed  at 
substation, Girinagar was damaged in April 2006.   The supplier  firm visited 
(July  2006)  the  substation,  Girinagar  and  concluded  that  the  transformer 
could not be  repaired as  it had been damaged very badly.   The  investigation 
report was pending for finalisation (August 2008). 
No specific reply had been given for noninvestigation of 597 DTRs damaged 
in six divisions. 

Repair of transformers 

3.1.33  Repair  of  damaged/defective  DTRs  is  a  vital  activity  of  the  Board. 
Any  delay  in  repairing  of  damaged  transformers  would  not  only  affect  the 
distribution system but also  result  in blockage of funds.   The Board had four 
M&T workshops for the repair of DTRs and annual targets for each workshop 
are  fixed.    The  Board  also  had  one  workshop  for  the  repair  of  power 
transformers up to the capacity of 5 MVA.  Audit observed that there was no 
workshop for the repair of power transformers above 5 MVA, the performance 
of  repaired  transformers  had  not  matched  with  the  standards  adopted  for 
purchase of new transformers and the cost of repair was not economical. 

Nonachievement of targets for repair 
3.1.34  The work of repair of DTRs was carried out by the four departmental 
transformer  repair workshops  known  as M&T workshops of  the Board.  On 
the  basis  of  average  receipt  of  damaged  DTRs  and  available  skilled 
manpower,  the  target  for  repair  in  each  workshop  is  fixed  each  year.  The 
Board has though achieved the target of repair during 200307; the target fixed 
for  the  repair  of  five  categories  of  transformers  during  200708  was  not 
achieved as detailed below: 

Sl.
No. 

Category of 
transformer 

Target fixed 
(No.) 

Achievement 
(No.) 

Shortfall 
(No.) 

Percentage 
of 
achievement 

1  25 KVA  597  351  246  58.79 
2  50/63 KVA  219  189  30  86.30 
3  100 KVA  162  105  57  64.81 
4  200/250 KVA  33  42    127.27 
5  Above 250 KVA  9  7  2  77.78 

#  Electrical Division Kaza, Nahan, Nurpur, Paonta, Parwanoo and Rajgarh. 

The Board 
replaced 597 
DTRs at a cost of 
Rs. 1.83 crore 
without 
conducting 
required 
investigation for 
their damage.
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Audit scrutiny revealed that the shortfall in repair was due to nonprocurement 
of  winding  wire  (which  was  essential  for  repair  of  transformers)  despite 
receipt (June 2007) of requirement for the year 200708.  Nonprocurement of 
essential  material  resulted  in  payment  of  Rs.  53.92  lakh  to  the  staff  of  the 
workshops on account of 62,875 idle working hours. 
The Board accepted (October 2008) the audit observation. 

Abnormally high repair cost of DTRs 
3.1.35  Audit analysis of the cost of repair of damaged DTRs (25 KVA to 250 
KVA) repaired in the Board’s workshops during 200308 visàvis cost of new 
transformers  revealed  that  repair  cost  after  including  supervisory  and 
administrative cost was high as is  evident from the following details: 

Sl.
No. 

Particulars  200304  200405  200506  200607  200708  Total 

1.  Number of transformers 
repaired 

890  1,003  984  1,032  694  4,603 

2.  Direct cost (Rs. in lakh)  241.33  281.09  318.86  411.87  350.79  1,603.94 
3.  Indirect cost (cost of 

supervisory staff and 
administrative cost) 
(Rs. in lakh) 

253.14  284.22  308.25  317.18  394.76  1,557.55 

4.  Total repair cost (Rs. in lakh)  494.47  565.31  627.11  729.05  745.55  3,161.49 
5.  Cost of new transformers (Rs. 

in lakh) 
313.32  449.10  625.15  821.35  523.83  2,732.74 

6.  Excess repair cost (Rs. in lakh)  181.15  116.21  1.96  () 92.30  221.72  428.75 

It  could be  seen  from  the above  table  that  the  repair  cost of Rs. 31.61  crore 
incurred by  various workshops on  the  repair of 4,603  transformers exceeded 
even  the  cost  of  same  number of  new  transformers  by  Rs.  4.29  crore.  The 
Board had not analysed the reasons for abnormally high repair cost to reduce 
the  same, while  audit  analysed  that  the  higher  repair  cost was due  to excess 
supervisory staff. 

The Board stated (October 2008) that high repair cost was due to charging of 
pay  and  allowances  of  supervisory  staff  who  were  undertaking  many  other 
jobs.  The  reply  is  contrary  to  the  fact  that  only  portion  of  the  pay  and 
allowances which pertained to it had been charged to the repair activity. 
Nonestablishment of workshop for repair of power transformers 
3.1.36  The Board had installed 118 PTRs at EHV substations and 282 PTRs 
at  33/11  and  33/22  KV  distribution  substations.  For  the  repair  of  these 
transformers,  the  Board  had  only  one  workshop  at  Sundernagar  which  can 
repair 10 to 12 transformers of capacity up to 5 MVA per year.  The facilities 
for the repair of PTRs of higher capacity did not exist in this workshop. 
The Board had constituted (July 1995) a Committee to explore the possibility 
of  establishing  own  workshop.    The  Committee  recommended  (December 
1995)  for  establishing  a  workshop  at  Una  for  the  repair  of  higher  capacity 
PTRs.  No  such  workshop  has,  however,  been  established  so  far 
(August 2008).   Consequently,  17 PTRs  valued  at Rs. 5.86  crore were  lying 

The repair cost 
of 4,603 
transformers 
exceeded even 
the cost of same 
number of new 
transformers by 
Rs. 4.29 crore. 

Lack of 
workshop for 
repair of PTRs of 
capacity of more 
than 5 MVA 
resulted in 
nonrepair of 
17 PTRs valued 
at Rs. 5.86 crore.
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unrepaired for 9 to 113 months.  The Board had not analysed/inspected these 
transformers to assess whether these were repairable or not. 

The  Board  stated  (October  2008)  that  the  proposal  was  still  under  active 
consideration. 

Nonuprating of transformers 
3.1.37  While augmenting 220/132 KV substation at Jassore from 50 MVA to 
150 MVA,  the  Board  dismantled  (November  1998)  four  220/132 KV 16.66 
MVA single phase auto  transformers and replaced  them with three 50 MVA 
transformers valued at Rs. 2.92 crore.   These dismantled power transformers 
were  still  (August 2008)  lying  idle  as  there  was  no  requirement  of  these 
transformers in other substations of the Board.  The Board did not explore the 
possibilities  of  their  uprating  so  as  to  utilise  them  in  other  higher  capacity 
substations though the technology  for  the same was available  in the country 
and other states.  The Board could have  saved about Rs. 5.56 crore,  if  it had 
uprated four dismantled power transformers instead of purchasing new ones. 
Besides, 24 power transformers valued at Rs. 5.07 crore were lying in various 
stores of the Board for 7 to 113 months which could also not be utilised due to 
their  low  capacity.    The  same  could  have  been  gainfully  utilised  after 
uprating. 
The Board stated (October 2008) that uprating was not feasible as there was 
limit  of  35  per  cent  beyond  which  transformers  capacity  could  not  be 
enhanced.    The  reply  is  not  acceptable  as  the  Orisa  Power  Transmission 
Corporation had got uprated power transformers from 25 MVA to 40 MVA. 
Delay in repairing DTRs 
3.1.38  Audit scrutiny of records relating to repair of DTRs revealed that 538 
damaged  DTRs  valued  at  Rs.  1.11  crore  were  lying  unrepaired  in  four 
workshops ♠ for one to 90 months as on 31 March 2008. 
Besides,  144  failed  DTRs  received  in  the M&T workshops  during  200308 
were  repaired after a period of 7 to 37 months. Further, 287 damaged DTRs 
were  sent  for  repair  by  the  field  units  concerned  after  a  delay  of  7  to  49 
months  from  the  date  of  damage.  Although  monthly  progress  report  was 
submitted by the field units to higher officers every month, steps had not been 
taken by the Board to get these transformers repaired. 
The Board stated (October 2008) that delay was due to remote areas and the 
field units had been directed to avoid abnormal delays in future. 
Nonaccounting of damaged transformers 
3.1.39  Audit scrutiny of records relating to accounting of transformers in six £ 
units revealed that out of 463 DTRs of various capacities which failed during 
200308, 347 DTRs were sent to M&T workshops for repair and balance 116 
DTRs valued  at Rs. 57.53  lakh  neither  existed  in  the  stock  nor were  sent  to 

♠  Kangra, Solan, Una and Sundernagar. 
£  Electrical divisions Bilaspur, Sundernagar, Mandi, Nurpur, Una and Dharamshala. 
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M&T workshops for repair so far (March 2008).  The Board had not taken any 
action to trace these 116 DTRs. 

The  Board  stated  (October  2008)  that  it  was  due  to  nonaccounting  of 
damaged DTRs  in  transit  instead  of missing  transformers.  The  reply  is  not 
convincing as transformers can not remain in transit for months. 
Nondisposal of condemned transformers 
3.1.40  No  action was  taken  to dispose of  the  two  transformers of Rs. 61.13 
lakh lying damaged at Jutogh (25/31.5 MVA) and Parwanoo (16 MVA) since 
April  2001  and  August  2003  respectively,  even  though  offer  was  received 
(April 2006) for the former while condemnation Committee for condemnation 
of the latter was not formed so far (August 2008). 
The  Board  admitted  (October  2008)  nondisposal  of  the  transformers  and 
stated that final disposal was under process. 

Internal control and Internal audit system 

Internal control system 
3.1.41  Internal  control  is  an  important  management  tool  which  provides 
reasonable  assurance  to  the Management  that  objectives  are  achieved  in  an 
efficient,  economical and  effective manner,  assets  are  safeguarded  and  rules 
and procedures are complied with.  The following deficiencies were noticed in 
the internal control system relating to procurement, performance and repair of 
transformers and allied activities: 

•  The  Board  did  not  evolve  a  rational  policy  for  the  creation  of 
transformation/distribution  capacity  to  meet  the  growing  trend  of 
connected load to assess the requirement of transformers. 

•  The  Board  did  not  evolve  vendor  rating  system  and  also  did  not 
maintain data bank of venders relating to the rates and performance of 
the transformers supplied by the firms. 

•  The  Board  did  not  have  a  system  to  review  and  monitor  the 
performance of the transformers repaired in its own workshops. 

•  The  Board  had  not  issued  appropriate  guidelines  for  the  periodical 
maintenance of  the PTRs/DTRs resulting  in excess failure  rate of  the 
transformers. 

•  There was no system of timely investigation of damaged transformers 
which  resulted  in  nonhighlighting  of  major  shortcoming  in  the 
maintenance  of  transformers  and  resultant  failure  to  take  remedial 
steps. 

•  The system of assessing transformation losses of DTRs to monitor and 
review their performance was nonexistent. 

•  There  was  no  system  of  timely  identification  of  obsolete  and 
unserviceable transformers.
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Internal audit system 
3.1.42  Internal audit is an integral part of internal control system.  The Board 
has its own Internal Audit Wing headed by the Chief Auditor under the control 
of Member  (Finance).  The  Internal  Audit Wing  comprises  two  groups  viz. 
Works Audit group and Commercial Audit group.  The Works Audit group is 
responsible  for  conducting  test  audit  of  transactions  affecting  all  accounts 
except  consumers’  accounts.  As  against  147  auditable  units  annually,  the 
Works Audit group audited only 41 units during 200708.   Audit scrutiny of 
Internal Audit Reports of 17 divisions for 200506 and 200607 revealed that 
the  reports  did  not  contain  any  observation  on  purchase,  performance, 
maintenance  and  repair  of  transformers.    This  indicated  that  adequate 
importance was not given to purchase, performance, maintenance and repair of 
transformers though the Board was incurring huge expenditure on this activity 
each year. 

Acknowledgement 

Audit  acknowledges  the  cooperation  and  assistance  extended  by  the  Board 
and  officers  of  the  State  Government  at  various  stages  of  conducting  the 
performance audit. 

Conclusion 

The Board  failed  to  assess  requirement  of  transformers  and  to  procure 
them most economically and efficiently.  The Board had not  formulated 
any policy for replacement of transformers which had outlived their life. 
There were instances of excess transformation losses over and above the 
guaranteed  transformation  losses.  The  transformation  losses  were  in 
excess  of  the  permissible  limit  fixed  by  CEA.  The  failure  rate  of 
transformers was more than the norms fixed.  The Board had not carried 
out  regular  periodical maintenance of transformers.  The repair  cost  of 
damaged transformers was higher than the cost of new transformers. 

Recommendations 

The Board needs to: 

•  strengthen  purchase  procedure  to  assess  correct  requirement  of 
transformers to avoid extra expenditure. 

•  avoid  overloading  of  transformers  to  save  energy  losses  and 
damage to the transformers. 

•  formulate  a  dependable  policy  for  timely  repair  of  failed 
transformers and uprating of the dismantled transformers. 

•  prescribe  time  schedule  for  periodical  maintenance  of 
transformers.
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3.2  Execution  of  Electrification  and  System  Improvement 
Schemes 

Highlights 

Out  of  60  schemes  taken  up  for  implementation  under  rural 
electrification, there was a time overrun of 12 to 86 months in completion 
of  57  ongoing  schemes.    As  these  schemes  were  incomplete,  the  time 
overrun would increase further. 

(Paragraph 3.2.11) 

Due  to  implementation  of  T&D  schemes  by  the  Board,  the  T&D  losses 
during 200607 and 200708, were 15.49 and 15.62 per cent respectively as 
against the limit of 18.5 and 17.5 per cent fixed by the HPERC. 

(Paragraph 3.2.12) 

The schemes of TSP, RGGVY, PMGY were yet to be completed resulting 
in nonachievement of the envisaged benefits. 

(Paragraphs 3.2.16, 3.2.17 and 3.2.18) 

There  were  excessive  tripping  and  high  incidence  of  failure  of  DTRs, 
which indicated that the quality and reliability of power supplied was low. 

(Paragraphs 3.2.21 and 3.2.22) 

In  three  Circles,  the  Board  failed  to  achieve  the  target  of  reduction  in 
distribution losses despite incurring an expenditure of Rs. 26.53 crore on 
the strengthening of power distribution system. 

(Paragraph 3.2.23) 

Introduction 

3.2.1  To  meet  the  anticipated  power  requirement  of  2,015  MW  (load 
growth), the Himachal Pradesh State Electricity Board (Board) formulated and 
executed  (2003/2007)  various  schemes  such  as  Rural  Electrification  (RE) 
schemes,  Transmission  and  Distribution  (T&D)  schemes,  System 
Improvement  (SI)  schemes,  Rajiv  Gandhi  Gramin  Vidyutikaran  Yojna 
(RGGVY) and other schemes for creating new infrastructure of High Tension 
(HT)/Low Tension  (LT)  lines  and  substations  and  strengthening  of  existing 
distribution  system.  The  Board  had  a  power  load  of  2,948.329 MW  as  on 
31 March  2003,  15,585  distribution  transformers  in  the  network  of  70,906 
circuit kilo meters (CKM) of HT/LT line (22,986/47,920) to supply power to 
16.46  lakh consumers.  As on 31 March 2008,  the Board had power  load of 
4,131.395  MW,  19,907  transformers  and  79,742  CKM  of  HT/LT  lines  to 
supply power to 18.42 lakh consumers.  The Board incurred Rs. 663.10 crore 
towards  implementation  of  various  schemes.  The  T&D  losses,  which were
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23.36 per cent  in 200304, had decreased to 15.62 per cent  in 200708.  The 
overall objectives of the schemes were: 

•  construction of new lines; 
•  electrification of the left out areas in the State; 
•  strengthening  and  upgradation  of  existing  subtransmission  and 

distribution system to reduce T&D losses; 
•  fulfillment of  the social objective of  the State Government to provide 

power supply to tribal and backward areas; and 

•  reliability  and  quality  of  power  supply  to  the  satisfaction  of  the 
consumers. 

The execution of these schemes was under the overall control of the Member 
(Operation)  who  was  assisted  by  three  Chief  Engineers  (excluding  Chief 
Engineer  Commercial),  12  Superintending  Engineers  and  50  Executive 
Engineers having control over construction and distribution divisions. 

Scope of Audit 

3.2.2  The  present  performance  audit  on  execution  of  electrification  and 
system  improvement  schemes  in  the  Board  during  200308  was  conducted 
from December 2007 to April 2008 through a test check of records at the Head 
Office,  three *  offices of  the Chief Engineers, four **  circles and 10 #  out of 50 
divisions of the Board selected on the basis of expenditure incurred (42.23 per 
cent)  by  the  selected  units  against  the  total  expenditure  of Rs.  663.10  crore 
during 200308. 

Audit objectives 

3.2.3  The  audit  objectives  of  the  performance  review  were  to  ascertain 
whether: 

•  The  Detailed  Project  Reports  (DPRs)  were  prepared  realistically  to 
achieve  the  scheme objectives and  in consonance with  the  guidelines 
of  the  Central  Electricity  Authority  (CEA)/Rural  Electrification 
Corporation (REC)/Government of India (GOI); 

•  The  funding  requirements were  assessed  realistically  and  funds were 
sanctioned and released by the GOI/State Government in time and the 
same  were  utilised  efficiently,  economically  and  effectively  for 
achievement of the objectives of the schemes; 

•  The AT & C  losses were  reduced  in  accordance with  the action plan 
and targets; 

*  Chief Engineers (Operation), Central, North and South. 
**  Dalhousie, Kangra , Kullu and Rampur. 
#  Electrical Division Nalagarh, Kullu, Chamba, Jawali, Kangra, Palampur, Rampur, 

Recong Peo, Rajgarh and Paonta.
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•  An  effective  and  efficient  system  of  monitoring  and  evaluation  of 
achievements with reference to the envisaged objectives was in place; 
and 

•  The intended benefits from the schemes to the Board and to the general 
public were actually derived. 

Audit criteria 

3.2.4  The following criteria were adopted: 
•  Projections/targets set out in various schemes; 
•  Project Reports, cost estimates in respect of each scheme; 

•  Monitoring mechanism envisaged in the guidelines; 
•  Guidelines framed by CEA/REC/Board for various schemes; 
•  Policy, plan, schemes formulated by the Board; and 

•  Norms fixed by Himachal Pradesh Electricity Regulatory Commission 
(HPERC)/CEA for T&D losses. 

Audit methodology 

3.2.5  The audit adopted following mix of audit methodologies: 

•  Review of agenda papers and minutes of the meetings of Whole Time 
Members (WTMs) of the Board; 

•  Analysis of basic data and procedure for formulation of schemes; 

•  Examination of DPRs/Cost Estimates of the schemes; 

•  Review of details of funds received and utilised; 

•  Analysis of procedure for evaluation of schemes after completion; 

•  Analysis of data relating to achievement of envisaged benefits; and 

•  Issue of audit enquiries and interaction with the Management. 

Audit findings 

3.2.6  Audit  findings  arising  from  the  performance  audit  on  execution  of 
electrification  and  system  improvement  schemes  in  the  Board  were  issued 
(July  2008)  to  the  Government/Board  and  were  discussed  (19 September 
2008) in the meeting of the Audit Review Committee for State Public Sector 
Enterprises  (ARCPSE).  The  Chairman,  Member  (Finance),  Member 
(Technical), Member (Operation) and Chief Auditor of the Board attended the 
meeting.  The  views  expressed  by  the  members  have  been  taken  into 
consideration  while  finalising  the  review.  Audit  findings  are  discussed  in 
succeeding paragraphs.
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Financial outlay for execution of schemes and actual expenditure 

3.2.7  The  Board  prepared  annual  budgets  for  capital  expenditure  on  the 
execution of under mentioned eight categories of schemes depending upon the 
target fixed under the annual working programme.  These eight categories of 
schemes were executed through loans obtained from the REC/Power Finance 
Corporation  (PFC),  own  funds  of  the  Board  and  grant  received  from  the 
GOI/State  Government.    The  interest  rate  on  loans  varied  between  9.5  and 
12.15 per cent per annum.   The  loan  from REC and PFC  is  received by the 
Board  on  the  basis  of  physical  and  financial  progress  intimated.  The 
grants/loans under APDRP, RGGVY and Pradhan Mantri Gramodaya Yojna 
(PMGY) are received from the GOI through the State Government.  The grant 
under Tribal SubPlan (TSP) and Special Component Plan  (SCP)  is  received 
from the State Government through annual budgetary provision.  In addition to 
above,  the Board  executed  schemes  under deposit  contribution works where 
the full amount required for the scheme would be received prior to execution. 

The  categorywise  budget  allocation  for  schemes  and  actual  expenditure 
thereagainst,  during  200308,  sources  of  funds,  scope  of work  and  status  of 
implementation as at 31 March 2008 are tabulated below: 

(Rupees in crore) 
Sl. 
No. 

Category 
of schemes 

No. of 
schemes 

Budget 
allocation 

Actual 
expendi 
ture 

Source of 
funds 

Scope of work  Present status 

1  RE 
schemes 

60  155.50  122.07  Loan from 
REC 

Construction of new 
HT/LT lines and 
distribution sub 
station 

Three schemes 
completed and 57 not 
yet completed 

2  RE (SCP) 
schemes 

5  3.00  1.59  Grant from 
State 
Government 

Construction of new 
HT/LT lines and 
distribution sub 
station 

Schemes closed at 
the end of each year 
but targets have not 
been achieved in full 

3  APDRP 
schemes 

12  425.04  359.67  90 per cent 
grant and 10 
per cent loan 
from GOI. 

Strengthening of 
existing sub 
transmission and 
distribution system 

Scheme has been 
closed in March 2007 
without achieving 
full targets 

4  T&D 
schemes 

11  291.06  165.04  Board’s funds  Augmentation of 
existing system 

Ten Nos. completed 
and balance one not 
yet completed 

5  PFC 
schemes 

On 
going 

2.17  0.84  Loan from 
PFC 

System improvement 
schemes 

Not yet completed 

6  PMGY 
scheme 

1  12.28  4.14  Grant from 
GOI 

Electrification of left 
out area in tribal 
areas 

Not yet completed 

7  TSP 
schemes 

5  13.25  7.48  Grant from 
State 
Government 

Electrification of left 
out area in 
tribal/backward areas 

Schemes closed at 
the end of each year 
but targets have not 
been achieved in full 

8  RGGVY 
scheme 

1  7.48  2.27  90 per cent 
grant and 10 
per cent loan 
from GOI 

Construction of new 
HT/LT lines and 
distribution sub 
station 

Works yet to start 

Total  95  909.78  663.10 

Audit observed that: 

•  Funds  for  the  RE  schemes  are  released  by  the  REC  on  the  basis  of 
physical progress  reported by  the  Board  through  the Director Design 
(REC)  and  Chief  Engineer  (System  Planning).  Analytical  study  of 
actual  release  and  drawal  of  funds  from  the  REC  revealed  that  in 
respect of 31 out of 57 on going schemes, the Board availed funds of



Chapter III Performance Reviews relating to Statutory corporations 

59 

Rs.  43.81  crore  against  which  the  actual  expenditure  was  Rs.  36.09 
crore.  The drawal of loan of Rs. 7.72 crore over and above the actual 
expenditure resulted in avoidable payment of interest of Rs. 2.43 crore 
during the moratorium period of three years. 

•  Against the receipt of funds of Rs. 7.48 crore (Rs. 6.73 crore grant and 
Rs. 0.75 crore loan) under RGGVY from the GOI during 200607, the 
Board  had utilised only Rs.  2.27  crore during  200708.   The  balance 
amount (Rs. 5.21 crore) was lying unutilised with the Board. 

The Board stated (September 2008) that the main reasons for nonutilisation of 
budget  were  the  initial  problems  with  regard  to  preparation/finalisation  of 
techno  commercial  conditions/technical  specification  to  float  tenders  for 
turnkey  projects,  being  the  first  experience  of  the  Board.    The  reply  is  not 
acceptable as the Board had already executed many works on turnkey basis for 
construction of HT/LT lines and substations under APDRP scheme. 

•  The  GOI/State  Government  released  Rs.  12.73  crore  as  grant  under 
PMGY,  T&D and RE  (TSP)  schemes.    Test  check  of  three ♦  Circles 
revealed  that  the  GOI  and  the  State  Government  released  Rs.  8.77 
crore and Rs. 3.96 crore respectively under  the PMGY, T&D and RE 
schemes under TSP.  The Board had not utilised the grant of Rs. 8.57 
crore received for electrification works in tribal area under these three 
schemes.    In Kullu  Circle,  nonutilisation  of  grant  was  attributed  to 
nonreceipt  of material  from  the  Board.  Thus,  nonutilisation  of  the 
grant  was  indicative  of  lack  of  proper  planning,  which  resulted  in 
nonfulfilment  of  social  objective  contemplated  by  the  GOI/State 
Government. 

The  Board  stated  (September  2008)  that  difference  in  budget  allotment  and 
actual expenditure was due to the fact that APDRP scheme was in initial stage 
of  implementation  and  supply  of  material  was  delayed  by  various 
manufacturers.    It  was  further  stated  that  the  State  Government  generally 
released funds during the month of February and March each year.  The reply 
confirmed the audit observation. 

Physical targets and achievement 

3.2.8  The physical targets, achievements thereagainst and shortfall of HT/LT 
lines,  distribution  transformers  (DTRs),  power  transformers  (PTRs)  and 
service connections in respect of schemes mentioned in paragraph 3.2.7 supra 
during the last five years ended March 2008 are detailed in Annexure 21 and 
Annexure 22. 

It  could  be  seen  from Annexures  that  while  in  case  of  construction  of  new 
HT/LT  lines,  the  percentage  achievement  ranged  between  54.5  and  59.9,  in 
case  of  installation  of  new  transformers,  it  ranged between 42  and 55.5.    In 

♦  Rampur, Kullu and Dalhousie.
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case  of  augmentation  of  LT  lines  and  issue  of  service  connections,  the 
achievement  was  higher  to  the  extent  of  34  and  22.7 per cent  respectively. 
Under  APDRP  scheme,  out  of  19 schemes  taken  for  implementation,  five 
schemes were fully  completed and 13 schemes are partially completed.   The 
Board  had  not  taken  up  computerisation  work  under  APDRP  scheme  for 
which action was under progress. 

Out of the eight  schemes taken up for  implementation, while  schemes (serial 
Nos. 1, 5 and 6) had not been completed yet, the targets in respect of schemes 
at serial Nos. 2, 3, 4 and 7 had not been achieved in full.  The works in respect 
of scheme at serial No. 8 were yet to start. 

Thus, the objectives as envisaged in all the eight schemes viz. electrification of 
left out areas in the State, providing power supply to tribal and backward areas 
including  power  supply  to  the  families  below  poverty  line  (BPL)  remained 
partly unfulfilled. 

Formulation and execution of schemes 

Formulation 

3.2.9  The Board prepared  schemes mentioned  in paragraph 3.2.7  supra  for 
electrification  of  different  areas  of  the  State  after  collecting  data  regarding 
area  to  be  covered,  number  of  service  connections  to  be  issued,  anticipated 
load growth and availability of funds.  The schemes envisaged specific rate of 
return/reduction of energy losses.  The proper formulation of schemes helps in 
avoiding/minimising deviations,  time and cost overrun and delay in deriving 
the expected benefits. 

Execution of schemes 

3.2.10  For  execution  of  schemes  in  an  economical  and  efficient  manner, 
timely  arrangement/allotment  of  funds  and  material  is  necessary.    Effective 
monitoring of pace of execution is required to avoid deviations and time and 
cost overrun. 

The  following  deficiencies  were  noticed  in  formulation  and  execution  of 
various schemes. 
Rural Electrification schemes 

3.2.11  The  REC  sanctions  schemes  and  loan  assistance  for  rural 
electrification  for  all  electricity  Boards  in  the  country.  These  schemes  are 
required to be completed within  two  years  from  the date of  sanction.   There 
were 60  schemes  in operation during  the period under  review.   Out of  these 
60 schemes,  three  schemes  were  completed  up  to March  2007  with  a  time 
overrun of 27  to 45 months due to  inadequate allotment of  funds during the 
stipulated period of completion of schemes and the remaining 57 were still in 
progress  even  though  these  schemes  should  have  been  completed  by 

Out of 60 RE 
schemes in 
operation during 
200308, no 
scheme was 
completed within 
the prescribed 
period.
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February 2007.  The physical targets, achievement and shortfall thereagainst in 
respect of above schemes were as under: 

Sl.
No. 

Item of work  Targets  Achievement  Shortfall  Percentage 
of 
achievement 

1  HT lines (Km)  1,912.800  1,279.483  633.317  66.89 

2  LT lines (Km)  3,008.700  1,902.234  1,106.466  63.22 

3  Substations (numbers)  2,146  1,660  486  77.35 

4  Service connections 
(numbers) 

1,86,248  1,52,387  33,861  81.82 

Audit observed that: 

•  There was  time overrun of 12  to 86 months up  to March 2008  in  the 
completion of  the 57 on going schemes.   As these schemes were still 
(July 2008) incomplete, the time overrun would increase further. 

•  The  delay  in  execution  of  35  schemes  test  checked  was  due  to 
allocation of only Rs. 5 crore during the first  two years from the date 
of sanction against the requirement of Rs. 70.44 crore. 

•  Due  to  delay  in  execution,  the  REC  charged  interest  at  the  revised 
higher rate against  the original rate of  interest on the  loan of Rs. 7.99 
crore availed during March 2007 and February 2008, which would put 
an additional burden of Rs. 51.54  lakh on  the Board even during  the 
moratorium period of three years. 

The Board stated (September 2008) that the budget allotment was made as per 
budget plan approved by the HPERC, which had been the main cause for time 
and  cost  overrun,  and  also  delayed  supplies  of  material.  The  reply  is  not 
relevant  to  the  point  as  the  HPERC  approves  the  schemes  and  it  is  for  the 
Board to allocate enough funds for execution of schemes.  However, the Board 
had allocated  funds of only Rs. 5 crore against  the  requirement of Rs. 70.44 
crore. 

•  The scope and execution of work of 47 schemes  (Annexure 23) were 
not  formulated  as per  the  guidelines  of  the  CEA  to maintain  HT/LT 
lines  ratio  of  1:1.    The  schemes  provided  for  the  HT/LT  lines  ratio 
between 1:1.18  and 1:4.50.  The  scrutiny  of physical  progress  report 
submitted  by  the  Board  to  the  REC  revealed  that  the  ratio  in 
21 schemes was  between  1:2.11  and  1:50.7  which  indicated  that  the 
schemes were not prepared after a detailed study. 

The Board  stated  (September 2008)  that  every  care was  taken  to  restrict  the 
LT  lines,  but  being  a  commercial  organisation,  it  was  difficult  to  keep 
prospective consumers without electricity.  The reply is not acceptable as the 
ill planned extension of LT lines beyond the provision of the schemes would 
ultimately result in voltage drop and energy losses.
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•  Potential revenue of Rs. 12.53 crore ♠  from the 24 schemes as per  the 
norms  fixed  for  completion  within  two  years  was  deferred  due  to 
noncompletion of schemes in time. 

•  In  respect  of  23  on  going  schemes  (Annexure  24),  there  was  a 
shortfall  in  the  construction  of  HT/LT  lines  and  substations  to  the 
extent  of  587.296  Km  lines  and  201  substations  respectively  but 
19,741 service connections were released in excess of the provision in 
the  schemes.    This  indicated  that  corelation  between  the  service 
connections and the distribution network was not kept in view. 

The Board stated (September 2008) that new connections were released due to 
increase in demand and there was no resultant problem of voltage drop/higher 
energy losses due to release of excess connections.  The reply is not acceptable 
as details of voltage regulations were not supplied by the Board. 

•  In two units,  three  schemes £  for  the  construction of HT/LT  lines and 
substations  sanctioned  during  April  to  September  2002  remained 
under construction beyond the stipulated period of two years.  The time 
overrun ranging from 42 to 48 months resulted in delay in achievement 
of targets besides cost overrun of Rs. 3.47 crore. 

The  Board  stated  (September  2008)  that  HPERC  stopped  execution  of  RE 
schemes during June/July 2005 which resulted in shortfall  in achievement of 
targets.    The  reply  is  not  acceptable  as  execution  of  53 schemes  sanctioned 
between April  1999  and March  2003  should  have  been  completed  between 
March 2001 and March 2005. 
T&D schemes 
3.2.12  Transmission  and Distribution  (T&D)  schemes  of  the  Board  include 
lines,  substations  and  augmentation  of  transformation  capacity  for  various 
voltage levels.  The funds for T&D schemes prepared by the Board were made 
available  either  from  its  own  internal  resources  or  loan  raised  from  the 
financial institutions and REC. 

During 200308, 11 T&D schemes were under  implementation as detailed in 
Anneuxre  25.  Out of  total  11  schemes,  10  schemes were  completed  up  to 
June 2008.  There was time overrun of five to 70 months in the completion of 
eight  schemes  (serial Nos. 2, 4, 6 and 7 to 11) and cost overrun of Rs. 3.16 
crore in the completion of six  schemes (serial Nos. 2, 5, 7, 8, 10 and 11).  It 
could  be  seen  from  the  Annexure  that  against  the  provision  of 
construction/augmentation  of  130.850  Km  33/22/11  KV  HT  lines  in  eight 
schemes  (serial Nos.  2,  3,  5  and  6  to  10),  the  actual  physical  progress was 
restricted to only 68.830 Km which  indicated that  initially the schemes were 
not  formulated  on  the  basis  of  actual  requirement.  In  view  of  the 

♠  Calculated on expected rate of return at 12 per cent. 
£  Rural electrification of (i) Tehsil Churah, (ii) Chamba & Bharmour, (iii) Rampur & 

Nankhari. 

There was cost 
overrun of 
Rs. 3.47 crore 
due to time 
overrun in the 
completion of 
three schemes.
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implementation  of  T&D  schemes  by  the  Board,  the  T&D  losses  during 
200607 and 200708, were 15.49 and 15.62 per cent  respectively as against 
the limit of 18.5 and 17.5 per cent fixed by the HPERC. 

3.2.13  Audit  scrutiny  of  records  relating  to  works  executed  revealed 
nonachievement  of  targets  for  reduction  of  losses  and  additional  sale  of 
power of 9.11 MUs as discussed below: 

•  The  construction work of 18.37 Km additional  33 KV HT  line  from 
Baner  Power  House  to  Dehan  under  Palampur  Electrical  Division 
sanctioned (August 1999) at a cost of Rs. 73.09 lakh with completion 
period of two years, was completed after 65 months in December 2004 
at a cost of Rs. 1.74 crore.  The delay in completion was attributed to 
nonclearance  of  route  through  the  cultivated  fields,  tea  estate  and 
Railway  crossings.  This  resulted  in  cost  overrun  of  Rs.1.01  crore 
besides  potential  revenue  loss  of  Rs.  1.57  crore  on  account  of 
nonevacuation of power of 78.392 LUs due to high voltage regulation 
on existing  system.  The  line was  also  used  for evacuation  of  power 
with effect  from February 2006  i.e. after 14 months  from  the date of 
completion for which, no reasons were on record. 

The  Board  stated  (September  2008)  that  delay  was  on  account  of  technical 
snags developed in terminal equipment. 

•  The work  of  construction  of  33 KV HT  line  and  substation  at  Lanj 
sanctioned  (September  2005)  for  Rs.  1.36  crore  with  gross  rate  of 
return  of  14.41  per  cent  was  awarded  (October  2006)  to  Chopra 
Electrical, Dharamshala at a cost of Rs. 1.91 crore.  The work expected 
to  be  completed  by  June  2007  was  actually  completed  in 
February 2008  at  a  cost  of  Rs.  2.03  crore. The  substation,  however, 
had  not  been  commissioned  (July  2008)  due  to  technical  and 
administrative reasons.  Audit observed that the awarded cost (Rs. 1.91 
crore) was higher by Rs. 55 lakh when compared to the estimated cost 
(Rs.  1.36 crore )  for which  no  reasons were on  record.  The delay  in 
completion/commissioning  resulted  in  nonachievement  of  targets  for 
additional  sale  of  11.03 LUs of  power  and  reduction  of  losses  to  the 
extent of 1.68 LUs. 

APDRP schemes 
3.2.14  A performance review on the implementation of APDRP schemes was 
included  in  the  Report  of  the  Comptroller  and  Auditor  General  of  India 
(Commercial)  – Government  of Himachal Pradesh  for  the  year  2007.  After 
implementation  of  scheme  during  200207  the  T&D  losses  during  200607 
and 200708 were below  the  norms  fixed.  The  present  review  covered  four 
Circles  involving  expenditure  of  Rs.  143.20  crore  which  were  not  covered 
under the earlier audit report stated above. 
Audit observed that: 

•  The  works  relating  to  replacement  of  electro  mechanical  meters, 
augmentation of HT lines and replacement of wooden poles, involving 

The Board 
failed to 
achieve target 
of reduction of 
losses/addition 
al sale of power 
of 9.11 MUs.
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cost of Rs. 30.52 crore under APDRP schemes were executed over and 
above  the  provisions  to  the  extent  of  43,  38  and  25  per  cent 
respectively  in  the  schemes, which affected  financing  of other works 
covered under the schemes. 

3.2.15  To derive the envisaged results from the schemes, proper planning for 
timely  procurement  of  material  and  execution  of  all  related  works 
simultaneously was of utmost importance.  Audit noticed that in the following 
cases,  there  was  lack  of  proper  planning  which  resulted  in  delay  in 
energisation of express feeders, HT lines and substations.  Consequently, the 
expenditure  of Rs.  5.33  crore  incurred by  the Board  remained  unfruitful  for 
one  to 26 months and  the prospective consumers also  remained unbenefited 
as detailed below: 

•  To provide reliable power supply to the consumers, the construction of 
express feeders from 132 KV substation at Kangra to Lanj and Rajol 
measuring 15.910 Km and 6.134 Km was completed  in October 2006 
and August 2007 respectively at a cost of Rs. 1.14 crore. These feeders 
were  not  put  to  use  as  the  terminal  equipments  procured  for  these 
feeders were installed (June 2007) in the substation at Amb which had 
been damaged (10 June 2007) due to flash over  in the  incomer panel. 
The  requisite  terminal  equipments  were  installed  (July  2008)  at 
substation,  Kangra  but  the  express  feeders  was  yet  to  be  energised 
(September 2008). 

•  The  construction  of  the  four  33/11  KV  HT  lines ∇  was  not  matched 
with  the  construction  of  substations.    Due  to  mismatch  of 
construction  schedule,  the  three  lines  (except  11  KV  line  between 
Bangana to Tanoh) erected at a cost of Rs. 1.63 crore were energised 
after  a delay  of 6  to 19 months  from  the  date of completion  and  the 
11 KV  line  between Bagana  to  Tanoh  (Rs.  0.28  crore)  had  not  been 
energised so far (July 2008). 

The delay in energisation resulted in nonachievement of  target for reduction 
in energy losses of 12.86 LUs and additional sale of power of 8.01 LUs. 

The  Board  stated  (September  2008)  that  due  to  delay  in  finalisation  of 
competitive  bidding,  receipt  of  material/equipment/funds  and  less  working 
season,  some  mismatching/nonsynchronisation  could  not  be  ruled  out.    It, 
however, did not offer any specific comments on nonachievement of  targets 
for additional sale of power and reduction in losses. 

The  progress  reports  of  newly  constructed  HT/LT  lines  and  substations 
revealed that  in five * units, 106 distribution substations constructed at a cost 
of  Rs.  2.28  crore  were  energised  after  two  to  26  months  from  the  date  of 
completion.   The delay was due to noncompletion of other allied work such 

∇  33 KV Amb to Bharwain, 33 KV Garola to Bharmour, 11 KV lines at Bharmour and 
11 KV Bangana to Tanoh line. 

*  CE Dharamshala, Rekongpeo, Rampur, Chamba and Kullu. 

Due to lack of 
proper planning, 
expenditure of 
Rs. 5.33 crore 
remained 
unfruitful for one 
to 26 months.
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as reorganisation of LT system and construction of LT lines.  This resulted in 
blockage of Board funds to the extent of Rs. 2.28 crore. 

The  Board  stated  (September  2008)  that  delay  in  commissioning  of 
substation/lines  was  due  to  late  receipt  of  material.    The  reply  is  not 
acceptable as the Board itself procures the material and proper planning before 
taking up the schemes could have avoided the blockage of funds. 
Audit further observed that in the following cases, works were awarded to the 
contractor  at  higher  rates  resulting  in  incurring  of  extra  expenditure  of 
Rs. 1.57 crore: 

•  Audit  scrutiny  of  cost  data  prepared  (200203)  for  the  execution  of 
works on  turnkey basis under APDRP revealed  that  in  three ♠  circles, 
the construction of 33 KV and 11 KV lines were completed at the rates 
which were much higher than the rates considered for the formulation 
of the schemes.  The item rate for providing, stringing and sagging of 
AAAC 7/4.26 was approved at Rs. 76,765 and Rs. 64,500 per Km for 
33  KV  and  11  KV  HT  lines  respectively,  against  the  Board’s  stock 
issue  rate  of  conductor  of  Rs.  38,000  per  Km.    For  works  executed 
under  Kangra  and  Mandi  circles,  the  basic  price  of  conductor  was 
approved  at  Rs.  66,000  and Rs.  76,769  per  Km  respectively.    After 
comparison  of  the  rates  of  cost  data  and  the  rates  approved  for 
stringing and sagging,  the approved  rates were  found  to be higher by 
34.6 to 102.69 per cent.   This resulted in extra payment of Rs. 97.48 
lakh to the contractors as detailed in Annexure 26. 

The  Board  stated  (September  2008)  that  contractor  had  to  procure  small 
quantity of conductor and  the  rates of  the  same could  not be compared with 
the  stock  rates of  the conductor  for which  tenders were  floated about a  year 
back.   Further,  the  tenders were awarded as a package  in which  some  items 
might appear to be cheaper and some as costly.  The reply is not in conformity 
with  fact  that  in  some  cases,  the  Board  had  mentioned  the  stock  rate  of 
conductor as Rs. 38,000 per Km and in February 2007 the procurement rate of 
conductor was Rs. 42,000 per Km. 
•  The construction of 33 KV HT line from Thirot to Karga, was awarded 

(ERI Tech, Kolkata) for Rs. 2.62 crore.  The specifications of the firm 
suitable  for  snow  bound  area  included  use  of  19  strand  conductor 
against the Board’s specification of 7 strand conductor and  envisaged 
saving of energy loss of Rs. 1.42 crore per annum.  During negotiation 
(February 2006), the Superintending Engineer (Operation) Circle Kullu 
proposed  to  construct  the  line  departmentally  at  a  cost  of  Rs.  1.88 
crore.  There were  no  reasons  on  record  for  not accepting  the  above 
proposal.  Audit  scrutiny  revealed  that  the  firm  charged  the  rate  of 
Rs.  1.10  lakh  per  Km  of  19  strand  conductor  but  actually  supplied 
conductor  with  7  strand.  This  resulted  in  avoidable  payment  of 
Rs. 59.02 lakh.  The Board had not restricted its payment and admitted 
claim at the quoted rate of Rs. 1.10 lakh per Km. 

♠  Kangra, Mandi and Una.
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The Board stated (September 2008) that the  job was not departmentally done 
due  to  shortage of  staff  as well  as  limited working season.  As there was no 
mention  of  shortage  of  staff  in  the  tender  files,  the  reply  is  not  acceptable. 
Besides, no specific comments were offered to justify provision of 19 strands 
conductor,  which envisaged  a  saving  in  losses  valued  at  Rs.  1.42  crore  per 
annum. 

•  In Rampur Circle and Parwanoo Division of Solan Circle, where 1,429 
energy  meters  were  installed  on  1,429  DTR  feeders  at  a  cost  of 
Rs. 1.76 crore, energy audit was not being done  though there was an 
increasing  trend  in  T&D  losses  from  24.77 per cent  (200304)  to 
27.98 per cent  (200607) in Rampur Circle.    In the absence of energy 
audit, the expenditure of Rs. 1.76 crore was rendered unfruitful. 

The Board  stated  (September 2008) that  field units had been directed 
again to conduct the energy audit. 

Tribal subplan 

3.2.16  Under the scheme, the Board is to provide power supply to the remote 
tribal areas in the State after obtaining grant from the State Government.  The 
Board had identified three districts in the State for implementing this scheme. 
The Board had taken up five works for value of Rs. 13.25 crore against which 
it  incurred Rs.  7.48  crore  up  to March  2008.  All  the  five  works  under  the 
scheme remained in progress resulting in nonachievement of objective. 

Audit observed the following deficiencies in execution of two such works: 

•  To  provide  alternate  power  to  Spiti  Valley,  the  Board  awarded 
(September 2006) the work for the installation of 1,380 KVA DG * sets 
at Tabo  and Kaza  at  a  cost of Rs. 1.38  crore.   The  funds were  to be 
provided by the State Government.  The DG sets were commissioned 
during September 2007. Audit scrutiny of records revealed that for the 
generation of 796 units per hour, the Board incurred an expenditure of 
Rs  0.17  lakh  on 238  liters  fuel.  As  the  per  unit  cost  of  energy was 
Rs. 21.36 against the average sale rate of Rs. 2.50, the Board suffered a 
loss of Rs. 18.86 per unit.  The Board  failed  to bring  to  the notice of 
the  State Government  the  nonviability  of  the  scheme  to  recover  the 
extra burden of Rs. 3.69 crore per annum.  The reimbursement of cost 
of  the  scheme  was  also  awaited  (March  2008)  from  the  State 
Government. 

The  Board  stated  (September  2008)  that  efforts  were  being made  to  get  the 
cost  reimbursed  from  the  State Government.    It  further  stated  that  the  State 
Government would  also  be  approached  for  reimbursement  of  extra  per  unit 
generation cost. 

*  DG: Diesel Generating. 

The Board failed 
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•  The system improvement scheme for the construction of 33/11 KV 2x1 
MVA substation at Bharmour sanctioned (July 2002) by the Board at 
a cost of Rs. 1.45 crore with gross return of 5.5 per cent was not viable 
as according to the REC norms, the gross return should be 12 per cent. 
For  implementation  of  the  scheme,  the  State  Government  provided 
(July 2004 and April 2005) the funds under the TSP.  Due to inclusion 
of civil works  in  the  scope and delay  in execution  for want of  funds, 
the work was completed (August 2007) at a cost of Rs. 2.59 crore.  The 
Board  invested  Rs  1.14  crore  from  its  own  resources  though  the 
scheme was not viable even at the original cost of Rs. 1.45 crore.  The 
Board had not yet claimed the grant from the State Government under 
TSP. 

After Audit pointed out  this fact,  the Board stated (September 2008) that  the 
State Government would be approached for reimbursement of expenditure. 

RGGVY 

3.2.17  The Ministry of Power, GOI sanctioned  (April 2005) Rs. 25.02 crore 
under Rajiv Gandhi Gramin Vidyutikaran Yojna for creation of infrastructure 
in power sector to supply power to the families who come below poverty line 
(BPL)  category  during  the  tenth  plan.  The  target  fixed  was  to  provide 
electricity  to  1,000  BPL  families.    Out  of  Rs.  25.02  crore,  the  Board  had 
received Rs. 7.48 crore (July 2008).  The works were yet  to  start resulting  in 
nonachievement of objectives. 

Audit  scrutiny of  the  records relating  to execution of  three works under  this 
category revealed following: 

•  There  was  provision  for  construction  of  1,081.682  Km  HT  and 
1,971.615 Km LT  lines in the  three works sanctioned  in March 2007 
(one work) and March 2008 (two works) in three & Circles for Rs. 7.48 
crore.  The  ratio  of  these  lines  formulated  for  these  works  was 
calculated  at  1:1.82  as  against  the  ideal  ratio  of  1:1.  Inappropriate 
HT/LT line ratio would result in more power losses.  Further, the most 
of  the material  for Rs. 2.27  crore  in  respect  of  scheme  sanctioned  in 
March 2007 had been received but actual execution was awaited (July 
2008).  The balance amount of Rs. 5.21 crore was lying unutilised with 
the Board. 

•  Nonreplacement of 59,973 single phase and 2,338 three phase meters 
in Operation Circle, Solan contributed to energy losses of 205.55 MUs $ 
during the last five years ended March 2008.  The Board is yet to take 
up  the  scheme  for  replacement  of  these  meters  at  a  cost  of 
Rs. 7.49 crore. 

The Board  stated  (September 2008)  that procurement of electronic meters  to 
replace the existing electro mechanical meters was under way. 

&  Dalhousie, Nahan and Solan 
$  59,973 x 48 units x 60 months + 2,338 x 234 x 60 months/10 lakh.
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PMGY 
3.2.18  The  Pradhan  Mantri  Gramodaya  Yojna  is  intended  to  provide 
electrification  to backward  and  tribal areas  in  the State.  The Board  took up 
implementation in three Circles at a cost of Rs. 12.28 crore.  The Board so far 
incurred Rs. 4.14 crore and the work was yet to be completed due to receipt of 
grant at fag end of the financial year. 

Audit  scrutiny  revealed  that  there  was  a  shortfall  in  the 
construction/augmentation  of  HT/LT  lines  and  substations  to  the  extent  of 
424.520  Km  and  74  Nos.  respectively  during  the  last  five  years  ended 
March 2008.  Audit observed that despite shortfall in achievement of physical 
targets, 173 service  connections were  released  in excess of provisions.   This 
indicated  that  maintenance  of  balance  between  distribution  network  and 
service  connections  to  avoid  adverse  affect  on  the  system  was  not  kept  in 
view. 

Other schemes 
3.2.19  In the execution of other schemes, the following points were noticed: 

•  Regulation  8  of  the  Expenditure  Regulations  (April  2005)  of  the 
HPERC  stipulates  that  the  consumer  shall  deposit  100  per  cent 
payment  on  notice  of  demand  for  amount  payable  before  the 
commencement of the work.   Contrary to above provision,  five ∗  units 
of the Board incurred an expenditure of Rs. 4.24 crore between August 
2006 and March 2008 on different works without receipt of the amount 
from  the Government departments  (consumers) resulting  in avoidable 
utilisation of its own funds as indicated in Annexure 27. 

Audit  scrutiny of physical progress  reports of above works  revealed  that  the 
works  at  serial  Nos.  three  and  five  were  not  completed  for  want  of  funds 
rendering the expenditure of Rs. 1.84 crore already incurred on these works as 
unfruitful. 

The  Board  stated  (September  2008)  that matter  had  been  taken  up with  the 
authorities and the compliance would be reported as and when the money was 
received. 

•  The  Board  commissioned  (May  2006)  33/11  KV,  2x  4  MVA 
substation  at Tanda  at  a  cost of Rs.  2.86  crore  to meet  the  growing 
demand (10 MVA) of Medical Collage, Tanda.  Before commissioning 
of above substation, the 33 KV bank of 132 KV substation at Kangra 
from  which  the  supply  to  proposed  substation  at  Tanda  was  to  be 
made was also augmented  from 2x9 MVA to 2x16/20 MVA at a cost 
of Rs. 1.89 crore.   But  the augmentation cost of Rs.  86 lakh was  not 
recovered from the Department of Health. 

The Board  stated (September 2008) that  augmentation of Kangra  substation 
was carried out primarily to remove the outlived/old transformer units which 

∗  Chamba, Dharamshala, Keylong, Dalhousie and Rampur. 
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were extremely inefficient leading to transformation losses in the system.  The 
reply  is not acceptable as  in  the sanctioned scheme,  it was clearly mentioned 
that  33 KV  substation was  overloaded.   Further,  if  the  existing  system was 
sufficient to cater the  load of Tanda College as stated in the reply, then what 
necessitated  the  Board  to  add  additional  capacity  of  14/22 MVA  was  not 
mentioned. 

Reliability and quality of power supply 

3.2.20  One  of  the  goals  of  electrification  schemes  is  to  ensure  improved 
quality  and  reliability  of  power  supply.    This  encourages  usage  of  energy 
efficient equipment/appliances and leads to improve the availability of energy. 
The key performance parameters for quality and reliability are: 

•  Frequency of feeder tripping; 

•  Failure rate of Distribution Transformers (DTRs). 
In this connection, the following deficiencies were noticed: 

Increasing trend in tripping 
3.2.21  Despite incurring of an expenditure of Rs. 167.41 crore during 200406 
in  five  Circles  under  different  schemes  on  reconductoring  of  HT  lines 
(777.544 Km),  LT  lines  (960.695  Km)  and  replacement  of  HT/LT  wooden 
poles  (11,459 Nos.),  the duration of  tripping  in  these Circles  increased  from 
32.54 to 88.54 per cent during 200607 with reference to 200405 and 29.54 to 
723.80  per  cent  with  reference  to  200506  instead  of  decrease  as  tabulated 
below: 

Circle  200405  200506  200607  Percentage 
increase in 
200607 w.r.t 
200405 

Percentage 
increase in 
200607 w.r.t 
200506 

(Tripping in minutes) 
Shimla  2,77,774  2,91,777  3,77,980  36.07  29.54 
Nahan  2,68,179  3,86,452  5,05,619  88.54  30.84 
Rampur  45,264  8,354  68,820  52.04  723.80 
Kangra  82,944  26,053  1,50,263  81.16  476.76 
Mandi  96,909  81,911  1,28,449  32.55  56.82 
Kullu  34,173  24,643  19,139  ()43.99  ()22.33 
Dalhousie  1,79,908  86,442  86,359  ()52.00  ()0.10 

In  Kullu  and  Dalhousie  Circles,  there  was,  however,  decreasing  trend  in 
tripping.  The data relating to tripping in these circles during 200708 has not 
been  complied  by  the  Board  so  far  (September  2008).  Though  the  Board 
noted  (February  2008)  the  considerable  slippage  in  various  parameters 
including tripping as compared to targets,  it did not take action to investigate 
the  reasons  for  frequent cases of  tripping and  take  remedial measures.   This
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resulted  in  interrupted  supply  of  power  and  dissatisfaction  among  the 
consumers. 

Failure of Distribution Transformers 
3.2.22  The  Distribution  Transformer  (DTR)  is  a  key  component  of  the 
distribution  network  and  its  failure  not  only  results  in  financial  loss  to  the 
utility  but  also  affects  consumer  satisfaction  due  to  interruption  in  power 
supply.  For proper reliability, DTRs failure rate should be of less than 1.5 per 
cent.   Against  this  norm, the  rates of DTRs  failure  ranged between 4.33 and 
5.69 per cent in the selected districts during 200308.   The high failure rate of 
DTRs was due  to overloading,  improper  earthing  protection,  improper  fuses, 
inadequate preventive maintenance, etc. 
The Board stated (October 2008) that number of tripping had increased due to 
expansion  of  system/feeders,  higher  failure  rate  of  DTRs  was  due  to 
topography,  atmospheric conditions,  fall of  trees and  flash floods.  The  reply 
confirms  that  there  was  mismatch  in  distribution  network  with  reference  to 
connected load. 

Thus, excessive tripping and high  incidence of failure of DTRs indicated that 
the reliability of power supplied was low. 

Monitoring and Internal control system 

Monitoring 
3.2.23  Effective  periodical  monitoring  is  necessary  for  efficient  and 
economical  execution  of  schemes.    It  helps  in  detecting  deficiencies  at 
different stages of execution and taking remedial measures in time.  Effective 
monitoring  is  possible  through  strong  management  information  and  internal 
control system. 

Audit  observed  that  the  Board  did  not  have  an  effective  management 
information  system.    It  had  not  prescribed  periodical  returns  to  monitor 
execution of various schemes at different stages.  As a result, the deficiencies 
were  noticed  resulting  in  nonderiving of envisaged benefits which remained 
unnoticed/unaddressed as discussed in the above paragraphs. 

Audit  observed  that  while  executing  APDRP  schemes,  the  Board  failed  to 
monitor properly resulting  in nonachievement of desired benefits as detailed 
below: 

•  In  two  schemes  sanctioned  (January  and  April  2004)  for  Operation 
Circles Kullu and Dalhousie, the anticipated reduction in energy losses 
of 20.335 MUs per annum, was  not achieved even  after  incurring an 
expenditure of Rs. 15.17 crore on augmentation  of  lines,  substations 
and  replacement  of meters  during  200307.    The  actual  reduction  in 
losses during 200607 was 13.830 MUs.  Audit observed that the main 
reason  for  shortfall  of  6.505  MUs  in  achievement  was  due  to 
nonreplacement of 224 Km old, damaged and outlived  service wires
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and  nonreconductoring of 113 Km LT  lines  costing  Rs.  36.96  lakh 
and Rs. 1.37 crore respectively. 

The Board  stated  (September 2008)  that  target  could not be achieved within 
the stipulated period due to nonoperation of RE schemes.  The reply is not in 
conformity with the fact that these targets were covered under APDRP scheme 
and not under RE schemes as stated in the reply. 

•  In  Rampur  Circle,  the  energy  losses  increased  from  24.77  per  cent 
(200304)  to  38.96  per  cent  (200708)  despite  incurring  of  an 
expenditure  of  Rs.  11.36  crore  on  reconductoring  of  HT/LT  lines, 
replacement  of  meters  and  service  wire.  The  Board  had  not 
investigated  the  reasons  for  excessive  losses.  Thus,  instead  of 
reduction of 1.75 per cent losses per year envisaged in the scheme, the 
losses had gone up by 14.19 per cent.  This resulted in potential loss of 
Rs.  11.38  crore  to  the  Board  on  account  of  excessive  losses  to  the 
extent of 38.58 MUs during the period April 2005 to March 2008. 

•  In  four $  Circles,  the  Board  had  incurred  an  expenditure  of 
Rs.  116.80 crore  during  200307  on  the  reconductoring  of  342.216 
Km HT lines, 432.122 Km LT Lines,  installation of 57,006 electronic 
meters, replacement of 802.575 Km service wire and other works.  The 
average  subtransmission  and  distribution  losses  in  respect  of  99 
feeders  in  these  Circles  were,  however,  7.13  to  10.61  and  10.44  to 
27.17 per cent  as  compared  to  the  limit  of  4  and  7.5  per  cent 
respectively fixed by the CEA.  Higher losses resulted in potential loss 
of 73.164 MUs during February 2005 to May 2007.  The Board had 
not  investigated  the  reasons  for  higher  losses  for  taking  remedial 
measures. 

Internal Control 
3.2.24  Internal  control  is  an  important  management  tool  which  provides 
reasonable  assurance  that  objectives/targets  are  achieved  in  an  efficient, 
economical and orderly manner and rules and procedures are complied with. 
The  following  deficiencies  were  noticed  in  the  internal  control  system  in 
execution of various schemes: 

•  The  Board  did  not  have  a  system  to  ensure  timely  execution  of 
schemes/works  and  to  restrict  the  actual  expenditure  to  the  extent  of 
budget provision. 

•  The  Board  had  not  evolved  an  effective  system  to  monitor  the 
allotment of  requisite  funds to different  schemes, ensure achievement 
of envisaged results and avoid cost overrun. 

•  The Board had not  issued  instructions  to  the  field units  to  follow  the 
norms/guidelines  of  the CEA  for  formulation  and  implementation  of 
schemes. 

$  Kullu, Dalhousie, Kangra and Una.
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Internal audit system 

3.2.25  The  Board  has  its  own  Internal  Audit  Wing  headed  by  the  Chief 
Auditor under  the  control  of Member  (Finance).    The Works Audit  group  is 
responsible  for  conducting  test  audit  of  transactions  affecting  all  accounts 
except  consumers’  accounts.    As  against  147  annually  auditable  units,  the 
Works Audit group audited only 41 units during  200708.   Audit  scrutiny of 
Internal Audit Reports of 11 divisions for 200407 revealed that the reports did 
not  contain  any  major  observation  on  execution  of  the  various  schemes. 
General  comments on  procurement  of material,  theft  of material,  line  losses, 
excess  booking  of  material  and  awarding  of  higher  rates  were,  however, 
included in the reports.  This indicated that adequate importance was not given 
to  cover  execution  of  various  schemes  though  the Board was  incurring  huge 
expenditure on this activity. 

Nonappraisal of performance 

3.2.26  The Board had no system of performance appraisal after completion of 
schemes with a view to assess  the  fulfillment of  targets/benefits as envisaged 
in  the  schemes.    It  was  not  ascertained  whether  the  desired  results  were 
actually  obtained  or  not  for  taking  remedial  measures  in  preparation  and 
implementation of the schemes in future. 

The  Board  further  stated  that  the  system  of  performance  appraisal  had  been 
introduced in a limited way. 

Audit  evaluated  the  growth  in  the  distribution  network with  connected  load, 
the distribution system and subtransmission and distribution level and built up 
visàvis power availability during 200308 as  indicated  in  the Annexure 28. 
The Annexure indicates that: 

•  During the last five years ended March 2008, the distribution network 
did not grow in commensuration with the connected load/load growth 
as  the  Board  made  capacity  addition  of  only  334.797 @  MVA  to  the 
system to meet with the load growth of 1,183.066 @ MW. 

The  Board  stated  (September  2008)  that  the  demand  factor  in  respect  of 
consumers drawing power at 11 KV or low voltage was on an average below 
20 per cent.  Thus, the net load growth of 334.797 MVA commensurated with 
the connected load growth.  As the Board had no safety factor in the event of 
drawal of  full  load by  the consumers and  the Board could not also deny  the 

@  1,527.910 MVA1,193.113=334.797 MVA; 4,131.395 MW2,948.329 MW=1,183.066 
MW.
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drawal of  load over and above the anticipated demand factor of 20 per cent, 
the reply is only a presumption. 

•  As  against  the  ideal  ratio  of  1:1  of  HT/LT  lines  recommended 
(July 1987)  by  the  National  Council  of  Power  Utilities  to  avoid 
distribution  of  energy  at  lower  voltage  as  it  results  in  higher  energy 
losses, the HT/LT lines ratio of the Board as a whole was 1:1.92 at the 
end  of March  2008.  The  HT/LT  lines  ratio  in  Bilaspur  and Mandi 
Circles at the end of March 2008 was 1:2.53 and 1:2.34 respectively. 

The  Board  stated  (September  2008)  that  the  national  standard  of  1:1  ratio 
could  not  be  followed  in  the  State  as  most  of  the  population  lived  in  rural 
areas, having  different  topography.    It was  further  stated  that  the Board  had 
already  decided  to  go ahead with  the  job of HVDS  scheme which aimed  at 
reducing the existing HT/LT ratio which would reduce the overall T&D losses 
in the next three to five years. 

•  The  T&D  losses  for  sale  of  power  within  the  State  ranged  between 
20.02 and 24.15 per cent during the last three years ended March 2006, 
which were higher in comparison to the limit fixed by the HPERC for 
this  period.  The  excess T&D losses worked out  to 231.53 MUs.    In 
200607 and 200708, the T&D losses were, however, 15.49 and 15.62 
per  cent  respectively  as  against  the  limit  of  18.5  and  17.5  per  cent 
fixed  by  the  HPERC.    This  was  due  to  strengthening  of  sub 
transmission and distribution system under APDRP and other schemes. 
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Conclusion 

The  Board  failed  to  complete  various  system  improvement  schemes 
within  the  stipulated  period.  There were deficiencies  in  formulation  of 
schemes  and  considerable  delays  in  execution  resulting  in  cost  overrun, 
unproductive  expenditure  and  nonaccrual  of  envisaged  benefits.  The 
Board  failed  to  fully  electrify  rural/tribal/backward areas  identified  for 
electrification.  Effective  monitoring  system  for  watching  progress  of 
implementation  of  schemes  was  absent.  The  system  of  performance 
appraisal  for  assessing  fulfillment  of  the  objectives  of  the  executed 
schemes was not in place. 

During 200306, 
T&D losses of the 
Board were more 
than the limit 
fixed by the 
HPERC to the 
extent of 231.53 
MUs. 

As against the 
ideal ratio of 
1:1, the ratio of 
HT/LT lines of 
the Board was 
1:1.92.
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Recommendations 

The Board needs to: 
•  Streamline  the  system  of  formulation  of  schemes  and  procedure 

for  implementation  to  ensure  that  the  schemes  are  completed 
within the stipulated period; 

•  Periodically  review physical  and  financial progress  of  incomplete 
schemes for remedial action; 

•  Ensure  synchronisation  of  the  line  work  and  construction  of 
substations; and 

•  Put in place the system of performance appraisal of the schemes to 
assess  their  impact  and  utilise  the  feed  back  for  preparation  of 
schemes in future.
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