
Chapter II – Audit of Transactions 

97 

CHAPTER II 
AUDIT OF TRANSACTIONS 

Audit  of  transactions  of  the Government,  its  field  formations  as well  as  of 
autonomous bodies, brought out several instances of lapses in management of 
resources and  failures  in  adherence  to  the  norms of  regularity, propriety and 
economy.  These have been presented in the succeeding paragraphs. 

2.1  Misappropriation/fraudulent drawal 

HEALTH AND FAMILY WELFARE DEPARTMENT 

2.1.1  Fraudulent drawal and misappropriation of Government money 

In Medical College Chest Hospital, Thrissur, ` 1.12 lakh was fraudulently 
drawn by presenting bogus bills in the names of employees. 

Rule 432 (a) of the Kerala Treasury Code (KTC) stipulates that the head 
of an office  is personally responsible for all moneys drawn as pay,  leave 
salary, allowances, etc., on an establishment bill signed by him or on his 
behalf until he has paid  them to  the persons who are entitled  to receive 
them  and  has  obtained  their  dated  acknowledgements,  duly  stamped 
when necessary. Further, Form TR 95, prescribed under Rule 432 (a) for 
obtaining  the  acquittance  for  the  money  disbursed  also  contain  a 
certificate  to be  recorded by  the Drawing and Disbursing Officer  to  the 
effect that aquittance has been taken in respect of each amount paid, from 
the persons entitled to receive it.  Form TR 51, prescribed under Rule 169 
(b)  of  KTC  for  drawal  of  bills  for  pay,  allowances,  etc.,  mandates 
certificates to be recorded by the Drawing and Disbursing Officer to the 
effect  that  the  claims preferred  are  verified with  relevant  rules  and are 
eligible. 
Audit  scrutiny  (JanuaryFebruary  2010)  of  the  accounts  of  the Medical 
College Chest Hospital (MCCH), Mulamkunnathukavu, Thrissur, for the 
period January  to December 2009 revealed fraudulent drawal of money 
from the treasury on presentation of bogus bills by the Lay Secretary and 
Treasurer 91 of the MCCH as detailed below: 

•  A  bill  for `  66,384  towards  surrender  leave  salary  in  respect  of 
four  employees was  encashed  on 31 August 2009 after  they were 
relieved of  their duties on  transfer between  the first and  tenth of 
August 2009 92 . 

•  Salary  of `  6,011  for  July  2009  relating  to a Hospital Attendant, 
who  was  relieved  on  10  July  2009  on  transfer,  was  drawn  on  5 
August 2009. 

•  Salary was drawn in August 2009 for the full month of July 2009 
(` 10,504) relating to a provisional employee (Pharmacist), though 

91 Lay Secretary and Treasurer is the Drawing and Disbursing Officer of the Hospital. 
92  Agnes  Sebastian  (1  August  2009  Afternoon);  P.K.Mini  (3  August  2009  Forenoon);  A.N.Latha 
(9 August 2009 Afternoon) and G.P.Sophy (10 August 2009 Afternoon)
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the  employee was  eligible  for  salary  for  four days  only  (`  1,355) 
due to termination of service on 4 July 2009. 

•  Salary  for August 2009  (` 15,838) and  festival  advance  (` 5,000) 
relating  to a Pharmacist was drawn on 28 August 2009 after  she 
was relieved on 24 July 2009. 

•  Ad hoc bonus (` 2,500) and festival advance (` 5,000) were drawn 
during August 2009 in the name of a Hospital Attendant who was 
issued Last Pay Certificate on 31 July 2009. 

•  Ad  hoc  bonus  of  `  2,500  in  respect  of  a  Nursing  Assistant  was 
drawn twice in August and October 2009. 

The  bogus  bills  were  prepared  by  the  head  clerk  of  the  hospital  and 
signed by the Lay Secretary and Treasurer of the hospital and the above 
amounts were  shown  as  disbursed  on  fake  signatures  of  the  employees. 
Audit  also  found  specific  notings  in  the  Service Book of  the  head  clerk 
against entrusting the official with cash dealings and other allied matters 
relating  to  cash  and  accounts.  Disregarding  this,  the  Drawing  and 
Disbursing Officer  of  the MCCH  entrusted  the  head  clerk  to  deal with 
cash  transactions.    Entrustment  of  cash  transaction  to  a  delinquent 
person and the failure of the Drawing and Disbursing Officer to adhere to 
the  above  mentioned  provisions  of  KTC  in  regard  to  the  drawal  and 
disbursement  of  the  Government  money  resulted  in  fraudulent  drawal 
and misappropriation of ` 1.12 lakh. 

Government stated (July 2010) that a case had been registered before the 
Chief  Judicial  Magistrate, Wadakkancherry  and  subsequently  the  case 
had  been  transferred  to  the  Vigilance  and  AntiCorruption  Bureau. 
Government added that further action would be taken on the basis of the 
recommendations of the Vigilance Department. 

2.1.2  Misappropriation of funds 

Lack of proper checks by supervisory officers led to misappropriation of 
` 0.68 lakh from Hospital Development Committee funds of two hospitals. 
In addition, financial irregularities of ` 12.86 lakh by the Medical Officer 
of Community Health Centre, Elappully were also noticed. 

1.  Hospital Development Committee funds 
Government  constituted  (January  1983)  Hospital  Development 
Committees  (HDC)  to  ensure  constant  vigil  on  the  functioning  of  the 
medical institutions in the State.  The HDCs were required to keep proper 
accounts of the fees collected for the services rendered so as to utilise the 
amounts for various developmental activities instead of remitting them to 
the Government account. A  test check of  the records of HDCs of Taluk 
Headquarters Hospital, North Paravoor for the period from July 2007 to 
October  2009  and  Primary  Health  Centre,  Kollengode  for  the  period 
from  January  2006  to  March  2010  revealed  the  following 
misappropriations  of  funds  amounting  to  `  0.68  lakh.    The 
misappropriations had happened due to  failure of  the HDC to maintain 

.
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proper accounts as well as  absence of proper checks by the supervisory 
officers 93 . 
Taluk Headquarters  Hospital, North Paravoor 
Between  July  2007 and November 2008, `  51,075  collected by  the HDC 
were not brought to account in the cash book, the details of which were as 
shown below : 

•  Onethird  of  the  bid  amount  of  the  canteen  (`  23,200)  received 
from a contractor on 16 October 2008. 

•  Xray charges of ` 18,025 collected at ` 35 each from 515 patients 
during September 2007 and MayJuly 2008. 

•  Scanning  charges  of  `  4200  collected  at  `  200  each  from  21 
patients  on 14 March 2008. 

•  Dental  service  charges  amounting  to  `  2,390 94  collected  during 
February,  March  and July 2008. 

•  Hospital  stoppage 95 ,  operation  and  freezer  charges  amounting  to 
` 3,260 collected during July 2007 to October 2008. 

The Superintendent  of  the Hospital  confirmed  (November  2009)  all  the 
above  cases  of  misappropriations.    The  Director  of  Health  Services 
informed  (September  2010)  that  `  26,185  had  been  remitted  by  the 
concerned officials. 

Primary Health Centre, Kollengode 
Audit scrutiny (March 2010) revealed short accountal of ambulance hire 
charges, outpatient fees and pay ward charges and inflated accounting of 
fuel charges as well as shortage of cash totalling `  16,908,  the details of 
which are given in Appendix IX. 
On this being pointed out  in audit,  the Medical Officer, Primary Health 
Centre, Kollengode  informed  (September  2010)  that `  16,908  had  been 
remitted (August and September 2010) in the HDC account by the person 
concerned.  However,  departmental  action  initiated  against  the  official 
responsible had not been intimated by the Government (October 2010). 

2.  Funds of Community Health Centre, Elappully 
During  audit  of  the  Community  Health  Centre  (CHC),  Elappully  in 
Palakkad  District  in  October  2007,  some  financial  irregularities  were 
noticed  by  Audit.    The  District  Medical  Officer  (DMO),  Palakkad 
conducted a  surprise check and confirmed  the audit  findings.   Based on 
the  DMO’s  report,  the  Director  of  Health  Services  (DHS)  suspended 
(October  2007)  the  Medical  Officer  in  charge  of  the  CHC,  pending 

93  The  Superintendent  of  the  hospital  in  the  case  of  Taluk  Headquarters  hospital  and  the 
Medical Officer in the case of the Primary Health Centre. 

94  Outpatient  ticket  charges  of  `  1,790  (`  5  each  from  358  patients)  collected  during 
February 2008, March 2008 and July 2008 and Scaling charges of ` 600 (` 50 each  from 
12 patients) collected on 9 July 2008. 

95 Hospital  stoppage  is  the  fee at  `  10  per day collected  from every  inpatient who  is above 
poverty line, admitted in pay wards.
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detailed enquiry.   No detailed enquiry was, however, conducted and  the 
Medical  Officer  who  is  also  the  Drawing  and  Disbursing  Officer  was 
reinstated (June 2008) in service without imposing any penalty. 
During  audit  of  the  accounts  of  the  CHC,  Elappully  held  in  November 
2009,  it  was  found  that  the  Medical  Officer  had  committed  financial 
irregularities  of  ` 12.86  lakh  between  January  2005  and  July  2007  as 
indicated below: 

Table 2.1: Details of financial irregularities 

Sl. 
No.  Nature of irregularity  Amount 

(In `) 
1.  Fraudulent payment of wages to a driver  28,460 
2.  Double withdrawal of money based on the same invoice  24,680 
3.  Excess drawal  2,108 
4.  Manipulation of bills  2,90,325 
5.  Fraudulent  claims  towards  charges  for  cleaning,  repair  of 

vehicle, disposal of waste, etc.  1,99,786 

6.  Doubtful  cases  of  the  genuineness  of  the  vouchers  due  to 
absence of dates, rates, purposes, names of suppliers, etc.  1,14,114 

7.  Missing vouchers  5,38,096 
8.  Short accountal of receipts towards hire charges of ambulances  88,821 

Total  12,86,390 

Audit  also  detected  17  sets  of  unused  duplicate  receipt  books  in  stock 
which could be used fraudulently. 
The  DHS  informed  (October  2010)  that  an  enquiry  was  conducted  at 
CHC Elappully by the Additional Director of Health Services (Vigilance) 
in September 2010 and the audit observations were found to be genuine. 
The  DHS  also  stated  that  stringent  action  was  being  taken  against  the 
Medical Officer on the basis of the findings and recommendations of the 
Enquiry Officer. 
The matter was brought  to  the  notice  of Government  in  January  2010; 
reply had not been received (November 2010). 

2.2  Avoidable/Extra expenditure 

FINANCE DEPARTMENT 

2.2.1  Irregular  payment  of  employer’s  contribution  to  Employees’ 
Provident Fund 

Irregular  payment  of  employer’s  contribution  to  Employees’  Provident 
Fund  (EPF)  resulted  in  additional  burden  of `  1.72  crore  to  the  State 
Government in respect of employees of five State autonomous institutions. 

The  Employees  Provident  Fund  and  Miscellaneous  Provisions  Act,  1952 
envisages that  the employer’s contribution shall be paid at  the rate of 12 per 
cent of the basic wages (including dearness allowance, retaining allowance, if 
any, and cash value of food concessions) and employee’s contribution shall be 
equal to the contribution payable by the employer subject to the condition that 
the employer shall not be under an obligation to pay any contribution over and 
above the contribution payable under  the Act.   Further, employees who were
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drawing more than ` 6,500 per month at the time of enrolment and employees 
who were drawing lesser amount at the time of enrolment and whose monthly 
pay subsequently exceeded ` 6,500 were considered as ‘excluded employees’ 
under  the  EPF  scheme.  However,  those  employees  whose  monthly  pay 
exceeded ` 6,500 would be allowed to continue in the EPF scheme and could 
contribute  more  than `  6,500  per month,  based  on  the  undertaking  that  the 
employer would pay the administrative charges 96 payable and comply with all 
statutory  provisions  of  the  scheme.  Even  in  such  cases,  the  employers’ 
contribution  was  to  be  limited  to  the  amount  payable  on  a  monthly  pay  of 
`  6,500  (proviso  to  paragraph  26A  (2)  of  EPF  scheme,  1952).      Thus  the 
maximum amount  payable  by  the  employer  towards  contribution  per  annum 
for  an  employee  would  be  `  10,616  only  at  13.61  per  cent  of  `  78,000 
(` 6,500 x 12). 

Audit  scrutiny  of  the  implementation  of  the  EPF  scheme  in  the  State 
autonomous  institutions  revealed  that  contributions  were  made  by  these 
institutions  irrespective of  the pay  limit fixed (` 6,500 per month) as per  the 
scheme. Excluded  employees  (whose pay  exceeded ` 6,500) were  also  seen 
enrolled  contrary  to  the  provisions  in  the  scheme.  As  the  autonomous 
institutions are substantially financed by the State Government, sanctions from 
the Government should have been obtained to pay employers’ contribution in 
excess of the prescribed limits. 

A  detailed  scrutiny  of  the  annual  returns  for  the  period  from  200405  to 
200708  submitted  to  the  EPF  authorities  by  five 97  State  autonomous 
institutions  revealed  that  these  institutions  were  contributing  towards  their 
share of EPF  in excess of the prescribed limit and the excess payment on this 
account worked out to ` 1.72 crore during 200408. As no specific sanction to 
contribute  in  excess  of  the  prescribed  limit was  obtained  from Government, 
the payment was irregular and caused additional burden to the State exchequer 
without their knowledge. 

On this being pointed out in audit, the Finance Department issued (May 2010) 
instructions  to  all  Government  autonomous  institutions  having  the  EPF 
scheme  and  paying  excess  employer’s  contribution,  to  enquire  into  the 
irregularities and to inform the action taken to the Accountant General.   The 
Finance  Department  also  intimated  (September  2010)  that  the  concerned 
administrative  departments  (Higher  Education  and Science  and  Technology) 
under  whom  the  autonomous  institutions  functioned  had  been  directed  to 
initiate  disciplinary  action  against  the  officers  responsible  for  remitting  the 
excess  amounts  ignoring  the  statutory  provisions  and  to  recover  the  excess 
amount. The Finance Department added that it would monitor the action taken 
by the administrative departments. 

96  1.61  per  cent  of  the  salary  of  the  employee    0.5  per  cent  towards  Employees’  Deposit  Linked 
Insurance fund (EDLI), 1.1 per cent  towards Pension fund and 0.01 per cent towards administration 
charges of EDLI. 

97 Kerala State Audio Visual and Reprographic Centre (` 4.14 lakh) 
National Transportation Planning and Research Centre (` 24.99 lakh) 
Tropical Botanic Garden and Research Institute (` 59.88 lakh) 
Kerala Forest Research Institute (` 74.39 lakh) 
Lal Bahadur Sasthri Centre for Science and Technology (` 9.07 lakh)
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GENERAL EDUCATION DEPARTMENT 

2.2.2  Extra expenditure due to irregular grant of scale of pay instead of 
consolidated pay to General Foundation Course teachers 

Grant  of  scale  of  pay  instead  of  consolidated  pay  to  165  General 
Foundation Course  teachers having workload below  six hours per week 
led  to  extra  expenditure  of  `  2.83  crore  towards  their  salary  and 
allowances. 

The  Kerala  Vocational  Higher  Secondary  Education  Subordinate  Service 
Rules,  2004  (Special  Rules)  considered  NonVocational  Teachers  having 
workload below 15 hours per week per subject  as regular staff and classified 
them as NonVocational Teachers  (Junior)  and  granted  them  scale  of  pay. 
However,  NonVocational  Teachers  (General  Foundation  Course)  having 
workload below six hours per week were not separately classified in the Rules 
as they were not considered as regular staff borne on the establishment. As per 
the  Pay  Revision  Orders  of  2006,  these  teachers  were  eligible  only  for  a 
consolidated pay of ` 3500 per month. 

However,  scrutiny  (January  2010)  by  Audit  revealed  that  165  General 
Foundation Course (GFC) teachers having workload below six hours per week 
were  appointed  in  145  Vocational  Higher  Secondary  Schools  between  June 
2008 and December 2009 and were paid in the scale of pay of ` 919015510 
as  applicable  to  NonVocational  Teachers  (Junior).    This  resulted  in  extra 
expenditure of ` 2.83 crore (reckoned at the minimum of the scale of pay) for 
the period June 2008 to June 2010. 
Government admitted (September 2010) that the irregular grant of scale of pay 
to the above GFC teachers occurred due to the misinterpretation of the Special 
Rules  by  the  appointing  authority,  i.e.,  the  Director,  Vocational  Higher 
Secondary  Education  who  was  not  competent  to  interpret  the  rules. 
Government  further  stated  (September  2010)  that  the  Kerala  Vocational 
Higher  Secondary  Education  Subordinate  Service  Rules,  2004,  had  been 
amended with  retrospective  effect  from  12 March  2004  to  distinguish  non 
vocational  teachers  (Junior)  from  GFC  teachers  having workload  below  six 
hours per week. However, Government had not  intimated the action  initiated 
against  the Director who was responsible  for  the extra expenditure caused to 
them (September 2010). 

PUBLIC WORKS DEPARTMENT 

2.2.3  Extra expenditure due to adoption of higher norms for estimation 
of unit rate 

Sanction of higher labour component and excessive rates for tile flooring 
in four building works resulted in an extra expenditure of ` 51.50 lakh to 
Government. 

The  labour component  for  flooring with paving  tiles as per Sl.No.409 of  the 
Standard Data Book for Civil works (SDB) was one brick mason, 0.5 man and 
0.5 boy mazdoor. Audit scrutiny of the records in Special Buildings Division,
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Thiruvananthapuram during April 2009 disclosed the sanction of higher norms 
for  the  labour  component  for  flooring  with  paving  tiles  in  four  building 
construction works (Super Speciality Block in Medical College Hospital, Civil 
Station Phase I, Civil Station Phase II and Ambedkar Bhavan) arranged by the 
Superintending  Engineer,  Building  and  Local  Works,  South  Circle, 
Thiruvananthapuram between May 2005 and April 2006 as detailed below: 

Supplying and paving  the  floor using  ceramic/rectified/vitrified  tiles of good 
quality was an item of work in all the four contract schedules.  The estimated 
rate of labour component for flooring work as per the SDB and the Schedule 
of  Rates  2004  was  `  287.38 98  per  10  sq.metre.  Against  this  the  rate 
adopted  for  the  labour  component was `  2,238.50 99  per 10  sq.metre,  which 
was the rate for the work of dadoing 100 walls. This resulted in an excess rate of 
` 1,951.12 per 10  sq.metre.  For  an  area  of 22,867.33  sq.metre paved using 
ceramic/rectified/vitrified  tiles  in  the  four  buildings,  the  extra  amount 
including  tender  excess  (ranging  from  8.92  per  cent  to  23.6  per  cent)  paid 
during December 2008 to February 2010 due to adoption of higher norms was 
` 51.50 lakh. 

The Chief Engineer, Buildings, Thiruvananthapuram stated (December 2010) 
that the data was based on Sl. No.536 of SDB since a uniform rate for flooring 
was  adopted  only  in  May  2008.    The  reply  is  not  acceptable  as 
Sl. No. 536 is meant for the work of dadoing walls with tiles and Sl.No. 409 of 
SDB is applicable for flooring with tiles. 
The  matter  was  referred  to  Government  in  May  2010;  reply  had  not  been 
received (November 2010). 

2.2.4  Avoidable expenditure on payment for inadmissible items 

Inadmissible payment for removal of obstacles found during well sinking 
in  ordinary  rock  in  a  bridge work  resulted  in  avoidable  expenditure  of 
` 36.67 lakh. 

Government  issued  (November  2006)  administrative  sanction  for  the 
construction  of  Sreemoolanagaram Bridge across  Periyar  river  in Ernakulam 
District  with  assistance  from  the  National  Bank  for  Agriculture  and  Rural 
Development. The Superintending Engineer (SE), Roads and Bridges, Central 
Circle, Aluva awarded (July 2007) a contract for ` 13.49 crore (at 22.44 per 
cent above the estimated value) to M/s. Kerala State Construction Corporation 
Limited (KSCC), a Government company, with due date of completion of 30 
July 2009.  The date of completion was later extended up to 30 August 2010. 
The components of the work included sinking of RCC 101 well of 10 metre and 
6.5 metre outer diameter for abutment and piers respectively. According to the 
terms of contract, KSCC had  to sink wells  in all  classes of soil 102  other  than 
hard  rock.  According  to Chapter XV of  the  ‘Standard Data Book  for Civil 

98 One brick mason: ` 165 + 0.5 man: ` 55 + 0.5 boy: ` 41.25 + 10 per cent contractors profit 
(CP) 

99 Rate for dadoing walls (Sl.No. 536 of SDB) : nine brick masons: ` 1,485 + five men 
mazdoor: ` 550 + 10 per cent CP 

100 Decorating the lower part of an interior wall 
101 Reinforced Cement Concrete 
102 Soil other than hard rock include ordinary soil, hard soil, ordinary rock, etc.
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Works’  (SDB),  the  rate  for  wellsinking was  inclusive  of  hire  and  working 
charges  of  pumps  and  air  compressors.  For  obstacles  like  boulders  of  size 
more than 40 decimetre cube (dm 3 ) or wooden logs of size more than 100dm 3 
found during  sinking wells,  extra  payment was  to  be made  only  for  cutting 
down or breaking the obstacles into small pieces. 

While sinking the well, ordinary rock mixed with boulders of size more  than 
40 dm 3  at different depths and wooden logs of size more  than 100 dm 3 were 
found. To remove these obstacles, the Chief Engineer, PWD sanctioned (July 
2008) five extra items 103 . The SE entered into a supplementary agreement with 
KSCC  in August 2009 for execution of  these extra  items. Three out of  these 
five  extra  items  viz.,  well  sinking  in  ordinary  rock,  hire  charges  for  300 
CFM 104 air compressor and labour charges for helpers were not admissible, as 
the rate for well sinking was inclusive of these items. Consequently, payment 
for the aforesaid items resulted in avoidable expenditure of ` 36.67 lakh 105  to 
Government. 

The  Chief  Engineer,  Public  Works  Department  (Roads  &  Bridges)  stated 
(August 2010) that the items were beyond the scope of the original agreement 
and specifications but were inevitably required during execution and therefore, 
executed as extra  items.   The  reply  is  not acceptable  since  (i)  the agreement 
was for sinking well in all classes of soil, other 106  than hard rock and soil other 
than  hard  rock  include  ordinary  rock    and  (ii)  the  rate 107  for  sinking  well 
included  running  expenses  of  compressor  and  other  appliances  and  extra 
amounts  were  only  for  cutting  down  or  removing  the  obstacles  into  small 
pieces. 
The  matter  was  referred  to  Government  in  May  2010;  reply  had  not  been 
received (November 2010). 

2.2.5  Extra expenditure on a road work 

Execution of road markings at a higher rate on a road work resulted in an 
extra expenditure of ` 35.93 lakh. 

Road markings  are  defined  as  lines,  patterns, works  or  other  devices  except 
signs  set  into,  applied  or  attached  to  the  carriageway  for  control,  warning 
guidance  or  information  of  road users.  Carriageway markings  include  inter 
alia,  centre  lines,  border  or  edge  lines  and  pedestrian  crossings.    The  State 
Public Works Department  (PWD)  had  no  rate  for  these  and  hence  the  rate 
approved  by  the Ministry  of  Road  Transport  and Highways  (MORTH) was 
adopted in the State.  The rate for road marking in 2006 approved by MORTH 
was ` 630 per sq.metre (sq.m). 

103  Well sinking in ordinary rock,hire charges for 300 CFM air compressor, labour charges for helpers, 
labour  charges  for well  sinker diver with diving  set  and  labour  charges  for   well    sinker without 
diving set . 

104 Cubic Feet per Minute 
105  `  36.67  lakh  =  payment  for  well  sinking  in  ordinary  rock  (`  4.61  lakh)  +  hire  charges  for  air 

compressor (` 30.46 lakh),  labour charges for helpers (` 1.60 lakh) 
106  Chapter II of SDB 
107 Chapter XV of SDB
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The  Superintending  Engineer,  Roads  and  Bridges  South  Circle, 
Thiruvananthapuram in April 2006 awarded the work of providing bituminous 
macadam and asphaltic concrete from chainage 0/000 to 25/360 of Cherthala 
Arookutty Road to a contractor for a contract amount of ` 12.67 crore.   The 
road marking components  included  in  the work were centre  lines with white 
paint at the rate of ` 894 per sq.m, side edges with yellow paint at the rate of 
`  927  per  sq.m  and  Pedestrian  crossing  with  white  paint  at  the  rate  of 
` 967 per sq.m for  areas of 1200 sq.m, 225 sq.m. and 230 sq.m respectively. 
In  three  similar  National  Highway  road  works  for  which  agreements  were 
executed  during  200506  and  200607,  the  rates  adopted  for  various 
components  in  road marking was `  630 per  sq.m as  approved by MORTH. 
Though  the  Superintending  Engineer  (SE)  proposed  the  rate  approved  by 
MORTH  (i.e.  `  630  per  sq.m)  for  the  road  markings,  the  Chief  Engineer, 
Roads  and Bridges, Thiruvananthapuram  changed  it  to  the  aforesaid  rates  at 
the  time of approval of the estimate without assigning any reason.   The total 
area of the centre  lines and edges was 1425 sq.m which was  later revised by 
clubbing the centre line and edges line areas and increased to 9275.60 sq.m at 
a uniform rate of ` 894 per  sq.m. The area of pedestrian  crossings was also 
increased  to  685  sq.m.  A  supplemental  agreement  for  the  additional  works 
was  executed  in  March  2009.    The  contractor  executed  9275.60  sq.metre 
central and edge line markings and 631.88 sq.m pedestrian crossing markings 
(total  9907.48  sq.m)  and  was  paid  `  1.20  crore  (February  2010)  against 
`  84.26  lakh  as  per  the  approved  rate  of MORTH.    Thus  adoption  of  rate 
higher  than  the  rate  approved  by  MORTH  without  adequate  justification 
resulted in an extra expenditure of ` 35.93 lakh. 

The Chief Engineer, Roads and Bridges stated (May 2010) that the rate of road 
markings was approved by  him and  that  the  increase  in quantity was due  to 
painting the edge lines of  the road for 15 cm width which was not originally 
included.  However, it was noticed in audit that in three similar road works for 
which agreements were executed between October 2005 and February 2007 by 
SE, NH (Central) circle, Kochi, the width of the edge lines marking was only 
10 cm, and the rate adopted was only ` 630 per sq.m. As such the higher rates 
and increase in line width  allowed by the Chief Engineer were not justifiable. 

The matter was referred to Government  in July 2010 and reply had not been 
received so far (November 2010). 

2.3  Idle establishment/blockage of funds 

FISHERIES AND PORTS DEPARTMENT 

2.3.1  Blocking of funds with Matsyafed 

Conceptualisation of projects without assessing the situation prevailing in 
the State resulted in blocking of funds of ` 2.53 crore released to Kerala 
State  Cooperative  Federation  for  Fisheries  Development  Limited 
(Matsyafed) for implementation of two projects. 

The State Government accorded  (February 2007) an  administrative  sanction 
for implementation of two projects viz. diversification of artisanal fisheries for 
deep sea fishing (project cost: ` 4.88 crore) and value addition and marketing
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of fish (project cost: ` 99.95 lakh), in the fisheries sector under the President’s 
Mission Programmes. Government of India had allocated (August 2006) ` five 
crore 108  for implementation of these two schemes during Annual Plan 200607 
and  released  30 per  cent of  the allocated amount  (`  1.50  crore)  as one  time 
Additional  Central  Assistance.  The  projects were  to be  implemented  by the 
Kerala  State  Cooperative  Federation  for  Fisheries  Development  Limited 
(Matsyafed). Hence, Government had released `  four crore and ` 99.95 lakh 
(including  their  share)  in  March  2007  and  March  2008  respectively  to 
Matsyafed.   The following points were noticed during audit of the utilisation 
of funds:. 
(i)  The  project  ‘diversification  of  artisanal  fisheries  for  deep  sea  fishing’ 
proposed to convert 20 inboard motor fitted crafts, as a pilot project, to take up 
gill netting and long  lining  in the offshore waters of more  than 50m depth to 
exploit  the  resources of  tuna,  seer  fish, bill  fishes, perches,  etc. These crafts 
were  also  to  be  equipped  with  fish  holds  of  about  20  tonnes  capacity  for 
enabling multiday fishing. Apart from investment in capital for modifying the 
existing  crafts,  training was  also  to  be  provided  to  traditional  fishermen  in 
long  lining  and  gill  netting  for  deep  sea  resources.  The  project  was 
implemented in seven districts. Out of the total release of ` four crore by State 
Government, Matsyafed  could  utilize  only `  2.48  crore  as  of October  2010 
resulting  in  nonutilisation  of  `  1.52  crore  for  the  last  three  years.  The 
Managing Director, Matsyafed  intimated  (June 2010)  that underutilization of 
funds was due to conversion of  only 13  out of  20 inboard motor fitted crafts 
for deep sea fishing and also due to less expenditure incurred on installation of 
auxiliary  equipments  in  mother  vessel  and  imparting  training  to  fishermen. 
Government  stated  (July  2010)  that  the Matsyafed  had  taken  steps  to utilize 
the funds in the current financial year itself. 
(ii)    The  project  ‘value  addition  and  marketing  of  fresh  fish  to  reduce  post 
harvest  losses  to  traditional  fishermen’  was  intended  to  provide  insulated 
boxes to carry  ice to the sea  so as to preserve the freshness of  the catch and 
to introduce flake ice machines and temporary storage at the level of primary 
cooperatives.   Though Matsyafed  had  to  identify  nine primary cooperative 
societies  for  establishing  flake  ice manufacturing  units,  only  three  Societies 
(two  in  Thiruvananthapuram  district  and  one  in  Ernakulam  district)  were 
identified  (January  2009)  to  establish  flake  ice  manufacturing  units.  It  was 
informed (June 2010) by the Managing Director, Matsyafed that as there was 
no flake ice machine manufacturers in Kerala, national  level bidding process 
for  tenders was resorted  to and agreement was executed  (April 2010) with a 
Pune based company to supply and install machines within six months.   Thus, 
`  99.95  lakh  released  in March  2008  for  installing  flake  ice  manufacturing 
machines  and  providing  temporary  storage  facilities  at  the  level  of  primary 
cooperatives remained unutilised as of September 2010.   Government stated 
(August  2010)  that  the  major  cause  of  delay  was  to  identify  a  qualified 
manufacturer of  flake  ice machines and the entire  components of  the project 
would be completed during the financial year 201011 itself. However, it was 
further  seen (October 2010)  in audit  that  the cost of establishing a  flake  ice 
manufacturing  unit  had  increased  from `  seven  lakh  to `  12.70  lakh  due  to 

108  ` four crore for ‘Diversification of Artisanal Fisheries for Deep Sea fishing’ and ` one crore for 
‘Value addition and marketing of fish’



Chapter II – Audit of Transactions 

107 

delayed execution of the project and the amount sanctioned under the project 
(` 63 lakh for nine units) for this purpose had become insufficient. 

Audit scrutiny also revealed that Matsyafed had not conducted any feasibility 
study to assess  the prevailing situation in the fisheries sector of the State and 
to  identify  units/societies  for  implementing  the  projects,  before  giving  the 
project proposals to Government of India. Consequently Matsyafed could not 
identify the required number of units/societies  for  implementing  the projects 
during  the  last  three  years.  Thus  conceptualisation  of  the  projects  without 
proper study resulted in blockage of funds amounting to ` 2.53 crore (October 
2010) with Matsyafed. 

FOREST AND WILDLIFE DEPARTMENT 

2.3.2  Expenditure on idle establishment 

Retention of staff in the office of the Tribal Rehabilitation Commissioner 
without work during April 2005 to February 2010 resulted in infructuous 
expenditure of ` 1.32 crore. 

Government of India conveyed (August 2003 and February 2004) in principle 
(Stage I) approval under the Forest (Conservation) Act, 1980 for diversion of 
7693.2257  hectare  of  Reserved  Forest/Vested 109  Forest  land  for  the 
resettlement and  rehabilitation of  landless  tribal  in  the  five 110  districts of  the 
State. The conditions of the approval stipulated that the transfer of forest land 
should  not  be  effected  till  the  State  Government  deposited  the  Net  Present 
Value (NPV), of the forest area diverted, with the Compensatory Afforestation 
Management and Planning Agency. 

The  State  Government  sanctioned  (December  2003  and  June  2004)  the 
creation  of  posts  of  a Tribal  Rehabilitation  Commissioner  (TRC)  and  six 111 
supporting  staff  for  the  integrated  development  and  rehabilitation 
scheme/works  in  respect  of  the  tribal  to  be  resettled.    However,  the  State 
Government  failed  to  remit NPV  amounting  to `  560  crore  (approximately) 
and hence the project could not be implemented.  This resulted in idling of the 
entire  staff.  Consequently  the  establishment  expenditure  of  `  1.32  crore 
incurred on the office of the TRC for the period from April 2005 to February 
2010 was infructuous. On this being pointed out, the department stated (March 
2010) that the Government would be requested to abolish the office. 

The  formation of  the office  and posting  the  full  complement of  staff  in  June 
2004  without  fulfilling  the  conditions  for  transfer  of  forest  land  and  its 
continuance even after absence of work became evident, resulted in wastage of 
resources. 

The  matter  was  referred  to  Government  in  July  2010;  reply  had  not  been 
received (November 2010). 

109 Private forests vested in the Government under Kerala Private Forest(Vesting assignment) Rules,1974 
110 Kannur, Kasaragod, Malappuram, Palakkad and  Wayanad 
111 One post each of Confidential Assistant, Assistant Conservator of Forests, Ranger, Lower Division 

Clerk and Peon. 

.
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HIGHER EDUCATION DEPARTMENT 

2.3.3  Nonutilisation of Additional Central Assistance 

Additional Central Assistance of ` five crore released by Government of 
India  for  setting up a  super  speciality hospital  under Mahatma Gandhi 
University remained unutilised in  the  University’s bank account for the 
last four years. 

Government of India sanctioned (November 2005) `  five crore as a one time 
Additional  Central  Assistance  (ACA)  to  the  State  Government  for  the 
establishment  of  the University  Institute  of Medical  Sciences  and Research, 
Hightech  stateoftheart  Super  Speciality  Health  care  centre,  etc.,  at 
Puthupally campus of School  of Medical Education  under Mahatma Gandhi 
University,  Kottayam  District.  The  Central  Public  Works  Department 
(CPWD) prepared a preliminary estimate for an amount of `  16.52 crore for 
this project.      In March 2006,  the State Government  released ACA of `  five 
crore  to  the  University  for  this  purpose  and  directed  them  to  meet  the 
remaining amount from their own resources. The University deposited (March 
2006) this amount in a separate bank account.  In August 2006, the Syndicate 
of  the  University  resolved  to  sanction `  10  crore  towards  the  University’s 
contribution and allocations of ` eight crore and ` six crore were made in the 
annual  budgets  of  200708  and  200809  respectively  for  the  construction. 
However, no expenditure was incurred during these years. 

Government stated (July 2010) that the project demanded a lot of deliberations 
and  consultations  at  the  highest  level  with  eminent  academicians  and 
institution  builders.    They  added  that  the  University  finally  decided  to 
establish a Biomedical Research Centre as the first phase of SuperSpeciality 
Hospital and Research Centre and the foundation stone for the centre was laid 
in April 2010. The construction work was entrusted to Bharat Sanchar Nigam 
Limited at an estimated cost of `  7.21 crore and 10 per cent of  the cost was 
released in June 2010 as advance payment. 
Thus,  the  ACA  of  `  five  crore  released  by  Government  of  India  in 
200506  for  setting  up  a  super  speciality  hospital  under  Mahatma  Gandhi 
University  remained  unutilised  in  the  University’s  bank  account  for  the  last 
four  years.  This  had  resulted  in  nonestablishment  of  the  hospital  thereby 
denying quality treatment to the public and quality education to the students of 
School of Medical Education. 

2.3.4  Blocking of Central funds with Centre for Continuing Education, 
Kerala
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Rupees 1.28 crore out of the Additional Central assistance of ` 1.95 crore, 
released  by  Government  of  India  for  the  establishment  of  the 
K.R.Narayanan  National  Institute  of  Visual Arts  and  Science  remained 
blocked  with  the Centre  for Continuing Education, Kerala  for  the  last 
four years. 

The State Government accorded (November 2005) administrative sanction to 
the Centre for Continuing Education 112 , Kerala (CCEK), for the establishment 
of  the  K.R.Narayanan  National  Institute  of  Visual  Arts  and  Science  at 
Thekkumthala, Kottayam at a project cost of ` 31 crore for conducting courses 
in filmmaking, video production, visual communication and related subjects. 
The  State  Government  released  (January  2006)  `  1.95  crore  sanctioned  by 
Government  of  India  in  November  2005  as  a  one  time  Additional  Central 
Assistance  for  establishment  of  the  above  Institute.    The  State  Government 
also  transferred  (September  2005)  the  land  and  building  of  closed  down 
Government  Lower  Primary School,  Thekkumthala  for  the  establishment  of 
the  Institute.    In March  2006,  the  State Government  decided  to  provide  the 
entire  project  cost  of  `  31  crore  from  State  funds,  over  a  period  of  time 
depending on the progress of the project.  However, no additional funds were 
provided  for  this  purpose  in  the  subsequent  years’  budgets,  till  200910. 
Additional area of 10.5 acres surrounding the school was acquired by CCEK 
at a cost of ` 66.53 lakh during JuneJuly 2007. 

In response to an audit query, the Director, CCEK informed (November 2009) 
that as the campus was situated nearly 30 km away from Kottayam town, all 
the facilities including the residential complexes were to be completed before 
the  Institute  commenced  its  functioning.    The  balance  funds  (`  1.28  crore) 
available with  the  Institute were  insufficient  to meet  the expenditure  relating 
to  construction  of  buildings,  hostels  and  purchase  of  machinery  and 
equipment.  Though proposals had been submitted for additional assistance, no 
funds were provided in the budget after 200506. 
Thus, even after four years of conceptualisation, the K.R.Narayanan National 
Institute of Visual Arts and Science was not established due to failure of  the 
State Government  to provide necessary  funds through the budget  to meet  the 
cost  of  the  project  and  hence  `  1.28  crore  out  of `  1.95  crore  released  by 
Government of India remained blocked with CCEK. 
The  matter  was  referred  to  Government  in  April  2010;  reply  had  not  been 
received (November 2010). 

2.4  Unfruitful/wasteful expenditure 

112 A State autonomous body
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TRANSPORT DEPARTMENT 

2.4.1  Wasteful expenditure on purchase of fibre reinforced plastic boats 

Hasty  decision  to  purchase  fibre  reinforced  plastic  boats  for  service 
operations resulted in wasteful expenditure of ` 3.80 crore. 

Following the Kumarakom boat tragedy of July 2002 in the State, Government 
ordered  the  replacement  of  all  the  service  boats  above  25  years  old. 
Accordingly,  the  State  Water  Transport  Department  (SWTD)  sought 
administrative  sanction  for  the  purchase  of  Fibre  Reinforced  Plastic  (FRP) 
boats and the Government accorded (August 2003) sanction  for  the purchase 
of  10  FRP  boats  at  `  3.90  crore.  The  Director,  SWTD  placed  (July  2004) 
purchase orders for 10 FRP boats at ` 3.80 crore 113 with M/s Kerala Shipping 
and Inland Navigation Corporation Limited (KSINC) and the order specified 
delivery  of  boats  after  satisfactory  trial  run with  and without  load.  KSINC 
delivered  the  first batch of  three boats  for  trial  run  in  June 2005.  In  the  trial 
run  the  SWTD  observed  (June  2005)  that  there  were  problems  of  visibility 
from  the  Syrang’s 114  cabin,  deficiency  in  steering  stability  and  sea  water 
system  and  redesigning  was  required  for  wheel  house.  Hence  in  a  joint 
meeting convened (June 2005) by SWTD and KSINC, it was mutually agreed 
to  rectify  the  above  defects.    Subsequently  the  Government  constituted 
(January  2006)  an  inspection  team,  consisting  of  the  Naval  Architect  of 
Cochin University  of  Science  and Technology,  the Chief  Inspector of  boats, 
the Assistant Engineer, KSINC, the Works Manager of SWTD and the Traffic 
Superintendent of SWTD, to inspect the work done in the FRP boats and also 
to  provide  practical  suggestions  to  get  the  boats  launched  for  service 
operations.  The inspection team observed the following: 

(i)  The purchase order was placed by SWTD without mentioning anything 
about their requirement and the thickness of  the fibre for each and every part 
of  the  vessel  and  the  cost  of  the  boats  was  finalized  before  approving  the 
drawings/design. 

(ii)  Boat Syrangs could not get all round views such as front, rear and both 
sides, which was essential for a passenger boat. 

(iii)  KSINC/SWTD had not constituted any supervision team at the time of 
construction of vessel, which was highly essential. 

(iv)  While in operation, the bodies  of the boats always rubbed the concrete 
jetty. Since the abrasion resistance of the fibre glass was low and thickness of 
the hull was below 10mm, the boats were unsuitable for the Kuttanad area. 
As per directions (March 2006) from the Government,  SWTD had taken the 
five  (including  the  earlier  three  boats)  FRP boats  to be  run on  experimental 
basis with  fitness  certificates  from  the Chief  Inspector of Boats.   During  the 
service  operations  of  two  boats  on  experimental  basis,  the  technical  experts 
and  crew  of  the  SWTD  reported  that  the  major  defects  pointed  out  earlier 
(June  2005)  in  the  trial  run had  not  been  rectified.  On  expiry  of  the  fitness 

113 Cost of 10 boats at ` 36.50 lakh per boat (` 3.65 crore) plus sales tax at 4 per cent  (` 0.146 crore) 
114 The persons who navigate the boats
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certificates, the Chief Inspector of Boats refused (May 2006)  to renew fitness 
certificates  to  these  boats,  pointing  out  certain  defects  such  as  low  abrasion 
resistance  of  fibre,  overheating  of  engine  due  to  low  air  circulation,  water 
logging in the hull of the boat, lack of all round view of the boat Syrang, etc. 
A  joint meeting was again  held between SWTD and KSINC in  July 2006  to 
rectify the operational problems to make the boats serviceable. 

However, based on  the Government’s decision  (February 2008) SWTD took 
possession of all the 10 boats, without rectifying the defects pointed out in the 
joint  meeting  held  in  July  2006,  subject  to  the  condition  that  the  crew  of 
KSINC would  operate  these  boats  for  six months  from  the  date  of  handing 
over  and  would  provide  warranties  for  one  year.    In  September  2008,  full 
payment for 10 FRP boats (` 3.80 crore) was made.  It was seen in audit that 
SWTD/ KSINC had not operated even a single schedule using these boats due 
to  defects  in  hydraulic  steering  system,  exhaust  pipe,  radiator,  stork  pump, 
fresh  water  pump,  etc.    As  of  March  2010,  seven  out  of  10  boats  were 
withdrawn from service and were held at various operative centres/yards and 
the remaining three boats were used  sparingly  without fitness certificates. 

Thus,  the  Government’s  decision  to  take  over  possession  of  ten  FRP  boats 
from  KSINC  without  rectifying  the  defects  resulted  in  expenditure  of 
`  3.80  crore  incurred  towards  the  cost  of  10  FRP  boats    became  largely 
wasteful. 

The  matter  was  referred  to  Government  in  June  2010;  reply  had  not  been 
received (November 2010). 

WATER RESOURCES DEPARTMENT 

2.4.2  Unfruitful expenditure due to partial execution of work 

Due to execution of desilting work without a demarcated survey map and 
obstruction from local residents, a canal work could not be fully executed 
rendering expenditure of ` 81.75 lakh unfruitful. 

The  Superintending  Engineer,  South  Circle,  Thiruvananthapuram  (August 
2006) awarded the execution of the work of ‘Revival of VeliKovalam stretch 
of T.S.Canal (Restoration of Parvathy Puthanar Canal) to a firm for a contract 
amount of ` 4.34 crore with due date of completion as June 2007.  The work 
involved  desilting and deepening  of  the Parvathy Puthanar Canal  up  to 1.75 
metres from Kovalam to Akkulam for a length of 16.045 kilometre to make it 
navigable. 
According  to  paragraphs  15.2.2  and  22.2.2  of  the  Kerala  Public  Works 
Department  Manual  (KPWDM)  the  land  required  for  any  work  should  be 
ready  for  being  handed  over  to  the  contractor  to  start  the  work  and 
encroachments in the navigable waterway should be promptly got removed.  A 
demarcated survey map was required to fix the alignment and boundaries and 
initiate  action  to  remove  encroachments/obstacles  so  as  to  have  a  hindrance 
free site to execute the work.  However, the work was awarded without fixing 
the alignment and demarcation of canal boundaries. It was seen  in audit that 
the Advisor to the Government  on Canal Development for Inland Water Ways 
during  inspection  observed  (March  2007)  the  necessity  of  demarcation  for
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further work. Similarly, the Director, Inland Navigation reported(March 2008) 
to  Government  that  lack  of  demarcation  affected  the  works  adversely.  The 
department  deposited  (`  four  lakh)  funds  for  demarcation with  the District 
Collector,  Thiruvananthapuram  in  February  2008  only  and  the  demarcated 
survey map of the canal had not been  received as of August 2010. 
According  to  Para  16.10.6  of  KPWDM  where  level  sections  are  taken  for 
computing  the  quantity  of  earthwork,  the  initial  and  final  levels  should  be 
entered  in  properly  numbered  field  books.    The  site was  handed over  to  the 
contractor  in  September  2006  and  for  convenience  of  execution,  the  canal 
length  was  divided  into  five  reaches.    However,  initial  level  measurement 
could not be commenced in the first  two reaches due to strong protests from 
the local people who used the portion for retting coconut husk.  Consequently, 
the contractor firm could not take up the works in these two reaches.  No work 
could  be  proceeded  within  the  third  reach  also  due  to  encroachment  and 
existence  of  numerous  constructions  abutting  the  existing  canal.    In  the 
remaining two reaches the deepening work was confined to the middle portion 
of the navigation route and proper depth could not be achieved on either side 
due  to  protests  from  the  locals  residing  on  the  canal  banks.    No  work was 
carried out after the due date of completion (June 2007).  The contractor firm 
was  paid `  81.75  lakh  in March  2008  for  the  portion  of  the work  executed. 
Finally the Director, Inland Navigation, Kollam foreclosed the work in March 
2009.  The Chief Engineer, Irrigation and Administration (August 2010) stated 
that the aim of dredging the canal in its full width could not be achieved due to 
the  unfavourable  conditions  prevailing  at  the  site  and  nondredging  of  the 
sides was due to the administrative inability to evict various encroachments. 

The failure of the department to obtain a demarcated survey map and provide 
a  hindrance  free  site  as  stipulated  in  the  department  manual  resulted  in 
unfruitful expenditure of ` 81.75 lakh. 

The  matter  was  reported  to  Government  in  July  2010;  reply  has  not  been 
received so far (November 2010). 

2.5  Regularity issues and others 

HIGHER EDUCATION DEPARTMENT 

2.5.1  Loss of assistance  from University Grants Commission  to Calicut 
and Mahatma Gandhi Universities 

Delayed  execution  of  schemes  envisaged  in  the  Tenth  Plan  resulted  in 
forfeiture  of  General  Development  Assistance  of  `  1.44  crore  and 
violation  of  University  Grants  Commission  guidelines  regarding 
construction of building by Calicut and Mahatma Gandhi Universities led 
to disallowance of expenditure of ` 1.75 crore out of ` 5.74 crore released. 

During  the  Tenth  Plan  period  (200207)  the  University  Grants  Commission 
(UGC)  sanctioned  General  Development  Assistance  (GDA)  of `  3.71  crore 
and  `  3.47  crore  to  Calicut  and  Mahatma  Gandhi  (MG)  universities 115 

115  Calicut  University  with  headquarters  at  Malappuram  and  Mahatma  Gandhi  University  with 
headquarters at Kottayam
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respectively.  The  objective  of  GDA  was  to  improve  the  infrastructure  and 
basic facilities in the universities, so as to achieve the threshold level besides 
bringing  qualitative  development.  The  assistance  was  on  the  basis  of  the 
outlays  determined  and  communicated  by  the  universities  and  approved  by 
UGC.    The  release  of  funds  was  in  instalments  and  based  on  receipt  of 
progress  reports  and  statement  of  expenditure/utilization  certificate  of  grants 
already  released.  The  guidelines  stipulated  that  the  Universities  were  to 
constitute building committees which  should  scrutinize  the project proposals 
for  building  construction  and  forward  to  UGC  for  approval.    No  financial 
approval was to  be provided for such construction which were started without 
obtaining the prior approval of the UGC. 
Scrutiny  of  records  in  April  2009  and March  2010  of  the MG  and Calicut 
universities  respectively  revealed  that  due  to  slow  progress  in  execution  of 
projects and nonsubmission of utilization certificates in  time MG University 
and Calicut University did not receive the balance grant of ` 69.46 lakh and 
`  74.10  lakh  respectively  during  the  Tenth  Plan  period.  Government  stated 
(September 2010) that according to the Registrar of Calicut University,  UGC 
had not given any specific reason for not releasing the balance grant. 
It was also seen in audit that out of ` 2.96 crore released to Calicut University 
and  `  2.78  crore  to  MG  University  as  GDA  during  Tenth  Plan,  UGC  had 
disallowed expenditure of ` 62.04 lakh and ` 1.13 crore respectively, incurred 
on construction activities. This was because the universities had not obtained 
prior  financial  approval  of  UGC  for  undertaking  the  construction  work. 
Government  stated  (September 2010)  that UGC had been approached by the 
universities (Calicut UniversityJuly 2010 and MG UniversityFebruary 2009) 
to  condone  the  lapse  of  not  securing  prior  sanction.  However,  UGC  had 
neither  communicated  their  decision  nor  recovered  any  amount  from  the 
Eleventh Plan allocation (September 2010). 

Thus  delayed  execution  of  schemes  envisaged  in  the Tenth  Plan  resulted  in 
nonrelease of ` 1.44 crore and violation of guidelines regarding construction 
of  building  led  to  disallowance  of  expenditure  of  `  1.75  crore  incurred  by 
Calicut and MG Universities on this account. 

PUBLIC WORKS DEPARTMENT 

2.5.2  Penalty for execution of extra items at higher rates on a National 
Highway road work 

Government sustained loss of ` 3.55 crore due to imposition and recovery 
of  penalty  by  the  Ministry  of  Road  Transport  and  Highways  for 
sanctioning  higher  rates  for  extra  items  without  getting  their  prior 
approval. 

Government of  India, Ministry  of Road Transport  and Highways  (MORTH) 
accorded  (September  2005  to  November  2007)  technical  approval  and 
financial  sanction  for  the  work  ‘Improvement  of  riding  quality  of  National 
Highway  (NH)  208  from  chainage  45/000  to 81/250’  for  a  length  of  36.250
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km for execution in four reaches 116  based on four separate estimates prepared 
by  the  State NH  authorities.  All  the  four works were  awarded  to  the  same 
contractor  and  agreements were  executed with  the  Superintending Engineer, 
NH South Circle, Thiruvananthapuram in October 2008.  During the course of 
execution  of  the  works,  certain  extra  items  mainly  bituminous  macadam, 
granular subbase and wet mix macadam were  found necessary and the rates 
for  the extra  items were arrived at  through negotiations as per  the conditions 
of contract.   The aforesaid works were completed  in  June 2009 incurring an 
expenditure  of  `  33.17  crore  including  cost  of  extra  items  amounting  to 
` 12.21 crore. 

The  conditions  for  technical  approval  and  financial  sanction,  inter  alia, 
stipulated  prior  sanction  of  MORTH  for  incurring  expenditure  beyond 
permissible limits.  However, the extra items were executed without obtaining 
MORTH’s  sanction.  During  scrutiny  of  the  revised  estimate  for  approval, 
MORTH  found  (August 2009) that the rate for extra items finalised through 
negotiation  were  higher  than  the  rates  accepted  by  the  State  Public  Works 
Department for similar works to the same contractor in the adjacent reaches of 
NH 208.   The additional  financial  implication on account of adopting higher 
rates  on  extra/additional  items  amounted  to  `  3.55  crore.    MORTH,  while 
approving the revised estimates,  ordered (August 2009)    the recovery of  the 
additional expenditure consequent on execution of extra  items at higher rates 
from  the agency  charges due  to  the State as penalty  to curb  the  tendency of 
State Government/State PWD to get the work done on site without taking prior 
approval of MORTH.   MORTH recovered `  1.87 crore from the four works 
and  ordered  recovery  of  `  1.68  crore  from  the  agency  charges  of  the  other 
projects sanctioned/to be sanctioned for the State of Kerala. 

Thus execution of extra items at higher rates without getting prior approval of 
MORTH resulted in a loss of ` 3.55 crore to the State exchequer. 

The  matter  was  referred  to  Government  in  April  2010;  reply  had  not  been 
received (November 2010). 

AGRICULTURE DEPARTMENT 

2.5.3  Improper  management  of  funds  deducted  towards  General 
Provident Fund from employees of Kerala Agricultural University 
and consequent interest burden 

Failure  to  manage  funds  deducted  from  salaries  of  employees  towards 
General Provident Fund resulted in shortage of funds in Provident Fund 
account which led to extra burden of ` 15.93 crore to Kerala Agricultural 
University towards interest. 

As  per  the  Kerala  Agricultural  University  (KAU)  Act  1971,  KAU  has 
constituted  a  Provident  Fund  (PF)  for  the  benefit  of  its  employees  and  the 
Government  subsequently  notified  (June  1972)  that  the  General  Provident 
Fund  (Kerala)  Rules  would  be  applicable  to  the  employees  of  KAU.  The 

116 Reach I – Chainage 45/000 to 52/000 (cost: ` 4.79 crore), Reach II – Chainage 52/000 to 
66/000 (cost: `  7.19 crore), Reach  III – Chainage 66/000 to 76/000 (cost  `  12.94 crore) 
and Reach IV – Chainage 76/000 to 81/250 (cost ` 8.25 crore).
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Provident Fund transactions were being carried out through a Treasury Public 
(TP)  account 117  maintained  at  the District  Treasury,  Thrissur  and  a  Savings 
Bank account 118 opened in State Bank of Travancore, Thrissur. The University 
invested the PF balances in fixed deposits and ` 17.81  crore was available as 
of March 2008 in the District Treasury, Thrissur and Sub Treasury, Thrissur. 
Interests realised on these fixed deposits were being credited to the TP account 
maintained at the District Treasury, Thrissur and in the Savings Bank account 
in  the  State  Bank  of  Travancore,  Thrissur.    Payments,  such  as  temporary 
advances, part final withdrawals and final withdrawals, out of the PF account 
of  the  employees  were  effected  from  the  above  two  accounts  by  the 
University. 
From 200102 onwards,  the deductions made  towards PF  from  the  salary  of 
the employees were not being credited in full to either the TP account or to the 
bank account. Consequently, as against the balance of ` 80.75 crore (including 
interest credited) that should have been available in the PF account as per the 
University records,  the actual balance (`  18.95 crore) as at  the end of March 
2008,  in  the  savings bank account,  treasury public account and  fixed deposit 
account taken together was short by `  61.85 crore. During 200102 to 2007 
08, the actual interest accrued on the deposits/refunds made by the employees 
was  `  34.70  crore  whereas  the  interest  received  by  the  KAU  from  the 
investments made out of PF collections was ` 18.77 crore. This resulted in an 
avoidable  burden  of  interest  by  `  15.93  crore  to  KAU  from  their  own 
resources. 
Thus, failure of the KAU to manage its funds deducted from the salary of  its 
employees towards PF resulted in shortage of funds in the PF account which, 
in  turn,  led  to  extra  burden  of `  15.93  crore  on KAU  towards  payment  of 
interest  to  PF  subscribers.    The  State Government  stated  (September  2010) 
that the KAU could not deposit the full amount deducted from the employees 
towards PF from 200102 onwards to either the Treasury Public account or to 
the  bank  account  due  to  inadequate  allocation  of  NonPlan  grant  by 
Government.    The  reply  cannot  be  accepted  as  it  was  the  obligation  of  the 
Government  to provide sufficient  funds for all  the activities envisaged in the 
KAU Act. 

General 

2.5.4  Lack of responsiveness of Government to Audit 

The  Principal  Accountant  General  (Audit)  arranges  to  conduct  periodical 
inspections of the Government departments to test check their transactions and 
verify  the  maintenance  of  important  accounting  and  other  records  as  per 
prescribed  rules  and  procedures.    These  inspections  are  followed  up  with 
Inspection Reports (IRs) being sent  to the heads of the  offices inspected with 
copies  to  the next higher authorities.   Article 63  (c) of  the Kerala Financial 
Code  provides  for  prompt  response  by  the  Executive  to  the  IRs  to  ensure 
rectificatory action and accountability for deficiencies, lapses, etc.  The heads 
of  offices  and  the  next  higher  authorities  are  required  to  report  their 

117 Account number 723 
118 Account number 57006546359
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compliance  to the Principal Accountant General within four weeks of receipt 
of the IRs.  Halfyearly reports of pending IRs are sent to the Secretaries of the 
concerned department to facilitate monitoring of the pending IRs. 
At the end of June 2010, 8,070 IRs and 33,993 paragraphs issued up to March 
2010  were  pending  for  settlement.    The  yearwise  breakup  of  these  IRs  is 
given in Table 2.2: 

Table 2.2 Details of inspections reports and paragraphs pending for settlement 
Year  Number of Inspection Reports  Number of paragraphs 

Up to 200506  1549  5151 
200607  816  3599 
200708  1113  5020 
200809  2157  8675 
200910  2435  11548 
Total  8070  33993 

The  departmentwise  breakup  of  these  IRs  and  paragraphs  is  indicated  in 
Appendix X. 
A review of the outstanding IRs pertaining to Forest and Wildlife Department 
and Technical Education Department revealed that 1123 paragraphs contained 
in 410 IRs having money value of ` 67.72 crore remained unsettled at the end 
of June 2010.  The yearwise position of outstanding IRs and paragraphs and 
the nature of irregularities are indicated in Appendix XI. 

2.5.5  Followup action on Audit Reports 

The Government  is  required  to  finalise  remedial  action  on  audit  paragraphs 
within  a  period  of  two  months  of  the  presentation  of  the  Reports  of  the 
Comptroller  and  Auditor  General  of  India  to  the  Legislature.    The 
Administrative  Departments  concerned  are  required  to  furnish  notes 
explaining  the  remedial  action  taken  (ATNs)  on  the  audit  paragraphs  to  the 
Public  Accounts  Committee  as well  as  to  the  Principal Accountant General 
within the prescribed time limit. 

Position  of  pendency as  of October 2010  in  furnishing ATNs on  paragraphs 
included  in  the  Report  of  the  Comptroller  and  Auditor  General  of  India 
(Civil), Government of Kerala, pertaining to the years 200304 to 200809  is 
as follows: 

Table 2.3: Position of pendency in furnishing ATNs 

Reference to 
Report 
(Year) 

Number of 
paragraphs 
included 

Number of paragraphs for 
which ATNs have been 

furnished by the Government 

Number of paragraphs for 
which ATNs were due 
from the Government 

200304  43  43  Nil 
200405  32  31  1 
200506  32  32  Nil 
200607  39  39  Nil 
200708  33  27  6 
200809  31  6  25 
Total  32 

Departmentwise  details  of  pending  ATNs  are  furnished  in 
Appendix XII.


