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Chapter  II 

2.  Performance review relating to Government companies 

2.1  Orissa Power Generation Corporation Limited 

Functioning 

Executive summary 

Power is an essential requirement for all 
facets of life and has been recognised as 
a  basic  human  need.  In  view  of 
phenomenal  growth  in  the  demand  of 
power  since  200506,  capacity  addition 
was  not  adequate  to  meet  the  peak 
demand  leaving  a  deficit  of  700  MW 
during  200910.  In  the  background  of 
power  shortage  in  the  State,  it  was 
considered  desirable  to  conduct 
performance  audit  of  Orissa  Power 
Generation Corporation Limited to assess 
the  status  of  power  generation  visavis 
requirement  for power during the period 
200506  to  200910.  The  audit  findings 
are discussed below. 

Planning for future requirement 

The  total  installed  capacity  of  the  State 
PSUs  increased  from 2,317 MW as on 1 
April 2005 to 2,482 MW as on 31 March 
2010.  During  200510  actual  capacity 
addition  was  165  MW  only.  Over  and 
above  the  capacity  addition  under  five 
year  plan,  the  Company’s  unit3  and  4 
were  scheduled  to  be  commissioned  in 
200405  with  total  capacity  addition  of 
420  MW  subsequently  revised  to  1,320 
MW in July 2009.  In spite of availability 
of  all  statutory  clearances,  common 
infrastructural  facilities  and  surplus 
funds  varying  from `  142.26  to ` 540.09 
crore  with  the  Company,  the  project 
could  not  come  up  due  to  non 
finalisation of modalities of sale of power 
and  dispute  over  the  existing  PPA.  The 
State  met  the  demand  through 
procurement  of  power  from  the  Central 
Sector Power Companies, Captive  power 
plants and other States. During 200910, 
even  after  purchase  of  power,  average 
demand could not be met leaving a deficit 

of  22  per  cent  of  total  requirement.  The 
State had to purchase power from CPSUs 
and  other  states  at  an  extra  cost  of 
` 660.18 crore during review period. 

Input Efficiency 

During  the  years  200509 due  to  receipt 
of  3.12  lakh MT  of  inferior  grade  coal, 
the  Company  sustained  loss  of  ` 3.86 
crore. The claim of ` 1.39 crore for 2009 
10 had also not  been  settled  by MCL  so 
far.  Against  the  specific  consumption 
norm  of  0.784  Kg  for  coal,  the  actual 
consumption  varied  from  0.822  to  0.887 
Kg  leading  to  excess  consumption  of 
11.52  lakh MT of coal valued at ` 72.02 
crore.  Despite  Board’s  decision  in  2008 
to import 50,000 MT of low ash coal for 
blending  with  high  ash  coal  as  received 
from  MCL,  the  Management  did  not 
resort to import of low ash coal or use of 
washed coal to maximise its generation. 

Output Efficiency 

The  Plant  Load  Factor  (PLF)  of  the 
Company,  though  remained  above  the 
national  average,  decreased  from  90.16 
per  cent  (200607)  to  80.46  per  cent 
(200910).  Plant  availability  remained 
above  CEA  norm  of  80/85  per  cent. 
Despite this, the Company was not able to 
meet  the generation schedule  in 200809 
and  200910  and  sustained  generation 
loss  of  231  MU.  Against  the  designed 
generation  of  17,146  MU,  the  actual 
generation  was  15,612 MU  leading  to  a 
shortfall  of  1,534  MU  during  200510. 
The  auxiliary  consumption  of  the  plants 
remained  in  the  range  of  10.24  to 10.64 
per cent against the CEA norm of 7.5 per 
cent.
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Outstanding Claims and Dues 

The  energy  bills  of  ` 92.61  crore  raised 
during  200607  to  200809  on GRIDCO 
remained  outstanding  till  date  as 
GRIDCO  disputed  the  criteria  of  68.49 
per cent PLF for calculation of incentive 
as stipulated in PPA. 

Monitoring by Top Management 

The Company has effective management 
systems  of  operations,  service  standards 
and  targets.  The  performance  reports 
were evaluated by the Board of Directors 
on  quarterly  basis  and  remedial  actions 
were  suggested  for  arresting  operational 
deficiencies, if any. 

Conclusion and Recommendations 

Timely  commissioning  of  unit3  and  4 
could  have  enabled  the  Company  to 
generate additional power to the extent of 
1,320 MW.  Inadequate  capacity addition 
has increased the dependence of the State 
on high cost power purchase. The review 
contains  five  recommendations  which 
inter alia include intensifying its capacity 
addition programme, reduction of cost of 
generation  by  use  of  imported/washed 
coal  and  take  up  the  issue  of  receipt  of 
poor quality coal with Union Ministry of 
Power/Coal. 

Introduction 

2.1.1  Power  is  an  essential  requirement  for  all  facets  of  life  and  has  been 
recognised  as  a  basic  human  need.  The  availability  of  reliable  and  quality 
power at competitive rates is very crucial to sustain growth of all sectors of the 
economy.  The  Electricity  Act,  2003  provides  a  framework  conducive  to 
development of the Power Sector, promote transparency and competition and 
protect the interest of the consumers. In compliance with Section 3 of the ibid 
Act,  the Government of  India  (GoI) prepared  the National Electricity Policy 
(NEP)  in  February  2005  in  consultation  with  the  State  Governments  and 
Central  Electricity  Authority  (CEA)  for  development  of  the  Power  Sector 
based on optimal utilisation of resources like coal, gas, nuclear material, hydro 
and  renewable  sources  of  energy.  The  Policy  aims  at,  inter  alia,  laying 
guidelines  for accelerated  development  of  the  Power Sector.  It  also  requires 
CEA to frame National Electricity Plan once in five years. The Plan would be 
short term framework of five years and give a 15 years’ perspective. 

At  the  end  of  200405,  electricity  requirement  in  Orissa  was  assessed  as 
16,640  Million  Units  (MU)  of  which  16,251 MU  were  available  leaving  a 
shortfall of 389 MU, which works out to 2.34 per cent of the requirement. The 
total installed power generation capacity in the State of Orissa including State 
share in CPSUs was 3,510 Mega Watt (MW) and effective available capacity 18 
was 2,808 MW against the peak demand of 2,408 MW. As on 31 March 2010, 
the  comparative  figures  of  requirement  and  total  installed  capacity  visàvis 
effective  available  capacity  were  21,233  MU,  4,079  MW  and  3,263  MW 
respectively. Thus, there was a growth in demand of 4,593 MU during review 
period, whereas the total capacity addition during review period was 569 MW. 
The  shortfall  in  capacity  addition  was  700  MW  considering  peak  demand 
during 200910. 

In  Orissa  generation  of  power  is  carried  out  by  Orissa  Power  Generation 
Corporation  Limited  (OPGC)  and Orissa  Hydro Power  Corporation  Limited 
(OHPC)  which  were  incorporated  in  November  1984  and  April  1995 

18 Worked out at 80 per cent PLF as per CEA norm.
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respectively  under  the  Companies  Act,  1956  as  wholly  owned  Companies 
under the administrative control of the Energy Department of the Government 
of Orissa. Subsequently, in January 1999, OPGC was disinvested with 49 per 
cent of its shares held by AES Corporation (AES), USA and 51 per cent held 
by  the  State  Government.  The  performance  of  OHPC  had  already  been 
discussed  in  the Report of  the Comptroller and Auditor General of India  for 
the year ended 31 March 2009 (Commercial), Government of Orissa. In view 
of this, the performance of only OPGC (the Company) has been discussed in 
this Report. 

The Management  of  the Company  is  vested  in  a  Board of Directors  (BoD) 
with the Secretary of  the Energy Department as the Chairman and five other 
directors  of which  three  are  functional  directors. The State Government  and 
AES appoint  three directors each on the BoD. The daytoday operations are 
carried  out  by  the  Managing  Director,  who  is  the  Chief  Executive  of  the 
Company, with the assistance of Director (Operation) and Director (Finance). 
The Company has one  thermal generating station, with the  installed capacity 
of  420 MW.  The  turnover  of  the  Company was  ` 399.88  crore  in  200910, 
which was equal  to 4.66 per cent  and 0.26 per cent of  the  turnover of State 
PSUs  (` 8,573.26  crore)  and  State  Gross  Domestic  Product  (` 1,50,946.38 
crore) respectively. It employed 490 employees as on 31 March 2010. 

Scope and Methodology of Audit 

2.1.2  The present  review conducted during March to May 2010 covers  the 
performance of the Company during the period from 200506 to 200910. The 
review  mainly  deals  with  Planning,  Project  Management,  Financial 
Management, Operational Performance, Environmental Issues and Monitoring 
by Top Management.  The  audit  examination  involved  scrutiny  of  records  at 
the Head Office and the generating station located at Banharpali. 

The methodology adopted for attaining the audit objectives with reference to 
audit  criteria  consisted  of  explaining  audit  objectives  to  top  management, 
scrutiny  of  records  at  Head Office  and  at  the  generating  station,  interaction 
with  the  auditee  personnel,  analysis  of  data  with  reference  to  audit  criteria, 
raising of audit queries, discussion of audit findings with the Management and 
issue of draft review to the Management for comments. 

Audit Objectives 

2.1.3  The objectives of the performance audit were to assess: 
Planning and Project Management 

•  To assess whether capacity addition programme taken up/ to be taken 
up  to  meet  the  shortage  of  power  in  the  State  is  in  line  with  the 
National Policy of Power for All by 2012; 

•  To  assess  whether  a  plan  of  action  is  in  place  for  optimisation  of 
generation from the existing capacity; and
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•  To  ascertain whether  the  contracts were  awarded with  due  regard  to 
economy and in transparent manner. 

Financial Management 

•  To assess whether energy bills were properly  raised and  recovered  in 
an efficient manner; and 

•  To  assess  the  soundness  of  financial  health  of  the  generating 
undertakings. 

Operational Performance 

•  To  assess  whether  the  power  plants  were  operated  efficiently  and 
preventive maintenance  as prescribed was carried out minimising the 
forced outages; 

•  To assess whether  requirements of each category of  fuel was worked 
out realistically, procured economically and utilised efficiently; and 

•  To  assess  whether  the  manpower  requirement  was  realistic  and  its 
utilisation optimal. 

Environmental Issues 

•  To  assess  whether  the  various  types  of  pollutants  (air,  water,  noise, 
hazardous waste)  in power  stations were within  the prescribed norms 
and complied with the required statutory requirements; and 

•  To  assess  the  adequacy  of  waste  management  system  and  its 
implementation. 

Monitoring and Evaluation 

•  To ascertain whether adequate MIS existed in the entity to monitor and 
assess  the  impact  and  utilise  the  feedback  for  preparation  of  future 
schemes. 

Audit Criteria 

2.1.4  The  audit  criteria  adopted  for  assessing  the  achievement  of  the  audit 
objectives were: 

•  National  Electricity  Plan,  norms  /  guidelines  of  CEA  regarding 
planning and implementation of the projects; 

•  standard procedures for award of contract with reference to principles 
of economy, efficiency and effectiveness; 

•  targets fixed for generation of power ; 

•  parameters fixed for plant availability, Plant Load Factor (PLF) etc; 

•  performance of best achievers in the regions/all India averages; 

•  prescribed norms for planned outages; and 

•  Acts relating to Environmental laws.
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Financial Position and Working Results 

2.1.5  The financial position of the Company for the five years ended 2009 
10 is given below. 

(` in crore) 
Particulars  200506  200607  200708  200809  200910 

A. Liabilities 
Paid up Capital  490.22  490.22  490.22  490.22  490.22 

Reserve  and  Surplus  (including  Capital 
Grants but excluding Depreciation Reserve) 

142.26  306.85  468.14  459.07  540.09 

Borrowings (Loan Funds) 

Unsecured  76.31  51.34  31.32  17.75  9.01 

Current Liabilities and Provisions  97.31  41.60  53.35  73.18  52.03 

Deferred tax liabilities  23.98  38.50  37.48  36.99  26.25 

Total  830.08  928.51  1,080.51  1,077.21  1,117.60 

B. Assets 

Gross Block  1,135.61  1,137.48  1,155.66  1,167.94  1,191.98 

Less: Depreciation  757.91  818.53  875.87  932.85  983.98 

Net Fixed Assets  377.70  318.95  279.79  235.09  208.00 

Capital  worksinprogress  (including 
construction Stores and Advances) 

16.76  17.88  18.34  38.75  42.63 

Investments  0  0  0  0  0 

Current Assets, Loans and Advances  433.21  589.28  775.11  803.33  866.97 

Misc. Expenditure (not written off)  2.41  2.40  7.27  0.04  0 

Total  830.08  928.51  1,080.51  1,077.21  1,117.60 

Against  the  norm of 70:30 debt  equity  ratio,  the Company  had  a  favourable 
ratio  of  13:87  in  200506  which  improved  to  1:49  in  200910  due  to 
repayment of  loan of ` 67.30 crore. From the above table  it can be seen that 
Current Assets, Loans and Advances  increased  from `  433.21 crore in 2005 
06  to  ` 866.97  crore  in  200910  due  to  increase  in  sundry  debtors  and 
inventories  from  ` 110.57  crore  and  ` 29.79  crore  in  200506  to  ` 149.31 
crore and ` 49.25 crore respectively in 200910. The reasons for  the  increase 
in  inventories and sundry debtors have been discussed in Paragraphs 2.1.33 
and 2.1.35. 

The  details  of  working  results  of  the  Company  like  cost  of  generation  of 
electricity, revenue realisation, net surplus/loss and earnings and cost per unit 
of operation are given below. 

(` in crore) 
Sl.No  Description  200506  200607  200708  200809  200910 
1.  Income 

Generation Revenue  420.83  448.78  432.78  397.97  399.88 
Other income including interest/subsidy  18.99  28.29  51.91  66.90  56.06 
Total Income  439.82  477.07  484.69  464.87  455.94 

2.  Generation 
Total generation (In MUs)  3,095  3,318  3,047  3,191  2,961
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Sl.No  Description  200506  200607  200708  200809  200910 
Less: Auxiliary consumption (In MUs)  322  344  312  334  315 
Total generation available for 
Transmission and Distribution (In MUs) 

2,773  2,974  2,735  2,857  2,646 

3.  Expenditure 
(a)  Fixed cost 
(i)  Employees cost  15.74  25.72  27.40  31.51  25.89 
(ii)  Administrative and General expenses  8.39  9.34  8.97  12.26  16.72 
(iii)  Depreciation  59.14  60.70  58.52  57.30  51.38 
(iv)  Interest and finance charges  10.07  6.85  4.58  2.70  1.61 

Total fixed cost  93.34  102.61  99.47  103.77  95.60 
(b)  Variable cost 
(i)  Fuel consumption 

(a)  Coal  153.34  159.16  160.65  183.46  184.67 
(b)  Oil  3.25  4.07  5.30  8.86  9.70 
(c)  Other  fuel  related  cost  including 

shortages/surplus 
0.52  0.64  0  0  0 

(ii)  Cost of water and Power consumption  7.02  7.53  7.74  8.04  7.29 
(iii)  Lubricants and consumables  17.86  15.27  10.33  11.97  13.72 
(iv)  Maintenance  3.32  8.71  15.50  13.35  15.37 

Total variable cost  185.31  195.38  199.52  225.68  230.75 
C.  Total cost 3(a) + (b)  278.65  297.99  298.99  329.45  326.35 
4.  Realisation ( ` per unit)  1.52  1.51  1.58  1.39  1.51 
5.  Fixed cost ( ` per unit)  0.34  0.34  0.36  0.36  0.36 
6.  Variable cost ( ` per unit)  0.67  0.66  0.73  0.79  0.87 
7.  Total cost ( ` per unit) (5+6)  1.01  1.00  1.09  1.15  1.23 
8.  Contribution (46) ( ` per unit)  0.85  0.85  0.85  0.60  0.64 
9.  Profit (+)/Loss() (47) (` per unit)  0.51  0.51  0.49  0.24  0.28 

It would be  seen  from above  that  the  revenue  from generation  decreased  in 
200708,  200809  and  200910  as  compared  to  200607  due  to  low  PLF. 
Further, employees’ cost  increased from ` 15.74 crore  in 200506 to ` 31.51 
crore  in  200809  due  to  implementation  of  the  pay  revision  in  200607  and 
increased  incidence of  retirement  benefits.  The  employees  cost  decreased  to 
` 25.89 crore in 200910 due to charging of employees’ remuneration relating 
to  coal  handling  system  to  consumption  of  coal  as  well  as  reduction  in 
performance incentives. However, the Company had earned profit of ` 147.85 
crore, ` 170.22 crore, ` 168.69 crore, ` 111.37 crore and ` 81.19 crore during 
200506, 200607, 200708, 200809 and 200910 respectively due to increase 
in other income.
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Elements of Cost 

2.1.6  Fuel & Consumables  and Depreciation  constitute  the major elements 
of costs. The percentage breakup of costs for 200910 is given below in the 
piechart. 

Components of various elements of cost 

8% 
5% 

8% 

16% 

63% 

Manpower  R & M  Fuel & Consumables 

Depreciation  Miscellaneous 

Elements of revenue 

2.1.7  Sale  of  power  constitutes  the  major  elements  of  revenue.  The 
percentage breakup of revenue for 200910 is given below in the piechart; 

Components of various elements of revenue 

88% 

12% 

Sale of Power  Other Income



Audit Report No.4 (Commercial) for the year ended 31 March 2010 

26 

Recovery of cost of operations 

2.1.8  The  Company was  able  to  recover  its  cost  of  operations.  During  the 
last  four  years  ended  200910,  the  net  revenue  showed  a  positive  trend  as 
given in the graph below: 

Though  the  Company  recovered  its  cost  fully  in  all  these  years,  there  was 
scope for reduction in the cost of generation which could not be achieved due 
to  nonutilisation  of  full  capacity,  high  level  of  auxiliary  consumption  and 
poor  fuel  management.  Despite  availability  of  free  reserves  ranging  from 
` 142.26  crore  to  ` 540.09  crore  during  200510,  the  Company  had  not 
chalked out any capacity addition programme. 

Audit Findings 

Audit  explained  the  audit  objectives  to  the  Company  during  an  ‘entry 
conference’ held on 18 May 2010. Subsequently, audit findings were reported 
to the Company and the State Government  in June 2010 and discussed in an 
‘exit  conference’  held  on  20  September  2010,  which  was  attended  by  the 
CommissionercumSecretary  (Secretary)  to  the  State  Government, 
Department  of  Energy  and  the  Managing  Director  of  the  Company.  The 
Company  also  replied  to  audit  findings  in  September  2010.  The  views 
expressed  by  them  have  been  considered  while  finalising  this  review.  The 
audit findings are discussed below. 

Operational Performance 

2.1.9  The operational performance of the Company for the five years ending 
200910  is  given  in  the  Annexure  7.  The  operational  performance  of  the 
Company  was  evaluated  on  various  operational  parameters  as  described 
below.  It was  also  seen whether  the Company was  able  to maintain  pace  in 
terms of  capacity  addition with  the  growing  demand  for power  in  the  State. 
Audit findings in this regard are discussed in the subsequent paragraphs. These 
audit findings show that there was scope for improvement in performance. 

Despite availability of 
free reserves during 
200510, the 
Company had not 
chalked out any 
capacity addition 
programme 
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Planning 

2.1.10  National Electricity Policy (NEP) aims to provide availability of over 
1,000 Units of per capita electricity by 2012, for which  it was estimated that 
need  based  capacity  addition  of more  than  1,00,000 MW would be  required 
during 200212 in the country. The Government has laid emphasis on the full 
development of hydro potential being cheaper  source of energy as compared 
to  thermal.  Besides,  environmental  concerns  would  have  to  be  suitably 
addressed  through  appropriate  advance  actions.  The  power  availability 
scenario  in  the  State  indicating  own  generation,  purchase  of  power,  peak 
demand and net deficit was as under: 

The  actual  generation  of  the  State  as  a  whole,  was  sufficient  to  meet  the 
average demand during 200508 but failed to meet  the same during 200810. 
However, the actual generation was substantially less than the peak demand in 
all the years as shown below: 

Year  Average 
Generation 
including 
share from 
CPSUs 
(MW) 

Peak Demand 
(MW) 

Average 
Demand 
(MW) 

Percentage of 
actual generation 
to Peak Demand 

Percentage of 
actual generation 

to Average 
Demand 

200506  1,818  2,408  1,698  75  107 
200607  2,059  2,574  1,898  80  108 
200708  2,305  2,906  2,096  79  110 
200809  2,123  3,021  2,247  70  94 
200910  1,912  3,150  2,273  61  84 

As may be  seen  from  the above,  the actual  generation  in 200508 was more 
than  average  demand.  The  surplus  power  was  being  exported.  However, 
during  200809  and  200910  generation  decreased  as  compared  to  200708 
due to dip in the hydro generation from 900.21 MW (200708) to 665.08 MW 
(200809)  and  463.02 MW  (200910). While  peak  demand was met  during 
200509 by resorting to purchase of power, the total supply even after import 
was not sufficient to meet the peak demand during the year 200910 as shown 
below: 

Year  Peak 
Demand 
(MW) 

Peak 
Demand 
met (MW) 

Sources of meeting peak 
demand 

Peak Deficit 
(Percentage of 
Peak Demand) 

Own 
Generation 19 

(MW) 

Import/Purchase 
(MW) 

200506  2,408  2,408  1,828  580  0 
200607  2,574  2,574  2,089  485  0 
200708  2,906  2,906  2,015  891  0 
200809  3,021  3,021  1,891  1,130  0 
200910  3,150  2,450  2,007  443  22 

19 Peak demand was met by increasing hydro generation at that point of time.
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Thus,  there  remained  a  shortfall  of 700 MW  (about 22 per  cent of  the peak 
demand) in 200910 even after import. Consequently rotational load shedding 
was forced on the populace during 200910 only. 

Capacity Additions 

2.1.11  The State had total installed capacity of 3,510 MW at the beginning of 
200506 which includes State share  in CPSUs and increased to 4,079 MW at 
the  end  of  200910.  The  break up of  generating  capacities,  as  on  31 March 
2010, under StateHydro, StateThermal, CentralHydro and CentralThermal 
is shown in the pie chart below. 

50% 

10% 
5% 

35% 

State Hydel  State Thermal  Central Hydel  Central Thermal 

To meet  the  growth  in  energy  requirement  from  16,640 MU  in  200506  to 
21,233 MU in 200910 in the State, a capacity addition of about 524 MW was 
required  during  200506  to  200910,  against  which  the  State  Government 
planned addition in capacity of only 165 MW in  the State Sector. However, 
total addition including CPSUs/IPPs was 569 MW during review period. The 
break  up  of  the  capacity  existing  as  on  1  April  2005,  added/deleted  during 
review period and existing as on 31 March 2010 is given in Annexure  8. 

The particulars of capacity additions envisaged in State PSUs, actual additions 
and  peak  demand  visàvis  energy  supplied  during  review  period  are  given 
below. 

Sl.No  Description  200506  200607  200708  200809  200910 

1.  Capacity at  the beginning of the  year 
(MW) 

2,317  2,317  2,332  2,332  2,482 

2.  Additions planned by the State/NEP 
(MW) 

165  0  0  0  0 

3.  Actual Additions (MW)  0  15  0  150  0 

4.  Capacity at the end of the year 
(MW) (1 + 3) 

2,317  2,332  2,332  2,482  2,482 

5.  Shortfall in capacity addition 
(MW) (4 – 3) 

165         

6.  Peak demand (MW)  2,408  2,574  2,906  3,021  3,150
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Sl.No  Description  200506  200607  200708  200809  200910 

7.  Energy supplied (MUs) 

a)  Energy  produced  (Thermal  and 
Hydro) 

8,007  10,331  10,620  8,682  6,702 

b)  Energy  Purchased  from 
CPSUs/CPPs 

5,628  4,801  6,678  10,251  13,081 

It  can  be  seen  from  the  table  that  against  the  capacity  addition  envisaged  in 
200506,  the  actual  addition  took  place  in  200809.  Further,  the  State 
Government  also  planned  for  capacity  addition  of  657  MW  in  the  private 
sector through Independent Power Producers (IPPs) during 200710 which did 
not materialise. However,  this capacity addition did not form part of  the  five 
year plan of the State. There was no project under committed category in NEP. 
Due  to  inadequate  capacity  addition,  the  State  was  not  able  to  meet  the 
average  demand/requirement  for  consumption  during  the  year  200809  and 
200910. The gap in generation of power of State PSUs as well as share from 
CPSUs over the demand was met by procuring power from the Captive Power 
Plants (CPPs) and importing from other States. 

Planning for capacity addition 

2.1.12  The  Planning  Commission  approved  (April  1987)  the  project  for 
setting  up  four  thermal  units  by  the  Company  to  generate  840  MW 
(4x210MW). Due  to paucity  of  funds,  the Company,  however,  installed  two 
units  of  210 MW  capacity  each.  However,  common  infrastructure  facilities 
such as water intake channel, coal handling facilities, demineralised plant etc. 
were created for all the four units at a cost of ` 75 crore. The two units started 
commercial operation in 1994 and 1996 respectively. 

Subsequently,  the  Project  Approval  Committee  of  the  State  Government 
approved (March 1998) the  installation of unit 3 and 4 by the Company at  a 
total cost of ` 1,706 crore. However, the project was not implemented. In the 
mean time, 49 per cent share of the Company was disinvested (January 1999) 
in favour of AES of United States of America. As per the tripartite agreement 
(October 1998) with the Company, State Government and AES, the Company 
was  to  implement unit 3 and 4  subject  to  finalisation of  the power purchase 
agreement,  fuel  supply  and  other  arrangements.  The  feasibility  report 
submitted (May 2001) by Metallurgical and Engineering Consultants Limited 
(MECON) indicated that the project was scheduled to be completed within 33 
months  (unit  3)  and 39 months  (unit  4)  at  a  total  cost of ` 1,567 crore. The 
administrative approval of State Government, techno economic clearance from 
CEA, pollution clearance and coal  linkage were also received for the project. 
However,  despite  availability  of  funds  and  common  infrastructure  facilities, 
the Company did not implement the project mainly due to nonfinalisation of 
modalities  for  sale  of  power  to  GRIDCO  Limited  (GRIDCO)  which  was 
governed by a PPA, wherein it was envisaged that the same would be placed 
before  the Orissa  Electricity  Regulatory  Commission  (OERC)  as  per Orissa 
Electricity  Reform  Act,  1995.  GRIDCO  filed  (February  2002)  a  petition 
before OERC  seeking  approval  of  the PPA. The High Court upheld  (March 
2005) the power of OERC to approve the PPA. However, the Company filed 

The State was not 
able to meet the 
average demand 
during 200809 to 
200910 due to 
inadequate capacity 
addition of power in 
the State 

Despite availability of 
funds and 
infrastructure 
facilities, the 
Company failed to 
install unit 3 and 4 
mainly due to delay 
in finalisation of 
modalities for sale of 
power
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(March  2005)  a  Special  Leave  Petition  (SLP)  before  the  Supreme Court  of 
India against the order of the High Court. 

The  State  Government  resolved  (June  2008)  the  dispute  over  PPA  with 
GRIDCO  and  it  was  decided  to  commission  unit  3  and  4  with  installed 
capacity of  2X600 MW with  subcritical  technology.  The State Government 
approved (October 2009) the proposal of  the Company (July 2009) to change 
the configuration of the project from 2X600 MW to 2X660 MW capacity with 
adoption  of  supercritical  technology.  The  project  would  be  completed  by 
April 2014 (unit 3) and October 2014 (unit 4) at an estimated cost of ` 9,000 
crore proposed to be funded out of equity (25 per cent) and loan funds (75 per 
cent).  However,  the  tieup  for  loan  fund  was  neither  finalised  nor  was  the 
‘Zero’  date  of  the  project  declared  so  far  (September  2010).  In  the  exit 
conference  the  Secretary,  Energy  Department  stated  (September  2010)  that 
once the project would be put to tender and the financial closure of the project 
occurs, the same would be considered as ‘Zero’ date. 

Thus,  due  to  delay  in  settlement  of  the  dispute  over  the  PPA,  the  project, 
scheduled  to  be  completed  by  200405,  had  not  yet  started  (August  2010). 
This had affected the availability of low cost power in the State. 

2.1.13  Further,  the Government of Orissa (GoO) signed 13 Memorandum of 
Understandings  (MoUs)  in  200607  for  installation  of  17,655  MW  through 
IPPs  of  which  the  share  of  the  State  was  4,414  MW.  As  per  the  original 
commissioning schedules, 657 MW was scheduled  to have been available  to 
the  State  by  200910.  However,  only  one  unit  of  4X600  MW  project  was 
commissioned  in August  2010. As  a  result,  the State  had  to  purchase  5,421 
MU of high cost power from CPPs and other States at  extra cost of ` 660.18 
crore during 200810. 

In  the  exit  conference  the  Secretary,  Energy  Department  stated  (September 
2010) that  there was no significant capacity addition during the  last 10 years 
due to which the power shortage occurred in the State and with the supply of 
600 MW power from an IPP unit the State would be able to meet the deficit. 

Project Management 

2.1.14  No power project was implemented by the Company during the review 
period.  The  capacity  addition  of  165  MW  was  achieved  by  Orissa  Hydro 
Power Corporation Limited during review period and discussed in the Report 
of the Comptroller and Auditor General of India for the year ended 31 March 
2009 (Commercial). 

Contract Management 

2.1.15  Contract management  is  the  process  of  efficiently managing  contract 
(including  inviting  bids  and  award  of  work)  and  execution  of  work  in  an 
effective  and  economic  manner.  The  works  relating  to  the  construction  of 
projects  were  closed  since  200304.  There  was  also  no  expansion  of  the 
projects thereafter. During the period under review the Company had executed 
works relating to annual overhauling of boilers, Capital overhauling of Turbo 

The State incurred 
extra expenditure of 
` 660.18 crore due to 
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the State and from 
the CPPs
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Generator  of  unit  1,  Operation  and  Maintenance  of  Plant  and Machineries, 
Development  and  capping  of  ash  pond  and  up  gradation  of  plant  control 
system. The works were  executed  either  by inviting  open  tenders  or  limited 
tenders. During the course of PA, test check of 23 works valued at ` 45 crore 
revealed  the  deficiencies  in  the  contract  management  as  discussed  in 
Paragraph 2.1.39. 

Operational Performance 

2.1.16  Operation  of  the  power  plant  is  dependent  on  input  efficiency 
consisting  of  material,  manpower  and  output  efficiency  in  connection  with 
plant  load factor, plant availability, capacity utilisation, outages and auxiliary 
consumption. These aspects have been discussed below. 

Input Efficiency 

Procedure for procurement of coal 

2.1.17  The  Company  fixes  generation  targets  for  its  thermal  power  stations 
considering capacity of plant, average plant load factor and past performance. 
The Company works out the coal requirement on the basis of targets so fixed 
and  past  coal  consumption  trends.  The  coal  requirement  so  assessed  was 
conveyed to the Standing Linkage Committee (SLC) of the Ministry of Energy 
(MoE), Government of  India, which decided  the  source and quantity of coal 
supply  to  the Company on  availability  basis. On  the  basis  of  linkage  source 
approved by SLC,  the Company entered  into Fuel Supply Agreement  (FSA) 
with  collieries.  The  Company  had  coal  linkage  with  Mahanadi  Coalfields 
Limited (MCL) for supply of ‘F’ grade coal upto March 2009. The terms and 
conditions  of  supply/receipt  of  coal  was  governed  as  per MoU  signed  with 
MCL in January 1997. As per the new coal distribution policy (October 2007) 
of GoI, the Company signed (November 2009) a FSA with MCL for supply of 
an Annual Contracted Quantity (ACQ) of 27 lakh MT. 

The  position  of  coal  linkages  fixed,  coal  received,  generation  targets 
prescribed and actual generation achieved during  the period from 200506 to 
200910 is as under: 

Particulars  200506  200607  200708  200809  200910  Total 
Coal Linkage fixed 
( lakh MT)  31.50  31.80  28.20  32.55  27.00  151.05 

Quantity of coal received 
( lakh MT)  26.11  27.25  27.35  29.03  25.50  135.24 

Generation targets (MU)  2,980  3,040  3,034  3,256  3,127  15,437 
Actual generation 
achieved (MU)  3,095  3,318  3,047  3,191  2,961  15,612 

Shortfall in generation 
targets (MU)  (+)115  (+)278  (+)13  () 65  ()166  (+)175 

We  observed  that  the  shortfall  in  generation  in  200809  and  200910  as 
compared  to  targets  was  not  attributable  to  nonlifting  of  allotted  quantity.
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Though the  stock  position  had  become  supercritical 20  in  four months  and  in 
another  four  months  it  was  critical 21 ,  the  Company,  however,  managed  the 
situation. 

Quality of coal 

2.1.18  Each thermal station is designed for usage of particular grade of coal. 
Usage of envisaged grade of coal ensures optimising generation of power and 
economising cost of generation. We observed that  the grade of coal received 
from MCL  was  not  always  of  the  specified  grade  required  by  the  thermal 
stations and was either  inferior or ungraded coal. During review period 22 , the 
Company  received  3.12  lakh  MT  of  inferior  coal,  for  which  payment  was 
made as per the declared/billed grade. This resulted in avoidable payment of 
` 3.86 crore  to MCL. The Company’s claim  for  the  grade difference  for  the 
period from 200506 to 200809 was not admitted by MCL on the ground that 
there was no agreement for entertaining such claims. As per clause 4.5 of the 
Coal Supply Agreement with MCL effective from 1 April 2009,  if  the grade 
analysed  for  the  coal  shows  variation  from  the  declared  grade  consistently 
over  a  period  of  three months,  the  purchaser  shall  request  the  seller  for  re 
declaration  of  grade. We  observed  that  though  the Company  claimed ` 1.39 
crore  towards  grade  variation  for  the  year  200910  the  claim  was  yet  to  be 
settled (September 2010). 

Consumption of fuel 

Excess consumption of coal 

2.1.19  The  consumption  of coal depends upon  its  calorific  value. The  norm 
fixed by  the Original Equipment Manufacturer  (OEM)  for production of one 
unit of power visàvis maximum and minimum consumption of coal during 
the period of five years ending 200910 is depicted in the table below. 

(Quantity in Kg) 
Name of the 
Station 

Norms fixed in the 
project report 23 

Average min consumption 
during the year 

Average max consumption 
during the year 

UnitI  0.784  0.828 (200607)  0.887 (200809) 
UnitII  0.784  0.822 (200607)  0.878 (200809) 

From  the  table  above  it  can  be  seen  that  in  both  the  units  the  consumption 
remained higher than the norms in all the years under review. We noticed that 
consumption  above  the  norm  resulted  in  excess  consumption  of  coal  to  the 
tune of 11.52 lakh MT during the review period as detailed in Annexure  9. 
Of  this,  7.82  lakh MT was on  account  of  usage  of  low grade  coal and  3.70 

20 Supercritical:When the stock is less than four days consumption. 
21 Critical:  When the stock is less than seven days consumption. 
22 Except the months of September 2005 to March 2007, December 2007, December 2008, 
March 2009, November 2009 and March 2010 for which joint monthly coal analysis reports 
were not made available to audit. 
23 Specific Coal consumption = Design Heat Rate (2351.198 Kcal/KWH)/Design Gross 
Calorific Value of Coal (3000 Kcal/Kg) 

Claim of the 
Company for ` 1.39 
crore towards grade 
variation was not yet 
settled with MCL 

There was excess 
consumption of 11.52 
lakh MT of coal 
valued at ` 72.02 
crore during 200510
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lakh MT on account of high heat rate. The value of this excess consumption of 
coal, worked out in audit, amounted to ` 72.02 crore, as shown below: 

Sl.No.  Particulars  200506  200607  200708  200809  200910 
1.  Unit generated (MUs)  3,095  3,318  3,047  3,191  2,961 
2.  Coal required as per norms 

( lakh MT)  24.25  26.00  23.88  25.01  23.21 

3.  Coal consumed ( lakh MT)  26.05  27.45  26.67  28.17  25.53 
4.  Excess  consumption  (  lakh MT) 

(3 – 2)  1.80  1.45  2.79  3.16  2.32 

5.  Rate per MT (in `)  592.84  572.86  599.40  651.05  676.01 
6.  Coal consumed per Unit (Kg.) 

[(3 x 1,000) / 1]  0.842  0.827  0.875  0.883  0.862 

7.  Value of excess coal (` in crore) 
(4 x 5)  10.67  8.31  16.73  20.59  15.72 

The Management stated that due to higher ash content in the coal ranging from 
37 to 41 per cent, the consumption was more and reduction of ash in the coal 
through washeries and beneficiation  is not economical. The contention  is not 
based on facts because the plantdesign contemplated use of coal with 42 per 
cent  ash  content.  The Management  needs  to  analyse  the  reasons  for  excess 
consumption of coal to take corrective action. 

2.1.20  The Company  received  ‘F’ grade coal  from MCL which should have 
minimum  Gross  Calorific  Value  (GCV)  of  3,865  Kcal/Kg.  As  per  Power 
Purchase Agreement (PPA) with GRIDCO, the GCV of coal was to be 3,400 
Kcal/Kg.  The  actual  GCV  of  coal  fed  to  the  boiler,  however,  ranged  from 
2,304  to 3,043 Kcal/Kg. The Company  did  not  analyse  the  reasons  for  such 
variation  or  took  corrective  action  so  far  (August  2010).  This  led  to  further 
excess consumption of 16.34 lakh MT of coal valued at ` 88.54 crore during 
200506 to 200910. 

The Management stated that excess consumption is because of quality of mine 
and wide band of ‘F’ grade on which OPGC had no control and there would 
be  variation  in  the  sampling  result  of  coal  received  and  fed,  however,  effort 
would  be  taken  in  sampling  coal  at  the  receiving  point.  The  reply  did  not 
elaborate the reasons for wide variation in the GCV of coal received and coal 
consumed.  It  also  did  not  elaborate  as  to why  no  action was  taken  so  far  to 
analyse the coal at the receiving end. 

2.1.21  Coalquality improvement  is an area which requires to be emphasised 
for optimum utilisation of coal. The CEA prescribed (2007) options like coal 
beneficiation  and  blending  of  high  ash coal with  low  ash  imported  coal  for 
higher operational performance and lower maintenance cost. The BoD decided 
(August  2008)  to  import  50,000  MT  of  low  ash  coal  to  blend  with  coal 
received  from MCL,  as  five per  cent  imported  coal,  if  blended with  95  per 
cent of MCL coal, would increase the PLF by 5.27 per cent leading to increase 
in  generation  of  196  MU.  The  OEM  also  advised  (September  2008)  the 
Company for use of imported coal for blending. The Company, however, did 
not make any plan for importing coal so far (September 2010). 

Variation in calorific 
value of coal received 
led to excess 
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lakh MT of coal 
valued at ` 88.54 
crore
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The Management stated that GRIDCO had taken time to examine its proposal 
to use  imported coal and  their  consensus came only  in  July 2010. However, 
the fact indicated that GRIDCO had given their consent in September 2008 to 
procure imported coal for maximisation of generation. 

Manpower Management 

2.1.22  National  Electricity  Plan  (April  2007)  fixed  the  norm  for manpower 
per MW at 1.15 (Technical) and 0.61 (Nontechnical) for the Tenth Plan in the 
State Sector. The Company fixed the staff pattern for each  year based on the 
requirement of construction activities as well as operation and maintenance of 
the power station. Position of sanctioned strength, manpower as per NEP norm 
and actual manpower is given below: 

Sl. No.  Particulars.  200506  200607  200708  200809  200910 
1  Sanctioned strength  755  710  614  614  605 
2  Manpower  as  per 

the NEP norm 
Technical  483  483  432  432  432 

Nontechnical  256  256  231  231  231 

Total  739  739  663  663  663 

3  Actual manpower  Technical  422  412  379  298  298 
Nontechnical  177  175  181  192  192 
Total  599  587  560  490  490 

4  Expenditure on salaries and 
wages (in `) 

15.74  25.72  27.40  31.51  25.89 

It  can be seen  from  the above  table  that  actual manpower was  far below  the 
NEP  norms  during  all  the  years.  The  vacancy  was  predominant  in  the 
technical  cadre.  The  Company  realised  (August  2008)  that  its  existing 
manpower  lacked  skills  and  exposure  in  areas  like  safety,  human  resource 
management,  business  excellence,  project  development,  project  execution, 
strategic planning, regulating management, power trading, etc. However, it did 
not document any recruitment policy to ensure inducting suitable personnel so 
as to avoid eventuality of adverse plant performance. 

Output Efficiency 

Shortfall in Generation 

2.1.23  The  Company  fixed  the  annual  generation  target  which  was  not 
approved by the CEA. The yearwise target and actual generation for the five 
years ending March 2010 is as follows: 

Year  Target (MU)  Actual Generation 
(MU) 

Shortfall in Generation 
(MU) (+)excess /()shortfall 

200506  2,980  3,095  (+)115 
200607  3,040  3,318  (+)278 
200708  3,034  3,047  (+)13
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Year  Target (MU)  Actual Generation 
(MU) 

Shortfall in Generation 
(MU) (+)excess /()shortfall 

200809  3,256  3,191  () 65 
200910  3,127  2,961  ()166 

It  can  be  seen  from  the  table  that  the  Company  was  able  to  achieve  the 
targeted  generation  during  200508.  However,  during  200809  and  200910 
there was a shortfall of generation of 231 MU against the target. The year wise 
details of energy  to be generated as per design,  actual generation, plant  load 
factor  as  per  design  and  actual  PLF up  to  the  year  200910  are  as  given  in 
Annexure  10. 

The details in the Annexure indicated that generation and PLF achieved were 
below the designed parameters during the five years up to 200910. As against 
the  total  designed generation  of  17,146 MU of  energy  during  the  five  years 
ended 200910,  the actual generation was 15,612 MU  leading  to  shortfall of 
1,534 MU.  Thus,  resources  and  capacity  were  not  utilised  to  the  optimum 
level due to frequent breakdown of units. 

The Management stated that average generation loss arose from supply of bad 
quality  coal,  excess  time  taken  in  upgradation  of  Direct  Control  System 
(DCS) of unit 1 and several reworks undertaken due to bad workmanship. The 
reply,  however, did not elaborate  the  reasons  for  feeding bad quality coal  to 
the  plant  inspite  of  receiving  requisite  quality  of  ‘F’  grade  coal.  Further, 
generation  loss  due  to  bad  workmanship  indicated  management’s  failure  to 
monitor  the performance of  the contractors which  needed  to be addressed  to 
avoid shortfall in generation. 

Plant Load Factor (PLF) 

2.1.24  Plant Load Factor refers to the ratio between the actual generation and 
the  maximum  possible  generation  at 
the  installed  capacity.  According  to 
norm  fixed  by  Central  Electricity 
Regulatory  Commission  (CERC),  the 
PLF  for  thermal  power  generation 
stations  should  be  80  per  cent  up  to 
200809  and  85  per  cent  from  2009 

10,  against  which  the  national  average  was  73.71  per  cent,  77.03  per  cent, 
78.75 per cent, 77.22 per cent and 77.48 per cent  from 200506 to 200910. 
The PLF of the Company was 84.10 per cent, 90.16 per cent, 82.57 per cent, 
86.71 per cent, and 80.46 per cent from 200506 to 200910 respectively. 

There was shortfall 
in generation of 1,534 
MU during 200510 
due to frequent 
breakdown of units 

The  PLF  of  Unit6  of  Kota  TPS  of 
RRVUNL  at  101.10  per  cent  was 
highest  among  all  state  sector  units 
against the Company’s best PLF of 92 
per  cent  of  UnitII  achieved  in 
200607.
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The following line graph depicts the CERC norm and the PLF of the Company 
during 200510. 
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It can be seen from the graph that the PLF of the Company was more than the 
CERC norm and the national average in all the years except in 200910 when 
it  was  below CERC  norm.  However,  unitwise  PLF  remained  on  the  lower 
side  as  compared  to  best  performer.  Further,  the  highest  PLF  (90  per  cent) 
achieved in 200607 declined gradually to 80 per cent in 200910 due to low 
plant  availability  and  usage  of  low  grade  coal.  The  unit  wise  particulars  of 
PLF, plant availability, outages etc are given in Annexure  11. 

Low Plant availability 

2.1.25  Plant availability means the ratio of actual hours operated to maximum 
possible hours available during certain period. As against  the CERC norm of 
80 per cent plant availability during 200409 and 85 per cent during 200914, 
the  average  plant  availability  of  the  power  station  was  89  per  cent  during 
review period. 

The  details  of  total  hours  available,  total  hours  operated,  planned  outages, 
forced outages and overall plant availability is shown below: 

S.No.  Particulars  200506  200607  200708  200809  200910 
1.  Total hours available  17,520  17,520  17,568  17,520  17,520 
2.  Operated hours  15,719  16,415  15,163  16,282  14,837 
3.  Planned outages (in hours)  1,631  908  980  835  1,490 
4.  Forced outages (in hours)  170  197  1,425  403  1,193 
5.  Plant availability (per cent)  90  94  86  93  85 

It can be seen from the above table that the plant availability of 90 per cent in 
200506 reduced to 85 per cent  in 200910 due to increase  in forced outages 
and longer duration of annual maintenance as discussed in Paragraphs 2.1.27 
and 2.1.29 respectively.
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Low Capacity utilisation 

2.1.26  Capacity  utilisation  means  the  ratio  of  actual  generation  to  possible 
generation  during  actual  hours  of  operation.  Based  on  the  national  average 
PLF  of  73.71  per  cent,  77.03  per  cent,  78.75  per  cent,  77.22  per  cent  and 
77.48  per cent  from 200506  to 200910 and  plant  availability  at  80  (2005 
09)/85 (200910) per cent, the standard capacity utilisation factor works out to 
be 92 (200506), 96  (200607 and 200809), 98  (200708) and 91  (200910) 
per cent for the power plant. The plant utilisation factor of the Company was 
between 93 (200809) and 96 (200607 and 200708) per cent during 200510, 
as shown in the following line graph: 
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We noticed  that  in  spite of plant availability of 85  to 94 per cent,  the actual 
load at which the plant was operated was 80 to 90 per cent. The reasons for 
non  operation  of  plant  at  the  available  capacity  during  200510,  as  we 
analysed, were: 

•  Running of units with poor quality coal  leading  to generation  loss of 
762 MU, 

•  Running of units with partial load resulting in loss of generation of 262 
MU. 

•  Constraints  on  transmission  capacity  due  to  grid  problem  leading  to 
loss of generation of 21 MU. 

Outages 

2.1.27  Outages  refer  to  the  period  for which  the  plant  remained  closed  for 
attending  to  planned/  forced  maintenance.  Audit  observed  following 
deficiencies in planned and forced outages: 

•  The total number of hours lost due to planned outages decreased from 
1,631 hours in 200506 to 835 hours in 200809 i.e. from nine per cent 
to five per cent and thereafter increased to 1,490 hours in 200910 i.e. 
8.5 per cent of the total available hours in the respective years. 

•  The  forced  outages  in  power  stations  increased  from  170  hours  in 
200506 to 1,193 hours in 200910 i.e. from one to seven per cent of 
the  total  available  hours  in  the  respective  years.  The  forced  outages
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remained well within the norm of 10 per cent  fixed by CEA in all the 
five years ended 31 March 2010. However, forced outages were on the 
higher  side  during  200708  and  200910  on  account  of  change  of 
turbine blade and stator core bar  respectively. Out of  the  total forced 
outages  of 3,387  hours, boiler  tube  failures  (11 cases  for  742 hours) 
accounted  for 21.90 per cent of  the  forced outages. The  tube  failures 
occurred  between  one  and  201  days  after  the  annual/capital 
overhauling.  The  reasons  for  successive  boiler  tube  failures,  as 
analysed by us, were attributable  to external metal wastage and short 
term  overheating.  During  each  annual  overhauling  the  tubes  were 
thoroughly inspected for any external metal deposit/loss of thickness of 
tubes and repaired accordingly. In spite of the annual overhauling, the 
frequent incidences of tube failures in the boilers could not be reduced 
and needed investigation. 

Auxiliary consumption of power 

2.1.28  Energy  consumed  by  power  stations  themselves  for  running  their 
equipments  and  common  services  is 
called auxiliary consumption. 

As  per  the  norm  of  CEA,  auxiliary 
consumption  should  be  limited  to  7.5 
per  cent  of  generation.  However,  the 
PPA executed with GRIDCO provided 

for  consideration  of  auxiliary  consumption  at  9.5  per  cent  of  generation  for 
determination of the tariff. The actual consumption varied from 10.24 to 10.64 
per cent during 200506  to 200910  resulting  in  excess  consumption  of 144 
MU valued at ` 21.41 crore which could not be dispatched to the grid. 

The  reasons  for  excess  auxiliary  consumption,  as  we  analysed,  were 
attributable  to running of high tension equipment at  low load and low power 
factor due to noncommissioning of unit 3 and 4. However, the Company did 
not  take  up  the  energy  audit  to  determine  higher  consuming  areas  (August 
2010). 

While accepting the facts, the Management stated that steps were being taken 
to  reduce  the  auxiliary  consumption  and  energy  audit  would  be  conducted 
during 201011. 

Repairs and Maintenance 

2.1.29  To ensure long term sustainable levels of performance, it  is  important 
to adhere to periodic maintenance schedules. The efficiency and availability of 
equipment  is  dependent  on  the  strict  adherence  to  annual  maintenance  and 
equipment overhauling schedules. Non adherence to  schedule carry a  risk of 
the  equipment  consuming  more  coal,  fuel  oil  and  a  higher  risk  of  forced 
outages  which  necessitate  undertaking  R&M  works.  These  factors  lead  to 
increase  in  the  cost  of  power  generation  due  to  reduced  availability  of 
equipments which affect the total power generated. 

There was excess 
auxiliary 
consumption of 144 
MU valued at ` 21.41 
crore during 200510 

Among  the  State  Sector  Power 
Stations, Wanakabori Thermal Power 
Station  of  GSECL  achieved  lowest 
auxiliary  power  consumption  at  7.05 
per cent.
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As per  the CERC norm, annual overhauling of boilers  is  to be carried out  in 
every alternate  year within a period of 30 days with 15 days minishutdown 
for  statutory  inspection  during  the  year  subsequent  to  the  year  of  capital 
maintenance. However,  the Company did not prepare  the annual overhauling 
programme in line with the CERC norm. It fixed the annual programme on its 
own and provided the time schedule in its budget. We observed that during the 
years  200510,  the  annual  overhauling  and  capital  overhauling  of  both  the 
units were conducted as per the schedule except during the year 200809 when 
the  annual  overhauling  of  unit  1  was  delayed  by  75  days  and  unit  2  was 
delayed  by  47  days.  Further,  against  the  Company’s  schedule  (200506  to 
200910) of completing the annual overhauling and capital overhauling of two 
units within 241 days, the actual time taken was 292 days which included 51 
days for change of turbine blade and stator core bar during 200708 and 2009 
10 respectively. 

We observed that due to noninclusion of replacement of stator core bar in the 
scope  of  work  awarded  (August  2005)  to  the  contractor,  the  capital 
overhauling of unit 1 took 14 more days resulting in loss of generation of 56 
MU valued at ` 4.98 crore. Further, trim balancing work 24 was not included in 
the work awarded (June/July 2007)  to  the contractor and  the  same had  to be 
done subsequently with additional generation loss of 32 MU valued at ` 1.03 
crore. 

While  accepting  the  excess  time  taken  for  51  days  during  200510  for 
completing  the AOH,  the Management  stated  that  replacement  of  the  stator 
core  bar  in  the  scope  of work  for  overhauling  in  200506 was  not  included 
since  stator  bar  failure  was  a  rare  incident.  The  fact  remains  that  during 
ELCID test conducted in 2001, abnormal leakages of current were noticed and 
stator core bar was not repaired at that time. Hence, the replacement of stator 
core bar should have been included in the AOH done during 200506. Further, 
the contention of the Management that trim balancing was not possible during 
annual overhauling as  it was  to be done while  the machine was in operation 
was  not  correct  since  the  Company  carried  out  trim  balancing  work  during 
earlier AOH of unit 1 conducted in July 2005. 

Renovation and Modernisation 

2.1.30  The  power  stations  of  the  Company were  commissioned  in  the  year 
1994 (unit 1) and 1996 (unit 2). Since the plant had not completed 20 years of 
operation, renovation and modernisation was not due during the review period. 

Operation and Maintenance 

2.1.31  The  operation  and maintenance  (O&M)  cost  includes  expenditure  on 
the  employees,  repair  and  maintenance  including  stores  and  consumables, 
consumption  of  capital  spares  not  part  of  capital  cost,  security  expenses, 
administrative expenses of the generating stations besides corporate expenses 
apportioned  to  each  generating  stations  etc. but excludes  the  expenditure  on 
fuel. 

24 To balance the position and weight of the blades of turbine. 

There was loss of 
generation of 88MU 
value at ` 6.01 crore 
due to delay in 
completion of 
overhauling of unit 1
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CERC  in  its  regulation  2004/2009  allowed  O&M  norm  as  ` 10.82  lakh, 
` 11.25  lakh, ` 11.70 lakh, ` 12.17 lakh and ` 18.20 lakh per MW in respect 
of 200250 MW capacity thermal power units for the years 200506 to 2009 
10 respectively. Against the above mentioned norms, the total O&M cost per 
MW incurred by  the Company was ` 10.62  lakh, ` 14.62  lakh, ` 14.70  lakh, 
` 16.03  lakh and ` 17.00 lakh for  the years 200506 to 200910  respectively. 
We  observed  that  O&M  expenses  were  higher  than  the  norm  fixed  by  the 
CERC  in  all  the  years  except  for  200506  and  200910.  However,  O&M 
expenses incurred by the Company were regulated as per PPA with GRIDCO. 
We observed that out of the O&M expenses of ` 305.85 crore during 200510 
the amount recovered was ` 301.97 crore in the tariff. Consequently, expenses 
amounting  to ` 3.88 crore  incurred over  and  above  norm of  the PPA during 
review period were absorbed by the Company reducing its profit. 

Software maintenance 

2.1.32  The Company obtained (December 2008) user licenses from SAP India 
Private Limited for implementation of Enterprise Resource Planning (ERP) at 
a cost of ` 66.14 lakh.  It also  incurred a sum of ` 32.08 lakh towards annual 
maintenance  contract  charges  for SAPERP  software  package  for  the period 
from January 2009 to December 2010 without implementing the software and 
taking any service  from  the  supplier. This  indicated  illplanning,  resulting  in 
unfruitful expenditure of ` 98.22 lakh. 

The Management stated that modalities of implementation would be taken up 
shortly. 

Financial management 

2.1.33  Efficient fund management is the need of the hour in any organisation. 
This  also  serves  as  a  tool  for  decision  making  for  optimum  utilisation  of 
available resources and borrowing at favourable terms at appropriate time. 

The  power  sector  companies  should  therefore  streamline  their  system  and 
procedures to ensure that: 

•  Funds in idle inventory are not invested, 

•  Outstanding advances are adjusted / recovered promptly, 

•  Funds are not borrowed in advance of actual need and 

•  Swapping high cost debts with low cost debt is availed expeditiously. 

The  main  sources  of  funds  of  the  Company  were  realisation  from  sale  of 
power and interest earned from investment in term deposits. These funds were 
mainly utilised to meet  the cost of fuel, oil, operation and maintenance, debt 
servicing,  employee  and administrative  cost  and  system  improvement works 
of capital and revenue nature. Details of sources and utilisation of resources on 

The Company 
sustained loss of 
` 3.88 crore due to 
excess O&M 
expenses over the 
PPA’s norm 

Unplanned 
implementation of 
SAPERP software 
package led to 
unfruitful 
expenditure of ` 0.98 
crore
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actual  basis  of  the  Company  for  the  years  200506  to  200910  are  given 
below: 

(` in crore) 
Sl.No.  Particulars  200506  200607  200708  200809  200910 

Cash Inflow 
1  Net profit  161.91  176.87  185.64  133.31  126.25 
2  Add: adjustments  58.46  60.70  58.52  57.30  62.56 
3  Operating activities  44.47  32.98  17.07  27.72  12.40 
4  Investing activities  13.98  21.75  40.74  61.86  58.53 
5  Financing activities  0  0  0  0  0 

Total  278.82  292.30  301.97  280.19  259.74 
Cash Outflow 
6  Operating activities  56.59  62.57  116.67  139.72  118.44 
7  Investing activities  7.45  3.13  19.79  25.90  38.09 
8  Financing activities  159.23  89.25  20.02  134.01  8.74 

Total  223.27  154.95  156.48  299.63  165.27 
Net increase/decrease in cash 
and cash equivalent 

55.55  137.35  145.49  (19.44)  94.47 

It can be seen from the above table that though the Company had cash surplus 
during 200508 and 200910,  it suffered from cash deficit  in 200809 mainly 
due to: 

•  increased outflow towards dividend; 

•  locking  up  of  funds  of ` 15.77  crore  in  inventory  held  in  excess  of 
norm with loss of interest of ` 1.89 crore per annum; and 

•  delay in recovery of power bills from GRIDCO due to nonfinalisation 
of tariff since 200607 as discussed in subsequent Paragraph 2.1.36. 

Nonavailing of prepayment of loan 

2.1.34  Due  to  liberalised  economic  policies,  the  interest  rates  on  the  loans 
started  declining  from  19992000  onwards.  Financial  institutions  evolved 
schemes  to  restructure  the  high  cost  loans  into  low  cost  loans  with  certain 
conditions.  It  was,  therefore,  advantageous  for  the  companies  to  go  for 
restructuring  high  cost  loans. The  Company  availed  (February  1995)  a  term 
loan  of  ` 41  crore  at  interest  rate  of  16  per  cent  per  annum  from  Power 
Finance Corporation Limited (PFC) for setting up unit 1 and 2. PFC approved 
(May  2004)  the  loan  restructuring  proposal  of  the  Company  envisaging 
interest  reset  with  put  option  at  the  end  of  every  three  years.  In  case  of 
acceptance  of  the  option  by  the  Company,  the  rate  of  interest  would  apply 
from  the  standard  due  date  immediately  following  the  end  of  three  years 
period. On the other hand, in case of enhancement of rate of interest by PFC, 
the  Company  would  have  the  option  for  prepayment  of  the  loan  without 
payment of premium. Audit observed that PFC enhanced the interest rate from 
9.75 to 12 per cent with effect from 15 June 2007. Hence,  the Company had 
the option to repay the outstanding loan of ` 12.30 crore without payment of 
any premium. Though, the Company invested ` 45 crore in short term deposits 
(STD)  during  June/July  2007  at  interest  rate  of  6.5  to  10.75  per  cent  per 
annum,  it  paid  interest  at  12  per  cent  per  annum on  the PFC  loan.  Had  the 
Company repaid (June 2007) the entire  loan as per the restructuring proposal
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of PFC,  it could have  saved ` 57.45 lakh towards interest from June 2007 to 
June 2010. 

The Management stated that the interest on the loan was a pass through item in 
the PPA and any deviation required confirmation from GRIDCO and the reset 
clause  did  not  have  impact  on  its  profit  and  loss  account.  The  reply  is  not 
convincing as GRIDCO had given its consent in June 2007 itself to restructure 
the  loan and  the  benefit  accruing  through  restructure would  have  accrued  to 
the consumers at large. 

Claims and dues 

2.1.35  The  Company  sells  the  entire  generation  to  GRIDCO  through  tariff, 
determined  as  per  the  PPA  of August  1996.  In  addition  to  the  recovery  of 
costs,  the  PPA  envisaged  return  on  equity  at  the  rate  of  16 per  cent  on  the 
equity amount of ` 450 crore. The  recovery of sale proceeds  is also  secured 
(November 1998) as the Company had an Escrow arrangement with GRIDCO. 
The monthly bills of the Company were settled regularly by GRIDCO barring 
certain instances. We observed that annual tariff proposals for the year 2006 
07, 200708 and 200809 based on which bills were raised on GRIDCO, were 
not accepted by GRIDCO and paid  tariff provisionally at  the applicable  rate 
for  the  year  200506.  The  tariff  for  the  year  200910  was  accepted  by 
GRIDCO and bills were settled fully. GRIDCO disputed the criteria of 68.49 
per cent PLF for calculation of  incentive as stipulated in the PPA which was 
resolved by the State Government in June 2008. Accordingly, the differential 
amount  of  ` 92.61  crore  outstanding  against  GRIDCO  and  payable  to  the 
Company had not been realised so far (September 2010). 

There  is  an  urgent  need  to  optimise  the  internal  generation  by  vigorous 
pursuance of energy bills for the years 200609 to ensure expeditious recovery 
of dues. 

Tariff fixation 

2.1.36  Annual tariff of the Company is fixed as per the existing PPA. As per 
the  agreement,  PPA  was  to  be  vetted  and  concurred  by  the  OERC.  The 
jurisdiction of OERC over the PPA of the Company is subjudice. GRIDCO in 
their  Annual  Revenue  Requirement  (ARR)  filed  with  the  OERC  had  been 
considering  the power cost  at  the applicable  rate determined as per PPA. As 
such, the Company had not filed separate application for ARR before OERC. 
As  verified  from  the  tariff  fixation  under  PPA  there was  under  recovery  of 
O&M expenses amounting to ` 3.88 crore as discussed in Paragraph 2.1.31. 
In  addition  to  this  the  Company  could  not maintain  the  norm  for  auxiliary 
consumption  of  electricity  at  the  station  as  discussed  in  Paragraph  2.1.28. 
Excess  auxiliary  consumption  over  the  norm  of  9.5  per  cent  was  not 
considered for calculation of incentive in the tariff during 200506 to 200910 
which resulted in nonrecovery of ` 4.09 crore in the tariff during that period. 
Similarly, fuel cost of ` 1.48 crore on excess auxiliary consumption during the 
review  period  could  not  be  recovered  through  tariff.  As  per  the  PPA, 
Electricity Duty (ED) on the auxiliary consumption was to be limited to nine 
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per cent whereas the Company was paying ED at the rate ranging from 10 to 
11  per  cent  due  to  higher  auxiliary  consumption. We  observed  that  due  to 
auxiliary  consumption  being  over  the  norm,  ED  amounting  to  ` 2.89  crore 
could not be recovered in the tariff for the years 200506 to 200910. Thus, an 
amount  of  ` 12.34  crore  remained  unrecovered  through  tariff  and  was 
absorbed by the Company. This  in  turn had reduced the profitability by 1.57 
per cent during review period. 

Environment Issues 

2.1.37  In order  to minimise  the adverse  impact on  the environment,  the GoI 
had enacted various Acts and statutes. At the State level, Orissa State Pollution 
Control Board  (OSPCB)  is  the  regulating  agency  to  ensure  compliance with 
the provisions of these Acts and statutes. Ministry of Environment and Forests 
(MoE&F), GoI and Central Pollution Control Board  (CPCB) are also vested 
with powers under various statutes. The Company has an environmental wing 
at the generating station. 

With  regard  to compliance with  the provisions of various Acts, we observed 
the following: 

Air Pollution 

2.1.38  Coal  ash,  being  a  fine  particulate matter,  is  a  pollutant  under  certain 
conditions  when  it  is  airborne  and  its  concentration  in  a  given  volume  of 
atmosphere is high. Control of dust level (Suspended Particulate MatterSPM) 
in  flue  gas  is  an  important  responsibility  of  thermal  power  stations. 
Electrostatic  Precipitator  (ESP)  is  used  to  reduce  dust  concentration  in  flue 
gases. Control of dust level is dependant on effective and efficient functioning 
of ESPs. 

Use of high ash content coal 

2.1.39  As  per  MoE&F  notification  (July  2003),  coal  based  power  stations 
located 1,000 Km away from the coal mine or located in urban, sensitive and 
critically polluted areas were required to use coal having less than 34 per cent 
ash on  annual weighted  average  basis. We observed  that  the Company  used 
coal  obtained  from  Lakhanpur  coal  mines  of  MCL  which  is  located  in 
sensitive area. During  the  review period,  the Company  received 135.24  lakh 
MT of coal,  in which the weighted average of ash ranged from 37 to 41 per 
cent.  The  Company  assessed  (January  2008)  that  it  had  been  incurring 
generation  loss  ranging  from 2.6  to 5.6  per  cent due  to  bad quality  of coal. 
With a view  to obviating this problem as well  as availing benefits  like more 
generation, more revenue, less auxiliary consumption, less ash generation and 
disposal,  less  wear  tear  to  the  equipment,  Director  (Operation)  proposed 
(January 2008) to use 20 per cent washed coal to be blended with existing coal 
with an extra cost implication of ` 504 per MT. There was nothing on record 
to indicate as to why the proposal was not pursued by the Management. On the 
contrary  the  Company  continued  to  use  the  coal  with  high  ash  content. 
Consequently, MoE&F’s  norm of  using  coal  with  less  than  34 per  cent  ash 
content remained unfulfilled. 

Due to excess 
auxiliary 
consumption of 
power and O&M 
expenditure over the 
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Nonachievement of specified SPM levels even after upgradation 

2.1.40  As per  the consent order (December 2006) under Air (Prevention and 
Control  Pollution) Act,  1981  the  thermal  plant  should maintain SPM at  150 
mg/Nm 3 .  The  ESPs  installed  at  the  station  are  also  designed  to  achieve  the 
same  norm.  We  observed  that  the  SPM  level  ranged  between  132  to  147 
mg/Nm 3  during June 2007 to May 2008. With a view to reducing the present 
level of SPM by 25 per cent the BoD decided (May 2008) to install advanced 
controllers in the ESPs. Accordingly, the Company installed (February 2009) 
advanced controllers in the ESPs at a cost of ` 1.65 crore. We observed that in 
spite of  incurring this expenditure the objective of reducing the SPM level by 
25 per cent was not achieved as same level remained at a level of 123 to 140 
mg/Nm 3  during March  2009  to March  2010 against  the  level  of 132  to 147 
mg/Nm 3  prior  to upgradation. As the desired level of reduction in SPM level 
was not achieved even after upgradation, the objective of investment of ` 1.65 
crore had not been achieved to full extent. 

The Management stated (September 2010) that on an average basis there was 
improvement  in bringing down SPM level. The  fact, however,  remained that 
the  objective  of  reduction  of  SPM  level  by  25  per  cent  remained  largely 
unfulfilled. 

Ash Disposal 

2.1.41  Annual  generation  of  ash  from  the  power  station  is  around 10  to  11 
lakh  MTs. MoE&F  issued  a  notification  (September  1999)  which  provided 
that  every  thermal  plant  should  supply  fly  ash  to  building  material 
manufacturing  units  free  of  cost  at  least  for  10  years.  Further  as  per MoEF 
notification  (November  2009),  the  Company  would  have  to  achieve  50  per 
cent ash utilisation by November 2010. We observed that against the total fly 
ash  of  54.32  lakh  MT  generated  during  200510,  only  8.83  lakh  MT  was 
utilised. This indicated that the Company would not be in a position to achieve 
50 per cent ash utilisation by November 2010 at this pace. We observed that 
the Company did not comply with ash utilisation targets and as a result paid 
higher amount of water cess amounting to ` 50.86 lakh during review period. 

The  Management  stated  that  the  Company  was  pursuing  with  MCL  to  get 
allotment of mine voids for ash utilisation. 

Delay in completion of Dry Fly Ash Handling System 

2.1.42  With  a  view  to  ensuring  100  per  cent  ash  utilisation  by  its  thermal 
power units  in  a  phased manner by  201314,  the Company  awarded  (March 
2007)  the  work  for  supply,  erection  and  commissioning  of  the  dry  ash 
handling system (DAHS) to Indure (P) Limited (IPL) at a cost of ` 3.45 crore. 
The work was scheduled to be completed by January 2008. The DAHS was to 
collect the dry ash from the Electrostatic Precipitators and store it in the silos 
for further utilisation. As IPL failed to complete the work on scheduled date, 
the  Company,  on  the  request  of  IPL,  extended  the  completion  period  upto 
April  2008 without  levy  of  penalty.  IPL  failed  to  complete  the work  so  far 
(May 2010) due to delay in submission of drawings, nondeployment of man
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and  machinery  etc.  The  Company  withheld  ` 34.50  lakh  from  IPL  towards 
Liquidated Damages (LD). The Company had already incurred expenditure of 
` 3.03  crore  (March  2010).  As  the  completion  of  DAHS  was  delayed,  the 
Company disposed 8.21 lakh MT of dry ash through slurry during May 2008 
to November 2009 incurring extra expenditure of ` 1.64 crore. 

The Management stated that filling of dry ash  in the  low lying areas  is not a 
sound proposal due to environmental  reasons,  and  the  system was meant  for 
exploring new markets for use in cement production. However, the reply was 
contrary to its own actions in the past. 

Noise Pollution 

2.1.43  Noise Pollution (Regulation and Control) Rules, 2000 aim to regulate 
and  control  noise  producing  and  generating  sources  with  the  objective  of 
maintaining  ambient  air  quality. To  achieve  the  above,  noise  emission  from 
equipment  was  to  be  controlled  at  source,  adequate  silencing  equipment 
should  be  provided  at  various  noise  sources  and  a  green  belt  should  be 
developed around the plant area to diffuse noise dispersion. The Company is 
required to record sound levels in all the areas stipulated in the rules referred 
to above. We observed that noise levels recorded by the Company during day 
time in industrial areas for a period of five years upto 200910 were within the 
prescribed level of 75 decibel (dB) except in December 2009 (82 dB). 

The Management  stated  that  it  had  installed  silencer  on  start  up  ejectors  to 
reduce noise. 

Water Pollution 

2.1.44  The waste water of the power plant is the source of water pollution. As 
per  the  provisions  of  the  Water  (Prevention  and  Control  of  Pollution)  Act, 
1974,  the power  station of  the Company  is  required  to obtain  the consent of 
OSPCB  which  interalia  contains  the  conditions  and  stipulations  for  water 
pollution to be complied by the Company. 

Audit  scrutiny  revealed  that  as  per  the  norms  prescribed  by  OSPCB,  total 
suspended  solids  (TSS)  in  effluents  from  the  power  station  of  the Company 
should not exceed 100 mg/l 25 . We noticed  that  the power  station maintained 
‘Zero effluent discharge’ from June 2008. 

Monitoring by top management 

MIS data and monitoring of service parameters 

2.1.45  Power  Generating  Company  plays  an  important  role  in  the  State 
economy. For such a giant organisation to succeed in operating economically, 
efficiently and effectively,  there should be documented management systems 
of  operations,  service  standards  and  targets.  Further,  there  has  to  be  a 
Management  Information System  (MIS)  to  report  on  achievement of  targets 

25 Milligram per litre. 
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and norms. The achievements need to be reviewed to address deficiencies and 
also to set targets  for subsequent years. The targets should generally be such 
that the achievement of which would make an organisation selfreliant. In this 
regard, we observed the following: 

•  The Company has set targets for the important operational parameters. 

•  The  MIS  covers  key  performance  parameters  like  generation  of 
electricity, auxiliary consumption in the plant, loss of generation due to 
system deficiencies, consumption of key input like coal and oil. 

•  The  performance  reports  were  evaluated  by  the  Board  on  quarterly 
basis. For arresting the deficiencies in the generation of electricity and 
consumption of inputs remedial actions were suggested by the Board. 

•  The BoD did not evaluate the socioeconomic parameters of expansion 
of  station  for  installation  of  unit  3  and  4  in  the  context  of  power 
requirement of the State and meeting the shortfall in generation in the 
State. 
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Conclusion 

•  Against  the  requirement  of  capacity  addition  of  524 MW during 
review period capacity addition was 165 MW only due to inaction 
and deficient planning of capacity addition programme. 

•  Though  the  Company had  obtained  all  necessary  infrastructural 
and  statutory  clearances  by  2001  and  already  created  common 
facilities,  it  could not  carry out  execution of  unit 3 and 4 despite 
having revenue balances ranging from ` 142.26 to ` 545 crore. 

•  The  reasons  for  receipt  of  poor  quality  coal  were  not  analysed. 
There was excess consumption of coal valued at ` 72.02 crore. 

•  While the PLF remained above national average and ranged from 
90.16  per  cent  to  80.46  per  cent  during  review  period,  plant 
availability was also above CEA norm of 80/85 per cent during the 
same period. 

•  Auxiliary consumption remained above the norm and as a result, 
an amount of ` 8.46 crore was not considered for tariff fixation. 

•  Operation  and  maintenance  expenses  remained  in  excess  of  the 
norm. 

•  Claims of ` 92.61 crore were outstanding against GRIDCO.
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Recommendations 

The Company may consider: 

•  A  time  bound  programme  of  its  capacity  addition  by  close 
monitoring  the  timely  execution  so  as  to  meet  the  national 
objective of power for all by 2012; 

•  taking measures for reduction of cost of generation through use of 
washed/imported coal for blending with existing coal; 

•  taking  up  the  issue  of  receipt of  poor  quality of  coal with  Union 
Ministries of Power and Coal; 

•  ensuring  adherence  to  scheduled  maintenance  of  the  plants  and 
upkeep of the equipments to reduce forced shutdown of generating 
units; and 

•  increase utilisation of dry ash as per the MoE&F norms.
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2.2  Orissa Lift Irrigation Corporation Limited 

Execution of Lift Irrigation Projects 

Executive summary 

The  Company  was  incorporated  in 
October  1973 with  the main  objective  of 
installation,  operation  and  maintenance 
of lift irrigation projects (LIPs) as well as 
for  collection  of  economic  water  rates 
from  the  cultivators  for  water  supplied 
from  the  LIPs.  The  activities  relating  to 
operation  and  maintenance  as  well  as 
collection  of water  rate were  transferred 
to  the  Pani  Panchayats  (PPs)  after 
implementation  of  PP  Act,  2002.  The 
activities  of  the  Company  for  execution 
of  LIPs  were  reviewed  to  assess  the 
adequacy  in  planning  of  the  Company 
for  creation  of  irrigation  potential, 
execution of LIPs under various schemes 
in  an  economic,  efficient  and  effective 
manner,  revival  of  defunct  LIPs,  proper 
utilisation  of  grants  and  adequacy  of 
internal  control  and  effectiveness  of  the 
monitoring activities of top management. 

Planning of the Company for execution 
of LIPs 

Orissa being an agrarian State, irrigation 
plays a major role  in poverty alleviation. 
Out of total cultivable land of 61.65 lakh 
hectares (Ha.) in the State, 8.90 lakh Ha. 
had  lift  irrigation  potential.  Neither  the 
State Government  nor  did  the  Company 
prepare  any  perspective  plan  for 
development  of  irrigation  facility  till 
September 2009. The Company, however, 
prepared  (October  2009)  a  perspective 
plan (200914) to install 7,739 LIPs with 
designed irrigation potential of 1.57 lakh 
Ha.  The  Government  of  Orissa  (GoO) 
had  also  decided  (May  2005)  to  prepare 
State  master  plan  to  provide  irrigation 
facilities  to  35  per  cent  of  the  cultivable 
area in every block during 200510 under 
which  the  Company  was  required  to 
install 9,391 LIPs in 174 deficit blocks to 
create  irrigation  potential  in  1.82  lakh 
Ha.  Against  this,  the  Company  installed 
only  1,532  LIPs  (16  per  cent)  during 
200510 which indicates the lack of focus 
and  direction  for  achievement  of  the 
objectives  of  the  State  master  plan. 
Further,  due  to  nonprioritisation  of 

execution of LIPs in deficit blocks, 2,367 
LIPs were installed in nondeficit blocks. 

Execution of LIPs under various schemes 

The creation of irrigation potential by the 
Company  during  200510  was  lagging 
behind since the Company could achieve 
irrigation potential of 86,058 Ha. against 
the  target  of  1,33,598  Ha.  The 
implementation  of  LIPs  under  Biju 
Krushak  Vikas  Yojana  (BKVY)  during 
200510  was  also  not  satisfactory  since 
against  the  target  of  3,083  LIPs 
sanctioned  by NABARD at  an  estimated 
cost  of  ` 244.60  crore,  the  Company 
installed  only  2,800  LIPs  at  a  cost  of 
` 192.95  crore.  Further,  due  to 
deficiencies  on  the  part  of  the Company 
during  implementation,  designed  ayacut 
of 53,036 Ha. could not be achieved. The 
Company  could  not  execute  323  new 
LIPs  targeted  during  200510  under 
BKVY scheme (283 LIPs) and Biju KBK 
scheme  (40  LIPs)  due  to  delayed 
execution of works/ release of funds, etc. 
The  basis  adopted  for  working  out  BCR 
were  not  uniform  and  in  absence  of 
centralised  scrutiny  at  HO  level,  the 
viability  assessed  for  the  proposed 
projects  under  various  schemes  was  not 
realistic. 

Revival of defunct LIPs 

Out  of  20,895  LIPs  installed  as  of  31 
March  2010,  31  per  cent  (6,444  LIPs) 
were  inoperative/defunct  due  to  various 
reasons  like  damage  of  head  works, 
damage of distribution system, change of 
river  course  etc.  Against  the  life  of  20 
years normally considered for LIP, 3,145 
LIPs were defunct within one to 19 years 
due  to  improper  maintenance  which 
resulted  in  nonavailability  of  projected 
benefit of ` 1,090.18 crore. There was no 
perspective  plan  for  revival  of  defunct 
LIPs. 

Utilisation of flood grants 

Against  receipt  of  ` 21.98  crore  for 
revival of 9,737 LIPs under flood grants,
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the  Company  utilised  ` 19.85  crore  on 
revival  of  9,222  LIPs  as  of  31  March 
2010.  The  claims  for  utilisation  of  this 
grant  were  not  supported  with  the 
requisite certificate that LIPs had become 
defunct  due  to  the  flood  and  become 
operable  after  revival.  Besides,  the 
Company spent ` 1.80 crore for revival of 
590 LIPs in 15 districts, those LIPs were 
defunct  prior  to  the  flood  and  remained 
defunct even after revival. Such instances 
cast doubt on such expenditure. 

Manpower deployment, Internal control, 
Monitoring by top Management 

The  manpower  deployment  of  the 
Company was  disproportionate  since  the 
Company  deployed  10  to  13  per  cent 
manpower  in  Kalahandi,  Bolangir  and 
Koraput  (KBK)  districts  against  the 
installation  of  10  to  60  per  cent  of  total 
LIPs installed during 200510 which had 
an  adverse  impact  on  execution  of LIPs 
in KBK districts. The Company  failed  to 
monitor  the  recovery  of  advances  of 
` 1.72  crore  pending  against  291  ex 
employees  for  three  to  10  years.  Despite 
report  of  the  store  verification  party  for 
discrepancy  of  ` 18.60  crore  including 
shortage of store valuing ` 5.41 crore as 

on  31  March  2009,  neither  reasons  for 
discrepancies  were  investigated  nor 
corrective  steps  were  taken  to  avoid 
recurrence of the same in future. 

Conclusion and Recommendations 

Proper  planning  by  the  Company  could 
have  enabled  it  for  installation  of  new 
LIPs as well as revival of defunct LIPs to 
meet  the  growing  requirement  for  lift 
irrigation facility in the State. This review 
contains  seven  recommendations  to 
improve  the  performance  of  LIPs,  i.e. 
preparation  of  realistic  plan  for 
execution of LIPs, flexibility/adequacy in 
cost estimates so as to ensure coverage of 
the  designed  ayacut  under  irrigation, 
simplification of cumbersome procedures 
of  sanction  of  schemes  under  BKVY, 
devising  simplified  formulae  for 
assessing  project  viability,  ensuring 
adequate/  effective  coordination  among 
the  Company,  funding  agencies  and 
various  departments  of  GoO, 
strengthening  of  monitoring  mechanism 
and  sensitising  the  water  users  through 
awareness  campaign  to  contribute  their 
share of project cost. 

Introduction 

2.2.1  Orissa  Lift  Irrigation  Corporation  Limited  (Company)  was 
incorporated  (October 1973)  as  a wholly  owned Government  company with 
the main objective to irrigate, develop ground/ surface water resources and to 
execute, install, operate, maintain lift  irrigation projects 26  (LIPs) as well as to 
collect  economic  water  rates  from  cultivators  for  water  supplied  from  the 
LIPs. Presently, the activities of the Company are confined to only execution 
of  new  LIPs  and  renovation  of  defunct LIPs  under  different  schemes 27 . The 
activities relating to operation and maintenance of LIPs as well as collection of 
water charges were, however, transferred to the Pani Panchayats 28  (PPs) after 
implementation of  the Orissa Pani Panchayat Act, 2002  (PP Act, 2002) with 
the ownership of LIPs lying with the Company. 

2.2.2  Till  March  2005,  the  Company  created  3.78  lakh  hectares  (Ha.) 
designed  ayacut 29  by  installing  16,996 LIPs.  During  200510,  the Company 
executed  another  3,899  new  LIPs with  designed  irrigation  potential  of  0.86 

26 Tubewells, direct lift from rivers 
27 Backward Region Grant Fund (BRGF), Biju Krushak Vikash Yojana (BKVY), Biju KBK, 
Hirakud Command Area Development Council (HCADC), Orissa Scheduled Caste and 
Scheduled Tribe Development Finance Cooperative Corporation (OSFDC) and Western 
Orissa Development Council (WODC). 
28 WaterUsers’ Associations 
29 Area to be irrigated
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lakh Ha. Thus, 20,895 new LIPs were  installed with 4.64  lakh Ha. designed 
ayacut as of 31 March 2010, of which 14,982 LIPs with designed ayacut of 
3.30  lakh Ha.  were  handed over  to  the PPs. Besides,  the Company  had  also 
revived  6,001  defunct  LIPs  during  200510  so  as  to  stabilise  1.20  lakh Ha. 
designed  ayacut.  The  Company  spent  ` 298.94  crore  on  execution  of  new 
LIPs and revival of defunct LIPs during 200510. 

2.2.3  The  last Review on the working of  the Company was  included in the 
Report of the Comptroller and Auditor General of India for the year ended 31 
March 1997 (Commercial), Government of Orissa. The Committee on Public 
Undertakings  (COPU)  discussed  (July/October  1999)  the  Report  and  their 
recommendations (December 1999) interalia included that the willingness of 
the  beneficiaries  should  be  confirmed  before  installation  of  project, 
management of  fund be strengthened and monitoring be made effective. The 
Action  Taken  Report  (May  2010)  on  the  recommendations  was  under 
discussion by the COPU (September 2010). However, deficiencies viz.  laxity 
in monitoring and delayed receipt of funds still persisted, as discussed in the 
present review. 

2.2.4  The Management  of  the  Company  is  vested  in  a  Board  of Directors 
(BoD) with the Secretary of  the Department of Water Resources (DoWR) as 
the  Chairman  and  the  six  other  Directors,  appointed  by  the  Government  of 
Orissa (GoO). The Managing Director is the Chief Executive of the Company 
who  is  assisted  by  Director  (Technical),  Financial  AdvisorcumChief 
Accounts  Officer  and  the  Company  Secretary  to  carry  out  the  daytoday 
activities  of  the  Company.  The  Company  has  four  Circle  Offices 30  and  18 
divisions, headed by Superintending Engineers (SEs) and Executive Engineers 
(EEs)  respectively  who  are  responsible  for  overseeing  the  execution  and 
utilisation of LIPs in the districts. 

Scope of Audit 

2.2.5  The  present  performance  audit,  conducted  during  January  to  June 
2010, covers the performance of the Company with respect to the execution of 
new LIPs and handing over of the same to PPs, revival/renovation of defunct 
LIPs under different schemes, utilisation of designed  irrigation potential  and 
monitoring by the  top management  for  the  last  five  years upto 200910. The 
audit  findings  are  based  on  test  check  of  records  of  the  Company’s  Head 
office at Bhubaneswar and five out of 18 divisions in 13 31  out of 30 districts. 
The  districts  were  selected  on  the  basis  of  execution  of  number  of  LIPs 
(1,583),  representing 41 per cent of  the  total LIPs  installed/energised during 
200510. 

30 Berhampur, Bhawanipatna, Cuttack and Sambalpur 
31 Angul,Baragarh, Bolangir, Deogarh, Dhenkanal, Jharsuguda, Kalahandi, Khurda, Nayagarh, 
Nuapada, Puri, Sambalpur and Sonepur.
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Audit Objectives 

2.2.6  Performance  Audit  of  the  Company  was  conducted  with  a  view  to 
assess whether: 

•  the perspective plan, State master plan and annual plans were designed 
in accordance with the irrigation potential; 

•  schemes for installation of new LIPs as well as revival of defunct LIPs 
were executed effectively, efficiently and economically; 

•  required  assistance  was  rendered  to  PPs  for  efficient  operation  and 
maintenance of the LIPs; 

•  the  coordination  among  the  local/  district  authority,  GoO  and  the 
Company was adequate and effective; 

•  the  fund  flow was  timely,  adequate and  funds provided were utilised 
for intended purposes; 

•  the deployment of manpower was done effectively and efficiently; and 

•  monitoring by  the  top management and  internal  control was effective 
and efficient. 

Audit criteria 

2.2.7  The  performance  audit  with  regard  to  execution  of  LIPs  by  the 
Company was assessed against: 

•  State master plan and annual plans; 

•  irrigation  policy  of  the  State Government  and  guidelines  of  different 
schemes; 

•  Orissa  Public  Works  Department  Code,  Schedule  of  Rates,  detailed 
estimates  and  technical  sanctions  and  administrative  approval  of  the 
projects; 

•  project appraisal and feasibility reports; 

•  terms  and  conditions  of  the  PP  Act,  2002  and  the  Orissa  Pani 
Panchayat Rules, 2003 (PP Rules, 2003); and 

•  decision of the State Level Screening Committee (SLSC)/High Power 
Committee (HPC) and instructions issued by the BoD/GoI/GoO. 

Audit methodology 

2.2.8  The  audit  methodologies  adopted  for  achieving  the  audit  objectives 
with reference to audit criteria were: 

•  review of irrigation policy, State master plan and annual plans; 

•  scrutiny of records at  the Head office, selected districts, circle offices 
and the Secretariat level;
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•  examination  of  schemes  with  reference  to  guidelines  for  scheme 
formulation; 

•  study of agenda notes and minutes of the meetings of BoD; 

•  scrutiny of  records  relating  to project  execution,  receipt of  funds and 
actual expenditure; 

•  interviewing  the members of PPs  in presence of  representative of  the 
Company; and 

•  interaction with  the Management  and Government  and  issue  of  audit 
queries. 

Financial Position and Working Results 

Financial Position 

2.2.9  The  Company  finalised  its  accounts  up  to  200809.  Provisional 
accounts for the year 200910 were yet to be prepared (September 2010). The 
financial  position  of  the Company  for  last  four  years ended 200809 was  as 
under: 

(` in crore) 
Particulars  200506  200607  200708  200809 
(A) Liabilities 
a) Paidup Capital  74.73  74.73  74.73  74.73 
b) Reserves & Surplus  193.87  187.99  79.33  72.75 
c) Capital Grantinaid  11.77  10.66  10.47  9.48 
d) Borrowings  2.61  2.26  2.43  2.71 
e) Balance of assets over 
liabilities taken over from 
GoO 

1.09  1.09  0.98   

f) Trade dues & other 
current liabilities 
including provisions 

82.07  84.26  68.72  99.32 

Total  366.14  360.99  236.66  258.99 
(B) Assets 
a) Gross Block  287.90  288.94  288.85  289.55 
b) Less: Depreciation  191.87  199.48  205.82  212.62 
c) Net block  96.03  89.45  83.03  76.93 
d) Capital worksin 
progress 

110.41  109.37  6.22  1.89 

e) Current assets, loans 
and advances 

155.52  158.82  144.47  177.80 

f) Accumulated loss  4.18  3.35  2.94  2.37 
Total  366.14  360.99  236.66  258.99 
Capital Employed  279.90  272.29  163.65  155.66 
Net Worth  264.43  259.38  151.12  145.11 

It  can  be  seen  from  the  table  above  that  the accumulated  loss  reduced  from 
` 4.18  crore  in  200506  to ` 2.37  crore  in  200809  as  the  Company  earned 
profits  continuously  during  all  these  years.  Further,  capital workinprogress 
reduced from ` 109.37 crore in 200607 to ` 6.22 crore in 200708 and further 
to  ` 1.89  crore  in  200809  mainly  due  to  capitalisation  of  externally  aided 
LIPs  in  200708  though  same were completed  and  handed over  in  200405.
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Consequently,  the  Reserves  and  Surplus  (Capital  Reserve)  were  reduced 
during 200708 and 200809. 

Working Results 

2.2.10  The working results of the Company for the four years ended 200809 
were as under: 

(` in crore) 
Particulars  200506  200607  200708  200809 
(A) Income 
Grantinaid/ Subsidy  13.86  19.20  22.02  33.75 
Supervision and handling income  6.35  6.43  9.48  17.13 
Miscellaneous income  10.96  10.25  11.24  14.88 
Prior period income    0.35  0.05  0.23 
Total  31.17  36.23  42.79  65.99 
(B) Expenditure 
Operation expenses  4.24  7.06  8.29  13.07 
Employees’ Cost  16.99  18.89  25.02  42.41 
Administration  0.58  0.65  0.73  0.70 
Interest  0.20  0.24  0.28  0.28 
Depreciation  8.39  7.63  6.89  6.80 
Miscellaneous Expenses  0.01  0.04  1.28  1.16 
Prior period expenses  0.12  0.89  0.03  1.00 
Profit  0.64  0.83  0.40  0.57 
Total  31.17  36.23  42.79  65.99 

It can be seen from the above table that: 

•  Operation expenses increased from ` 8.29 crore in 200708 to ` 13.07 
crore in 200809 mainly due to increase in expenditure towards repair 
of LIPs damaged due to flood occurred during this year. 

•  Employees’  cost  increased  from ` 18.89  crore  in 200607  to  ` 25.02 
crore  in  200708  and  further  to  ` 42.41  crore  in  200809  due  to 
payment of Contributory Provident Fund (CPF) dues (200708) as well 
as  implementation  of  the  recommendation  of  Fifth  Pay  Commission 
(200809). 

Audit Findings 

2.2.11. We had explained the audit scope, objectives and methodology to the 
Company during the ‘Entry Conference’ held on 18 May 2010. Subsequently, 
we  had  reported  the  audit  findings  to  the  Company  and  the Government  in 
August 2010 and also discussed the same in the ‘Exit Conference’ held on 13 
September  2010  which  was  attended  by  the  CommissionercumSecretary 
(Secretary), DoWR of GoO and the Managing Director (MD) of the Company. 
The Company also partly replied to the audit findings in September 2010 .The 
views expressed and  deliberation made  by  them,  have  been  duly  considered 
while finalising this review. The audit findings are discussed in the subsequent 
paragraphs.
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Planning for execution of LIPs 

2.2.12  Orissa is an agrarian State and irrigation plays a major role in poverty 
alleviation and food security. Out of the total cultivable land of 61.65 lakh Ha. 
in the State, 14 per cent (8.90 lakh Ha.) had lift irrigation potential. However, 
GoO or the Company had not made any attempt to formulate the perspective 
plan  for  development  of  lift  irrigation  facility  till  September 2009 when  the 
Company  first  time prepared  (October 2009)  the  perspective  plan  (200914) 
envisaging to install 7,739 LIPs with designed irrigation potential of 1.57 lakh 
Ha. The perspective plan was, however, never placed before  the BoD of  the 
Company for approval. 

2.2.13  In view of poor irrigation facility available  in large areas of the State, 
the GoO decided  (May 2005)  to prepare  a State master  plan with  a  view  to 
provide irrigation facilities to 35 per cent of the cultivable area of every block 
during  200510.  Accordingly,  out  of  314  blocks,  the  GoO  identified 
(December 2006) 174 deficit blocks in 29 districts for installing 9,391 LIPs to 
create 1.82 lakh Ha.  lift  irrigation potential by the end of 31 March 2010. In 
the meantime, the Company aimed to install 2,000 LIPs under the annual plans 
for 200506 and 200607. Taking cognizance of framing of State master plan, 
the Company planned  to  install  another 4,500 LIPs during 200708  to 2009 
10. However, the annual plans formulated by the Company were not evolved 
after  study  of  area  of  agriculture  land,  irrigation  potential,  availability  of 
water, willingness of beneficiaries so as to prioritise the installation of LIPs in 
deficit  blocks  as  projected  in  State  master  plan.  Resultantly,  against  the 
requirement  of  9,391  LIPs  envisaged  for  installation  under  the  State master 
plan for  200510,  the Company  planned  for  installing  6,500 LIPs  on  adhoc 
basis under various schemes, 32 which was only 69 per cent of the requirement. 
The planning of  the Company during 200510 remained deficient and lacked 
focus  towards  achievement  of  objectives  of  the  State  master  plan.  The 
Company  failed  to  achieve  even  these  modest  targets  as  the  actual 
achievement was only 3,899 LIPs with a shortfall of 2,601 LIPs. 

Sources and utilisation of funds 

2.2.14  The  Company  installed  new  LIPs  as  well  as  revived  defunct  LIPs 
under different schemes out of funds received from the GoO and other funding 
agencies  in  the  form  of  grant.  The  table  below  indicates  the  total  funds 
received visàvis utilised during 200510. 

(Amount: ` in crore) 
Year  Opening 

balance 
Funds received against  Total funds 

available 
Funds 
utilised 
(per cent) 

Unspent 
balance BKVY 

schemes 
Other 
schemes 

200506  28.19  31.50  8.35  68.04  34.43 
(51) 

33.62 

200607  33.62  31.31  15.13  80.06  34.23 
(43) 

45.83 

32 BKVY, Biju KBK, WODC, HCAD, OSFDC etc. 

Against the 
requirement of 
installing 9,391 LIPs 
envisaged under the 
State master plan 
during 200510, 
Company planned 
for installation of 
6,500 LIPs



Chapter  II Performance review relating to Government companies 

55 

Year  Opening 
balance 

Funds received against  Total funds 
available 

Funds 
utilised 
(per cent) 

Unspent 
balance BKVY 

schemes 
Other 
schemes 

200708  45.83  50.04  12.37  108.24  67.23 
(62) 

41.01 

200809  41.01  71.47  18.70  131.18  78.79 
(60) 

52.40 

200910  52.40  50.91  22.42  125.73  84.26 
(67) 

41.46 

Total  235.23  76.97    298.94 

It can be seen from the above table that the utilisation of funds improved from 
51 per cent in 200506 to 67 per cent in 200910. The unspent funds were kept 
in  the shortterm deposits and could not be utilised on execution of 323 new 
LIPs 33 under the targeted schemes during 200510, which were pending due to 
delayed release of funds and delays in execution of works as discussed under 
Paragraphs 2.2.19,  2.2.25,  2.2.26  and  2.2.35.  Consequently,  objectives  for 
which funds were received could not be achieved. Further, delay of three to 36 
months  was  observed  in  refund/nonrefund  of  scheme  funds  remaining 
unspent against the 67 dropped LIPs (` 4.52 crore), as discussed in Paragraph 
2.2.34. The Company could have utilised ` 4.52 crore on other LIPs already 
sanctioned  within  the  same  scheme  against  which  funds  were  not  released 
with due approval of competent authority. Further, the Company should have 
remitted  the  interest  earned of ` 29.85  lakh to  the Government  on  this  fund 
(` 4.52 crore) 

Project funding 

2.2.15  The  Company  executed  59  to  95  per  cent  of  the  LIPs  under  Biju 
Krushak  Vikash  Yojana  (BKVY)  scheme  during  200510  and  the  balance 
under  other  schemes  sanctioned  by  the  concerned  funding  agencies/ 
GoO/District Collectors (DCs). Under the BKVY, the Company plays a vital 
role  in formulation and implementation of  the project schemes. Normally the 
LIPs under BKVY scheme were required to be completed within the year of 
sanction. However, no specific  time schedule was prescribed for formulation 
of schemes, sanction of schemes at different  levels and ultimately  for release 
of funds. We observed that on receipt of  the project proposals of prospective 
beneficiaries  through  GoO  (DCs),  the  Company  is  required  to  prepare  and 
submit  the  estimates  for  the  projects  to  GoO  (DCs)  after  conducting  the 
necessary  technical feasibility  study. The project proposals and the estimates 
so submitted are then considered and approved by  the State Level Screening 
Committee  (SLSC)  and  High  Power  Committee  (HPC)  in  hierarchy.  The 
approved proposals are finally forwarded to National Bank for Agriculture and 
Rural  Development  (NABARD)  through  the  Finance  Department  (FD)  of 
GoO  for  financial  sanction.  As  soon  as  the  NABARD  approves  the  project 
proposals,  the GoO (DoWR) is to effect  the release of funds thereagainst out 
of  the  State  budget  to  the  Company  through  the  Chief  Engineer,  Minor 
Irrigation  (CE)  for  execution  of  projects.  After  expenditure  is  incurred  on 
execution of the projects, the Company submits Utilisation Certificates (UCs) 
to GoO, on the basis of which, GoO gets reimbursement of the expenditure so 

33 283 LIPs under BKVY and 40 LIPs under Biju KBK. 
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incurred in the form of loans from NABARD against the approved projects. In 
case  of  other  LIPs,  the  Company  is  to  execute  them  after  getting  approval 
from concerned funding agencies/DCs. 

We  observed  that  starting  from  receipt  of  proposals  from  beneficiaries  to 
release of funds by CE, the funding process took a very long period as detailed 
in Paragraphs 2.2.24 and 2.2.25. The unfeasible requirement for approval of 
small  projects  like  LIPs  by  the  SLSC  (chaired  by  the  Chief  Secretary)  and 
HPC (chaired by the Development Commissioner), resulted in holding of less 
number of meetings of SLSC and HPC which delayed the process of sanction. 
The  funding  process  is,  thus,  quite  cumbersome  and  warrants  for  effective 
coordination  amongst  the  various  concerned  agencies  and  the  Company  for 
timely  execution  of  LIPs.  However,  the  desired  level  of  coordination  was 
lacking, which caused delays in completion of LIPs. In the exit conference the 
Secretary assured (September 2010) to take up the matter of simplification of 
sanction of LIPs and release of funds at the Government level. 

Execution of LIPs 

Status of implementation of LIPs 

2.2.16  Against  the  estimated  lift  irrigation  potential  of  8.90  lakh  Ha.,  the 
actual potential  created was 4.64  lakh Ha.  (52 per cent) by  installing 20,895 
LIPs, as of 31 March 2010 in 30 districts, as detailed in the Annexure  12. It 
can  be  seen  from  the  Annexure  that  the  coverage  of  the  districts  was  not 
equitable since only  two  to  five per cent of  the  total  irrigation potential was 
provided in 12 districts, six to ten per cent in 11 districts, 11 to 15 per cent in 
four  districts  and  16  to  24  per  cent  in  the  balance  three  districts.  The 
implementation of  the LIPs was lagging behind the requirement as discussed 
in succeeding paragraphs. 

Target visàvis Achievement 

2.2.17  The Company, without assessing blockwise requirement for installing 
LIPs, indicated its yearly target in the annual plans to install 6,500 LIPs in the 
State with anticipated irrigation potential of 1.34  lakh Ha. during 200510. It 
failed to achieve even these modest targets in all the years in terms of number 
of LIPs  installed  (except  in 200708) by  42  to 54 per  cent,  as  shown  in  the 
following table: 
Year  Target  Achievement  Percentage of achievement 

No. of 
LIPs 

Irrigation 
potential in 
Ha. 

No. of LIPs  Irrigation 
potential in 
Ha. 

No. of LIPs  Irrigation 
potential in 
Ha. 

200506  1,000  20,000  561  12,062  56  60 
200607  1,000  20,000  471  10,127  47  51 
200708  1,000  20,000  1,014  22,164  101  111 
200809  2,000  43,598  1,167  26,619  58  62 
200910  1,500  30,000  686  15,086  46  50 
Total  6,500  1,33,598  3,899  86,058  60  61 

It can be seen from the table above that 40 per cent of the targeted LIPs were 
not executed during 200510 due to various reasons, viz. delays in sanction of 

The cumbersome 
procedure for 
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delay in 
implementation of 
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schemes,  delays  in  release  of  funds,  delays  in  execution  of  LIPs,  lapses  in 
formulation  of  schemes,  etc.  as  discussed  in  Paragraphs  2.2.19  to  2.2.26. 
This  led to noncreation of designed irrigation potential annually by 38 to 50 
per cent. 

2.2.18  As  mentioned  under  Paragraph  2.2.13  infra,  GoO  identified 
(December  2006)  174  deficit  blocks  in  29  districts  for  installation  of  9,391 
LIPs during 200510. The Company could, however, install only 1,532 LIPs in 
142 deficit blocks against the requirement of 8,247 LIPs and could not install 
any  LIP  in  remaining  32  blocks, which  had  the  requirement  of  1,144  LIPs. 
Moreover,  ignoring  the  priority  warranted  for  deserving  deficit  blocks,  the 
Company  went  ahead  in  installing  2,367  LIPs  in  nondeficit  blocks  during 
200510. This indicated absence of proper planning duly linked with the State 
master plan and laxity in monitoring over the execution of schemes. In the exit 
conference  the  Secretary  stated  (September  2010)  that  a  provision  of ` 100 
crore had been kept in the budget of 201011 for providing irrigation facilities 
through  bore well  and  check dams  in  hard  rock  and coastal  areas  for which 
4,000  bore wells  had  been  earmarked.  On  verification we  found  that  out  of 
these 4,000 bore wells proposed, the Company planned to execute only 2,299 
bore wells in 152 deficit blocks with ayacut of 4,598 Ha. against requirement 
of 7,859 LIPs with ayacut of 1,57,180 Ha.  in 160 deficit blocks. Further,  the 
Company should have properly addressed all possible constraints in providing 
irrigation facilities to the deficit blocks identified by GoO before formulation 
of annual plans for 200510. 

Execution of new LIPs under BKVY 

2.2.19  With a view to expand irrigation infrastructure for accelerating the rate 
of  income  growth,  output  and  employment  in  the  rural  areas,  the  GoO 
introduced  (200102)  a  scheme  namely  the  Biju  Krushak  Vikas  Yojana 
(BKVY).  Out  of  3,083  LIPs  sanctioned  (200510)  under  BKVY  at  an 
estimated  cost  of  ` 244.60  crore,  81  per  cent  (2,498)  was  to  be  funded  by 
NABARD and the balance 19 per cent (585) funded out of the Government of 
India  (GoI)  assistance  to  be  extended  through  GoO  under  Special  Central 
Assistance  (SCA). The  funding by NABARD and GoI  towards execution of 
projects  was  to  be  provided  to  the  extent  of  90 34  and  80 35  per  cent  of  the 
project cost. The balance 10 and 20 per cent of the cost of LIP was required to 
be contributed by the members of the PPs in the form of land, labour or cash 
prior  to  implementation  of  the  project.  However,  nonreceipt  of  funds  from 
PPs resulted in creation of head works only  leaving the distribution channels 
incomplete as discussed  in Paragraph 2.2.28.  In  the case of major, medium 
and minor (flow) irrigation 36  through canals, no such contribution of PPs was, 
however, prescribed. Of 3,083 sanctioned LIPs, the Company executed 2,800 
LIPs  at  a  cost  of ` 192.95  crore,  while  implementation  of  216  LIPs was  in 

34 In the case of eight Kalahandi,Bolangir and Koraput (KBK) districts. 
35 In the case of balance 22 districts known as nonKBK districts. 

36 Major : irrigable command area of more than 10,000 Ha., medium: irrigable command area 
of 2,000 to10,000 Ha. and minor(flow): irrigable command area of 40 to 2,000 Ha. 
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progress and 67 LIPs were dropped as of 31 March 2010. In this connection 
we  noticed  the  following  deficiencies  in  execution  of  the  scheme  by  the 
Company. 

Procedural lapses in formulation of schemes and estimates 

2.2.20  As  per  BKVY  guidelines,  the  project  proposals  of  PPs  were  to  be 
received by  the Divisional Officers  (DOs) of  the Company only  through the 
District Collectors (DCs). The MD of the Company had directed (June 2006) 
the DOs  to  forward  all  the  schemes  after  the  technical  sanction to  the Head 
Office  (HO)  for  scrutiny.  Further,  in  order  to  maintain  uniformity  in 
preparation  of  schemes  and  cost  estimates,  DOs  needed  to  indicate  benefit 
cost  ratio  (BCR) 37  of  schemes worked  out  on  the  basis  of  the  Government 
notified  price  for  the  crops  and  yield  of  the  crops  as  estimated  by District 
Agricultural  Officers  (DAOs),  so  as  to  assess  the  viability  of  proposed 
schemes/projects on realistic basis. 

2.2.21  Scrutiny  of  748  project  proposals  out  of  1,882  LIPs  installed  in  18 
districts  revealed  that  DOs,  in  deviation  from  scheme  guidelines  and  above 
instructions of MD, directly collected the project proposals from the PPs and 
after technical sanction of the schemes, prepared by the Junior Engineers and 
Assistant  Engineers,  submitted  the  same  to  the  concerned  DCs  for  onward 
transmission  to  the  DoWR.  The  technically  sanctioned  proposals,  in 
contravention  of  the  directions,  were  not  forwarded  to  the  HO  for  further 
scrutiny.  The HO  also  did  not  pursue  the matter with  the DOs. As  a  result, 
there was  lack of uniformity  in adopting various modalities/parameters while 
formulating  the  schemes/projects,  which  attracted  numerous  queries  from 
NABARD  at  sanction  stage.  This  had  caused  adverse  impact  on  timely 
funding  and  execution  of  schemes,  which  could  have  been  avoided  by 
effectively implementing the requirement of centralised scrutiny of the project 
proposals of DOs at HO level at initial stage. 

Defects in working out the benefit cost ratio 

2.2.22  Normally,  the  life  span  of  LIPs  should  be  taken  as  20  years,  while 
working out the BCR, which is vital for deciding the viability of the projects 
before execution. We observed  that  in absence of centralised  scrutiny of  the 
project  feasibility  reports  at  HO  level,  the DOs  had  considered  the  said  life 
span  between  10  to  30  years  at  their  discretion.  Thus,  due  to  Company’s 
failure  in  conducting  centralised  scrutiny  at  HO  level,  no  uniformity  was 
maintained in working out  the BCR and assessing the viability of  the project 
proposals on realistic basis. 

2.2.23  We  further  noticed  that  in all  the 748 project proposals  test checked, 
there was no indication of the Government notified price for the crops and the 
yield of the crops as available from the DAOs, while computing the BCR. The 
BCR  calculations  also  did  not  reflect  the  flow  of  benefits  and  costs  for  the 

37 BCR is the ratio of the estimated total annual benefit from Khariff & Rabi crop and total 
annual recurring expenditure thereagainst. Annual benefit includes benefit accrued on earning 
from mixed crops while annual expenditure is the aggregate of annual depreciation charges of 
capital cost, energy charges, maintenance cost and salary of operational staff. 
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entire  life  span  of  the  projects  nor  discounting  of  benefits  and  costs  was 
considered. This led to deficient projection of income on sustainable basis. We 
also  observed  that  collection  of  districtwise  yield  of  crops  from DAOs  for 
working  out  the  BCR  is  a  troublesome  and  time  consuming  exercise  as 
cropping  pattern  is  bound  to  vary  from  area  to  area.  Thus,  computation  of 
BCR  on  the  basis  of  prescribed  formula  is  complicated  exercise  and  the 
Company  should  adopt  simplified  procedure  for  assessing  viability  of  the 
projects.  In  the  exit  conference  the  Secretary  stated  that  in  future  the 
guidelines  would  be  followed  while  computing  the  BCR  to  maintain 
uniformity. 

Delay in sanction of schemes 

2.2.24  As  discussed  in  Paragraph  2.2.15,  schemes  were  to  route  through 
different  levels  of  various  departments/district  authorities/SLSC/  NABARD 
before sanction. However, no time limit was prescribed in the BKVY scheme 
for  approval  of  the  LIPs  at  different  levels  except  one  month  fixed  for 
approval  of  the  schemes  by  SLSC.  Neither  the  GoO  (DoWR)  nor  the 
Company maintained the requisite database in regard to the actual time taken 
in  the  process  of  formulation  and  sanction  of  projects  so  as  to monitor  and 
check the possibilities of delays at different  levels on account of controllable 
reasons. However,  review of 2,588 schemes  in 30 districts indicated that 267 
schemes were approved by SLSC in eight districts after a slippage of six to 36 
months against the prescribed time limit of one month. The abnormal slippage 
in approval of schemes by SLSC could have been avoided by regular follow 
up  and  monitoring  by  SLSC  through  frequent  meetings.  We  noticed  that 
against  the minimum prescribed 60 meetings of SLSC required to be held in 
five  years,  only  four meetings were  held  during  200510.  Further,  all  2,588 
schemes  were  sanctioned  by  NABARD  after  lapse  of  13  to  27  months 
apparently  because  of  absence  of  effective  coordination  among  the 
NABARD,  concerned  departments/district  authorities  and  the  Company. 
Besides, we observed that another 304 schemes were pending for sanction by 
NABARD since October 2008 due to nonsubmission of requisite information 
by the Company. The above mentioned delays in sanction of schemes were on 
account  of  controllable  reasons,  which  could  have  been  avoided with  better 
coordination among various concerned agencies and the Company. 

Delay in release of funds 

2.2.25  After  sanction of projects by NABARD, funds were  to be  sanctioned 
by GoO (DoWR) with instruction to CE to release the funds to the Company. 
The  DoWR  released  the  sanction  orders  two  to  four  times  per  year  during 
200510. We observed that in executing 654 LIPs in 11 testchecked districts, 
though the DoWR sanctioned funds to the CE for release  to the Company at 
one go,  the Company  received  the  funds aggregating ` 51.26 crore  from  the 
CE  after  a  lapse  of  19  to  68  days  from  the  date  of  release  order  issued  by 
DoWR. No monitoring was  in place by  the GoO (DoWR)  to  fix the  reasons 
for delay in release of funds. The Company also  failed to pursue with CE to 
avoid  the  delay  in  release  of  funds.  In  the  exit  conference  the  Secretary 
assured  (September  2010)  to  streamline  the  procedure  so  as  to  expedite  the 
process of release of funds. 
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Delay in execution of LIPs 

2.2.26  The  DOs  of  the  Company  executed  the  LIPs.  However,  the  BKVY 
scheme did not indicate any time frame for completion of the LIPs nor did the 
Company issue any work order on the respective executing DOs to implement 
the LIPs within a specific time schedule. The Company, while submitting the 
LIPs for sanction, proposed to complete them within the year of sanction. The 
HO  did  not  generate  any  progress  reports  to  assess  the  extent  of  delays  in 
execution  and  take  necessary  measures  for  speedy  completion.  Review  of 
execution of 748 LIPs in 18 districts 38  indicated that only six per cent of these 
LIPs  (48 LIPs) were  completed within 90 days, while  the balance  700 LIPs 
could be executed after an inordinate slippage of six months to more than 24 
months 39 .The  reasons  for  delay  as  we  analysed  were  mainly  attributable  to 
delay in completion of related works by DOs and delay in receipt of technical 
estimates  for  electrical  work  from  distribution  companies  besides  irrational 
deployment  of  manpower  (Paragraph  2.2.56)  and  lack  of  monitoring 
(Paragraphs  2.2.58  to  2.2.60)  etc.  We,  further,  observed  that  though  the 
Company  had  a  system  to  periodically  supervise  the  execution,  it  did  not 
document any inspection reports of the supervising officers with the reported 
slippages  in  execution  nor  did  it  record  the  follow  up  action  taken  on  the 
reported delays. 

Delay in execution of LIPs resulted in depriving the farmers availing irrigation 
for one  to  five crops with noncreation of  irrigation facility  for 38,780 40 Ha. 
and  thereby  the  schematic  benefit  of  ` 32.38 41  crore  could  not  be  made 
available  to beneficiaries with  nongeneration of employment opportunity of 
38.78 42  lakh mandays. In the exit conference  the Secretary stated (September 
2010) that stage wise progress of works would be maintained in proper format. 

Delay in receipt of electrical estimates 

2.2.27  The electrical estimate for works is an integral part of the project cost 
and is utilised in formulating the project schemes. The electrical estimates for 
the  proposed  schemes  are  considered  based  on  the  estimates  submitted  by 
power distribution companies. We observed that 129 electrical estimates were 
received  from  one  distribution  company  (WESCO)  after  delay  of  one  year 
which  resulted  in delay  in  submission of estimates  for approval of  the GoO. 
The Company failed to effectively pursue the matter with WESCO for prompt 
submission of the estimates which ultimately caused delay in execution of the 
projects. In the exit conference the Secretary stated (September 2010) that the 

38 Balasore, Baragarh, Bolangir, Cuttack, Deogarh, Gajapati, Ganjam, Jajpur, Kalahandi, 
Kendrapara, Keonjhar, Koraput, Malkanagiri, Mayurbhanj, Nawarangpur, Nuapada, Sonepur 
and Sundargarh. 
39 166 LIPs (six months), 192 LIPs (one year), 75 LIPs (one and half years), 171 LIPs (two 
years) and 96 LIPs (more than two years). 
40 (166X20)+(192X40)+(75X60)+(171X80)+(96X100) @ 20 hec. per crop per LIP and two 
crops per year. 
41 [(166X0.5 year)+(192X1 year)+(75X1.5 years)+(171X2 years)+(96X2.5 years)] X ` 3.34 
lakh (minimum annual net benefit per LIP) 
42  4000  (mandays  per  LIP  per  year  )  X  [(166X0.5  year)+(192X1  year)+(75X1.5 
years)+(171X2 years)+(96X2.5 years)] 
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matter  would  be  pursued  at  the MD  level  with  the  electrical  companies  to 
avoid the delay. 

Noncompletion of distribution channels 

2.2.28  As mentioned in Paragraph 2.2.19, PPs were to contribute 10 and 20 
per cent of the project cost in respect of KBK districts and nonKBK districts 
respectively  before  completion  of  the  implementation  of  the  project  in  the 
form of labour, land, material or cash. The execution of the main project was 
funded through NABARD share, while the field/distribution channels were to 
be  taken  up  with  the  PPs’  funds.  We  observed  that  though  at  the  time  of 
initiation of schemes the PPs agreed to pay their contribution, they did not pay 
` 53.38 crore towards their contribution of  the project cost of 3,359 schemes 
(3,083 new schemes and 276 revival schemes) under BKVY during 200510. 
As the projects were required to be executed within the project costs approved 
under  the  schemes,  nonrealisation of PPs  share  resulted in  nonconstruction 
of 17.91 lakh metres distribution channel with shortfall in creation of designed 
irrigation  potential  of  35,825  Ha.  In  absence  of  the  required  length  of 
distribution channel, the earthen channels were constructed for distribution of 
water which were  subjected  to  severe water  loss  on  account  of evaporation, 
seepage, etc. 

In order to motivate the PPs for contributing their committed share of project 
costs,  SLSC  in  its meeting  (October 2007) decided  to utilise  the  services  of 
NonGovernment Organisations  /Voluntary Organisations. But  no  effort was 
made to implement the decision. After lapse of one year, the SLSC decided in 
its  meeting  (October  2008)  to  complete  the  distribution  network  with 
dovetailing  funds  under  National  Rural  Employment  Guarantee  Scheme 
(NREGS). Again the Company did not take any action in this direction. Thus, 
there  was  lack  of  serious  efforts  on  the  part  of  GoO  and  the  Company  in 
motivating the PPs to get their agreed share of contribution. 

In the exit conference the Secretary stated (September 2010) that the waiver of 
contribution  from  PPs  was  under  active  consideration  of  the  GoO  and  the 
proposal  had  been  initiated  by  the DoWR for providing  distribution  channel 
under Rastriya Krishi Vikas Yojana (RKVY). 

Noncreation of designed ayacut 

2.2.29  The approved cost estimates indicated the designed irrigation potential 
as  20  Ha.  per  LIP  on  an  average.  However,  the  Company  failed  to  create 
designed ayacut  to  the  full  extent due  to  several  reasons viz. nonrevision of 
cost estimates, excess laying of delivery pipes,  installation of higher capacity 
transformer than the requirement, etc. as discussed in succeeding paragraphs. 

Reduction  in  the  scope  of  schemes  due  to  inflexible/inadequate  cost 
estimates 

2.2.30  The DOs were responsible for laying of pipelines for delivery channels 
and  distribution  channels within  the  approved  cost  estimates.  The  estimated 
cost per Ha. was enhanced (February 2007) from ` 35,000 to ` 50,000 on the 
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recommendation (November 2006) of  the Technical Committee of GoO. The 
revised cost structure included provision for laying of PVC pipe of 500 metres 
and  1,000  metres  per  LIP  for  delivery  channel  and  distribution  channel 
respectively  irrespective  of  the  location  of  LIPs.  As  a  result  where,  in 
execution  of  LIPs,  laying  of  more  than  500  metres  of  delivery  pipes  was 
essential owing to adverse site conditions, the DOs had to reduce the length of 
distribution pipes proportionately so as to keep the cost of the LIPs within the 
estimate.  Review  of  revised  cost  structure  of  367  LIPs  in  six  testchecked 
districts  indicated  that  in  executing  237  LIPs,  38,760  metres  PVC  pipes 
valuing ` 1.16 crore were laid in excess of the estimates for delivery channel 
on account of these reasons. This had ultimately caused shortfall in creation of 
designed ayacut to the extent of 775 Ha. in 237 LIPs. 

Reduction  in  the  length  of  distribution  pipes  due  to  nonrevision  of  cost 
estimates 

2.2.31  The  Company  failed  to  revise  the  cost  estimates  from  ` 35,000  to 
` 50,000 per Ha. and send the same to NABARD for approval in case of 1,083 
out of 2,148 LIPs, sanctioned by GoO (DoWR) after March 2007. Failure of 
the Company  to  submit  schemes  at  the  revised  estimated  cost  to DoWR  for 
onward submission to NABARD resulted in nonreceipt of funds amounting to 
` 32.49  crore.  Consequently,  the  laying  of  distribution  channel  had  to  be 
reduced in order to execute these LIPs within the cost ceiling of ` 35,000 per 
Ha.  which  in  turn  resulted  in  reduction  of  designed  irrigation  potential  by 
9,813 Ha. 

Reduction  in  the  designed  length  of  delivery/distribution  pipes  due  to  cost 
overrun 

2.2.32  The approved cost estimates did not contain any provision towards cost 
escalation. Though the cost overrun was involved due to slippages in sanction 
of  schemes  at  different  levels  (Paragraph  2.2.24)  these  schemes  had  to  be 
executed within the approved cost estimates by way of forced reduction in the 
estimated requirement of  laying delivery pipes and distribution channels. We 
observed that due to delay in sanction of 237 LIPs during 200507, against the 
target of  laying 1.73 lakh metres of delivery pipes, 1.64 lakh metres delivery 
pipes  were  actually  laid  for  237  LIPs.  Further,  against  0.77  lakh  metres  of 
distribution  channels  targeted  for  237  LIPs,  only  0.24  lakh  metres  of 
distribution channels could be laid for 138 LIPs, while no distribution channel 
was  laid  for  remaining  99  LIPs.  This  had  adversely  affected  the  supply  of 
water  to  the  delivery  tank,  at  the  highest  point  of  the  ayacut,  for  providing 
irrigation  facility  upto  the  tail  end  of  the  ayacut  with  shortfall  in  designed 
irrigation potential of 3,661 Ha. The Company needs to insert a suitable cost 
escalation  clause  in  the  estimates  to  counter  the  impact  of  time  overrun  in 
sanction and execution of LIPs. 

Reduction of length 
of distribution 
channels to keep the 
cost of LIPs within 
estimate led to 
shortfall in designed 
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Reduction  in  the designed  irrigation potential due  to  extra  expenditure on 
electrical work 

2.2.33  The  estimates  for  electrical works  for  the  schemes were prepared by 
four power distribution companies 43 and thereafter included in the overall cost 
estimates of the schemes. To meet the power requirement of 10 HP pump sets 
used in LIP, installation of 25 KVA transformers was sufficient. We observed 
that WESCO submitted estimates for installation of 63 KVA transformers for 
10 HP pump sets, while other three distribution companies prepared estimates 
with  25  KVA  transformers.  Though  WESCO  was  instructed  in  the  review 
meetings  (September 2005/ November 2006)  to  revise  the  estimates  in  lines 
with other power distribution companies, it did not act upon the direction. The 
Company also did not pursue the matter with WESCO. Consequently, 875 out 
of  1,056  LIPs were  energised  in  eight  testchecked districts  during  200510 
with  63  KVA  transformers  instead  of  25  KVA,  thereby  entailing  an  extra 
expenditure  of ` 4.36  crore.  To meet  this  extra  burden  the Company  had  to 
reduce the distribution pipes by 1.46 lakh metres with consequential decrease 
of  designed  irrigation  potential  of  2,962  Ha.  In  the  exit  conference  the 
Secretary stated (September 2010) that the Company would take up the matter 
with the Orissa Electricity Regulatory Commission and distribution companies 
for providing 25 KVA transformers only by the distribution companies. 

Dropping of sanctioned LIPs 

2.2.34  During  200510  the  Company  dropped  67  sanctioned  (` 4.52  crore) 
LIPs  with  designed  irrigation  potential  of  1,340  Ha.  in  13  testchecked 
districts  due  to  absence  of  electrical  infrastructure  (28),  nonavailability  of 
adequate strata/aquifer (12), covering of schemes under other different funding 
agencies  (10),  ayacut  covered  under  flow  irrigation/industrialisation  (3)  and 
for  other  reasons  (14).  The  Company  should  have  taken  prompt  action  for 
obtaining the approval of the competent authority for utilisation of this fund of 
` 4.52 crore for execution of other sanctioned LIPs. 

Execution of the projects under Biju KBK scheme 

2.2.35  With  a  view  to  strengthening  the  economic  condition  of  eight 44 
backward  districts,  known  as  KBK  districts,  the  GoO  launched  (September 
2006) Biju KBK plan for implementation over a period of five years from the 
year  200708  to  201112. Under  the  scheme  the  plan  for  implementation  of 
LIPs  was  to  be  finalised  by  the  District  Collectors  (DCs).  Based  on  the 
proposals received from DCs,  the Planning and Coordination Department of 
GoO  was  to  prepare  the  budget  provision  for  the  funds  required  for 
implementation  of  the  LIPs.  The  funds  were  then  to  be  released  to  the 
Company through DCs for execution of the LIPs. 

43 Central Electricity Supply Utility (CESU), Southern Electricity Supply Company of Orissa 
Limited (SOUTHCO), Northern Electricity Supply Company of Orissa Limited (NESCO) and 
Western Electricity Supply Company of Orissa Limited (WESCO). 
44 Bolangir, Kalahandi, Koraput, Malkanagir, Nabarangpur, Nuapada,Rayagada and Sonepur 
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We  observed  that  the  Company  did  not  prepare  five  year  perspective  plan 
which was essential as per the guidelines of the scheme. During 200710, the 
Company received ` 8.29 crore for execution of 78 LIPs 45 , revival of 67 LIPs 
and construction of distribution system in 21 LIPs 46 . Against this, though the 
Company  revived  all  67  LIPs,  it  could  execute  only  37  LIPs  and  could 
complete  distribution  system  in  eight  LIPs  only  at  a  cost  of  ` 4.58  crore. 
Further,  despite  receipt  of  ` 3.29  crore  for  installation  of  40  LIPs  and  13 
distribution systems during 200910, the Company did not execute any project 
till date  for  reasons  not on  record,  thereby defeating  the objective  for which 
the funds were provided. Consequently, irrigation potential of 800 Ha. against 
these 40 LIPs could not be provided  to  the  farmers. The Management  stated 
(September 2010) that LIPs could not be  installed as  funds were  received  in 
February and March 2010 and the work would be completed after the harvest 
of  Khariff  crop  in  October  2010.  The  reply  is  not  justified  as  the  pending 
projects  could  have  been  completed  by  the  Company  before  start  of  the 
Khariff season between MarchJune 2010. 

Defunct LIPs 

2.2.36  On  completion/execution  of  the  LIPs  by  the  Company,  same  were 
handed over to PPs for operations. While ownership of the LIPs handed over 
rests with  the  Company,  the  PPs were  responsible  for maintenance  of  these 
LIPs. In respect of LIPs not handed over to PPs, the Company was responsible 
to maintain those. 

The  Company  normally  considers  the  life  of  LIP  as  20  years.  During  the 
course  of  operation,  the  LIPs  became  defunct  due  to  various  reasons  viz. 
damage of head works, damage of distribution system, change of river course, 
ayacut  covered  under  flow  irrigation,  theft  of  electrical  conductors  and 
transformers,  low  voltage  etc.  The  Company  was  responsible  to  revive  the 
inoperable LIPs by  rectifying  the defects occurred  in LIPs within  reasonable 
time. However, the Company had not identified the districtwise defunct LIPs 
till June 2009 when the consolidated list of defunct LIPs was generated. We 
observed that out of 20,895 LIPs installed as of 31 March 2010, 31 per cent of 
LIPs (6,444) were inoperative/ defunct as detailed below: 

Year  Total  LIPs 
installed 

Defunct  LIPs 
with PPs 

Defunct  LIPs  with 
Company  not 
handed over to PPs 

Total  defunct 
LIPs 

Percentage 

No  Ayacut 
(in lakh 
hectare) 

No  Ayacut 
(in lakh 
hectare) 

No  Ayacut (in 
lakh 

hectare) 

No  Ayacut 
(in lakh 
hectare) 

Defunct 
LIPs to 
total 
LIPs 

Uncovered 
Ayacut to 
total 
Ayacut 

200506  17,557  3.90  2,050  0.50  6,551  1.46  8,601  1.96  49  50 
200607  18,028  4.01  2,422  0.58  6,567  1.47  8,989  2.05  50  51 
200708  19,042  4.23  1,719  0.41  5,840  1.29  7,559  1.70  40  40 
200809  20,209  4.49  2,350  0.59  5,509  1.21  7,859  1.80  39  40 
200910  20,895  4.64  966  0.27  5,478  1.23  6,444  1.50  31  32 

45 200708:9 LIPs, 200809: 29 LIPs and 200910: 40 LIPs 
46 200708: 2 LIPs, 200809: 6 LIPs and 200910: 13 LIPs 
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project
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We observed the following: 

Absence of maintenance programme by PPs for LIPs 

2.2.37  The PPs were  responsible  for operation and maintenance of LIPs. As 
per  the PP Act, 2002,  the Company was to render  technical assistance  to the 
PPs for operation and maintenance of LIPs. However, it did not maintain any 
record in regard to number of PPs to whom such assistance was rendered. The 
PPs also did not make any yearly programme for maintenance of LIPs mainly 
due  to  nonavailability  of  funds.  Further,  as  per decision  (October 2008)  of 
12 th SLSC, the PPs were required to create their own funds by depositing five 
per  cent  of  the  project  cost  towards  upfront  fees  for  future  maintenance  of 
LIPs. Nondeposit  of  upfront  fees  aggregating ` 2.97  crore by PPs  towards 
upfront  fee  had  adversely  affected  the  maintenance  activity  leading  to 
premature  damages  of  LIPs.  The Management  stated  (September 2010)  that 
due to low paying capacity of the farmers, it was not properly planned by the 
PPs for making long term maintenance programme. The fact remained that on 
one  hand  water  rate  was  not  collected  by  the  Company/GoO,  while  on  the 
other  hand  it  was  burdened  with  maintenance  of  the  projects.  Hence,  the 
purpose of handing over of LIPs to PPs for maintenance was defeated. 

Premature failure of LIPs due to improper maintenance 

2.2.38  In  22 out of 30 districts 3,145  (Company:1,752 and PPs:1,393) LIPs 
became defunct before 20  years considered  to be normal  life of LIPs by the 
Company.  The  prematurely  defunct  3,145  LIPs  included  189  LIPs,  which 
became defunct within one  year, 724 LIPs between two  to  five  years, 1,772 
LIPs  between  six  to 15  years  and  460 LIPs  between  16  to 19  years  of  their 
installation  respectively  indicating  absence  of  proper  maintenance  by  the 
Company  as well  as by  the PPs. The  incidence of premature  failure of LIPs 
could occur due to unavoidable reasons, e.g. theft of electrical appliances and 
materials,  change  in  the  river  course  after  high  flood,  etc.  The  Company, 
however,  failed to analyse the reasons for high incidence of premature failure 
of LIPs and take prompt action for revival of the same particularly considering 
the fact  that restoration of irrigation potential through revival of defunct LIPs 
is  always  economical  and  time  saving  than  installation  of  new  LIPs. 
Resultantly, projected benefit of ` 1,090.18 crore did not accrue to the farmers 
(at the rate of ` 3.34 lakh per annum per LIP as per BCR). The Management 
stated (September 2010) that the DOs had been instructed to watch the defunct 
LIPs  and  to  submit  the  monthly  progress  reports  on  defunct  LIPs  for 
monitoring at the HO level. 

The performance of  the Company  for revival of defunct LIPs  is discussed in 
the succeeding paragraphs. 

Revival of defunct LIPs 

2.2.39  The objective of the revival of defunct LIPs is to stabilise the designed 
irrigation potential created in the past. Despite having large number of defunct 
LIPs, the Company did not prepare any longterm plan for revival of the LIPs 
in  phased  manner,  which  would  prove  to  be  economical  and  less  time 
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consuming  exercise  than  installation  of  new  LIPs.  The  11 th  Five  Year  Plan 
also emphasised on the need of restoring the inoperable LIPs on priority basis 
to minimise the gap between the irrigation potential created and utilised. The 
table below indicates the yearwise status of defunct LIPs and revival thereof. 

Year  Defunct LIPs in 
the beginning of 

the year 

Defunct 
during the 

year 

Total 
defunct 

Revived 
during the 

year 

Defunct at 
the end of the 

year 

Percentage of 
revival to 

total defunct 
200506  8,313  544  8,857  256  8,601  3 
200607  8,601  1,685  10,286  1,297  8,989  13 
200708  8,989  74  9,063  1,504  7,559  17 
200809  7,559  1,610  9,169  1,310  7,859  14 
200910  7,859  219  8,078  1,634  6,444  20 
Total  4,132  6,001 

It  can  be  seen  from  the  above  table  that  the  percentage  of  revival  to  total 
defunct  LIPs  was  meagre  ranging  from  three  to  20  during  200510  which 
indicated absence of concerted efforts in this direction on part of the Company 
by way of  formulating  the  revival  schemes  for approval by GoO/NABARD. 
Further, high incidence of failure of LIPs could be noticed during 200607 and 
200809,  which  was  due  to  damage  of  LIPs  in  floods  occurred  during 
2007/2008. During 200510, the Company spent total amount of ` 25.56 crore 
for revival of 9,964 defunct LIPs out of the flood grant (` 21.98 crore) and one 
time assistance grant (` 3.58 crore) as discussed under paragraphs 2.2.42 and 
2.2.46 infra. As against this, the Company could actually revive 6001 defunct 
LIPs only during the said period. This shortfall in revival of defunct LIPs was 
indicative  of  ineffective  utilisation  of  funds,  which  ultimately  defeated  the 
objective of  the  grants. The Management stated  (September 2010)  that main 
constraint in revival of defunct LIPs was nonavailability of funds. It was also 
stated that all DOs were  instructed to prepare schemes  for revival of defunct 
LIPs.  The  reply  was,  however,  silent  on  Management’s  failure  to  evolve 
schemes for revival of defunct LIPs for approval by the GoO as per the actual 
requirement. 

Inaction towards revival of defunct LIPs 

2.2.40  The  activities  relating  to  operation  and  maintenance  of  LIPs  and 
collection  of water  charges were  transferred  from  the Company  to PPs  after 
notification  of  the  PP  Act,  2002  with  ownership  of  LIPs  lying  with  the 
Company. The PP Rules, 2003 were also framed in 2003. As per the PP Act, 
the Company should handover LIPs to PPs in operable condition or to rectify 
inoperable LIPs and make them operable in reasonable time. We observed that 
the Company had handed over total 141 LIPs in seven districts test checked to 
PPs in defunct condition after enactment of the PP Act in 2002 contrary to the 
Act. None of these defunct projects was rectified by the Company so far for no 
reasons  on  record  (September  2010).  The  Management  stated  (September 
2010) that  the defunct LIPs could not be revived due to nonrelease of funds 
by  the GoO  and  the work would be  taken  up  after  receipt of  next  allotment 
from the GoO. The contention of the Management  is not genuine  since even 
after lapse of seven years it failed to chalk out any plan/scheme for revival of 
these  defunct  LIPs  for  sanction  by  the  GoO.  In  the  exit  conference  the 
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Secretary stated (September 2010) that a detailed survey of 141 LIPs would be 
prepared by the Company and revival would be undertaken after ascertaining 
the amount required for the work. 

LIPs became defunct due to nonmaintenance 

2.2.41  The  Company  executed  25  LIPs  at  a  cost  of  ` 1.40  crore  during 
200309  in  10 districts,  but were  not  handed over  to PPs  for  reasons  not on 
record.  Subsequently,  those  LIPs  became  defunct  in  absence  of  proper 
maintenance  and  upkeep  rendering  the  expenditure  of ` 1.40  crore  incurred 
thereon unfruitful. 

Improper utilisation of flood grant 

2.2.42  The  Company  received  ` 21.98 47  crore  from  the  Special  Relief 
Commissioner (SRC) of GoO during 200509 under flood grant for revival of 
flood  damaged  9,737  LIPs.  The  revival  package  included  1,982  LIPs 
exclusively to be revived by PPs (` 1.98 crore), 5,358 LIPs exclusively by the 
Company  (` 10.98  crore)  and  2,397  LIPs  jointly  by  the  Company  (` 6.62 
crore) and PPs (` 2.40 crore). As per the sanction orders, the Company was to 
submit the certificate to GoO (DoWR) to the effect that (i) the damage to the 
LIPs was caused only due  to  flood and  the  same were  in operable condition 
prior  to  flood,  and  (ii)  LIPs  after  repair  were  ready  for  operation  during 
respective  Rabi  season.  The  deficiencies  in  utilisation  of  flood  grants  are 
discussed in succeeding paragraphs. 

Claims without complete documentation 

2.2.43  Though it was mandatory as per the sanction orders, the Company did 
not  furnish  the  requisite  certificate  to GoO  (DoWR)  to  the  effect  that  9,222 
LIPs, damaged due to flood in the respective  year were operable prior  to  the 
floods  and became operable  after  their  revival  under  the  scheme. Hence  the 
claims of ` 19.85 crore of the Company relating to revival of 9,222 LIPs were 
not  in  lines  with  the  requirements  of  the  scheme.  Following  further 
observations are made in this regard. 

2.2.44  The DOs released ` 4.38 crore to 4,379 PPs during 200809 by way of 
issuing account payee cheques of ` 10,000 each for restoration of 4,379 LIPs. 
The Company did not specify the work modalities to be adopted for revival of 
LIPs jointly nor did it impress upon PPs to maintain records for amount to be 
incurred.  In  the  absence  of  specific  direction,  the  PPs  neither  submitted  the 
details of expenditure nor did  they maintain proper  records  in  support of  the 
expenditure of ` 4.38 crore. The Company, however, submitted the Utilisation 
Certificates  (UCs)  for  the  expenditure  incurred  by  PPs  to  GoO  without 
ensuring  actual  utilisation  of  grants  for  intended  purpose.  The Management 
stated (September 2010) that cheques of ` 10,000 each were issued to PPs for 
procurement of petty electrical and pipe fitting materials as well as for labour 
charges  for  reinstallation  of  LIPs.  The  reply  was,  however,  silent  on  non 

47 200506: 275 LIPs ` 45.00 lakh, 200607:4511 LIPs ` 8.33 crore, 200708: 548 LIPs ` 2 
crore and 200809: 4403 LIPs ` 11.20 crore. 
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documentation  of  complete  information  in  support  of  expenditure  on  above 
accounts before submission of UCs. In the exit conference the Secretary stated 
(September 2010) that the decision to provide grant of ` 10,000 to each PP in 
respect of LIPs  damaged  due  to  flood  should  have  been  taken after  framing 
guidelines for incurring expenditure. 

Claims not fulfilling grant objectives 

2.2.45  In contravention to provision of flood grant, the Company had claimed 
expenditure of ` 1.80 crore  in  respect of 590 LIPs  (15 districts) which were 
actually lying defunct prior to occurrence of flood in 2007/2008 and remained 
nonoperational  even  after  the  repair.  Reasons  for  the  LIPs  remaining 
inoperable  even  after  the  repairs  were  not  analysed  and  documented.  Such 
instances cast doubt on the amount of expenditure incurred and claimed by the 
Company. 

Revival of LIPs under one time assistance grant 

2.2.46  The Company received (March 2007/March 2008) one time grantsin 
aid  assistance  of  ` 3.58  crore  from  State  Government  for  revival  of  227 
defunct  LIPs  in  17  districts.  The  revival  plans  were  to  be  prepared  by  the 
Company  in consultation with PPs and implementation was to be carried out 
by PPs. 

We observed that out of the above grant (` 3.58 crore), ` 27.80 lakh received 
(March  2008)  for  revival  of  five  defunct  LIPs  in  two  districts  remained 
unutilised with  the  Company  (August  2010)  for  no  reasons  on  record.  This 
caused nonstabilisation of irrigation potential of 850 hec for four crop seasons 
besides defeating the objective of the Government grant. 

Delay in handing over of operable LIPs to PPs 

2.2.47  As per  the provisions of  the PP Act, 2002,  the LIPs executed/revived 
are  required  to be handed over  to PPs  immediately after energisation/revival 
for  their operation. However,  the Company had not fixed any time  frame for 
handing over of  the newly installed/revived LIPs to the PPs. We noticed that 
the number of operable LIPs not handed over  to PPs was 1,424 as of March 
2005.  During  the  five  years  ending  March  2010  there  was  no  addition  of 
newly  installed  LIPs  awaiting  handing  over.  However,  the  number  of  1,424 
LIPs  was  reduced  to  435  as  of  March  2010  which  were  under  operable 
conditions  (March  2010).  Despite  completion  of  435  LIPs  the  Company 
neither  utilised  these  LIPs  nor  did  it  hand  over  these  LIPs  to  PPs  for 
utilisation. Hence, these LIPs could not be operated depriving the beneficiaries 
of getting irrigation facility for 11,384 Ha. with resultant loss of benefit to the 
PPs amounting to ` 72.65 48 crore for 10 crop seasons during the period 2005 
10. 

48 435 X 5yrs X ` 3.34 lakh (minimum net benefit per LIP per year) 
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Utilisation of created ayacut 

2.2.48. The  effectiveness  of LIPs  largely  depends  upon utilisation  of created 
irrigation  potential  during  Khariff  and  Rabi  programme.  The  PPs  were 
responsible  to maintain the data  in regard to LIPwise utilisation of designed 
ayacut.  In  the  absence  of  such  data  from  the  PPs  the  Company  personnel 
prepared the report ‘relying on their personal sources as there were no regular 
staff  to  ascertain  the  actual  status  of  each  project  regularly’.  Thus,  the 
reliability of  the data reported  to  the GoO without relevant details  cannot be 
vouchsafed. 

Based  on  the  information made  available  to  us,  the  details  of  the  designed, 
programmed visàvis actual ayacut covered under Khariff and Rabi crops for 
last five years ending 31 March 2010 were given below: 

Year  Designed/  created 49 
Ayacut 

Programmed 50 Ayacut  Utilised 51  Percentage  of 
utilisation  to 
designed ayacut (in lakh hectares) 

Khariff  Rabi  Khariff  Rabi  Khariff  Rabi  Khariff  Rabi 
200506  3.90  2.34  NA  1.01  0.76  1.00  19  43 
200607  4.01  2.41  NA  1.10  0.36  1.11  09  46 
200708  4.23  2.54  1.47  1.54  0.86  1.42  20  56 
200809  4.49  2.69  1.90  2.11  1.46  1.96  32  73 
200910  4.64  2.79  2.19  2.74  1.49  2.28  32  82 

It  can  be  seen  from  the  table  above  that  the  percentage  of utilisation  of  the 
irrigated area to designed irrigation potential increased from 19 to 32 (Khariff) 
and  from  43  to  82  (Rabi)  during  200510. Though  the  actual  utilisation  of 
ayacut showed an increasing trend (except for khariff season during 200607), 
it was still short to a significant extent with reference to the designed ayacut, 
particularly  during  'Khariff  crops'.  The  utilisation  of  designed  ayacut  below 
the desired level on account of various reasons as discussed in the review are: 

•  Absence of long term plans for restoration of defunct LIPs (Paragraph 
2.2.39). 

•  Inflexibility and  inadequacy of  the prescribed cost  estimates  for LIPs 
(Paragraphs 2.2.29 to 2.2.33). 

•  Nonrecovery  of  PPs  contribution  towards  project  costs  (Paragraph 
2.2.28). 

•  Absence of proper monitoring system for prompt identification of non 
operable LIPs and their revival (Paragraphs 2.2.36 and 2.2.38) 

49 Total area under the LIP identified for irrigation 
50 Crop wise area identified for irrigation out of total created area 
51 Area actually irrigated crop wise
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Functioning of Pani Panchayats 

2.2.49  The PP Act, 2002 and the PP Rules, 2003 were formulated by GoO for 
operation and maintenance of LIPs by the PPs. The PPs were managed by the 
executive  bodies  (President,  Secretary,  Treasurer  and  Executive  members) 
elected  by  the  members  of  PPs  in  the  election  process  completed  by  the 
Company.  However,  against  handing  over  of  14,982  LIPs  to  the  PPs,  the 
Company could conduct election is 13,272 LIPs as of March 2010. 

The main functions of PPs included the following: 

•  to prepare a cropping programme suitable for the soil and agroclimate 
condition; 

•  to  levy  and  collect  water  rates  for  covering  energy  charges, 
maintenance  and  repair  expenditure  relating  to  LIPs  utilised  by  the 
members of PPs; and 

•  to maintain all essential records like cash book, receipt book, register 
of land holders, minute books to record the proceedings of the meeting 
of the General Body and Executive Body etc. 

Review  of  the  records  of  127  LIPs  in  13  testchecked districts  revealed  the 
following: 

Nonmaintenance of records 

2.2.50  Cash book,  receipt  books,  register  of  land  holders  and minute  books 
were not maintained in proper form. There is no evidence on record to indicate 
that the officers of the Company inspected books of accounts periodically, as 
required under  the PP Act, 2002. The Management  stated  (September 2010) 
that the DOs were being instructed to educate the PP office bearers for proper 
maintenance of requisite records. 

Nonfixation of water rate 

2.2.51  As  per  the PP Act,  2002,  the  PPs  had  to decide upon  the amount  of 
water charges  to be collected.  These charges  should  include all  the costs  for 
operation and maintenance including salary of pump operator, energy charges, 
administrative  expenses  and  other  expenses,  if  any.  However,  the  PPs  fixed 
the water charges on adhoc basis without considering related expenditure as 
per  the  PP  Act,  2002.  This  led  to  inadequate  generation  of  funds  for 
maintenance of LIPs resulting in high incidence of damages to LIPs. 

Nonsafeguard of assets 

2.2.52  As per the BKVY guidelines, the PPs were required to obtain adequate 
insurance  coverage  for  the  equipment  installed  in  the  LIPs  handed  over  to 
them against the risk of damages due to natural calamities. We observed that 
despite  these guidelines, no insurance cover was ever obtained by any of  the 
PPs  for  the  equipment  of  the  LIPs  handed  over  to  them.  The Management 
stated (September 2010) that the PPs would be advised to insure the LIPs.
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Material lying unused in abandoned projects 

2.2.53  The  DOs  of  the  Company  had  identified  and  proposed  total  1,147 
defunct projects  for abandoning as  their  revival was  not  feasible considering 
high repair costs. The Company, however, did not place the proposal of DOs 
before the BoD for approval. In absence of BoD’s approval for abandonment 
of these defunct LIPs, the material lying unutilised in these LIPs could not be 
retrieved for its gainful utilisation in other LIPs (June 2010). The Management 
stated  (September  2010)  that  the  procedure  to  retrieve  material  from 
completely defunct LIPs would be considered where it would be economical. 
The  fact  remained  that  despite  materials  worth  ` 17.10  lakh  identified  as 
retrievable  from  393  abandoned  LIPs,  no  action  was  taken  to  get  BoD’s 
approval  for  abandoning  these  LIPs  and  retrieve  the  unutilised  materials 
(September 2010). 

Manpower 

2.2.54  Consequent upon  the decision (September 2002) of  the State Cabinet 
on restructuring of  the Company, GoO (DoWR) directed (October 2002)  the 
Company  to  downsize  the  number  of  employees  from  9,605  to  2,264  by 
dispensing  with  7,341  employees.  Subsequently,  the  sanctioned  strength  of 
2,264  was  reduced  (March  2005)  to  2,069 52  due  to  abolition  of  195  posts. 
Against the sanctioned strength of 2,069, the Company had 1,669 53 employees 
as of March 2010 with 400 posts lying vacant in different cadres. The vacancy 
was predominant in technical cadre as only 59 per cent of sanctioned strength 
for technical staff (437 posts) was manned. 

We observed the following: 

2.2.55  The Company did not devise a policy for deployment of manpower in 
the  divisions  on  the  basis  of work  load as per  annual  plan.  Even after  eight 
years  of  restructuring  of  manpower,  the  Company  had  not  determined  the 
category wise sanctioned strength of the divisions depending on the LIPs to be 
executed by the divisions. 

2.2.56  In absence of a firm policy on deployment of manpower, instances of 
disproportionate  deployment  of manpower were  noticed,  which  had  adverse 
impact  on  execution  of  the  LIPs.  In  eight KBK  districts  the  deployment  of 
staff ranged between 10 and 13 per cent while the installation of LIPs in these 
districts ranged between 10 and 60 per cent of the total LIPs installed during 
200510. Consequently, balance 87 to 90 per cent of manpower was deployed 
for  installing  the  LIPs  relating  to  40  to  90  per  cent  of  total  LIPs  installed 
during 200510. 

2.2.57  As per the decision taken (February 2010) by the Company,  the work 
relating  to execution of LIPs  shall be outsourced  through  award of contracts 
on turnkey basis. In view of this decision, the Company would not be required 
to  deploy  the  manpower  on  execution  of  the  LIPs  except  for  monitoring 

52 Technical: 735 and Nontechnical :1,334 
53 Technical: 437 and Nontechnical :1,232 
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related  activities.  The  Company,  therefore,  needed  to  deploy  available 
manpower  appropriately  in  its  divisions  for  the  gainful  utilisation  of  human 
resources on monitoring related activities  so as to ensure completion of LIPs 
within the specified time schedule. The Management stated (September 2010) 
that a committee was being framed to finalise the sanctioned strength. 

Monitoring 

2.2.58  To execute LIPs economically and efficiently, an effective monitoring 
is essential. BKVY and Biju KBK guidelines provided that there should be a 
monitoring committee of GoO each at the District and State level to review the 
progress quarterly as well as to conduct field inspection of LIPs. However, no 
such committees were formed. 

2.2.59  The  Company  did  not  devise  a  project  management  information 
system  to  report on work under execution, periods of delay and comparative 
data  of  physical  and  financial  achievement  so  as  to  take  timely  remedial 
action.  The  BoD  never  reviewed  the  physical  and  financial  performance  of 
LIPs during  the  last  five  years ending 31 March  2010. The perspective plan 
(200914)  and  annual  plans came  into operation without  the  approval  of  the 
BoD. The MD directed  (June 2006)  that  review meetings by Superintending 
Engineers  (SEs) monthly with Executive Engineers  (EEs) at  the circle  level, 
bimonthly  by  the MD with SEs  and  quarterly by  the MD with  all  SEs  and 
EEs at the HO level should be held. However, the details of meetings held at 
the circle and HO level were not available for verification. The proceedings of 
the meetings held were also not documented. 

2.2.60  The Company was required to submit the Project Completion Reports 
(PCRs)  to NABARD within one month from the date of completion of LIPs. 
But PCRs were submitted after delay of 12 to 36 months  in respect of 1,575 
completed LIPs, while the same for another 929 LIPs were still pending (June 
2010)  due  to  belated  receipt  of  PCRs  from  DOs.  Thus,  the  monitoring  of 
execution  of  LIPs was  ineffective  at  all  levels which  adversely  affected  the 
completion  of  LIPs  in  time.  In  the  exit  conference  the  Secretary  stated 
(September 2010) that necessary steps would be  taken for proper monitoring 
of the execution of LIPs at different level. 

Social Audit 

2.2.61  As  per  the  the  provisions  of  the  PP  Rules,  2003  there  should  be  a 
general body meeting of the PPs at the end of each cropping season, where the 
members of  the executive body were  to render  the accounts of  the utilisation 
of  funds along with  the works  executed and estimates there  for. Further,  the 
SLSC  in  its meeting  (October  2008)  decided  to  conduct  a  social  audit  on  a 
pilot  basis  to  ascertain  the  actual  utilisation  of  the  projects  by  the  PPs  after 
their  energisation  and  handing  over.  We  observed  that  the  Company/GoO 
neither  had ensured convening of  general body meetings of  the PPs  nor any 
action taken so far (August 2010) for conducting social audit in pursuance to 
the direction of the SLSC. The Management stated (September 2010) that on 
receipt  of  the  necessary  guidelines  from  the  GoO  steps  would  be  taken  for 
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conducting  social  audit.  The  fact,  however,  remained  that  the Company  did 
not pursue with the GoO to devise necessary guidelines so far. 

Internal Control 

2.2.62  Internal  control  system  is  an  essential  part  of  the managerial  control 
system.  An  efficient  and  effective  internal  control  system  helps  the 
management  to  achieve  the  organisational  objectives  efficiently  and 
effectively.  The  following  deficiencies  were  noticed  in  the  internal  control 
system being followed by the Company: 

2.2.63  The Company did not adjust regularly the Miscellaneous Public Works 
Advances pending against employees of the Company. As on 31 March 2010, 
` 1.72  crore  was  pending  for  recovery  from  291  exemployees  of  three 
divisions  for a period  ranging  from  three  to  ten years. As  the dues were old 
and the Company did not monitor to recover the same from the exemployees 
before  their  transfer/  retirement,  the  chances of  recovery of  these  dues were 
remote.  While  accepting  the  fact  the Management  stated  (September  2010) 
that  in  some  cases  action  had  been  initiated  to  institute  money  suit  cases 
against delinquent employees. 

2.2.64  The  Store  Verification  Parties  (SVPs)  of  the  Company  reported 
discrepancies of ` 13.59 crore as on March 2004 which  increased to ` 18.60 
crore  as  on  31 March  2009  including  shortages  of  stores  valued  at  ` 5.40 
crore.  The  reports  of  SVPs  had  neither  been  placed  before  the  Audit 
Committee for discussion nor reasons for discrepancies were  investigated for 
taking appropriate action. The Management stated (September 2010) that  the 
steps were  being  taken  to  settle  the  SVPs  objection  amount  through  review 
programmed by SVPs wing. 

2.2.65  Against  the  stores  verification  conducted  in  19  out  of  22  divisions 
during 200510, final store verification reports (SVRs) against nine divisions 
was  issued  after  abnormal  delays  of  two  to  11 months,  while  SVRs  of  10 
divisions  were  pending  for  issue  for  11  to  53  months  as  of  June  2010. 
Consequently,  the  Company  failed  to  recover  the  shortages  pointed  out  by 
SVPs  from  the  persons  concerned who were  allowed  to  retire  from  services 
without any settlement of pending recoveries against the retirement dues. Test 
check of pending SVR of Sambalpur division revealed that ` 2.19 crore was 
pending for recovery from seven retired officials. No responsibility was fixed 
by  the  Management  on  the  erring  officials.  The  Management  stated 
(September 2010) that steps were being taken to recover the shortage amount 
from  the  retired  employees. The  reply  is  not  realistic  as  it  is  not practically 
feasible  to  recover  this  huge  amount  of  ` 2.19  crore  from  seven  retired 
officials as no civil/criminal cases were initiated by the Company against these 
officials so far. 

Internal Audit 

2.2.66  The Company had its own Internal Audit Wing (IAW). However, it did 
not  prepare  any  internal  audit  manual.  IAW  completed  internal  audit  up  to 

The Company failed 
to reconcile the 
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crore
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March 1990 and was not functional thereafter. After lapse of seventeen years 
the  internal  audit  of  eighteen  divisions  of  the  Company  was  entrusted 
(December 2007) to the internal audit wing of DoWR, while  that of HO was 
entrusted  (September  2007)  to  the  Finance  Department.  During  the  period 
from May 2008 to March 2010,  the DoWR conducted internal audit of eight 
out of 18 divisions  for  the period from 200506 to 200708 while  that of  the 
HO was conducted by the Finance Department for the period from 200001 to 
200708.  Internal  Audit  Reports  (IARs)  and  the  action  taken  notes  (ATNs) 
thereagainst were never placed before the BoD. The Statutory Auditors in their 
reports for the years 200405 to 200809 also opined that the internal audit of 
the units needs to be strengthened. No effective action was, however, initiated 
by  the Company  to  improve  and  to make  the  Internal Audit  purposeful  and 
effective. 
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Conclusion 

•  No  attempt was made  by  the  State Government  or  Company  to 
formulate  perspective  plan  for  execution  of  LIPs  till  September 
2009 though the State had lift irrigation potential of 8.90 lakh Ha. 
Resultantly,  Company  could  create  irrigation  potential  of  4.64 
lakh Ha. only as of March 2010. 

•  The Company  failed  to  achieve  the  target  envisaged  in  the  State 
master plan of December 2006 for providing irrigation facilities to 
174 deficit blocks having below 35 per cent irrigation facility due to 
priority not being accorded to the deficit blocks. 

•  The annual plans for execution of LIPs were prepared on adhoc 
basis without any linkage with  the perspective plan/ State master 
plan. Even the annual targets could not be achieved due to absence 
of  coordination  among  the  Company  and  funding  agencies  in 
sanction of schemes/release of funds as well as delays in completion 
of  works  by  the  divisional  officers.  The  complicated  formulae 
adopted for assessing project viability and cumbersome procedure 
involved in sanction and release of scheme funds also contributed 
towards delays in execution of projects. 

•  Though large number LIPs became defunct during 200510 due to 
various reasons, no long term action plan was prepared for revival 
of  the  defunct  LIPs  so  as  to  stabilise  the  created  irrigation 
potential.
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•  Due  to  inflexibility  and  inadequacy  of  the  cost  estimates  coupled 
with nonrealisation of contribution from PPs towards their share 
in  the capital cost of the LIPs, the entire created/designed ayacut 
could not be covered under irrigation. 

•  The  internal  control  system,  manpower  management  and 
monitoring  systems  of  the Company were  also  deficient  and had 
adverse  impact  on  the  execution  of  new  LIPs/revival  of  defunct 
LIPs and functioning of PPs. 

Recommendations 

The Company may like to put emphasis on following: 

•  preparation of realistic plan for execution of new LIPs duly linked 
with  the  State  perspective  plan  and  State  master  plan  and 
formulation of need based  long  term plans  for  revival  of defunct 
LIPs with proper followup for its achievement; 

•  adoption of simplified procedure for sanction and release of funds 
for schemes to avoid delay in execution of schemes; 

•  devising  the  simplified  formulae for assessing project viability on 
sustainable basis considering small size of the projects; 

•  ensuring  adequate  and  effective  coordination  among  the 
Company, funding agencies and various departments of GoO; 

•  flexibility/adequacy  in  cost  estimates  so  as  to  ensure  complete 
coverage  of  the  designed  ayacut  under  irrigation  with  prompt 
revision of cost estimates; 

•  sensitising the water users to contribute their share of project costs 
through awareness campaign; and 

•  strengthening its monitoring and internal control system.


