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This Report of the Comptroller and Auditor General of India has been 

prepared for submission to the Governor of the State of Himachal Pradesh 

under Article 151 (2) of the Constitution of India. 

The Report contains significant results of the Performance Audit on 

Compensatory Afforestation in Himachal Pradesh covering the period from 

April 2006 to March 2021 for assessing the efficacy of Compensatory 

Afforestation cases and Catchment Area Treatment plans and April 2016 to 

March 2021 for effective implementation of the Forest Conservation Act, 

1980, conducted in terms of the Comptroller and Auditor General of India 

(Duties, Powers and Conditions of Services) Act, 1971. The figures for the 

year 2021-22 have been included at appropriate places. 

The audit has been conducted in conformity with the Auditing Standards 

issued (March 2017) by the Comptroller and Auditor General of India. 
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Executive Summary  





v | P a g e  

Executive Summary 

The forests of Himachal Pradesh play an important role in silt detention, lowering the 

intensity of rainwater and also provide quality water for drinking and agriculture 

purposes. The Forest Conservation Act, 1980 (FCA) is an important Central statute 

which permits only unavoidable use of forest land for various development purposes 

and provides for regeneration of forest cover through Compensatory Afforestation 

(CA).   

Keeping in view the significance of forests, a Performance Audit on Compensatory 

Afforestation in Himachal Pradesh was conducted to ascertain whether the apparatus 

created for the implementation of FCA, 1980 was running efficiently and effectively 

and in accordance with the prescribed norms and whether the system for compensatory 

afforestation and Catchment Area Treatment (CAT) plans provided under the rules 

were adequately and effectively implemented.  

This report contains significant results of the Performance Audit on “Compensatory 

Afforestation in the State of Himachal Pradesh” covering the period from April 2006 

to March 2021 for efficacy of CA cases and CAT plans and April 2016 to March 2021 

for effective implementation of Forest Conservation Act, 1980. The figures for the year 

2021-22 have been included at appropriate places. Records at the offices of the 

Principal Chief Conservator of Forests (PCCF), including reporting branches, 

HP Compensatory Afforestation Fund Management and Planning Authority (the State 

Authority), Additional Principal Chief Conservator of Forests (APCCF) (Working Plan 

and Settlements) and APCCF (Research and Training) were scrutinised. The audit 

sample included nine divisions (out of 37 territorial divisions), which were selected for 

detailed check through stratified random sampling to evaluate their performance.  

The meetings of the State Authority were not held at prescribed intervals and the State 

Authority was not able to utilise even the funds which it was projecting to spend on 

CAMPA and there was shortfall in utilisation of funds approved by National Authority 

to the tune of ₹ 169.73 crore (20 per cent) during the period 2016-17 to 2021-22. 

Despite the state constituting its own State Fund, User Agencies (UAs) continued to 

deposit money into the bank account of the National Authority instead of the State Fund 

during the period February 2019 to March 2022, in contravention of the provisions of 

the Compensatory Afforestation Fund Rules, 2018. Ineligible expenditure of 

₹ 6.51 crore was incurred on development of Nature/ Eco parks during 2019-20 and 

2020-21 under the component-development of degraded forest land in contravention to 

guidelines issued by MoEF&CC for utilisation of Net Present Value. The annual 

financial statements of the State Authority for the years 2019-20 to 2020-21 had not 

been finalised.  

A total of 1,018 cases were submitted by various UAs (for Hydro Electric Projects, 

Roads, Educational Institutes, Hospital, Transmission lines etc.) to MoEF&CC for 

grant of forest clearances under the Forest Conservation Act 1980, out of which, 

766 cases were pending for approval. Out of these 766 cases, 17 per cent were pending 
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at different levels in the State Forest Department, while the rest were pending at the 

level of UAs. In the approved FCA cases, delays in processing of FCA cases for 

in-principle approval was noticed at various levels of processing, which ranged from 

eight per cent (from State Government to Regional Office) to 93 per cent (from Nodal 

Officer to State Government). A 360 degree analysis of CA cases in selected divisions 

showed incomplete information submission by the State Government and there were 

inordinate delays in processing applications at various levels in the Department for 

getting the in-principle approvals from MOEF&CC. Further, incorrect data (kml files) 

of CA sites was uploaded on E-Green watch portal, which could impact the decision 

making process at the State/Centre level.  It was observed that CA was being carried 

out outside the designated Open Degraded Forests and there were cases of 

encroachments in these CA sites.  

Even after constitution of State-level Committee for identification of land banks for CA 

for speedy disposal of FCA cases, no land banks could be identified during the period 

covered in audit. There was significant shortfall in CA activities in the selected 

divisions. As against the stipulated CA of 5,213 ha, CA in only 4,284 ha was carried 

out. Non-carrying out of CA within the stipulated period of one to two years defeated 

the purpose of the Act as the loss of land and trees could not be compensated, besides 

creation of additional liability of ₹ 8.72 crore in 69 cases due to cost escalation. Delay 

in plantation resulted in delayed/ non-compensation of environmental loss, excess 

expenditure of ₹ 2.03 crore and creation of liability of ₹ 12.87 crore for maintenance of 

the plantations in 194 cases. In 71 per cent of test checked cases, CA site was changed 

by the divisions and there was no evidence on record to show that approval of 

MoEF&CC was obtained for change in location of CA.   

There was short realisation of cost of CA from the UAs to the tune of ₹ 3.29 crore as 

the Department did not keep appropriate provision for anticipated increase in cost of 

works, scheduled in subsequent years.   

Cost of regeneration of Open degraded forest equivalent to forest area being diverted 

in favour of two project proponent(s) amounting to ₹ 5.53 crore was not demanded/ 

realised from the UA.  Cost of plantation including the departmental charges were not 

deposited by the UA as per approved scheme for plantation of Taxus Baccata leading 

to non-recovery of ₹ 1.86 crore. Similarly, the Department failed to implement Muck 

rehabilitation plan pertaining to construction of Atal Tunnel, Rohtang Pass costing 

₹ 12.09 crore even after 13 years since the approval of plan. No funds were deposited 

by the UA.  

The Department failed to ensure compliance of additional condition of regeneration of 

degraded forest land after utilisation of ₹ 1.71 crore in a project. Besides, non-deposit 

of funds in National Compensatory Afforestation Management and Planning Authority 

(CAMPA), non/ improper maintenance of cash book, submission of Utilisation 

Certificates (UCs) without actual expenditure, lack of trail of funds, expenditure not 

routed through Annual Plan of Operations (APOs), submission of false/ misleading 

replies to Audit and non-production of bills/ vouchers were noticed in utilisation of 

above funds.  
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Even after incurring an expenditure of ₹ 1.01 crore, the Department could not carry out 

any plantation under High Altitude Transition Zone (HATZ) project and the additional 

condition of establishing a 500 Ha HATZ plantation to study the effect of global 

warming remained unfulfilled. On account of violation of conditions imposed by 

MoEF&CC for four years, a UA was liable to pay the penalty equal to twice the normal 

Net Present Value (NPV) amounting to ₹ 3.29 crore, however the Department failed to 

recover the same. Five new Forest Rest Houses (FRHs) (having eight rooms each 

including VIP rooms) were constructed at a cost of ₹ 3.06 crore, without prior approval 

under FCA Act and without any provision for construction of these FRHs in the 

Working Plan of the division.  

A Catchment Area Treatment (CAT) Plan is an important and essential plan for 

enhancing and maintaining the ecological health of the catchment area of the proposed 

irrigation/hydroelectric projects (HEPs) with a capacity above 10 MW. The data 

pertaining to operational CAT plans in the State in terms of funds due from UAs, funds 

actually deposited and expenditure incurred thereagainst was not maintained by the 

Department, which shows absence of monitoring mechanism. The Department was not 

aware of the increase in project cost of HEPs as per revised Techno-Economic 

Clearance (TEC) and thus failed to demand additional funds to the tune of 

₹ 198.73 crore from UAs. As per revised TEC in respect of three HEPs, the installed 

capacity was increased to more than 10 MW. However, the Forest Department was not 

aware of the increased capacity and funds to the extent of ₹ 8.48 crore in respect of 

these HEPs, were not demanded and no CAT plans for these three HEPs were 

formulated. Test check of the selected CAT plan for Bajoli Holi HEP showed that the 

division failed to achieve targets under the various components of afforestation within 

the stipulated time period and plantation sites were changed without conducting site 

inspection. The division did not conduct studies prescribed under CAT plan. Important 

infrastructure works prescribed under CAT plan such as repair of boundary pillars, 

construction of fire lines, distribution of energy saving devices and construction of silt 

observation posts were not even started by the division. Besides, no monitoring and 

evaluation of CAT plan implementation was carried out. 

During geospatial study of 22 CA sites, it was noticed that the Department carried out 

wasteful/ irregular CA outside Open degraded forest as is evident from the fact that 

83 per cent of CA was carried out outside Open degraded forest. It was also noticed 

that 47 per cent CA was carried out in Very Dense Forest (VDF)/ Moderate Dense 

Forest (MDF) which also raises doubts over carrying out of CA in these areas (as dense 

forest already existed in these areas). No mechanism existed for selection of CA sites 

based on scientific data and the Department also failed to utilise the data available with 

their Geographic Information System (GIS) cell to identify land banks/ suitable CA 

sites in Open degraded forest area of the State.   

Geospatial study also pointed to possible encroachments in CA sites in the form of 

structures (built up area) in six CA sites and practise of agriculture in 11 CA sites. 

Further, presence of structures (built up area) was noticed in seven Reserved 
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Forest/Demarcated Protected Forest (RFs/ DPFs) and practise of agriculture was 

noticed in 10 RFs/ DPFs.  

Thus, the Performance Audit revealed errors of omission/commission involving 

information/data regarding forest cover in the State and absence of coordination 

between the agencies involved in CA. 

Recommendations: 

In light of audit findings, the State Government may ensure holding of prescribed 

meetings of State Authority to ensure optimum utilisation of funds and timely execution 

of works under State Authority. Timely finalisation of Annual Accounts and Reports 

may be ensured. 

The Department may take appropriate steps to remove pendency and delays in 

in-principle approval of FCA cases. Uploading of correct information regarding the 

details of CA carried out on E-Green Watch portal may be ensured. The Department 

may ensure mandatory and timely carrying out of CA as per the conditions stipulated 

in the FCA clearance cases to avoid cost escalation and pendency of CA. Land banks 

may be identified for speedy disposal of FCA cases and a centralised database of FCA 

cases and CA achieved thereagainst, may be maintained to arrive at true position of 

achievement of CA. 

The Department may devise a robust internal control mechanism to ensure and monitor 

the compliance of conditions imposed by MoEF&CC, while according approvals under 

FCA. They may review the cases to take appropriate action for fixing of accountability 

against the delinquent officials for the cases of deviations from the approved plans and 

may investigate cases of possible misappropriation of funds. 

The Department may consider maintenance of centralised database of CAT plans in the 

State in terms of funds due from UAs, funds actually deposited and expenditure 

incurred thereagainst for regular monitoring. They may coordinate with other 

authorities to ensure monitoring of HEPs after grant of final approval to ascertain 

changes in project cost and capacity to ensure timely formulation/ revision of CAT 

plans. Regular monitoring and evaluation of CAT plans may be done to ensure that the 

prescriptions of CAT plans are followed strictly and within the stipulated time period. 

The Department may consider utilisation of data available with their GIS cell to identify 

land banks/ suitable CA sites under Open degraded forest to ensure that CA is carried 

out as per the provisions of FCA at the designated selected site. It may consider 

investigating the cases where CA was carried out in MDF/ VDF, and fixing 

responsibility wherever required. It may analyse the process of selection of CA sites 

and reasons for the subsequent change in location during execution along with fixing 

of responsibility in cases of unauthorised changes in locations.  

The Department may consider regular patrolling to ensure that CA sites and Reserved 

Forests/Demarcated Protected Forests are kept free from encroachments and carrying 

out investigation of cases of encroachments and prosecution of defaulters as per the 

provisions of Indian Forest Act 1927.  
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Chapter I 

Introduction 

Forests are a vital component in sustaining the life support system on Earth and are a 

source of timber, fuel, fodder and medicines. In addition to their aesthetic and cultural 

values, forests also act as rich repositories of biodiversity and are recognised for their 

role in regulating air quality and climate, soil formation and nutrient recycling. They 

also have a significant impact in reducing the risk of natural disasters, such as floods, 

droughts, landslides and other extreme events. Article 48A of the Constitution of India 

requires that the State shall endeavour to protect and improve the environment, 

safeguard forests and wildlife in the country. Under Article 51A, it is the duty of every 

citizen to protect and improve the natural environment, including forests, lakes, rivers, 

and wildlife, and to have compassion for living creatures. Sustainable Development 

Goal 15 aims to "protect, restore, and promote sustainable use of terrestrial ecosystems, 

sustainably manage forests, combat desertification, halt and reverse land degradation, 

and halt biodiversity loss". This Performance Audit aims to support this goal by 

identifying the actual implementation of Compensatory Afforestation (CA) activities in 

the State of Himachal Pradesh. 

Map 1.1: Forest cover map of Himachal Pradesh 

 

Source: India State of Forest Report 2021 
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The Forest (Conservation) Act, 1980 and rules made thereunder govern the schemes of 

CA activities in the State. 

1.1 Status of forests in Himachal Pradesh 

The forests of the State are important catchment areas for five major rivers, including 

the Beas, Chenab, Ravi, Sutlej and Yamuna. These forests not only support the 

agroforestry system in the plains of adjoining states, but also fulfil the hydropower 

needs of the state and nation. The State of Himachal Pradesh has a geographical area of 

55,673 sq. km, constituting 1.69 per cent of the geographical area of the country. The 

State has 12 districts, all of which are hill districts. About one-third of the area in the 

State is permanently under snow, glaciers and cold deserts. Tree growth is minimal in 

this region due to harsh climatic conditions. The State has a Recorded Forest Area 

(RFA)1 of 37,948 sq. km, which is 68.16 per cent of its geographical area. However, the 

actual area under forest is only 15,443 sq. km, which is only 27.73 per cent of its 

geographical area. According to National Forest Policy, 1988, at least two thirds i.e. 

66 per cent of the geographical area should be under forests in hilly states like 

Himachal Pradesh. The State Government aims to bring 30 per cent2 of the 

geographical area under forest cover through plantation over two lakh hectares of land 

by the year 2030. The rest of the RFA is barren land. The details of categories of 

classification of forests are given in Table 1.1. 

Table 1.1: Recorded Forest Area 

Sr. No. Classification Area in Km2 
Percentage of 

Geographical Area 

1 Geographical Area 55,673 100.00 

2 Forest Area Legally Classified (RFA) 37,948 68.16 

3 Area under Forest Cover 15,443  27.73  

Break up of Area under Forest Cover 

i) Very Dense Forest (VDF)3 3,163 

ii) Moderate Dense Forest (MDF)4 7,100 

iii) Open Forest (OF)5 5,180 

Source: ISFR Report 2021 and HPFD Statistics Report 2019 

  

                                                           
1 Recorded Forest Area (RFA) includes all the areas recorded as forest in government records. 

These largely consists of Reserved Forests (RF) and Protected Forests (PF), which have been 

constituted under the provisions of Indian Forest Act 1927 or its counterpart State Acts. Areas 

which have been recorded as forests in revenue records or have been constituted under any other 

State Act or local law are also included in the RFA. 
2      As per the document Drishti Himachal Pradesh – 2030, the official SDG document of the 

Government of Himachal Pradesh. 
3 All lands with tree cover (including mangrove cover) of canopy density of 70 per cent and above. 
4 All lands with tree cover (including mangrove cover) of canopy density between 40 and 

70 per cent. 
5 All lands with tree cover (including mangrove cover) of canopy density between 10 and 

40 per cent. 
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During the period 2011 to 2021, the trend of different areas under forest cover is given 

in Chart 1.1. 

 

Source: India State of Forest Report (ISFR) of the years concerned. Figures indicate biennial 

distribution of different types of forest over a decade. 

As can be seen from the Chart 1.1, there has been a slight increase in the area under 

MDF and OF, whereas area under VDF has marginally decreased.  

1.2 Circumstances necessitating diversion of forest land 

Forests are generally used for the lifestyle and well-being of forest dwellers, villagers, 

and other people or species that are wholly or partly dependent on forests. They are also 

used for nature reserves, national parks, wildlife sanctuaries, biosphere reserves, as 

habitats for any endangered or threatened species of flora and fauna, and for agricultural 

purposes and rehabilitation of persons displaced from their residences due to river 

valley or hydroelectric projects, among others. Forest land is generally diverted for 

facilitating developmental activities for non-forestry purposes, such as the construction 

of power projects, irrigation projects, roads, railways, schools, hospitals, rural 

electrification, telecommunications, drinking water facilities and mining. The procedure 

for granting forest clearances for diversion of forest land for non-forest purposes is 

elucidated in subsequent paragraphs. 

1.3 Need for compensatory afforestation 

The diversion of forest land for non-forest use is based on the concept of ‘Tree for tree’ 

and ‘Land for land’. The Forest (Conservation) Act 1980 states that, as far as possible, 

non-forest land for Compensatory Afforestation (CA) should be identified in proximity 

or contiguous to Reserved Forest or Protected Forest. If non-forest land for CA is not 

available in the same district, it should be identified elsewhere in the State or Union 

Territory. If non-forest land is not available in the entire State or Union Territory, funds 
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for raising CA in double the area of the forest land diverted must be provided by the 

user agency. The non-availability of suitable non-forest land for CA in the State or 

Union Territory will be accepted by the Central Government only on a certificate from 

the Chief Secretary of the State or Union Territory Government. In case of Central 

Government or Central Undertaking, projects such as the extraction of minor minerals 

from riverbeds, construction of link roads, small water works, minor irrigation works, 

and laying of transmission lines, CA should be raised on degraded forest land, twice the 

area of the forest land being diverted. 

The components of conditions for diversion of forest land for non-forest purpose are 

depicted in the Chart 1.2. 

Chart 1.2: Components for diversion of forest land for non-forest purposes 

 

Source: FC Act 1980 and FC rules 2003 

As per the Forest Conservation Act 1980 (FCA 1980), the User Agency (UA) of the 

approved developmental project would provide money for the regeneration of forests 

which are sought to be diverted for the project. This regeneration is to be done by the 

State Authorities at some other designated and approved place. As per the scheme, in 

case, private non-forest land is provided by the UA, an area equal to the forest land 

diverted is to be afforested on this. However, in case private forest land is not available, 

afforestation needs to be carried out in Open Degraded Forest (OF) on an area twice the 

area of forest land diverted.  

The UA is required to provide money at the prescribed rates, which is based on area to 

be diverted in hectares, nature of forest that is sought to be diverted, nature of project 

proposed to be undertaken, nature of area like tribal or non-tribal, proximity of forest 

site etc. The per hectare rate is notified for each year for different types of areas in 

which CA is to be undertaken and calculation is done at the Divisional Forest Officer 

(DFO) level to arrive at the money required for CA scheme. The money required is 

computed based on original cost for plantation and maintenance cost for 10 years based 

Fund Land 

Compensatory Afforestation in lieu of diverted forest land 

CAT Plan 

NPV Afforestation on double the 

area of degraded forest land 

on the basis of non- 

availability certificate of the 

Chief Secretary 

Equivalent non-forest land CA/ACA/PCA 

Proposal for diversion of forest land 
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on notified rates. Apart from CA, a UA may be required to undertake penal CA in 

addition, in cases involving violation of the provisions of the FCA, 1980.  

As per Section 6 of the Compensatory Afforestation Fund Act, 2016, the money 

received for Compensatory Afforestation (CA)6, Additional Compensatory Afforestation 

(ACA)7, penal compensatory afforestation (PCA)8, net present value (NPV)9 of the 

diverted forest land or catchment area treatment (CAT)10 plan etc. is required to be used 

as per site specific schemes submitted by the State along with the approved proposals 

for diversion of forest land. After receipt of the money, the State Forest Department is 

to accomplish afforestation, for which money is deposited in the Compensatory 

Afforestation Fund, within a period of one to two years from the date of final approval 

of projects. These funds are to be used for the development, maintenance and protection 

of forest and wildlife management. 

To compensate for the loss of tangible as well as intangible benefits from the forest 

lands that have been diverted for non-forest use, the net present value (NPV) of the land 

is to be recovered from the user agencies to adequately compensate for the loss of 

natural forests. Such funds are to be used for natural assisted regeneration, forest 

management and protection, infrastructure development, wildlife protection and 

management, supply of wood and other forest produce, energy-saving devices, and 

other allied activities. 

1.4 Procedure for granting forest clearances 

Every User Agency (UA) that seeks to use any forest land for non-forest purposes 

(under Section 2 of the FC Act) is required to make a proposal to the Nodal Officer11, 

Forest Conservation Act, 1980 (FCA) of the concerned State/UT Government and 

endorse a copy of the proposal, along with a copy of the receipt obtained from the 

office of the Nodal Officer, to the concerned DFO or the Conservator of Forests, 

                                                           
6 CA is one of the most important requirement/ conditions for prior approval of the Central 

Government for diversion of forest land for non-forest purposes and its purpose is to compensate 

the loss of 'land by land' and loss of 'trees by trees'. 
7 MoEF&CC in certain cases also imposes condition of Additional Compensatory Afforestation 

(ACA) in addition to CA. 
8 Penal compensatory afforestation (PCA) means afforestation work to be undertaken over and 

above the compensatory afforestation specified in the guidelines issued under the Forest 

(Conservation) Act, 1980, in lieu of the extent of area over which non-forestry activities have been 

carried out without obtaining prior approval of the competent authority under the Forest 

(Conservation) Act, 1980. 
9 NPV means the quantification of the environmental services provided for the forest area diverted 

for non-forestry uses, as may be determined by an expert committee appointed by the Central 

Government from time to time in this regard.  
10 CAT Plan is an important and essential plan for enhancing and maintaining the ecological health 

of the catchment area of the proposed irrigation/hydroelectric project through site-specific 

biological and engineering measures for conservation of soil & moisture and management of 

water regime. A proposal for diversion of forest land for Irrigation/Hydro-electric projects shall 

invariably be accompanied by detailed CAT plan except in respect of small hydel projects 

(maximum up to 10 MW capacity). 
11 “Nodal Officer” means any officer not below the rank of Conservator of Forests, authorised by the 

State Government to deal with the forest conservation matters under the FCA 1980. 
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Regional Office, as well as to the Ministry of Environment, Forest and Climate Change 

(MoEF&CC) under the provisions of the FCA. 

MoEF&CC accords prior approval on proposals of the State/UT Government in two 

stages; first, an in-principle or Stage-I approval, and second, a final or Stage-II 

approval, based on compliance with the conditions given in the in-principle approval. 

Thereafter, when the State Government decides to permit the use of the forest land for 

non-forest purposes, it has to pass orders to that effect along with the conditions and 

safeguards imposed by the Central Government while granting Stage-I and Stage-II 

clearance.  

Conditions relating to transfer, mutation, and declaration12 as Reserved Forest (RF)/ 

Protected Forest (PF)13 under the Indian Forest Act, 1927 of equivalent non-forest land 

for compensatory afforestation and funds for raising compensatory afforestation 

thereof, are stipulated at Stage-I. For mining purposes, additional conditions such as 

maintaining a safety zone area, fencing, and regeneration, etc., and for major and 

medium irrigation projects, catchment area treatment plans, are to be stipulated. After 

receipt of a report from the State Government regarding compliance with the stipulated 

conditions, final approval under the FC Act is issued. 

The procedure for granting of permission under the FCA is depicted in Chart 1.3. 

  

                                                           
12 As per Forest Conservation Act, 1980, equivalent non-forest land identified for the purpose of 

Compensatory Afforestation is transferred in the name of the State Forest Department (after 

Stage-I approval and prior to Stage-II approval) and declared as reserved (RF)/protected forests 

(PF) under Section 4 or Section 29 of the Indian Forest Act, 1927 (within six month of Final 

approval), so that the plantation raised could be maintained permanently. 
13 Reserved Forest (RF) is an area notified under the provisions of India Forest Act 1927 or the State 

Forest Acts and having full degree of protection. In RFs all activities are prohibited unless 

permitted. Demarcated Protected Forest (DPF) is an area notified under the provisions of India 

Forest Act 1927 or the State Forest Acts having limited degree of protection. In Protected Forests 

(PFs), any existing rights of individuals or communities are not affected. 
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Exempted 
from NFL 

No 

No Is NFL available 
in State? 

Yes 

State Government confirms compliance with Stage I conditions 

Declared as RF/PF 

Mutated in favour of Forest Department 

NFL transferred to Forest Department 

CA in double the area of degraded 

Forest Land to be identified 

Non availability to be certified by the 

Chief Secretary 

Stage I - ‘In 

principle’ approval 

by MoEF&CC 

NFL required to be given 

Non Forest Land (NFL) not required to 

be given 

Yes 

Proposal for diversion of forest land 

Chart 1.3: Procedure for diverting forest land for non-forest purpose 

Source: FC Act, 1980 and FC Rules, 2003 

In the State of Himachal Pradesh, the RFA claimed is much larger than the actual forest 

area. As per ‘the Handbook of Forest (Conservation) Act, 1980 and Forest Conservation 

Rules, 2003 (Guidelines & Clarifications), 2019’, a special provision exists for the 

State, as per which, waste lands of Himachal Pradesh that come under the category of 

Protected Forests but have neither been demarcated on that ground nor transferred and 

mutated in the name of the Forest Department in the revenue records, shall be 

considered for the purpose of CA, provided that double the area of such category is 

covered under CA and is declared as Reserved Forests/Protected Forests under the 

Indian Forests Act (IFA), 1927 after mutation in the name of the State Forest 

Department prior to Stage-II approval. This dispensation is applicable for Central, State 

and private sector projects. 

1.5 Organisational structure of the Forest Department 

In Himachal Pradesh, the State Forest Department is the administrative authority for 

diversion of forest. It is responsible for submission of such proposals to the Central 

Government. 

The organogram of the Forest Department is shown in Chart 1.4.  
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Chart 1.4: Organogram of HP Forest Department 

 

Source: Forest Department Website 

The State Forest Department is headed by Secretary who is the administrative head of 

the Department. Under him, the Principal Chief Conservator of Forests (PCCF) and 

Head of Forest Force (HoFF), as Head of the Department, controls all forest affairs and 

issues such instructions, as he may consider necessary, on the administration and 

working of the forests. The PCCF (HoFF) is assisted by a number of Additional PCCsF 

(APCCsF) looking after separate functions like FCA proposals, CAMPA, Monitoring 

and Evaluation, Research and Training, etc., out of whom APCCF (FCA) and APCCF 

(CAMPA) play crucial roles in compensatory afforestation (CA). These APCCsF are 

assisted by Chief Conservators of Forests (CCsF)/ Conservators of Forests (CsF). In 

addition to these, 10 CCF(s)/ CF(s) and 37 Deputy Conservators of Forests (DCsF)/ 

Divisional Forest Officers (DFOs) oversee functions at Circle and division level. There 

are 37 territorial Divisions under 10 circles. A territorial Forest Division is headed by 

DCF/ DFO, who is responsible for the proper management of the forest business and 

finance of his division. Further, Assistant Conservators of Forests (ACsF), Range 

Officers, Block Officers and Forest Guards assists DFOs in their day-to-day work 

besides performing their specified duties. 

As can be seen from the above organogram, the structure dealing with compensatory 

afforestation is essentially spread over the entire organisational hierarchy. The 

Administrative 

Head of the 

Department  

Secretary (Forest Department) 

Circles (10) 

Headquarters 

Principal Chief Conservator of Forests  

(Head of Forest Force)  

 

Conservators of Forests at Bilaspur, Chamba, 

Dharamshala, Hamirpur, Kullu, Mandi, Nahan, 

Rampur, Shimla &Solan 

Conservators of Forests at Bilaspur, Chamba, 

PCCF (Adm & HRD) and APCCF(s) for CAMPA, 

Finance, Working Plans & Settlement, Forest 

Conservation Act (FCA), M&E etc. Chief 

Conservator of Forests (CCF) Projects  

Divisional Forest Officer/Deputy Conservator of 

Forests 

Territorial 

Divisions (37)  

Head of 

Department 



Chapter I: Introduction 

9 | P a g e  

organisational structure of the State CAMPA is discussed at length in Chapter II of the 

Report. 

1.6 Audit Objectives 

The Performance Audit was carried out with the objective of ascertaining whether: 

� The processing for approvals under Forest Conservation Act 1980 was being 

done efficiently and effectively and in accordance with the prescribed norms; and 

� The system for compensatory afforestation and Catchment Area Treatment 

(CAT) plans provided under the rules were adequately and effectively 

implemented. 

Further, the report of the Comptroller and Auditor General of India on Social, General 

and Economic Sectors for the year ended 31 March 2013 (Government of Himachal 

Pradesh) contained a Performance Audit on Himachal Pradesh State Compensatory 

Afforestation Fund Management and Planning Authority, which was discussed by the 

Public Accounts Committee (PAC) of the State in August 2019. Audit further checked 

whether corrective measures were adopted by the Department based on the 

recommendations of the Public Accounts Committee.  

1.7 Audit Criteria 

Audit findings were benchmarked against criteria sourced from the following: 

• Forest (Conservation Act), 1980 and Forest (Conservation) Rules, 2003 

• National Working Plan Code 2004 and 2014 

• HP Forest Manual 

• Handbook of guidelines issued by Ministry of Environment, Forests and Climate 

 Change (FC Division), Government of India in 2004 and 2019. 

• Information available on HP Forest Department website, MIS and other 

electronic databases maintained by the Department. 

• Compensatory Afforestation Fund Act, 2016 and rules thereunder 

• State Government notifications for constitution of State Authority and creation 

of State Fund. 

• Documents on administration and functions of the entity, policy files, annual 

reports and minutes of internal meetings. 

1.8 Scope and Methodology of Audit 

As forest clearances are usually a time-consuming process and the related 

compensatory afforestation generally has a lag period, hence, sufficient time is to be 

allowed for a plantation to mature (a provision of ten years’ maintenance of plantation 

is kept in the CA scheme) before an assessment of its efficacy is to be made. The period 

covered under the PA was from 2006-07 to 2020-21 for examination of efficacy of CA 

activities and CAT plans. Financial and other data for 2021-22 has been updated 

wherever available. For all other issues covered in the PA, the period scrutinised was 
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from 2016-17 to 2020-21. Nine14 (out of 37) divisions as detailed in Appendix 1.1 were 

selected by using stratified simple random sampling without replacement method using 

IDEA software. 100 per cent of 44115 cases pertaining to these nine divisions for 

2006-07 to 2020-21 were audited. 22 cases16 out of these 441 cases were taken up for 

Geospatial Studies carried out between October and December 2022 by using services 

of Aryabhata Geo-Informatics and Space Application Centre (AGiSAC)17.  

An Entry Conference was held on 9 November 2021 with the Additional Secretary 

(Forests) and Principal Chief Conservator of Forests (Head of Forest Force) where in 

the audit objectives, criteria, methodology, scope, and sample for the performance audit 

were discussed. Further, an Exit Conference was held with the State Government on 

9 January 2023 to discuss the audit findings in the draft Performance Audit.  

The Performance Audit covered the offices of the State Forest Department dealing with 

the compensatory afforestation issues with prime focus on the APCCF (FCA), APCCF 

(CAMPA), the State Authority and the selected Divisions. 

Map 1.2: Distribution of divisions selected for Performance Audit 

 

Source: India State of Forest Report 2021 

 

                                                           
14 Bharmour, Chamba, Chopal, Dharamshala, Kinnaur, Kullu, Kunihar, Nachan and Seraj 
15  58 cases in Appendix 3.1 and 383 cases in Appendix 4.1 
16 22 CA sites were selected for geospatial studies on the basis of judgmental sampling and risk 

analysis of available polygons (keeping in view issues like unclear images from satellite due to 

polygons falling in shadowy portion, cloud cover over the area etc.) 
17 Nodal agency functioning under the aegis of H.P. Council for Science Technology and 

Environment (HIMCOSTE), Government of Himachal Pradesh to facilitate the use of spatial and 

geospatial technologies for planning and developmental activities in the state. 
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1.9 Non-production of records/ information to Audit 

The offices (State Authority, Nodal Officer FCA and Monitoring & Evaluation wing) at 

PCCF level and the selected divisions were audited and information regarding details of 

FCA cases and timeline for processing, CA stipulation and achievement, expenditure 

and survival of CA plantations were sought during the course of audit. 

In respect of approvals under FCA and CA to be carried out, although information 

regarding land diverted and CA stipulated was provided by Nodal Officer FCA, no 

information regarding CA achieved, case-wise funds realised and expenditure incurred 

on CA and current survival percentage of CA plantations could be provided to Audit as 

it was stated that no such records/information are maintained by the Nodal Officer 

FCA. The CEO CAMPA and seven test-checked divisions could not provide the above 

information and only two test-checked divisions (DFO Kullu and DFO Seraj) provided 

case-wise information on CA. Information regarding timeline for processing of FCA 

cases for cases approved during 2016-17 to 2020-21 were requisitioned from the Nodal 

Officer FCA and test checked divisions. Nodal Officer, FCA supplied incomplete 

information and that too was based only on the parivesh18 data, and further there was a 

mismatch19 between the two lists supplied to Audit. Forest divisions could not provide 

any information regarding time taken to process the FCA cases w.r.t. the prescribed 

timeline as per FCA, 1980. One test-checked division (DFO Kunihar) could not even 

provide the list of FCA cases in the division during the course of audit. 

Further, files pertaining to agenda and meetings of Steering Committee and Executive 

committee could not be produced to Audit. 

In the absence of records/ information, Audit was not able to comment on the above 

issues.   

1.10 Acknowledgement 

Notwithstanding the above cases of non-production of records, the co-operation 

extended by the Himachal Pradesh Forest Department during the conduct of the 

performance audit is acknowledged. 

                                                           
18 PARIVESH is a web based, role based workflow application which has been developed by 

MoEF&CC for online submission and monitoring of the proposals submitted by the proponents 

for seeking Environment, Forest, Wildlife and CRZ Clearances from Central, State and district 

level authorities. It automates the entire tracking of proposals which includes online submission of 

a new proposal, editing/updating the details of proposals and displays status of the proposals at 

each stage of the workflow. 
19         In the first list cases approved during 2016-17 to 2020-21 were requisitioned and in the second list 

timeline for processing for those cases was requisitioned.  The first list contained 456 FCA cases 

and the 2nd list contained 223 cases only. 
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Chapter II  

Himachal Pradesh Compensatory Afforestation Funds Management 

and Planning Authority (State Authority1) 

 

2.1 Introduction 

The Hon’ble Supreme Court of India, in its order dated 3 April 2000, fixed the 

responsibility of ensuring the proper carrying out of compensatory afforestation on 

Ministry of Environment and Forests and said that it was for the Ministry to monitor the 

conditions stipulated at the time of grant of forest clearance.  

On 9 May 2002, the Supreme Court ordered the setting up of the Central Empowered 

Committee (CEC) with explicit functions of monitoring the implementation of the 

Court’s orders, look into cases of non-compliance including those related to 

encroachments, implementation of working plans, compensatory afforestation, 

plantation and other conservation issues. The Supreme Court of India in 

November 2001 had observed that there was poor utilisation of funds deposited for 

compensatory afforestation and also that a large amount of money for compensatory 

afforestation was not realised by the State Governments from user agencies. This issue 

was examined by the CEC and it is observed that in some of the States, the funds were 

deposited by the user agency as `Forest Deposit’ which were readily made available to 

the concerned division for afforestation. In some other States, the funds were deposited 

as revenue receipts of the State Government and could be made available to the Forest 

Department only through the budgetary provisions. It is therefore recommended that 

unless the system of release of funds through budgetary provisions is changed, the pace 

and quality of compensatory afforestation cannot be increased significantly. It was, 

therefore, desirable to create a separate fund for compensatory afforestation, wherein all 

the monies received from the user agencies would be deposited and subsequently 

released directly to the implementing agencies as and when required. The funds 

received from a particular State would be utilised in the same State. This system would 

help undertake compensatory afforestation in a planned manner on a continuous basis.  

Based on the recommendations of the CEC, the Supreme Court of India in 

October 2002 directed the creation of a ‘Compensatory Afforestation Fund’, in which 

all the monies received from the user agencies towards compensatory afforestation, 

additional compensatory afforestation, penal compensatory afforestation, Net Present 

Value (NPV) of forest land, Catchment Area Treatment Plan Funds, etc. were to be 

deposited. The Supreme Court of India further observed that there was also consensus 

amongst the States and the Union Territories that the funds for compensatory 

afforestation which were to be recovered from the user agencies as well as the 

unutilised funds lying with the States would be transferred to such a fund. The fund 

would not be part of general revenues of the Union, of the States or part of the 

                                                           
1 Earlier called State CAMPA as per July 2009 notification and presently named State Authority as 

per February 2019 notification. 
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Consolidated Fund of India. It also proposed that there would be a body for the 

management of the Compensatory Afforestation Fund. Supreme Court directed that the 

user agency would also pay into the fund the net value of the forest land being diverted 

for non-forest purpose. The fund was to be utilised for undertaking assisted natural 

regeneration, protection of forests, infrastructure development, wildlife protection and 

other related activities. Further, an independent system of concurrent monitoring and 

evaluation was to be evolved and implemented through the Compensatory Afforestation 

Fund to ensure effective and proper utilisation of funds. 

As the Supreme Court Order ordered creation of a separate fund and a body for 

managing the fund, a separate structure for management of this fund under the overall 

supervision of the State Forest Department was created in August 2009. Further, as per 

directions of the Supreme Court, all proposals for diversion of forests get approved by 

the Central Government through Ministry of Environment, Forests and Climate Change 

(MOEF&CC). 

Table 2.1:  Fact sheet of events regarding constitution of Ad hoc CAMPA/State 

CAMPA/National Authority/State Authority 

Date Event 

29 October 2002 

The Supreme Court of India directed that a ‘Compensatory Afforestation Fund’ 

was to be created, in which all the monies received from the user agencies 

towards compensatory afforestation, additional compensatory afforestation, penal 

compensatory afforestation, NPV of forest land, Catchment Area Treatment Plan 

Funds, etc. were to be deposited under the Forest (Conservation) Act, 1980.  

23 April 2004 
Compensatory Afforestation Fund Management and Planning Authority 

(CAMPA) was notified by the Ministry of Environment and Forests. 

5 May 2006  The Supreme Court of India constituted Ad hoc-CAMPA2. 

13 March 2007 

Ministry of Environment, Forest and Climate Change (MoEF&CC) CAMPA 

(Amendment) notification envisaged that CAMPA should have Corporate 

Accounting based double entry system and auditing of its accounts should be 

conducted by the Comptroller and Auditor General of India. 

10 July 2009 Guidelines on State CAMPA were approved by Supreme Court of India. 

15 July 2009 State CAMPA guidelines were circulated to all States/UTs. 

3 August 2009 Government of Himachal Pradesh constituted the State CAMPA. 

3 August 2016 

Compensatory Afforestation Fund (CAF) Act, 2016 was notified vide which 

National Compensatory Afforestation Fund (National Fund) and a National 

CAMPA (National Authority) were constituted. 

10 August 2018 
The Central Government in consultation with the State Governments made the 

Compensatory Afforestation Fund Rules, 2018 under the CAF Act, 2016. 

2 February 2019 

In compliance to the Compensatory Afforestation Fund (CAF) Act, 2016, the 

Himachal Pradesh State CAMPA (State Authority) was constituted. State 

Compensatory Afforestation Fund (SCAF) (State Fund) under interest bearing 

section of Public Account of the State was also established.  The State Authority 

is responsible for the management of the State Fund. 

Source: Chronology of constitution of CAMPA as per CAF Act 2016 

                                                           
2 An Ad hoc body constituted to act as repository of all the monies recovered on behalf of the 

‘CAMPA’, which were lying with the various officials of the State Government and to exercise 

effective checks and balances for its utilisation till CAMPA becomes operational. 
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2.1.1 Organisational Set-up of State CAMPA Authority 

Ministry of Environment, Forests and Climate Change (MoEF&CC) notified the 

Compensatory Afforestation Management and Planning Authority (CAMPA) in 

April 2004 for the management of the compensatory afforestation funds. Ad hoc 

CAMPA was constituted by the Supreme Court in May 2006 for the intervening period 

till CAMPA became operational. In compliance to the Supreme Court directives, the 

Government of Himachal Pradesh constituted State CAMPA in August 2009 and the 

compensatory afforestation activities were being undertaken by the said body. The said 

authority was working as an organ of the State Forest Department.  

A new Act in the form of Compensatory Afforestation Fund (CAF) Act, 2016 was 

enacted by the Parliament. In compliance to the Compensatory Afforestation Fund 

(CAF) Act, 2016, the Himachal Pradesh State CAMPA (State Authority3) was 

constituted in February 2019. The State Compensatory Afforestation Fund (SCAF) 

(State Fund) under interest bearing section of Public Account of the State was also 

established in 2019.  The State Authority is responsible for the management of the State 

Fund. An officer not below the rank of Chief Conservator of Forests is appointed as the 

Chief Executive Officer of the State Authority. The State Authority has a three-tier 

structure and functions through a Governing Body, a Steering Committee and an 

Executive Committee as given in the following Chart 2.1. 

 

 

 

 

 

 

 

 

 

 

 

  

                                                           
3 Earlier State CAMPA 
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Chart 2.1: Structure of State Authority 

 

Source: CAF Act 2016 

The Additional PCCF (CAMPA) is the CEO of the State Authority. The governing 

body of the State Authority may with the prior concurrence of the State Government 

create posts in the State Authority at the level of Assistant Conservator of Forests and 

other officials to assist the steering committee and executive committee in performance 

of its functions under the Act. After the creation of the State Authority, separate posts 

of Chief Executive Officer (CEO), Joint CEO, and Deputy CEO were proposed and 

filled up by deputing officials from the State Forest Department. 

Governing Body

•Headed by the Chief Minister. Members include Minister of Forest,
Chief Secretary, Principal Secretaries dealing with Environment,
Finance, Planning, Rural Development, Revenue, Agriculture, Tribal
Development, Panchayati Raj, Science and Technology, PCCF, Chief
Wildlife Warden, Secretary of the Forest Department and CEO of the
State Authority

•Lays down broad policy framework for the functioning of State
Authority and reviews its working from time to time.

•To meet at least once in every six months with effect from February
2019.

Steering 
Committee

•Headed by the Chief Secretary. Members include Principal Secretaries
dealing with Environment, Finance, Planning, Rural Development,
Revenue, Agriculture, Tribal Development, Panchayati Raj, Science
and Technology, PCCF, Chief Wildlife Warden, APCCF (FCA), Head
of MOEF&CC Regional Office, Nodal Officer of the State Forest
Development Agency, an expert to be nominated by the State
Government and CEO of the State Authority.

•Approves rules and procedures, monitors progress of funds utilisation,
and approves Annual Plan of Operations (APOs), reports and accounts.

•To meet at least once in three months with effect from February 2019.
Earlier it was once in six months.

Executive 
Committee

•Headed by the Principal Chief Conservator of Forests. Members
include Chief Wildlife Warden, CCsF dealing with forest and wildlife
schemes and forestry research, Nodal Officer of the State Forest
Development Agency, a representative of Departments dealing with
Environment, Finance, Planning, Rural Development, Revenue,
Agriculture, Tribal Development, Panchayati Raj, Science and
Technology, Financial Adviser, Two Non-Government Organisations,
Two members of District Level Panchayati Raj Institutions, an expert
to be nominated by the State Government, CEO of the State Authority.

•Prepares and submits APOs to Steering Committee for approval,
supervises the implementation of works, submits reports to Steering
Committee & prepares annual reports.

•To meet at least once in three months with effect from February 2019.
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The Principal Chief Conservator of Forests (PCCF), Head of Forest Force (HoFF), as 

Head of the Department, controls all forest affairs and issues such instructions, as they 

may consider necessary, on the administration and working of the forests. They also 

chairs the meeting of the Executive Committee meeting of the State Authority. Under 

them, APCCF (FCA) and APCCF (CAMPA) play crucial roles in compensatory 

afforestation (CA). 

2.1.2 Role of APCCF (FCA) in compensatory afforestation 

APCCF (FCA) is the first point of contact for User Agencies (UAs) in the State Forest 

Department for the purposes of diversion of forests for non-forest purposes. All the 

proposals are received by the APCCF (FCA), also called the Nodal Officer from UAs. 

After ensuring completeness of information, he sends the proposal to the DFO 

concerned. The DFO prepares the project specific report and sends it to the Nodal 

Officer. The proposal inter alia includes the cost of raising CA and its maintenance, 

which is charged from the UA. The Nodal Officer forwards the report to the State 

Government who in turn, sends it to the Regional Office of MOEF&CC.  

The Central Government grants approval in two stages. Stage-I approval (In-principle 

Approval) is granted to the UA once the Central Government is satisfied with the 

necessity of the project. After this approval, the UA deposits the funds required as per 

detailed report of concerned DFO with the National CAMPA and submits the proof to 

the Nodal Officer. After this, Stage-II approval (Final Approval) is granted by the 

Central Government through MOEF&CC, on the basis of the State Government’s 

certificate regarding compliance to the conditions prescribed by MoEF&CC. 

A detailed Annual Plan of Operations (APO) is prepared by the State CAMPA based on 

the Stage-II approvals received in the Forest Division. This forms the basis of all 

subsequent actions. Thus, APCCF (CAMPA) comes into the picture once the final 

approval for a project is received and money is already deposited with the National 

CAMPA. 

2.1.3 Role of APCCF (CAMPA) in compensatory afforestation 

The Additional PCCF (CAMPA) is the CEO of the State CAMPA, now known as the 

State Authority. The State CAMPA is primarily a Fund Management Authority. The 

actual works are carried out by the field formations of Forest Department, who are 

designated as the Implementing Agencies. The National CAMPA releases funds to the 

State Authority based upon its Annual Plan of Operations (APOs) approved by the 

Steering Committee. 

Based on the number of projects approved in the Division, an APO is prepared by the 

Division concerned which is sent to the Circle. An Annual Plan of Operation means the 

annual plan for physical activities and financial provisions approved by the National 

Authority or State Authority. The APO contains proposals of site-specific plans of 

compensatory afforestation (CA), catchment area treatment plans (CAT Plans), 

integrated wildlife management plans stipulated in the approved FCA cases of diversion 

of forest land for non-forestry purposes for their implementation during the financial 
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year. The CA works include ANR/RDF4 works, Block Plantation, Advance Work, 

Nursery Development, Soil Conservation Work, Maintenance of old plantation and 

Contingencies. The APOs of all Divisions are consolidated at the respective circles and 

put up as a consolidated APO to the Steering Committee of the State Authority. After 

approval by the Steering Committee, the APO is sent as demand of funds to the 

National CAMPA which releases the funds to the State Authority. The State Authority 

thereafter utilises the funds received against APOs for compensatory activities through 

its Field Units/Forest Divisions. 

2.2  Audit Findings 
 

2.2.1 Shortfall in meetings of Committees  

As per the notification of 2009 reconstituting State CAMPA and the constitution of the 

State Authority in February 2019, six meetings5 of the Governing Body were required 

to be held during the audit period 2016-22; however, no meetings of the Governing 

Body were held. Similarly, against the prescribed 17 meetings6 to be held by the 

Steering Committee during the same period, only eight meetings7 were held. Seven 

meetings of the Executive Committee were held during the same period as against a 

minimum of 12 meetings required to be held. As the committees were not meeting as 

envisaged, the effectiveness of CAMPA activities could not be monitored and were 

open to deficiencies as pointed out subsequently in this report. Further, as files 

pertaining to agenda and meetings of Steering Committee and Executive Committee 

were not produced to Audit, the efficacy of these committees in supervising the 

implementation of CA works and monitoring the progress of utilisation of funds could 

not be assessed. 

The issue of non-holding of Governing Body meetings and prescribed number of 

Steering Committee meetings was also pointed out in Paras 2.1.6.1 and 2.1.12.1 

respectively, of the Report of the Comptroller and Auditor General of India on Social, 

General and Economic Sectors for the year ended 31 March 2013 (Government of 

Himachal Pradesh). The Public Accounts Committee (PAC), while discussing the report 

in August 2019, wanted to know the steps proposed by the Department to ensure that 

the prescribed number of Governing Body and Steering Committee meetings are held. 

However, it was noticed that shortfall in Steering Committee meetings during the 

period covered under audit continued to persist, while Governing Body meetings were 

not held at all. 

The reasons for shortfall in meetings of the Committees were not furnished by the 

Department (November 2023). 

 

                                                           
4  Assisted Natural Regeneration/Rehabilitation of Degraded Forest 
5  Before February 2019, the number of meetings were not fixed. Hence, no target considered for 

that period. 
6  Before February 2019, two meetings in a year; after that, four meetings every year. 
7  Steering Committee met twice only during 2017-18 and 2021-22, once in other years. 
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2.2.2 Financial position of the State Authority 

As per practice, before the establishment of SCAF (State Fund) in February 2019 

(Table 2.1), all the moneys received from the User Agencies (UA) including the CA 

charges, NPV and additional charges (except the departmental charges which are to be 

deposited with the state government) were sent to the National Authority which, based 

on Annual Plan of Operations (APO8) sent the fund to the State CAMPA (now called 

the State Authority). The same practice continued even after the establishment of SCAF 

which has been separately commented upon in Para 2.3.1.  

The overall financial position of the State Authority for the period 2016-17 to 2021-22 

has been given in the Table 2.2. The year-wise details of funds demanded by the State 

Authority, through the APOs, funds received from the National Authority and funds 

released to Implementing Agencies9 (IAs) vis-à-vis utilisation of funds during 2016-17 

to 2021-22 are given in the Table 2.2. 

Table 2.2: Details of year-wise funds demanded through APOs and received from 

National Authority for the years 2016-22 
      (₹ in crore) 

Year 

Funds 

demanded 

through 

APOs 

Amount of 

APO 

approved 

by National 

Authority 

Opening 

balance 

Amount 

received from 

National 

Authority 

Total 

funds 

Funds 

released to 

and utilised 

by Forest 

Divisions 

Balance 

Funds 

(State 

Authority) 

2016-17 137.73 136.88 14.16 132.82 146.98 128.48 18.50 

2017-18 133.94 124.80 18.50 120.00 138.5 109.01 29.49 

2018-19 128.72 127.72 29.49 133.3210 162.81 121.76 41.05 

2019-20 156.91 145.82 41.05 1,660.7211 1,752.0312 88.48 1,660.72 

2020-21 158.39 158.39 1,660.72 0 1,768.2213 119.48 1,648.73 

2021-22 138.10 138.10 1,648.73 0 1,702.89 94.77 1,608.12 

Total 853.79 831.71  2,046.86  661.98  

Source: CEO, State Authority 

                                                           
8 APO is prepared in four parts:  

Part-I of APO contains brief description of forests and forestry sector in the State. 

Part-II of APO contains activities to be undertaken for CA, CAT plan and for any other site-

specific scheme submitted by the State along with the approved proposals for diversion of forest 

land under the Forest (Conservation) Act, 1980. 

Part-III Activities to be undertaken from net present value and interest component. 

Part-IV Physical and financial targets of each activity along with the estimated cost. 
9 Circles and Divisions 
10 Against approved APO of ₹ 127.72 crore, an amount of ₹ 133.32 crore was released by Ad hoc 

CAMPA during the year 2018-19 as per details given below: 

a) ₹ 127.72 crore against the current year i.e. 2018-19 

b) ₹ 4.80 crore balance amount APO for the year 2017-18. 

c) ₹ 0.80 crore released against Nangger Van Udyan Yojna. 
11 This huge surge in amount received shows the amount received by the State Authority after 

reconciliation of old arrears of the State Fund received from the National fund. 
12 In the year 2019-20, ₹ 91.31 crore (including OB of ₹ 41.05 crore) amount was available with the 

bank including FDs/unspent amount etc. (1,660.72 + 91.31 = 1,752.03). Annual statement of 

accounts for the year 2019-20 in under preparation and balance shown above are subject to 

reconciliation and audit. 
13 Figure includes adjustment of interest paid by State Government of ₹ 107.49 crore. 
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As can be seen from Table 2.2, the State Authority has a huge surplus of funds which 

could have been utilised for CAMPA activities, however, it is yet to utilise the funds. 

The situation should be viewed in light of the fact that against the legally classified 

forest area of 68.16 per cent of the geographical area of this state, the actual area as in 

2021 was only 27.73 per cent14, and further, the State Government aims to bring 

30 per cent15 of the geographical area under forest cover by 2030. There has also been a 

decline in the very dense forest cover of the State from the position a decade ago as 

indicated in Para 1.1. 

As evident from Table 2.2, against the demand of ₹ 853.79 crore during 2016-17 to 

2021-22 through APOs, money to the tune of ₹ 831.71 crore was approved by the 

National Authority, against which only ₹ 661.98 crore (80 per cent) was released to 

Forest Divisions. Thus, the State Authority was not able to utilise even the funds which 

it was projecting to spend on CAMPA activities. The shortfall in utilisation of funds 

approved by the National Authority was to the tune of ₹ 169.73 crore. This indicated 

that the pace of execution of CA was not on par with that proposed to the National 

Authority through the APOs.  

Out of the overall CAMPA activities, the year-wise details of expenditure incurred on 

compensatory afforestation (including maintenance of CAs carried out in previous 

years) on CA for the period 2016-17 to 2021-22 is given in Table 2.3. 

Table 2.3: Details of CA targets and CA carried out as per APOs during 2016-22 

Year 

Forest 

area 

diverted 

(In ha) 

Area of CA 

to be done as 

per APOs 

(In ha) 

Funds 

demanded 

through 

APOs for CA 

(₹ in crore) 

Funds 

Received  

(₹ in crore) 

Area of CA 

done as per 

APOs 

(In ha) 

 

Expenditure 

incurred 

(₹ in crore) 

2016-17 109.78 1,270 14.60 14.60 1,245.49 14.2116 

2017-18 466.17 1,405 16.25 16.25 1,382.75 15.35 

2018-19 739.44 873 11.00 11.00 581.69 9.67 

2019-20 391.48 618.32 13.70 12.61 568.32 11.02 

2020-21 397.68 974.89 21.50 21.50 876 14.63 

2021-22 493.70 1,032 17 17 954.36 16.35 

Total 2,598.25 6,173.21 94.05 92.96 5,608.61 81.23 

Source: CEO State Authority and Nodal Officer FCA 

The APO for CA shown in Table 2.3 was a part of the overall APO approved by the 

State Authority as given in Table 2.2 which included CAT Plans, Net Present Value, 

Integrated Wildlife Management Plans and others. It may be seen that there was a 

shortfall in achievement of CA against the targets. Reasons for shortfall in achievement 

of CA have been analysed in Chapter IV.  

  

                                                           
14      Source: ISFR 2021 
15      As per reply of the HP State Forest Department. 
16  Figures of expenditures for 2016-17 to and 2018-19 are based on certified annual accounts         

while for 2019-20 to 2021-22, it is based on Department’s reply due to pending annual accounts. 
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In reply to the audit observation, the Chief Executive Officer17 (CEO), State Authority 

stated that no reasons were provided by National Authority for reducing the APOs for 

the period 2016-17 to 2018-19 and for the year 2019-20, the APO was reduced due to 

non-approval of salary component under NPV. No reasons were provided by the State 

Authority for short utilisation of funds for the period 2016-17 to 2018-19. However, for 

financial year 2019-20, CEO State Authority stated that no funds were released by 

National Authority and during FY 2020-21, funds were transferred to the Consolidated 

Fund of the State from the bank accounts and allotment of budget and Standard Objects 

of Expenditure (SOEs) took time and later money had to be re-appropriated to the 

relevant SOEs.   

The reply was not acceptable as the entire funds available with the National Authority 

(till February 2019) were transferred to the State Fund in August 2019 as arrears; and 

still, there was shortfall in utilisation of funds on CAMPA activities. 

2.3 Irregularities in financial management 

A number of irregularities were noticed in the area of financial management by the 

State Authority which have been discussed subsequently. 

2.3.1 Continued remittance of funds of ₹ 358.56 crore to National Authority 

As per the provisions of Section 3 (iii) of the Compensatory Afforestation Fund Act, 

2016, after establishment of State Fund, all money realised from user agencies (UAs) 

by such State towards compensatory afforestation, additional compensatory 

afforestation, penal compensatory afforestation, net present value, catchment area 

treatment plan or any other money for compliance of conditions stipulated by the 

Central Government under the provisions of the Forest (Conservation) Act, 1980 (69 of 

1980) were required to be credited to the State Fund.  

Audit noticed that the UAs continued to deposit the funds in the National CAMPA even 

after the creation of the State Fund (February 2019). Therefore, during the period 

February 2019 to March 2022, funds amounting to ₹ 358.56 crore were remitted by 

UAs into the bank account of the National Authority instead of into the State Fund as 

given in the Table 2.4. 

Table 2.4 Details of funds remitted to the National Authority 

Sr. No. Period Amount remitted to National Authority (₹ in crore) 

1 08/02/2019 to 31/03/2019 15.48 

2 01/04/2019 to 31/03/2020 88.83 

3 01/04/2020 to 31/03/2021 63.42 

4 01/04/2021 to 31/03/2022 190.83 

Total 358.56 

Source: Nodal Officer FCA 

The Department replied (December 2023) that due to ambiguity over the process of 

operating the account of State Authority, the existing process of depositing the 

                                                           
17 An officer not below the rank of CCF appointed by the State Government. 
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compensatory levies in the account maintained by the National Authority is being 

continued till a robust online mechanism is developed.   

However, the fact remains that the above remittance of funds into the bank account of 

the National Authority was contrary to the provisions of the Compensatory 

Afforestation Fund Act, 2016. 

2.3.2 Irregular utilisation of ‘Net Present Value’ Funds on development of Eco 

Parks/Nature Parks 

Annual Plan of Operations (APOs) for the years 2019-20 and 2020-21 were to be 

formulated in accordance with the provisions of CAF Act and CAF Rules notified by 

MoEF&CC in 2016 and 2018 respectively. Rule 5 of CAF Rules 2018 stipulates that 

the monies received towards Net Present Value (NPV) and Penal NPV shall be used for 

artificial regeneration, assisted natural regeneration, forest management, forest 

protection, forest and wildlife related infrastructure development (construction of 

residential and official buildings in forests for front line staff deployed for protection of 

forest and wildlife) wildlife protection and management, supply of wood and other 

forest produce saving devices and other allied activities. There was no provision for 

utilisation of NPV funds or other State Funds (except one per cent from CAT plans) for 

development of nature parks/eco parks.  

Audit noticed that during the years 2019-20 and 2020-21, an expenditure of ₹ 6.51crore 

was incurred on development of Nature/ Eco parks under the component “Development 

of degraded forest land” as shown in Table 2.5. 

Table 2.5: Details of expenditure incurred on development of Nature/ Eco Parks 

Component  Year 
No. of Eco/ Nature 

parks 
Expenditure (₹ in crore) 

Development. of degraded 

forest land 
2019-20 9 2.24 

Development of degraded 

forest land 
2020-21 16 4.27 

Total 25 6.51 

Source: APO’s and QPR’s of State Authority 

The above expenditure of ₹ 6.51 crore was irregular and contrary to the provisions of 

CAF rules. 

The Department stated (February 2023) that the expenditure was incurred on execution 

of plantation and various types of soil and moisture conservation works for 

development of degraded forest land. The reply was not acceptable as the expenditure 

was incurred on development of 25 Eco/Nature Parks instead of development of 

degraded forest land. 

2.3.3 Non-preparation of APOs for utilisation of funds realised from UAs of 

₹ 6.26 crore 

Scrutiny of files of the Nodal Officer, the State Authority showed that in two cases, 

namely (i) diversion of 81.7916 ha of forest land in favour of Director, Higher 

Education, HP (UA) (December 2018) for establishment of Satellite Campus of Central 
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university of HP at Dehra and (ii) diversion of 40.5084 ha of forest land in favour of 

ADM-cum-Deputy Director Admn. AIIMS Bilaspur (UA) (March 2019) for the 

construction of AIIMS at Bilaspur, additional conditions were imposed on the UAs by 

MoEF&CC while granting final approval. Against these additional conditions, both the 

user agencies deposited funds to the tune of ₹ 6.26 crore as detailed in Table 2.6. 

Table 2.6: Funds deposited by UAs 

(₹ in crore) 

Name of 

FCA 

proposal 

Date of 

deposit of 

funds by UAs 

Details of condition 

imposed by 

MoEF&CC 

Particulars of work 
Cost of 

works 

Satellite 

campus of 

Central 

University 

06/11/2018 

Maintenance of green 

cover in the diverted 

area and execution of 

site-specific soil and 

water conservation plan 

at the project cost. 

Site specific soil and water 

conservation 
3.51 

Maintenance of green cover 2.09 

Construction 

of AIIMS at 

Bilaspur 

06/02/2019 

Management of unused 

area within the diverted 

forest area as green 

cover, reclamation and 

maintenance (as green 

cover) of dumping sites. 

Site specific soil and water 

conservation 
0.39 

Green cover over reclamation 

site 
0.27 

Total 6.26 

Source: Nodal Officer FCA 

Audit noticed that these works were not included in any APOs submitted by the 

Divisions concerned although funds were deposited by the UAs in respect of these 

works.  Resultantly, the entire amount of ₹ 6.26 crore remained idle with the State 

Authority. Thus, non-inclusion of these works in the APOs resulted in non-compliance 

with the additional conditions stipulated in the MoEF&CC approval. Thus, though the 

money was demanded and collected for specific measures, no work was undertaken 

even after funds were received.  

The Department stated (December 2023) that the above works were not included in 

earlier APOs. However, work against Satellite campus of the Central University has 

been included in the APO for the year 2023-24 and the Circle/division, responsible for 

APOs for construction of AIIMS at Bilaspur, have been directed to expedite the matter 

of including the work in future APOs. 

2.3.4 Pending annual accounts 

Para 8 of State Authority notification (July 2009) stipulates that the State Authority shall 

maintain proper accounts and other relevant records and prepare an annual statement of 

accounts in such form as may be prescribed in consultation with the Accountant 

General concerned.  Further, the accounts of the State Authority, as certified by the 

Accountant General or any other person appointed by him in this behalf together with 

the audit report thereon and annual report, shall be forwarded annually to the State 

Government, the MoEF&CC and the National Authority by the State Authority. 

In view of the above, the Accountant General, Himachal Pradesh suggested the State 

Authority to prepare their accounts on the “Uniform Format of Accounts” applicable to 
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Central Autonomous Bodies, as the Uniform format of accounts prescribed for 

autonomous organisations was based on the double entry system of accounting. The 

Steering Committee decided (October 2012) that accounts of the State Authority would 

be maintained on double entry system.  

Audit noticed that the accounts upto the year 2018-19 were converted into double entry 

system while accounts for the years 2019-20 onwards were still pending for conversion 

into double entry system. 

It was also noticed that annual financial statements of the State Authority for the years 

2019-20 to 2020-21 had not been finalised. In the absence of the financial statements, 

the accuracy of the funds received, utilised and the financial position of the State 

Authority could not be verified in audit.  

The PAC, while discussing (August 2019) the report of the Comptroller and Auditor 

General of India on Social, General and Economic Sectors for the year ended 

31 March 2013 (Government of Himachal Pradesh), stated that as the annual accounts 

and financial statements were not prepared in time, the monitoring of working of the 

State Authority could not be carried out. The Department also intimated (August 2019) 

the PAC that a customised software was being prepared for conversion of accounts into 

double entry and after its operationalisation, CAMPA accounts would be prepared 

timely. However, it was noticed that the annual accounts of the State Authority were 

still not being prepared timely and conversion of accounts into double entry system was 

still pending (as of November 2023). 

The Department stated (February 2023) that accounts for the financial years 2019-20 to 

2020-21 are being converted into double entry system of accounting and the annual 

financial statements for these years will be finalised shortly and submitted to the 

Accountant General, Himachal Pradesh for certification. In further reply 

(December 2023), the Department stated that the annual accounts for the financial year 

2019-20 have been converted into double entry system and submitted to the Accountant 

General’s Office and observations of the AG are being attended to. The annual accounts 

for 2019-20 were awaited (December 2023). 

2.3.5 Non preparation of Annual reports as per the CAF Act/Rules 

Section 28 of the Compensatory Afforestation Fund Act, 2016 provides that the State 

Authority shall prepare its annual report, giving a full account of its activities during the 

previous financial year and forward a copy thereof to the State Government concerned, 

in such form and at such time, for each financial year, as may be prescribed.  The 

annual report of a State Authority shall, inter alia, provide for -  

(i) the number/location of each reforestation, afforestation and conservation activity; 

(ii) the amount and location of lands in hectares, cleared, conserved and planted in 

connection with the activity; and 

(iii) the amount of afforestation money collected and expended.  
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Further, Section 29 provides that the State Government shall cause the annual report 

and the audit report together with a memorandum of action taken on the 

recommendations contained therein to be laid as soon as may be after the reports are 

received before each House of the State Legislature.  

Audit noticed that the State Authority failed to prepare the annual report and present the 

same to the State Legislature from 2015-16 onwards, which was contrary to the 

provisions of the Compensatory Afforestation Fund Act, 2016. 

The Department stated (December 2023) that the annual reports upto the year 2016-17 

had been laid before the State Assembly and reports for the years 2017-18 and 2018-19 

had been sent to the Government of Himachal Pradesh for laying before the State 

Assembly.  

2.4 Conclusion 

The meetings of the State Authority were not held at prescribed intervals and the 

authority could not execute the CAs in the APOs as proposed, which resulted in 

backlog in carrying out of CA. Non-inclusion of two FCA cases in the APOs by the 

concerned divisions resulted in non-utilisation of funds realised from UAs. Despite the 

constitution of State Fund, the funds were still being remitted by UAs into the bank 

account of National Authority. Irregular expenditure was incurred on development of 

Nature/ Eco parks from NPV funds. Further, the Annual Accounts and Annual reports 

were in arrears.  

2.5 Recommendations 

The Department may consider 

• Holding the prescribed meetings of the State Authority and preparing APOs to 

ensure optimum utilisation of funds and timely execution of works under the State 

Authority. 

• Timely finalisation of Annual Accounts and Reports and maintenance of records 

prescribed under CAF Act and Rules. 





Chapter III 

Proposals for Forest Diversion under FCA 





  

27 | P a g e  

Chapter III  

Proposals for Forest Diversion under FCA 
 

This chapter includes audit findings related to delays in processing of proposals for 

diversion of forest land for non-forest purpose under the provisions of Forest 

Conservation Act 1980 and detailed analysis of CA in FCA cases between 2016-17 and 

2020-21 in the nine selected divisions. 

3.1  Status of proposals submitted between 2016-17 and 2020-21 under Forest 

Conservation Act, 1980 

During the period April 2016 to March 2021, 1,018 cases were submitted by various UAs 

(Hydro Electric Projects (HEPs), Roads, Educational Institutes, Hospital, Transmission 

lines etc.) to MoEF&CC for grant of forest clearances under FCA. In-principle approvals 

in 78 cases (eight per cent) and final approvals in 164 cases (16 per cent) were granted 

while 766 (75 per cent) cases were pending for in-principle approval. Year-wise details 

of the same are given in Table 3.1. 

Table 3.1: Details of year wise FCA cases 

Year in 

which 

cases were 

submitted 

by UAs 

Cases 

received 

In-principle 

approval 

between 

April 2016 

and March 

2021 

Final approval 

between April 

2016 and 

March 2021 

Rejected 

Pending 

with UAs for 

compliance 

Pending with 

State Forest 

Authorities/ 

Government 

1 2 3 4 5 6 7 

2016-17 2171 21 84 3 101 8 

2017-18 158 24 38 2 86 8 

2018-19 177 18 21 2 123 13 

2019-20 170 10 19 1 119 21 

2020-21 296 5 2 2 207 80 

Total 1,018 78 164 10 636 130 

Source: E-Parivesh, MoEF&CC 

Of the 766 pending cases applied for between 2016-17 and 2020-21 , it was observed that 

3792 (49 per cent) cases pertained to roads, 82 (11 per cent) to HEPs, 33 (four per cent) 

to Mining and Industries, 25 (three per cent) to Educational Institutes, 27 (four per cent) 

to Transmission lines, 22 (three per cent) to Drinking Water/ Irrigation, 15 (two per cent) 

to Sewerage treatment plants, three (one per cent) to Railways and 180 (23 per cent) to 

others3. 

                                                           
1  During the year 2016-17, 217 cases were received by the Department for processing under FCA, of 

which, in-principle approval to 21 cases and final approval to 84 cases respectively, was granted by 

MoEF&CC during April 2016 and March 2021; three cases were rejected and 93 cases were pending 

for approval during the period April 2016 and March 2021 and 16 cases were granted in principle 

and final approval after March 2021. Similar position is depicted for the years 2017 to 2021. 
2  Source: e-Parivesh website of MoEF&CC. 
3  These are miscellaneous kind of projects like parking, hospital, ropeways, aanganwadi centres etc. 



Performance Audit Report on Compensatory Afforestation in Himachal Pradesh 

28 | P a g e  

Further, out of 766 cases pending for approval during the period, 130 cases (17 per cent) 

were pending at different levels in the State Forest Department, while 636 cases 

(83 per cent) were in draft form4 pending at the level of UAs. 

As per Rule 6 of Forest Conservation Rules 2003, every User Agency (UA) that wants to 

use any forest land for non-forest purposes, shall make its proposal in the relevant Form 

(Part-I) appended to these rules to the Nodal Officer of the State Government concerned 

along with requisite information and documents, complete in all respects. The Nodal 

Officer after having received the proposal and on being satisfied that the proposal is 

complete in all respects and requires prior approval under section 2 of the Act, shall send 

the proposal to the DFO concerned within a period of ten days of the receipt of the 

proposal. If the Nodal Officer finds that the proposal is incomplete, he shall return it 

within a period of ten days to the UA and this time period and the time taken by the UA 

to re-submit the proposal shall not be counted for any future reference. 

A sample of 60 cases5 (out of 636) pending with the UAs were test checked by Audit. 

Out of these, 45 proposals6. were found to be incomplete by the Nodal Officer and sent 

back to UAs for addressing the shortcomings. In 25 proposals (out of the above 45), the 

UAs did not re-submit the proposal to the Nodal Officer and in the balance 20 proposals, 

though the UA resubmitted the proposal, the same were again found incomplete by the 

Nodal Officer and sent back to UA (and remained pending with them)  

Further, in the remaining 15 proposals7 (out of 60), the proposals were accepted by the 

Nodal Officer and forwarded to DFO concerned for further processing. However, the 

DFO found shortcomings in the proposal and sent them back to UAs for removal of 

shortcomings. This clearly indicates that in these 15 cases, incomplete proposals were 

accepted from UAs (shortcomings in Part-I). Thus, accepting of incomplete proposals by 

the Nodal Officer and their reversion later on from DFO to UAs had also resulted in 

inordinate delays in the processing of FCA proposals for grant of in-principle approval. 

Response from the Government is awaited (February 2024). 

3.1.1  Timeline for processing of FCA cases for in-principle approval 

After receipt of the proposal, the State Government is required to process and forward it 

to the Central Government (Regional office (RO) or ROHQ as the case may be) within a 

period of 180 days of receipt of the proposal. In cases where Central Government has 

granted General Approvals for diversion of forest land for the specified area in each case 

and for specified public utility services and critical/strategic defence infrastructure, 

approval under Forest Conservation Act is granted by the State Government. Timelines 

for processing of FCA cases at different levels is depicted in Chart 3.1. 

                                                           
4  Draft form – UA initially submits the proposal to Nodal Officer. If the Nodal Officer finds that the 

proposal is incomplete, the case is returned to UA in draft form. 
5  Hydel – nine (all private); Drinking water – one; Others – 22 (private - four); Roads – 23; School 

(one NGO/ one Private); Substation – one and Transmission line – one 
6  These 45 proposals were submitted by the UAs between April 2016 and December 2019. 
7  These 15 proposals were submitted by the UAs between October 2018 and November 2019. 
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Chart 3.1: Process and Timeline for processing of FCA cases at different levels 

 
Source: Parivesh: MoEF&CC’s web portal  

3.1.2  Delays in processing of in-principle approval  

During the period April 2016 to March 2021, 366 proposals8 were accorded Stage-I 

approval. Out of these, 344 cases were approved by the Central Government and 22 cases 

falling under General Approval9 category (public utility services and critical/ strategic 

defence infrastructure), were approved by the State Government.    

I. Out of the 344 cases approved by the Central Government, only 129 cases 

(38 per cent) were processed and forwarded to the Regional office within the stipulated 

time period of 180 days by the State Government. An average delay of 230 days per case 

in processing and forwarding of the remaining 215 cases (62 per cent) was noticed. While 

                                                           
8  This also includes cases which were submitted before April 2016. 
9  Central Government grants general approvals for diversion of forest land for specified public utility 

services and critical/strategic defence infrastructure subject to certain conditions. In these cases, the 

decision for diversion of the forest land or rejection is taken by the respective State/UT Government 

and a copy of the decision is forwarded to the MoEF&CC and its concerned Regional Office. 
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the delay was up to 365 days in 169 cases (79 per cent), the delay was more than 365 days 

and up to 1,416 days in remaining 46 cases (21 per cent).  

II. In 22 cases, where general approval was given by the Central Government, 

12 cases (55 per cent) were processed and forwarded to the State Government by the 

Forest Department within the stipulated time period of 180 days. An average delay of 

130 days per case in processing and forwarding of the remaining 10 cases (45 per cent) 

was noticed. While there was delay of up to 365 days in nine cases (90 per cent), there 

was a delay of 580 days in the remaining one case. 

The delay at different levels i.e. Nodal Officer FCA, DFOs, CCF/CFs and State 

Government is given in Table 3.2.  

Table 3.2: Delay in processing of FCA cases at different levels in all the Divisions 

Processing level 
Total No. 

of cases 

Cases 

processed 

within time 

(Percentage 

in bracket) 

Cases 

processed with 

delay 

Average 

delay in 

processing of 

cases (days) 

Nodal Officer to DFO 366 110 (30) 256  47 

DFO to CF/CCF 366 130 (36) 236  132 

CF/CCF to Nodal Officer 366 141 (39) 225 47 

Nodal Officer to State Government 366 25 (7) 341 85 

State Government to Regional 

Office 
344 316 (92) 28 20 

Source: Parivesh: MoEF&CC’s web portal  

As is evident from the Table 3.2, the delay at various levels of processing ranged between 

eight per cent (from State Government to Regional Office) and 93 per cent (from Nodal 

Officer to State Government). The average delay in processing of cases ranged between 

20 days (from State Government to Regional Office) and 132 days (from DFO to 

CF/ CCF).  

Chart 3.2 Cases processed with delay at various levels in all the Divisions 

 
Source: Parivesh: MoEF&CC’s web portal 
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3.1.2.1 Delays in processing of in-principle approval in the selected Divisions 

During the period April 2016 to March 2021, 89 proposals10 were accorded Stage-I 

approval in nine test checked divisions, out of which 82 cases were approved by the 

Central Government and seven cases falling under General Approval category (public 

utility services and critical/ strategic defence infrastructure), were approved by the State 

Government.   

I. Out of the 82 cases approved by the Central Government, only 33 cases 

(40 per cent) were processed and forwarded to Regional office within the stipulated time 

period of 180 days. An average delay of 287 days per case in processing and forwarding 

of the remaining 49 cases (60 per cent) was noticed. While the delay was up to 365 days 

in 35 cases (71 per cent), the delay was more than 365 days and up to 1,185 days in 

remaining 14 cases (29 per cent).  

II. In seven cases, where general approval was given by the Central Government, 

four cases (57 per cent) were processed and forwarded to the State Government by the 

Forest Department within stipulated time period of 180 days. An average delay of 84 days 

per case in processing and forwarding of the remaining three cases (43 per cent) was 

noticed.  

The delay at different levels i.e. Nodal Officer FCA, DFOs’, CCF/ CFs’ and State 

Government for the test-checked Divisions is given in Table 3.3. 

Table 3.3: Delay in processing of FCA cases at different levels in the selected Divisions 

Processing level 

Total 

No. of 

cases 

Cases 

processed 

within time 

(Percentage 

in bracket) 

Cases 

processed 

with delay 

Average delay in 

processing of 

cases (days) 

Nodal Officer to DFO 89 25 (28) 64  42 

DFO to CF/CCF 89 23 (26) 66  136 

CF/CCF to Nodal Officer 89 27 (30) 62  70 

Nodal Officer to State Government 89 9 (10) 80  73 

State Government to Regional 

Office 
82 76 (93) 6  21 

Source: Parivesh: MoEF&CC’s web portal  

As is evident from the Table 3.3, the delay at various levels of processing ranged between 

seven per cent (from State Government to Regional Office) and 90 per cent (from Nodal 

Officer to State Government). The average delay in processing of cases ranged between 

21 days (from State Government to Regional Office) and 136 days (from DFO to 

CF/CCF).  

  

                                                           
10  Out of these cases, 57 cases were submitted by the UAs between April 2016 and March 2021 and 

remaining 32 cases were submitted before April 2016. 
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Chart 3.3 Cases processed with delay at various levels in the selected Divisions 

 
Source: Parivesh: MoEF&CC’s web portal 

As about 68 per cent of the land in the State is legally classified as forest land, majority 

of development projects in the State have to seek approval under FCA. Thus, processing 

of FCA cases by the Department with huge delays resulted in depriving the intended 

beneficiaries of timely benefits of these projects/schemes, as well as timely initiation of 

CA activities. 

The Department, during the Exit Conference, accepted (January 2023) the audit 

observation and attributed the delay in processing of FCA cases to the cumbersome 

procedure of clearance, incomplete submission of proposals by UAs and slow processing 

of work in the Department. It was also acknowledged that due to online uploading of 

proposals/ correspondences on parivesh portal by the UAs, the clearance process of FCA 

proposals would be improved. 

Further reply is awaited (February 2024). 

3.1.3 CA in FCA cases between 2016-17 and 2020-21 in selected divisions 

In the nine selected divisions, a total of 58 (Appendix 3.1) cases were proposed and 

granted final approval between 2016-17 and 2020-21. These 58 cases were processed 

through parivesh website of MoEF&CC. 

An area of 458 hectares was diverted in these 58 cases as per details given in Table 3.4.  

Table 3.4: Details of area diverted and funds deposited  
(₹ in crore) 

No 

of 

cases 

Area 

diverted 

(ha) 

CA to 

be 

carried 

out 

(ha) 

CA 

amount 

deposited 

by UAs 

NPV 

(including 

Penal NPV) 

deposited 

by UAs 

Cost of 

CAT 

plans 

deposited 

by UAs 

CA 

carried 

out (ha) 

Expenditure 

incurred on 

carrying out CA 

and maintenance 

58 458 921 16.82 33.79 17.31 182 2.04 

Source: Divisional data 

As per the conditions stipulated in the final approval granted by MoEF&CC, CA is to be 

carried out within one to two years from the date of final approval. Thus, for the cases 
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approved between April 2016 and March 2019, CA was to be carried out before 

March 202111. 

Accordingly, there were 27 cases falling in the above period, for which CA was to be 

carried out before March 2021.  

Response from the Government is awaited (February 2024). 

3.1.3.1 Cases where CA was achieved 

Out of 27 cases against which CA was to be carried out before March 2021, 100 per cent 

CA was achieved in 13 cases and also in three cases (out of remaining 31 approved 

between April 2019 and March 2021). 

Table 3.5: Details of cases where CA was done 
(₹ in crore) 

No. of 

cases 

Area 

diverted 

(ha) 

CA to be 

carried out (ha) 

CA funds 

deposited by 

UAs 

CA 

carried 

out (ha) 

Expenditure incurred 

on carrying out CA 

and maintenance 

16 91 182 3.38 182 2.04 

Source: Divisional data 

It was also noticed that as per Final Approval granted by MoEF&CC, 12,206 trees 

(including 4,730 saplings) were felled against these FCA proposals, and the Department 

planted 2,00,200 plants as per the norms of compensatory afforestation (1,100 plants per 

hectare). 

3.1.3.2 Cases where CA was not carried out 

In the remaining 14 cases (out of 27), no CA has been carried out as per details given in 

Table 3.6.  

Table 3.6: Details of cases where CA was not done 
(₹ in crore) 

No. of 

cases 

Area diverted 

(ha) 

CA to be 

carried out 

(ha) 

CA funds 

deposited by UAs 

CA carried 

out (ha) 

Expenditure 

incurred on carrying 

out CA 

14 165 326 6.01 0 0 

Source: Divisional data 

Thus, it can be seen from the Table 3.6 that in more than 50 per cent of cases where CA 

was to be carried out before March 2021, no CA has been achieved even though funds 

for the same were deposited by the user agency and were available with the Department. 

It was also noticed that as per Final Approval granted by MoEF&CC, 2,081 number of 

trees were to be felled against these FCA proposals, however loss of trees could not be 

compensated due to non-carrying out of compensatory afforestation, which defeated the 

purpose of the FCA. 

Further, in three cases (involving 6.31 Ha12 of forest land) out of these 14 cases, where 

CA was stipulated on non-forest land, 6.71 Ha non-forest land was transferred/ mutated 

                                                           
11  For the purpose of uniformity, a period of two years from the date of final approval has been taken 

as grace period for carrying out CA. 
12  One case each of Chamba, Dharamshala and Kullu forest division having area 1.0284 ha, 1.6958 ha 

and 3.5863 ha respectively. 
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in favour of the Forest Department, hence loss of land was made good. However, the land 

was yet to be declared as Reserved Forest/ Protected Forest under the provisions of Indian 

Forest Act, 1927. This was in violation of the conditions imposed while granting Final 

Approval for diversion of forest land under the FCA. 

Response from the Government is awaited (February 2024). 

3.1.4 CA in FCA cases in selected cases 

In the nine selected divisions, out of these 27 cases, in which CA was due by March 2021, 

CA was not done in 14 cases. Thus, a total of 16 cases (including three cases for which 

CA was done despite the due date still away) constituted the audit sample for a 

360-degree analysis as discussed in succeeding paragraphs. 

3.1.4.1 Incomplete details of cases  

The details of these 16 cases as per the data provided by the Department are given at 

Table 3.7. 

Table 3.7: Details of cases for 360-degree analysis 

Division Proposal No. Proposal Name Category 

Date of 

receipt at 

nodal 

office 

Area to be 

diverted 

(in ha) 

Kullu 
FP/HP/VELE

C/23144/2016 

33/11KV 2x1.6 MVA Sub 

Station Lugvalley 

Village 

Electricity 
20-Dec-16 0.12 

Kullu 
FP/HP/Others

/34283/2018 

Helipad for disaster 

management and rescue and 

tourism 

Others 20-Jun-18 0.2356 

Dharams

hala 

FP/HP/Others

/23209/2016 

Bus Stand at Baba Baroh, 

District Kangra 
Others 28-Dec-16 0.4608 

Kullu 
FP/HP/Others

/18885/2016 

Daughter Booster Station for 

supply of CNG 
Others 11-Apr-16 0.7783 

Dharams

hala 

8B/HPB/09/1

2/2016 

HRTC Workshop at Nagrota 

Bagwan 
Others 16-Mar-15 0.9036 

Kullu 
FP/HP/ROAD

/18431/2016 
Link road to village Jathani Road 12-Mar-16 1.3226 

Kullu 
FP/HP/ROAD

/13036/2015 
Link road to village Chaklani Road 2-Jun-15 1.3796 

Kullu 
FP/HP/ROAD

/16051/2015 

Bhatgranmoud to Khadihar 

Road Km 0/00 to3/440 
Road 21-Oct-15 1.7118 

Kullu 
FP/HP/MIN/1

1411/2015 
M/s Paras Stone Crusher Mining 31-Mar-15 2.1754 

Kullu 
FP/HP/ROAD

/20697/2016 
C/O road from Soil to Tandla Road 9-Aug-16 2.39 

Seraj 
FP/HP/Others

/18285/2016 

Govt. Degree College 

Gadagusain,Distt Kullu .HP 
Others 5-Mar-16 2.8 

Seraj 
FP/HP/Others

/23885/2017 

Govt. College Sainj, Distt. 

Kullu, HP 
Others 8-Feb-17 3.1239 

Seraj 
FP/HP/ROAD

/20535/2016 

Construction of Talara Bridge 

to Panavi Road 
Road 19-Jul-16 4.148 

Kullu 
FP/HP/ROAD

/18373/2016 
Link road to Buai Road 9-Mar-16 4.514775 



Chapter III: Proposals for forest Diversion under FCA 

35 | P a g e  

Division Proposal No. Proposal Name Category 

Date of 

receipt at 

nodal 

office 

Area to be 

diverted 

(in ha) 

Kullu 
FP/HP/TRAN

S/16814/2015 

33kV D/C Transmission line 

from Bhanag to Prini in Distt. 

Kullu 

Transmissi

on Line 
16-Dec-15 10.9119 

Kullu 
FP/HP/ROAD

/21272/2016 

Two/Four Laning of Bajoura to 

Manali (From Km. 248.300 to 

Km. 310) section of NH-21 

under NHDP-IVB in the state 

of Himachal Pradesh 

Road 7-Sep-16 53.5242 

Source: Parivesh and Divisional data 

The corresponding entries on E-Green Watch13 portal, a monitoring mechanism devised 

by MOEF&CC to monitor CA cases, lists the following details against these projects: 

Table 3.8: Entries in E-Green Watch 

Division 
Project 

Year 
Proposal Name Purpose 

GPS 

ID 

Name of the 

UA 
Location 

Kullu 2017 
33/11KV 2x1.6MVA Sub 

Station Lugvalley 

Village 

Electricity 
19577 HPSEBL NA 

Kullu NA 

Helipad for disaster 

management and rescue and 

tourism 

Others NA NA NA 

Dharamshala NA 
Bus Stand at Baba Baroh, 

District Kangra 
Others NA NA NA 

Kullu NA 
Daughter Booster Station for 

supply of CNG 
Others NA NA NA 

Dharamshala NA 
HRTC Workshop at 

Nagrota Bagwan 
Others NA NA NA 

Kullu 2019 Link road to village Jathani Road 19576 HPPWD NA 

Kullu 2018 Link road to village Chaklani Road 19575 HPPWD NA 

Kullu 2018 
Bhatgranmoud to Khadihar 

Road Km 0/00 to3/440 
Road 19573 HPPWD 

Mandalgad 

Beat 

Kullu 2018 M/S Paras Stone Crusher Mining 19490 

PARTAP 

CRUSHERS 

MANALI 

NA 

Kullu 2018 C/O road from Soil to Tandla 
Constructio

n of road 
19605 

Himachal 

Pradesh 

Public Works 

Department 

NA 

Seraj 2019 
Govt.Degree College 

Gadagusain,Distt Kullu .HP 
Others 18296 NA 

Near 

Banogi 

Seraj 2019 
Govt. College Sainj, Distt. 

Kullu, HP 
Others 18961 NA 

Near Sainj 

town 

Seraj 2020 
Construction of Talara Bridge 

to Panavi Road 3 

Link to 

villages 
18496 NA 

Near 

Talara VII 

                                                           
13  The e-Green Watch is a web-based e-governance portal of MOEF&CC (developed by National 

Informatics Centre) that enables the temporal change detection for the effective online monitoring 

and evaluation of works in forestry sector undertaken by State CAMPA. The application is capable 

of showing the Compensatory Afforestation, Diverted Land, Plantations, other Plantations and 

Assets categories on the Google earth imageries and FSI portal. 
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Division 
Project 

Year 
Proposal Name Purpose 

GPS 

ID 

Name of the 

UA 
Location 

Kullu 2018 Link road to Buai 
Constructio

n of road 
19574 

Himachal 

Pradesh 

Public Works 

Department 

NA 

Kullu 2018 

33kV D/C Transmission line 

from Bhanag to Prini in Distt. 

Kullu 

Transmissi

on Line 
19590 HPPTCL NA 

Kullu NA 

Two/Four Laning of Bajoura 

to Manali (From Km. 248.300 

to Km. 310) section of NH-21 

under NHDP-IVB in the state 

of Himachal Pradesh 

Road NA NA NA 

Source: E- Green watch 

It was noticed that necessary details like location, FCA file no., notification order no. etc., 

were not updated by the Divisions concerned into the database though these details were 

required to be uploaded. In eight cases, even the name of the UA was not updated. Out 

of these 16 cases no information was uploaded for five cases on the portal. Thus, crucial 

information which could have linked the E-Green Watch data properly to the specific 

projects was not uploaded at all. This defeated the very purpose of establishing a 

transparent system in the form of the portal. 

Response from the Government is awaited (February 2024). 

3.1.4.2 Delay in processing of in-principle approval  

The issue of in-principle approval (IPA) is a time-bound process. As per the provisions, 

the project proposal needs to reach the Regional Office of MOEF&CC through the 

functionaries of the State government. A total of 180 days have been provided for this 

purpose of submission of rectified application to reach the regional office. The analysis 

of these 16 cases showed that there were considerable delays at various levels in 

processing of in-principle approval as detailed in Table 3.9. 

Table 3.9: Delays in granting IPA 

(In number of days) 

Sr. 

No. 
Proposal Name 

Date of 

IPA 

Total 

Delay 

Nodal to 

DFO 

DFO to 

CF 

CF to 

Nodal 

1 
33/11KV 2x1.6MVA Sub 

Station Lugvalley 
08-Jun-17 No Delay No Delay 52 No Delay 

2 
Helipad for disaster management 

and rescue and tourism 
02-Jul-18 No Delay No Delay No Delay No Delay 

3 
Bus Stand at Baba Baroh, 

District Kangra 
10-Mar-17 No Delay 2 No Delay 5 

4 
Daughter Booster Station for 

supply of CNG 
05-Jul-16 No Delay No Delay No Delay No Delay 

5 
HRTC Workshop at Nagrota 

Bagwan 
01-Dec-16 142 22 52 35 

6 Link road to village Jathani 28-Jul-17 162 47 129 10 

7 Link road to village Chaklani 23-Jun-17 62 38 26 90 

8 
Bhatgranmoud to Khadihar Road 

Km 0/00 to3/440 
28-Aug-17 144 1 36 92 

9 M/S Paras Stone Crusher 18-Aug-17 No Delay No Delay No Delay No Delay 
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Sr. 

No. 
Proposal Name 

Date of 

IPA 

Total 

Delay 

Nodal to 

DFO 

DFO to 

CF 

CF to 

Nodal 

10 C/O road from Soil to Tandla 03-Aug-18 276 36 213 73 

11 
Govt.Degree College 

Gadagusain,DisttKullu .HP 
16-Nov-18 286 16 252 60 

12 
Govt. College Sainj, Distt. 

Kullu, HP 
22-Feb-19 257 No Delay 183 73 

13 
construction of Talara Bridge to 

Panavi Road 
26-Dec-18 482 269 199 57 

14 Link road to Buai 22-May-17 166 189 1 4 

15 

33kV D/C Transmission line 

from Bhanag to Prini in Distt. 

Kullu 

26-Jun-18 575 24 267 17 

16 

Two/Four Laning of Bajoura to 

Manali (From Km. 248.300 to 

Km. 310) section of NH-21 

under NHDP-IVB in the state of 

Himachal Pradesh 

09-Jun-17 No Delay 4 4 37 

Negative figures showed that there was no delay in those cases. 

Source: MoEF&CC’s web portal Parivesh 

As can be seen from the Table 3.9, there was no delay in six cases including one private 

project of Stone Crusher, for which there was no delay at any stage till submission to the 

regional office. There was a delay in 10 other projects (all public projects) which ranged 

between 62 and 575 days with the average delay being 255 days. 

Response from the Government is awaited (February 2024). 

3.1.4.3 Issues in CA funds of selected cases 

After compliance with the conditions stipulated in the IPA, the projects were given the 

final approval. The amount of fund requirements for the project was analysed and is 

tabulated in Table 3.10. 

Table 3.10: Case wise CA done and expenditure incurred  

(Amount in ₹) 

Proposal Name 

Date of 

Final 

Approval 

Name of CA 

site 

Year of 

Plantation 

Area in 

division 

record 

(in ha) 

CA and 

maintenance 

and 

contingencies 

Expenditure 

incurred on CA 

(including 

maintenance) 

33/11KV 2x1.6MVA 

Sub Station Lug valley 
20-Nov-17 Baragarh III 2020-21 0.2             54,850                21,885  

Helipad for disaster 

management and rescue 

and tourism 

31-Aug-18 NA 2020-21 0.5        10,21,732                54,712  

Bus Stand at Baba 

Baroh, District Kangra 
05-May-17 CFS Danoa 2018-19 1             78,369             1,14,372  

Daughter Booster Station 

for supply of CNG 
22-Mar-17 

2/10 Patalsu 

C-IIb 
2018-19 1.56          3,17,500             1,78,420  

HRTC Workshop at 

Nagrota Bagwan 
02-Mar-17 

P.40 K CB 

Kareri 
2018-19 2          1,66,989             2,28,744  

Link road to village 

Jathani 
27-Feb-19 

Tarapur-III 

(Jathani) 
2020-21 2.66          3,15,609             2,91,068  

Link road to village 

Chaklani 
06-Feb-18 Tarapur-III 2020-21 2.76          3,27,474             3,02,010  

Bhatgranmoud to 

Khadihar Road Km 0/00 

to3/440 

01-Aug-18 2/42 C-IV 2020-21 3.5          3,79,928             3,82,984  
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Proposal Name 

Date of 

Final 

Approval 

Name of CA 

site 

Year of 

Plantation 

Area in 

division 

record 

(in ha) 

CA and 

maintenance 

and 

contingencies 

Expenditure 

incurred on CA 

(including 

maintenance) 

M/S Paras Stone Crusher 12-Nov-18 
2/10 Patalsu 

C-IIa 
2020-21 4.5          7,62,906             4,92,408  

Cons of road from Soil to 

Tandla 
14-Dec-18 Baragarh-III 2020-21 4.78          7,96,583             5,23,047  

Govt.Degree College 

Gadagusain,Distt Kullu 
17-May-19 31-Kanasar 2020-21 4.5          8,80,320             4,92,408  

Govt. College Sainj, 

Distt.Kullu 
29-Jul-19 Bhallan-III 2020-21 6.25          9,78,865             6,83,900  

Const of Talara Bridge to 

Panavi Road 
14-Jan-20 Bhallan-III 2020-21 8.296        21,02,410             9,07,782  

Link road to Buai 17-Dec-18 
Tarapur-III 

(Bhumteer) 
2020-21 9.03        10,71,410             9,88,099  

33kV D/C T/ line from 

Bhanag to Prini in Kullu 
02-Nov-18 

2/11 Kothi 

TichCIa 
2020-21 22        36,66,282           24,07,328  

Two/Four Laning of 

Bajoura to Manali (From 

Km. 248.300 to Km. 

310) section of NH-21 

under NHDP-IVB in  HP 

15-Sep-17 

Kukri Piche, 

Gura ka root 

and Matyani 

2018-19 108     2,26,23,300        1,23,52,176  

Total 182 3,55,44,527 2,04,21,342 

Source: Divisional data 

As can be seen from the APOs for the above projects, the Department claimed to have 

completed the plantation in 2020-21 and only the expenditure relating to maintenance 

was to be made. However, it was noted that FCA case wise expenditure figures were not 

available in the records, in absence of which case wise expenditure was computed by 

Audit on the basis of the approved norms. 

Response from the Government is awaited (February 2024). 

3.1.4.4 Incorrect uploading of data 

E-Green Watch is a web-based and user-friendly application that is transparent, reliable 

and accountable. It is an integrated e-governance portal that enables temporal change 

detection for effective online monitoring and evaluation of works in the forestry sector 

undertaken by State CAMPA. 

It requires the State Forest Department to upload the scanned copy of the map and GPS 

files of the diverted and CA lands in KML format. KML is a file format used to display 

geographic data in a tool such as Google Earth or Google Maps. The portal also requires 

the State Department to provide details of plantation works of various durations from first 

year to fifth year of operations along with the number of plants, area and species etc. 

Audit noticed that two different sets of KML files were uploaded. In 9 cases, the KML files at 

https://egreenwatch.nic.in/FCAProjects/Public/CALs/View_Download_CALand_KML.aspx 

showed CA sites which were in other states. In five cases, no information was available 

in the above link and in two cases though details of FCA cases were available, the KML 

file was not available as given Table 3.11. 
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Table 3.11: Cases of incorrect upload of polygons 

Division 
Project 

Year 
Proposal Name GPS ID 

Uploaded file 

name 

Location as 

per uploaded 

file 

State 

Seraj 2020 
construction of Talara 

Bridge to Panavi Road 3 
18496 CAL_18496.kml Batauli Chhattisgarh 

Kullu 2018 M/S Paras Stone Crusher 19490 CAL_19490.kml Kaspeti Road Uttar Pradesh 

Kullu 2018 Link road to Buai 19574 CAL_19574.kml Khumba Haryana 

Kullu 2018 
C/O road from Soil to 

Tandla 
19605 CAL_19605.kml Topchanchi Jharkhand 

Kullu 2017 
33/11KV 2x1.6MVA Sub 

Station Lugvalley 
19577 CAL_19577.kml ITI Rajpur Chhattisgarh 

Kullu 
NA 

Helipad for disaster 

management and rescue 

and tourism 

NA 
Not uploaded Not uploaded Not uploaded 

Dharamshala 
NA Bus Stand at Baba 

Baroh, District Kangra 

NA 
Not uploaded Not uploaded Not uploaded 

Kullu 
NA Daughter Booster Station 

for supply of CNG 
NA 

Not uploaded Not uploaded Not uploaded 

Dharamshala 
NA HRTC Workshop at 

Nagrota Bagwan 

NA 
Not uploaded Not uploaded Not uploaded 

Kullu 
2019 Link road to village 

Jathani 
19576 

CAL_19576.kml Jind Haryana 

Kullu 
2018 Link road to village 

Chaklani 
19575 

CAL_19575.kml 
Talwandi 

Rana 
Haryana 

Kullu 
2018 

Bhatgranmoud to 

Khadihar Road Km 0/00 

to 3/440 

19573 CAL_19573.kml Thurana Haryana 

Seraj 
2019 

Govt.Degree College 

Gadagusain, Distt Kullu, 

HP 

18296 CAL_18296.kml Sukhri Dabri Chhattisgarh 

Seraj 
2019 Govt. College Sainj, Distt. 

Kullu, HP 
18961 

File not 

available 
File not 

available 
File not 

available 

Kullu 
2018 

33kV D/C Transmission 

line from Bhanag to prini 

in Distt. Kullu 

 

19590 
File not 

available 
File not 

available 
File not 

available 

Kullu 
NA 

Two/Four Laning of 

Bajoura to Manali (From 

Km. 248.300 to Km. 310) 

section of NH-21 under 

NHDP-IVB in the state of 

Himachal Pradesh 

---- Not uploaded Not uploaded Not uploaded 

Source: E-Green watch 

It was further noticed that the Department could not provide any data regarding number 

of plants, area and species etc. Further, there were a separate set of KML files available 

at https://egreenwatch.nic.in/Public/Reports/View_Download_KML.aspx which showed 

different areas in the Kullu region. Both set of data were uploaded by the respective 

Divisional Forest Officers. 

The Department during the proceedings of PAC held in August 2019 to discuss the report 

of the Comptroller and Auditor General of India on Social, General and Economic 

Sectors for the year ended 31 March 2013 (Government of Himachal Pradesh), stated that 

data is being uploaded on E-Green Watch for concurrent monitoring and evaluation. 

However, audit observed that incorrect and misleading data is being uploaded on E-Green 
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Watch portal which defeated the objective of creating the portal besides reducing the 

information available for effective monitoring. 

Response from the Government is awaited (February 2024). 

3.1.4.5 Change in location of approved CA scheme during execution 

FCA guidelines identifies CA as one of the most important conditions stipulated by the 

Central Government while approving proposals for de-reservation or diversion of forest 

land for non-forest uses. For all such proposals, a comprehensive scheme for CA is to be 

formulated and submitted to MoEF&CC. The comprehensive scheme is to include the 

details of non-forest/ degraded forest area identified for compensatory afforestation, map 

of area to be taken up for compensatory afforestation, year wise phased forestry 

operations, details of species to be planted and a suitability certificate from afforestation/ 

management point of view along with the cost structure of various operations. CA scheme 

prepared and submitted by DFO is finally approved by the MoEF&CC. 

Out of 13 cases14, it was noticed that the site for carrying out CA was changed in six cases 

(46 per cent). The site at which CA was carried out was different from the sites for which 

a comprehensive CA scheme was formulated, approved and submitted to MoEF&CC. 

No comprehensive scheme for changed CA location as well as justification for their 

change was prepared by the Divisions. The change in location of CA was not approved 

by the competent authority and MoEF&CC was also not intimated of these changes. The 

details of the cases are tabulated in Table 3.12. 

Table 3.12: Cases of Change in CA sites 

Proposal Name 
Name of 

Division 
Name of CA site 

Name of Proposed CA 

Sites 

Daughter Booster Station for supply of CNG Kullu 2/10 Patalsu C-IIb 2/10 Patalsu C-5 

M/S Paras Stone Crusher Kullu 2/10 Patalsu C-IIa 2/12 Mathivan C-III 

C/O road from Soil to Tandla Kullu Baragarh-III Baragarh II 

Link road to Buai Kullu 
Tarapur-III 

(Bhumteer) 
PhatiBhalyani, Tarapur 

33kV D/C Transmission line from Bhanag to 

Prini in Distt. Kullu 
Kullu 2/11 Kothi TichCIa 2/10 Patalsu C-5 

Two/Four Laning of Bajoura to Manali (From 

Km. 248.300 to Km. 310) section of NH-21 

under NHDP-IVB in the state of Himachal 

Pradesh 

Kullu 

Kukri Piche, Gura 

ka root and 

Matyani 

BG-III, Hurang-III, 

Mandalgarh-III 

Source: Divisional data 

There was no evidence on record to show that a comprehensive scheme for changed CA 

location as well as justification for their change was prepared by the divisions as well as 

prior approval of the competent authority had been obtained for change in location of 

CA. This was irregular and contrary to the provisions of the FC Act, 1980 besides 

defeating the purpose of formulating a comprehensive site-specific CA scheme at the 

time of submission of FCA case. 

Response from the Government is awaited (February 2024). 

                                                           
14  Complete records were available for 13 cases out of 16 cases where CA was done. 
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3.1.4.6 Geographic Information System (GIS) evaluation of the sites 

Out of these 16 sites, four sites were evaluated with the help of Aryabhata 

Geo-Informatics and Space Application Centre (AGiSAC)15, for the purposes of 

Geospatial Studies on Compensatory Afforestation and Land Use Land Cover (LULC) 

in Reserved Forests16 (RFs)/ Demarcated Protected Forests17 (DPFs). The co-ordinates 

uploaded by the Department against these projects on the E-Green Watch portal were 

analysed and the results are given in Table 3.13. 

Table 3.13: Details of Plantations outside Open Degraded Forest  

(Area in ha) 

Name of Project 
Name of 

Division 

Total 

CA land 

Area under 

VDF/MDF 

Area 

under NF 

Area under 

ODF 

Construction of Talara 

Bridge to Panavi Road 3 
Seraj 8.3 0.00 5.57 2.73 

M/s Paras Stone Crusher Kullu 4.5 2.10 0.80 1.60 

Link road to Buai Kullu 9.03 0.00 8.36 0.68 

C/O road from Soil to 

Tandla 
Kullu 4.78 4.78 0.00 0.00 

Total 27 7 15 5 

Source: Geospatial Analysis of CA sites  

As can be seen, against the norms of carrying out the CA in Open Degraded Forest, the 

Department claimed to have carried out CA in non-forest and VDF/MDF. The project 

named “C/O road from Soil to Tandla” needs special mention as the said CA was carried 

out in complete dense green forest areas. 

This not only defeated the very purpose of MOEF&CC control and superintendence but 

also points to doubtful execution of the CA projects. 

The GIS analysis done by the agency showed that in case of “C/O road from Soil to 

Tandla”, the site selected was Baragarh III which was already completely under 

VDF/MDF at the time of site selection as shown in the image in Chapter VI 

(para no. 6.2.2.3) of the Report. It can be seen from the source that as of 2019, the area 

selected was already under VDF/MDF. 

The FSI 2019 image no. 4 of the CA Site in the Division Kullu, Range-Patlikuhl, 

Beat-Pankot confirms that 100 per cent of CA site fell under MDF.  The Satellite image 

no. 2 of the above site also shows 100 per cent green cover in the year 2020. 

Despite this, the Department claimed to have carried out CA in this forest area. This claim 

was fraught with the risk of misappropriation of funds claimed as spent in this case. 

                                                           
15  Nodal agency functioning under the aegis of H.P. Council for Science Technology and Environment 

(HIMCOSTE), Government of Himachal Pradesh to facilitate the use of spatial and geo-spatial 

technologies for planning and developmental activities in the State. 
16  Reserved Forest (RF) is an area notified under the provisions of India Forest Act 1927 or the State 

Forest Acts and having full degree of protection. In RFs all activities are prohibited unless permitted. 
17  Demarcated Protected Forest (DPF) is an area notified under the provisions of India Forest Act 1927 

or the State Forest Acts having limited degree of protection. In Protected Forests (PFs), any existing 

rights of individuals or communities are not affected. 
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Thus, in these four cases, though as per the original plan, the plantation was to be carried 

out only in Open Degraded Forest, only a small percentage was carried out in the Open 

Degraded Forest area and the rest was claimed to have been carried out in other areas. 

Thus, there was complete failure of internal control by the Department in these cases. 

While accepting the audit observations during the exit conference, the PCCF stated that 

forest areas having dense lantana probably would have been treated as Very Dense 

Forest/Moderately Dense Forest by FSI while studying satellite images. It was also stated 

that in many instances, KML files provided by the field staff did not match with the actual 

location/site of the plantation. The reply was speculative in nature as the FSI publishes 

biennial India State of Forest Report for the whole country, which is based on regular 

nation-wide mapping of forest cover and is accessed by a wall-to-wall mapping exercise 

using remote sensing followed by extensive ground truthing. Further, the KML files were 

called from the respective divisions and cross-checked with E-Green Watch for verifying 

their authenticity. 

Further reply is awaited (February 2024). 

3.1.4.7 Quality of sites  

GIS analysis of these four sites revealed that, two of the sites had signs of agriculture 

being carried out on these sites, which points to lack of monitoring by forest department 

in maintenance of CA sites. The carrying out of agriculture in CA sites is not a 

permissible activity under the Indian Forests Act 1927. The details have been shown 

below in Table 3.14. 

Table 3.14: Details of Encroachments inside CA sites 

(Area in ha) 

Name of Project 
Name of 

Division 
Shrubs 

Green 

cover 
Agriculture Grassland 

Total 

Area 

Construction of Talara Bridge 

to Panavi Road 3 
Seraj 0.25 5.87 1.30 0.88 8.30 

M/S Paras Stone Crusher Kullu 0.00 1.69 0.00 2.81 4.50 

Link road to Buai Kullu 0.00 4.12 1.29 3.63 9.04 

C/O road from Soil to Tandla Kullu 0.00 4.78 0.00 0.00 4.78 

Source: Geospatial Analysis of CA sites  

This showed that the claims of the Department about CA were different from the ground 

reality. It was also not clear as to how forest land was getting tilled without the knowledge 

of the Department. 

Response from the Government is awaited (February 2024). 

3.2 Conclusion  

The 360-degree analysis of these 16 cases showed incomplete data submission by the 

State Government. There were inordinate delays in processing of FCA cases for 

in-principle approvals. Once the final approval of MOEF&CC was obtained, the State 

Government changed the location of the sites on its own violating the basic tenets of the 

FCA 1980. Further, incorrect data (kml files) of CA sites was uploaded on E-Green watch 

portal, which could impact the decision making process at the State/Centre level.  CA 
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was being carried out outside the designated Open Degraded Forest and there were cases 

of encroachments in these CA sites.  

3.3 Recommendations  

The Department may  

• Take appropriate steps to remove delays in processing of in-principle approval. 

• Take steps to ensure correct uploading of data in the system. 

• Review the cases to take appropriate action against delinquent officials responsible 

for cases of deviations from the approved plans and investigate cases of possible 

misappropriation of funds. 

• Find ways to stop agricultural practices from the CA sites. 
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 Chapter IV 

Compensatory Afforestation Activities in Himachal Pradesh 

 

4.1  Introduction 

Compensatory afforestation is the process of planting trees to compensate for the loss of 

natural forests that have been cleared for development or other human activities. This is 

often done as a requirement by governments or other regulatory bodies as a way to offset 

the negative impacts of deforestation and promote reforestation. The trees planted during 

compensatory afforestation are typically chosen to be native species that are well-suited 

to the local environment and will provide ecological, economic, and social benefits. 

Compensatory afforestation is one of the most important requirements/conditions under 

the Forest Conservation Act, 1980 and rules thereunder. It requires prior approval of the 

Central Government for diversion of forest land for non-forest purposes and the purpose 

of compensatory afforestation (CA) is to compensate the loss of 'land by land' and loss 

of 'trees by trees'.  

4.1.1 Audit Universe and Sample of Compensatory Afforestation Cases  

As per data provided by the Nodal Officer, FCA, a total of 1,535 cases of CA were given 

final approval between 1 April 2006 and 31 March 2021 in the State of Himachal Pradesh 

and were at various stages of completion. These 1,535 cases were spread over 

37 Divisions in the State. 

Table 4.1: CA cases between 1 April 2006 and 31 March 2021 in HP 

Number 

of cases 

Area 

diverted 

(in Ha.) 

CA stipulated 

(Degraded Forest) 

(in Ha.) 

CA (Non-

Forest Land) 

(in Ha.) 

Penal 

CA 

(in Ha.) 

Total to be 

undertaken 

(in Ha.) 

CA 

achieved 

1,535 8,106 16,113 66 356 16,535 
Data not 

maintained 

Source: Nodal Officer FCA 

Nine1 (out of 37) Divisions were selected for PA by using stratified simple random 

sampling without replacement method using IDEA software. The details of cases in 

selected Divisions and audit sample are given in Table 4.2. 

Table 4.2: Position of CA cases in selected Divisions 

Total 

no. of 

cases 

Area 

diverted 

(in Ha.) 

Area of 

stipulated 

CA  

(in ha) 

No. of 

CA 

achieved 

cases 

Area 

of CA 

(in ha) 

No. of 

partial 

CA 

cases 

Area 

of 

CA 

(in 

ha) 

No. 

of no 

CA 

cases 

Area 

of 

CA 

(in 

ha) 

Total 

CA 

achieved 

(in ha) 

3832 2,572 5,2133 281 3,634 22 6504 80 663 4,284 

Source: Divisional data 

                                                           
1  Bharmour, Chamba, Chopal, Dharamshala, Kinnaur, Kullu, Kunihar, Nachan and Seraj 
2  These cases do not include 58 cases, which have been commented in Chapter III. 
3  4,284 (CA achieved) + 663 (Balance CA) + 268 (balance partial CA) = 5,215. In terms of CA 

achieved, there was excess CA done in one case (two hectare) 
4  CA Stipulated 918 Ha, CA achieved 650 Ha and Balance CA 268 Ha. 
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The status of CA conducted as per records of the nine selected Divisions in 383 cases 

(detailed in Appendix 4.1) is given below in Table 4.3. The audit of CA cases was 

conducted against the samples mentioned in Table 4.3. In the nine selected divisions, the 

Department was claiming CA ranging from a low of 69 per cent in Chopal to a high of 

98 per cent in Nachan. 

Table 4.3: Status of CA in nine selected Divisions 

          (Area in ha) 

Name of 

division 
Area diverted Stipulated CA 

CA carried out 

fully or partially 

(Per cent) 

CA not started at 

all (Per cent) 

Bharmour 245 523 475 (91) 48 (09) 

Chamba 288 570 546 (96) 24 (04) 

Chopal 124 299 206 (69) 93 (31) 

Dharamshala 67 150 144 (96) 06 (04) 

Kinnaur 863 1,646 1,255 (76) 391 (24) 

Kullu 241 529 390 (74) 139 (26) 

Kunihar 472 952 746 (78) 206 (22) 

Nachan 125 252 246 (98) 06 (02) 

Seraj 147 292 276 (94) 16 (06) 

Total 2,572 5,213 4,284 (82) 929 (18) 

Source: Departmental Data 

As can be seen from the Table 4.3, against the stipulated CA in 5,213 ha, CA was carried 

out only in 4,284 ha. Thus, there was a significant shortfall in CA activities in the selected 

divisions.  

Audit noticed 373 cases5 of non-compliance with the conditions imposed in the 

in-principle/final approval in the nine6 test-checked units. The cases of non-compliance 

of conditions are given in subsequent paragraphs. 

4.2 Deficiencies noticed in planning and execution of Compensatory 

Afforestation  

A number of deficiencies were noticed in respect of planning and execution stage of CA 

activities as detailed below: 

4.2.1 Non-identification of land banks for Compensatory Afforestation  

As per para 2.2 of Handbook of Guidelines issued under the Forest (Conservation) Act, 

1980, and MoEF&CC notification (November 2017) for diversion of forest land, the 

States and UTs shall create a land bank for CA for speedy disposal of the FC proposals 

under FC Act, 1980. In addition to non-forest land, degraded forest land with crown 

density up to 40 per cent under the administrative control of the Forest Department will 

be identified using satellite imagery and in consultation with Forest Survey of India and 

will be made available for CA. To expedite creation of land bank in a systematic manner, 

                                                           
5          75 cases of no CA, 200 cases of delayed CA, 77 cases of change in location, and 12 cases of short    

realisation and nine cases of miscellaneous issues. Some of the cases may have more than one issue 

involved. 
6  DFO Kinnaur – Two; DFO Kunihar – Three; DFO Bharmour – One; DFO Kullu – One; CCF 

Rampur – One; DFO Dharamshala – One; PCCF (HoFF) – One; APCCF R&T Sundernagar – One 

and DFO Nachan - One 
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a Committee under the chairmanship of the PCCF (HoFF) is to be constituted with the 

Chief Wildlife Warden and representatives of the Revenue Department in the State as 

members of the Committee. 

It was noticed that though there was a State-level Committee constituted (March 2018) 

for identification of land banks, only three meetings of the Committee could be held till 

November 2023 (one meeting in year 2018 and two in 2023) and it was only in 2023 

(vide Department reply in December 2023) that land bank of 1,792 hectares (in 

21 pockets) were identified for the first time for one project named Renukaji Dam project.  

However, the Department has not used any satellite imagery in consultation with the 

Forest Survey of India for the identification of the land banks as required under the 

guidelines. 

Thus, even after constitution of the committee, there was a very little progress in creation 

of a comprehensive land bank. 

Further reply is awaited (February 2024). 

4.2.2 Delay in carrying out of Compensatory Afforestation   

As per the conditions stipulated in the final approval, CA is required to be carried out at 

the stipulated CA site as per comprehensive CA scheme within a period of one to two 

years from the date of issuance of final approval.  

Audit noticed that against the stipulated target of carrying out CA in 5,213 ha in 383 cases 

in the selected Divisions, CA was not carried out in 75 cases7 (20 per cent) involving 

648 ha of forest (12 per cent) land. The delay in carrying out CA is given in Table 4.4. 

Table 4.4: Delay in carrying out of CA after date of final approval 

Particulars 
Delay range (in years) 

Up to two years Two to five Five to ten More than 10 years 

Number of cases 17 (22) 11 (15) 20 (27) 27 (36) 

Area (in Ha.) 223 208 108 109 

Source: Divisional data, Figures in bracket show percentage 

The delay in carrying out CA was upto five years in 37 per cent cases, five to ten years 

in 27 per cent of cases and more than 10 years in 36 per cent of cases. 

Audit noticed that in 69 cases8 (out of above 75 cases), funds to the tune of ₹ 6.79 crore 

were deposited in ad-hoc CAMPA for carrying out CA and its maintenance.  

Scrutiny revealed that due to non-carrying out of CA within the stipulated time period of 

one to two years after obtaining final approval, funds amounting to ₹ 15.51 crore9 would 

be required to carry out afforestation and maintenance as of March 2022. Continued delay 

in carrying out afforestation would result in further cost escalation. Non-carrying out of 

                                                           
7  CA was not carried out in 80 cases. However, as per final approval CA is to be carried out within a 

time period of one to two years from the date of grant of final approval. Out of 80 cases, a period of 

two years had elapsed for 75 cases. Thus, only 75 cases had been considered for calculating the 

delay in carrying out CA. 
8  Fund position was available for only 69 cases. 
9  Excluding Contingency and departmental charges and calculated as per norms of 2021-22. 
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CA defeated the purpose of the Act as the loss of land and trees could not be compensated, 

besides additional liability of ₹ 8.72 crore10 as detailed in Appendix 4.2 was created due 

to cost escalation. 

The DFOs Kullu and Nachan stated (January and February 2023 respectively) that the 

APOs for carrying out the remaining/ balance CA have been prepared and submitted to 

the State Authority. 

Further reply is awaited (February 2024). 

4.2.3 Delay in execution of Compensatory Afforestation in completed cases 

Delay in carrying out CA entails additional liability on account of increase in costs of 

plantation and their maintenance due to overall inflationary trends. With a view to address 

this issue, the Department notifies new CA rates every year for the purpose of recovery 

of CA costs from the UA. 

In the nine test-checked Divisions, CA over an area of 3,632 ha in 280 number11 of cases 

was completed as of March 2021, out of which, CA was completed within the stipulated 

time in 69 (25 per cent) number of cases over an area of 729 ha (20 per cent). For the 

remaining 200 cases12, there was a delay in carrying out of CA over an area of 2,866 ha 

(79 per cent), which ranged between one and 13 years.  

Table 4.5: Delay in execution of CA 

Particulars 
Delay range (in years) 

Up to two years Two to five Five to ten More than 10 years 

Number of cases (200) 85 (43) 65 (33) 45 (22) 05 (02) 

Area (in Ha.) (2,866) 984 457 1,140 285 

Source: Divisional data, Figures in bracket show percentage 

Audit noticed that in 19413 cases (out of 200 cases) funds to the tune of ₹ 27.04 crore 

were deposited in ad-hoc CAMPA for carrying out CA and its maintenance, against 

which an expenditure of ₹ 29.0714 crore was made. Thus, funds to the tune of ₹ 2.03 crore 

were utilised in excess of funds deposited by the UA.  

Further, to carry out balance maintenance against these cases, funds to the tune of 

₹ 12.87 crore15 (as detailed in Appendix 4.3) would be required. Delay in plantation 

resulted in delayed/ non-compensation of environmental loss, excess expenditure of 

₹ 2.03 crore and creation of liability of ₹ 12.87 crore for maintenance of these plantations. 

Response from the Government is awaited (February 2024). 

                                                           
10  Calculated at the rates of ₹ 65,450 for 2016-17, ₹ 83,126 for 2017-18, ₹ 87,485 for 2018-19, 

₹ 1,00,039 for 2019-20 and ₹ 1,09,424 for 2020-21 as notified yearly by the Himachal Pradesh 

Government.  
11  Total case- 383; CA not done- 80 cases; Balance cases- 303 (Partial CA-22 cases; complete CA- 281 

cases). CA completed in 281 cases, however one case in which CA was stipulated in terms of 

number of tall plants is excluded from the analysis in this para 
12         Figures of year of execution of CA for 11 cases having an area of 37 ha are still awaited. 
13  For which the fund position was available. 
14   As per norms prevalent during the year of plantation and maintenance. 
15        As per footnote number 10 above. 
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4.2.4 Change in location of approved Compensatory Afforestation scheme during 

execution 

FCA guidelines identify CA as one of the most important conditions stipulated by the 

Central Government while approving proposals for de-reservation or diversion of forest 

land for non-forest uses. For all such proposals, a comprehensive scheme for CA is 

formulated and submitted to MoEF&CC. The comprehensive scheme is to include the 

details of non-forest/ degraded forest area identified for compensatory afforestation, map 

of area to be taken up for compensatory afforestation, year wise phased forestry 

operations, details of species to be planted and a suitability certificate from afforestation/ 

management point of view along with the cost structure of various operations. CA scheme 

prepared and submitted by the DFO is finally approved by the MoEF&CC. 

In the nine test-checked divisions, CA was completed in 281 cases (out of 383 cases). 

Audit test-checked records of 108 (out of 281) cases and noticed that the site for carrying 

out CA was changed in 77 cases (71 per cent). The site at which CA was carried out was 

different from the sites for which a comprehensive CA scheme was formulated, approved 

and submitted to MoEF&CC.  

There was no evidence on record to show that a comprehensive scheme for changed CA 

location as well as justification for their change was prepared by the divisions as well as 

prior approval of the competent authority had been obtained for change in location of 

CA. This was irregular and contrary to the provisions of the FC Act, 1980 besides 

defeating the purpose of formulating a comprehensive site-specific CA scheme at the 

time of submission of FCA case. 

Response from the Government is awaited (February 2024). 

4.2.5 Short realisation of funds for raising Compensatory Afforestation 

The in-principle approval to UA for diversion of forest land for non-forestry purpose is 

granted on the condition that cost of CA at the prevailing wage rates as per CA scheme 

and the cost of survey, demarcation and erection of permanent pillars, if required on the 

CA land, is deposited by the UA in advance with the Forest Department. CA is to be 

carried out within one to two years of final approval.  

Plantations under CA are maintained for seven to ten years. As per the conditions laid 

down in the final approval granted to the UA, the scheme may include appropriate 

provision for anticipated cost increase for works scheduled for subsequent years.  

Scrutiny of records of Nodal Officer FCA/ CAMPA revealed that in 12 cases16 in the 

nine test-checked divisions, though the CA scheme was prepared as per the norms fixed 

by PCCF (HoFF) during the year in which in-principle approval was granted, however, 

the Department did not keep appropriate provision for anticipated cost increase for works 

scheduled in subsequent years, nor raised revised bill for raising of CA from the UAs. 

Audit recalculated the amount due from UAs for carrying out CA on the basis of norms 

of CA fixed by the Department and anticipated cost escalation and found that UAs were 

                                                           
16  In which final approval was granted between April 2016 and March 2021. 
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liable to pay a sum of ₹ 9.21 crore on account of CA (including contingency and all 

charges) against the amount of ₹ 5.92 crore which was deposited by the UAs. This 

resulted in under assessment and consequent short realisation of cost of CA to the tune 

of ₹ 3.29 crore17 as detailed in Appendix 4.4.  

There was nothing on record to show that any effort was made at the level of the 

Department to remedy the situation. 

Response from the Government is awaited (February 2024). 

4.2.6 Lack of proper co-ordination and internal controls 

Details of forest land diverted, and CA (Penal and additional CA) stipulated against each 

proposal were supplied by the Nodal Officer FCA; however, the status of CA achieved 

against the corresponding FCA case was not available with the Nodal Officer CAMPA. 

Nodal Officer CAMPA sought the information from the divisions; however, the 

information was still awaited as of November 2022. Thus, status of CA achieved against 

the stipulated target for the whole State could not be ascertained. Non-maintenance of 

FCA case wise data and the CA achieved thereagainst, shows absence of a monitoring 

mechanism to check the status of CA against a particular FCA case.  

Response from the Government is awaited (February 2024). 

4.2.7 Diversion of departmental charges 

The cost of raising new plantations and their maintenance as well as contingencies are 

deposited in CAMPA account. Departmental charges for implementation of CA scheme 

were fixed at the rate of 17.5 per cent of the total cost of CA by PCCF (HoFF) (May 2004) 

and the same are recovered from UA and deposited in government treasury as receipts of 

the Forest Department.  

Final approval under FCA was granted to 441 cases18 during the period April 2006 to 

March 2021. Audit noticed that in 36 cases (out of 441 cases) across two divisions19, 

departmental charges amounting to ₹ 0.74 crore (Appendix 4.5), were diverted to ad hoc 

CAMPA account instead of government treasury as receipts of Forest Department. This 

resulted in short credit of government receipts of departmental charges. 

Response from the Government is awaited (February 2024). 

  

                                                           
17  Calculated at the rates of ₹ 65,450 for 2016-17, ₹ 83,126 for 2017-18, ₹ 87,485 for 2018-19, 

₹ 1,00,039 for 2019-20 and ₹ 1,09,424 for 2020-21 as notified yearly by the Himachal Pradesh 

Government. 
18         58 cases in Appendix 3.1 and 383 cases in Appendix 4.1. 
19  DFO Kinnaur (one case) - ₹ 0.50 crore and DFO Chopal (35 cases) - ₹ 0.24 crore 
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4.3 Deficiencies noticed in Individual Compensatory Afforestation cases  

A number of deficiencies were noticed at the planning stage of CA as detailed below: 

4.3.1 Non/ Short recovery from UA for regeneration of open/ degraded forest 

areas  

(A) Rule 8 of Forest Conservation Rules 2003 stipulates that on receipt of a copy of the 

in-principle approval, the DFO shall prepare a demand note containing item-wise amount 

of compensatory levies such as cost of creation and maintenance of CA, NPV, cost of 

implementation of CAT plan or wildlife conservation plan etc. to be paid by the User 

Agency (UA) and communicate the same to the UA within ten days of the receipt of a 

copy of the in-principle approval. The UA shall within thirty days of receipt of the 

demand note from the DFO make payment of compensatory levies and submit a 

compliance report containing a copy of documentary evidence in respect of the payment 

of compensatory levies. 

Audit noticed that in-principle and final approval for construction of two Hydro Electric 

Projects (HEPs) was accorded in favour of M/s GMR and M/s JSW Energy Ltd under 

FCA,1980 by MoEF&CC as per details in Table 4.7.  

Table 4.7: Details of forest land diverted for HEP 

Name of 

Project 

Name of user 

agency 

Forest Area 

diverted in Ha 

Date of in-

principle approval 

Date of final 

approval 

Bajoli Holi HEP M/s GMR 75.304 Ha 08/07/2011 26/10/2012 

Kuther HEP 
M/s JSW Energy 

Ltd. 
61.4083 Ha 22/06/2011 11/01/2013 

Source: Divisional data 

As per condition no. 18 of the in-principle approval, the project proponent was required 

to bear the cost of regeneration of open, degraded forest equivalent to forest area being 

diverted in his favour.  

Audit noticed that even though the undertaking to bear the cost of regeneration of open 

degraded forest equivalent to forest area being diverted in favour of the project proponent 

was obtained from the UAs before final approval, neither was the open/degraded forest 

identified for regeneration nor was any scheme for the same prepared by DFO Bharmour. 

Audit calculated that ₹ 5.53 crore20 would be needed as per approved rates for 

regeneration of open, degraded forest equivalent to forest area being diverted in favour 

of the project proponent.  This was however not demanded nor realised from the user 

agencies as of October 2021. 

The DFO stated that the issue of realisation of funds had been taken up with the UAs and 

audit would be apprised of the outcome accordingly. The reply was not acceptable as the 

funds should have been realised from the UAs within 40 days of receipt of in-principle 

approval. 

                                                           
20  Including departmental charges of ₹ 0.81 crore, calculated on the basis of departmental norms for 

CA and anticipating that the works would be started from the year 2022-23. 
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(B) While granting final approval (July 2009) for the diversion of forest land for a 

transmission line in favour of M/s Jaypee Power Grid Limited (UA), MoEF&CC imposed 

an additional condition of plantation of Taxus Baccata21 over 50 hectares in consultation 

with the State Forest Department and to carry out the plantation under the supervision of 

the State Forest Department. 

The scheme for plantation of Taxus Baccata with an estimated expenditure of ₹ 1.86 crore 

was prepared (June 2015) and approved (September 2015) six years after the approval of 

the land diversion by the DFO Rampur. The UA was then requested (October 2015) to 

deposit ₹ 1.86 crore (₹ 1.60 crore with ad-hoc CAMPA and ₹ 0.26 crore with DFO 

Rampur as departmental charges). However, neither the cost of plantation nor the 

departmental charges were deposited by the UA. No records of follow up action for 

effecting this recovery from the UA were made available to audit. The project for which 

forest land was diverted was made operational in 2012.  

On being pointed out during audit, DFO, Rampur referred (August 2021) the matter to 

CCF Rampur regarding non-payment of funds by the UA and the need to revise the 

plantation scheme on the basis of current rates. He also stated that no person/ official 

posted in the Division had the technical knowhow to grow the nursery of Taxus Baccata 

and requested the CF to impart training to staff in this regard. 

Audit also observed that the scheme for CA prepared by DFO Rampur22 had not included 

contingency charges23 in the cost of CA (₹ 10.36 lakh) and had also short recovered 

₹ 1.81 lakh on account of departmental charges. Thus, an amount of ₹ 12.18 lakh is still 

to be recovered from the UA.  

Thus, failure of the Department to monitor the compliance of conditions stipulated in the 

approval was contrary to the provisions of the FC Act and led to non-recovery of charges 

from UA. Besides, the delay in recovery of plantation cost will lead to 

revision/enhancement of cost of plantation and non-achievement of intended benefits of 

the plantations. 

Further replies are awaited (February 2024). 

4.3.2 Non-implementation of Muck Rehabilitation Plan  

As per the guidelines, checklist and related information on FCA provided on the website 

of HP State Forest Department, while preparing an FCA case, if there is any activity in 

the project which involves digging of land, a muck disposal/management plan has to be 

prepared. The User Agency (UA) has to give an undertaking that muck management plan 

(plan) would be carried out by the UA and in case of non-implementation of the plan, it 

is liable to penalty/action. The guidelines also provide for development of dumping site 

i.e., construction of retaining walls and other structures as per requirement of the site. 

                                                           
21  Source of drug used for treating breast cancer 
22  Under condition no. 2 of the final approval, the DFO Rampur prepared this scheme for CA over 

223 ha. 
23  Five per cent of the CA charges. 
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The objective is to completely stop rolling down of the muck. Further, the dumping site 

should be located preferably five km from the river/stream/nala. 

Approval for diversion of 75.0606 ha of forest land for construction of Rohtang Tunnel 

in favour of Border Roads Organisation (UA) was accorded by MoEF&CC, GoI in 

May 2008. Condition number 4 of the above approval stated that the UA had to 

implement all the conditions of the Muck Rehabilitation Plan under the supervision of 

the State Forest Department at project cost. As per condition number 5, the dumping area 

was to be stabilised and reclaimed and plantation of suitable species was to be carried out 

over the dumping areas at the cost of the UA under the supervision of the State Forest 

Department. A detailed Muck Rehabilitation Plan costing ₹ 12.09 crore was approved by 

MoEF&CC in June 2007 while granting final approval in the above case. As per the Plan, 

approximately 15,07,700 m3 (9,10,000 m3 on South portal and 5,97,700 m3 on North 

Portal) of muck was to be generated during the course of the project. The total land for 

muck disposal on South Portal side was 16.2406 ha and 20.00 ha on the North Portal side. 

The site identified for disposal of muck generated during construction activities at the 

south portal was approximately 200 meters from the Solang Valley, 3.09 km from 

Palchan and 11.75 km from the South Portal on the western side of Palchan Solang 

Dhundi road. The Seri nala flowing beside the muck area is reported to be very turbulent 

during the rains. Therefore, in addition to protective measures to be provided for the muck 

area, it was also proposed to provide protection to the left slope of the nala. The entire 

muck disposal area was to be divided into grids having retaining structures for holding 

the muck. The muck was to be filled in the area in layers and compacted. Other civil 

works were to be carried out to arrest runoff and prevent scouring of the disposal area. 

On completion, the entire muck disposal area was to be provided with good earth on the 

top and dressed neatly and a suitable grass species was to be broadcast. Also, planting of 

suitable trees and shrubs of native species was to be carried out and maintenance of the 

same was to be done for seven years. Two nurseries in Kullu and Keylong Divisions were 

to be developed at the cost of the UA. As per the plan, plantations at both the North and 

South portal dumping sites were to be carried out during the 3rd and 7th years of project 

construction (cost to be borne by the UA).   

Further, various engineering works on both the muck disposal sites were to be constructed 

by the UA at its own cost prior to the start of muck dumping. Both civil engineering and 

biological works as per the plan and schedule were to be executed by the UA and the 

Forest Department was to provide technical guidance and monitor the effective 

implementation of the plan. The forest land diverted for muck dumping was only of 

temporary nature and was to be returned to the Forest Department after reclamation and 

rehabilitation.  

Scrutiny of records revealed that the tunnel was inaugurated in October 2020. During a 

meeting under the chairmanship of Chief Secretary held in October 2020, it was stated 

that the UA had given an undertaking to implement the plan and the rehabilitation and 

plantation plan would be implemented when the UA deposited the requisite funds with 

the Department. Further, as per the meeting regarding implementation of muck 
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rehabilitation plan held in November 2020 under the chairmanship of CF Kullu, no major 

works were carried out by the UA and the plan was to be revised w.r.t. corrections needed 

and recalculation of required works and budget in the present circumstances. The CF 

directed to carry out joint inspection of dumping sites by the forest officers and UA and 

to revise the plan and raise the bill for release of funds from the UA accordingly. It was 

also noticed that the information pertaining to implementation of the plan viz. the 

description of works executed by the UA and the Department w.r.t. the provisions of the 

plan; details of monitoring done by the Department during the implementation of the 

plan; number of inspections of dumping sites carried out by the Department; creation of 

proposed nurseries and status of carrying out plantations at the dumping sites was not 

available with DFO Kullu.  

A geospatial study and joint physical inspection (with the officers of HP Forest 

Department) of dumping sites on North and South portal of Rohtang tunnel was carried 

out. The results of the same are depicted below: 

i. Muck dumping was visible at the designated sites (Images 1 & 2). 

ii. Muck dumping sites at both the portals of the tunnel were located at the banks of 

the river/nala (Images 1 & 2). 

iii. In terms of civil work, only retaining walls on the banks of the river/nala to arrest 

the muck were visible, which too were not sufficient for covering the entire length 

of the dumping sites (Image 2). 

iv. No plantations were carried out for reclamation of dumping sites (Images 1 & 2). 

v. Temporary structures constructed by the UA were seen at the dumping sites 

(Images 1 & 2). 

vi. Parking of vehicles inside the dumping site at South Portal was also noticed. 

vii. Stalls and temporary sheds/ huts were also seen at the South Portal dumping site. 

Non-carrying out of plantations after completion of muck-dumping/ project, non-carrying 

out of civil works prescribed under the plan, use of dumping sites for parking and 

construction of temporary structures/ huts not prescribed under the plan inside the 

dumping site was in contravention of the final approval granted under FC Act 1980. The 

dumping sites were not selected at the preferred distance of five km from the river/nala. 

Besides, due to non-availability of retaining walls along the entire length of the dumping 

site, possibility of muck flowing back into the river/nala could not be ruled out. 
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Image 1 

 

Source: ESRI, Maxar, GeoEye-2020, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, 

IGN, and the GIS User Community 

Image 2 

 
Source: ESRI, Maxar, GeoEye-2020, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, 

IGN, and the GIS User Community 

Thus, in light of the above, the Department failed to select a suitable site at a preferred 

distance from the river/nala, implement/monitor the plan and take penal action against 

the UA for non-implementation of the plan. No plantations and civil works (except partial 

construction of retaining wall) prescribed under the plan were carried out by the 
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Department even after a period of 13 years since approval of the plan. It was also seen 

that the dumping site was being used for unauthorised activities like parking of vehicles 

and construction of temporary structures. Besides, no funds for implementation of the 

plan were provided by the UA as of April 2023. 

This was a failure on the part of the Department as considerable time had lapsed without 

any muck rehabilitation being undertaken by the UA.  

The DFO Kullu stated that the UA has been requested to undertake all measures for 

stabilisation and reclamation of dumping areas as per the Muck Rehabilitation Plan. The 

DFO Lahaul stated that matter regarding deposit of requisite funds for implementation of 

the plan and taking back possession of dumping sites has been taken up with the UA. 

The reply was not acceptable as the tunnel is under operation and the Department failed 

to implement the plan and reclaim the dumping sites which were temporarily handed over 

to UA and were to be returned to the Forest Department after reclamation and 

rehabilitation. 

Further reply is awaited (February 2024). 

4.3.3 Suspected fraud in use of funds 

 

The guidelines on State CAMPA issued by the MoEF&CC, GoI (August 2009) and 

Clause 4 (ii) of the Government of Himachal Pradesh Notification (August 2009) 

provides that receipt of all monies from user agencies towards Compensatory 

Afforestation, Additional Compensatory Afforestation, Catchment Area Treatment Plan 

or for compliance of any other condition(s) stipulated by the Central Government, while 

according approval under the Forest (Conservation) Act, 1980 shall be credited in the 

State CAMPA account24. Further, departmental charges @ 17.5 per cent on account of 

CA are government receipts and are to be deposited in the State Government account. 

A Utilisation Certificate (UC) is required and sought by the sanctioning authority to 

satisfy themselves that the Grant-in Aid, funds etc. are utilised for the purpose they are 

sanctioned and disbursed within the stipulated period, as well as there is no misuse, delay 

in use, improper use, of these funds by the utilising agency/utility/entity. UCs are a very 

important check to control the utilisation of funds by the implementing agencies. 

In-principle approval (March 2011) for diversion of 64 ha forest land for non-forest 

purpose was granted by MoEF&CC in favour of M/s Himachal Pradesh Power 

Corporation Limited (UA) for construction of 402 MW Shongtong Karcham Hydro 

Electric Project in Kinnaur division. As per condition number 15 of the approval, the 

Forest Department was required to regenerate equivalent amount of degraded forest area 

in addition to CA mentioned in condition number 1. As the UA did not have qualified 

manpower and control on forest area, they had deposited the funds with the Forest 

                                                           
24  As per Supreme Court orders dated 5th May 2006, Ad-hoc CAMPA was constituted, in which all 

the monies towards CA, ACA, PCA, CAT plan, NPV and any other condition imposed by 

MoEF&CC was credited. Funds to State CAMPA are released from Ad-hoc CAMPA on the basis 

of Annual Plan of Operations (APOs) prepared by the State CAMPA and approved by Ad-hoc 

CAMPA. 
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Department for compliance of the above condition. The Forest Department was required 

to implement the same and submit a compliance report.  

A CA scheme for regenerating equivalent amount of degraded forest area amounting to 

₹ 1.37 crore was prepared by the DFO Kinnaur for compliance of above condition. The 

UA deposited (April 2011) ₹ 1.37 crore for the same with the DFO Kinnaur as per details 

in Table 4.8. 

Table 4.8: Details of Additional CA in 64 ha 

Area for additional CA                                       64 ha    Cost of additional CA             ₹1,10,83,070 

Contingency charges @ five per cent 5,54,153 

Departmental charges @ 17.5 per cent 20,36,514 

Grand Total 1,36,73,737 

Source: Divisional data 

Audit requisitioned (November 2020) the details of the account in which the above funds 

were deposited by the Division and the status of regeneration of 64 ha of degraded forest 

area in compliance of the additional condition imposed by MoEF&CC. In reply, the DFO 

(November 2020) stated that funds received from the UA were deposited in HP State 

Cooperative Bank Limited, Reckong-peo and plantation over an area of 125 ha had been 

achieved by utilising an amount of ₹ 1.68 crore (including accrued interest). The DFO 

submitted a Utilisation Certificate (UC) to the UA in March 2018 regarding the utilisation 

of funds, certifying that he had satisfied himself that the conditions on which the Grants-

in-Aid was sanctioned had been fulfilled. He certified that the said UC was based on 

100 per cent checks by the Beat Guard, Block Officer and Range Forest Officer 

concerned and 50 per cent verification by Assistant Conservator of Forests and 

25 per cent random verification by DFO Kinnaur. 

Scrutiny of records (December 2020), however, revealed that the above funds were not 

deposited by the DFO in the National CAMPA account (excluding departmental charges 

of ₹ 0.20 crore which were to be deposited in State Government account). Departmental 

charges amounting to ₹ 0.20 crore were also not deposited in the State Government 

account (April 2011). The cashbook showing entries of the above funds was not made 

available to Audit. A term deposit of the above amount was made on 18th June 2011 in 

Himachal Pradesh State Cooperative Bank Limited Reckong-peo (Kinnaur) till 

17th October 2011, on which interest of ₹ 0.02 crore was earned. The trail of funds after 

the above period was not made available by the office and suddenly an amount of 

₹ 1.70 crore appeared in a new savings bank account of HP State Cooperative Bank, 

opened on 16th May 2017. It could also not be established whether the accrued interest of 

₹ 0.02 crore was included in the above amount. Due to lack of trail of funds, actual interest 

earned between 17th October 2011 and 15th May 2017 could not be ascertained in audit, 

especially when records of bank statements and cashbook were not available with the 
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office. Therefore, possibility of misappropriation of actual interest earned could not be 

ruled out.  

Non-deposit of funds in CAMPA account resulted in bypassing the mechanism of checks 

and balances of the Department as the funds were not routed through Annual Plan of 

Operations25 (APOs). 

Submission of UCs without incurring actual expenditure: It was further noticed that no 

regeneration of degraded forest land was carried out by the DFO26 against the additional 

condition imposed by MoEF&CC, and UCs without actual expenditure of ₹ 1.37 crore 

were submitted to the UA (February 2019), falsely claiming that checks were exercised 

at various levels by the office while utilising the funds for the intended purpose. As per 

UCs, plantations were shown to be carried out in 125 hectare of degraded forest area 

during 2016-17 (60 ha - ₹ 0.61 crore) and 2017-18 (65 ha - ₹ 0.76 crore) against the 

stipulated 64 hectares. Scrutiny of bank statements of the account opened in May 2017 

revealed that funds amounting to ₹ 1.71 crore were withdrawn from the account during 

2017-18 and there was no record of any withdrawals from the account in 2016-17. Thus, 

the office submitted UCs without incurring actual expenditure to the UA, though no 

regeneration of degraded forest land was carried out and the entire funds were withdrawn 

in 2017-18. 

Irregularities in maintenance of Cash Book: During subsequent audit (November 2021), 

a purported cash book regarding the above funds was produced to audit, in which the 

following discrepancies were noticed: 

(i) It was not signed by the Drawing and Disbursing Officer (DDO). 

(ii) The cash book only depicted the withdrawals made during the period 2017-18. 

(iii) There was no entry regarding the receipt of funds and interest earned.  

It appeared that the cash book was prepared after the issuance of the previous audit 

observation (November 2020).  

Unverified and irregular expenditure: During the audit (November 2021), the office 

produced bills and vouchers for utilisation of ₹ 1.71 crore on various activities, which 

were not related to regeneration of degraded forest area. The works regarding which the 

bills and vouchers were produced were not included in the APOs approved by the 

competent authority. Besides, scrutiny of bills and vouchers revealed the following 

discrepancies: - 

                                                           
25  An Annual Plan of Operation (APO) means the annual plan for physical activities and financial 

provisions approved by the National Authority or State Authority, which describes milestones, 

conditions for success and explains how, a strategic annual plan will be put into operation during 

the financial year. It provides a brief description, estimated cost, basis for cost estimation, agency 

identified for execution and time schedule of each activity to be executed from State Fund during 

the year. 
26  The fact was accepted by DFO in his reply dated 18th December 2021. 
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(a) Enclosure/Fencing of new plantation areas – An expenditure of ₹ 0.14 crore was 

booked against advance works on enclosure of new plantation areas27. However, 

no plantation was carried out in the areas in the subsequent years, thereby rendering 

the entire exercise as well as expenditure incurred on it as unfruitful and wasteful. 

No reliable documentation was available to prove the authenticity of these 

payments as has been highlighted in the para on cash book. 

(b) An amount of ₹ 0.30 crore was shown as paid to Sh. Baldev Singh, Contractor on 

account of construction of Gang Hut at Namgia; however, no administrative 

approval and expenditure sanction, tender documents, corresponding letter of 

award of work, estimates of work, entries in Measurement Book, bills and vouchers 

were found on record and the authenticity of the above payment could not be 

verified in audit. 

(c) An amount of ₹ 0.14 crore was shown as expended on purchase of various materials 

and ₹ 0.02 crore was shown as expended on exposure visit of field staff without the 

approval of the competent authority. It was noticed that the said bill claimed that 

the staff stayed at the Hotel Le Grand Regency during their stay in Ahmedabad 

(January 2018). The invoice for the exposure visit was of ₹ 2.50 lakh while only 

₹ two lakh was paid. The invoice was devoid of any applicable tax. There was 

nothing on record for reduction of the amount by ₹ 50,000 and the list of officials 

who went on this tour. No post-tour visit report was available on record. It was also 

not clear as to why instead of TA/DA, all-paid tour was contemplated. Existence 

of the hotel and authenticity of expenses could not be verified in audit. 

(d) An amount of ₹ 0.34 crore was shown as expended on miscellaneous items and 

only Actual Payee Receipts of the above expenditure were placed on record. No 

bills/vouchers; sanction orders and name of work/scheme against which these were 

sanctioned, were available with the office. A sum of ₹ 0.67 crore was disbursed 

through cheques; however, no records (bills/vouchers, sanctions, APRs) were 

found on record.  

(e) ₹ 0.10 crore were shown expended on Soil and Moisture Conservation works 

without approval from competent authority. 

TDS deducted but not paid to the credit of Central Government: Further, as per 

Section 201 of the Income-tax Act 1961, if a deductor fails to deduct tax at source or after 

deducting the same fails to deposit it to the Government’s account then he shall be 

deemed to be an assessee-in-default and liable to pay simple interest as follows:- 

(i) at one per cent for every month or part of a month on the amount of such tax from the 

date on which such tax was deductible to the date on which such tax is deducted; and 

(ii) at one and one-half per cent for every month or part of a month on the amount of such 

tax from the date on which such tax was deducted to the date on which such tax is actually 

paid. 

                                                           
27  Digging of pits and closure of plantation area by fencing 
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Besides, penalty of an amount equal to tax not deducted or paid could be imposed 

under Section 271C. Further, as per section 276B of the IT Act, if a person fails to pay to 

the credit of the Central Government, the tax deducted at source by him, he shall be 

punishable with rigorous imprisonment for a term which shall not be less than three 

months but which may extend to seven years and with fine. 

Audit noticed that an amount of ₹ 0.24 lakh was deducted as TDS from 28 payments 

made from the above amount, however the same was not paid to the credit of the central 

government.  

Progress/compliance report of the aforesaid scheme of regeneration was also not sent to 

MoEF&CC/ PCCF (HoFF), which was not only contrary to the provisions of the FCA 

approval but also points to the fact that the higher officers of the Department were not 

aware of the non-compliance of conditions imposed by the MoEF&CC. 

In reply to the audit observation, the DFO Kinnaur while admitting to the audit findings 

stated that the funds were kept at Division level to carry out penal CA due to lack of 

knowledge of guidelines. The departmental charges amounting to ₹ 0.20 crore had been 

deposited into Government treasury (December 2021) after being pointed out by audit 

and contingency charges would be deposited into CAMPA account. The DFO further 

stated that ex-post facto sanction would be taken from competent authority for utilisation 

of interest amount. 

The document submitted with the reply of the Department regarding deposit of 

departmental charges on the basis of the audit observation showed that the departmental 

charges of ₹ 0.20 crore were deposited by various contractors from their own sources. 

This raises suspicion regarding collusion between the office and contractors. 

The DFO also admitted to the submission of fake UCs and further stated that the UC was 

submitted to UA in advance, as the CA work was to be taken up for which material was 

also purchased. Other works/activities (soil and moisture conservation, construction etc.) 

were executed keeping in view the local public demand beyond the APO. It was also 

stated that the regeneration of degraded forests would be carried out during the years 

2022-23, 2023-24 and 2024-25 free of cost for which barbed wire and fence posts have 

already been purchased. 

The reply itself was an admission of the gross irregularities committed by the 

Department. It is also pertinent to mention here that false/ misleading reply regarding 

utilisation of funds and fulfilment of condition of regeneration of degraded forest land 

imposed by MoEF&CC was furnished to audit in November 2020. Despite lapse of 

considerable time and the issue being pointed out in subsequent audits, no investigation 

has been carried out by the Department, which shows lack of seriousness on its part.  

Thus, the Department failed to ensure compliance of additional condition imposed by the 

MoEF&CC for compensation of environment loss by regeneration of degraded forest 

land. Besides, in the light of all the above-mentioned pointers viz. non-deposit of funds 

in National CAMPA, non/improper maintenance of cash book, submission of UCs 

without incurring actual expenditure, lack of trail of funds, expenditure not routed 
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through APOs, submission of false/ misleading replies to audit and non-production of 

bills/vouchers, chances of misappropriation of the above funds could not be ruled out. 

In the exit conference, the Department took cognisance of the seriousness of the matter.  

A letter was issued in March 2024 to the Principal Chief Conservator of Forests (HoFF), 

requesting a detailed investigation and response. Following this, the Department 

conducted a preliminary enquiry through the APCCF (M&E) and submitted their report 

to this office in April 2024. The preliminary enquiry report confirmed that prima facie, 

the observations of the Audit seemed to be correct in view of the guidelines on State 

CAMPA issued by MoEF&CC. It was also stated that the Additional PCCF (M&E), O/o 

the Pr. CCF(HoFF), HP had been directed to conduct a detailed enquiry and submit a 

report.  

The final report was awaited (June 2024). 
 

4.3.4 Non-Compliance of conditions stipulated in land diversion case  

Approval for diversion of forest land for limestone mining in favour of M/s Jaypee 

Himachal Cement Limited (UA 1) was granted in December 2005, June 2006 and 

November 2014. Similarly, approval for diversion of land in favour of M/s. Ambuja 

Cements Limited (UA 2) was granted in November 2013. As per the conditions imposed 

by the MoEF&CC, the UAs were required to: 

i. Ensure demarcation of boundary of Safety Zone (7.5 meter strip all along the 

outer boundary of the mining lease area) and to maintain it as green belt28. 

ii. Carry out afforestation on degraded forest land to be selected elsewhere, 

measuring one and a half times the area of Safety Zone at the project cost under 

the supervision of the State Forest Department. 

The length of the mining lease boundary was 11 km29 in respect of UA1 and 19.57 km in 

case of UA2. UA1 proposed to create safety zone (and maintain it as green belt) itself. In 

case of UA2, the length of the mining lease boundary was wrongly calculated as 

4.54 km30 and accordingly an amount of ₹ 11.08 lakh was deposited (March 2015) by it 

for creation of safety zone (and maintain it as green belt). Audit however, noticed that 

the safety zone along the outside boundary of the mining lease area was not created by 

UA1 and the Department in case of UA2 which was contrary to the conditions stipulated 

in the final approval. Further, Audit reassessed the amount required for creation of safety 

zone31 in case of UA2 and found that an amount of ₹ 1.03 crore would be required for 

the same at 2022-23 norms.  

                                                           
28  UA1 – June 2006 (final approval) and UA2 – November 2013 (in-principle approval) 
29  Area of safety zone – 11,000*7.50 = 8.25 ha and area for afforestation in degraded forest area – 

1.5*8.25 = 12.38 
30  By considering only length of the mining lease which was touching forest boundary instead of the 

whole boundary of mining lease. 
31  On the basis of total length of mining lease boundary of 19.57 km as per 2021-22 plantation norms. 

Area of safety zone – 19,570 * 7.50 = 14.68 ha and area for afforestation in degraded forest land – 

1.5 * 14.68 = 22.02 ha 
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Funds to the tune of ₹ 5.21 lakh and ₹ 3.65 lakh were deposited by UA1 and UA2 

respectively with the DFO to carry out afforestation on degraded forest land. However, 

no plantation had been carried out as of March 2021. Audit recomputed the cost of 

afforestation at present norms and found that ₹ 31.12 lakh and ₹ 55.38 lakh would be 

required to carry out afforestation in respect of UA1 and UA2 respectively. 

It was also noticed that UA2 was required to undertake gap planting and soil and moisture 

conservation activities to restock and rejuvenate the degraded open forests, if any, located 

in the area within 100 meters from the outer perimeter of the mining lease. UA2 deposited 

₹ 5.72 lakh with the DFO, which were kept by the office in its own account which was 

contrary to the CAMPA rules. Further, out of the above funds, only an amount of 

₹ 2.00 lakh had been expended and the balance funds were still lying with the office as 

of October 2022 which indicated non-compliance of the above condition of MoEF&CC. 

Thus, additional funds of ₹ 92.38 lakh (₹ 1.03 crore - ₹ 11.08 lakh) would be required 

from UA2 to create safety zone (and maintain it as green belt) at present cost. Besides, to 

carry out afforestation in one and a half times the degraded forest area, additional funds 

to the tune of ₹ 77.64 lakh32 would be required.  

The DFO stated that while, UA1 had started the work of creation of safety zone, in case 

of UA2 it will be created by utilising the already deposited funds. It was also stated that 

afforestation will be carried out during the year 2023-24.  

The reply was not acceptable as the conditions of creating safety zone in 22.93 ha and 

carrying out plantations in 34.40 ha degraded forest area (since June 2006 in case of UA1 

and November 2013 in case of UA2) remained unfulfilled, besides creating a liability of 

₹ 1.70 crore (₹ 92.38 lakh + ₹ 77.64 lakh) to carry out the above activities at prevailing 

rates. 

Further reply is awaited (February 2024). 

4.3.5 Non-realisation of penalty of ₹ 3.29 crore  

FC Act provides for penal provisions in cases of violation /non-compliance of conditions 

imposed by MoEF&CC while granting approval for diversion of forest land. The penalty 

is imposed on the recommendation of the APCCF Regional office in whose jurisdiction 

the alleged violation has occurred. In cases, where the offence is proved, penalty shall be 

imposed for violation committed over forest area without approval equal to twice the 

normal NPV. However, in case of public utility projects of the government the penalty 

shall be 20 per cent of the penalty proposed above. 

Audit noticed that final approval for diversion of 25 hectare of forest land in Chakban 

Khaniyara for slate mining was accorded by MoEF&CC in favour of Industries 

Department (UA) in October 2002. MoEF&CC (October 2006) stipulated that NPV of 

diverted forest land was to be charged in cases where in-principle approval was granted 

before 30th October 2002, and for which final approval has either been granted on or after 

30th October 2002, or shall be granted thereafter. 

                                                           
32  UA1: ₹ 31.12 lakh – ₹ 5.21 lakh = ₹ 25.91 lakh and UA2: ₹ 55.38 lakh– ₹ 3.65 lakh = ₹ 51.73 lakh 
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MoEF&CC (January 2014) directed the State Forest Department to realise the NPV of 

25 hectare of forest land diverted in favour of UA before 31st March 2014. In case of 

non-realisation of NPV, the final approval accorded under FCA, 1980 was to be revoked 

and all non-forest activities undertaken in forest land stopped by State Government, till 

the NPV is realised from the UA and transferred to ad-hoc CAMPA. It was noticed that 

the cost of NPV of ₹ 1.64 crore as recoverable in the proposal was deposited by the UA 

in March 2018 in ad-hoc CAMPA account after a lapse of four years and mining 

operations continued in violation of MoEF&CC. On account of violation of the 

conditions imposed by MoEF&CC for four years, the UA was liable to pay penalty equal 

to twice the normal NPV amounting to ₹ 3.29 crore (double of ₹ 1.64 crore). 

The DFO stated that a letter has been issued to the Mining Officer, Kangra (a subordinate 

office of UA) for deposit of penalty as pointed out by Audit.  

Further reply is awaited (February 2024). 

4.3.6 Non fulfilment of conditions of approvals and irregular diversion of fund 

An additional condition for establishing a 500 hectare high altitude transition zone 

plantation to study the effect of global warming was imposed by the Government of 

Himachal Pradesh on M/s Jaypee Power Grid Limited (UA) to compensate for the loss 

of a large number of trees33. An amount of ₹ 2.00 crore was deposited by the UA in four 

equal instalments of ₹ 0.50 crore during the period June 2009 to May 2012 with the 

APCCF-cum-Nodal Officer FCA in compliance of the above condition. 

A project implementation plan titled ‘High Altitude Transition Zones (HATZs) in 

Himachal Pradesh: Long term studies to assess the effects of global warming and trials 

to rehabilitate degraded sites in this zone’ was prepared by the HP Medicinal Plants 

Society in 2011 at a cost of ₹ two crore which was deposited by the UA. APCCF 

(Research and Training) Sundernagar was designated as project leader and HP Medicinal 

Plants Society functioning under the above office was the executing agency for 

implementation of the project. As per the project report, the project was to be completed 

by March 2016 by dividing the project into two sub projects. The objectives of the project 

were to lay five permanent plots in high altitude transition zones to assess and monitor 

on a long-term basis the impact of climate change; to complete ecological and floristic 

baseline studies in these permanent plots; establishment of nurseries of key species of 

high-altitude transition zones and rehabilitation trials in 200 ha of degraded sites in this 

zone. 

An amount of ₹ 2.22 crore was released to APCCF during the period 2009-10 to 2017-18 

by the PCCF (HoFF) for creation of HATZ. 

Scrutiny of records revealed that the above project implementation plan prepared by HP 

Medicinal Plants Society was not implemented. Instead, an MoU was signed by HP 

Medicinal Plants Society with the Himalayan Forest Research Institute (HFRI) in 

August 2012 (1st phase) and in July 2018 (2nd phase) for field survey in permanent plots, 

                                                           
33  Total 16,758 – 12,154 in Kinnaur Division and 4,604 in Rampur Division 
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floristic survey including preparation of enriched floristic profiles permanent plots, 

standardisation of nursery techniques of high-altitude species including collection of 

germplasm for multiplication etc. An amount of ₹ 21.00 lakh was released to HFRI for 

implementation of 1st phase. The 2nd phase was signed for ₹ one crore and the project was 

to be completed by July 2025. An amount of ₹ 59.80 lakh has been released to HFRI 

during the implementation of 2nd phase.   It was further noticed that the Department did 

not carry out any plantations in the HATZs and neither were any plantation targets were 

fixed in the MoUs signed with HFRI. 

It was also noticed that ₹ nine lakh were released to DFO Kullu for plantation in 

10 hectares during 2011-12 to 2013-14, however as per information provided by the 

office of APCCF, no plantations have been carried out under the project.  

An amount of ₹ 11.03 lakh was also spent by the office of APCCF, out of which 

₹ 5.12 lakh was spent on hiring of research fellows for implementation of various 

components of HATZs. The details of the remaining expenditure were not made available 

to Audit. 

Thus, even after incurring an expenditure of ₹ 1.01 crore, the Department could not carry 

out any plantation under HATZs and the additional condition of establishing a 500 Ha 

HATZ to study the effect of global warming remained unfulfilled. 

Audit noticed that Additional Chief Secretary (Forests) to the Government of Himachal 

Pradesh allocated ₹ 50 lakh each (October 2017) to Natural Resource Management 

Training and Development Society (NRMTDS)34 for training and HP Eco-tourism 

Society (HP EcoSoc) for development of Eco-tourism sites in the state from HATZs 

funds. 

Consequently, PCCF transferred the above funds to NRMTDS and HP EcoSoc in 

January 2018. The balance funds of 1.69 crore (including interest) were transferred to 

HPMPS for implementation of HATZ project. 

It was also noticed that NRMTDS further released ₹ 25.00 lakh each to HP Forest 

Academy (HPFA) Sundernagar and Forest Training Institute (FTI) Chail. ₹ 25.00 lakh 

was expended by HPFA on purchase of new bus (₹ 18.80 lakh) and upgradation and 

maintenance of hostels (₹ 6.20 lakh), whereas the entire amount of ₹ 25.00 lakh was 

utilised by FTI on purchase of two new buses.   

The APCCF stated that the funds to NRMTDS and HP EcoSoc were allotted as per the 

directions of the Administrative Department and plantations will be carried in a phased 

manner and the concerned CF/CCFs have been asked to prepare APOs in this regard. 

The reply was not acceptable as an amount of ₹ one crore was diverted from the funds 

allocated for establishment of HATZ to the above-mentioned societies for other purposes, 

even though HATZs could not be established even after a period of 12 years. 

Further reply is awaited (February 2024). 

                                                           
34  A society to manage the Forest Training Institutes of HP State Forest Department. 
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4.3.7 Non-deposit of funds deposited by user agencies into CAMPA account 

The guidelines on State CAMPA issued by the MoEF&CC, GoI (August 2009) and 

Clause 4 (ii) of the Government of Himachal Pradesh Notification (August 2009) 

provides that receipt of all monies from user agencies towards Compensatory 

Afforestation, Additional Compensatory Afforestation, Catchment Area Treatment Plan 

or for compliance of any other condition(s) stipulated by the Central Government, while 

according approval under the Forest (Conservation) Act, 1980 shall be credited in the 

State CAMPA account. 

Rule 2.2 (i) and (ii) of HPFR 1971 Vol.– I stipulates that every officer receiving money 

on behalf of the Government should maintain a cash book in form HPFR I and all 

monetary transactions should be entered in the cash book as soon as they occur and 

attested by the head of the office in token of check.  

Audit noticed that funds amounting to ₹ 19.27 lakh were lying in a savings account of 

State Bank of Patiala as of June 2021.This also included funds amounting to ₹ 5.72 lakh 

received from M/s. Ambuja Cements in 201435 on account of compliance of conditions 

imposed by the MoEF&CC. It was further noticed that no cashbook of the above amount 

has been maintained by the office. 

Non-deposit of funds received for compliance of conditions imposed by MoEF&CC in 

Ad-hoc CAMPA account was contrary to the provisions of MoEF&CC guidelines. 

Besides, due to non-maintenance of cash book, the source of the remaining funds and the 

purpose for which these were received could not be traced in audit. 

The DFO stated that the amount would be reconciled from records and vouchers and 

Audit would be apprised accordingly. 

The reply was not acceptable as depositing of funds outside CAMPA account was 

contrary to rules and the fact remains that the funds were lying unutilised with the 

Division and the intended purpose for which these funds were received could not be 

achieved. 

Further reply is awaited (February 2024). 

4.4 Other deficiencies 

During the audit, Audit noticed a number of general deficiencies in the working of the 

Department, which have been discussed below: 

4.4.1 Construction of new Forest Rest Houses in violation of FCA (DFO Nachan) 

Audit came across cases where despite the requirements of approval under FCA, the 

process was never initiated as discussed below: 

Rule 11.8 of the Hand book of guidelines of FCA (2019) provides that any work relating 

or ancillary to conservation, development and management of forests and wildlife, 

namely, the establishment of check- posts, fire lines, wireless communications and 

                                                           
35  As per the reply submitted by the division. 
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construction of fencing, bridges and culverts, dams, waterholes, trench marks, boundary 

marks, pipelines or other like purposes, is not a non-forest use and therefore, taking up 

such work in the forest land does not require diversion under FCA. As such all State 

Governments should ensure that the basic spirit and essence of FCA is not to divert forest 

land for construction of residential buildings, bungalows, quarters etc. Bare minimum 

(operational) buildings, which are essential for management of forest and conservation 

of bio-wealth such as forest guard hut, check posts, range offices, small inspection 

bungalow (two-three room), un-tarred single lane roads etc., can be taken up in selected 

areas without causing damage/destruction to the forests therein. But if the structures are 

large and would impact on conservation, prior permission under FCA would be required. 

The National Forest Policy clearly states that “No forest should be permitted to be worked 

without an approved working plan by the competent authority”. Working Plan provides 

for infrastructure development and maintenance of staff quarters, offices, Forest Rest 

Houses (FRHs), bridle paths, roads, etc. for which full justification is to be given. 

Audit noticed that five new rest houses were constructed (under construction) in the 

Nachan Division during the period 2018-19 to 2021-22 having eight to nine rooms36 each 

(including VIP suites and excluding kitchen and toilets) at a cost of ₹ 6.03 crore as per 

details in Table 4.9. 

Table 4.9 Expenditure incurred on Forest Guesthouses 

(Amount in ₹) 

Sr. No. Name of FRH Sanctioned amount  Expenditure incurred  Status of work 

1 Dharotdhar 88,15,700 88,15,000 Completed 

2 Kelodhar 1,03,90,000 83,00,000 In progress 

3 Raingaloo 1,29,50,498 69,87,000 In progress 

4 Jach 1,32,27,488 20,00,000 In progress 

5 Nauna 1,49,00,000 45,00,000 In progress 

 Total 6,02,83,686 3,06,02,000  

Source: Divisional data 

However, as construction of large FRHs (having eight rooms including VIP rooms) was 

not covered under infrastructure ancillary to forest management, prior approval under 

FCA Act was mandatory for construction of these FRHs. It was further noticed that there 

was no provision for construction of these FRHs in the Working Plan of the division.  

                                                           
36  1.  FRH Dharotdhar- VIP suites – one; Suites – three; Living room – two; Chowkidar room - one; 

Dormitory - one (one kitchen and seven toilets)  

2. FRH Kelodhar - VIP suites – one; Suites – four; Living room – two; Dormitory - one (one kitchen 

and eight toilets)  

3. FRH Raingaloo - VIP suites – one; Suites – four; Living room – two; Dormitory - one (one kitchen 

and six toilets) 

4. FRH Jach - VIP suites – one; Suites – three; Living room – two; Chowkidar room - one; 

Dormitory - one (one kitchen and seven toilets) 

5. FRH Nauna - VIP suites – one; Suites – three; Living room – two; Chowkidar room - one; 

Dormitory -two (one kitchen and seven toilets) 
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The CCF Mandi stated that while the new FRHs were not included in the operational 

Working Plan of the division, the same have been constructed on forest land from forestry 

management point of view with the approval of State Government. 

The reply was not acceptable as construction of large FRHs without obtaining prior 

approval under FCA and against the prescription of the Working Plan was irregular and 

contrary to the provisions of the rules. 

Further reply is awaited (February 2024). 

4.4.2 Non-constitution of Working Plan Unit  

National Working Plan Code (NWPC), 2014 provides for constitution of permanent 

Working Plan Units (WPUs) for preparation of WPs to be headed by a Working Plan 

Officer (WPO) of the rank of Conservator of Forest. For smaller states, deviation may be 

approved by the DGF&SS, MoEF&CC. WPO should be assisted by suitable staff as per 

details given below. 

Head (Policy level) – PCCF/APCCF (Working Plan) 

Field Supervisory unit – APCCF/ CCF (Working Plan) 

Field Functional unit – WPO should be assisted by minimum of two Asst. Conservators 

of Forests (ACFs), four Range Forest Officers (RFOs), 12 Foresters and one subject 

matter expert in each of the specialised fields such as remote sensing and GIS, 

biodiversity assessment, socio-economic analysis, statistics, taxonomy, ecological 

dynamics, soil science, etc. 

The responsibility of working plan preparation cannot be transferred to the territorial 

DFO/CF of the forest division. 

Rule 31 of NWPC specifies that generally, one WPU may undertake the work of 

preparation/review of WP of four or five forest Divisions in a cycle of 10 years. 

Hence, at least eight WPUs would be required for preparation/revision of all WPs in 

respect of 37 Divisions in the State.  

Audit noticed that although the posts responsible for policy making (PCCF) and field 

supervisory unit (APPCF) were created, no WPU has been established by the Department 

even after a period of seven years since the adoption of the Code (April 2014) and the 

work of preparation of WP was still being carried out by the DFOs (Territorial) which 

was in violation of the Code. No additional staff has been provided to the DFOs and the 

work is carried out by the staff posted at the division. It was also noticed that even though 

the Department had requested the Government (December 2017) regarding the creation 

of WPU and posting of staff as per the provisions of NWPC, the same was not accepted 

by the Government.    

Preparation of WP by DFO (Territorial) and non-constitution of WPU was contrary to the 

provisions of NWPC and resulted in delay/non preparation of WPs as detailed in the 

subsequent paragraph. 
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The CCF (WP &S) Mandi stated that two offices of CF Working Plan (Central) at Mandi 

and CF Working Plan (North) at Palampur have been notified at field/ supervisory level. 

The fact remains that no WPU has been set up by the Department and the WP was still 

being prepared by DFOs (Territorial).  

Further reply is awaited (February 2024). 

4.4.3 Status of Working Plans 

There are 37 territorial Divisions in the State which are governed by working plans. 

Scrutiny revealed that only 23 WPs were in existence and the remaining 14 Divisions 

were functioning without working plans. These WPs were not revised even though a 

period ranging between two to 14 years had lapsed since expiry of the previous WP. 

Besides, extension by the MoEF&CC was either not given or has expired for these WPs. 

Management of forests without WP was in violation of the NWP Code, besides causing 

unscientific impact on the growth and regeneration of forests.  

The CCF (WP&S) Mandi stated that preparation of WPs in 12 Divisions is under progress 

and would be completed soon. 

The fact remains that forests are being managed without WPs. 

Further reply is awaited (February 2024). 

4.5 Conclusion  

CA is one of the most important requirements under the FCA 1980 to compensate the 

loss of land and trees. The Department failed to identify land banks for speedy disposal 

of FCA cases which resulted in non/partial/delay in execution of CA. This resulted in 

cost escalation/ possible cost escalation in carrying out of CA in subsequent years. 

Further, CA schemes were prepared without anticipating future cost escalation of works, 

which resulted in short realisation of funds from UAs and creating liability on the 

Department. There was lack of internal controls in the Department in implementation of 

CA scheme in letter and spirit as per the provisions of FCA. 

There was no evidence on record to show that a comprehensive scheme for changed CA 

location as well as justification for their change was prepared by the divisions as well as 

prior approval of the competent authority had been obtained for change in location of 

CA. 

There was lack of internal control mechanism in the department, due to which the 

Department failed to ensure and monitor the compliance of conditions stipulated in the 

in-principle and final approvals granted by MoEF&CC. Further, cases of violations/non-

compliance of conditions were not reported to MoEF&CC which also resulted in non-

levy of penalty on the defaulter.  It was also noticed that funds deposited for compliance 

of conditions imposed under FCA in two cases, were either misutilised or diverted for 

other purposes, which resulted in non-compliance of these conditions, besides defeating 

the purpose of FCA. Further, in some cases, the Department failed to realise funds to 

ensure the compliance of additional conditions imposed by MoEF&CC. 
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4.6 Recommendations  

The Department may consider: 

• Identifying land banks for speedy disposal of FCA cases. 

• Mandatory and timely execution of CA as per the conditions stipulated in the FCA 

clearance cases to avoid cost escalation and pendency of CA. 

• Maintenance of a centralised database of FCA cases and CA achieved there against 

to arrive at the true position of achievement of CA and regular monitoring to take 

necessary corrective actions. 

• Strict execution of comprehensive CA scheme formulated and submitted at the time 

of submission of FCA cases to ensure better survival of plantations. 

• Devising a robust internal control mechanism to ensure and monitor the 

compliance of conditions imposed by MoEF&CC while according approvals under 

FCA. 

• Reviewing the cases to take appropriate action for fixing responsibility on the 

delinquent officials for cases of deviations from the approved plans and 

investigating cases of possible misappropriation of funds. 

 





Chapter V 

Catchment Area Treatment (CAT) Plans 





71 | P a g e  

Chapter V 

Catchment Area Treatment (CAT) Plans 

 

5.1 CAT plans 

In terms of Para 9.2 of the Handbook of Guidelines of FCA, a proposal for diversion of 

forest land for Irrigation/ Hydro-electric projects (HEPs) shall invariably be accompanied 

by a detailed CAT plan except in respect of small hydel projects (maximum up to 10 MW 

capacity), which are either canal head or run-of the river projects and do not involve 

impounding of water/submergence of forest land.  

The CAT plan is an important and essential plan for enhancing and maintaining the 

ecological health of the catchment area of the proposed irrigation/ hydroelectric project 

through site-specific biological and engineering measures for conservation of soil and 

moisture and management of water regime. Among other provisions, the measures should 

focus on arresting soil erosion, improving effective drainage in the area and rejuvenation 

of the degraded eco system in the catchment. CAT plan shall be approved by the PCCF 

(HoFF), or any other officer authorised by him for the purpose. 

Chart 5.1: Salient Features of CAT plans 

 
Source: HP Forest Manual Vol. I 

5.2 Status of CAT plans in the State 

A list of 30 CAT plans operational in the State was provided by the Chief Executive 

Officer, HP State Authority in November 2021. The status of expenditure incurred there 

against was not supplied to Audit despite several reminders. It was stated that the 

information regarding the deposits and expenditure thereagainst has been called from the 
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field offices for reconciliation of figures related to funds deposited and expenditure 

incurred. This clearly indicates that the complete State-level information is not available 

with the Nodal officer. Non-availability/maintenance of centralised data of CAT plans at 

the Nodal Officer level shows lack of internal control and poor monitoring mechanism in 

the department.  

5.3 Short recovery of funds under CAT plans due to poor monitoring 

(i) The Additional Chief Secretary (Forests) to the Government of Himachal Pradesh 

notified (September 2009) that the CAT plan size should be based on the actual extent of 

works to be done in the catchment but shall not be less than 2.5 per cent of the total 

project cost. The CAT plan size would cover the outlay for all components/treatment 

measures, provisions for offsetting cost escalation, and other special provisions viz. 

Payments for Environmental Services (PES), Eco-Battalion, Monitoring & Evaluation, 

Eco-tourism etc. Total Project Cost shall be the cost of the project proposal mentioned in 

the Techno-Economic Clearance1 (TEC). 

Audit approached the Directorate of Energy, Government of Himachal Pradesh for the 

information about the HEPs in the state, as the Directorate is their controlling authority, 

and they provided a list of 25 HEPs. Audit scrutinised list of 25 projects and records of 

HP State CAMPA and noted that the project cost of HEPs as per revised 

Techno-Economic Clearance (TEC) increased substantially in 14 HEPs and in one case, 

the details were not available. The CAT plans were to be revised based on the increased 

project cost as per the revised TEC and additional funds demanded from the UAs. It was 

noticed that the Department was not aware of the increase in project cost of HEPs as per 

revised TEC and thus failed to demand additional funds from UAs as well as revise the 

CAT plans accordingly. 

This resulted in non-realisation of additional funds to the extent of a minimum of 

₹ 198.73 crore as detailed in Appendix 5.1 in 14 HEPs from the UAs as well as loss of 

environment value in catchment due to non-revision of CAT plans. 

The Department stated (September 2022) that the information regarding non-revision of 

CAT plans and deposit of funds was requisitioned from UAs and field offices and Audit 

will be apprised accordingly. The DFO Kullu also stated that the matter regarding deposit 

of additional amount of ₹ 16.90 crore (w.r.t. one UA) has been taken up with Allain 

Duhagan Hydro Power Ltd. (UA). 

From the above, it is evident that despite there being huge financial implications, the 

Department was not even aware of the revision in the project cost of HEPs and failed to 

demand funds for revision of CAT plans accordingly. 

(ii) As per FCA rules and notification (November 2001), proposals for diversion of 

forest land for HEPs shall invariably be accompanied by a detailed CAT plan. However, 

in respect of small hydel projects (maximum up to 10 MW capacity), which are either 

                                                           
1  Techno Economic Clearance is granted to HEPs by Central Electricity Authority in case the project 

cost is above ₹ 1,000 crore and by Directorate of Energy below the above amount. 
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canal head or run-of the river projects without involving impounding of 

water/submergence of forest land, CAT plan will not be insisted upon. 

Audit noticed that final approval for diversion of forest land for non-forest purpose was 

granted by MoEF&CC in favour of three UAs for construction of HEPs2, whose installed 

capacity was less than 10 MW (at the time of grant of final approval) during the period 

January 2011 to June 2012. Scrutiny of information collected from the Directorate of 

Energy, GoHP revealed that the revised TEC in respect of above three HEPs was 

accorded by Director of Energy and the installed capacity of these HEPs increased to 

more than 10 MW subsequently (before commissioning of HEPs). However, the Forest 

Department was not aware of the increased capacity of these HEPs and consequently no 

effort was made for formulation of CAT plans. Further, funds to the extent of a minimum 

of ₹ 8.48 crore as detailed in Appendix 5.2 in this regard were also not demanded from 

the UAs. This is a clear indication of absence of coordination between various authorities 

involved in the process of granting approvals for HEPs. 

Non-formulation of CAT plans of HEPs having capacity more than 10 MW was contrary 

to the provisions of FCA and State Government notification and resulted in 

non-realisation of CAT plan funds to the above extent. Besides, environment loss in the 

catchment could also not be prevented due to non-preparation of CAT plans. 

The Department stated (September 2022) that the information regarding non-formulation 

of CAT plans and deposit of funds was requisitioned from UAs and field offices and 

Audit would be apprised accordingly. 

The reply is inadmissible as it is amply clear that the Department was not aware of the 

HEPs which increased their capacity to above 10 MW after obtaining final approval under 

FCA and consequently failed to demand funds and ensure formulation of CAT plans 

against these HEPs. 

Further reply is awaited (February 2024). 

5.4 Case study of Bajoli Holi CAT plan 

In order to derive an assurance from the implementation of CAT plans, Audit selected 

one CAT plan for 360-degree analysis. For this purpose, Bajoli Holi Hydro Electric 

Project was selected for the study. 

5.4.1 Introduction 

Approval for diversion of 75.304 ha of forest area for implementation of 180 MW Bajoli 

Hydro Electric Project (HEP) in favour of GMR Bajoli Holi Hydro Pvt. Ltd. (UA) in 

Bharmour forest Division was granted by MoEFCC in October 2012.  

                                                           
2  Raura HEP UA – M/S DLI Power (India) Pvt. Ltd. (eight MW Kinnaur Division TEC – ₹ 94.91 crore 

CAT plan cost @ 2.5 per cent of TEC - ₹ 2.37 crore); Rala HEP – M/S Taranda Hydro Power Ltd. 

(nine MW Kinnaur Division ₹ 95.79 crore CAT plan cost @ 2.5 per cent of TEC - ₹ 2.39 crore) and 

Kuwarsi HEP – M/S V B Hydro Projects Ltd. (five MW Bharmour Division TEC - ₹ 148.50 crore 

CAT plan cost @ 2.5 per cent of TEC - ₹ 3.71 crore). 
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In accordance with the FCA rules and notification (November 2001), a detailed CAT plan 

costing ₹ 43 crore3 was prepared on the basis of site-specific requirements and the 

guidelines laid by the Forest Department. The CAT plan provides an account of degraded 

forest areas in the free drainage catchment of the project and suggests various measures 

for their treatment. The main objective of CAT plan is to mitigate and reduce various 

degradation processes, thereby minimising soil erosion in the free draining catchment of 

the proposed project in order to reduce silt in the Ravi river water. The plan also aims at 

treating and stabilising various degraded areas in the catchment with activities to reduce 

pressure on forests with active participation of human population dwelling in the area and 

undertaking biological and engineering treatment measures for prevention of soil erosion. 

It provides an insight into the quantum and variety of activities to be undertaken in the 

programme as per the proposed plan to prevent catchment degradation and soil erosion 

in the Ravi river basin. The physical and financial targets have been spread over a period 

of 11 years (2013-14 to 2024-25). A brief description of the project is given in Table 5.1.  

Table 5.1: Details of CAT plan for detailed scrutiny 

Name of CAT plan GMR Bajoli Holi (180 MW) 

District Chamba 

Division Bharmour 

River Ravi 

Catchment area 902 km2 

Amount of CAT plan ₹ 43 crore 

Source: Bajoli Holi CAT plan 

 

                                                           
3  Total project cost was ₹ 1,693.93 crore and CAT plan @ 2.5 per cent of the total project cost 

amounting to ₹ 43 crore was prepared. 
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Source: Bajoli Holi CAT plan 

5.4.2 Overview of CAT plan 

Chart 5.2: Details of components of Bajoli Holi CAT plan 

 

Source: Bajoli Holi CAT plan 
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5.4.3 Afforestation measures 

A total amount of ₹ 10.94 crore as detailed in the Table 5.2 was kept for afforestation 

measures. The following types of areas were proposed for afforestation:  

(i) Evergreen forest blank detected through remote sensing. 

(ii) Heavily grazed areas around habitations. 

(iii) Blank area fit for bringing in vegetation and draining directly in the vicinity 

of diversion dam storage.  

Table 5.2: Details of projected expenditure 

Sr. No. Activities Amount (₹ in lakh) 

1 Afforestation & maintenance 496.164 

2 Energy plantation 270.30 

3 Enrichment plantation & maintenance 88.75 

4 Nursery development 89.30 

5 Subsidy Silviculture 52.50 

6 Pasture management 97.00 

 Total 1,094.01 

Source: Bajoli Holi CAT plan 

5.4.3.1 Shortfalls in achievement of targets 

As per the CAT plan physical and financial targets were fixed for each component, which 

were to be achieved as per the timeline prescribed in the CAT plan. As is evident from 

the following observations, there have been shortfalls in carrying out the targets stipulated 

in the CAT plans, thus defeating the very purpose of inclusion of these components in 

the CAT plans. Thus, the objectives envisaged in the CAT plans could not be achieved. 

(i) Afforestation and Maintenance 

Afforestation was to be done on 694 ha forest area w.e.f. 2nd year of the CAT plan 

implementation i.e., from 2014-15 and completed by 2017-18. A provision for 

maintenance of plantations for five years was made. 

Scrutiny of records revealed that against the total target of afforestation of 694 hectares 

costing ₹ 3.41 crore to be completed by 2017-18, afforestation in only 349 hectares 

(50 per cent) had been done as of September 2021 at a cost of ₹ 1.83 crore (54 per cent). 

There was a shortfall of 345 hectares (50 per cent) in afforestation and an amount of 

₹ 1.58 crore (46 per cent) was lying unutilised in CAMPA. Delay in carrying out 

afforestation resulted in additional requirement of funds to the tune of ₹ 3.29 crore5 to 

carry out plantation and maintenance in the balance area of 345 ha as a result of 

enhancement in the cost of plantation. 

The DFO, while accepting the audit observation (November 2022), stated that the 

shortfall in plantations was due to shortage of field staff and the same would be achieved 

in due course of time.  

                                                           
4  Cost of plantation – ₹ 3.41 crore + cost of maintenance - ₹ 1.55 crore = Total cost of plantation and 

maintenance - ₹ 4.96 crore. 
5  Cost of plantation - ₹ 2.24 crore and cost of maintenance - ₹ 1.05crore. 
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The reply is not acceptable as the objective of carrying out of plantations within the 

stipulated period under the provisions of the CAT plan was not achieved, besides 

resulting in substantial cost escalation for carrying out balance plantations.  

Further, specific sites were suggested and the location of the plantation was also indicated 

in the CAT plan. Deviation from these sites was to be done in case of absolutely necessary 

circumstances by the DFO after spot inspection. 

Audit noticed that the plantations under the component were carried out at places which 

were not proposed under the CAT plan. No spot inspection was carried out by the DFO 

while effecting the change in areas which was contrary to the CAT plan provisions. The 

details of cases of deviation of plantation sites are detailed below in Table 5.3. 

Table 5.3: Details of expenditure on afforestation 

Name of component  
Total area of 

plantation (in ha) 

Plantation 

carried out 

(in ha) 

Area in which 

deviation 

noticed (in ha) 

Expenditure 

incurred 

(₹ in lakh) 

Afforestation 694 349 112 (32) 67.92 

Source: Bajoli Holi CAT plan and divisional records, Figure in bracket shows percentage 

The DFO accepted (November 2022) the above audit observations. 

(ii) Enrichment Plantation6 

Enrichment plantation was to be carried out in a total of 270 ha7 of degraded forest area 

in the catchment area at a cost of ₹ 88.75 lakh (including five-year maintenance cost of 

₹ 30.23 lakh). The plantations were to be carried out from 2015-16 and completed by 

2018-19.  

It was noticed that plantations in only 130 ha8 (48 per cent) were carried out at a cost 

of ₹ 58.31 lakh (65 per cent) as of September 2021. Besides, an expenditure of 

₹ 12.67 lakh was incurred on the maintenance of the above plantations.  Thus, due to 

incurring expenditure way over and above the norms prescribed under the CAT plan, only 

₹ 17.77 lakh (20 per cent) are available under the component of enrichment plantation 

for carrying out the balance plantation in 140 ha (52 per cent). Further, for carrying out 

enrichment plantation and its maintenance in the remaining 140 ha at the norms of 

2021-22, an additional amount of ₹ 1.08 crore9 would be required by the Department. 

The DFO, while accepting the audit observation (November 2022), stated that the 

shortfall in plantations was due to shortage of field staff and the same would be achieved 

in due course of time.  

                                                           
6  Enrichment plantation is carried out in degraded forest area to increase stocking in already existing 

open forest and 800 plants per ha are planted under this component. 
7  Block –Barabancho; four beats – Bajol (five areas – 80 ha), Nayagram (six areas – 110 ha), Yada 

(one area – 15 ha) and Surehi (three areas – 65 ha). 
8  2015-16 (Area – 30 ha, cost - ₹ 12.03 lakh); 2017-18 (Area – 20 ha, cost – ₹ 9.39 lakh); 2018-19 

(Area – 10 ha, cost – ₹ 4.12 lakh); 2019-20 (Area – 45 ha, cost – ₹ 20.37 lakh and 2020-21 (Area – 

25 ha, cost – ₹ 12.40 lakh). 
9   Cost of plantation - ₹ 0.76 crore and cost of maintenance - ₹ 0.32 crore. 
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The reply is not acceptable as not carrying out of plantations within the stipulated period 

was contrary to the provisions of the CAT plan, besides resulting in substantial cost 

escalation for carrying out the balance plantations. 

Audit also noticed that the plantations under the component were carried out at places 

which were not proposed under the CAT plan. No spot inspection was carried out by the 

DFO while effecting the change in areas which was contrary to the CAT plan provisions. 

The details of cases of deviation of plantation sites are detailed in Table 5.4. 

Table 5.4: Details of expenditure on enrichment plantation 

Name of 

component 

Total area of 

plantation  

(in ha) 

Plantation 

carried out 

(in ha) 

Area in which 

deviation 

noticed (in ha) 

Expenditure 

incurred 

(₹ in lakh) 

Enrichment 

plantation 
270 130 42 (32) 21.15 

Source: Bajoli Holi CAT plan and divisional records, Figure in bracket shows percentage 

The DFO accepted (November 2022) the above audit observations. 

(iii) Energy Plantation 

Energy plantations over 240 ha10 land in the vicinity of the habitations were to be carried 

out during the period 2014-15 to 2019-20 to fulfil the wood and fodder requirements of 

the local people at a total cost of ₹ 2.70 crore.  

Audit noticed that energy plantation in only 12 ha area (five per cent) was carried out 

during 2020-21 at a cost of ₹ 7.08 lakh (three per cent). Thus, there was a shortfall of 

228 ha (95 per cent) in respect of energy plantation and an amount of ₹ 2.63 crore 

(97 per cent) under the component was lying unutilised at the level of State CAMPA. 

Failure to carry out energy plantation was not only contrary to the provisions of the CAT 

plan, but also deprived the local people of wood and fodder requirements besides putting 

additional pressure on the surrounding forests. 

The DFO, while accepting the audit observation (November 2022), stated that the 

plantations will be done in due course of time.  

The reply is not acceptable as non-carrying out of energy plantations deprived the local 

population of the intended benefits proposed in the CAT plan. 

Further reply is awaited (February 2024). 

(iv) Nursery development 

Six new nurseries in the project vicinity were to be developed and maintained under the 

CAT plan at a total cost of ₹ 89.30 lakh. 

Audit noticed that an expenditure of ₹ 71.42 lakh was incurred during the period 2013-14 

to 2020-21 under the component ‘Nursery development’. However, none of the proposed 

six new nurseries was developed by the Department, which was irregular and contrary to 

the provisions of the CAT plan. 

                                                           
10  At 20 designated sites in the catchment. 
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The DFO, while accepting the audit observation, stated (November 2022) that new 

nurseries were not created as there were sufficient nurseries to supply the plants.  

The reply is not acceptable as the provisions of CAT plan were not adhered to; besides 

the details of expenditure incurred on existing nurseries, though called for, was not 

supplied to Audit. 

To summarise, the targets and achievements under the components – Afforestation and 

Maintenance, Enrichment plantation, Energy plantation and Nursery development are 

depicted in Chart 5.3. 

Chart 5.3: Target vs. achievement  

 

Source: Bajoli Holi CAT plan and divisional records; Figures in bracket show percentage 

5.4.4 Non-conducting of study for Payment for Environmental services and excess 

allocation of funds for Eco-tourism 

As per HP Government notification (September 2009), a provision of 10 per cent of the 

total CAT plan outlay is to be earmarked for Payment for Environmental Services (PES) 

to the local communities and one per cent of the CAT plan budget should be earmarked 

for Eco-tourism. The PES is a tool to incentivise the local communities for sustainable 

and environmentally friendly use of the catchment. The PES mechanism for the Bajoli 

Holi HEP catchment area was to be identified by conducting a study on the issue and 

identify the most appropriate routes and activities under PES. The study was to be carried 

out in the first two years of the project and was to be approved by the Forest Department 

before implementation. The actual implementation of the PES mechanisms, so identified 

by the approved study, was to begin from the 5th year of implementation of the CAT plan 

(i.e., from 2018-19). The interventions under the Eco-tourism head would also be defined 
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through the PES study. The CAT plan also highlighted the ecotourism potential in 

Barabanchho valley in the catchment area. A study was proposed to be carried out in the 

first two years of the project to assess the eco-tourism potential and requirements of the 

area and to suggest a modus operandi for operationalising eco-tourism. A total provision 

of ₹ 4.26 crore was earmarked for PES11 and Eco-tourism. 

Audit noticed that no study was conducted to identify the PES mechanisms suitable for 

Bajoli Holi HEP catchment area as well as to assess the eco-tourism potential and 

requirements of the area. The entire amount of ₹ one crore for conducting PES was lying 

unutilised with State CAMPA. It was further noticed that a provision of ₹ 3.25 crore was 

kept against Eco-tourism instead of ₹ 0.43 crore12, which resulted in excess provision of 

₹ 2.82 crore (655 per cent). An expenditure of ₹ 0.75 crore was incurred on eco-tourism, 

which resulted in excess expenditure of ₹ 32.81 lakh (76 per cent) over the stipulated 

allocation under the above component of CAT plan.  

Further, the entire expenditure on eco-tourism was incurred on sites outside the 

Barabanchho valley. Thus, the Department not only failed to carry out any study to assess 

the eco-tourism potential in the above valley but instead incurred expenditure over and 

above the stipulated allocation on sites, which were outside the area identified under the 

CAT plan for development of Eco-tourism.  

The DFO accepted the audit observation and stated that no studies on PES and 

eco-tourism were conducted. It was also stated that provision in excess of one per cent of 

the CAT plan under eco-tourism was made as the area had high potential for eco-tourism. 

The reply is not acceptable as firstly no study was carried out to assess the potential of 

the valley highlighted in the CAT plan. Secondly, the eco-tourism activities were carried 

out outside the area identified in the CAT plan and excess expenditure over and above 

the fixed norms was incurred, which was contrary to the Government notification and 

prescriptions of the CAT plan.  

Further reply is awaited (February 2024). 

5.4.5 Research, Training & Capacity build-up 

The Research, Training and Capacity build-up component has items such as General 

Awareness/Publicity, Training and Participatory Action Research. 

5.4.5.1 General Awareness/ Publicity 

Mass awareness and education programme in the project area villages is a must to reduce 

anthropogenic pressure. Activities like opening of biodiversity register in every village 

and promotion of traditional farming, advertisement of hazardous effect of fire through 

media, sign boards and public meetings are the important activities under this component. 

A provision of ₹ 66 lakh was kept for General Awareness and Publicity for the total 

period of implementation of the CAT plan with a lump-sum provision of ₹ six lakh per 

                                                           
11  PES study - ₹ one crore and Eco tourism - ₹ 3.25 crore 
12  (One per cent funds of CAT – one per cent of ₹ 43 crore = ₹ 0.43 crore) 
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year against Biodiversity education, Community awareness, sign boards and public 

meetings. 

It was noticed that the entire allocation under the component was utilised during the first 

three years of the plan period i.e., during 2013-14 to 2015-16 instead of carrying out the 

activities during the entire duration of the plan (₹ six lakh * 11 years) which was contrary 

to the provisions of the CAT plan. Further, the details of activities conducted including 

trainings were not provided to Audit, in the absence of which the authenticity of 

expenditure incurred under the component could not be verified. 

Response from the Government is awaited (February 2024). 

5.4.5.2 Non-imparting of Training to Forest Officers/ Officials and Community 

A provision of ₹ 89 lakh for providing specialised training and study tours for forest 

officials/ officers, who are executing the plan was kept in the CAT plan. The objective of 

this training component was to provide training to the officers and the staff to augment 

their skills, professional knowledge, and capacity building to be effective and efficient. 

Training for staff was to be organised at the Forest Training Institutes of HP Forest 

Department by utilising services of resources persons from specialised institutions/ 

organisations in the field of soil and water conservation, Information Technology, 

Environment, Socio- economic issues etc.  

It was noticed that an expenditure of only ₹ 1.00 lakh has been incurred under the 

component during 2020-21 and no training has been provided to field staff for effective 

and efficient implementation of the CAT plan even after a period of eight years.  

The DFO accepted the audit observation.  

5.4.5.3 Non-conducting of Participatory Action Research for Minimizing Negative 

Impact of Transhumance13 

Chamba district is characterised by presence of transhumant groups14 viz.- Gaddis and 

Gujjars, due to the presence of high-altitude pastures. These groups follow a routine of 

moving from place to place with the change of season, in a customary usage pattern, with 

their flocks. Regulations on grazing lands, size of flocks permitted to graze in defined 

pastures, grazing rights, etc. are some of the problems frequently encountered in the area, 

relating to migratory grazers. For in-depth understanding of the real issues involved, 

Participatory Action Research was to be carried out to provide workable solutions to the 

problems. A provision of ₹ 60 lakh was made for undertaking Participatory Action 

Research (PAR) for minimising the negative impact of transhumance in the catchment 

and then implementing the good practices emerging out of this research. ₹ 10 lakh was 

to be expended on this purpose during the first year (i.e. 2013-14) and the balance 

₹ 50 lakh was to be expended during the course of the remaining 10 years @ ₹ five lakh 

per year.  

                                                           
13  The action or practice of moving livestock from one grazing ground to another in a seasonal cycle, 

typically to lowlands in winter and highlands in summer. 
14  Human groups practicing transhumance. 
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No effort was made to conduct PAR to minimise the negative impact of transhumance 

and the entire amount remained unutilised as of November 2022. 

The DFO, while accepting the audit observation, stated (November 2022) that the 

research will be carried out in due course of time. The fact remains that no research has 

been carried out so far. 

Further reply is awaited (February 2024). 

5.4.6 Infrastructural build-up and forest protection 

A total provision of ₹ 6.45 crore was made under the heads ‘Infrastructural build up’ and 

‘forest protection measures’. 

5.4.6.1 Non-carrying out of repair of boundary pillars  

As per the CAT plan, the boundary pillars (BPs) of most of the DPFs15 were erected 

randomly. At some places there were rows of BPs, while at other places the BPs were too 

distantly placed. A plan was to be prepared for construction of large and intermediate 

BPs in all forests. All the BPs along the cultivation were to be taken due care of and 

constructed with used Railway graders with GPS reading. A sum of ₹ 64.00 lakh was 

kept under the component for the same. 

It was noticed that against the proposed construction of 2,185 boundary pillars16 (RF17 – 

150, DPF – 2,035) of the Division, no boundary pillars were constructed/maintained by 

the Department and the entire amount of ₹ 64.00 lakh was lying unutilised even after 

eight years which was contrary to the provisions of the CAT plan, besides making the 

forest area more prone to encroachments. This is also corroborated by the findings as a 

result of geo spatial studies carried out by the Aryabhatta Geo-informatics & Space 

Application Centre (AGiSAC)18 as indicated in subsequent Chapter on Geo spatial 

studies. 

The DFO stated (November 2022) that the repair of boundary pillars will be proposed in 

the new working plan which was being prepared in the Division. The fact remains that 

no boundary pillars have been repaired in the Division. 

Further reply is awaited (February 2024). 

5.4.6.2 Fire protection – Non-construction of fire lines 

Where necessary, fire protection and control will be entrusted to village level user 

groups/SHGs19 and they would be incentivised by making suitable provision of monetary 

award for the work. Fire lines of length 39 km at a total cost of ₹ 58.50 lakh were to be 

created under the component.  A provision of ₹ 74.34 lakh has been made for the first 

five years of the project under the component. 

                                                           
15  Demarcated Protected Forest 
16  In four beats of Barabanchho block 
17  Reserved forest  
18  A Centre functioning under the aegis of Himachal Pradesh Council for Science Technology and 

Environment, Government of Himachal Pradesh. 
19  Self Help Groups 



Chapter V: Catchment Area Treatment (CAT) Plans 

83 | P a g e  

Audit noticed that during the first five years of the plan (2013-14 to 2017-18), a sum of 

only ₹ 10.32 lakh was utilised under the component and ₹ 8.46 lakh was utilised during 

the subsequent three years (2018-19 to 2020-21). The balance funds of ₹ 55.56 lakh could 

not be used by the Department (September 2021) under the component though more than 

three years had lapsed since the proposed date of utilisation of funds. It was further 

noticed that even after incurring an expenditure of ₹ 18.78 lakh, not even a single km of 

fire line could be created in the block which was not only contrary to the provisions of 

the CAT plan but also points towards ill-preparedness of the Division in dealing with 

forest fires. The details of components/activities under which the expenditure of 

₹ 18.78 lakh was incurred was not provided to Audit. 

The DFO stated (November 2022) that provision for construction of fire lines will be 

made in the new working plan as per requirement. The fact remains that no fire lines as 

per the provisions of CAT plan have been constructed in the Division.   

Further reply is awaited (February 2024). 

5.4.6.3 Infrastructure development 

A total provision of ₹ 6.45 crore was made under the following heads for forest protection 

measures. 

(i) Irregular expenditure on buildings 

Keeping in view the necessity of some more inspection huts and living quarters for field 

staff and the dilapidated condition of field staff huts and forest rest houses, a provision of 

₹ 1.80 crore was kept for construction of new buildings and maintenance/furnishing of 

existing buildings.   

Audit noticed that 26 buildings outside the CAT plan area were constructed/repaired at a 

cost of ₹ 49.35 lakh instead of those which were proposed to be constructed in the 

catchment area in violation of the CAT plan prescriptions.  

Response of the Government is awaited (February 2024). 

(ii) Construction/repair of Roads, Paths and Bridges outside the catchment area 

No motorable road would be constructed in the catchment area as it would lead to 

increased siltation. Only bridle paths, inspection paths and foot bridges shall be 

constructed/maintained for which an amount of ₹ 91.15 lakh was kept. No major road 

shall be constructed in the scheme. 

It was noticed that 131 number of roads, paths and bridges outside the CAT plan area 

were constructed/repaired at a cost of ₹ 1.31 crore instead of those which were proposed 

to be constructed in the catchment area, in violation of the CAT plan. Besides, an excess 

expenditure of ₹ 39.63 lakh was incurred under the component. 

The DFO, while accepting the audit observation, stated (November 2022) that 

constructions were carried outside the CAT plan area keeping in view of needs and 

requirement of the local population. The reply is inadmissible as the constructions were 

to be carried out as per the prescriptions of CAT plan.  

Further reply is awaited (February 2024). 
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(iii) Shortfall in operational support 

For efficient management of forest resources, a budget provision of ₹ 117 lakh was made 

under the following components:  

Table 5.5: Details of operational support expenditure 

Sr. No Description Amount (₹ in lakh) 

1 Field vehicle/ Inspection vehicles 41 

2 
Computers with printer and fax machine, photocopy machine, 

scanner etc. 
18 

3 GPS, Differential GPS 6 

4 Misc. office furniture almirahs, file racks etc 5 

5 Fire equipment 2 

6 Binoculars, Digital Camera, Forest Book 5 

7 R&M of vehicles and machinery for 5 years @ ₹ eight lakh per year 40 

 Total 117 

Source: Bajoli Holi CAT plan 

Audit noticed that against the budget provision of ₹ 1.17 crore, an amount of ₹ 14.16 lakh 

has been expended as of September 2021. No inspection vehicle was purchased for field 

visits during the implementation of the plan. The details of expenditure of ₹ 14.16 lakh 

were not provided to Audit. Non-purchase of essential equipment may hamper the smooth 

operationalisation of the CAT plan. 

The DFO accepted (November 2022) the audit observation.  

(iv) Non-distribution of Energy Saving Devices 

In order to address the monitoring problem of energy scarcity and its immediate adverse 

fall out on the forests, the local people were to be provided energy-efficient alternatives. 

Under the CAT plan, provision was made for distribution of energy saving devices to the 

BPL and weaker section families on a cost sharing pattern. Under this component, LPG 

connections, pressure cookers, fuel-efficient tandoors etc. were to be made available to 

the catchment dwellers, to reduce the pressure on the adjoining forest and to inculcate a 

culture of energy efficiency and environmentally friendly approaches. A provision of 

₹ 50 lakh was made for the purpose. 

Audit noticed that no effort was made to provide energy saving devices to the BPL 

families and weaker sections to the inhabitants of the catchment area and the entire 

amount of ₹ 50 lakh was lying unutilised in the CAMPA account even after eight years. 

Non-providing of energy saving devices defeated the purposes incorporated under the 

above component of the CAT plan as well as deprived the beneficiaries of the intended 

benefits.  

The DFO stated (November 2022) that energy devices were not provided as there was no 

demand from the local population. The reply is not acceptable as no beneficiary survey 

to identify beneficiaries (catchment dwellers) was carried out by the Division.  

Further reply is awaited (February 2024). 

(v) Non-construction of Silt Observation Posts 

Two silt observation locations for regular monitoring of silt load coming into tributaries 

of sub-watersheds falling under high and very high categories were proposed under the 
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CAT plan. The intention was to ensure monitoring of efficacy of implementation of 

various treatments measures suggested in the CAT plan. Monitoring would be undertaken 

for a period of five years and total provision under the component was ₹ 69 lakh. The 

entire setup of silt observation posts was to be completed by the year 2017-18. The project 

estimates as per the CAT plan are given below: 

a. Cost of two laboratories - ₹ 10 lakh for silt analysis per laboratory = ₹ 20 lakh  

b. One hut at each site (@ ₹ five lakh) = ₹ 10 lakh  

c. Cost of hiring services of persons (@ one person at each site) (Average salary - 

₹ 0.10 lakh for the next five years) = ₹ 12 lakh  

d. Cost for hiring services of supervisor (one person for all the sites) (Average salary 

₹ 0.15 lakh for next five years) = ₹ nine lakh  

e. Consumables for the measurement ₹ two lakh per year for next five years = 

₹ 10 lakh  

f. Training and up gradation of Data Collection, Software & Maintenance of 

Automatic Silt Observatory = ₹ eight lakh.  

Audit noticed that the Department failed to set up any silt observation posts as of 

September 2021 which resulted in non-monitoring of silt load coming into 

sub-watersheds and no data could be collected about the efficacy of various treatment 

measures prescribed in the CAT plan and their implementation. 

The DFO, while accepting the audit observation, stated (November 2022) that silt 

observation posts will be constructed in due course of time. The reply is inadmissible as 

the fact is that no posts were constructed due to which monitoring of silt load and 

collection of data for efficacy of various treatments could not be carried out.  

5.4.7 Non-carrying out of Monitoring and Evaluation 

Under the CAT plan, Monitoring and Evaluation was to be developed as an in-built part 

of the project management for self-evaluation at specified intervals of time to ensure the 

field worthiness and efficacy of the CAT plan. The emphasis was to be on monitoring 

and impact studies of the works done under the CAT plan. This was to be done in the 

6th year of the implementation of the CAT plan (i.e., 2018-19), in order to apply the 

findings/lessons learnt in the revision/ recasting of the CAT Action Plan in the remaining 

years. A provision of ₹ 2.97 crore was kept for monitoring and evaluation. Under this 

component, independent consultants or third-party evaluation was to be done to make 

Base Line Survey, Mid-Term Survey and end of project survey/evaluation to find out 

effectiveness of CAT plan activities in the catchment area. 

Audit noticed that no monitoring and evaluation studies were carried out as of 

September 2021 for self-evaluation and mid-course correction and the entire amount 

remained unutilised with the State CAMPA. 

The DFO stated (November 2022) that third party monitoring in the Division was carried 

out by Himalayan Forest Research Institute. The reply is not acceptable as the third-party 
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monitoring was to be done specifically to ensure efficacy of the CAT plan, whereas 

monitoring was carried out generally for the whole Division.   

Further reply is awaited (February 2024). 

 5.5 Conclusion 

The CAT plan is an important and essential plan for enhancing and maintaining the 

ecological health of the catchment area of the proposed irrigation/hydroelectric project. 

The data pertaining to operational CAT plans in the State in terms of funds due from 

UAs, funds actually deposited, and expenditure incurred there against was not maintained 

by the Department which shows lack of monitoring mechanism. The Department was 

also unaware of the changes in the HEP project cost and capacity after the grant of final 

approval and consequently failed to demand funds for revision/formulation of CAT plans, 

indicating a lack of coordination between various authorities involved in the approval 

process.  

In respect of CAT plan Bajoli Holi, the Division failed to achieve targets under the 

various components of afforestation within the stipulated time period, which will result 

in considerable cost escalation in carrying out plantations in subsequent years. Further, 

plantation sites were changed without conducting site inspection. The Division did not 

conduct studies prescribed under the CAT plan. Excess expenditure was incurred on 

eco-tourism that too, outside the area proposed under the CAT plan without conducting 

any study. Important infrastructure works prescribed under CAT plan such as repair of 

boundary pillars, construction of fire lines, distribution of energy saving devices and 

construction of silt observation posts were not even started by the Division. Besides, no 

monitoring and evaluation of the CAT plan implementation was carried out. 

5.6 Recommendations 

The Department may consider: 

• Maintenance of a centralised database of CAT plans in the State in terms of funds 

due from UAs, funds actually deposited, and expenditure incurred there against for 

regular monitoring. 

• Coordinating with other authorities to ensure monitoring of HEPs after grant of 

final approval to ascertain changes in project cost and capacity to ensure timely 

formulation/ revision of CAT plans. 

• Regular monitoring and evaluation of CAT plans to ensure that the prescriptions 

of the CAT plans are followed strictly and within the stipulated time period. 
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The satellite Image 18 of compartment C-2 Mohanhadsar in RF 145 in Division 

Bharmour, Range Bharmour, Beat Hadsar shows encroachments in 0.84 per cent 

(Agriculture in 0.83 per cent and built-up area in 0.01 per cent of RF) of the above 

compartment. The close-up view of the compartment as shown in Image 20 corroborates 

the above fact. 

Image No. 21 (DPF) 

 
Source: Forest Survey of India (FSI) assessment of Forest Cover-2009 
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Source: ESRI, Maxar, GeoEye-2020, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, 

IGN, and the GIS User Community 

Image No. 24 

 

Image No. 22 Image No. 23 
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The satellite Image 22 of compartment C-5 in DPF Siya in Division Bharmour, Range 

Swai, Beat Chanhouta shows encroachments in 5.24 per cent (Agriculture in 

5.19 per cent and built-up area in 0.05 per cent of RF) of the above compartment. The 

close-up view of the compartment as shown in Image 24 corroborates the above fact. 

The DFO Nachan stated that field inspection will be carried out and action taken 

accordingly. No reply was received from other divisions. 

Further reply is awaited (February 2024). 

6.4  Conclusion 

CA is one of the most important requirements under FCA to compensate loss of land and 

trees. On a test check of CA sites using geospatial techniques, it was observed that the 

Department failed to carry out CA in Open Degraded Forest and in fact 47 per cent was 

done in VDF/MDF, which was a waste of public money and defeated the purpose of CA 

besides raising doubts over the actual CA carried out. It was also noticed that 

incorrect/inaccurate information regarding CA sites was being uploaded on E-Green 

Watch portal. Further, instances of difference in areas of CA sites as per E-Green Watch 

portal and as measured through geospatial analysis were noticed. Cases of possible 

encroachments in some of the CA sites were also noticed. To summarise, there was total 

lack of internal controls in the Department in implementation of the CA scheme in letter 

and spirit as per the provisions of the FCA, which raises concerns on the authenticity of 

the efforts of carrying out CA. 

Further, there is a possibility of encroachments in RFs/DPFs which needs to be verified 

by the Department by carrying out ground validation. 

6.5  Recommendations 

The Department may consider: 

• Utilising data available with their GIS cell to identify land banks/suitable CA sites 

under Open and Degraded Forest to ensure that CA is carried out as per the 

provisions of FCA. 

• Strengthening of the internal control mechanisms to ensure that  

� Suitable CA sites based on scientific data are selected at the time of 

formulation of the CA scheme and CA is carried out only at the designated 

selected site; and  

� Uploading correct/accurate information regarding the details of CA carried 

out on the E-Green Watch portal. 

• Investigating the cases where there was doubtful execution in MDF/ VDF areas 

and fixing of responsibility where required. 
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• Analysing the process of selection of CA sites and reasons for the subsequent

change in location during execution. Responsibility may be fixed in cases where

locations of CA sites were changed unauthorisedly.

• Regular patrolling to ensure that CA sites and RFs/DPFs are kept free from

encroachments and investigation of cases of encroachments and prosecution of

defaulters as per the provisions of the Indian Forest Act, 1927.

       (CHANDA MADHUKAR PANDIT) 

Shimla  Principal Accountant General (Audit) 

Dated: 27 August 2024   Himachal Pradesh 

Countersigned 

      (GIRISH CHANDRA MURMU)      

New Delhi Comptroller and Auditor General of India 

Dated:  6 September 2024
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Appendix 1.1 

(Refer paragraph 1.8) 

Details of Circles and Divisions of Forest Department in Himachal Pradesh 

Sr. 

No. 
Name of Circle Name of Division 

1. Bilaspur (2) 
1. Bilaspur 

2. Kunihar* 

2. Chamba (5) 

1. Bharmour* 

2. Chamba* 

3. Churah 

4. Dalhousie 

5. Pangi 

3. Dharamshala (3) 
1. Dharamshala* 

2. Nurpur 

3. Palampur 

4. Hamirpur (3) 
1. Dehra 

2. Hamirpur 

3. Una 

5. Kullu (4) 

1. Kullu* 

2. Lahaul 

3. Parvati 

4. Seraj* 

6. Mandi (5) 

1. Jogindernagar 

2. Karsog 

3. Mandi 

4. Nachan* 

5. Suket 

7. Nahan (4) 

1. Nahan 

2. Paonta 

3. Rajgarh 

4. Renuka Ji 

8. Rampur (4) 

1. Ani 

2. Kinnaur* 

3. Kotgarh 

4. Rampur 

9. Shimla (5) 

1. Chopal* 

2. Rohru 

3. Shimla 

4. Shimla (Urban) 

5. Theog 

10. Solan (2) 
1. Solan 

2. Nalagarh 

*Selected Division for Performance Audit on Compensatory Afforestation in Himachal 

Pradesh 
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Appendix 3.1 

(Refer paragraph 3.1.3) 

List of FCA cases approved during 2016-17 to 2020-21 in selected Divisions 

Sr. No Division Name of Proposals. Category 
Date of Final 

Approval 
Area in ha. CA stipulated 

CA 

achieved 

1 Kullu 
C/o Warehouse for the storage of EVM 

&VVPATs 
Others 11-Sep-20 0.028 0 0 

2 Kullu 33/11KV 2x1.6MVA Sub Station Lugvalley 
Village 

Electricity 
20-Nov-17 0.12 0.2 0.2 

3 Kullu 
Helipad for disaster management and rescue 

and tourism 
Others 31-Aug-18 0.2356 0.5 0.5 

4 Kullu Deluxe Integrated Cold Chain Pvt. Ltd. Others 27-Jul-20 0.3514 0 0 

5 Dharamshala 
Bus stand at Baba Baroh, district Kangra 

(HP) 
Others 05-May-17 0.4608 1 1 

6 Kinnaur 
Salti Masrang Hydro Electric project 

24 MW 
Hydel 10-Jan-18 0.6431 1.5 0 

7 Seraj Construction Of Sabji Mandi at Damothi Others 26-Feb-21 0.68 1.36 0 

8 Chamba 
Construction of 4 MW Daredi hydro 

Electric Project.Distt. Chamba HP 
Hydel 19-Jun-18 0.709 0.75 0 

9 Kullu PHINDRI 1.20 MW Hydel 10-Nov-20 0.734 0 0 

10 Kullu 
Daughter Booster Station for supply of 

CNG 
Others 22-Mar-17 0.7783 1.56 1.56 

11 Chamba 

Constriction of 33/132/220 KV GIS 

substation Mazra at Pukhari in Distt. 

Chamba (HP) 

Village 

Electricity 
16-Jan-20 0.8052 1.6104 0 

12 Kullu 
Link Road from Sabzi Mandi Bandrol to 

village Kais 
Road 24-Feb-20 0.84 1.68 0 

13 Dharamshala HRTC workshop at Nagrota Bagwan Others 02-Mar-17 0.9036 2 2 

14 Chamba Construction of Joli Small Hydro Project Hydel 18-Dec-18 1.0284 1.05 0 

15 Kullu Link road to village Jathani Road 27-Feb-19 1.3226 2.66 2.66 

16 Kullu Link road to village Chaklani Road 06-Feb-18 1.3796 2.76 2.76 
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Sr. No Division Name of Proposals. Category 
Date of Final 

Approval 
Area in ha. CA stipulated 

CA 

achieved 

17 Bharmour 

C/O 66/220 KV substation Hilling at Dalli, 

sub. Tehsil Holi under Bharmour forest 

Division of Distt. Chamba (HP) 

Transmission 

Line 
22-Jan-21 1.5541 3.11 0 

18 Dharamshala Dharamshala Mcleodganj ropeway project Others 01-Jun-17 1.6958 2.07 0 

19 Kullu 
Bhatgranmoud to Khadihar Road Km 0/00 

to 3/440 
Road 01-Aug-18 1.7118 3.5 3.5 

20 Chopal C/o Nao to Reoti Harijan Basti Road Road 27-Jan-20 1.9103 4 0 

21 Chamba 
C/O motorable link road from Devidehra to 

Mankot 
Road 14-Jul-20 2.05 4.1 0 

22 Kullu M/S Paras Stone Crusher Mining 12-Nov-18 2.1754 4.5 4.5 

23 Kullu C/O road from Soil to Tandla Road 14-Dec-18 2.39 4.78 4.78 

24 Nachan 
Construction of The Building for Govt. 

Degree College Thachi, Distt. Mandi (HP) 
Others 25-Jan-21 2.4836 4.9672 0 

25 Chopal C/o Harijan Basti Poshrah to Vashad Road Road 23-Dec-20 2.5467 5.5 0 

26 Kullu shilla trashi dachani road Road 18-Mar-20 2.61 5.5 0 

27 Kunihar 
New College Building, Barotiwala, District: 

Solan, HP 
School 04-Apr-18 2.72 5.44 0 

28 Chamba 
C/O Link road from Sui Mata temple to 

Village Maloona 
Road 03-Aug-18 2.77 5.55 0 

29 Seraj 
Govt.Degree College Gadagusain, Distt 

Kullu HP 
Others 17-May-19 2.8 4.5 4.5 

30 Nachan C/O Chail Janjehli to Bakhalwar Road 30-Aug-18 3.048 7.57 0 

31 Seraj Govt. College Sainj, Distt. Kullu, HP Others 29-Jul-19 3.1239 6.25 6.25 

32 Kullu Soiel Dashal Hydro Power Project Hydel 10-Jan-18 3.5863 3.5863 0 

33 Suket/Nachan C/O Segali to Burahta road  Road 25-Jan-21 3.77 7.54 0 

34 Chamba C/O Link road from Sach to Fatehpur Road 17-Feb-20 3.86 7.72 0 

35 Theog/Chopal 
C/o Kuthar to Kanudhi Via Shai Kunch 

Neri RD 0/0 to 10/657 K.M 
Road 04-Dec-19 3.9205 15.35 0 

36 Chopal Sub Market Yard Antrawali (Nerwa) Others 20-Jun-17 4.0265 8.06 0 

37 Seraj 
Construction of Talara Bridge to Panavi 

Road 
Road 14-Jan-20 4.148 8.296 8.296 

38 Chamba C/O Link road from Simli to Fatehpur Road 27-Aug-20 4.36 8.72 0 
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Sr. No Division Name of Proposals. Category 
Date of Final 

Approval 
Area in ha. CA stipulated 

CA 

achieved 

39 Kullu Link road to Buai Road 17-Dec-18 4.514775 9.03 9.03 

40 Nachan Mathayanidhar to Nalbagi road Road 26-Mar-19 4.79 9.58 0 

41 Chopal khilar, Mandah to badroli Road 19-Mar-20 4.8652 10 0 

42 Chamba C/O link road from Parthoa to Sara Road Road 17-May-19 4.92 9.85 0 

43 Chopal 
C/O Sagroti Tikkari Maneoty road (portion 

Dhanta to Maneoty) 
Road 15-Jun-20 5.8027 12 0 

44 Dharamshala 

Reconstruction to two lanes for NH - 20 A 

(New NH - 303) km. 5/0 to 18/0 (Nagrota 

Bagwan - Ranital - Mubarikpur Road) 

Road 26-Jun-20 7.0713 14.15 0 

45 Chopal C/o Khokha Rewati Sheila Dakoli Road Road 27-Jan-20 8.0651 16.5 0 

46 Chopal C/O link road Dhadu Nala to Telar Road 18-Mar-20 8.0793 16.5 0 

47 Kullu Construction of Manali Ropeways  Others 07-Feb-20 8.9899 18 0 

48 Bharmour 66 KV Transmission line Salun to Dalli 
Transmission 

Line 
18-Jan-19 9.876 20 0 

49 Kullu 
33kV D/C Transmission line from Bhanag 

to prini in Distt. Kullu 

Transmission 

Line 
02-Nov-18 10.9119 22 22 

50 Chamba 
Construction of Deothal Chanju (30 MW) 

HEP in Distt. Chamba (HP). 
Hydel 11-Oct-19 15.64 32 0 

51 Chamba 

C/O 132 kV LILO Kurtha- Bathri (132 kV) 

D/C Transmission Line to proposed 

33/132/220 kV GIS substation Mazra at 

Pukhari in Distt. Chamba  

Transmission 

Line 
27-Nov-20 16.2746 32.5492 0 

52 Kinnaur 

66 kV D/C Transmission Line from 66/22 

kV GIS Switching Sub Station Urni to 

66/220 kV 2× 86 MVA and 220/400 kV 2× 

315 MVA GIS Pooling Sub Station at 

Wangtoo, District Kinnaur  

Transmission 

Line 
25-Jun-18 20.4874 41 0 

53 Chopal 

C/O 66kv transmission line from 66kv sub-

station sainj to proposed 66/22kv sub-

station at chopal 

Transmission 

Line 
06-Aug-20 20.9851 41.9702 0 

54 Chamba 
CHANJU-III (48 MW) Hydro-Electric 

Project in Chaurah Tehsil of Distt. Chamba  
Hydel 11-Oct-19 25.98 52 0 
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Sr. No Division Name of Proposals. Category 
Date of Final 

Approval 
Area in ha. CA stipulated 

CA 

achieved 

55 Bharmour 

Construction of 220 KV Double Circut 

Transmission Line from Holi- Bajoli HEP 

to 33/220/400 KV GIS pooling substation 

Lahal at Bharmour in Distt. Chamba 

Transmission 

Line 
11-Dec-18 30.6321 61.5 0 

56 Chamba 

Construction of 220 KV D/C Transmission 

line from 33/132/220 KV GIS substation 

Mazra at Pukhari to 33/220 KV GIS sub 

station Karian in Distt. Chamba  

Transmission 

Line 
16-Jan-20 43.023 87 0 

57 Kullu 

Two/Four Laning of Bajoura to Manali 

(From Km. 248.300 to Km. 310) section of 

NH-21 under NHDP-IVB  

Road 15-Sep-17 53.5242 108 108 

58 
Bharmour/ 

Chamba 

Construction of 400 KV D/C Transmission 

line from 33/220/400 KV GIS pooling 

substation Lahal to 400 KV PGCIL pooling 

substation Chamera-II (Rajera in Distt. 

Chamba 

Transmission 

Line 
20-Feb-19 78.8158 158 0 
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Appendix 4.1 

(Refer paragraph 4.1.1) 

List of CA cases approved during 2006-07 to 2015-16 in selected Divisions  

Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

1 Bharmour For the extraction of Slates  Mining 03/08/2018 0.2186 0.91 0.91 

2 Bharmour For the extraction of Slates Mining 02/09/2010 0.4087 1 1 

3 Bharmour 
Const of Suinr HEP, Bharmour Ft. 

division. 
HEP 28/09/2007 1.0315 2.5 2.5 

4 Bharmour Construction of Urai to Samra road Road 22/09/2017 1.50 3 3 

5 Bharmour Const of Link road to village Kuthed Road 10/07/2009 1.6509 3.5 3.5 

6 Bharmour Five MW Kuwarsi HEP Road 07/06/2012 1.8525 4 4 

7 Bharmour Const of three MW Tulang Small HEP HEP 13/07/2007 1.9889 4 4 

8 Bharmour 
Const of Dibri-Aura road Bharmour Ft. 

Divn. 
Road 29/12/2009 2.1408 4.5 4.5 

9 Bharmour 
Construction of Motorable road from 

Bajol to Guwari  
Road 26/10/2018 2.62 5.5 0 

10 Bharmour 
Const of Dalli to Sahan road (Kms 0/0 to 

6/780) 
Road 15/02/2010 2.71 5.5 5.5 

11 Bharmour 
Construction of road from Dam side to 

village Mindra 
Road 09/05/2016 3.2456 6.5 6.5 

12 Bharmour Construction of Urai to Ghator road Road 18/12/2018 3.33 13.32 0 

13 Bharmour 
Construction of Kuwarsi-II SHEP 

(five MW)  
HEP 09/05/2014 3.3401 7 7 

14 Bharmour Const of Pilli to Sawai road Road 04/06/2012 3.5668 7.5 7.5 

15 Bharmour 
Construction of Holi-II (seven MW) 

Small HEP  
HEP 27/04/2011 4.1595 8.5 8.5 

16 Bharmour Chirchind HEP Bharmour ft. division. HEP 03/11/2006 4.5222 10 10 

17 Bharmour Const of Nayagram to Bajol road  Road 21/07/2009 4.8072 10 10 

18 Bharmour Const of Harsar to Chobia road Road 18/10/2018 4.8352 29.34 0 
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Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

19 Bharmour 
Construction of Salun Small Hydro 

Electric Project 
HEP 16/03/2015 4.8764 10 10 

20 Bharmour Const of 4.50 MW Kurhed Small HEP HEP 11/06/2008 6.4347 13 13 

21 Bharmour Const. of transmission line Budhil SHEP T/Line 05/03/2010 21.6702 44 44 

22 Bharmour 70 MW Budhil HEP Bharmour  HEP 19/04/2006 27.9358 56 56 

23 Bharmour 240 MW Kuther HEP HEP 11/01/2013 61.4083 123 123 

24 Bharmour 
Construction of Bajoli Holi HEP (180 

MW)  
HEP 20/10/2012 75.304 151 151 

25 Chamba 
Construction of Agriculture inputs Store, 

Mehla 
Misc 13/01/2017 0.04 0.5 0.5 

26 Chamba 
Construction of Aqarium house cum -

Museum centre  
Misc 25/02/2016 0.05 1 0.5 

27 Chamba 
Office of Assistant Environmental 

Engineer at Sultanpur 
Misc 27/04/2012 0.084929 0.168 0.168 

28 Chamba 
C/o Home Guards Battalion office and 

transit CAMP (Baloo)  
Misc 23/04/2013 0.1255 0.5 0.5 

29 Chamba 
Mining of Slates at Mauza Bhador, 

Chamba Ft. Division 
Mining 10/10/2006 0.16 0.5 0.5 

30 Chamba Extraction of Slates in Mauza TUR  Mining 23/06/2010 0.16 0.5 0.5 

31 Chamba 
Building playground and stadium at 

Satohar 
Misc 22/11/2010 0.2 0.5 0.5 

32 Chamba 
Self Employment Training Institute at 

mauza Karian  
Misc 27/07/2011 0.32 1 1 

33 Chamba 
Manimahesh Stone crusher at Mauza 

Sultanpur  
Mining 13/02/2009 0.34 1 1 

34 Chamba 
DAV School at Chamba, Chamba Ft. 

divn. 
Misc 04/08/2006 0.4211 1 1 

35 Chamba 
Five MW Dunali SHEP, Chamba Ft. 

Division 
HEP 15/01/2007 0.959 2 2 

36 Chamba 
Const. of Post Graduate college at 

Sultanpur 
Misc 17/08/2010 0.9879 2 2 
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Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

37 Chamba 
C/o Model School Building at GSSS 

Bharian-Kothi 
Misc 22/09/2017 1.2 2.5 0 

38 Chamba 
Construction of Govt. Degree College 

Lyhlkothi  
Misc 13/04/2017 1.2 2.5 2.5 

39 Chamba 
Extraction of sand, Stones & Bajri in 

mauza Baror  
Mining 07/03/2011 1.3638 3 3 

40 Chamba M/s Himalayan Slate and Stones Mining 03/03/2008 1.392 3 3 

41 Chamba Construction of Link road to village Radi Road 18/06/2014 1.52 3.1 3.1 

42 Chamba Const of Devidehra to Bakatpur road  Road 16/04/2008 1.67 4 4 

43 Chamba Mohri-Nallah Kuthar road Road 25/03/2008 1.672 3.5 3.5 

44 Chamba Const of Kiani-Mauwa-Makolsu road Road 11/04/2008 1.72 3.5 3.5 

45 Chamba 
Const of two MW Dikleri small HEP at 

Sahoo  
HEP 23/06/2010 1.9321 4 4 

46 Chamba Construction of Kiri-Banjal road  Road 22/08/2014 2.21 4.5 4.5 

47 Chamba Construction of  Sunara to Androond road Road 16/09/2010 2.22 4.5 4.5 

48 Chamba 4.5 MW Hul HEP, Ft. Division Chamba. HEP 18/07/2006 2.2346 4.5 4.5 

49 Chamba 
Construction of Hysrund small HEP 

(three MW) 
HEP 04/02/2015 2.413 6 6 

50 Chamba Const of Bhanera to Kolka road, Chamba  Road 17/03/2008 2.48 5 5 

51 Chamba Const of Rakh to Dhanara road  Road 25/03/2008 2.49 7 7 

52 Chamba Construction of Panela to Ghatred road  Road 22/02/2011 2.6 5.2 5.2 

53 Chamba Const of Jakhla Dhar Pukhara road Road 25/02/2011 2.612 5.25 5.25 

54 Chamba Construction of Sal-II (three MW) HEP  HEP 02/03/2012 2.6947 6 6 

55 Chamba Construction of Dunali to Kalance road Road 18/06/2014 2.73 5.5 5.5 

56 Chamba 
Addl Forest land for muck disposal sites 

(Chamera-III) 
HEP 09/07/2009 2.83 6 6 

57 Chamba Const of Ghum to Janjla road Road 17/06/2011 2.86 6 6 

58 Chamba Construction of Kalsuin to Tralla road  Road 15/04/2016 3.09 6.5 6.5 

59 Chamba Construction of Rajera-Gudda-Boga road  Road 26/09/2017 3.18 6.5 6.5 

60 Chamba Const of Dunali to Brehi road Chamba  Road 17/03/2008 3.402 7 7 

61 Chamba Const of road to village Sairna Tr. Line 02/06/2011 3.44 7 7 
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Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

62 Chamba Const of Parontha to Kureena Dhar road  Road 15/12/2009 3.58 8 8 

63 Chamba Construction of Sunara to Taggi road  Road 22/02/2011 3.6 7.2 7.2 

64 Chamba 
Construction of eight MW Upper Joiner-II 

HEP 
HEP 25/04/2014 3.8772 8 8 

65 Chamba Construction of Bakani to Dharebetta road Road 20/07/2018 4.35 9 9 

66 Chamba 
Five MW Kurtha Small Hydro Electric 

Projec 
HEP 06/09/2012 4.7494 10 10 

67 Chamba Construction of Bakani to Kalwara road  Road 13/10/2010 4.75 9.5 9.5 

68 Chamba Const of Chamba-Sandooh road  Road 19/04/2010 4.868 10 10 

69 Chamba Bageigarh-Chanju-Jakhala-Sumra Road Road 16/08/2010 4.9126 10 10 

70 Chamba 
Kolka –Jatkari road, Chamba Forest 

division. 
Road 25/03/2008 4.94 10 10 

71 Chamba Construction of Kainthly to Jandrah road Road 24/06/2011 4.96 9.92 9.92 

72 Chamba Const of Suri to Kaila road (0/0 to 10/00)  Road 23/12/2009 5 10 10 

73 Chamba 
Link road from Mehla Bhagiar Huraid 

road  
Road 22/09/2017 7.69 15.5 15.5 

74 Chamba 
Transmission line GIS S/Station Karrian 

to Rajera  
T/Line 21/01/2013 11.45 23 23 

75 Chamba 
Const of 220 KV D/C Budhil Chamera-III 

Tr. Line  
HEP 05/03/2010 12.744 25.5 25.5 

76 Chamba T/L from Belij Ka Nalla SHEP to Jarangta Tr. Line 16/12/2009 18.025 36.1 36.1 

77 Chamba 
Tr. Line from Chamera-III Power Pooling 

Station at Rajera  
Tr. Line  02/02/2011 19.174 38.5 38.5 

78 Chamba 
132 Kv Trr. Line Kurthal (Tisaa) to 

Bhathri  
Tr. Line 01/10/2007 20.756 42 42 

79 Chamba Chanju-II Hydro Electric Project HEP 15/01/2018 21.0557 21.0557 0 

80 Chamba 
Rajera to Kartar (Jalandhar) transmission 

line  
T/ Line 22/09/2010 32 65 65 

81 Chamba Const of 36 MW Chanju-I HEP  HEP 15/06/2011 34.697 69.5 69.5 

82 Chopal RCC Bridge on Chopal Jhiknipul road  Road 11/08/2015 0.10 1 0 

83 Chopal Const of Chayali to Lower Devat road Road 01/09/2007 0.225 1.1 0 
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Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

84 Chopal 
Const of Tarapur to Shanag road Chopal 

Ft.Divn. 
Road 25/03/2008 0.6 1.5 0 

85 Chopal 
Construction of Sub Station at Chopal 

(Lasta-Dhar) 
Misc 27/07/2012 0.6254 1.5 0 

86 Chopal Rinjet deyia road  Road 13/11/2006 0.8 2 0 

87 Chopal Nerwa to Obtawa road Road 24/10/2006 1.02 2 0 

88 Chopal Timvi-Lachog road Chopal Ft. Division. Road 24/10/2006 1.2 2.5 0 

89 Chopal Pehlog to Makrog road Ft. divn Chopal  Road 15/02/2007 1.326 3 0 

90 Chopal Badlog Jhina road, Chopal Ft. Division. Road 06/10/2006 1.368 3 3 

91 Chopal 
Const of Kiarno to Sarahan via Koti 

Dhanag road  
Road 05/11/2007 1.38 3 3 

92 Chopal 
Const of Naura to Kulag road, Chopal 

forest division. 
Road 24/06/2011 1.476 9 9 

93 Chopal 
Construction of Link road Jangla to 

Harijan Basti Dewat  
Road 08/02/2019 1.6071 3.2142 0 

94 Chopal Basara-Chanjan road, Chopal Ft. division. Road 01/11/2006 2.04 4.5 0 

95 Chopal 
Const of Nakora-Khadar road Chopal Ft. 

Divn. 
Road 05/11/2007 2.1 4.5 0 

96 Chopal Const of Sajnalla-Reuni-Lhangra road  Road 13/05/2011 2.115 13.5 13.5 

97 Chopal Const of Dhabbas Baggar road Road 16/05/2011 2.163 13.5 13.5 

98 Chopal Const of Batera to Kandal road  Road 18/04/2011 2.184 12 12 

99 Chopal Kuthardhar Mannu road Chopal Ft. divn. Road 01/09/2006 2.2 4.5 0 

100 Chopal Mashrain via Matraida road Road 07/12/2006 2.334 5 5 

101 Chopal Const of Kimachandrawali-Bijmal road Road 21/06/2007 2.385 2.5 0 

102 Chopal 
Const of Ranvi to Pauria road Chopal Ft. 

divn 
Road 06/11/2007 2.84 6 0 

103 Chopal Belag-Khokha road Chopal Ft. Division. Road 06/10/2006 2.859 6 0 

104 Chopal Const of Sarkali to kiari Shallan road  Road 21/04/2011 2.868 18 18 

105 Chopal Const of two MW Hamal Small HEP  HEP 11/08/2009 2.999 6 6 

106 Chopal 
Const of five MW Sainj Small HEP 

(Theog and Chopal) 
HEP 19/03/2008 3.39 7 7 
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Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

107 Chopal Construction of Shalvi HEP 4.75 MW  HEP 27/09/2012 3.4198 7 0 

108 Chopal 
Const of Mannu to Irra Road Chopal Ft. 

Divn. 1355 
Road 25/03/2008 3.55 8 0 

109 Chopal Const of Mundochi to Navi road Chopal  Road 14/03/2008 3.9 8 0 

110 Chopal Const of  Ranvi to Chatta Dhar road  Road 05/11/2007 4.08 9 0 

111 Chopal 
Const of road Mashrain to Panchyat 

Headquarter Pouria  
Road 05/11/2007 4.32 9 0 

112 Chopal Tikkari to Dhanat road Road 10/06/2013 4.93 10 10 

113 Chopal Const of Taranh-Banah road  Road 01/06/2007 4.95 10 10 

114 Chopal 
Link road from Champandli Chhamdhar 

to Chilla  
Road 29/12/2014 4.9721 10 10 

115 Chopal 
Const of Kupvi to Mashot road Chopal 

Forest Division. 
Road 16/05/2011 4.98 10 10 

116 Chopal 
Const of Sarain to Jhakar road Chopal Ft. 

Division 
Road 01/06/2007 6.381 13 13 

117 Chopal Kupvi-Bhallu-Dhotali road Road 02/02/2007 7.57 15 15 

118 Chopal Const of Shirga to Shalan road Road 12/09/2012 7.833 16 10 

119 Chopal Rohana/Gumma to Bour road  Road 19/08/2014 9.2621 18.5 18.5 

120 Chopal Sarain-Pulbahal road  Road 07/12/2006 9.609 20 20 

121 D/shala 
Parking near Bhagsunag road at 

Maclodgang 
Misc. 13/02/2007 0.1275 0.3 0.3 

122 D/shala 
Five MW Iku-II Small HEP D/Shala 

Division 
HEP 11/03/2008 0.15 0.5 0.5 

123 D/shala 
Const of 33/11 KV Sub Station at Tota 

Rani 
Misc. 09/09/2008 0.159 0.5 0.5 

124 D/shala Const of link road from Sudher to Dhar Road 05/07/2011 0.3375 0.675 0.675 

125 D/Shala 
Construction of Link road from Indru   to 

Cholla 
Road 06/05/2017 0.3643 0.7286 0 

126 D/shala 
Parking near Narrowji Complex at 

Maclodgang 
Misc 13/03/2007 0.4443 1 1 
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Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

127 D/shala 
Parking opposite Hotel Shahiba 

Maclodgang 
Misc 13/02/2007 0.45 1 1 

128 D/shala Link road to village Diayara Road 12/05/2008 0.5171 1.02 1.02 

129 D/shala 
Link road Naddi Bhachheter road D/Shala 

Ft. Division 
Road 04/04/2006 0.535 1.1 1.1 

130 D/shala 
Const of Kufri-Patialkar-Sarathana-

Rounkar road  
Road 18/10/2007 0.591 1.2 1.2 

131 D/shala 
Widening/improvement of road from 

Nagrota to Mallan  
Road 10/04/2007 0.6294 1.26 1.26 

132 D/shala Const of Link road from Charri to Throet  Road 20/01/2010 0.6433 1.5 1.5 

133 D/shala 
Const of link road from Harnera to 

Challian 
Road 07/11/2007 0.7162 1.13 1.13 

134 D/shala 
Const of link road from Salli to Kanol 

D/Shala Ft. Division 
Road 07/12/2007 0.7162 1.5 1.5 

135 D/shala 
Improvement and widening of existing 

Gagal Chatru road 
Road 31/08/2010 0.7305 1.5 1.5 

136 D/Shala 
Construction of Link road from Morchh 

to Gargoon  
Road 06/05/2017 0.9012 2 0 

137 D/shala Const of Rehlu-Boru-Sarna road  Road 24/05/2010 0.9528 1.9 1.9 

138 D/shala 
Const of Darnu-Touhu-Bangrota road 

D/Shala  
Road 08/10/2010 0.984 2 2 

139 D/shala 
Widening/Improvement of existing 

Matour-D/shala road 
Road 16/06/2011 1.08 2.2 2.2 

140 D/shala construction of Rirakmar to Ghatarda road  Road 01/02/2011 1.201 2.4 2.4 

141 D/shala Const of Satobari-Barnet road  Road 20/08/2007 1.2413 2.5 2.5 

142 D/Shala 
Const of Thana Bargran to Busal road, 

D/Shala Ft. Division 
Road 14/05/2013 1.275 2.55 2.55 

143 D/Shala 
Construction of link road to village 

Rajour 
Road 14/05/2013 1.3370 2.674 2.674 

144 D/shala Const of Thakurdwara to Badi Behi road Road 17/04/2008 1.607 3.5 3.5 
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145 D/shala 
Const of Boh to Lam road D/Shala DFt. 

Division 
Road 20/01/2010 1.613 3.25 3.25 

146 D/Shala 
Const of Bhaled-Dulli-Kakra-Chamiara 

road, D/Shala Ft. Division 
Road 02/07/2013 1.7065 3.42 3.42 

147 D/Shala Const of Airla-Jandroh road Road 24/05/2019 1.708 3.416 0 

148 D/shala 
Const of Daulatpur-Jalari-Har-Kharat 

road 
Road 20/04/2010 2.0468 4.1 4.1 

149 D/shala 
Const of link road from Bara Khotha to 

Ankhar Kohla  
Road 18/10/2007 2.16 5 5 

150 D/shala Const of Kutharna to Kareri road Road 15/02/2010 2.2577 4.5154 4.5154 

151 D/shala Const of Kareri Khas to Khari Behi road  Road 16/03/2010 2.511 5.5 5.5 

152 D/shala 
5MW Manjhi –II HEP,D/Shala Ft. 

Division 
HEP 13/03/2007 2.7074 6 6 

153 D/shala 
Construction of 4.8 MW Manuni-II Small 

HEP  
HEP 06/04/2011 3.0429 6.1 6.1 

154 D/shala Establishment of BSF Battalion at Banoi  Misc 06/04/2011 3.6069 7.5 7.5 

155 D/shala 
Const of four MW Brahl Small HEP at 

village Boh  
HEP 27/06/2007 3.8 8 8 

156 D/shala 
Construcio of 3.6 MW Gaj-Garju Stage-1 

SHEP 
HEP 03/06/2011 3.8436 8 8 

157 D/Shala 
Construction of 2.00 MW Leond Small 

Hydro Electric Project  
HEP 13/11/2015 3.9711 15.622 15.622 

158 D/Shala 
Construction of 5.00 MW Brahl Top 

SHEP 
HEP 09/05/2012 4.2405 8.5 8.5 

159 D/shala 
Const of 1.5 MW GAJ HEP in favour of 

Bhu Shingar  
HEP 11/03/2008 4.447 9 9 

160 D/shala 
Const of five MW Baner Sangam Smal 

HEP  
HEP 13/05/2011 4.5885 10 10 

161 D/Shala  
Construction of Manuni (3.5 MW) Hydro 

Electric Project  
Hydel 19/01/2017 1.417 5 5 



Performance Audit Report on Compensatory Afforestation in Himachal Pradesh 

122 | P a g e  

Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

162 Kinnaur 
Vocational Training Institute at Recong-

Peo  
Misc 15/01/2007 0.0473 1 0 

163 Kinnaur Const of Police Post at Karcham Misc 20/08/2007 0.05 1 1 

164 Kinnaur Const of Bridge over Chooling Nallah Misc 05/12/2008 0.0601 1 1 

165 Kinnaur 
Three MW Shyang HEP Kinnaur, 

Kinnaur ft. Division 
HEP 15/02/2007 0.4496 1 1 

166 Kinnaur 
Installation of stone crusher (BRO Works 

only) 
Misc 01/09/2009 0.475 1 0 

167 Kinnaur 
Const of FIS Rispa in favour of I&PH 

Department  
Misc 13/02/2009 0.54 1.2 1.2 

168 Kinnaur 
Const of Border out post at Kota Dongri 

in favour of ITBP  
Misc 10/04/2008 0.5781 1.15 1.15 

169 Kinnaur 
Add. Land for C/o 1000 MW Karcham 

Wangtoo HEP  
HEP 12/07/2018 0.7609 6 0 

170 Kinnaur 
Addl Ft. Land for the Const of 5MW 

Rakchad HEP 
HEP 01/10/2008 1.1783 2.5 0 

171 Kinnaur 
Establishment of ITBP Boarder Out Post 

(BOP) Chappan 
Misc 25/05/2016 1.20 2.5 2.5 

172 Kinnaur 
Extraction of river bed minerals in favour 

of Shri D.R.Negi 
Mining 26/07/2007 1.3819 2.79 0 

173 Kinnaur 
Extraction of river bed minerals in favour 

of Shri D.R.Negi 
Mining 24/05/2019 1.3918 2.0043 0 

174 Kinnaur Construction of Rangle to Miroo road  Road 21/05/2018 1.4971 6 0 

175 Kinnaur 
Addl. Land for Karcham Wangtoo 

(approach road) 
HEP 25/07/2008 1.6348 3.3 0 

176 Kinnaur Construction of 3 MW Pangi Mini HEP  HEP 19/04/2010 1.7888 3.6 0 

177 Kinnaur Const of Link road to village Thangi  Road 13/06/2008 2.015 4 4 

178 Kinnaur Const of Rukti-II Mini HEP  HEP 26/08/2009 2.2812 5 0 

179 Kinnaur Sholtu-Poonang road, Kinnaur ft. division Road 02/02/2007 2.5585 5.12 5.12 

180 Kinnaur Const of 3.00 MW Shaung SHEP  HEP 24/12/2009 2.7004 5.5 5.5 
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181 Kinnaur 
Const of three MW Tangling Mini Hydro 

Electric Project  
HEP 18/06/2007 2.7544 5.55 5.55 

182 Kinnaur Construction of 9.00 MW Rala HEP HEP 20/10/2011 2.86 6 0 

183 Kinnaur Const of link road to village Brua Road 10/04/2013 3.5418 7 0 

184 Kinnaur 
Const of 5.00 MW Brua Mini HEP 

Kinnaur  
HEP 18/06/2007 3.7836 8 8 

185 Kinnaur M/s Panchor Wanger Homte HEP 31/05/2013 3.8572 8 8 

186 Kinnaur Construction of Chholtu to Jani road Road 02/07/2013 4.2017 8.5 0 

187 Kinnaur Construction of 8.00 MW Raura HEP HEP 03/01/2011 4.2017 9 9 

188 Kinnaur 
Construction of four MW Panvi Mini 

HEP  
HEP 18/06/2007 4.2381 9 9 

189 Kinnaur Construction of 4.5 MW Melan Mini HEP  HEP 18/06/2007 4.4119 9 9 

190 Kinnaur 
1000 MW Karcham Wangtoo HEP (add. 

Land) 
HEP 06/07/2006 4.7053 11 11 

191 Kinnaur 24 MW HEP Selti Masranag HEP 28/05/2013 4.7564 9.5 9.5 

192 Kinnaur 
C/o transmission line (from Brua and 

Shaung HEP) 
HEP 13/11/2014 4.7823 29 20 

193 Kinnaur 
Up-gradation of NH-22 to double lane 

specification  
Road 30/07/2009 4.89 10 0 

194 Kinnaur Construction of Raura-II (20 MW) HEP  HEP 17/08/2012 4.8951 10 10 

195 Kinnaur 
Construction of Link road to Village 

Panvi 
Road 20/10/2006 4.919 10 10 

196 Kinnaur 
C/o road to surge Shaft, flushing tunnel 

(Baspa HEP) 
HEP 23/08/2013 6.719 7.35 7 

197 Kinnaur Up-gradation/widening of NH 22  Road 03/12/2010 7.2209 14.5 14.5 

198 Kinnaur GIS Pooling station Wangtoo Other 30/07/2014 7.9108 15.8216 10 

199 Kinnaur Const of Chhappan to Shipkila road Road 06/03/2009 9.504 19 13 

200 Kinnaur Const of Chaura to Majhgaon Rupi road Road 03/08/2017 12.5478 31 31 

201 Kinnaur 
Transmission line from switch yard 

sorang 
Tr. Line 03/08/2010 13.3445 28 28 
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202 Kinnaur 
100 MW Sorang Hyrdo Electric Project 

Kinnaur  
HEP 30/10/2006 14.4885 31 9 

203 Kinnaur 
Dumpti Link Road (CA transferred from 

WildLife Sarahan) 
Road 29/04/2013 16.3104 32.8566 0 

204 Kinnaur 
Const of Kashang Stage-II & III (130 

MW) HEP 
HEP 14/06/2011 17.6857 36 36 

205 Kinnaur 
Up-gradation/widening of NH 22 from 

373/00 to 395/210  
Road 03/12/2010 21.7094 44 44 

206 Kinnaur 
Const of 22 KV TL on 66 KV Tower 

from Akpa to Pooh 
T/Line 28/09/2007 34.2867 69 20 

207 Kinnaur 
Const of Thangi Charrang Border road in 

favour of ITBP 
Road 09/07/2010 35.64 72 66 

208 Kinnaur 
Const of 100 MW Tidong-I Hydro 

Electric Project  
HEP 18/06/2008 39.0546 79 20 

209 Kinnaur 

C/o Transmission Line from Tidong -I 

HEP Power House to LILO point of 

Kashang-Bhaba transmission Line at 

Purbani  

Tr. Line 22/11/2018 54.2927 109 0 

210 Kinnaur Const of T/L from Nathpa to Kashang  T/Line 14/07/2008 57.3881 115 115 

211 Kinnaur 
Widening /improvement of NH-22 (now 

NH-5) to NHDL  
Road 06/11/2017 62.3604 63 63 

212 Kinnaur 
Const of 400 KV Tr. Line from K-W to 

Abdullapur 
Tr. Line 21/07/2009 63.2178 127 105 

213 Kinnaur 
Construction of Shongtong Karcham (402 

MW) HEP  
HEP 14/11/2012 63.5015 128 128 

214 Kinnaur 
Laying of 66 Kv transmission line from 

Nathpa to Akpa 
Tr. Line 12/08/2003 73.02 146 146 

215 Kinnaur 1000 MW Karcham Wangtoo HEP HEP 17/11/2005 167.4246 273 268 

216 Kullu 
Const of Water Filter unit, Storage and 

Distribution Tank  
Misc 02/04/2008 0.0144 0.03 0.03 

217 Kullu Const of Toilets at Kothi Misc 29/05/2012 0.0195 0.2 0.2 



Appendices 

125 | P a g e  

Sr. No Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

218 Kullu 
Const of section store cum complaint 

office at Darka  
Misc 08/11/2010 0.028 0.5 0.5 

219 Kullu Const of Toilets at Solang Misc 29/05/2012 0.03 0.36 0.36 

220 Kullu Const of Toilets at Marahi Misc 29/05/2012 0.0325 0.39 0.39 

221 Kullu Const of Toilets at Rohtang Misc 29/05/2012 0.0375 0.45 0.45 

222 Kullu 
Const of Govt Middle School Building at 

Ghandinagar  
Misc 09/06/2009 0.04 0.08 0.08 

223 Kullu 
Link road to NH21 to Baragaon, Kullu ft. 

division 
Road 15/02/2007 0.0429 0.09 0 

224 Kullu 
Construction of Primary Health Centre 

building at Bhutti 
Misc 28/05/2013 0.0437 0.0874 0.0874 

225 Kullu Const of Primary Health Centre at Bran Misc 08/02/2012 0.06 0.12 0.12 

226 Kullu  Construction of LPG Godown at Bashing Misc 17/06/2011 0.112 0.5 0 

227 Kullu 

Const of 60 Mtrs Span Minor PMT bridge 

at Kms 8.800 linking Manali-Sarchu road 

to Army transit Camp  

Road 20/07/2010 0.1335 0.267 0.267 

228 Kullu 

Const of 21 Mtrs Span Minor PMT bridge 

& approaches at Kms 13.590 (kothi-II) on 

Manali-Sarchu road 

Road 05/03/2010 0.1586 0.3172 0.3172 

229 Kullu 
Construction of Challah to salatry Link 

Road  
Road 15/05/2017 0.168 0.5 0 

230 Kullu 
Const of store at Kahla Bihal Phatin 

Jinder Kothin Sari 
Misc 02/04/2008 0.17 0.34 0.34 

231 Kullu 
Const of Police post and family quarters 

at Patilikuhal 
Misc 18/07/2012 0.1822 2.5 2 

232 Kullu 
Construction of Govt. Sr. Sec School 

Jagatsukh  
Education  01/09/2012 0.2 0.4 0.4 

233 Kullu 
Constriction of Link road from 17 Mile to 

Village Rampur  
Road 18/07/2017 0.2194 1 1 

234 Kullu 
Construction of Lift Irrigation and flow 

irrigation to Kharahal  
I&PH 30/06/2017 0.22 0.5 0.5 
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235 Kullu Construction of Palchan –II bridge  Misc 04/03/2011 0.2253 0.4506 0.4506 

236 Kullu 

Construction of Bridge alongwith both 

side approaches at 17 mile (Gajan) over 

River Beas  

Road 28/01/2021 0.2604 1 0 

237 Kullu 

Augmentation of WSS Bashing Bihal and 

Data Centre for Hydrology Project-II in 

favour of I&PH Department 

Misc 05/08/2009 0.33 0.66 0 

238 Kullu One MW Chhor SHEP, Kullu Ft. Division HEP 15/03/2007 0.3584 0.7168 0.7168 

239 Kullu 
Sewerage Treatment Plant at Badoh Kullu 

Ft. Division 
Misc 31/08/2007 0.36 0.72 0.72 

240 Kullu 

Construction of Dhundi Bridge 224 Mtrs 

Span at 7.00 for approach to south portal 

by GREF 

Road 20/09/2012 0.3782 0.7564 0 

241 Kullu 
Construction of Link road from Alu 

ground to village Kalath  
Road 03/05/2017 0.3903 0.8 0.8 

242 Kullu 
Construction of Government High School 

Palchan  
Misc 25/02/2015 0.399 0.8 0 

243 Kullu 
Construction of link road from Dam site 

to village Gadiara  
Road 14/03/2012 0.404 0.808 0.808 

244 Kullu 
Construction of Gas Insulated Sub Station 

at Phojal 
Misc. 26/02/2013 0.4285 1 1 

245 Kullu Const of 4.9 MW Baragran Small HEP  HEP 10/08/2007 0.4795 1 1 

246 Kullu 
Construction of 1.20 MW Kalath Small 

HEP  
HEP 13/08/2012 0.5358 1.5 1.5 

247 Kullu 
Construction of 33 KV switching Station 

at Bhang (Palchan)  
Misc 17/04/2017 0.6057 1.25 1.25 

248 Kullu 

Const of road from Kungi Nallah to 

Dunkhari Gahar Fallain, Kullu Forest 

Division 

Road 01/02/2010 0.626 1.5 1.5 

249 Kullu 
Sewerage Treatment Plant at Lanka 

Bakar, Kullu Ft. Division 
Misc 25/04/2007 0.65 1.3 0 
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250 Kullu 
Enhancement of capacity of Suman 

Sarwari HEP 
HEP 29/03/2012 0.6717 1.5 1.5 

251 Kullu Manalsu Bridge-Palchan via Barua road   Road 15/06/2006 0.707 1.4142 1.4142 

252 Kullu 

Addl.forest land for the construction of 

1.593 Kms road from Jhakri to Meha 

(Bihal) 

Road 24/02/2011 0.7227 2 2 

253 Kullu Construction of Lower Aleo Small HEP  HEP 01/10/2014 0.7389 2.064 1.5 

254 Kullu 
Const. of 2.25 MW Beas HEP at 

Palachan, Kullu Ft. Division 
HEP 19/09/2007 0.7479 1.4958 1.4958 

255 Kullu 
Construction of muck dumping site in 

Manali-III 
Misc 23/05/2018 0.7682 2 0 

256 Kullu 
Anjani Mahadav Mandir, Kullu Ft. 

Division 
Misc 28/03/2007 0.8287 3.5 3.5 

257 Kullu 
Const of Neuli to Larikot (Rogimoure) 

road 1499 
Road 28/08/2007 0.8875 2.045 2.045 

258 Kullu 
Const of 1.5 MW Haripur Nallah Small 

HEP 
HEP 02/11/2007 0.9583 2 2 

259 Kullu 
Dughilag-Dubkan Road Kullu Forest 

Division 
Road 01/02/2010 0.969 2 2 

260 Kullu Construction of 1.00 MW Rujag SHEP HEP 19/03/2012 0.9835 2 2 

261 Kullu 
Construction of 800 KW Pahali mini 

Hydro Power Project  
HEP 31/08/2018 0.9919 0 2 

262 Kullu 
C/o Sarwari-III Small Hydro Electric 

Project (two MW)   
HEP 15/01/2016 1.0171 2.05 0 

263 Kullu 
Construction of link road to village 

Bhanara 
Road 19/06/2012 1.056 2.5 2.01 

264 Kullu 
Construction of 2.5 MW Khalara HEP 

alongwith tr. Line 
HEP 22/03/2017 1.1925 2.5 2.5 

265 Kullu Realignment of Manali-Sarchu road  Road 26/02/2010 1.195 2.39 0 

266 Kullu Kharla to Churla road Kullu Ft. Division Road 09/05/2006 1.3 2.6 2.6 

267 Kullu Construction of Sheel 1.5 MW HEP  HEP 10/01/2020 1.3215 1.3215 0 
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268 Kullu Construction of Loran to Sarli road  Road 20/07/2012 1.358 3 3 

269 Kullu 
Improvement & Widening of Manali 

Sarchu road  
Road 20/07/2012 1.4623 3 3 

270 Kullu 
Const of Bhekhali to Sari road Kullu 

Forest Division 
Road 02/03/2010 1.503 3.006 0 

271 Kullu 
Two MW Chakshi HEP, Kullu ft. 

division. 
HEP 28/03/2007 1.69 3.5 0 

272 Kullu 
Const of 4.50 MW Sarwari-II Hydro 

Electric Project  
HEP 16/12/2008 1.8 4 4 

273 Kullu 
Field Firing Range at Pahnallah Kullu Ft. 

Division 
Road 18/08/2006 1.81 3.62 3.62 

274 Kullu 
Construction of road from Dhara to 

Runga  
Road 21/05/2012 1.875 3.75 3.75 

275 Kullu 
Const of Churla to Khanipandhe road, 

Kullu Forest division 
Road 31/12/2009 1.883 4 4 

276 Kullu 
Construction of Multi-stories Car Parking 

and Bus Stand  
Misc 18/09/2017 1.9831 3.9662 3.32 

277 Kullu 
Const of Fozal to Flain road Kullu Ft. 

Divn. 1419 
Road 20/06/2007 2.0952 4.5 4.5 

278 Kullu 
Construction of WTP for augmentation of 

water Supply Scheme to Kullu Town 
I&PH 18/05/2016 2.1074 4.21 4.21 

279 Kullu 
Construction of Small Firing range at 

Bandrol  
Misc 22/09/2017 2.14 4.28 4.28 

280 Kullu 
Const of 2.5 MW Suman Sarwari Hydro 

Electric Project  
HEP 16/09/2008 2.2 4.5 0 

281 Kullu Construction of 4.8 MW Aleo-II HEP  HEP 11/10/2011 2.2026 4.4052 0 

282 Kullu 
Heli sking activities in Manali & Nagar 

ranges  
Misc 18/12/2007 2.2083 15.08 4.5 

283 Kullu 
Const of five MW Gramong Hydro 

Electric Project  
HEP 25/11/2011 2.2958 5 5 
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284 Kullu 
Kais-Soir-Sor-Kotadhar road, Kullu ft. 

division 
Road 18/08/2006 2.3518 4.75 4.75 

285 Kullu 
Const of Link road from village Shanag to 

village Majhach  
Road 12/11/2007 2.5549 5.1098 5.1098 

286 Kullu 
Construction of 2.6 MW Sharan HEP 

Kullu Division 
HEP 20/08/2007 2.5774 5.16 5.16 

287 Kullu 
Construction of 5.00 MW Kala Nao Top 

SHEP 
HEP 21/01/2019 2.628 2.628 0 

288 Kullu Karal Himri road, Kullu Ft. division Road 15/02/2007 2.7407 5 5 

289 Kullu 
Widening of Palchan Solang road, Kullu 

ft. Division 
Road 02/03/2007 2.8562 5.7124 5.7124 

290 Kullu 
Const of 9.00 MW Fozal HEP on Fozal 

Nalla  
HEP 16/12/2008 2.885 6 6 

291 Kullu Construction of 2.00 MW Serai SHEP HEP 01/10/2015 2.9233 6 6 

292 Kullu Beas Kund HEP five MW  HEP 19/03/2008 2.9306 5.8612 5.8612 

293 Kullu Forest land for the establishment of camp                                                                                    Road 20/07/2012 3.0195 6.1 6.1 

294 Kullu 
Construction of Upper Babeli to Jindor 

road  
Road 12/12/2019 3.054 7.23 0 

295 Kullu 
Establishment of stone crusher and 

Quarry 
Mining 22/11/2010 3.4 6.8 6.8 

296 Kullu 
Seobag-Gahar-Paharmeha road (0/00 to 

7/520)  
Road 13/03/2007 3.5345 7.1 7.1 

297 Kullu Construction of 4.5 MW Kestha HEP HEP 09/05/2014 3.5739 17.5 0 

298 Kullu 
T/line from Baragoan Power House to 

Fozal Sub Station 
T/Line 01/08/2013 3.6414 7.5 6.712 

299 Kullu 

Construction of Snow Avalanche 

Protection structures at various locations 

on approach road to south portal of RT 

Misc 03/07/2015 3.8779 7.8 0 

300 Kullu Const of Nagujhor to Mashna Thach road Road 01/02/2010 3.88 8 0 

301 Kullu 
Const of Dohra Nalla to Barahar road, Ft. 

Divn Kullu 
Road 20/06/2007 3.89 7.8 7.8 
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302 Kullu 
Construction of Doghari Samana Tiun 

road 
Road 08/11/2010 4.2097 8.5 8.5 

303 Kullu 4.5 MW Sarbari SHEP, Ft. Division Kullu HEP 04/04/2006 4.23 8.46 8.46 

304 Kullu 
Pangan Shegli Kasheri Galoon upto 

Nayalang road 
Road 13/02/2007 4.499 9 9 

305 Kullu 
Const of Niyalang to Kasheri up to 

Galoon road 
Road 07/06/2012 4.5977 9.5 9.5 

306 Kullu 
Improvement & widening of road from 

Kullu to Karon 
Road 07/08/2013 4.83 9.86 9.86 

307 Kullu 

Const of Avalanche control structures on 

access road to South Portal of Rohtang 

Tunnel in favour of BRO 

Road 19/01/2008 6.1437 12.2874 12.2874 

308 Kullu 
C/o Tourism Infrastructure in Rohtang 

Marhi and Gulaba 
Misc 23/11/2015 7.425 15 15 

309 Kullu Const of 24 MW Baragaon SHEP area  HEP 07/06/2011 7.72 15.5 15.5 

310 Kullu 
192 MW Allain Duhangan Hydro Electric 

Project Addl Land 9.55 ha Forest land 
HEP 08/04/2008 9.55 36.08 36.08 

311 Kullu 
Construction of 220 KV/DC Transmission 

Line  
T/Line 12/07/2013 11.9611 24 24 

312 Kullu 
Laying of 220 KV D/C T/L fro Prini to 

Panarsa/Banala  
HEP 15/04/2009 23 46.5 6.5 

313 Kullu 
Const of Rohtang Tunnel in Distt. Kullu 

and Lahaul Spiti  
BRO 13/05/2008 40.1806 80.3612 65 

314 Kunihar 
Approach road to factory Site, Kunihar Ft. 

division 
Road 24/10/2006 0.19 0.38 0 

315 Kunihar 
Running of already established stone 

crusher at Sainwala 
Misc 21/04/2011 0.2819 0.6 0 

316 Kunihar 
Establishment of Stone Crusher at village 

And PO Bhumti,  
Mining 28/08/2007 0.33 0.66 0.66 

317 Kunihar 
Construction of 1*3.15 MVA, 33/11 KV 

Sub-Station at Goela  
HPSEB 15/09/2016 0.3386 0.7 0 
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318 Kunihar 
Construction of Govt. Sr. Sec School Kot 

Beja  
Misc 16/03/2010 0.668 1.5 0 

319 Kunihar 
Gagal Kashyalu road, Kunihar Ft. 

Division 
Road 24/08/2006 0.84 1.68 1.68 

320 Kunihar 400 KV D/C Tr. Line (Koldam) Tr. Line 22/04/2008 1.058 2.25 2.25 

321 Kunihar 
Jabal-Man-Bawasi road, Kunihar, Ft. 

Division 
Road 02/03/2007 1.15 2.3 2.3 

322 Kunihar 
Link road from Joharji to Kaba Kalan 

road 
Road 30/03/2007 1.176 2.5 0 

323 Kunihar 
132 KV transmission line from kharsi to 

bagga 
Tr. Line 23/10/2009 1.3716 3 3 

324 Kunihar 
Const. of Link road Ghagar to Manju 

School 
Road 16/03/2010 1.967 4 0 

325 Kunihar 
Shalughat Templ to Bagga road, Kunihar 

Ft. division 
Road 23/08/2006 2.2651 5 2 

326 Kunihar 
Const of Rawan-Ki-Johri Dhariyana Sua 

road Kunihar 
Road 10/08/2007 2.456 5.12 5.12 

327 Kunihar 
Construction of road from Danoghat 

Sanjha Aara Neri Plata  
Road 10/10/2017 3.8423 7.685 0 

328 Kunihar Const of Chheol Khad to Jaghoon road  Road 15/02/2010 3.95 7 7 

329 Kunihar Alternative road Gujrat Ambuja Cement Road 12/05/2006 4.06 8.12 8.12 

330 Kunihar Colony for resttlemnt of oustees  Misc 19/09/2006 4.36 10 10 

331 Kunihar 
Kharsi Shalughat Temple road Kunihar 

Ft. Division 
Road 23/08/2006 6.0916 13 0 

332 Kunihar 
Construction of Saryanj Ghadyach Keol 

Snog road 
Road 01/09/2006 7.1 14.2 14.2 

333 Kunihar M/S NMDC Ltd. for mining of lime stone  Mining 10/04/2015 84.36 173 0 

334 Kunihar 
Cement Plant at Baga, Kunihar Ft. 

Division 
Cement Plant 29/05/2006 104.6846 210 210 

335 Kunihar Cement Project by Jaypee (Lime stone) Cenemt Plant 02/06/2006 239.5096 479 479 
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Approval 

Area in ha. CA stipulated 
CA 

achieved 

336 Nachan 
Const. of Sub Market yard at Chail 

Chowk  
Misc 14/09/2007 0.172 1 1 

337 Nachan 
Stone Crusher in favour of Abhishek 

Thakur, Nachan  
Mining 06/12/2006 0.35 0.7 0.7 

338 Nachan 
Installation of DVOR at village Dadwas 

(Thachi) 
Misc 13/11/2007 0.3656 1 1 

339 Nachan 
Construction of LWSS Charri Khad to 

Tandi  
Irrigation 01/05/2013 0.3727 0.7454 0.7454 

340 Nachan 
Construction of Gosadan in village 

Naguram 
Misc 28/03/2017 0.387 0.8 0 

341 Nachan 
LWSS NC/PC habitation from Sarachi, 

Kalahni  
I&PH 21/04/2012 0.4314 0.86 0.86 

342 Nachan 
C/o LWSS Dadwas and its adjoining 

villages in GP Thachi 
Irrigation 07/10/2015 0.5384 1.0768 0 

343 Nachan 
Construction of 1.5 MW Surah Small 

Hydro Electric project 
HEP 08/12/2016 0.5655 1.13 0 

344 Nachan 
Sainj Bara Bata Seri Road, Nachan ft. 

division 
Road 09/05/2006 0.7 1.4 1.4 

345 Nachan 
Const of Thachi to Dadwas road Nachan 

Ft. Divn. 
Road 12/11/2007 0.77 2 2 

346 Nachan 
Construction of Lift Water Supply 

Scheme Kaligarh Bara  
I&PH 09/08/2012 0.849 1.75 1.75 

347 Nachan Const of 3.5 MW Chachiot SHEP  HEP 26/05/2016 1.2228 2.5 0 

348 Nachan Const of 1.50 MW Grauhan HEP  HEP 14/05/2007 1.602 3.25 3.25 

349 Nachan 
Jachh-Lot via Jaryad road, Nachan ft. 

division 
Road 09/05/2006 1.73 3.46 3.46 

350 Nachan 
Construction of Sainj to Kasan road Km 

0/0 to 5/00 
Road 10/02/2010 1.92 3.84 3.84 

351 Nachan 
Const of Motorable road from Jarol to 

Jughandh road  
Road 21/04/2011 2.8001 5.6 5.6 
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Date of 

Final 

Approval 

Area in ha. CA stipulated 
CA 

achieved 

352 Nachan 
Const of Motorable road from Chakudhar 

to Chiuni 
Road 04/12/2007 2.93 5.86 5.86 

353 Nachan 
Const of Tandi to Nandi road, Nachan Ft. 

divn. 
Road 18/12/2007 3.46 6.92 6.92 

354 Nachan 
Diversion of 3.98 ha const of Kuklah to 

Bagi road 
Road 05/05/2010 3.98 8 8 

355 Nachan 
Basan to Somgad road, Nachan Forest 

Division 
Road 12/11/2007 4.04 8.08 8.08 

356 Nachan 
Const of Thalout to Panjan road Nachan 

Ft. Division 1224 
Road 25/03/2008 4.4343 8.8886 8.8886 

357 Nachan 
Const of Thunag-Kelti road, Nachan Ft. 

Division 1163 
Road 07/03/2008 4.7 10 10 

358 Nachan 
Moviseri Champaran road, Ft. Division 

Nachan 
Road 16/06/2006 4.96 10 10 

359 Nachan 
Const of Bhakli to Khola Nal Road 

Nachan Forest division 
Road 07/12/2010 7.89 16 16 

360 Nachan 
Const of Bounchhari Kandha road 

(Kms.0/0-15/130)  
Road 11/05/2010 8.71 18 18 

361 Nachan 
Laying of 220 KV D/C T/L from Prini to 

Nalagarh  
Tr. Line 15/05/2009 24.155 48.5 48.5 

362 Nachan  
Laying of Tr. line from Parbati-II of 

NHPC to Koldam HEP  
T/Line 30/11/2012 40.508 81 81 

363 Seraj Const of Tipadhar to Chanon road Road 07/12/2007 0.24 0.5 0.5 

364 Seraj Const of Thatibar-Sehali-Jauri road  Road 07/12/2007 0.45 1 1 

365 Seraj 
M/S Gargacharya Stone Crusher for stone 

Quarry  
Mining 19/06/2012 0.9829 2 2 

366 Seraj Construction of Gulahdhar to Rambi road Road 19/07/2012 1.668 3.336 3.336 

367 Seraj 
Const of Link road from Bahu to Bachhut 

road  
Road 12/12/2007 1.686 3.37 3.37 

368 Seraj Banjar-Khabal road, Seraj ft. division Road 07/12/2006 1.89 4 4 

369 Seraj Const of Banjar Dimber Chahri road  Road 17/04/2008 1.91 4 4 
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370 Seraj 
Construction of Bihar to Kothi Chahni 

road 
Road 28/06/2013 2.0400 4.08 4.08 

371 Seraj 
Construction of Murari Mata Stone 

Crusher for stone Quarry  
Mining 26/06/2018 2.4 2.4 0 

372 Seraj Const of Jibhi to Tandi road Road 26/02/2010 2.5447 5.0894 5.0894 

373 Seraj 
Construction of Sidhwan (Tipudhar) to 

Thanicher road  
Road 28/12/2015 2.576 5.152 5.152 

374 Seraj Salwar-Kanoon road, Seraj ft. division Road 23/06/2006 2.686 5.4 5.4 

375 Seraj Construction of Chalain to Devgarh road  Road 01/03/2019 4.227 8.5 0 

376 Seraj 
Const of Jibhi Seraj road within the 

jurisdiction of Seraj Ft. Division                                                                                                                             
Road 13/06/2012 4.316 8.632 8.632 

377 Seraj Const of Ghiagi to Sajwar road  Road 20/04/2010 4.337 8.674 8.674 

378 Seraj 
Sapagni Kanda road, Seraj Ft. Division 

950 
Road 30/05/2006 4.786 9.572 9.572 

379 Seraj Const of Naglari-Bandal-Sharchi road  Road 05/03/2010 5.76 11.52 11.52 

380 Seraj 
Laying of 400 KV D/C Parvati-II Parvati-

III Tr.line  
HEP 12/01/2011 6.5115 13.023 13.023 

381 Seraj 
Construction of Dehuri-Shanad-Shrikot 

road 
Road 12/07/2017 6.9528 13.9056 8.4756 

382 Seraj  
22 KV D/C transmission Line from 

Charor to Banala  
T/Line 30/01/2017 12.62 25.5 25.5 

383 Seraj  
Laying of Tr.line from Parbati-II of 

NHPC to Koldam HEP  
T/Line 30/11/2012 75.996 152 152 
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Appendix 4.2 

(Paragraph 4.2.2) 

Cost escalation due to not carrying out of Compensatory Afforestation within stipulated time 

Sr. 

No. 
Division Name of Proposals Category 

Date of 

Final 

Approval 

Area in 

ha. 
CA stipulated 

Delay in 

years 

Funds 

deposited for 

CA and 

maintenance 

1 Bharmour Construction of Motorable road from Bajol to Guwari  Road 26/10/2018 2.62 5.5 0.430137            9,82,080  

2 Bharmour Construction of Urai to Ghator road Road 18/12/2018 3.33 13.32 0.284932          21,96,984  

3 Bharmour Const of Harsar to Chobia road Road 18/10/2018 4.8352 29.34 0.452055          40,21,181  

4 Chamba C/o Model School Building at GSSS Bharian-Kothi Misc 22/09/2017 1.2 2.5 1.523288            2,04,750  

5 Chamba Chanju-II Hydro Electric Project HEP 15/01/2018 21.0557 21.0557 1.208219          59,21,849  

6 Chopal RCC Bridge on Chopal Jhiknipul road  Road 11/08/2015 0.10 1 3.641096              79,034  

7 Chopal Const of Chayali to Lower Devat road Road 01/09/2007 0.225 1.1 11.58904              79,534  

8 Chopal Const of Tarapur to Shanag road Chopal Ft. Division Road 25/03/2008 0.6 1.5 11.02466              90,557  

9 Chopal Construction of Sub Station at Chopal (Lasta-Dhar) Misc 27/07/2012 0.6254 1.5 6.682192            1,06,781  

10 Chopal Rinjet deyia road  Road 13/11/2006 0.8 2 12.38904              91,638  

11 Chopal Nerwa to Obtawa road Road 24/10/2006 1.02 2 12.44384            1,09,475  

12 Chopal Timvi-Lachog road Chopal Ft. Division. Road 24/10/2006 1.2 2.5 12.44384            1,20,919  

13 Chopal Pehlog to Makrog road Ft. divn Chopal  Road 15/02/2007 1.326 3 12.13151            1,05,457  

14 Chopal 
Construction of Link Road Jangla to Harijan Basti 

Dewat  
Road 08/02/2019 1.6071 3.2142 0.142466            5,99,209  

15 Chopal Basara-Chanjan road, Chopal Ft. division Road 01/11/2006 2.04 4.5 12.42192            2,53,621  

16 Chopal Const of Nakora-Khadar Road Chopal Ft. Division Road 05/11/2007 2.1 4.5 11.41096            3,80,878  

17 Chopal Kuthardhar Mannu road Chopal Ft. Division Road 01/09/2006 2.2 4.5 12.58904            1,75,486  

18 Chopal Const of Kimachandrawali-Bijmal road Road 21/06/2007 2.385 2.5 11.7863            2,53,621  

19 Chopal Const of Ranvi to Pauria road Chopal Ft. Division Road 06/11/2007 2.84 6 11.40822            3,58,737  

20 Chopal Belag-Khokha road Chopal Ft. Division Road 06/10/2006 2.859 6 12.49315            2,77,178  

21 Chopal Construction of Shalvi HEP 4.75 MW  HEP 27/09/2012 3.4198 7 6.512329            7,47,238  

22 Chopal Const of Mannu to Irra Road Chopal Ft. Divn. 1355 Road 25/03/2008 3.55 8 11.02466            3,96,080  

23 Chopal Const of Mundochi to Navi Road Chopal  Road 14/03/2008 3.9 8 11.05479            5,15,500  

24 Chopal Const of Ranvi to Chatta Dhar Road  Road 05/11/2007 4.08 9 11.41096            4,64,000  
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25 Chopal 
Const of road Mashrain to Panchyat Headquarter 

Pouria  
Road 05/11/2007 4.32 9 11.41096            5,67,712  

26 D/Shala Construction of Link Road from Indru   to Cholla Road 06/05/2017 0.3643 0.7286 1.90411                9,296  

27 D/Shala Construction of Link Road from Morchh to Gargoon  Road 06/05/2017 0.9012 2 1.90411              37,185  

28 Kinnaur Vocational Training Institute at Recong-Peo  Misc 15/01/2007 0.0473 1 12.21644              47,745  

29 Kinnaur Installation of stone crusher (BRO Works only) Misc 01/09/2009 0.475 1 9.586301            2,46,900  

30 Kinnaur 
Add. Land for C/o 1000 MW Karcham Wangtoo 

HEP  
HEP 12/07/2018 0.7609 6 0.720548            8,06,910  

31 Kinnaur 
Extraction of river bed minerals in favour of Shri 

D.R.Negi 
Mining 26/07/2007 1.3819 2.79 11.69041            4,33,560  

32 Kinnaur Construction of Rangle to Miroo road  Road 21/05/2018 1.4971 6 0.863014            8,06,910  

33 Kinnaur Addl. Land for Karcham Wangtoo (approach road) HEP 25/07/2008 1.6348 3.3 10.69041            3,37,920  

34 Kinnaur Construction of 3 MW Pangi Mini HEP  HEP 19/04/2010 1.7888 3.6 8.956164            3,98,664  

35 Kinnaur Const of Rukti-II Mini HEP  HEP 26/08/2009 2.2812 5 9.60274            5,53,700  

36 Kinnaur Construction of 9.00 MW Rala HEP HEP 20/10/2011 2.86 6 7.452055            6,63,300  

37 Kinnaur Const of link road to village Brua Road 10/04/2013 3.5418 7 5.978082            7,74,200  

38 Kinnaur Construction of Chholtu to Jani Road Road 02/07/2013 4.2017 8.5 5.750685            8,70,400  

39 Kinnaur Up-gradation of NH-22 to double lane specification  Road 30/07/2009 4.89 10 9.676712          11,07,400  

40 Kinnaur 

C/o Transmission Line from Tidong -I HEP Power 

House to LILO point of Kashang-Bhaba 

transmission Line at Purbani  

Tr. Line 22/11/2018 54.2927 109 0.356164        2,09,94,490  

41 Kullu Link road to NH21 to Baragaon, Kullu ft. division. Road 15/02/2007 0.0429 0.09 12.13151                4,336  

42 Kullu  Construction of LPG Godown at Bashing Misc 17/06/2011 0.112 0.5 7.794521              46,762  

43 Kullu Construction of Challah to salatry Link Road  Road 15/05/2017 0.168 0.5 1.879452              78,453  

44 Kullu 

Augmentation of WSS Bashing Bihal and Data 

Centre for Hydrology Project-II in favour of I&PH 

Department 

Misc 05/08/2009 0.33 0.66 9.660274              47,440  

45 Kullu 
Construction of Dhundi Bridge 224 Mtrs Span at 

7.00 for approach to south portal by GREF 
Road 20/09/2012 0.3782 0.7564 6.531507              59,756  

46 Kullu Construction of Government High School Palchan  Misc 25/02/2015 0.399 0.8 4.09863              87,304  
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47 Kullu 
Sewerage Treatment Plant at Lanka Bakar, Kullu 

Ft. Division 
Misc 25/04/2007 0.65 1.3 11.94247              88,221  

48 Kullu Construction of muck dumping site in Manali-III Misc 23/05/2018 0.7682 2 0.857534            1,87,081  

49 Kullu 
C/o Sarwari-III Small Hydro Electric Project (two 

MW)   
HEP 15/01/2016 1.0171 2.05 3.210959            3,03,788  

50 Kullu Realignment of Manali-Sarchu road  Road 26/02/2010 1.195 2.39 9.09863            1,88,811  

51 Kullu Const of Bhekhali to Sari Road Kullu Forest Divn. Road 02/03/2010 1.503 3.006 9.087671            2,37,000  

52 Kullu 
Const of 2.5 MW Suman Sarwari Hydro Electric 

Project  
HEP 16/09/2008 2.2 4.5 10.54521            4,45,089  

53 Kullu Construction of 4.8 MW Aleo-II HEP  HEP 11/10/2011 2.2026 4.4052 7.476712            4,20,989  

54 Kullu Construction of 4.5 MW Kestha HEP HEP 09/05/2014 3.5739 17.5 4.89863          19,09,800  

55 Kullu 

Construction of Snow Avalanche Protection 

structures at various locations on approach road to 

south portal of RT 

Misc 03/07/2015 3.8779 7.8 3.747945            4,23,390  

56 Kullu Const of Nagujhor to Mashna Thach road Road 01/02/2010 3.88 8 9.167123            6,32,000  

57 Kunihar 
Approach road to factory Site, Kunihar Ft. 

division 
Road 24/10/2006 0.19 0.38 12.44384                5,818  

58 Kunihar 
Running of already established stone crusher at 

Sainwala 
Misc 21/04/2011 0.2819 0.6 7.950685              67,954  

59 Kunihar 
Construction of 1*3.15 MVA, 33/11 KV Sub-

Station at Goela  
HPSEB 15/09/2016 0.3386 0.7 2.542466            1,34,735  

60 Kunihar Construction of Govt. Sr. Sec School Kot Beja  Misc 16/03/2010 0.668 1.5 9.049315            1,69,884  

61 Kunihar Const. of Link Road Ghagar to Manju School Road 16/03/2010 1.967 4 9.049315            2,39,500  

62 Kunihar 
Construction of road from Danoghat Sanjha Aara 

Neri Plata  
Road 10/10/2017 3.8423 7.685 1.473973          14,91,995  

63 Kunihar M/S NMDC Ltd. for mining of limestone  Mining 10/04/2015 84.36 173 3.978082        1,10,03,480  

64 Nachan Construction of Gosadan in village Naguram Misc 28/03/2017 0.387 0.8 2.010959              97,016  

65 Nachan 
C/o LWSS Dadwas and its adjoining villages in 

GP Thachi 
Irrigation 07/10/2015 0.5384 1.0768 3.484932            2,87,019  
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66 Nachan 
Construction of 1.5 MW Surah Small Hydro 

Electric project 
HEP 08/12/2016 0.5655 1.13 2.312329            1,75,582  

67 Nachan Const of 3.5 MW Chachiot SHEP  HEP 26/05/2016 1.2228 2.5 2.849315            1,28,100  

68 Seraj 
Construction of Murari Mata Stone Crusher for 

stone Quarry  
Mining 26/06/2018 2.4 2.4 0.764384            3,92,832  

69 Seraj Construction of Chalain to Devgarh road  Road 01/03/2019 4.227 8.5 0.084932          13,60,842  

Total funds deposited for CA and maintenance 6,79,03,056 

Funds required to carry out CA and maintenance against 69 cases over an area of 591 Ha (Tribal - 217 Ha, Non Tribal - 374 Ha) 15,50,90,218 

Cost escalation due to non carrying out of compensatory afforestation within stipulated time 8,71,87,162 
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Appendix 4.3 

(Paragraph 4.2.3) 

Details of delay in execution of Compensatory Afforestation in 194 cases 

Sr. 

No 
Division Name of Proposals. Category 

Date of 

Final 

Approval 

Area in 

ha. 

CA 

achieved 

CA and 

maintenance 

delay in 

years 

Expentiure 

on plantation 

and 

maintenance 

Funds 

required for 

balance 

maintenance 

Excess 

expenditure 

1 Chopal 
Rohana/ Gumma to Bour 

road  
Road 19/08/2014 9.2621 18.5 1708700 0.04 1836532 868298 127832 

2 Kullu 

Improvement & widening 

of road from Kullu to 

Karon 

Road 07/08/2013 4.83 9.86 1110200 0.07 922857 370223 -187343 

3 Chamba 
Extraction of Slates in 

Mauza TUR  
Mining 23/06/2010 0.16 0.5 44141 0.19 43107 6571 -1034 

4 Chamba 
Const of 2 MW Dikleri 

small HEP at Sahoo  
HEP 23/06/2010 1.9321 4 353130 0.19 344856 52568 -8274 

5 D/shala 

Widening/Improvement 

of existing Matour-

D/shala road 

Road 16/06/2011 1.08 2.2 173800 0.21 201436 49564 27636 

6 Chamba 
Const of 36 MW Chanju-

I HEP  
HEP 15/06/2011 34.697 69.5 7096506 0.21 6256599 1378026 -839907 

7 Seraj 

Const of Jibhi Seraj road 

within the jurisdiction of 

Seraj Ft.                                                                                                                    

Road 13/06/2012 4.316 8.632 769133 0.22 791114 248489 21981 

8 Bharmour Five MW Kuwarsi HEP Road 07/06/2012 1.8525 4 636576 0.23 438808 141828 -197768 

9 Kullu 
Const of 24 MW 

Baragaon SHEP area  
HEP 07/06/2011 7.72 15.5 1224488 0.24 1419211 349200 194723 

10 Bharmour 
Const of Pilli to Sawai 

road 
Road 04/06/2012 3.5668 7.5 1070159 0.24 822765 265928 -247394 

11 Kinnaur 
24 MW HEP Selti 

Masranag 
HEP 28/05/2013 4.7564 9.5 2264160 0.26 889162 356706 -1374998 

12 Kullu 

Construction of Primary 

Health Centre building at 

Bhutti 

Misc 28/05/2013 0.0437 0.0874 7668.731 0.26 8180 3282 512 
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13 Chopal 

Const of Kupvi to Mashot 

road Chopal Forest 

Division. 

Road 16/05/2011 4.98 10 1624000 0.30 915620 225290 -708380 

14 D/shala 
Const of five MW Baner 

Sangam Smal HEP  
HEP 13/05/2011 4.5885 10 819940 0.30 915620 225290 95680 

15 D/Shala 
Construction of 5.00 MW 

Brahl Top SHEP 
HEP 09/05/2012 4.2405 8.5 778209 0.31 779017 244690 808 

16 Bharmour 
Construction of Kuwarsi-

II SHEP(5MW)  
HEP 09/05/2014 3.3401 7 1249394 0.32 830662 404670 -418732 

17 Chamba 

Office of Assistant 

Environmental Engineer 

at Sultanpur 

Misc 27/04/2012 0.084929 0.168 17154 0.35 15397 4836 -1757 

18 Nachan 

Const of Motorable road 

from Jarol to Jughandh 

road  

Road 21/04/2011 2.8001 5.6 229166 0.36 512747 126162 283581 

19 D/shala 
Construction of 4.8 MW 

Manuni-II Small HEP  
HEP 06/04/2011 3.0429 6.1 497150 0.41 558528 137427 61378 

20 D/shala 
Establishment of BSF 

Battalion at Banoi  
Misc 06/04/2011 3.6069 7.5 693735 0.41 686715 168968 -7020 

21 D/shala 
Const of Kareri Khas to 

Khari Behi road  
Road 16/03/2010 2.511 5.5 434500 0.46 474177 72281 39677 

22 Seraj 
Const of Naglari-Bandal-

Sharchi road  
Road 05/03/2010 5.76 11.52 687919 0.49 993185 151396 305266 

23 Chamba 
Construction of Sal-II 

(three MW) HEP  
HEP 02/03/2012 2.6947 6 612648 0.50 549894 172722 -62754 

24 Kullu 

Construction of Gas 

Insulated Sub Station at 

Phojal 

Misc. 26/02/2013 0.4285 1 103439 0.51 93596 37548 -9843 

25 Kullu 

Addl.forest land for the 

construction of 1.593 

Kms road from Jhakri to 

Meha (Bihal) 

Road 24/02/2011 0.7227 2 175825 0.52 183124 45058 7299 

26 Bharmour 
Const of Dalli to Sahan 

road (Kms 0/0 to 6/780). 
Road 15/02/2010 2.71 5.5 635961 0.54 576758 89029 -59204 
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27 Chamba 

Manimahesh Stone 

crusher at Mauza 

Sultanpur  

Mining 13/02/2009 0.34 1 20800 0.55 72094 6258 51294 

28 Bharmour 240 MW Kuther HEP HEP 11/01/2013 61.4083 123 19393669 0.64 13618505 4713461 -5775164 

29 Bharmour 
Const of Dibri-Aura road 

Bharmour Ft. Divn. 
Road 29/12/2009 2.1408 4.5 479531 0.67 471893 72842 -7639 

30 Nachan 

Const of Bhakli to Khola 

Nal Road Nachan Forest 

division 

Road 07/12/2010 7.89 16 601600 0.73 1464992 360464 863392 

31 Kullu 

C/o Tourism 

Infrastructure in Rohtang 

Marhi and Gulaba 

Misc 23/11/2015 7.425 15 1874250 0.77 1715580 1013790 -158670 

32 Kinnaur 

Widening /improvement 

of NH-22 (now NH-5) to 

NHDL  

Road 06/11/2017 62.3604 63 28548450 0.82 8179227 8493219 
-

20369223 

33 Bharmour 
Construction of Bajoli 

Holi HEP (180 MW)  
HEP 20/10/2012 75.304 151 19529804 0.86 16907470 6983448 -2622334 

34 Chamba 

 Rajera to Kartar 

(Jalandhar) transmission 

line  

T/ Line 22/09/2010 32 65 5135000 0.94 5951530 1464385 816530 

35 Kullu 
Construction of Small 

Firing range at Bandrol  
Misc 22/09/2017 2.14 4.28 581431 0.94 468335 455319 -113096 

36 D/shala 
Const of 33/11 KV Sub 

Station at Tota Rani 
Misc. 09/09/2008 0.159 0.5 29211 0.98 36047 3129 6836 

37 Kullu 
Construction of Govt. Sr. 

Sec School Jagatsukh  
Education 01/09/2012 0.2 0.4 39576 1.00 37438 15019 -2138 

38 Chamba 
Construction of Kiri-

Banjal road  
Road 22/08/2014 2.21 4.5 685500 1.03 510426 256266 -175074 

39 Chopal 
Const of 2.MW Hamal 

Small HEP  
HEP 11/08/2009 2.999 6 523697 1.06 517284 78852 -6413 

40 Kinnaur 
Const of Chaura to 

Majhgaon Rupi road 
Road 03/08/2017 12.5478 31 7017470 1.08 4024699 4179203 -2992771 

41 Bharmour 
Const of Nayagram to 

Bajol road  
Road 21/07/2009 4.8072 10 1156256 1.12 1048650 161870 -107606 
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42 Kullu 
Construction of Loran to 

Sarli road  
Road 20/07/2012 1.358 3 280619 1.12 280788 112644 169 

43 Kullu 

Constriction of Link road 

from 17 Mile to Village 

Rampur  

Road 18/07/2017 0.2194 1 103389 1.12 109424 106383 6035 

44 Bharmour 
Const of Link road to 

village Kuthed 
Road 10/07/2009 1.6509 3.5 404490 1.15 367028 56655 -37463 

45 D/shala 
Const of link road from 

Sudher to Dhar 
Road 05/07/2011 0.3375 0.675 369505 1.16 61863 19431 -307642 

46 Kullu 

Construction of Lift 

Irrigation and flow 

irrigation to Kharahal  

I&PH 30/06/2017 0.22 0.5 49144 1.17 54712 53192 5568 

47 Chopal 

Const of Naura to Kulag 

road, Chopal forest 

division. 

Road 24/06/2011 1.476 9 543336 1.19 824841 259083 281505 

48 Seraj 
M/S Gargacharya Stone 

Crusher for stone Quarry  
Mining 19/06/2012 0.9829 2 158807 1.20 187192 75096 28385 

49 D/shala 
Construcio of 3.6 MW 

Gaj-Garju Stage-1 SHEP 
HEP 03/06/2011 3.8436 8 652000 1.25 733192 230296 81192 

50 Kullu Const of Toilets at Solang Misc 29/05/2012 0.03 0.36 24390 1.26 33695 13517 9305 

51 Kullu 
Const of Toilets at 

Marahi 
Misc 29/05/2012 0.0325 0.39 26422 1.26 36502 14644 10080 

52 Kullu 
Const of Toilets at 

Rohtang 
Misc 29/05/2012 0.0375 0.45 30487 1.26 42118 16897 11631 

53 Chopal 
Const of Dhabbas Baggar 

road 
Road 16/05/2011 2.163 13.5 876132 1.30 1237262 388625 361130 

54 Chopal 
Const of Sajnalla-Reuni-

Lhangra road  
Road 13/05/2011 2.115 13.5 995079 1.30 1237262 388625 242183 

55 D/shala 
 Link road to village 

Diayara 
Road 12/05/2008 0.5171 1.02 60933 1.30 73536 6383 12603 

56 Nachan 

Const of Bounchhari 

Kandha road (Kms.0/0-

15/130)  

Road 11/05/2010 8.71 18 674820 1.31 1648116 405522 973296 
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57 Nachan 

Diversion of 3.98 ha 

const of Kuklah to Bagi 

road 

Road 05/05/2010 3.98 8 433325 1.33 732496 180232 299171 

58 Chopal 
Const of Sarkali to kiari 

Shallan road  
Road 21/04/2011 2.868 18 1398819 1.36 1649682 518166 250863 

59 D/shala 
Const of Daulatpur-

Jalari-Har-Kharat road 
Road 20/04/2010 2.0468 4.1 197834 1.37 375404 92369 177570 

60 Chopal 
Const of Batera to Kandal 

road  
Road 18/04/2011 2.184 12 526455 1.37 1099788 345444 573333 

61 D/shala 
Const of Thakurdwara to 

Badi Behi road 
Road 17/04/2008 1.607 3.5 158497 1.37 252329 21903 93832 

62 Chamba 
Const of Devidehra to 

Bakatpur road  
Road 16/04/2008 1.67 4 219756 1.38 288376 25032 68620 

63 Kullu 
Enhancement of capacity 

of Suman Sarwari HEP 
HEP 29/03/2012 0.6717 1.5 140430 1.42 140394 56322 -36 

64 Chamba 
Kolka –Jatkari road, 

Chamba Forest division. 
Road 25/03/2008 4.94 10 465728 1.44 720940 62580 255212 

65 Kullu 

Construction of 2.5 MW 

Khalara HEP alongwith 

tr. Line 

HEP 22/03/2017 1.1925 2.5 331495 1.45 273560 265958 -57935 

66 Chopal 

Const of 5MW Sainj 

Small HEP (Theog and 

Chopal) 

HEP 19/03/2008 3.39 7 415137 1.45 504658 43806 89521 

67 Kullu 
Construction of 1.00 MW 

Rujag SHEP 
HEP 19/03/2012 0.9835 2 185844 1.45 187192 75096 1348 

68 Chamba 
Const of Bhanera to 

Kolka road, Chamba  
Road 17/03/2008 2.48 5 278764 1.46 360470 31290 81706 

69 Chamba 
Const of  Dunali to Brehi 

road Chamba  
Road 17/03/2008 3.402 7 448177 1.46 504658 43806 56481 

70 Kullu 

Construction of link road 

from Dam site to village 

Gadiara  

Road 14/03/2012 0.404 0.808 75584.02 1.47 75626 30339 42 

71 D/shala 
Five MW Iku-II Small 

HEP D/Shala Division. 
HEP 11/03/2008 0.15 0.5 460327 1.47 36047 3129 -424280 
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72 D/shala 
Const of Kutharna to 

Kareri road 
Road 15/02/2010 2.2577 4.5154 356717 1.54 413439 101727 56722 

73 Nachan 

Construction of  Sainj to 

Kasan road Km 0/0 to 

5/00 

Road 10/02/2010 1.92 3.84 157874 1.56 351598 86511 193724 

74 D/shala 
construction of Rirakmar 

to Ghatarda road  
Road 01/02/2011 1.201 2.4 195601 1.58 219958 69089 24357 

75 D/shala 

Const of link road from 

Salli to Kanol D/Shala Ft. 

Divn. 

Road 07/12/2007 0.7162 1.5 87635 1.73 108141 9387 20506 

76 Kullu 

Const of five MW 

Gramong Hydro Electric 

Project  

HEP 25/11/2011 2.2958 5 467765 1.77 467980 187740 215 

77 D/shala 
Const of Kufri-Patialkar-

Sarathana-Rounkar road  
Road 18/10/2007 0.591 1.2 70108 1.87 86513 7510 16405 

78 Chamba 
Construction of Bakani to 

Kalwara road  
Road 13/10/2010 4.75 9.5 970000 1.88 819033 124849 -150967 

79 D/shala 
Const of Darnu-Touhu-

Bangrota road D/Shala  
Road 08/10/2010 0.984 2 109600 1.90 183298 57574 73698 

80 D/shala 

Improvement and 

widening of existing 

Gagal Chatru road 

Road 31/08/2010 0.7305 1.5 82200 2.00 137474 43181 55274 

81 D/shala 
Const of Satobari-Barnet 

road  
Road 20/08/2007 1.2413 2.5 108916 2.03 180235 15645 71319 

82 Chamba 

Addl Forest land for 

muck disposal sites 

(Chamera-III) 

HEP 09/07/2009 2.83 6 529695 2.15 517284 78852 -12411 

83 Bharmour 
Const of 4.50 MW 

Kurhed Small HEP 
HEP 11/06/2008 6.4347 13 1127153 2.22 1363245 210431 236092 

84 Chopal 
Const of Taranh-Banah 

road  
Road 01/06/2007 4.95 10 682218 2.25 720940 62580 38722 

85 Kullu Const of Toilets at Kothi Misc 29/05/2012 0.0195 0.2 15843 2.26 19854 9387 4011 

86 Kullu 
Construction of WTP for 

augmentation of water 
I&PH 18/05/2016 2.1074 4.21 359534 2.29 460675 447872 101141 
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Supply Scheme to Kullu 

Town 

87 Kunihar 
400 KV D/C Tr. Line 

(Koldam) 
Tr. Line 22/04/2008 1.058 2.25 116400 2.36 193982 29570 77582 

88 Seraj 
Const of Ghiagi to Sajwar 

road  
Road 20/04/2010 4.337 8.674 517968 2.37 794963 249698 276995 

89 Chamba 
Const of Kiani-Mauwa-

Makolsu road 
Road 11/04/2008 1.72 3.5 163045 2.39 301749 45997 138704 

90 Kullu 

Const of store at Kahla 

Bihal Phatin Jinder 

Kothin Sari 

Misc 02/04/2008 0.17 0.34 11933 2.42 29313 4468 17380 

91 Chamba 
Mohri-Nallah Kuthar 

road 
Road 25/03/2008 1.672 3.5 218081 2.44 301749 45997 83668 

92 D/shala 
Parking near Narrowji 

Complex at Maclodgang 
Misc 13/03/2007 0.4443 1 58423 2.47 72094 6258 13671 

93 D/shala 

Const of 1.5 MW GAJ 

HEP in favour of Bhu 

Shingar  

HEP 11/03/2008 4.447 9 422402 2.48 775926 118278 353524 

94 Seraj 
Const of Jibhi to Tandi 

road 
Road 26/02/2010 2.5447 5.0894 402193 2.51 466438 146509 64245 

95 D/shala 
Parking near Bhagsunag 

road at Maclodgang,  
Misc. 13/02/2007 0.1275 0.3 19037 2.55 21628 1877 2591 

96 D/shala 
Parking opposite Hotel 

Shahiba Maclodgang 
Misc 13/02/2007 0.45 1 58323 2.55 72094 6258 13771 

97 Seraj 

Laying of 400 KV D/C 

Parvati-II Parvati-III 

Tr.line  

HEP 12/01/2011 6.5115 13.023 1243655 2.64 1218901 488988 -24754 

98 Kullu 
Establishment of stone 

crusher and Quarry 
Mining 22/11/2010 3.4 6.8 537200 2.78 636453 255326 99253 

99 Kullu 

Const of section store 

cum complaint office at 

Darka  

Misc 08/11/2010 0.028 0.5 38291 2.81 46798 18774 8507 

100 Kullu 
Construction of Doghari 

Samana Tiun road 
Road 08/11/2010 4.2097 8.5 671500 2.81 795566 319158 124066 
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101 D/shala 

Const of link road from 

Bara Khotha to Ankhar 

Kohla  

Road 18/10/2007 2.16 5 389801 2.87 431070 65710 41269 

102 Bharmour 
Const of Suinr HEP, 

Bharmour Ft. division. 
HEP 28/09/2007 1.0315 2.5 160727 2.93 262163 40468 101436 

103 Kullu 
Const of Neuli to Larikot 

(Rogimoure) road.1499 
Road 28/08/2007 0.8875 2.045 132191 3.01 176308 26875 44117 

104 Kunihar 

Establishment of Stone 

Crusher at village And 

PO Bhumti,  

Mining 28/08/2007 0.33 0.66 35453 3.01 56901 8674 21448 

105 Kullu 
Construction of 1.20 MW 

Kalath Small HEP  
HEP 13/08/2012 0.5358 1.5 151829 3.05 170142 85422 18313 

106 Kullu 

Const of 60 Mtrs Span 

Minor PMT bridge at 

Kms 8.800 linking 

Manali-Sarchu road to 

Army transit Camp  

Road 20/07/2010 0.1335 0.267 21093 3.12 24990 10025 3897 

107 Kullu 

Improvement & 

Widening of Manali 

Sarchu road  

Road 20/07/2012 1.4623 3 280620 3.12 340284 170844 59664 

108 Kullu 
Forest land for the 

establishment of camp                                                                                                        
Road 20/07/2012 3.0195 6.1 570593 3.12 691911 347383 121318 

109 D/shala 
Const of four MW Brahl 

Small HEP at village Boh  
HEP 27/06/2007 3.8 8 504692 3.18 689712 105136 185020 

110 Kullu 

Const of Dohra Nalla to 

Barahar road, Ft. Divn 

Kullu.  

Road 20/06/2007 3.89 7.8 613080 3.20 672469 102508 59389 

111 Nachan 

Laying of 220 KV D/C 

T/L from Prini to 

Nalagarh  

Tr. Line 15/05/2009 24.155 48.5 4219500 3.30 4444977 1396170 225477 

112 Kullu 
Kharla to Churla road 

Kullu fty. Division. 
Road 09/05/2006 1.3 2.6 142629 3.32 187444 16271 44815 

113 Chamba 
Const of Rakh to Dhanara 

road  
Road 25/03/2008 2.49 7 384681 3.44 603498 91994 218817 
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114 Nachan 

Const of Thalout to 

Panjan road Nachan Ft. 

Divn..1224 

Road 25/03/2008 4.4343 8.8886 311289 3.44 813858 200251 502569 

115 D/shala 
5MW Manjhi –II HEP, 

D/Shala Ft. divn. 
HEP 13/03/2007 2.7074 6 234733 3.47 517284 78852 282551 

116 Nachan 

Const of Thunag-Kelti 

road, Nachan Ft. 

Divn.1163 

Road 07/03/2008 4.7 10 391200 3.49 915620 225290 524420 

117 Kullu 

Const of 21 Mtrs Span 

Minor PMT bridge & 

approaches at Kms 

13.590(kothi-II) on 

Manali-Sarchu road 

Road 05/03/2010 0.1586 0.3172 25058 3.49 29689 11910 4631 

118 Chopal 
Kupvi-Bhallu-Dhotali 

road 
Road 02/02/2007 7.57 15 399988 3.58 1293210 197130 893222 

119 Kullu 

Const of road from Kungi 

Nallah to Dunkhari Gahar 

Fallain, Kullu Forest 

Divisdion. 

Road 01/02/2010 0.626 1.5 139238 3.58 140394 56322 1156 

120 Kullu 
Dughilag-Dubkan Road 

Kullu Forest Division. 
Road 01/02/2010 0.969 2 394300 3.58 187192 75096 -207108 

121 Chamba 
Five MW Dunali SHEP, 

Chamba Ft.Division. 
HEP 15/01/2007 0.959 2 70200 3.63 172428 26284 102228 

122 Kullu 

Const of Churla to 

Khanipandhe road, Kullu 

Forest division. 

Road 31/12/2009 1.883 4 316000 3.67 374384 150192 58384 

123 Nachan 

Const of Motorable road 

from Chakudhar to 

Chiuni 

Road 04/12/2007 2.93 5.86 240921 3.75 536553 132020 295632 

124 Nachan 
Installation of DVOR at 

village Dadwas (Thachi) 
Misc 13/11/2007 0.3656 1 32600 3.80 91562 22529 58962 

125 Nachan 

Const of Thachi to 

Dadwas road Nachan Ft. 

Divn. 

Road 12/11/2007 0.77 2 80440 3.81 183124 45058 102684 
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126 Nachan 
Basan to Somgad road, 

Nachan Forest Division. 
Road 12/11/2007 4.04 8.08 328129 3.81 739821 182034 411692 

127 D/shala 
Const of link road from 

Harnera to Challian 
Road 07/11/2007 0.7162 1.13 70080 3.82 103465 25458 33385 

128 Chopal 
Badlog Jhina road, 

Chopal Ft. Division. 
Road 06/10/2006 1.368 3 132457 3.91 258642 39426 126185 

129 Nachan 
Const. of Sub Market 

yard at Chail Chowk  
Misc 14/09/2007 0.172 1 35100 3.97 91562 22529 56462 

130 Kunihar 

Construction of Saryanj 

Ghadyach Keol Snog 

road 

Road 01/09/2006 7.1 14.2 711040 4.00 1224239 186616 513199 

131 Kunihar 
Gagal Kashyalu road, 

Kunihar Ft. Division. 
Road 24/08/2006 0.84 1.68 92298 4.02 144840 22079 52542 

132 Kullu 
Manalsu Bridge-Palchan 

via Barua road   
Road 15/06/2006 0.707 1.4142 77590 4.22 121924 18585 44334 

133 Kinnaur 
Const of Kashang Stage-

II & III (130MW) HEP 
HEP 14/06/2011 17.6857 36 9691920 4.22 4887540 2525148 -4804380 

134 Kullu 

Const of Govt Middle 

School Building at 

Ghandinagar  

Misc 09/06/2009 0.04 0.08 7426 4.23 7488 3004 62 

135 Chopal 
Const of Sarain to Jhakar 

road Chopal Ft.Division. 
Road 01/06/2007 6.381 13 748000 4.25 1190306 292877 442306 

136 Nachan 
Const of 1.50 MW 

Grauhan HEP  
HEP 14/05/2007 1.602 3.25 130800 4.30 297577 73219 166777 

137 D/shala 

Widening/improvement 

of road from Nagrota to 

Mallan  

Road 10/04/2007 0.6294 1.26 81180 4.40 115368 28387 34188 

138 Kullu 

192 MW Allain 

Duhangan Hydro Electric 

Project Addl Land 9.55 

ha Forest land 

HEP 08/04/2008 9.55 36.08 1983606 4.40 3228274 801657 1244668 

139 Bharmour 
Const. of transmission 

line Budhil SHEP 
T/Line 05/03/2010 21.6702 44 4855537 4.50 4788955 1428299 -66582 
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140 Chamba 
M/s Himalayan Slate and 

Stones 
Mining 03/03/2008 1.392 3 84000 4.50 274947 86361 190947 

141 Kullu 
Construction of Palchan –

II bridge  
Misc 04/03/2011 0.2253 0.4506 35597 4.50 51111 25661 15514 

142 Kullu 

Const of 4.50 MW 

Sarwari-II Hydro Electric 

Project  

HEP 16/12/2008 1.8 4 316000 4.71 374384 150192 58384 

143 Kullu 
Const of 9.00 MW Fozal 

HEP on Fozal Nalla  
HEP 16/12/2008 2.885 6 474050 4.71 561576 225288 87526 

144 Chopal Sarain-Pulbahal road  Road 07/12/2006 9.609 20 737000 4.74 1831240 450580 1094240 

145 Kunihar 
Cement Project by Jaypee 

(Lime stone) 

Cenemt 

Plant 
02/06/2006 239.5096 479 27449018 5.25 42931126 9408373 15482108 

146 Kinnaur 

Construction of 

Shongtong Karcham (402 

MW) HEP  

HEP 14/11/2012 63.5015 128 14156800 5.4 15511016 8178882 1354216 

147 D/shala 

Link road Naddi 

Bhachheter road D/Shala 

Ft. divn. 

Road 04/04/2006 0.535 1.1 70840 5.41 100718 24782 29878 

148 Kullu Beas Kund HEP five MW  HEP 19/03/2008 2.9306 5.8612 323136 5.45 548585 220076 225449 

149 Kullu 

Widening of Palchan 

Solang road, Kullu ft. 

Division. 

Road 02/03/2007 2.8562 5.7124 285142 5.50 523536 164443 238394 

150 Seraj 
Const of Link road from 

Bahu to Bachhut road  
Road 12/12/2007 1.686 3.37 201360 5.72 315419 126537 114059 

151 Kullu 

Const of Link road from 

village Shanag to village 

Majhach  

Road 12/11/2007 2.5549 5.1098 294916 5.81 478257 191863 183341 

152 Bharmour 
Chirchind HEP Bharmour 

ft. division 
HEP 03/11/2006 4.5222 10 1128932 5.83 1085650 277490 -43282 

153 Kullu 
Const of 1.5 MW Haripur 

Nallah Small HEP 
HEP 02/11/2007 0.9583 2 70190 5.83 187192 75096 117002 

154 Chamba 

Mining of Slates at 

Mauza Bhador, Chamba 

Ft. Division 

Mining 10/10/2006 0.16 0.5 46522 5.90 54851 17729 8329 
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155 Kullu 

Const. of 2.25 MW Beas 

HEP at Palachan, Kullu 

Ft. Division 

HEP 19/09/2007 0.7479 1.4958 87826 5.95 140001 56164 52175 

156 Kullu 

Sewerage Treatment 

Plant at Badoh Kullu Ft. 

Division 

Misc 31/08/2007 0.36 0.72 46669.12 6.01 67389 27035 20720 

157 Kullu 

Construction of 2.6 M.W 

Sharan HEP Kullu 

Division 

HEP 20/08/2007 2.5774 5.16 349330 6.04 482955 193748 133625 

158 Kinnaur 
Construction of Raura-II 

(20 MW) HEP  
HEP 17/08/2012 4.8951 10 1105500 6.04 1298290 1348130 192790 

159 Kullu 
Const of 4.9 MW 

Baragran Small HEP  
HEP 10/08/2007 0.4795 1 54915 6.06 93596 37548 38681 

160 Chamba 
4.5 MW Hul HEP, Ft. 

Division Chamba. 
HEP 18/07/2006 2.2346 4.5 157950 6.13 493659 159557 335709 

161 Kullu 
Const of Fozal to Flain 

road Kullu Ft. Divn.1419 
Road 20/06/2007 2.0952 4.5 247680 6.20 421182 168966 173502 

162 Kunihar 
Cement Plant at Baga, 

Kunihar Ft. Division 

Cement 

Plant 
29/05/2006 104.6846 210 19193450 6.26 19246290 6045270 52840 

163 Kullu 
One MW Chhor SHEP, 

Kullu Ft. Divn. 
HEP 15/03/2007 0.3584 0.7168 48563 6.47 67090 26914 18527 

164 Kullu 

Seobag-Gahar-

Paharmeha road (0/00 to 

7/520)  

Road 13/03/2007 3.5345 7.1 480152 6.47 664532 266591 184380 

165 Kullu 
Karal Himri road, Kullu 

Ft. division. 
Road 15/02/2007 2.7407 5 301758 6.55 467980 187740 166222 

166 Kullu 

Pangan Shegli Kasheri 

Galoon upto Nayalang 

road 

Road 13/02/2007 4.499 9 493785 6.55 842364 337932 348579 

167 Kullu 

Const of Avalanche 

control structures on 

access road to South 

Portal of Rohtang Tunnel 

in favour of BRO 

Road 19/01/2008 6.1437 12.2874 761472 6.62 1219795 576709 458323 
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Sr. 

No 
Division Name of Proposals. Category 

Date of 

Final 

Approval 

Area in 

ha. 

CA 

achieved 

CA and 

maintenance 

delay in 

years 

Expentiure 

on plantation 

and 

maintenance 

Funds 

required for 

balance 

maintenance 

Excess 

expenditure 

168 Chopal 
Mashrain via Matraida 

road 
Road 07/12/2006 2.334 5 220094 6.74 467980 187740 247886 

169 Chopal 

Const of Kiarno to 

Sarahan via Koti Dhanag 

road  

Road 05/11/2007 1.38 3 181112 6.83 297816 140805 116704 

170 Kinnaur 
Construction of Link road 

to Village Panvi 
Road 20/10/2006 4.919 10 477450 6.87 935960 375480 458510 

171 Kullu 
Field Firing Range at 

Pahnallah Kullu Ft. Divn. 
Road 18/08/2006 1.81 3.62 198667 7.04 338818 135924 140151 

172 Kullu 
Kais-Soir-Sor-Kotadhar 

road, Kullu ft. division. 
Road 18/08/2006 2.3518 4.75 321229 7.04 444581 178353 123352 

173 Kinnaur 
Transmission line from 

switch yard sorang 
Tr. Line 03/08/2010 13.3445 28 3815824 7.08 3888976 2927512 73152 

174 Bharmour 
70 MW Budhil HEP 

Bharmour  
HEP 19/04/2006 27.9358 56 5511200 7.37 6270320 2589888 759120 

175 Kullu 
4.5 MW Sarbari SHEP, 

Ft. Division Kullu. 
HEP 04/04/2006 4.23 8.46 492255 7.41 791822 317656 299567 

176 Kullu 

Const of Water Filter 

unit, Storage and 

Distribution Tank  

Misc 02/04/2008 0.0144 0.03 2360 7.42 3403 1708 1043 

177 Kinnaur 
construction of 8.00 MW 

Raura HEP 
HEP 03/01/2011 4.2017 9 918360 7.67 1168461 1213317 250101 

178 Kinnaur 
Up-gradation/widening of 

NH 22  
Road 03/12/2010 7.2209 14.5 1605730 7.8 1973151 1652199 367421 

179 Kinnaur 

Up-gradation/widening of 

NH 22 from 373/00 to 

395/210  

Road 03/12/2010 21.7094 44 4872560 7.75 6020618 4902966 1148058 

180 Kullu 
Anjani Mahadav Mandir, 

Kullu Ft. Division. 
Misc 28/03/2007 0.8287 3.5 490329 8.44 396998 199318 -93331 

181 Kinnaur 
Const of 3.00 MW 

Shaung SHEP  
HEP 24/12/2009 2.7004 5.5 462150 8.69 714060 741472 251910 

182 Kinnaur 

Const of 3 MW Tangling 

Mini Hydro Electric 

Project  

HEP 18/06/2007 2.7544 5.55 246900 9.21 759190 462015 512290 
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Sr. 

No 
Division Name of Proposals. Category 

Date of 

Final 

Approval 

Area in 

ha. 

CA 

achieved 

CA and 

maintenance 

delay in 

years 

Expentiure 

on plantation 

and 

maintenance 

Funds 

required for 

balance 

maintenance 

Excess 

expenditure 

183 Kinnaur 
Const of 5.00 MW Brua 

Mini HEP Kinnaur  
HEP 18/06/2007 3.7836 8 406000 9.21 1094328 665968 688328 

184 Kinnaur 
Const. of 4.5 MW Melan 

Mini HEP  
HEP 18/06/2007 4.4119 9 462150 9.21 1231119 749214 768969 

185 Kinnaur 

Const of Border out post 

at Kota Dongri in favour 

of ITBP  

Misc 10/04/2008 0.5781 1.15 215667 9.40 159726 120237 -55941 

186 Kinnaur 

Three MW Shyang HEP 

Kinnaur, Kinnaur ft. 

Division 

HEP 15/02/2007 0.4496 1 42600 9.55 136791 83246 94191 

187 Kinnaur 

Const of FIS Rispa in 

favour of I&PH 

Department  

Misc 13/02/2009 0.54 1.2 204512 9.55 155795 161776 -48717 

188 Kinnaur 
Sholtu-Poonang road, 

Kinnaur ft. division. 
Road 02/02/2007 2.5585 5.12 244311 9.58 700370 426220 456059 

189 Kinnaur 
Const of Bridge over 

Chooling Nallah 
Misc 05/12/2008 0.0601 1 51340 9.75 129829 134813 78489 

190 Kinnaur 
Const of T/L from 

Nathpa to Kashang  
T/Line 14/07/2008 57.3881 115 11776000 10.14 14930335 15503495 3154335 

191 Kinnaur 

1,000 MW Karcham 

Wangtoo HEP (add. 

Land) 

HEP 06/07/2006 4.7053 11 426000 10.16 1504701 915706 1078701 

192 Kinnaur 
Const of Link road to 

village Thangi  
Road 13/06/2008 2.015 4 700414 10.22 519316 539252 -181098 

193 Kinnaur 
Const of 4 MW Panvi 

Mini HEP  
HEP 18/06/2007 4.2381 9 462150 11.21 1168461 1213317 706311 

194 Kinnaur 

Laying of 66 Kv 

transmission line from 

Nathpa to Akpa 

Tr. Line 12/08/2003 73.02 146 5966179 13.06 19971486 12153916 14005307 

Total 1377 2799 270383097  290706611 128732423 20323513 
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Appendix 4.4 

(Paragraph 4.2.5) 

Short realisation of funds from user agencies on account of cost escalation of Compensatory Afforestation 

Sr. 

No. 
Name of FCA proposal Division 

Area 

diverted 

Date of 

final 

approval 

CA 

stipulated 

Amount 

deposited 

by UA 

Total 

Amount required to 

be realized (time lag 

of one financial year 

after final approval 

and increase in cost 

of material and 

labour in subsequent 

years) 

Amount 

Short 

realized 

1 
New Model Degree College LyhlKothi 

CHAMBA (H.P.) 
Chamba 1.2 04/12/2017 2.5 250818 549407 298589 

2 C/o  D/shala Macleodganj ropeway D/shala 1.6958 06/01/2017 2.0731 350109 593332 243223 

3 Const of Sub Market Yard Antrawali (Nerwa) Chopal 4.0265 20/06/2017 8.06 919230 2306813 1387583 

4 
Const of Link road from Peej to village 

Chaklani 
Kullu 1.3796 06/02/2018 2.76 382053 734781 352728 

5 C/O road from Soil to Tandla Kullu 2.39 14/12/2018 4.78 929347 1368060 438713 

6 
C/O Link road from Sui Mata temple to 

Village Maloona 
Chamba 2.77 03/08/2018 5.55 603735 1588438 984703 

7 
T/Line from Holi. Bajoli HEP to GIS pooling 

substnLahal 
Bharmour 30.6321 11/12/2018 61.5 15302280 23283180 7980900 

8 C/o link road Sillaghrat to Uil Chamba 2.354 29/07/2019 4.7 947477 1511069 563592 

9 

 

Const of 400 KV D/C T/L Lahalto substation 

Chamera II 

Bharmour 
78.8158  20/02/2019 

67.5 16503726 26223641 9719915 

Chamba 91.5 17253978 26187760 8933782 

10 C/o Hillatrashidachani road Kullu 2.61 18/03/2020 5.5 1070629 1574128 503499 

11 Mehla Bhagiar Hurid road under PMGSY Chamba 7.69 22/09/2017 15.5 2724232 3112025 387793 

12 Deori Shanad to Shrikot road Seraj 6.9528 12/07/2017 13.9056 1955464 3055678 1100214 

  Total   142.5166  285.8287 59193078 92088312 32895234 
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Appendix 4.5 

(Paragraph 4.2.7) 

Funds realised on account of departmental charges (government receipts) diverted to CAMPA funds 

Sr. 

No. 
Division Name of Proposal Category 

Date of 

Final 

Approval 

Area in 

Ha 

Departmental 

charges on CA 

as per scheme 

1 Chopal C/o Timvi Lachhag road road 24/10/2006 1.2 18079 

2 Chopal C/o Basara to Chanjan road road 01/11/2006 2.04 46599 

3 Chopal C/o Kuthar Dhar to Mannu road road 01/09/2006 2.2 25559 

4 Chopal Mashrain via Matralda road road 07/12/2006 2.334 32156 

5 Chopal C/o Belag Khokha Ruslah road road 06/10/2006 2.859 40737 

6 Chopal C/o Badlog to Jhina road road 06/10/2006 1.368 19293 

7 Chopal C/o Nerwa to Obtwa road road 24/10/2006 1.02 20065 

8 Chopal C/o Rauni to Pauria road road 06/11/2007 2.84 51303 

9 Chopal C/o Kupvi Bhallu Dhatalil road  road 02/02/2007 7.57 84012 

10 Chopal C/o Nakodar to Khadar road road 06/11/2007 2.1 54337 

11 Chopal C/o Pehlog to Makrog road road 15/02/2007 1.326 19293 

12 Chopal C/o Ranvi to Chatta Dhar road road 05/11/2007 4.08 81200 

13 Chopal C/o Taranh to Banah road road 01/06/2007 4.95 84727 

14 Chopal C/o Kimachandrwali to Bijmal road road 21/06/2007 2.385 46599 

15 Chopal C/o Mashrain to Panchyat HQ Poria via ThiaraPandrara road road 05/11/2007 4.32 14671 

16 Chopal C/o Mundochli to Navi road road 14/03/2008 3.9 73500 

17 Chopal C/o Tarapur to Shanag road road 25/03/2008 0.6 12926 

18 Chopal C/o Pabas to Mashran road road 25/03/2008 4.932 89853 

19 Chopal C/o MW SainjSamall HEP HEP 19/03/2008 3.39 58850 

20 Chopal C/o Manu to Irra road road 25/03/2008 3.55 73850 

21 Chopal C/o 2.00 MW Hamal Hydel Electric Project Ltd HEP 11/08/2009 2.999 51303 

22 Chopal C/o Chayali to LawerDevat road road 01/09/2009 0.225 14516 

23 Chopal C/o Dhabas to Bagar road road 16/05/2011 2.163 124950 

24 Chopal C/o Antrawali to Pabanraod road 28/06/2011 4.51 81200 

25 Chopal C/o Kupvi to Mashot road road 16/05/2011 4.98 173588 

26 Chopal C/o Sarkali to KiariShallan road road 21/04/2011 2.868 85470 
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Sr. 

No. 
Division Name of Proposal Category 

Date of 

Final 

Approval 

Area in 

Ha 

Departmental 

charges on CA 

as per scheme 

27 Chopal C/o Sajnalla to ReuniKhagna Road road 13/05/2011 2.115 47407 

28 Chopal C/o Batera to Kandal Road road 18/04/2011 2.184 25559 

29 Chopal C/o Naura to kulag road road 24/06/2011 1.476 25853 

30 Chopal C/o Shirga to Shallan road road 10/09/2012 7.833 152672 

31 Chopal C/o MVA, 66/22 KV Sub. Station at Chopal PPSEDL 27/07/2012 0.6254 22420 

32 Chopal C/o Sagrati to Tikkari Maunty (Portion Tikkari to Dhannat) road Road 23/07/2013 4.93 130650 

33 Chopal C/o Chhampandlia Chhamdhar to Chillaroad road 08/01/2015 4.9721 166250 

34 Chopal C/o RohanaGumma Bour road road 10/09/2014 9.2621 298900 

35 Chopal C/o RCC Bridge on Chopal Jhikipul road  road 27/08/2015 0.1 14516 

36 Kinnaur C/o 56 APO widening/improvement of NH 22 Road 10/10/2017 62.3604 4995979 

Total 7358842 
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Appendix 5.1 

(Refer paragraph 5.3) 

Non demand of additional funds under CAT Plans due to revision in Project cost/ revised TEC- ₹ 198.73 crore 

Sr. 

No. 

Name of 

Prjoect 

Name of CAT 

Plan 

Name of User 

Agencey 

Division(s) 

implement-

ing the CAT 

Plan 

Capacity 

of the 

Project 

Year of 

commencem

ent of CAT 

plan 

Year of 

Commissioning 

of Project 

Project Cost  

as per initial 

TEC  

(in lakh) 

Cost of 

CAT Plan 

(in lakh) 

Amount 

deposited by 

user agency  

(in lakh) 

Balance 

yet to be 

deposited 

(in lakh) 

Project 

cost as per 

revised 

TEC 

(Final)  

(in lakh) 

Cost of 

CAT plan 

as per 

revised 

TEC (in 

lakh) 

Differential 

cost of CAT 

plan not 

demanded 

from UA  

(in lakh) 

1 
Allian 

Duhangan 
AllianDuhangan 

A.D. Hydro 

Power Ltd. 
Kullu 192 2006-07 17/07/2010 24629.60 615.74 600.67 15.07 92236 2305.90 1690.16 

2 Rampur HEP Rampur HEP SJVN Limited 
Rampur/ 

Luhri 
412 2006-07 13/05/2014 93517.60 2337.94 2334.74316 3.20 204703 5117.58 2779.64 

3 
Karcham-

Wangtoo HEP 

Karcham- 

Wangtoo HEP 

Jai Prakash 

Industries Ltd 
Kinnaur 1000 2006-07 26/05/2011 131080.04 3277.00 3194.40111 82.60 590959 14773.98 11496.97 

4 Budhil Budhil 
Lanco Green 

Power Pvt Ltd 
Bharmour 70 2006-07 30/05/2012 19814.20 495.35 495.35 0.00 41880 1047.00 551.65 

5 Sorang Shorang HEP 

Himachal 

Shorang Power 

Ltd 

Kinnaur 100 2007-08 01/01/2021 25880.80 647.02 614.19 32.83 58600 1465.00 817.98 

6 Neogal Neogal 

Om Power 

Corporation Pvt 

Ltd 

Palampur 15 2008-09 06/05/2013 2495.60 62.39 62.39 0.00 15269 381.73 319.34 

7 Patikari Patikari 
Everest Power 

Ltd 
Mandi/ Kullu 16 2009-10 06/02/2008 2285.20 57.13 49.32 7.81 12590 314.75 257.62 

8 SwaraKuddu SwaraKuddu 

Pabber Valley 

Power 

Corporation 

Ltd. HPSEB 

Rohru 110 2009-10 23/12/2020 29240.00 731.00 603.86 127.14 55853 1396.33 665.33 

9 Kut Kut HEP 

Good Will 

Energy 

Enterprises Ltd 

Rampur 24 2009-10 19/12/2018 6688.40 167.21 167.2 0.01 19219 480.48 313.27 

10 Sainj HEP Sainj 
Sainj Hydro 

Electric Project 
GHNP 100 2011-12 04/09/2017 44614.40 1115.36 1039.5 75.86 66797 1669.93 554.57 

11 Baragaon Baragaon 

Kanchanjunga 

Power 

Company Pvt. 

Ltd. 

Kullu 24 2011-12 12/10/2015 16811.20 420.28 420.28 0.00 17481 437.03 16.75 

12 Upper Nanti Upper Nanti HEP 

M/S Nanti 

Hydro Power 

Pvt Ltd 

Rampur 13.5 2012-13 26/10/2017 8312.59 207.81 156 51.81 11448.14 286.20 78.39 
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Sr. 

No. 

Name of 

Prjoect 

Name of CAT 

Plan 

Name of User 

Agencey 

Division(s) 

implement-

ing the CAT 

Plan 

Capacity 

of the 

Project 

Year of 

commencem

ent of CAT 

plan 

Year of 

Commissioning 

of Project 

Project Cost  

as per initial 

TEC  

(in lakh) 

Cost of 

CAT Plan 

(in lakh) 

Amount 

deposited by 

user agency  

(in lakh) 

Balance 

yet to be 

deposited 

(in lakh) 

Project 

cost as per 

revised 

TEC 

(Final)  

(in lakh) 

Cost of 

CAT plan 

as per 

revised 

TEC (in 

lakh) 

Differential 

cost of CAT 

plan not 

demanded 

from UA  

(in lakh) 

13 Wanger Homte Wanger Homte 

M/S Panchhor 

Hydro Project 

Ltd. 

Kinnaur/ WL 

Sarahan 
24.6 2013-14 15/02/2021 16400.00 410.00 103.5 306.50 27450 686.25 276.25 

14 Chanju II Chanju II 

M/s Cosmos 

Hydro power 

pvt ltd. 

Chamba 19.8 NA 08/06/2021 16100.00 402.50 100 302.50 18324 458.1 55.60 

     Total         10946.74 9941.40427 1005.34   30820.23 19873.49 
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Appendix 5.2 

(Paragraph 5.3) 

Non-formulation of CAT Plans - ₹ 8.48 crore 

Sr.No. 
Name of 

Project 

Capacity 

in MW 

Date of 

accordance 

of TEC 

Project 

cost in 

Lakh as 

per TEC 

Construction 

period as 

approved in 

TEC in months 

Actual date of 

start of 

Construction 

Status (Date of 

commissioning, 

if commissioned) 

Project cost as 

per revised TEC 

(final) in Lakh 

Date of 

Accordance of 

revised TEC 

(final) 

Cost of CAT 

plan (2.5% of 

revised TEC) (in 

Lakhs) 

1 Raura 12 08/07/2002 9491 36 Sept, 2011 30/09/2019 9491 08/10/2015 237.29 

2 Kuwarsi II 15 29/05/2012 4088 24 July, 2015 22/12/2019 9579 12/08/2014 239.48 

3 Rala 13 28/04/2016 9674 24 Nov, 2008 24/12/2019 14850 03/03/2018 371.25 

    Total 23253    33920  848.02 
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Appendix 6.1 

(Paragraph 6.2.2.2) 

22 CA sites selected for Geo-Spatial Study 

E-green 

GPS ID 
Division 

Name of CA 

Site 

Year of 

Plantation 

Area under 

VDF and 

MDF 

Expenditure 

under VDF 

&MDF 

Area 

under 

NF 

Expenditure 

on CA under 

Non Forest 

Area 

under 

ODF 

Expenditure 

on CA under 

ODF 

Total Area 

(as per 

polygons) 

Total 

Expenditure 

12218 Banjar Jalora 2014-15 5.07 464660 0.00 0 0.01 916 5.08 465577 

12219 Banjar Jalora 2014-15 6.50 595719 0.09 8248 2.08 190630 8.67 794597 

54702 Banjar Bhallan III 2020-21 0.00 0 5.57 609492 2.73 298728 8.30 908219 

23684 Banjar Chuhar 2015-16 2.90 271428 0.47 43990 0.00 0 3.37 315419 

16652 Bharmour Manglun 2015-16 1.32 147800 9.54 1068194 0.00 0 10.86 1215994 

16648 Bharmour Gudeth 2014-15 0.00 0 0.71 77888 10.68 1171617 11.39 1249506 

16649 Bharmour Jagat 2014-15 0.00 0 10.64 1167229 0.00 0 10.64 1167229 

16653 Bharmour Khanog 2015-16 2.88 322474 3.80 425486 3.32 371740.4 10.00 1119700 

9862 Chamba Kalwara 2013-14 10.83 991616 0.00 0 0.44 40287 11.27 1031904 

8790 Chamba Kathwad 2011-12 0.00 0 18.70 1302343 0.00 0 18.70 1302343 

8050 Chamba ChharuGhar 2011-12 1.56 108645 8.42 586402 0.00 0 9.98 695047 

21225 Chamba Bandhal 2011-12 14.82 1032124 8.26 575259 0.00 0 23.08 1607384 

17945 D/shala Dharamkot 2013-14 8.84 809408 9.77 894561 1.14 104381 19.75 1808350 

0000 D/shala CFS Shahpur 2012-13 23.62 2036375 9.87 850932 0.00 0 33.49 2887307 

19490 Kullu Patalsu III 2020-21 2.10 229790 0.80 87539 1.60 175078 4.50 492408 

19574 Kullu Tarapur III 2020-21 0.00 0 8.36 914785 0.68 74408 9.04 989193 

19605 Kullu Baragarh III 2020-21 4.78 523047 0.00 0 0.00 0 4.78 523047 

13454 Kunihar Beuli 2013-14 19.61 1795531 0.49 44865 4.83 442244 24.93 2282641 

13689 Kunihar Manan 2012-13 12.77 1100953 5.81 500903 1.33 114665 19.91 1716521 

4927 Kunihar Barota 2014-15 9.31 853252 3.20 293277 3.42 313440 15.93 1459969 

4926 Kunihar Chadyar 2012-13 9.52 820757 0.00 0 0.00 0 9.52 820757 

10884 Nachan Jabrat 2013-14 0.67 61347 0.13 11903 15.76 1443017 16.56 1516267 

Total 137 12164926 105 9463298 48 4741152 290 26369376 
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Appendix 6.2 

(Paragraph 6.2.2.5) 

CA site-wise possible encroachment inside forest areas  

E green 

GPS ID 

Name of 

Division 

Name of CA 

Site 

Year of 

Plantation 

Built 

up 

area 

Area 

under 

River 

Wasteland/ 

rocky area 
Shrubs 

Green 

cover 
Agriculture Grassland 

Total 

Area 

Area 

Encroached 

Percentage 

Encroachment 

12218 Seraj Jalora 2014-15 0.00 0.00 0.95 0.00 4.13 0.00 0.00 5.08 0.00 0.00 

12219 Seraj Jalora 2014-15 0.00 0.00 0.00 0.00 8.67 0.00 0.00 8.67 0.00 0.00 

54702 Seraj Bhallan III 2020-21 0.00 0.00 0.00 0.25 5.87 1.30 0.88 8.30 1.30 15.66 

23684 Seraj Chuhar 2015-16 0.00 0.00 0.00 0.00 2.75 0.00 0.62 3.37 0.00 0.00 

16652 Bharmour Manglun 2015-16 0.00 0.72 0.00 4.53 1.47 0.62 3.52 10.86 0.62 5.71 

16648 Bharmour Gudeth 2014-15 0.04 0.00 0.00 1.05 10.30 0.00 0.00 11.39 0.04 0.35 

16649 Bharmour Jagat 2014-15 0.02 0.00 0.00 0.00 0.81 4.86 4.95 10.64 4.88 45.86 

16653 Bharmour Khanog 2015-16 0.00 0.00 1.00 1.30 5.90 1.80 0.00 10.00 1.80 18.00 

9862 Chamba Kalwara 2013-14 0.01 0.00 0.00 0.00 10.11 1.15 0.00 11.27 1.16 10.29 

8790 Chamba Katwad 2011-12 0.00 0.05 3.73 3.64 4.56 0.00 6.72 18.70 0.00 0.00 

8050 Chamba ChharuGhar 2011-12 0.00 0.00 0.00 2.86 4.74 0.14 2.24 9.98 0.14 1.40 

21225 Chamba Bandhal 2011-12 0.01 0.00 0.00 0.00 10.28 0.56 12.23 23.08 0.57 2.47 

17945 D/shala Dharamkot 2013-14 0.00 0.00 0.00 1.79 17.01 0.00 0.95 19.75 0.00 0.00 

0000 D/shala CFS Shahpur 2012-13 0.03 0.00 0.00 0.30 31.23 0.94 0.99 33.49 0.97 2.90 

19490 Kullu Patalsu III 2020-21 0.00 0.00 0.00 0.00 1.69 0.00 2.81 4.50 0.00 0.00 

19574 Kullu Tarapur III 2020-21 0.00 0.00 0.00 0.00 4.12 1.29 3.63 9.04 1.29 14.27 

19605 Kullu Baragarh III 2020-21 0.00 0.00 0.00 0.00 4.78 0.00 0.00 4.78 0.00 0.00 

13454 Kunihar Beuli 2013-14 0.00 0.00 0.00 11.61 13.32 0.00 0.00 24.93 0.00 0.00 

13689 Kunihar Manan 2012-13 0.01 0.00 0.00 7.16 11.36 0.00 1.38 19.91 0.01 0.05 

4927 Kunihar Barota 2014-15 0.00 0.00 0.00 0.20 14.07 0.91 0.75 15.93 0.91 5.71 

4926 Kunihar Chadyar 2012-13 0.00 0.00 0.00 0.24 9.26 0.02 0.00 9.52 0.02 0.21 

10884 Nachan Jabrat 2013-14 0.00 0.00 0.00 0.00 14.77 0.00 1.79 16.56 0.00 0.00 

Total 0.12 0.77 5.68 34.93 191.20 13.59 43.46 290 13.71 4.73 
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Appendix 6.3 

(Paragraph 6.3) 

Details of possible encroachments in DPFs/ RFs 

Name of 

Division 

Name of 

Range 
Name of Beat Name of Forest 

Compart-

ment 

Built up 

area 

Agri-

culture 
 

Total 

En-

croached 

Area 

Total Area 

Percentage 

of 

encroach-

ment 

Kullu Naggar Sajla PF 1/12 C-2, C-3 0.05 2.19  2.24 38.94 5.75 

Bharmour Swai Chanhouta DPF 15-Siya C-5 0.01 1.1  1.11 21.2 5.24 

Bharmour Bharmour Hadsar RF 145-Mohan Hadsar C-2 0.01 0.87  0.88 104.34 0.84 

Chopal Sarain Sarain DPF Amta C-3 0.01 2.41  2.42 38.04 6.36 

Chopal Nerwa Dheleuna DPF Kahu C-4 A 0.03 2.62  2.65 51.35 5.16 

Chopal Nerwa Dheleuna DPF Kahu C-4 B 0.01 1  1.01 39.24 2.57 

Chopal Nerwa Khadar DPF Kahu C-7 0.01 2.11  2.12 51.80 4.09 

Kunihar Arki Bainj Hatti DPF D71 C-4 0 0.32  0.32 23.79 1.35 

Nachan Nachan Chachiot DPF ND-435 C-6 0 4.18  4.18 34.64 12.07 

Nachan Seraj Ghatadhar DPF OD-270 C-1B 0 0.67  0.67 34.57 1.94 

Total 0.13 17.47 17.60 437.91 4.02 
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GLOSSARY OF ABBREVIATIONS 

Abbreviations Full Form 

ACA Additional Compensatory Afforestation  

ACF Assistant Conservator of Forests 

ACS Additional Chief Secretary 

AGiSAC Aryabhatta Geo-informatics & Space Application Centre  

AIIMS All India Institute of Medical Sciences 

AOI Area of Interest 

APCCF Additional Principal Chief Conservator of Forests 

APO Annual Plan of Operation 

APR Actual Payee Receipts 

BP Boundary Pillar 

CA  Compensatory Afforestation  

CAF Compensatory Afforestation Fund 

CAMPA 
Compensatory Afforestation Funds Management and Planning 

Authority 

CAT Catchment Area Treatment  

CCF Chief Conservator of Forests 

CEO Chief Executive Officer 

CSS Centrally Sponsored Scheme 

DCF Deputy Conservator of Forest 

DDO Drawing and Disbursing Officer 

DFO Divisional Forest Officer 

DPF Demarcated Protected Forest 

FAC Forest Advisory Committee 

FCA Forest Conservation Act 

FD Fixed Deposit 

FRH Forest Rest House 

FSI Forest Survey of India 

GIS Geographic Information System 

GoI Government of India 

HATZ High Altitude Transition Zone 

HEP Hydro Electric Project 

HFRI Himalayan Forest Research Institute  

HoD Head of Department  

HoFF Head of Forest Force  

HP Himachal Pradesh 

HP Eco Soc Himachal Pradesh Eco-tourism Society  

HPFD Himachal Pradesh Forest Department 

HPFR Himachal Pradesh Financial Rules  

HPMPS Himachal Pradesh Medicinal Plants Society 
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Abbreviations Full Form 

HPPWD Himachal Pradesh Public Works Department 

IA Implementing Agency 

IDEA Interactive Data Extraction and Analysis 

IPA In-Principle Approval 

ISFR India State of Forest Report 

LULC Land Use Land Cover  

MDF Moderately Dense Forest 

MoEF&CC Ministry of Environment, Forest and Climate Change 

MW Mega Watt 

NF Non Forest 

NPV Net Present Value 

NRMTDS 
Natural Resource Management Training and Development 

Society 

NWPC National Working Plan Code  

ODF Open Degraded Forest 

OF Open Forest 

PAR Participatory Action Research  

PCA Penal Compensatory Afforestation  

PCCF Principal Chief Conservator of Forests 

PES Payment for Environmental Services 

REC Regional Empowered Committee 

RF Reserved Forest 

RFA Recorded Forest Area 

RFO Range Forest Officer 

RTI Right to Information 

SCAF State Compensatory Afforestation Fund  

SHG Self Help Group 

TEC Techno-Economic Clearance 

UA User Agency 

UC Utilization Certificate 

UT Union Territory 

VDF Very Dense Forest 

WP Working Plan 

WPO Working Plan Officer 

WPU Working Plan Unit 
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