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PREFACE 

This Report of the Comptroller and Auditor General of India for the period ended 

March 2022 has been prepared for submission to the Governor of the State of 

Uttarakhand. This Report contains four Chapters. Chapters I, II and III of this Report 

are placed before the State Legislature under Article 151 (2) of the Constitution of 

India while Chapter IV is submitted to the State Legislature under Section 19 (A) of 

the Comptroller and Auditor General’s (Duties, Powers and Conditions of Service) 

Act, 1971.  

Chapter-1 of this Report contains introduction and general information about 

Government Departments, Companies/Statutory Corporations and other entities under 

the audit jurisdiction of office of the Accountant General (Audit), Uttarakhand. 

Chapter-2 of this Report relates to audit of expenditure of the Social, General and 

Economic Sectors (Non-PSUs) of the Government Departments conducted under the 

provisions of the Comptroller and Auditor General’s (Duties, Powers, and Conditions 

of Service) Act, 1971. This Chapter contains significant results of compliance audit of 

departments/autonomous bodies of the Government of Uttarakhand for the year 

period March 2022.  

Chapter-3 of this Report contains significant findings of audit of receipts and 

expenditure of major revenue earning departments under the Revenue Sector 

conducted under the Comptroller and Auditor General’s (Duties, Powers, and 

Conditions of Service) Act, 1971.  

Chapter-4 of this Report relates to the audit of State Public Sector Enterprises in the 

Social and Economic sectors. Audit of accounts of Government companies (including 

companies deemed to be Government companies as per the Companies Act) is 

conducted by the Comptroller and Auditor General under Section 619 of the 

Companies Act, 1956 and Sections 139 and 143 of the Companies Act, 2013. Audit of 

Statutory Corporations is conducted under their respective legislations, in accordance 

with the provisions of Comptroller and Auditor General’s (Duties, Powers, and 

Conditions of Service) Act, 1971. 

The instances mentioned in this Report are those which came to notice in the course 

of test audit during the year 2021-22 as well as those which came to notice in earlier 

years but could not be dealt with in previous Audit Reports. Instances relating to the 

period subsequent to year 2021-22 but pertaining to the year 2021-22 have also been 

included, wherever necessary.  

The audit has been conducted in conformity with the Auditing Standards issued by the 

Comptroller and Auditor General of India. 





Overview 





ix 

OVERVIEW 

This Report contains the following Chapters: 

Chapter-1: Introduction 

Chapter-2: Compliance Audit Observations relating to Departments  

(Excluding Departments of Revenue Sector and PSUs) 

Chapter-3: Compliance Audit Observations Relating to Departments of Revenue 

Sector 

Chapter-4: Audit Observations of State Public Sector Enterprises. 

The total financial impact of the audit findings included in the Report is  

₹ 3,101.07 crore.  

Chapter-1: Introduction  

The audit of 60 Departments of Government of Uttarakhand along with 32 Public 

Sector Undertakings and 48 other entities (Autonomous Bodies/Authorities, etc.) 

thereunder, comes under the audit jurisdiction of the Accountant General (Audit), 

Uttarakhand. During the year 2021-22, out of total 48,755 auditable units under the 

60 Departments of Government of Uttarakhand, the office of the Accountant 

General (Audit), Uttarakhand conducted the compliance audit of 503 units under 

39 Departments. This Report contains results of eight Subject Specific 

Compliance Audits (SSCAs) on Uttarakhand Disaster Recovery Project- Additional 

Financing, ‘Management and Execution of Kumbh Mela works’, Pradhan Mantri 

Kaushal Vikas Yojana 2.0 (PMKVY 2.0), Short Levy of Stamp Duty and Registration 

Fee due to misclassification of documents, Infrastructure Development under Central 

Schemes of PRASHAD and Swadesh Darshan Scheme, ‘Establishment and utilization 

of Modern Record Rooms (MRRs) under Digital India Land Records Modernization 

Programme (DILRMP)’ Project Management by Power Transmission Corporation 

Uttarakhand Limited and Department’s Oversight on GST Payments and Return 

Filing and 15 compliance audit paragraphs pertaining to eleven Departments 

including two PSU. 

Recoveries at the instance of Audit 

During the course of audit, recoveries of ₹ 275.57 crore pointed out in 33 cases in 

various Departments/Entities were accepted by the respective Department/Entities. 

Against this, recoveries of ₹ 0.02 crore (0.007 per cent) in 03 cases were affected. 

Chapter-2:  Compliance Audit Observations relating to Departments 

(Excluding Departments of Revenue Sector and PSUs)  

Audit Paragraphs  

Unfruitful expenditure of ₹ 2.98 crore and unresolved dispute of ₹ 1.74 crore 

between the Department and the contractor 

Poor financial management and lack of accountability resulted in unfruitful 

expenditure of ₹ 2.98 crore on abandoned work and in unresolved disputes pertaining 

to contractor’s outstanding, dues even after 69 months of termination of the contract. 

(Paragraph 2.1; page no. 9) 
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Unfruitful expenditure of ₹ 10.79 crore on communication media 

A project for creation of communication media to showcase developments in and 

around Kedarnath, post disaster in 2013, was undertaken at a cost of ₹ 10.79 crore 

without due process of administrative and financial procedures. The whole 

expenditure remained unfruitful. 

(Paragraph 2.2; page no. 10) 

Subject Specific Compliance Audit on Uttarakhand Disaster Recovery Project-

Additional Financing (UDRP-AF) 

The UDRP-AF authorities could not manage the UDRP-AF program in a planned 

manner as 23 identified works of bridges, road/riverbank protection and SDRF 

(Phase-II) training facility were not taken up whereas programme funds of 

₹ 75.81 crore were utilised for out-of-scope works. The estimation/approval of works 

was found deficient as 43 works (out of total 74) were over-estimated, faulty designs 

were adopted, excessive DPRs were prepared and Steel Truss Bridges were being 

constructed against sanctioned Suspension Bridges which could have been avoided 

with due diligence. 

The programme delivery mechanism was lacking as persistent delays were noticed in 

finalisation of tenders/award of contracts and timely procurement of medical 

equipment under Contingency Emergency Response Component during Covid-19 

pandemic. The completion of 96 per cent of works was delayed and possibility of 

completion of construction of two bridges and a public building costing ₹ 82.35 crore 

even within extended time of UDRP-AF was remote due to very slow progress. There 

were instances of overpayment, undue advantages to the contractors and unjustified 

consumption of excess materials for works, which requires action to prevent the 

recurrence of such instances. 

(Paragraph 2.3; page no. 13) 

Recommendation :  

The Government may consider: 

���� Fixing responsibility of departmental authorities for faulty DPRs and undue 

advantage to the contractors which have led to extra burden on the 

exchequer. 

Subject Specific Compliance Audit on Pradhan Mantri Kaushal Vikas Yojana 2.0 

(PMKVY 2.0) 

PMKVY 2.0 scheme in Uttarakhand was launched by the Ministry of Skill 

Development and Entrepreneurship with the objective of providing skill/employment-

oriented training to unemployed youth and school/college dropouts.  

More than 90 per cent of candidates of 130 batches had failed/not certified, 

however ₹ 1.61 crore was not adjusted/recovered from the concerned Training 

Partners (TPs). None of the 39,353 successfully certified candidates was paid the 

monetary reward of ₹ 500, resulting in non-payment of ₹ 1.97 crore to the eligible 

candidates. Despite successful completion and certification of non-residential skill 
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training programs, 22,314 female candidates were not provided monthly conveyance 

support amounting to ₹ 2.23 crore.  

None of the 16,489 placed candidates received placement support amounting to 

₹ 3.79 crore. Out of total 48,389 enrolled candidates, Induction Kits were provided to 

only 7,525 candidates and Handbooks were provided to only 8,504 candidates. Test 

check of records also showed instances of discrepancies in documents provided as 

proof of placement by Training Partners viz., absence of chronology of dates of 

transactions, same transaction numbers, same dates and same amount of money 

shown withdrawn in respect of different candidates in bank statements of candidates, 

indicating tampering of records. There were also instances of TPs having claimed 

placement of candidates in different organizations, however these organizations were 

not found at the mentioned addresses.  

Out of 98 TPs, 31 TPs had not provided even a single placement for the entire  

five-year duration of scheme, however, the department did not take cognizance of the 

poor performance of these TPs and paid total ₹ 3.89 crore for training of 

5,610 candidates. Scrutiny of MIS data revealed discrepancies like 511 candidates 

who failed or remained absent during the assessment being shown as placed by 

41 TPs, which pointed towards lack of authenticity in the data on the portal. It was 

evident that weak oversight by the department and ineffective verification of claims of 

TPs and Sectoral Skill Councils led to instances of Training Partners having submitted 

false MIS data related to placements, as identified in physical verification by audit. 

Thus, implementation of PMKVY in Uttarakhand was mired with several internal 

control weaknesses and irregularities. 

(Paragraph 2.4; page no. 36) 

Recommendations:  

The Government may consider: 

���� Standard Operating Procedures should be adhered to and effective 

monitoring mechanism needs to be in place to provide skilled training and 

employments to unemployed youth; 

���� Checklists, conduct of inspections and internal audit, system of reports/ 

returns and its review are enforced which will help in detection of 

irregularities; 

���� The claims of training, certification and placement submitted by all Training 

Partners and Sectoral Skill Councils should be investigated to ensure their 

authenticity and strict action should be taken in respect of bogus claims.  

Subject Specific Compliance Audit on Infrastructure Development under Central 

Schemes of PRASHAD and Swadesh Darshan 

Due to non-availability of land and other issues related to site clearance, No Objection 

Certificate (NOC) from specified Authorities, etc, 10 out of 68 components of 

Heritage Circuit and 22 out of 71 components of Kedarnath Project, costing 

₹ 50.33 crores were either dropped or their location/scope was changed. Expenditure 
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of ₹ 3.94 crore incurred on five components of Heritage Circuit remained unfruitful 

due to wrong site selection. 

The Department’s O&M Plans were deficient as no O&M Plan was submitted for the 

Kedarnath project and almost all major components constructed under the Heritage 

Circuit, Badrinath and Kedarnath project remained inoperative for 30 to 64 months 

after their construction. Due to wrong site selection and absence of proper O&M, 

16 components under the Heritage Circuit costing ₹ 14.41 crore and 10 components 

costing ₹ 8.94 crore in the Kedarnath & Badrinath Project under Pilgrimage 

Rejuvenation and Spiritual, Heritage Augmentation Drive (PRASHAD) remained 

un-utilised despite a significant lapse of time since their completion. 

Five Interpretation/Information Centres costing ₹ 4.88 crore were constructed at 

different locations under Heritage Circuit and Kedarnath Project, however all the 

Interpretation centres were found inoperative and locked during joint physical 

inspection (August & October 2022).  

Delay in formation of the Monitoring Committee, non-holding of meetings as of 

March 2022 and the absence of any post-construction monitoring mechanism showed 

lack of effective monitoring mechanism in the Department.  

(Paragraph 2.5; page no. 45) 

Recommendations: 

The Government may consider: 

� The site should be selected based on requirement, for which a database, on 

tourist influx, the survey of tourist facilities, and complaints/inputs from 

tourists should be prepared.  

� Proper and successful Operation and Maintenance of infrastructure is the 

basis for the fulfilment of the objective of the scheme. Thus, proper O&M of 

created infrastructure should be ensured by the Department. 

Audit Paragraphs  

Expenditure of ₹ 8.06 crore on engagement of consultant 

The Department did not invite tenders and made payment to the consultant in 

contravention of rules resulting in irregular expenditure of ₹ 8.06 crore. 

(Paragraph 2.6; page no. 60) 

Excess expenditure of ₹ 75.49 lakh due to irregular purchase 

Department neither complied with the Rules nor implemented and ensured a 

transparent, competitive and effective procurement process, which resulted in excess 

expenditure of ₹ 75.49 lakh.  

(Paragraph 2.7; page no. 61) 

Subject Specific Compliance Audit on Management and Execution of Kumbh Mela works 

The Kumbh Mela, 2021 organized at Haridwar (Uttarakhand) was marred with 

irregularities in COVID-19 pandemic testing, improper award of works, faulty 

execution and planning by various departments, as follows. 
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Test check of records showed that 13 projects to be executed were cancelled and 

₹ 36.99 crore, placed at the disposal of these projects, was not refunded to the State 

Government, resulting in parking of funds.  

There were instances of delayed supply of medical equipment and non-levy of 

liquidated damages. While empanelment of laboratories was done by the Meladhikari, 

there was non-adherence to the criteria in the expression of interest for shortlisting of 

laboratories.  

There were instances of executing additional works without approval of the Mela 

Administration, splitting of works and execution of works by two divisions without 

necessary financial sanction, short receipt of steel after dismantling of the structure 

and avoidable cost escalation of ₹ 5.52 crore for construction of temporary roads etc. 

However, Crowd Management by the Police Department using Police Surveillance 

System (PSS), with use of artificial intelligence was appreciable. 

(Paragraph 2.8; page no. 63) 

Recommendation: 

The Government may consider: 

� The timely procurement and installation of equipment related to health and 

security for such events of mass gatherings. 

Chapter-3: Compliance Audit Observations Relating to Departments of 

Revenue Sector 

Subject Specific Compliance Audit Report on Short Levy of Stamp Duty and 

Registration Fee due to misclassification of registered documents  

Test check revealed a number of systemic deficiencies like no provision for linking 

correction deed with its original deed in the software, no Integration of Bhulekh 

records with the Registration system to verify land records, no web service link with 

Electoral authority, Income tax authority, Transport authority and Unique 

Identification for verification of identity and reference of cases of misclassification of 

instruments to Collector, Stamp under inappropriate sections of the Stamp Act. 

Besides, compliance issues related to short levy of Stamp Duty and Registration Fee 

due to misclassification of documents were noticed i.e release, mortgage, correction, 

settlement and partition deeds, distinct shares, family transfer cases and power of 

attorney cases. 

Thus, relevant provisions of the Acts, Rules and Manuals were not strictly adhered to 

by the Registering Authorities for classification of documents for levying appropriate 

Stamp Duty and Registration Fee that resulted in loss of revenue to the State 

Government of ₹ 6.63 crore. 

(Paragraph 3.1; page no. 79) 
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Recommendation: 

The Government may consider: 

� The registration software may be upgraded to incorporate linking correction 

deed with its original deed, Integration of Bhulekh records with the 

Registration system to verify land records and web service link with 

Electoral authority, Income tax authority, Transport authority and Unique 

Identification for verification of identity. 

Audit Paragraphs  

Non recovery of royalty 

Undue benefit of ₹ 10.04 crore was allowed to the brick kiln operators due to  

non-recovery of royalty. 

(Paragraph 3.2; page no. 95) 

Irregular expenditure 

Irregular expenditure of ₹ 4.23 crore was incurred by the Commissioner, Kumaon 

Division in renovation work of the Commissioner's office. 

(Paragraph 3.3; page no. 96) 

Subject Specific Compliance Audit on establishment and utilisation of Modern 

Record Rooms under Digital India Land Records Modernization Programme  

Ineffective planning at the departmental level resulted in incomplete execution of 

work for the establishment of Modern Record Rooms (MRRs) in pilot districts. The 

availability of adequate space for establishing MRRs in Tehsil offices was not ensured 

by the Department before the execution of the work related to setting up of MRRs. 

Civil work was executed in MRRs without assessing the actual requirement resulting 

in expenditure having been incurred on unnecessary items of work. Equipment/ 

material were procured by the Board before setting up of MRRs in respective tehsils 

due to which the said equipment remained unutilized/dumped in many tehsils. The 

equipment could not be put to use, due to shortage of staff, even in those tehsil offices 

where it had been installed.  

(Paragraph 3.4; page no. 98) 

Audit Paragraphs  

Non-imposition of penalty amounting to ₹ 2.84 crore 

Department applied the rates below the rate prescribed under Uttarakhand Minerals 

Rules 2005, which resulted in short imposition of penalty of ₹ 2.84 crore against 

334 vehicles illegally transporting mining material. 

(Paragraph 3.5; page no. 106) 

Non-imposition of penalty amounting to ₹ 252.26 crore on account of using 

illegally mined/transported minor minerals 

Due to negligence of the DMs/other authorities to act according to the roles and 

responsibilities envisaged in the Mining Rules and Regulations, Budget Manual, 
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Financial Handbook and Government Orders, penalty amounting to ₹ 252.26 crore 

could not be collected. 

(Paragraph 3.6; page no. 107) 

Subject Specific Compliance Audit on Department’s Oversight on GST Payments 

and Return Filing 

The Subject Specific Compliance Audit (SSCA) on Department Oversight on GST 

Payments and Return Filing was undertaken in the context of varying trend of return 

filing and continued data inconsistencies with an objective of assessing the adequacy 

of the system in monitoring return filing and tax payments, extent of compliance and 

other Departmental oversight functions.  

This SSCA was predominantly based on analysis of returns submitted by the 

taxpayers, which highlighted risk areas, red flags and in some cases, rule-based 

deviations and logical inconsistencies in GST returns filed for 2017-18.  The SSCA 

entailed assessing the oversight functions of Uttarakhand State Tax Department 

jurisdictional formations (Sectors)/State Jurisdictional formation at two levels – at the 

data level through global data queries and at the functional level with a deeper 

detailed audit of Sectors, GST returns and internal audit  which involved accessing 

taxpayer records.  

The Department, after formulating a Standard Operating Procedure (May 2022) for 

scrutiny of returns, had recently commenced scrutiny of returns for the year 2017-18 

and 2018-19 in financial year 2022-23. Audit observed that out of total number of 

cases (79,057) pertaining to 2017-18 to 2020-21, falling in the selected 10 sectors, the 

Department could scruitinise only 364 (0.46 per cent) cases during the said period. 

Department needs to increase its efforts in the area of scrutiny of return and internal 

audit to verify the correctness of self-assessment of tax liability by the taxpayers.  

The Department did not provide additional records of taxpayers sought by Audit due 

to which Audit could not establish mismatches noticed in returns filed by the 

taxpayers into logical conclusions. The Department needs to provide assistance to 

Audit so that audit process reaches its logical conclusion through detailed 

examination of records of taxpayers.  

The Department also needs to respond expeditiously to audit observations so that 

mismatches pointed out by audit through Limited and Detailed Audit are resolved 

quickly and recovery of dues to the Government is ensured.    

Considering the significant rate of compliance deficiencies, the Department must 

initiate remedial measures before they get time barred. From a systemic perspective, 

the Department needs to strengthen the scrutiny of returns and internal audit and 

reinforce the institutional mechanism in the Sectors to establish and maintain effective 

oversight on return filing, taxpayer compliance, tax payments, follow up of other tax 

authorities reports, cancellation of registrations and recovery of dues from defaulters. 

(Paragraph 3.7; page no. 108) 
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Recommendations:  

The Government may consider: 

���� Year-wise targets under Section 65 of Uttarakhand GST Act, 2017, may be 

increased by the Department in view of additional tax demand created as a 

result of internal audit; 

���� The Department may also instruct its field formations to ensure the scrutiny 

of returns and internal audit along with recovery of pointed out amounts of 

dues before the time barring of cases. 

Audit Paragraphs  

Undue Benefit of Input Tax Credit of ₹ 5.37 Lakh  

Excess ITC was allowed to a dealer as against admissible/verified/due ITC which led 

to short levy of tax by ₹ 5.37 lakh. 

(Paragraph 3.8; page no. 142) 

Non levy of tax 

Non levy of tax on fixed assets after transfer of business resulted in revenue loss of 

₹ 45.38 lakh on which interest of ₹ 37.44 lakh is also payable. 

(Paragraph 3.9; page no. 142) 

Non levy of tax 

The Department did not levy tax on closing stock resulting into revenue loss of 

₹ 21.44 lakh. 

(Paragraph 3.10; page no. 143) 

Lack of due diligence by Assessing Officer led to tax evasion of ₹ 18.81 lakh on 

turnover of ₹ 4.40 crore 

The dealer was unilaterally declared tax free for want of filing of statutory returns and 

lack of cross verification with GST returns resulting in tax evasion of ₹ 18.81 lakh on 

turnover of ₹ 4.40 crore. 

(Paragraph 3.11; page no. 144) 

Irregular tax rebate on use of false form-C 

False form-C were used by a dealer for availing concessional rate of tax which 

resulted in short levy of tax of ₹ 14.70 lakh. In addition, penalty of ₹ 47.63 lakh and 

interest on unpaid amount of tax till the date of deposit was also leviable. 

(Paragraph 3.12; page no. 146) 

Short Levy of Tax 

Application of incorrect rate of tax and showing short purchases of imported goods 

(diesel/petrol) by the dealer, resulted in revenue loss of ₹ 32.71 lakh. 

(Paragraph 3.13; page no. 147) 

Chapter-4: Audit Observations of State Public Sector Enterprises 

As on 31 March 2022, there were 32 Public Sector Enterprises (four Statutory 

Corporations and 28 Government Companies including nine inactive government 

companies and one Government Controlled other Company) in Uttarakhand. This 

report summarises financial performance of 14 State Public Sector Enterprises 
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(SPSEs) based on receipt of their accounts during previous three financial years 

reckoning from 2019-20 to 2021-22 (or in respect of which at least one account 

pertaining to these years was received up-to 30 September 2022). 

Ratio of turnover of these 14 SPSEs to the Gross State Domestic Product (GSDP) 

shows decreasing trend in last three years as the contribution of the SPSEs has 

decreased in the State economy.  

As of 31 March 2022, the total investment (equity and long-term loans) in 32 SPSEs 

was ₹ 8,993.76 crore. Of this, Government of Uttarakhand had contributed 

₹ 3,856.24 crore as equity and ₹ 969.83 crore as long-term loans.  

During the year 2021-22 grants/subsidy of ₹ 1,297.35 crore was provided by the State 

Government to SPSEs.  

Out of the total profit of ₹ 270.24 crore earned by seven SPSEs in 2021-22, 

98.30 per cent was contributed by four SPSEs. Two of the profit earning SPSEs had 

declared /paid dividend to GoU during the year 2021-22, however, five other SPSEs 

had not paid/declared any dividend.  

Out of total loss of ₹ 216.35 crore incurred during reported period 2021-22 by six 

SPSEs, loss of ₹ 151.75 crore was contributed by UPCL alone.  

The net worth of seven SPSEs had been completely eroded by accumulated losses and 

their net worth was negative. Out of these seven SPSEs, five SPSEs had outstanding 

GoU loan of ₹ 295.66 crore. There were SPSEs which were not adhering to the 

prescribed timeline for submission of their Accounts as per the Companies Act, 2013, 

as a result, 130 annual accounts of 19 Government Companies were in arrears. This 

included 57 annual accounts of two inactive companies. Further 12 annual accounts of 

four Statutory Corporations were also in arrears. The financial impact of comments of 

CAG on the financial statements of SPSEs was ₹ 180.06 crore on the profitability and 

₹ 280.30 crore on assets/ liabilities. 

(Paragraph 4.1; page no. 149) 

Subject Specific Compliance Audit on Project Management by Power Transmission 

Corporation of Uttarakhand Limited 

In the absence of Project Planning and Management Manual to be followed for 

planning and execution of transmission projects, the projects were not identified on 

regular basis. 

The Company did not execute a significant number of projects within the scheduled 

time frame. It did not have effective mechanism to review the justification submitted 

for inordinate delay in completion of projects and suggest standard operating 

procedure to avoid delays in future. There were instances of deficiencies in 

agreements made as well as award and execution of contracts. The Company also 

lacked an effective review mechanism for monitoring of projects that could help it in 

identifying potential bottlenecks and taking corrective actions in time.  
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Ineffective fund management by issuing of letter of award before sanction of projects 

under Power System Development Fund Scheme of Ministry of Power, Government 

of India resulted in grant of ₹ 20.27 crore being unavailed.  

The Company did not have its own Internal Audit Wing, resulting in ineffective 

timely system improvement. 

(Paragraph 4.2; page no. 166) 

Recommendations:  

The Government may consider: 

���� Timely completion of works to avoid lapse of Power System Development 

Fund grant and disallowance of cost by Uttarakhand Electricity Regulatory 

Commission; 

���� Company strengthens its monitoring mechanism for Project management; 

and establishes its own internal audit wing commensurate with the size and 

need of the Company.  

Audit Paragraphs  

Loss of revenue 

Undue favour to consumer resulting in loss of revenue of ₹ 5.96 crore. 

(Paragraph 4.3; page no. 187) 
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CHAPTER-1 

1.1 Introduction 

The audit of 60 Departments of Government of Uttarakhand along with 32 Public 

Sector Undertakings (PSUs) and 48 other entities (Autonomous Bodies/Authorities, 

etc.), comes under the audit jurisdiction of Accountant General (Audit), Uttarakhand. 

The details of Departments and respective entities are given in  

Appendix-1.1 and summarized in Table-1.1.  

Table-1.1: Details of Departments and entities under audit jurisdiction 

Total No. of 

Departments 

Total No. of Public 

Sector Undertakings 

(PSUs) 

Total No. of Other 

entities (Autonomous 

Bodies/Authorities, 

etc.) 

Total No. of 

PSUs and 

other entities 

60 32 48 80 

1.2 Audit Coverage 

During the year 2021-22, out of total 48,755 auditable units under the 60 Departments 

of Government of Uttarakhand, the office of the Accountant General (Audit), 

Uttarakhand conducted the compliance audit of 503 units under 39 Departments. This 

Report contains results of eight Subject Specific Compliance Audits (SSCAs) on 

“Uttarakhand Disaster Recovery Project- Additional Financing”, “Pradhan Mantri 

Kaushal Vikas Yojana 2.0 (PMKVY 2.0)”, “Infrastructure Development under Central 

Schemes of PRASHAD and Swadesh Darshan Scheme”, “Management and Execution 

of Kumbh Mela Works”, “Short Levy of Stamp Duty and Registration Fee due to 

misclassification of documents”, “Establishment and utilisation of Modern Record 

Rooms (MRRs) under Digital India Land Records Modernization Programme 

(DILRMP)”, “Department’s Oversight on GST Payments and Return Filing”, and 

“Project Management by Power Transmission Corporation Uttarakhand Limited” and 

15 compliance audit paragraphs pertaining to eleven Departments including two PSUs.  

1.3 Resources and Application  

The total revenue receipts of the State Government for the year 2021-22 were 

₹ 43,057 crore as compared to ₹ 38,205 crore during the year 2020-21. Out of this, 

33 per cent was raised through tax revenue (₹ 14,176 crore) and 6 per cent was raised 

through non-tax revenue (₹ 2,756 crore). The balance 61 per cent was received from 

the Government of India as State’s share of divisible Union taxes (₹ 9,906 crore) and 

Grants-in-aid (₹ 16,219 crore). Trend of Revenue Receipt from 2017-18 to 2021-22 and 

its components is depicted in Chart-1.1. 
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Chart-1.1: Trend of components of Revenue Receipts 

 

The total expenditure of the State increased from ₹ 35,074 crore to ₹ 46,810 crore 

during 2017-18 to 2021-22. Revenue Expenditure formed an average 84.02 per cent 

(ranging from 82.92 per cent to 85.57 per cent during 2017-22) of the total expenditure 

during the period 2017-18 to 2021-22, whereas Capital Expenditure in the same period 

was between 14.10 per cent and 16.86 per cent. Trend of components of Total 

Expenditure from 2017-18 to 2021-22 is given in Chart-1.2. 

Chart-1.2: Total Expenditure: Trends in share of its components (in per cent) 

 

During 2021-22, there was a significant increase of 12.70 per cent (₹ 4,852 crore) in 

Revenue Receipts. Revenue Expenditure on the other hand increased only by 

4.96 per cent (₹ 1,838 crore). This resulted in increase of State’s Revenue surplus 

during the year. 

1.4 Audit Process and Response of Government to Audit 

Audit offers a four-stage opportunity to the audited units/departments to elicit their 

views on audit observations, viz. 
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Audit Memos: Issued to the head of the audited unit during the field audit to be replied 

during the audit itself.   

Inspection Reports (IR): Issued within a month of the completion of audit to be replied 

by the head of the audited unit within four weeks.   

Draft Paragraphs: Issued to the heads of the Departments under whom the audited 

units’ function for submission of Departmental views within a period of six weeks for 

consideration prior to their being included in the CAG’s Audit Report.   

Exit Conference: Opportunity is given to the head of departments and State 

Government to elicit Government/Departmental views on the audit observations prior 

to finalisation of the Audit Report.  

In all these stages, Audit strives to provide full opportunity to audited units/head of 

Departments/State Government to provide rebuttals and clarifications and only when 

the departmental replies are not received or not convincing, the audit observations are 

processed for inclusion in the Inspection Report or CAG’s Audit Report, as the case 

may be. However, in most of the cases, the audited entities do not submit timely and 

satisfactory replies as indicated below: 

• Status of Replies to Inspection Reports 

A detailed review of Inspection Reports (IRs) issued up to March 2022 revealed that 

29,283 paragraphs contained in 10,090 IRs, as detailed in Table-1.2 below, were 

outstanding for settlement as on 31 March 2022. Of these, the DDOs submitted initial 

replies against 406 paragraphs contained in 247 IRs, while in respect of 

28,877 paragraphs contained in 9,843 IRs, there was no response from DDOs. 

Table-1.2: Outstanding IRs and Paragraphs 

Sl. 

No. 
Period 

No. of outstanding IRs 

(per cent) 

No. of outstanding Paras 

(per cent) 

1 2021-22 274 (2.72) 886 (3.03) 

2 
More than 1 year but equal to or 

less than 3 years 
1,877 (18.60) 6,458 (22.05) 

3 
More than 3 year but equal to or 

less than 5 years 
1,635 (16.20) 5,297 (18.09) 

4 More than 5 years 6,304 (62.48) 16,642 (56.83) 

Total 10,090 (100) 29,283 (100) 

Source: Information compiled by Audit. 

During the year 2020-21, 23 Audit Committee Meetings (ACMs) with the 

Departmental officers were held, in which 03 IRs and 98 Paragraphs were settled. 

Similarly, in the year 2021-22, 02 ACMs with the Departmental officers were held, in 

which 03 IRs and 79 Paragraphs were settled. 

• Status of Replies to Audit paragraphs included in Audit Report 2021-22 

For the present Audit Report i.e. for the year ending 2021-22, eight SSCAs on 

“Uttarakhand Disaster Recovery Project- Additional Financing”, “Pradhan Mantri 

Kaushal Vikas Yojana 2.0 (PMKVY 2.0)“, “Infrastructure Development under Central 

Schemes of Prashad and Swadesh Darshan Scheme”, “Management and Execution of 

Kumbh Mela works”, “Short Levy of Stamp Duty and Registration Fee due to 
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misclassification of documents”, “Establishment and utilisation of Modern Record 

Rooms (MRRs) under Digital India Land Records Modernization Programme 

(DILRMP)”, “Department’s Oversight on GST Payments and Return Filing”, “Project 

Management by Power Transmission Corporation Uttarakhand Limited”, and 

15 compliance audit paragraphs pertaining to eleven Departments including two PSUs 

were forwarded to the Principal Secretaries/Secretaries of the concerned administrative 

Departments to elicit their views on the audit observations. Regulation 138 of the 

Regulations on Audit and Accounts, 2020 (Regulations, 2020) provides that the 

Secretary to Government of the concerned Department shall furnish the replies to the 

draft paragraph within the specified time. The replies/responses of the Government in 

respect of seven SSCAs and fourteen audit paragraphs have been received. The replies 

of the Government in respect of one audit paragraph and one SSCA were not received 

despite reminders.  

1.5 Follow up action taken on earlier Audit Reports 
 

1.5.1 Replies outstanding to Audit Paragraphs included in earlier Audit Reports 

The Report of the Comptroller and Auditor General of India (CAG) represents the 

culmination of the process of audit scrutiny. It is, therefore, necessary that it elicits 

appropriate and timely response from the Executive. The position of replies/ 

explanatory notes not received is given in Table-1.3 below. 

Table-1.3: Position of replies not received 

Year of the 

Combined 

Audit Report 

Date of placement 

of Audit Report in 

the State 

Legislature 

Total Performance Audit 

(PA) and Compliance Audit 

(CA) Paragraphs in the 

Audit Report 

Number of PAs/CAs 

Paragraphs for which 

replies were not 

received 

PAs CAs PAs CAs 

2013-14 03.11.2015 04 18 04 14 

2014-15 17.11.2016 03 19 03 13 

2015-16 02.05.2017 02 21 02 09 

2016-17 20.09.2018 02 19 01 11 

2017-18 10.12.2019 02 19 02 16 

2018-19 06.03.2021 01 13 01 07 

2019-20 & 

2020-21 
15.03.2023 01 21 01 20 

Total 15 130 14 90 

Source: Information compiled by Audit. 

1.5.2 Discussion of Audit Reports by Public Accounts Committee  

During the years 2013-14 to 2020-21, 15 Performance Audits and 130 Compliance 

Audit Paragraphs related to Departments/Autonomous Bodies were reported in these 

Audit Reports. Of these, Public Accounts Committee (PAC) had taken up 

12.41 per cent paragraphs {18 paragraphs (01-PA/ 17-CAs)} for discussion. The status 

of PAC discussion as on 31 March 2022 is detailed in Table-1.4 below. 
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Table-1.4: Status of discussion of Audit Reports by PAC as on 31 March 2022 

Status 
PAs/TAs/CAs of Audit Report pertaining to Non-PSUs 

and Revenue Section for the year 2013-14 to 2020-21 

Number of total Audit Paras 145(15 PAs+130 CAs) 

Taken up by PAC for discussion 18(01 PA+17 CAs) 

Recommendation made by PAC -- 

ATN received 41 

Action taken by the Department -- 

Source: Information compiled by Audit. 

1.5.3 Discussion of Audit Reports by Committee on Public Undertaking  

During the years 2000-01 to 2021-22, 10 Performance Audits and 76 Compliance Audit 

Paragraphs of Public Sector Undertakings were reported in the Audit Reports. Of these, 

Committee on Public Undertaking (COPU) had taken up 07 Performance Audit and 

61 Compliance Audit Paragraphs for discussion. The status of COPU discussion as on 

31 March 22 is detailed in Table-1.5 below. 

Table-1.5: Status of discussion of Audit Reports by COPU as on 31 March 2022 

Status 
PAs/TAs/CAs of Audit Report pertaining to 

PSUs for the year 2000-01 to 2021-22 

Number of total Audit Paras 86 (10 PAs + 76 CAs) 

Taken up by COPU for submission of written reply 68 (07 PAs + 61 CAs) 

Recommendation made by COPU -- 

ATN received -- 

Action taken by the Department -- 

Source: Information compiled by Audit. 

1.6 Status of Audit of Accounts of Entities 

In respect of entities of the State Government, audit of accounts of which are entrusted 

to the CAG as per the Governing Acts of these Entities/Government orders/provisions 

of the Constitution of India, Separate Audit Reports on their accounts are to be prepared 

by the CAG and laid in the State Legislature along with annual report/accounts by the 

Government. 

• Arrears in finalisation and submission of Accounts of Entities 

Audit of annual accounts of 35 entities1of Uttarakhand had been entrusted to the CAG. 

As on 30 September 2022, two entities finalised and submitted their accounts up to 

2021-22. Year/(s) for which annual accounts are in arrears and status (Active or 

Non- Active) are given in Appendix-1.2 and summarized in Table-1.6. 

Table-1.6: Statement showing arrears of accounts of various Entities 

Sl. 

No. 

Number of 

Entities 

Whether active 

or non-active 

Year(s) for which 

Accounts are in arrears 

Number of 

accounts in 

arrears 

1.  26 Active 2005-06 to 2021-22 89 

2.  09  Non-Active 1987-88 to 2021-22 203 

Total 35  292 

Source: Information compiled by Audit. 

                                                 
1 Thirty two SPSEs, two State Autonomous Bodies and one Quasi-Judicial Body. 
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1.7 Status of laying of Annual Reports/Accounts along with Separate Audit 

Reports of Entities in the State Legislature 

As on 31 December 2022, details of Annual Reports/Accounts along with Separate 

Audit Reports (SARs) of the entities, which are yet to be laid in the State Legislature, 

are given in Table-1.7. 

Table-1.7: Statement showing details of Annual Reports/Accounts along with Separate Audit 

Reports yet to be laid in the State Legislature 

Sl. 

No 
Name of the Entities 

Year upto 

which 

Annual 

Report/ 

Accounts 

along with 

SAR laid in 

the State 

Legislature 

Position of Annual 

Report/Accounts along with 

SARs not laid in the State 

Legislature 

Reasons for not 

laying of Annual 

Report/ 

Accounts along 

with SAR 

Year of Annual 

Report/ 

Accounts along 

with SAR 

Date of issue 

of SAR to 

Government 

/ Entities 

1. 

Uttarakhand Electricity 

Regulatory Commission 

(UERC) 

2019-20 2020-21 09.12.2021 

Reasons not 

furnished by 

UERC 

2. Uttarakhand Jal Sansthan 2015-16 

2016-17 06.08.2018 Reasons not 

furnished by 

Uttarakhand Jal 

Sansthan 

2017-18 06.03.2019 

2018-19 26.02.2021 

3. 

Uttarakhand Pey Jal 

Sansadhan Vikas Evam 

Nirman Nigam 

2018-19 - - - 

4. 
Uttarakhand Transport 

Corporation 
2009-10 

2010-11 21.11.2014 
Reasons not 

furnished by 

Uttarakhand 

Transport 

Corporation 

2011-12 21.11.2014 

2012-13 01.12.2014 

2013-14 10.02.2016 

2014-15 10.02.2016 

2015-16 17.07.2017 

5. 
Uttarakhand Forest 

Development Corporation 
2013-14 

2014-15 16.08.2017 Reasons not 

furnished by 

Uttarakhand 

Forest 

Development 

Corporation 

2015-16 16.08.2017 

2016-17 17.05.2018 

2017-18 24.04.2019 

2018-19 27.10.2020 

6. 
Uttarakhand State 

Warehousing Corporation 
- 

Accounts for the year 2015-16 to 2017-18 were received 

on 21 February 2022 which were finalised on  

01 June 2022. Due to this the corporation could not place 

the same before legislature till March 2022. However, as 

per discussion with the management of USWC the same 

will be placed shortly.  

7. 

Uttarakhand State 

Compensatory Afforestation 

Fund Management and 

Planning Authority 

(Uttarakhand CAMPA) 

2016-17 

2017-18 12.11.2021 Reasons not 

furnished by 

Uttarakhand 

CAMPA 2018-19 26.02.2021 

8. 
Uttarakhand Real State 

Regulatory Authority 

 
2018-19 22.01.2020 

Reasons not 

furnished by 

Uttarakhand 

RERA 
2019-20 28.05.2021 

1.8 Recoveries at the instance of Audit 

During the course of audit, recoveries of ₹ 275.57 crore pointed out in 33 cases in 

various Departments/Entities were accepted by the respective Department/ Entities. 

Against this, recoveries of ₹ 0.02 crore (0.007 per cent) in three cases were effected as 

per the details given in Table-1.8. 
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Table-1.8: Recoveries pointed out by audit and accepted/recovered by the Departments/entities 

(₹ in crore) 

Department Particulars of recoveries 

Recoveries pointed 
out in Audit and 
accepted by the 

Department/Entity 

Recoveries effected 

Number 
of cases 

Amount 
involved 

Number 
of cases 

Amount 
involved 

2021-22 

State Tax 
Late tax penalty, Non-imposition of 
penalty and ITC related matters  

17 2.36 - - 

Forest 
Non recovery of royalties and non-
deposit of due security amount by 
officials/employees 

07 5.47 - - 

UKFDC Non - realization of revenue 03 0.35 - - 

State Excise 

No recovery of revenue due to non- 
management of liquor shops and 
pending recovery of calculated 
interest on delayed deposit of fixed 
revenue dues. 

02 267.13 - - 

Irrigation 
Non recovery of penalty from 
contractor 

01 0.24 - - 

RWD Salary 01 0.0116 01 0.0075 

Rural 
Development 

Salary 01 0.0027 01 0.0027 

Peyjal Royalty 01 0.0095 01 0.0095 

Total 33 275.57 03 0.020 

Source: Information Compiled by Audit. 

In addition to the above, out of 16 draft paragraphs sent to the headquarters for inclusion 

in the compliance report for the year ended 31 March 2022, recovery of ₹ 5.16 lakh has 

been made against one draft paragraph pertaining to the Revenue Department. 

Accordingly, 15 draft paragraphs have been included in this report. Further, 

₹ 29.79 lakh has been deposited against objected amount of ₹ 32.71 lakh by the dealer 

as mentioned in Paragraph-3.13. Also, as per replies received from the State Tax 

Department pertaining to SSCA on Department’s Oversight on GST Payments and 

Return Filing, ₹ 8.88 crore has been deposited. 

1.9 Conclusion 

Most of the State Government Departments/PSUs/Autonomous Bodies did not submit 

initial replies of the paragraphs included in the IRs to Audit. The Public Accounts 

Committee could take up 12.41 per cent of the paragraphs for discussion. There were 

large arrears in preparation of annual accounts of most of the State entities. The Annual 

Report/Accounts along with SAR of the entities were also not laid in the State 

Legislature. The Department/Entities could recover only 0.007 per cent of the 

recoveries pointed out by the Audit. All this adversely affects accountability and 

transparency in the Government and is, therefore, a cause of concern. 
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CHAPTER-2 
 

COMPLIANCE AUDIT OBSERVATIONS RELATING TO DEPARTMENTS 

(Excluding Departments of Revenue Sector and PSUs) 

 

DEPARTMENT OF TRANSPORT  
 

2.1 Unfruitful expenditure of ₹ 2.98 crore and unresolved dispute of ₹ 1.74 crore 

between the Department and the contractor 
 

Poor financial management and lack of accountability resulted in unfruitful 

expenditure of ₹ 2.98 crore1 on abandoned work and unresolved dispute pertaining 

to contractor’s outstanding dues even after 69 months of termination of the  

contract. 

Transport Department of Government of Uttarakhand is responsible for providing 

state run bus service within Uttarakhand, adjoining states, union territories and 

covering over 3,50,000 kilometers catering to the travel needs of over 1,00,000 people 

every day. Department is also responsible for monitoring of related capital projects, 

better financial management and accountability system at government level.  

Scrutiny of records of the office of Transport Commissioner (Commissioner), 

Dehradun (July 2020) revealed that the Government decided (January 2008) to set up 

an Inter-State Bus Terminal (ISBT) in Haldwani city. Accordingly, the Commissioner 

awarded (June 2016) the contract of setting up of the said ISBT to a firm on 

Engineering Procurement and Construction (EPC) mode. In compliance of the said 

contract, the Commissioner provided (September 2016) mobilization advance of 

₹ 7.60 crore to the contracting firm against Bank Guarantee (BG) of equal amount. 

Even as work relating to setting up of ISBT was in progress, it came to the notice of the 

Commissioner on 29 December 2017 that BG amounting to ₹ two crore had expired 

nineteen days earlier, on 10 December 2017. The Commissioner accordingly issued 

‘Notice to Correct’ to the contracting firm whereby the said firm was asked to submit 

re-validated BG within seven days i.e. by 04 January 2018. Since the contracting firm 

did not respond to the ‘Notice to Correct’, the Commissioner conveyed 

(04 January 2018) to the contractor that the said contract shall stand terminated on the 

expiry of 14 days i.e 18 January 2018. Without waiting for the expiry of the said 14 days 

notice period, the Commissioner recovered ₹ 5.60 crore from the firm by invoking the 

available BG. In this process, the Commissioner did not realize that ₹ two crore of 

outstanding mobilization advance and applicable interest on the outstanding advance 

was pending against the contractor.  

On this being pointed out, the Government, in its reply, stated that the decision to 

terminate the said contract was taken as the contractor had failed to comply with 

contract conditions and had also failed to respond to the termination notice. Further, a 

designated Committee had assessed the contractor’s liability towards the Government 

as ₹ 3.11 crore (₹ 2.00 crore towards unadjusted mobilization advance and ₹ 1.11 crore 

                                                 
1 For land acquisition ₹ 0.83 crore, for consultancy ₹ 0.77 crore and for site grading ₹ 1.38 crore. 
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towards interest on outstanding mobilization advance) and ₹ 1.38 crore as 

Government’s liability towards the contractor for work done and not paid. Still the 

Government had decided to shift the project to another location2.  

However, the Government did not recover outstanding mobilization advance with 

interest and discharge liabilities under the contract even after 69 months of the 

termination of the contract. Further, no action to write off financial loss of ₹ 2.98 crore 

(₹ 0.83 crore towards acquisition of forest land, ₹ 0.77 crore for consultancy and 

₹ 1.38 crore towards work done and abandoned) had been taken in terms of Para 81 of 

Budget Manual, provision of G.O. No. 466/xxx (2)2005 dated 05 March 2005 and 

Rule-82 (3) of Financial Handbook (Vol. V- part 1). 

Thus, poor financial management and lack of accountability resulted in unfruitful 

expenditure of ₹ 2.98 crore3 on the abandoned work and an unresolved dispute 

pertaining to contractor’s liabilities towards Government and Government’s liabilities 

towards the contractor even after 69 months of termination of the contract. The project 

scheduled to be completed in January 2018 was yet to be taken up as of October 2022.  

DEPARTMENT OF INFORMATION AND PUBLIC RELATIONS 

2.2 Unfruitful expenditure of ₹ 10.79 crore on communication media 
 

A project for creation of communication media to showcase developments in and 

around Kedarnath post disaster in 2013 was undertaken at a cost of ₹ 10.79 crore 

without following due process of administrative and financial procedures. The whole 

expenditure remained unfruitful. 

Uttarakhand Procurement Rules {Rule 3 (1)} provide for ensuring transparency, 

competitiveness, and fairness in all procurement procedures to secure best value for 

money. Rule 10 (1) provides that procurement of estimated value of ₹ 25.00 lakh and 

above should be made by inviting tenders in at least two widely circulated National 

Newspapers.  

Uttarakhand State Disaster Management Authority (USDMA) has the responsibility for 

laying down policies and plans for disaster management in the State. While Department 

of Information and Public Relations (DIPR) plays the role of a bridge to establish 

coordination between the state government and the public by disseminating information 

to the public through various media about the public welfare activities carried out by 

the State Government through various programmes, schemes, and decisions. In 

addition, the department undertakes the task of disseminating detailed and authentic 

information about the policies, resolutions, commitments, and achievements of the 

government to the public through films, exhibitions, songs and plays and various 

promotional publications. 

As per Uttarakhand Procurement Rules 2008 (para 33-e), for works which require a 

high degree of technical skill, the competent authority may select contractors by 

                                                 
2 Government order no. 698, dt 19 December 2018. 
3  For land repatriation ₹ 0.83 crore, for consultancy ₹ 0.77 crore and for site grading ₹ 1.38 crore. 
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following the Request for Qualification (RFQ) / Expression of Interest (EoI) route 

with the objective to short-list contractors, who will be asked to submit financial bids 

in the Request for Proposal (RFP) stage. The objective is to identify credible 

bidders who have the requisite technical and financial competence for undertaking the 

projects. 

Para 47 of Chapter VII of Budget Manual further provides that expenditure involved 

on a new scheme in the adoption of a new policy, provision of a new facility or any 

substantial alteration in character or extent of an existing facility will normally be 

treated as constituting ‘new expenditure’. The Finance Department is required to 

examine and advise on all schemes of ‘new expenditure’ for which it is proposed to 

make provision in the budget. 

Government order dated 05 June 2007 envisages that all such schemes/projects in 

which the entire expenditure is to be borne by the State Government or any part of the 

proposal involving annual recurring expenditure of ₹ 50.00 lakh or non-recurring 

expenditure of ₹ 5.00 crore or more on any one unit, should invariably be placed before 

the Expenditure Finance Committee (EFC) for approval. In addition, issues like Project 

Objectives, target beneficiaries, legal framework, environmental impact assessment, 

time frame, risk analysis, financial and economic analysis, etc. must be examined by 

the departmental committee before presenting the proposal to the EFC. 

During the audit of Directorate of Information and Public Relations, Dehradun (DIPR) 

in February 2022, Audit observed that, the State Government decided (January 2015) 

to create communication media (12 episodes of 44 minutes each) on the massive relief 

and reconstruction works being undertaken to restore Sri Kedarnath ji to its original 

grandeur. The said episodes were also to include glimpses of religious mythology, 

religion, people, rich culture, and cuisine of Uttarakhand. To enhance the viewership of 

the communication, it was also desired to include popular personalities as credible 

proponents in formats of the project. Accordingly, State Disaster Management 

Authority (SDMA) under the Department of Disaster Management entered into a 

contract (April 2015) with a firm, M/s Kailasha Entertainment Private Limited, for 

production of a TV series of 12 episodes at an estimated cost of ₹ 9.48 crore plus service 

tax. After completion of the production, the master copy was made available to DIPR 

by SDMA in July 2017, but the serial had not been telecasted through any mass media 

till May 2023 i.e., even after almost eight years after the award of work and almost 

six years after completion of the work. As per the schedule of payment agreed, 

₹ 10.79 crore4 was paid to the firm till January 2020. 

On further review, Audit observed as under: 

� An inter-departmental committee observed (May 2016) that the Project costing 

around ₹ 10 crore was publicized in only one newspaper as against the requirement 

of two national newspapers; only two firms had participated in the technical bid 

                                                 
4 An amount of ₹ 7.54 crore (70 Per cent of the contract amount, ₹ 6.64 crore + service tax of 

₹ 0.90 crore) paid by the Disaster Management Authority and the balance amount of ₹ 3.25 crore 
was paid by the Information Department. 
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against which one bid was rejected. Thus, only one firm participated in the financial 

bid stage; there was no evidence of any Government Order by which the project 

had been sanctioned; there was also no evidence that SDMA had been delegated 

powers to implement a project of that value at its level; Terms of Reference (ToR) 

or Request for Proposal (RFP), required as per Procurement Rules 2008, had not 

been prepared before tendering of the scheme. The above-mentioned lapses were 

brought to the notice of the Cabinet in June 2016. The outcome, however, was not 

known. 

� A new scheme/work/project estimated to cost around ₹ 10 crore would constitute 

‘New Expenditure’ under provisions of the Uttarakhand Budget Manual. 

Accordingly, detailed justification, as envisaged in para 49, Chapter VII of 

Uttarakhand Budget Manual, should have been prepared. However, records made 

available did not indicate that this was done.  

� Scrutiny of records revealed that the said proposal/project was not vetted by the 

Expenditure Finance Committee which was required under the Government Order 

of June 2007.  

� As per Government Accounting5 norms, all expenditure incurred directly for the 

relief of distress shall be debited to Major Head- 2245. Expenditure incurred 

indirectly due to any natural calamity shall be debited to the appropriate functional 

major head. However, SDMA charged expenditure of ₹ 7.54 crore on the creating 

said communication media to the function ‘disaster’ (Major Head- 2245) which 

amounted to misclassification of fund.  

� After two years of awarding work (April 2015), the Government realized that 

SDMA has no core competence and expertise in the said area and decided 

(May 2017) to transfer the said work to DIPR along with liability with regard to 

editing, telecasting and payment of unpaid amount of ₹ 3.26 crore etc. This 

indicated taking up of a project without due diligence, competency, and risk 

mitigation.  

On this being pointed out, the Government in its reply (June 2023), stated that the 

committee constituted at the Government level in September 2019 for evaluation and 

quality testing of the serial decided to make certain editing in some episodes and to get 

the serial tested by different language experts. The committee also directed that the 

serial should be broadcasted only after all the episodes of the serial were finally tested. 

In the course of time, works related to the revitalization and infrastructure development 

of Kedarnath Dham had been carried out which created a new image of Kedarnath. It 

was further stated that since the shoot of the serial took place prior to the creation of 

this new image and telecasting the said serial may adversely affect the tourists, so the 

serial was not aired. On the issue of violation of financial rules, Government was silent 

in its reply. 

The reply is not acceptable as the Department of Disaster Management did not follow 

due process laid down in financial rules in sanctioning of the project. Also, the 

                                                 
5 Note 1 of Major Head 2245 in List of Major Minor Head of Accounts.  
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Government took two years to realise that SDMA did not have core competence and 

expertise in the said area and transferred the work to DIPR. Further, after receiving 

master copy in 2017, Government took two more years to constitute the committee for 

evaluation and quality testing of the serial. Finally, both the Departments jointly could 

not make use of communication media, created at a cost of ₹ 10.79 crore, even after 

almost eight years after the award of work and almost six years after completion of the 

work. Records made available did not indicate the presence of a concrete action plan to 

make use of the said investment in future.  

Thus, non-compliance with financial rules and inordinate delay by the Department in 

telecasting the serial led to unfruitful expenditure of ₹ 10.79 crore. 

DISASTER MANAGEMENT DEPARTMENT 

2.3 Subject Specific Compliance Audit on Uttarakhand Disaster Recovery 

Project- Additional Financing 
 

2.3.1 Introduction 

In June 2013, Uttarakhand was severely affected by a devastating natural disaster in the 

shape of heavy rain and flash flood resulting in widespread destruction/heavy losses to 

physical infrastructure, agriculture, human & animal lives besides a significant impact 

on livelihood, tourism, and public services. The recovery from the disaster was 

supported by the Government of India (GoI), the Asian Development Bank, the World 

Bank, Civil Societies, and other donors. 

For recovery from the 2013 disaster, the World Bank financed “Uttarakhand Disaster 

Recovery Project (UDRP6)” was implemented in the State from February 2014 to  

June 2019. The Government of Uttarakhand (GoU) obtained (March 2019) a fresh loan 

of US$ 96 million (₹ 672 crore) from the World Bank through GoI in the name of 

UDRP-Additional Financing (AF) for execution of uncovered works of parent project 

(UDRP).  The scheduled closing date of UDRP-AF was 31 March 2022 which has been 

extended twice up to 30 September 2023 mainly due to Covid 19 pandemic. 

2.3.2 Scope of the programme 

The project cost of UDRP-AF is US$ 120 million (₹ 840 crore)7 and its scope 

constitutes following activities/components:  

a) Bridges, Road protection and River-bank protection US$ 88 million 

(₹ 616 crore) 

(UDRP Component- Rural Road Connectivity) 

i. Reconstruction of 64 bridges-damaged/collapsed; 

ii. Road protection (Slope) works to reduce the risk of landslides in about 

15 selected critical slopes to protect and improve connectivity; and  

                                                 
6 Credit of US$ 250 million (P146653, Cr. 5313 IN) was approved on 25 October 2013 and was 

effective from 07 February 2014.  
7 Loan US$ 96 million (₹ 672 crore) and State’s share: US$ 24 million (₹ 168 crore) [Conversion 

Rate: 70 INR per US$].  
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iii. Riverbank protection (RBP) in five (05) critical stretches to reduce the risk 

of riverbank erosion and resulting loss of connectivity.  

b) Training facility for State Disaster Relief Force (SDRF) US$ 20 million 

(₹ 140 crore)   

(UDRP Component: TACBDRM 8) 

Phase-I:  Construction of buildings (Admin & Training blocks, Multipurpose-hall, 

Residential quarters, Dispensary, Barrack, Stores etc.) along with allied services. 

Phase-II: Infrastructure development for imparting training to SDRF personnel 

with outdoor training activities. 

c) Contingency Emergency Response Component (CERC) 

As per the enabling provisions of the loan agreement signed for UDRP-AF, this 

component can be activated with request of borrower at any time during the project 

implementation period for meeting out emergency expenditure.   

d) Implementation Support US$ 12 million (₹ 84 crore) 

This component is to support the operating costs of the Project, including the 

operation of the Project Management Unit (PMU) and the respective Project 

Implementing Units (PIUs). The institutional capacity of the existing delivery 

mechanism established by the State with the Bank’s support during UDRP 

remained part of AF. 

2.3.3 Organisational set-up  

A High-Powered Committee (HPC) under the chairmanship of the Chief Secretary was 

constituted to grant approvals and review the progress of UDRP-AF works. The 

programme was led by the Project Director, UDRP-AF who is also the Secretary, 

Disaster Management Department, GoU. The Organisational set-up for implementation 

of UDRP-AF is as per the flow-chart given below:  

 

 

 

 

 

 

  

  
 

 

 

 

 

 

 

 

 

 

 

 

                                                 
8 Technical Assistance & Capacity Building for Disaster Risk Management. 

08 Field PIUs:  

(Headed by Executive Engineers) 
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The staff for PIU & F-PIU (Bridge, Slope & RBP) was taken on deputation basis from 

Public Works Department (PWD), Irrigation Department; and for PIU (Public 

Building) was taken from the BRIDCUL (Bridge Ropeway Tunnel & Infrastructure 

Development Corporation of Uttarakhand) on deputation basis. CERC by PIU (Health) 

was implemented with the help of experts of the Health & Family Welfare Department, 

GoU. Additional staff had also been recruited to enhance the capacity of the 

PIUs/FPIUs for managing the work.   

2.3.4 Scope and Coverage of Audit 

In the recent past, two Performance Audits9 relating to June 2013 disaster in 

Uttarakhand were conducted. This Subject Specific Compliance Audit (SSCA) of 

UDRP (AF) Works was taken-up as these additional works were not covered earlier.  

For this purpose, records of the PMU, all three PIUs and four Field PIUs10 (out of total 

eight) pertaining to the entire project implementation period of UDRP-AF (April 2019 

to June 2022) were test checked with sample size of 6711 works/packages.  The field 

audit was conducted during May to September 2022. 

Before commencement of the SSCA, the audit objectives, criteria, methodology and 

timelines were discussed with the Additional Secretary, Department of Disaster 

Management, GoU and officers of the UDRP-AF in an Entry Conference 

(28 March 2022). The audit findings were also discussed in an Exit Conference 

(22 March 2023) and replies of the Government/ UDRP-AF have been incorporated in 

the report.  

2.3.5 Audit Objectives  

The objectives of this SSCA were to ascertain whether: 

� Prescribed procedure for planning and project clearance of reconstruction works 

was duly followed by the PMU/PIUs; 

� The overall management and execution of the works by the PIUs/FPIUs were 

economical, efficient and effective;  

� The management of allocated funds at each level was capable to ensure optimum 

utilization and timely completion of the works.  

2.3.6 Audit Criteria 

The audit was conducted with reference to the following criteria: 

� Terms and conditions of the agreement signed with the World Bank for UDRP-AF 

and provisions of the Project Implementation Manuals/ Appraisal Documents; 

� Technical specifications and norms required to be followed by the working agency 

for estimation, sanctioning and execution of the works;  

� World Bank Procurement Rules, Uttarakhand Procurement Rules and other State 

Financial Rules applicable to management of funds & execution of works; and 

� Orders, notifications, directions issued by the GoU/HPC in this regard. 

                                                 
9 (1)-Immediate Response, Relief and Restoration activities through the CAG’s Audit Report No. 02 

of 2015, and (2)-Reconstruction of Infrastructure Post 2013 Disaster in Uttarakhand through the 
CAG’s Audit Report No. 02 of 2018. 

10 Field-PIU: Bageshwar, Rudraprayag, Tehri and Uttarkashi.  
11 Thirty-eight (38) Bridges, five Slopes, five Riverbank Protection, nine Consultancy Contracts, two 

Public Buildings and eight packages of CERC. 
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Audit findings  

The audit findings are broadly enumerated in the following categories:  

2.3.7 Overall status and coverage of works 

The UDRP-AF is a time bound programme scheduled to be completed by 

September 2023 (extended) with total outlay of US$ 120 million (₹ 840 crore). 

However, it was informed by the PMU, UDRP-AF (May 2023) that the scope of the 

programme had been revised from ₹ 840.00 crore to ₹ 887.36 crore due to fluctuation 

in exchange rate of US dollar ($). 

The component-wise status of the works/other activities (financial and physical 

position) sanctioned by the HPC are given in Table-2.3.1 and details of total works 

envisaged, out of this total works taken up, completed in time and completed with delay 

as well as the number of works still in progress are given in Chart-2.3.1 below: 

Table-2.3.1: Financial and Physical Position as on 31 March 2023 
 

Sl. 

No. 

Components 

of UDRP-AF 

Sanctioned 

works/packages 

Financial 

Progress 

Physical Progress 

Completed 

works 

Works in 

progress 

Percentage 

of 

completed 

works 
No. 

Cost 

(₹ in Cr.) 

Expenditure 

(₹ in Cr.) 

1- Bridges works 58 335.95 312.10 51 07 87.93 

2- Road Protection works 08 35.09 30.81 08 - 100 

3- River-Bank Protection works12 05 59.20 57.33 05 - 100 

4- Public Buildings/ TACBDRM 03 209.01 152.25 02 01 66.67 

5- CERC Packages  08 125.96 99.70 08 - 100 

6- Consultancy Contracts 10 
122.15 112.90 

04 06 
- 

7- Implement Support - - - 

Total 92 887.36 765.09 78 14  

Source: Information provided by the UDRP-AF (May 2023). 

Chart-2.3.1: Details of Total Works envisaged, Works Taken Up, Completed in Time, Completed 

with Delay and Works Still in Progress (in Numbers) 

 

                                                 
12  An amount of ₹ 51.10 crore pertaining to UDRP-AF works was booked under parent project UDRP because 

mobilization of at least 30 per cent new works was required for obtaining of sanction of the AF from the World 
Bank which has been excluded from the figures of sanctioned amount/expenditure incurred.  
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The shortcomings relating to overall coverage of UDRP-AF works and outlay are 

discussed in succeeding paragraphs: 

2.3.7.1 Short-coverage of identified projects 

Under TACBDRM component of parent project (UDRP), River Morphology Studies 

of four River (Bhagirathi, Mandakini, Alaknanda and Kali) Basins were carried out to 

analyse and identify critical protective infrastructure needed for riverbank 

strengthening.  On the basis of this, a total of 15 vulnerable locations were identified 

for RBP. Similarly, 15 critical Slopes and 64 Bridge works were identified and included 

in the UDRP-AF to protect public infrastructure/improve the road connectivity.  

However, works pertaining to only five RBP (in two rivers)13, eight Slope protection 

and reconstruction/restoration of 58 Bridges were taken-up and rest of the identified 

works (10-RBP, 7-Slope Protection and 6-Bridges) were rendered out of coverage of 

the UDRP-AF. Therefore, these identified but uncovered sites (24 per cent) of 

riverbank/slopes and bridges remained prone to disaster and the intended objective of 

protecting public infrastructure in these critical locations and improving of road 

connectivity remained unachieved.  

The PMU while accepting the facts stated (August 2022) that due to occurrence of  

Covid-19 pandemic, CERC component was activated and some of the program fund 

was diverted to purchase medical equipment. This has resulted in curtailment of these 

identified works. Reply was not acceptable as no proposal for coverage of these works 

was found submitted to the High-Powered Committee (HPC). Further, the works had 

already been selected and sanctioned by the time CERC was activated in May 2020, so 

CERC could not have been the reason for not taking up the other identified works. 

2.3.7.2 Partial implementation of SDRF component 

The State Government nominated (June 2016) BRIDCUL as the implementing agency 

for creation of Training Facility at Jollygrant, Dehradun for State Disaster Response 

Force (SDRF) and hired (November 2016) an Architectural and Design consultancy 

firm (M/s Archquake Designer) for the project under State Plan.  Subsequently, the 

SDRF Training Facility was planned to 

be completed in UDRP-AF in two 

phases at a cost of US$ 20 million (as 

shown in the box).  This facility was 

planned to be established for capacity 

building and imparting training to 

approximately 1500 SDRF personnel in a year as well as to develop a training resource 

center for other Organizations/ Stakeholders to provide refresher courses, knowledge 

update modules in modern techniques and equipment in the field of Disaster 

Management.  

                                                 
13 Alaknanda (four locations) and Mandakini (one location). 

Phase-I: Construction of 

Buildings & allied services  

11 million US$ 

(₹ 77.00 crore) 

Phase-II: Training Infrastructure 

& Activities  

09 million US$ 

(₹ 63.00 Crore) 
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Audit found that the consultancy firm had submitted detailed project reports (DPRs) for 

Phase-1 works in 2018 but DPRs for Phase-II had not been finalized/handed over yet 

(June 2022) to BRIDCUL for implementation. Resultantly, only the works of Phase-I 

were being implemented and entire Phase-II of the SDRF Training Facility costing 

₹ 63.00 crore could not commence under UDRP-AF, as of March 2023. As such, the 

core objective of this component of imparting training and capacity building to 

approximately 1500 SDRF personnel in a year and establishment of a training resource 

center for others, was yet (March 2023) to be achieved. 

The PIU-Public Building while accepting the fact stated (April 2023) that the outdoor 

training facilities for SDRF Campus at Jolly Grant has not been dropped and it is 

proposed to be constructed through new upcoming World Bank project which is in 

pipeline.  

2.3.7.3 Works and activities covered out of scope  

The AF from the World Bank was taken for those specific activities/works which could 

not be carried out under the UDRP and thus included in the UDRP-AF. The UDRP-AF 

loan agreement and other documents signed by the State Government with the World 

Bank also did not provide any leverage for inclusion/coverage of other works/activities 

under the programme except cost of CERC to be activated during the project 

implementation period in an emergency, being integral part of the UDRP-AF. However, 

Audit found that the cost of below mentioned works/ activities amounting to 

₹ 75.81 crore was charged irregularly to the UDRP-AF:  

� In PIU Public Building, there are two active contracts (Work and DSC) costing 

₹ 73.40 crore for construction of USDMA Building at IT Park, Dehradun with due 

approval of HPC with up-to-date payment of ₹ 30.64 crore14 (July 2022). Audit 

found that although this work was among the incomplete projects of UDRP, yet it 

was not included in the scope of UDRP-AF.  However, its cost of ₹ 73.40 crore 

was being charged to the UDRP-AF.  

The PIU in its reply regarding inclusion of the work under AF stated (August 2022) 

that it has been mentioned in the project appraisal document that the UDRP-AF 

will finance both the new activities and the remaining activities of parent project 

that continued beyond the closing date.  

However, no specific mentioned outlay is available in the UDRP-AF for this work 

despite restructuring the programme in December 2021. It is worthwhile to 

mention here that a request for inclusion of this USDMA building work under AF 

was made (July 2018) by the State Government to the World Bank but the World 

Bank directed to seek the concurrence of the GoI, which was not granted. 

� Provision15 of UDRP-AF Project Agreement clearly says that the project 

implementing entity shall ensure that the expenditure on land acquisition and any 

compensation, resettlement and rehabilitation assistance or payments to displaced 

persons in accordance with the provision of the applicable resettlement action plans 

                                                 
14 ₹ 30.45 crore for construction work in progress and ₹ 0.19 crore for payment to the DSC.  
15 Clause-7 of Section-1C of Schedule. 
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has to be financed by the entity through its own resources.  Contrary to this, Audit 

found that the PIU (Bridge, Slopes & RBP) transferred (August 2021) a sum of 

₹ 1.37 crore to seven FPIUs for making payment to the project affected families 

towards livelihood subsistence grant and one-time assistance for women headed 

households, which was disbursed to the beneficiaries concerned, accordingly. The 

PMU while accepting the fact stated (April 2023) that the compensation amount 

was distributed with prior approval of the HPC. Reply was not acceptable as such 

cost was to be borne by the State Government from its own resources as per above 

referred provision of the UDRP-AF Project Agreement. 

� In FPIU-Bageshwar, Audit found that a payment of ₹ 1.04 crore was made from 

the project account of UDRP-AF to a contractor16 in respect of construction of two 

motor roads17 of district Almora even as these works were not sanctioned under 

the UDRP-AF. In reply, it was stated (April 2023) by PMU that the expenditure 

incurred had been reimbursed by the World Bank since it pertains to the parent 

project (UDRP) which was closed in June 2019. However, the funding under 

UDRP-AF was for earmarked works which did not include the above work.  

2.3.7.4 Delay in completion of works 

Provision of UDRP-AF Operational Manual (Para-4 of Chapter-4) provides that the 

civil works will be implemented by the respective implementing agencies at the district 

level under the immediate supervision of FPIUs, District Magistrate and overall 

supervision/ monitoring of PIU at State level.  Besides, dedicated consultancy firms 

(refer paragraph-2.3.9.3) were hired under the programme for supervision of each 

category of UDRP-AF works for overall project management at site and execution of 

works as per technical specifications, co-ordination among client/contractors/other 

stakeholders and to assist the contractors in preparing the work programme within 

stipulated time and ensure timely completion of the works.   

Audit scrutiny showed that despite hiring of dedicated consultancy firms and incurring 

expenditure of ₹ 51.60 crore18 on them, the entire monitoring and supervision mechanism 

of UDRP-AF could not ensure timely completion of the works as only three works  

(SL-5, 6 & 9) had been completed (04 per cent) in time. As on 30 June 2022, there was 

a delay up to six months in the completion of 24 works (33 per cent) and delay of 06 to 

24 months in the completion of 18 works (25 per cent), with the remaining 28 works 

(38 per cent) being still in progress with substantial delay (Appendix-2.3.1). Since the 

works were hampered due to Covid-19 pandemic, time extensions were granted to the 

contractors by the PIUs. Even after taking into consideration the time extensions granted 

by HPC, there was delay of more than six months in almost 63 per cent of the works 

which were either completed or were still in progress. The delay not only hampered the 

delivery of works to the public but also contributed to escalating the project 

implementation cost (refer paragraph-2.3.7.7). 

                                                 
16 M/s Technical Consultant & Construction Associates.  
17 Vishwanath-Jaskot Motor Road and Dhaura-Ratankhan Motor Road.  
18 Expenditure on supervision consultancy was as on 31 March 2022. 
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Besides, possibility of completion of construction of two bridges and a public building 

costing ₹ 82.35 crore even within extended time of UDRP-AF was remote due to very 

slow progress (Appendix-2.3.2). As reimbursement would not be admissible after 

closure of the programme as communicated by the World Bank in their approval 

(March 2023) for extension of closing date, there was a significant possibility of the 

responsibility of completion of these works being shifted to the State Government. 

Audit observed that the slow progress was attributed by the contractors to their weak 

financial position. The UDRP authorities have recently decided to open a triparty 

escrow account (June 2022) for two bridge works (BR-69 & 85) to accelerate the 

progress of works by making direct payment to the material supplier.  

The PMU while accepting the facts informed (April 2023) that the project work was 

hampered mainly due to Covid-19 Pandemic.  Considering this fact, the GoI and World 

Bank granted extension for the project initially up to March 2023 and further extension 

was granted up September 2023. They also added that all the incomplete works are 

scheduled to be completed within this extended time period.  

2.3.7.5 Lack of timely and full procurement of medical equipment 

CERC was activated (May 2020) with allocation of US$ 10 million19 (₹ 70 crore) for 

the implementation of various effective measures to prevent the spread of Covid-19 and 

immediate up-gradation of health infrastructure by procurement of various medical 

equipment/machines for State Health Department. Subsequently (June 2021), the 

allocation was enhanced up to US$ 16.28 million (₹ 113.96 crore). However, Audit 

noticed that: 

� Despite having emergent component, the procurement of around 93 per cent 

medical equipment/machines under CERC was completed by the PIU in  

10 to 15 months (Appendix-2.3.3) after approval by HPC. Resultantly, it could not 

provide the intended and immediate support to the health infrastructure of the State 

during Covid-19 pandemic. 

� The PIU could not procure three MRI machines costing ₹ 39.00 crore during the 

entire COVID period because the contract for supply of the same was awarded very 

late (October 2022) and supply/installation of the machines was made/carried out 

in May 2023.  

� The HPC approved (May 2020) a proposal of hiring 62 Lab-technicians for 

31 laboratories (two technicians for each lab) on contractual basis20. Against this, 

the PIU was able to hire only 9 to 16 technicians21 for eight laboratories only. For 

the remaining 23 laboratories, no technicians were provided. 

Due to the above-mentioned prolonged process, the intended objective of upgradation 

of health infrastructure for handling the Covid-19 pandemic by activating CERC from 

the UDRP-AF project was affected. 

                                                 
19 Within the project cost of UD$ 120 million. 
20 Initially for one year but extended up to two years due to second wave of Covid-19.  
21 One to two technicians for each month from December 2020 to March 2022. 
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The PMU, while accepting the observations informed (April 2023) that procurement of 

health equipment was the responsibility of experts of the Health Department who were 

also engaged in the duties of Covid-19 pandemic during its peak time. Moreover, 

members of procurement committee also got infected by Covid-19, due to which, it was 

difficult for them to spare sufficient time for procurement under CERC. 

2.3.7.6 Excess preparation of DPRs 

In the C&AG’s Audit Report No. 02 for the year 2018 (Para-3.2.1.3), audit highlighted 

that 36 Detailed Project Reports (DPRs) of bridges prepared under UDRP remained 

unutilised, to which, the department had assured that these DPRs will be utilised under 

additional funding from the World Bank.   

Audit scrutiny (July 2022) of records of the PIU (Bridge, Slope & RBP), Dehradun 

showed that considering the scope of UDRP-AF, a total of 64 DPRs for bridge works 

were required and 36 DPRs prepared under UDRP were available for utilisation under 

UDRP-AF. Despite the availability of previous DPRs, a total of 83 new DPRs were 

again prepared by the PIU through Design & Supervision Consultancy (DSC) firms 

hired for this purpose at a cost of ₹ 10.17 crore. However, only 51 new (out of 83) 

and 07 old (out of 36 previously available) DPRs could be put to use in UDRP-AF 

with reference to 58 number of bridge works sanctioned by the HPC. Accordingly, 

32 new DPRs prepared under UDRP-AF at a cost of ₹ 4.27 crore could not have been 

gainfully utilised due to preparation of the DPRs by the PIU, in excess of the 

requirement.  

In reply, the PIU stated that these DPRs could not be utilised as there was reduction in 

scope of number of works due to activation of the CERC and the unutilised DPRs have 

been handed over to the PWD for execution of works under other source of funding as 

and when funds are available. The reply had to be seen in light of the fact that even the 

previous assurance from the Department about utilising the 36 excess DPRs prepared 

and available, was only partially fulfilled.  

2.3.7.7 High cost of project implementation 

Out of UDRP-AF outlay of US$ 120 million (₹ 840 crore), 10 per cent funds 

(US$ 12 million/ ₹ 84 crore) were allocated/earmarked for implementation support of 

the project as described in Paragraph-2.3.2 (d). However, till the end of March 2022 

an amount of ₹ 97.23 crore had been spent on project implementation, which was 

16 per cent higher than the original sanction. As such, the entire earmarked funds of 

this component had already been exhausted by March 2022 and it was likely to further 

increase substantially by the end of September 2023. 

The higher implementation cost of programme coupled with activation of CERC and 

coverage of out-of-scope works (as described in previous paragraphs) resulted in short 

coverage of the planned works as overall outlay of UDRP-AF remained the same 

(US$ 120 million). 

2.3.8 Estimation and clearances of works 

The deficiencies relating to estimation and clearances of UDRP-AF works are discussed 

as follows: 
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2.3.8.1 Extra cost of works by use of inflated rates 

Every government agency of Uttarakhand Government dealing with execution of works 

prepares works estimates based on applicable Schedule of Rates (SoR). For this 

purpose, Uttarakhand PWD notifies item-wise SoR for each Block/District every year 

for the Road & Bridges works along with a specific Office Memorandum for allowing 

additional overhead charges22 for bridge works (Minor23 Bridge-10 per cent, Major 

Bridge-15 per cent and Rehabilitation of Bridge-20 per cent). However, Delhi Schedule 

of Rates (DSR) is being applied for Building works and for those items which are not 

available in the PWD-SoR.   

In the following sanctioned DPRs/estimates, inflated/erroneous SoR was found to be 

applied: 

a) Out of 58 bridge works totally sanctioned, 32 were Motor Bridges of Steel Truss 

while 26 were Suspension Bridle/RCC (Reinforced Cement Concrete) Bridges. 

Audit scrutiny of sanctioned estimates of the 32 Motor Bridges at PIU (Bridge, 

Slope & RBP), Dehradun showed that estimation/sanctions for two items of Steel 

Truss material of these bridges were made/accorded with use of inflated24 

additional overhead charges which resulted in increase in sanctioned cost of the 

works by ₹ 5.17 crore, as per details given in Appendix-2.3.4 (a) & (b). 

In reply, it was stated (April 2023) by the PMU that these additional overhead 

charges (in addition to 15 per cent for bridges) were for the contractor’s profit 

(10 per cent) and applicable taxes (06 per cent) in accordance with the MORTH 

SoR data book and PWD-OM dated 15 September 2017. However, the reply was 

misleading as provisions in the annual PWD-SoR for bridge work are based on the 

same MORTH SoR data book which clearly showed that overhead charges for 

these two components are 12.5 per cent and 01 per cent additional for Labour Cess. 

Accordingly, total admissible overhead charges for the minor and major bridges 

are 23.5 per cent and 28.5 per cent respectively, as calculated by audit.  

b) In all five RBP works, a total of 17,048 cum quantity was estimated/sanctioned for 

Hand Packed Stone (HPS) filling behind the protection walls. Of which, the rates 

approved25 for four RBP works were based on PWD-SoR (Misc. Item:  

12-10 @ of ₹ 710.30/cum26) whereas rate approved for RBP-Maithana (Chamoli) 

was based on DSR (Item-2.25 @ of ₹125.75/cum).  

Audit found that the same PWD-SoR was initially applied for estimation of the 

RBP-Maithana but this rate was rectified by the Technical Audit Committee 

(TAC) at Government level (September 2019) for ₹ 125.75/cum based on DSR 

(Item No.-2.25) on the ground that there is provision of excavation of 21,788 cum 

                                                 
22 For meeting the excess cost of labour, transportation, launching and erecting of bridges. 
23 Minor Bridge is a bridge having a total length (span) of up to 60 metre and above 60 metre span is 

Major Bridge. 
24 Total 27.5 per cent to 34 per cent Overhead Charges were charged for estimation of these two items 

against required norms of 23.5 per cent for Minor Bridges and 28.5 per cent for Major Bridges.  
25 ₹ 688.60/cum, ₹ 669.70/cum, and ₹ 772.20/cum respectively.  
26 PWD-SoR (Misc. Item: 12-10) effective from May 2019. 
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BoQ27 for foundations, out of which, 4,365 cum28 can easily be obtained as material 

available at site. This would in turn curtail the cost of this item by ₹ 28.34 lakh.  

Accordingly, as all works were to be executed in Riverbeds, Audit opined that the 

rate of ₹ 125.75/cum based on DSR could have been similarly considered in the 

other four works and the availability of boulders could have been assessed for 

utilizing them for execution of the HPS filling in each of these four works. 

However, neither the DSCs responsible for preparation/proof checking of DPRs 

nor the UDRP Authorities while approving the estimates identified these 

omissions of estimation.  

2.3.8.2 Excess length of works 

In below mentioned two cases, Audit found that the works were sanctioned for extra 

lengths which was avoidable: 

� Provision of Rule-318 of the Financial Hand Book (Volume-VI) relating to 

Technical Sanction (TS) provides that properly detailed estimate must be prepared 

for sanction by competent authority and it must be obtained before work is 

commenced. As its name indicates, it amounts to no more than a guarantee that the 

proposals are structurally sound and the estimates are accurately calculated and 

based on adequate data. 

Provisions of sanctioned DPR/TS (November 2018) of RBP Banswada 

(Rudraprayag) showed that the work of protection wall was to be executed in 

380 metre length and 8.20m height of RRM (Random Rubble Masonry) with CC 

foundation/aprons at a cost of ₹ 7.38 crore. However, audit scrutiny (May 2022) of 

records of this work showed the protection wall from chainage 120 to 190 (70m) was 

constructed with Gabion wall with just 02 metre height as existing ground level at 

this place was found to be 04 metre above from the riverbed. Further, very large size 

boulders also existed at the site for the protection of site. Therefore, the 

inclusion/sanctioning of provision (RRM wall/CC work for 8.20 metre height) for 

this 70 metre length of RBP under the project costing ₹ 1.36 crore (Pro-rata basis) 

was erroneous and indicative of improper survey of site by the authorities while 

sanctioning of DPR/TS. Further, Audit also found that this change in scope of work 

does not bear approval of the HPC which was essential in such cases.  

It was replied (April 2023) by the PIU that the scope of work was changed due to 

change in site condition over the period as data collection/site survey for this work 

was done during the year 2015-16 and DPR was finalised in 2017-18 whereas 

construction was started in January 2020, which is normal in case of hilly rivers. The 

reply was not acceptable on grounds of changing tendency of hilly rivers which 

therefore necessitated a fresh site survey before granting of TS, to ascertain the latest 

site condition, towards accurately calculating the estimates. However, in the instant 

                                                 
27 Subsequently changed to 23,195 cum while granting TS. 
28 Actual BoQ approved in the TS was 3,823 cum. 
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case, while the site survey was conducted during 2015-16, the sanction was accorded 

in 2018-19, indicating a three year gap.  

� As per Standing Orders of the State PWD (November 1989 & February 2013), 

competent authority for selection of site/determination of span for bridge works is a 

team of SE, EE in-charge of the work and they may take necessary help of geological 

surveyor if required. 

Scrutiny of records of FPIU-Uttarkashi showed that a 36 metre span Steel Truss 

Bridle Bridge over Jalkur River on Sem Bhardar Gajna Bridle Road in district 

Uttarkashi was sanctioned at a cost of ₹ 1.67 crore. Audit found (September 2022) 

that suitable site/ span for this bridge was determined (April 2019) as 30 metre by a 

team of the competent authority and accordingly mentioned in the report (June 2019) 

of the geological surveyor. However, the DPR for this bridge was prepared 

(October 2019) for 36 metre span by the consultant (DSC) and accordingly 

sanctioned, with execution also being for a span of 36 metres. While there was an 

inherent contradiction between the report of the geological surveyor and the DPR, 

audit further noticed that these documents pertaining to site selection/span were 

attached to the sanctioned DPR, with the DPR itself indicating the span at certain 

places as 30m.  

No proper justification was provided by the PIU/PMU when the issue was raised in 

audit. 

2.3.8.3 Extra sanctioned cost of road works  

Road network for the SDRF Campus at Doiwala, Dehradun was designed/sanctioned 

for construction with 450 mm thick layers29 of sub-base, based course and Cement 

Concrete (based on IRC-SP-58).  

Audit observed that higher specification30 meant for 450 Commercial Vehicle Per Day 

(CVPD) was adopted for designing/ sanctioning of these roads whereas its projected 

traffic census for 20 years was just above 50 CVPD.  The adoption of higher 

specifications resulted in extra thickness of 95 mm costing ₹ 1.10 crore  

[Appendix-2.3.5(a)] against the up to date (25th running bill of July 2022) roads 

constructed (19,314.45sqm) at a total cost of ₹ 4.78 crore.  

Similarly, the pavement thickness for reconstruction of affected / damaged portions of 

five road protections works (slopes) was kept on higher side (15 cm PCC)31 than norm  

(IRC-SP-62) which resulted in extra sanctioned cost of ₹ 45.26 lakh to the works  

[Appendix-2.3.5(b)]. 

                                                 
29 150 mm GSB (G-1), 100 mm DLCC (Dry Lean Cementitious Concrete), and 200 mm M-30 CC 

(Cement Concrete). 
30 Roads having less than 450 CVPD is to be designed with IRC-SP-62 (Specification-4.7) with 

composition of various layers of 355mm thickness maximum. 
31 CC pavement for these roads were provisioned in two layers (15 cm of M-15 and 17 cm to 20 cm of 

M-30) over required thickness of GSB and WBM.  However, according to Specification-4.6. to 4.8 
of the IRC (SP:62-2014), the single CC layer of M-30 layer provisioned by considering Traffic 
Category and Uttarakhand Zone was sufficient. 
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In reply, it was stated by the PIUs that the pavement designs for these road works are 

as per IRC-SP-58 Specification. However, documents made available to Audit or the 

response from the PIUs could not justify the adoption of higher specifications, which 

resulted in extra sanctioned cost of ₹ 1.55 crore.  

2.3.9 Procurement and award of contracts 

Provision of Chapter-4 of the Operation Manual of UDRP-AF stipulates that all 

contracts (goods, works and services) of small value and procurement will be done 

through National Competitive Bidding (NCB) procedures using the Government  

e-procurement portal. For the consultancy services, the Request for Expressions of 

Interest (REOI) will be open to international firms as well. Accordingly, overall 

procurements of the 92 works/packages were made (refer Table-2.3.1) by the PIUs 

under the UDRP-AF. 

The discrepancies noticed during evaluation of these procurement activities at the 

respective PIUs are given as below:  

2.3.9.1 Abnormal delay in finalisation of tenders and award of contracts 

As per notice inviting tenders (NIT) issued, tenders for all UDRP-AF works were to be 

finalised within maximum validity period of 120 days and contracts were to be signed 

within 21 days from the date of issue of letter of acceptance (LoA) to contractors. In 

this context, fundamental principles [Rule-3(12)] of the Uttarakhand Procurement Rule 

(UPR)-2017 provide that extension of bid validity must be discouraged and resorted to 

only in exceptional circumstances.  

Audit scrutiny (July 2022) of the tendering process of UDRP-AF works at PIU (Bridge, 

Slope & RBP) showed that tenders in respect of 25 (34 per cent) works were not 

finalized within the stipulated period of 120 days (delays up to 329 days) due to 

issuance of number of corrigenda32 after NITs. Audit further noticed that contracts in 

respect of 59 (81 per cent) works were not signed within 21 days (delays up to 137 days) 

from issuance of the LoA (Appendix-2.3.6). The PIU, therefore, could not finalize the 

tenders within the maximum prescribed period which not only delayed the completion 

of works but also resulted in increase in implementation cost of the projects  

(refer paragraphs-2.3.7.1 & 2.3.7.7).  

PMU replied (April 2023) that the timelines of NIT issued are not binding as it was also 

mentioned in the tender documents (ITB Clause-18.2) that in exceptional circumstances 

the employer may request bidder to extend the period of validity of their bids which 

was duly done in every case.  The reply does not address the issue of corrigenda, which 

were responsible for delayed finalization of tenders. 

2.3.9.2 Hiring of consultancies 

Operation Manual (Section-13 of Chapter-4) of UDRP-AF provides that additional 

technical support consultants (DSC/CSC/PCC)33 can be contracted under UDRP-AF to 

provide support to the PIUs/PMU, for carrying out surveys, designs, assessments, third 

                                                 
32 For amendments in Bid Documents, Specifications & deadlines for submission/opening of bids.  
33 Design & Supervision Consultants (DSCs), Construction Supervision Consultancies (CSCs), Proof 

Checking Consultancies (PCCs). 
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party quality impact, monitoring, and legal support and finance, as necessary. 

Accordingly, two PIUs hired seven national/international consultants/ firms on Quality 

and Cost Base Selection (QCBS) bidding process having 80 per cent weightage for 

technical bid and 20 per cent weightage for financial bids. 

Audit scrutiny of these consultancy contracts revealed the following discrepancies. 

• The World Bank Procurement Regulations have 

the provision of negotiations in the contracts. 

According to it, in international competitive 

procurement subject to prior review, the Bank 

may agree to the Borrower’s use of negotiations 

before final award of contract. From records 

made available, Audit found that no such efforts 

of negotiation were made in case of three major 

consultancy contracts, with considerable differences in remuneration being charged 

for personnel providing the same services (Appendix-2.3.7). Thus, the difference in 

cost could have been reduced if rationalised negotiation had been made by the PIU 

before finalizing these contracts. 

• The DSC contract for Bridge works (with M/s TPF Getinsa Eurostudios SL) was 

signed for 18 months initially which includes payment of remuneration and 

reimbursable charges for Team Leader (TL) office in two parts lump-sum for DPR 

preparation during first six month and time bases for Supervision work during 

remaining 12 months. Audit noticed that the PIU made full payment for both the 

components (LS component and payment under time bases component) to the firm 

for the period from December 2018 to May 2019. Accordingly, there was dual 

payment of remuneration of TL and reimbursable charges of his office amounting 

to ₹ 29.21 lakh to the firm. 

2.3.9.3 Denial of economical bid for supply of Ambulances 

As a part of effective measures to prevent the spread of Covid-19, the PIU (CERC) 

procured35 100 Basic Life Support (BLS) and 40 Advanced Life Support (ALS) 

Ambulances from a Jaipur based firm (M/s Kamal Coach Works) at a cost of 

₹ 36.96 crore which were handed over (between January and March 2021) to the Health 

Department for management and operation.   

Audit found that although tender invitation (June 2020) for this procurement was 

combined for total 140 Ambulances but rates for the BLS and ALS Ambulances 

were invited separately in the bids. Total four bids were received wherein lowest bid 

for 100 BLS Ambulances was offered by M/s Sarvottam Appliances  

(₹ 18.25 crore + GST) and for 40 ALS Ambulance was offered by M/s Kamal Coach 

Works (₹ 9.95 crore + GST). However, M/s Sarvottam Appliances offered bids for 

                                                 
34 However, after award of contract, the expert was replaced by another person but the same contractual 

amount was paid. 
35 Agreement no.-02/PIU-Health/CERC/UDRP-AF/2020 dt. 09 October 2020 with M/s Kamal Coach 

Works (P) Ltd. Jaipur.  

The DSC Slopes (M/s CCEE) 

charged remuneration of ₹ 2.00 lakh 

per month for a key-expert 

(Structural Engineer/Bridge Design 

Engineer) and the DSC Bridges 

(M/s TPF Gentinsa) charged ₹ 4.00 

lakh per month for the same key-

expert34. 
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40 ALS as ₹ 10.90 crore + GST and M/s Kamal Coach Works for 100 BLS as 

₹ 18.93 crore + GST. Accordingly, the contracts for supply of BLS and ALS 

Ambulances should have been given to the lowest bidders separately, but it was not 

done by the PIU and single contract for supply of total 140 Ambulances was given to 

M/s Kamal Coach Works being overall lowest bid. 

It was replied (August 2022) by the PIU that evaluation of all items was made 

together as one package as per bid documents. However, it was found by audit that 

there was no obligation to consider financial bids for both the supplies (ALS and BLS) 

together and PIU was free to consider it separately in the interest of saving public 

money. As such, the denial of economical bid received for 100 BLS Ambulances 

resulted in extra cost of ₹ 87.04 lakh36 to the project which clearly indicates undue 

favouritism to the firm. 

2.3.9.4 Undue aid to a bidder by non-forfeiting of bid security 

In tendering process of three bridges (BR-37, 55 & 60), bids of single contractor37 were 

found lowest with due deposit of required bid security of ₹ 26.82 lakh. At a later stage, 

the PIU received (02 December 2019) a complaint and found that this contractor 

concealed its commitment of ongoing works in his technical bid proposal. Therefore, 

the work of BR-55 was put on retendering being single bid and the two other works 

were awarded to second lowest bidders of the original tender.  

Audit found that although this contractor was debarred by the PIU from participation 

in subsequent biddings of UDRP-AF works it did not forfeit his bid security as was 

required as per norms. Hence, undue aid of ₹ 26.82 lakh was extended to him by  

the PIU.  

2.3.10 Execution of works 

The deficiencies relating to execution of works are discussed as follows: 

2.3.10.1 Construction of Girder Bridges instead of Suspension Bridges 

As per prevailing policy (July 2017) of State Government, bridge works costing 

above ₹ 10.00 crore are executed under Engineering Procurement & Construction 

(EPC)38 Mode. Accordingly, five UDRP-AF bridge works having estimated/ 

sanctioned cost of ₹ 63.20 crore were awarded under EPC Mode at a cost of 

₹ 67.05 crore. Of these, two bridges (BR-66 & BR-100) were RCC Motor Bridge 

(₹ 18.46 crore) and Bridle Arch Steel Truss Bridge (₹ 10.94 crore) respectively and the 

rest three (BR-86, 87 & 88) were Bridle Suspension Bridges (₹ 37.65 crore). 

Audit scrutiny of these EPC works at PIU (Bridge, Slope & RBP), Dehradun and 

FPIU-Bageshwar (two Bridges) showed that the RCC Motor Bridge and Bridle Arch 

                                                 
36 Difference of bids= ₹ 68.00 lakh plus 28 Per cent GST. 
37 M/s D.S. Construction, Muzaffarnagar, UP. 
38 For EPC contracts, RFB (request for bid) is invited against which a lump-sum amount is quoted by 

the contractors for the whole work and payment is made in percentage weightage as per defined 
milestones of the contract. In this mode, the contractor is to under-take design, construction, 
manufacturing, supply, installation and commissioning of work based on latest IRC/IS codes for the 
scope of work given by the client in RFB.  
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Steel Truss Bridge were being executed in accordance with their sanctions/ contracts 

but construction of three Suspension Bridges awarded to a single contractor39 

(₹ 37.65 crore) was being carried out as Steel Girder/Arch Bridges as per replaced 

designs given below: 

In reply, it was stated by the PIU that the EPC contract provides the contractor to submit 

his cost-effective competitive bids based on his design keeping in view the mandated 

work requirement.  

Reply is not acceptable as the mandate was for construction of Suspension Bridges. 

However, if the construction of Steel Arch/Girder Bridges at these three places was 

acceptable to the UDRP-AF authorities then their estimation/sanction/tendering should 

have been made/obtained accordingly.  

2.3.10.2 Excess consumption of steel material in bridge works 

Provision of Rule-383 of the Financial Handbook (Vol-VI) provides that where 

important structural alterations are contemplated in a work, though not necessarily 

involving an increased outlay, a revised estimate should be submitted for technical 

sanction (TS) of the original sanctioning authority.   

In UDRP-AF, DPRs of bridge works were prepared by DSC (M/s TPF Gentinsa 

Equostudios) and their proof checking was carried out by Proof Checking Consultancy 

(PCC: M/s SOWIL Limited) hired for these purposes. Thereafter, TS for each work was 

accorded by the competent authority of PIU (Bridge, Slope & RBP), UDRP-AF, 

Dehradun.  

Audit observed in the below mentioned cases of Steel Truss Bridges pertaining to 

FPIU-Tehri and Uttarkashi that there was significant increase in consumption of 

material without occurrence of any redesigning/revised TS of the bridges:  

� In seven bridges, 1,148.64 MT Steel Truss were consumed against sanctioned 

quantity of 1,061.344 MT. This was despite the fact that 10 per cent extra quantity 

of Steel Truss was already taken in the sanctioned DPR/TS.  

� In 13 bridges, total 1,59,710 Nos. 20 mm dia High Strength Friction Grip Bolts 

were consumed against sanctioned quantity of 57,768 Nos. 

It was replied (September 2022) by the PIU that the increase in steel material/bolts was 

due to use of higher sections and providing of extra splice joints in the bridges. 

However, as ascertained from records produced to Audit, the increased consumption 

                                                 
39 M/s V.K. Gupta and Associates, Panchkula, Haryana. 

Original design Adopted design for construction of BR- 86, 87 and 88, respectively 
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was not accompanied by revised approval of designs/TS of the works.  

2.3.10.3 Unjustified use of Steel Bars (Sariya) for SDRF Buildings 

For construction of the SDRF Training Facility at Jollygrant Dehradun, all buildings 

were sanctioned with RCC (Reinforced Cement Concrete) frame structure 

by consideration of earthquake Zone-IV area. A total of 368.94-MT Steel TMT Bars 

(for reinforcement) was estimated/sanctioned to be used in 3,816 cum RCC work up 

to Plinth level and 1,159.58-MT Steel Bars were to be used in 6,815.46 cum RCC 

work above the Plinth level. Later on, a variation for work was approved (May 2021) 

for use of 433.98-MT Steel Bars for 4,537.84 cum RCC work up to Plinth level and 

1,309.99-MT Steel Bars for 9,201.52 cum RCC work above the Plinth level. 

Audit found that use of steel bars for the RCC work above Plinth level (till payment of 

25th Running Bill) was very high as entire sanctioned quantity (1,309.99-MT) of steel 

Bars was used for the construction of only 6,801.35 cum RCC work (74  per cent).  

In reply, it was stated by the PIU that in first variation an arithmetical error occurred in 

computation of quantities of RCC M-25 work for above the plinth level (6,871.78 cum 

should be instead of 9,201.52 cum) which are in saving and it will be reduced in the 

final variation. However, neither were the documents pertaining to the said arithmetical 

error furnished to audit nor was the justification acceptable because if the final BoQ of 

the RCC M-25 work (6,871.78 cum) remained almost at par with the originally 

sanctioned (6,815.46 cum) then the use of steel bars for it also should have been 

consonantly around 1,160 MT, which however, was not the case.  

2.3.10.4 Partial execution of revised scope of Riverbank Protection works 

Out of total five Riverbank Protection (RBP) works of UDRP-AF, the scope of two 

RBP works (Kothiyalsain & Birahi) was changed by the HPC (August/ 

September 2019) on the suggestion of the World Bank Mission during their field visit 

(June 2019) that the grade of concrete for protection of lower 03 m part of the retaining 

wall should be M-30 in place of M-20 (as per design provided), as big boulders are 

likely to roll in and hit the retaining wall. The exposed parts of foundation block and 

apron block protection of the wall should also be additionally strengthened by a 50 cm 

protective cover made of M-30 grade RCC Facia, by which, the structure would be 

significantly safer against abrasion by rolling debris. Accordingly, an extra item of RCC 

M-30 Facia was approved (February 2020) by the competent authority for both works 

at the rate of ₹ 9,417 per cum.  

Audit found (May 2022) that the contracts for these RBP works were awarded in 

November 2018 and construction was completed in March 2021. Hence, the RCC M-30 

Facia work at each level (up to 03 m height wall, foundation and apron) was found 

executed partially as per details given in Appendix-2.3.8. The short/ partial execution of 

RCC M-30 Facia work for both RBP works would not serve the purpose of extra 

protection to the walls, foundation and apron block. The intended objective of providing 

extra protection to the works, therefore, remained unachieved even after incurring of 



Compliance Audit Report for the period ended March 2022 

30 

extra expenditure of ₹ 94.42 lakh40 due to differential rates of RCC (M-30 & M-20).  

In reply, the PIU while accepting the fact of partial execution of M-30 Facia work 

(September 2022) stated that some part of work had already been executed with 

original scope of work (M-20) till receipt of the HPC approval. Thus, partial execution 

of M-30 Facial work would not serve the intended purpose of extra protection for the 

RBPs. 

2.3.10.5 Avoidable extra Counterforts for RCC Wall of Devli-Jakhni Riverbank 

Protection 

An RCC (Reinforced Cement Concrete) cantilever wall (with counterfort) was 

approved (April 2018) for protection of the Devli and Jakhni villages affected by 

erosion of Alaknanda River. Under this Devli-Jakhni RBP work, 726 RM RCC wall 

was to be constructed with 203 Counterforts41 (0.60m thick & 12m length/height) 

behind the wall at every 03 metre distance with use of 1,746.70 cum RCC material. 

However, 240 Counterforts were found constructed (in average distance of 2.425m) 

with use of 2,520.20 cum material without any change in the sanctioned length and 

design of the wall.  

It was replied by the PIU that there was unsymmetrical distribution of counterfort in each 

panel as per approved drawing which was corrected during execution. Reply was not 

acceptable because it was found during a joint inspection of this RBP site (May 2022) by 

audit with the representatives of FPIU-Rudraprayag that some counterforts were 

constructed at very short distance (one metre) and there was no symmetry of equal 

distance between two counterforts (as shown in photographs below). 

   

Overview of the constructed 

RCC Wall 

Short distance between two 

Counterforts 
Unnecessary HPS filling work 

2.3.10.6 Over payment to contractors 

In FPIU-Uttarkashi, Audit found that there was duplicity in record measurement of an 

item of a bridge42 which resulted in an overpayment of ₹ 10.54 lakh to the contractor. 

Further, there was also duplicity in consumption/record measurement of 5.98 MT Steel 

costing ₹ 6.61 lakh in another bridge (BR-58) work but bill for the same had not been 

raised by the contractor as on date of audit. Similarly, it was found in the case of a 

bridge of FPIU-Tehri that measurements for accessories of a non-schedule item costing 

                                                 
40 Kothiyalsain: ₹ 36.79 lakh {(₹ 9,417 - ₹ 6,200) x 1,143.636 cum} and Birhi: ₹ 57.63 lakh {(₹ 9,417 - 

₹ 6,300 x 1,848.79 cum}. 
41 Counterfort in a retaining wall is constructed inside at a particular distance to provide extra support 

to the wall. 
42 Chequer Plate (7.91 MT) in 70m Span Steel Truss Bridle Bridge (BR-81) over Kamal River at 

Bingsi-Chaini.  
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₹ 7.72 lakh were recorded/ paid separately despite the fact that the accessories were 

already measured/ counted and paid to the contractor with main scheduled item of work.  

Further, Clause-37 of the signed Contract (GCC) provides that if the final quantity of 

work done differs from the quantity in the bill of quantities (BoQ) for a particular item 

by more than 25 per cent, provided the change exceeds 01 per cent of the initial contract 

price, the project manager shall adjust the rate to allow for the change. Audit found that 

the quantities of two items (PCC in Foundation and its HYSD Bars) in a Bridge work 

(BR-32) were changed substantially, for which, price adjustments were carried out by 

FPIU-Bageshwar but its calculation was wrong which resulted in over payment of 

₹ 1.47 lakh to the contractor. 

On these being pointed out in audit, the overpayments of ₹ 19.73 lakh43 were accepted 

by the FPIUs and they assured about recovery of overpayments as well as not releasing 

payment of ₹ 6.61 lakh for excess measured quantity. The PMU in its reply, reported 

(April 2023) full recovery of the overpayments from the contractors. 

2.3.11 Management of funds and contracts  

Provisions of UDRP-AF, Operational Manual (Chapter-5: Financial Management), 

terms & conditions contained in Government orders (for releasing of funds to the PMU) 

and contracts signed between project authorities and contractors, were the guiding 

principles for management of funds and contracts under this programme. However, 

actual management of funds/contracts at various levels of programme implementation 

was found inadequate, as discussed in succeeding paragraphs:  

2.3.11.1 Excess estimation, demand and withdrawal of funds 

The funds for implementation of this programme are provided by the GoU44 through a 

personal ledger account (PLA) of USDMA as per demands raised by the PMU  

(UDRP-AF). The funds withdrawn from the PLA are kept in the Bank Accounts of 

PMU/PIUs/ FPIUs. 

Details of budget demanded, approved by the State Government and fund released 

there-against are given in Table-2.3.2.  

Table-2.3.2: Position of Budget Demand, Approval and Release 

(₹ in crore) 

Year 

BE/demands raised by the PMU Budget approved by the State Govt. Funds released 

Admin Project Admin 
Project  

(per cent) 
Admin 

Project  

(per cent) 

2018-19 20 200 20 150 (75) 8 30 (20) 

2019-20 Not Available 10 250 5 120 (48) 

2020-21 15 435 15 300 (69) 13 155 (52) 

2021-22 20 480 20 350 (73) 15 335 (96) 

Audit observed that yearly budget estimates (BE) submitted by PMU to the GoU 

through USDMA for approval of annual outlay for the programme were unrealistic/ 

inflated (as shown in Table-2.3.2). The actual outlay approved by the State 

Legislature for the FY 2018-19 to 2021-22 was not in consonance with the demands 

                                                 
43 FPIU- Uttarkashi (₹ 10.54 lakh), Bageshwar (₹ 1.47 lakh) and Tehri (₹ 7.72 lakh). 
44 Reimbursement of admissible funds to the State Government from the World Bank is made based 

on actual utilisation through settlements of the Reserve Bank of India.  
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raised whereas the actual funds released by the GoU against the approved outlay were 

much less due to slow utilisation of funds.  Moreover, the PMU had withdrawn funds 

from the PLA without assessing actual requirements of programme implementation 

resulting in significant unspent balances in the bank accounts of the PMU/PIUs/FPIUs 

which were ₹ 5.97 crore/ ₹ 33.31 crore/ ₹ 21.32 crore and ₹ 50.99 crore at end of 

March 2019 to March 2022, respectively.  

The PMU stated that the unspent balances are inclusive of retention money 

(₹ 25.86 crore) deducted from the contractors’ bills.  

It is evident that the entire unspent balance did not comprise retention money only. 

Hence, it was incumbent on the project authorities to utilise the funds (apart from 

retention money) for project purposes.  

2.3.11.2 No liquidated damages on contractors for delay in completion of works 

Time is the essence in management of contracts and delivery of works, therefore, a 

provision was included in the UDRP-AF contracts that the contractor shall pay 

liquidated damages (LD)45 to the employer on daily basis after breaching the target date 

of completion of work or any other milestones given. 

Audit observed that in many cases the contractors were frequently granted extension of 

time (EoT) by the HPC without LD on account of Covid-19 pandemic, monsoon season 

and intermittent rains. Since the Covid-19 pandemic situation was unpredictable, EoT for 

the same without LD was justified. But granting of EoTs for monsoon season and 

intermittent rains without LD was an undue aid to the contractors because these weather 

conditions are inbuilt in overall time limit of the contract as is clearly mentioned in the 

time to time GOs issued46 by the State Government. Thus, the contractors are supposed 

to plan/mobilize their resources for the works in such a manner so that the works are 

completed within prescribed time including considering of seasonal weather hindrances.   

A calculation made by audit in this regard (by excluding the EoTs for Covid-19 period) 

showed that LD amounting to ₹ 3.52 crore [Appendix-2.3.9(a)] was required to be 

imposed/recovered in case of 24 bridge works and 05 RBP works which was not 

imposed/recovered from the contractors. 

Similarly, the construction of USDMA and SDRF Buildings had been delayed by more 

than seven months and more than two years respectively from the scheduled completion 

and delivery of medical equipment was delayed by the suppliers substantially  

(refer paragraph-2.3.7.5), for which, the contractors were liable for imposition of LD 

amounting to ₹ 14.55 crore [Appendix-2.3.9(b)] but no LD was imposed/recovered by 

the PIUs as per T&C of the contracts. This was despite the fact that the contractors of 

SDRF and USDMA Buildings had been granted a total of 11 EoTs by HPC, of which, 

08 EoTs were granted with a condition that any additional time taken by contractor after 

this EoT shall be subject to imposition of LD as per applicable clause of the contract. 

Even as the contractor of USDMA building had been paid price escalation of 

                                                 
45 Subject to maximum of 10 per cent of the contract price. 
46 No.5362/III(2)/21-75(Samanya) 2000TC dated 09 November 2021 & No.1197/III07-75 

(Samanaya)/2000 dated 24 February 2014. 
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₹ 2.15 crore as per provision of contract, in contrast, the authorities did not penalise any 

contractor for delay in completion of works. 

2.3.11.3 No penalty for not providing insurance coverage 

Provision (GCC-13.1 read with PCC) of contracts signed for various works provides 

that the contractor shall provide, in the joint names of the Employer and the Contractor, 

insurance cover from the start of work to the end of the defect liability period. In case 

the contractor does not ensure/provide the insurance as per provisions, the Employer 

shall deduct the amount from the contractor’s payments and shall ensure the 

compliances. In such case, a penalty of ₹ 2.00 lakh/ ₹ 5.00 lakh47 will also be imposed 

on the contractor for non-compliance of the insurance provisions.  

Test check of records pertaining to insurance coverage at four FPIUs showed that they 

neither deducted the insurance premium nor imposed the required penalty of 

₹ 83.00 lakh in 37 cases (Appendix-2.3.10) wherein the required insurance policies had 

expired and it was not renewed by the contractors for the intermittent period or till the 

end of defect liability period of the work.  

In addition to above, it was also found that three Ambulances got damaged in road 

accidents48 during their operation by the Health Department but their insurance claims 

were denied by the Insurance firm (New India Insurance Co. Ltd.) due to a vital mistake 

of the PIU as registrations of the procured vehicles were made in the name of Health 

Department whereas the insurance policies were in the PIU’s name. 

2.3.11.4 Fraudulent claims regarding paid royalty 

Rule-70(1) of the Uttarakhand Minor Minerals (Avoidance) Rules, 2001 provides that 

the holder of a mining lease or permit or a person authorised by him in this behalf shall 

issue a pass in Form-J or MM-11 to every person carrying consignment of minor 

mineral by any mode of transport. Accordingly, in case of use of minor mineral in 

construction works, every contractor has to submit necessary documents of paid royalty 

and carrying consignment of the minor mineral to the site of work along with their 

payment certificates/bills for executed works. In absence of these documents, 

applicable royalty and contribution towards District Mineral Funds thereupon is 

deducted from the contractors’ bills for remittance into treasury.  

Audit found cases of irregular exemptions of royalty granted to the tune of 

₹ 11.66 lakh49 on duplicate copies of e-forms/inadmissible receipts of paid royalty and 

transit passes submitted by the contractors. Of these, three FPIUs (Bageshwar, Tehri & 

Uttarkashi) reported (April 2023) recovery of a sum of ₹ 7.15 lakh and rest of the offices 

assured recovery of applicable royalty amount from the concerned contractors. 

                                                 
47 Penalty of ₹ 5.00 lakh in case of RBP (No.-02, 04 & 05) and ₹ 2.00 lakh for others.  
48 Vehicle No.- UK-07/GA-3127 (31 August 2021), UK-07/GA-3124 (16 May 2021) & UK-07/GA-

3117 (12 June 2021). 
49 Rudraprayag (₹ 3.39 lakh), Bageshwar (₹ 4.76 lakh), Uttarkashi (₹ 0.97 lakh), Tehri (₹ 1.42 lakh), 

& PIU-PB (₹ 1.12 lakh). 
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2.3.12 Supervision and Monitoring  

Broadly, three-tier internal project monitoring and supervision mechanism has been 

provided for the UDRP-AF which comprises the HPC at apex level and the PMU/PIU 

at State level supported by technical/ subject specific experts (departmental/ 

contractual), and Field PIUs at district/ ground level supported by departmental 

technical officers and dedicated teams of the supervision consultancies for each 

category of works.  In addition to this, the World Bank mission/teams regularly monitor 

the programme implementation and visit periodically the State and the site of works as 

per their charter.  

Audit noticed that the supervision and monitoring activities of the program/works by 

the HPC and the World Bank mission/teams were well documented by the Minutes of 

Meetings held and Aid Memoire issued, respectively. But the documentation of 

inspections/supervision of the works carried out by the departmental technical 

authorities50 and experts was absent in records produced to Audit. The other 

shortcomings of supervision and monitoring of the programme are as follows:  

2.3.12.1 Ineffective internal audit 

Provision (Chapter-4) of the UDRP-AF Operational Manual provides that an Internal 

Audit Unit of PMU (by hiring a CA firm) will be responsible for the internal 

procurement audit of all PIUs/FPIUs engaged in procurement (works, goods & 

consultancy services) periodically. The internal auditors will also express a professional 

opinion on the effectiveness of the overall project management and non-compliance/ 

deviations of the provisions of the project appraisal documents and operation/ technical/ 

procurement/ financial management manuals. Accordingly, a CA firm51 was hired by 

the PMU for internal audit of the project. 

Examination of the quarterly Audit Reports issued by the CA firm showed that only a 

few minor issues of short-deductions of taxes/royalty/securities/advances were 

raised/reported and no issue was addressed to the core objective of internal audit to 

express a professional opinion on the effectiveness of the overall project management 

and non-compliance or deviations of the UDRP-AF provisions.  Thus, the internal audit 

was found ineffective in respect of overall project management. Despite this, the CA 

firm was not directed by the PMU to improve its Audit Reports.  

The PMU while accepting the audit observation informed (April 2023) that the CA firm 

has been directed to be more careful on overall project management as suggested by 

audit and to make improvement in future reports. 

2.3.12.2 Inadequate supervision by Social and Environmental experts 

As per provision of UDRP-AF, Operational Manual (Chapeter-6), concurrent internal 

environmental/social monitoring is to be carried out by work consultants whereas 

                                                 
50 Chief Engineer, Superintending Engineers, Executive Engineers, Assistant Engineers and other 

subject specific experts.  
51 M/s Anshul Agrawal & Co. was hired (March 2020) for 24 months till March 2022 at a cost of 

₹ 25.00 lakh but the contract has been extended till March 2023 with additional payment of 
₹ 6.67 lakh. 
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experts hired by PMU have to undertake quarterly environmental and social monitoring 

of sub-projects for ensuring safeguards/compliance.  

It was found during audit of PMU that six dedicated experts52 were hired for ensuring 

environmental and social safeguards/compliances but they did not monitor works/sub-

projects in the desired manner53. Out of total 73 construction sites54 of the project, only 

38 construction sites were visited by the social experts and 67 construction sites were 

visited by the Environmental experts. Three sites of bridges (BR-62, 64 & 96) were 

never visited by any of them. Further, out of 73 construction sites only four sites of 

Dehradun were visited more than four times by these experts during the entire project 

implementation period. 

2.3.13 Conclusion  

The UDRP-AF authorities could not execute the UDRP-AF program in a planned 

manner as 23 identified works of bridges, road/riverbank protections and SDRF 

(Phase-II) training facility were not taken up whereas programme funds of ₹ 75.81 crore 

were utilised for out-of-scope works. The estimation/approval of works was found 

deficient as 43 works (out of total 74) were overestimated, faulty designs were adopted, 

excessive DPRs were prepared, and Steel Truss Bridges were being constructed against 

sanctioned Suspension Bridges, which could have been avoided with due diligence. 

The programme delivery mechanism was lacking on almost all fronts as persistent 

delays were noticed in finalisation of tenders/award of contracts and there was lack of 

timely procurement of medical equipment under CERC during Covid-19 pandemic. 

The completion of 96 per cent of works was delayed and possibility of completion of 

construction of two bridges and a public building costing ₹ 82.35 crore even within 

extended time of UDRP-AF was remote due to very slow progress. Thus, the 

responsibility of completion of these works may be shifted to the State Government as 

reimbursement would not be admissible after closure of the program.  

There were instances of overpayment, undue advantage to the contractors, and 

unjustified consumption of excess materials for works, which requires action to prevent 

the recurrence of such instances.  

2.3.14 Recommendations  

The State Government may consider:  

� Setting up a mechanism for independent technical examination of the cost 

Estimates/DPRs, post sanction and award of tender; 

� Fixing responsibility of departmental authorities for faulty DPRs and undue 

advantage to the contractors which have led to extra burden on the exchequer. 

                                                 
52 One Social Community Development/Gender Specialist (SCDGS), two Social/Gender Officers, one 

Environment/ Resettlement Specialist, and two Environment Officers. 
53 At least 5 visits for every work considering the minimum 15 months construction period. 

54 Sites of 58 Bridge, 08 Slopes, 05 RBP and 02 Public Building. 
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SKILL DEVELOPMENT AND EMPLOYMENT DEPARTMENT 

GOVERNMENT OF UTTARAKHAND 
 

2.4 Subject Specific Compliance Audit on Pradhan Mantri Kaushal Vikas 

Yojana 2.0 (PMKVY 2.0) 
 

2.4.1 Introduction 

Pradhan Mantri Kaushal Vikas Yojana 2.0 (PMKVY 2.0) was launched by the 

Ministry of Skill Development and Entrepreneurship (MSDE), Government of India 

(GoI) in July 2015. The aim of the scheme was to provide skilled training and 

employment to school/college dropouts and unemployed youth. This scheme was fully 

financed by GoI. The scheme has two components (i) Centrally Sponsored Centrally 

Managed (CSCM) (75 per cent) implemented by National Skill Development 

Corporation (NSDC) and (ii) Centrally Sponsored State Managed (CSSM) (25 per cent) 

implemented by Uttarakhand Skill Development Mission55 (UKSDM). The subject 

specific compliance audit of PMKVY 2.0 highlights the shortcomings in planning, 

management, implementation, and monitoring of CSSM component in Uttarakhand 

State.  

The CSSM component of PMKVY 2.0 was implemented in the state from April 2017 

to March 2022. Secretary, Skill Development and Employment Department, 

Uttarakhand is the Chairman of the Mission. Project Director, Uttarakhand Skill 

Development Society (USDS) as Executive Officer is responsible for administration 

and implementation of the scheme.  

To provide skill training, UKSDM empanelled 98 Training Partners (TPs) to provide 

trainings for 103 job roles spread across 25 sectors. The TPs were allocated targets to 

provide skill training to youth through their own designated Training Centres (TCs). 

After completion of the training, the candidates were required to be assessed and 

certified by the respective Sectoral Skill Councils (SSCs), a representative of 

autonomous industry. Training Partners (TPs) were also responsible to provide gainful 

employment to at least 50 per cent of successfully trained candidates within three 

months of completion of training. After achievement of above mentioned milestones, 

TPs were to be paid in three tranches56. TPs and SSCs are also required to enter/update 

real-time data of enrolled/ trained/ assessed/ certified/ placed candidates on the GoI 

portals57, which is to be monitored and verified by the State Government authorities.  

2.4.2 Audit Scope & objectives 

Audit has covered the component CSSM for the period of 2017-22 and examined the 

records of UKSDM. 20 TPs were selected (Appendix-2.4.1) for detailed scrutiny based 

on maximum number of enrolled candidates and payments made. Out of total 

17,749 candidates shown placed by 98 TPs, 12,775 candidates (71.98 per cent) were 

shown placed by these 20 TPs. Telephonic and physical verification of employed 

                                                 
55 Society registered in the year 2013 under the Registration Act 1860. 
56 On commencement of training 30 per cent, on successful certification of trainees 50 per cent, on 

placements of certified trainees 20 per cent.  
57 Skill Development Management System portal (SDMS) & Skill India Portal (SIP) 
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candidates and employer organisation located in Udham Singh Nagar and Haridwar 

district were also conducted58.  

The objective of audit was to analyse, whether the implementation of the scheme was 

carried out as per the scheme guidelines and the outcome of providing sustainable 

employment to trained youth was achieved. 

2.4.3 Audit Criteria 

The audit was conducted with reference to the following criteria: 

� Guidelines and operation manual of the scheme; 

� Circulars issued by central government from time to time for the implementation 

of scheme; 

� GoI portal, SDMS and SIP (Skill India Portal) and 

� Physical and telephonic survey of employed candidates and employer 

organizations. 

2.4.4 Receipt and utilization of funds 

Ministry of Skill Development and Entrepreneurship (MSDE) sanctioned ₹ 74.26 crore 

(April 2017) to train 48,236 candidates under PMKVY 2.0 CSSM in Uttarakhand. 

However, the sanctioned amount was reduced to ₹ 61.99 crore (May 2019) when 

UKSDM could not achieve the training targets provided for the year 2017-18. UKSDM 

received entire revised sanctioned amount of ₹ 61.99 crore by May 2019 against which 

₹ 60.18 crore59 (97 per cent) had been utilized by May 2022. Details of financial and 

physical achievement of the scheme are given in Table-2.4.1. 

Table-2.4.1: Financial and physical achievement of the scheme 

(₹ in crore) 

Year Receipt Expenditure 
Candidates 

enrolled 

Candidates 

Trained 

Candidates 

certified 

Candidates 

Placed 

2017-18 20.32 0.63 270 270 252 55 

2018-19 0 12.55 13,251 13,098 10,891 5,673 

2019-20 14.70 21.36 19,463 19,290 16,143 6,231 

2020-21 15 15.31 15,285 15,277 12,008 5,748 

2021-22 11.97 2.51 120 60 59 42 

2022-23 0 7.82 0 0 0 0 

Total 61.99 60.18 48,389 47,995 39,353 17,749 (45.10) 

Note: Figure in parenthesis are percentage of total placed candidates against total certified candidates.  

Audit Findings 

The audit findings are broadly enumerated in following paragraphs: 

2.4.5 Financial Management 

The total training cost was calculated by multiplying total targets and average training 

costs per trainee. Along with this payout support was also to be provided to the 

candidates. Few instances of poor financial management are enumerated below: 

                                                 
58 Telephonic verification of 502 and physical verification of 104 placed candidates.  
59 Payment to TPs for first & second trenches, payment to SSC and administrative expenditure. 
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2.4.5.1 Creation of financial liability  

MSDE released ₹ 20.32 crore as first instalment to train 13,200 candidates in  

2017-18 and instructed that the training targets will be revised based on the 

performance of the year 2017-18. It was observed that the Mission did not achieve the 

target for the year 2017-18 and could train only 270 candidates by spending 

₹ 0.63 crore. Accordingly, MSDE revised the financial sanction to ₹ 61.99 crore in 

May 2019 and instructed the Mission to revise its training targets as per revised 

sanction.  However, the Mission did not revise its training targets and fixed the target 

(July 2019) of 34,750 candidates60 to be trained in the next three years (2019-20 to 

2021-22) as per original sanctioned amount, in anticipation of obtaining full amount. 

Due to this, the cost of training had increased from ₹ 61.99 crore to ₹ 80.80 crore and 

TPs were paid only for first and second tranche by spending ₹ 60.18 crore and third 

tranche amount could not be paid despite claiming successful placement of 

17,749 candidates. Also, the candidates remained deprived of payout support as 

discussed in Paragraph-2.4.6.2. 

The Government, in its reply, stated that Government of India had assured to release 

the extra fund. Reply of the government had to be seen in light of the fact that no such 

written assurance of GoI was found during audit.  

2.4.5.2 Undue benefits to Training Partners 

During scrutiny, instances of undue benefits extended to Training Partners (TPs) were 

noticed as discussed below: 

1. Excess payment of ₹ 2.34 crore: Base cost for the training of candidates has been 

categorised in three categories61, according to the level of capital expenditure and 

operational expenditure for imparting training in a course. Audit scrutiny revealed 

that out of 20 selected TPs, 16 TPs were paid at higher rate of the first category for 

first and second tranches while the training was listed in second/third category. This 

resulted in excess payment of ₹ 2.34 crore. (Appendix-2.4.2). 

The department in its reply stated that the payment to TPs were made as per first 

category rates because these courses are listed in first category in the GoI portal62. 

Reply is not acceptable because the category of only five training courses was 

upgraded to first category in 2022, however rest of the 14 training courses were still 

lying in category second/third and payments were made in the year 2020 as per first 

category.  

2. Non recovery of ₹ 1.61 crore: As per para 1.7.2 of the guidelines, the amount 

disbursed to the TP against dropped/ failed candidates in the first tranche shall be 

adjusted in the subsequent tranches. Scrutiny of records revealed that more than 

90 per cent candidates of 130 batches63 were dropped/had failed/were non-certified. 

                                                 
60 Till 2017-18 and 2018-19: 13,521 candidates were already enrolled.  
61 Category I @ ₹ 46.70, Category II @ ₹ 40.00 and Category III @ ₹ 33.40. 
62 www.skilindia.gov.in. 
63 54 Batches of SDMS portal & 76 Batches of SIP Portal. 
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Thus, mission was required to adjust/ recover the first tranche amount of 

₹ 1.61 crore (Appendix-2.4.3) from the concerned TPs, which was not done. 

While accepting the fact, the Department replied that email was sent to all TPs, 

who were paid for first tranche but have not claimed for second tranche, to explain 

their position, after which legal action will be taken accordingly. 

3. Diversion of Funds ₹ 25.73 lakh: Training Partner, Skill Pro Technologies Pvt. 

Ltd and NIACE Foundation were paid ₹ 18.77 lakh and ₹ 6.96 lakh to provide 

training on General Housekeeping cum Domestic Cook and Data Entry Operator 

respectively. Audit found that entry of these job rolls against the said TPs was not 

found in PMKVY data on the portal.  

The Government in its reply stated that the said batches were operated in the 

Employment Linked Skill Training Programme (ELSTP)64.  

Thus, the reply indicated that the amount of ₹ 25.73 lakh had been diverted from 

PMKVY scheme (Centrally Sponsored) to ELSTP scheme (State Sponsored).  

2.4.6 Compliance of guidelines, rules, and instructions  

The following irregularities were found in compliance of guidelines, rules and 

instructions given by MSDE from time to time:  

2.4.6.1 Payment without Aadhaar validation of candidates and trainer 

As per clause 6.4 of Operational Manual for States, AEBAS (Aadhaar Enabled 

Biometric Attendance System) was a non-negotiable part of CSSM and an integral part 

of PMKVY 2.0. Accordingly, Aadhaar enabled biometric devices for capturing 

attendance data of trainees and trainers were mandatory at all TCs. Further, as per 

clause 1.4.2 of guidelines, the disbursement of training costs to TPs will be linked to 

Aadhaar validation of candidates and trainer.  

Despite repeated requests, no record for installation of Aadhaar enabled biometric 

attendance system at TCs and biometric attendance of candidates / trainers was 

provided to audit. Thus, in the absence of data of biometric attendance of candidates/ 

trainers, veracity of trainings could not be established. This was further ingrained with 

beneficiary survey, as broadly discussed in Paragraph-2.4.8, where it was found that 

beneficiary candidates denied receiving any training/ certificate/placement. Thus, 

without Aadhar validation of candidates and trainers, TPs were paid ₹ 53.59 crore 

(May 2022) as training costs.  

2.4.6.2 Financial assistance to candidates 

To encourage youth to undertake training and facilitate their skilling, guidelines 

mandated different types of monetary and non-monetary assistance. Audit observed 

that no such assistance was provided to the candidates during 2017-2022 as discussed 

below: 

1. Monetary reward not paid on successful certification: As per Circular No.  

B-12012/1/2017-SNP dated 10 August 2018 issued by MSDE, a payout of 

₹ 500 was to be paid to each successful certified candidate as monetary reward. 

                                                 
64 ELSTP is a State funded skill development scheme launched in 2020-21. 
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However, no such reward was given to any of the 39,353 successfully certified 

candidates. This resulted in non-payment of monetary reward amounting to 

₹ 1.97 crore to the eligible candidates. 

2. Conveyance support: As per para 1.7.5 of guidelines, upon successful completion 

and certification of non-residential skill training programs, all female candidates 

and Persons with Disability (PWD) were to be provided conveyance support as per 

prescribed rates65. Audit observed that conveyance support was not provided to 

any of the 22,314 female candidates (including one PWD). This resulted in 

non-payment of monthly conveyance support amounting to ₹ 2.23 crore66 to the 

eligible candidates.  

3. Post placement support: As per para 5.8 of guidelines, post placement support 

would be provided to the newly skilled candidates at the rate of ₹ 1,500 per month67 

to get settled into their new jobs/vocations. Audit found that post placement 

support was not provided to any of the 16,489 placed candidates. This resulted in 

non-payment of post placement support amounting to ₹ 3.79 crore68 to the eligible 

candidates. 

4. Induction Kits and Handbooks: As per Para 6.5 of Operation manual, States may 

devise a suitable and efficient process of supplying the induction kits along with 

Handbook to the Training Centers (TCs) for each enrolled candidate. However, out 

of total 48,389 enrolled candidates, Induction Kits were provided to only 7,525 

candidates and Handbooks were provided to only 8,504 candidates. 

The Department in its reply stated that instructions to provide monetary reward through 

DBT were received in 2018, by the time all the targets had been allocated and the 

verification of all enrolled candidates was impossible at that time. Moreover, no extra 

budget was made available by GoI to provide post placement and conveyance support 

to the candidates.  

The reply was misleading as 72 per cent target (34,750 candidates) was allocated in 

July 2019 and the average training cost per candidate was inclusive of all the payouts 

to be provided to the candidates.  

2.4.6.3 Signing of contract/agreement with Training Partner 

As per Para 3.2 of Operational Manual for States, Post empanelment, a contract/ 

agreement may be signed between State Skill Development Mission and the respective 

Training Partner. However, no such agreement was signed with any empanelled TPs by 

the Mission. The Mission accepted that MoU was not signed with any of the TP, and it 

will be taken care of during the implementation of other ongoing schemes.  

                                                 
65 Training Centre within the District of Domicile ₹ 1,000 Per month, Training Centre outside the District 

of Domicile: ₹ 1,500 Per month. 
66 Amount calculated on the basis of candidates within district of domicile only as clear information of 

outside the district was not available. 
67 Placement within District of Domicile (Male-one month, female-two months), Placement outside District 

of Domicile (Male-two months, female-three months). 
68 Amount calculated on the basis of candidates within district of domicile 7,707 male candidates 

₹ 1.16 crore & 8,782 female candidate ₹ 2.63 crore, as information outside of district was not available.  
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2.4.7 Irregularities found in placement 

According to para 5.5 of guidelines, placement of the candidates is the primary 

responsibility of TPs and state authorities should ensure proper tracking and reporting 

of the placements. Under the scheme, 17,749 candidates (36.68 per cent) were claimed 

to have been placed against 48,389 enrolled candidates. Audit found serious 

irregularities in placement of candidates as discussed below: 

2.4.7.1 Submission of forged documents of placement  

Para 5.6 of PMKVY guidelines stipulates that valid proof69 of placement of a candidate 

should be submitted to State authorities by the TPs on quarterly basis and it was the 

responsibility of State authorities to verify these documents, only after which the third 

tranche amount should be paid.  

Scrutiny of records revealed serious discrepancies in the documents provided as a proof 

of placement by three TPs70 i.e., in the bank statements of candidates there was not only 

absence of chronology of dates of transactions, but also same transaction numbers, 

same dates and same amount of money shown withdrawn in respect of different 

candidates, dates of transactions being invalid and in different formats, identical 

signatures on salary slips of different employees, different bank name in the bank 

statement and salary slip of a candidate, besides same account number for many 

candidates (Appendix-2.4.4). On this being pointed out, the Government accepted the 

fact and stated that records have been tampered by the said three TPs as pointed out by 

Audit. Accordingly, they have been debarred by the Secretary, Skill Development and 

Employment Department and verification of placement of candidates by other TPs had 

been started. 

Placement linked third tranche payment 

Third tranche payment was important to monitor the entire process of training at later 

stage because first and second tranche process were related to TPs only. However, in 

third tranche, documents of an employer were also to be linked, and documents for 

proof of employment cannot be forged.  

The Mission had shown placement of 17,749 candidates in CSSM of PMKVY 2.0 

scheme, but the third tranche was not paid to any TP till 31 March 2022. Audit noticed 

that in other skill training schemes of the mission like Employment linked skill 

Training Program (ELSTP), 3,431 candidates were placed and in Uttarakhand work 

force Development Project (UKWDP), 10,632 candidates were placed but third 

tranche payment was not made in any of these scheme.  

2.4.7.2 False information of Placement organisation 

Physical verification of employer organisation in two districts viz. U.S. Nagar and 

Haridwar was conducted by audit. In US Nagar district, the TP viz. Technopak 

Advisors Pvt. Ltd. claimed placement of 92 candidates in four different  

                                                 
69 Appointment letter, salary slip issued by the employer and Salary payment proof in form of bank 

account statement or passbook entries etc. 
70 Technopak Advisors Pvt. Ltd., G D Goenka University, NIACE Foundation. 
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organizations71. However, none of these companies were found at the mentioned 

address. Similarly, in Haridwar district, TP Technopak Advisors Pvt. Ltd. & De 

Unique Educational Society claimed the placement of 278 candidates in seven 

different organizations72. During physical verification, though five of the organisations 

were found at the mentioned addresses but they denied the appointment of any 

candidates in their organization by the said TPs. Two companies were not found at the 

mentioned address. 

Proper tracking of placement was the responsibility of UKSDM but the Mission neither 

ensured timely submission of complete documents for proof of placement by all the 

TPs, nor verified the documents submitted by the TPs. 

On this being pointed out by Audit, the Government had not given specific reply on 

false information furnished by the TPs about employer organization. 

2.4.7.3 Zero/Nil Placements 

Para 5.4.6 of the guidelines states that the TP may be asked to discontinue the training 

in a particular job role if the placement is less than 50 per cent over the period of a year. 

Audit noticed that out of 98 TPs, 31 TPs had not provided even a single placement for 

the entire five-year duration of scheme (Appendix-2.4.5), despite that, the Mission did 

not take cognizance of the poor performance of these TPs. These TPs were paid total 

₹ 3.89 crore for training of 5,610 candidates. 

The Government in its reply accepted that lack of placement in Pradhan Mantri Kaushal 

Vikas Yojna is a major problem, for which the Central Government as well as State 

Government together are determined to make necessary changes in selection of 

Training Partners and training implementation with the aim of ensuring placement in 

future. 

2.4.8 MIS data of training/certification/ placement 

As per Chapter-8 of Operation Manual, States may use Management Information 

System (MIS) portal of National Skill Development Corporation (NSDC) or its own 

MIS to manage/ monitor the full training cycle of candidates. During the period of 

implementation of the scheme, the UKSDM has used MIS portal of NSDC, named Skill 

Development Management System (SDMS) from April 2017 and its new version Skill 

India Portal (SIP) from July 2019 onwards.  

The calculation and payment of funds to Training Partners (TPs) and Sectoral Skill 

Councils (SSCs) was to be done based on data uploaded on the portals by the respective 

TPs and SSCs. The data includes details about trainings and placements managed by 

TPs and assessment/ certification made by SSCs.  

Scrutiny of MIS data revealed many discrepancies as discussed below, which created 

suspicion over authenticity of the data uploaded on the portal: 

                                                 
71 EssKay Beauty Resources Pvt. Ltd. Jaspur (23 candidates), Bharat Electronics, Jaspur 

(23 candidates), Bansal Pathology Center Kashipur (22 candidates) and Dr. S.K. Arora Health Care 
Kashipur (24 candidates). 

72 Alpana Hotel (57 candidates), Hotel King (67 candidates), Hotel Vinayak (45 candidates), Looks 
Unisex Saloon (21 candidates), Max city Hospital, Manglaur (24 candidates), Max city Hospital, 
Udghalheri (24 candidates), Tailorn ladies Boutique (40 candidates). 
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���� Total 511 candidates who failed or remained absent during the assessment were 

shown as placed by 41 TPs.  

���� Training for job role ‘Plumbing’ was given to 107 candidates at the Training Center 

‘Apex Computer Institute’ which is a computer center. 

���� The same mobile number was used for more than one candidate at the time of 

enrolment. 

Above instances indicate manipulation in the MIS data. Despite posting of MIS 

manager in UKSDM, no such discrepancies were investigated. To verify the 

authenticity of data entered by the TPs, audit conducted a telephonic survey of 

502 candidates and physical verifications of 104 candidates claimed to have been 

placed in various companies. The survey revealed that: 

���� In telephonic survey 59 candidates (12 per cent) and in physical verification 

16 candidates (15 per cent) denied attending any training under PMKVY scheme.  

���� In telephonic survey 121 candidates (24 per cent) and in physical verification 

21 candidates (20 per cent) denied sitting in any assessment test. 

���� In telephonic survey 280 candidates (56 per cent) and in physical verification 

84 candidates (81 per cent) denied getting any certificate on completion of 

assessment. 

���� In telephonic survey 495 candidates (99 per cent) and in physical verification all 

104 candidates denied getting any placement/jobs.  

UKSDM paid total ₹ 24.23 crore as the first tranche and ₹ 29.36 crore as second tranche 

to the TPs and ₹ 5.55 crore to SSCs without verifying the MIS figures which was in 

contravention of the rules. Contrary to the guidelines, mandated controls and checks 

such as Biometric attendance, full videography of assessment etc., were not in 

place/carried out to minimize the risk of fraud and full payment of first and second 

tranches was made. The Government stated that when the matter came into notice, 

service of an independent system developer had been taken to strengthen the security, 

and verification and approval of data in the portal. In future, the Mission will ensure 

that one of its representatives will be presented at the training center on the assessment 

date and full videography of batch assessment will also be ensured. 

2.4.9 Weak internal control system 

An effective internal control system provides reasonable assurance regarding 

compliance of rules, protects against fraud, abuse, & mismanagement and ensures 

availability of reliable financial and managerial information to higher authorities. Audit 

found that internal control system of the UKSDM was very weak and inadequate. A 

few cases highlighting the weak internal control system are as below:  

2.4.9.1 Lapses in Monitoring  

Para 10 of Operation Manual states that entire responsibility of implementation and 

monitoring of CSSM component lies with State government authority i.e., UKSDM. 

Due to ineffective discharge of responsibility by them, scheme was not operated as per 

the guidelines which resulted in irregularities like false data, fabricated training and 

placement as discussed above. 
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State authority did not issue checklists, conduct inspection and internal audit and did 

not institute a system of reports/ returns and its review which would have helped in 

detection of irregularities. 

On this being pointed out by Audit, the Government had not replied. 

Misstatements by Sectoral Skill Councils (SSCs) 

The scheme guidelines clearly stipulate that it is the responsibility of SSC to ensure 

that only authentic and eligible trainees are assessed. SSC is to monitor the cases that 

indicate indulgence in unethical practices and in case of any issue/discrepancy, SSC 

is to immediately report the same to State Government for appropriate action. Also, 

appropriate financial penalty may be imposed on the SSCs, if SSCs were found 

involved in malpractices. 

As elaborated in Paragraph-2.4.8 above, 39,353 candidates were shown successfully 

certified and their assessment fees were claimed by SSCs, however some of the 

candidates did not attend any training and assessment. If the mission would have 

verified the claims of SSCs, it would have brought instances of malpractices at SSCs 

as well as TPs, to the notice of the Govt. 

Thus, the weak monitoring mechanism of the mission not only enabled TPs to violate 

guidelines and inflate expenditure by providing fabricated documents but also affected 

the outcome of the scheme. 

2.4.9.2 Absence of Grievance redressal mechanism 

As per para 1.4.12 of the guidelines, an effective grievance redressal mechanism should 

be put in place and helpline numbers were to be provided on the website. However, 

Audit found that no such grievance redressal mechanism existed in the system. 

Moreover, records of complaints received, and their disposal were also not being kept 

by the mission. The telephonic assessment and physical verification of the placed 

candidates also revealed that candidates were unaware of any helpline number or any 

other mechanism to register their complaints.  

The Government replied (March 2024) that now a Grievance and Complaint Redressal 

Committee under the chairmanship of PD, UKSDM had been formed73 for disposal of 

complaints received from time to time.   

CM Helpline 

Audit checked the CM Helpline portal, where grievances related to any of the state 

department can be registered and found ten complaints related to PMKVY scheme 

in which candidates had complained about not receiving certificates and 

employment. Further, all the complaints related to blacklisted TPs, Technopak 

Advisors Pvt. Ltd. were shown as resolved by the District Employment Officer 

himself, without bringing the matter into notice of UKSDM, a nodal agency for 

overall implementation and monitoring of this scheme. 

                                                 
73 Through letter no. 241/USDS/C&CRC/382, dated 14 June 2023. 
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2.4.10 Conclusion 

The PMKVY 2.0 scheme was launched with the objective of providing skill/ 

employment-oriented training to unemployed youth and school/ college dropout 

students. Audit noticed several deficiencies and absence of effective monitoring 

mechanism at all stages of implementation of scheme i.e., conducting of training, 

assessment and placement of candidates. On one hand, undue benefits were extended 

to TPs, on the other hand, candidates were denied financial assistance to which they 

were eligible. Due to weak oversight of the Mission, Training Partners submitted false 

MIS data and forged documents related to placement. The Mission did not verify the 

claims of TPs and SSCs, while many placements were found fake in physical 

verification by audit. The serious irregularities observed in placement of candidates also 

indicates that insufficient checks were exercised by the Mission during empanelment 

of Training Partners. Thus, implementation of PMKVY (CSSM) in Uttarakhand was 

mired with several internal control weaknesses and serious irregularities. 

2.4.11 Recommendations 

The State Government may consider: 

i. Standard Operating Procedures may be adhered to and effective monitoring 

mechanism needs to be in place to provide skilled training and employments to 

unemployed youth; 

ii. Checklists, conduct of inspections and internal audit, system of reports/ returns 

and its review may be enforced which will help in detection of irregularities; 

iii. The claims of training, certification and placement submitted by all Training 

Partners and SSCs may be investigated to ensure their authenticity and strict 

action may be taken in respect of bogus claims. 

TOURISM DEPARTMENT 

2.5 Subject Specific Compliance Audit on Infrastructure Development under 

Central Schemes of PRASHAD and Swadesh Darshan 
 

2.5.1 Introduction 

Uttarakhand has a rich cultural, religious, and natural heritage which provides a huge 

potential for the development of tourism and job creation. There is a great scope and 

need to develop tourist destinations to attract tourists. In 2014-15, the Ministry of 

Tourism (MoT) launched two flagship schemes namely PRASHAD74 Scheme with the 

objective of integrated development of identified pilgrimage and heritage destinations, 

and Swadesh Darshan Scheme (SDS) to develop theme-based tourist circuits75. Both 

schemes were fully financed by the Government of India. 

                                                 
74 National Mission on Pilgrimage Rejuvenation and Spiritual, Heritage Augmentation Drive. 
75 Tourist circuit is defined as a route having at least three major tourist destinations which are distant 

and apart. Circuit should have well defined entry and exit point so that a tourist who enters should 

get motivated to visit most of the places identified in the circuit. 
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2.5.2 Organization and Scope of Audit 

The Secretary, Department of Tourism is the administrative head of the Department of 

Tourism. The Department executes its policies through Statutory Board, viz, 

Uttarakhand Tourism Development Board (UTDB). The Secretary of the Department 

is also the ex-officio Chief Executive Officer of the UTDB. Further, at field level there 

are District Tourism Development Officers (DTDO) for implementation of various 

schemes/ programmes of the department at the district level. The Department transfers 

its assets created under various schemes to Kumaon Mandal Vikas Nigam (KMVN), 

Garhwal Mandal Vikas Nigam (GMVN) and private parties on Public-Private 

Partnership (PPP) mode, as the case may be. The Department engaged various agencies 

like KMVN, Uttar Pradesh Rajkiya Nirman Nigam (UPRNN), National Projects 

Construction Corporation (NPCC) for implementation/ construction.  

The Subject Specific Compliance Audit (SSCA) on Infrastructure Development under 

Central Schemes of PRASHAD and SDS was conducted during May 2022 to  

October 2022. ‘Heritage Circuit’ under SDS and ‘Integrated Development of 

Kedarnath’ and ‘Integrated Development of Badrinath’ under the PRASHAD scheme 

were selected for scrutiny. Records of the UTDB, UPRNN, KMVN, and NPCC were 

examined. Information was also collected from the DTDOs of the concerned districts. 

Apart from the above, joint physical inspections of the infrastructure created under the 

schemes were also carried out. 

2.5.3 Status of the Schemes 

Details and status of the schemes are given in Table-2.5.1 below: 

Table-2.5.1: Status of the schemes 
(₹ in crore) 

Name of the Project 
Sanctioned76 

cost 

Fund 

released 
Expenditure 

No. of Works 

Status 
sanctioned77 

taken 

up 

Heritage Circuit 

(SDS) 
76.32 67.62 68.91 68 67 Completed 

Kedarnath 

(PRASHAD) 
34.77 34.77 34.77 71 6378 Completed 

Badrinath  

(PRASHAD) phase I79 
20.31 20.79 12.49 12 12 

Under 

progress 

Total 131.40 123.18 116.17 151 142  

Source: UTDB. 

2.5.4 Audit objectives 

SSCA on Infrastructure Development under Central Schemes of PRASHAD and SDS 

was undertaken to ascertain whether: 

                                                 
76 Revised sanctioned cost of the schemes. 
77 As per original sanction. 
78 Nine out of 71 components were dropped, and one new component was added under the project. 
79 State Government (SG) prepared a master plan to develop Badrinath Dham as a Smart Spiritual Hill 

Town and the development plan has been proposed in two phases. Accordingly, original sanction 
was revised into two phases in March 2022. The first phase of the revised sanction is covered in this 
SSCA. 
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i. The components were identified, prioritized and planned as per the scheme 

design and objectives; 

ii. The projects were executed in an efficient, effective and coordinated manner, 

so as to achieve integrated development of infrastructure; and 

iii. A proper system for Operation & Maintenance of facilities developed under the 

scheme had been put in place by the Department. 

2.5.5 Audit criteria 

The main sources of audit criteria were: 

➢ Scheme guidelines/instructions/circulars issued by the MoT; 

➢ Instructions/circulars issued by the State Government/implementing agency; 

➢ Conditions of the Sanction; 

➢ CPWD/PWD Works Manual; 

➢ Uttarakhand Procurement Rules 2008 (amended from time to time); 

➢ Financial Handbook Volume VI, Government of Uttarakhand. 

Audit Findings 
 

2.5.6 Planning  

It was observed by Audit that there were many deficiencies at the planning stage and 

the same are discussed below: -   

2.5.6.1 Site selection/ land related issues 

As per the scheme guidelines, the implementing agency was to ensure that the land to 

be used for the project must be free from all encumbrances.  

Audit observed that due to non-availability of land and other issues related to site 

clearance, No Objection Certificate (NOC) from specified Authorities, etc, 10 out of 68 

components of Heritage Circuit and 22 out of 71 components of Kedarnath Project, 

costing ₹ 50.33 crores were either dropped or their location/ scope was changed 

(Appendix-2.5.1). The summarized position is given in Table-2.5.2 below. 

Table-2.5.2: Summary of components dropped or their location / scope was changed 

(₹ in lakh) 

Name of Scheme Particulars No. of components Cost  

Heritage Circuit 

Dropped cases 1 267.74 

Change in location 3 1,461.29 

Change in scope 6 932.69 

Total 10 2,661.72 

Kedarnath project 

Dropped cases 9 69.07 

Change in location 10 1,368.24 

Change in scope 3 933.76 

Total 22 2,371.07 

Grand total 32 5,032.79 

Source: Extracted from the records of the department. 

The Government replied that government land was available at the time of submission 

of the DPR but at the time of execution, there were issues regarding the clearance of 
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lands. The reply confirms that due diligence was not ensured while conceiving the 

project/ finalizing DPR and that the Project Authorities submitted questionable 

declarations about the availability of encumbrance free lands.  

Audit further noticed that expenditure incurred (₹ 3.94 crore) on five components of 

Heritage Circuit remained unfruitful due to wrong site selection.  Hence the objective 

for which they were constructed remained unachieved, as detailed in Table-2.5.3 

below. 

Table-2.5.3: Wrong site selection 

(₹ in lakh) 

Name of 

component 
Cost 

Reason causes 

unfruitfulness 
Reply Rebuttal 

Rest shelter 

at Baijnath 
21.93 

Constructed within 
Tourist Rest House 
(TRH), Baijnath 
premises and so 
would only cater to 
guests of TRH. 

Govt. stated that the 
said facility gives an 
unhindered view of 
Baijnath Mandir to 
all including public. 

Reply is not acceptable 
as many visitors who 
are not TRH guests 
would be hesitant to 
use the said facility. 

Entrance gate 

at Devidhura 
13.99 

Gate was not 
constructed on any 
road leading to the 
Bagwal mela ground. 

Govt. stated that an 
entrance gate has 
been constructed at 
the place from 
where pilgrims walk 
to Mandir premises. 

Reply is not acceptable 
as outsiders /non local 
residents cannot use it 
to access Mandir 
premises 
 

Viewpoint 

near Eco log 

hut at 

Baijnath 

13.42 

Constructed at the 
level below the Eco 
log hut which made 
it more a sitting place 
than a viewpoint. 
Further it could cater 
to only TRH guests. 

Govt. stated that the 
construction of 
viewpoint at a lower 
level was necessary 
as whole range of 
Himalaya is visible 
from there. 

Reply is not acceptable 
as a better view of the 
Himalayan range is 
available from the Eco 
log hut itself which is 
at a slightly higher 
elevation. 

Eco log hut & 

Admin block 

at Katarmal 

322.66 
Constructed at an unfeasible location as discussed in Case Study- 1 

below 

Entrance gate 

at Baijnath 
22.10 

The gate was constructed approximately five km away from the temple 
discussed in Case Study -2 below 

 

Case Study-1:  Unfruitful expenditure of ₹ 3.23 crore at Katarmal 

An Eco-log hut and Admin block were constructed near Katarmal Sun Temple after 

incurring an expenditure of ₹ 3.23 crore as a part of Heritage Circuit.  

During joint physical inspection of the site (August 2022), it was observed by Audit 

that infrastructure was lying idle and inoperative since construction (April 2020) and 

was bereft of any furnishings of bed, furniture, kitchen, dining area etc. Incidentally, 

a Tourist Rest House (TRH) of the tourism department already existed at the same 

site (adjacent to eco-log huts) from 2005, which was also lying idle for the past 

16 years. Thus, due to wrong site selection, the expenditure incurred (₹ 3.23 crore) 

on the construction of Eco log hut at Katarmal remained unfruitful. 

The Govt. replied that expenditure is fruitful since Katarmal Temple is a 

world-famous Temple and owing to that facilities were created under Swadesh 

Darshan. Further, the land of the tourism department was also available there. The 
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reply had to be seen in light of the fact that the newly created infrastructure (Eco log 

hut) and earlier created infrastructure (TRH) were lying idle since inception. 
 

 

Case Study-2 : Baijnath Entrance Gate 

Under Heritage Circuit, an entrance 
gate at a cost of ₹ 22.10 lakh was to 
be constructed at Baijnath. However, 
the said gate was constructed around 
five kilometers ahead of the site.  

The Govt. replied that though, the 
government land was available at the 
time of submission of DPR, the gate 
could not be constructed at the 
original site due to issues relating to 
clearance of land. 

 

Kausani Road 

 
 

2.5.6.2 Delay in getting No Objection Certificate from the Archaeological Survey 

of India  

As per the scheme guidelines, projects should be proposed on such land which is free 

from all encumbrances and for which all necessary clearances would be obtained in due 

course of time, to ensure timely completion of the proposed projects.  

Three80 out of four selected destinations81 of the Heritage Circuit were around protected 

monuments which required NOC from ASI, before execution.  

Audit noticed that the work of the Heritage Circuit got delayed beyond targeted 

timelines in the sanction order due to delayed receipt of NOCs82 from ASI. Further, the 

department was constrained to reduce83 the proposed scope of work amounting to ₹ 1.09 

crore in Jageshwar (Appendix-2.5.2). These developments show that the proposals were 

submitted under SDS without ensuring necessary clearances.  

The Govt. while accepting the fact84 stated that same mistake would not be repeated in 

future. 

                                                 
80 Baijnath, Katarmal and Jageshwar 
81 Baijnath, Katarmal, Devidhura and Jageshwar. 
82 October 2017 for Baijnath; July 2018 for Katarmal and August 2018 for Jageshwar site. 
83 After objections were raised by ASI 
84 Stated that had the NOC been obtained at the time of DPR submission there would not have been 

curtailment in proposed works 
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2.5.6.3 Cost escalation due to lack of proper ground survey 

Scrutiny of records relating to the project “Integrated Development of Badrinath” 

revealed that the drawings were revised (March 2019) after the sanction of the 

project/DPR due to actual site conditions. This revision in drawings led to increase in 

the quantity of material and cost escalation by ₹ 8.44 crore of two components 

‘Parking’ and ‘Pilgrimage Facilitation Centre (PFC) with Q Complex85, as detailed in 

Table-2.5.4. 
Table-2.5.4: Details of cost escalation 

(₹ in lakh) 

Name of 

component 
Particulars 

Original 

cost 

Revised 

cost 

Change in 

cost 

Cost increase 

in per cent 

PFC with 

Q complex 

Cost of work as per BoQ 2nd 
Lower Ground Floor 

215.07 648.13 433.06 200 

Cost of work as per BoQ 1st 
Lower Ground Floor 

192.74 331.26 138.52 71 

 Total (A) 407.81 979.39 571.58 140 

Parking 

Cost of work as per BoQ 
Lower Ground Level 

268.39 536.76 268.37 100 

Cost of work as per BoQ 
Ground Level 

29.04 32.97 3.93 13 

Total (B) 297.43 569.73 272.3 92 

Total (A+B) 705.24 1,549.12 843.88 120 

(Source: Extracted from records of NPCC & UTDB). 

Thus, the DPR for the said project was prepared without proper ground survey. The 

Govt. stated that the DPR was prepared by the consultant after the survey of the site, 

but later on the drawings were revised after other facts came to notice (excessive 

snowfall etc.). The reply of UTDB itself substantiates the audit observation that a proper 

site survey (including topography of the site and heavy snowfall conditions) was not 

conducted before the preparation of DPR. This resulted into revision of the drawings 

which increased the cost of works by 70 to 200 per cent rendering an expenditure of 

₹ 6.40 crore partially unfruitful, as discussed in Case Study-3. 

Case Study-3: Pilgrimage Facilitation Center with Q Complex at Badrinath 

To facilitate pilgrims coming to Badrinath, 

‘Pilgrimage Facilitation Centre with Q Complex' 

costing ₹ 10.90 crore, was sanctioned by MoT in 

April 2018. As per the DPR & drawings prepared 

by the consultant, a four-storey building of 4,865 

sqm was to be constructed. Provisions of Dining 

area, Kitchen, waiting hall, help desk, fixed 

waiting chairs, cloak lockers, lifts, solar photo 

voltaic power generation system, solar water 

heating system, digital generator set, token queue 

area, etc. were included in the sanctioned DPR for pilgrims’ facilities. 

                                                 
85 A building (named as Pilgrimage Facilitation Centre with Q complex in the sanction) was proposed 

for crowd management like virtual Que System and Dynamic Crowd Management with one way 
entry system for Darshans. The building was also proposed to avoid long hours of standing queues 
for Darshan 
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Audit observed that due to revision of drawings by the consultant, the cost of 

construction of the complex increased by 70-200 per cent and to prevent cost 

escalation, the revised estimates were prepared (costing ₹ 10.16 crore) for only two 

floors and all the above mentioned pilgrim facilities were not covered. 

Moreover, the sanction for revised estimates was obtained from MoT by providing 

erroneous details of total area as 3,712.57 sqm while actual constructed area was 

2,343 sqm. 

As of March 2023, the infrastructure was still under construction and an expenditure 

of ₹ 6.40 crore had already been incurred. In the absence of proper space and pilgrim 

facilities, it would not be feasible to utilise the building as a ‘Pilgrimage Facilitation 

Centre’ rendering expenditure of ₹ 6.40 crore partially unfruitful. 

The Govt. in its reply admitted that the revised sanction of the work was for 

2,343 square metre area while 3,712.57 sqm area was wrongly reported. Regarding 

dropping of the items, it was stated that ‘Pilgrimage Facilitation Centre’ would be 

built under the proposed tourist management center in phase II of the Badrinath 

Project. So, the facilities were dropped from this building. On being asked about the 

purpose/plan of using the building, it was stated that the building will not be used as 

Q Complex and Facilitation Center. It was further stated that for its usage a plan has 

been made. However, no such plan was shared with the audit to confirm the fact. 

2.5.6.4 Deficiency in Operation and Management Plans 

Details of arrangements made for the 

operation and management (O&M) of 

assets created under the Swadesh 

Darshan/ PRASHAD Schemes were to 

be submitted as an O&M Plan, while 

sending the proposal/ project to MoT. 

As per the O&M Plan, the states will 

be responsible for sustainable O&M of 

identified/developed projects under the 

scheme and will have necessary 

arrangements/agreements with 

public/private agencies for the same. 

Based on this O&M Plan, the MoT was 

to approve the projects. 

Audit observed that the Department’s 

O&M Plans were deficient, as detailed 

below:  

(A) No O&M Plan was submitted for the Kedarnath project. 

(B) A component was dropped after citing difficulty in its O&M (refer to  

Case Study-4)  

(C) It was found that almost all major components constructed under Heritage 

Circuit, Badrinath and Kedarnath project remained inoperative for 30 to 

Case Study - 4 

Light & Sound Show in Baijnath 

A component “Light & Sound Show” at 

Baijnath costing ₹ 6.19 crore was proposed by 

UTDB and approved by MoT in 

September 2016. However, after 20 months of 

its approval, UTDB requested MoT to drop the 

component citing doubts about its successful 

operation and the possibility of non-

maintenance. This indicates the casual approach 

of the department while proposing components 

without due diligence.  

The Govt. while accepting the facts, stated that 

at the time of execution it was thought that 

problems will occur in its operation and 

maintenance. Therefore, the component was 

dropped. Thus, the reply the substantiated audit 

observation.  
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64 months after their construction. Some of the instances are also discussed in 

the subsequent Paragraph 2.5.6.5. 

In response to the audit observation, the Govt. replied that handing over of assets for 

O&M is under process. 

2.5.6.5 Utilisation of created infrastructure 

Assets created under a scheme should be operated and maintained properly so that the 

intended objectives are fulfilled. Audit observed that due to wrong site selection and 

absence of proper O&M, 16 components under the Heritage Circuit costing 

₹ 14.41 crore and 10 components costing ₹ 8.94 crore in the Kedarnath & Badrinath 

Project under PRASHAD remained un-utilized despite a significant lapse of time since 

their completion. The component-wise details of Heritage Circuit and Kedarnath and 

Badrinath Projects remaining in-operative are given in Tables-2.5.5 and 2.5.6. 

Table-2.5.5: Details of un-utilized and inoperative components of Heritage Circuit 

(₹ in lakh) 

Scheme Destination 
Name of 

Component 
Expenditure  

Date of 

completion 

Inoperative 

period as of 

July 2023 

(in months) 

Heritage 

Circuit 

under SDS 

Jageshwar 

Wayside amenities 131.03 October 2019 45 

Parking at 
Dandeshwar 

127.90 July 2019 48 

Café 39.34 April 2020 39 

Toilet block 61.14 December 2018 55 

Katarmal 

Open air theatre  33.84 April 2018 63 

Interpretation 
centre  

175.23 November 2019 44 

Toilet block 24.34 April 2020 39 

Baijnath 

Mediation centre 
and Art gallery 

123.70 June 2020 37 

Construction of 
Ghat (110 mtrs) 

165.00 November2019 44 

Interpretation 
centre  

92.03 June 2020 37 

Devidhura Amphitheatre 72.99 February 2020 41 

Wrong site selection at five 
locations 

394.10 Detailed in table 2.5.3 

Total of SDS 16 components 1,440.64  

Source: Joint Physical Inspection. 

Table-2.5.6: Details of un-utilized and inoperative components under PRASHAD scheme  

(₹ in lakh) 

Scheme Destination 
Name of 

Components 
Expenditure  

Date of 

completion 

Inoperative 

period as of 

July 2023 

(in months) 

Kedarnath 

under 

PRASHAD 

Augustmuni 

Souvenir Shop  76.79 March 2019 52 

Interpretation Centre 11.45 March 2019 52 

Toilet Block 12.56 March 2018 64 

Rudraprayag 

Jim Corbett 
Memorial 

90.45 January 2021 30 

Interpretation Centre 194.26 March 2018 64 

Hardware component 255.00 March 2019 52 

Guptkashi, 
Solid Waste 
Management 

67.54 
September 

2018 
58 

Ukhimath Interpretation Centre 14.80 July 2019 48 
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Scheme Destination 
Name of 

Components 
Expenditure  

Date of 

completion 

Inoperative 

period as of 

July 2023 

(in months) 

Badrinath Badrinath 

Solid Waste 
Management 

147.50 October 2020 33 

Pious Waste 
Management 

24.00 October 2020 33 

Total of PRASHAD 10 components  894.35  

(Source: Joint Physical Inspection). 

The Department stated (August 2023) that the operation of created infrastructure is 

underway. The reply of the department is self-explanatory that the infrastructure 

remained unutilised for 30 to 64 months. Some of the shortcomings mentioned in  

Table-2.5.6 above are enumerated in subsequent paragraphs. 

2.5.6.6 Assets created by incurring expenditure of ₹ 2.39 crore for Solid Waste 

Management remained unutilised 

Two components of solid waste management were sanctioned under PRASHAD, one 

at Badrinath (under the Badrinath project costing ₹ 147.50 lakh) and another at 

Guptkashi (under the Kedarnath project costing ₹ 86.12 lakh). Besides that, one pious 

waste management component was also sanctioned for Badrinath (₹ 24.00 lakh).  

Audit observed that both components of Badrinath and a major part of the component 

sanctioned for Guptkashi were inoperative. It is discussed in Case Study-5.  

Case study- 5  

Assets worth ₹ 2.39 crore for Solid Waste Management remained unutilized 

Four vehicles86 were procured (September 2018) under the Solid Waste Management 

component of Guptkashi under the PRASHAD scheme. During joint physical 

inspection (October 2022), the vehicles were found lying idle without any 

registration number in Ukhimath Parking. Rust was found on wheel nut bolts of 

vehicles indicating that the vehicles were inoperative for a long time. Three dumper 

placer containers procured with these vehicles were also lying unused. Further, 50 

steel dustbins with stands procured under the component were lying unutilized in 

store for more than four years. Thus, the expenditure of ₹ 67.54 lakh87 on 

procurement of the above items remained unfruitful. 

                                                 
86 Jet cleaning vehicle, Sewer suction vehicle, Hydro garbage vehicle and JCB loader. 
87 Four vehicles costing ₹ 59.23 lakh, three dumper placer containers costing ₹3.75 lakh and 50 steel 

dustbins costing ₹ 4.56 lakh. 



Compliance Audit Report for the period ended March 2022 

54 

  

Vehicle procured under SWM 
Steel dustbin procured under SWM lying 

unutilised in the store 

Similarly, under the Solid waste 

management and pious waste 

management components sanctioned in 

Badrinath under the PRASHAD scheme, 

solid waste machine (₹ 147.50 lakh) and 

pious waste machine (₹ 24.00 lakh) were 

procured in October 2020. On joint 

physical inspection (September 2022), it 

was observed that none of the machines 

were operational since procurement. 

Thus, machines worth ₹ 171.50 lakh 

remained idle for the last two years. 
Pious waste machines procured under 

Badrinath SWM 

The Govt. stated that the trial of the solid waste and pious waste management 

component of ‘Integrated Development of Badrinath’ had been carried out and handing 

over of same was under process. Similarly, solid waste management component of 

‘Integrated Development of Kedarnath had been handed over to District Panchayat, 

Rudraprayag and Nagar Panchayat, Ukhimath for operation and maintenance in  

June 2018 and October 2018, respectively.  

However, the above mentioned assets of Badrinath were laying idle for the last two 

years due to their non-handing over for operation, while those at Kedarnath were found 

lying unutilized even after four years of handing over to user organizations during joint 

physical inspection in October 2022. 

2.5.6.7 Delay in taking over of constructed infrastructure 

Audit observed that UTDB did not take over the completed infrastructure  

(Table- 2.5.5 & 2.5.6) despite requests by executing agencies in January 2019 and 

afterwards. Thus, the infrastructure remained inoperative. In the absence of utilization, 

wear and tear of several components of the infrastructure was noticed during joint 

physical inspection. Finally, infrastructure created under the Heritage Circuit at 

Jageshwar, Katarmal & Baijnath was handed over to KMVN in September 2022 and 
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that of Devidhura to Ma Barahi Devi Mandir Samiti in July 2022. Audit found that the 

transfer of assets in respect of Devidhura was done without any Terms & Conditions 

(T&C) of O&M and revenue sharing arrangements. 

The Govt. stated that due to lack of interest by private parties in operating the created 

assets, it was decided to hand over the assets created at Baijnath, Jageshwar & Katarmal 

to KMVN for operation. Department in its latest reply (August 2023), stated that even 

KMVN had shown its inability to operate the Katarmal property. So, the proposal to 

operate Katarmal and other in-operative properties through District Tourism 

Development Committees was in progress. The reply indicated that the department had 

delayed the taking over of completed infrastructure. 

2.5.6.8 Inoperative basic facilities  

The main objective of PRASHAD & Heritage Circuits (SDS) was the development of 

infrastructure facilities including basic ones like interpretation centres, toilets, etc. for 

the tourists. Further, as per the O&M Plan/undertakings, the State Government was 

responsible for their sustainable O&M (refer to Paragraph-2.5.6.4).   

Audit noticed that most of the toilets, interpretation centres and buildings constructed 

under the above schemes were unutilized either due to lack of O&M plan or due to 

ineffective plans, as detailed below. 

i. Interpretation Centers are required for providing site-specific information to the 

tourists. Five Interpretation/Information Centres costing ₹ 4.88 crore were 

constructed at different locations under Heritage Circuit and Kedarnath Project. 

However, during joint physical inspection (August & October 2022), all the 

Interpretation centres were found inoperative and locked as detailed in  

Table-2.5.7 below: 

Table-2.5.7: Details of in-operative interpretation centres 

(₹ in lakh) 

Sl. 
No. 

Destination Cost 
Month of 

completion 

Inoperative 
since 

(in month as 
of July 2023) 

Reply of Govt. 
regarding operation 

of Interpretation 
centre 

Results of 
Joint Physical 

Inspection 

Heritage circuit   

1 Katarmal 175.23 
November 

2019 
44 Baijnath & Katarmal 

are being operated by 
KMVN All the 

Interpretation 
centers were 
found non-
operational 
during joint 

physical 
inspection. 

2 Baijnath 92.03 June 2020 37 
Total 267.26   

Kedarnath Project  
1 Augustmuni 11.45 March 2019 52 provided to GMVN 

2 Ukhimath 14.80 July 2019 48 
provided to Nagar 

Panchayat, Ukhimath 

3 Rudraprayag 194.26 March 2018 64 
provided to Industries 

Department 
Total 220.51    

Grand Total 487.77   

Source: Based on joint physical inspection. 

ii. Clean, accessible, and functional toilets constitute a basic amenity, especially for 

female tourists. During joint physical inspection (August & October 2022) it was 

found that only four88 out of eleven toilet blocks of Heritage Circuit and Kedarnath 

                                                 
88 Three toilet blocks at Devidhura and one at Jageshwar. 
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Project were operational. Further, as per the latest information (August 2023) given 

by the department, out of seven non-operational toilet blocks four were still non-

operational as detailed in Table-2.5.8 below: 

Table-2.5.8:  Details of in-operative Toilets 

Sl. 

No. 
Destination 

No of toilet 

blocks 

Expenditure 

(₹ lakh) 

Date of 

completion 

Inoperative as of July 

2023 ( in months) 

Heritage circuit 

1 Jageshwar 2 61.14 December 2018 51 

2 Katarmal 1 24.34 April 2020 34 

Total 3 85.48   

Kedarnath Project 

3 Augustmuni 1 12.56 March 2018 64 

Total 1 12.56   

Grand Total 4 98.04  

Source: Based on joint physical inspection. 

On being pointed out by Audit, the Department stated that O&M of the toilet block near the 

Parking at Jageshwar and the Toilet block in Katarmal through the District Tourism 

Development Committee was under progress. Toilet block at Augustmuni was being 

operated with parking. The reply is not acceptable as during joint physical inspection, the 

toilet block was found inoperative / occupied for other purposes as shown in photographs 

below. 

 
Kedarnath project, Augustmuni: Gent’s Toilet 

was used for storage purposes 

 
Kedarnath project, Augustmuni: ladies s Toilet 

was used for kitchen purposes 

Thus, it can be concluded that the Department had failed to utilize the infrastructure 

created at a cost of ₹ 5.73 crore89. Further, toilets costing ₹ 0.13 crore built at 

Augustmuni, were not being used for intended purposes.  

2.5.7 Execution  
 

2.5.7.1 Delay in Completion of Projects 

As per the sanction order of MoT, all projects were to be completed within 24 months 

from the date of sanction/ release of funds. Audit observed that none of the test checked 

projects were completed within the stipulated time. The details are given in 

Table-2.5.9. 

                                                 
89 ₹ 4.88 crore (Interpretation/Information center) + ₹ 0.85 crore (toilet blocks at Jageshwar & Katarmal). 
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Table-2.5.9: Status of Projects as of July 2023 
 

Name of Scheme 
Date of 

sanction 

Date of Completion Total delay 

in months 
Reason for delay 

Schedule Actual 

Heritage Circuit 26.09.2016 25.09.2018 19.11.2020 25 Objection of ASI 

Kedarnath 

Project 
22.03.2016 21.03.2018 30.06.2021 39 

Non-clearance of 
land 

Badrinath Project April 2018 
September 2020 
(24 months from 

fund release) 

Under 
Progress 

3490 
Unfavourable 

weather conditions, 
land issues, etc. 

Source: UTDB. 

The Govt. stated that the projects got delayed due to delays in obtaining NOC from ASI 

and other land related issues. 

2.5.7.2 Non-compliance of Financial Rules 

Financial Rules envisage that “Technical Sanction” (TS) must be obtained before the 

commencement of the work91. Further, as per the Uttarakhand Procurement  

Rules 2008/2017 (as amended) the award of work costing above ₹ 3.00 lakh/₹ 2.50 lakh 

should be given after following the procedure of open tendering. Further, as per the 

Government order dated 20 September 2012, a Memorandum of Understanding (MoU) 

had to be executed with the executing agencies for carrying out various construction 

works of government departments. The status of compliance against the above Rules is 

given in Table-2.5.10. 

Table-2.5.10: Compliance of rules 

(₹ in crore) 

Name of Scheme 

Name of 

executing 

agency 

Cost of 

project 

Status of 

Technical 

Sanction 

Tendering 

process 

Memorandum of 

Understanding 

Heritage Circuit KMVN 76.32 Obtained Followed Not executed 

Kedarnath 

Project 
UPRNN 34.77 Not obtained Not followed Not executed 

Badrinath 

Project 
NPCC 20.31 Not obtained Followed Executed 

Above table indicates that TS was not obtained by UPRNN and NPCC. Further, 

UPRNN did not invite tenders and works were executed on work order basis. The 

UTDB had not executed MoU with KMVN and UPRNN.  

On being pointed out, the UPRNN stated that obtaining TS was under process, while 

NPCC did not give a proper reply. Regarding the tendering process, UPRNN replied 

that they have followed the directions of the Government of Uttarakhand (GoU) order 

dated 04 March 2014, which stated that outside State agencies would follow their own 

departmental rules. Regarding MoU, the Govt. accepted the audit observation. The 

reply of UPRNN is, however, not acceptable as the State Government’s Procurement 

Rules were statutory in nature and had an overriding effect over government 

orders/instructions. 

2.5.7.3 Non-refund of interest earned - ₹ 2.33 crore 

As per General Financial Rules 2017 {Rule 230(8)}, all interest or other earnings 

against the grant should mandatorily be remitted to the Consolidated Fund of India. 

                                                 
90 Up to July 2023. 
91 As per para no. 318 of Financial Handbook volume VI. 
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Audit noticed that an amount of ₹ 2.21 crore was earned as interest (up to March 2022) 

on the schemes’ (Swadesh Darshan and PRASHAD) fund, deposited in the bank 

accounts of the said schemes. Out of ₹ 2.21 crore, only ₹ 1.15 crore was remitted to the 

Consolidated Fund of India and the remaining ₹ 1.06 crore was deposited in the State 

treasury. Further, an amount of ₹ 1.27 crore92 earned as interest by executing agencies 

on Scheme funds was lying with them. Thus, non-deposition of interest in the 

Consolidated Fund of India (amounting to ₹ 2.33 crore93) was in contravention of 

financial rules. 

While accepting the fact it was stated by the Govt. that the process to refund the interest 

deposited in the State treasury to the GoI was in progress and directions have been 

issued to the executing agencies for refunding the interest earned. 

2.5.7.4 Inadmissible expenditure of ₹ 2.37 crore 

The scheme guidelines clearly mention that the scheme fund should be utilized only for 

the works sanctioned under the scheme.  

Audit observed that an inadmissible expenditure of ₹ 2.37 crore was incurred in 

connection with “Heritage Circuit” as detailed below: 

• KMVN spent ₹ 1.01 crore of the funds, on renovation and upgradation of Tourist 

Rest House (TRH) Baijnath and TRH Jageshwar, which were not part of the 

sanction. 

• The executing agency KMVN, in contravention of the conditions of sanction, 

spent ₹ 1.36 crore on the salary of its employees. 

The Government in its reply stated that renovation and upgradation of TRH Baijnath 

and Jageshwar had been executed from the sanctioned funds to make the scheme more 

useful. Further, centage charges94 are provided to the executing agencies for the salary 

of the employees but, in the heritage circuit, centage charges were not paid to KMVN 

that is why it was charged as a contingency.  

The reply is not acceptable because centage charges were to be borne by the State 

Government and the scheme fund should have been used for the purpose for which it 

was sanctioned. 

2.5.7.5 Undue benefit of ₹ 11.18 lakh to contractor 

As per the schedule of rates, RCC works below the plinth level and above the plinth 

level were ₹ 6,230.20 per cum and ₹ 7,074.30 per cum, respectively. 

Audit observed that for the Parking in Baijnath under “Heritage Circuit”, the executing 

agency KMVN, made payment to the contractor at the higher rate of ₹ 7,074.30 per 

                                                 
92 ₹ 37.70 lakh at UPRNN (executing agency of Kedarnath Project) and ₹ 89.63 lakh at NPCC 

(executing agency of Badrinath Project). 
93 Total interest earned ₹ 3.48 crore (₹ 2.21 crore by the Department and ₹ 1.27 crore by the executing 

agencies), out of this only ₹ 1.15 crore was remitted to the consolidated fund of India. 
94 As per precedence when one government department executes work of other government department 

it is being paid certain percentage of the total project cost as supervision, architectural and other 
charges for execution of the work. 
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cum for 1,026.68 cum RCC works of below plinth level. Thus, an undue benefit of 

₹ 11.18 lakh95 was given to the contractor by KMVN. 

KMVN stated that an amount of ₹ 11.18 lakh had been recovered. But no documentary 

evidence for the same had been provided. 

2.5.7.6 Lack of Monitoring Mechanism 

As per the scheme guidelines of SDS and Sanction Orders of both the schemes, the 

State was to form a Monitoring Committee for the timely implementation of projects 

and to monitor physical and financial progress. 

Audit observed that: 

• State Level Monitoring Committee was formed (August 2019) 46 months after 

sanction of the first project96 (for both PRASHAD and SDS). Further, no meetings 

were held by the said committee as of March 2022. Thus, the State Level 

Monitoring Committee did not fulfil its purpose. 

• Lack of effective mechanism for monitoring the utilization of capital assets within 

the Department resulted in non-operation and non-maintenance of assets after 

construction.  

On being pointed out by Audit, it was stated that the operation of the assets lay solely 

with the agency to whom the property had been provided for O&M. Further, 

constructed assets under the above schemes are being monitored through departmental 

meetings. However, documentation regarding the departmental meetings was not 

furnished to Audit. 

Thus, delay in the formation of the Monitoring Committee, non-holding of meetings 

and the absence of any post-construction monitoring mechanism shows lack of effective 

monitoring mechanism in the department.  

2.5.8 Conclusion  

Many shortcomings were observed in planning of the projects. DPRs/ proposals were 

to be submitted after due deliberations such as after site surveys, ensuring 

encumbrance-free land and obtaining NOC from concerned agencies, which were not 

followed. Instances of cost escalation and unfruitful expenditure at Badrinath were 

observed due to lack of proper site surveys. A significant portion of the constructed 

infrastructure, including basic public amenities like toilet blocks, etc., were not taken 

over for a long period thus remaining unutilized. All the above mentioned deficiencies 

affected fulfilment of the objectives of the scheme.  

2.5.9 Recommendations 

The State Government may consider: 

� DPR, being the crucial part of any project, may be prepared based on actual 

site surveys, consultations, and necessary clearances from concerned 

stakeholders; 

                                                 
95 Including Hight index ₹ 2.42 lakh, Labour cess ₹ 0.11 lakh and subtracting discount of ₹ 0.02 lakh. 
96 Kedarnath Project under PRASHAD. 
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� The site should be selected based on requirement, for which a database, on 

tourist influx, the survey of tourist facilities, and complaints/inputs from 

tourists may be prepared;  

� Proper and successful Operation and Maintenance of infrastructure is the 

basis for the fulfilment of the objective of the scheme. Thus, proper O&M of 

created infrastructure may be ensured by the Department. 

URBAN DEVELOPMENT DEPARTMENT 

2.6 Expenditure of ₹ 8.06 crore on engagement of consultant 
 

The Department did not invite tenders and made payment to the consultant in 

contravention of rules resulting in irregular expenditure of ₹ 8.06 crore 

As per Rule 3 (1) and 3 (2) of Uttarakhand Procurement Rules, 2017, in all procurement 

procedures, transparency, competitiveness and fairness must be ensured, to secure best 

value for money. All procurements shall be made through tenders, unless exempted 

under these rules or under specific orders. Further, as per Rule 55 (2) of the said Rules, 

where the estimated cost of the work/service is above ₹ 15.00 lakh, an 'Expression of 

Interest' should be published in at least one national newspaper and the website of the 

Department/Organization. 

The Uttarakhand Urban Sector Development Agency (UUSDA) is the Implementing 

Agency for all sub-project components of the Externally Aided Projects and State 

funded projects under Urban Development Department (UDD), Government of 

Uttarakhand (GoU).  

During audit (February 2022) of the Programme Director, Uttarakhand Urban Sector 

Development Investment Programme (UUSDIP), it was observed that the Government 

of India entered into a loan agreement97 (January 2013) with Asian Development Bank 

(ADB) for purposes of financing projects98 under UUSDIP in the State of Uttarakhand. 

The said project required engagement of a consultant for Design & Supervision 

Consultancy (DSC) work. For this, the implementing agency UUSDA signed an 

agreement with the consultant99 in July 2016 for DSC work, which was scheduled to be 

completed by July 2018. 

Meanwhile, a new loan100 for Urban Infrastructure Development was approved  

(March 2018), in principle, by the Government of India. This loan was approved against 

an externally aided project of water supply and sanitation/drainage sponsored by ADB. 

Since this was a new loan, it required fresh tender for the engagement of a consultant. 

However, UUSDA decided (May 2018) to utilise the services of the existing DSC101 

                                                 
97 Loan Number 2797-IND. 
98 The project shall consist of: (a) Water Supply and Sewerage Infrastructure Improvement  

(b) Improvement of Operations and Maintenance of the Water Supply System in Nainital  
(c) Enhanced Project Planning, Management, Implementation and Transparency. 

99 M/s Tata Consulting Engineers Ltd. in JV with RODIC Consultants Pvt. Ltd. 
100 Loan Number 4148-IND was approved in-principle in March-2018. The agreement was entered into 

by the Government of India with ADB in December 2021. 
101 M/s Tata Consulting Engineers Ltd. in JV with RODIC consultants Pvt. Ltd. 



Chapter-2: Compliance Audit Observations relating to Departments (Excluding Revenue Sector and PSUs) 

61 

for works under a new loan agreement, which indicated denial of opportunity to identify 

a new consultant.  

The Department took three years to complete the tendering process and entered into a 

new agreement in April 2021 for engaging a new DSC. The old agreement was 

extended five times102 between May 2018 to April 2021. An amount of ₹ 8.06 crore 

was paid to the said consultant during 2020-21 for work against the new loan.  

Thus, a payment of ₹ 8.06 crore was made to the existing consultant engaged for the 

new loan agreement also without inviting tenders, which was irregular and in violation 

of Rules. 

On this being pointed out, the Government replied (September 2023) that the process 

of procurement of new DSC had been started timely in 2018. Since it was necessary to 

complete the preparatory work timely for starting the works under the new loan 

agreement, the then DSC was given the extension of time for preparation of DPR and 

other related works, as suggested by ADB. 

The reply is not acceptable as the agency did not float fresh tender under new loan 

agreement for selecting new DSC and gave extension to the old contractor five times 

covering a period of three years. The work under the new loan was carried out by the 

DSC already engaged, which was contrary to the Uttarakhand Procurement Rules.  

2.7 Excess Expenditure of ₹ 75.49 lakh due to irregular purchase 

Uttarakhand Procurement Rules 2017 (clause 7 of chapter 1) provide that goods and 

items, which are identified as common user items and are needed on recurring basis by 

various Departments and agencies of the Government, shall be purchased on rate 

contracts concluded by the designated Central Purchase Organization of the State 

Government or Administrative Departments of the State Government. All details of such 

Rate Contracts should be kept on the website of the department/Government. The 

department/organization shall ensure that the rate contract prices do not exceed either 

market prices or the prices quoted in other similar rate contracts in other organizations 

and such rate contracts may ordinarily be concluded for one year at a time.  

The Rule (clause 3 of chapter 1) further provides that efforts shall be made to bulk the 

demands as far as practicable so as to get advantage of lower rates and a demand shall 

not be split to bring down the value of procurement nor divided into small quantities to 

make piecemeal purchases to avoid the necessity of obtaining the sanction of higher 

authority required with reference to the estimated value of the total demand. It has also 

been provided (clause 35 of chapter 2) that all the departments should use  

E-procurement for purchase of goods/material and services for more than ₹ 2.5 lakh. 

Scrutiny of records (August 2021) of Nagar Nigam, Rishikesh (NNR) revealed that 

Lime Powder, Bleaching Powder and Malathion Powder, which are frequently used in 

sanitation works, worth ₹ 1.01 crore, were purchased in a piecemeal manner during the 

year 2020-21 from a single vendor103 on the basis of one-time quotation. Besides, no 

                                                 
102 January 2019, April 2019, January 2020, September 2020, and April 2021. 
103 M/s Himalayan Electrical & Civil Engineering works Rishikesh. 
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efforts were made to get advantage of lower rates and to procure the material through 

GeM portal.  

Further, scrutiny revealed that NNR procured the said material at a price which was 

three to five times higher than the price available on GeM portal104 resulting in an 

excess expenditure of ₹ 75.49 lakh, the details of which are given in Table-2.7.1.  

Table-2.7.1: Detail of excess expenditure 

(₹ in lakh) 

Material 

Piecemeal 

purchases 

during the 

year 20-21 

Quantity 

(In Qntl) 

Purchase 

Rate NN 

Rishikesh 

(per Qntl) 

Value of 

material 

procured 

GEM 

Rate 

(per qtl) 

Value of 

material as 

per GEM 

Portal 

Excess 

Expenditure 

(1) (2) (3) (4) (5)=(3)*(4) (6) (7)=(3)*(6) (8)=(5)-(7) 

Lime 
Powder 

22 1,455 0.035 50.93 0.009 13.10 37.83 

Bleaching 
Powder 

11 445 0.0588 26.17 0.01099 4.89 21.28 

Malathion 
Powder 

11 445 0.0548 24.39 0.018 8.01 16.38 

Total   101.49  26.00 75.49 

Further, it was also observed that in the year 2019-20, lime powder was being 

procured by NNR from other firms on quotation basis at the rate of ₹ 418.00 per 

quintal, and during 2020-21 lime powder was purchased at ₹ 3,500.00 per quintal 

which was more than eight times higher in comparison to the rates of 2019-20. 

Moreover, during 2020-21 in the neighboring Nagar Nigam Dehradun, lime powder 

and bleaching powder were purchased at ₹ 483 and ₹ 3,158 per quintal respectively. 

In addition to this, audit scrutiny revealed that the said purchases were made in violation 

of Rule 123 of the Uttarakhand (Uttar Pradesh Municipal Corporation Act 1959) 

Amendment Act, 2017105 as material worth ₹ 1.01 crore was purchased without 

proposal/approval of the Nagar Nigam Board. 

On this being pointed out, the Government replied (November 2023 ( that due to 

Covid in March 2020, the process of granting administrative approval for 

purchasing from the GeM portal could not be completed. In order to protect public 

interest, the department had purchased the material not in pieces but following the 

prescribed procedure from where resources were available. Instructions were given to 

the supplier to apply lowest rates among rates given by the supplier and market/ 

government rates. 

The reply was not tenable because the department, without following the prescribed 

procedure, procured the material from a single source supplier at a price higher than 

that indicated on the GeM portal and made irregular purchases in piecemeal basis which 

shows that the Department did not comply with the Rules and did not implement a 

transparent, competitive and effective procurement process, which resulted in excess 

expenditure of ₹ 75.49 lakh. 

                                                 
104 As of August 2021, Malathion ₹ 18.00 per kg. 
105 Applicable to the Urban Development Units of the State of Uttarakhand. 
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2.8 Subject Specific Compliance Audit on Management and Execution of 

Kumbh Mela works 
 

2.8.1 Introduction 

The Kumbh Mela, which possesses deep religious significance to Hindus, is organized 

every 12 years in rotation across four cities viz. Haridwar (Uttarakhand), Prayagraj 

(Uttar Pradesh), Nasik (Maharashtra) and Ujjain (Madhya Pradesh).  Every Kumbh 

Mela witnesses a large congregation of pilgrims. Thus, a number of initiatives are 

required to be taken to improve/create infrastructure, provide services and connectivity 

for its successful execution.   

Kumbh Mela, 2021 was held at Haridwar from 01 April 2021 to 30 April 2021 on the 

banks of the river Ganga. For better administrative control and to provide better services 

to the pilgrims, the Kumbh Mela area was divided into 23 sectors falling in four 

districts106 of the State. The infrastructure works and other services were undertaken by 

various State Government offices/local bodies under 19 Nodal Departments/ Offices107. 

The audit was conducted from November 2021 to January 2022 wherein records and 

other relevant documents relating to Kumbh Mela were scrutinized/analysed. The 

expenditure incurred against the grants allotted by the Urban Development Department 

of the State to the Meladhikari and the expenditure incurred from the funds allotted 

from Chief Minister’s Discretionary Fund were covered under audit.  

2.8.1.1 Organizational set-up 

The Urban Development Department (UDD) was the nodal Department for organising 

Kumbh Mela and the administrative Department for Mela Administration. The State 

Government appointed (June 2019) Kumbh Meladhikari to act as Chief Executive 

Officer of Mela Administration Office. Meladhikari, Medical Health was also 

nominated with the objective of ensuring complete health care of the pilgrims/ devotees 

and citizens visiting the Kumbh Mela. The organizational set up for Mela 

Administration of Kumbh Mela is given below: 

 

 

 

 

 

 

 

 
 

 

2.8.1.2 Establishment of Meladhikari Office 

The Kumbh Mela is organised as per the provisions of the United Provinces Mela Act, 

1938 (Mela Act). The State Government initiates planning for Kumbh Mela three-four 

                                                 
106 Haridwar, Dehradun, Tehri and Pauri. 
107 PWD, Irrigation, RWD, Nagar Nigam, Health, Meladhishtan, Peyjal, Jal Sansthan, Electricity, 

Transport, Homeguards, Information, Home, Forest, DSO, Dairy, PRD, Culture, Tourism. 

Principal Secretary, Urban Development Department 

Meladhikari Kumbh 

Additional Meladhikari  

Nodal Officers of various Agencies 



Compliance Audit Report for the period ended March 2022 

64 

years before its commencement by appointing a District Magistrate level officer as 

Meladhikari whose powers and responsibilities have been ensured in the Act. For 

organising Kumbh Mela 2021, the State Government appointed District Magistrate, 

Haridwar as Meladhikari in June 2019.  

2.8.1.3 Financial Management 

For effective management and administration of the Mela which includes providing and 

creating permanent or temporary infrastructure/ services, renovation and connectivity to 

facilitate pilgrims and visitors, funds are allotted by the Centre as well as State 

Government. Against the total allotment of ₹ 819.80 crore (Central share ₹ 700 crore and 

State share ₹ 119.80108 crore) for Kumbh Mela 2021, an amount of ₹ 806.15 crore was 

released to the Meladhikari. The Meladhikari further released ₹ 586.93 crore (73 per cent) 

to the executing agencies up to December 2021. The details of funds allotted and released 

to various departments have been shown in Table-2.8.1. 

Table-2.8.1: Detail of the funds allotted and released (up to December 2021) 

(₹ in crore) 

Sl. 

No. 
Department 

No. of 

works 

Sanctioned 

Amount 

Funds released by 

State Government 

to Meladhikari 

Funds released by 

Meladhikari to the 

executing agencies 

Closing 

Balance 

1 Public Works Department 107 226.02 225.63 189.25 36.38 

2 Irrigation Department 38 181.39 179.84 146.70 33.14 

3 Rural Works Department 18 23.45 23.45 20.34 3.11 

4 Nagar Nigam 12 54.92 51.10 23.01 28.09 

5 Mela Health 21 76.14 70.10 27.77 42.33 

6 Mela Adhishthan 15 61.71 57.64 23.42 34.22 

7 Peyjal 37 61.63  61.20  51.82  9.38  

8 Jal Sansthan 15 23.73  22.58  16.67  5.91  

9 Energy Department 23 59.27  44.92  28.58  16.34  

10 Transport Department 4 6.57  6.57  4.36  2.21  

11 Home-guards 2 7.75  7.75  6.97  0.78  

12 Information department 3 5.33  5.33  2.86  2.47  

13 Home Department 10 71.25  39.69  36.05  3.64  

14 Forest Department 4 1.38  1.38  1.19  0.19  

15 Food Supply Department 3 4.09  4.09  3.91 0.18  

16 Dairy Department 1 0.35  0.35  0.27  0.08  

17 P.R.D. 1 1.80  1.80  1.44  0.36  

18 Culture Department 1 0.41  0.41  0.03  0.38  

19 Tourist Department 1 2.32  2.32  2.28  0.04  

Total 316 869.51 806.15 586.92 219.23 

Source: Mela Adhikari. 

From the above table it is evident that an amount of ₹ 219.23 crore (27 per cent) was 

still lying unutilised at the Meladhikari level as of December 2021. 

The shortcomings noticed during audit are discussed in succeeding paragraphs- 

2.8.2 Kumbh Mela Adhishthan 
 

2.8.2.1 Parking of Funds in PLA/bank accounts 

No public servant can withhold public money beyond the closing of a financial year 

except in PLAs which are operated under certain conditions. To facilitate this, the State 

Government instructed (September 2009) closing of all existing bank accounts and 

prohibited opening of bank accounts without special permission from Finance 

                                                 
108 The amount of ₹ 119.80 crore included ₹ 52.05 lakh which pertained to last Kumbh Mela. 
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Department. Besides, the interest accrued on the bank accounts opened was required to 

be deposited in the Treasury immediately. Audit noticed that significant quantum of 

Kumbh Mela funds were being blocked in bank accounts. Scrutiny of PLA accounts 

revealed that 13 projects to be executed were cancelled and an amount of ₹ 36.99 crore, 

placed at the disposal of these projects, was not refunded to the State Government, 

resulting in parking of funds.  

On this being pointed out, the Government, in its reply, stated (August 2023) that the 

amount lying in PLA had been transferred in March 2023 to the relevant head of State 

Government. The Government’s reply is, however, silent on the delay in refunding the 

unspent amount once the projects for which funds had been released were cancelled. 

Further, the said action had been taken after blocking funds for more than 20 months. 

Records indicating action taken to refund unspent amounts to the Government of India, 

were not available. 

2.8.2.2 Submission of incomplete Utilization certificates 

As per financial rules, any work is deemed to be completed only when the concerned 

executing agency sends the completion certificate and utilization certificate (UC) of the 

expenditure incurred against the amount received for that work to the competent 

authority.  

Audit noticed that Meladhikari submitted utilisation certificates to the tune of 

₹ 362.19 crore (released in the year 2019-20) to the UDD, which in turn forwarded 

the same to the Central Government as of February 2021. Cross verification with 

relevant documents revealed that the Meladhikari had released an amount of 

₹ 345.87 crore to the executing agencies till that date. Thus, utilisation 

certificates issued were not based on actual expenditure incurred which clearly pointed 

out incomplete reporting by the Meladhikari to UDD as well as to the Central 

Government. 

On this being pointed out, the Department stated (May 2023) that the UCs were sent to 

the Government/Government of India by the Mela Adhishthan based on the released 

amount. Further, the Government stated (August 2023) in its reply that instructions 

were issued (June 2023) to the Mela Adhikari to send the report to the Government with 

utilisation certificates after the reconciliation of funds released and expenditure 

therefrom.  

2.8.3 Health & Family Welfare 
 

2.8.3.1 Undue benefit to vendor in procurement of Magnetic Resonance Imaging 

(MRI) machine costing ₹ 9.50 crore  

To procure MRI machine in the Mela 

Hospital, an E-tender was floated 

(December 2020) by Meladhikari, Health.  

During scrutiny of records, it was found that 

M/s Boston Ivy Healthcare Solutions, 

Private Limited, Mumbai was declared 

successful in the tendering process and 

Physical inspection of Mela Hospital, 

Haridwar (January 2022) 
Audit found that the facility of MRI was not 
available to the public due to non-deployment 
of radiologist even after the completion of 
Kumbh Mela (April 2021). The Medical 
Superintendent stated that a proposal would be 
sent to the Director General, Medical Health 
and Family Welfare, Uttarakhand for 
operational purposes. 
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purchase order for the said MRI machine was issued (February 2021) to the vendor for 

an amount of ₹ 8.92 crore (including GST). As per conditions of contract, if the supplier 

fails to deliver any or all the equipment or to perform services within the period 

specified in the contract, the purchaser shall deduct 0.5 per cent per week subject to 

maximum deduction of 10 per cent of the contract as liquidated damages. 

Audit found that the company did not supply the MRI machine within the stipulated 

period (March 2021) and supply of the machine was made in October 2021. The 

machine could not be utilised for the purpose it was purchased which affected the 

objective of the said procurement. As per the conditions of the contract, the vendor was 

to be charged ₹ 89.20 lakh109 as Liquidated Damages (LD) due to delay of 201 days (28 

weeks) in supply, but Meladhikari, Health did not impose any LD on delayed supply, 

resulting in undue benefit to the vendor. 

On this being pointed out, the Government stated (August 2023) that MRI machine had 

been purchased from State funds and not from Kumbh Mela Funds. However, purchase 

of MRI machine from State Government funds does not absolve Meladhikari- Health 

from his duty of imposing Liquidated Damages on delayed supply, when there were 

adequate provisions in the Contract in this regard. 

2.8.3.2 COVID testing during Kumbh Mela 

Scrutiny of records of Meladhikari, Health revealed that the State Government had 

arranged for free testing of Covid-19 for pilgrims/devotees attending Kumbh Mela 

without latest110 negative RT-PCR test reports. Accordingly, the State Government 

directed Meladhikari, Medical Health to engage private laboratories for conducting 

maximum Covid-19 tests.  Scrutiny of records revealed that 2,51,457 covid tests had 

been conducted during Kumbh Mela by the 10 empaneled laboratories. The 

deficiencies, noticed during audit, are discussed in succeeding paragraphs. 

(a) Irregularities in the selection process of private laboratories 

Uttarakhand Procurement Rules 2017{Rule 25 (e)} provide that the competent 

authority may decide to select the contractors by following the Expression of 

Interest/Request for Qualification (EOI/RFQ) route for the works which would 

require a high degree of technical skill and or involve complex or innovative 

technology. Under this methodology, eligible and prospective bidders are shortlisted. 

Further, to ensure a fair and transparent system of evaluation, the competent authority 

shall constitute a Committee which shall also include experts familiar with similar type 

of projects/technology.  

Scrutiny of records revealed the following deficiencies in empanelling laboratories: 

• No Committee was constituted for selection of laboratories to be empaneled. 

Instead, the Meladhikari himself selected/empanelled private labs.  

• Observance of three major criteria set for shortlisting in the expression of 

interest viz (i) Certificate of integrity and non-blacklisting of the lab on a 

stamp paper of ₹ 100 (ii) Registration of lab under ICMR/Uttarakhand and 

                                                 
109 0.5 per cent per week subject to a maximum deduction of 10 per cent of the contract price. 
110 72 hours prior to the date of visit. 
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(iii) Declaration of daily testing capacity of the lab, was not ensured. These are 

highlighted in Case Study 1. 

Case Study-1 

• One of the empanelled Service providers “Max Corporate Services, New Delhi” 

had no lab of its own but was selected without assessing the authenticity of 

documents submitted by the said service provider. The service provider in his 

application form declared that the firm is authorized for RAT111 and RT-PCR112 

testing and is recognized by the National Accreditation Board for Testing and 

Calibration Laboratories (NABL) and approved by the Indian Council of Medical 

Research (ICMR). However, audit found that instead of conducting tests, the firm 

had signed MOU with other firms for carrying out these tests (March 2021). 

Thus, incorrect information and false declaration was given by the service 

provider. Further, four labs submitted deficient documents113  and did not fulfil 

the required parameters114 but were empanelled by the Meladhikari. 

• In the selection of labs, the last date of submission of application (as per EOI), 

was 15 January 2021. It was found that six private labs out of fifteen labs had 

applied in March and April 2021 and were authorized for testing.  

On this being pointed out, the Chief Medical officer, Haridwar, while accepting the 

audit observations, stated that erstwhile Mela Officer (Health) had been suspended 

because of the irregularities conducted.  The reply confirms that there was an irregular 

selection of the said firm for conducting RAT/RT-PCR testing. 

(b) Public health hazard due to delayed allotment of login IDs of ICMR portal 

According to the guidelines of ICMR, it was mandatory for all the labs to upload the 

Covid-19 test report in the ICMR database and report it to the state/district level 

authorities so that proper monitoring and contact tracing of patients could be done.  

Audit noticed that request to the Chief Medical Officer (CMO) to generate the login ID 

in respect of five private labs was delayed by 3 to 25 days. The details are given in  

Table-2.8.2. 

Table-2.8.2: Details of RAT and RT-PCR test 

Name of lab 
Start date 

of Testing 

Issue date of 

login ID 
Delay 

Total tests done Test conducted 

before issuance 

of login ID 

RAT 
RT-
PCR 

RAT 
RT-
PCR 

Novus Path, Haridwar  09.03.2021 03.04.2021 25 51459 11808 16,190 4,631 

DNA Path, Dehradun 03.04.2021 06.04.2021 30  19804 2894 761 0 

Ficci Imaging, New Delhi 01.04.2021 05.04.2021 04 1426 5086 0 43 

Max Corporate, New Delhi 01.04.2021 09.04.2021 08 118239 5782 31,907 800 

Preferred Path, Roorkee 31.03.2021 06.04.2021 60  4260 696 142 32 

Total 1,95,188 26,266 49,000 5,506 

                                                 
111 Rapid Antigen Test.  
112 Reverse Transcription–Polymerase Chain Reaction. 
113 i. Dr. Remedy's Lab, Hyderabad: Affidavit on stamp paper along with application and proof of lab capability 

was not provided, ii. Anjali Lab, Haryana: No desired records with the application, iii. Hemo Genomic Pvt Ltd, 
Bangalore: Affidavit was not attached with the application and iv. Max Corporate Service, New Delhi: The 
application was not accompanied by the certificate of registration of the lab in ICMR/Uttarakhand, but the 
authorization letters of the other two labs (Dr. Lalchandani and Nalwa) were attached with it. 

114 (i) Certificate of integrity and non-blacklisting of the lab on a stamp paper of ₹ 100 (ii) Registration of lab under 
ICMR/Uttarakhand and (iii) Declaration of daily testing capacity of the lab. 
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Audit found that labs failed to upload timely the results of tests on ICMR portal, which 

included 43 covid positive cases.  Further, no details were made available by two out 

of five labs.  

On being pointed out, the Chief Medical Officer, Haridwar stated that all laboratories, 

except Max Corporate, had been registered in time but could not upload the report 

timely due to the extra workload. It was further stated that physical (offline) Reports 

were made available timely on the basis of which persons with positive (Covid) test 

were provided treatment. 

The reply is not acceptable as there was no documentary evidence with regard to the 

claim of registration and timely treatment to Covid positive patients.  

(c) Suspicious/Irregular testing by laboratories 

During Kumbh Mela, testing115 of 2,51,457 persons116 was conducted by ten private 

labs empaneled by Meladhikari Health. Meladhikari Health could provide data of six 

labs covering 1,18,605 (47 per cent) persons117 only.  During Audit it was noticed that: 

� Testing results of private labs and government labs differed for the same time period. 

For example, positive cases of RAT testing of six private labs ranged from 0.3 per cent 

to 6.5 per cent as compared to government labs where it was 7.7 per cent. 

� The Secretary, Health directed (28 December 2020) concerned in charge to verify 

soft copy of the entire database related to RAT/ RT-PCR testing and daily 

registration register showing details of mobile numbers, identity cards and Aadhaar 

cards of the persons tested. However, these records were not available in the office 

of Meladhikari, Health. Thus, the authenticity of the tests could not be analysed. 

Payment of ₹ 341.20 lakh was made against total amount of ₹ 949.94 lakh claimed 

without any verification. The possibility of the concerned labs getting benefitted due to 

neglect of pre-payment verification by the Meladhikari, Health could not be ruled out. 

� Entry of 448 persons (RAT: 378118 and RT-PCR: 70119) was found in duplicate and 

an amount of ₹ 1.69 lakh120 was claimed for the same, against which an amount of 

₹ 0.66 lakh had been paid to two pathological laboratories121. 

� On analysis and validation of testing 

data of the empanelled private labs 

provided by the Meladhikari-Health 

and the testing data of the same labs 

empanelled by the CMO during the 

Kumbh Mela period, Audit found that testing details of 333 persons of the same 

Specimen Referral Form (SRF)-ID (RAT: 322 and RT-PCR: 11) were claimed/ 

                                                 
115 RAT: 2,07,179 and RT-PCR: 44,278. 
116 Novus: 63,267, DNA: 22,698, Ficci: 6,512, Star: 1,933, Hindustan: 758, Max Corporate: 1,24,021, 

Preferred: 4,956, Ahuja: 19,100, Focus: 6,651 and Coro: 1,561. 
117 Novus: 63,267, DNA: 22,698, Star: 1,933, Preferred: 4,956, Ahuja: 19,100 and Focus: 6,651.  
118 Duplicate cases 56 and Bogus cases 322. 
119 Duplicate cases 59 and bogus cases 11. 
120 RAT @354 &RT-PCR @500 each. 
121 DNA and Novas path labs. 

Table-2.8.3: Bogus testing details 

Name of the Lab RAT RT-PCR 

Ahuja Pathology, Dehradun 227 11 

Novus Path, Haridwar 94 - 

Preferred Path, Roorkee 1 - 

Total 322 11 
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included in both the offices (Meladhikari-Health and CMO, Haridwar). The details 

are given in Table-2.8.3 alongside.  This indicates fake testing details included in 

both the offices without testing, which was a serious deficiency.   

In addition to the above, five private labs claimed testing of 105 persons twice (RAT: 

48 and RT-PCR: 

57). While Novus 

and Preferred Labs 

claimed RAT/RT-

PCR testing by 

quoting the same 

SRF IDs twice in 

bills. Further, four 

private labs claimed 

double Covid testing of eight persons (RAT: 07 and RTPCR: 01) with the same ICMR 

ID. The details are given in Table-2.8.4 alongside. 

On this being pointed out, the Government informed (August 2023) that erstwhile 

Meladhikari-Health had been suspended for irregularities in Covid testing. 

2.8.4 Irrigation Department 

The Irrigation department was allotted 31 works122 to facilitate the pilgrims during 

Kumbh Mela 2021 to create permanent/temporary infrastructure which included 

permanent and temporary Road works and repairing/extension of Ghats. The 

observations pointed out during audit have been discussed below:  

2.8.4.1 Irregular award of work 

During the audit of Irrigation Division (ID) Haridwar, it was observed that an amount 

of ₹ 23.49 crore was sanctioned (September 2019) for the construction of Dhanauri-

Sidkul link road on the right bank of the upper Ganga canal causeway. For timely 

completion of the work, E-tenders were invited for different reaches of the road and six 

agreements were entered into to carry out the said work.  

During the evaluation of technical bid of one of the contracts123, the condition 

pertaining to submission of bid forms124 had not been fulfilled by one of the bidders125. 

The said bidder, who should have been disqualified, was declared successful and the 

work was awarded to him. Thus, due to non-compliance of provisions of procurement 

rules, undue favour was extended to the contractor.  

On being pointed out, the Government replied that the concerned Superintendent 

Engineer has been suspended.  

2.8.4.2 Undue favour to the contractor 

Para 3.16 - Volume-VI of the Uttarakhand Delegation of Financial Powers 2018, 

provides financial limits for entering into agreement by an authority. In addition, while 

                                                 
122 Haridwar Division- 22, Narendranagar Division- 08 and Roorkee Division- 01 work. 
123 Contract No. 22/SE/2019-20 dated 19 December 2019 for ₹ 1.03 crore. 
124 Forms pertaining to Declaration and warranty. 
125 M/s Kumar Construction. 

Table-2.8.4: Details of duplicate tests 

Name of the Lab 

Duplicate 

SRF IDs 

Duplicacy in 

names 

Duplicacy in 

ICMR IDs 

RAT 
RT-

PCR 
RAT 

RT-

PCR 
RAT 

RT-

PCR 

Ahuja Pathology, Dehradun - - 2 22 - - 

DNA Path, Dehradun - - 23 14 2 - 

Focus Imaging, New Delhi  - - - - 3 - 

Novus Path Lab, Haridwar - 1 13 21 1 1 

Preferred Path Lab, Roorkee 1 - 2 - 1 - 

Star Imaging, New Delhi - - 8 - - - 

Total  1 1 48 57 7 1 
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finalising the tender, all directions that are given in FHB (Vol-6) Chapter 14, FHB 

(Vol-5) Part 1 Appendix and Uttarakhand Procurement Rules, 2017 are to be 

observed/followed by the authority. Rule-369 of FHB (Vol-6) also provided that no 

individual contractor may receive a second contract in connection with the same work 

or estimate while the first is still in force, if the total sum of his contracts exceeds the 

powers of acceptance of the authority concerned. 

Audit of the Irrigation Division, Roorkee revealed that to carry out widening and 

beautification work of Gang Nahar Kavand patti Road (from Jatwara Bridge to 

Mohammadpur Powerhouse) in district Haridwar (chainage km 6.260 to 51.910), two 

contracts worth ₹ 116.44 lakh126 were signed by the Executive engineer with the same 

contractor at the same time (September 2019)127 which was in violation of financial 

rules. Besides, there was a violation of financial powers as the maximum limit of the 

Executive Engineer to enter into a contract was ₹ 75.00 lakh only.  

On this being pointed out, the Government replied that the objection was accepted by 

the department and it was intimated that after taking ex-post facto approval, it will be 

conveyed to the audit team and the government.  

2.8.4.3 Irregular selection of consultant 

Uttarakhand Procurement Rules 2017 (Rule 59) provide that Single source selection of 

consultants should ordinarily be avoided as it does not provide the benefits of 

competition, lacks transparency in selection and could encourage unacceptable 

practices. However, under some special circumstances, if it may become necessary to 

select a particular consultant, where adequate circumstances and justification is there 

to nominate such firm/consultant in the context of the overall interest of the concerned 

department/organization, full justification for single source selection should be 

recorded and approval of the Competent Authority should be obtained before resorting 

to such single source selection. For single source selection above ₹ 25.00 lakh, approval 

of the Administrative Department and concurrence of the Finance Department is 

necessary.  

Scrutiny of records of Irrigation Division, Haridwar revealed that an agreement was 

signed in July 2019, between SE, Irrigation works circle, Haridwar and the Director, 

School of Planning and Architecture (SPA), New Delhi. As per the agreement, SPA 

was to prepare the comprehensive Landscaping Design of Astha Path at Haridwar and 

had to execute its development. During scrutiny it was observed that Secretary, 

Irrigation Department had given the instructions to appoint SPA, New Delhi as 

consultant but no justification for such single source selection was available in records. 

The consultant had been paid an amount of ₹ 26.00 lakh (excluding GST of 18 per cent), 

hence approval of the Administrative Department and concurrence of the Finance 

Department was necessary but no such approval or the consent of the finance 

department was sought.  

                                                 
126 Contract No. 07/EE/2019-20 (Job No. 02) ₹ 58.58 lakh, Contract No. 08/EE/2019-20 (Job No. 03)  

₹ 57.85 lakh. 
127 Start and end dates of job no. 02 was 11 October 2019 and 10 February 2020 and job no. 03 was 19 

November 2019 and 18 March 2020 respectively.  
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On this being pointed out, the Government replied that due to lack of knowledge of the 

said rules, consent of the financial department was not obtained, and will be followed 

in future.  

It was self-evident from the reply of the department that the consultant was irregularly 

selected by the department without following the prescribed procedure. 

2.8.4.4 Diversion and Irregular Expenditure of ₹ 34.77 lakh on ghat works 

For repair work of Ghats128 in Har ki paidi area, administrative approval for an amount 

of ₹ 45.51 lakh was accorded by the Kumbh Mela empowered Committee as per 

orders129 issued (March 2021) by the Uttarakhand Government. However, no budget 

was released for this work by Mela Administration as financial sanction was not 

accorded by the Government of Uttarakhand. 

It was further noticed that an amount of ₹ 34.77 lakh was incurred on the aforesaid work 

as additional items of work under a Contract (No. 14/SE/2020-21) pertaining to some 

other work worth ₹ 414.74 lakh by Irrigation division Haridwar.   

On this being pointed out, the Government replied that said work has been done without 

the permission of the Mela Administration130 and expected from the Meladhikari 

Haridwar that the adjusted amount of ₹ 34.77 lakh should be recovered immediately 

from the concerned department.  

It was self-evident from the reply of the department that irregular expenditure of 

₹ 34.77 lakh was incurred on Ghat works.  

2.8.4.5 Additional works of ₹ 173.70 lakh carried out without approval of Mela 

Administration 

As per the instructions of Kumbh Meladhikari (letter no. 437/KM/Technical Cell/ 

2020-21 dated 22 June 2020), the design/drawing of the work should not be changed 

without the permission and approval of the Mela Administration and no attempt should 

be made to spend the savings elsewhere on any other item. Further, as per the Chief 

Engineer's letter no. 1,571 dated 20 May 2020, if, during site inspection, any partial 

modification is required in the approved drawing, a proper proposal should be prepared 

and approved by the competent authority as per rules.  

Under Kumbh Mela 2021, an administrative and financial approval of ₹ 1,280.10 lakh 

was received from the government in August 2019 for the construction and 

strengthening work of the remaining Astha path in Muni-Ki-Reti area on the right bank 

of river Ganga in Narendranagar.  

It was found that an additional landscaping work worth ₹ 173.70 lakh was carried out 

in the chainage 00 to 680 metres from saving of above sanctioned amount, by making 

changes in the approved drawing & design. Approval for this was not obtained from 

the Mela administration.  

                                                 
128 M.S. Angle, chain, huk, Tile, stone, railing, C.C. repair etc.  
129 Order No.668/IV-3/2020-04(02)/2021.  
130 Mela Administration was empowered to release budget to executing department, give technical 

sanction and monitor works.  
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On this being pointed out, the Government replied that the Chief Engineer of the 

concerned department has been directed to take post facto approval from the 

Meladhikari administration.  

Thus, additional works of ₹ 173.70 lakh were carried out without prior approval/sanction.  

2.8.5 Public Works Department 
 

2.8.5.1 Splitting of work and execution of work without sanction 

Uttarakhand Procurement Rules, 2017, (Chapter-I, Para 27) provide that a group of 

works which form one project shall be considered one work, and technical, 

administrative and financial approval from the competent authority should be taken as 

one work. The work should not be split just to avoid the procedure of getting the 

approval of the higher authority. It further provides (Chapter-II, Para 40) that no work 

shall be commenced, or liability incurred until administrative/ financial sanction have 

been received and funds to cover the expenditure have been provided by the competent 

authority. 

Audit of records of the Executive Engineer (EE), Provincial Division (PD), Public 

Works Department (PWD), Haridwar revealed that an irregular sanction was accorded 

by the concerned authorities for 14 additional works (Appendix-2.8.1) costing 

₹ 22.54 crore, of tentage/ barricading arrangement, temporary shelters and fire watch 

towers to be executed for Kumbh-2021. The sanction was accorded (March 2021) 

irregularly by the authorities131 by splitting works within their delegated financial 

powers of ₹ 2.00 crore. However, financial/technical sanctions for the main works 

(₹ 7.81 crore) were issued (January 2021) properly (as group of works) from the level 

of competent authorities (the State Government and the Chief Engineer-PWD, 

respectively). Further, eight works costing ₹ 2.93 crore (Appendix-2.8.2) were also 

executed by two divisions132 without having any financial sanction for the works.  

On being pointed out, the Government replied that approval for these works was given 

by the State’s Empowered Committee on 15 March 2021. However, documents 

indicating such approval were not made available during audit (February 2022) or 

during the Exit Conference. 

2.8.5.2 Faulty planning 

During audit of Provincial Division, Public Works Department, Haridwar, it was 

noticed that the work related to construction and dismantling of two bridges was 

sanctioned for an amount of ₹ 14.08 crore and ₹ 4.36 crore respectively. In response, 

single tender for each work was received wherein the rates quoted and accepted by the 

department were higher by 27.33 per cent and 26.23 per cent respectively as compared 

to the departmental rates (Appendix-2.8.3(A) and 3(B)). A bridge is designed after 

taking into consideration various factors like geology of the surrounding area, the 

quantum of traffic expected, weather conditions, hydraulic data etc. and accordingly 

these factors have an influence in deciding the span of a bridge. After finalization of 

                                                 
131 Meladhikari and Executive Engineer/Superintending Engineer. 
132 PD, Haridwar (Sl. no. 1 to 7) and CD, Laksar (Sl. no. 8). 
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design of the bridge and approval of detailed project report/ estimate, there is least scope 

of change in quantities of items of work.  

Scrutiny of records revealed that the department reduced the quantity (September 2020) 

specified in the estimate so that the overall cost of the project does not escalate. The 

reduction of the quantity clearly indicates that there was an overestimation in the project 

report of the bridge. 

On this being pointed out, the Government informed (August 2023) that the observation 

raised is accepted by the department, therefore, the Secretary-PWD has been requested 

to take necessary action at his level. 

2.8.5.3 Short receipt of Steel to Stock from a temporary bridge worth ₹ 1.04 crore 

The construction work of three temporary bridges was sanctioned (April & May 2020) 

at a cost of ₹ 21.72 crore. Out of these three bridges, a bridge133 on River Ganga was 

constructed with 1,114.203 MT Steel (1,051.23 MT Steel was issued to the contractor134 

from divisional Store and balance 62.973 MT was directly procured by the contractor). 

As per the conditions of the contract, the bridge was to be dismantled after completion 

of the event and the entire quantity of steel material was to be deposited back to the 

Divisional Store.  

Audit scrutiny showed that after completion of the event, the bridge was dismantled 

and only 974.223 MT Steel was deposited by the contractor against required total 

quantity of 1,114.203 MT Steel material issued/purchased for this work. Therefore, 

there was short recovery of 139.98 MT Steel costing ₹ 1.04 crore135 from the contractor. 

On this being pointed out, the Government informed (August 2023) that 27.773 MT 

Steel was not recovered from the site, cost of which (₹ 24.07 lakh) had been recovered 

from the contractor.  However, partial recovery is not acceptable as 139.98 MT Steel 

was short recovered. 

2.8.5.4 Avoidable cost escalation of ₹ 5.52 crore for construction of temporary roads 

Works relating to construction of 61.264 km temporary roads for various Kumbh 

Mela Sectors at Haridwar, costing ₹ 10.23 crore (with GST), were assigned to Construction 

Division (CD), PWD, Laksar under various sanctions accorded in March 2021. 

The road length of 61.264 km was partly provisioned with Granular sub-base (GSB) 

material and the rest with Water Bound Macadam (WBM) as detailed in Table-2.8.5. 

Table-2.8.5: Cost difference between GSB and WBM 

Material 

used 
Road length 

Quantity  

(in cum) 

Rate per 

cum 

Total amount as per Estimate  

(without GST) (₹ in lakh) 

GSB 10.74 km 11,814.00 656.70 77.58 

Total expenditure on GSB 77.58 

WBM II 50.524 km 21,253.49 1,914.80 406.96 

WBM III 50.524 km 21,212.71 2,000.00 424.25 

Total expenditure on WBM 831.21 (Appendix-2.8.4) 

                                                 
133  Connecting the Gauri Shankar Island (Taapu) with Bairagi Camp. 
134 Under contract No.-21/SE-CC/2020-21 dated 12 October 2020.  
135 139.98 MT @ ₹ 73,987.10 per MT. 
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There was no specific reason for provisioning different material in different lengths. 

Since laying WBM is almost three times costlier as compared to GSB, an excess 

expenditure of ₹ 5.52 crore136 could have been avoided if the complete length would 

have been provisioned with GSB.  

“The Division/State Government in its replies stated that the use of GSB for 

construction of temporary roads under the original work was not successful and WBM 

works had to be carried out at later stage over GSB at many places. It was also added 

that only 10-12 days’ time was given by the Mela Administration for execution of these 

additional road works, therefore, the department had no other option but to allow use 

of WBM as these materials are easily procured from local quarries/ crushers whereas 

use of locally available GSB material would take extra time for collection and grading.  

The reply was not acceptable as failure of GSB work could only be attributed to 

substandard execution of work by contractors, since use of both types of materials (GSB 

or WBM) are permissible under the technical norms (Specification No- 401 and 404) 

of Indian Road Congress for Road and Bridge works.  

Thus, the use of costly material resulted in escalation of cost of works by ₹ 5.52 crore 

which was avoidable with proper planning/exercise of economical option and 

monitoring of execution of the works effectively.  

2.8.5.5 Charging of irregular expenditure (₹ 1.12 crore) on a Kumbh Mela work 

Road cutting charges are recovered by PWD on its roads in lieu of damages caused to 

any road/(s) being cut or dug by other user agencies for execution of their works. The 

respective territorial division of PWD carried out restoration work of damages from 

road cutting charges obtained from user agencies.  

Under Kumbh Mela 2021, a work of renewal of Old Delhi Nitipass Road (including 

few other roads) in Haridwar City was sanctioned to the PD (PWD), Haridwar at a cost 

of ₹ 9.46 crore (October 2020). As per the sanctioned estimate of this work, existing 

Interlocking Cement Blocks (Tiles) placed on the shoulders of the road in 

12,746.70 sqm were to be removed and reinstalled. But 90 per cent of existing 

Interlocking Tiles were found damaged at the time of execution of work due to laying 

of cables on roadside by UPCL, Reliance and other agencies. Resultantly only 1,475.34 

sqm of existing Tiles were reused. The cables were laid by these agencies after 

permissions (NOCs) were issued by the Division (2020 & 2021) and after obtaining the 

required road cutting charges. 

Audit found that PWD executed work of 14,570.56 sqm with new interlocking tiles as 

an extra work at a cost of ₹ 111.68 lakh137 and the entire expenditure was charged to 

the work of Kumbh Mela 2021. This was irregular as this expenditure should have been 

charged to the fund of road cutting charges obtained from the concerned agencies.  

Specific reply was not given by the division/State Government for charging of this 

expenditure to the Kumbh Mela fund”. 

                                                 
136 21,253.49 cum x ₹ 1,258.10 (₹ 1,914.80-₹ 656.70) = ₹ 267.39 lakh; 21,212.71 cum x ₹ 1,343.30 

(₹ 2,000-₹656.70) = ₹ 284.95 lakh, Total = ₹ 552.34 lakh. 
137 [(14570.56 sqm x ₹ 690.90/sqm) x 99.05 per cent]+12 per cent GST = ₹ 1,11,67,705.14 or say ₹ 111.68 lakh.  
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2.8.5.6 Short recovery of compensation of ₹ 1.87 crore for delay in execution of 

works 

Specific provision is included in every contract for liquidated damages (LD) to be 

imposed upon the contractor for delay in completion of work.  In this connection, it was 

clearly directed (October 2019) by the EnC (PWD), Uttarakhand that computation of 

compensation/LD for the unjustified time shall be made as per specified rates of 

contract signed138 subject to maximum ceiling of 10 per cent of the cost price.  

However, it was found in case of 10 contracts of Kumbh Mela works at the PD (PWD), 

Haridwar that compensation/LD for delay in execution of works on contractors was 

imposed on discretionary basis by the competent authorities. This resulted in loss of 

₹ 1.87 crore (Appendix-2.8.5) to the exchequer and undue benefit to the contractors to 

that extent. 

On this being pointed out, the Government informed (August 2023) that the works 

were delayed due to delayed availability of sites and unsuitable weather conditions for 

execution of bitumen works, therefore, LD for the same was not appropriate.  

The reply was not justified because the LD for any unjustified delay determined by the 

competent authorities of the department (on the part of contractor) should be in 

accordance with the provisions of the contracts signed and not on discretionary basis as 

observed in these cases.  

2.8.6 Police 
 

2.8.6.1 Crowd Management and Crime Control 

Since crowd management and crime control are important aspects in large gatherings 

like Kumbh Mela, the Inspector General (IG) Police, Kumbh Mela proposed 

installation of Police Surveillance System (PSS) which would include CCTV cameras, 

automatic number plate recognition cameras, display boards and a public address 

system as its main components.  

It was decided (February 2021) to install Police Surveillance System (PSS) consisting 

of CCTV cameras, automatic number plate recognition cameras, display boards and a 

public address system with use of artificial intelligence. This was a pioneering initiative 

in the use of state of art technology (artificial intelligence). It was found that PSS was 

set up in April 2021 at a cost of ₹ 9.12 crore. However, the shortcomings noticed in the 

set of PSS are discussed in succeeding paragraphs: 

(a) Deficient Operation of PSS 

The proposal for PSS included 310 cameras with various intelligent capabilities, five 

variable message display systems and an internet protocol based Public Address 

System. Scrutiny of records and logbooks of these cameras revealed a number of 

deficiencies as detailed in Table-2.8.6. 

  

                                                 
138 Clause-4 of GPW-9 or Clause- 46 of GCC.  
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Table-2.8.6: Deficiencies in operation of PSS 

Issue Observation 

Inadequate 

instruments/ 

set up 

The target of installation of 310 cameras was not achieved at the start of Kumbh 

Mela. The installation was at a very slow pace and finally the target was achieved 

at the end of Kumbh Mela (30 April 2021). (208 cameras on 05 April 2021, 271 on 

20 April 2021 and 310 including 10 automatic number plate recognition cameras 

on 30 April 2021).   

Non-

functioning 

of installed 

cameras 

All the installed cameras were not always functional. The percentage of non-

functional cameras during mela period ranged from five to 51 per cent. Further, 

PSS lost access to all the installed cameras on 15 April 2021 from 04 PM to 05 PM 

due to breakdown of wires and disruption of the power system. The lack of a backup 

system highlights poor planning for such a significant event. 

Audit analysed the functioning of these cameras after the Kumbh Mela (May 2021 

to January 2022) and found that the percentage of non-functional cameras had 

increased up to 55 per cent.  

Exposure of 

connectivity 

lines 

The PSS was an important tool of surveillance and hence, its connectivity lines 

should have been underground so that miscreants were not able to stop the system 

in any circumstances. Initially the proposal was for laying underground fiber cable 

wiring for the PSS which was turned down by the department.  

On this being pointed out, the Government accepted (August 2023) the audit objections.  

(b) Lack of adequate training 

As the PSS was an advanced technology system, adequate training for its operation was 

required. It was noticed that no technical staff was posted in the control room and 12 

workstations were being operated in shifts through nine temporarily appointed persons. 

These persons had been provided nominal training. It was also noticed that no 

report/return was being prepared in relation to the said system and incomplete 

information was available in the records.  

On this being pointed out, the Government stated (August 2023) that the personnel 

working in PSS have been doing surveillance work for the last 10 years and the work 

of CCTV surveillance has been done efficiently by all the police personnel. The reply 

of the Government had to be seen in light of the fact that, during scrutiny of records of 

PSS, it was found that shortage of training programs and personnel deputed in PSS 

resulted in incomplete maintenance of records/data relating to PSS. 

2.8.7 Urban Local Bodies 
 

2.8.7.1 Procurement of vehicles without prior assessment 

Funds to the tune of ₹ 18.71 crore were allotted to Nagar Nigam (NN), Haridwar and 

Nagar Palika Parishad (NPP), Shivalik Nagar, Haridwar by Meladhikari for various 

works to be executed for Kumbh Mela 2021.  

During scrutiny of relevant records of the said Urban Local Bodies (ULBs), it was 

noticed that all the vehicles for consolidation and transportation of wastage in  

Kumbh Mela 2021 were not procured before the commencement of Kumbh Mela.  It 

was found that the supply of these vehicles was made in piecemeal basis during the 

period of Kumbh Mela and one street loader was supplied even after the Kumbh Mela 

had concluded. The details of the vehicles purchased for Kumbh Mela 2021 but not 

utilized are shown in Table-2.8.7. 
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Table-2.8.7: Details of the vehicles purchased and their status of use 

Sl. 

No. 

Name of vehicle 

purchased 

Qty. 

(in nos.) 

Date of 

Supply 

Amount 

(₹ in lakh) 
Status of use 

NN Haridwar 

1. 
Nala Cleaning 
Machine with 
Tractor 

04 20.04.2021 43.56 

Due to technical fault in the 
machine, the vehicle could 
not be used in the Kumbh 
Mela 

2. Street Loader 01 20.05.2021 14.40 
The vehicle was supplied 
after the completion of 
Kumbh Mela. 

3. Back Hoe Loader 01 12.04.2021 22.88 Not used 

4. E-Rickshaw 58 
10.03.2021 

to 
19.04.2021 

80.33 
E-Rickshaws could not be 
used due to non-availability 
of driver 

NPP Shivalik Nagar, Haridwar 

1. E-Rickshaw 09 

06.04.2021 
to 

21.04.2021 
17.86 Not used in Kumbh Mela. 

2. Mini Tipper  05 08.04.2021 38.10 Not used in Kumbh Mela. 

Total 217.13  

The above table clearly indicates that the ULBs purchased the vehicles to the tune of 

₹ 217.13 lakh which were not utilized during Kumbh Mela. This possibly indicates 

procurement of vehicles to utilize available funds.  

It was further noticed that expenditure of ₹ 17.86 lakh was incurred on purchase of  

E-Rickshaw by diverting ₹ 16.20 lakh from the scheme for provision of manpower for 

Solid Waste Management. No sanction/ approval was taken in this regard.  

The four Nala Cleaning Machines with Tractor were received in April 2021. However, 

the supplied machines could not be used in Kumbh Mela 2021 as the size of the bucket 

used in the machine was not as per the requirements. On review of bidding documents, 

Audit found that the tender/ supply order did not mention required specifications. 

Further, no technical inspection of the machine was carried out which led to the 

procurement of items without use. Hence, the four machines costing ₹ 43.56 lakh 

remained idle.  

On being pointed out, the audited entity, while accepting the audit observations, stated 

that the vehicles/machines could not be used during Kumbh Mela 2021. 

2.8.8 Recommendations 

The State Government may consider: 

(i) The timely procurement and installation of equipment related to health and 

security for such events of mass gatherings; 

(ii) Optimal utilisations of procured vehicles.  
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CHAPTER-4 
 

AUDIT OBSERVATIONS OF STATE PUBLIC SECTOR ENTERPRISES 
 

This chapter discusses the financial performance and Compliance audit findings of 

Government Companies, Statutory Corporations and Government Controlled Other 

Companies (GCOC) as revealed from their accounts.  

4.1 Financial Performance of State Public Sector Enterprises 
 

4.1.1 Definition of Government Companies 

A Government Company is defined in Section 2(45) of the Companies Act, 2013 as a 

Company in which not less than 51 per cent of the paid-up share capital is held by 

Central Government, or by any State Government or Governments, or partly by the 

Central Government and partly by one or more State Governments and includes a 

Company which is a subsidiary of a Government Company. 

Besides, any other Company1 owned or controlled, directly or indirectly, by the Central 

Government, or by any State Government or Governments, or partly by the Central 

Government and partly by one or more State Governments is referred to in this Chapter 

as GCOC.  

4.1.2 Mandate of Audit 

Audit of Government Companies and GCOC is conducted by the CAG of India under 

the provisions of Section 143(5) to 143(7) of the Companies Act, 2013 read with 

Section 19 of the CAG’s (Duties, Powers and Conditions of Service) Act, 1971 and the 

Regulations made thereunder. Under the Companies Act, 2013, the CAG appoints 

Chartered Accountants as Statutory Auditors for Companies and gives directions on the 

manner in which the accounts are to be audited. In addition, CAG has the right to 

conduct a supplementary audit. The statutes governing three Statutory Corporations2 

require their accounts to be audited only by the CAG while in respect of Uttarakhand 

State Warehousing Corporation (USWC), CAG conducts supplementary audit. 

4.1.2.1 Number of State Public Sector Enterprises 

As on 31 March 2022, there were 32 State Public Sector Enterprises (SPSEs) under 

the audit jurisdiction of the CAG in the State of Uttarakhand. These include four 

Statutory Corporations and 28 Government Companies (including nine3 inactive 

government companies4 and one Government Controlled Other Company5) detailed in  

                                                      
1 Companies (Removal of Difficulties) Seventh Order, 2014 issued by Ministry of Corporate Affairs vide 

Gazette Notification dated 04 November 2014. 
2  Uttarakhand Parivahan Nigam (UPN), Uttarakhand Forest Development Corporation (UFDC), 

Uttarakhand Peyjal Sansadhan Vikas Evam Nirman Nigam (Peyjal Nigam). 
3  UPAI; Trans Cables Limited (TCL), a subsidiary of KMVN Limited; Uttar Pradesh Digitals Limited 

(UPDL), a subsidiary of KMVN Limited; Kumtron Limited (KUMTRON), a subsidiary of HILTRON; 
Uttar Pradesh Hill Electronics Corporation Limited (HILTRON), Uttar Pradesh Hill Phones Limited 
(UPHPL), a subsidiary of HILTRON; Uttar Pradesh Hill Quartz Limited (UPHQL), a subsidiary of 
HILTRON; Garhwal Anusuchit Janjati Vikas Nigam Limited (GAJVNL), a subsidiary of GMVN 
Limited; Kumaon Anusuchit Janjati Vikas Nigam Limited (KAJVNL), a subsidiary of KMVN Limited.  

4 Inactive Government Company means a Company which has not been carrying on any business or 
operation, or has not made any significant accounting transaction for more than three years. 

5 Uttarakhand Seeds and Tarai Development Corporation Limited (UKTDC). 
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Appendix-4.1.1. Out of nine inactive Government companies, seven6 are under 

liquidation. None of these Government Companies were listed on the stock  

exchanges.  

This report summarises financial performance of 14 SPSEs7 based on receipt of their 

accounts during previous three financial years reckoned from 2019-20 to 2021-22 (or 

in respect of which at least one account pertaining to these years were received up-to 

30 September 2022). Further, financial data of the latest finalised accounts of an SPSE 

has been considered to calculate performance parameters for succeeding years  

(Appendix-4.1.1). Accordingly, SPSEs covered in this report in the subsequent 

paragraphs are indicated in Table-4.1.1: 

Table-4.1.1: Coverage and nature of SPSEs covered in this report 

Classification of 

SPSEs 

Total 

number of 

SPSEs in 

the State 

Number of SPSEs covered in the Report No. of 

SPSEs not 

covered in 

the report 

Accounts received up to 
Total 

2021-22 2020-21 2019-20 

Active SPSEs 

Government Companies  18 028 089 0110 11 0711 

Statutory Corporations 04 - 0112 0113 02 0214 

Government Controlled 
Other Companies 

01 - 0115 - 01 - 

Inactive SPSEs 

Government Companies  09 - - - - 09 

Total 32 02 10 02 14 18 
 

4.1.3 SPSEs and their contribution to the Gross State Domestic Product of the State 

State Public Sector Enterprises consist of State Government Companies, Statutory 

Corporations and GCOCs. SPSEs are established to carry out activities of commercial 

nature keeping in view the welfare of people and occupy an important place in the state 

economy.  

A ratio of turnover of the SPSEs to the Gross State Domestic Product (GSDP) shows 

the extent of activities of the SPSEs in the state economy. The details of total turnover 

                                                      
6 UPAI, UPDL, KUMTRON, HILTRON, UPHPL, UPHQL and GAJVNL. 
7 Excluding nine inactive companies and nine other SPSEs whose accounts were in arrears for three years or 

more (i.e. accounts not received for the period upto 2019-20). 
8 UJVN Limited (UJVN) and Uttarakhand Metro Rail, Urban Infrastructure & Buildings Construction 

Corporation Limited (UKMRC). 
9 Uttarakhand Power Corporation Limited (UPCL); Power Transmission Corporation of Uttarakhand Limited 

(PTCUL), Dehradun Smart City Limited (DeSCL), Kichha Sugar Company Limited (KSCL); Uttarakhand 
Project Development and Construction Corporation Limited (UPDCCL); Doiwala Sugar Company Limited 
(DoSCL); Kishau Corporation Limited (KCL); and Uttarakhand Purv Sainik Kalyan Nigam (UPNL). 

10 Bridge, Ropeway, Tunnel and other Infrastructure Development Corporation of Uttarakhand Limited 
(BRIDCUL). 

11 Uttarakhand Bahudeshia Vitta Evam Vikas Nigam Limited (UBVVN), State Infrastructure and Industrial 
Development Corporation of Uttarakhand Limited (SIIDCUL), Kumaon Mandal Vikas Nigam limited (KMVNL), 
Garhwal Mandal Vikas Nigam Limited (GMVNL), Uttarakhand Alpsankhyak Kalyan Wakf Vikas Nigam 
(UAKWVN); SIIDCUL Plastic Park Ltd (SPPL) and Ecotourism Development Corporation of Uttarakhand 

(ETDC).  
12 Peyjal Nigam. 
13 UFDC. 
14 UPN and USWC. 
15 UKTDC. 
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of 14 SPSEs covered in this chapter and GSDP of State of Uttarakhand for a period of 

three years ending 31 March 2022 are given in Table–4.1.2.  

Table-4.1.2: Details of total turnover of SPSEs vis-à-vis GSDP of Uttarakhand 

(₹ in crore) 

Particulars 2019-20 2020-21 2021-22 

14 SPSEs total turnover 9,570.53 9,187.70 9,171.31 

GSDP of Uttarakhand 2,36,988 2,34,660 2,53,832 

Percentage of SPSEs total turnover to 
GSDP of Uttarakhand 

4.04 3.92 3.61 

Source: Latest Financial Statements and information received from Economics & Statistics 

Department, Uttarakhand.  

It can be seen from Table-4.1.2 that the total turnover of 14 SPSEs as per their latest 

audited accounts, decreased by 4.17 per cent during 2021-22 as compared to 2019-20. 

The contribution of SPSEs in GSDP remained marginal. 

4.1.4 Investments in SPSEs and Budgetary support 
 

4.1.4.1 Equity holding and Loans in SPSEs 

The sector-wise total Equity, Equity contribution by Government of Uttarakhand 

(GoU) and Long-Term Loans including the loans given by GoU as on 31 March 2022 

of 32 SPSEs are given in Table-4.1.3. The SPSEs wise details of equity and loans are 

as per Appendix-4.1.2. 

Table-4.1.3: Sector-wise investment in SPSEs 

(₹ in crore) 

Name of 

Sector 

Investment16 

Equity Long-term Loans Total (Equity & 

Long-term Loans) Total GoU Total GoU 

 Power 3,527.47 3,522.47 4,542.27 551.76 8,069.74 

Finance 24.45 17.88 2.21 1.00 26.66 

Service 258.71 249.47 190.73 125.09 449.44 

Infrastructure 33.00 30.30 75.47 21.02 108.47 

Others 46.82 36.12 292.63 270.96 339.45 

Total 3,890.45 3,856.24 5,103.31 969.83 8,993.76 
Source: Latest Financial Statements and information received from SPSEs. 

It can be seen that thrust of SPSEs investment was mainly on the Power sector. This 

sector had received 89.73 per cent of total investment.  

4.1.4.2 Grants / Subsidies received by SPSEs 

The details of total Grants/ Subsidies received by twelve17 SPSEs from Government of 

India (GoI) and GoU during the period from 2019-20 to 2021-22 are given in  

Table-4.1.4. 
Table-4.1.4: Details of Grants/ Subsidy received by SPSEs 

(₹ in crore) 

Year 
Grant/ Subsidy from  

Total  
GoU GoI 

2019-20 1,110.63 489.68 1,600.31 

2020-21 802.16 310.37 1,112.53 

2021-22 1,297.35 158.08 1,455.43 

Total  3,210.14 958.13 4,168.27 
Source: Latest Financial Statements and information received from SPSEs. 

                                                      
16  Investment includes Equity and Long-term Loans.  
17 UPCL, UJVN, DoSCL, KSCL, UKMRC, DeSCL, PeyJal Nigam, UKTDC, UBVVN, SIIDCUL, UFDC and 

SPPL. 
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The Peyjal Nigam received major amount of Grant of ₹ 2,560.47 crore (61.43 per cent 

of the total Grant/ Subsidy) from GoU during 2019-20 to 2021-22 (₹ 2,299.47 crore 

for creation of infrastructure and ₹ 261.00 crore for revenue expenditure). Further, 

during the period 2019-20 to 2021-22, DeSCL received grant of ₹ 381.50 crore (GoI: 

₹ 187.50 crore and GoU: ₹ 194.00 crore) for Smart City development scheme of GoI; 

UPCL received grant of ₹ 682.22 crore (GoI: ₹ 654.80 crore for Deendayal Upadhyaya 

Gram Jyoti Yojana, Integrated Power Development Scheme, RAPDRP and 

SAUBHAGYA scheme and GoU: ₹ 27.42 crore); DoSCL and KSCL received subsidy 

of ₹ 332.67 crore (GoU: ₹ 317.53 crore for payment of cane price to farmers and DoSCL 

received subsidy from GoI: ₹ 15.14 crore as export sugar subsidy and buffer stock 

subsidy. SIIDCUL received subsidy of ₹ 174.11 crore (GoU: ₹ 87.52 crore under Mega 

Industrial and Investment Policy-2015 & Mega Textile Park Policy- 2014 and GoI: 

₹ 86.59 crore for Industrial Development Schemes). Remaining six other SPSEs18 

received grant/ subsidy of ₹ 37.30 crore from GoI and GoU.  

4.1.4.3 Reconciliation with Finance Accounts of Government of Uttarakhand  

The figures in respect of equity, loans and guarantees outstanding as per records of 

the SPSEs should agree with those appearing in the Finance Accounts of the GoU. 

In case, the figures do not agree, the concerned SPSEs and the Finance Department 

should carry out reconciliation of the differences. Audit observed that as on 

31 March 2022 such differences exist in respect of 14 SPSEs (13 Government 

Companies and one Statutory Corporation) as detailed in Appendix-4.1.3 and 

summarised in Table-4.1.5. 

Table-4.1.5: Equity, Loans and Guarantees outstanding as per Finance Accounts of Government of 

Uttarakhand vis-à-vis records of SPSEs 

(₹ in crore) 

Outstanding in 
respect of 

Sector 
Amount as per 

Difference 
SPSEs Finance Accounts 

Equity 
Power Sector 3,517.47 3,502.79 14.68 
Other than Power Sector 331.03 300.63 30.40 

Total 3,848.50 3,803.42 45.08 

Loan 
Power Sector 551.76 380.04 171.72 
Other than Power Sector 373.40 215.47 157.93 

Total 925.16 595.51 329.65 

Guarantees 
Power Sector 122.21 122.21 0.00 
Other than Power Sector 196.50 1.25 195.25 

Total 318.71 123.46 195.25 
Grand Total 5,092.37 4,522.39 569.98 

Source: Information received from SPSEs and Finance Accounts for the year 2021-22. 

The differences between the figures have been persisting for many years. The issue 

of reconciliation of differences was also taken up by the audit with the concerned 

SPSEs and the Departments from time to time, however, action in this regard is still 

awaited. Major difference in balances was observed in respect of three power sector 

SPSEs19 and four20 other than power sector SPSEs as detailed in Appendix-4.1.3. 

                                                      
18 UJVN (₹ 0.53 crore), UKMRC (₹ 20.90 crore), UKTDC (₹ 6.78 crore), UBVVN (₹ 0.30 crore), UFDC 

(₹ 2.00 crore) and SPPL (₹ 6.79 crore). 
19  UPCL, PTCUL and UJVN. 
20  UPN, SIIDCUL, KSCL and DoSCL. 
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4.1.4.4 Disinvestment, Restructuring and Privatisation  

During the year 2021-22, there was no case of disinvestment/ restructuring/ 

privatisation of SPSEs. GoU has not prepared any policy on disinvestment of State 

Government equity invested in the SPSEs up to 31 March 2022. 

4.1.5 Returns from SPSEs 
 

4.1.5.1 Profit earned by SPSEs 

Out of 14 SPSEs21 covered in this report, the seven SPSEs which earned profit during 

the year 2020-21, also earned profit in 2021-22. However, the profit earned decreased 

from ₹ 285.33 crore in 2020-21 to ₹ 270.24 crore in 2021-22. Further, Return on Equity 

(RoE) in respect of these seven SPSEs decreased from 7.29 per cent in  

2020-21 to 6.65 per cent in 2021-22. The details of four SPSEs which contributed 

maximum profit are given in Table-4.1.6. 

Table-4.1.6: Top four SPSEs which contributed maximum profit during 2021-22 

Name of SPSE 
Net profit earned 

(₹ in crore) 

Percentage of profit to total profit of 

seven SPSEs 

UJVN 121.86 45.09 

UFDC 93.06 34.44 

PTCUL 41.61 15.40 

UPNL 9.11 3.37 

Total 265.64 98.30 

Source: Latest Financial Statements of SPSEs. 

During 2021-22, four SPSEs contributed 98.30 per cent of the total profit of seven 

SPSEs. Out of these seven SPSEs, UJVN earned maximum profit. 

4.1.5.2 Operating efficiency of SPSEs 

The details of total profit/loss after tax, income from operating activities and other 

income in respect of 11 SPSEs22  are given in Table-4.1.7. 

Table-4.1.7: Operating Efficiency of SPSEs 

(₹ in crore) 

Particulars 2019-20 2020-21 2021-22 

a. Income from Operating Activities (total turnover) 9,570.53 9,187.70 9,171.31 

b. Other Income 200.98 211.38 249.15 

c. Profit/Loss (after tax) (-)292.26 68.50 53.89 

d. Operating Efficiency percentage (c/a x 100) (-)3.05 0.75 0.59 

e. Loss incurred by UPCL (-)577.31 (-)151.75 (-)151.75 

f. Profit/Loss of other SPSEs excluding UPCL (c-e) 285.05 220.25 205.64 

Source: Latest Financial Statements of SPSEs. 

During the year 2021-22, total profit/loss of 11 SPSEs was ₹ 53.89 crore against the 

Income from Operating Activities of ₹ 9,171.31 crore with operating efficiency of 

0.59 per cent. The operating efficiency has increased from (-)3.05 per cent in  

2019-20 to 0.59 per cent in 2021-22. UPCL was the major contributor to the losses 

incurred as well as operating income earned by 11 SPSEs. Remaining 10 SPSEs had 

                                                      
21 Seven SPSEs earned profit; six SPSEs incurred loss; and one SPSEs namely KCL with Nil Profit/Loss as KCL 

had not commenced its operation.  
22  Three SPSEs (KCL, UKMRC and DeSCL) did not have any Income from Operating Activities, hence, 

excluded.  



Compliance Audit Report for the period ended March 2022 

154 

positive operating efficiency showing a decreasing trend with decrease in profits from 

₹ 285.05 crore (2019-20) to 205.64 crore (2021-22). The Other Income ranged between 

2.10 per cent and 2.72 per cent of Income from Operating Activities. 

4.1.5.3 Outstanding dues of UPCL against Power Generating Companies 

UPCL (the sole distribution licensee) is engaged in the business of distribution 

and retail supply of power in the State of Uttarakhand. Purchase of power from State 

PSUs and Central PSUs during the period 2019-20 to 2021-22 is given in  

Table-4.1.8: 

Table-4.1.8: UPCL’s dues against Power Generating Companies  

(₹ in crore) 

Sector-wise 

Purchase of Power 

Opening 

Balance of 

dues as on  

01 April 2019 

Payment due 

during the 

period 2019-20 

to 2021-22 

Payment made 

against dues 

during the period 

2019-20 to 2021-22 

Closing 

Balance of dues 

as on  

31 March 2022 

Central owned PSUs23 378.66 4,475.78 4,712.98 141.46 

State owned PSUs24 966.48 1,887.60 2,234.40 619.68 

Total 1,345.14 6,363.38 6,947.38 761.14 

Source: Information furnished by SPSEs. 

It can be seen from the above that UPCL purchased power from State PSUs and Central 

PSUs amounting to ₹ 6,363.38 crore during the period 2019-20 to 2021-22. As on 

31 March 2022, ₹ 761.14 crore was outstanding against State PSUs (81.41 per cent) 

and Central PSUs (18.59 per cent). Further, during the year 2019-20, UPCL defaulted 

on the payment of ₹ 98.69 crore25 due to paucity of funds, however, there was no default 

during the year 2020-21 and 2021-22.  

4.1.5.4 Dividend paid by SPSEs 

GoU has not formulated any dividend policy as of 31 March 2022 under which SPSEs 

would be required to pay a minimum return on the paid-up share capital contributed by 

the State Government. The dividend declared/paid by SPSEs, where equity was infused 

by GoU is shown in Table-4.1.9. 
 

Table-4.1.9: Dividend Payout by SPSEs  
(₹ in crore) 

Year 
No. of SPSEs which 

declared dividend 
Paid-up Capital 

Net 

Profit 

Dividend 

Declared/Paid 

1 2 3 4 5 

2019-20 2 1,829.06 220.35 16.94 

2020-21 2 1,941.65 178.56 44.87 

2021-22 2 2,007.56 163.47 35.00 

Source: Latest Financial Statement of SPSEs. 

During 2019-20 to 2021-22, UJVN and PTCUL paid / declared dividend. UJVN and 

PTCUL paid/declared dividend at the rate of 2.42 per cent and 1.71 per cent 

respectively of their retained earnings during the year 2021-22. None of the other 

SPSEs had declared/ paid dividend. 

                                                      
23 NTPC, NPCL, NHPC, SJVNL, and THDC. 
24 UREDA and UJVN.  
25 NTPC, UJVN and SJVNL. 
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4.1.6 Debt Servicing 
 

4.1.6.1 Interest Coverage Ratio 

Interest coverage ratio is used to determine the ability of a Company to pay interest on 

outstanding debt and is calculated by dividing Company's earnings before interest and 

taxes (EBIT) to interest expenses of the same period. Lower the ratio, lesser is the 

ability of the Company to pay interest on debt. An interest coverage ratio of below one 

indicates that the Company was not generating sufficient revenues even to meet its 

expenses on interest. The details of interest coverage ratio in SPSEs which had interest 

burden are given in Table-4.1.10. 

Table-4.1.10: Interest coverage ratio of SPSEs 
(₹ in crore) 

Year Interest 

Earnings 
before 

interest 
and tax 
(EBIT) 

Number of SPSEs 
having liability of loans 
from Government, and 

other financial 
institutions 

Number of 
companies 

having interest 
coverage ratio 
more than one 

Number of 
companies  

having interest 
coverage ratio 
less than one 

2019-20 257.15 (-)92.10 826 527 328 

2020-21 297.37 301.67 8 429 430 

2021-22 291.08 280.31 8 431 432 

Source: Latest Financial Statement of SPSEs. 

During 2021-22, four SPSEs had interest coverage ratio of more than one and four 

SPSEs had interest coverage ratio of less than one. Therefore, the SPSEs, having 

interest coverage ratio of less than one, were not generating sufficient revenue even to 

meet their interest liability.  

4.1.6.2 Age-wise analysis of interest unpaid on GoU Loans 

As on 31 March 2022, interest amounting to ₹ 469.90 crore was unpaid on Long-Term 

Loans provided by GoU in respect of four SPSEs. The age-wise analysis of unpaid 

interest on GoU loans by SPSEs is depicted in Table-4.1.11. 

Table-4.1.11: Interest unpaid on GoU Loans 
(₹ in crore) 

Name of the 

Company 

Total unpaid 

interest on loans 

Age-wise analysis 

Interest unpaid for 

less than one year 

Interest unpaid 

for 1 to 3 years 

Interest unpaid for 

more than three years 

DoSCL 251.84 21.29 42.58 187.97 

KSCL 205.44 18.35 36.70 150.39 

UJVN 8.21 2.09 6.12 - 

UKTDC 4.41 0.88 2.57 0.96 

Grand Total 469.90 42.61 87.97 339.32 

Source: Information furnished by the SPSEs. 

As on 31 March 2022 out of total unpaid interest of ₹ 469.90 crore, ₹ 457.28 crore 

interest was not paid by DoSCL and KSCL against total loans of ₹ 250.46 crore. The 

interest amount was not paid since receipt of loan during 2001-02 to 2015-16 (DoSCL) 

and 2002-03 to 2018-19 (KSCL). Both these SPSEs had not repaid their Loans also. 

UJVN did not pay interest for the period 2019-20 to 2021-22.  

                                                      
26  Including BRIDCUL which repaid its loan amounting to ₹ three crore during the year 2019-20.  
27 PTCUL, UJVN, KSCL, BRIDCUL and UKTDC. 
28 UPCL, DoSCL and Peyjal Nigam. 
29 PTCUL, UJVN, BRIDCUL and UKTDC. 
30 UPCL, DoSCL, KSCL and Peyjal Nigam. 
31 PTCUL, UJVN L, BRIDCUL, UKTDC. 
32 UPCL, DoSCL, KSCL & Peyjal Nigam. 
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4.1.7 Performance of SPSEs  
 

4.1.7.1 Return on Capital Employed 

Return on Capital Employed (RoCE) is a ratio that measures a Company’s 

profitability and the efficiency with which its capital is employed. RoCE is calculated 

by dividing a Company’s Earnings before Interest and Taxes (EBIT) by the capital 

employed33. The details of RoCE of 14 SPSEs during the period 2019-20 to 2021-22 

are given in Table-4.1.12. 

Table-4.1.12: Return on Capital Employed 

(₹ in crore) 

Year EBIT Capital Employed ROCE (in per cent) 

2019-20 9.18 4,307.27 0.21 

2020-21 401.62 5,454.17 7.36 

2021-22 380.91 5,643.06 6.75 

Source: Latest Financial Statement of SPSEs. 

As can be seen, RoCE rose to 7.15 per cent from 2019-20 to 2020-21. However, it 

decreased by 0.61 per cent from 2020-21 to 2021-22. The main reason for increase in 

RoCE in 2020-21 was improvement in EBIT of UPCL by ₹ 427.35 crore34 whereas 

there was marginal decrease of RoCE in 2021-22 as compared to 2020-21 due to 

decrease in EBIT of UJVN by ₹ 21.36 crore35.  

4.1.7.2 Return on Equity by SPSEs 

Return on Equity (RoE) is a measure of financial performance to assess how effectively 

a Company’s assets are being used to create profits. RoE is calculated by dividing net 

income (i.e. net profit after taxes) by shareholders’ fund36. It is expressed as a 

percentage and can be calculated for any Company if net income and shareholders’ 

fund are both positive numbers.  

Shareholders’ fund reveals how much would be left for a Company’s stakeholders if all 

assets were sold and all debts paid. A positive shareholder’s fund reveals that the 

Company has enough assets to cover its liabilities while negative shareholder equity 

means liabilities exceed assets.  

The details of total net income, Shareholders’ Fund and RoE relating to the 14 SPSEs 

are given in Table-4.1.13. 

Table-4.1.13: Return on Equity relating to SPSEs where funds were infused by the  

State Government 

(₹ in crore) 

Year Net Income (PAT) Shareholders’ Fund RoE (in per cent) 

2019-20 (-) 292.26  469.90 -37 

2020-21 68.50 539.23 12.70 

2021-22 53.89 685.80 7.86 

                                                      
33 Capital Employed = Paid up Share capital + Free Reserves and surplus + Long term loans – 

Accumulated Losses – Deferred Revenue Expenditure. 
34 EBIT (-) ₹ 447.57 crore in 2019-20 to (-) ₹ 20.22 crore in 2020-21. 
35 EBIT ₹ 190.77 crore in 2020-21 to ₹ 169.41 crore in 2021-22. 
36 Shareholders’ fund = Paid up capital and free reserves minus net of accumulated losses and deferred 

revenue expenditure. 
37 Not worked out, as Net Income is negative. 
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As can be seen from above, the net income of SPSEs turned positive (₹ 68.50 crore) in 

2020-21 as compared to (-) ₹ 292.26 crore in 2019-20. Consequently, RoE was 

12.70 per cent in 2020-21. However, RoE decreased in 2021-22 by 4.84 per cent due 

to decrease in Net Income and increase in Shareholders’ fund.  

4.1.7.3 Rate of Real Return (RORR) on Government Investment 

RORR measures the profitability and efficiency with which equity and similar 

non-interest-bearing capitals have been employed, after adjusting for their time 

value/Present Value (PV). It assumes significance when compared with the 

conventional rate of return (ROR) which is calculated by dividing Profit after Tax by 

the sum of all such investments counted on historical cost.  

The RORR of GoU investments in 14 SPSEs has been computed based on following 

assumptions: 

• Actual infusion of capital by GoU in the SPSEs in the form of equity, interest-

free loans and grants and subsidies for operational and administrative expenses 

given by GoU to the SPSEs have been considered as investment by GoU. 

• The average rate of interest on Government borrowings for the concerned 

financial year was adopted as compounded rate for arriving at PV since it 

represents the cost incurred by the Government towards investment of funds for 

the year and was therefore considered as the minimum expected rate of return on 

investments made by the Government. 

• For the purpose of RORR calculation of GoU investment, the period beginning 

from 2000-01 to 2021-22 has been taken considering the investment in these 

14 SPSEs as on 31 March 2001 as PV of GoU investment in the beginning of 

2000-01. 

The consolidated position of the RORR of GoU investment relating to the 14 SPSEs 

since 2000-01 till 31 March 2022 is indicated in Table-4.1.14. 

Table-4.1.14: Return on Investment based on RoRR on Government Investment 

(₹ in crore) 

Year 

PV of total 
investment 

at the 
beginning 
of the year 

Equity 
Infused 
by the 
GoU 

during 
the year 

Interest 
Free loans 
given by 
the GoU 

during the 
year 

Grants/ 
subsidies given 

by GoU for 
operational 

and 
administrative 
Expenditure 

Total 
Investment 
during the 

year 

Total 
investment 
at the end 
of the year 

Average 
rate of 

interest on 
GoU 

borrowings 
(in per 
cent) 

PV of total 
investment at 
the end of the 

year 

Minimum 
expected 
return to 
recover 
cost of 

funds for 
the year 

Total 
earning 
for the 
year 

A B C D E F=C+D+E G=B+F H I=G*(1+H/100) J=G*H/100 K 

OB  17.54 0.00 0.00 17.54 17.54 0.00 17.54   

2001-02 17.54 16.00 0.00 0.00 16.00 33.54 8.36 36.34 2.80 -30.06 

2002-03 36.34 1.20 1.00 0.00 2.20 38.54 10.40 42.55 4.01 -13.80 

2003-04 42.55 0.00 0.00 0.25 0.25 42.80 8.51 46.45 3.64 -34.73 

2004-05 46.45 169.66 0.00 0.40 170.06 216.51 9.10 236.21 19.70 -180.75 

2005-06 236.21 241.64 0.00 1.58 243.22 479.43 7.47 515.24 35.81 -125.29 

2006-07 515.24 119.98 -0.25 1.00 120.73 635.97 7.79 685.51 49.54 -180.25 

2007-08 685.51 229.20 0.00 0.00 229.20 914.71 7.99 987.80 73.09 -206.65 

2008-09 987.80 72.08 0.00 3.35 75.43 1,063.23 7.75 1,145.63 82.40 -347.35 

2009-10 1,145.63 697.83 0.00 9.18 707.01 1,852.64 7.64 1,994.18 141.54 -543.10 

2010-11 1,994.18 31.78 0.00 0.12 31.90 2,026.08 7.34 2,174.79 148.71 -196.78 

2011-12 2,174.79 42.78 0.00 0.00 42.78 2,217.57 7.83 2,391.21 173.64 5.33 

2012-13 2,391.21 517.30 0.00 0.00 517.30 2,908.51 8.50 3,155.73 247.22 8.80 

2013-14 3,155.73 258.80 0.00 0.29 259.09 3,414.82 7.57 3,673.33 258.50 339.32 

2014-15 3,673.33 171.25 0.00 0.35 171.60 3,844.93 7.73 4,142.14 297.21 -134.66 
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Year 

PV of total 
investment 

at the 
beginning 
of the year 

Equity 
Infused 
by the 
GoU 

during 
the year 

Interest 
Free loans 
given by 
the GoU 

during the 
year 

Grants/ 
subsidies given 

by GoU for 
operational 

and 
administrative 
Expenditure 

Total 
Investment 
during the 

year 

Total 
investment 
at the end 
of the year 

Average 
rate of 

interest on 
GoU 

borrowings 
(in per 
cent) 

PV of total 
investment at 
the end of the 

year 

Minimum 
expected 
return to 
recover 
cost of 

funds for 
the year 

Total 
earning 
for the 
year 

A B C D E F=C+D+E G=B+F H I=G*(1+H/100) J=G*H/100 K 

2015-16 4,142.14 208.54 8.00 19.60 236.14 4,378.28 8.19 4,736.86 358.58 155.53 

2016-17 4,736.86 130.01 0.00 12.96 142.97 4,879.83 8.91 5,314.62 434.79 -175.02 

2017-18 5,314.62 53.15 0.00 61.21 114.36 5,428.98 8.27 5,877.96 448.98 -136.60 

2018-19 5,877.96 193.01 0.00 232.01 425.02 6,302.98 8.15 6,816.68 513.69 -464.53 

2019-20 6,816.68 133.34 0.00 220.90 354.24 7,170.92 7.26 7,691.53 520.61 -292.26 

2020-21 7,691.53 147.58 0.00 206.30 353.88 8,045.41 6.83 8,594.91 549.50 68.50 

2021-22 8,594.91 100.91 0.00 185.50 286.41 8,881.32 6.55 9,463.05 581.73 53.89 

Total  3,553.58 8.75 955.00 4,517.33      

Source: Information as per financial statements and information received from SPSEs. 

It may be seen from above that the balance of investments by GoU in these SPSEs 

increased to ₹ 4,517.33 crore38 in 2021-22 from ₹ 17.54 crore in 2000-01 as GoU 

made further investments in the form of equity (₹ 3,536.04 crore), interest free 

loans (₹ 8.75 crore) and Grant/ Subsidies (₹ 955.00 crore) during the period 2001-02 

to 2021-22. The PV of funds infused by GoU as on 31 March 2022 was 

₹ 9,463.05 crore.  

During 2013-14, earning of these 14 SPSEs was more than RORR. In the remaining 

years, earnings were less than RORR, mainly due to losses incurred by DoSCL, KSCL 

and UPCL. Two SPSEs viz. PTCUL and UJVN earned maximum profit during the year 

2018-19 to 2021-22 due to their competitive advantage in the market being the only 

power-transmission company (PTCUL) and major power-generator (UJVN) in the 

State of Uttarakhand. 

4.1.8 SPSEs incurring losses 
 

4.1.8.1 Losses incurred 

There were six39 SPSEs out of 14 SPSEs covered in this chapter, which incurred losses 

as per their latest finalised accounts (i.e. at least one account pertaining to previous 

three years, ending March 2022) received up to 30 September 2022. The losses incurred 

by these SPSEs decreased to ₹ 216.35 crore in 2021-22 from ₹ 631.74 crore in 2019-20 

as indicated in Table-4.1.15. 

Table-4.1.15: Details of SPSEs that incurred losses  

(₹ in crore) 

Year 
No. of loss making 

SPSEs 
Net loss for the 

year 

Accumulated 

loss 
Net Worth40 

2019-20 0441 (-) 631.74 (-) 4,366.67 (-) 2,915.66 

2020-21 0642 (-) 216.83 (-) 4,881.80 (-) 3,382.40 

2021-22 0643 (-) 216.35 (-) 4,882.64 (-) 3,383.24 

                                                      
38 ₹ 4,517.33 crore = ₹ 3,553.58 crore (Equity) + ₹ 8.75 crore (Interest Free Loan) + ₹ 955.00 crore 

(Grants/ subsidies for operational and administrative expenditure). 
39  UPCL, UKMRC, DeSCL, KSCL, Peyjal Nigam and DoSCL. 
40 Net worth = Paid-up share capital and free reserves and surplus less accumulated loss and deferred 

revenue expenditure. Free reserves mean all reserves created out of profits and share premium 
account but do not include reserves created out of revaluation of assets and write back of depreciation 
provision. 

41 UPCL, DoSCL, UKMRC and Peyjal Nigam. 
42 UPCL, DoSCL, KSCL, DeSCL, UKMRC and Peyjal Nigam. 
43  UPCL, DoSCL, KSCL, DeSCL, UKMRC and Peyjal Nigam. 
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In 2021-22, out of total loss of ₹ 216.35 crore incurred by six SPSEs, loss of 

₹ 151.75 crore was contributed by UPCL alone. In respect of UPCL, the main reason 

for losses was revenue realisation of ₹ 4.86 per unit against average cost of ₹ 4.97 per 

unit. As regards DoSCL and KSCL, the main reason for incurring losses was significant 

finance cost of ₹ 39.89 crore (93 per cent of total loss of ₹ 42.72 crore). 

4.1.8.2 Erosion of Capital in SPSEs 

As on 31 March 2022, there were seven SPSEs44 with accumulated losses of 

₹ 4,907.48 crore, out of which six SPSEs 45 incurred losses amounting to ₹ 216.35 crore 

during the year 2021-22. Further, one SPSE namely UKTDC had not incurred losses 

during 2021-22, though it had accumulated losses of ₹ 24.84 crore. 

The net worth of these seven SPSEs have been completely eroded by accumulated 

losses and their net worth was negative. As on 31 March 2022, the net worth of these 

SPSEs was (-) ₹ 3,404.00 crore against equity investment of ₹ 1,503.48 crore. Out of 

seven SPSEs, whose capital has been eroded, one SPSE namely UKTDC had earned 

profit of ₹ 2.57 crore during 2021-22. In five46 out of seven SPSEs, whose capital  has 

been eroded, outstanding GoU Loans as on 31 March 2022 were ₹ 295.66 crore. 

4.1.9 Audit of State Public Sector Enterprises 

Comptroller and Auditor General of India appoints the statutory auditors of a 

Government Company and Government Controlled Other Company under Section 139 

(5) and (7) of the Companies Act, 2013. CAG has a right to conduct a supplementary 

audit and issue comments upon or supplement the Audit Report of the statutory 

auditors. Statutes governing some Corporations require that their accounts be audited 

by the CAG and audited accounts and Separate Audit Report be submitted to the 

Legislature.  

4.1.10 Appointment of statutory auditors of SPSEs by CAG 

Section 139 (5) of the Companies Act, 2013 provides that the statutory auditors in case 

of a Government Company or Government Controlled Other Company are to be 

appointed by the CAG within a period of 180 days from the commencement of the 

financial year. The statutory auditors of these Companies for the year 2021-22 were 

appointed by the CAG. 

4.1.11 Submission of accounts by SPSEs 
 

4.1.11.1 Need for timely submission of Annual Report and Accounts 

According to Section 394 of the Companies Act, 2013, Annual Report on the working 

and affairs of a Government Company is to be prepared within three months of its 

Annual General Meeting47 (AGM). As soon as may be after such preparation, the 

Annual Report together with a copy of the Audit Report and comments of the CAG 

                                                      
44  UPCL, DoSCL, KSCL, DeSCL, UKMRC, Peyjal Nigam and UKTDC.  
45  UPCL, DoSCL, KSCL, DeSCL, Peyjal Nigam and UKMRC. 
46  UPCL, DoSCL, KSCL, Peyjal Nigam and UKTDC. 
47  In case of first AGM, it shall be held within a period of nine months from the date of closing of the first 

financial year of the Company and in any other case within a period of six months, from the date of 
closing of the financial year. 
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upon or as supplement to the Audit Report must be laid before Legislature in case of a 

Government Company where State Government is also a member in addition to the 

Central Government. Similar provisions exist in the respective Acts regulating 

Statutory Corporations. This mechanism provides the necessary Legislative control 

over the utilisation of public funds invested in the Companies from the Consolidated 

Fund of State. 

Section 96 of the Companies Act, 2013 requires every company to hold AGM of the 

shareholders once in every calendar year. It also states that not more than 15 months 

shall elapse between the date of one AGM and that of the next. Further, Section 129 of 

the Companies Act, 2013 stipulates that the audited Financial Statements for the 

financial year have to be placed in the said AGM for their consideration.  

Section 129 (7) of the Companies Act, 2013 also provides for levy of penalty like fine 

and imprisonment on the persons including directors of the Company responsible for 

non-compliance with the provisions of Section 129 of the Companies Act, 2013.  

The annual accounts of various SPSEs were in arrears as on 30 September 2022, as 

detailed in the following paragraph. 

4.1.11.2 Timeliness in preparation of accounts by Government Companies 

As on 31 March 2022, there were 28 Government Companies under the purview of 

CAG’s audit. However, only two Government Companies had prepared and submitted 

their accounts for audit by C&AG by 30 September 2022. Accounts of 19 Government 

Companies were in arrears. Details of arrears in submission of accounts of Government 

Companies are given in Table-4.1.16. 

Table-4.1.16: Details of arrears in submission of accounts of Government Companies 

Particulars Number 

Total number of Companies under the purview of CAG’s audit as on  
31 March 2022 

28 

Number of Companies which presented the accounts for the year 2021-22 for 
Audit by 30 September 2022 

0248 

Number of Companies which were under Liquidation 0749 

Number of Companies whose accounts were in arrears  19 

Number of annual accounts in arrears in respect of 19 Companies  130 

Break- up of 
Arrears 

(i) Inactive (Two companies namely TCL & KAJVNL) 57 

(ii) Active (17 companies) 73 

Age-wise analysis of arrears against ‘Others’ category 

One-year (2021-22) accounts - Nine companies50 09 

Two years (2020-21 and 2021-22) - Two Companies51 04 

Three years and more - Six Companies52 60 

There are nine inactive companies (including seven under liquidation) in the State 

where arrears of accounts of two inactive companies ranged between 22 and 35 years. 

GoU had invested ₹ 37.31 crore (Equity ₹ 12.28 crore and Loans ₹ 25.03 crore) in these 

nine inactive companies. This is a critical area as the investments in these inactive 

                                                      
48  UJVN and UKMRC. 
49  UPAI, UPDL, KUMTRON, HILTRON, UPHPL, UPHQL and GAJVNL. 
50  UPDCCL, UPCL, PTCUL, DeSCL, KCL, DoSCL, KSCL, UPNL and UKTDC. 
51  SPPL and BRIDCUL. 
52  SIIDCUL, KMVN, GMVN, UAKWVN, ETDC and UBVVN.  
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companies do not contribute to the economic growth of the State and remain outside 

the oversight of the State Legislature. (Appendix-4.1.1).  

Further, there were 17 active companies, whose 73 annual accounts were in arrears for 

one year to 17 years as on 30 September 2022. During the period of arrears of accounts, 

the GoU had invested ₹ 368.14 crore (Grant/Subsidy: ₹ 314.56 crore Equity 

₹ 44.08 crore, Loan: ₹ 9.50 crore) in nine Companies whereas, no investment was made 

in seven companies during the period of arrears of accounts. One Company53 had 

neither furnished any information nor prepared/submitted their first account. In the 

absence of finalisation of accounts of the Companies, investments made by the GoU 

remained outside the oversight of the Audit and State Legislature. (Appendix-4.1.4). 

The Accountant General (Audit) made regular correspondence with the Chief 

Secretary, GoU for expediting finalisation of accounts of these companies.  

Further, a virtual meeting was organized on 31 January 2022 and attended by the 

Secretary (Finance), GoU along with MDs/ Director (Finance) of the SPSEs in which 

it was assured by the Secretary (Finance) that the preparation / submission of accounts 

in arrears of SPSEs would be completed by March 2022. 

4.1.11.3 Timeliness in preparation of accounts by Statutory Corporations 

Audit of four Statutory Corporations is conducted by the CAG. None of the Statutory 

Corporations prepared and submitted their accounts for the year 2021-22 for audit till 

30 September 2022. Twelve accounts of these Statutory Corporations were in arrears 

for the period between one to six years as on 30 September 2022. 

During the period of arrears of accounts, the GoU had invested ₹ 1,124.66 crore 

(Grant/Subsidy: ₹ 1,030.31 crore, Loan: ₹ 94.35 crore) in three Statutory Corporations 

whereas no further investment was made in one Statutory Corporation. In the absence 

of finalisation of accounts by the Statutory Corporation, investments made by the GoU 

remained outside the oversight of the Audit and State Legislature. 

4.1.12 C&AG’s oversight - Audit of accounts and supplementary audit 
 

4.1.12.1 Financial reporting framework 

Companies are required to prepare the Financial Statements in the format laid down in 

Schedule III to the Companies Act, 2013 and in adherence to the mandatory Accounting 

Standards prescribed by the Central Government, in consultation with National 

Advisory Committee on Accounting Standards. The Statutory Corporations are 

required to prepare their accounts in the format prescribed under the rules, framed in 

consultation with the CAG and any other specific provision relating to accounts in the 

Act governing such Corporations. 

4.1.12.2 Audit of accounts of Government Companies by Statutory Auditors 

The statutory auditors appointed by the C&AG under Section 139 of the Companies 

Act, 2013, conduct audit of accounts of the Government Companies and submit their 

report thereon in accordance with Section 143 of the Companies Act, 2013.  

                                                      
53  Uttarakhand Alpsankhyak Kalyan Wakf Vikas Nigam (UAKWVN). 
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The CAG plays an oversight role by monitoring the performance of the statutory 

auditors in audit of public sector undertakings with the overall objective that the 

statutory auditors discharge the functions assigned to them properly and effectively. 

This function is discharged by exercising the power to: 

• Issue directions to the statutory auditors under Section 143 (5) of the Companies 

Act, 2013; and 

• Supplement or comment upon the statutory auditors' report under Section 143 (6) 

of the Companies Act, 2013. 

4.1.12.3 Supplementary Audit of accounts of Government Companies  

The prime responsibility for preparation of Financial Statements in accordance with the 

financial reporting framework prescribed under the Companies Act, 2013 or other 

relevant Act is of the management of an entity.  

The statutory auditors appointed by the CAG under section 139 of the Companies Act, 

2013 are responsible for expressing an opinion on the Financial Statements under 

section 143 of the Companies Act, 2013 based on an independent audit in accordance 

with the Standard Auditing Practices of Institute of Chartered Accountants of India and 

directions given by the CAG. The statutory auditors are required to submit the Audit 

Report to the CAG under Section 143 of the Companies Act, 2013.  

The certified accounts of selected Government Companies along with the report of the 

statutory auditors are reviewed by CAG by carrying out a supplementary audit. Based 

on such review, significant audit observations, if any, are reported under Section 143 (6) 

of the Companies Act, 2013 to be placed before the AGM.  

4.1.13 Result of CAG’s oversight role 
 

4.1.13.1 Audit of Accounts of Government Companies under Section 143 of the 

Companies Act, 2013 

Nine Financial Statements for the year 2021-22 and previous years were received from 

Nine Government Companies54 during the period 01 December 2021 to 30 September 

2022. Of which, seven Financial Statements of SPSEs were reviewed in audit by the 

CAG and in respect of remaining two55 financial statements, it was decided not to 

review the same. The results of the reviews are detailed in the following paragraph:  

4.1.13.2 Significant comments of the CAG issued as supplement to the Statutory 

Auditors’ reports on Government Companies 

Subsequent to the audit of the Financial Statements for the year 2021-22 and previous 

years by the Statutory Auditors, the CAG conducted supplementary audit of the 

Financial Statements of seven Government Companies. Significant comments issued 

on the Financial Statements of Government Companies, the financial impact of which 

was ₹ 81.51 crore on the profitability and ₹ 102.90 crore on assets / liabilities, are 

detailed in Table-4.1.17. 

Table-4.1.17: Impact of the Comments on the Profitability and financial position of Government 

                                                      
54 DeSCL, PTCUL, KSCL, DoSCL, UKTDC, UPDCCL, UJVN, UKMRC and GMVN. 
55 UKTDC, KSCL. 
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Companies 

Sl. 

No. 

Name of the 

Company  
Comments 

1. 
UJVN 

(2021-22) 

a. Capital Work in Progress (CWIP) as well as Profit was overstated by 

₹ 8.69 crore due to booking of expenditure incurred on housekeeping expenses 

(₹ 2.72 crore) and on purchase of insurance cover of the under-construction 

project i.e. Vyasi Project (₹ 5.97 crore) in CWIP instead of charging it to the 

Profit and Loss account.  

b. Other Financial Liabilities understated, and Profit overstated by ₹ 71.63 crore 

due to not making provision in accounts for amount payable to UPCL 

(₹ 62.97 crore) and HPSEB (₹ 8.66 crore) as per directions of UERC.  

c. Capital Work-in-Progress as well as the Other Current Liabilities were under 

stated due to non-provision for ₹ 5.24 crore being expenditure incurred on 

Vyasi Project (₹ 4.64 crore) and Maneri Bhali-I (₹ 0.60 crore) during the period 

January to March 2022 not made in accounts. 

2. 
PTCUL 

(2020-21) 

Capital Work-in-Progress overstated and Property Plant and Equipment 

understated due to completed assets not capitalised in accounts amounting to 

₹ 6.44 crore (400 KV Roorkee-Muzaffarnagar line ₹ 5.27 crore and 400 KV 

Rishikesh-Nahtore line ₹ 1.17 crore). 

3. 
DoSCL 

(2020-21) 

Other Current Assets overstated and Loss understated by ₹ 61 lakh due to 

excess booking of subsidy receivable as ₹ 2.86 crore as against actual receipt 

of ₹ 2.25 crore.  

4. 
DeSCL 

(2020-21) 

a) Provision of expenses relating to consultancy charges, advertisement expenses 

etc. not made in accounts, which resulted in understatement of Short-Term 

Provisions and Expenditure and overstatement of Other Long Term Liabilities 

(unutilised A&OE Grant) by ₹ 1.48 crore. 

b) Due to not booking grants received against Administrative and Operating 

expenditure (A&OE) as “Other Income” to the extent of depreciation charged 

in Profit and Loss account, “Other Income” and Loss for the year was 

understated and Other Long-Term Liabilities (Unutilised Grant) were 

overstated by ₹ 58 lakh. 

5. 
UPDCCL 

(2020-21) 

Other Current Liabilities as well as Capital work in progress were understated 

by ₹ 8.23 crore due to not making provision for expenses relating to work done 

as on 31 March 2021 for “Renovation of Har ki Pauri, Haridwar” under 

Namami Gange Scheme, in the Accounts. 

4.1.13.3 Significant Comments on Audit of Accounts of Statutory Corporations  

Audit of four Statutory Corporations56 are conducted by the CAG. Six57 Financial 

Statements for the previous years were received from three58 Statutory Corporations 

during the period 01 December 2021 to 30 September 2022. All the six Financial 

Statements of Statutory Corporations were reviewed in audit by the CAG. 

The significant comments issued by the CAG on the accounts of Statutory 

Corporations, having financial impact of ₹ 98.55 crore on the profitability of 

₹ 177.40 crore is as detailed in Table-4.1.18. 
 

                                                      
56  In case of UPN, UFDC and Peyjal Nigam, CAG is the sole auditor whereas in case of USWC, CAG 

issued supplementary comments on the Statutory Auditor reports.  
57 UFDC (2019-20), USWC (2015-16 to 2017-18) and Peyjal Nigam (2019-20 to 2020-21)  
58 UFDC, USWC and Peyjal Nigam. 
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Table-4.1.18: Impact of the Comments on the Profitability and financial position of Statutory 

Corporations 

Sl. 

No. 

Name of the 

Statutory 

Corporation 

Comments 

1. 

USWC  
(2015-16 to 

2017-18) 

a. Deferred Revenue Expenditure understated and Loans and Advances 
overstated by ₹ 29 lakh due to incorrect classification of Deferred Revenue 
Expenditure. 

b. Provision for leave encashment and dearness allowance not made in 
accounts, which resulted in understatement of Current Liabilities and 
Provisions and overstatement of Profit by ₹ 22 lakh.  

2 
UFDC 

(2019-20) 

a. Current Liabilities and Provisions understated and Profit overstated by 
₹ 1.98 crore due to non-provisioning for Sixth and Seventh pay 
commission arrears in the Accounts.  

b. Current Liabilities and Provisions as well as Fixed Assets understated by 
₹ 59 lakh due to not making provision for amount payable towards 
construction of boundary wall in the Accounts. 

c. Not making provision for Shortage of Material of ₹ 1.42 crore which was 
noticed in different Divisional Sales Managers units during the period  
1983-84 to 2003-04 and material shortage cases of ₹ 1.99 crore pending 
against employees who had already retired resulted in overstatement of 
Profit and understatement of Provision for Loss by ₹ 3.41 crore. 

3 

Uttarakhand 
Peyjal Nigam 
(2019-20 & 

2020-21) 

2019-20 

a. Depicting of Loans and Advances given to various parties/ schemes under 
the head Current Liabilities as negative balances resulted in 
understatement of Current Liabilities as well as Loans and Advances by 
₹ 40.66 crore. 

b. Current Liabilities as well as Work-in-Progress were understated by 
₹ 4.97 crore due to not making provision for amount payable to contractors 
in the Accounts. 

c. Current Liabilities and Provisions as well as Deficit were understated by 
₹ 44.11 crore due to not making provision for interest payable to 
Government of Uttarakhand during the period 2002-03 to 2008-09. 

d. Not accounting income from centage resulted in understatement of Income 
and overstatement of Deficit by ₹ 40 lakh.  

2020-21 

a. Depicting the Loans and Advances given to various parties/ schemes under 
the head Current Liabilities as negative balances resulted in 
understatement of Current Liabilities as well as Loans and Advances by 
₹ 19.20 crore. 

b. Current Liabilities as well Work-in-Progress were understated by 
₹ 14.71 crore due to not making provision for amount payable to 
contractors in the Accounts. 

c. Current Liabilities and Provisions as well as Deficit were understated by 
₹ 47.26 crore due to not making provision for interest payable to GoU 
during the period 2002-03 to 2008-09. 

d. Not accounting income from centage resulted in understatement of Income 
and overstatement of Deficit by ₹ 1.17 crore.  

 

4.1.14 Non-compliance with provisions of Accounting Standards/ Ind-AS  

In exercise of the powers conferred by Section 469 of the Companies Act, 2013, read 

with Section 129 (1), Section 132 and Section 133 of the said Act, the Central 

Government prescribed Accounting Standards 1 to 7 and 9 to 29. Besides these, the 

Central Government notified 41 Indian Accounting Standards (Ind-AS) through 

Companies (Indian Accounting Standards) Rules, 2015 and Companies  

(Indian Accounting Standards) (Amendment) Rules, 2016.  

During the year 2021-22, Compliance to the Accounting Standards by the SPSEs remained 

reasonably fair. It was noticed that the Statutory Auditors pointed out 13 instances of 
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non-compliance to the Accounting Standards on two59 accounts and CAG, in the 

Supplementary Audit, pointed out one instance of non-compliance to the Accounting 

Standards on one60 account and one61 instance of non-compliance of Ind-AS. 

4.1.15 Management Letters 

Material observations on the Financial Statements of SPSEs were reported in the form 

of comments by the CAG under Section 143 (6) of the Companies Act, 2013. Besides 

these comments, irregularities or deficiencies observed by CAG in the financial reports 

or in the reporting process, were also communicated to Management of respective 

SPSEs through Management Letters for taking corrective action. During the period 

01 December 2021 to 30 September 2022, Management Letters to four SPSEs viz. 

DeSCL, PTCUL, DoSCL and UJVN were issued. The deficiencies requiring attention 

of the Management were highlighted in these Management Letters. 

4.1.16 Conclusions 

� A ratio of turnover of the SPSEs to the Gross State Domestic Product (GSDP) 

shows decreasing trend in last three years. This shows decreasing contribution of 

the SPSEs in the state economy. 

� Out of the total profit of ₹ 270.24 crore earned by seven SPSEs, 98.30 per cent was 

contributed by four SPSEs. Two of the profit earning SPSEs had declared/ paid 

dividend to GoU during the year 2021-22, however, five other SPSEs had not 

paid/declared any dividend. 

� Out of total loss of ₹ 216.35 crore incurred during 2021-22 by six SPSEs, loss of 

₹ 151.75 crore was contributed by UPCL alone. The net worth of seven SPSEs has 

been completely eroded by accumulated losses and their net worth was  

(-) ₹ 3,404.00 crore. Out of these seven SPSEs, five SPSEs had outstanding GoU 

loan of ₹ 295.66 crore. 

� SPSEs were not adhering to the prescribed timeline for submission of their 

Accounts as per the Companies Act, 2013, as a result, 130 annual accounts of 

19 Government Companies were in arrears. This included 57 annual accounts of 

two inactive companies. Further, 12 annual accounts of four Statutory Corporations 

were also in arrears.  

� The financial impact of comments of CAG on the financial statements of SPSEs 

was ₹ 180.06 crore on the profitability and ₹ 280.30 crore on assets/ liabilities. 

4.1.17 Recommendations 

The State Government may consider to: 

� formulate a dividend policy specifying minimum rate of dividend to be 

contributed by profit earning SPSEs; 

� formulate plan for making UPCL viable; 

� ensure timely submission of financial statements of SPSEs by clearing the 

backlogs. 
 

 

                                                      
59 GMVN and DoSCL. 
60 DoSCL. 
61 UJVN. 
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DEPARTMENT OF ENERGY 

4.2  Subject Specific Compliance Audit on Project Management by Power 

Transmission Corporation of Uttarakhand Limited 
 

4.2.1 Introduction 

In Uttarakhand, the management of the intra-state power transmission system and of 

the Grid operations are vested with the Power Transmission Corporation of 

Uttarakhand Limited (Company). The Company was incorporated on 27 May 2004 

under the erstwhile Companies Act, 1956 to plan, establish, operate and maintain an 

integrated and efficient power transmission network in the State of Uttarakhand. 

Planning of intra-state transmission system is done by the Company in co-ordination 

with Uttarakhand Power Corporation Limited (UPCL), Central Electricity Authority 

(CEA), Central Transmission Utility (CTU) and Generating Companies. 

As on 31 March 2022, the paid-up share capital of the Company was ₹ 654.88 crore, 

Revenue from operations was ₹ 346.50 crore and it earned Profit after Tax of 

₹ 43.52 crore. The Company had a transmission network comprising 3,373.73 Circuit 

Kilometers (CKm) of Transmission lines and 48 Sub stations (S/s) with transformation 

capacity of 8,992.50 Mega Volt Amperes (MVA). 

4.2.2 Organizational Set up 

The Management of the Company is vested with the Board of Directors (BoDs), 

appointed by the Government of Uttarakhand (GoU), comprising a Chairman, 

Managing Director and four Directors handling Project, Operation, Human Resources 

and Finance. Managing Director is the chief executive officer of the Company. 

4.2.3 Audit Objectives  

Objective of audit was to assess whether: 

• Planning for construction of Substations/ transmission lines was realistic, optimal 

and adequate. 

• Projects were executed economically, efficiently and effectively within the 

stipulated time. 

• Robust monitoring and internal control mechanisms were in place to review project 

implementation and strengthening of the transmission system. 

4.2.4 Audit Criteria 

The audit findings are evaluated against audit criteria sourced from the following: 

• Electricity Act, 2003, Manual of Transmission Planning Criteria (MTPC), 2013 of 

Central Electricity Authority (CEA), Indian Electricity and State Grid Codes. 

• Directions from GoU/ Ministry of Power (MoP), Government of India (GoI) and 

norms/guidelines issued by Uttarakhand Electricity Regulatory Commission 

(UERC) /CEA. 

• Annual plans, project reports, circulars, manuals and Management Information 

System reports of the Company. 
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• Agenda and minutes of meetings of BoDs; and 

• Standard procedures for award of contracts and Tariff proposals filed with UERC 

and its orders. 

4.2.5 Scope of Audit and Methodology 

The Performance Audit on “Transmission Activities” of the Company featured in the 

Audit Report of the Comptroller and Auditor General of India for the year ending 

31 March 2012, GoU. The Report was discussed by the Committee on Public 

Undertakings (COPU) but no recommendations were made. Since period of more than 

10 years had elapsed, the compliance audit on Project Management activities of the 

Company had been planned for inclusion in the CAG’s Audit Report, GoU for the year 

ending 31 March 2022. 

The compliance audit covered the period of four years from April 2018 to March 2022. 

During the period, four Sub stations & seven Transmission lines had been 

constructed/completed and work of two Sub stations and seven transmission lines were 

under progress which are detailed in map below:  
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An audit sample comprising all 11 completed projects involving cost of ₹ 397.93 crore 

and nine ongoing projects awarded at a cost of ₹ 680.78 crore during the period 2018-19 

to 2021-22 were selected for examination in Audit. Further, Project wing, five 

Operation and Maintenance Divisions to which completed projects were transferred and 

grant received by the Company under Power System Development Fund, MoP (GoI) 

were also covered in audit. 

The audit objectives were discussed (July 2022) with the Additional Chief Secretary, 

Department of Energy, GoU and Company Management during Entry Conference held 

on 06 July 2022. The audit findings were reported (February 2023) to both Department 

and the Company. Reply of the Company was received on 18 April 2023. The reply of 

the Department was awaited (May 2023). The audit findings were also discussed with 

the Department and Company Management in the Exit Conference held on 1 May 2023. 

The replies received from the Company Management and in the Exit Conference have 

been suitably incorporated in the Report. 

4.2.6 Transmission process and transmission assets  

The Major elements of transmission systems are transmission lines and  

sub-stations62which cater to power demand of downstream network of distribution 

licensee. To reduce losses and increase efficiency during transmission, power generated 

at Power Plant at relatively low voltage (11 KV) is stepped up at high voltage before 

transmission and then stepped down to low voltage for distribution to consumers. A 

pictorial representation of transmission process is given below: 

GENERATION  TRANSMISSION   DISTRIBUTION 

 

Increased demand for power as per projected load growth necessitates construction of 

new sub-stations, capacity augmentation of existing sub-stations and laying of new 

transmission lines. Transmission network of the Company at the beginning and at the 

end of 2018-22 is depicted in Chart-No. 4.2.1 and 4.2.2. 

                                                      
62 Sub-stations are the interface between distribution grid and transmission systems. Sub-stations step 

down voltage in the transmission line to the level suitable for distribution.  
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Chart-4.2.1: Status of Transmission lines as on 31 March of respective year 
 

 

Chart 4.2.2: Transformation capacity as on 31 March of respective year 

 

It may be seen that during the period 2017-18 to 2021-22, the Company constructed 

473.11 CKm transmission lines and added 820 MVA transformation capacity63 through 

construction of four64 new S/ss and augmentation of existing S/ss. 

4.2.7 System availability 

As per Uttarakhand Electricity Regulatory Commission (UERC) Regulation 2018, the 

Company is entitled for full recovery of Annual Transmission Charges (ATCs) only if 

it achieves target availability of 98 per cent for its alternating current system and in case 

of availability of less than 98 per cent, the recovery of ATC is reduced to that extent on 

pro-rata basis. The Company had achieved the targets65 during 2018-19, 2019-20,  

2020-21 and 2021-22 and the system availability was 99.15, 99.23, 99.56 and 

99.55 per cent respectively. 

                                                      
63 Transformation capacity is the aggregate capacity of all transformers at sub-stations of the Company. 
64 220/33 KV GIS S/s Harrawala, Dehradun, 220/132/33 KV S/s Pirankaliyar, Roorkee, 132/33 KV 

GIS S/s Bageshwar and 220/33 KV Substation Jaffarpur, Kashipur. 
65  As per UERC tariff orders. 
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Audit Findings  
 

4.2.8 Planning of transmission system – capacity assessment requirement and 

DPR preparations 

The requirement of improvement and strengthening of transmission system is assessed 

by the Company based on the requirement of UPCL, UJVNL and Independent Power 

Producers (IPP).  

The Company did not have any Project Planning and Management Manual (Manual) 

to be followed for planning and execution of transmission projects, viz. route, 

topography, survey, material requirement, type of construction, etc., for lines and land 

requirement, switchyard civil work and construction works, etc., for substations. 

Absence of clear policy or procedure led to instances of ad hoc decisions in project 

planning and execution, causing delays in commissioning Substations (S/ss) and 

associated lines. 

In the Exit Conference, the Company Management assured (May 2023) that they would 

prepare their own Project Planning and Management Manual at the earliest.  

4.2.8.1 Approval of projects 

As per the Manual of Transmission Planning Criteria (MTPC) 2013, ‘To identify the 

bottlenecks for strengthening transmission system and to plan for new projects load 

flow study of transmission system as a whole on regular basis is to be conducted.’ 

Audit noticed that no regular studies of transmission system as a whole were conducted 

by the Company till December 2020. The Company was conducting only project wise 

load flow study.  It was further noticed that the Company, in January 2021, conducted 

for the first-time a detailed load flow study of transmission system as a whole. Based 

on the study, the approval of 10 transmission projects was accorded by the BoDs in 

December 2021. 

The deficiencies noticed due to not conducting regular load flow studies, bottlenecks 

and constraints in the transmission system are discussed in the succeeding paragraphs. 

4.2.8.2 Norms of MTPC, 2013 of CEA not complied 

As per requirement of MTPC when the capacity of existing substation exceeds 

150 MVA for 132 KV S/s, 320 MVA for 220 KV S/s, effort should be made to explore 

possibility of planning a new S/s instead of adding transformer capacity at an existing 

S/s. Further, the maximum load on any transformer at S/s should not exceed 80 per cent 

of its rated capacity. The Company had adopted norm for 132 KV S/ss of 120 MVA. 

Further, the size and number of interconnecting transformers (ICTs) shall be planned 

in such a way that the outage of any single unit would not overload the remaining ICT(s) 

or the underlying system (N -1 contingency). 

Audit noticed that out of 48 S/ss: 

• Six S/ss (five S/ss66 of 132 KV and one S/s67 of 220 KV) had exhausted their 

installed capacity of 120 MVA and 320 MVA respectively (Appendix-4.2.1). During 

                                                      
66 132 KV S/s Jwalapur, Bhagwanpur, Bazpur, Laksar and Majra Dehradun. 
67 220 KV S/s Roorkee. 
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the period 2018-22, the transformers installed in these S/ss were critically overloaded 

(utilization at 80 per cent and above of rated capacity) and were not meeting N -1 

contingency norms as per provisions of MTPC. However, the plan for construction 

of new S/s where installed capacity had exhausted was under planning stage 

(December 2022). 

• Nine S/ss68 although were not overloaded yet were not meeting N -1 contingency 

norms as per provisions of MTPC. In case of outage of any single transformer, the 

remaining transformers would not be able to cater to the load.  The Company did not 

take any corrective measures to enhance the installed capacity of the S/ss. 

(Appendix-4.2.2) 

Thus, delay in planning of additional S/ss and not meeting N-1 contingency norms may 

result in damage to the transformers/equipment of the S/ss, adversely impacting reliable 

power supply to the consumers and failure of Grid. 

Company Management accepted the fact and stated (April 2023) that 10 new S/ss of 

different capacity were proposed under Uttarakhand Transmission Strengthening & 

Distribution Improvement Programme (UTSDIP) which would provide relief by 

reducing load at the existing S/ss in order to make them N -1 compliant. Further, 

capacity augmentation of the existing S/ss was also being proposed, which would 

provide relief to existing S/ss in order to make them N-1 compliant.  However, all the 

new S/ss were planned belatedly and were still (December 2022) at the proposal stage 

even though all the six S/ss, as pointed out by audit, were critically overloaded during 

the period 2018-22. 

4.2.8.3 Critical loading of 220 KV Roorkee-Puhana line 

As per MTPC, thermal loading limit69 of Aluminum Conductors Steel Reinforced 

(ACSR) Zebra conductor is 703 amp at 450 C.  

Roorkee-Puhana 220 KV Single Circuit line had ACSR Zebra conductor.  It was 

noticed that the peak load on the said line during the last four years was 700, 721, 709 

and 632 amp in September 2018, May 2019, September 2020 and September 2021 

respectively, Indicating being fully loaded.  The line was also not meeting N -1 

contingency provisions of MTPC (being a single circuit line) which also impacted 

reliable supply to the consumers. The facts were corroborated with the report on Load 

Flow Study on Transmission System of the Company (January 2021) and reports of 

State Load Dispatch Centre (SLDC) on constraints and bottlenecks in the Company 

(2016 to 2022) which stated that the Roorkee - Puhana line was fully loaded and was 

not N-1 compliant.  

The Company Management stated (April 2023) that the Company had planned to 

construct 400 KV S/s at Landhora and 220 KV S/s at Manglore to reduce the load on 

the line. It further stated that peak load on 220 KV Roorkee-Puhana line was 721 amp 

                                                      
68 132 KV S/s Purukul, Bindal, Srinagar, Manglore, Chudiyala, Ramnagar, Almora, Pithoragarh, and 

400 KV S/s Kashipur. 
69 Thermal Loading Limit (TLL) limits the temperature attained by the energized conductors and 

restrict sag and loss of tensile strength of the lines. The TLL of conductor limits the maximum power 
flow of the lines  
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in 2019-20 against its full load capacity of 800 amp. The reply about full load capacity 

was incorrect since as per MTPC, full load capacity of ACSR zebra conductor was 

703 amp instead of 800 amp.  

4.2.8.4 Transfer of project to Central Sector due to poor planning 

The Company planned (September 2005) to construct 400 KV Double Circuit (D/C) 

Srinagar- Kashipur line to evacuate power from upcoming hydro projects in the State 

and as per DPR, cost of the project was ₹ 838.10 crore. Based on Preliminary route 

survey of the line, the Company invited (December 2008) tender but could not enter 

into the agreement as recovery of tariff (CERC/UERC) was not ascertained. CERC 

declared the said project as deemed Inter State Transmission System (ISTS) on 

31 January 2013. Accordingly, an agreement with the contractor was signed in 

December 2013. The contractor did not commence70 the work and there was 

considerable delay in implementation of project which resulted in cancellation of Asian 

Development Bank (ADB) grant/loan of 150 million dollars in March 2016 and 

avoidable liability of commitment charges of ₹ 2.28 crore. This fact was highlighted in 

Paragraph 3.8 in Report of the C&AG for the year ended 31 March 2019, for 

Government of Uttarakhand. The Company forfeited (June 2017) the Bank Guarantee 

of ₹ 106.13 crore of the contractor and terminated (November 2017) the contract due 

to poor performance of the contractor.  

Subsequently, the line was redesigned and renamed Khandukhal- Rampura and a new 

DPR for ₹ 1,099.40 crore was accepted under ADB funding in May 2018. As per DPR, 

the annual net financial benefits were envisaged from ₹ 42.00 crore to ₹ 99.61 crore 

during the estimated life of 30 years of the transmission line. The Company invited bids 

in March 2019 in two packages. The rates quoted by L1 bidders (one for each package) 

were higher than the estimated cost by 14.90 per cent and 16.04 per cent respectively. 

Although ADB granted approval for award of work to the L1 bidder but the Company 

time and again requested ADB to allow it to invite detailed cost analysis and to 

negotiate with the L1 bidders. This was not agreed to by ADB considering the 

importance of the said project, timelines to meet and quality of construction required 

for such critical network which was going to be the backbone of the 400 KV network. 

The tender was scrapped by the Company in June 2020 despite the Financial Bid 

Evaluation Report being approved by ADB wherein ADB intimated the Company to 

proceed to award the contract to L-1 bidders. Ultimately, the BoD decided 

(December 2020) to hand over the project to Central Sector as it was not able to achieve 

the targeted timeline towards matching with the scheduled commissioning date of the 

Hydro project.  

The Company Management stated (April 2023) that the transmission line was handed 

over to Central Sector for construction and the work had been awarded by PFC 

Consulting Ltd. to the developer through Tariff Based Competitive Bidding (TBCB) 

and developer had to commission the line, matching with commissioning schedule of 

Generator. The reply was not justified as the Company could not award the work even 

                                                      
70 Not deployed skilled manpower, Contractor failed to review route survey, tower location and proper 

tower schedule & Non-Establishment of the site offices; etc. 
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after approval was granted by ADB to award the work and lost the opportunity to earn 

annual net financial benefits as envisaged in the DPR.   

4.2.8.5 Deficiency in planning and execution of construction of S/ss and their 

associated lines. 

Para 8.2 of MTPC stipulates that the concept to commissioning for transmission 

elements generally takes three to five years; about three years for augmentation of 

capacitors, reactors, transformers etc., and about four to five years for new transmission 

lines or substations. Therefore, system study for firming up the transmission plans may 

be carried out within three to five years’ time horizon. 

In the execution of existing S/s at Pirankaliyar and its associated lines, audit noticed 

that the Company had adopted piece meal/ad-hoc approach in planning and 

construction of said S/s and its lines and did not envisage growing demand for the long 

term in the area as stipulated in MTPC.  It was further noticed that: 

• For meeting the growing demand and to provide relief to existing S/ss 

Bhagwanpur and Roorkee, the Company awarded the contract for construction of 

S/s in October 2014 and construction of line in February 2016 at a cost of 

₹ 29.90 crore and ₹ 5.92 crore respectively. The S/s and line works were 

completed in September 2018.   

• The Company within six months71 planned and approved an extension72 of S/s in 

March 2015 and awarded (December 2015) work of Puhana - Pirankaliyar line 

costing ₹ 6.01 crore.  

• The stringing of second circuit of Puhana - Pirankaliyar line was again planned in 

November 2016 at a cost of ₹ 1.64 crore to meet the growing load demand, 

improving the reliability of power in Bhagwanpur & Chudiyala area and meeting 

N-1 contingency condition without ensuring availability of land in S/s to construct 

bay73 for termination of second circuit of the line.  

The work of Puhana-Pirankaliyar line was completed in September 2020 but the 

second circuit constructed at a cost of ₹ 1.64 crore could not be terminated. Thus, 

poor planning led to the investment of ₹ 1.64 crore remaining blocked since 

September 2020. Moreover, the said S/s was also not compliant with N-1 requirement 

at 220/132 level as it depends on Single Circuit of 220 KV Puhana - Pirankaliyar line 

for supply.  

In Exit Conference, the Company Management assured (May 2023) that the alternate 

arrangement would be made at the S/s to terminate the idle line within next 18 months.  

Recommendations:  

The Company may consider to: 

• prepare and adopt Project Planning and Management Manual and  

                                                      
71 Initially awarded contract for construction of S/s in October 2014. 
72 Installation of 2x100 MVA, 220/132 KV Transformers and construction of 220 KV Single Circuit 

Puhana – Pirankaliyar on Double Circuit tower. 
73 For termination (connection to S/s) of both the lines (LILO and Puhana – Pirankaliyar line), four 

number of 220 KV bays were required at the S/s whereas space in S/s was available only for 
construction of three bays. 
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• have long-term planning for transmission projects with due consideration of 

future requirements by conducting load flow study of the transmission system 

on regular basis.  

4.2.9 Project Management of transmission system 

A transmission project 

involves activities from the 

concept to commissioning. 

Major activities in a 

transmission project are: 

(i) Project formulation, 

appraisal, and 

approval phase, and  

(ii) Project execution 

phase.  

The cases related to not 

complying with 

recommendations of the 

GoI constituted Task Force 

on transmission projects 

are detailed in para 9.1 (b) 

and 9.3. 

4.2.9.1 Project Execution  

The planning and execution of works of new S/s along with its associated transmission 

line should be done concurrently. In the event of a time gap in completion of S/s and 

its associated lines, the completed S/s or transmission line remains unutilized till 

completion of the associated transmission line or S/s respectively. Without 

commissioning of both S/s and associated lines, benefits of Return on Equity (RoE) and 

depreciation cannot be claimed through tariff and the consumers are not benefited 

through reliable and improved power supply. The deficiencies noticed in project 

execution during audit are as detailed in Table-4.2.1. 

Table-4.2.1: Deficiencies noticed in project execution during audit 

Sl. 

No. 

Name and particulars of 

Project 
Nature of lapse Impact 

a. 220/33 KV S/s at Jaffarpur, Rudrapur and associated line 

 

The work of associated line 

(LILO) of 220 KV S/s 

Jaffarpur was awarded 

(15 November 2016) for 

₹ 5.70 crore with scheduled 

date of completion being 

14 November 2017.  

In violation of requirement of 

the agreement, the Company 

accepted Performance Bank 

Guarantee (PBG) of 

₹ 57.50 lakh after a delay of 

eight months in the form of 

Demand Draft.  

The contractor completed only 

Due to delay in 

completion of line, 

the S/s remained 

unutilised for 

24 months resulting 

in loss of revenue of 

₹ 15.66 crore during 

that period, as 

The MoP, GoI constituted (February 2005) a Task 

Force on transmission projects. The task force 

suggested and recommended (July 2005) the 

following remedial actions to accelerate the 

completion of Transmission systems. 

• Undertake various preparatory activities such as 

surveys, design & testing, processing for forest & 

other statutory clearances, tendering activities, 

etc., in advance/ parallel to project appraisal and 

approval phase and go ahead with construction 

activities, once Transmission Line Project 

sanction/approval is received. 

• Standardise designs of tower fabrication so that 

6-12 months can be saved in project execution. 
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Sl. 

No. 

Name and particulars of 

Project 
Nature of lapse Impact 

As per the agreement, the 

contractor was required to 

deposit Performance Bank 

Guarantee (PBG) within 30 

days from the issue of LOA. 

the foundation work of towers 

and had not erected even a 

single tower till August 2019. 

The company terminated 

(August 2019) the contract 

and balance work of line was 

awarded to L3 bidder at L1 

rate in November 2019.  

The line was completed/ 

energized (31 March 2021) 

after delay of 24 months from 

completion of S/s in 

March 2019. 

The Company did not 

terminate the contract despite 

non-submission of PBG in 

time. 

envisaged in the DPR. 

Further, consumers 

were also deprived of 

reliable and quality 

power supply. 

 

The Company Management stated (April 2023) that S/s was completed on 07 March 2019 

but contractor could not complete the line work till date and therefore, the contract was 

terminated in August 2019. The balance work was awarded in November 2019 but due to 

Covid 19 Pandemic from March 2020, the work was completed in March 2021. 

The reply was not acceptable as the Company should have terminated the contract of L1 

bidder much earlier as he failed to submit the PBG in stipulated period i.e. up to 

15 December 2016. Moreover, the Company took considerable time (20 months) to terminate 

the contract on the grounds of poor performance of the contractor, which delayed the project. 

b. 132/33 KV S/s at Padartha, Haridwar and associated line 

DPR for construction of 

132/33 KV S/s at Padartha, 

and its associated LILO line 

including construction of five 

well foundations in river 

Ganga was approved 

(November 2016) by the 

Company. The works of S/s, 

Line and well foundation 

were awarded during July 

2017 to April 2018.  

Though the line was going 

through  forest area, the 

Company belatedly applied 

(August 2018) for forest 

clearance, which was obtained 

only in October 2019.  

 

Thus, the recommendation of 

Task Force for advance action 

for obtaining approval was not 

complied with.  

Delay in submission 

of application for 

forest clearance 

resulted in delay in 

commissioning of the 

project by 16 months 

as the S/s was 

completed in April 

2021 and associated 

line was completed 

only on 16 August 

2022.  

In the Exit Conference, Company Management assured (May 2023) that recommendation of 

Task Force would be followed in future. 
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Sl. 

No. 

Name and particulars of 

Project 
Nature of lapse Impact 

c. 220/33 KV GIS S/s at Baram, Jauljivi Pithoragarh and associated line 

Standing Committee74 in its 

meeting held in November 

2014 and July 2015 

finalized: 

Phase I – Construction of 

LILO of 220 KV 

Dhauliganga-Pithoragarh 

line for construction of 

proposed 220 KV Gas 

Insulated Substation (GIS) 

at Baram, Jauljivi.  

Phase II - The said S/s 

would be connected to 

Jauljivi 400/220 KV S/s 

(PGCIL) through 220 KV 

DC line (line and S/s under 

Company scope) and 

existing link (LILO) at 220 

KV S/s Jauljivi (PTCUL) 

would be disconnected. 

Construction work of S/s at 

Jauljivi and LILO line 

(construction of 39 numbers 

of towers) were awarded on 

15 November 2016 

(₹ 55.91 crore) and on 

14 October 2015 

(₹ 12.66 crore) respectively. 

The proposal for forest 

clearance for the line was 

submitted (September 2016) 

which was approved 

(August 2020) by MoEF.  

CEA in the Standing 

Committee directed 

(September 2018) the 

Company to go for Phase II 

instead of Phase I as LILO 

was an interim arrangement.  

The Company apprised BoDs 

about directions of CEA 

(September 2018) in March 

2022 after a delay of more 

than three years.  

Further, the Company had not 

applied for forest clearance for 

diverted route (from 27 tower) 

up to December 2022 which 

further delayed the completion 

of the project.  

As LILO line was an interim 

arrangement and S/s Baram 

would ultimately be connected 

to S/s Jauljivi (PGCIL), the 

Company should have applied 

for forest clearance of diverted 

route after finalization of land 

(28 March 2017) for 400 KV 

PGCIL Jauljivi S/s.  

The Company terminated the 

contract (13 April 2023) for 

construction of LILO line 

under Phase I as contractor 

had only completed 

foundation work of towers and 

no tower was erected. 

The S/s constructed at 

a cost of ₹ 70.77 crore 

was lying unutilized 

since December 2021 

as the associated line 

was not completed 

(March 2023). 

The Company booked 

Interest during 

Construction period 

(IDC) of ₹ 3.25 crore 

to the cost of S/s 

(December 2021 to 

September 2022).  

Thus, the Company 

was deprived of 

revenue earning 

through tariff and 

consumers were also 

deprived of reliable 

and quality power 

supply.   

In the Exit Conference, Company Management assured (May 2023) that the work of line 

would be completed by November 2024. 

                                                      
74 Power System Planning of Northern Region. 
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Sl. 

No. 

Name and particulars of 

Project 
Nature of lapse Impact 

d. 132/33 KV GIS S/s at Lohaghat & Champavat and associated lines 

The Company approved 

132/33 KV Air Insulated S/s 

(AIS) at Lohaghat and 

associated line amounting to 

₹ 103.76 crore which was 

approved by UERC in 

December 2012.  

Due to land constraint, it 

was decided to have GIS 

instead of AIS in June 2013. 

Revised DPR of the S/s was 

prepared at a cost of ₹ 93.16 

crore which was approved 

by UERC in January 2015. 

No work was awarded for 

construction of S/s, 

however, the associated line 

work of 132/33 KV S/s at 

Lohaghat amounting to ₹ 

40.90 crore was awarded (15 

April 2015) to contractor75 

with scheduled date of 

completion 24 months from 

the date of LOA. 

E-tender for construction of 

S/s was floated (December 

2016) after delay of 23 months 

from investment approval 

(January 2015) by UERC. 

The Company could not 

resolve the queries raised by 

the bidders in pre-bid 

conference regarding TQR 

and FQR in tender documents 

and effect of introduction of 

GST Act (July 2017) and 

hence tender was scrapped 

(August 2017).  

The same procedure was 

repeated and tenders were 

scrapped time and again76 and 

finally it was decided to 

finance the project under ADB 

funding. 

The work of line was almost 

completed (physical progress 

98 per cent) as of 

November 2022.  

The tender was not invited for 

construction of S/s till 

March 2023. 

The line constructed 

at a cost of 

₹ 72.65 crore was 

lying idle/ unutilized 

since November 2022 

as the work of 

associated S/s was not 

awarded by the 

Company till date 

(March 2023). 

Thus, the Company 

was deprived of 

revenue earning 

through tariff and 

consumers were also 

deprived of reliable 

and quality power 

supply.   

The Company Management stated (April 2023) that e tender for construction of 132/33 KV 

GIS S/s Lohaghat was floated but the tender of S/s was scrapped due to queries raised by 

bidders in respect of GST, Joint venture (JV) Clause in SBD. Accordingly, the tender 

conditions were reviewed and amendments in the SBD were approved by the BoDs. After 

amendment in SBD, the tender was re-floated and three bidders submitted their bids. 

However, competent authorities decided to scrap the tender as the above work was proposed 

under ADB funding. 

However, the Company took 23 months to float the initial tender and could not resolve the 

queries of bidders in time due to which the tender was scrapped time and again. 

4.2.9.2 Non-awarding of works after approval of Detailed Project Reports (DPRs) 

The Company prepared DPRs for construction of S/ss along with associated lines on 

the request of UPCL and UJVNL for supply of quality and reliable power to industrial 

                                                      
75 M/s Transglobal Power Ltd. 
76 NIT floated in December 2016, July 2018, and May 2020 and scrapped in August 2017, January 

2020 and December 2020 respectively. 
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consumers and to evacuate power from Small Hydro Project Madhyamaheshwar 

respectively.  

Audit observed that there was considerable delay in implementation of two projects as 

detailed in Table-4.2.2. 

Table-4.2.2: Delay in implementation of projects  

Sl. 

No. 

Name of Project/ 

Approval of DPR 

by BoD 

Investment 

approval by 

UERC in 

Nature of Lapse Impact 

a. 220/33 KV GIS S/s at Selaqui and associated line  

 

Estimated value  

₹ 164.46 crore. 

Approved in 

November 2018. 

 

Revised DPR 

(ADB funding) 

cost ₹ 89.67 crore. 

Approved in 

December 2021. 

 

March 2019. 

 

 

 

 

 

April 2022 

The e-tender floated 

in February 2019 

could not be 

finalized as issues 

relating to TQR and 

FQR raised in pre bid 

meetings by the 

prospective bidders 

could not be resolved 

due to stringent 

conditions of bids 

resulting in no 

response/single bid 

from bidders. 

The tender was 

scrapped in 

December 2020 and 

it was decided to 

execute the work 

through ADB 

funding for which 

revised DPR 

(December 2021) 

and fresh approval  

(April 2022) of 

UERC were 

obtained. 

The Industrial 

consumers were 

deprived of quality and 

reliable power supply as 

work was not awarded 

so far (March 2023).  

The Company was also 

deprived of financial 

benefits ranging from     

₹ 8.54 crore to 

₹ 16.32 crore per 

annum, as envisaged in 

DPR.  

The Company Management stated (April 2023) that many prospective bidders raised queries 

and requested to amend the Joint venture (JV) clause. Accordingly, the tender conditions 

were reviewed and amendment in JV clause, TQR, FQR in SBD was accorded in 71 BoDs 

meeting. The tender witnessed better participation (four bids received). However, competent 

authority of the Company decided (23.01.2020) to scrap the tender as the work was proposed 

under ADB funding. The tender for work is under process and is expected to be awarded by 

July 2023. 

The reply was not convincing as there was delay of more than three years in finalisation of 

important clauses of SBD. 
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Sl. 

No. 

Name of Project/ 

Approval of DPR 

by BoD 

Investment 

approval by 

UERC in 

Nature of Lapse Impact 

b. 220/33 KV GIS S/s at Baramwari and associated line 

 

Estimated cost of            

₹ 237.48 crore 

approved in May 

2018. 

 

Revised DPR cost 

₹ 149.70 crore 

(based on ADB 

funding pattern) 

approved in 

December 2020. 

 

 

 

 

 

June 2021 

Proposal for 

investment approval 

was not submitted to 

UERC against first 

DPR (May 2018). 

Part –I of e-tender 

for S/s was opened 

on 22 October 2021 

and part –II bid was 

opened on 

22 March 2022. The 

proposal of L1 

bidder was valid up 

to 30 May 2022 

therefore, the 

Company requested 

the bidder for 

extension of validity. 

The L1 bidder 

refused to extend the 

validity. 

Accordingly, the 

tender was scrapped. 

This indicates that 

unusually long time 

was taken by the 

Company in 

finalising the tender. 

As the Small Hydro 

Power Plant was 

scheduled to be 

commissioned in March 

2023, in the absence of 

GIS S/s there may be 

loss of power 

generation. Further, as 

Secretary Power (GoU) 

highlighted in a letter to 

the Managing Director, 

the Company may be 

penalized for not 

fulfilling its 

commitment.  

Moreover, the delay 

would also result in 

revenue loss of 

₹ 50 crore per annum to 

the Generation 

Company as power 

could not be evacuated 

from the SHP in the 

absence of S/s and 

associated line. 

The Company Management accepted the facts and stated (April 2023) that the case for 

awarding of work after opening of price bid was put up for consideration of competent 

authorities of the Company on 17 May 2022 but could not be concluded as L1 bidder refused 

to extend the bid validity beyond 30 May 2022. The GoU had nominated (15 February 2023) 

M/s Braithwaite & Co. Ltd. (a GoI undertaking) as executing agency for construction of S/s 

and allotment of work is under process. 

4.2.9.3 Award of work without ensuring availability of land 

To accelerate the completion of Transmission systems, the task force of MoP, GoI had 

recommended (July 2005) to undertake various preparatory activities such as surveys, 

design & testing, processing for forest & other statutory clearances, tendering activities 

etc., in advance/ parallel to project appraisal and approval phase and go ahead with 

construction activities once Transmission Line Project sanction/approval is received. 

DPR for construction of 220 KV Jaffarpur S/s and associated line was approved in 

June 2013. Since forest land was involved, the Company applied (March 2014) for 
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forest clearance after a delay of eight months from the date of approval of DPR. The 

work could not be commenced at scheduled time as the lease deed was executed in 

January 2017. The contractor claimed (August 2018) price variation for transformers 

amounting to ₹ 1.46 crore, due to increase in price of raw material, which was paid by 

the Company.  

The cost overrun of ₹ 1.46 crore due to price variation could have been avoided by 

ensuring timely availability of land as per the recommendations of the task force.  

The Company Management accepted the observation and stated (April 2023) that in 

future recommendation of Task Force would be followed and forest clearance of land 

for S/s would be pursued before award of contract.   

4.2.9.4 Inappropriate Technical Qualification Requirement (TQR) in Tender 

The Company floated (18 May 2016) e-tender for “Upgradation of control and 

protection system and replacement of different substations equipment.” The LOA was 

issued (22 July 2016) for ₹ 31.17 crore to JV77 which included supply part of 

₹ 28.99 crore and erection part of ₹ 2.18 crore. The scheduled date of completion of 

said work was six months from the date of LOA i.e. 21 January 2017. 

The TQR in bidding document inter alia mentioned that “The bidder or its JV partner 

or its collaborator or its manufacturer (OEM) should have constructed/ supplied the 

material for construction of Bays and Substations of 132 KV and above voltage level 

successfully for Government utilities/ Departments/ Public Sector in the last five years 

and these works should be working satisfactory.”  

Scrutiny of records revealed that two JV partners were manufacturers only and they did 

not have any experience of erection/ construction works whereas the third partner did 

not meet any of the criteria of TQR. Further, the third partner was registered in 2015 

having experience of less than five years only. Despite this, the JV was qualified in 

techno commercial bid merely on the basis of meeting criteria for experience in supply 

basis as per the condition of TQR i.e. construction/supply. Audit further noticed that 

the Company ignored the fact that work involves both construction and supply part and 

did not factor it in the TQR condition. Instead of incorporating construction and supply 

in TQR it included construction/ supply of material for construction of Bays and 

Substations of 132 KV’. As JV was qualified in techno commercial bid without 

factoring inexperience in construction as a mandatory condition, the project could not 

be completed (December 2022) even after grant of four extensions to them.  

In Exit conference, the Company Management stated (May 2023) that the major amount 

of work was for supply of equipment. Hence, for better participation and competition, 

the TQR was proposed for the participation of Original Equipment Manufacturer 

(OEM). Now tender terms and conditions had been changed accordingly. The reply of 

the Company is self-explanatory and proves audit observation. 

                                                      
77 M/s Ishaan Enterprises (lead Partner), M/s CTR Manufacturing Company Industries Limited and 

M/s Venson Electric Pvt. Limited. 
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4.2.9.5 Short deduction of Penalty/ Penalty not imposed 

The penalty clause of LOA stipulates that the tenderer should strictly observe the 

completion time allowed for carrying out the work. Any delay that may take place in 

supply and erection beyond contractual cutoff date started as per stipulated delivery 

period shall be subject to penalty at the rate of ½ per cent of the contract value per week 

with a ceiling of 10 per cent of the total contract value. 

It was noticed that the Company had short deducted/not imposed penalty of ₹ 9.06 crore 

due to delay on the part of the contractor as detailed in Table-4.2.3. 

Table-4.2.3: Details of short deduction/ non-imposing of penalty 
 

Sl. 

No. 

Name of 

work/ Date 

of award 

and 

executed 

value 

Completion 
Penalty 

(₹ in crore) 
Short 

deduction/ 

Non 

imposition 

of penalty 

(₹ in crore) 

Reasons for 

delay on the 

part of the 

contractor 

Audit conclusion Schedule 

& actual 

date 

Delays 

(in 

months)

leviable levied 

1 

132 KV 
GIS S/s 

Bageshwar/ 
26.09.2014 

 
₹ 47.16 
crore 

25.03.16 
and 

24.10.19 
43 4.71 nil 4.71 

Remote location 
(2 months), lack 
of space to dump 
excavated earth 
of approach road 
(3 months), lack 
of storage space 
at site for 
materials 
(1 month). 

Reasons for delay 
not satisfactory as 
all these factors 
were taken into 
consideration at the 
time of finalisation 
of tender and fixing 
the scheduled 
completion period 
for the work to be 
executed. 

2 

220 KV 
GIS S/s IIP 
Harrawala, 
Dehradun/ 
16.06.2015 

 
₹ 51.19 
crore 

15.12.16 
and 

4.08.18 
20 5.12 0.77 4.35 

High voltage test 
of 220 KV cable 
termination kit 
not available in 
India (52 days), 
Not taking 
vendor approval 
by the contractor 
in time (167 
days) and rainy 
season (60 days). 

Reasons for delay 
not satisfactory as  
these factors were 
taken into 
consideration at the 
time of finalisation 
of tender and fixing 
the scheduled 
completion period 
for the work to be 
executed. 

Total 9.83 0.77 9.06   

Thus, the Company had short deducted/not imposed penalty of ₹ 9.06 crore despite 

delay on the part of contractors. 

In Exit Conference the Company Management assured (May 2023) that the imposition 

of penalty will be reviewed.  

Recommendations:  

The Company may consider to: 

i. initiate all activities for project execution in advance/ parallel to project 

appraisal and approval phase as per recommendations of Task Force, 2005 

to avoid delay in completion of projects;  

ii. have a review mechanism to analyse reasons for excessive delays in 

constructing substations to minimize such delays in future; 

iii. devise and implement contract conditions without any ambiguity to safeguard 

the financial interest of the Company.  



Compliance Audit Report for the period ended March 2022 

182 

4.2.10 Fund Management 

One of the major objectives of the National Electricity Policy, 2005 is to ensure the 

financial turnaround and commercial viability of the Power Sector. For the construction 

of transmission projects, the Company draws loans from REC/PFC and ADB up to 

70 per cent of project cost and avails equity from the State Government (GoU) for the 

balance 30 per cent of the project cost.  

The deficiencies noticed in fund management are discussed below: - 

4.2.10.1 Non-availing of Power System Development Fund (PSDF) grant  

MoP, GoI approved (January 2014) the scheme for transmission system strengthening 

work under PSDF by giving 100 per cent grant to hilly States. MoP, GoI vide its letter 

dated 21 February 2017 stated that Availability Based Tariff (ABT) framework at State 

level as mandated in National Electricity Policy would also be considered for PSDF 

Funding.  

The Company invited (August 2017) tender for implementation of Intra-State ABT 

metering scheme for online ABT meters to be installed at interface points for Energy 

Accounting and Transmission level Energy Auditing. The work was awarded 

(July 2018) to the contractor78 for ₹ 19.47 crore without submitting the proposal for 

PSDF grant to the Nodal Agency viz. National Load Dispatch Center (NLDC). The 

project was completed in April 2022 and the Company booked interest during 

construction of ₹ 0.80 crore.  

Audit noticed that the Company requested NLDC (January 2020) for reimbursement of 

at least 50 per cent of the Project cost after a delay of more than one year. However, no 

funds were received under PSDF as the proposal79 for the said work was not submitted 

to NLDC to avail 100 per cent grant before the award of the work. Had the Company 

submitted the proposal to NLDC in 2017 itself to avail 100 per cent PSDF grant for 

said work, the burden of ₹ 20.27 crore (₹ 19.47 crore + ₹ 0.80 crore) on consumers 

through tariff could have been avoided. 

The Company Management stated (April 2023) that they were not fully aware whether 

installation of ABT meter was eligible under such grants. The installation of ABT 

meters in its substations and preparation of DPR was already planned in the year 2014. 

The project was completed successfully, and the state is harnessing the benefits of its 

implementation. No loss occurred to the Company and the Company has met all the 

regulations of Hon’ble UERC.  

The reply of the Company Management was not acceptable as MoP, GoI had intimated 

(February 2017) about consideration of ABT metering under PSDF funding before 

award of the work by the Company in July 2018, which however was not considered 

by the Company. However, as regards the reply that there was no loss to the Company, 

the burden of ₹ 20.27 crore (₹ 19.47 crore + ₹ 0.80 crore) was passed on to the 

consumers through tariff, which could have been avoided. 

                                                      
78 M/s Secure Meters Limited. 
79 Moreover, AP Transco had submitted the scheme for ABT metering on 06 April 2017 and the same 

was approved by MoP on 27 July 2018 and Telangana Transco had also submitted the same proposal 
on 11 October 2017. 
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4.2.10.2 Lapse of PSDF grant 

The Company submitted (April 2015) the proposal to NLDC for Renovation and 

upgradation of protection system for PSDF grant. MoP, GoI sanctioned (March 2016) 

₹ 125.05 crore for the same and released grant of ₹ 112.08 crore during the period 

November 2016 to March 2021.  

During scrutiny of records, it was noticed that against the sanctioned 10 works, the 

Company could award only nine works for execution. Bids for one work relating to 

supply and erection of battery and battery chargers for various S/ss with estimated value 

of ₹ 3.18 crore were floated in July 2018 but one disqualified bidder filed writ petition 

in the High Court against his disqualification. The Hon’ble High Court directed 

(04 March 2020) while disposing the writ petition that the Company should take 

appropriate decision within two weeks from the date of receipt of representation of the 

bidder. The bidder submitted (06 March 2020) his representation80 but no decision was 

taken by the Company as directed by the High Court and later on tender was scrapped 

in January 2022. Again, fresh tender was called in March 2022 against which only two 

bidders participated, of which one bidder was disqualified. The Company keeping in 

view uncertainty in completing the said work before the final time extension, decided 

(21 November 2022) to cancel the tender. In the meantime, CEA directed (June 2022) 

that no further time extension shall be granted and projects shall be short closed, if not 

completed by 31 December 2022. Accordingly, the project was short closed in 

December 2022 as no further extension was granted by CEA.   

Thus, delay in taking decision (21 months) in resolving the issues of the disqualified 

bidder resulted in short closure of the project and loss of opportunity to avail grant and 

create infrastructure with estimated cost of ₹ 3.18 crore. 

Company Management while accepting the facts stated (April 2023) that due to 

uncertainty about completing the said work before the final time extension, it was 

decided (21 November 2022) to cancel the second tender. However, reply is silent on 

the issue of not taking timely decision on representation of the bidder within two weeks 

as directed by the Hon’ble High Court.   

4.2.10.3 Release of grant as loan by State Government 

Two projects viz. 400 KV S/s at Srinagar (Khandukhal) and Srinagar PH line were 

approved (2007) under Uttarakhand Integrated Transmission Project (UITP) Scheme 

by CEA and MoP. These projects were funded by ADB.  

The ratio of funding of these projects was 30 per cent equity by GoU and 70 per cent 

as debt from ADB. Since, Uttarakhand is a special category State, Central Government 

passed on 90 per cent (₹ 160.66 crore) of ADB loan (i.e. 70 per cent of project cost) to 

GoU as grant with the intention that it may benefit end users through low tariff and 

remaining 10 per cent (₹ 17.85 crore) as loan at the rate of nine per cent per annum. 

                                                      
80 Bidder in its representation stated that as per tender document, each bidder was required to submit 

20 Experience/ Performance Certificate whereas he had submitted 22 Experience/ Performance 
Certificate. Therefore, even if certificate issued by CGPL is ignored then also the bidder was 
technically qualified and rejection of its technical bid was erroneous. 
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Audit noticed that the GoU, instead of releasing grant, transferred ₹ 160.66 crore 

(90 per cent of ₹ 178.51 crore) as loan to the Company. As the Company received 

₹ 160.66 crore as a loan81, the burden of such release was passed on to consumers.  

In Exit Conference, GoU intimated (May 2023) that the grant received from GoI was 

issued to the Company as loan with concurrence of Finance Department of GoU. 

However, the intended purpose of grant given by GoI to benefit the end users through 

low tariff, was affected. 

4.2.10.4 Unutilised equity not returned/adjusted by the Company 

The equity of ₹ 72.47 crore was granted by GoU for two works as detailed in 

Table-4.2.4 with the following conditions: 

i) The amount sanctioned should be used for the project for which it was given 

and no deviation of any kind was allowed; 

ii) Any leftover amount against the sanctioned amount should be surrendered to 

GoU without any delay; and  

iii) Utilisation Certificate of amount sanctioned along with physical and financial 

progress to be provided to GoU.  

Table-4.2.4 Unutilised equity 

Sl. 

No. 
Name of the Project 

Amount  

(₹ in 

crore) 

Date of 

receipt of 

equity 

Remarks 

1. 

400 KV D/C Loharinag 

Pala Koteshwar 

Transmission Line. 

19.70 
March 

2009 

GoU directed (January 2011) the 

Company to stop/ abandon the 

transmission line project as GoI had 

decided to stop/ abandon the 

Loharinag Pala Hydro Project of 

NTPC due to agitation from 

environmentalists. Accordingly, 

the Company terminated the 

contract in January 2011. 

2. 

400 KV D/C Khandukhal- 

Rampura Transmission 

Line. 

52.77 
October 

2014 

The project was not executed as it 

was transferred to central sector in 

December 2020. 

Total 72.47   

It may be seen from Table-4.2.4 that both the projects were closed, and funds obtained 

as equity were not utilised as per the terms and conditions of release of equity. The 

Company neither surrendered the sanctioned amount of ₹ 72.47 crore as per terms and 

conditions of release of equity by GoU nor sought permission of GoU to utilise the 

equity on other projects.  

In Exit Conference, the Company Management stated (May 2023) that they would seek 

permission from GoU to utilise the equity in other projects. 

 

                                                      
81 Loan reflects as liability in books of accounts of Company while grant is not reflected as liabilities 

and not required to be repaid. 



Chapter-4: Audit Observations of State Public Sector Enterprises 

185 

4.2.10.5 Cost disallowed by UERC due to delay in commissioning of projects 

The Company awarded contracts for various works/ projects which were commissioned 

from April 2018 to March 2022. However, UERC in tariff petitions, disallowed 

₹ 4.87 crore of Interest during Construction (IDC) in four projects due to delay in 

commissioning of the projects. The disallowance of IDC is detailed in  

Table-4.2.5.  

Table-4.2.5: Disallowance of IDC 

(₹ in crore) 

Sl. 

No. 

Name of the 

Project 

Scheduled / 

Actual date of 

commissioning 

of project 

Delay in 

months 

Cost claimed by 

the Company in 

tariff petition 

Cost 

Approved 

by UERC 

in Tariff 

IDC 

disallowed by 

UERC 

1. 
220 KV S/s IIP 

Harrawala, 
Dehradun 

15.12.2016 / 
04.08.2018 

20 57.02 56.29 0.73 

2. 
132 KV S/C 
Ranikhet – 

Bageshwar line 

15.05.2016 / 
08.01.2020 

44 49.66 47.67 1.99 

3. 
132 KV GIS S/s 

Bageshwar 
25.03.2016 / 
08.01.2020 

46 56.03 54.78 1.25 

4. 
220 KV S/s 

Jaffarpur 
14.04.2015 / 
31.03.2021 

71 42.53 41.63 0.90 

Total IDC disallowed by UERC 205.24 200.37 4.87 

It may be seen from Table - 4.2.5 that due to delay of 20 to 71 months in the 

construction of projects, the UERC disallowed IDC of ₹ 4.87 crore and the Company 

could not recover the same through tariff resulting in burden of ₹ 4.87 crore to the 

Company. Further, UERC while considering the tariff petitions, stated that the reasons 

given by the Company for the delay in implementing these projects were controllable 

and could have been mitigated through proper planning and monitoring. 

The Company Management stated (April 2023) that planning of future projects would 

be done according to conditions faced in the ground.  

Recommendations:  

The Company may consider to: 

i) ensure timely completion of works to avoid lapse of PSDF grant and 

disallowance of cost by UERC; and 

ii) take necessary approval of GoU for utilisation of unutilised equity.  

4.2.11 Monitoring Mechanism and Internal Control 

An effective monitoring mechanism plays a vital role in efficient implementation and 

execution of the projects as well as efficient operation of the transmission system such as: 

• Develop detailed project timelines with clear milestones, responsibilities, and 

risk mitigation strategies to ensure timely completion. 

• Coordinate with forest, environment, and land authorities in a timely manner to 

fast-track approvals and avoid delays as recommended by Task Force (2005), 

Ministry of Power, GoI. 

• Conduct regular review meetings with contractors, consultants, and regulatory 

bodies to resolve bottlenecks. 
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Audit noticed that the Company management did not take necessary steps in planning 

of new S/s or augmentation of old S/s, for review and monitoring of inordinately 

delayed projects, making critical procurements in synchronization with project 

execution and in ensuring recovery of the amounts from both the contractors as 

discussed in earlier paragraphs. These were largely due to deficient monitoring on the 

part of the Company management.  

4.2.11.1 Internal Audit 

The Company did not have its own internal audit wing. However, the internal audit 

function was outsourced by the Company. It was observed that the scope of Internal 

Audit work was assigned to an outsourced agency since 2007-08 to conduct Financial 

Audit, Compliance Audit, Value for Money Audit, Environmental Audit and 

Concurrent Audit as per Internal Audit Manual of the Company. However, the standard 

of internal audit by the outsourced agency was not up to mark as outsourced firms 

neither reported systemic deficiencies nor pointed out significant observations relating 

to non-compliance of rules and regulations. The firms restricted their audit report only 

to the extent of arithmetical accounting errors and overlooked propriety issues. This 

issue was also highlighted in the Performance Audit of the Company, in the Report of 

the CAG for the year ending March 2012, wherein the Company Management had 

accepted the audit observation and assured that internal audit wing would be formed 

very soon. However, the Company did not establish internal audit wing despite an 

assurance given in 2012. During 2018-22, internal auditors were paid audit fees of 

₹ 16.04 lakh and they submitted a total of 16 audit reports. 

The Company Management stated (April 2023) that internal audit was outsourced 

considering the shortage of manpower. After approval of additional manpower for 

Internal Audit department, the separate internal audit cell would be established.  

Further, suggestions of audit were noted for future compliance.  

Recommendations  

The Company may consider to: 

i) strengthen its monitoring mechanism for Project management; and  

ii) establish its own internal audit wing commensurate with the size and need of 

the Company.  

4.2.12 Conclusions 

1. In the absence of Project Planning and Management Manual, the projects were 

not identified on regular basis. The planning of the identified projects was 

inadequate which resulted in overloading of substations. 

2. The Company failed to execute most of the projects within the scheduled time 

frame. It did not have effective mechanism to review the justification submitted 

for inordinate delay in completion of projects and suggest standard operating 

procedure to avoid delays in future. There were instances of deficiencies in 

agreements made and award and execution of contracts. The Company also 

lacked any formal review mechanism for monitoring of projects that could help 

it in identifying potential bottlenecks and taking corrective actions in time.  
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3. Ineffective fund management by issuing of letter of award before sanction of 

projects under Power System Development Fund Scheme of Ministry of Power, 

Government of India resulted in grant of ₹ 20.27 crore being un-availed.  

4. The Company did not have its own Internal Audit Wing, resulting in ineffective 

internal audit mechanism in place for timely system improvement. 

4.3 Loss of revenue 
 

Undue favour to consumer resulting in loss of revenue of ₹ 5.96 crore. 

Uttarakhand Power Corporation Limited (UPCL82), a Government of Uttarakhand 

Undertaking, is the sole electricity distribution Licensee in the State. UPCL has been 

empowered by UERC83 to safeguard its interest against defaulting customers through 

security deposit and power to disconnect electric supply on temporary basis (TD) in 

case dues are not paid by the consumer within the notice period of 15 days and on 

permanent basis in case dues are not cleared within six months of date of TD. 

In addition to the above, UPCL issued guidelines84 for facilitation of the consumers with 

instalment facility who are not able to pay their electricity dues due to special 

circumstances. As per conditions of the instalment facilities so granted, the instalments 

were payable along with regular bills and in the event of default in payment of instalments 

or regular bills, the electricity supply was to be disconnected without notice and the 

restoration was possible only upon payment of all outstanding dues.   

Scrutiny of records (March 2022) of the Electricity Distribution Division - Kashipur of 

UPCL revealed that one customer, M/s Multiwal Pulp & Board Mills Pvt Ltd., 

consistently had arrears of revenue despite grant of instalment facility thrice85 and 

multiple temporary disconnections86 during the period from March 2016 to May 2019 

as detailed in Chart- 4.3.1. 

Chart-4.3.1: Arrears, instalment facility and temporary disconnections 

 

                                                      
82 A Company incorporated in February 2001 under the provisions of the Companies Act, 1956. 
83 Uttarakhand Electricity Regulatory Commission (UERC) is a quasi-judicial body constituted for 

functioning as a State Regulator in Power Sector. 
84  vide OM No. 1900 dated 27 June 2011 and OM No. 3893 dated 20 May 2017. 
85  March 2016, October 2018; and April 2019. 
86 13 & 22 March 2018; 21 April 2018; 07 May 2018; 04 June 2018; 17 July 2018; 20 August 2018; 

18 September 2018; 05 December 2018; 11 & 28 February 2019; 12, 25 & 30 March 2019; 
25 April 2019; 25 February 2020; 13 March 2020 and 01 September 2020. 
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It may be seen from the above graph that despite grant of instalment facilities in 

March 2016 and October 2018, the arrears were not fully paid by the consumer. Further, 

by the time instalment facility for the third time for ₹ 2.17 crore was granted 

(April 2019), the arrears stood close to the security deposit (₹ 2.21 crore) held by UPCL. 

After TDs, the consumer was favoured by restoring power without realising the 

outstanding arrears.   

In the meantime, UPCL received (June 2019) a communication from the Interim 

Resolution Professional (IRP) intimating that Corporate Insolvency Resolution Process 

(CIRP)87 was initiated against the consumer under the provisions of Insolvency & 

Bankruptcy Code – 2016 and that the electricity dues up to 21 May 2019 were to be 

claimed from IRP. Besides, UPCL was also directed to ensure regular supply of 

electricity to the consumer, the bills of which were to be paid by the consumer as per 

normal routine. Accordingly, claims for the period up to 21 May 2019 for ₹ 3.84 crore 

were forwarded to IRP and uninterrupted supply of electricity to the consumer was 

ensured by UPCL. However, the consumer defaulted or made partial payments of its 

monthly bills till the end of billing month September 2020 when the last TD was carried 

out. This resulted in overall outstanding dues soaring up to ₹ 8.17 crore.  The permanent 

disconnection (PD) is yet to be done despite lapse of more than 31 months (April 

202388) as matter was pending under CIRP. 

Since the Security Deposit of ₹ 2.21 crore is lying with UPCL, the balance ₹ 5.96 crore 

(₹ 8.17 crore less ₹ 2.21 crore) remains unrecovered as the consumer is under 

insolvency process since May 2019. 

The Company Management stated (May 2023) that although all available measures to 

recover the dues are exercised, in many cases, coercive action makes the prospects of 

even partial recovery very feeble. Further, permanently disconnecting the connection 

may not have resulted in recovery of outstanding dues at once but may have been 

detrimental to Government initiatives to encourage industries in the State of 

Uttarakhand. Therefore, they acted in a reasonable and practical manner in accordance 

with Government policies to encourage the industries and did not resort to coercive 

action to keep the Consumer as a going concern to keep the prospects of recovery of 

dues alive. 

The Company Management reply was not acceptable as the consumer was unduly 

favoured by granting instalment facility multiple times without due diligence and 

evaluation of the creditworthiness of the consumer. Further, arrears were allowed to 

swell by restoring power supply on 18 occasions (after TD) without realising 

outstanding dues which was in violation of UPCL’s own conditions of granting 

instalments facility as well as the provisions of the UERC Regulations, 2007.  

 

                                                      
87 CIRP is the process of resolving the corporate insolvency of a corporate debtor in accordance with 

the provisions of the Insolvency & Bankruptcy Code 2016. 
88 Electricity bills are being generated continually based on fixed charges and late payment surcharge, 

as a result, the electricity bill for April 2023 depicted outstanding balance of ₹ 20.45 crore.  
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The Energy Department, Government of Uttarakhand during meeting held (May 2023) 

for discussions of paragraph, accepted the audit observations and admitted that an 

organised system of internal checks and monitoring is needed to be put-in-place to deal 

with such cases. 

Thus, undue favour extended to the consumer resulted in accumulation of electricity 

dues which subsequently became irrecoverable to the extent of ₹ 5.96 crore after 

institution of insolvency proceedings against the consumer. 
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Appendix-1.1 

(Reference: Paragraph- 1.1, page 1) 

Details of Department and respective entities 

Sl. 

No. 

Name of 

Department(s) 

Name of Public 

Sector Undertaking 

(PSU) 

Name of other entities 

(Autonomous 

Bodies/Authorities, etc.) 

Total no. of 

PSUs/other 

entities 

1 2 3 4 5=3+4 

1 Agriculture  

1. Uttarakhand Seeds 

& Tarai 

Development 

Corporation Ltd. 

- 1 

2 Animal Husbandry - - - 

3 Art & Culture - - - 

4 
Ayurvedic & Unani 

Services 
- - - 

5 
Cane Development 

department  

1. Doiwala Sugar 

Company Ltd. 
- 2 

2. Kichha Sugar 

Company Ltd. 

6 Cooperative 

1. Uttarakhand State 

Warehousing 

Cooperative Ltd. 

1. Cooperative Tribunal 2 

7 Dairy Development  - - - 

8 
Department of 

Drinking Water 
- 

1. Peyjal Sansadhan Evam 

Vikash Nirman Nigam 

3 
2. Uttarakhand Jal Sansthan 

3. State Water and Sanitation 

Mission (SWSM) and 

Sanitation 

9 

Directorate of 

treasury and finance 

services  

- - - 

10 
Disaster 

Management  
- - - 

11 
Economics and 

statistics  
- - - 

12 Eco-tourism 

1. Ecotourism 

Development 

corporation of 

Uttarakhand 

- 1 

13 Election - 1. State Election Commission 1 

14 

Environment 

protection & 

population control 

board 

- - - 

15 
Firms, societies & 

chits  
- - - 

16 Fisheries - - - 

17 
Food and Civil 

supplies  
- - - 

18 Forest department 

1. Uttarakhand Forest 

Development 

Corporation 

- 1 

19 

General 

Administration 

Secretariat 

department 

- - - 

20 
Geology and Mining 

department 
- - - 
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Sl. 

No. 

Name of 

Department(s) 

Name of Public 

Sector Undertaking 

(PSU) 

Name of other entities 

(Autonomous 

Bodies/Authorities, etc.) 

Total no. of 

PSUs/other 

entities 

21 Higher Education 
 

1. Doon University, 

Dehradun 

17 

2. Kumaon University, 

Nanital 

3. D.B.S. College, Dehradun 

4. M.K.P.G. College, 

Dehradun 

5. S.M.J.N. College, 

Haridwar 

6. S.C.E.R.T. Narendra 

Nagar 

7. D.W.T. College, Dehradun 

8. D.A.V. (P.G.) College, 

Dehradun 

9. Shri Guru Ram Rai 

College, Dehradun 

10. M.P.G. College, 

Mussoorie 

11. R.M.P. (P.G.)  College, 

Haridwar 

12. B.S.M. (P.G.) College, 

Roorkee 

13. K.L.D.A.V. College, 

Roorkee 

14. Chinmay Degree College, 

Haridwar 

15. S.D.P.C. College, Roorkee 

16. Mahila Mahavidyalaya 

(P.G.) College, Haridwar 

17. Chandrawati Tiwari Kanya 

Mahavidyalaya, Kashipur 

22 Home department  - - - 

23 
Homeopathies 

Medical Services 
- - - 

24 Horticulture - - - 

25 
Industries 

department 

1. State infrastructure 

and Industrial 

Development 

Corporation of 

Uttarakhand Ltd 

1. Village and Small - Scale 

Industries Board 
10 

2. SIDCUL Plastic 

Park Limited 

3. Uttar Pradesh Hill 

Electronics 

Corporation 

4. Trans cable 

Limited 

5. Uttar Pradesh 

Digital Limited 

6. U.P.Hill Phones 

Limited 

7. U.P. Hill Quartz 

Limited 

8. Kumtron Limited 

9. UPAI Limited 
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Sl. 

No. 

Name of 

Department(s) 

Name of Public 

Sector Undertaking 

(PSU) 

Name of other entities 

(Autonomous 

Bodies/Authorities, etc.) 

Total no. of 

PSUs/other 

entities 

26 
Information & 

Public Relation  
- - - 

27 
Information 

Technology 
- - - 

28 Irrigation - - - 

29 Labour - 

1. Employees State Insurance 

Scheme 

3 2. Labour Commissionerate 

4. Industrial Tribunal & 

Labour Court 

30 
Law & Justice 

(L&J) 
- - - 

31 Medical Education  - - - 

32 
Medical Health & 

Family Welfare 
- - - 

33 Minor Irrigation - - - 

34 National saving  - - - 

35 Panchayati Raj  - 
1. Panchayati Raj Institution 

2 
2. Zila Panchayat 

36 Personnel   - 

1. Uttarakhand Public Service 

Commission 

2 2. Uttarakhand Subordinate 

Service Selection 

Commission 

37 
Power/Energy 

department 

1. Uttarakhand Power 

Corporation Ltd. 

1. Uttarakhand Renewable 

Energy Development 

Agency (UREDA) 

6 2. Power 

Transmission 

Corporation of 

Uttarakhand Ltd. 

2. Uttarakhand Electricity 

Regulatory Commission 

3. UJVN Ltd. 
  

5. Kishau Corporation 

Ltd.   

38 
Public works 

department 

1. Bridge, Ropeway, 

Tunnel and other 

infrastructure 

development 

Corporation of 

Uttarakhand Ltd 
- 2 

2. Uttaranchal Project 

Development and 

Construction 

Corporation Ltd. 

39 Revenue department  - - - 

40 Rural Development - 
1. Pradhan Mantri Grameen 

Sadak Yojana (PMGSY) 
1 

41 Rural Works  - 
1. Uttarakhand Rural Roads 

Development Agency 
1 

42 Sanskrit Education - 
1. Uttarakhand Sanskrit 

University, Haridwar 
1 

43 School Education - 

1. Secretary Education Board, 

Ramnagar 

4 2. State Project Director, 

Samagra Shiksha 
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Sl. 

No. 

Name of 

Department(s) 

Name of Public 

Sector Undertaking 

(PSU) 

Name of other entities 

(Autonomous 

Bodies/Authorities, etc.) 

Total no. of 

PSUs/other 

entities 

3. State Project Director, Mid-

Day Meal 

4. State Programme Officer, 

Rajya Saksharta Mission 

44 
Science & 

technology 
- - - 

45 Sericulture - - - 

46 
Skill Development 

& Employment 
- - - 

47 Social Welfare  

1. Uttarakhand Purva 

Sainik  Kalyan 

Nigam Ltd. 

- 5 

2. Uttarakhand 

Bahudeshiya Vitta 

Evam Vikas Nigam 

3. Garhwal Anusuchit 

Janjati Vikas 

Nigam Ltd. 

4. Kumaon Anusuchit 

Janjati Vikas 

Nigam Ltd. 

6. Uttarakhand 

Alpsankhyak 

Kalyan Tatha Waqf 

Vikas Nigam 

48 
Soldier Welfare and 

Rehabilitation  
- - - 

49 Sports  - - - 

50 
Stamp and 

registration  
- - - 

51 
State Election 

Commission 
- - - 

52 State excise - - - 

53 
State planning 

commission  
- - - 

54 State tax  - - - 

55 Technical Education - 

1. Uttarakhand Technical 

University, Dehradun 

4 

2. G.B. Pant Engineering 

College, Pauri 

3. Kumaon Engineering 

College, Dwarahat, Almora 

4. G.B. Pant Agriculture and 

Technical University Pant 

Nagar 

56 Tourism 

1. Kumaon Mandal 

Vikas Nigam Ltd. 
- 2 

2. Garhwal Mandal 

Vikas Nigam Ltd. 

57 
Transport 

department  

1. Uttarakhand 

Parivahan Nigam 

2. Uttarakhand Civil Aviation 

Development Authority 

(UCADA) 

2 

58 
Urban development 

department 

1. Dehradun Smart 

City Ltd 

 

 

- 3 
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Sl. 

No. 

Name of 

Department(s) 

Name of Public 

Sector Undertaking 

(PSU) 

Name of other entities 

(Autonomous 

Bodies/Authorities, etc.) 

Total no. of 

PSUs/other 

entities 

3. Real Estate 

Regulatory 

Authority 

4. Uttarakhand Metro 

Rail, Urban 

Infrastructure and 

Building 

Construction 

Limited 

59 

Women 

Empowerment & 

Child Development 

- - - 

60 
Youth Welfare & 

PRD 
- - - 

61 Others - 

1. C.M. Secretariat 

4 

2. Governor Secretariat 

3. Uttarakhand Information 

Commission 

5. Vidhan Sabha Secretariat 

Total 80 
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Appendix-1.2 

(Reference: Paragrah- 1.6, page 5) 

Statement showing arrears of accounts of various Entities 

Sl. 

No. 
Name of Entities 

Whether 

active or 

non-active 

Year(s) for which 

Accounts are in 

arrears 

Number 

of 

accounts 

in arrears 

1. 
Uttaranchal Project Development and 

Construction Corporation Limited 
Active 2021-22 1 

2. UJVN Limited Active - - 

3. Uttarakhand Power Corporation Limited Active 2021-22 1 

4. 
Power Transmission Corporation of 

Uttarakhand Limited 
Active 2021-22 1 

5. 
State Infrastructure and Industrial 

Development Corporation of Uttarakhand 

Limited 

Active 2018-19 & 2020-21 4 

6. 

Bridge, Ropeway, Tunnel and other 

infrastructure development corporation of 

Uttarakhand limited (BRIDCUL) 

formerly Uttarakhand State Infrastructure 

Development Corporation 

Active 2020-21 & 2021-22 2 

7. Dehradun Smart City Ltd. Active 2021-22 1 

8. Kishau Corporation Limited Active 2021-22 1 

9. 
Uttarakhand Metro Rail, Urban 

Infrastructure and Building Construction 

Limited 

Active - - 

10. Doiwala Sugar Co. Limited Active 2021-22 1 

11. Kiccha Sugar Co. Limited. Active 2021-22 1 

12. 
Uttarakhand Purv Sainik Kalyan Udham 

Nigam Limited 
Active 2021-22 1 

13. 
Uttarakhand Seeds & Tarai Development 

Corporation 
Active 2021-22 1 

14. 
Uttarakhand Bahudeshiya Vitta Evam 

Vikas Nigam 
Active 2009-10 to 2021-22 13 

15. Kumaon Mandal Vikas Nigam Limited Active 2006-07 to 2021-22 16 

16. Garhwal Mandal Vikas Nigam Limited Active 2017-18 to 2021-22 5 

17. 
Uttarakhand Alpsankhyak Kalyan Tatha 

Vikas Nigam 
Active 2005-06 to 2021-22 17 

18. 
Ecotourism Development corporation of 

Uttarakhand 
Active 2017-18 to 2021-22 5 

19. SIIDCUL Plastic Park Limited Active 2020-21 & 2021-22 2 

20. Uttarakhand Parivahan Nigam Active 2016-17 to 2021-22 6 

21. 
Uttarakhand Peyjal Sansadhan Vikas 

Evam Nirman Nigam 
Active 2021-22 1 

22. 
Uttarakhand Forest Development 

Corporation 
Active 2020-21 & 2021-22 2 

23. 
Uttarakhand State Warehousing 

Corporation Limited 
Active 2019-20 to 2021-22 3 

24. 
Uttarakhand Real Estate Regulatory 

Authority 
Active 2021-22 1 

25. Uttarakhand Jal Sansthan Active 2020-21 & 2021-22 2 

26. UERC Active 2021-22 1 

27. 
Uttar Pradesh Hill Electronics 

Corporation 

Non- 

Active 
2014-15 to 2021-22 8 

28. 
U.P.Hill Phones Limited (Subsidiary of 

U.P. Hill Electronics Corporation Ltd.) 

Non- 

Active 
1987-88 to 2021-22 35 

29. 
U.P. Hill Quartz Limited (Subsidiary of 

U.P. Hill Electronics Corporation Ltd.) 

Non- 

Active 
1989-90 to 2021-22 33 
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Sl. 

No. 
Name of Entities 

Whether 

active or 

non-active 

Year(s) for which 

Accounts are in 

arrears 

Number 

of 

accounts 

in arrears 

30. 
Kumtron Limited (Subsidiary of U.P. Hill 

Electronics Corporation Limited) 

Non- 

Active 
1990-91 to 2021-22 32 

31. UPAI Limited  
Non- 

Active 

Under liquidation 

since 1991 
- 

32. 
Garhwal Anusuchit Janjati Vikas Nigam 

Limited (subsidiary of Garhwal mandal 

Vikas Nigam Limited 

Non- 

Active 
2009-10 to 2021-22 13 

33. 
Kumaon Anusuchit Janjati Vikas Nigam 

Limited (subsidiary of Kumaon Mandal 

Vikas Nigam Limited) 

Non- 

Active 
1987-88 to 2021-22 35 

34. 
Trans cable Limited (subsidiary of 

Kumaon Mandal Vikas Nigam Limited) 

Non- 

Active 
2000-01 to 2021-22 22 

35. 
Uttar Pradesh Digital Limited (subsidiary 

of Kumaon Mandal Vikas Nigam 

Limited)  

Non- 

Active 
1997-98 to 2021-22 25 

Total 292 
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Appendix-2.3.1 

(Reference: Paragraph- 2.3.7.4; page 19) 

Statement of delay in completion of works 

(Position as on 30 June 2022) 

Particulars of 

Completed Works 

No. of 

Works 

ID No. of 

Works 

Particulars of 

Work in Progress 

No. of 

Works 
ID No. of Works 

Within time (as per 

Contract Bond) 
03 

SL- 05, 06 & 

09 

With the delay of  

6 months 
08 

BR- 51, 62, 66, 

87, 88, 99 & 100 

and SL- 07 

With delay upto 

6 months 
24 

BR- 38, 40, 41, 

45, 46, 55, 56, 

59, 60, 65, 73, 

75, 77, 80, 81, 

82, 89, 90, 91, 

& 96 

SL-8, 10, 11 & 

12 

With delay of 6 to 

12 months 
15 

BR- 52, 54, 58, 

69, 78, 79, 83, 

84, 85, 86, 92, 

93, 94 & 98 

USDMA 

Building 

With delay of more 

than 6 months 
18 

BR- 29, 30, 31, 

33, 34, 35, 36, 

37, 39, 57, 61, 

63, & 64 and 

RBP 02, 04, 05, 

07 & 08 

With delay of 

more than 12 

months (13 - 29 

months) 

05 

BR- 32, 44, 47 & 

72 

SDRF (Phase I) 

Total Completed 45  Total WIP 28  
Total No. of works = 73 (58 Bridges (BR), 08 Slopes (SL) and 05 River Bank Protection and 

02 works Public Building) 
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Appendix-2.3.2 

(Reference: Paragraph-2.3.7.4; page 20) 

Details of the works likely to be completed beyond scheduled closing of UDRP-AF 

(Position as on 30 June 2022) 

Sl. 

No. 
Name of the Work 

Package 

No. 

D/o Start Physical 

Progress till 

June 2022 

(per cent) 

Cost in 

(₹ Cr.) 

Schedule 

date of 

completion 

1. 

70m Span Steel Truss Bridle Bridge 

on Palagwadi-Chalureseem Bridle 

Road 

BR - 85 

06.02.2021 

26 4.91 
31.03.2022 

2. 
42m Span Steel Truss Motor Bridge 

over Bhagirathi River at Harsil 
BR - 69 

06.02.2021 
63 5.44 

31.03.2022 

3. 
USDMA Building at IT Park, 

Dehradun 

AF/ 

02/PB 

01.01.2020 
50.12 72.00 

31.12.2021 

Total 82.35 
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Appendix-2.3.3 

(Reference: Paragraph- 2.3.7.5; page 20) 

Details of time taken for procurement of Medical Equipment  

S. 

No. 

Name of 

equipment 

Date of 

Approval by 

HPC 

Date of 

publication 

of RFQ 

Date of 

LOA issued 

Date of 

Contract 

Date of 

actual 

supply 

Time taken in 

procurement 

(in months) 

Cost  

(₹ in Cr) 

1. 

Supply of 

Ambulances 

(100 BLS & 

40 ALS) 

15.04.2020 & 

28.05.2020 
25.06.2020 22.09.2020 09.10.2020 

Jan 21 to 

Mar 21 
10 36.96 

2. 

650 Fowler 

Beds 

(Phase-II) 

15.03.2021 25.08.2021 08.11.2021 23.11.2021 

23.02.2022 

to 

10.06.2022 

15 1.26 

3. 
CT Scan 

Machine 
02.06.2020 25.06.2020 22.09.2020 19.10.2020 

07.03.2021 

to 

03.07.2021 

13 25.75 

4. 

Digital 

Radiograph 

System 

800mA 

10.03.2021 19.07.2021 06.10.2021 09.11.2021 25.03.2022 12 2.37 

5. 
MRI 

Machine 
01.06.2021 02.03.2022 06.09.2022 10.10.2022 May 2023 22 39.00 

Total 105.34 
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Appendix-2.3.4(a) 

(Reference: Paragraph- 2.3.8.1; page 22) 

Extra cost of works by use of inflated Schedule of Rates (SoR) 

(Amount in ₹) 

Sl. 

No. 

Package 

No. 
District 

BoQ as 

per DPR 

(MT) 

SoR Year/ Block 

Unit Rate 

as per 

DPR 

Resource 

Cost 

12.5 % 

OH as per 

SoR 

10 % OH 

for Bridge 
Total 

Add 1% 

LabourCe

ss 

Unit Rate 

as per 

Audit 

Difference Cost Effect 

Supply and Fabrication of Minor Steel Truss Bridge (24 Nos.) 

1. BR-31 Almora 30.00 2017-18/ Syaldeh 78,066.93 60,622.74 7,577.84 6,062.27 74,262.86 742.63 75,005.50 3,061.45 91,843.35 

2. BR-84 Almora 39.01 2019-20/Bhikiyasen 91,071.8 68,543.07 8,567.88 6,854.31 83,965.26 839.65 84,804.91 6,266.89 2,44,471.20 

3. BR-93 Almora 193.90 2019-20/Sult 91,071.80 67,896.02 8,487.00 6,789.60 83,172.62 831.73 84,004.35 7,067.45 13,70,378.00 

4. BR-39 Bageshwar 36.36 2019-20/Kapkot 94,503.40 70,454.28 8,806.79 7,045.43 86,306.49 863.06 87,169.56 7,333.84 2,66,658.50 

5. BR-44 Bageshwar 80 2019-20/Kapkot 94,503.40 70,454.28 8,806.79 7,045.43 86,306.49 863.06 87,169.56 7,333.84 5,86,707.40 

6. BR-40 Bageshwar 33.23 2019-20/Kapkot 94,503.40 70,454.28 8,806.79 7,045.43 86,306.49 863.06 87,169.56 7,333.84 2,43,703.60 

7. BR-96 Champawat 53.90 2019-20/Champawat 91,675.30 67,282.30 8,410.29 6,728.23 82,420.82 824.21 83,245.03 8,430.27 4,54,391.55 

8. BR-38 Dehradun      51.57 2019-20 / Raipur 90,132 67,195.54 8,399.44 6,719.55 82,314.54 823.15 83,137.68 6,994.32 3,60,725.00 

9. BR-56 Dehradun  38.91 2019-20 / Kalsi 91,607.70 68,295.49 8,536.94 6,829.55 83,661.98 836.62 84,498.60 7,109.11 2,76,615.30 

10. BR-57 Dehradun       279.36 2019-20 / Raipur 90,132 67,195.54 8,399.44 6,719.55 82,314.54 823.15 83,137.68 6,994.32 19,53,933.00 

11. BR-75 Nainital 184.80 2019-20 / Betalghat 91,373.50 68,120.97 8,515.12 6,812.10 83,448.19 834.48 84,282.67 7,090.83 13,10,385.00 

12. BR-54 Nainital 164.30 2019-20/Okhalkanda 92,447.30 68,921.46 8,615.18 6,892.15 84,428.79 844.29 85,273.08 7,174.22 11,78,725.00 

13. BR-37 Pauri 185.00 2019-20/Jaiharikhal 90,741.30 67,649.68 8,456.21 6,764.97 82,870.86 828.71 83,699.57 7,041.73 13,02,721.00 

14. BR-51 Pauri 176.95 2019-20 / Kalzikhal 92,095.50 68,659.16 8,582.40 6,865.92 84,107.47 841.07 84,948.55 7,146.95 12,64,654.00 

15. BR-45 Rudraprayag 54.60 2019-20/ Jakholi 94,208 70,234.13 8,779.27 7,023.41 86,036.81 860.37 86,897.18 7,310.82 3,99,170.90 

16. BR-36 Tehri 39.73 2019-20/Nard. Nagar 91,049.96 67,879.69 8,484.96 6,787.97 83,152.62 831.53 83,984.15 7,065.81 2,80,710.60 

17. BR-63 Tehri 53.90 2019-20/Nard. Nagar 91,049.96 67,879.69 8,484.96 6,787.97 83,152.62 831.53 83,984.15 7,065.81 3,80,847.40 

18. BR-55 Tehri 283.23 2019-20/Bhilangna 93,665.30 69,829.54 8,728.70 6,982.95 85,541.19 855.41 86,396.60 7,268.70 20,58,713.90 

19. BR-33 Uttarkashi      183.40 2017-18 / Nougaon 83,767.90 61,413.27 7,676.66 6,141.33 75,231.26 752.31 75,983.57 7,784.33 14,27,646.00 

20. BR-59 Uttarkashi      180.35 2019-20 / Mori 94,830.20 70,697.97 8,837.25 7,069.80 86,605.01 866.05 87,471.06 7,359.14 13,27,220.00 

21. BR-64 Uttarkashi      193.90 2019-20 / Naugaon 93,613.50 69,790.91 8,723.86 6,979.09 85,493.86 854.94 86,348.80 7,264.70 14,08,625.00 

22. BR-41 Uttarkashi      34.02 2019-20 / Dunda 94,005.70 70,083.26 8,760.41 7,008.33 85,852 858.52 86,710.51 7,295.19 2,48,211.40 

23. BR-80 Uttarkashi      198.70 2019-20 / Purola 93,501.60 69,707.45 8,713.43 6,970.75 85,391.63 853.92 86,245.54 7,256.06 14,41,779.00 

24. BR-69 Uttarkashi      184.30 2019-20 / Bhatwari 95,214.10 70,984.23 8,873.04 7,098.43 86,955.77 869.56 87,825.33 7,388.78 13,61,751.00 

Total 2,12,40,588 

Erection of Minor Steel Truss Bridge (24 Nos) 

1. BR-31 Almora 30.00 2017-18 / Syaldeh 20,997.92 16,305.90 2,038.29 1,630.59 19,974.73 199.75 20,174.47 823.45 24,703.36 

2. BR-84 Almora 39.01 2019-20/Bhikiyasen 24,507.80 18,734.45 2,341.81 1,873.45 22,949.70 229.50 23,179.20 1,328.60 51,828.75 
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Sl. 

No. 

Package 

No. 
District 

BoQ as 

per DPR 

(MT) 

SoR Year/ Block 

Unit Rate 

as per 

DPR 

Resource 

Cost 

12.5 % 

OH as per 

SoR 

10 % OH 

for Bridge 
Total 

Add 1% 

LabourCe

ss 

Unit Rate 

as per 

Audit 

Difference Cost Effect 

3. BR-93 Almora 193.90 2019-20 / Sult 24,507.80 18,271.13 2,283.90 1,827.11 22,382.14 223.82 22,605.96 1,901.84 3,68,767.60 

4. BR-39 Bageshwar 36.36 2019-20 / Kapkot 27,085.70 20,193.03 2,524.13 2,019.30 24,736.46 247.36 24,983.82 2,101.88 76,424.36 

5. BR-44 Bageshwar 80.00 2019-20 / Kapkot 27,085.70 20,193.03 2,524.13 2,019.30 24,736.46 247.36 24,983.82 2,101.88 1,68,150.40 

6. BR-40 Bageshwar 33.23 2019-20 / Kapkot 27,085.70 20,193.03 2,524.13 2,019.30 24,736.46 247.36 24,983.82 2,101.88 69,845.47 

7. BR-96 Champawat 53.90 2019-20/Champawat 25,357.50 17,660.38 2,207.55 1,766.04 21,633.97 216.34 21,850.31 3,507.20 1,89,038.00 

8. BR-38 Dehradun      51.57 2019-20 / Raipur 24,062.60 17,939.17 2,242.40 1,793.92 21,975.48 219.75 22,195.24 1,867.36 96,276.38 

9. BR-56 Dehradun  38.91 2019-20 / Kalsi 25,010.10 18,645.56 2,330.70 1,864.56 22,840.81 228.41 23,069.22 1,940.88 75,519.68 

10. BR-57 Dehradun       279.36 2019-20 / Raipur 24,062.60 17,939.17 2,242.40 1,793.92 21,975.48 219.75 22,195.24 1,867.36 5,21,666.20 

11. BR-75 Nainital 184.80 2019-20 / Betalghat 24,731.30 18,437.78 2,304.72 1,843.78 22,586.28 225.86 22,812.14 1,919.16 3,54,660.20 

12. BR-54 Nainital 164.30 2019-20/Okhalkanda 25,665.50 19,059.65 2,382.46 1,905.97 23,348.07 233.48 23,581.55 2,083.95 3,42,392.70 

13. BR-37 Pauri 185 2019-20/Jaiharikhal 24,520 18,280.18 2,285.02 1,828.02 22,393.22 223.93 22,617.15 1,902.85 3,52,026.70 

14. BR-51 Pauri 176.95 2019-20 / Kalzikhal 25,529 19,032.47 2,379.06 1,903.25 23,314.78 233.15 23,547.92 1,981.08 3,50,551.50 

15. BR-45 Rudraprayag 54.60 2019-20 / Jakholi 27,039.30 20,158.39 2,519.80 2,015.84 24,694.03 246.94 24,940.97 2,098.33 1,14,568.90 

16. BR-36 Tehri 39.73 2019-20/Nard. Nagar 24,544.25 18,298.24 2,287.28 1,829.82 22,415.34 224.15 22,639.50 1,904.75 75,672.01 

17. BR-63 Tehri 53.90 2019-20/Nard. Nagar 24,544.25 18,298.24 2,287.28 1,829.82 22,415.34 224.15 22,639.50 1,904.75 1,02,666.00 

18. BR-55 Tehri 283.23 2019-20/Bhilangna 26,592.70 19,825.43 2,478.18 1,982.54 24,286.15 242.86 24,529.01 2,063.69 5,84,498.92 

19. BR-33 Uttarkashi      183.40 2017-18 / Nougaon 23,714.90 16,979.57 2,122.45 1,697.96 20,799.97 208.00 21,007.97 2,706.93 4,96,450.40 

20. BR-59 Uttarkashi      180.35 2019-20 / Mori 27,529.30 20,523.76 2,565.47 2,052.38 25,141.61 251.42 25,393.02 2,136.28 3,85,277.70 

21. BR-64 Uttarkashi      193.90 2019-20 / Naugaon 26,544.80 19,789.77 2,473.72 1,978.98 24,242.47 242.42 24,484.89 2,059.91 3,99,416.00 

22. BR-41 Uttarkashi      34.02 2019-20 / Dunda 26,748.70 19,941.75 2,492.72 1,994.18 24,428.64 244.29 24,672.93 2,075.77 70,625.99 

23. BR-80 Uttarkashi      198.70 2019-20 / Purola 26,480.10 19,741.53 2,467.70 1,974.15 24,183.37 241.83 24,425.21 2,054.90 4,08,307.00 

24. BR-69 Uttarkashi      184.30 2019-20 / Bhatwari 27,658.60 20,620.08 2,577.51 2,062.01 25,259.60 252.60 25,512.19 2,146.41 3,95,582.60 

Total 60,74,916.82 

Total of Supply & Fabrication and Erection of Minor Steel Truss Bridge (24 Nos.) = (2,12,40,588) + (60,74,917) = 2,73,15,505 

Add 15 per cent Extra (2 per cent for Contingency & 1 per cent for Quality Control Charges and 12 per cent for GST) as per provision of the Estimates = 40,97,326 

Grand Total = 3,14,12,831 
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Appendix-2.3.4(b)  

(Reference: Paragraph- 2.3.8.1; page 22) 

Extra cost of works by use of inflated Schedule of Rates 

(Amount in ₹) 

Sl 

No. 

Package 

No. 
District 

BoQ as 

per 

DPR 

(MT) 

SoR Year/ Block 

Unit 

Rate as 

per DPR 

Resourc

e Cost 

12.5 

per cent 

OH as 

per SoR 

15 

per cent 

OH for 

Bridge 

Total 

Add 1 

per cent 

Labour 

Cess 

Unit Rate 

as per 

Audit 

Difference Cost Effect 

Supply and Fabrication of Major Steel Truss Bridge (08 Nos.) 

1. BR-32 Almora 360.00 2017-18 / Syalde 81300.00 60622.74 7577.84 9093.41 77293.99 772.94 78066.93 3233.07 11,63,904 

2. BR-92 Almora 299.92 2019-20 / Sult 91071.80 67896.02 8487.01 10184.40 86567.43 865.67 87433.10 3638.70 10,91,319 

3. BR-94 Almora 254.70 2019-20 / Sult 91071.80 67896.02 8487.01 10184.40 86567.43 865.67 87433.10 3638.70 9,26,777 

4. BR-62 Bageshwar 302.10 2019-20/Bageshwar 93881.20 69990.47 8748.81 10498.57 89237.85 892.38 90130.23 3750.97 11,33,168 

5. BR-83 Pauri 352.10 2019-20/Jaiharikhal 90741.30 67649.68 8456.21 10147.45 86253.34 862.53 87115.88 3625.43 12,76,512 

6. BR-47 Pithoragarh 351.20 2019-20/Munsiyari 98718.70 73596.88 9199.61 11039.53 93836.02 938.36 94774.38 3944.32 13,85,245 

7. BR-46 Pithoragarh 352.10 2019-20/Gangolihat 94390.10 70369.86 8796.23 1055.48 89721.57 897.22 90618.79 3771.31 13,27,879 

8. BR-52 Pithoragarh 451.00 2019-20/ Berinag 94517.20 70464.61 8808.08 10569.69 89842.38 898.42 90740.80 3776.40 17,03,156 

Total 1,00,07,960 

Erection of Major Steel Truss Bridge (08 Nos.) 

1. BR-32 Almora 360.00 2017-18 / Syalde 35300.00 16305.90 2038.24 2445.89 20790.02 207.90 20997.92 14302.08 51,48,748 

2. BR-92 Almora 299.92 2019-20 / Sult 24507.80 18271.13 2283.89 2240.67 23295.69 232.96 23528.65 979.15 2,93,667.40 

3. BR-94 Almora 254.70 2019-20 / Sult 24507.80 18271.13 2283.89 2240.67 23295.69 232.96 23528.65 979.15 2,49,390.10 

4. BR-62 Bageshwar 302.10 2019-20/Bageshwar 26644.50 19864.12 2483.02 2979.62 25326.75 253.27 25580.02 1064.48 3,21,579.41 

5. BR-83 Pauri 352.10 2019-20/Jaiharikhal 24520 18280.18 2285.02 2742.03 23307.23 233.07 23540.30 979.70 3,44,954.70 

6. BR-47 Pithoragarh 351.20 2019-20/ Munsiyari 30490.60 22731.41 2841.43 3409.71 28982.55 289.83 29272.37 1218.23 4,27,842.37 

7. BR-46 Pithoragarh 352.10 2019-20/ Gangolihat 26953.60 20094.50 2511.81 3014.18 25620.49 256.21 25876.69 1076.91 3,79,179.20 

8. BR-52 Pithoragarh 451.00 2019-20 / Berinag 27098.70 20202.72 2525.34 3030.41 25758.47 257.58 26016.05 1082.65 4,88,273.90 

Total 76,53,635.0 

Total of Supply & Fabrication and Erection of Major Steel Truss Bridge of (08 Nos.) = (1,00,07,960) + (76,53,635) = 1,76,61,595 

Add 15 per cent Extra (2 per cent for Contingency & 1 per cent for Quality Control Charges and 12 per cent for GST) as per provision of the Estimates = 26,49,239 

Grand Total = 2,03,10,834 
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Appendix-2.3.5(a) 

(Reference: Paragraph- 2.3.8.3; page 24)   

Extra cost of internal roads of SDRF campus due to adoption of faulty design 

(Amount in ₹) 

Area 

covered 

Pavement composition as per IRC-SP-62 
Rate/ (M3) Cost  

Material Thickness Quantity (M3) 

19314.45 

sqm 

GSB (G-1) 100mm 1931.445 3,000 57,94,335 

WBM (G-3) 75mm 1,48.58 3,000 43,45,751 

CC M-30 180mm 3476.60 8,000 2,78,12,808 

Total (A) = 3,79,52,894 

Extra cost=Total sanctioned cost of ₹ 4.78 Cr.- ₹ 3.80 Cr.(A) = ₹ 98.37 lakh +12% GST = ₹ 1.10 Cr. 
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Appendix-2.3.5(b) 

(Reference: Paragraph- 2.3.8.3; page 24)   

Details of faulty/excess provision of pavement thickness 

(Amount in ₹) 

Slope No. 
Measurement (in Metre) Quantity 

(in cum) 

SoR 

(₹/cum) 
Cost 

Length Width Thickness 

SL-08 135 10.08 0.15 204.12 5,428.0 11,07,963 

SL-09 120 8.07 0.15 145.26 5,428.0 7,88,471 

SL-10 100 6.17 0.15 92.55 5,143.2 4,76,003 

SL-11 120 9.46 0.15 170.28 5,581.7 9,50,452 

SL-12 160 5.82 0.15 139.68 5,143.2 7,18,402 

Total 40,41,291 

Additional 12 per cent GST 4,84,955 

Grand Total 45,26,246 
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Appendix-2.3.6 

(Reference: Paragraph- 2.3.9.1; page 25)   

Abnormal delay in finalisation of tenders and award of contracts 

 

 

  

Name of the 

Sub-Project 

No. of 

Works 

No. of contracts finalized with 

delay (beyond 120+21 days) 

No. of Works’ Contracts with 

delay from LoA issued  

(beyond 21 days) 

Bridges  58 

22 (145 to 329 days) 

(BR- 45, 51, 52, 55, 66, 69, 75, 

77, 78, 79, 80, 81, 82, 86, 87, 

88, 90, 91, 92, 93, 94 & 96) 

47 (27 to 103 days) 

(BR- 29, 30, 31, 33, 34, 35, 36, 37, 

38, 39, 40, 41, 44, 45, 46, 47, 51, 54, 

56, 57, 58, 59, 60, 61, 62, 63, 64, 65, 

66, 72, 73, 77, 78, 79, 81, 82, 83, 84, 

87, 88, 89, 90, 91, 92, 94, 96 & 99) 

Road Protection 

Works  
08 

03 (155 to 195 days) 

(SL–09, 11 & 12) 

07 (30 to 137 days) 

(SL – 05, 06, 07, 08, 10, 11 & 12) 

River Bank 

Protection 

Works  

05 - 
03 (50 days) 

(RBP – 04, 05 & 07) 

Public Buildings 02 - 02 (39 to 50 days) 

Total No. of Works = 73 25 out of 73 (34 per cent) 59 out of 73 (81per cent) 
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Appendix-2.3.7 

(Reference: Paragraph- 2.3.9.2; page 26) 

Details of Remunerations Charged for Key Persons by the different Consultancy Firms 

(Amount in ₹) 

Name of 

Post/Service 

M/s Consolidated 

Consultant Group 

(CCEE) in Association 

with JSV Technocrats 

LLP for DSC Slopes 

(UDRP/R&B/ 

AF/DSC/ RP/01 Dated 

18.08.2018) 

M/s TPF 

GetinsaEurostudios SL 

in Association with 

Vital Vertex Venue 

Venture Pvt. Ltd. for 

CSC RBP 

(UDRP/R&B/ AF/CSC/ 

RPB/ 01 Dt. 06.09.2018) 

M/s TPF 

GetinsaEurostudios 

SL in Association with 

Vital Vertex Venue 

Venture Pvt. Ltd. for 

DSC Bridges 

(UDRP/R&B/ 

AF/DSC/B/01dt 

29.11.2018) 

Team Leader 3,20,000 4,25,000 4,50,000 

Geo-tech Engineer 2,00,000 3,50,000 - 

Structural Engineer  2,00,000 - 4,00,000 

Resident Engineer 1,90,000 2,50,000 2,75,000 

Quality Controller 85,000 1,00,000 1,00,000 

Site Supervisor 65,000 80,000 80,000 

MIS 2,00,000 95,000 95,000 

TL Office Charges 40,000 1,20,000 85,000/80,000 

Vehicle Charges 42,000/55,000 62,000 62,000 
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Appendix-2.3.8 

(Reference: Paragraph- 2.3.10.4; page 29) 

Details of RCC M-30 Facia Work Executed in RBPs 

Name of 

RBP 

RCC M-30 Facia work for the RBP 
Total BoQ 

(in Cum) Particulars 
Wall 

(3m Height) 
Foundation Block 

Apron 

Block 

Kothiyalsain 

(405 RM) 

Executed Length 

(RM) 
285.35 275.35 238.55 

 

Short length (RM) 119.65 129.65 166.45 

Executed BoQ (M3) 501.196 210.44 432.00 1,143.636 

Birahi 

(472 RM) 

Executed Length 

(RM) 
260.30 00 472 

 

Short length (RM) 211.70 472 00 

Executed BoQ (M3) 1,054.61 00 794.18 1,848.79 

2,992.426 
Source: Final variation statement of the works. 
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Appendix-2.3.9(a) 

(Reference: Paragraph- 2.3.11.2; page 32) 

Details of Liquidated Damages (FPIU Works) 

(Amount in ₹) 

Sl. 

No. 
Contract No. 

Date of 

Start 

Completion 

Date (as 

per Bond) 

EoT 

Granted 

upto 

Total 

EoT 

granted 

Intermittent 

rain 

considered 

for EoT 

LD for 

intermittent 

rain days 

LD withheld/ 

deducted 
Balance 

FPIU Tehri 

1. 152/UDRP/AF/29 12.07.2018 11.10.2019 25.07.2021 368 21 801003 0 8,01,003 

2. 05/UDRP/AF/30 03.08.2018 02.11.2019 14.07.2020 256 55 438075 0 4,38,075 

3. 204/UDRP/AF/55 28.10.2020 27.01.2022 28.04.2022 91 15 426000 0 4,26,000 

4. 181/UDRP/AF/63 20.02.2020 19.02.2021 27.10.2021 250 7 72002 0 72,002 

FPIU Bageshwar 

5. 159/UDRP/AF/31/(BR) 10.05.2018 22.12.2019 11.07.2020 203 29 213324 36780 1,76,544 

6. 162/UDRP/AF/32(BR) 12.07.2018 05.03.2020 14.04.2022 770 96 5754912 0 57,54,912 

7. 165/UDRP/AF/39(BR)* 27.01.2020 26.04.2021 09.12.2021 115 39 775359 0 7,75,359 

8. 196/UDRP/AF/BR/93 27.08.2020 26.11.2021 21.04.2022 146 14 292600 104500 1,88,100 

9. 187/UDRP/AF/BR/94* 10.09.2020 09.03.2022 01.08.2022 147 14 461706 0 4,61,706 

10 186/UDRP/AF/BR/92* 02.10.2020 01.04.2022 20.10.2022 202 15 624525 0 6,24,525 

11 195/UDRP/AF/BR/84 16.10.2020 15.01.2022 21.10.2022 279 36 453348 0 4,53,348 

12 217/UDRP/AF/BR/87 19.12.2020 31.03.2022 17.09.2022 170 13 774202 0 7,74,202 

13 216/UDRP/AF/BR/88 13.12.2020 31.03.2022 17.09.2022 170 13 774423 0 7,74,423 

14 221/UDRP/AF/BR/85 06.02.2021 31.03.2022 07.07.2022 98 22 540584 0 5,40,584 

FPIU Rudraprayag 

15 01/CB/UDRP-AF/05 05.11.2018 04.05.2020 25.12.2021 600 100 6313730 2486019 38,27,711 

16 02/CB/UDRP-AF/04 05.11.2018 04.05.2020 28.03.2021 328 87 6725841 773085 59,52,756 

17 03/CB/UDRP-AF/02 05.11.2018 04.05.2020 28.03.2021 328 93 4823657 1956693 28,66,964 

18 04/CB/UDRP-AF/07* 21.01.2020 28.07.2021 31.03.2022 254 62 1132565 0 11,32,565 

19 05/CB/UDRP-AF/08* 29.01.2020 28.07.2021 15.05.2022 291 62 2986426 0 29,86,426 

FPIU Uttarkashi 

20 150/UDRP/AF/33(BR) 07.07.2018 06.10.2019 26.07.2020 294 72 1590840 0 15,90,840 

21 178/UDRP/AF/72(BR) 15.02.2020 14.08.2021 19.10.2022 431 38 1040136 0 10,40,136 

22 192/UDRP/AF/90 (BR) 04.08.2020 18.01.2022 17.02.2022 106 30 312210 0 3,12,210 

23 203/UDRP/AF/BR/79* 06.11.2020 31.03.2022 26.09.2022 233 15 112050 0 1,12,050 

24 220/UDRP/AF/BR/69 06.02.2021 31.03.2022 17.11.2022 105 29 788771 0 7,88,771 

25 174/UDRP/AF/59(BR) 01.02.2020 30.04.2021 04.11.2021 188 13 244218 0 2,44,218 

26 176/UDRP/AF/64(BR) 15.02.2020 14.05.2021 12.01.2022 243 11 271601 0 2,71,601 

27 185/UDRP/AF/81 (BR) 01.07.2020 30.09.2021 09.02.2022 132 37 953860 0 9,53,860 

28 200/UDRP/AF/80(BR)* 21.08.2020 20.11.2021 20.02.2022 92 16 440976 0 4,40,976 

29 218/UDRP/AF/58/(BR)* 08.01.2021 31.03.2022 31.12.2022 275 11 441518 0 4,41,518 

Total 4,05,80,461 53,57,077 3,52,23,384 

* Cases where LDs were withheld and subsequently released. 
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Appendix-2.3.9(b) 

(Reference: Paragraph- 2.3.11.2; page 32) 

Details of Liquidated Damages in PIU Works  

(Amount in ₹) 

Sl. 

No. 
C.B. No. and Date 

As per bond 

due Date of 

delivery 

Actual date 

of delivery 

No of 

Days 

delay 

LD as per 

GCC/PCC  

PIU (Health) 

1. 

201/08/PIU-Health/ 

CERC/UDRP-AF/2020  

dated 23.11.2021 

20.02.2022 

23.02.2022 

to 

10.06.2022 

03 to 110 30,280 

2. 

02/PIU-Health/CERC /UDRP-

AF/2020  

dated 09.10.2020 

07.02.2021 05.03.2021 23 days 2,75,875 

3. 

197/07/PIU-Health/ 

CERC/UDRP-AF/2020  

dated 09.11.2021 

06.02.2022 25.03.2022 

46 

(06 

weeks) 

7,12,320 

PIU (Public Building) 

4. 
AF/02/BC/PIU/PB/UDRP/2019 

dated 10.12.2019 
31.12.2021 In Progress - 6,54,94,426 

5. 
AF/01B/BC/PIU/PB/UDRP/2018 

dated 18.12.2018 
16.07.2020 In Progress - 7,90,23,916 

Total 14,55,36,817 
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Appendix-2.3.10 

(Reference: Paragraph- 2.3.11.3; page 33) 

Details of penalty required to be imposed for non-renewal of Insurance Policies  

(Amount in ₹) 

Sl. 

No. 
Name of Field PIU 

Nos. of Works which were left uninsured for 

intermittent period 

Penalty as 

per 

GCC/PCC  No. Package No. 

1. FPIU, Rudraprayag 05 RBP – 02, 04, 05, 07 & 08 19,00,000 

2. FPIU, Bageshwar 15 
BR – 31, 32, 39, 40, 44, 61, 62, 77, 84, 87, 

88, 85, 92, 93, 94 
30,00,000 

3. FPIU, Tehri 08 BR – 29, 30, 36, 38, 55, 56, 57, 63 16,00,000 

4. FPIU, Uttarkashi  09 BR- 33, 34, 41, 59, 69, 79, 80,81,82 18,00,000 

Total 37  83,00,000 
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Appendix-2.4.1 

(Reference: Paragraph- 2.4.2; page 36) 

Details of selected 20 Training Partners  

(₹ in lakh) 

Sl. No TP Name Enrolled Trained Assessed Passed Certified Placed Payment 

1 Dhanya Infomedia Pvt Ltd 6,420 6,397 5,961 5,469 5,426 2,399 719.72 

2 JITM Skills Pvt Ltd 4,487 4,487 3,976 3,320 3,320 1,268 406.74 

3 De Unique Educational Society 3,285 3,264 3,133 2,739 2,739 1,340 328.77 

4 Technopak Advisors Pvt Ltd 2,510 2,510 2,470 2,415 2,210 1,959 333.44 

5 VidyaVahini Education & Charitable Trust 2,337 2,288 2,213 2,096 2,096 1,252 247.76 

6 Skillpro Technologies Pvt Ltd 2,299 2,299 2,273 2,140 2,140 1,135 264.47 

7 Bhavya Skills Private Limited 1,288 1,288 1,223 1,068 1,068 425 144.91 

8 N I A C E Foundation 1,233 1,231 1,221 1,104 1,104 327 128.31 

9 Softdot Technologies Private Limited 1,107 1,107 1,090 917 917 382 88.51 

10 Amass Skill Ventures Pvt. Ltd. 838 838 787 590 590 244 86.56 

11 Mahadev Educational Society 832 832 426 374 374 160 60.33 

12 Mahila Uthan Avam Bal Kalyan Sansthan 744 743 552 521 521 0 49.3 

13 Livelihood Initiatives for Empowerment 720 720 668 605 605 461 67.8 

14 Shugan Hospitality Pvt Ltd 717 717 682 626 626 456 80.06 

15 Grass Root Educational Foundation 690 690 590 577 577 269 84.29 

16 
Ascent Academy of Training & Development 

Private Limited 
689 689 683 604 604 115 72.01 

17 Algol Universal Trust 688 688 436 411 411 316 68.22 

18 Dexter Skill Development Private Limited 688 688 688 684 594 0 75.79 

19 Genuine Promoters/GD Goenka University 653 653 648 573 573 120 63.18 

20 
K.G.M. Immigration and Educational Consultants 

Pvt Ltd 
540 540 530 501 501 147 56.04 

Total 32,765 32,669 30,250 27,334 26,996 12,775 3,426.22 
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Appendix-2.4.2 

(Reference: Paragraph- 2.4.5.2; page 38) 

Excess payment of ₹ 2.34 crore 

(₹ in lakh) 

Name of the TP QP/Job Role Name 
No. of certified students 

Training 
Hours 

Due base 
cost  

Drawn 
base 
cost  

Due amount 
till 2nd 
tranche 

Drawn 
amount till 
2nd tranche 

Excess 
payment 

SDMS 
Portal 

SIP 
portal 

Total 

1 2 3 4 5 6 7 8 
9=80 per cent 

of 5*6*7 
10=80 per cent 

of 5*6*8 
11=10-9 

Dhanyya infomedia 
PVT. LTD.  

Field Engineer RACW 2,263 375 2,638 400 40 46.7 337.66 394.22 56.56 
CCTV Installation 
Technician 

60 25 85 400 40 46.7 10.88 12.7 1.82 

Field Technician 
Networking and Storage 

203 124 327 400 40 46.7 41.86 48.87 7.01 

Documentation Assistant 209 37 246 310 40 46.7 24.4 28.49 4.09 
Web Developer 1,141 139 1,280 400 40 46.7 163.84 191.28 27.44 

JITM Skills PVT. 
LTD.  

CCTV Installation 
Technician 

0 189 189 400 40 46.7 24.19 28.24 4.05 

Mobile phone Hardware 
Repair Technician  

27 1,031 1,058 400 40 46.7 135.42 158.11 22.68 

Livelihood Initiatives 
for Empowerment 

Documentation Assistant 0 87 87 310 40 46.7 8.63 10.08 1.45 

Amass Skill Ventures 
Pvt. Ltd. 

Documentation Assistant 313 0 313 310 40 46.58 31.05 36.16 5.11 

SKILLPRO 
Technologies PVT. 

LTD.  

Export Assistant 120 0 120 310 40 46.7 11.9 13.9 1.99 
Consignment Booking 
Assistant 

0 113 113 310 40 46.7 11.21 13.09 1.88 

Documentation Assistant 462 182 644 310 40 46.7 63.88 74.59 10.7 
Grass Root 
Educational 
Foundation 

Courier Delivery Executive 50 0 50 446 40 46.58 7.14 8.31 1.17 

De Unique 
Educational Society   

Consignment Booking 
Assistant 

154 163 317 310 40 46.58 31.45 36.62 5.17 

Documentation Assistant 410 410 820 310 40 46.58 81.34 94.73 13.38 

Algol Universal Trust   
Field Technician Other 
Home Appliances 

119 0 119 400 40 46.58 15.23 17.74 2.51 

MahilaUthanAvam 
Bal KalyanSansthan 

Floriculturist-Open 
Cultivation 

0 110 110 240 40 46.7 8.45 9.86 1.42 

Assistant Spa Therapist 0 56 56 340 40 46.7 6.09 7.11 1.02 
General Duty Assistant 0 59 59 280 40 46.7 5.29 6.17 0.89 
Housekeeping Attendant 
(Manual Cleaner) 

0 71 71 290 40 46.7 6.59 7.69 1.1 
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Name of the TP QP/Job Role Name 
No. of certified students Training 

Hours 

Due base 

cost  

Drawn base 

cost  

Due amount 

till 2nd 

trench 

Drawn 

amount till 

2nd trench 

Excess 

payment SDMS 

Portal 

SIP 

portal 
Total 

1 2 3 4 5 6 7 8 

9=80 

per cent of 

5*6*7 

10=80 

per cent of 

5*6*8 

11=10-9 

VidyaVahini 

Education and 

Charitable Trust   

Field Technician 

Networking and Storage 
52 0 52 400 40 46.58 6.66 7.75 1.09 

Technopak Advisors 

Pvt. Ltd.  

General Duty Assistant 0 617 617 280 40 46.7 55.28 64.54 9.26 

Secretary 0 27 27 1,120 33.4 46.7 8.08 11.3 3.22 

Field Technician 

Networking and Storage 
0 483 483 400 40 46.7 61.82 72.18 10.36 

Customer Care Executive-

Call Centre 
0 34 34 240 40 46.7 2.61 3.05 0.44 

Front Office Executive 0 531 531 535 40 46.7 90.91 106.13 15.23 

Housekeeping Attendant 

(Manual Cleaner) 
0 59 59 290 40 46.7 5.48 6.39 0.92 

Ascent Academy of 

training & 

Development Pvt. Ltd. 

Field Technician Ups and 

Inverter 
0 240 240 400 40 46.7 30.72 35.87 5.15 

Shugan Hospitality 

PVT. LTD.  

Home Delivery Boy 0 113 113 240 40 46.7 8.68 10.13 1.45 

Counter Sales Executive 120 84 204 280 40 46.7 18.28 21.34 3.06 

Bhavya Skill Training 

Institute 

Field Technician Other 

Home Appliances 
253 0 253 400 40 46.58 32.38 37.71 5.33 

Web Developer 0 74 74 400 40 46.7 9.47 11.06 1.59 

Softdot Skill 

Development Centre 

Consignment Booking 

Assistant 
102 0 102 310 40 46.58 10.12 11.78 1.66 

Documentation Assistant 124 0 124 310 40 46.58 12.3 14.32 2.02 

KGM Immigration & 

Educational 

Consultant Pvt. Ltd. 

Documentation Assistant 110 0 110 310 40 46.58 10.91 12.71 1.8 

Total 1,390.2 1,624.22 234.02 
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Appendix-2.4.3 

(Reference: Paragraph- 2.4.5.2; page 39) 

Non recovery of ₹ 1.61 crore 

(₹ in lakh) 

Sl. 

No. 
Name Of T.Ps.  Name Of Job Rol 

No of Batches 

with less than 

37 per cent 

candidates 

certified  

Enrolled 

Candidate 

Certified 

Candidate 

Recoverable 

amount 

1.  Algol Universal Trust CNC programmer 08 240 0 15.13 

2.  Amass Skill Ventures Pvt. Ltd. Fitter Fabrication 04 118 18 5.07 

3.  Amity Education Services Pvt. Ltd. Retail Team Leader 01 30 0 1.40 

4.  Asset Infotech Limited 

Assistant Electrician  01 30 07 0.70 

CRM Domestic voice 02 59 08 2.24 

General Duty Assistant  01 30 10 0.13 

Junior Software Developer 02 60 0 3.33 

5.  Bhavya Skills Training Institute  

Field Technician-Other Home 

Appliances 
01 30 11 0.04 

Domestic IT Helpdesk Attendant 01 30 0 1.43 

6.  Dexter Skill Development Private Limited Electrical Technician 03 90 0 3.03 

7.  De Unique Educational Society Documentation Assistant 03 90 18 1.82 

8.  Dexterity Welfare Society Baral Retail Team Leader 01 30 6 0.59 

9.  Dhanya Infomedia Pvt Ltd  

Draughtsman Mechanical 07 210 18 9.96 

Web Developer 01 30 01 1.53 

Dealership Tele caller Sales 

Executive  
01 30 09 0.45 

CCTv installation technician 01 30 04 1.19 

Field Technician Networking and 

Storage  
01 30 04 1.08 

Documentation Assistant 01 30 11 0.03 

10.  Divya Pharma Gramudyog Sansthan Solar Panel Installation Technician  01 30 09 0.37 

11.  Gewar Sankalp Samiti Self Employed Tailor  03 90 00 4.79 

12.  Grass Root Educational Foundation 
Automotive Service Technician Level-

3 
01 30 00 1.87 

13.  Gramin Kisan Vikas Society Pedicurist & Manicurist  01 30 10 0.12 

14.  Helping Hands Welfare Society Beauty Therapist  01 11 0 0.51 

15.  IN & LM Foundation Draughtsman Mechanical 05 150 42 2.34 
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Sl. 

No. 
Name Of T.Ps.  Name Of Job Rol 

No of Batches 

with less than 

37 per cent 

candidates 

certified  

Enrolled 

Candidate 

Certified 

Candidate 

Recoverable 

amount 

16.  
Info International Educational and Welfare 

Society 
Soyabean Cultivator  01 25 09 0.02 

17.  Innovers Info Learning Private Limited Documentation Assistant 02 60 00 2.61 

18.  JITM Skills Pvt Ltd 

Mobile Phone Hardware Repair 

Technician 
12 353 39 13.95 

Sewing Machine operator 09 267 42 6.73 

19.  KDM Infotech CNC operator turning  01 30 00 1.85 

20.  
Khalsha Consultancy Services Private 

Limited 
Retail Team Leader 04 105 00 4.40 

21.  Lala Raja Ram Shiksha Samiti 
Field Technician Computing and 

Peripherals  
03 90 00 4.29 

22.  
Late Lala Barumal Goyal Social Welfare & 

Educational Society 
Assistant Electrician  01 30 06 0.86 

23.  Learning Leadership Foundation Organic grower 01 25 03 0.49 

24.  Livelihood Initiatives for Empowerment Food & Beverage Services- Steward 02 60 18 0.49 

25.  Mahila Uthan Avam Bal Kalyan Sansthan 
General Duty Assistant  02 50 00 1.96 

Assistant Spa Therapist  03 90 00 4.29 

26.  Marg ERP Limited 
Field Technician Computing and 

Peripherals  
02 60 00 2.86 

27.  Mass Infotech Society Field Engineer- RACW 01 30 00 1.51 

28.  N I A C E Foundation Retail Sales Associate  01 30 01 1.05 

29.  Power To Empower Skills Private Limited Trainee Chef  01 30 00 1.68 

30.  Shugan Hospitality Pvt Ltd 
Counter Sales Executive  02 60 01 2.25 

Multi-Cuisine Cook  01 30 03 1.66 

31.  Sarv Jan Sarv Dharm Hitaye Sewa Samiti Stitching operator  02 60 00 4.53 

32.  Softdot Technologies Private Limited 
Documentation Assistant 01 29 00 1.26 

Warehouse Supervisor  01 30 6 0.47 

33.  Technopak Advisors Pvt Ltd 

Field Technician Networking and 

Storage 
02 60 06 2.47 

Assistant Beauty Therapist 01 30 11 0.03 

34.  Udaan Shaikshik Avam Prashikshan Sanstha Airline Customer Service Executive  01 30 00 1.01 

35.  Uphill Educational Society Web Developer 02 50 00 2.79 
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Sl. 

No. 
Name Of T.Ps.  Name Of Job Rol 

No of Batches 

with less than 

37 per cent 

candidates 

certified  

Enrolled 

Candidate 

Certified 

Candidate 

Recoverable 

amount 

36.  Vidya Vahini Education & Charitable Trust Assistant Electrician  01 30 04 1.19 

37.  Youth Educational Society Dehradun Multi-Cuisine Cook  03 85 09 4.61 

38.  Gramin Shiksha Pvt. Ltd. MLT  02 60 00 11.35 

39.  Mahadev Educational Society  Web Developer  12 354 00 17.81 

40.  
National Institute of Education & 

Development  
F & B Service: Steward 01 30 00 1.10 

Total 130 3811 
344  

(9.03 per cent) 
160.72 
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Appendix-2.4.4 

(Reference: Paragraph-2.4.7.1; page 41) 

Same account number for different candidates 

Name of 
the TP 

A/C No. 
Bank 
Name 

Candidate Name Batch ID 

Technopak 
Advisors  

34004204985 SBI 
Pooja 40942 
Rahil 40942 

386293067194 SBI 
Nazim Ali 31577 
Harish Kumar 
Sharma 

31577 

15900100015561 
Bank of 
Baroda 

Deepukumar 37164 
Nisha Pathaniya 37164 

GD 
Goenka 

University  

1099877123 SBI 

HimanshuRawat 74993 
Mantasha 74993 
Tarun Kumar 
Arya 

32361 

3312254102 
Central 
Bank of 

India 

Masha 28498 

Maviya 28498 

25003484748 SBI 
Manisha Mehra 

S-1902UK05555JELE/ 
Q4601-00041129 

JyotiBisht 29508 

25003495668 SBI 
Deeksha 

S-1902UK05555JELE/ 
Q4601-00041129 

Kanchan 
S-1902UK05555JELE/ 

Q4601-00041129 

25003888338 SBI 
Nisha Taragi 74993 
Pooja Papnai 74993 

25003895678 SBI 
Priti 43002 
Ajeet Singh 30518 

33121014265 
Central 
Bank of 

India 

Nidhi 
S-1902UK054BCJHSS/ 

Q5101-00040BBD 

Pooja Arya 
S-1902UK054BCJHSS/ 

Q5101-00040BBD 

Sahiba 
S-1902UK054BCJHSS/ 

Q5101-00040BBD 

33121014854 
Central 
Bank of 

India 

GajalaRais 35338 
Nisha 35338 
Shama 35338 

50100026585978 HDFC 
Neha Chaudhary 

S-1902UK05555JELE/ 
Q4601-00041129 

Lalita 74993 

50340012550145 SBI 
Mohd. Sajim 50516 
Pankaj Sharma 50516 

50340012551141 SBI 
Anurag 50514 
Mohd. Faeem 50516 

52770100045486 BOB 

Anjali 
S-1902UK054BCJHSS/ 

Q5101-00040EBC 

AtiyaParveen 
S-1902UK054BCJHSS/ 

Q5101-00040EBC 

Pooja Devtalla 
S-1902UK054BCJHSS/ 

Q5101-00040EBC 

52770100145886 BOB 
Rubesh 

S-1902UK054BCJHSS/ 
Q5101-00040EBD 

Rukhshar 
S-1902UK054BCJHSS/ 

Q5101-00040EBD 

51478563378 SBI 
Anjana 30519 
Arti 30519 

1070102000002180 IDBI 
RimshaSamsi 

S-1902UK05555JELE/ 
Q4601-00041129 

SimraShamsi 
S-1902UK05555JELE/ 

Q4601-00041129 

1070102000008520 IDBI 
Mamta 43006 
Km Shivani 30519 
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Name of 
the TP 

A/C No. 
Bank 
Name 

Candidate Name Batch ID 

1070102000013280 IDBI 

HimanshuBisht 
S-1902UK05555JTHC/ 

Q0301-00043BB1 
MohitPanday 74993 
Akansha 
Chaudhary 

32361 

1210102000003620 Not Clear 
Neema 30519 
Simran 30516 

GD 
Goenka 
University 

3880000100163310 PNB 
Mohd. Avesh 50516 
Muskan 50516 

3880000100163370 PNB 
Ajay Kumar 50516 
Moeen Ansari 50516 

3914001650035640 PNB 
Rohit Singh Rana 43002 
Roshan Singh 
Rana 

43002 

3914001650063450 PNB 
Rubi 30519 
Ruchi Negi 30519 

3914001650067650 PNB 
SheetalBisht 30519 
Vandana 30427 

50100026879127 HDFC  
Jitendra Kumar 29508 
KunalMehra 29508 

50100026879204 HDFC 
Vishal Kumar 
Arya  

S-1902UK05555JTHC/ 
Q0301-00043BB1 

Pradeep Kumar 74993 

50100026897654 HDFC 
Vishal Singh Jalal 74993 
Nikhil Kumar 
Sirohi 

29508 

52770100125780 BOB 
Kamal singhBisht 

S-1902UK05555JTHC/ 
Q0301-00043BB1 

Neeraj Singh 74993 

NIACE 
Foundation  

903336037 Indian Bank 
Mukul 

S-1902UK03557JRAS/ 
Q0104-0002B1E1 

Km. Pinki 
S-1802UK03557JELE/ 

Q4601-00023AE5 

65176057827 
State Bank 
of Patiala 

Radha 
S-1902UK03557JRAS/ 

Q0104-0002B1E1 

Km. Reenu 
S-1802UK03557JELE/ 

Q4601-00023AE5 

242104000074193 IDBI Bank 

Poonam 
S-1902UK03557JRAS/ 

Q0104-0002B1E1 

Tarannum 
S-1802UK03557JRAS/ 

Q0104-0001C954 

Km. Kavita 
S-1802UK03557JELE/ 

Q4601-00023AE5 
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Appendix-2.4.5 

(Reference: Paragraph-2.4.7.3: page 42) 

Details of 31 TPs with nil placement 
(₹ in lakh) 

Sl. No. Training Partner’s Name Enrolled Trained Assessed Passed Certified Placed Payment 

1 Anamaya Inc 60 60 60 51 51 0 7.55 

2 Asset Infotech Limited 408 408 336 195 195 0 25.02 

3 

Bhartiya Prodhuagiki Evam Udyami Vikas 

Sansthan (Indian Institute of Technology & 

Entrepreneur Development) 

59 54 54 53 53 0 6.06 

4 Daksha Associates 119 119 117 107 107 0 8.34 

5 Datapro Computers Private Limited 100 100 100 74 74 0 8.69 

6 Dexter Skill Development Private Limited 688 688 688 684 594 0 31.42 

7 Divya Pharma GramudyogSansthan 60 60 34 25 25 0 4.02 

8 Dream Catchers Solutions Pvt Ltd 80 80 74 72 72 0 7.94 

9 Escorts Skill Development 27 27 25 23 23 0 1.62 

10 Gurcharan Foundation 90 90 88 79 79 0 9.22 

11 
Himalayan Jan Kalyan Evam Bal Vikas 

Samiti (Himvikas) 
30 30 30 30 30 0 0.78 

12 
Imperial Institute of Management & 

Technology 
60 60 60 39 39 0 2.20 

13 
Info International Educational and Welfare 

Society 
244 243 233 177 177 0 15.63 

14 Innovers Info Learning Private Limited 146 143 81 69 69 0 9.46 

15 
Khalsha Consultancy Services Private 

Limited 
211 106 106 93 93 0 9.70 

16 Lala Raja Ram ShikshaSamiti 420 420 321 295 295 0 31.27 

17 Learning Leadership Foundation 160 160 123 107 107 0 8.55 

18 Mahila Uthan Avam Bal Kalyan Sansthan 744 743 552 521 521 0 49.30 

19 Manila Skill Development Centre 300 300 298 255 255 0 31.72 

20 Marg Erp Ltd. 420 420 347 309 309 0 24.64 

21 Mass Infotech Society 120 120 80 75 75 0 7.47 

22 National Education Society 350 350 348 322 322 0 44.91 

23 
Noble Chiristian Educational & Religious 

Trust 
210 210 203 188 188 0 1.10 

24 Rustomjee Academy for Global Carrers 104 104 87 69 69 0 10.94 

25 Shirdi Sai Educational Soceity 30 30 20 20 20 0 9.80 

26 Shri Purnagiri Educational Society 30 30 30 27 27 0 2.61 

27 Taqgene Training and Research Institute 90 90 75 72 72 0 1.72 

28 Tech Mech International Pvt Ltd 90 90 90 73 73 0 3.11 

29 TNG Infratel Private Limited 60 60 51 48 48 0 2.20 

30 Udaan Shaikshik Avam Prashikshan Sanstha 120 120 111 109 81 0 5.86 

31 Uphill Educational Society 110 95 33 30 30 0 6.54 

Total 5,740  5,610  4,855 4,291 4,173  0 389.37 
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Appendix-2.5.1 

(Reference: Paragraph-2.5.6.1.; page 47) 

Details of components dropped or their location/scope was changed 

(₹ in lakh) 

Sl. No. Schemes Particulars Destination Name of components Cost  

1 

Heritage 

circuit 

Drop cases Jageshwar 
Eco log hut, information 

centre 
267.74 

2 
Change in 

location 

Baijnath 

Eco log hut and information 

centre and cafe and 

meditation 

1,360.25 

3 Entrance gate 22.10 

4 Jageshwar Parking at Dandeshwar 78.94 

5 

Change in 

scope 

Jageshwar 

Toilets at Jageshwar 4 nos 63.71 

6 Cafeteria 169.88 

7 Ghat development 99.90 

8 
Katarmal 

Eco log huts admin block 419.44 

9 Landscaping 111.73 

10 Baijnath Landscaping 68.03 

Total Component no. 10 2,661.72 

1 

Kedarnath 

Project 

Drop cases 

Rudraprayag 
Economic Hygienic Food 

Shop 
11.12 

2 Tilwara Toilet Block  10.35 

3 Augustmuni Kiosk (2 Nos) 7.89 

4 
Ukhimath 

Rest Shelter 4.52 

5 Prasad Shops 8.48 

6 Guptkashi Prasad Shops 9.93 

7 

Kalimath 

Food Kiosk 6.98 

8 Rest Shelter 4.43 

9 Toilet Block 5.37 

10 

Change in 

location 

Tilwara Parking  847.57 

11 Augustmuni Rest Shelter 7.20 

12 

Ukhimath 

View point 2.17 

13 Toilet Block  10.39 

14 Eco log interpretation Centre  30.40 

15 Multilevel Parking  202.09 

16 
Guptkashi 

Toilet Block 10.32 

17 Parking  201.00 

18 Kalimath View Point 4.88 

19 Sitapur Tourist Information Centre 52.22 

20 
Change in 

scope 

Rudraprayag 
View Point 5.18 

21 Parking  646.70 

22 Augustmuni Parking  281.88 

Total Component no. 22 2,371.07 

Grand total Component no. 32 5,032.79 
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Appendix-2.5.2 

(Reference: Paragraph-2.5.6.2; page 49) 

Details of reduction in the proposed works in Jageshwar 

(₹ in lakh) 

Name of 

component 

Sanctioned 

cost 

Revised 

sanctioned 

cost 

Reduced in scope 

due to ASI 

objection 

Remarks 

Development 

of Parking 

near TRC 

28.00 15.69 12.31 

ASI approved only repair of pre-

constructed pocket parking in 

which VIP car parking can be 

fixed. 

Ghat 

Development 
99.90 64.36 35.54 

ASI permitted the construction of 

the ghat after 34 metres; thus the 

length was reduced.  

Five Bridges 74.00  60.80 

ASI objected over three bridges 

(costing ₹ 60.80 lakh) based on 

distance from the protected 

monument.  However, all the 

bridges were dropped in the 

revised sanction. 

Total 201.90 80.05 108.65  
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Appendix-2.8.1 

(Reference: Paragraph-2.8.5.1: page 72) 

Details of irregular sanctions issued in parts 

(₹ in lakh) 

Sl. 

No. 
Name of Work 

Estimated 

Cost 

A- Construction work of tentage and barricading 

1- 

Work of Tin structure, Barricading and Tentageetc in Shri JunaAkhara, Shri Atal, 

Shri Aavahan, Shri MahanirwaniAkhara (on rent basis) in Kumbh Mela-2021 

Haridwar. 

198.69 

2- 

Work of Tin structure, Barricading and Tentageetc in Shri UdaseenAkhara, Shri 

Nirmal, Shri PanchayatiBadaUdaseenAkhara (on rent basis) in Kumbh Mela-2021 

Haridwar. 

199.59 

3- 

Work of Tin structure, Barricading and Tentageetc in  Shri Agni Akhara, Shri 

Niranjani, Shri PanchayatiAnandAkhara (on rent basis) in Kumbh Mela-2021 

Haridwar. 

197.53 

4- 
Work of tin and tin barricading and tents etc. in Haridwar under KumbhMela 2021 

for BairagiAkharas (on rent basis) 
131.14 

5- 
Work of tin structure and tin barricading and tents etc. in Haridwar under 

KumbhMela 2021 for Shankaracharyas (on rent basis) 
125.12 

6- 
Tin and tin barricading and tentage work in Haridwar under KumbhMela 2021 (on 

rent basis) 
86.87 

Total (A) 938.94 

B - Construction work of Barricading and fire watch for police department 

1- 
Work of tin barricading and tentage etc. for Haridwar Police Department under 

KumbhMela 2021 (on rent basis) 
181.89 

2- 
Work of barricading and temporary wooden barrier etc. in district Haridwar under 

KumbhMela 2021 (on rent basis) 
172.58 

3- 
Work of Barricading and temporary fire watch tower etc. in Haridwar district under 

KumbhMela 2021(on rent basis) 
193.26 

4- 

Work of installation of barricading, temporary Chakravyuh barricading and 

monitoring platform etc. in district Haridwar under KumbhMela 2021 (on rent 

basis) 

188.51 

Total (B) 736.24 

C - Construction work of night shelters 

1- 
Construction work of part one of 04 number of night shelters of 250 beds in district 

Haridwar under KumbhMela 2021 (on rental basis) 
165.43 

2- 
Construction work of part two of 04 number of night shelters of 250 beds in district 

Haridwar under KumbhMela 2021 (on rental basis) 
165.43 

3- 
Construction work of part three of 04 number of night shelters of 250 beds in district 

Haridwar under KumbhMela 2021 (on rental basis) 
165.43 

4- 
Construction work of part four of 02 number of night shelters of 250 beds in district 

Haridwar under KumbhMela 2021 (on rental basis) 
82.72 

Total (C) 579.01 

Grand Total (A+B+C) 2,254.19 
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Appendix-2.8.2 

(Reference: Paragraph-2.8.5.1: page 72) 

Details of irregular execution of works 

(₹ in lakh) 

Sl. 

No. 
Name of Work 

Estimated 

Cost 

Current 

Position 

1 

Construction and dismantling work of 50 meters span 

temporary light vehicle bridge and approach road for traffic on 

East Gang Nehar downstream of Chandi Bridge under  

Kumbh Mela-2021. 

105.23 Approved 

from HPC but 

are not 

sanctioned. 2 
Brick pavilion work in Shankaracharya camp under Kumbh 

Mela 2021 
29.31 

3 Protection works of dry river bridge under Kumbh Mela 2021 55.00 

4 

Work of supply of JCB, tractor trolley and labor to Mela 

Administration and supply of JCB to Police Department under 

Kumbh Mela-2021. 

8.89 

Works 

completed, not 

sanctioned, 

HPC has to be 

done 

5 
Work of removing the throne from Har ki Paidi and putting the 

throne back after royal bath under Kumbh Mela-2021 
4.80 

6 
Work of Interlocking Tiles in Anand Akhara under  

Kumbh Mela-2021 
5.70 

7 

Construction work of Peshwai road from the main gate of Shri 

Panchayati NirmalAkhara via Bagh to Main Road in village 

Ikkad Kalan of Haridwar Rural constituency assembly in 

district Haridwar under Kumbh Mela-2021. 

32.96 

8 Supply of JCB and hydraulic machines for Kumbh Mela 2021 50.98 

Total 292.87  
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Appendix-2.8.3 

(Reference: Paragraph- 2.8.5.2: page 72) 
 

Poor Estimation/ internal control mechanism of the Department 

(A) Construction and dismantling work of two new Steel pile bridges to connect Chandi Island on the  

Nile stream in Haridwar (₹ 1,407.83 lakh) 

(Amount in ₹) 

Head 

No. 
Items Unit 

Quantities 

approved in 

TS 

Quantities 

of Revised 

Schedule-B 

Quantity 

executed as 

per 4th 

R/B 

Accepted 

Rates 

Total amount as 

per approved 

Estimate  

Total amount as 

per Revised 

Schedule-B  

1 
Supply and fabrication of Steel Truss 

Bridge and steel pile foundation 
MT 1,280.45 1,020 1,012.63 95,325 12,20,58,896.3 9,72,31,500 

2 Erection of Steel Truss Bridge MT 698.66 550 636 22,000 1,53,70,520 1,21,00,000 

3 Driven/ Re driven Steel Piles Rm 4,300 3,600 3,453.4 2,100 90,30,000 75,60,000 

4 Dismantling Steel Works MT 1,016 831.51 785.342 4,500 45,72,000 37,41,795 

5 
Cartage of Material from Bridge site 

to Stock Yard Laljiwala 
MT 1,282.4 1,113.65 1,012.63 1,500 19,23,600 16,70,475 

6 
Earthwork in excavation for 

structures 
Cum 184.8 184.8 184.8 200 36,960 36,960 

7 
Providing and laying of boulder 

apron laid in wire crates 
Cum 348 348 348 2,000 6,96,000 6,96,000 

8 

Construction of embankment with 

approved material obtained from 

borrow pits 

Cum 939.68 939.68 924 350 3,28,888 3,28,888 

9 Brick on edge over brick on face Sqm 957 957 1,172 800 7,65,600 7,65,600 

10 Painting on Steel surfaces Sqm 1,334.4 1,172 184 150 2,00,160 1,75,800 

11 Providing a maintenance team Day 12 12 0 20,000 2,40,000 2,40,000 

12 

Construction of embankment with 

approved material obtained from 

roadway cutting 

Cum 184.8 184.8 0 350 64,680 64,680 

13 Dismantling of Wire crates Cum 348 0 0 0 0 0 

 
Total           15,52,87,304.3 12,46,11,698 

Note: 15,52,87,304.25/12,19,55,280.80= 127.33 or 27.33 per cent above 
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(B) Construction and dismantling works of two new steel pile bridges on the small stream of River Ganga to connect  

Gaurishankar Island to Bairagi Camp in Haridwar (₹ 436.02 lakh) 

(Amount in ₹) 

Head 

No. 
Items Unit 

Quantities 

approved in 

TS 

Quantities of 

Revised 

Schedule-B 

Quantity 

executed as 

per 4th R/B 

Accepted 

Rates 

Total amount as 

per approved 

Estimate  

Total amount as 

per Revised 

Schedule-B  

1 
Supply and fabrication of Steel Truss 

Bridge and steel pile foundation 
MT 379.36 301.25 150.752 95,325 3,61,62,492 2,87,16,656.3 

2 Erection of Steel Truss Bridge MT 203.47 165.95 77.787 22,000 44,76,340 36,50,900 

3 Driven/ Re driven Steel Piles Rm 1,300 1,000 764.46 2,100 27,30,000 21,00,000 

4 Dismantling Steel Works MT 299.41 233.75 93.813 4,500 13,47,345 10,51,875 

5 
Cartage of Material from Bridge site 

to Stock Yard Laljiwala 
MT 381.41 301.25 150.52 1,500 5,72,115 4,51,875 

6 
Earthwork in excavation for 

structures 
Cum 99 99 49.5 200 19,800 19,800 

7 
Providing and laying of boulder 

apron laid in wire crates 
Cum 366 318 159 2,000 7,32,000 6,36,000 

8 

Construction of embankment with 

approved material obtained from 

borrow pits 

Cum 947.93 874.5 496.125 350 3,31,775.5 3,06,075 

9 Brick on edge over brick on face Sqm 891 660 0 800 7,12,800 5,28,000 

10 Painting on Steel surfaces Sqm 470 412.8 134.4 150 70,500 61,920 

11 Providing a maintenance team Day 8  8 4 20,000 1,60,000 1,60,000 

12 

Construction of embankment with 

approved material obtained from 

roadway cutting 

Cum 99 99 49.5 350 34,650 34,650 

13 Dismantling of Wire crates Cum 366 0 0 0 0 0 

 
Total 

     
4,73,49,817.5 3,77,17,751.3 

Note: 4,73,49,817.5/3,75,10,619.78 = 126.23 or 26.23 per cent above 
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Appendix-2.8.4 

(Reference: Paragraph- 2.8.5.4: page 73) 

Details of the use of expensive materials for the construction of roads 

Sl. 

No. 

Sanction 

Number & date 

Amt 

(₹ in lakh) 
Name of work 

Length 

(Km.) 
WBM -II WBM-III 

1 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

81.76 

Construction of WBM Work 

in Approach Road of 

Temporary Camping/Parking 

Place at Chandi Tapu in 

Haridwar under Kumbh Mela-

2021  

4.50 1,856.25 1,856.25 

2 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

165.64 

Construction of WBM Work 

in Approach Road of 

Temporary Camping/Parking 

Place at Beragi Camp in 

Haridwar under Kumbh Mela-

2021 

9.00 3,780.47 3,739.69 

3 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

86.18 

Construction of WBM Work 

in Approach Road of 

Temporary Camping/Parking 

Place at Satidweep in 

Haridwar under Kumbh Mela-

2021 

4.742 1,956.08 1,956.08 

4 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

132.35 

Construction of WBM Work 

in Approach Road of 

Temporary Camping/Parking 

Place at NayaTapu in 

Haridwar under Kumbh Mela-

2021  

7.282 3,003.83 3,003.83 

5 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

188.43 

Construction of WBM Work 

in Approach Road of 

Temporary Bus Parking Place 

at Dakshdweep in Haridwar 

under Kumbh Mela-2021 

10.00 4,277.25 4,277.25 

6 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

188.43 

Construction of WBM Work 

in Approach Road of 

Temporary Car Parking Place 

at Dakshdweep in Haridwar 

under Kumbh Mela-2021 

10.00 4,277.25 4,277.25 

7 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

37.94 

Construction of WBM Work 

in Approach Road of 

Temporary Parking Place at 

Saptsrower in Haridwar under 

Kumbh Mela-2021 

2.00 855.45 855.45 

8 

Order No. 

2097/Lekha –

Anu/ Vividh- 

Budget/ 2020-21  

Dt. 25.03.2021 

54.94 

Construction of WBM Work 

in Approach Road of 

Temporary Camping/Parking 

Place at Ranipur in Haridwar 

under Kumbh Mela-2021 

3.00 1,246.91 1,246.91 

 

935.67 
 

50.524 21,253.49 21,212.71 

Rate/cum 1,914.80 2,000.00 

Cost 4,06,96,183 4,24,25,420 

Total cost ₹ 8,31,21,603 
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Appendix-2.8.5 

(Reference: Paragraph-2.8.5.6: page 75) 

Details of short recovery of Liquidated Damages (LD)  

(Amount in ₹) 

Sl. 

No. 
Agreement No. 

Amount of 

Contract 

Delay 

(In days) 

Penalty 

imposed (in 

per cent to 

contract) 

LD required 

to be 

imposed as 

per T&C of 

contract  

LD 

deducted 

Balance 

LD to be 

deducted 

1 27/SE-CC/2020-21 1,39,68,949 89 0.10 6,21,618 0 6,21,618 

2 36/SE-CC/2019-20 6,26,71,714 52 0.14 16,29,465 79,928 15,49,537 

3 33/SE-CC/2020-21 4,39,43,107 55 0.05 12,08,435 22,938 11,85,497 

4 07/SE-CC /2020-21 8,50,25,918 49 0.10 20,83,135 75,916 20,07,219 

5 37/SE-CC/2020-21 2,57,04,465 30 0.20 3,85,567 52,609 3,32,958 

6 30/SE-CC/2019-20 6,73,21,100 05 0.12 1,68,303 84,814 83,489 

7 39/SE-CC/2019-20 8,29,82,433 86 0.15 35,68,245 1,11,752 34,56,493 

8 41/SE-CC/2019-20 12,00,64,196 106 0.20 63,63,402 2,40,022 61,23,380 

9 38/SE-CC/2019-20 7,69,38,736 89 0.15 34,23,774 1,03,054 33,20,720 

10 04/SE-CC/2020-21 6,91,97,250 03 0.114 1,03,796 70,450 33,346 

Total 1,95,55,740 8,41,483 1,87,14,257 
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Appendix-3.1.1 

(Reference: Paragraph- 3.1.8.1 (a); page 84) 

Short levy of Stamp Duty (SD) and Registration Fee (RF) 

(Amount in ₹) 

Sl. No. Name of the office Deed No Year 
Value of the 

property 

Rate of 

SD 
SD Payable 

SD 

Paid 

Short 

Levy of 

SD 

RF Payable RF Paid 

Short 

Levy of 

RF 

Total Short 

Levy of 

SD/RF 

1 Dehradun SR III 309 2022 2305792 1 23060 210 22850 25000 25000 0 22850 

2 Dehradun SR III 349 2022 5214920 1 52150 500 51650 25000 25000 0 51650 

3 Dehradun SR III 1002 2022 4444480 1 44450 210 44240 25000 25000 0 44240 

4 Rishikesh SR 10907 2021 898725 1 8990 1000 7990 17974.5 25000 0 7990 

5 Dehradun SR IV 4158 2019 8218000 1 82180 210 81970 25000 25000 0 81970 

6 Dehradun SR III 4151 2019 2805750 1 28060 500 27560 25000 25000 0 27560 

7 Dehradun SR III 3374 2020 12821445 1 128220 300 127920 25000 25000 0 127920 

8 Dehradun SR III 3917 2020 46153962 1 461540 1000 460540 25000 25000 0 460540 

9 Dehradun SR III 1681 2020 4862224 1 48630 300 48330 25000 25000 0 48330 

10 Dehradun SR III 1558 2020 4204490 1 42050 300 41750 25000 25000 0 41750 

11 Dehradun SR III 160 2020 3287360 1 32880 500 32380 25000 25000 0 32380 

12 Rishikesh SR 4650 2020 1069268 1 10700 1000 9700 21385 210 21175 30875 

13 Rishikesh SR 97 2020 2005060 1 20060 1000 19060 25000 210 24790 43850 

14 Dehradun SR I 3859 2019 3765276 1 37660 210 37450 25000 25000 0 37450 

15 Dehradun SR IV 5046 2019 4025025 1 40260 1000 39260 25000 25000 0 39260 

16 Dehradun SR II 4777 2019 4920000 1 49200 300 48900 25000 25000 0 48900 

Total 11,47,515 
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Appendix-3.1.2 

(Reference: Paragraph- 3.1.8.1 (b); page 84) 

Short levy of SD and RF 

(Amount in ₹) 

Sl. No. Name of the office 
Deed 

No 
Year 

Value of 

the 

property 

Rate 

of SD 

SD 

Payable 

SD 

Paid 

Short 

Levy of 

SD 

RF 

Payable 

RF 

Paid 

Short 

Levy of 

RF 

Total Short 

Levy of 

SD/RF 

1 Dehradun SR III 6037 2021 3264424 5 163230 210 163020 25000 25000 0 163020 

2 Dehradun SR III 1736 2020 3426150 1 34270 1000 33270 25000 25000 0 33270 

3 Dehradun SR I 2077 2019 812102 5 40610 210 40400 16242 100 16142 56542 

4 Dehradun SR I 3251 2020 6780000 5 339000 300 338700 25000 25000 0 338700 

5 Dehradun SR IV 5415 2019 6750000 1 67500 300 67200 25000 25000 0 67200 

6 Dehradun SR IV 8323 2019 4245066 1 42460 300 42160 25000 25000 0 42160 

7 Dehradun SR IV 8325 2019 5427400 1 54280 300 53980 25000 25000 0 53980 

8 Dehradun SR IV 8546 2019 7552500 1 75530 300 75230 25000 25000 0 75230 

9 Vikasnagar SR I 9000 2021 1931400 5 96570 1100 95470 25000 25000 0 95470 

10 Dehradun SR III 4217 2019 808957 1 8090 300 7790 16179 25000 0 7790 

11 Dehradun SR III 4218 2019 808957 1 8090 300 7790 16179 25000 0 7790 

12 Dehradun SR I 742 2020 4698000 5 234900 1000 233900 25000 25000 0 233900 

13 Dehradun SR I 743 2020 4725000 5 236250 1000 235250 25000 25000 0 235250 

14 Dehradun SR I 744 2020 4500000 5 225000 1000 224000 25000 25000 0 224000 

15 Dehradun SR I 740 2020 7200000 5 360000 1000 359000 25000 25000 0 359000 

16 Dehradun SR I 741 2020 8235000 5 411750 1000 410750 25000 25000 0 410750 

Total 24,04,052 
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Appendix-3.1.3 

(Reference: Paragraph- 3.1.8.1 (d); page 85) 

Short levy of SD and RF 

(Amount in ₹) 

Sl. No. Name of the office 
Deed 

No 
Year 

Value of the 

property 

Rate 

of SD 

SD 

Payable 

SD 

Paid 

Short 

Levy of 

SD 

RF 

Payable 

RF 

Paid 

Short 

Levy 

of RF 

Total Short 

Levy of 

SD/RF 

1 Dehradun SR III 4388 2019 6345720 5 317290 300 316990 25000 25000 0 316990 

2 Dehradun SR III 515 2020 11133000 1 111330 300 111030 25000 25000 0 111030 

3 Dehradun SR III 1599 2022 24627180 1 246280 1000 245280 25000 25000 0 245280 

4 Dehradun SR III 1600 2022 41342140 1 413430 1000 412430 25000 25000 0 412430 

5 Dehradun SR III 364 2022 304000 5 15200 1000 14200 6080 6080 0 14200 

6 Dehradun SR III 6080 2019 1736070 1 17370 210 17160 25000 25000 0 17160 

7 Rishikesh SR 2199 2020 3465000 5 173250 1000 172250 25000 25000 0 172250 

8 Rishikesh SR 3058 2020 2860000 5 143000 1000 142000 25000 25000 0 142000 

9 Rishikesh SR 2197 2020 15390000 5 769500 1000 768500 25000 25000 0 768500 

10 Rishikesh SR 2198 2020 2816000 5 140800 1000 139800 25000 25000 0 139800 

11 Rishikesh SR 98 2020 6241632 1 62420 1000 61420 25000 210 24790 86210 

12 Rishikesh SR 833 2021 1334632 5 66740 1000 65740 25000 200 24800 90540 

13 Rishikesh SR 834 2021 6218608 5 310940 1000 309940 25000 200 24800 334740 

14 Rishikesh SR 835 2021 2704000 5 135200 1000 134200 25000 200 24800 159000 

15 Rishikesh SR 9340 2019 2848000 1 28480 1000 27480 25000 25000 0 27480 

16 Rishikesh SR 9990 2021 1018885 1 10190 500 9690 20378 100 20278 29968 

17 Dehradun SR III 2413 2019 2926000 5 146300 210 146090 25000 25000 0 146090 

18 Dehradun SR I 2470 2019 604800 5 30240 1100 29140 12096 25000 0 29140 

19 Dehradun SR I 4861 2019 12637740 1 126380 300 126080 25000 25000 0 126080 

20 Dehradun SR I 272 2020 18344000 5 917200 250 916950 25000 25000 0 916950 

21 Dehradun SR I 157 2020 2848000 1 28480 500 27980 25000 25000 0 27980 

22 Dehradun SR I 391 2020 6282460 1 62830 500 62330 25000 25000 0 62330 

23 Dehradun SR I 2098 2019 4043952 1 40440 750 39690 25000 25000 0 39690 

24 Dehradun SR IV 7917 2019 566250 5 28320 210 28110 11325 25000 0 28110 

25 Dehradun SR IV 3135 2019 1008000 5 50400 1000 49400 20160 25000 0 49400 

26 Dehradun SR IV 4177 2019 8235000 5 411750 210 411540 25000 100 24900 436440 

27 Dehradun SR IV 4789 2019 1028000 5 51400 500 50900 20560 25000 0 50900 

28 Dehradun SR IV 4790 2019 1028000 5 51400 500 50900 20560 25000 0 50900 

29 Dehradun SR IV 820 2020 5836000 5 291800 300 291500 25000 25000 0 291500 

30 Vikasnagar SR I 8394 2021 1212250 5 60620 1100 59520 24245 25000 0 59520 
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Sl. No. Name of the office 
Deed 

No 
Year 

Value of the 

property 

Rate 

of SD 

SD 

Payable 

SD 

Paid 

Short 

Levy of 

SD 

RF 

Payable 

RF 

Paid 

Short 

Levy 

of RF 

Total Short 

Levy of 

SD/RF 

31 Vikasnagar SR I 1886 2019 1245600 5 62280 1100 61180 24912 25000 0 61180 

32 Vikasnagar SR I 4526 2019 801000 5 40050 1100 38950 16020 16020 0 38950 

33 Vikasnagar SR I 8260 2021 6093254 5 304670 1100 303570 25000 25000 0 303570 

34 Vikasnagar SR I 8259 2021 4962112 5 248110 1100 247010 25000 25000 0 247010 

35 Vikasnagar SR I 818 2021 2612500 5 130630 210 130420 25000 25000 0 130420 

36 Vikasnagar SR I 7211 2021 925000 5 46250 1100 45150 18500 25000 0 45150 

37 Vikasnagar SR I 1750 2020 750000 5 37500 210 37290 15000 100 14900 52190 

38 Vikasnagar SR I 5114 2020 3510000 5 175500 1100 174400 25000 25000 0 174400 

39 Vikasnagar SR I 1586 2020 1280000 5 64000 210 63790 25000 100 24900 88690 

40 Vikasnagar SR I 1041 2020 1612000 1 16120 210 15910 25000 210 24790 40700 

41 Vikasnagar SR I 507 2022 6360000 1 63600 1100 62500 25000 25000 0 62500 

42 Vikasnagar SR I 2294 2022 12605000 1 126050 220 125830 50000 100 49900 175730 

43 Vikasnagar SR I 2295 2022 3277878 1 32780 220 32560 25000 25000 0 32560 

44 Roorkee SR I 6886 2021 2784000 5 139200 210 138990 25000 100 24900 163890 

45 Roorkee SR I 6887 2021 22212800 5 1110640 210 1110430 25000 100 24900 1135330 

46 Dehradun SR III 4077 2020 3880000 5 194000 1000 193000 25000 25000 0 193000 

47 Dehradun SR II 4401 2021 2400000 5 120000 250 119750 25000 25000 0 119750 

48 Dehradun SR II 4376 2021 1680000 5 84000 1100 82900 25000 25000 0 82900 

49 Dehradun SR II 4377 2021 2016000 5 100800 1100 99700 25000 25000 0 99700 

50 Dehradun SR II 5352 2021 85626000 1 856260 300 855960 25000 25000 0 855960 

51 Dehradun SR II 5113 2021 3214640 1 32150 500 31650 25000 25000 0 31650 

52 Dehradun SR II 5703 2021 1223800 1 12240 300 11940 24476 25000 0 11940 

53 Dehradun SR II 509 2021 2675152 5 133760 250 133510 25000 25000 0 133510 

54 Dehradun SR II 6562 2021 5940000 5 297000 1000 296000 25000 25000 0 296000 

55 Dehradun SR II 6563 2021 4750000 5 237500 1000 236500 25000 25000 0 236500 

56 Dehradun SR II 432 2021 1889835 5 94500 210 94290 25000 25000 0 94290 

57 Dehradun SR II 5606 2021 4839930 5 242000 300 241700 25000 25000 0 241700 

58 Dehradun SR II 4492 2021 3935040 5 196760 210 196550 25000 25000 0 196550 

59 Dehradun SR II 338 2021 50858750 5 2542940 250 2542690 25000 25000 0 2542690 

60 Dehradun SR II 1557 2022 1879200000 1 18792000 500 18791500 25000 25000 0 18791500 

61 Dehradun SR II 3641 2019 3814000 1 38140 300 37840 25000 25000 0 37840 

62 Dehradun SR II 2872 2020 8133000 5 406650 500 406150 25000 25000 0 406150 

63 Dehradun SR II 4812 2019 4620000 5 231000 300 230700 25000 25000 0 230700 

64 Dehradun SR II 2953 2019 3240000 1 32400 300 32100 25000 25000 0 32100 
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Sl. No. Name of the office 
Deed 

No 
Year 

Value of the 

property 

Rate 

of SD 

SD 

Payable 

SD 

Paid 

Short 

Levy of 

SD 

RF 

Payable 

RF 

Paid 

Short 

Levy 

of RF 

Total Short 

Levy of 

SD/RF 

65 Dehradun SR II 4402 2020 3899000 1 38990 210 38780 25000 25000 0 38780 

66 Dehradun SR II 3088 2020 1049979 5 52500 210 52290 21000 25000 0 52290 

67 Dehradun SR II 1623 2020 4010000 1 40100 1000 39100 25000 25000 0 39100 

68 Dehradun SR II 1818 2020 3145000 1 31450 500 30950 25000 25000 0 30950 

69 Dehradun SR II 1949 2020 51267000 5 2563350 210 2563140 25000 25000 0 2563140 

70 Dehradun SR II 2374 2020 54900000 5 2745000 500 2744500 25000 25000 0 2744500 

Total 3,82,38,068 
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Appendix-3.1.4 

(Reference: Paragraph- 3.1.8.2 (a); Page 86) 

Short levy of SD  

(Amount in ₹) 

Sl. No. Name of the Office Reg. No. Year 
Amount secured by the 

deed 

SD payable 

@7 percent 

Stamp duty 

paid 

Short Levy of 

Stamp duty 

1 Bageshwar SR 565 2019 1300000.00 91000 65000.00 26000.00 

2 Bageshwar SR 708 2021 200000.00 14000 10000.00 4000.00 

3 Dehradun SR III 1429 2020 7500000.00 525000 10000.00 515000.00 

4 Dehradun SR III 4858 2020 470467.00 32940 24000.00 8940.00 

5 Dehradun SR III 242 2021 2586700.00 181070 129500.00 51570.00 

6 Dehradun SR III 2672 2022 500000.00 35000 25000.00 10000.00 

7 Dehradun SR III 3296 2020 3000000.00 210000 150000.00 60000.00 

8 Dehradun SR III 3616 2021 928642.00 65010 46500.00 18510.00 

9 Dehradun SR III 4735 2019 765982.00 53620 38300.00 15320.00 

10 Dehradun SR III 6994 2021 400000.00 28000 20000.00 8000.00 

11 Dehradun SR III 2246 2022 100000.00 7000 5000.00 2000.00 

12 Dehradun SR III 2247 2022 100000.00 7000 5000.00 2000.00 

13 Dehradun SR III 2248 2022 100000.00 7000 5000.00 2000.00 

14 Dehradun SR III 7303 2020 100000.00 7000 5000.00 2000.00 

15 Dehradun SR III 8985 2021 100000.00 7000 5000.00 2000.00 

16 Dehradun SR III 13613 2019 914896.00 64050 46000.00 18050.00 

17 Dehradun SR III 218 2021 100000.00 7000 5000.00 2000.00 

18 Dehradun SR III 1309 2021 100000.00 7000 5000.00 2000.00 

19 Dehradun SR III 3209 2021 100000.00 7000 5000.00 2000.00 

20 Dehradun SR III 3334 2021 500000.00 35000 25000.00 10000.00 

21 Dehradun SR III 12592 2019 100000.00 7000 5000.00 2000.00 

22 Dehradun SR III 606 2021 1000000.00 70000 50000.00 20000.00 

23 Dehradun SR III 3208 2021 100000.00 7000 5000.00 2000.00 

24 Dehradun SR III 4469 2021 1000000.00 70000 50000.00 20000.00 

25 Dehradun SR III 4940 2021 200000.00 14000 10000.00 4000.00 

26 Dehradun SR III 5132 2021 900000.00 63000 45000.00 18000.00 

27 Dehradun SR III 7483 2021 300000.00 21000 15000.00 6000.00 

28 Dehradun SR III 7516 2020 1000000.00 70000 50000.00 20000.00 

29 Dehradun SR III 9497 2019 1353966.00 94780 68000.00 26780.00 

30 Rishikesh SR 2106 2020 4790560.00 335340 192000 143340.00 
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Sl. No. Name of the Office Reg. No. Year 
Amount secured by the 

deed 

SD payable 

@7 percent 

Stamp duty 

paid 

Short Levy of 

Stamp duty 

31 Rishikesh SR 7375 2020 1433982.00 100380 72000 28380.00 

32 Rishikesh SR 239 2021 772984.00 54110 38700 15410.00 

33 Rishikesh SR 3278 2021 50000.00 3500 2000 1500.00 

34 Rishikesh SR 1180 2022 500000.00 35000 25000 10000.00 

35 Rishikesh SR 3390 2019 2500000.00 175000 12500 162500.00 

36 Dehradun SR I 2128 2019 3000000.00 210000 10000 200000.00 

37 Rudrapur SR 326 2021 14406500 1008460 742000 266460.00 

38 Rudrapur SR 6042 2020 3369000 235830 175000 60830.00 

39 Rudrapur SR 5326 2020 4265825 298610 233500 65110.00 

40 Rudrapur SR 4986 2020 1162500 81380 62500 18880.00 

41 Rudrapur SR 957 2021 6211220 434790 318500 116290.00 

42 Rudrapur SR 791 2021 1515514 106090 77000 29090.00 

43 Rudrapur SR 355 2021 965325 67580 50800 16780.00 

44 Rudrapur SR 356 2021 915450 64090 47500 16590.00 

45 Dehradun SR II 3697 2020 100000 7000 5000 2000.00 

46 Dehradun SR II 1041 2021 100000 7000 5000 2000.00 

Total 20,35,330.00 
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Appendix-3.1.5 

(Reference: Paragraph- 3.1.8.2 (c); Page 87) 

Short levy of SD 

(Amount in ₹) 

Sl. 

No. 
Name of the Office Reg No. Year Debt Amount 

Stamp duty 

Payable 

Stamp duty 

paid 

Short Levy of 

Stamp duty 

1 Roorkee SR I 6917 2019 100000 7000 4000 3000 

2 Roorkee SR I 7830 2019 100000 7000 4000 3000 

3 Roorkee SR I 2226 2020 11130000 779100 445200 333900 

4 Roorkee SR I 5394 2020 300000 21000 12000 9000 

5 Roorkee SR I 8257 2021 300000 21000 12000 9000 

6 Roorkee SR II 422 2021 200000 14000 8000 6000 

7 Roorkee SR II 5439 2019 100000 7000 4000 3000 

8 Roorkee SR II 7737 2019 100000 7000 4000 3000 

9 Roorkee SR II 9569 2019 500000 35000 20000 15000 

10 Roorkee SR II 3569 2021 200000 14000 8000 6000 

11 Roorkee SR II 4375 2021 100000 7000 4000 3000 

12 Roorkee SR II 1152 2022 100000 7000 4000 3000 

13 Roorkee SR III 2267 2019 25000000 1750000 1000000 750000 

14 Roorkee SR III 2201 2020 10000000 700000 400000 300000 

Total 3,96,900 
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Appendix-3.1.6 

(Reference: Paragraph- 3.1.8.3; Page 87) 

Short levy of SD and RF 

(Amount in ₹) 

Sl. No. Name of the Office Reg. No Year 
Valuation of 

the Property  

SD 

Paid  

SD Rate 

(per cent) 

SD 

Payable  

SD less 

paid  
RF Paid  

RF 

payable  

RF less 

paid 

Total Short 

levy of SD/RF 
Remarks 

1 Dehradun SR III 10018 2021 1025000 100 3.75 38440 38340 100 20500 20400 58740 Change in dimension 

2 Dehradun SR III 2078 2020 1111230 100 5 55570 55470 100 22225 22125 77595 Change in village name 

3 Dehradun SR III 220 2022 1444160 100 5 72210 72110 100 25000 24900 97010 Change in Khasra No. 

4 Dehradun SR III 271 2022 909048 100 5 45460 45360 100 18181 18081 63441 Change in Khasra No. 

5 Dehradun SR III 1075 2021 2049180 100 5 102460 102360 100 25000 24900 127260 Change in boundaries 

6 Dehradun SR III 1020 2021 819700 100 5 40990 40890 100 16394 16294 57184 Change in boundaries 

7 Dehradun SR III 2030 2021 13230000 100 1 132300 132200 100 25000 24900 157100 Change in Khasra No. 

8 Dehradun SR III 2549 2021 1675000 100 5 83750 83650 100 25000 24900 108550 

Change in payment 

mode and date of 

payment. 

9 Dehradun SR III 4216 2021 5340264 100 5 267020 266920 100 25000 24900 291820 Change in covered area 

10 Dehradun SR III 3904 2019 3668165 100 5 183410 183310 100 25000 24900 208210 
Change in dimension and 

boundaries 

11 Dehradun SR III 8865 2020 4343856 100 5 217200 217100 100 25000 24900 242000 Change in dimension 

12 Dehradun SR III 5630 2019 1377530 100 5 68880 68780 100 25000 24900 93680 Change in dimension 

13 Dehradun SR III 6620 2020 1404228 50 5 70220 70170 100 25000 24900 95070 Change in dimension 

14 Dehradun SR III 8873 2021 1730704 100 5 86540 86440 100 25000 24900 111340 Change in dimension 

15 Dehradun SR III 5380 2021 2163000 6300 5 108150 101850 3720 25000 21280 123130 Change in area 

16 Rishikesh SR 2849 2020 2747884 100 5 137400 137300 100 25000 24900 162200 Change in dimension 

17 Rishikesh SR 3052 2020 2864736 100 5 143240 143140 100 25000 24900 168040 Change in dimension 

18 
Rishikesh SR 

 
1201 2020 1443750 100 5 72190 72090 100 25000 24900 96990 Change in boundaries 

19 Rishikesh SR 1436 2020 1449063 100 5 72460 72360 100 25000 24900 97260 
Change in purchaser's 

name and address. 

20 Rishikesh SR 1319 2020 1835563 100 5 91780 91680 100 25000 24900 116580 Change in area 

21 Rishikesh SR 14 2022 237000 100 5 11850 11750 160 4740 4580 16330 
Change in payment 

details 

22 Rishikesh SR 105 2022 1472064 100 5 73610 73510 100 25000 24900 98410 Change in Khasra No. 

23 Rishikesh SR 15 2022 237000 100 5 11850 11750 160 4740 4580 16330 
Change in payment 

details 

24 Rishikesh SR 140 2022 5093550 100 5 254680 254580 300 25000 24700 279280 
Change in Khasra 

No.and boundaries. 

25 Rishikesh SR 431 2022 334550 100 5 16730 16630 150 6691 6541 23171 Change in Khasra No. 

26 Rishikesh SR 716 2022 662376 100 5 33120 33020 100 13248 13148 46168 Change in boundaries 

27 Rishikesh SR 1040 2022 1503000 100 5 75150 75050 100 25000 24900 99950 
Change in boundaries 

and measurements 

28 Rishikesh SR 1477 2022 791000 100 5 39550 39450 200 15820 15620 55070 Change in boundaries 

29 Rishikesh SR 1598 2022 1912680 100 5 95640 95540 100 25000 24900 120440 Change in boundaries 
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Sl. No. Name of the Office Reg. No Year 
Valuation of 

the Property  

SD 

Paid  

SD Rate 

(per cent) 

SD 

Payable  

SD less 

paid  
RF Paid  

RF 

payable  

RF less 

paid 

Total Short 

levy of SD/RF 
Remarks 

30 Rishikesh SR 1609 2022 296100 100 5 14810 14710 100 5922 5822 20532 
Change in boundaries 

and measurements 

31 Rishikesh SR 1936 2022 2929080 100 5 146460 146360 100 25000 24900 171260 Change in boundaries 

32 Rishikesh SR 1972 2022 695864 100 5 34800 34700 100 13917 13817 48517 Change in boundaries 

33 Rishikesh SR 2039 2022 1472064 100 5 73610 73510 200 25000 24800 98310 Change in khasra no. 

34 Rishikesh SR 2423 2022 662376 100 5 33120 33020 100 13248 13148 46168 Change in boundaries 

35 Rishikesh SR 2538 2022 703500 100 5 35180 35080 100 14070 13970 49050 Change in khasra no. 

36 Rishikesh SR 2719 2022 2088640 100 5 104440 104340 100 25000 24900 129240 
Change in khasra no. and 

area. 

37 Rishikesh SR 2750 2022 730400 100 5 36520 36420 200 14608 14408 50828 Change in boundaries 

38 SR-I Dehradun 293 2022 1024160 100 5 51210 51110 100 20483 20383 71493 Change in boundaries 

39 SR-I Dehradun 388 2022 2195550 12600 5 109780 97180 5080 25000 19920 117100 Change in area 

40 SR-I Dehradun 389 2022 2195550 12600 5 109780 97180 5080 25000 19920 117100 Change in area 

41 SR-I Dehradun 444 2022 6341071 100 5 317060 316960 100 25000 24900 341860 Change in boundaries 

42 SR-I Dehradun 458 2022 2185848 100 5 109300 109200 100 25000 24900 134100 
Change in measurement 

and boundaries 

43 SR-I Dehradun 558 2022 1843840 100 5 92200 92100 100 25000 24900 117000 Change in boundaries 

44 SR-I Dehradun 579 2022 1691400 100 5 84570 84470 100 25000 24900 109370 Change in boundaries 

45 SR-I Dehradun 580 2022 2347480 100 1 23480 23380 100 25000 24900 48280 
Change in measurement 

and boundaries 

46 SR-I Dehradun 633 2022 1422360 100 1 14230 14130 100 25000 24900 39030 Change in boundaries 

47 SR-I Dehradun 654 2022 2550000 100 1 25500 25400 100 25000 24900 50300 
Change in measurement 

and boundaries 

48 SR-I Dehradun 718 2022 2424000 310 5 121200 120890 200 25000 24800 145690 Change in measurement 

49 SR-I Dehradun 757 2022 1504980 100 5 75250 75150 100 25000 24900 100050 Change in boundaries 

50 SR-I Dehradun 761 2022 2282400 100 5 114120 114020 100 25000 24900 138920 
Change in Khasra 

number 

51 SR-I Dehradun 762 2022 1784400 100 5 89220 89120 100 25000 24900 114020 
Change in Khasra 

number 

52 Rudrapur SR 1417 2022 1343680 100 5 67190 67090 100 25000 24900 91990 Change in dimension 

53 
Rudrapur SR 

 
2053 2022 794580 100 5 39730 39630 100 15892 15792 55422 Change in dimension 

54 Rudrapur SR 5775 2019 884764 39100 5 44240 5140 200 17695 17495 22635 Change in boundaries 

55 Rudrapur SR 6045 2019 351288 100 5 17570 17470 100 7026 6926 24396 
Change in plot number 

and boundaries 

56 Rudrapur SR 6627 2019 3780072 100 5 189010 188910 100 25000 24900 213810 Change in boundaries 

57 Rudrapur SR 10179 2019 555474 100 5 27780 27680 100 11109 11009 38689 Change in boundaries 

58 Rudrapur SR 6183 2021 981100 36900 5 49060 12160 100 19622 19522 31682 Change in boundaries 

59 Rudrapur SR 6344 2021 368865 19000 5 18450 0 100 7377 7277 7277 
Change in plot number 

and boundaries 

60 Rudrapur SR 8389 2021 724960 100 5 36250 36150 100 14499 14399 50549 
Change in plot number 

and boundaries 

61 Rudrapur SR 8658 2021 473960 100 5 23700 23600 100 9479 9379 32979 Change in boundaries 

62 Rudrapur SR 6124 2019 859000 100 5 42950 42850 100 17180 17080 59930 
Change in location of the 

property. 



Appendices 

239 

Sl. No. Name of the Office Reg. No Year 
Valuation of 

the Property  

SD 

Paid  

SD Rate 

(per cent) 

SD 

Payable  

SD less 

paid  
RF Paid  

RF 

payable  

RF less 

paid 

Total Short 

levy of SD/RF 
Remarks 

63 Rudrapur SR 2411 2019 732000 110 5 36600 36490 100 14640 14540 51030 
Change in plot number 

and location. 

64 Rudrapur SR 3013 2019 609893 100 5.00 30500 30400 100 12198 12098 42498 Change in Khet No. 

65 Bageshwar SR 114 2020 752375 100 5 37620 37520 100 15048 14948 52468 Change in Seller's name 

66 Bageshwar SR 340 2020 192500 100 5 9630 9530 100 3850 3750 13280 Change in Seller's name 

67 Bageshwar SR 266 2020 1238400 100 1 12390 12290 100 24768 24668 36958 Change in Seller's name 

68 Dehradun SR IV 2624 2019 646900 100 5 32350 32250 100 12938 12838 45088 
Change in khasra no., 

owner and boundary 

69 Vikasnagar SR I 2580 2022 1342677 100 5 67140 67040 100 25000 24900 91940 
Change in measurement 

and boundaries. 

70 Vikasnagar SR I 2482 2022 180032 300 5 9010 8710 100 3601 3501 12211 
Change in name and 

address of the purchaser. 

71 Vikasnagar SR I 1121 2019 394000 100 5 19700 19600 100 7880 7780 27380 
Change in measurement 

and boundaries. 

72 Vikasnagar SR II 4600 2021 616990 100 5 30850 30750 100 12340 12240 42990 
Change in measurement 

and boundaries. 

73 Vikasnagar SR II 5199 2021 840426 100 5 42030 41930 100 16809 16709 58639 Change in boundaries. 

74 Vikasnagar SR II 1594 2019 155000.00 100.00 5.00 7750 7650 100.00 3100 3000 10650 
Change in Plot number 

and boundaries 

75 Vikasnagar SR II 1718 2019 1118000.00 100.00 5.00 55900 55800 100.00 22360 22260 78060 

Change in boundaries. 

Also, other boundaries 

not specified. 

76 Vikasnagar SR II 1938 2019 397000.00 100.00 1.00 3970 3870 100.00 7940 7840 11710 
Change in khata/khasra 

no. and area. 

77 Vikasnagar SR II 6539 2019 311000.00 100.00 5.00 15550 15450 100.00 6220 6120 21570 

Change in boundaries. 

Also, other boundaries 

not specified. 

78 Vikasnagar SR II 6553 2019 715000.00 100.00 5.00 35750 35650 100.00 14300 14200 49850 

The additional cheques 

added in the correction 

deed were issued after 

the date of registry. 

Therefore, this amounts 

to an increase in 

valuation of the property 

by ₹ 7,15,000/- 

79 Vikasnagar SR II 4155 2020 1029490 100 5.00 51480 51380 100 20590 20490 71870 
Change in measurement 

and boundaries. 

80 Vikasnagar SR II 4423 2019 1143000.00 100.00 5.00 57150 57050 100 22860 22760 79810 

Change in boundary. 

Other boundaries also 

not specified. 

81 Vikasnagar SR II 5726 2019 282450.00 100.00 5.00 14130 14030 100 5649 5549 19579 
Change in three 

boundaries. 

82 Vikasnagar SR II 6456 2019 518000 100 1 5180 5080 100 10360 10260 15340 
Change in boundaries, 

area and measurements. 
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Sl. No. Name of the Office Reg. No Year 
Valuation of 

the Property  

SD 

Paid  

SD Rate 

(per cent) 

SD 

Payable  

SD less 

paid  
RF Paid  

RF 

payable  

RF less 

paid 

Total Short 

levy of SD/RF 
Remarks 

83 Vikasnagar SR II 6538 2019 913000 100 5 45650 45550 100 18260 18160 63710 

Change in boundaries. 

Also, other boundaries 

not specified. 

84 Roorkee SR I 198 2022 245900 100 3.75 9230 9130 100 4918 4818 13948 Change of seller 

85 Roorkee SR I 199 2022 491830 100 3.75 18450 18350 100 9837 9737 28087 Change of seller 

86 Roorkee SR I 280 2022 585320 100 5 29270 29170 100 11706 11606 40776 Change in boundaries. 

87 Roorkee SR I 281 2022 1390560 100 3.75 52150 52050 100 25000 24900 76950 Change in boundaries. 

88 Roorkee SR I 312 2022 655060 100 5 32760 32660 100 13101 13001 45661 
Change in measurement 

and boundaries 

89 Roorkee SR I 284 2022 2947920 100 5 147400 147300 100 25000 24900 172200 
Change in measurement 

and boundaries 

90 Roorkee SR I 2000 2021 226000 100 5 11300 11200 100 4520 4420 15620 Reduction in area. 

91 Roorkee SR I 8677 2021 526000 100 1 5260 5160 100 10520 10420 15580 
Change in boundary and 

khasra No. 

92 Roorkee SR I 7399 2021 2156000 100 5 107800 107700 100 25000 24900 132600 
Change in khasra no. and 

name of village 

93 Roorkee SR I 2774 2020 1092940 100 3.75 40990 40890 100 21859 21759 62649 Change in measurement 

94 Roorkee SR II 712 2022 281760 100 5 14090 13990 100 5635 5535 19525 Change in measurement 

95 Roorkee SR II 5523 2019 487890 100 5 24400 24300 100 9758 9658 33958 Change in measurement 

96 Roorkee SR II 7975 2020 901750 100 5 45090 44990 100 18035 17935 62925 
Change in measurement 

and boundaries 

97 Roorkee SR II 713 2022 281760 100 5 14090 13990 100 5635 5535 19525 Change in measurement 

98 Roorkee SR II 532 2020 2290000 100 5 114500 114400 100 25000 24900 139300 

Change in Khasra 

number. Also, other 

boundaries are not 

specific. 

99 Roorkee SR II 533 2020 2290000 100 5 114500 114400 100 25000 24900 139300 

Change in Khasra 

number. Also, other 

boundaries are not 

specific. 

100 Dehradun SR II 1683 2020 2815836 100 1 28160 28060 100 25000 24900 52960 
Change in measurement 

and boundaries. 

101 Dehradun SR II 4868 2019 1683990 100 5 84200 84100 200 25000 24800 108900 

Change in boundaries 

and addition of 

Khasra/Khata No. 

102 Dehradun SR II 1119 2020 900000 100 5 45000 44900 100 18000 17900 62800 
Change in measurement 

and boundaries. 

103 Sitarganj SR 1492 2019 929000 100 5 46450 46350 100 18580 18480 64830 Change in Boundaries 

104 Sitarganj SR 1493 2019 929000 100 5 46450 46350 100 18580 18480 64830 Change in Boundaries 

105 Sitarganj Sr 1494 2019 929000 100 5 46450 46350 100 18580 18480 64830 Change in Boundaries 

106 Sitarganj Sr 2389 2019 262000 100 1 2620 2520 100 5240 5140 7660 

All the Boundaries 

deleted resulting in 

material alteration 
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Sl. No. Name of the Office Reg. No Year 
Valuation of 

the Property  

SD 

Paid  

SD Rate 

(per cent) 

SD 

Payable  

SD less 

paid  
RF Paid  

RF 

payable  

RF less 

paid 

Total Short 

levy of SD/RF 
Remarks 

107 Sitarganj Sr 3871 2019 1162000 100 5 58100 58000 100 23240 23140 81140 

Change of khet number 

and other boundaries not 

specified 

108 Sitarganj Sr 4648 2019 5284000 22000 5 264200 242200 8600 25000 16400 258600 Increase in valuation 

109 Sitarganj SR 550 2021 1273000 100 5 63650 63550 100 25000 24900 88450 
Change of khet number 

and  boundaries. 

110 Sitarganj SR 354 2022 443967 100 5 22200 22100 100 8879 8779 30879 Change in area 

111 Sitarganj SR 3900 2020 585270 100 5 29270 29170 100 11705 11605 40775 Change of boundaries 

112 Sitarganj SR 5020 2021 951405 100 5 47580 47480 100 19028 18928 66408 
Change of Khata & 

Khasra number 

113 Sitarganj SR 4645 2021 8158500 100 5 407930 407830 100 25000 24900 432730 Change in boundaries 

114 Sitarganj SR 745 2022 1141686 100 5 57090 56990 100 22834 22734 79724 Change in boundaries 

115 Roorkee SR III 1485 2021 387056 100 5 19360 19260 100 7741 7641 26901 
Name of one seller was 

deleted 

116 Roorkee SR III 3168 2021 860580 100 5 43030 42930 100 17212 17112 60042 

Adding of khata number 

and two new khasra 

number 

117 Roorkee SR III 3966 2021 430470 100 5 21530 21430 100 8609 8509 29939 
New chak number and 

Gata number added. 

118 Roorkee SR III 4078 2021 525672 100 5 26290 26190 100 10513 10413 36603 
Name of one seller was 

deleted 

119 Roorkee SR III 4097 2021 312375 100 5 15620 15520 100 6248 6148 21668 

Change of khasra 

number and area through 

which land sold. 

120 Roorkee SR III 4358 2021 602640 100 5 30140 30040 100 12053 11953 41993 

New chak number and 

addition of Gata 

number.. 

121 Roorkee SR III 1104 2019 3140000 250 1 31400 31150 100 25000 24900 56050 
Change in boundaries 

and measurement. 

122 Roorkee SR III 1563 2019 540000 100 5 27000 26900 100 10800 10700 37600 Change in boundaries. 

123 Roorkee SR III 2271 2019 1930000 100 5 96500 96400 100 25000 24900 121300 
Change in boundaries 

and measurement. 

124 Roorkee SR III 4179 2019 855000 100 1 8550 8450 100 17100 17000 25450 Change in boundaries. 

125 Roorkee SR III 5590 2020 767000 100 5 38350 38250 100 15340 15240 53490 Change in boundaries. 

Total 1,01,27,712 
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Appendix-3.1.7 

(Reference: Paragraph- 3.1.8.4 (c); Page 89) 

Short levy of SD and RF 

(Amount in ₹) 

Sl. No. Name of the office Reg. No. Year 
Value of 

Property 

SD 

Rate% 

SD/RF payable as 

per classification 

SD and RF 

Paid 

Short Levy of 

SD and RF 
Remarks 

1 Vikasnagar SR I 3221 2019 1801280 1 43020 0 43020 gift 

2 Vikasnagar SR I 3221 2019 5943600 1 84440 0 84440 gift 

3 Vikasnagar SR I 3221 2019 5943600 1 84440 0 84440 gift 

4 Vikasnagar SR I 3221 2019 4336800 1 68370 0 68370 gift 

5 Vikasnagar SR I 3221 2019 5943600 1 84440 0 84440 gift 

6 Vikasnagar SR I 9083 2021 765000 5 53550 1200 52350 gift 

Total 4,17,060 
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Appendix-3.1.8 

(Reference: Paragraph- 3.1.8.5 (b); Page 90) 

Short levy of SD and RF 

(Amount in ₹) 
Sl. 

No. 

Name of the 

Office 
Year 

Reg. 

No. 

Valuation of 

the Property  
SD Paid 

SD Rate 

(per cent) 
SD Payable  

Short Levy 

of SD  
RF Paid  

Reg. fee 

payable  

Short Levy 

of RF  
Total 

1 Vikasnagar SR I 2020 3832 2266100 1300 0.25 5670 4370 1100 25000 23900 28270 

2 Vikasnagar SR II 2020 1133 4171050 1100 7 291980 290880 100 25000 24900 315780 

3 Vikasnagar SR II 2019 1852 441315 1000 7 30900 29900 200 8826 8626 38526 

4 Vikasnagar SR II 2021 5090 419579 1100 7 29380 28280 100 8392 8292 36572 

5 Vikasnagar SR II 2021 7488 1590000 2000 7 111300 109300 1000 25000 24000 133300 

Total 5,52,448 
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Appendix-3.1.9 

(Reference: Paragraph- 3.1.8.6; Page 92) 

Short levy of RF 

(Amount in ₹) 

Sl. No. Name of the offiice Registration No. Year 
No. of Shares/No. Of 

Property 
RF Payable Paid RF Short levy of RF 

1 Rishikesh SR 2285 2022 8 120000 25000 95000 

2 Rishikesh SR 7915 2020 2 50000 25000 25000 

3 Rudrapur SR 7868 2019 5 125000 25000 100000 

4 Dehradun SR I 568 2022 3 75000 50100 24900 

5 Vikasnagar SR I 1558 2022 2 50000 25000 25000 

6 Vikasnagar SR I 1559 2022 2 50000 25000 25000 

7 Vikasnagar SR I 2873 2021 5 125000 50000 75000 

8 Vikasnagar SR II 6398 2021 3 75000 33180 41820 

9 Vikasnagar SR II 784 2021 2 50000 25100 24900 

10 Dehradun SR II 755 2020 2 50000 25000 25000 

11 Dehradun SR II 1487 2021 8 168118 25000 143118 

12 Sitarganj SR 2107 2020 2 50000 25000 25000 

13 Sitarganj SR 184 2019 6 150000 25000 125000 

14 Roorkee SR III 523 2021 2 50000 25000 25000 

15 Roorkee SR III 3859 2020 2 50000 25000 25000 

16 Roorkee SR III 4773 2021 2 50000 25000 25000 

     
Total 

 
8,29,738 
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Appendix-3.2.1 

(Reference: Paragraph- 3.2; Page 95) 

Details of outstanding royalty on brick kiln operators 

(Amount in ₹) 

Sl. 

No. 
Name of Unit Year 

No. of brick 

kiln operators 

No. of production of 

bricks as per norms 

Due royalty 

(₹ 100 per thousand 

bricks) 

Royalty deposited  Outstanding royalty 

1. DMO, 

Haridwar 

2019-20 148 40,93,00,000 4,09,30,000 0 4,09,30,000 

2. 2020-21 148 40,93,00,000 4,09,30,000 0 4,09,30,000 

3. 
DMO, Udham 

Singh Nagar 

2019-20 52 14,03,00,000 1,40,30,000 48,50,000 91,80,000 

4. 
2020-21 

53 14,31,00,000 1,43,10,000 71,55,000 71,55,000 

5. 08 2,24,00,000 22,40,000 0 22,40,000 

Total 11,24,40,000 1,20,05,000 10,04,35,000 
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Appendix-3.5.1 

(Reference: Paragraph- 3.5; Page 107) 

Details of vehicles transporting /mining minerals illegally 

(Amount in ₹) 

Sl. No. Particulars of vehicles Numbers 
Rate of penalty 

per vehicle 

Amount of penalty to 

be imposed 

Actual imposed and 

recovered amount of 

penalty 

Difference 

1 Tractor trolley (two wheeler) 160 50,000 80,00,000 15,31,000 64,69,000 

2 Trucks (six wheeler) 89 1,00,000 89,00,000 23,09,000 65,91,000 

3 Trucks (ten wheeler) 63 2,00,000 1,26,00,000 12,38,000 1,13,62,000 

4 JCB/Pock land 22 2,00,000 44,00,000 4,40,000 39,60,000 

Total 334  3,39,00,000 55,18,000 2,83,82,000 
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Appendix-3.6.1 

(Reference: Paragraph- 3.6; Page 108) 

Details of deduction of royalty from the Contractors’ bills 

(Amount in ₹) 

Treasury/ District Depositor Name 

Amount of Royalty deducted 

from contractors’ bills during 

2021-22 

Number of 

vouchers 

Amount of penalty to be 

levied 

1 2 3 4 5= (col.3 X 5 times) 

Almora 

Agriculture Soil Conservation  36,476 3 1,82,380 

Agriculture Soil Conservation Officer Almora 16,394 1 81,970 

Agriculture Soil Conservation Officer Barechhina 36,604 6 1,83,020 

Agriculture Soil Conservation Officer Bhikiyasain 12,380 1 61,900 

Agriculture Soil Conservation Officer Ranikhet 17,064 1 85,320 

Dy P D Watershed Management UDWDP2 Almora 2,44,666 126 12,23,330 

E.E, NH Division PWD 9,40,981 50 47,04,905 

E.E, Irrigation Division Almora 4,14,785 68 20,73,925 

E.E, Irrigation Division Ranikhet 21,96,074 27 1,09,80,370 

E.E, Minor Lift Division Almora 1,25,235 23 6,26,175 

E.E, M I Almora 2,76,746 25 13,83,730 

E.E, CD PWD Almora 47,42,681 113 2,37,13,405 

E.E, CD PWD Ranikhet 73,34,489 102 3,66,72,445 

E.E, PD PWD Almora 49,77,119 89 2,48,85,595 

E.E, PD PWD Ranikhet 1,05,36,451 123 5,26,82,255 

(blank) 1,71,35,127 998 8,56,75,635 

Total 4,90,43,272 1,756 24,52,16,360 

Bageshwar 

Deputy Project Director UDWDP Bageswar 480 1 2400 

E. E, MI Bageswar 79578 4 397890 

E. E, Irrigation Division 11016 5 55080 

E. E, CD PWD Kapkot 513727 12 2568635 

E. E, PD PWD Bageswar 306520 8 1532600 

(blank) 5794 1 28970 

Deputy Project Director UDWDP Bageswar 142348 86 711740 

E. E, MI Bageswar 870270 50 4351350 

E. E, Irrigation Division Kapkot 1330287 93 6651435 

E. E, CD PWD Kapkot 6795691 126 33978455 

E. E, Irrigation Division Bageshwer 1728152 84 8640760 
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Treasury/ District Depositor Name 

Amount of Royalty deducted 

from contractors’ bills during 

2021-22 

Number of 

vouchers 

Amount of penalty to be 

levied 

1 2 3 4 5= (col.3 X 5 times) 

E. E, PD PWD Bageswar 8593029 159 42965145 

E. E, PMGSY Irrigation Div Chamba 612732 31 3063660 

(blank) 12183623 709 60918115 

Total 33173247 1369 165866235 

Chamoli 

Agriculture Soil Conservation Officer Chamoli 15,024 7 75,120 

Agriculture Soil Conservation Officer Karnprayag 17,230 5 86,150 

Agriculture Soil Conservation Officer Tharali 11,524 17 57,620 

DFO Badrinath Forest Division Gopeswar 2,26,611 8 11,33,055 

DFO Kedarnath Wildlife Division Gopeswar 12,76,462 106 63,82,310 

DFO Nanda Devi National Park Joshimath 4,27,346 21 21,36,730 

DFO Soil Conservation Div. Alaknanda Gopeswar 1,42,207 16 7,11,035 

District Horticulture OfficerChamoli 4,626 1 23,130 

E.E, Irrigation Division Chamoli 11,04,858 42 55,24,290 

E.E, M IGopeswar 2,62,377 15 13,11,885 

E. E, Irrigation Division Tharali 36,58,778 93 1,82,93,890 

E. E, Const Div PWD Gairsain 26,28,571 97 1,31,42,855 

E. E, PD PWD Gopeswar 58,62,338 145 2,93,11,690 

E. E, PD PWD Karnprayag 28,14,697 88 1,40,73,485 

E. E, PMGSY Irrigation Div Chamba 3,39,915 17 16,99,575 

E. E, TD PWD Tharali 43,62,465 125 2,18,12,325 

E. E, TD PWD Gauchar 83,21,921 142 4,16,09,605 

ExeEng Construction Division PWD Pokhari 24,73,516 76 1,23,67,580 

(blank) 1,86,16,731 1,523 9,30,83,655 

Total 5,25,67,197 2,544 26,28,35,985 

Champawat 

E.E, Irrigation Division Lohaghat 26,53,716 47 1,32,68,580 

E.E, M I Champawat 2,81,844 33 14,09,220 

E. E, CD PWD Lohaghat 45,97,237 79 2,29,86,185 

Ex. Engineer NH Division PWD Lohaghat 5,99,144 31 29,95,720 

E. E, PD PWD Champawat 66,86,533 112 3,34,32,665 

E.E, PMGSY Irrigation Div 4,72,170 19 23,60,850 

E.E, Tubewell Div Irrigation Tanakpur 17,237 12 86,185 

(blank) 1,41,55,616 764 7,07,78,080 

Total 2,94,63,497 1,097 14,73,17,485 
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Treasury/ District Depositor Name 
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from contractors’ bills during 
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Number of 

vouchers 

Amount of penalty to be 

levied 

1 2 3 4 5= (col.3 X 5 times) 

Dehradun 

EE, Irrigation Division, Kalsi 23,747 1 1,18,735 

EE, MI, Dehradun 47,777 3 2,38,885 

EE, CD PWD, Dehradun 13,822 2 69,110 

EE, Irrigation Division, Dehradun 44,985 2 2,24,925 

EE, PD PWD, Dehradun 73,467 5 3,67,335 

EE, Project Division 193 1 965 

EE, TD PWD, Chakarata 37,628 2 1,88,140 

EE, TD PWD, Sahiya 1,17,178 6 5,85,890 

Chief Treasury Officer, Dehradun 9,15,156 3 45,75,780 

Dy Project Director UDWDP, Vikasnagar 1,15,616 87 5,78,080 

DFO Dehradun Forest Division, Dehradun 3,71,364 18 18,56,820 

Dy Dir UDWDPPMU Watershed Mgt Direct.   24,065 34 1,20,325 

EE, Infrastructure Division, Dakpathar 27,299 35 1,36,495 

EE, Invest Planning Division, Dehradun 14,71,811 189 73,59,055 

EE, Irrigation Division, Dakpathar 35,50,428 116 1,77,52,140 

EE, Irrigation Division, Kalsi 87,87,604 437 4,39,38,020 

EE, National Highway Division PWD 5,52,586 33 27,62,930 

EE, MI, Dehradun 15,47,051 112 77,35,255 

EE, CD PWD, Dehradun 30,44,773 122 1,52,23,865 

EE Infrastructure Rehabilitation Division 5,395 3 26,975 

EE Irrigation Division, Dehradun 20,61,763 128 1,03,08,815 

EE, PD PWD, Dehradun 32,90,633 172 1,64,53,165 

EE, Project Division 13,635 5 68,175 

EE, TD PWD, Chakarata 52,08,390 216 2,60,41,950 

EE, TD PWD, Rishikesh 21,42,813 135 1,07,14,065 

EE, TD PWD, Sahiya 76,12,726 174 3,80,63,630 

EE, Tubewell Division 3,31,464 50 16,57,320 

EE, NH Division PWD, Doiwala 13,37,047 48 66,85,235 

(blank) 1,73,57,306 1,728 8,67,86,530 

Total 6,01,27,722 3,867 30,06,38,610 

Haridwar 

CE, Level II Dir State Eng Training Inst, Roorkee 3,591 5 17,955 

EE, Irrigation Division, Roorkee 4,65,046 57 23,25,230 

EE, Administration Division, Roorkee 34,369 45 1,71,845 
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EE, CD PWD, Roorkee 20,51,581 127 1,02,57,905 

EE, Design Division, Roorkee 35,828 34 1,79,140 

EE, Irrigation Workshop, Roorkee 6,511 8 32,555 

EE, Tubewell Division, Roorkee 79,672 78 3,98,360 

(blank) 29,82,591 162 1,49,12,955 

EE, MI, Haridwar 3,80,559 37 19,02,795 

EE, Irrigation Division, Haridwar 17,90,996 46 89,54,980 

EE, PD PWD, Haridwar 30,63,565 153 1,53,17,825 

EE, Tubewell Division, Haridwar 80,009 70 4,00,045 

EE, Water Science Division, Haridwar 41,016 12 2,05,080 

EE, Construction Division PWD, Laksar 66,00,905 265 3,30,04,525 

(blank) 1,19,96,257 544 5,99,81,285 

Total 2,96,12,496 1,643 14,80,62,480 

Nainital 

Agriculture Soil Conservation Officer, Haldwani 58,293 3 2,91,465 

EE, Jamrani Dam Const Div II, Haldwani 28,357 16 1,41,785 

EE, CD PWD, Haldwani 19,26,066 91 96,30,330 

EE, Irrigation Division, Haldwani 22,18,598 206 1,10,92,990 

EE, NH PWD Haldwani 7,02,673 19 35,13,365 

EE, Tubewell Division, Haldwani 5,266 5 26,330 

(blank) 22,56,809 213 1,12,84,045 

EE, Irrigation Division, Nainital 17,52,462 134 87,62,310 

EE, Irrigation Division, Ramnagar 4,59,817 131 22,99,085 

EE, MI, Nainital 1,73,213 21 8,66,065 

EE, CD PWD, Ramnagar 54,86,439 230 2,74,32,195 

EE, CD PWD, Nainital 73,31,907 131 3,66,59,535 

EE, PD PWD, Nainital 34,03,554 97 1,70,17,770 

EE, TD PWD, Bhowali 34,49,592 81 1,72,47,960 

EE, Tubewell Division, Ramnagar 73,053 30 3,65,265 

(blank) 1,06,36,015 924 5,31,80,075 

Total 3,99,62,114 2,332 19,98,10,570 

Pauri 

Agriculture Soil Conservation Officer, Pauri 41,614 2 2,08,070 

DFO Garhwal Forest Division, Pauri 2,60,318 6 13,01,590 

Dy P D Watershed Management UDWDP2, Pauri 1,00,128 66 5,00,640 
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EE, Irrigation Division, Srinagar 63,45,167 108 3,17,25,835 

EE, NH PWD Division, Srinagar 3,57,110 26 17,85,550 

EE, MI, Pauri 10,57,951 71 52,89,755 

EE, CD PWD, Pabau 1,20,26,691 176 6,01,33,455 

EE, CD PWD, Pauri 30,69,966 78 1,53,49,830 

EE, CD PWD, Srinagar 50,23,067 116 2,51,15,335 

EE, CD PWD, Baijro 36,36,357 117 1,81,81,785 

EE, NH Div PWD, Dhumakot 16,40,792 33 82,03,960 

EE, PD PWD, Pauri 1,07,52,632 450 5,37,63,160 

EE, TD PWD, Srinagar 1,12,83,510 189 5,64,17,550 

EE, Laghudal Division Irrigation, Srinagar  3,02,894 40 15,14,470 

(blank) 1,17,67,970 588 5,88,39,850 

DFO Lansdowne Forest Division, Kotdwar 8,547 3 42,735 

EE, Irrigation Division, Dugadda 33,62,719 120 1,68,13,595 

EE, CD PWD, Dugadda 1,00,92,066 296 5,04,60,330 

EE, RWD, Kotdwar 8,944 1 44,720 

(blank) 1,23,82,270 571 6,19,11,350 

EE, PD PWD, Lansdowne 1,14,09,564 290 5,70,47,820 

(blank) 13,45,548 33 67,27,740 

Total 10,62,75,825 3,380 53,13,79,125 

Pithoragarh 

Agriculture Soil Conservation Officer, Didihat 1,53,626 6 7,68,130 

Agriculture Soil Conservation Officer, Pithoragarh 24,653 1 1,23,265 

Dy Project Director, UDWDP, Pithoragarh 1,64,859 79 8,24,295 

DFO Pithoragarh Forest Division, Pithoragarh 1,34,095 16 6,70,475 

EE, Irrigation Division Pithoragarh 11,27,986 132 56,39,930 

EE, MI, Pithoragarh 9,48,150 77 47,40,750 

EE, CD PWD, Askot 51,00,965 108 2,55,04,825 

EE, PD PWD, Pithoragarh 1,25,84,249 130 6,29,21,245 

EE, PD PWD, Didihat 87,87,684 180 4,39,38,420 

EE, TD PWD, Berinag 70,73,985 69 3,53,69,925 

EE, Irrigation Division, Dharchula 21,54,238 75 1,07,71,190 

EE, Laghudal Division Irrigation, Pithoragarh 1,00,293 24 5,01,465 
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(blank) 1,91,71,235 1,266 9,58,56,175 

Total 5,75,26,018 2,163 28,76,30,090 

Rudraprayag 

DFO Forest Division, Rudraprayag 5,04,263 33 25,21,315 

Dy Education Officer Elementary 3,883 1 19,415 

EE, Irrigation Division 4,93,277 79 24,66,385 

EE MI, Rudraprayag 4,87,982 24 24,39,910 

EE, CD PWD, Ukhimath 55,05,197 149 2,75,25,985 

EE Const Div PWD, Guptakashi 8,05,630 30 40,28,150 

EE PD PWD, Rudraprayag 85,88,676 205 4,29,43,380 

EE PMGSY Irrigation Div  8,02,613 33 40,13,065 

EE, Irrigation Division, Guptkashi 7,65,317 83 38,26,585 

EE, NH PWD Division, Rudraprayag 5,57,693 28 27,88,465 

Principal GIC, Rudraprayag 3,940 1 19,700 

(blank) 1,47,69,036 1,041 7,38,45,180 

Total 3,32,87,507 1,707 16,64,37,535 

Tehri 

EE, Irrigation Division, Narendra Nagar 41,15,712 180 2,05,78,560 

EE, CD PWD, Narendra Nagar 1,11,35,520 226 5,56,77,600 

EE, PMGSY Division, PWD, Narendra Nagar 277 1 1,385 

(blank) 32,87,377 225 1,64,36,885 

Agriculture Soil Conservation Officer, Kirtinagar 18,132 3 90,660 

Dy P D Watershed Management UDWDP2, Tehri 84,749 85 4,23,745 

EE, Infrastructure Rehabilitation, Division 17,649 8 88,245 

EE, MI, Tehri 15,92,530 117 79,62,650 

EE, CD PWD, Chamba 47,92,587 146 2,39,62,935 

EE, Irrigation Division, New Tehri 20,21,037 130 1,01,05,185 

EE, PD PWD, Tehri 1,12,94,597 329 5,64,72,985 

EE, PMGSY Irrigation Division, Chamba 36,775 5 1,83,875 

EE, TD PWD, Ghansali 65,29,368 149 3,26,46,840 

EE, TD PWD, Thatyur 70,43,212 175 3,52,16,060 

(blank) 1,82,62,474 1,237 9,13,12,370 

Total 7,02,31,996 3,016 35,11,59,980 

U S Nagar 
EE, MI, Rudrapur 86,951 32 4,34,755 

EE, Irrigation Division, Sitarganj 3,57,375 34 17,86,875 
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2021-22 

Number of 

vouchers 

Amount of penalty to be 

levied 

1 2 3 4 5= (col.3 X 5 times) 

EE, Tubewell Division, Bazpur 87,149 40 4,35,745 

EE, CD PWD, Khatima 5,50,498 31 27,52,490 

EE, CD PWD, Kashipur 34,05,376 66 1,70,26,880 

EE, Irrigation Division, Kashipur 13,23,185 94 66,15,925 

EE, Irrigation Division, Rudrapur 7,30,413 71 36,52,065 

EE, PD PWD, Rudrapur 39,92,081 53 1,99,60,405 

(blank) 88,10,567 762 4,40,52,835 

Total 1,93,43,595 1,183 9,67,17,975 

Uttarkashi 

Agriculture Soil Conservation Officer, Mori 52,803 4 2,64,015 

Dy Project Director UDWDP, Phase-2, Uttarkashi  3,72,901 175 18,64,505 

DFO, Tons Forest Division, Purola 7,49,373 37 37,46,865 

DFO, Uttarkashi Forest Division, Uttarkashi 52,006 9 2,60,030 

Dy Director Govind Wildlife Sanctuary, Purola 26,865 6 1,34,325 

EE, Irrigation Division, Purola 45,50,028 215 2,27,50,140 

EE, MI, Uttarkashi 2,06,960 29 10,34,800 

EE, CD PWD, Uttarkashi 35,15,894 138 1,75,79,470 

EE, CD PWD, Badkot 25,43,050 108 1,27,15,250 

EE, CD PWD, Purola 78,42,512 215 3,92,12,560 

EE, Irrigation Division, Uttarkashi 26,53,590 115 1,32,67,950 

EE, NH Division, PWD, Badkot 4,28,691 10 21,43,455 

EE, PD PWD, Bhatwari 38,07,233 75 1,90,36,165 

EE, PD PWD, Uttarkashi 78,02,027 163 3,90,10,135 

EE, PMGSY Irrigation Div, Chamba 63,633 2 3,18,165 

EE, Laghudal Division Irrigation, Uttarkashi 1,72,814 31 8,64,070 

(blank) 1,51,83,260 1,363 7,59,16,300 

Total 5,00,23,640 2,695 25,01,18,200 

Grand Total 63,06,38,126 28,752 3,15,31,90,630 
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Appendix-3.7.1 

(Reference: Paragraph- 3.7.5; Page 110) 

(A) Details of sample selected for “Sector Audit” 

Sl. No. COMMISSIONERATE JOINT COMMISSIONERATE SECTOR 

1 

STATE TAX DEPARTMENT, 

UTTRAKHAND, DEHRADUN 

DEHRADUN 

DEHRADUN-01 

2 DEHRADUN-04 

3 DEHRADUN-06 

4 DEHRADUN-08 

5 RISHIKESH-01 

6 VIKASNAGAR-01 

7 HARIDWAR HARIDWAR-01 

8 

RUDRAPUR 

RUDRAPUR-01 

9 RUDRAPUR-03 

10 KICHHA 
 

(B) Details of sample selected for “Limited Audit” 

Sl. No. NAME OF TAXPAYER GSTIN SECTOR 

1 M/S TARACHAND GURUDUTT 05XXXXXXXXXX2ZP DEHRADUN 2 

2 M/S ARICENT MARKETING 05XXXXXXXXXX1ZD DEHRADUN 2 

3 M/S SHRIRAM SALES 05XXXXXXXXXX1ZN DEHRADUN 4 

4 M/S BHARTI AXA GENERAL INSURANCE COMPANY LIMITED 05XXXXXXXXXX1ZI DEHRADUN 5 

5 M/S FUTURE ENTERPRISES LTD 05XXXXXXXXXX1ZE DEHRADUN 7 

6 M/S TRACTORS INDIA PRIVATE LTD. 05XXXXXXXXXX3Z9 DEHRADUN 8 

7 M/S HAIER APPLIANCES (I) PVT. LTD 05XXXXXXXXXX1ZO DEHRADUN 5 

8 M/S SUSHIL KUMAR GUPTA & COMPANY 05XXXXXXXXXX1ZF DEHRADUN 8 

9 M/S WAPCOS LIMITED. 05XXXXXXXXXX3ZT DEHRADUN 9 

10 M/S DIXON TECHNOLOGIES (I) LTD 05XXXXXXXXXX1ZA RISHIKESH 1 

11 M/S APS HYDRO PVT. LIMITED 05XXXXXXXXXX1Z0 RISHIKESH 1 

12 M/S AMBER ENTERPRISES INDIA LTD 05XXXXXXXXXX1Z5 VIKASNAGAR 1 

13 M/S QH TALBROS PRIVATE LIMITED 05XXXXXXXXXX1ZI VIKASNAGAR 1 

14 M/S ALSTONE INTERNATIONAL 05XXXXXXXXXX1ZM VIKASNAGAR 1 

15 M/S NARAYAN INDUSTRIES GLOBAL LIMITED 05XXXXXXXXXX1Z5 VIKASNAGAR 1 

16 M/S MAHAVAR TRADING 05XXXXXXXXXX1ZO VIKASNAGAR 2 

17 M/S PATANJALI AYURVED LTD. 05XXXXXXXXXX1ZX HARIDWAR 1 

18 M/S PATANJALI AGRO INDIA PVT. LTD 05XXXXXXXXXX1ZP HARIDWAR 1 

19 M/S CONA INDUSTRIES UNIT III & IV 05XXXXXXXXXX1Z4 HARIDWAR 1 
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20 M/S RELAXO FOOTWEARS LTD 05XXXXXXXXXX1ZW HARIDWAR 6 

21 M/S MALLU ELECTRODES PVT. LTD 05XXXXXXXXXX1Z0 HARIDWAR 2 

22 M/S MIGHTY AUTO WHEELS PVT. LTD 05XXXXXXXXXX1ZS HARIDWAR 2 

23 M/S AUTO COMPONENT 05XXXXXXXXXX1Z0 HARIDWAR 4 

24 M/S PATIL RAIL INFRASTRUCTURE LTD 05XXXXXXXXXX1ZN HARIDWAR 6 

25 M/S RAINBOW PASSION. 05XXXXXXXXXX1ZJ KOTDWAR 1 

26 M/S POLYCAB INIDA LTD 05XXXXXXXXXX1ZJ ROORKEE 1 

27 M/S AVANTOR PERFORMANCE MATERIALS INDIA LIMITED 05XXXXXXXXXX1Z8 VIKASNAGAR 1 

28 M/S MANGLAUR GAS SERVICE 05XXXXXXXXXX1ZA ROORKEE 2 

29 M/S GOLD PLUS GLASS INDUSTRY LTD 05XXXXXXXXXX1ZE ROORKEE 3 

30 M/S N.R.2 INFOTECH 05XXXXXXXXXX1Z2 HALDWANI 1 

31 
U P STATE CONSTRUCTION AND INFRASTRUCTURE DEVELOPMENT 

CORPORATION LIMITED 
05XXXXXXXXXX3ZV HALDWANI 3 

32 M/S SHREE SIDHI VINAYAK INDUSTRIES 05XXXXXXXXXX1ZV HALDWANI 3 

33 M/S PASHUPATI LAMINATORS PVT. LTD 05XXXXXXXXXX1ZX KASHIPUR 1 

34 FLEXITUFF VENTURES INTERNATIONAL LIMITED 05XXXXXXXXXX1Z8 KASHIPUR 2 

35 M/S TIKA RAM KALLU MAL. 05XXXXXXXXXX1ZO RAMNAGAR 

36 M/S ESTER INDUSTRIES LTD 05XXXXXXXXXX1Z3 KHATIMA 1 

37 M/S TECHNICAL ASSOCIATES LIMITED 05XXXXXXXXXX1ZC KHATIMA 1 

38 M/S SHIRDI INDUSTRIES LIMITED 05XXXXXXXXXX1Z6 KICHHA 

39 M/S BAJAJ AUTO LTD. 05XXXXXXXXXX1ZR RUDRAPUR 1 

40 M/S SANSERA ENGINEERING LTD 05XXXXXXXXXX1ZD RUDRAPUR 1 

41 M/S MAXIMA SOLUTIONS 05XXXXXXXXXX1Z3 RUDRAPUR 1 

42 M/S SADBHAV NAINITAL HIGHWAY PVT. LTD 05XXXXXXXXXX1ZN RUDRAPUR 1 

43 M/ INTERARCH BUILDING PRODUCTS PVT LIMITED 05XXXXXXXXXX1Z6 RUDRAPUR 2 

44 M/S LSC AUTOWHEELS PRIVATE LIMITED 05XXXXXXXXXX1ZH RUDRAPUR 2 

45 M/S GURU CHARAN SINGH 05XXXXXXXXXX1Z8 RUDRAPUR 1 

46 M/S MITTAL PRODUCTS 05XXXXXXXXXX1Z8 RUDRAPUR 2 

47 M/S BRAR MOTORS. 05XXXXXXXXXX1Z6 RUDRAPUR 2 

48 M/ ASHOK LEYLAND LIMITED 05XXXXXXXXXX1ZS RUDRAPUR 3 

49 M/S DANA INDIA PRIVATE LIMITED 05XXXXXXXXXX1Z9 RUDRAPUR 2 

50 M/S ROYAL DSA JOINT VENTURE. 05XXXXXXXXXX1ZO TANAKPUR 

51 CELLO INDUSTRIES 05XXXXXXXXXX1ZZ HARIDWAR 1 

52 HIMALAYAN AUTOERA (INDIA) PRIVATE LIMITED 05XXXXXXXXXX1ZA RUDRAPUR 1 

53 M/S REMAL DASS RAM LAL 05XXXXXXXXXX1ZP RUDRAPUR 1 
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54 M/S PRISHA ENGNEERING 05XXXXXXXXXX1Z0 HARIDWAR 4 

55 M/S ATUL KUMAR ANUP KUMAR SARAFA 05XXXXXXXXXX1ZJ ALMORA 1 

56 JYOTI ENTERPRISES 05XXXXXXXXXX2Z2 RAMNAGAR 

57 AGILE BROADBAND PRIVATE LIMITED 05XXXXXXXXXX1ZA HALDWANI 1 

58 M/S ALIYA ENTERPRISES 05XXXXXXXXXX1ZH KASHIPUR 1 

59 SOKHAL CEMENT STORE 05XXXXXXXXXX1ZX KASHIPUR 1 

60 SANTOSH PROVISION STORE 05XXXXXXXXXX1Z2 RISHIKESH 1 

61 M/S TIWARI HARDWARE AND CEMENT STORE 05XXXXXXXXXX1ZA GOPESHWAR 

62 M/S H D MEDICAL STORE 05XXXXXXXXXX1Z2 HALDWANI 2 

63 RAMA SURGICAL HOUSE 05XXXXXXXXXX1ZB DEHRADUN 2 

64 M/S TALWAR APPLIANCES 05XXXXXXXXXX1Z8 DEHRADUN 9 

65 M/S KESHAV POLYMERS AND TRADERS 05XXXXXXXXXX1ZZ ROORKEE 3 

66 M/S MOUNTAIN VALLEY SPRINGS INDIA PRIVATE LIMITED 05XXXXXXXXXX1ZI RISHIKESH 2 

67 M/S SUPER CASSETTES IND.PVT LTD 05XXXXXXXXXX1Z7 HARIDWAR 2 

68 M/S BISHT ENTERPRISES 05XXXXXXXXXX1ZJ KASHIPUR 1 

69 GANGU MALL 05XXXXXXXXXX1Z4 HALDWANI 3 

70 M/S REMAL DASS RAM LAL 05XXXXXXXXXX1ZP RUDRAPUR 1 

71 M/S LALA DAYA RAM & SONS 05XXXXXXXXXX1ZZ KASHIPUR 2 

72 M/S INDIAN RUBBER PRODUCTS 05XXXXXXXXXX1ZR HARIDWAR 1 

73 M/S SADIQ HUSAIN TIMBER MERCHANT 05XXXXXXXXXX1Z0 RAMNAGAR 

74 M/S WINTEX ENTERPRISES 05XXXXXXXXXX1ZE DEHRADUN 4 

75 M/S VINAYAK ENTERPRISES 05XXXXXXXXXX1ZU ROORKEE 1 

76 M/S BANSAL STEELS 05XXXXXXXXXX1ZO RISHIKESH 2 

77 M/S SHIVAM INDIA BEVERAGE 05XXXXXXXXXX1ZX HALDWANI 3 

78 SHARMA ENTERPRISES 05XXXXXXXXXX1Z5 HARIDWAR 1 

79 M/S SHRI RAM TRADING CO. 05XXXXXXXXXX1ZE RUDRAPUR 2 

80 M/S BHOLE NATH INDUSTRIES 05XXXXXXXXXX1ZZ RUDRAPUR 2 

81 YADAV MEASUREMENTS PRIVATE LIMITED 05XXXXXXXXXX1ZG DEHRADUN 1 

82 M/S HIMALAYA ENTERPRISES 05XXXXXXXXXX1Z2 RUDRAPUR 3 

83 MEN TSEE KHANG 05XXXXXXXXXX1ZE DEHRADUN 5 

84 M/S SARSWATI & CO 05XXXXXXXXXX1ZT HALDWANI 3 

85 A.S. ENTERPRISES 05XXXXXXXXXX1Z5 DEHRADUN 5 

86 MAA PARVATI TRADERS 05XXXXXXXXXX1ZB HARIDWAR 2 

87 MAKIN & ASSOCIATES 05XXXXXXXXXX2Z4 DEHRADUN 9 

88 WOODSTOCK LAMINATES LIMITED 05XXXXXXXXXX1ZL DEHRADUN 1 
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89 M/S MAHADEV AGRO INDIA 05XXXXXXXXXX1Z7 DEHRADUN 1 

90 BLUEWATER TRADE WINDS PRIVATE LIMITED 05XXXXXXXXXX2ZQ DEHRADUN 1 

91 KRISHI UTPADAN MANDI SAMITI NIRANJANPUR DEHRADUN 05XXXXXXXXXX1ZS DEHRADUN 1 

92 SOCIAL MUTUAL BENEFITS NIDHI LIMITED 05XXXXXXXXXX2Z1 DEHRADUN 1 

93 M/S TARUN TRADERS 05XXXXXXXXXX1Z7 DEHRADUN 1 

94 M/S GEOGRAPHICS INTERIORS PRIVATE LIMITED 05XXXXXXXXXX1ZH DEHRADUN 2 

95 M/S KBM CONSTRUCTION COMPANY 05XXXXXXXXXX1Z6 DEHRADUN 4 

96 M/S DWARIKA PROJECTS LTD 31 MALVIYA RAOD DEHRADUN 05XXXXXXXXXX1ZQ DEHRADUN 4 

97 SAM RETAIL 05XXXXXXXXXX1ZT DEHRADUN 5 

98 M/S GARHWAL MANDAL VIKAS NIGAM LIMITED 05XXXXXXXXXX3Z5 DEHRADUN 5 

99 M/S THE CAPITAL 05XXXXXXXXXX1ZQ DEHRADUN 5 

100 WINDLASS DEVELOPERS PRIVATE LIMITED 05XXXXXXXXXX1ZX DEHRADUN 6 

101 M/S SKY INTERNATIONAL 05XXXXXXXXXX1Z9 DEHRADUN 8 

102 JANA SMALL FINANCE BANK LIMITED 05XXXXXXXXXX1ZJ DEHRADUN 8 

103 WAPCOS LIMITED 05XXXXXXXXXX3ZT DEHRADUN 9 

104 M/S PIYUSH INFRATECH PRIVATE LIMITED 05XXXXXXXXXX1Z4 RISHIKESH 1 

105 M/S CLIMATROL CORPORATION 05XXXXXXXXXX1ZL VIKASNAGAR 1 

106 PATANJALI YOG PEETH NYAS 05XXXXXXXXXX1ZU HARIDWAR 1 

107 KIRSHI UTPADAN MANDI SAMITI HARIDWAR 05XXXXXXXXXX1ZX HARIDWAR 1 

108 ALUDECOR LAMINATION PRIVATE LIMITED 05XXXXXXXXXX1ZT HARIDWAR 2 

109 ONWARD PLASTIC PRIVATE LIMITED 05XXXXXXXXXX1Z9 HARIDWAR 2 

110 INLAND WORLD LOGISTICS PRIVATE LIMITED 05XXXXXXXXXX1Z5 HARIDWAR 2 

111 ANNAPURNA TRANSPORT COMPANY 05XXXXXXXXXX2ZM HARIDWAR 3 

112 DIVYA YOG MANDIR TRUST 05XXXXXXXXXX1ZL HARIDWAR 4 

113 KRISHI UTPADAN MANDI SAMITI ROORKEE 05XXXXXXXXXX1Z4 ROORKEE 1 

114 DEXBIO PHARMA PRIVATE LIMITED 05XXXXXXXXXX2ZE ROORKEE 1 

115 M/S LAXMI GLASS STORE 05XXXXXXXXXX1Z6 ROORKEE 2 

116 M/S KENT RO SYSTEMS LTD. 05XXXXXXXXXX1ZM ROORKEE 2 

117 M/S EMINENT INFRADEVELOPERS PVT. LTD 05XXXXXXXXXX1ZH ROORKEE 4 

118 CHAMOLI ZILA SAHKARI BANK LTD 05XXXXXXXXXX1ZU GOPESHWAR 

119 KRISHI UTPADAN MANDI SAMITI 05XXXXXXXXXX2ZH HALDWANI 3 

120 M/S ARUN KUMAR 05XXXXXXXXXX1ZY KASHIPUR 1 

121 HIMURVI FORESTRY PRIVATE LIMITED 05XXXXXXXXXX1ZZ KASHIPUR 1 

122 MACRO AIRCON ENGINEERS PRIVATE LIMITED 05XXXXXXXXXX1Z8 KASHIPUR 1 

123 POLYPLEX CORPORATION LIMITED 05XXXXXXXXXX1ZI KHATIMA 1 
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124 KRISHI UTPADAN MANDI SAMITI 05XXXXXXXXXX1ZF KHATIMA 1 

125 KRISHI UTPADAN MANDI SAMITI RUDRAPUR 05XXXXXXXXXX1ZK KICHHA 

126 M/S. CHANDRA MOHAN PHUTELA 05XXXXXXXXXX1ZH KICHHA 

127 JOIN PACK MACHINES PRIVATE LIMITED 05XXXXXXXXXX1ZG RUDRAPUR 1 

128 M/S HINDUSTAN INSACTICIDS LTD RDR 05XXXXXXXXXX1ZM RUDRAPUR 3 

129 M/S SPECIAL BIOCHEM PVT LTD 05XXXXXXXXXX1ZA RUDRAPUR 3 

130 M/S ANTARA PURUKUL SENIOR LIVING LIMITED 05XXXXXXXXXX1ZJ DEHRADUN 1 

131 ARYAN SCHOOL 05XXXXXXXXXX1ZS DEHRADUN 1 

132 M/S OPTIMISTIC TECHNOLOGY SOLUTION PVT LTD 05XXXXXXXXXX1ZJ DEHRADUN 1 

133 M/S INDIAN PUBLIC SCHOOL SOCIETY 05XXXXXXXXXX1ZE DEHRADUN 1 

134 M/S RAM SWAROOP ARUN KUMAR 05XXXXXXXXXX1ZJ DEHRADUN 2 

135 M/S KBM CONSTRUCTION COMPANY 05XXXXXXXXXX1Z6 DEHRADUN 4 

136 M/S DWARIKA PROJECTS LTD 31 MALVIYA RAOD DEHRADUN 05XXXXXXXXXX1ZQ DEHRADUN 4 

137 M/S PUNJAB OPTICAL HOUSE INC 05XXXXXXXXXX1Z6 DEHRADUN 5 

138 SAM RETAIL 05XXXXXXXXXX1ZT DEHRADUN 5 

139 M/S GARHWAL MANDAL VIKAS NIGAM LIMITED 05XXXXXXXXXX3Z5 DEHRADUN 5 

140 M/S NAYAK PLUMBING AND CONSTRUCTION 05XXXXXXXXXX1ZK DEHRADUN 6 

141 M/S NATIONAL MANUFACTURING COMPANY 05XXXXXXXXXX1ZZ DEHRADUN 8 

142 JASKARAN INFRASTRUCTURES PRIVATE LIMITED 05XXXXXXXXXX1ZC DEHRADUN 8 

143 JANA SMALL FINANCE BANK LIMITED 05XXXXXXXXXX1ZJ DEHRADUN 8 

144 SIDDARTH TRANSPORT 05XXXXXXXXXX1ZM DEHRADUN 8 

145 WAPCOS LIMITED 05XXXXXXXXXX3ZT DEHRADUN 9 

146 M/S PIYUSH INFRATECH PRIVATE LIMITED 05XXXXXXXXXX1Z4 RISHIKESH 1 

147 GLOBAL CONSTRUCTION 05XXXXXXXXXX2ZV RISHIKESH 3 

148 M/S SAIFE VETMED PRIVATE LIMITED 05XXXXXXXXXX1ZT VIKASNAGAR 1 

149 M/S UNI AGENCIES CHEMICALS PVT LTD 05XXXXXXXXXX1Z7 VIKASNAGAR 1 

150 RAI CONTRACTOR 05XXXXXXXXXX1ZH HARIDWAR 1 

151 M/S SHRI KRISHN ENTERPRISES 05XXXXXXXXXX1ZI HARIDWAR 2 

152 M/S SHRI GEETA TRADERS 05XXXXXXXXXX1ZD HARIDWAR 2 

153 SATAKSHI CONTRACTORS PRIVATE LIMITED 05XXXXXXXXXX1ZM HARIDWAR 3 

154 EUROLIFE HEALTHCARE PRIVATE LIMITED 05XXXXXXXXXX1Z8 ROORKEE 1 

155 DEXBIO PHARMA PRIVATE LIMITED 05XXXXXXXXXX2ZE ROORKEE 1 

156 M/S LAXMI GLASS STORE 05XXXXXXXXXX1Z6 ROORKEE 2 

157 M/S WELKIN OVERSEAS 05XXXXXXXXXX1ZG ROORKEE 3 

158 M/S SEEMA ASSOCIATES 05XXXXXXXXXX1ZX HALDWANI 1 
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159 M/S AYAT CARGO MOVERS 05XXXXXXXXXX1ZH HALDWANI 1 

160 M/S BHARAT ASSOCIATES PVT. LTD. 05XXXXXXXXXX1ZS HALDWANI 4 

161 M/S HINDUSTAN UNILEVER LTD. 05XXXXXXXXXX1Z0 HALDWANI 4 

162 M/S JAGDISH SARAN 05XXXXXXXXXX1ZO TANAKPUR 

163 M/S COMPLETE CONSTRUCTION 05XXXXXXXXXX1ZG KASHIPUR 1 

164 M/S R.M KRISHI KENDRA 05XXXXXXXXXX1Z2 KASHIPUR 2 

165 M/S RAJLAKSHMI BUILDCON LIMITED 05XXXXXXXXXX1ZN KASHIPUR 2 

166 M/S DORAHA FILINIGS STATION DORAHA BAZPUR 05XXXXXXXXXX1ZL KASHIPUR 2 

167 BRAR SEEDS PRIVATE LIMITED 05XXXXXXXXXX2ZI KASHIPUR 2 

168 M/S ATE POWER CONNECTIONS(P)LTD. 05XXXXXXXXXX2Z5 KASHIPUR 2 

169 SHARMA ROAD LINES (S) 05XXXXXXXXXX1ZL KICHHA 

170 M/S OMAXE LTD 05XXXXXXXXXX1ZW RUDRAPUR 3 

171 M/S DAYAL INDUSTRIES 05XXXXXXXXXX1ZD RUDRAPUR 4 

172 M/S GSBA BUILDERS PVT LTD 05XXXXXXXXXX1ZL DEHRADUN 1 

173 TK ELEVATOR INDIA PRIVATE 05XXXXXXXXXX1ZK DEHRADUN 1 

174 TATANET SERVICES LIMITED 05XXXXXXXXXX1Z8 DEHRADUN 1 

175 MS JAIN PHARMA 05XXXXXXXXXX1ZW DEHRADUN 1 

176 MS UNIQUE ASSOCIATES 05XXXXXXXXXX1ZG DEHRADUN 1 

177 M/S PUNJAB NATIONAL BANK 05XXXXXXXXXX1ZV DEHRADUN 2 

178 M/S DURGA MINERALS AND CHEMICALS 05XXXXXXXXXX1Z2 DEHRADUN 2 

179 M/S HAZARA METAL MART 05XXXXXXXXXX1ZD DEHRADUN 3 

180 M/S MDDA REMKEY I S B T LTD 05XXXXXXXXXX1Z9 DEHRADUN 3 

181 M/S BHARTI AIRTEL LIMITED 05XXXXXXXXXX1ZT DEHRADUN 4 

182 M/S FUTURENEXA CARS PRIVATE LIMITED 05XXXXXXXXXX1Z8 DEHRADUN 4 

183 M/S KBM CONSTRUCTION COMPANY 05XXXXXXXXXX1Z6 DEHRADUN 4 

184 M/S STERLING INDO TECH CONSULTANTS PRIVATE LIMITED 05XXXXXXXXXX1Z1 DEHRADUN 5 

185 M/S WINDLASS STEELCRAFTS LLP 05XXXXXXXXXX1ZP DEHRADUN 6 

186 M/S R K C CONSTRUCTIONS PRIVATE LIMITED 05XXXXXXXXXX1Z3 DEHRADUN 6 

187 M/S ASWAL CONSTRUCTION 05XXXXXXXXXX1ZX DEHRADUN 6 

188 M/S SRS INTERNATIONAL 05XXXXXXXXXX1ZY DEHRADUN 6 

189 M/S PERO ENTERPRISES 05XXXXXXXXXX1ZB DEHRADUN 7 

190 M/S BANK OF BARODA 05XXXXXXXXXX3ZA DEHRADUN 9 

191 M/S WAPCOS LIMITED 05XXXXXXXXXX3ZT DEHRADUN 9 

192 M/S DIXON TECHNOLOGIES (INDIA) LIMITED 05XXXXXXXXXX1ZA RISHIKESH 1 

193 M/S BHAGWAN DAS MATHURA DAS 05XXXXXXXXXX1ZQ RISHIKESH 1 
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194 M/S SAHIL TRADERS 05XXXXXXXXXX1Z9 RISHIKESH 1 

195 M/S H M TREDERS 05XXXXXXXXXX1ZZ RISHIKESH 1 

196 M/S KAILASH BUILDERS 05XXXXXXXXXX1ZU RISHIKESH 2 

197 M/S HAWKEYE INFRACARE 05XXXXXXXXXX1Z2 RISHIKESH 2 

198 M/S UNI AGENCIES CHEMICALS PVT LTD 05XXXXXXXXXX1Z7 VIKASNAGAR 1 

199 M/S CHAUDHARY GAS AGENCY 05XXXXXXXXXX2ZZ HALDWANI 1 

200 M/S API ONLINE RECHARGE 05XXXXXXXXXX2ZP HALDWANI 2 

201 M/S GALPHA LABORATORIES LIMITED 05XXXXXXXXXX1ZC HALDWANI 3 

202 M/S NAV DURGA TRADERS 05XXXXXXXXXX1Z2 HALDWANI 4 

203 M/S GARG AND COMPANY 05XXXXXXXXXX1ZB PITHORAGARH 1 

204 M/S ANIKET TRADEMART 05XXXXXXXXXX1Z6 RAM NAGAR 

205 M/S JAGDISH SARAN 05XXXXXXXXXX1ZO TANAKPUR 

206 M/S VARAHAMURTI FLEXIRUB 05XXXXXXXXXX1ZB HARIDWAR 1 

207 M/S MAHINDRA AND MAHINDRA LIMITED 05XXXXXXXXXX1Z5 HARIDWAR 2 

208 M/S SATAKSHI CONTRACTORS PRIVATE LIMITED 05XXXXXXXXXX1ZM HARIDWAR 3 

209 M/S DEXBIO PHARMA PRIVATE LIMITED 05XXXXXXXXXX2ZE ROORKEE 1 

210 M/S MAGO CONSTRUCTION PVT. LTD. 05XXXXXXXXXX1ZS ROORKEE 1 

211 M/S RECLINERS INDIA (P) LTD 05XXXXXXXXXX1Z1 ROORKEE 2 

212 M/S SHRI RAM STEELS 05XXXXXXXXXX1ZB ROORKEE 3 

213 M/S HIMALAYAN AUTO ERA (INDIA) PRIVATE LIMITED 05XXXXXXXXXX1ZA RUDRAPUR 1 

214 M/S BHUSHAN POWER & STEEL LIMITED 05XXXXXXXXXX1ZW RUDRAPUR 3 

215 M/S SADBHAV INFRASTRUCTURE PROJECT LIMITED 05XXXXXXXXXX1Z7 RRDRAPUR 3 

216 M/S JINDAL SCRAP TRADERS 05XXXXXXXXXX1Z1 KASHIPUR 1 

217 M/S INDIA GLYCOLS LTD 05XXXXXXXXXX1Z7 KASHIPUR 2 

218 M/S MIRZA INTERNATIONAL LTD 05XXXXXXXXXX1ZD KASHIPUR 2 

219 M/S RAJ LAXMI PAPER AND BOARD PRIVATE LIMITED 05XXXXXXXXXX1ZT KASHIPUR 2 

220 M/S SETCO AUTOMOTIVE LIMITED 05XXXXXXXXXX1Z7 KHATIMA 2 

221 M/S NELSON GLOBAL PRODUCTS INDIA PRIVATE LIMITED 05XXXXXXXXXX1ZP KICHHA 

222 M/S ARVIND LIFESTYLE BRANDS LTD 05XXXXXXXXXX1Z5 DEHRADUN 1 

223 M/S ORAVEL STAYS LIMITED 05XXXXXXXXXX1ZS DEHRADUN 1 

224 M/S HITACHI PAYMENT SERVICES PRIVATE LIMITED 05XXXXXXXXXX1ZM DEHRADUN 2 

225 M/S DWARIKA PROJECTS LTD 31 MALVIYA ROAD DEHRADUN 05XXXXXXXXXX1ZQ DEHRADUN 4 

226 M/S FUTURENEXA CARS PRIVATE LIMITED 05XXXXXXXXXX1Z8 DEHRADUN 4 

227 M/S PRATEEK RESORTS AND BUILDERS PRIVATE LIMITED 05XXXXXXXXXX1ZK DEHRADUN 5 

228 M/S GRAPHIC ERA EDUCATIONAL SOCIETY 05XXXXXXXXXX1Z7 DEHRADUN 7 
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229 M/S VANDANA DISTRIBUTORS 05XXXXXXXXXX1ZG DEHRADUN 8 

230 M/S SOCIETY OF PETROLEUM GEOPHYSICIST 05XXXXXXXXXX1Z6 DEHRADUN 9 

231 M/S DIXON TECHNOLOGIES (INDIA) LIMITED 05XXXXXXXXXX1ZA RISHIKESH 1 

232 M/S QH TALBROS PRIVATE LIMITED 05XXXXXXXXXX1ZI VIKASNAGAR 1 

233 M/S PATANJALI AYURVED LTD 05XXXXXXXXXX1ZX HARIDWAR 1 

234 M/S SKF INDIA LIMITED 05XXXXXXXXXX1ZI HARIDWAR 6 

235 M/S GENUS POWER INFRA LTD 05XXXXXXXXXX1ZN HARIDWAR 6 

236 M/S EUROLIFE HEALTHCARE PRIVATE LIMITED 05XXXXXXXXXX1Z8 ROORKEE 1 

237 M/S TIRUPATI STRUCTURALS LTD 05XXXXXXXXXX1ZV ROORKEE 1 

238 M/S KHANNA AUTOMART PVT. LTD 05XXXXXXXXXX2Z0 ROORKEE 2 

239 M/S OXFORD PHARMA 05XXXXXXXXXX1Z9 ROORKEE 3 

240 M/S SHRI RAM STEELS 05XXXXXXXXXX1ZB ROORKEE 3 

241 M/S SRF LTD 05XXXXXXXXXX1ZJ KASHIPUR 1 

242 M/S INDIA GLYCOLS LTD 05XXXXXXXXXX1Z7 KASHIPUR 2 

243 M/S MD PLASTECH PRIVATE LIMITED 05XXXXXXXXXX1ZW RUDRAPUR 1 

244 M/S DANA INDIA PRIVATE LIMITED 05XXXXXXXXXX1Z9 RUDRAPUR 3 

245 
M/S UDHAM SINGH NAGAR DUGDH UTPADAK SAHAKARI SANGH 

LIMITED 
05XXXXXXXXXX2ZA KHATIMA 

246 MS KICHHA AGRO AGENCIES 05XXXXXXXXXX1ZH KICHHA 

247 M/S VODA FONE IDEA LIMITED 05XXXXXXXXXX1Z3 DEHRADUN 1 

248 M/S SAI TRADERS 05XXXXXXXXXX1ZD DEHRADUN 2 

249 M/S LAXMINARAYAN MITTAL 05XXXXXXXXXX1ZR DEHRADUN 3 

250 M/S HEINZ INDIA (P) LTD 05XXXXXXXXXX1Z6 DEHRADUN 8 

251 M/S BIOLOGICAL E LIMITED 05XXXXXXXXXX1Z5 VIKASNAGAR 1 

252 M/S GAMMON ENGINEERS AND CONTRACTORS PRIVATE LIMITED 05XXXXXXXXXX1ZI VIKASNAGAR 2 

253 M/S MAHINDRA AND MAHINDRA LIMITED 05XXXXXXXXXX1Z5 HARIDWAR 2 

254 M/S U. S. METAL PRODUCTS 05XXXXXXXXXX1Z2 HARIDWAR 2 

255 M/S AUTO COMPONENT 05XXXXXXXXXX1Z0 HARIDWAR 3 

256 M/S HBL POWER SYSTEM LTD 05XXXXXXXXXX1ZN HARIDWAR 4 

257 M/S COSMO ELECTRO INDUSTRIES P LIMITED 05XXXXXXXXXX1ZB HARIDWAR 4 

258 M/S KUNDAN CARE PRODUCTS LIMITED 05XXXXXXXXXX1Z3 HARIDWAR 4 

259 M/S PARAGON INDUSTRIES LIMITED 05XXXXXXXXXX1Z3 ROORKEE 1 

260 M/S TWENTY FIRST CENTUTY PHARMACEUTICALS PVT. LTD 05XXXXXXXXXX1ZF ROORKEE 2 

261 M/S RADIANT BAR PRIVATE LIMITED 05XXXXXXXXXX1ZM ROORKEE 3 

262 M/S MAGIC WIRE (P)LTD 05XXXXXXXXXX1ZE ROORKEE 3 
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263 M/S RANA INDUSTRIES 05XXXXXXXXXX1ZK ROORKEE 3 

264 M/S STERLITE POWER TRANSMISSION LIMITED 05XXXXXXXXXX1ZH ROORKEE 3 

265 M/S SHREE AMBA INDUSTRIES 05XXXXXXXXXX1ZN ROORKEE 3 

266 M/S CHEEMA PAPERS LTD 05XXXXXXXXXX1ZD KASHIPUR 2 

267 M/S PRESTRESS STEEL LLP 05XXXXXXXXXX1ZK KASHIPUR 2 

268 M/S MINDA CORPORATION LIMITED 05XXXXXXXXXX1Z9 RUDRAPUR 1 

269 M/S MINDA CORPORATION LIMITED 05XXXXXXXXXX2Z8 RUDRAPUR 1 

270 M/S MICRO TURNERS 05XXXXXXXXXX1Z5 RUDRAPUR 1 

271 M/S LAHORIA TRADERS RUDRAPUR 05XXXXXXXXXX1ZU RUDRAPUR 2 

272 MS GREY EAGLES INDIA PRIVATE LIMITED 05XXXXXXXXXX1ZH KOTDWAR 1 

273 MS SHREE CHEMICALS 05XXXXXXXXXX1ZH HARIDWAR 6 

274 M/S SHREE SIDHBALI PLASTIC UDHYOG 05XXXXXXXXXX1ZE ROORKEE 2 

275 BLUE OCEAN INFRATEL 05XXXXXXXXXX1ZE RUDRAPUR 3 

276 M/S VAMSUN TECHNOLOGY 05XXXXXXXXXX1Z2 RUDRAPUR 1 

277 AADINATH INDUSTRIES 05XXXXXXXXXX1ZW DEHRADUN 1 

278 M/S A SQUARE SYSTEM 05XXXXXXXXXX1Z8 ROORKEE 2 

279 NIRMALA DEVI 05XXXXXXXXXX1ZK KICHHA 

280 M/S SAVEARTH BIO-CARE 05XXXXXXXXXX1ZN DEHRADUN 6 

281 MS ENGINEERS ASSOCIATE 05XXXXXXXXXX1ZX HALDWANI 2 

282 LEH ARTS DEVELOPMENT EMPORIUM 05XXXXXXXXXX1ZB MUSSOORIE 

283 MANSA FASHION POINT 05XXXXXXXXXX1Z6 HARIDWAR 1 

284 DULHAN SAREES & SUITS 05XXXXXXXXXX1ZE HARIDWAR 6 

285 SAGAR JALHOTRA 05XXXXXXXXXX1ZR KICHHA 

286 M/S TECHNO INDUSTRIAL ELECTRICALS 05XXXXXXXXXX1ZK RUDRAPUR 1 

287 VANSH ENTERPRISES 05XXXXXXXXXX1ZV DEHRADUN 1 

288 KUKRETI HARDWEAR & CEMENT AGENCY 05XXXXXXXXXX1Z7 UTTARKASHI 

289 MS SRISHIT PRINTING PRESS 05XXXXXXXXXX1ZP HARIDWAR 6 

290 U K ENTERPRISES 05XXXXXXXXXX1ZV VIKASNAGAR 2 

291 GREENZ SOLUTIONS 05XXXXXXXXXX2Z5 HALDWANI 2 

292 BALAJI HANDLING EQUIPMENTS 05XXXXXXXXXX2ZN RUDRAPUR 3 

293 SHREE SHYAM GENERAL STORE 05XXXXXXXXXX1ZS HALDWANI 4 

294 M/S A TO Z HERBAL INDIA PRODUCTS 05XXXXXXXXXX1ZH RUDRAPUR 3 

295 MS SANKO TRADING 05XXXXXXXXXX1Z7 HARIDWAR 6 

296 M/S A.V. ALL SOLUTIONS ENTERPRISES 05XXXXXXXXXX1ZO ROORKEE 2 

297 M/S EXPRESS MARKETING 05XXXXXXXXXX2ZQ DEHRADUN 3 
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298 BHARTI AIRTEL LIMITED 05XXXXXXXXXX1ZT DEHRADUN 4 

299 NATIONAL INSURANCE COMPANY LIMITED 05XXXXXXXXXX1Z9 DEHRADUN 5 

300 MS BHARAT CONSTRUCTION 05XXXXXXXXXX1ZS DEHRADUN 6 

301 M/S AUTO GALLARY 05XXXXXXXXXX1ZS RISHIKESH 1 

302 HAWKEYE INFRACARE 05XXXXXXXXXX1Z2 RISHIKESH 2 

303 TAURAS FINANCIAL SERVICES PRIVATE LIMITED 05XXXXXXXXXX1ZM VIKASNAGAR 1 

304 MS BHASIN AGENCY 05XXXXXXXXXX1Z9 VIKASNAGAR 1 

305 MS RITHWIK PROJECT PRIVATE 05XXXXXXXXXX1Z2 GOPESHWAR 

306 M/S PATANJALI AYURVED LTD 05XXXXXXXXXX1ZX HARIDWAR 1 

307 INLAND WORLD LOGISTICS PRIVATE LIMITED 05XXXXXXXXXX1Z5 HARIDWAR 2 

308 M/S GIRDHARI LAL CONSTRUCTION PRIVATE LIMITED 05XXXXXXXXXX1Z2 ROORKEE 1 

309 MS KAY KAY CONSTRUCTIONS 05XXXXXXXXXX1Z3 ROORKEE 3 

310 SADBHAV ENGINEERING LIMITED 05XXXXXXXXXX1Z2 HALDWANI 4 

311 TRILOK SINGH RAWAT 05XXXXXXXXXX2Z4 ALMORA 1 

312 JAGDISH SARAN 05XXXXXXXXXX1ZO TANAKPUR 

313 M/S PROLIFIC PAPERS PVT.LTD 05XXXXXXXXXX1ZF KASHIPUR 1 

314 M/S PHOENIX UDYOG PVT LTD 05XXXXXXXXXX1ZA KASHIPUR 2 

315 VINAYAK TRANSPORT 05XXXXXXXXXX1ZL KICHHA 

316 R.S. LOGISTICS 05XXXXXXXXXX1ZO KICHHA 

317 CJ DARCL LOGISTICS LIMITED 05XXXXXXXXXX1ZS KICHHA 

318 KALAKRITI INFOTECH PRIVATE LIMITED 05XXXXXXXXXX1Z6 RUDRAPUR 3 

319 M/S GOPAL TRADERS 05XXXXXXXXXX1ZG RUDRAPUR 3 

320 BHAVANI INDUSTRIES INDIA LLP 05XXXXXXXXXX1Z2 RUDRAPUR 3 

321 ANKITA CONSTRUCTION 05XXXXXXXXXX1ZP DEHRADUN 3 

322 M/S EMAMI LTD 05XXXXXXXXXX1ZZ DEHRADUN 8 

323 UTTARAKHAND PURV SAINIK KALYAN NIGAM LIMITED (UPNL 05XXXXXXXXXX1ZM DEHRADUN 9 

324 JJ BUILDTECH 05XXXXXXXXXX2ZB DEHRADUN 5 

325 ALPHA PACIFIC SYSTEMS PRIVATE LIMITED 05XXXXXXXXXX1ZU RISHIKESH 1 

326 M/S MAGIC WIRE (P)LTD 05XXXXXXXXXX1ZE ROORKEE 3 

327 M/S SHREE AMBA INDUSTRIES 05XXXXXXXXXX1ZN ROORKEE 3 

328 AMARDEEP DESIGNS INDIA PVT LTD 05XXXXXXXXXX1Z2 ROORKEE 3 

329 A.S MAN POWER AND ALLIED SERVICES 05XXXXXXXXXX2ZD ROORKEE 2 

330 M/S CONA INDUSTRIES UNIT III & IV 05XXXXXXXXXX1Z4 HARIDWAR 1 

331 M/S PROVEDA HERBALS 05XXXXXXXXXX1Z4 HARIDWAR 2 

332 NEW COMMAND SECURITY SERVICES 05XXXXXXXXXX1Z9 HARIDWAR 5 
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333 SHAKTI POLYMERES 05XXXXXXXXXX1ZG KICHHA 

334 GREENPLY INDUSTRIES LIMITED 05XXXXXXXXXX1ZZ RUDRAPUR 1 

335 GREENPLY INDUSTRIES LIMITED 05XXXXXXXXXX2ZY RUDRAPUR 1 

336 WINDALS AUTO PVT LTD 05XXXXXXXXXX1ZH RUDRAPUR 1 

337 M/S MOHIT RUBBER FOAM (INDIA) PVT LTD 05XXXXXXXXXX1Z9 RUDRAPUR 1 

338 M/S PERFECT DYNAMICS AUTO PRIVATE LIMTED 05XXXXXXXXXX1ZF RUDRAPUR 1 

339 SSV HI-TECH RUDRAPUR PRIVATE LIMITED 05XXXXXXXXXX1ZQ RUDRAPUR 1 

340 M/S AUTO LINE INDUSTRIES LTD. 05XXXXXXXXXX1ZA RUDRAPUR 3 

341 M/S STAR AUTO INDUSTRIES PVT. LTD 05XXXXXXXXXX1ZR RUDRAPUR 3 

342 BOLT MASTR INDIA PVT LTD 05XXXXXXXXXX1ZO RUDRAPUR 4 

343 SETCO AUTOMOTIVE LIMITED 05XXXXXXXXXX1Z7 KHATIMA 2 

344 M/S BADESHA STONE CRUSHER 05XXXXXXXXXX1Z6 RAMNAGAR 

345 SADBHAV ENGINEERING LIMITED 05XXXXXXXXXX1Z2 HALDWANI 4 

346 M/S RAJENDRA KUMAR GUPTA 05XXXXXXXXXX1ZE RISHIKESH 1 

347 M/S AERADYO FURNITURE 05XXXXXXXXXX1ZF ALMORA 

348 M/S OM FAST FOOD CENTER 05XXXXXXXXXX1ZD HARIDWAR 2 

349 M/S JAYA MATHUR 05XXXXXXXXXX1ZF HARIDWAR 3 

350 
M/S NAVEEN FURNITURE AND INTERIOR DECORATOR (A UNIT OF 

NAVEEN FURNITURE PVT. LTD.) 
05XXXXXXXXXX1Z8 DEHRADUN 4 

351 M/S SAMSUNG INDIA ELECTRONICS PVT. LTD. 05XXXXXXXXXX1ZJ DEHRADUN 5 

352 M/S LAKSHY ENTERPRISES 05XXXXXXXXXX1ZA DEHRADUN 6 

353 M/S NAV JYOTI ENTERPRISES 05XXXXXXXXXX1Z8 DEHRADUN 6 

354 M/S ADARSH MEDICO PRIVATE LTD. 05XXXXXXXXXX1Z7 DEHRADUN 6 

355 M/S NANDINI ENTERPRISES 05XXXXXXXXXX1Z8 DEHRADUN 7 

356 M/S INTAS PHARMACEUTICALS LTD. 05XXXXXXXXXX1ZU VIKASNAGAR 1 

357 M/S USHA BRECO LIMITED 05XXXXXXXXXX1ZX HARIDWAR 1 

358 M/S BATRA BAKERS 05XXXXXXXXXX1Z1 HARIDWAR 6 

359 M/S SHAHID METAL ALLOYS 05XXXXXXXXXX1ZZ ROORKEE 1 

360 M/S GOLD PLUS GLASS INDUSTRY LTD. 05XXXXXXXXXX1ZE ROORKEE 3 

361 M/S STAR ENTERPRISES 05XXXXXXXXXX1ZG ROORKEE 3 

362 M/S SKT BUILDCON (P) LTD. 05XXXXXXXXXX1ZL KASHIPUR 1 

363 BISHAMBHER SARAN VINOD KUMAR PRIVATE LIMITED 05XXXXXXXXXX1Z1 KASHIPUR 1 

364 M/S GANGOTRI PLASTIC 05XXXXXXXXXX1ZC KASHIPUR 2 

365 M/S BISWAS AUTO SERVICES 05XXXXXXXXXX1ZZ KHATIMA 1 

366 M/S RUDRA BATTERIES 05XXXXXXXXXX1ZE RUDRAPUR 1 
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367 M/S FEDRAL MUGAL GOETZE (INDIA) LTD. 05XXXXXXXXXX1ZB RUDRAPUR 1 

368 M/S TOWER MECHANICS (P) LTD. 05XXXXXXXXXX1ZY RUDRAPUR 2 

369 M/S NEUTRONS AGRO PRODUCE 05XXXXXXXXXX1Z3 RUDRAPUR 2 

370 M/S EMAMI LTD. 05XXXXXXXXXX1ZZ RUDRAPUR 3 

371 M/S POOJA PRINT PACK 05XXXXXXXXXX3Z8 HALDWANI 3 

372 M/S HINDUSTAN UNILEVER LTD. 05XXXXXXXXXX1Z0 HALDWANI 4 

373 M/S SUPREME FLEX AND PACKAGING 05XXXXXXXXXX1ZT HALDWANI 4 

374 M/S NATURAL DANAPANI RETREAT 05XXXXXXXXXX1ZT RAM NAGAR 

375 M/S BLUE CROSS LABORATORIES PRIVATE LIMITED 05XXXXXXXXXX1Z3 DEHRADUN 4 

376 M/S UNITED INDIA INSURANCE CO. LTD. 05XXXXXXXXXX1ZP DEHRADUN 9 
 

(C) Details of sample selected for “Detailed Audit” 

Sl. No. GSTIN NAME OF TAXPAYERS SECTORS 

1 05XXXXXXXXXX1ZO M/S CANTEEN STORE DEPARTMENT DEHRADUN-3 

2 05XXXXXXXXXXOZG UTTRAKHAND VAN VIKAS NIGAM DEHRADUN-3 

3 05XXXXXXXXXX2ZR 
BRIDGE ROPEWAY TUNNEL AND OTHER INFRASTRUCTURE 

DEVELOPMENT CO OF UK LIMITED 
DEHRADUN-8 

4 05XXXXXXXXXX1ZA MUSSOORIE DEHRADUN DEVELOPMENT AUTHORITY DEHRADUN-8 

5 05XXXXXXXXXX1ZB M/S SAP INDIA PVT. LTD. DEHRADUN-8 

6 05XXXXXXXXXX1ZM SIDDARTH TRANSPORT DEHRADUN-8 

7 05XXXXXXXXXX2ZB CAPITAL HEIGHTS DEHRADUN-8 

8 05XXXXXXXXXX1ZM M/S JAGDAMBA MEDICAL HALL HALDWANI-2 

9 05XXXXXXXXXX1ZJ GREAT WHITE GLOBAL PRIVATE LIMITED HARIDWAR-1 

10 05XXXXXXXXXX1ZH M/S NAPINO AUTO & ELECTRONICS LTD. HARIDWAR-1 

11 05XXXXXXXXXX1ZD M/S EON ELECTRIC LIMITED HARIDWAR-1 

12 05XXXXXXXXXX1ZU MAHINDRA LOGISTICS LTD HARIDWAR-1 

13 05XXXXXXXXXX1ZR NEW JAI HIND ROADLINES HARIDWAR-1 

14 05XXXXXXXXXX1Z5 M/S MAHAVIR TRADE MART INDIA PVT. LTD. HARIDWAR-1 

15 05XXXXXXXXXX1ZY ARIT HOTELS PRIVATE LIMITED HARIDWAR-1 

16 05XXXXXXXXXX1ZX M/S RAM GANGA ROLLER FLOUR MILLS PRIVATE LIMITED HARIDWAR-6 

17 05XXXXXXXXXX1ZZ M/S MAHESHWARI PHARMACEUTICALS (INDIA) LTD. HARIDWAR-2 

18 05XXXXXXXXXX1ZE M/S PMS SUNPU LIGHTING CO LLP HARIDWAR-2 

19 05XXXXXXXXXX1Z4 M/S LAKHANI FOOTWEAR PVT. LTD. HARIDWAR-3 

20 05XXXXXXXXXX1ZK ARC TRANSLOGISTIC INDIA PRIVATE LIMITED HARIDWAR-3 
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21 05XXXXXXXXXX1ZD J D JADIA INFRASTRUCTURES PRIVATE LIMITED HARIDWAR-3 

22 05XXXXXXXXXX1ZH M/S AIRVISION INDIA PVT LTD HARIDWAR-3 

23 05XXXXXXXXXX1Z3 M/S GUJRAT AMBUJA EXPORTS LTD. HALDWANI-1 

24 05XXXXXXXXXX1ZY M/S INSAT PHARMA KICHHA 

25 05XXXXXXXXXX1ZP M/S KASHIPUR SITARGANJ HIGHWAYS PRIVATE LIMITED KICHHA 

26 05XXXXXXXXXX1ZK YASH TRANSPORT KICHHA 

27 05XXXXXXXXXX1Z4 S.R. LOGISTIC (PROP. PRAMOD SHARMA) KICHHA 

28 05XXXXXXXXXX1Z0 BJRD LOGISTIC KICHHA 

29 05XXXXXXXXXX1Z0 M/S TRILOK SINGH RAM SINGH JAMNAL CONTRACTOR RAM NAGAR 

30 05XXXXXXXXXX1ZA M/S KOSHISH FOODS CO. RISHIKESH-1 

31 05XXXXXXXXXX1ZE AIRPORTS AUTHORITY OF INDIA RISHIKESH-1 

32 05XXXXXXXXXX1Z4 M/S DIXON GLOBAL PVT LTD RISHIKESH-1 

33 05XXXXXXXXXX1ZV AIR INDIA LIMITED RISHIKESH-1 

34 05XXXXXXXXXX1ZL M/S ZAK HARDWARE PRIVATE LIMITED ROORKEE-2 

35 05XXXXXXXXXX1ZM M/S KENT RO SYSTEMS LTD. ROORKEE-2 

36 05XXXXXXXXXX1ZE M/S MARTIN & BLUE LIFECARE ROORKEE-2 

37 05XXXXXXXXXX1ZD R D BUILDERS  ROORKEE-4 

38 05XXXXXXXXXX1Z9 ENDURANCE TECHNOLOGIES LIMITED RUDRAPUR-1 

39 05XXXXXXXXXX1ZL M/S BRITANNIA INDUSTRIES LTD. RUDRAPUR-3 

40 05XXXXXXXXXX1ZB M/S SHAKTI PACKAGING  RUDRAPUR-1 

41 05XXXXXXXXXX1ZD L G BALAKRISHNAN & BROS LTD RUDRAPUR-1 

42 05XXXXXXXXXX1ZJ M/S MAINI SCAFFOLD SYSTEMS RUDRAPUR-1 

43 05XXXXXXXXXX1Z1 M/S GOPAL AUTO (INDIA) PVT. LIMITED RUDRAPUR-1 

44 05XXXXXXXXXX1ZA M/S DAYAL FOODS RUDRAPUR-2 

45 05XXXXXXXXXX2ZH M/S TENET AGENCIES RUDRAPUR-2 

46 05XXXXXXXXXX2ZM ABANS JEWELS LIMITED RUDRAPUR-2 

47 05XXXXXXXXXX1ZU M/S THUKRAL STEEL ENGINEERS RUDRAPUR-2 

48 05XXXXXXXXXX2ZS M/S GLOBUS INFOCOM LTD UNIT2 VIKASNAGAR-2 

49 05XXXXXXXXXX1ZI M/S RAJEEV ANAND VIKASNAGAR-2 

50 05XXXXXXXXXX1ZM AJAY DABRAL  VIKASNAGAR-2 

51 05XXXXXXXXXX1ZJ SHIVALIK CONSTRUCTION ALMORA-1 

52 05XXXXXXXXXX1ZS ANANDAM DEHRADUN-1 

53 05XXXXXXXXXX1ZC SARVAGYA CATERRIN SERVICES DEHRADUN-1 



Appendices 

267 

Sl. No. GSTIN NAME OF TAXPAYERS SECTORS 

54 05XXXXXXXXXX2ZC ORIENTAL BANK OF COMMERCE DEHRADUN-1 

55 05XXXXXXXXXX1ZE TATA PROJECTS LTD DEHRADUN-1 

56 05XXXXXXXXXX1ZD SHIVA AGENCIES DEHRADUN-1 

57 05XXXXXXXXXX1ZV M/S STATE BANK OF INDIA I.D.T BRANCH DEHRADUN-1 

58 05XXXXXXXXXX1ZY RAYMOND APPAREL LTD DEHRADUN-1 

59 05XXXXXXXXXX1Z7 STONEFIELD CONSTRUCTIONS DEHRADUN-1 

60 05XXXXXXXXXX1ZO SISTEMA SMART TECHNOLOGIES LTD DEHRADUN-1 

61 05XXXXXXXXXX1ZE SADA SHIV CHAI BHANDAR DEHRADUN-2 

62 05XXXXXXXXXXIZI IFFCO DEHRADUN-4 

63 05XXXXXXXXXX1ZG VOITH HYDRO PRIVATE LTD KASHIPUR-2 

64 05XXXXXXXXXX1Z5 ESPAN INFRASTRUCTURE(I) LTD DEHRADUN-4 

65 05XXXXXXXXXX1ZV A R SALES DEHRADUN-4 

66 05XXXXXXXXXX1ZX WINDLASS DEVELOPERS PRIVATE LTD DEHRADUN-6 

67 05XXXXXXXXXX1ZX MEDICON PHARMA DEHRADUN-6 

68 05XXXXXXXXXX2ZR UTTAR PRADESH RAJKIYA NIRMAN NIGAM LIMITED DEHRADUN-6 

69 05XXXXXXXXXX1ZJ GURNAM SINGH & CO DEHRADUN-6 

70 05XXXXXXXXXX1ZW MS HIMALAYAN POWER MACHINES MFG CO DEHRADUN-6 

71 05XXXXXXXXXX1Z5 MS MALHOTRA HARDWARE DEHRADUN-6 

72 05XXXXXXXXXX1ZR R G BUILDWELL ENGINEERS LIMITED DEHRADUN-7 

73 05XXXXXXXXXX1Z1 MS SEEMA CONSTRUCTION COMPANY DEHRADUN-7 

74 05XXXXXXXXXX1ZS STARGAZE ENTERTAINMENT PRIVATE LIMITED DEHRADUN-7 

75 05XXXXXXXXXX1Z7 M&M MACHINE HARIDWAR-4 

76 05XXXXXXXXXX1ZC SHIV CONSTRUCTION COMPANY  HARIDWAR-5 

77 05XXXXXXXXXX1ZO GOEL LIGHTINGS HARIDWAR-6 

78 05XXXXXXXXXX1ZR NAINI TISSUES LTD KASHIPUR-1 

79 05XXXXXXXXXX1Z5 DABKA STONE CRUSHER PRIVATE LIMITED KASHIPUR-2 

80 05XXXXXXXXXX1Z9 UPTODATE PLASTICS AND PACKAGINGS PRIVATE LIMITED KHATIMA-2 

81 05XXXXXXXXXX1ZX SUMEX INTERNATIONAL KOTDWAR-1 

82 05XXXXXXXXXX1ZQ MS G. S. MATIYANI PITHORAGARH-1 

83 05XXXXXXXXXX1ZQ MS. SHIDHI VINAYAK FARNITOR PITHORAGARH-1 

84 05XXXXXXXXXX2ZN MS ANANDA IN THE HIMALAYA RISHIKESH-2 

85 05XXXXXXXXXX1Z2 HINDUSTAN CONSTRUCTION COMPANY LIMITED RISHIKESH-2 

86 05XXXXXXXXXX2ZV GLOBAL CONSTRUCTION RISHIKESH-3 



Compliance Audit Report for the period ended March 2022 

268 

Sl. No. GSTIN NAME OF TAXPAYERS SECTORS 

87 05XXXXXXXXXX1ZD PRITAM INTERNATIONAL PVT LTD ROORKEE-1 

88 05XXXXXXXXXX1ZY RAFBRIX ESSENTIALS ROORKEE-1 

89 05XXXXXXXXXX1ZM MAA BHAGWATI CONSTRUCTION CO ROORKEE-3 

90 05XXXXXXXXXX1ZR HUHTAMAKI INDIA LIMITED RUDRAPUR-3 

91 05XXXXXXXXXX1ZJ DANA ANAND INDIA PRIVATE LIMITED RUDRAPUR-3 

92 05XXXXXXXXXX1ZM ALLIANCE AIR AVIATION LIMITED RUDRAPUR-3 

93 05XXXXXXXXXX1ZO HP INDIA SALES PRIVATE LIMITED RUDRAPUR-3 

94 05XXXXXXXXXX1ZU M/S MITTAL TRADING CO. RUDRAPUR-3 

95 05XXXXXXXXXX1Z2  DALIP SINGH ADHIKARI TANAKPUR 

96 05XXXXXXXXXX1Z7 CAMPUS ACTIVEWEAR PRIVATE LIMITED VIKASNAGAR-1 

97 05XXXXXXXXXX1ZU MAHAVIR TRANSMISSION LIMITED VIKASNAGAR-1 

98 05XXXXXXXXXX1ZU FLAIR PENS AND STATIONERY INDUSTRIES PRIVATE LIMITED VIKASNAGAR-1 

99 05XXXXXXXXXX3ZB AGARWAL TRADERS VIKASNAGAR-1 
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Appendix-3.7.2 

(Reference: Paragraph- 3.7.7.1; page 112) 

Details of scrutiny of returns of selected sectors 

Sl. No. Sector Sector No. Year No. of taxpayers No. of Scrutinized Cases 

1 DEHRADUN 01 

2017-18 

2018-19 

2019-20 

2020-21 

1868 

1854 

1732 

828 

NIL 

NIL 

NIL 

NIL 

2 DEHRADUN 04 

2017-18 

2018-19 

2019-20 

2020-21 

1267 

1499 

1424 

1460 

57 

18 

01 

01 

3 DEHRADUN 06 

2017-18 

2018-19 

2019-20 

2020-21 

1921 

2058 

1949 

2014 

NIL 

NIL 

NIL 

NIL 

4 DEHRADUN 08 

2017-18 

2018-19 

2019-20 

2020-21 

1288 

1762 

1880 

1803 

NIL 

NIL 

NIL 

NIL 

5 RISHIKESH 01 

2017-18 

2018-19 

2019-20 

2020-21 

2164 

2582 

2889 

2698 

NIL 

10 

98 

03 

6 VIKASNAGAR 01 

2017-18 

2018-19 

2019-20 

2020-21 

1830 

2267 

2621 

3176 

21 

09 

NIL 

01 

7 HARIDWAR 01 

2017-18 

2018-19 

2019-20 

2020-21 

2116 

2297 

2021 

1954 

31 

18 

NIL 

NIL 

8 RUDRAPUR 01 

2017-18 

2018-19 

2019-20 

2020-21 

2066 

2341 

2545 

2633 

09 

25 

18 

15 
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Sl. No. Sector Sector No. Year No. of taxpayers No. of Scrutinized Cases 

9 RUDRAPUR 03 

2017-18 

2018-19 

2019-20 

2020-21 

1571 

1846 

2110 

2161 

17 

02 

NIL 

NIL 

10 KICHHA - 

2017-18 

2018-19 

2019-20 

2020-21 

1286 

1729 

1790 

1757 

09 

01 

NIL 

NIL 

Total 79057 364 
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Appendix-3.7.3 

(Reference: Paragraph- 3.7.7.3; page 114) 

Reports received from other GST taxation authority of selected sectors 

Sl. No. Sector Sector No. Year No. of Taxpayer Remarks 

1 DEHRADUN 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

AS PER LIST OF JC(E) DEHRADUN 01 CASE. 

2 DEHRADUN 04 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
02 

 

3 DEHRADUN 06 

2017-18 
2018-19 
2019-20 
2020-21 

01 
08 
03 
03 

 

4 DEHRADUN 08 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
01 

AS PER LIST OF JC(E) DEHRADUN 06 CASES. 

5 RISHIKESH 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

AS PER LIST OF JC(E) DEHRADUN 04 CASES. 

6 VIKASNAGAR 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

AS PER LIST OF JC(E) DEHRADUN 04 CASES. 

7 HARIDWAR 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

 

8 RUDRAPUR 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

 

9 RUDRAPUR 03 

2017-18 
2018-19 
2019-20 
2020-21 

05 
NIL 
NIL 
NIL 

 

10 KICHHA - 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

 

Total 23 15 
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Appendix-3.7.4 

(Reference: Paragraph- 3.7.7.4; page 114) 

Details of non-filers/late filers of Returns of Selected Sectors 

Sl. No. Sector Sector No. Year No. of non filers/late filers No. of GSTR-3A issued No. of GSTR-3A pursuance 

1 DEHRADUN 01 

2017-18 
2018-19 
2019-20 
2020-21 

299 
140 
83 
64 

NIL 
NIL 
NIL 
NIL 

Nil 
Nil 
Nil 
Nil 

2 DEHRADUN 04 

2017-18 
2018-19 
2019-20 
2020-21 

129 
70 
27 
45 

129 
70 
27 
45 

Nil 
Nil 
Nil 
Nil 

3 DEHRADUN 06 

2017-18 
2018-19 
2019-20 
2020-21 

328 
241 
126 
125 

NIL 
NIL 
NIL 
NIL 

Nil 
Nil 
Nil 
Nil 

4 DEHRADUN 08 

2017-18 
2018-19 
2019-20 
2020-21 

127 
222 
194 
67 

NIL 
NIL 
NIL 
NIL 

Nil 
Nil 
Nil 
Nil 

5 RISHIKESH 01 

2017-18 
2018-19 
2019-20 
2020-21 

123 
216 
37 
61 

NIL 
NIL 
NIL 
NIL 

Nil 
Nil 
Nil 
Nil 

6 VIKASNAGAR 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
02 
02 
03 

NIL 
NIL 
NIL 
NIL 

Nil 
Nil 
Nil 
Nil 

7 HARIDWAR 01 

2017-18 
2018-19 
2019-20 
2020-21 

NIL 
NIL 
NIL 
NIL 

NIL 
NIL 
NIL 
NIL 

Nil 
Nil 
Nil 
Nil 

8 RUDRAPUR 01 

2017-18 
2018-19 
2019-20 
2020-21 

828 
2102 
1454 
1172 

NIL 
NIL 
NIL 
1172 

Nil 
Nil 
Nil 
472 

9 RUDRAPUR 03 

2017-18 
2018-19 
2019-20 
2020-21 

482 
1483 
1361 
813 

NIL 
NIL 
NIL 
578 

Nil 
Nil 
Nil 
321 

10 KICHHA - 

2017-18 
2018-19 
2019-20 
2020-21 

107 
147 
64 
60 

NIL 
101 
10 
60 

Nil 
52 
10 
Nil 

Total 12,804 2,192 855 
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Appendix-3.7.5 

(Reference: Paragraph- 3.7.7.5; page 115) 

Cancellation of registration and non-submission of final return 

Sl. 

No. 
Sector Sector no. Year 

No. of cases where proper officer 

has initiated suo-moto 

cancellation 

No. of cases of cancelled on 

application of the taxpayers 

No. of cases of 

submission of final 

returns (GSTR-10) 

1 DEHRADUN 01 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

619 

332 

487 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

2 DEHRADUN 04 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

285 

159 

156 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

3 DEHRADUN 06 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

225 

191 

246 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

4 DEHRADUN 08 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

224 

317 

169 

NIL 

13 

21 

52 

NIL 

NIL 

NIL 

NIL 

5 RISHIKESH 01 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

181 

563 

99 

NIL 

298 

250 

332 

NIL 

NIL 

NIL 

NIL 

6 VIKASNAGAR 01 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

98 

499 

318 

NIL 

69 

30 

65 

NIL 

01 

03 

29 

7 HARIDWAR 01 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

08 

31 

14 

NIL 

08 

31 

14 

NIL 

22 

57 

82 
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Sl. 

No. 
Sector Sector no. Year 

No. of cases where proper officer 

has initiated suo-moto 

cancellation 

No. of cases of cancelled on 

application of the taxpayers 

No. of cases of 

submission of final 

returns (GSTR-10) 

8 RUDRAPUR 01 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

168 

433 

301 

15 

122 

176 

107 

NIL 

NIL 

NIL 

NIL 

9 RUDRAPUR 03 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

74 

296 

171 

02 

122 

165 

102 

NIL 

NIL 

NIL 

NIL 

10 KICHHA - 

2017-18 

2018-19 

2019-20 

2020-21 

NIL 

132 

143 

204 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

NIL 

Total 7,143 1,994 194 
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Appendix-3.7.6 

(Reference: Paragraph- 3.7.8.1; page 118) 

Excess Availing of ITC 

(₹ in crore) 

Sl. No. Sector Sector no. GSTIN Objected Amount 

1 
DEHRADUN 

5 05XXXXXXXXXX1ZI 1.19 

2  05XXXXXXXXXX1ZO 0.67 

3 DEHRADUN 7 05XXXXXXXXXX1ZE 1.49 

4 DEHRADUN 9 05XXXXXXXXXX3ZT 0.44 

5 

RISHIKESH 1 

05XXXXXXXXXX1ZA 3.18 

6 05XXXXXXXXXX1Z0 0.93 

7 05XXXXXXXXXX1Z5 1.14 

8 05XXXXXXXXXX1ZP 2.12 

9 05XXXXXXXXXX1ZS 0.67 

10 ROORKEE 1 05XXXXXXXXXX1ZJ 0.93 

11 ROORKEE 3 05XXXXXXXXXX1ZE 0.84 

12 KOTDWAR 1 05XXXXXXXXXX1ZJ 0.76 

13 HALDWANI 1 05XXXXXXXXXX1Z2 2.66 

14 
 

 05XXXXXXXXXX1ZV 0.95 

15 KASHIPUR 2 05XXXXXXXXXX1Z8 0.43 

16 

RUDRAPUR 1 

05XXXXXXXXXX1ZR 1.19 

17 05XXXXXXXXXX1ZD 1.11 

18 05XXXXXXXXXX1Z3 1.03 

19 05XXXXXXXXXX1Z8 1.23 

20 

RUDRAPUR 
2 

05XXXXXXXXXX1Z6 3.75 

21 05XXXXXXXXXX1ZH 0.59 

22 05XXXXXXXXXX1Z8 0.91 

23 05XXXXXXXXXX1Z6 2.85 

24 
 

05XXXXXXXXXX1Z9 0.73 

Total 31.79 
 

ITC availed under RCM vs payment of tax 

(₹ in Crore) 

Sl. No. Sector Sector no. GSTIN Objected Amount 

1 RUDRAPUR 1 05XXXXXXXXXX1ZA 0.07 

Total 0.07 
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Short payment of tax under RCM vs ITC availed in GSTR 3B/ GSTR 9 (RCM without Payment of tax) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Objected Amount  

1 DEHRADUN 5 05XXXXXXXXXX1ZE 0.18 

2 RISHIKESH 2 05XXXXXXXXXX1ZO 0.50 

3 HARIDWAR 1 05XXXXXXXXXX1ZR 0.06 

4 RUDRAPUR 1 05XXXXXXXXXX1ZP 0.39 

Total 1.13 
 

Incorrect availing of ISD credit 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Objected Amount 

1 DEHRADUN 6 05XXXXXXXXXX1ZA 0.08 

2 DEHRADUN  6 05XXXXXXXXXX1Z7 0.18 

3 RUDRAPUR  3 05XXXXXXXXXX1ZZ 0.16 

4 VIKASNAGAR 1 05XXXXXXXXXX1ZU 0.08 

5 HARIDWAR 1 05XXXXXXXXXX1ZX 0.05 

6 HARIDWAR 6 05XXXXXXXXXX1Z1 0.08 

7 RUDRAPUR  1 05XXXXXXXXXX1ZE 0.26 

8 RUDRAPUR  1 05XXXXXXXXXX1ZB 0.04 

9 RUDRAPUR 2 05XXXXXXXXXX1Z3 0.05 

10 RAMNAGAR - 05XXXXXXXXXX1ZT 0.06 

Total 1.04 
 

Incorrect ISD Credit Reversal 

(₹ in crore) 

Sector Sector no GSTIN Objected Amount 

DEHRADUN 9 05XXXXXXXXXX1ZP 0.00139 

Total 0.00139 

Reconciliation between ITC declared in Annual Return with expenses in Financial Statement (Table-14T of Form 9C) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Objected Amount 

1 HARIDWAR 2 05XXXXXXXXXX1Z5 16.78 

2 HARIDWAR 3 05XXXXXXXXXX1Z0 8.09 

3 HARIDWAR 4 05XXXXXXXXXX1Z3 26.60 

4 ROORKEE 2 05XXXXXXXXXX1ZF 8.60 

5 
KASHIPUR 2 

05XXXXXXXXXX1ZD 11.91 

6 05XXXXXXXXXX1ZK 9.31 

Total 81.29 
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Mismatch in ITC availed between Annual Return and Financial Statements (Table-12F of Form 9C)  
(₹ in crore) 

Sl. No. Sector Sector no GSTIN Objected Amount  

1 DEHRADUN 1 05XXXXXXXXXX1ZS 0.57 

2 DEHRADUN 2 05XXXXXXXXXX1ZM 0.31 

3 DEHRADUN 4 05XXXXXXXXXX1ZQ 0.43 

4 DEHRADUN 8 05XXXXXXXXXX1ZG 0.87 

5 RISHIKESH 1 05XXXXXXXXXX1ZA 0.64 

6 HARIDWAR 1 05XXXXXXXXXX1ZX 5.49 

7 HARIDWAR 6 05XXXXXXXXXX1ZN 1.18 

8 ROORKEE 1 05XXXXXXXXXX1Z8 1.13 

9 KASHIPUR 2 05XXXXXXXXXX1Z7 0.89 

10 RUDRAPUR 1 05XXXXXXXXXX1ZW 0.97 

11 RUDRAPUR 3 05XXXXXXXXXX1Z9 0.53 

12 KICHHA - 05XXXXXXXXXX1ZH 0.34 

Total 13.35 
Mismatch in Total turnover declared in GSTR-9C (Table 5R) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Objected Amount  

1 DEHRADUN 1 05XXXXXXXXXX1ZS 0.73 

2 DEHRADUN 1 05XXXXXXXXXX2Z1 0.70 

3 DEHRADUN 2 05XXXXXXXXXX1ZH 1.87 

4 DEHRADUN 4 05XXXXXXXXXX1ZQ 0.50 

5 DEHRADUN 5 05XXXXXXXXXX1ZT 0.52 

6 DEHRADUN 5 05XXXXXXXXXX3Z5 0.51 

7 DEHRADUN 6 05XXXXXXXXXX1ZX 11.36 

8 DEHRADUN 8 05XXXXXXXXXX1Z9 1.52 

9 DEHRADUN 9 05XXXXXXXXXX3ZT 0.51 

10 HARIDWAR 1 05XXXXXXXXXX1ZX 0.82 

11 HARIDWAR 3 05XXXXXXXXXX2ZM 2.43 

12 HARIDWAR 4 05XXXXXXXXXX1ZL 0.54 

13 ROORKEE 2 05XXXXXXXXXX1Z6 1.60 

14 ROORKEE 4 05XXXXXXXXXX1ZH 3.58 

15 KASHIPUR 1 05XXXXXXXXXX1ZG 7.43 

16 KHATIMA 1 05XXXXXXXXXX1ZI 1.84 

17 KICHHA - 05XXXXXXXXXX1ZK 0.63 

18 KICHHA - 05XXXXXXXXXX1ZH 0.48 

Total 37.57 
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Mismatch in taxable turnover declared in GSTR-9C (Table 7G) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Objected Amount  

1 DEHRADUN 1 05XXXXXXXXXX1ZE 0.39 

2 DEHRADUN 5 05XXXXXXXXXX3Z5 0.51 

3 DEHRADUN 8 05XXXXXXXXXX1ZZ 1.10 

4 DEHRADUN 8 05XXXXXXXXXX1ZM 0.41 

5 DEHRADUN 9 05XXXXXXXXXX3ZT 0.51 

6 HARIDWAR 2 05XXXXXXXXXX1ZD 0.37 

7 ROORKEE 1 05XXXXXXXXXX1Z8 1.76 

8 ROORKEE 1 05XXXXXXXXXX2ZE 0.51 

9 ROORKEE 2 05XXXXXXXXXX1Z6 1.60 

10 ROORKEE 3 05XXXXXXXXXX1ZG 0.09 

11 HALDWANI 1 05XXXXXXXXXX1ZH 0.12 

12 HALDWANI 4 05XXXXXXXXXX1Z0 0.42 

13 TANAKPUR - 05XXXXXXXXXX1ZO 1.76 

14 KASHIPUR 2 05XXXXXXXXXX1Z2 0.44 

15 KASHIPUR 2 05XXXXXXXXXX1ZN 0.41 

16 KASHIPUR 2 05XXXXXXXXXX1ZL 0.90 

17 KASHIPUR 2 05XXXXXXXXXX2ZI 0.24 

18 KASHIPUR 2 05XXXXXXXXXX2Z5 0.43 

19 RUDRAPUR 4 05XXXXXXXXXX1ZD 0.50 

20 KICHHA - 05XXXXXXXXXX1ZL 1.33 

Total 13.80 
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Mismatch in tax paid between AR and Books of accounts (Table 9R) 

(₹ in crore) 

Sl. No. Sector Sector no. GSTIN Objected Amount  

1 

DEHRADUN 1 

05XXXXXXXXXX1ZL 8.97 

2 05XXXXXXXXXX1ZK 0.1 

3 05XXXXXXXXXX1ZW 0.10 

4 
DEHRADUN 4 

05XXXXXXXXXX1ZT 0.13 

5 05XXXXXXXXXX1Z6 0.41 

6 

DEHRADUN 6 

05XXXXXXXXXX1ZP 0.12 

7 05XXXXXXXXXX1Z3 0.13 

8 05XXXXXXXXXX1ZX 0.33 

9 
DEHRADUN 9 

05XXXXXXXXXX3ZA 0.20 

10 05XXXXXXXXXX3ZT 0.57 

11 

RISHIKESH 1 

05XXXXXXXXXX1ZA 0.20 

12 05XXXXXXXXXX1ZQ 0.23 

13 05XXXXXXXXXX1Z9 0.14 

14 05XXXXXXXXXX1ZZ 0.16 

15 
RISHIKESH 2 

05XXXXXXXXXX1ZU 0.08 

16 05XXXXXXXXXX1Z2 0.30 

17 HARIDWAR 1 05XXXXXXXXXX1ZB 0.08 

18 ROORKEE 3 05XXXXXXXXXX1ZB 0.37 

19 

KASHIPUR 2 

05XXXXXXXXXX1Z7 0.10 

20 05XXXXXXXXXX1ZD 10.37 

21 05XXXXXXXXXX1ZT 0.47 

22 RUDRAPUR 1 05XXXXXXXXXX1ZA 0.13 

23 
RUDRAPUR 3 

05XXXXXXXXXX1ZW 0.09 

24 05XXXXXXXXXX1Z7 0.07 

Total 23.85 

Undischarged tax liabilities 

(₹ in crore) 

Sl. No. Sector Sector no. GSTIN Objected Amount  

1 DEHRADUN 4 05XXXXXXXXXX1ZT 3.59 

2 DEHRADUN 5 05XXXXXXXXXX1Z9 10.41 

3 HARIDWAR 1 05XXXXXXXXXX1ZX 8.93 

4 HARIDWAR 2 05XXXXXXXXXX1Z5 1.93 

5 TANAKPUR - 05XXXXXXXXXX1ZO 1.19 
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Sl. No. Sector Sector no. GSTIN Objected Amount  

6 KASHIPUR 1 05XXXXXXXXXX1ZF 1.37 

7 RUDRAPUR 3 05XXXXXXXXXX1Z6 1.13 

8 RUDRAPUR 3 05XXXXXXXXXX1ZG 0.80 

9 KICHHA - 05XXXXXXXXXX1ZL 0.77 

10 KICHHA - 05XXXXXXXXXX1ZS 2.023 

Total 32.143 

 

Non-filing of GSTR-3B Returns 

(₹ in Crore) 

Sl. No. Sector Sector No. GSTIN Objected Amount 

1 DEHRADUN 6 05XXXXXXXXXX1ZN 0.03 

2 MUSSOORIE - 05XXXXXXXXXX1ZB 0.0004 

3 VIKASNAGAR 2 05XXXXXXXXXX1ZV 0.0004 

4 UTTARKASHI - 05XXXXXXXXXX1Z7 0.03 

5 RUDRAPUR 1 05XXXXXXXXXX1Z2 0.05 

Total 0.1108 

 

Short Payment of Interest 

(₹ in crore) 

Sl. No. Sector Sector No. GSTIN Objected Amount  

1 DEHRADUN 8 0XXXXXXXXXX1ZZ 0.17 

2 DEHRADUN 9 05XXXXXXXXXX1ZM 0.15 

3 RISHIKESH 1 05XXXXXXXXXX1ZU 0.27 

4 HARIDWAR 2 05XXXXXXXXXX1Z4 0.10 

5 HARIDWAR 5 05XXXXXXXXXX1Z9 0.11 

6 

RUDRAPUR  1 

05XXXXXXXXXX1ZH 0.73 

7 05XXXXXXXXXX1Z9 0.15 

8 05XXXXXXXXXX1ZF 0.12 

9 05XXXXXXXXXX1ZQ 0.13 

10 RUDRAPUR 4 05XXXXXXXXXX1ZO 0.13 

11 KICHHA - 05XXXXXXXXXX1ZG 0.18 

Total 2.24 
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Appendix-3.7.7 

(Reference: Paragraph- 3.7.8.2; page 118) 

Details of cases, where mismatches were due to data entry errors 

(₹ in crore) 

Sl. No. Sector Sector No. GSTIN Audit Dimension Number Mismatch amount 

1.  HALDWANI 3 05XXXXXXXXXX3Z8 4 0.12 

2.  ROORKEE 1 05XXXXXXXXXX1ZZ 4 0.11 

3.  DEHRADUN 6 05XXXXXXXXXX1Z8 4 0.10 

4.  ALMORA 1 05XXXXXXXXXX1ZJ 2 0.06 

5.  GOPESHWAR - 05XXXXXXXXXX1ZA 2 0.05 

6.  HALDWANI 2 05XXXXXXXXXX1Z2 2 0.05 

7.  VIKASNAGAR 2 05XXXXXXXXXX1ZO 1 1.36 

8.  HARIDWAR 6 05XXXXXXXXXX1ZN 1 0.71 

9.  HARIDWAR 2 05XXXXXXXXXX1Z0 1 0.83 

10.  RUDRAPUR 3 05XXXXXXXXXX1ZS 1 15.27 

11.  DEHRADUN 4 05XXXXXXXXXX1Z8 4 0.06 

12.  DEHRADUN 7 05XXXXXXXXXX1Z8 4 0.07 

13.  HALDWANI 4 05XXXXXXXXXX1ZT 4 0.11 

14.  KASHIPUR 1 05XXXXXXXXXX1ZL 4 1.37 

15.  KASHIPUR 1 05XXXXXXXXXX1Z1 4 0.04 

16.  RISHIKESH 1 05XXXXXXXXXX1Z2 2 0.06 

17.  ROORKEE 3 05XXXXXXXXXX1ZZ 2 0.05 

18.  RUDRAPUR 3 05XXXXXXXXXX1Z2 3   0.40 

19.  RISHIKESH 2 05XXXXXXXXXX1ZI 2 0.05 

20.  DEHRADUN 2 05XXXXXXXXXX1ZD 6 7.94 

21.  DEHRADUN 1 05XXXXXXXXXX1ZG 3 0.20 

22.  DEHRADUN 9 05XXXXXXXXXX2Z4 3 0.04 

23.  HARIDWAR 1 05XXXXXXXXXX1Z5 3 0.55 

24.  HARIDWAR 2 05XXXXXXXXXX1ZB 3 0.60 

25.  ROORKEE 3 05XXXXXXXXXX1ZE 6 13.45 

26.  DEHRADUN 1 05XXXXXXXXXX1Z7 8 1.19 

27.  DEHRADUN 1 05XXXXXXXXXX2ZQ 8 0.82 

Total 45.66 
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Details of cases, where action had been taken before issue of audit query 

(₹ in crore) 

Sl. No. Sector Sector No. GSTIN Audit Dimension Number Mismatch amount 

1.  DEHRADUN 4 05XXXXXXXXXX1ZN 1 6.38 

2.  DEHRADUN 2 05XXXXXXXXXX1ZD 1 2.69 

3.  DEHRADUN 5 05XXXXXXXXXX1ZF 1 0.91 

4.  HALDWANI 4 05XXXXXXXXXX1Z2 11 0.84 

5.  DEHRADUN 2 05XXXXXXXXXX2ZP 1 0.82 

6.  KASHIPUR 2 05XXXXXXXXXX1ZZ 3 0.57 

7.  ROORKEE 1 05XXXXXXXXXX2ZE 8 0.51 

8.  DEHRADUN 1 05XXXXXXXXXX1Z8 10 0.39 

9.  ROORKEE 4 05XXXXXXXXXX1Z9 14 0.22 

10.  HARIDWAR 1 05XXXXXXXXXX1Z4 14 0.22 

11.  ROORKEE 5 05XXXXXXXXXX1Z2 14 0.14 

12.  DEHRADUN 3 05XXXXXXXXXX1ZP 14 0.13 

13.  HALDWANI 4 05XXXXXXXXXX1Z2 14 0.15 

14.  ROORKEE 3 05XXXXXXXXXX1ZE 14 0.34 

15.  DEHRADUN 7 05XXXXXXXXXX1ZV 7 0.31 

16.  DEHRADUN 7 05XXXXXXXXXX1Z7 7 2.21 
17.  DEHRADUN 1 05XXXXXXXXXX1Z2 10 0.11 
18.  RUDRAPUR 1 05XXXXXXXXXX1ZP 2 0.39 
19.  DEHRADUN 5 05XXXXXXXXXX1ZK 7 0.47 
20.  DEHRADUN 2 05XXXXXXXXXX1ZV 10 0.70 
21.  DEHRADUN 4 05XXXXXXXXXX1Z8 10 0.13 

Total 18.63 
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Details of cases, where Department had valid explanations 

Sl. No. Sector Sector No GSTIN Audit Dimension Number 
Mismatch amount  

(₹ in crore) 

1. DEHRADUN 1 05XXXXXXXXXX1Z3 6 62.14 

2. RUDRAPUR 2 05XXXXXXXXXX1ZU 6 9.54 

3. VIKASNAGAR 1 05XXXXXXXXXX1Z5 6 8.22 

4. DEHRADUN 1 05XXXXXXXXXX1ZJ 9 1.65 

5. DEHRADUN 1 05XXXXXXXXXX1ZS 9 1.27 

6. DEHRADUN 5 05XXXXXXXXXX1Z6 9 0.89 

7. DEHRADUN 1 05XXXXXXXXXX1ZJ 9 0.70 

8. DEHRADUN 4 05XXXXXXXXXX1Z6 9 0.56 

9. DEHRADUN 5 05XXXXXXXXXX1ZT 9 0.51 

10. ROORKEE 1 05XXXXXXXXXXZE 10 0.36 

11. KASHIPUR 1 05XXXXXXXXXX1ZJ 7 0.31 

12. DEHRADUN 5 05XXXXXXXXXX1ZQ 8 0.30 

13. VIKASNAGAR 1 05XXXXXXXXXX1Z7 9 0.30 

14. DEHRADUN 5 05XXXXXXXXXX1Z1 10 0.22 

15. DEHRADUN 3 05XXXXXXXXXX1ZD 10 0.18 

16. KASHIPUR 1 05XXXXXXXXXX1ZZ 8 0.16 

17. DEHRADUN 4 05XXXXXXXXXX1Z3 5 0.001 

18. ALMORA 1 05XXXXXXXXXX1ZF 12 0.00 

19. HALDWANI 3 05XXXXXXXXXX1Z4 2 0.05 

20. HARIDWAR 6 05XXXXXXXXXX1ZE 13 0.002 

21. KASHIPUR 1 05XXXXXXXXXX1ZX 2 0.06 

22. KASHIPUR 1 05XXXXXXXXXX1ZJ 2 0.05 

23. HARIDWAR 4 05XXXXXXXXXX1ZN 6 7.71 

24. HARIDWAR 4 05XXXXXXXXXX1ZB 6 7.97 

25. ROORKEE 1 05XXXXXXXXXX1Z3 6 48.34 

26. DEHRADUN 9 05XXXXXXXXXX1Z6 7 0.43 

27. RISHIKESH 1 05XXXXXXXXXX1ZE 12 00 

28. HARIDWAR 2 05XXXXXXXXXX1ZD 12 00 

29. HARIDWAR 3 05XXXXXXXXXX1ZF 12 00 

30. HALDWANI 4 05XXXXXXXXXX1Z2 11 5.62 

31. KHATIMA 2 05XXXXXXXXXX1Z7 10 0.44 

32. VIKASNAGAR 1 05XXXXXXXXXX1Z7 10 0.31 

33. KICHHA - 05XXXXXXXXXX1ZP 10 0.30 

34. DEHRADUN 8 05XXXXXXXXXX3Z9 1 1.31 
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Sl. No. Sector Sector No GSTIN Audit Dimension Number 
Mismatch amount  

(₹ in crore) 

35. VIKASNAGAR 1 05XXXXXXXXXX1Z5 1 0.25 

36. HARIDWAR 6 05XXXXXXXXXX1ZW 1 0.42 

37. TANAKPUR - 05XXXXXXXXXX1ZO 1 0.75 

38. DEHRADUN 1 05XXXXXXXXXX1Z5 7 0.42 

39. KHATIMA 1 05XXXXXXXXXX2ZA 7 0.52 

40. DEHRADUN 3 05XXXXXXXXXX1Z9 10 0.58 

41. ROORKEE 3 05XXXXXXXXXX1ZK 6 11.43 

42. DEHRADUN 4 05XXXXXXXXXX1Z8 7 0.51 

43. DEHRADUN 3 05XXXXXXXXXX1ZR 6 6.96 

44. VIKASNAGAR 2 05XXXXXXXXXX1ZI 6 7.13 

45. HARIDWAR 2 05XXXXXXXXXX1Z2 6 7.65 

46. ROORKEE 3 05XXXXXXXXXX1ZM 6 14.85 

47. ROORKEE 3 05XXXXXXXXXX1ZH 6 51.21 

48. ROORKEE 3 05XXXXXXXXXX1ZN 6 16.00 

49. RUDRAPUR 1 05XXXXXXXXXX1Z9 6 45.55 

50. RUDRAPUR 1 05XXXXXXXXXX2Z8 6 25.32 

51. RUDRAPUR 1 05XXXXXXXXXX1Z5 6 26.13 

Total 375.583 
1 ₹ 0.0000053 was rounded off to ₹ 0.00. 

Details of cases under compliance deviations (recovery made) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Audit Dimension Number 
Objected Amount as per 

reply   

1. RUDRAPUR 3 05XXXXXXXXXX1ZA 14 0.26 

2. RUDRAPUR 3 05XXXXXXXXXX1ZR 14 0.23 

3. ROORKEE 3 05XXXXXXXXXX1ZE 4 0.21 

4. HARIDWAR 1 05XXXXXXXXXX1ZZ 2 0.17 

5. ROORKEE 1 05XXXXXXXXXX1ZS 10 0.09 

6. HALDWANI 2 05XXXXXXXXXX1ZX 13 0.01 

7. DEHRADUN 5 05XXXXXXXXXX2ZB 14 0.24 

8. KHATIMA 2 05XXXXXXXXXX1Z7 14 0.11 

9. RAMNAGAR - 05XXXXXXXXXX2Z2 2 0.17 

10. ROORKEE 3 05XXXXXXXXXX1Z3 11 1.27 

11. DEHRADUN 6 05XXXXXXXXXX1ZY 10 0.99 

12. VIKASNAGAR 1 05XXXXXXXXXX1Z8 1 0.01 
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Sl. No. Sector Sector no GSTIN Audit Dimension Number 
Objected Amount as per 

reply   

13. ALMORA 1 05XXXXXXXXXX2Z4 11 0.05 

14. DEHRADUN 7 05XXXXXXXXXX1ZB 10 0.03 

15. PITHORAGARH 1 05XXXXXXXXXX1ZB 10 0.09 

16. KASHIPUR 1 05XXXXXXXXXX1Z1 10 0.12 

17. DEHRADUN 9 05XXXXXXXXXX1Z8 2 0.05 

18. DEHRADUN 5 05XXXXXXXXXX1Z5 3 0.01 

19. DEHRADUN 1 05XXXXXXXXXX1ZG 10 0.16 

20. TANAKPUR - 05XXXXXXXXXX1ZO 10 1.19 

Total 5.46 

Details of cases under compliance deviations (SCN issued) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Audit Dimension Number 
Objected Amount as 

per reply  

1. DEHRADUN 1 05XXXXXXXXXX1ZW 11 4.91 

2. KHATIMA 1 05XXXXXXXXXX1ZZ 4 0.23 

3. RAM NAGAR - 05XXXXXXXXXX1Z6 10 0.12 

4. ROORKEE 2 05XXXXXXXXXX2ZD 14 0.15 

5. RUDRAPUR 3 05XXXXXXXXXX2ZN 13 0.13 

6. ROORKEE 2 05XXXXXXXXXX1ZE 13 0.13 

7. RUDRAPUR 3 05XXXXXXXXXX1ZE 13 0.12 

8. HALDWANI 3 05XXXXXXXXXX1ZC 10 0.17 

9. KICHHA - 05XXXXXXXXXX1ZK 13 0.07 

10. HALDWANI 2 05XXXXXXXXXX2Z5 13 0.02 

11. HARIDWAR 6 05XXXXXXXXXX1ZP 13 0.02 

12. HARIDWAR 6 05XXXXXXXXXX1ZH 13 0.02 

13. RUDRAPUR 3 05XXXXXXXXXX1ZH 13 0.01 

14. ROORKEE 2 05XXXXXXXXXX1ZO 13 0.01 

15. HALDWANI 4 05XXXXXXXXXX1ZS 13 0.01 

16. HARIDWAR 6 05XXXXXXXXXX1ZV 13 0.002 

17. KICHHA - 05XXXXXXXXXX1Z6 1 10.34 

18. KASHIPUR 2 05XXXXXXXXXX1ZC 4 0.10 

19. HALDWANI 4 05XXXXXXXXXX1Z0 4 12.58 

20. HARIDWAR 1 05XXXXXXXXXX1Z6 13 0.01 

21. ROORKEE 2 05XXXXXXXXXX1Z8 13 0.03 

22. KOTDWAR 1 05XXXXXXXXXX1ZH 13 0.03 
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Sl. No. Sector Sector no GSTIN Audit Dimension Number 
Objected Amount as 

per reply  

23. KICHHA - 05XXXXXXXXXX1ZR 13 0.01 

24. HARIDWAR 2 05XXXXXXXXXX1Z7 2 0.05 

25. HALDWANI 1 05XXXXXXXXXX1ZA 2 0.07 

26. KASHIPUR 1 05XXXXXXXXXX1ZH 2 0.13 

27. VIKASNAGAR 1 05XXXXXXXXXX1ZI 7 0.94 

28. HARIDWAR 6 05XXXXXXXXXX1ZI 7 0.56 

29. ROORKEE 3 05XXXXXXXXXX1ZB 7 0.76 

30. ROORKEE 2 05XXXXXXXXXX1Z1 10 0.01 

31. HALDWANI 1 05XXXXXXXXXX2ZZ 10 0.08 

32. DEHRADUN 8 05XXXXXXXXXX1ZJ 8 2.11 

33. DEHRADUN 8 05XXXXXXXXXX1ZJ 9 1.04 

34. RUDRAPUR 3 05XXXXXXXXXX1ZM 8 6.42 

35. HARIDWAR 2 05XXXXXXXXXX1ZI 9 0.28 

36. KASHIPUR 1 05XXXXXXXXXX1ZG 9 0.95 

37. RUDRAPUR 3 05XXXXXXXXXX1ZW 9 1.49 

38. KASHIPUR 2 05XXXXXXXXXX1ZA 11 3.96 

39. VIKASNAGAR 1 05XXXXXXXXXX1Z9 11 3.50 

40. RISHIKESH 2 05XXXXXXXXXX1Z2 11 6.29 

41. DEHRADUN 6 05XXXXXXXXXX1ZS 11 1.22 

42. DEHRADUN 3 05XXXXXXXXXX2ZQ 11 1.74 

43. RUDRAPUR 1 05XXXXXXXXXX2ZY 14 1.63 

44. HARIDWAR 3 05XXXXXXXXXX1ZM 10 1.01 

45. VIKASNAGAR 1 05XXXXXXXXXX1ZI 1 0.93 

46. HARIDWAR 1 05XXXXXXXXXX1ZX 1 2.44 

47. HARIDWAR 1 05XXXXXXXXXX1Z4 1 0.06 

48. HARIDWAR 6 05XXXXXXXXXX1Z7 13 0.01 

49. HARIDWAR 3 05XXXXXXXXXX1ZM 9 1.01 

50. RUDRAPUR 3 05XXXXXXXXXX1Z2 11 6.29 

Total 74.20 

Details of cases, which were under correspondence by the Department with taxpayers in response to audit queries 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN Audit Dimension Number 
Objected Amount as per 

reply  

1. RUDRAPUR 1 05XXXXXXXXXX1ZK 13 0.14 

Total 0.14 
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Details of cases, in which Department’s replies were not acceptable (Audit Rebuttal) 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN 
Audit Dimension 

Number 

Objected Amount as per 

reply  

1.  RAMNAGAR - 05XXXXXXXXXX1ZO 1 6.60 

2.  KASHIPUR 1 05XXXXXXXXXX1ZX 1 1.04 

3.  HALDWANI 3 05XXXXXXXXXX3ZV 1 0.62 

4.  RUDRAPUR 1 05XXXXXXXXXX1ZZ 14 0.83 

Total 9.09 
 

Details of cases, where Department’s replies were not furnished with appropriate documentary evidences 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN 
Audit Dimension 

Number 
Objected Amount as per 

reply  
1.  GOPESHWAR - 05XXXXXXXXXX1ZU 8 9.25 
2.  VIKASNAGAR 1 05XXXXXXXXXX1ZL 8 4.81 
3.  DEHRADUN 1 05XXXXXXXXXX1ZL 8 3.35 
4.  KASHIPUR 1 05XXXXXXXXXX1ZY 8 2.50 
5.  ROORKEE 1 05XXXXXXXXXX1Z2 11 1.66 
6.  HARIDWAR 1 05XXXXXXXXXX1ZH 9 1.40 
7.  VIKASNAGAR 1 05XXXXXXXXXX1ZT 9 1.18 
8.  DEHRADUN 4 05XXXXXXXXXX1Z6 8 0.97 
9.  HALDWANI 3 05XXXXXXXXXX2ZH 8 0.84 

10.  DEHRADUN 6 05XXXXXXXXXX1ZK 9 0.81 
11.  ROORKEE 1 05XXXXXXXXXX1Z4 8 0.75 
12.  KHATIMA 1 05XXXXXXXXXX1ZF 8 0.54 
13.  RUDRAPUR 2 05XXXXXXXXXX1ZY 4 0.51 
14.  KASHIPUR 1 05XXXXXXXXXX1Z8 8 0.46 
15.  RUDRAPUR 2 05XXXXXXXXXX1ZE 3 0.43 
16.  RUDRAPUR 2 05XXXXXXXXXX1ZZ 3 0.41 
17.  HALDWANI 3 05XXXXXXXXXX1ZX 3 0.33 
18.  DEHRADUN 5 05XXXXXXXXXX1ZJ 4 0.20 
19.  DEHRADUN 4 05XXXXXXXXXX1ZE 3 0.19 
20.  DEHRADUN 2 05XXXXXXXXXX1ZB 2 0.05 
21.  VIKASNAGAR 1 05XXXXXXXXXX1ZM 1 1.17 
22.  HARIDWAR 4 05XXXXXXXXXX1Z0 1 5.88 
23.  ROORKEE 2 05XXXXXXXXXX1ZA 1 0.70 
24.  ROORKEE 1 05XXXXXXXXXX1ZN 1 0.91 
25.  KHATIMA 1 05XXXXXXXXXX1Z3 1 8.89 
26.  KHATIMA 1 05XXXXXXXXXX1ZC 1 1.18 
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Sl. No. Sector Sector no GSTIN 
Audit Dimension 

Number 
Objected Amount as per 

reply  
27.  ROORKEE 3 05XXXXXXXXXX1ZG 4 0.13 
28.  ROORKEE 1 05XXXXXXXXXX1ZU 3 1.55 
29.  HALDWANI 3 05XXXXXXXXXX1ZT 3 0.25 
30.  DEHRADUN 8 05XXXXXXXXXX1Z6 6 7.90 
31.  ROORKEE 2 05XXXXXXXXXX2Z0 7 0.52 
32.  HARIDWAR 2 05XXXXXXXXXX1Z5 10 0.09 
33.  HALDWANI 2 05XXXXXXXXXX2ZP 10 0.26 
34.  DEHRADUN 1 05XXXXXXXXXX1Z7 8 0.60 
35.  DEHRADUN 9 05XXXXXXXXXX1Z4 8 2.65 
36.  HARIDWAR 1 05XXXXXXXXXX1ZU 8 1.38 
37.  HARIDWAR 2 05XXXXXXXXXX1ZT 8 3.70 
38.  HARIDWAR 2 05XXXXXXXXXX1Z9 8 2.21 
39.  HARIDWAR 2 05XXXXXXXXXX1Z5 8 0.16 
40.  ROORKEE 2 05XXXXXXXXXX1ZM 8 1.79 
41.  RUDRAPUR 3 05XXXXXXXXXX1ZA 8 3.10 
42.  DEHRADUN 2 05XXXXXXXXXX1ZJ 9 0.29 
43.  DEHRADUN 4 05XXXXXXXXXX1ZQ 9 0.50 
44.  DEHRADUN 8 05XXXXXXXXXX1ZC 9 0.62 
45.  RISHIKESH 1 05XXXXXXXXXX1Z4 9 2.40 
46.  RISHIKESH 3 05XXXXXXXXXX2ZV 9 0.30 
47.  HALDWANI 1 05XXXXXXXXXX1ZX 9 0.26 
48.  HALDWANI 4 05XXXXXXXXXX1ZS 9 1.80 
49.  RISHIKESH 1 05XXXXXXXXXX1ZS 11 1.34 
50.  VIKASNAGAR 1 05XXXXXXXXXX1ZM 11 1.09 
51.  KICHHA - 05XXXXXXXXXX1ZO 11 0.93 
52.  ROORKEE 3 05XXXXXXXXXX1Z9 7 0.52 
53.  HARIDWAR 4 05XXXXXXXXXX1Z0 2 0.19 
54.  HALDWANI 4 05XXXXXXXXXX1Z2 10 0.14 

Total 86.04 
 

Details of cases, where Department stated that they were examining the audit query 

(₹ in crore) 

Sl. No. Sector Sector no GSTIN 
Audit Dimension 

Number 

Objected Amount as 

per reply  

1.  RAMNAGAR - 05XXXXXXXXXX1ZO 3 0.25 

2.  RAMNAGAR - 05XXXXXXXXXX1Z6 14 0.11 

Total 0.36 
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Appendix-3.7.8 

(Reference: Paragraph- 3.7.9.2 (a); page 129) 
 

Non-payment of interest on late filing of GSTR-3B 

(Amount in ₹) 

Sl. 

No. 

Sector Sector No. GSTIN 
Name of Taxpayer 

(Legal Name) 

No. of 

Delayed 

GSTR3B 

Range of 

delay 

wityhin 3 

months 

Range of 

delay 3 to 

6 month 

Range of 

delay 

Above 6 

month 

Interest 

payable 
Department’s reply 

1 2 3 4 5 6 7 8 9 10 

1 RISHIKESH 1 05XXXXXXXXXX2ZN 

M/S ANANDA IN THE 

HIMALAYAS (A UNIT OF 

IHHR HOSPITALITY PVT. 

LTD.) 

6 5 1 0 545900 

The Department 

stated that Interest 

Amount ₹ 5,24,501 

was deposited. 

2 ROORKEE 1 05XXXXXXXXXX1ZY RAFBRIX ESSENTIALS 2 2 0 0 3120  

3 ROORKEE 1 05XXXXXXXXXX1ZD 

M/S PRITAM 

INTERNATIONAL PVT 

LTD 

3 3 0 0 26212 

The Department 

stated that amount of 

Interest ₹ 26,212 was 

deposited. 

4 RUDRAPUR 3 05XXXXXXXXXX1ZJ 
DANA ANAND INDIA 

PRIVATE LIMITED 
2 2 0 0 242798  

5 TANAKPUR _ 05XXXXXXXXXX1Z2 
M/S DALIP SINGH 

ADHIKARI 
9 6 3 0 1217423  

6 VIKASNAGAR 1 05XXXXXXXXXX1Z7 
CAMPUS ACTIVEWEAR 

LIMITED 
1 0 1 0 1066722  

7 RISHIKESH 2 05XXXXXXXXXX2ZV GLOBAL CONSTRUCTION 8 2 0 6 855464  

8 DEHRADUN 1 05XXXXXXXXXX1ZS M/S ANANDAM 4 4 0 0 2206  

9 DEHRADUN 1 05XXXXXXXXXX1Z7 
STONEFIELD 

CONSTRUCTION 
4 4 0 0 9329  

10 DEHRADUN 4 05XXXXXXXXXX1Z5 
ESPAN INFRASTRUCTURE 

(I) LIMITED 
8 8 0 0 12428  

11 DEHRADUN 6 05XXXXXXXXXX1ZX M/S MEDICON PHARMA 6 6 0 0 10934  

12 ALMORA 1 05XXXXXXXXXX1ZJ 
M/S SHIVALIK 

CONSTRUCTION 
9 0 2 7 470104 

The Department 

stated that demand of 

interest of ₹ 4,71,754 

was raised. 

13 DEHRADUN 4 05XXXXXXXXXX1ZG 
VOITH HYDRO PRIVATE 

LIMITED 
8 7 1 0 1862  

14 DEHRADUN 6 05XXXXXXXXXX2ZR 

M/S UTTAR PRADESH 

RAJKIYA NIRMAN NIGAM 

LTD. UNIT-II 

3 3 0 0 36359  

15 DEHRADUN 7 05XXXXXXXXXX1ZS 

M/S STARGAZE 

ENTERTAINMENT PVT. 

LTD. 

5 2 3 0 64676  

16 HARIDWAR 4 05XXXXXXXXXX1Z7 
M/S M & M MACHINE 

CRAFT PVT. LTD. 
8 8 0 0 141612  
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Sl. 

No. 

Sector Sector No. GSTIN 
Name of Taxpayer 

(Legal Name) 

No. of 

Delayed 

GSTR3B 

Range of 

delay 

wityhin 3 

months 

Range of 

delay 3 to 

6 month 

Range of 

delay 

Above 6 

month 

Interest 

payable 
Department’s reply 

1 2 3 4 5 6 7 8 9 10 

17 HARIDWAR 5 05XXXXXXXXXX1ZC 
M/S SHIV CONSTRUCTION 

COMPANY 
8 2 0 6 2919401  

18 HARIDWAR 6 05XXXXXXXXXX1ZO M/S GOEL LIGHTINGS 6 5 1 0 32692  

19 KASHIPUR 2 05XXXXXXXXXX1Z5 
M/S DABKA STONE 

CRUSHER PRIVATE LTD. 
9 8 1 0 50282  

20 PITTHORAGARH 1 05XXXXXXXXXX1ZQ 
M/S G.S.MATHIYANI AND 

SONS 
9 3 3 3 217617  

21 PITTHORGARH 1 05XXXXXXXXXX1ZQ 
M/S SIDDHI VINAYAK 

FURNITURES 
9 4 5 0 5307  

22 HARIDWAR 1 05XXXXXXXXXX1ZD  M/S EON ELECTRIC LTD. 3 3 0 0 2724  

23 HARIDWAR 1 05XXXXXXXXXX1ZH 
M/S NAPINO AUTO & 

ELECTRONICS LTD. 
2 2 0 0 45492  

24 HARDIWAR 2 05XXXXXXXXXX1ZZ 

MAHESHWARI 

PHARMACEUTICALS 

(INDIA) LIMITED 

2 2 0 0 4821 

The Department 

stated that interest 

has been deposited 

₹4821 

25 VIKASNAGAR 2 05XXXXXXXXXX2ZS 
M/S GLOBUS INFOCOM 

LTD. 
6 4 0 2 1225515 

Department has 

replied that the 

interest of 

₹ 12,25,515 

deposited. 

26 RISHIKESH 1 05XXXXXXXXXX1ZA M/S KOSHISH FOODS CO. 8 5 3 0 56487 

The Department 

stated that the 

amount of Rs. 6,147 

is deposited as per 

reply of department.  

27 ROORKEE 4 05XXXXXXXXXX1ZD R D BUILDERS 9 1 0 8 49558  

28 RUDRAPUR 2 05XXXXXXXXXX2ZH M/S TENET AGENCIES 5 5 0 0 9535  

29 VIKASNAGAR 2 05XXXXXXXXXX1ZI M/S RAJEEV ANAND 8 0 3 5 285748 

Department had 

stated that the 

interest of ₹ 2,85,748 

was deposited. 

30 ROORKEE 2 05XXXXXXXXXX1ZL 
ZAK HARDWARE 

PRIVATE LIMITED 
5 5 0 0 42151 

The Department 

stated that the 

demand of ₹ 75,600 

was raised. 

31 RUDRAPUR 3 05XXXXXXXXXX1ZL 
M/S BRITANNIA 

INDUSTRIES LTD 
1 1 0 0 122234  

32 RUDRAPUR 1 05XXXXXXXXXX1ZB M/S SHAKTI PACKAGING 6 6 0 0 4117 

The Department 

stated that the 

interest of  ₹ 4,120 

was deposited.  
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Sl. 

No. 

Sector Sector No. GSTIN 
Name of Taxpayer 

(Legal Name) 

No. of 

Delayed 

GSTR3B 

Range of 

delay 

wityhin 3 

months 

Range of 

delay 3 to 

6 month 

Range of 

delay 

Above 6 

month 

Interest 

payable 
Department’s reply 

1 2 3 4 5 6 7 8 9 10 

33 RUDRAPUR 2 05XXXXXXXXXX1ZU 
M/S THUKRAL STEEL 

ENGINEERS 
8 4 3 1 43,163  

34 HALDWANI 1 05XXXXXXXXXX1Z3 
M/S GUJRAT AMBUJA 

EXPORTS LTD 
7 7 0 0 1,40,747  

35 HARIDWAR 1 05XXXXXXXXXX1ZD 

J D JADIA 

INFRASTRUCTURES 

PRIVATE LIMITED 

8 3 4 1 7,152  

36 HARIDWAR 3 05XXXXXXXXXX1Z4 
M/S LAKHANI 

FOOTWEAR PVT. LTD 
2 2 0 0 40,973  

37 HARIDWAR 2 05XXXXXXXXXX1ZE 
M/S PMS SUNPU 

LIGHTING CO LLP 
5 5 0 0 1,050  

Total 224 145 43 52 1,00,13,924 
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Appendix-3.7.9.i 

(Reference: Paragraph- 3.7.9.3 (a); page 130) 

Mismatch in ITC availed under Reverse Charge Mechanism with payment of tax 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of 

Taxpayer (Legal 

Name) 

Tax Liability under 

RCM as per GSTR 

3B Table 3.1(d) 

ITC availed in 

GSTR 9  Table 

(6C+ 6D+6F) 

Excess ITC 

taken under 

RCM 

Department’s 

Reply 

1 2 3 4 5 6 7=6-5 8 

1 DEHRADUN 8 05XXXXXXXXXX1ZB 
M/S SAP INDIA 

PVT. LTD 
1129387489.00 1198532131.00 69144642.00 

 

2 RISHIKESH 1 05XXXXXXXXXX1ZE 

AIRPORTS 

AUTHORITY 

OF INDIA 

19751204.00 25374874.00 5623670.00 

The Department 

stated that there is 

no mismatch in this 

case but did not 

provide any 

documentary 

evidence in support 

of its reply. 

Total 7,47,68,312.00  
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Appendix-3.7.9.ii 

(Reference: Paragraph- 3.7.9.3 (a); page 130) 

Mismatch in ITC availed under RCM 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of 

Taxpayer 

(Legal Name) 

Tax Liability 

under RCM as 

per GSTR 3B 

Table 3.1(d) 

Tax Liability 

under RCM 

as per GSTR 9 

table 4G 

Difference Remarks 
Department’s 

reply 

1 2 3 4 5 6 7=6-5 8  

1 DEHRADUN 6 05XXXXXXXXXX1ZX 

WINDLASS 

DEVELOPERS 

PRIVATE 

LIMITED 

0.00 296158.00 296158.00 

Taxpayer has not 

filled figures in 

GSTR 3B and 9 

related to availing 

of RCM ITC and 

its utilisation. 

The department 

had replied that the 

said liability under 

RCM was declared 

in GSTR 9 and 

discharged through 

DRC-03 through 

ARN 

AD051219002205. 

₹ 2,96,158. 

2 HARIDWAR 2 05XXXXXXXXXX1ZE 

M/S PMS SUNPU 

LIGHTING CO 

LLP 

1468.00 26724.00 25256.00 

The profit and loss 

account for the 

year 2017-18 

uploaded by the 

taxpayer shows 

freight and 

cartridge inward 

and ocean/air 

inland charges of 

₹ 15,74,224 on 

which RCM is 

payable tax of 

₹ 2,83,360 

(₹ 15,74,224 x 18) 

which has not been 

paid. 

 

3 RISHIKESH 1 05XXXXXXXXXX1Z4 

M/S DIXON 

GLOBAL PVT 

LTD 

2102042.00 3109056.00 1007014.00   

 

Total 
 

13,28,428.00 
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Appendix-3.7.9.iii 

(Reference: Paragraph- 3.7.9.3 (a); page 130) 

Non/short reversal of ITC availed for nil/exempt and non-GST supplies 

(Amount in ₹) 

S
l.

 N
o

. 

Sector 

S
ec

to
r 

N
o
. 

GSTIN 
Name of Taxpayer 

(Legal Name) 

Total Turnover 

as per GSTR 9 

Table (5N-5F) 

Turnover of Nil 

and exempted 

supply (GSTR 9 

Table 5D+5E) 

Common Credit 

(GSTR 9 Table 

6B+ 

6C+6D+6E)(only 

input and input 

services) 

ITC liable to 

reversed as per 

formula 

ITC reversed 

as per GSTR 

9 Table 7C or 

7H (Rule-42) 

Short reversal 

of ITC 
Remarks 

Department’s 

reply 

1 2 3 4 5 6 7 8=6*7/5 9 10=9-8 11 12 

1 Roorkee 1 05XXXXXXXXXX1ZY Rafbrix essentials 181570562.80 16079971.50 10266681.34 909221.96 0.00 -909221.96 
 

 

2 Dehradun 1 05XXXXXXXXXX2ZG 
Oriental bank of 

commerce 
1171580682.00 1052870557.50 8976186.00 8066676.16 4708899.00 -3357777.16 

 
 

3 Dehradun 1 05XXXXXXXXXX1ZD M/s shiva agencies 157542017.91 436978.30 18762028.02 52040.71 0.00 -52040.71 
 

 

4 Dehradun 1 05XXXXXXXXXX1ZV 
M/s state bank of 

india i.d.t. branch 
8595125377.26 7360286483.39 137801147.00 118003621.26 40441248.43 -77562372.83 

 

The Department 

stated that there 

is no mismatch 

in this case but 

did not provide 

any 

documentary 

evidence in 

support of its 

reply. 

5 Dehradun 1 05XXXXXXXXXX1ZX 
M/s medicon 

pharma 
271655467.76 3886677.91 30867548.46 441633.73 0.00 -441633.73 

 
 

6 Almora 1 05XXXXXXXXXX1ZJ 
M/s shivalik 

construction 
107170639.30 651729.00 7995561.35 48622.82 0.00 -48622.82  

The department 

stated that the 

demand of the 

same was raised. 

7 Haridwar 1 05XXXXXXXXXX1ZJ 
Great white global 

private limited 
2412620445.11 256106.00 218405986.11 23184.37 0.00 -23184.37 

 

The Department 

stated that there 

is no mismatch 

in this case but 

did not provide 

any 

documentary 

evidence in 

support of its 

reply. 
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S
l.

 N
o

. 

Sector 

S
ec

to
r 

N
o
. 

GSTIN 
Name of Taxpayer 

(Legal Name) 

Total Turnover 

as per GSTR 9 

Table (5N-5F) 

Turnover of Nil 

and exempted 

supply (GSTR 9 

Table 5D+5E) 

Common Credit 

(GSTR 9 Table 

6B+ 

6C+6D+6E)(only 

input and input 

services) 

ITC liable to 

reversed as per 

formula 

ITC reversed 

as per GSTR 

9 Table 7C or 

7H (Rule-42) 

Short reversal 

of ITC 
Remarks 

Department’s 

reply 

1 2 3 4 5 6 7 8=6*7/5 9 10=9-8 11 12 

8 Hardiwar 2 05XXXXXXXXXX1ZZ 

Maheshwari 

pharmaceuticals 

(india) limited 

148964262.78 162631.78 6836931.12 7464.22 0.00 -7464.22  

The Department 

stated that tax  

and interest 

Amount 

₹ 18,374 was 

deposited. 

9 Rishikesh 1 05XXXXXXXXXX1ZA 
M/s koshish foods 

co. 
128060520.87 30385044.37 3548622.14 841985.03 0.00 -841985.03 

 
 

10 Rudrapur 1 05XXXXXXXXXX1ZD 
L g balakrishnan & 

bros ltd 
2605975290.23 189917.50 435436843.10 31733.64 0.00 -31733.64  

The Department 

stated that tax 

and interest  

amount of 

₹ 16,872 was 

deposited. 

11 Haridwar 1 05XXXXXXXXXX1ZY 
Arit hotels private 

limited 
33637423.54 172779.00 3740800.00 19214.66 0.00 -19214.66 

 
 

12 Haridwar 2 05XXXXXXXXXX1ZX 

M/s ram ganga 

roller flour mills  

private limited 

141617268.00 140797418.00 54251.00 53936.93 0.00 -53936.93  

The Department 

stated that the 

ITC ₹ 54,251 

has been 

reversed Interest 

of ₹ 10,783 was 

deposited. 

13 Rishikesh 1 05XXXXXXXXXX1ZE 
Airports authority 

of india 
187273705.00 1761908.00 32992923.00 310403.94 161965.00 -148438.94 

 
 

14 Rudrapur 3 
05XXXXXXXXXX1ZL 

M/s britannia 

industries ltd 
7714788325 55,14,19,896 411353224 29401759.64 0.00 -29401759.64 

 
 

15 Rishikesh 1 05XXXXXXXXXX1Z4 
M/s dixon global 

pvt ltd 
2894899596 13,00,19,051.00 101743884 4569638.01 0.00 -4569638.01 

non GST 

Supply 
 

Total 26752481584 9289377149 1428782617 162781137 45312112 -117469025 
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Appendix-3.7.9.iv 

(Reference: Paragraph- 3.7.9.3 (a); page 130) 

Non/short reversal of ITC availed for nil/exempted supplies 

(Amount in ₹) 

Sl. 

No. 

Sector 
Secto

r no. 
GSTIN 

Name of 

Taxpayer 

(Legal 

Name) 

Reversal As 

per Rule 43 

(GSTR 9 

Table 7D) 

GSTR 9 (Table 

5D+5E)-value of 

nil/exempted 

turnover 

Total Turnover 

(including advances, 

but excluding Non-

GST supply) in 

GSTR 9 Table 5N-5F 

GSTR 9 Table 6B 

(CG)+ 

6C(CG)+6D(CG)

+6E (CG)) 

Reversal work out = 

(GSTR 9 Table 5D+5E) / 

GSTR 9 Table 5N-5F) X 

GSTR 9 Table 6B (CG)+ 

6C(CG)+6D(CG)+6E 

(CG)) 

Short 

reversal of 

ITC 

Department’s 

reply 

1 2 3 4 5 6 7 8 9=(6/7)*8 10=9-5  

1 RISHIKESH 1 
05XXXXXXXXX

X2ZN 

M/S 

ANANDA IN 

THE 

HIMALAYA

S (A UNIT 

OF IHHR 

HOSPITALI

TY PVT. 

LTD.) 

0.00 1093903.00 454991805.00 5886426.20 14152.30 14152.30 

The 

Department 

stated that gross 

tax and interest 

amount of ₹ 

10,41,806 was 

deposited.  

 

2 DEHRADUN 1 
05XXXXXXXXX

X2ZG 

ORIENTAL 

BANK OF 

COMMERC

E 

0.00 1052870557.50 1171580682.00 166953.00 150036.53 150036.53 

The 

Department 

stated that there 

is no mismatch 

in this case but 

did not provide 

any 

documentary 

evidence in 

support of its 

reply. 

3 DEHRADUN 1 
05XXXXXXXXX

X1ZV 

M/S STATE 

BANK OF 

INDIA I.D.T. 

BRANCH 

0.00 7360286483.39 8595125377.26 16435708.83 14074434.08 14074434.08 

The 

Department 

stated that there 

is no mismatch 

in this case but 

did not provide 

any 

documentary 

evidence in 

support of its 

reply. 

Total 8,41,42,50,944 10,22,16,97,864 2,24,89,088.03 1,42,38,623 1,42,38,623  
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Appendix-3.7.9.v 

(Reference: Paragraph- 3.7.9.3 (a); page 130) 

Mismatch in availing of ITC under Input Service Distribution credit 

(Amount in ₹) 

Sl. No. 
Sector Sector no. GSTIN 

Name of 

Taxpayer (Legal 

Name) 

ISD credit 

availed in 

GSTR9 table 

6G 

ISD credit availed 

in GSTR3B Table 

4A(4) 

ITC distributed 

by ISD  

Excess ISD credit 

availed: 5-7 or 6-7(if 

GSTR9 is not filed) 

1 2 3 4 5 6 7 8=5-7 or 6-7 

1 DEHRADUN 4 05XXXXXXXXXX1ZG 

VOITH HYDRO 

PRIVATE 

LIMITED 

0.00 31,56,457.00 0.00 31,56,457.00 

2 RISHIKESH 1 05XXXXXXXXXX1Z4 

M/S DIXON 

GLOBAL PVT 

LTD 

0.00 6,78,63,495.00 0.00 6,78,63,495.00 

Total 7,10,19,952.00 
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Appendix-3.7.9.vi 

(Reference: Paragraph- 3.7.9.3 (a); page 130) 

ITC mismatch between GSTR-2A and GSTR-9 

(Amount in ₹) 

Sl. 
No. 

Sector 
Sector 

No. 
GSTIN Name of Taxpayer (Legal Name) 

GSTR-9 table 8A 
{ITC eligible in 

GSTR-2A (Table 
3 & 5)} 

GSTR 9 
Table 

(6B+8C-7H) 

Excess ITC 
availed by 

the 
taxpayer in 

GSTR9 

Remarks 
Department’s 

reply 

1 2 3 4 5 6 7=6-5 8 9 
1.  RUDRAPUR 3 05XXXXXXXXXX1ZM Alliance air aviation limited 5926483.40 11512859.00 5586375.60    

2.  RISHIKESH 2 05XXXXXXXXXX1Z2 
Hindustan construction company 
limited 

140449237.42 186879462.00 46430224.58    

3.  RISHIKESH 2 05XXXXXXXXXX2ZN 
M/s ananda in the himalayas (a unit 
of ihhr hospitality pvt. Ltd.) 

19456648.24 27671462.54 8214814.30  

Amount had 
deposited shown in 
appendix 3.7.9.iv sl 
no 01. 

4.  ROORKEE 1 05XXXXXXXXXX1ZY Rafbrix private ltd. 7714619.83 8081263.88 366644.05    

5.  VIKASNAGAR 1 05XXXXXXXXXX1ZU 
Flair pens and stationery industries 
private limited 

67416656.42 67803204.00 386547.58    
 

6.  TANAKPUR _ 05XXXXXXXXXX1Z2 M/s dalip singh adhikari 25492711.88 31237065.88 5744354.00 
 

The Department 
stated that the 
demand of 
₹ 8,77,73,459 has 
been raised. 

7.  ROORKEE 3 05XXXXXXXXXX1ZM M/s maa bhagwati construction co. 6238137.55 8063129.00 1824991.45    
8.  DEHRADUN 1 05XXXXXXXXXX1ZE M/s tata projects ltd. 5017768.68 12271576.15 7253807.47    
9.  DEHRADUN 1 05XXXXXXXXXX1ZD M/s shiva agencies 18582248.35 18762028.02 179779.67    

10.  DEHRADUN 1 05XXXXXXXXXX1Z7 Stonefield construction 7402750.52 9485308.50 2082557.98  

The Department 
stated that the 
 Amount of 
₹ 1,21,262 was 
deposited.  

11.  DEHRADUN 1 05XXXXXXXXXX1ZO Sistema smart technologies ltd 2765732.27 5543572.79 2777840.52    

12.  DEHRADUN 2 05XXXXXXXXXX1ZE M/s sada shiv chai bhandar 24594739.69 38181616.28 13586876.59  

The Department 

replied that the 

taxpayer produced 

certificates in 

accordance with the 

guidelines issued 

vide CBIC Circular 

183/ 22.12.2022 for 

ITC of 

₹ 1,24,05,674. 

Demand for rest of 

the ITC of 

₹ 15,45,418 has 

been raised through  

DRC-07 
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Sl. 
No. 

Sector 
Sector 

No. 
GSTIN Name of Taxpayer (Legal Name) 

GSTR-9 table 8A 
{ITC eligible in 

GSTR-2A (Table 
3 & 5)} 

GSTR 9 
Table 

(6B+8C-7H) 

Excess ITC 
availed by 

the 
taxpayer in 

GSTR9 

Remarks 
Department’s 

reply 

1 2 3 4 5 6 7=6-5 8 9 
13.  DEHRADUN 4 05XXXXXXXXXX1Z1 Iffc0 75772129.16 77004367.29 1232238.13    
14.  DEHRADUN 4 05XXXXXXXXXX1Z5 Espan infrastructure (i) limited 31607026.07 63762574.79 32155548.72    

15.  DEHRADUN 4 05XXXXXXXXXX1ZV M/s a r sales 7722841.20 14014843.96 6292002.76 
 

The Department 
stated that the 
amount ₹ 57,37,834 
has been reversed 
in FY  
2019-20 but no 
documentary 
evidence provided.. 

16.  DEHRADUN 6 05XXXXXXXXXX1ZX M/s medicon pharma 30719985.32 30867548.46 147563.14    

17.  ALMORA 1 05XXXXXXXXXX1ZJ M/s shivalik construction 4866857.95 7995716.75 3128858.80  

The Department 
stated that the 
demand of tax, 
interest, and penalty 
of ₹ 86,25,725 had 
raised. 

18.  DEHRADUN 4 05XXXXXXXXXX1ZG Voith hydro private limited 86137931.45 106778467.38 20640535.93    

19.  DEHRADUN 6 05XXXXXXXXXX2ZR 
M/s uttar pradesh rajkiya nirman 
nigam ltd. Unit-ii 

218624283.97 240067036.59 21442752.62  

The Department 
stated that amount 
of ₹ 23,90,978 had 
been reversed in 
February 2020 and 
balance amount 
voucher have been 
produced.  
But the Department 
did not provide any 
documentary 
evidence in support 
of its reply.  

20.  DEHRADUN 6 05XXXXXXXXXX1ZJ M/s gurunam singh and company 9070991.51 11274181.00 2203189.49  

The department 
stated that the 
amount ₹ 11,73,688 
was deposited.  

21.  DEHRADUN 7 05XXXXXXXXXX1ZI M/s seema construction company 8731020.10 11106469.38 2375449.28    
22.  DEHRADUN 7 05XXXXXXXXXX1ZS M/s stargaze entertainment pvt. Ltd. 5070907.30 48537714.82 43466807.52    
23.  HARIDWAR 5 05XXXXXXXXXX1ZC M/s shiv construction company 10580034.17 13908613.34 3328579.17    

24.  HARIDWAR 6 05XXXXXXXXXX1ZO M/s goel lightings 341191592.80 346870133.00 5678540.20  

The Department 
stated that the 
amount of 
₹ 9,28,795 was 
deposited and 
demand of 
₹ 53,44,154 was 
raised.   

25.  KASHIPUR 2 05XXXXXXXXXX1Z5 M/s dabka stone crusher private ltd. 9520171.94 14967281.00 5447109.06    
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Sl. 
No. 

Sector 
Sector 

No. 
GSTIN Name of Taxpayer (Legal Name) 

GSTR-9 table 8A 
{ITC eligible in 

GSTR-2A (Table 
3 & 5)} 

GSTR 9 
Table 

(6B+8C-7H) 

Excess ITC 
availed by 

the 
taxpayer in 

GSTR9 

Remarks 
Department’s 

reply 

1 2 3 4 5 6 7=6-5 8 9 

26.  PITTHORAGARH 1 05XXXXXXXXXX1ZQ M/s g.s.mathiyani and sons 5147242.52 9163714.00 4016471.48  

The Department 
stated that the 
demand of tax, 
interest and penalty 
₹ 2,16,00,192 has 
been raised. 

27.  HARIDWAR 1 05XXXXXXXXXX1ZH M/s napino auto & electronics ltd. 278053352.69 298145820.92 20092468.23    

28.  DEHRADUN 8 05XXXXXXXXXX2ZR 
Bridge ropeway tunnel and other 
infrastructure development co of uk 
limited 

31898789.59 44505816.00 12607026.41   
 

29.  KICHHA 1 05XXXXXXXXXX1ZY Insat pharma 39127604.21 39589841.38 462237.17    

30.  RUDRAPUR 1 05XXXXXXXXXX1Z1 
M/s gopal auto (india) pvt. Ltd., 
rudrapur 

13116377.16 14698848.48 1582471.32   
 

31.  RUDRAPUR 1 05XXXXXXXXXX1ZD L g balakrishnan & bros ltd 454005949.78 455598330.07 1592380.29  

The Department 
stated that there 
was no 
discrepancies but 
no evidence has 
been submitted by 
the Department..  

32.  RUDRAPUR 1 05XXXXXXXXXX1ZJ Maini scaffold systems 48890538.18 49044364.00 153825.82  

The Department 
stated that the 
amount of tax of 
₹ 1,53,825 was 
deposited. 

33.  RUDRAPUR 2 05XXXXXXXXXX2ZH M/s tenet agencies 27254997.22 27612647.80 357650.58    
34.  VIKASNAGAR 2 05XXXXXXXXXX1ZI M/s rajeev anand 2096817.18 3520877.24 1424060.06     
35.  RUDRAPUR 3 05XXXXXXXXXX1ZM M/s alliance air aviation ltd. 5926483.40 11512859.00 5586375.60    
36.  RUDRAPUR 2 05XXXXXXXXXX2ZM Abans jewels limited 1862581.80 19572441.76 17709859.96    

37.  DEHRADUN 8 05XXXXXXXXXX2ZB Capital heights 90000.00 13630623.15 13540623.15 
 

The Department 
stated that  demand 
of tax and interest 
of ₹ 2,52,86,465 
had raised. 

38.  DEHRADUN 8 05XXXXXXXXXX1ZA 
Mussoorie dehradun development  
authority 

12553359.13 24053382.58 11500023.45  

The Department 
stated that there 
was no mismatch 
but no evidence 
was provided in 
support of its reply. 

39.  DEHRADUN 8 05XXXXXXXXXX1ZM Siddarth transport 16125058.00 17251058.92 1126000.92  

The Department 
stated that the ITC 
of ₹ 5,73,048 has 
been found correct 
and the demand of 
₹ 5,94,452 has been 
raised.  

40.  HARIDWAR 3 05XXXXXXXXXX1Z4 M/s lakhani footwear pvt. Ltd 346157022.04 347393249.46 1236227.42    
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Sl. 
No. 

Sector 
Sector 

No. 
GSTIN Name of Taxpayer (Legal Name) 

GSTR-9 table 8A 
{ITC eligible in 

GSTR-2A (Table 
3 & 5)} 

GSTR 9 
Table 

(6B+8C-7H) 

Excess ITC 
availed by 

the 
taxpayer in 

GSTR9 

Remarks 
Department’s 

reply 

1 2 3 4 5 6 7=6-5 8 9 

41.  HARIDWAR 1 05XXXXXXXXXX1ZU Mahindra logistics ltd 34797927.19 41943852.92 7145925.73  

The Department 
stated that the 
demand of 
₹ 1,59,75,860 with 
interest and penalty 
has been raised.   

42.  HARIDWAR 2 05XXXXXXXXXX1ZE M/s pms sunpu lighting co llp 10269532.08 10349717.76 80185.68    
43.  RISHIKESH 1 05XXXXXXXXXX1Z4 M/s dixon global pvt ltd 100070115.72 100078280.00 8164.28    

44.  VIKASNAGAR 1 05XXXXXXXXXX3ZB M/s agarwal traders 154421.42 5540094.82 5385673.40  

The Department 
stated that there is 
no mismatch in this 
case but did not 
provide any 
documentary 
evidence in support 
of its reply. 

45.   RISHIKESH 1 05XXXXXXXXXX1ZE Airports authority of india 8600621.00 9708833.00 1108212.00    

46.   ROORKEE 4 05XXXXXXXXXX1ZD R d builders  2184020.00 5419571.00 3235551.00 

in this case 
GSTR-9 
was not 
available 
hence 
GSTR-2A 
figure is 
compared 
with GSTR-
3B figure 

 

Total 2,60,90,56,318 2,96,09,81,720 35,19,25,403 
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Appendix-3.7.9.vii 

(Reference: Paragraph- 3.7.9.3 (a); page 131) 

Unreconciled ITC in GSTR 9 after adjustment 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

no. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

ITC as per table 8D of 

GSTR-9 (negative figure 

means excess ITC) 

Department’s reply 

1 2 3 4 5 6 

1 Rudrapur 3 05XXXXXXXXXX1ZM 
ALLIANCE AIR 

AVIATION LIMITED 
-5586375.60  

2 Rudrapur 3 05XXXXXXXXXX1ZO 
HP INDIA SALES 

PRIVATE LIMITED 
-138132224.70  

3 Rishikesh 1 05XXXXXXXXXX1Z2 

HINDUSTAN 

CONSTRUCTION 

COMPANY LIMITED 

-46428233.01 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

4 Rishikesh 1 05XXXXXXXXXX2ZN 

M/S ANANDA IN THE 

HIMALAYAS (A UNIT 

OF IHHR HOSPITALITY 

PVT. LTD.) 

-8447207.87  

5 Roorkee 1 05XXXXXXXXXX1ZY RAFBRIX PVT. LTD. -366644.05  

6 Vikasnagar 1 05XXXXXXXXXX1ZU 

FLAIR PENS AND 

STATIONERY 

INDUSTRIES  PRIVATE 

LIMITED 

-386546.58  

7 Roorkee 1 05XXXXXXXXXX1ZD 

M/S PRITAM 

INTERNATIONAL PVT 

LTD 

-4192405.45 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

8 Tanakpur  _ 05XXXXXXXXXX1Z2 
M/S DALIP SINGH 

ADHIKARI 
-5744354.00  

9 Vikasnagar 1 05XXXXXXXXXX3ZB AGARWAL TRADERS -5385673.40 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

10 Rudrapur 3 05XXXXXXXXXX1ZU 
M/S MITTAL TRADING 

CO. 
-86807.14  

11 Roorkee 3 05XXXXXXXXXX1ZM 
M/S MAA BHAGWATI 

CONSTRUCTION CO. 
-1824991.45  

12 Dehradun 1 05XXXXXXXXXX1ZS M/S ANANDAM -89848.03 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 
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Sl. 

No. 

Sector 
Sector 

no. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

ITC as per table 8D of 

GSTR-9 (negative figure 

means excess ITC) 

Department’s reply 

1 2 3 4 5 6 

13 Dehradun 1 05XXXXXXXXXX1ZE 
M/S TATA PROJECTS 

LTD. 
-7261747.47 

The Department stated that the demand of 

amount of ₹ 61,69,000 had been raised. 

14 Dehradun 1 05XXXXXXXXXX1ZD M/S SHIVA AGENCIES -179779.67  

15 Dehradun 1 05XXXXXXXXXX1ZV 
M/S STATE BANK OF 

INDIA I.D.T. BRANCH 
-29228290.59 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

16 Dehradun 1 05XXXXXXXXXX1Z7 
STONEFIELD 

CONSTRUCTION 
-1815651.49  

17 Dehradun 1 05XXXXXXXXXX1ZO 
SISTEMA SMART 

TECHNOLOGIES LTD 
-2777840.52  

18 Dehradun 4 05XXXXXXXXXX1Z1 IFFC0 -1232238.13  

19 Dehradun 4 05XXXXXXXXXX1ZV M/S A R SALES -6292002.76 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

20 Dehradun 6 05XXXXXXXXXX1ZX M/S MEDICON PHARMA -147563.14  

21 Almora 1 05XXXXXXXXXX1ZJ 
M/S SHIVALIK 

CONSTRUCTION 
-3128858.80 

Demand has mentioned in Appendix 3.7.9.vi sl 

no. 17  

22 Dehradun 4 05XXXXXXXXXX1ZG 
VOITH HYDRO 

PRIVATE LIMITED 
-20640535.93  

23 Dehradun 6 05XXXXXXXXXX2ZR 

M/S UTTAR PRADESH 

RAJKIYA NIRMAN 

NIGAM LTD. UNIT-II 

-21444168.62 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

24 Dehradun 6 05XXXXXXXXXX1ZJ 
M/S GURUNAM SINGH 

AND COMPANY 
-2209189.49  

25 Dehradun 6 05XXXXXXXXXX1ZW 

M/S HIMALAYAN 

POWER MACHINES 

MFG. CO. 

-5478267.68 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

26 Dehradun 7 05XXXXXXXXXX1ZI 

M/S SEEMA 

CONSTRUCTION 

COMPANY 

-2375449.28  

27 Dehradun 7 05XXXXXXXXXX1ZS 

M/S STARGAZE 

ENTERTAINMENT PVT. 

LTD. 

-43466807.52  

28 Haridwar 5 05XXXXXXXXXX1ZC 

M/S SHIV 

CONSTRUCTION 

COMPANY 

-38405244.70  
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Sl. 

No. 

Sector 
Sector 

no. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

ITC as per table 8D of 

GSTR-9 (negative figure 

means excess ITC) 

Department’s reply 

1 2 3 4 5 6 

29 Haridwar 6 05XXXXXXXXXX1ZO M/S GOEL LIGHTINGS -5678540.20  

30 Kashipur 2 05XXXXXXXXXX1Z5 

M/S DABKA STONE 

CRUSHER PRIVATE 

LTD. 

-5447109.06 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

31 Pitthoragarh 1 05XXXXXXXXXX1ZQ 
M/S G.S.MATHIYANI 

AND SONS 
-4016471.48  

32 Dehradun 3 05XXXXXXXXXX1ZO 
M/S CANTEEN STORE 

DEPARTMENT 
-31465152.26 

 

33 Dehradun 8 05XXXXXXXXXX2ZR 

BRIDGE ROPEWAY 

TUNNEL AND OTHER 

INFRASTRUCTURE 

DEVELOPMENT CO OF 

UK LIMITED 

-12607026.41  

34 Hardiwar 2 05XXXXXXXXXX1ZZ 

MAHESHWARI 

PHARMACEUTICALS 

(INDIA) LIMITED 

-982005.46  

35 Rishikesh 1 05XXXXXXXXXX1ZV AIR INDIA LIMITED -3284780.00 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

36 Rudrapur 1 05XXXXXXXXXX1Z1 

M/S GOPAL AUTO 

(INDIA) PVT. LTD., 

RUDRAPUR 

-1582471.32  

37 Rudrapur 1 05XXXXXXXXXX1ZD 
L G BALAKRISHNAN & 

BROS LTD 
-1592380.00 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

38 Rudrapur 1 05XXXXXXXXXX1ZJ 
MAINI SCAFFOLD 

SYSTEMS, RUDRAPUR 
-153825.82 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

39 Vikasnagar 2 05XXXXXXXXXX1ZI M/S RAJEEV ANAND -1424060.00  

40 Rudrapur 2 05XXXXXXXXXX2ZM 
ABANS JEWELS 

LIMITED 
-17709860.00  

41 Rudrapur 2 05XXXXXXXXXX1ZU 
M/S THUKRAL STEEL 

ENGINEERS 
-4371784.00  

42 Dehradun 8 05XXXXXXXXXX2ZB CAPITAL HEIGHTS -13540623.00 

The demand has mentioned in appendix no 

3.7.9.vi sl no. 37. 
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Sl. 

No. 

Sector 
Sector 

no. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

ITC as per table 8D of 

GSTR-9 (negative figure 

means excess ITC) 

Department’s reply 

1 2 3 4 5 6 

43 Dehradun 8 05XXXXXXXXXX1ZA 

MUSSOORIE 

DEHRADUN 

DEVELOPMENT  

AUTHORITY 

-11500024.00 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

44 Dehradun 8 05XXXXXXXXXX1ZB 
M/S SAP INDIA PVT. 

LTD 
-3438952.00  

45 Dehradun 8 05XXXXXXXXXX1ZM SIDDARTH TRANSPORT -1126001.00 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

46 Haldwani 1 05XXXXXXXXXX1Z3 
M/S GUJRAT AMBUJA 

EXPORTS LTD 
-140499.64 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply. 

47 Haridwar 3 05XXXXXXXXXX1Z4 
M/S LAKHANI 

FOOTWEAR PVT. LTD 
-1236227.00 

The Department stated that the demand of 

₹ 12,36,227 has been raised.  

48 Haridwar 1 05XXXXXXXXXX1ZU 
MAHINDRA LOGISTICS 

LTD 
-7210928.00 

The demand has mentioned in appendix no 

3.7.9.vi sl no. 41. 

49 Haridwar 2 05XXXXXXXXXX1ZE 
M/S PMS SUNPU 

LIGHTING CO LLP 
-80186.00  

50 Rishikesh 1 05XXXXXXXXXX1ZE 
AIRPORTS AUTHORITY 

OF INDIA 
-1250140.00 

The Department stated that there is no 

mismatch in this case but did not provide any 

documentary evidence in support of its reply 

51 Rishikesh 1 05XXXXXXXXXX1Z4 
M/S DIXON GLOBAL 

PVT LTD 
-8164.28  

 Total -53,26,02,153 
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Appendix-3.7.9.viii 

(Reference: Paragraph- 3.7.9.3 (a); page 131) 

Mismatch pertaining to ITC noticed in GSTR 9C (Table 14T) 

(Amount in ₹) 

Sl. No. 
Sector 

Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

 ITC availed of 

GSTR9 

declared in 

GSTR9C (14S) 

Total amount of 

eligible ITC 

availed in GSTR 

9C 14 R 

GSTR 9C table 14 T Un-

reconciled ITC (S:Total 

amount of eligible ITC 

availed-R: ITC claimed 

in Annual Return)  

Department’s reply 

1 2 3 4 8 9 10=8-9 11 

1 RUDRAPUR 3 05XXXXXXXXXX1ZM 
ALLIANCE AIR 

AVIATION LIMITED 
5873546.00 1062150.66 4811395.34  

2 RISHIKESH 1 05XXXXXXXXXX1Z2 

HINDUSTAN 

CONSTRUCTION 

COMPANY LIMITED 

655545487.00 202198989.00 453346498.00 

The Department stated that 

there is no mismatch in this 

case but did not provide any 

documentary evidence in 

support of its reply. 

3 RUDRAPUR 3 05XXXXXXXXXX1ZR 
HUHTAMAKI INDIA 

LIMITED 
330029006.00 329819639.00 209367.00  

4 DEHRADUN 1 05XXXXXXXXXX1ZS M/S ANANDAM 5582792.65 5385557.00 197235.65  

5 DEHRADUN 1 05XXXXXXXXXX1ZV 
M/S STATE BANK OF 

INDIA I.D.T. BRANCH 
111530291.01 0.00 111530291.01  

6 DEHRADUN 4 05XXXXXXXXXX1Z1 IFFC0 78210526.15 78183290.33 27235.82  

7 DEHRADUN 4 05XXXXXXXXXX1Z5 

ESPAN 

INFRASTRUCTURE (I) 

LIMITED 

74868352.59 0.00 74868352.59  

8 DEHRADUN 4 05XXXXXXXXXX1ZV M/S A R SALES 14014843.96 7715885.76 6298958.20 

The Department stated that 

there is no mismatch in this 

case but did not provide any 

documentary evidence in 

support of its reply. 

9 DEHRADUN 6 05XXXXXXXXXX1ZX 
M/S MEDICON 

PHARMA 
30937317.46 30867548.46 69769.00 

The Department stated that 

there is no mismatch in this 

case but did not provide any 

documentary evidence in 

support of its reply. 

10 ALMORA 1 05XXXXXXXXXX1ZJ 
M/S SHIVALIK 

CONSTRUCTION 
7995716.75 7930482.43 65234.32 

The Department stated that 

the demand tax and interest of 

₹ 5,54,906  was raised. 

11 HARIDWAR 4 05XXXXXXXXXX1Z7 
M/S M & M MACHINE 

CRAFT PVT. LTD. 
36245970.35 0.00 36245970.35  

12 HARIDWAR 6 05XXXXXXXXXX1ZO M/S GOEL LIGHTINGS 548661807.00 548530383.00 131424.00 

 The department stated that 

amount of tax and interest 

₹ 2,44,067 was deposited. 
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Sl. No. 
Sector 

Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

 ITC availed of 

GSTR9 

declared in 

GSTR9C (14S) 

Total amount of 

eligible ITC 

availed in GSTR 

9C 14 R 

GSTR 9C table 14 T Un-

reconciled ITC (S:Total 

amount of eligible ITC 

availed-R: ITC claimed 

in Annual Return)  

Department’s reply 

1 2 3 4 8 9 10=8-9 11 

13 HARIDWAR 1 05XXXXXXXXXX1ZJ 

GREAT WHITE 

GLOBAL PRIVATE 

LIMITED 

232494993.22 232147373.90 347619.32 

The Department stated that 

amount ₹ 3,47,619 is import 

of goods which was deposited 

in 2017-18 and claimed in 

2018-19.  

But did not provide any 

documentary evidence in 

support of its reply.  

14 RUDRAPUR 2 05XXXXXXXXXX2ZM 
ABANS JEWELS 

LIMITED 
212646690.76 0.00 212646690.76  

15 HARIDWAR 2 05XXXXXXXXXX1ZE 
M/S PMS SUNPU 

LIGHTING CO LLP 
61284767.76 44853912.76 16430855.00  

16 RISHIKESH 1 05XXXXXXXXXX1ZE 
AIRPORTS 

AUTHORITY OF INDIA 
34018820.61 8560864.00 25457956.61 

The Department stated that 

there is no mismatch in this 

case but did not provide any 

documentary evidence in 

support of its reply. 

17 RISHIKESH 1 05XXXXXXXXXX1Z4 
M/S DIXON GLOBAL 

PVT LTD 
696502004.00 625034821.00 71467183.00  

18 ROORKEE 2 05XXXXXXXXXX1ZM 
M/S KENT RO 

SYSTEMS LTD. 
616795264.00 510075360.00 106719904.00  

Total 1,12,08,71,939.97 
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Appendix-3.7.9.ix 

(Reference: Paragraph- 3.7.9.3 (a); page 131) 

Mismatch in availing of ITC 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

Total amount of ITC 

availed through FORM 

GSTR-3B (sum Total of 

Table 4A of FORM GSTR-

3B) as in GSTR 9 6(A) 

 GSTR 9 Table 

6I 

Difference 

between ITC 

availed in GSTR 

3B and declared 

in GSTR9 6(I) 

Remarks Department’s reply 

1 2 3 4 5 6 7=6-5 8 9 

1 Rishikesh 1 05XXXXXXXXXX2ZN 

M/s ananda in the 

himalayas (a unit of ihhr 

hospitality pvt. Ltd.) 

52861645.00 31837283.00 -21024362.00  

The Department stated 

that there is no mismatch 

in this case but did not 

provide any documentary 

evidence in support of its 

reply. 

2 Roorkee 1 05XXXXXXXXXX1ZY Rafbrix essentials 10277032.50 10266681.34 -10351.16    

3 Rishikesh 2 05XXXXXXXXXX2ZV Global construction 2897930.54 0.00 -2897930.54 
 

 

4 Rudrapur 3 05XXXXXXXXXX1ZU M/s mittal trading co. 4372902.02 1416322.53 -2956579.49 

*GSTR 9C not 

available as the 

taxpayer’s 

turnover is less 

than the 

required 

amount for 

filing GSTR 9C 

 

5 Roorkee 3 05XXXXXXXXXX1ZM 
M/s maa bhagwati 

construction co. 
8918749.00 8068529.00 -850220.00   

 

6 Dehradun 1 05XXXXXXXXXX2ZG Oriental bank of commerce 9235519.00 9143139.00 -92380.00    

7 Dehradun 1 05XXXXXXXXXX1ZD M/s shiva agencies 107468204.80 18762028.02 -88706176.78    

8 Dehradun 1 05XXXXXXXXXX1ZY 
M/s raymond apparel 

limited 
12498376.00 10020000.00 -2478376.00   

 

9 Dehradun 4 05XXXXXXXXXX1Z1 Iffc0 88548970.00 77128998.00 -11419972.00    

10 Dehradun 6 05XXXXXXXXXX1ZX 
Windlass developers 

private limited 
37979709.11 37216269.00 -763440.11 

 

The department replied 

that the difference of 

₹ 2,06,88,838 is due to 

TRAN-1 credit, which is 

verifiable from TRAN-I 

of the dealer filed in dated 

27.12.2017. So, there is 

no excess claim of ITC. 

The Department’s reply 

was not acceptable 

because no reason was 

given for the difference of 

GSTR9 6(I). 
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Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

Total amount of ITC 

availed through FORM 

GSTR-3B (sum Total of 

Table 4A of FORM GSTR-

3B) as in GSTR 9 6(A) 

 GSTR 9 Table 

6I 

Difference 

between ITC 

availed in GSTR 

3B and declared 

in GSTR9 6(I) 

Remarks Department’s reply 

1 2 3 4 5 6 7=6-5 8 9 

11 Dehradun 6 05XXXXXXXXXX1ZJ 
M/s gurunam singh and 

company 
12461239.00 11280181.00 -1181058.00 

 

The Department stated 

that the dealer has claimed 

ITC of ₹ 1,24,61,239 in its 

GSTR-3B instead of 

1,34,85,598 in GSTR-9C. 

It was wrongly filled in 

GSTR-9C.  

The reply of the 

Depament was not 

accetable as no reply of 

difference amount was 

given. 

12 Dehradun 7 05XXXXXXXXXX1ZI 
M/s seema construction 

company 
13155949.19 10834470.55 -2321478.64    

13 Haridwar 6 05XXXXXXXXXX1ZO M/s goel lightings 512842287.40 507976436.00 -4865851.40  

The Department stated 

that there is no mismatch 

in this case but did not 

provide any documentary 

evidence in support of its 

reply. 

14 Haridwar 1 05XXXXXXXXXX1ZH 
M/s napino auto & 

electronics ltd. 
419454049.86 419119324.80 -334725.06   

 

15 Kichha 1 05XXXXXXXXXX1ZY Insat pharma 83576682.71 39589841.38 -43986841.33    

16 Haridwar 2 05XXXXXXXXXX1ZZ 

Maheshwari 

pharmaceuticals (india) 

limited 

6838892.62 6836931.12 -1961.50   

 

17 Rudrapur 1 05XXXXXXXXXX1ZJ 
Maini scaffold systems, 

rudrapur 
62871928.00 49044364.00 -13827564.00   

 

18 Roorkee 2 05XXXXXXXXXX1ZL 
Zak hardware private 

limited 
29078693.00 25902992.00 -3175701.00  

The Department stated 

that demand of tax, and 

penalty  of ₹ 34,93,234 

has been raised. 

19 Rudrapur 1 05XXXXXXXXXX1Z9 
Endurance technologies 
limited 

739051413.00 0.00 -739051413.00   

The Department stated 

that the difference amount 

of ₹ 73,90,51,413 is due 

to technical error.  

But did not provide any 

documentary evidence in 

support of its reply. 
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Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer (Legal 

Name) 

Total amount of ITC 

availed through FORM 

GSTR-3B (sum Total of 

Table 4A of FORM GSTR-

3B) as in GSTR 9 6(A) 

 GSTR 9 Table 

6I 

Difference 

between ITC 

availed in GSTR 

3B and declared 

in GSTR9 6(I) 

Remarks Department’s reply 

1 2 3 4 5 6 7=6-5 8 9 

20 Haldwani 1 05XXXXXXXXXX1Z3 
M/s gujrat ambuja exports 
ltd 

140458982.00 70458993.00 -69999989.00 
 

The Department stated 
that there is no mismatch 
in this case but did not 
provide any documentary 
evidence in support of its 
reply. 

21 Haridwar 1 05XXXXXXXXXX1ZY Arit hotels private limited 7533233.00 3740800.00 -3792433.00    

22 Haridwar 1 05XXXXXXXXXX1ZD 
J d jadia infrastructures 
private limited 

20781893.81 13806424.05 -6975469.76 

 The Department stated 
that the taxpayer has 
deposited the amount 
DRC-03. But ₹ 3,00,000 
in lieu of Interest of 
₹ 23,39,148 has been 
deposited. And demand 
has been raised for the 
rest amount of 
₹ 20,39,148.  

23 Haridwar 1 05XXXXXXXXXX1Z5 
M/s mahavir trade mart 
india pvt. Ltd 

8224004.71 5370179.32 -2853825.39   
 

24 Haridwar 2 05XXXXXXXXXX1ZE 
M/s pms sunpu lighting co 
llp 

61280674.00 44884247.00 -16396427.00   
 

25 Rishikesh 1 05XXXXXXXXXX1Z4 M/s dixon global pvt ltd 643790073.00 643673186.00 -116887.00    

26 Roorkee 2 05XXXXXXXXXX1ZE M/s martin & blue lifecare 2562866.00 0.00 -2562866.00  

The Department stated 
that demand of the tax, 
interest and penalty of 
₹ 51,25,728 has been 
raised.  

Total 3099021899.27 2056377620.11 -1042644279.16 
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Appendix-3.7.9.x 

(Reference: Paragraph- 3.7.9.3 (a); page 131) 

Mismatch between debits of Tax Liabilities and ITC comparison Statement and Electronic Cash/Credit ledger 

(Amount in ₹) 

Sl. No. 
Sector 

Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

GSTR 3B 

Table 6.1 tax 

liability 

Debits in E 

Cash L 

Debits in E 

Credit L 
Total Difference 

Department’s 

reply 

1 2 3 4 5 6 7 8=6+7 9=5-8 10 

1 DEHRADUN 1 05XXXXXXXXXX1Z7 
STONEFIELD 

CONSTRUCTION 
7087396.00 0.00 0.00 0.00 7087396.00 

 

2 DEHRADUN 4 05XXXXXXXXXX1ZG 

VOITH HYDRO 

PRIVATE 

LIMITED 

53227530.00 0.00 5733804.00 5733804.00 47493726.00 

 

3 DEHRADUN 7 05XXXXXXXXXX1ZR 

R G BUILDWELL 

ENGINEERS 

LIMITED 

133274752.00 32271194.00 100974228.00 133245422.00 29330.00 

The Department 

stated that there is 

no mismatch in 

this case but did 

not provide any 

documentary 

evidence in 

support of its reply 

4 RISHIKESH 1 05XXXXXXXXXX1ZV 
AIR INDIA 

LIMITED 
7431668.00 3089342.00 4312127.00 7401469.00 30199.00 

The Department 

stated that there is 

no mismatch in 

this case but did 

not provide any 

documentary 

evidence in 

support of its reply 

Total 20,10,21,346     14,63,80,695 5,46,40,651  
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Appendix-3.7.9.xi 

(Reference: Paragraph- 3.7.9.3 (a); page 131) 

Mismatch in ITC claim on Import of goods and ITC in 2A 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

no. 
GSTIN NAME OF FIRM 

ITC availed in GSTR 9 

table 6(E input) 

ITC included 

in GSTR 2A 
Excess ITC Remarks 

Department’s 

reply 

1 2 3 4 5 6 7=5-6 8 9 

1 RUDRAPUR 2 05XXXXXXXXXX2ZM 
ABANS JEWELS 

LIMITED 
18,99,08,668 18,42,16,041 56,92,627 

Claimed Excess ITC on 

Import of Goods 

against GSTR-2A 

 

2 HARIDWAR 1 05XXXXXXXXXX1ZH 

M/S NAPINO AUTO 

& ELECTRONICS 

LTD. 

11,54,58,667 10,96,12,358 58,46,309 

Claimed Excess ITC on 

Import of Goods 

against GSTR-2A 

 

3 RUDRAPUR 1 05XXXXXXXXXX1ZD 

LG 

BALAKRISHNAN & 

BROS LTD 

2,43,04,330 2,42,56,401 47,929 

Claimed Excess ITC on 

Import of Goods 

against GSTR-2A 

 

4 VIKASNAGAR 2 05XXXXXXXXX2ZS 

M/S GLOBUS 

INFOCOM LTD 

UNIT2 

2,35,84,782 2,33,56,088 2,28,694 

Claimed Excess ITC on 

Import of Goods 

against GSTR-2A 

The Department 

the taxpayer has 

deposited tax, 

interest and 

penalty of 

₹ 5,47,991 was 

deposited.  

5 HARIDWAR 2 05XXXXXXXXXX1ZE 
M/S PMS SUNPU 

LIGHTING CO LLP 
3,45,34,529 2,97,09,480 48,25,049 

Claimed Excess ITC on 

Import of Goods 

against GSTR-2A 

 

Total 38,77,90,976 37,11,50,368 1,66,40,608    

 

 



Appendices 

313 

 

Appendix-3.7.9.xii 

(Reference: Paragraph- 3.7.9.3 (a); page 131) 

Mismatch in ITC claim on GSTR-9C and ITC in 2A 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

no. 
GSTIN NAME OF FIRM 

ITC availed 

in GSTR 

9C 

ITC 

included in 

GSTR 2A 

Excess ITC Remarks 
Department’s 

reply 

1 2 3 4 5 6 7=5-6 8 9 

1 ROORKEE 2 05XXXXXXXXXX1ZL 
M/S ZAK HARDWARE 

PRIVATE LIMITED 
2,90,78,694 2,59,02,992 31,75,702 

Claimed Excess 

ITC on Goods or 

Services against 

GSTR-9C 

 

2 HARIDWAR 3 05XXXXXXXXXX1ZD 

J D JADIA 

INFRASTRUCTURES 

PRIVATE LIMITED 

2,11,71,752 1,38,06,424 73,65,328 

ITC shown in 

Retuns (GSTR-9 & 

GSTR-9C)  

1,38,06,424/= and 

as per Sl. No. 9 of 

GSTR-9 Tax paid 

through ITC 

2,11,71,752. 

Appendix 3.7.9.ix 

(Sl. No. 22) 

Its reply and 

demand has 

been mentioned 

in appendix 

3.7.9.ix 

sl no. 22. 

Total 5,02,50,446 3,97,09,416 1,05,41,030    
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Appendix-3.7.9.xiii 

(Reference: Paragraph- 3.7.9.3 (a); page 132) 

Availing of ITC without producing supporting documents 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of 

Taxpayer  

(Legal Name) 

Employees' Cost 

(Salaries, wages, 

Bonus etc.) 

Other 

Miscellaneous 

expenses 

Any Other 

expense 1 

Any Other 

expense 2 

Any Other 

expense 3 

Any Other 

expense 4 
Total 

Department’s 

reply 

1 2 3 4 5 6 7 8 9 10 11 12 

1 RISHIKESH 1 05XXXXXXXXXX1Z2 

Hindustan 

construction 

company 

limited 

0.00 4767129.00 426222.00 2033729.00 9123006.00 0.00 16350086.00 

The Department 

replied that some 

invoices are 

submitted for 

verification. The 

Reply is not 

tenable because 

hundred percent 

verification 

should be done.   

2 ROORKEE 1 05XXXXXXXXXX1ZY 
Rafbrix 

essentials 
0.00 0.00 975114.00 1172802.00 6338681.00 0.00 8486597.00  

3 RUDRAPUR 3 05XXXXXXXXXX1ZR 
Huhtamaki 

india limited 
3914490.06 20148700.60 3771056.00 1997502.82 10745563.00 0.00 40577312.48  

4 VIKASNAGAR 1 05XXXXXXXXXX1ZU 

Flair pens and 

stationery 

industries  

private limited 

0.00 0.00 95758513.00 0.00 0.00 0.00 95758513.00  

5 TANAKPUR _ 05XXXXXXXXXX1Z2 
M/s dalip singh 

adhikari 
0.00 0.00 10000237.00 961039.83 14400.00 235454.40 11211131.23  

6 VIKASNAGAR 1 05XXXXXXXXXX1Z7 

Campus 

activewear 

limited 

6839022.75 17715146.32 16474098.00 0.00 0.00 0.00 41028267.07  

7 DEHRADUN 1 05XXXXXXXXXX1ZS M/s anandam 0.00 33378.00 347260.00 19742.00 0.00 0.00 400380.00 

The department 

replied that as 

per the 

notification no. 

56/2019 dated 

14.11.2019, the 

taxpayer has an 

option for not 

entering amount 

in table 14. 

Accordingly, the 

taxpayer has 

availed the 

option and did 

not provide 
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Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of 

Taxpayer  

(Legal Name) 

Employees' Cost 

(Salaries, wages, 

Bonus etc.) 

Other 

Miscellaneous 

expenses 

Any Other 

expense 1 

Any Other 

expense 2 

Any Other 

expense 3 

Any Other 

expense 4 
Total 

Department’s 

reply 

1 2 3 4 5 6 7 8 9 10 11 12 

information in 

this table. The 

reply is not 

acceptable 

because as per 

notification the 

taxpayer has an 

option do not fill 

this table. Since 

the taxpayer 

filled this table 

so the reason 

should be 

mentioned.  

8 DEHRADUN 1 05XXXXXXXXXX1ZO 

Sistema smart 

technologies 

ltd 

0.00 3020.00 0.00 3708942.00 0.00 0.00 3711962.00 

The department 

replied that as 

per the 

notification no 

56/2019 dated 

14.11.2019 the 

taxpayer has an 

option for not 

entering amount 

in table 14. 

Accordingly, the 

taxpayer has 

availed the 

option and did 

not provide 

information in 

this table. The 

reply is not 

acceptable 

because as per 

notification the 

taxpayer has an 

option do not fill 

this table. Since 

the taxpayer 

filled this table 

so the reason 

should be 

mentioned.  
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Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of 

Taxpayer  

(Legal Name) 

Employees' Cost 

(Salaries, wages, 

Bonus etc.) 

Other 

Miscellaneous 

expenses 

Any Other 

expense 1 

Any Other 

expense 2 

Any Other 

expense 3 

Any Other 

expense 4 
Total 

Department’s 

reply 

1 2 3 4 5 6 7 8 9 10 11 12 

9 DEHRADUN 4 05XXXXXXXXXX1Z1 Iffc0 0.00 506441.00 63025.00 23765.00 48950.00 38478.00 680659.00  

10 DEHRADUN 6 05XXXXXXXXXX1ZX 

Windlass 

developers 

private limited 

0.00 3547.00 3838883.00 390561.00 3642749.00 20688819.00 28564559.00  

11 ALMORA 1 05XXXXXXXXXX1ZJ 
M/s shivalik 

construction 
0.00 0.00 7892460.00 5052.00 165.00 5439.00 7903116.00  

12 DEHRADUN 3 05XXXXXXXXXXOZG 
Uttrakhand van 

vikas nigam 
82,16,314 4019822.00 0.00 0.00 0.00 0.00 4019822.00 

The Department 

stated that the 

demand of ITC 

reversal of 

₹ 1,03,54,708.09 

has been raised 

for FY 2017-18. 

  

13 VIKASNAGAR 2 05XXXXXXXXXX2ZS 
M/s globus 

infocom ltd. 
0.00 0.00 7929869.00 0.00 0.00 0.00 7929869.00  

14 RUDRAPUR 1 05XXXXXXXXXX1ZD 

L g 

balakrishnan & 

bros ltd 

1,55,77,963 3372636.00 0.00 0.00 0.00 0.00 3372636.00 

The department 

stated that 

amount of tax 

and interest of 

₹ 21,220 was 

deposited.  

Total 269994909.78  
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Appendix-3.7.9.xiv 

(Reference: Paragraph- 3.7.9.3 (b); page 132) 

Availing of Excess Transitional Credit 

(Amount in ₹) 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of 

Taxpayer  

(Legal Name) 

Transition 

Credit through 

TRAN-1 

(including 

revisions if any) 

as declared in 

GSTR 9 table 

6K 

Transition 

Credit 

through 

TRAN-2 as 

declared in 

GSTR 9 

table 6L 

TRAN 1 

credit 

availed as 

per TRAN 

1 

TRAN 2 

credit 

availed as 

per TRAN 

2 

Difference  Difference  Remarks 

1 2 3 4 5 6 7 8 9=5-7 10=6-8 11 

1 RISHIKESH 1 05XXXXXXXXXX1Z2 

M/S 

HINDUSTAN 

CONSTRCTION 

CO. LTD. 

453346497 0.00 449782022 0.00 3564475 0 
TRAN 1 

filed. 

2 RUDRAPUR 1 05XXXXXXXXXX1ZJ 

MAINI 

SCAFFOLD 

SYSTEMS, 

RUDRAPUR 

14293864.00 0.00 0.00 0.00 14293864.00 0.00 
TRAN 1 

filed. 

3 DEHRADUN 8 05XXXXXXXXXX1ZB 
M/S SAP INDIA 

PVT. LTD 
311263686.00 0.00 0.00 0.00 311263686.00 0.00 

TRAN 1 

not filed. 

Total  32,91,22,025    
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Appendix-3.7.10.i 

(Reference: Paragraph- 3.7.9.4 (a); Page 133) 

Mismatch of tax payable between GSTR-1 and GSTR-3B 

(Amount in ₹) 

Sl. No. 
Sector 

Sector 

no. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax 

liability 

declared in 

GSTR 1 

Tax liability 

declared in 

GSTR-3B for 

the period 

2017-18 other 

than RCM 

[table 6.1 A] 

Mismatch 

in Tax 

liability in 

Compared 

to GSTR3B 

Department’s reply 

1 2 3 4 5 6 7=5-6 10 

1 VIKASNAGAR 1 05XXXXXXXXXX1Z7 

CAMPUS 

ACTIVEWEAR 

LIMITED 

478222024 475699660 2522364 

The Department stated that the 

difference between GSTR-1 and 

GSTR-3B was ₹ 25,22,365 and it 

was adjusted in Sep 2018 and 

March 2019. The reply is not 

acceptable as no reason has been 

given regarding difference in tax 

liability as compared to GSTR-3B 

and GSTR-9.  

2 ROORKEE 3 05XXXXXXXXXX1ZM 

M/S MAA 

BHAGWATI 

CONSTRUCTION CO. 

9760605 8233286 1527319 
 

3 DEHRADUN 1 05XXXXXXXXXX2ZG 
ORIENTAL BANK OF 

COMMERCE 
24415961 22846642 1569319 

The Department stated that the 

taxpayer deposited the amount of 

₹ 6,55,986 through two DRC-03 

following the section 17(4) of 

GST Act and reversing 50 percent 

of eligible ITC. The reply is not 

acceptable as no reply was given 

in respect of tax liability.  

4 DEHRADUN 1 05XXXXXXXXXX1ZD 
M/S SHIVA 

AGENCIES 
18593383 18592208 1175 

 

5 DEHRADUN 6 05XXXXXXXXXX1Z5 
M/S MALHOTRA 

HARDWARE 
1461039 368944 1092095 

 

6 HARIDWAR 6 05XXXXXXXXXX1ZO 
M/S GOEL 

LIGHTINGS 
490593908 488559133 2034775 

The Department stated that in the 
year 2017-18, the short amount of 
tax in GSTR-3B has been 
accepted the tax liability by the 
dealer by increasing the tax in 
GSTR-3B for the month of 
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Sl. No. 
Sector 

Sector 

no. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax 

liability 

declared in 

GSTR 1 

Tax liability 

declared in 

GSTR-3B for 

the period 

2017-18 other 

than RCM 

[table 6.1 A] 

Mismatch 

in Tax 

liability in 

Compared 

to GSTR3B 

Department’s reply 

1 2 3 4 5 6 7=5-6 10 
January 2019 but no KD was 
provided in this regard.  

7 HARIDWAR 3 05XXXXXXXXXX1ZK 

ARC 

TRANSLOGISTIC 

INDIA PRIVATE 

LIMITED 

7216 0 7216 

The Department stated that 

amount of tax and interest of 

₹ 14,576 was deposited.  

8 KICHHA  - 05XXXXXXXXXX1ZY INSAT PHARMA 28977047 28431739 545308   

9 VIKASNAGAR 2 05XXXXXXXXXX1ZM AJAY DABRAL 3762285 2887746 874539 

The Department stated that 

amount of tax of ₹ 8,74,540 was 

deposited.  

10 DEHRADUN 8 05XXXXXXXXXX1ZA 

MUSSOORIE 

DEHRADUN 

DEVELOPMENT 

AUTHORITY 

16283737 16266148 17589 

The Department stated that 

demand of tax, interest and 

penalty of ₹ 57,898 has been 

raised.  

11 DEHRADUN 8 05XXXXXXXXXX1ZB 
M/S SAP INDIA PVT. 

LTD 
1577317630 1562391673 14925957  

12 DEHRADUN 8 05XXXXXXXXXX1ZM 
SIDDARTH 

TRANSPORT 
10360873 8677584 1683289  

13 HARIDWAR 1 05XXXXXXXXXX1ZU 
MAHINDRA 

LOGISTICS LTD 
87302712 55303577 31999135 

The Department stated that the 

supply of ₹ 63,99,61,443 by the 

dealer is a supply made by GTA 

on which tax has been paid by the 

recipient on reverse charge. But no 

evidence was provided in support 

of its reply.   

14 HARIDWAR 2 05XXXXXXXXXX1ZE 
M/S PMS SUNPU 

LIGHTING CO LLP 
21962202 21595069 367133 

 

15 RAMNAGAR _ 05XXXXXXXXXX1Z0 

M/S TRILOK SINGH 

RAM SINGH 

JAMNAL 

CONTRACTOR 

3355464 935596 2419868 

The Department stated that the 

amount of tax and interest of 

₹ 26,37,660 was deposited.  

Total 6,15,87,081  
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Appendix-3.7.10.ii 

(Reference: Paragraph- 3.7.9.4 (a); page 133) 

Un-discharged tax liability on comparing greater of the tax liability of GSTR 1, GSTR 9 with reference to Tax payment in GSTR-9 

(Amount in ₹) 

Sl.  

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax liability 

declared in 

GSTR-1 for 

the period 

2017-18 as 

per tax 

liability and 

Itc 

comparision 

statement 

Tax liability 

declared in 

GSTR-9 for 

the period 

2017-18 other 

than 

RCM[Tax 

payable 

GSTR 9 Table 

4N-Table 

4G+Table 10 -

Table 11] 

Greater liability between 

GSTR-1 and GSTR-9 

GST Payment 

as per GSTR-

9 (Table 9 

(both ITC and 

Cash) + Table 

14 -Table 4G 

payments) 

Undischarged 

tax liability 

Department’s 

reply 

1 2 3 4 5 6 7 8 9=7-8 10 

1 RUDRAPUR 3 05XXXXXXXXXX1ZM 
ALLIANCE AIR 

AVIATION LIMITED 
8729503.00 8708916.00 8729503.00 8708920.00 20583.00 

 

2 RISHIKESH 1 05XXXXXXXXXX1Z2 

HINDUSTAN 

CONSTRUCTION 

COMPANY LIMITED 

428814357.00 429119006.00 429119006.00 427125432.00 1993574.00 
 

3 ROORKEE 1 05XXXXXXXXXX1ZD 

M/S PRITAM 

INTERNATIONAL 

PVT LTD 

409389379.00 408424199.70 409389379.00 407719560.00 1669819.00 

The Department 

stated that the 

amount 

₹ 92,776 was 

deposited.  

4 RUDRAPUR 3 05XXXXXXXXXX1ZJ 

DANA ANAND 

INDIA PRIVATE 

LIMITED 

729712735.00 729712735.00 729712735.00 722352361.00 7360374.00 
 

5 VIKASNAGAR 1 05XXXXXXXXXX3ZB 
AGARWAL 

TRADERS 
4906653.20 4906653.20 4906653.20 4281434.00 625219.20 

The Department 

stated that 

amount of 

₹ 6,25,226. was 

deposited  

6 DEHRADUN 1 05XXXXXXXXXX1ZC 

M/S SARVAGYA 

CATERING 

SERVICES 

3369464.28 3369464.28 3369464.28 0.00 3369464.28 
 

7 DEHRADUN 1 05XXXXXXXXXX1ZY 
M/S RAYMOND 

APPAREL LIMITED 
10056903.34 10228506.00 10228506.00 8856129.00 1372377.00 

 

8 DEHRADUN 1 05XXXXXXXXXX1Z7 
STONEFIELD 

CONSTRUCTION 
6935301.26 8933856.70 8933856.70 7087396.00 1846460.70 

The Department 

stated that Tax 

of  amount of 

₹ 18,46,461 was 

deposited.   
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Sl.  

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax liability 

declared in 

GSTR-1 for 

the period 

2017-18 as 

per tax 

liability and 

Itc 

comparision 

statement 

Tax liability 

declared in 

GSTR-9 for 

the period 

2017-18 other 

than 

RCM[Tax 

payable 

GSTR 9 Table 

4N-Table 

4G+Table 10 -

Table 11] 

Greater liability between 

GSTR-1 and GSTR-9 

GST Payment 

as per GSTR-

9 (Table 9 

(both ITC and 

Cash) + Table 

14 -Table 4G 

payments) 

Undischarged 

tax liability 

Department’s 

reply 

1 2 3 4 5 6 7 8 9=7-8 10 

9 DEHRADUN 2 05XXXXXXXXXX1ZE 
M/S SADA SHIV 

CHAI BHANDAR 
13261664.93 36819612.40 36819612.40 13226524.79 23593087.61 

The Department 

stated that 

demand of 

₹ 2,35,93,087 

was  raised. 

10 DEHRADUN 6 05XXXXXXXXXX1ZX 

WINDLASS 

DEVELOPERS 

PRIVATE LIMITED 

31700553.04 42755784.00 42755784.00 32081420.00 10674364.00 
 

11 ALMORA 1 05XXXXXXXXXX1ZJ 
M/S SHIVALIK 

CONSTRUCTION 
12805409.66 12805409.66 12805409.66 11516632.00 1288777.66 

The Department 

stated that 

demand of tax, 

interest and 

penalty of 

₹ 28,48,805 was 

raised. 

12 DEHRADUN 6 05XXXXXXXXXX1ZW 

M/S HIMALAYAN 

POWER MACHINES 

MFG. CO. 

14858297.26 14831431.34 14858297.26 13744160.00 1114137.26 

The Department 

stated that ITC 

reflected in 

GSTR-2A does 

not include 

IGST on import 

of goods which 

is ₹ 54,54,347 

and similarly 

TRAN-1 credit 

is not reflected 

in GSTR-2A 

which is 

₹ 17,99,859. 

The reply is not 

acceptable as 

the Department 

give reply about 

ITC while the 
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Sl.  

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax liability 

declared in 

GSTR-1 for 

the period 

2017-18 as 

per tax 

liability and 

Itc 

comparision 

statement 

Tax liability 

declared in 

GSTR-9 for 

the period 

2017-18 other 

than 

RCM[Tax 

payable 

GSTR 9 Table 

4N-Table 

4G+Table 10 -

Table 11] 

Greater liability between 

GSTR-1 and GSTR-9 

GST Payment 

as per GSTR-

9 (Table 9 

(both ITC and 

Cash) + Table 

14 -Table 4G 

payments) 

Undischarged 

tax liability 

Department’s 

reply 

1 2 3 4 5 6 7 8 9=7-8 10 

objection 

related to 

undischarged 

tax liability. 

13 DEHRADUN 7 05XXXXXXXXXX1ZI 

M/S SEEMA 

CONSTRUCTION 

COMPANY 

10236135.42 9674877.44 10236135.42 7371776.00 2864359.42 
 

14 DEHRADUN 7 05XXXXXXXXXX1ZS 

M/S STARGAZE 

ENTERTAINMENT 

PVT. LTD. 

8270528.59 8297913.41 8297913.41 8270511.00 27402.41 

The Department 

stated that 

₹ 4789 has been 

deposited and 

demand of 

balance amount 

₹ 22590 was 

raised.  

15 HARIDWAR 4 05XXXXXXXXXX1Z7 

M/S M & M 

MACHINE CRAFT 

PVT. LTD. 

57956684.50 57618714.40 57956684.50 57517783.00 438901.50 

The Department 
stated that out 
of the short 
deposited tax of 
₹ 5,62,885, tax 
of ₹ 5,14,932 
has been paid in 
GSTR-3B of 
February 2019 
accepting tax 
liability. 
Further, the 
dealer deposited 
remaining tax 
of ₹ 47,953 and 
interest of 
₹ 18,304. In this 
regard no 
evidence was 
provided by the 
department that 
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Sl.  

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax liability 

declared in 

GSTR-1 for 

the period 

2017-18 as 

per tax 

liability and 

Itc 

comparision 

statement 

Tax liability 

declared in 

GSTR-9 for 

the period 

2017-18 other 

than 

RCM[Tax 

payable 

GSTR 9 Table 

4N-Table 

4G+Table 10 -

Table 11] 

Greater liability between 

GSTR-1 and GSTR-9 

GST Payment 

as per GSTR-

9 (Table 9 

(both ITC and 

Cash) + Table 

14 -Table 4G 

payments) 

Undischarged 

tax liability 

Department’s 

reply 

1 2 3 4 5 6 7 8 9=7-8 10 
out of Total tax 
deposited in 
GSTR-3B of 
February 2019, 
the amount 
₹ 5,14,932 
pertains to 
short, deposited 
tax of previous 
period.  

16 PITTHORAGARH 1 05XXXXXXXXXX1ZQ 
M/S G.S. MATHIYANI 

AND SONS 
11637471.72 10936492.56 11637471.72 10936490.00 700981.72 

Appendix 

3.7.9.vi sl no 

26. 

17 HARIDWAR 3 05XXXXXXXXXX1ZH 
M/S AIRVISION 

INDIA PVT LTD 
7047168.00 7379780.50 7379780.50 1918270.00 5461510.50 

 

18 DEHRADUN 3 05XXXXXXXXXXOZG 
UTTRAKHAND VAN 

VIKAS NIGAM 
591906720.00 609142405.00 609142405.00 441496521.00 167645884.00 

 

19 HARDIWAR 2 05XXXXXXXXXX1ZZ 

MAHESHWARI 

PHARMACEUTICALS 

(INDIA) LIMITED 

14863818.00 14861873.00 14863818.00 13352980.00 1510838.00 

The Department 

stated that  

taxpayer 

deposited the un 

discharged tax 

liability in Sep-

2018 through 

GSTR-3B and 

interest of 

₹ 2,95,196/- 

through DRC-

03 dated 

29.12.23.  

20 RUDRAPUR 1 05XXXXXXXXXX1Z1 

M/S GOPAL AUTO 

(INDIA) PVT. LTD., 

RUDRAPUR 

14682865.00 16338509.00 16338509.00 14676826.00 1661683.00 
 

21 RUDRAPUR 1 05XXXXXXXXX1ZD 
L G BALAKRISHNAN 

& BROS LTD 
629612424.00 647622856.00 647622856.00 647209355.00 413501.00 

 The 

Department 
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Sl.  

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax liability 

declared in 

GSTR-1 for 

the period 

2017-18 as 

per tax 

liability and 

Itc 

comparision 

statement 

Tax liability 

declared in 

GSTR-9 for 

the period 

2017-18 other 

than 

RCM[Tax 

payable 

GSTR 9 Table 

4N-Table 

4G+Table 10 -

Table 11] 

Greater liability between 

GSTR-1 and GSTR-9 

GST Payment 

as per GSTR-

9 (Table 9 

(both ITC and 

Cash) + Table 

14 -Table 4G 

payments) 

Undischarged 

tax liability 

Department’s 

reply 

1 2 3 4 5 6 7 8 9=7-8 10 

stated that 

Amount of tax 

and interest of 

₹ 8,08,696 was 

deposited.  

22 RUDRAPUR 2 05XXXXXXXXXX2ZH 
M/S TENET 

AGENCIES 
32501532.00 28610737.89 32501532.00 28642751.00 3858781.00 

 

23 VIKASNAGAR 2 05XXXXXXXXXX1ZI M/S RAJEEV ANAND 5509093.00 6627426.00 6627426.00 5509092.00 1118334.00 

The Department 

stated that 

amount of tax 

and interest of 

₹ 18,25,656 was 

deposited. 

24 RUDRAPUR 2 05XXXXXXXXXX1ZU 
M/S THUKRAL 

STEEL ENGINEERS 
8677416.00 11402090.00 11402090.00 8681069.00 2721021.00 

 

25 DEHRADUN 8 05XXXXXXXXXX2ZB CAPITAL HEIGHTS 15463192.00 11193288.00 15463192.00 11193288.00 4269904.00 
 

26 RISHIKESH 1 05XXXXXXXXXX1Z4 
M/S DIXON GLOBAL 

PVT LTD 
667059030.00 666088373.00 667059030.00 666052010.00 1007020.00 

 

27 ROORKEE 2 05XXXXXXXXXX1ZE 
M/S MARTIN & 

BLUE LIFECARE 
3674386.00 3674386.00 3674386.00 2547479.00 1126907.00 

The Department 

stated that the 

tax of 

₹ 2,02,842 has 

been imposed 

on the dealer 

while the tax of 

₹ 11,26,907 

have been 

imposed.   

Total 3753638690.2 3820085302.48 3831831443.05 3582076177.79 249755266.26 
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Appendix-3.7.10.iii 

(Reference: Paragraph- 3.7.9.4 (a); page 133) 

Mismatch between tax payment of GSTR-9 and Debits of Electronic Credit and Cash ledger 

(Amount in ₹) 

Sl. 

No.  

Sector 

Sect

or 

No. 

GSTIN 

Name of 

Taxpayer 

(Legal 

Name) 

Tax payable 

in GSTR3B 

(6.1) 

Tax paid 

in cash as 

per Cash 

liability 

Register in 

GSTR 9 

table 9 

(A+B+C) 

paid in 

cash 

Paid 

through 

ITC in 

GSTR 9 

table 9 

(A+B+C) 

Tax paid in 

GSTR 9 

table 9 

Differ

ence 

Debits in E 

Cash 

Ledger 

Debits in E 

Credit 

Ledger 

Difference Difference  

1 2 3 4 5 6 7 8=6+7 9=5-8 10 11 12=6-10 13=7-11 

1 DEHRADUN 4 
05XXXXXX

XXXX1ZG 

VOITH 

HYDRO 

PRIVATE 

LIMITED 

53227530.00 600332.00 52627198.00 53227530.00 0.00 0.00 5733804.00 600332.00 46893394.00 

2 PITTHORAGARH 1 
05XXXXXX

XXXX1ZQ 

M/S G.S. 

MATHIYA

NI AND 

SONS 

10936490.00 2181046.00 8755444.00 10936490.00 0.00 9249838.00 2039736.00 0.00 6715708.00 

3 RISHIKESH 1 
05XXXXXX

XXXX1ZV 

AIR INDIA 

LIMITED 
7431668.00 3119541.00 4312127.00 7431668.00 0.00 3089342.00 4312127.00 30199.00 0.00 

Total (Only positive amount to be taken) 6,30,531 5,36,09,102 
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Appendix-3.7.10.iv 

(Reference: Paragraph- 3.7.9.4 (a); Page 134) 

Unreconciled taxable turnover declared in GSTR-9C 

(Amount in ₹) 
 

Sl. No. 
SECTOR 

Sector 

No. 
GSTIN Name of Taxpayer (Legal Name) 

Unreconciled turnover 

in 5R and 7G of  

GSTR-9C 

Department’s reply 

1 2 3 4 5 6 

1 RUDRAPUR 3 05XXXXXXXXXX1ZM 
ALLIANCE AIR AVIATION 

LIMITED 
636653 

 

2 VIKASNAGAR 1 05XXXXXXXXXX1ZU 
FLAIR PENS AND STATIONERY 

INDUSTRIES  PRIVATE LIMITED 
657199 

The Department stated that the 

amount of ₹ 8,01,662 was 

deposited. 

3 RUDRAPUR 3 05XXXXXXXXXX1ZJ 
DANA ANAND INDIA PRIVATE 

LIMITED 
253647 

 

4 RISHIKESH 2 05XXXXXXXXXX2ZV GLOBAL CONSTRUCTION 25105767 

The Department stated that on 

this unreconciled turnover, tax 

has been deposited on 

13.05.2019 but did not provide 

any documentary evidence of its 

reply.  

5 DEHRADUN 6 05XXXXXXXXXX1ZX 
WINDLASS DEVELOPERS 

PRIVATE LIMITED 
631160319 

 

6 DEHRADUN 6 05XXXXXXXXXX1ZX M/S MEDICON PHARMA 6016568 
 

7 DEHRADUN 7 05XXXXXXXXXX1ZR 
R G BUILDWELL ENGINEERS 

LIMITED 
537848 

The Department stated that 

demand of amount  ₹ 96,812 

was raised.   

8 DEHRADUN 3 05XXXXXXXXXXOZG 
UTTRAKHAND VAN VIKAS 

NIGAM 
8796334 

 

9 DEHRADUN 8 05XXXXXXXXXX1ZM SIDDARTH TRANSPORT 34216391  

10 ROORKEE 2 05XXXXXXXXXX1ZM M/S KENT RO SYSTEMS LTD. 99688818 
 

Total 80,70,69,544 
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Appendix-3.7.10.v 

(Reference: Paragraph- 3.7.9.4 (a); page 134) 

Unreconciled tax payment as per 9R of GSTR 9C 

(Amount in ₹) 
 

Sl. No. 
Sector Sector No. GSTIN Name of Taxpayer (Legal Name) 

Unreconciled tax 

payment as per  9R of 

GSTR 9C 

Department’s Reply 

1 2 3 4 5  

1 RUDRAPUR 3 05XXXXXXXXXX1ZM ALLIANCE AIR AVIATION LIMITED 1647  

2 RUDRAPUR 3 05XXXXXXXXXX1ZO 
HP INDIA SALES PRIVATE 

LIMITED 
655744 

 

3 RUDRAPUR 3 05XXXXXXXXXX1ZJ 
DANA ANAND INDIA PRIVATE 

LIMITED 
4035441 

 

4 VIKASNAGAR 1 05XXXXXXXXXX1Z7 CAMPUS ACTIVEWEAR LIMITED 1233530 

The Department stated that 

there is no mismatch in this 

case but did not provide any 

documentary evidence in 

support of its reply. 

5 ALMORA 1 05XXXXXXXXXX1ZJ M/S SHIVALIK CONSTRUCTION 1288778 

Demand has been raised as 

shown in Appendix 3.7.10.ii sl 

no. 12 

6 DEHRADUN 1 05XXXXXXXXXX1ZI 
M/S SEEMA CONSTRUCTION 

COMPANY 
89840 

 

7 KICHHA 1 05XXXXXXXXXX1ZY INSAT PHARMA 104580  

8 DEHRADUN 8 05XXXXXXXXXX2ZB CAPITAL HEIGHTS 4269904 

The Department stated that 

there is no mismatch in this 

case but did not provide any 

documentary evidence in 

support of its reply. 

9 DEHRADUN 8 05XXXXXXXXXX1ZM SIDDARTH TRANSPORT 4067534  

10 RISHIKESH 1 05XXXXXXXXXX1ZE AIRPORTS AUTHORITY OF INDIA 358242  

Total 1,61,05,240  
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Appendix-3.7.10.vi 

(Reference: Paragraph- 3.7.9.4 (a); page 134) 

Mismatch between Books of Accounts and Annual Return Regarding Tax Payment 

(Amount in ₹) 
 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Turnover as 

declared in 

GSTR9 as 

included in 

GSTR 9C table 

5Q 

Total Turnover 

(including 

advances) as 

declared in GSTR9 

table 5N 

Difference Department’s reply 

1 2 3 4 5 6 7=5-6 8 

1 RISHIKESH 1 05XXXXXXXXXX1Z2 

HINDUSTAN 

CONSTRUCTION 

COMPANY LIMITED 

2396676981 2399723248 -3046267 

The Department stated 

that  Amount of 

₹ 11,40,598 was 

deposited.  

2 DEHRADUN 1 05XXXXXXXXXX2ZG 
ORIENTAL BANK OF 

COMMERCE 
1166104526 1171580682 -5476156 

The Department stated 

that there is no 

mismatch in this case 

but did not provide any 

documentary evidence 

in support of its reply 

3 DEHRADUN 8 05XXXXXXXXXX1ZB 
M/S SAP INDIA PVT. 

LTD 
8814698104 8831771953 -17073849 

 

4 RISHIKESH 1 05XXXXXXXXXX1Z4 
M/S DIXON GLOBAL 

PVT LTD 
3019526145 3024918647 -5392502 

 

Total -3,09,88,774  
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Appendix-3.7.10.vii 

(Reference: Paragraph- 3.7.9.4 (a); Page 134) 

Mismatch between Books of Accounts and Annual Return Regarding Tax Payment 

(Amount in ₹) 
 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN 

Name of Taxpayer 

(Legal Name) 

Tax paid in GSTR9 

as declared in 

GSTR-9C table 9Q 

Tax paid as per 

GSTR-9 table 9 

(cash + ITC) 

Difference Department’s reply 

1 2 3 4 5 6 7=5-6 8 

1 RUDRAPUR 3 05XXXXXXXXXX1ZO 
HP INDIA SALES 

PRIVATE LIMITED 
1763432119 2386220320 -622788201.00  

2 RISHIKESH 1 05XXXXXXXXXX2ZN 

M/S ANANDA IN 

THE HIMALAYAS 

(A UNIT OF IHHR 

HOSPITALITY 

PVT. LTD.) 

120279768 124812384 -4532616.00 

The Department stated that 

there is no mismatch in 

this case but did not 

provided any documentary 

evidence in support of its 

reply. 

3 VIKASNAGAR 1 05XXXXXXXXXX1Z7 

CAMPUS 

ACTIVEWEAR 

LIMITED 

479588319 520696504 -41108185.00 

The Department stated that 

there is no mismatch in 

this case but did not 

provided any documentary 

evidence in support of its 

reply. 

4 DEHRADUN 1 05XXXXXXXXXX1ZE 
M/S TATA 

PROJECTS LTD. 
30646256 30717042 -70786.00 

The Department stated that 

there is no mismatch in 

this case but did not 

provided any documentary 

evidence in support of its 

reply. 

5 DEHRADUN 1 05XXXXXXXXXX1ZV 

M/S STATE BANK 

OF INDIA I.D.T. 

BRANCH 

224232540 227742937 -3510397.00 

The Department stated that 

there is no mismatch in 

this case but did not 

provided any documentary 

evidence in support of its 

reply. 

6 DEHRADUN 8 05XXXXXXXXXX2ZB CAPITAL HEIGHTS 6923384 11193288 -4269904.00 

The Department stated that 

there is no mismatch in 

this case but did not 

provided any documentary 

evidence in support of its 

reply. 

Total -67,62,80,089  
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Appendix-3.7.10.viii 

(Reference: Paragraph- 3.7.9.4 (a); page 135) 

Non-payment of tax due to mismatch between Books of Accounts and Annual Returns 

(Amount in ₹) 
 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN NAME OF FIRM 

Mismatch 

taxable 

turnover 

Rate 

of 

Tax 

Tax Due Remarks 
Department’s 

reply 

1 2 3 4 5 6 7 8 9 

1 DEHRADUN 8 05XXXXXXXXXX1ZB 
M/S SAP INDIA PVT. 

LTD. 
1,48,00,58,451 18% 26,64,10,521 

In GSTR-9C table 5, it is 

clearly mentioned that which 

entries should be added and 

which should be deducted from 

the turnover.  Taxpayer had 

wrongly adjusted the turnover 

in the GSTR-9C, table 5 which 

resulted in escaped turnover on 

which tax was not paid. Also, 

turnover from April 2017 to 

June 2017 was shown nil. 

 

2 HARIDWAR 2 05XXXXXXXXXX1ZZ 

M/S MAHESHWARI 

PHARMACEUTICALS 

(INDIA) LTD. 

15,90,92,526 12% 1,90,91,103 

In GSTR-9C table 5, it is 

clearly mentioned that which 

entries should be added and 

which should be deducted from 

the turnover.  Taxpayer had 

wrongly adjusted the turnover 

in the GSTR-9C, table 5 which 

resulted in escaped turnover on 

which tax was not paid.  

 

3 HALDWANI 1 05XXXXXXXXXX1Z3 
M/S GUJRAT AMBUJA 

EXPORTS LTD. 
10,32,52,744 18% 1,85,85,494 

In GSTR-9C table 5, it is 

clearly mentioned that which 

entries should be added and 

which should be deducted from 

the turnover.  Taxpayer had 

wrongly adjusted the turnover 

in the GSTR-9C, table 5 which 

resulted in escaped turnover on 

which tax was not paid.  

The Department 

stated that there is 

no mismatch in 

this case but did 

not provided any 

documentary 

evidence in 

support of its 

reply. 

Total 1,74,24,03,721 
 

30,40,87,118 
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Appendix-3.7.10.ix 

(Reference: Paragraph- 3.7.9.4 (b); page 135) 

Short imposition of tax on turnover of VAT period of 2017-18 (Ist Quarter) 

(Amount in ₹) 

Sl. 

No. 

SECTOR 
Sector 

No. 
GSTIN 

NAME OF 

TAXPAYER 

(LEGAL 

NAME) 

Turnover as 

per GSTR 9C 

table 5A 

VAT period 

turnover as 

per GSTR9C 

table 5G 

Taxable 

turnover as 

per VAT 

assessment 

order (April-

June, 2017) 

Escaped 

turnover  

Tax rate 

on 

escaped 

turnover 

(in 

per cent) 

Tax payable Remarks 
Department’s 

reply 

1 2 3 4 5 6 7 8=6-7 9 10=8*(9/100) 11 12 

1 VIKASNAGAR 1 
05XXXXXX

XXXX1ZU 

M/S 

MAHAVIR 

TRANSMISS

ION 

LIMITED 

2529270972 582754660 579291514 3463146 18 623366  

The department 

stated that re-

assessment of 

VAT under 

section 29(4) 

and demand of  

tax and interest 

of ₹ 3,18,176 

was deposited. 

2 VIKASNAGAR 1 
05XXXXXX

XXXX1ZU 

FLAIR PENS 

AND 

STATIONER

Y 

INDUSTRIES  

PRIVATE 

LIMITED 

1158040519 264865774 263617768 1248006 18 224641  

The department 

stated that re-

assessment of 

VAT and 

demand of tax 

and interest of 

₹ 89,870 was 

deposited. 

3 TANAKPUR _ 
05XXXXXX

XXXX 1Z2 

M/S DALIP 

SINGH 

ADHIKARI 

838705973 434830677 254251075 180579602 12 21669552 

The assessment order 

of VAT has been 

passed on 28.02.2022 

whereas GSTR-9C 

was filed by the 

contractor on 

11.12.2019.  

 

4 DEHRADUN 1 
05XXXXXX

XXXX 1ZS 

M/S 

ANANDAM 
134332350 15351109 15253364 97745 18 17594 

 

 

 

 

 

 

 

The department 

has accepted 

the observation 

and demand 

was raised of 

tax ₹ 5172. 

5 DEHRADUN 6 
05XXXXXX

XXXX1ZX 

M/S 

MEDICON 

PHARMA 

362728342 85056306 83506592 1549714 12 185966 
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Sl. 

No. 

SECTOR 
Sector 

No. 
GSTIN 

NAME OF 

TAXPAYER 

(LEGAL 

NAME) 

Turnover as 

per GSTR 9C 

table 5A 

VAT period 

turnover as 

per GSTR9C 

table 5G 

Taxable 

turnover as 

per VAT 

assessment 

order (April-

June, 2017) 

Escaped 

turnover  

Tax rate 

on 

escaped 

turnover 

(in 

per cent) 

Tax payable Remarks 
Department’s 

reply 

1 2 3 4 5 6 7 8=6-7 9 10=8*(9/100) 11 12 

6 DEHRADUN 6 
05XXXXXX

XXXX1ZJ 

M/S 

GURUNAM 

SINGH AND 

COMPANY 

18,77,40,134.00  7,39,01,392.00  1,82,50,000.00 5,56,51,392.00  18 81,27,022.35  
 

 

7 HARIDWAR 1 
05XXXXXX

XXXX1Z5 

M/S 

MAHAVIR 

TRADE 

MART 

INDIA PVT. 

LTD 

64364176 18900270 18236143 664127 12 79695 

As per the tax 

assessment order 

under VAT for the 

year 2017-18 (Q1) of 

the trader, the final 

revenue was 

₹ 10,44,541. Under 

GST, a tax of 

₹ 1,25,345 

(₹ 10,44,541 x 12 per 

cent) is levied at the 

rate of 12 per cent. 

 

8 RAMNAGAR _ 
05XXXXXX

XXXX1Z0 

M/S TRILOK 

SINGH RAM 

SINGH 

JAMNAL 

CONTRACTO

R 

210141871 139764764 41221110 

98543654+ 

exempted 

supply 

70377107=1689

20761 

12 20270491 

Taxpayer has declared 

210141871 as Total 

turnover and VAT 

turnover was 

41221110. Difference 

of Total turnover and 

VAT was declared as 

exempted turnover. 

However, tax was 

payable on it @12 

per cent per annum. 

 

9 RUDRAPUR 2 
05XXXXXX

XXXX1ZU 

M/S 

THUKRAL 

STEEL 

ENGINEE 

68804077 5459134 289759 5169375 18 930488 
 

The Department 

replied that 

assessment 

order on taxable 

sale of 

₹ 2,89,758 has 

been passed on 

dated 28.09.21. 

Further, 

Department 

stated that as 

per trading 

account (VAT 

period) of 
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Sl. 

No. 

SECTOR 
Sector 

No. 
GSTIN 

NAME OF 

TAXPAYER 

(LEGAL 

NAME) 

Turnover as 

per GSTR 9C 

table 5A 

VAT period 

turnover as 

per GSTR9C 

table 5G 

Taxable 

turnover as 

per VAT 

assessment 

order (April-

June, 2017) 

Escaped 

turnover  

Tax rate 

on 

escaped 

turnover 

(in 

per cent) 

Tax payable Remarks 
Department’s 

reply 

1 2 3 4 5 6 7 8=6-7 9 10=8*(9/100) 11 12 

taxpayer 

₹ 2,81,319 was 

sale and 

₹ 51,77,814 

was on account 

of Job work and 

job work does 

not attract tax 

in VAT. Hence 

amount in 

GSTR-9C 

Table-5G 

includes 

amount earned 

on job works. 

But department 

failed to 

produce any 

evidence 

regarding 

objected 

amount pertains 

to job work. 

10 HARIDWAR 5 
05XXXXXX

XXXX1ZC 

M/S SHIV 

CONSTRUC

TION 

COMPANY 

246692100 84976713 73944062 11032651 4 441306 

Tax payble is 

deposited by Taxpayer 

vide challan no. 

0040092200504383 

dated 12.09.2022 

 

Total 5800820514 1705860799 1347861387 428376519  52570121.35    

11 DEHRADUN 7 
05XXXXXX

XXXX1ZR 

R G 

BUILDWEL

L 

ENGINEERS 

LIMITED 

1,80,09,12,219.19 533239733 
53,32,39,733.0

0 

18,81,99,114 

(exempted, nil-

rated, non-GST 

Supply) 

12 2,25,83,894 

VAT Assessment was 

done after GSTR 9C 

was filed which 

indicates that VAT 

turnover was actually 

GST turnover on 

which tax had not 

been paid. Hence, 

₹ 2,78,59,700 tax is 

payable on the same 

@12 per cent per 

annum. 

The department 

has replied that 

demand of 

amount of tax 

₹ 1,44,16,052 

was raised. 
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Sl. 

No. 

SECTOR 
Sector 

No. 
GSTIN 

NAME OF 

TAXPAYER 

(LEGAL 

NAME) 

Turnover as 

per GSTR 9C 

table 5A 

VAT period 

turnover as 

per GSTR9C 

table 5G 

Taxable 

turnover as 

per VAT 

assessment 

order (April-

June, 2017) 

Escaped 

turnover  

Tax rate 

on 

escaped 

turnover 

(in 

per cent) 

Tax payable Remarks 
Department’s 

reply 

1 2 3 4 5 6 7 8=6-7 9 10=8*(9/100) 11 12 

12 DEHRADUN 8 
05XXXXXX

XXXX2ZR 

BRIDGE 

ROPEWAY 

TUNNEL 

AND OTHER 

INFRASTRU

CTURE 

DEVELOPM

ENT CO OF 

UK 

LIMITED 

551445269 232164163 232164163 232164163 12 27859700 

VAT Assessment was 

done after GSTR 9C 

was filed which 

indicates that VAT 

turnover was actually 

GST turnover on 

which tax had not 

been paid. Hence, 

₹ 2,78,59,700 tax is 

payable on the same 

@12% per annum. 

 

Total 2,35,23,57,488 76,54,03,896 76,54,03,896 42,03,63,277  5,04,43,594    
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Appendix-3.7.10.x 

(Reference: Paragraph- 3.7.9.4 (c-i); page 136) 

Short payment of Tax (GSTR-9) 

(Amount in ₹) 
 

SL. 

No. 

SECTOR 
Sector 

No. 
GSTIN Name Of Firm 

Taxable 

Turnover 
Tax Payable Tax Paid 

Difference 

Tax  

Department’s reply 

1 2 3 4 5 6 7 8=6-7 9 

1 RISHIKESH 1 05XXXXXXXXXX1ZA 
M/S KOSHISH 

FOODS CO. 
9,76,75,476 48,83,774 36,77,298 12,06,476  

2 RUDRAPUR 2 05XXXXXXXXXX2ZH 
M/S TENET 

AGENCIES 
228518264 2,86,92,585 2,86,42,751 49,834  

3 VIKASNAGAR 2 05XXXXXXXXXX1ZI 
M/S RAJEEV 

ANAND 
5,05,49,465 66,27,424 55,09,092 11,18,332 

The Department stated 

that amount of tax and 

interest ₹ 18,25,656 

was deposited. 

4 DEHRADUN 3 05XXXXXXXXXXOZG 

UTTRAKHAND 

VAN VIKAS 

NIGAM 

4773783505 1,10,97,62,085 92,60,21,592 18,37,40,493 

The Department has 

been issued summary 

of SCN (GST DRC-1) 

of ₹ 18,45,91,271 on 

September 2023. 

5 HARIDWAR 3 05XXXXXXXXXX1ZH 

M/S AIRVISION 

INDIA PVT 

LTD 

33746634 73,79,780 19,18,270 54,61,510 

 

Total 5,18,42,73,344 1,15,73,45,648 96,57,69,003 19,15,76,645  
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Appendix-3.7.10.xi 

(Reference: Paragraph- 3.7.9.4 (c-ii); page 137) 

Non Payment of Tax 

(Amount in ₹) 
 

Sl. No. Sector Sector No. GSTIN Name Of Firm Taxable Turnover Rate of Tax Tax Payable 

  1 2 3 4 5 6 7 

1 HARIDWAR 6 05XXXXXXXXXX1ZX 

M/S RAM GANGA ROLLER 

FLOUR MILLS PRIVATE 

LIMITED 

14,07,97,418 5% 70,39,871 

2 RUDRAPUR 2 05XXXXXXXXXX1ZA M/S DAYAL FOODS 12,83,92,579 5% 64,19,629 

Total 26,91,89,997 1,34,59,500 
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Appendix-3.7.10.xii 

(Reference: Paragraph- 3.7.9.4 (c-iii); Page 138) 

Non Payment of Tax due to finished goods not received back from Job workers within prescribed time 

(Amount in ₹) 
 

Sl. 

No. 

Sector 
Sector 

No. 
GSTIN Name Of Firm 

Taxable 

Turnover 

Rate of 

Tax 

Tax 

Payable 
Remarks Department’s reply 

1 2 3 4 5 6 7 8 9 

1 HARIDWAR 1 05XXXXXXXXXX1ZD 

M/S EON 

ELECTRIC 

LIMITED 

37371961 18% 67,26,953 

Goods not received 

from job worker in 

prescribed time. 

 

2 ROORKEE 2 05XXXXXXXXXX1ZL 

M/S ZAK 

HARDWARE 

PRIVATE 

LIMITED 

16595856 18% 29,87,254 

Goods not received 

from job worker in 

prescribed time. 

The Department stated that 

on scrutiny it was found 

that Goods (₹ 2,05,04,625) 

sent to job worker did not 

receive back by the 

taxpayer within stipulated 

time. Demand of  tax and 

penalty of ₹ 40,59,915 was 

raised. 

Total 5,39,67,822 
 

97,14,207 
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Appendix-3.7.10.xiii 

(Reference: Paragraph- 3.7.9.5; Page 139) 

Excess Refund Allowed 

(Amount in ₹) 

Sl. 

No 

SECTOR 
Sector 

No. 
GSTIN Name Of Firm 

Refund 

claimed 

Refund 

Due 

Excess 

Refund  
Remarks Department’s reply 

1 2 3 4 5 6 7=5-6 8 9 

1 KICHHA _ 05XXXXXXXXXX1ZY 
M/S INSAT 

PHARMA 
1,00,66,039 31,70,510 68,95,529 

ITC accumulated on 

recepit of services has 

been accounted for 

calculation of refund. 

 

2 
VIKASNAGA

R 
2 05XXXXXXXXXX1ZM AJAY DABRAL  1,16,35,614 0 1,16,35,614 

ITC accumulated on 

recepit of services has 

been accounted for 

calculation of refund. 

Total Excess Refund 

1,16,35,614/= (FY 2017-

18, 61,30,088/= and FY 

2018-19, 55,05,526/=) 

The Department accepted 

the observation and 

demand raised under 

section 73 for the year 

2017-18 of ₹ 44,99,358 

and for the year 2018-19 

of ₹ 55,05,526. 

3 HARIDWAR 2 05XXXXXXXXXX1ZE 

M/S PMS 

SUNPU 

LIGHTING CO 

LLP 

1,35,25,470 1,17,03,858 18,21,612 

Due to difference between 

adjusted turnover & ITC 

as per formula 

 

4 DEHRADUN 3 05XXXXXXXXXX1ZO 

M/S CANTEEN 

STORE 

DEPARTMENT 

35,09,00,870 0 35,09,00,870 

Refund allowed on lapse 

of period of six months as 

against the provision of 

Section 54 (2) UGST Act. 

The Department stated that 

Section 54(2) has been 

amended to extend time 

limit for claiming refund 

of Tax paid on Inward 

supplies of Goods & 

Services or both from six 

months to two years from 

the last day of quarter. 

This is retrospectively 

applicable. 

w.e.f 01 October 2022 vide 

notification no 18/2022-

CT dated 28.09.2021 by 

section 113 of the Finance 

Act 2022. But in the 

notification retrospectively 

word not mentioned. 

Total 38,61,27,993 1,48,74,368 37,12,53,625  
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Appendix-4.1.1 

(Reference: Paragraphs- 4.1.2.1; and 4.1.11.2; page 150 and 161) 

Summarised financial results of State PSEs for the latest year for which accounts were received  

(₹ in crore) 

Sl. 

No. 
Name of SPSE 

Latest for 

which 

Accounts 

received 

Paid up 

Capital 
Loans 

Net profit/  

loss before 

dividend, 

interest & tax 

Net profit/ 

loss after 

dividend, 

interest & tax 

Finance 

Cost 

Turn 

over 

Capital 

employed 
Net Worth 

Accumulated 

Profit/ loss  

(-) 

Active SPSEs (covered in this Report) 

1 

Uttarakhand Power 

Corporation Limited 

(UPCL) 

2020-21 1,474.91 1,596.43 (-)20.22 (-)151.75 114.95 6,453.92 (-)779.67 (-)2,376.10 (-)3,851.01 

2 

Power Transmission 

Corporation of 

Uttarakhand Limited 

(PTCUL) 

2020-21 634.88 938.95 137.77 41.61 82.34 352.04 1,866.05 927.10 292.22 

3 UJVN Ltd. 2021-22 1,372.68 2,085.17 169.41 121.86 43.36 913.45 4,699.52 2,614.35 1,241.67 

4 
Kishau Corporation 

Limited (KCL) 
2020-21 5.75 0.00 0.00 0.00  0.00  0.00 5.75 5.75 0.00  

5 BRIDCUL1 2019-20 4.00 0.00 3.25 2.02 0.25 74.03 15.05 15.05 11.05 

6 

Doiwala Sugar 

Company Limited 

(DoSCL) 

2020-21 6.00 131.92 (-)4.53 (-)26.07 21.54 94.46 (-)287.14 (-)419.06 (-)425.06 

7 

Kichha Sugar 

Company Limited 

(KSCL) 

2020-21 17.99 119.32 1.70 (-)16.65 18.35 150.52 (-)177.35 (-)296.67 (-)314.66 

8 

Uttarakhand Purv 

Sainik Kalyan Nigam 

Limited (UPNL) 

2020-21 1.00 0.00 9.11 9.11 0.00 419.85 66.86 66.86 65.86 

9 UKMRC2 2021-22 0.10 0.00 (-)1.01 (-)0.84 0.00 0.00 (-)3.00 (-)3.00 (-)3.10 

10 
Dehradun Smart City 

Limited (DeSCL) 
2020-21 0.40 0.00 (-) 0.58 (-) 0.55 0.00 0.00 (-) 0.15 (-) 0.15 (-) 0.55 

11 UPDCCL3 2020-21 1.07 0.00 0.02 0.01 0.00 24.25 1.34 1.34 0.27 

                                                           
1 Bridge, Ropeway, Tunnel and other Infrastructure Development Corporation of Uttarakhand Limited earlier known as Uttarakhand State Infrastructure Development Corporation 

Limited. 
2 Uttarakhand Metro Rail, Urban Infrastructure & Buildings Construction Corporation Limited. 
3 Uttarakhand Project Developmentand Construction Corporation Limited. 
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Sl. 

No. 
Name of SPSE 

Latest for 

which 

Accounts 

received 

Paid up 

Capital 
Loans 

Net profit/  

loss before 

dividend, 

interest & tax 

Net profit/ 

loss after 

dividend, 

interest & tax 

Finance 

Cost 

Turn 

over 

Capital 

employed 
Net Worth 

Accumulated 

Profit/ loss  

(-) 

12 

Uttarakhand Pey Jal 

Sansadhan Vikas 

Evam Nirman Nigam 

(Peyjal Nigam) 

2020-21 0.00 75.47 (-)12.05 (-)20.49 8.44 92.13 (-)212.79 (-)288.26 (-)288.26 

13 

Uttarakhand Forest 

Development 

Corporation (UFDC) 

2019-20 0.00 0.00 93.06 93.06 0.00  563.51 459.35 459.35 459.35 

14 UKTDC4 2020-21 4.08 10.00 4.98 2.57 1.85 33.15 (-)10.76 (-)20.76 (-)24.84 

Total (A) 3,522.86 4,957.26 380.91 53.89 291.08 9,171.31 5,643.06 685.80 (-)2,837.06 

Active SPSEs (not covered in this report5). 

15 

Uttarakhand 
Bahudeshia Vitta 
Evam Vikas Nigam 
Limited (UBVVN) 

2008-09 8.43 3.23 1.14 0.86 0.14 1.03 14.19 10.96 2.53 

16 SIIDCUL6 2017-18 28.50 196.15 20.65 5.91 6.95 16.77 622.88 426.73 398.23 

17 
Kumaon Mandal 
Vikas Nigam Limited 
(KMVN) 

2005-06 13.42 0.43 0.91 (-) 1.51 1.21 100.49 13.18 12.75 (-) 0.67 

18 
Garhwal Mandal 
Vikas Nigam Limited 
(GMVN) 

2016-17 6.64 9.79 (-) 7.64 (-) 7.93 0.29 192.36 29.24 19.45 12.81 

19 
Uttarakhand Parivahan 
Nigam (UPN) 

2015-16 238.60 2.66 (-) 11.99 (-) 11.99 0.00 323.77 (-) 186.39 (-) 189.05 (-) 427.65 

20 
Uttarakhand State 
Warehousing 
Corporation (USWC) 

2018-19 0.37 0.00 5.81 3.68 0.00 16.26 26.64 26.64 26.27 

21 

Ecotourism 

Development 

Corporation of 

Uttarakhand Limited 

(ETDC) 

Incorporated in March 2017; First Accounts not received 

                                                           
4 Uttarakhand Seeds & Tarai Development Corporation Limited (a Govt. controlled other company – GCOC). 
5 Active SPSEs who have not submitted their accounts for any of the previous three years i.e. 2019-20, 2020-21 and 2021-22 have not been covered in detail in this report.  
6 State Infrastructure and Industrial Development Corporation of Uttarakhand Limited. 
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Sl. 

No. 
Name of SPSE 

Latest for 

which 

Accounts 

received 

Paid up 

Capital 
Loans 

Net profit/  

loss before 

dividend, 

interest & tax 

Net profit/ 

loss after 

dividend, 

interest & tax 

Finance 

Cost 

Turn 

over 

Capital 

employed 
Net Worth 

Accumulated 

Profit/ loss  

(-) 

22 

Uttarakhand 

Alpsankhyak Kalyan 

Tatha Wakf Vikas 

Nigam (UAKWVN) 

Incorporated in January 2005; First Accounts not received 

23 
SIIDCUL Plastic Park 

Limited (SPPL) 
Incorporated in February 2020; First Accounts not received 

Total (B) 295.96 212.26 8.88 (-) 10.98 8.59 650.68 519.74 307.48 11.52 

Inactive SPSEs 

24 

Uttar Pradesh Hill 

Electronics 

Corporation Limited 

(HILTRON*) 

2013-14 8.95 0.00 (-) 2.21 (-) 2.21 0.00 1.32 (-) 15.98 (-) 15.98 (-) 24.93 

25 UPAI* 1988-89 0.17 0.00 0.00 0.00 0.00 0.00 0.12 0.12 (-) 0.05 

26 
Kumtron Limited 

(KUMTRON*) 
1989-90 0.18 0.00 (-) 0.02 (-) 0.02 0.00 0.00 0.16 0.16 (-) 0.02 

27 

Garhwal Anusuchit 

Janjati Vikas Nigam 

Limited (GAJVNL*) 

2008-09 0.50 2.36 (-) 0.13 (-) 0.19 0.03 0.00 (-) 0.75 (-) 3.11 (-) 3.61 

28 

Kumaon Anusuchit 

Janjati Vikas Nigam 

Limited (KAJVNL) 

1986-87 0.50 0.00 (-) 0.02 (-) 0.02 0.00 0.10 0.46 0.46 (-) 0.04 

29 
Trans Cables Limited 

(TCL) 
1999-00 1.63 2.75 (-) 0.84 (-) 0.84 0.00 2.80 (-) 1.42 (-) 4.17 (-) 5.80 

30 
Uttar Pradesh Digitals 

Limited (UPDL*) 
1996-97 0.35 19.92 (-) 1.19 (-) 1.19 0.00 0.00 13.32 (-) 6.60 (-) 6.95 

31 

Uttar Pradesh Hill 

Phone Limited 

(UPHPL*) 

-- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

32 

Uttar Pradesh Hill 

Quartz Limited 

(UPHQL*) 

-- 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total (C) 12.28 25.03 (-)4.41 (-)4.47 0.03 4.22 (-)4.09 (-)29.12 (-)41.40 

Grand Total (A+B+C) 3,831.10 5,194.55 385.38 38.44 299.70 9,826.21 6,158.71 964.16 (-)2,866.94 
*Under liquidation  
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Appendix-4.1.2 

(Reference: Paragraph- 4.1.4.1; page 151) 

Statement showing position of equity and Long- term Loans relating to SPSEs  

as on 31 March 2022 

(₹ in crore) 

Name of SPSEs 
Paid up capital Long term loans 

State Central Other Total State Central Other Total 

Power Sector 

1. Uttarakhand 

Power 

Corporation 

Limited 

1,489.91 0.00 0.00 1,489.91 7.83 0.00 1,431.13 1,438.96 

2. Power 

Transmission 

Corporation of 

Uttarakhand 

Limited  

654.88 0.00 0.00 654.88 178.51 0.00 839.63 1,018.14 

3. UJVN Ltd. 1,372.68 0.00 0.00 1,372.68 365.42 0.00 1,719.75 2,085.17 

4. Kishau 

Corporation 

Limited 

5.00 0.00 5.00 10.00 0.00 0.00 0.00 0.00 

Total of Power 

Sector (A) 
3,522.47 0.00 5.00 3527.47 551.76 0.00 3,990.51 4,542.27 

Finance Sector 

5. Uttarakhand 

Bahudeshia Vitta 

Evam Vikas 

Nigam Limited 

17.46 5.99 0.00 23.45 0.00 0.00 1.00 1.00 

6. Garhwal 

Anusuchit Janjati 

Vikas Nigam 

Limited  

0.20 0.00 0.30 0.50 1.00 0.04 0.17 1.21 

7. Kumaon 

Anusuchit Janjati 

Vikas Nigam 

Limited 

0.22 0.00 0.28 0.50 0.00 0.00 0.00 0.00 

Total of Finance 

Sector (B) 
17.88 5.99 0.58 24.45 1.00 0.04 1.17 2.21 

Service Sector 

8. Kumaon 

Mandal Vikas 

Nigam Limited 

13.42 0.00 0.00 13.42 28.07 0.00 0.00 28.07 

9. Garhwal 

Mandal Vikas 

Nigam Limited 

6.64 0.00 0.00 6.64 0.00 0.00 10.31 10.31 

10. Uttarakhand 

Parivahan 

Nigam 

229.36 9.24 0.00 238.60 97.02 0.00 55.33 152.35 

11. Ecotourism 

Development 

Corporation of 

Uttarakhand 

Limited 

0.05 0.00 0.00 0.05 0.00 0.00 0.00 0.00 

Total of Service 

Sector (C) 
249.47 9.24 0.00 258.71 125.09 0.00 65.64 190.73 
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Name of SPSEs 
Paid up capital Long term loans 

State Central Other Total State Central Other Total 

Infrastructure Sector 

12. SIIDCUL7 26.00 0.00 2.50 28.50 0.00 0.00 0.00 0.00 

13. BRIDCUL8 4.00 0.00 0.00 4.00 0.00 0.00 0.00 0.00 

14. UKMRC9 0.10 0.00 0.00 0.10 0.00 0.00 0.00 0.00 

15. Dehradun Smart 

City Limited 
0.20 0.00 0.20 0.40 0.00 0.00 0.00 0.00 

16. Uttarakhand Pey 

Jal Sansadhan 

Vikas Evam 

Nirman Nigam 

0.00 0.00 0.00 0.00 21.02 0.00 54.45 75.47 

Total of 

Infrastructure 

Sector (D) 

30.30 0.00 2.70 33.00 21.02 0.00 54.45 75.47 

Other Sector 

17. Uttarakhand 

Alpsankhyak 

Kalyan Tatha 

Wakf Vikas 

Nigam 

Information not available  

18. Uttarakhand 

State 

Warehousing 

Corporation 

0.19 0.18 0.00 0.37 0.00 0.00 0.00 0.00 

19. SIIDCUL 

Plastic Park 

Limited 

0.00 0.00 5.00 5.00 0.00 0.00 0.00 0.00 

20. Uttar Pradesh 

Hill Electronics 

Corporation 

Limited 

8.95 0.00 0.00 8.95 0.00 0.00 0.00 0.00 

21. UPAI 0.17 0.00 0.00 0.17 0.00 0.00 0.00 0.00 

22. Kumtron 

Limited 
0.00 0.00 0.18 0.18 0.00 0.00 0.00 0.00 

23 Uttar Pradesh 

Hill Phone 

Limited 

0.00 0.00 0.03 0.03 0.00 0.00 0.00 0.00 

24. Uttar Pradesh 

Hill Quartz 

Limited 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

25. Trans Cables 

Limited 
0.00 0.00 1.63 1.63 2.75 0.00 0.00 2.75 

26. Uttar Pradesh 

Digitals Limited 
0.00 0.00 0.35 0.35 1.40 18.52 0.00 19.92 

27. UKTDC10 1.20 0.00 2.88 4.08 19.50 0.00 0.00 19.50 

28. Doiwala Sugar 

Company 

Limited 

(DoSCL) 

6.00 0.00 0.00 6.00 127.99 0.00 3.15 131.14 

                                                           
7 State Infrastructure and Industrial Development Corporation of Uttarakhand Limited. 
8 Bridge, Ropeway, Tunnel and other Infrastructure Development Corporation of Uttarakhand Limited earlier 

known as Uttarakhand State Infrastructure Development Corporation Limited. 
9 Uttarakhand Metro Rail, Urban Infrastructure & Buildings Construction Corporation Limited. 
10 Uttarakhand Seeds & Tarai Development Corporation Limited (a Govt. controlled other company – GCOC). 
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Name of SPSEs 
Paid up capital Long term loans 

State Central Other Total State Central Other Total 

29. Kichha Sugar 

Company 

Limited. 

17.54 0.00 0.45 17.99 119.32 0.00 0.00 119.32 

30. UPDCCL11 1.07 0.00 0.00 1.07 0.00 0.00 0.00 0.00 

31. Uttarakhand 

Purv Sainik 

Kalyan Nigam 

Limited 

1.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 

32. Uttarakhand 

Forest 

Development 

Corporation  

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total of Other 

Sector (E) 
36.12 0.18 10.52 46.82 270.96 18.52 3.15 292.63 

Grand Total 

(A+B+C+D+E) 
3,856.24 15.41 18.80 3,890.45 969.83 18.56 4,114.92 5,103.31 

                                                           
11 Uttarakhand Project Developmentand Construction Corporation Limited. 
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Appendix-4.1.3 

(Referred to Paragraph- 4.1.4.3; page 152) 

Statement showing difference between Finance Accounts of Government of Uttarakhand and Accounts of the SPSUs in respect of balances of Equity, 

Loans and Guarantees as on 31 March 2022 

(₹ in crore) 

Sl. 

No. 
Name of the SPSUs 

As per records of SPSUs As per Finance Accounts of GoU Difference 

Equity# 
Loan 

Outstanding 

Guarantee 

Outstanding 
Equity# 

Loan 

Outstanding 

Guarantee 

Outstanding 
Equity # 

Loan 

Outstanding 

Guarantee 

Outstanding 

1 2 3 4 5 6 7 8 9 =3-6 10 = 4-7 11 = 5-8 

A Power Sector SPSUs 

1 Uttarakhand Power 

Corporation Limited 
1,489.91 186.3412 24.49 1,434.41 107.4835 24.49 55.50 78.86 0.00 

2 

Power Transmission 

Corporation of 

Uttarakhand Limited 

654.88 0.00 0.00 406.64 0.00 0.00 248.24 0.00 0.00 

3 UJVN Limited. 1,372.68 365.42 97.72 1,661.74 272.56 97.72 -289.06 92.86 0.00 

Sub Total A 3,517.47 551.76 122.21 3,502.79 380.04 122.21 14.68 171.72 0.00 

B Other than Power Sector SPSUs 

4 
Uttarakhand Parivahan 

Nigam 
229.36 97.02 0.00 134.42 215.47 0.00 94.94 -118.45 0.00 

5 
Garhwal Mandal Vikas 

Nigam Limited 
6.64 0.00 0.00 5.12 0.00 0.00 1.52 0.00 0.00 

6 

Uttar Pradesh Hill 

Electronics Corporation 

Limited 

8.95 0.00 0.00 8.95 0.00 0.00 0.00 0.00 0.00 

 7 UPAI 0.17 0.00 0.00 0.15 0.00 0.00 0.02 0.00 0.00 

 8 

Uttarakhand Bahudeshia 

Vitta Evam Vikas Nigam 

Limited 

17.46 0.00 0.00 16.95 0.00 1.25 0.51 0.00 -1.25 

                                                           
12 Includes loan of Power Transmission Corporation of Uttarakhand Limited. 
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Sl. 

No. 
Name of the SPSUs 

As per records of SPSUs As per Finance Accounts of GoU Difference 

Equity# 
Loan 

Outstanding 

Guarantee 

Outstanding 
Equity# 

Loan 

Outstanding 

Guarantee 

Outstanding 
Equity # 

Loan 

Outstanding 

Guarantee 

Outstanding 

 9 SIIDCUL13 26.00 0.00 0.00 110.67 0.00 0.00 -84.67 0.00 0.00 

 10 BRIDCUL14 4.00 0.00 0.00 9.00 0.00 0.00 -5.00 0.00 0.00 

 11 UPDCCL15 1.07 0.00 0.00 1.20 0.00 0.00 -0.13 0.00 0.00 

 12 

Garhwal Anusuchit 

Janjati Vikas Nigam 

Limited 

0.20 1.00 0.00 0.20 0.00 0.00 0.00 1.00 0.00 

 13 

Kumaon Anusuchit 

Janjati Vikas Nigam 

Limited  

0.22 0.00 0.00 0.22 0.00 0.00 0.00 0.00 0.00 

 14 
Kichha Sugar Company 

Limited 
17.54 119.32 119.50 0.33 0.00 0.00 17.21 119.32 119.50 

 15 
Kumaon Mandal Vikas 

Nigam Limited  
13.42 28.07 0.00 13.42 0.00 0.00 0.00 28.07 0.00 

 16 
Doiwala Sugar Company 

Limited 
6.00 127.99 77.00 0.00 0.00 0.00 0.00 127.99 77.00 

Sub Total B 331.03 373.40 196.50 300.63 215.47 1.25 30.40 157.93 195.25 

Grand Total (A+B) 3,848.50 925.16 318.71 3,803.42 595.51 123.46 45.08 329.65 195.25 

#including share application money pending allotment. 

                                                           
13 State Infrastructure and Industrial Development Corporation of Uttarakhand Limited. 
14 Bridge, Ropeway, Tunnel and other Infrastructure Development Corporation of Uttarakhand Limited earlier known as Uttarakhand State Infrastructure Development Corporation 

Limited. 
15 Uttarakhand Project Developmentand Construction Corporation Limited. 
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Appendix-4.1.4 

(Reference: Paragraph- 4.1.11.2; page 161) 

Statement showing position of State Government Investments (Loan and grant/ subsidy) in 

working PSUs during the period for which accounts are in arrears 

(₹ in crore) 

Sl.  

No. 
Name of SPSEs 

Period up 

to which 

accounts 

finalised 

Period 

for 

which 

accounts 

are in 

arrears 

Paid up 

capital 

as per 

latest 

accounts 

finalised 

Investment made by State 

Government during the period for 

which accounts are in arrears  

Equity Loans 
Grant/ 

Subsidy 
Total 

Active Companies 

1 
Uttarakhand Power 

Corporation Limited  
2020-21 2021-22 1,474.91 15.00 0.00 2.94 17.94 

2 

Power Transmission 

Corporation of Uttarakhand 

Limited  

2020-21 2021-22 634.88 20.00 0.00 0.00 20.00 

3 Kishau Corporaiton Limited  2020-21 2021-22 5.00 0.00     0.00 

4 

Bridge, Ropeway, Tunnel 

and other Infrastructure 

Development Corporation of 

Uttarakhand Limited  

2019-20 

2020-21 

to  

2021-22 

4.00 0.00 0.00 0.00 0.00 

5 
Doiwala Sugar Company 

Limited  
2020-21 2021-22 6.00 0.00 0.00 48.75 48.75 

6 
Kichha Sugar Company 

Limited  
2020-21 2021-22 17.54 0.00 0.00 60.25 60.25 

7 
Dehradun Smart City 

Limited  
2020-21 2021-22 0.20 0.00 0.00 115.00 115.00 

8 
Uttarakhand Purv Sainik 

Kalyan Nigam Limited 
2020-21 2021-22 1.00 0.00 0.00 0.00 0.00 

9 

Uttarakhand Project 

Development and 

Construction Corporation 

Limited 

2020-21 2021-22 1.07 0.00 0.00 0.00 0.00 

10 

Uttarakhand Seeds & Tarai 

Development Corporation 

Ltd. 

2020-21 2021-22 1.20 0.00 9.50 0.00 9.50 

11 

Uttarakhand Bahudeshia 

Vitta Evam Vikas Nigam 

Limited 

2008-09 

2009-10 

to  

2021-22 

8.43 9.03 0.00 0.10 9.13 

12 

State Infrastructure and 

Industrial Development 

Corporation of Uttarakhand 

Limited  

2017-18 

2018-19 

to  

2021-22 

26.00 0.00 0.00 87.52 87.52 

13 
Kumaon Mandal Vikas 

Nigam Limited  
2005-06 

2006-07 

to  

2021-22 

13.42 0.00 0.00 0.00 0.00 

14 
Garhwal Mandal Vikas 

Nigam Limited  
2016-17 

2017-18 

to  

2021-22 

6.64 0.00 0.00 0.00 0.00 

15 

Ecotourism Development 

Corporation of Uttarakhand 

(frist accounts not 

submitted) 

-- 

2016-17 

to  

2021-22 

0.00 0.05 0.00 0.00 0.05 

16 
SIIDCUL Plastic Park (first 

accounts not submitted) 
-- 

2020-21 

to  

2021-22 

0.00 0.00 0.00 0.00 0.00 

17  

Uttarakhand Alpsankhyak 

Kalyan Wakf Vikas Nigam 

(first accounts not 

submitted)16 

-- 

2004-05 

to  

2021-22 

0.00 0.00 0.00 0.00 0.00 

Total (A) 2,200.29 44.08 9.50 314.56 368.14 

                                                           
16 Neither submitted any information nor first accounts. 
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Sl.  

No. 
Name of SPSEs 

Period up 

to which 

accounts 

finalised 

Period 

for 

which 

accounts 

are in 

arrears 

Paid up 

capital 

as per 

latest 

accounts 

finalised 

Investment made by State 

Government during the period for 

which accounts are in arrears  

Equity Loans 
Grant/ 

Subsidy 
Total 

Active Statutory Corporations 

18 
Uttarakhand Parivahan 

Nigam 
2015-16 

2016-17 

to  

2021-22 

229.36 0.00 94.35 0.00 94.35 

19 

Uttarakhand Pey Jal 

Sansadhan Vikas Evam 

Nirman Nigam 

2020-21 2021-22 0.00 0.00 0.00 1,028.31 1,028.31 

20 
Uttarakhand Forest 

Development Corporation 
2019-20 

2020-21 

to  

2021-22 

0.00 0.00 0.00 2.00 2.00 

21 

Uttarakhand State 

Warehousing Corporation  2018-19 

2019-20 

to  

2021-22 

0.19 0.00 0.00 0.00 0.00 

Total (B) 229.55 0.00 94.35 1,030.31 1,124.66 

Total (A+B) 2,429.84 44.08 103.85 1,344.87 1,492.80 

 

  



Appendices 

349 

Appendix-4.2.1 

(Reference: Paragraph- 4.2.8.2; page 170) 

Statement showing critical overloading of the Sub stations 

Sl.  

No. 

Name of Sub-

station 

Installed 

Capacity (in 

MVA) 

80 per cent of installed 

capacity as per MTPC 

norms (in MVA) 

Maximum Load (in MVA) 

2018-19 2019-20 2020-21 2021-22 

 
132 KV S/s 

Jwalapur 

T/F 40  27 39 24 34 

1 

T/F 40  38 34 39 37 

T/F 40  36 33 37 36 

Total Installed 

capacity of S/s 
120 96 101 106 100 107 

2 

132 KV S/s 

Bhagwanpur 

T/F 40  39 39 34 37 

T/F 40  38 38 35 38 

T/F 40  35 32 32 32 

Total Installed 

capacity of S/s 
120 96 112 109 101 107 

3 

132 KV S/s 

Bazpur 

T/F 40  35 36.20 30.70 37.30 

T/F 80  73.02 72.30 64.10 74.80 

Total Installed 

capacity of S/s 
120 96 108.02 108.50 94.80 112.10 

4 

132 KV Laksar 

T/F 40  41 41 41 39 

T/F 40  41 41 41 39 

T/F 40  NA NA 32 36 

Total Installed 

capacity of S/s 

80 

120 

64 

96 

82 

NA 

82 

NA 

NA 

114 

NA 

114 

5 

132 KV S/s 

Majra Dehradun 

T/F 40  40.20 40.20 33.40 38.60 

T/F 40  40.50 39.50 35.20 40.20 

T/F 40  40.90 37.90 32.20 36.60 

Total Installed 

capacity of S/s 
120 96 121.60 117.60 100.80 115.40 

6 

220 KV S/s 

Roorkee 

T/F 160  153 148 145 148 

T/F 160  156 161 157 148 

Total Installed 

capacity of S/s 
320 256 309 309 302 296 

 

  



Compliance Audit Report for the period ended March 2022 

350 

Appendix-4.2.2 

(Reference: Paragraph- 4.2.8.2; page 171) 

Statement showing non-compliance with N-1 contingency norms of MTPC by the Company  

Sl. 

No. 

Name of  

Sub-station 

Installed Capacity (in 

MVA) 

Maximum Load (in MVA) 

2018-19 2019-20 2020-21 2021-22 

1 
132 KV S/s 

Purukul 

T/F 40 MVA 40.46 40.00 36.11 41.14 

T/F 20 MVA 19.00 19.00 17.00 19.43 

2 
132 KV S/s 

Bindal 

T/F 40 MVA 42 42 40 40 

T/F 40 MVA 42 42 40 40 

T/F 40 MVA NA NA NA 29 

3 
132 KV S/s 

Srinagar 

T/F 40 MVA 30.17 29.72 30.40 31.55 

T/F 20 MVA 16.68 16.23 17.14 17.37 

T/F 20 MVA 12.00 16.68 16.68 13.71 

T/F 15 MVA 7.30 6.50 9.30 7.54 

4 
132 KV S/s 

Manglore 

T/F 40 MVA 39.00 35.00 36.00 40.00 

T/F 40 MVA 39.00 35.00 33.00 38.00 

5 
132 KV S/s 

Chudiyala 

T/F 40 MVA 33.00 32.00 30.00 28.50 

T/F 40 MVA 31.50 31.50 30.30 29.64 

6 
400 KV S/s 

Kashipur 

T/F 315 MVA  306 229 302 287 

T/F 315 MVA 306 229 302 287 

7 
132 KV S/s 

Ramnagar 

T/F 40 MVA 31.00 37.00 24.00 39.00 

T/F 20 MVA 16.00 13.00 15.00 19.00 

8 
132 KV S/s 

Almora 

T/F 3X20 MVA 36.50 36.70 NA NA 

T/F 2X20 MVA NA NA 37.62 36.90 

9 
132 KV S/s 

Pithoragarh 

T/F 3X5 MVA 13 13 14 12.80 

T/F 3X 5 MVA 13 13 14 12.80 

T/F 20 MVA 18 18.30 19.40 19.00 

T/F 20 MVA 18 18.30 19.40 19.00 
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