

Report of the Comptroller and Auditor General of India

for the year ended March 2013

Union Government (Defence Services)
Air Force and Navy
Audit Report No. 34 of 2014

CONTENTS

	Paragraph	Page		
Preface		iv		
Overview		V		
CHAPTER I: INTRODUCTION				
About the Report	1.1	1		
Authority for audit	1.2	2		
Planning and conduct of audit	1.3	2		
Internal control and co-ordination between Internal and External audit	1.4	3		
Profile of audited entities	1.5	4		
Significant audit observations	1.6	5		
Financial aspects relating to Air Force and Navy	1.7	8		
Coast Guard Organisation	1.8	16		
Receipts of the Air Force, Navy and Coast Guard	1.9	17		
Appropriation and Expenditure	1.10	17		
Audit impact	1.11	18		
CHAPTER II: MINISTRY OF DEFEN	CE			
Procurement of trainer aircraft	2.1	20		
Non-utilisation of Mobile Ground Exploitation Stations for reconnaissance missions	2.2	29		
Procurement of Air Combat Maneuvering Instrumentation system	2.3	32		
Unfruitful investment in procurement of a Torpedo	2.4	36		

CHAPTER III: AIR FORCE		
Contract Management		
Avoidable expenditure on repair of turbine blades	3.1	41
Loss due to delay in raising of discrepancy report	3.2	44
Avoidable expenditure on repair/ overhaul of Auxiliary Power Unit	3.3	46
Procurement		-
Unjustified procurement of a system	3.4	49
Extra expenditure on procurement of Brake Parachutes	3.5	51
Avoidable loss due to injudicious decision on procurement of colour dyes	3.6	54
Directorate of Stores, Air Headquarters	3.7	56
Audit on Aerospace Safety in Indian Air Force	3.8	84
Storage of special equipment and weapons in IAF	3.9	118
Works Services		•
Excess provision of Married Accommodation	3.10	137
Miscellaneous		
Avoidable expenditure on maintenance of simulators	3.11	138
Recovery at the instance of Audit	3.12	140
CHAPTER IV: NAVY		
Functioning of Weapon Equipment Depots and the Directorate of Weapon Equipment	4.1	142
Procurement/Contract Management		
Avoidable expenditure due to failure to invoke the repeat order option	4.2	167
Unfruitful expenditure in repair of an aircraft	4.3	169
Abnormal delay in procurement of critical spares	4.4	174
Procurement of an item at exorbitant cost	4.5	179
Excess procurement of electrode	4.6	182
Miscellaneous		
Recovery at the instance of Audit	4.7	185

Recovery /Savings at the instance of Audit	4.8	186
Works Services		
Idling of investment due to non-synchronisation of civil works and provisioning of specialised equipment	4.9	188
Non-availability of a dedicated fuel pipeline and blocking of funds	4.10	192
CHAPTER V: COAST GUARD		
Avoidable payment of late fee by Indian Coast Guard	5.1	196
Blocking of funds and recovery of interest from a Shipyard.	5.2	200
Lapses in recovery of advances to Coast Guard personnel	5.3	203
Annexure – I		207
Annexure – II		208
Annexure - III		210
Annexure - IV		211