



Accountant General (A&E) Haryana  
Plot No. 4 & 5, Sector 33B, Chandigarh-160 020

[www.aghry.nic.in](http://www.aghry.nic.in)

**Corrigendum No. - 1**

**Dated: 19.09.2022**

**Ref: Tender ID: CRT/Modify/SAI/2022-23/385 Dated 05.09.2022**

**Modification in SAI Application**

The scope of work and time line of the tender is changed by the competent authority as per given below:

Sr. No.	Para as per tender document	Point No as per tender document to be added	New scope of work/ Change of Time line	
01	03	3.19	a. At the time of generation of Authorities (i.e. PPO, GPO & CPO) by the Branch Officer, it is required to authorize all the authorities with only one click of "Generate Authorities" b. Also to reduce the step of Digital signature of ePPO (Pdf & Xml) under 'DSC' tab from 5 steps to 2 or 3 steps by branch officers.	
02	05	05	Activity	Time Schedule
			Study of existing system and gathering of detailed requirements	T+7 Days
			Identification of technical platform and designing of screen layouts	T+7+20 Days
			Commissioning of the application	T+7+20+20 Days
			Training Schedule	T+7+20+20+10 Days
Sign Off	T+75 Days			

All other terms & conditions of tender enquiry as well as addendums (if any) shall remain unchanged till further notification.

Sd/-

**Deputy Accountant General (Admn)**