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PREFACE
This Report of the Comptroller and Auditor General of India for the year ended
31 March 2021 has been prepared for submission to the Governor of the State
of Kerala under Article 151(2) of the Constitution of India.
This Report contains the results of the Performance Audit of ‘Functioning of
the University of Kerala’ covering the period 2016-21.
The audit has been conducted in conformity with the Auditing Standards issued
by the Comptroller and Auditor General of India.
Audit wishes to acknowledge the cooperation received from the officials of
University of Kerala and Higher Education Department at each stage of the audit
process.

v

EXECUTIVE SUMMARY
A Performance Audit was conducted on the ‘Functioning of the University of
Kerala’ with a view to assess the planning and execution of its academic
activities, creation and development of human resources and infrastructure
facilities and financial management of the University. The major findings of the
Performance Audit are given below.
Planning, Academic Activities and Financial Management
The University did not have an approved Master Plan against which progress
was monitored regularly, resulting in deficiencies in timely implementation of
infrastructure projects, software, revision of syllabus etc.
(Paragraph 2.1)
College Development Council, a body envisaged by University Grants
Commission (UGC) to ensure integrated development of affiliated colleges had
only one member. Interactions with colleges as prescribed by the UGC
guidelines were not carried out.
(Paragraph 2.2)
None of the 17 University Institutes of Technology (UIT) due for NAAC
accreditation had started the accreditation process. In the absence of
accreditation, stakeholders did not have assurance about the quality of education
imparted.
52 Boards of Study did not have adequate representation of teachers/experts.
Out of 142 courses, syllabus of 28 courses were not revised during the last three
years. Delay in revision of syllabus of five courses ranged between eight and 13
years and in respect of 23 other courses between one and five years.
Withdrawal of recognition of Distance Education Programme for the years
2015-16 and 2016-17 resulted from the conduct of 10 unapproved courses
during 2013-15 and non-submission of affidavit by the University.
(Paragraph 2.3)
The University failed to carry out inspection of affiliated colleges from time to
time. Further, no reports on affiliated colleges were being submitted to
Government of Kerala (GoK) as required under Kerala University Act, 1974.
(Paragraph 2.4)
Failure of the University to take up the infrastructure development works
resulted in receipt of only `8.70 crore against the UGC allocation of `15.76
crore as General Development Assistance during the XIIth Five Year Plan period
(2012-17).
(Paragraph 2.5)
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Against an expenditure of `14.14 crore for payment of pay revision arrears, only
`4.57 crore was received from GoK. The balance amount of `9.57 crore was
utilised from the non-plan fund of the University.
(Paragraph 2.7)
Rent arrears of `19.09 crore (excluding GST) from December 2014 yet to be
received towards land leased in 2010 for construction of 35th National Games
Stadium.
(Paragraph 2.8)
Annual Administration fee of `11.63 crore is pending collection from Selffinancing and unaided colleges affiliated to the University.
(Paragraph 2.9)
Kerala University Colleges of Teacher Education (KUCTE) and the University
College of Engineering operated by the University in self-financing mode
operated continuously on a loss during 2016-20.
(Paragraph 2.10)
Demand Collection Balance statement and reconciliation statements not relied
upon for monitoring revenue collection and ensuring genuineness of bank/
treasury transactions.
(Paragraph 2.11)
Deficit of `7.23 crore in the University Provident Fund account maintained with
the Treasury was continuing despite passage of over a decade.
(Paragraph 2.14)
Though, 12 years have elapsed after publication of Volume VIII of Malayalam
Lexicon (2009), the next volume is yet to materialise, apart from an error-ridden
Volume IX published in 2016. Sale of Volume IX was stopped by order of ViceChancellor in April 2017.
(Paragraph 2.15)
Human Resources
Nine academic departments were functioning without even one sanctioned
Professor post. Department of Nanoscience and Nanotechnology was
functioning since its establishment in 2016 without any sanctioned post of
faculty.
(Paragraph 3.1.1)
Contrary to the UGC Regulation of limiting the appointment of teachers on
contract basis to a maximum of 10 per cent, more than 23 per cent of the total
faculty strength in the University departments were appointed on contract basis.
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Further, all 335 teaching faculty in 34 UITs, 10 KUCTEs, seven UIMs and the
University College of Engineering were appointed on contract basis.
Out of 174 teachers in 34 UITs, 108 teachers were appointed without NET/
SET/Ph.D qualification in violation of norms prescribed by UGC.
(Paragraph 3.1.2)
Examination
Delay in conduct of End Semester Evaluation of 2016 and 2017 examinations
for the UG programme in affiliated colleges when compared with the
examination calendar was above 200 days in one case and between 100 and 200
days in two cases.
Delay in publication of results was above 300 days in two instances. Delay was
between 200 to 300 days and between 100 and 200 days in four instances each.
(Paragraph 4.1)
System of accounting of blank answer books was deficient, with the verification
of answer books completed only in six out of 297 examination centres.
(Paragraph 4.4)
Deficiencies relating to tabulation software were only partially rectified even
after Expert Committee recommendations. Security audit was yet to be
conducted.
(Paragraph 4.6)
Time taken for revaluation of answer scripts exceeded 120 days in over 21,800
cases as against the prescribed time of within 60 days from the last date of
receipt of applications. The process took more than 240 days in over 7,700
instances.
(Paragraph 4.7)
Infrastructure
Test-check of nine UITs and two UIMs revealed inadequacies in infrastructure
including shortage of restrooms, seminar halls, canteen halls besides shortage
of land.
(Paragraph 5.1.1)
‘Smart Card System in Kerala University Library’ project sanctioned in August
2013 envisaged to save time, cost and labour and facilitate easy inventory
control and stock verification, reducing of crowding etc., remained incomplete
even after eight years.
(Paragraph 5.1.2)
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While one University Health Centre in Thiruvananthapuram which could
provide emergency medical treatment was non-functional, the other was
functioning in a dilapidated building.
(Paragraph 5.2)
Infrastructure for differently abled including ramps, lifts and separate toilets
were inadequately provided for, in University departments and other institutions
of the University.
Though civil works and electrical works for setting up of ‘Resource Centre for
Visually Challenged Users’ in University Library were completed, installation
of lift had not commenced, and computers were yet to be purchased.
(Paragraph 5.3)
Out of 59 software/websites, only one website had been security audited and
another was in progress. Cash counter software, Online Payment Portal etc., had
not been security audited.
(Paragraph 5.4.4)
Five major infrastructure works involving `9.70 crore initiated during 2011-17
remained incomplete.
(Paragraph 5.5.2)
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CHAPTER I
INTRODUCTION

1

INTRODUCTION

The University of Kerala (University) was founded as the University of
Travancore in 1937 by a promulgation of the Maharajah of Travancore. It was
renamed University of Kerala subsequent to the enactment of the Kerala
University Act (Act 14 of 1957)1. Currently, the Kerala University Act of 1974
(Act 17 of 1974) along with the Kerala University First Statutes give the
framework for the functioning of the University.

1.1.

Organisation

The Governor of Kerala is the Chancellor of the University. The Minister of
Higher Education is the Pro-Chancellor. The Vice-Chancellor, appointed by the
Governor, is the Chief Executive Officer. The academic activities are governed
by the Guidelines, Regulations and Circulars issued by University Grants
Commission (UGC), All India Council for Technical Education (AICTE) and
other regulatory bodies in the education sector.
The University has three important bodies, viz., Senate, Academic Council and
Syndicate which make policy decisions and execute it. The organisational set
up of the University is given below and a detailed organisational set up provided
in Appendix 1.1.
Chancellor

Additional Chief
Secretary,
Higher Education
Department

Gives grants to
the University,
an autonomous
body under the
Department

Vice-Chancellor

Pro Vice-Chancellor

Registrar

Finance
Officer

Controller of
Examinations

Director of
Planning and
Development

Director of College
Development
Council

The University of Kerala has 43 departments of teaching and research and a
School of Distance Education (SDE) and most of them are housed in the
Karyavattom campus. There are 381 other institutions and support centres
(Appendix 1.2). These institutions (excluding SDE) together have student
1

In 1956, the unified State of Kerala came into being.
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strength of over 9,000. The SDE has a student strength of approximately 20,000.
The University has over 187 affiliated colleges with an enrolment of over
1,30,000 students. The University ranked 23rd in 2020 in India in National
Institutional Ranking Framework (NIRF) in University Category. It had
National Assessment and Accreditation Council (NAAC) accreditation with A
grade2 upto March 2020.
The University has a three-tier academic system. Each subject of study has a
Board of Study to design syllabus and propose action on all academic matters.
Related subjects are grouped together and defined as a faculty. The University
has 16 faculties. Academic Council is the supreme academic body. The
University follows Choice Based Credit and Semester System (CBCSS) for all
Postgraduate (Masters) programmes and Undergraduate (Bachelors)
programmes.

1.2.

Audit Objectives

Objectives of this Performance Audit were to assess whether:
•

the University planned and executed its academic activities effectively

•

creation and development of human resources and infrastructure
facilities were adequate and as per norms, to impart quality education

•

the financial management of the University was efficient and effective

1.3.

Audit Criteria

Audit observations were benchmarked against the criteria derived from the
following documents:
Objective

Criteria
•

The University planned and
executed its academic activities
effectively

•
•
•

Creation and development of
human
resources
and
infrastructure
facilities
were
adequate and as per norms, to
impart quality education

2

•
•
•
•
•
•

The Kerala University Act, 1974, the Statutes and
Ordinances made thereunder and Examination Manual
Guidelines and Regulations issued by various
regulatory authorities like UGC, NAAC etc.
National Education Policy, 2020
The Kerala University Act, 1974, the Statutes and
Ordinances made thereunder
Guidelines and Regulations issued by various
regulatory authorities like UGC, AICTE, NAAC etc.
Persons with Disabilities Act, 1995
Orders issued by Government of Kerala
Kerala Financial Code
PWD Manual
Kerala Municipality Building Rules, 1999

NAAC accredits institutions on Cumulative Grade Point Average (CGPA) from 4.0 to 1.51 with
different grades in the descending order of A++, A+, A, B++, B+, B and C. CGPA less than or equal
to 1.50 is graded as D which is not accredited. ‘A’ corresponds to the score of 3.01 to 3.25.
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Objective

Criteria
•

The financial management of the
University was efficient and
effective

1.4.

•
•
•

The Kerala University Act, 1974, the Statutes and
Ordinances made thereunder
Guidelines and Regulations issued by UGC
Orders issued by Government of Kerala
Kerala Financial Code

Audit Scope and Methodology

The Performance Audit covered the period from 2016-17 to 2020-21. The
various institutions and departments covered in Audit are given in
Appendix 1.3.
The audit involved scrutiny of relevant records of the University and joint
physical verification of works. An Entry Conference was held with the
Additional Chief Secretary, Higher Education Department and the Pro ViceChancellor and other University officials on 24 February 2021 wherein the
scope, objectives, criteria and methodology of audit including selection of
samples were discussed. The Exit Conference was held on 30 November 2021
through video conferencing. The replies furnished by Government of Kerala
have been suitably incorporated.
A Performance Audit of ‘Functioning of the University of Kerala’ had earlier
been printed in Report of the Comptroller and Auditor General of India (Civil)
for the year ended 31 March 2010. The Public Accounts Committee (PAC) in
its 43rd Report of the year 2011-14 had made 22 recommendations (Appendix
1.4) based on its discussions including on fund management aspects,
examination process etc. Government of Kerala is in the process of furnishing
Statement of Action Taken (SOAT) on these recommendations and hence the
final report on the SOAT is yet to be issued by PAC (March 2022).

1.5.

Acknowledgement

Audit acknowledges the cooperation extended by the Higher Education
Department and the University of Kerala in the conduct of the Performance
Audit.

1.6.

Audit findings

The audit findings are grouped under the following chapters:
•

Chapter 2: Planning, Academic Activities and Financial Management

•

Chapter 3: Human Resources

•

Chapter 4: Examination

•

Chapter 5: Infrastructure
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CHAPTER II
PLANNING, ACADEMIC ACTIVITIES AND
FINANCIAL MANAGEMENT

2

PLANNING, ACADEMIC ACTIVITIES AND
FINANCIAL MANAGEMENT

A) PLANNING AND ACADEMIC ACTIVITIES
Planning is essential for a University to manage its financial and human
resources to support the academic activities.

2.1.

Absence of approved Master Plan

One key indicator in the Quality Indicator framework of National Assessment
and Accreditation Council (NAAC) is the existence of an institutional Master
Plan defined as a specific, action-oriented medium or long-term plan for making
progress towards a set of institutional goals. However, it was found that the
University did not have an approved Master Plan.
The Internal Quality Assurance Cell (IQAC) of the University identified (2015)
350 points under eight focal areas3 for improvement under a Master Plan and
classified these items under short, mid and long-term Plan heads. The Master
Plan was not seen to have been approved by the Syndicate or the Senate. The
documented review of the progress made under the Plan was restricted to certain
items.
Under the major area “Vision, Framework and Benchmarking” (subheadVision, Mission, Policies and Charters), despite mention of Quality Policy,
Extension Policy, Library Policy, Innovation Policy, Cyber Policy, Policy for
Creating and Enhancing of Infrastructure, 60+ Policy, Gender Policy etc., in the
Master Plan framed in 2015, even to date (October 2021) no such Policies have
been framed and approved.
The University does have short-term plans such as Academic Calendar, Annual
Plan Proposals. However, since these were not reviewed/ updated on a periodic
basis, these could not be correlated to the items mentioned under the short-term
plan category of the Master Plan.
The National Education Policy 2020 also envisages that each institution will
integrate its academic plans ranging from curricular improvement to quality of
classroom transaction - into its larger Institutional Development Plan. Kerala
University was yet to make such a holistic and integrated Institutional
Development Plan, progress against which could be monitored.
The Director, IQAC informed Audit (October 2021) that documented activities
were undertaken for certain items, the list of such activities provided by the
University is given in Appendix 2.1.

3

1) Vision, Framework and benchmarking 2) Research and Innovation 3) Training, Learning and
Evaluation 4) Schools, Departments, Centres and Institutions 5) Student Development 6) Governance
7) Extension 8) Miscellaneous
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Government replied (13 December 2021) that the Five-Year Plan Document
submitted to the State Planning Board by the University and the Annual Plan
Document submitted for each financial year serves as the Master Plan of the
University for implementing initiatives/ schemes sanctioned under State Plan
Grant. During 2020-21 a Master Plan for the infrastructure development at
Palayam Campus had been prepared with the support of the Architectural wing
of CET4. The preparation of a similar plan for Karyavattom campus was
progressing.
The reply of Government does not address the audit finding that the Master Plan
was just a collection of several individual proposals rather than the identification
of objectives and priorities of the University which is to be implemented in a
time bound manner. A Master plan for the University as a whole would have
been useful for the University in systematic and timely development of
infrastructure, software and timely revision of syllabus; the lacunae in respect
of these aspects are depicted in paragraphs 2.3, 5.1 and 5.4 of this Report.

2.2.

Functioning of College Development Council

According to the revised UGC guidelines on College Development Council
1985, the University may set up a College Development Council (CDC) as an
appropriate body at the University Headquarters for ensuring proper planning
and integrated development of affiliated colleges and to provide the colleges
with necessary help and guidance. According to Paragraph 2 of the UGC
guidelines, the CDC must consist of the Vice-Chancellor, Director of the
Council5, Principals of some affiliated colleges and senior teachers of
University Departments and a representative of the State Government. The CDC
was to meet at regular intervals at least twice in an academic year to review the
implementation of various programmes and activities. The Director was
expected to visit the colleges at least twice a year and to hold meetings of
Principals of colleges to apprise them of the ways in which CDC could function
effectively for the development of colleges.
The CDC in the University of Kerala was constituted in 1978 and reconstituted
in 2007. Audit observed that a full-fledged CDC was not constituted and
presently the CDC is a one-member committee. There was no full-time Director
for CDC and the Head of Department, Islamic Studies was entrusted with the
additional charge. In the absence of a CDC as envisaged, no meeting was held
during the period of audit. Thus, a forum envisaged by UGC to ensure proper
and integrated development of affiliated colleges remained ineffective due to
improper constitution and non-conduct of meetings.
Government replied (13 December 2021) that the CDC at University of Kerala
had functioned very effectively during the previous five years in monitoring,
supervising and managing the activities of the affiliated colleges. It was also
4
5

The College of Engineering, Trivandrum
The Director would be selected by a committee consisting of the VC, a nominee of the UGC and a
nominee of the Syndicate of the University and the salary would be reimbursed by UGC.
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stated that since there were no details in the UGC website about the exact
strength and composition of CDC and that UGC was being contacted in this
regard for ascertaining the exact provisions for proper reconstitution of CDC.
The reply is not acceptable as the UGC guidelines unambiguously lay down the
requirement of constitution of CDC with multiple members. The failure of
University to constitute a CDC with multiple members and non-conduct of
meetings by the Director resulted in lack of co-ordination and interaction
between the University and affiliated Colleges.

2.3.

Academic Activities

The University, as part of its mission, aims to ‘emerge as a centre of academic
excellence through holistic education and development of right skills’. This
would involve planning for excellence, executing the academic activities in a
timely manner while simultaneously ensuring the quality of education in order
to support the aspirations of students and other stakeholders. Audit looked into
the planning and execution of academic activities and observed the following.
•

Out of 34 University Institutes of Technology (UITs) with an
approximate annual intake of 3,970 students, 17 UITs6 were due for
accreditation, but none had started the accreditation process. In the
absence of accreditation, stakeholders do not have assurance about the
quality of education imparted. Audit further noticed several
irregularities in the functioning of these institutions, which are detailed
in subsequent paragraphs of this Report.
Government replied (13 December 2021) that UITs were established and
were being managed directly by the University of Kerala with a vision
of providing quality education to the prospective students of rural and
neglected remote areas where alternative facilities by way of
Government/Aided Colleges were not available. Since University of
Kerala was accredited with NAAC, separate accreditation may not be
needed for UITs.
The reply is not tenable since the definition of ‘college’ under the UGC
Act, 1956 does not exclude any category of higher educational
institutions7. Further, the University could not contend that separate
accreditation may not be required for the UITs on account of the
University’s accreditation as details of these self-financing institutions
had not been provided to NAAC at the time of the University’s
accreditation. The University has also not obtained any clarification
from the UGC substantiating their contention.

6
7

Remaining 17 UITs were set up after 2015 and hence not due for accreditation.
Section 12A(1) of the UGC Act, 1956 defines “college” as any institution, which provides for a course
of study obtaining any qualification from a University and which is recognised as competent to provide
for such course of study and present students undergoing such course of study for the examination for
the award of such qualification.

7

Performance Audit of ‘Functioning of the University of Kerala’

•

As per Chapter 11 of the Kerala University First Statutes, 1977 there
should be a Boards of Study (BoS) attached to each subject of study or
groups of subjects in the University, to initiate steps to revise the
syllabus and restructure the courses in tune with the modern trends and
developments in the respective branches of knowledge and make
recommendations to the faculties concerned. There were 90 BoS8 in the
University as of November 2020.
Audit noticed that BoS for 25 out of 27 undergraduate courses and all
the 27 postgraduate courses were constituted without having adequate
representation of teachers/ experts as specified in the First Statutes.
Details are given in Appendix 2.2.
Government replied (13 December 2021) that on expiry of Board, due
to urgency of the situation, a new board was constituted with minimum
number of teachers and the same is reconstituted later if required.
As per the Kerala University Statutes, the BoS should be reconstituted
by the Syndicate once in three years. So, the currency of the period of
BoS is known to the University in advance and the claim of urgency is
not tenable.

•

Though UGC had recommended (January 2017) revision of curricula of
all academic departments every three years, Audit noticed that syllabus
of 28 out of 142 courses were not revised during the last three years
(September 2021). Delay in revision of 23 courses ranged from one to
five years and five courses ranged from eight to 13 years. The details are
shown in Appendix 2.3.
The University stated (12 August 2021) that the guidelines for revision
of curricula were framed (March 2019) and forwarded to various BoS.
It was also stated that steps have been initiated to revise the remaining
syllabi which are not yet revised into Outcome Based Education pattern.

•

University Grants Commission granted recognition (19 August 2013) to
the University for three years 2013-14 to 2015-16 to conduct 45
programmes (UGC approved programmes) through Open and Distance
Learning mode and rejected six programmes9. According to the terms of
recognition, the University was required to submit an affidavit within 30
days.
Audit observed that the School of Distance Education (SDE) conducted
10 programmes10 during 2013-15 which did not have the recognition of
UGC.

8
9

10

BoS relating to Engineering, Medicine etc., were not analysed by Audit
As per notification of Ministry of Human Resource Development (June 2013), all responsibilities of
Open and Distance Learning (ODL) education system were entrusted to UGC and AICTE in their
respective jurisdiction.
besides 45 approved programmes.
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Further, the University submitted (March 2014) only an undertaking
instead of an affidavit as required by UGC. Since the University could
not submit affidavit, despite reminders, UGC withdrew (15 July 2015)
the recognition for the academic year 2015-16. Hence, the SDE was not
able to conduct courses during 2015-16 and 2016-17. Recognition was
reinstated from 2017-18 academic year on submission of affidavit
(December 2016).
Government replied (13 December 2021) that the University had been
unable to stop the unapproved programmes that had been started as
students had already enrolled in these courses. The University had to
take effective steps to accommodate those students in SDE and enable
them to complete their programmes. These issues had caused the delay
in applying for recognition again.
The fact remains that the University continued to offer the courses not
approved by UGC and did not take prompt action to comply with the
terms and conditions, which resulted in withdrawal of recognition for
two years, thereby affecting the future of the students.
Audit observed that the University secured the 23rd rank under National
Institutional Ranking Framework (NIRF) for the year 2020 on the basis of
following parameters and the score obtained by the University are as given in
Table 2.1.
Table 2.1: Parameters and score secured by Kerala University under NIRF
ranking
Parameter
Teaching, Learning and Resources
Research and Professional Practice
Graduation Outcomes
Outreach and Inclusivity
Perception
Weighted overall score

Weightage
0.30
0.30
0.20
0.10
0.10

Score
73.77
19.03
86.00
51.56
21.54
52.35

(Source: Data obtained from NIRF)

Despite having relatively low interactions with industry (paragraph 3.2), 23 per
cent contractual teaching staff (paragraph 3.1.2), non-compliance with UGC
requirements of minimum qualification of faculty in several instances
(paragraph 3.1.2) and lack of facilities for differently abled students in several
Departments (paragraph 5.3), the University could score relatively well under
the NIRF ranking system owing to factors such as high scores under graduation
outcomes. Contract teachers who had taught in both the semesters of the
previous year could be counted towards regular faculty under the NIRF scheme
resulting in University getting full score under faculty-student ratio. Percentage
of women students and faculty was also favourable in the University.

9
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2.4.

Affiliated colleges

The University has approximately 187 affiliated colleges. Audit observed the
absence of a system to monitor the functioning of these colleges as discussed
below:
2.4.1.

Non-conducting of inspection of affiliated colleges

According to Statute 36 in Chapter 24 of the Kerala University First Statutes,
1977, every College shall be subject to inspection from time to time and the
report shall be forwarded to the Principal of the College for obtaining
explanation before any action is taken on it. It was observed that inspections
were conducted only for the purpose of giving affiliation to colleges/ new
courses.
University replied (13 September 2021) that the Syndicate decided (11 June
2021) to inspect all the affiliated colleges within a period of four years for
ensuring the infrastructure and instructional facilities in accordance with the
Statutes/Guidelines of the UGC/ Regulatory Bodies. The Convener, Standing
Committee on Affiliation of Colleges was entrusted to constitute the
Commission for inspection.
It was observed that the Commission for inspection of affiliated colleges is yet
to be constituted and the inspection had not yet commenced.
Government replied (13 December 2021) that University decided to conduct
inspections stipulated in Statute 36 in Chapter 24 of Kerala University First
Statutes, 1977 within four years. The increase in number of colleges and paucity
of time, the pandemic situation and the lockdown had affected the conduct of
inspection adversely.
The University neglected its duty to carry out its statutory function of inspecting
affiliated colleges from time to time which could result in deficiencies in
teaching facilities/ infrastructure remaining unreported.
2.4.2.

Non-submission of Reports to Government

According to Section 78 of The Kerala University Act, 1974, at the end of every
four years, the Vice-Chancellor is to submit a report to the Government on the
conditions of affiliated colleges. A Commission under the chairmanship of Smt.
Padma Ramachandran11 also recommended for the submission of a four-year
report to Government by the Vice-Chancellor, ‘on the conditions of affiliated
colleges’ since this was a means by which the Government and the University
could get first-hand information about the prevailing conditions.

11

Commission set up by the Government of Kerala in March 2000 in exercise of the powers conferred
by Section 71 of the Kerala University Act 1974, to enquire into the working of the University of
Kerala. The report by the former Chief Secretary Smt. Padma Ramachandran was submitted to
Government on 29 November 2000.
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However, it was observed that no such reports on affiliated colleges were being
submitted.
Government replied (13 December 2021) that University submits a report on its
activities and that of the colleges affiliated to the University every year to the
Government in the form of annual report, which provides most of the
information pertaining to the affiliated colleges. Government colleges are under
the direct control of the Director of Collegiate Education (DCE) and hence
Government gets first-hand information about the said colleges. Further, the
Government while sanctioning new courses in self- financing colleges obtain an
assurance from the management of the colleges that they would submit
documents to prove that the colleges have adequate infrastructure and human
and physical resources to conduct the courses.
The reply is not tenable as the annual reports contain only a brief description of
each affiliated college and are prepared based only on the information given by
the Principals of colleges concerned. The facilities are not being verified once
affiliation is obtained as the annual reports are not based on inspections
conducted by the University. Hence, the Government is being deprived of a
mechanism to obtain feedback regarding teaching and infrastructure facilities in
the affiliated colleges.

B) FINANCIAL MANAGEMENT
Prudent management of finances is crucial for the functioning of any
organisation. As part of the audit the finances and management thereof of the
University were scrutinised.
As per Section 45(1) of the Kerala University Act, 1974, all grants and loans
received from the State Government, the Government of India, the University
Grants Commission and from any other source, all revenues of the University,
all fees received, all incomes such as rent and profits derived from properties
and funds vested in the University, all endowments and donations received from
any source whatsoever, all other miscellaneous receipts of the University and
all deposits, remittances and service funds, received in connection with the
affairs of the University shall form one consolidated fund named “The Kerala
University Fund” and shall be employed for the purposes and in the manner laid
down in this Act and the Statutes, Ordinances, Rules, By-laws and Orders made
thereunder.
The details of receipts and expenditure during the period 2015-16 to 2020-21
was as shown in Table 2.2.
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Table 2.2: Details of receipts and expenditure of University of Kerala during the
period 2015-16 to 2020-21
(` in crore)
Receipts

Year
(1)
2015-16
2016-17
2017-18
2018-19
2019-20
2020-21
TOTAL

Non-Plan
(2)
205.42
256.77
288.17
310.05
341.06
277.24
1678.71

Expenditure
Internal
Plan
Total
Non-Plan
Plan
sources
(3)
(4)
(5)
(6)
(7)
40.40
113.56
359.38
256.25
35.77
56.54
112.02
425.33
298.92
42.11
29.98
109.15
427.30
331.66
53.71
41.51
127.86
479.42
333.12
57.91
16.77
144.33
502.16
350.80
28.87
16.88
136.85
430.97
348.65
18.16
202.08
743.77
2624.56
1919.40
236.53
(Source: Annual Accounts of the University)

Total
(8)
292.02
341.03
385.37
391.03
379.67
366.81
2155.93

Savings
(percentage
of receipts)
(9) = (5) – (8)
67.36 (18.74)
84.30 (19.82)
41.93 (9.81)
88.39 (18.44)
122.49 (24.39)
64.16 (14.89)
468.63 (17.85)

Findings of Audit relating to finances of the University are detailed in the
succeeding paragraphs.

2.5.

Loss of General Development Assistance grant

During XIIth Five Year Plan period (2012-17), UGC provided General
Development Assistance (GDA) with an objective to improve the infrastructure
and basic facilities in the Universities. GDA scheme for State Universities was
provided for various infrastructure activities. As per UGC guidelines, first
instalment was 20 per cent of allocation and the second and subsequent
instalments of grants were to be released on receipt of progress report and
statement of expenditure/ Utilisation Certificate (UC) of previous grant.
The UGC had allocated an amount of `15.76 crore as GDA to the University of
Kerala for the XIIth Five Year Plan period (2012-17). An amount of `2.50 crore
for 2012-13 and `3.80 crore for 2013-14 was released by UGC on 31 August
2012 and 25 July 2013 respectively. UGC informed (25 July 2017) that
utilisation period for XIIth Five Year Plan grants was extended upto 30
September 2017 and the assistance for construction activities would continue
till 31 March 2020 subject to the condition that the construction works had
commenced before 31 March 2017. University submitted UC for `4.75 crore in
February 2017 and consolidated UC for `6.29 crore in March 2017 after a lapse
of three years from the date of release of funds. In anticipation of receiving
balance grant, an expenditure of `2.51 crore was incurred by the University till
30 September 2017 of which `2.40 crore was reimbursed by UGC on
submission of UC. Thus, the University received an amount of `8.70 crore
against expenditure of `8.81 crore. Failure of the University to take up the
infrastructure development works as planned resulted in receipt of only `8.70
crore (55 per cent) against the allocation of `15.76 crore resulting in loss of
GDA of `7.06 crore to the University. It is pertinent to note that the University
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is seeking more funds from the Government12 for infrastructure development,
whereas at the same time it is unable to utilise the fund made available by UGC.
The Public Accounts Committee (PAC) in its 43rd Report for 2011-14 while
discussing Performance Audit of Functioning of the University of Kerala which
featured in the Report of the Comptroller and Auditor General of India (Civil)
for the year ended 31 March 2010 had opined that a decisive and precise plan
should be formulated by the University authorities for the complete and
effective utilisation of funds allocated by UGC for the developmental purposes
of the Universities in order to avoid lapse of funds in future.
Government replied (13 December 2021) that UGC had allocated `15.76 crore
towards XIIth Five Year Plan fund. Out of this `6.30 crore was released in two
instalments. The University had requested the UGC (20 March 2018) to release
the balance grant of `9.45 crore including `2.51 crore expenditure incurred by
the University in anticipation of balance grant for which `2.40 crore was
released by UGC and UGC informed University that the accounts in respect of
University of Kerala had been settled.
The University did not take any decisive action to utilise the GDA sanctioned
to them notwithstanding the PAC recommendations which resulted in loss of
GDA of `7.06 crore to the University.

2.6.

Interest loss of `21 crore on fixed deposits

All moneys in the Kerala University Funds shall be lodged in the Government
Treasury or with the approval of the Government in the State Bank of India
(SBI) or its subsidiaries upto such limits as may be fixed by the Government13.
The University invested funds in Fixed Deposits in both the Government
Treasury and with the SBI and its subsidiaries. The University was unable to
provide any documents showing the approval of Government for investing
funds in SBI and its subsidiaries. Further, Audit observed that during the period
from 2016-17 to 2020-21 the interest rates for Fixed Deposit in SBI declined
from 8.25 per cent to 5.70 per cent while the same for Treasury Fixed Deposits
rates remained higher at nine per cent to 8.50 per cent14. However, the
University continued to invest funds in Fixed Deposits in SBI and its
subsidiaries and did not initiate any steps to transfer the funds to Treasury Fixed
Deposits to take advantage of the higher interest rates.
A scrutiny of records for the period from 2016-17 to 2019-20 revealed that the
continued investment of the University Funds in Fixed Deposits of SBI and its
subsidiaries without the approval of Government despite declining interest rates
resulted in a loss of interest of `21 crore as detailed in Table 2.3.

12
13
14

through Annual Action Plan submitted to GoK every year
according to Chapter VII (Finance), Section 45 (2) Kerala University Act 1974
rates for deposit ranging not less than 1 year but below 2 years
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Year
2016-17
2017-18
2018-19
2019-20
Total

Table 2.3: Loss of interest as a result of not investing funds in Treasury Fixed
Deposits
(` in crore)
Total amount
Amount
Interest earned
Interest
deposited by
deposited in
from Fixed
earned if
Loss of
University in
SBI and its Deposits in SBI and
deposited in
interest
Fixed Deposits subsidiaries
its subsidiaries*
Treasury#
469.28
393.36
27.48
33.04
5.56
476.67
382.61
26.52
30.66
4.14
719.19
486.36
28.41
35.37
6.96
945.66
509.79
28.23
32.57
4.34
21.00
* Figures taken from Annual Accounts for period 2016-17 to 2019-20
#
Interest was calculated using simple interest rate method with the interest rate for the
corresponding period.
(Source: Annual Accounts of the University)

Thus, non-compliance to provisions in the Kerala University Act, 1974 and lack
of proper financial planning resulted in a loss of interest amounting to `21 crore
during the period 2016-17 to 2019-20.
Government stated (December 2021) that as per the Kerala University Act,1974
(Section 23(iv)) and the Kerala University First Statues, 1977 (Chapter 6,
Section 3(ix) and Section 4(D)), Syndicate was empowered to invest funds
belonging to the University in such manner as it may determine from time to
time. It is further stated that the Syndicate meeting held on 17 February 2021, it
was decided to invest funds with Treasury in a phased manner (to get higher
interest rate) after maintaining sufficient funds at its disposal with SBI to meet
any urgent expenditure on account of Salary, Pension, conduct of examination
etc.
Had the funds been invested prudently the University would not have been
deprived of the higher interest. The University needs to prioritise fund
management by reviewing the investments from time to time and investing
funds in such instruments that earn a better rate of interest.

2.7.

Non-receipt of pay revision arrears from Government

GoI decided (31 December 2008) to provide financial assistance to the State
Governments which wished to adopt and implement the Sixth UGC scheme
including the revision of pay scales to College/University teachers, Physical
Education teachers and Librarians in the State. GoI was to provide financial
assistance to the tune of 80 per cent of the additional expenditure involved in
the pay revision for the period from 01 January 2006 to 31 March 2010 and the
balance 20 per cent was to be borne by the State Government. Accordingly, the
Government of Kerala (GoK) decided (27 March 2010) to accept the revised
UGC scheme for pay scales and stated that the arrears would be released subject
to GoI agreeing to the grant of 80 per cent as financial assistance.
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GoK decided (22 February 2013) to disburse the arrears of the sixth UGC pay
revision in four instalments. GoK released (January 2014) an amount of `4.57
crore to the University of Kerala for disbursement of first instalment of arrears
for the period from 01 January 2006 to 30 June 2007. GoK sanctioned (06 April
2017) an amount of `7.11 crore to the University being the second and third
instalments of sixth UGC pay revision arrears for the period from 01 July 2007
to 30 June 2008 and from 01 July 2008 to 30 June 2009. Even though the amount
was released to the University, it was resumed by GoK from the non-plan fund
of the University. Further, GoK sanctioned (03 March 2019) an amount of `2.66
crore being the fourth instalment but the amount was not released and GoK
directed (20 June 2019) the University to meet the expenses from the current
year’s non-plan budget provision. Thus, even though the University expended
an amount of `14.14 crore for payment of arrears, only `4.57 crore was received
from the GoK. The balance amount of `9.57 crore was utilised from the nonplan fund of the University.
As per Ministry of Human Resource Development (MHRD) guidelines (11 May
2010), it shall be necessary for the Universities and managements of colleges to
make appropriate changes in their Statutes, Ordinances, Rules, Regulations etc.,
to incorporate the provisions of the sixth UGC scheme and a copy each of the
same was also to be furnished to the UGC. The claim for Central share was to
be accompanied by the copies of the amended documents. As the claims
forwarded by GoK were not supported by copies of amended documents,
MHRD issued reminders15 to furnish copies of the amendment made on
implementation of UGC pay scales. MHRD vide letter dated 17 November 2016
stated that only those proposals which were complete in all respects and those
received before 31 December 2016 would be considered for reimbursement.
The University amended the Statutes only on 26 December 2019 and the same
was forwarded to GoK on 25 January 2020. Since complete proposals were not
furnished by GoK, MHRD vide letter dated 11 July 2018 intimated its decision
to close the scheme for reimbursement of central share.
Government accepted (December 2021) the audit observations and stated that
the fund of `7.11 crore released as second and third instalments of arrears were
deducted by Government from the Non-plan grant. Thereafter, the Government
had directed the University to release the fourth instalment of arrears from the
Non-plan allocation of the year 2018-19 and the University had released the
balance arrears accordingly. As GoK had not received the eligible assistance16
from UGC, the University was deprived of the assistance from GoK.

15
16

February 2016 and April 2016
Government of Kerala was entitled to receive an amount of `798.85 crore from UGC being arrears of
pay revision for the Universities and teachers of colleges in the State, but received only `537.25 crore
resulting in loss of assistance amounting to `261.59 crore.
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2.8.

Non-collection of lease rent of `19.09 crore from National
Games Secretariat

Based on direction received from GoK, the Syndicate of the University agreed
(25 February 2010) to allot approximately 37 acres of land from the University
campus at Karyavattom for the construction of a stadium complex to host the
35th National Games. Sports and Youth Affairs Department accorded sanction
(26 September 2011) to award the work for constructing an outdoor stadium at
the land owned by the University at Karyavattom on annuity basis to M/s.
IL&FS Transportation Network. A concession agreement was executed on 04
April 2012 among University, National Games Secretariat (NGS) and
Karyavattom Sports Facilities Ltd17, by which University granted permission to
NGS to develop Green Field Stadium at project site for use in connection with
35th National Games held in Kerala on Design, Build, Operate and Transfer
(DBOT) model.
A lease deed for 37 acres of land at Karyavattom campus was executed between
the University and NGS on 18 December 2012 for a period of 15 years for the
construction of Green Field Stadium. As per Clause (2) of the lease deed, NGS
had agreed to pay lease rental equal to 2.50 per cent of the market value of the
37 acres in advance on or before December every year. Lease rent was to be
subjected to periodical revision every three years on the basis of increase in
market value of the land.
The market value of the land as per valuation certificate was `2.50 lakh per
Are18 and the value of total land was `37.43 crore. Lease rent was fixed at `94
lakh per annum and `211.24 lakh including tax due for 2012-13 and 2013-14
was paid in advance19 by NGS. Kerala hosted the 35th National Games between
31 January 2015 and 14 February 2015. Lease rent for 2014-15 due in December
2014 was partly paid to the tune of `82.57 lakh in June 2016 after a delay of 18
months. Out of this, an amount of `10.77 lakh was remitted as Service Tax.
From December 2015 the University revised the lease rent to `3.14 crore per
annum. Rent due from December 2015 to December 2020 including arrears for
December 2014 was `19.09 crore20 and GST `3.40 crore. However, no amount
has been received (September 2021) as lease rent due from December
2015 onwards.
The University had taken up the matter with the NGS and Government several
times. Audit observed that Government ordered (September 2016) the
dissolution of NGS and entrusted all responsibilities thereunder to the Director,
Sports and Youth Affairs. As such, the Principal Secretary, Sports and Youth
Affairs Department directed (29 November 2019) the Director, Sports and
Youth Affairs to remit `3.27 crore (lease rent for the period from December

17
18
19
20

A company having its registered office at IL&FS Financial Centre, Bandra, Mumbai
One Acre = 40.4685 Are
June 2012 and March 2014
Arrear for December 2014 `22.20 lakh and rent from 2015 December to 2020 December
(@ `3,14,45,190 per annum) `18.87 crore
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2015 to November 2017). However, the amount remains unpaid (September
2021).
As per the agreement, the lease rent was to be revised every three years and it
was due for revision in December 2018. However, the rent was not revised till
date (September 2021).
Audit observed that in the absence of any provision in the agreement to
terminate the contract/ levy penal interest for delayed payment, the University
continued to suffer loss on this account.
Government replied (December 2021) that many reminders were sent to the NGS
to remit the arrear lease rent of Greenfield Stadium. In the meeting (February
2021) of the Stadium Management Committee of the Greenfield Stadium it was
decided to direct the Sports and Youth Affairs Department to disburse the arrear
amount due to the University. Steps are being taken to revise the lease rent with
effect from 2018. Though there was no clause for levying of interest in the lease
deed, the Standing Counsel had opined that the lease arrangement is ultimately
one of commercial nature, therefore, the commercial rates can be charged for
the delayed payment and penal rates also can be charged even if such clauses
were not specifically incorporated in the relevant agreements.

The University has not been able to even recover the lease rent till date
(December 2021) and may do the needful within a fixed timeframe to avoid
financial loss.

2.9.

Non-realisation of Annual Administration fee of `11.63 crore

Self-financing and unaided colleges affiliated to the University are required to
remit Annual Administration fees (Infrastructure Development and
Maintenance fee) as advance amount into the Kerala University fund account
before 31 March every year21. Scrutiny of the records relating to collection of
Annual Administration fee revealed that an amount of `11.63 crore was pending
collection (August 2021).
Out of the above amount, payment of `6.19 crore towards fees has been stayed
by High Court based on appeal filed by various institutions. However, Audit
observed that an amount of `4.83 crore pertaining to colleges offering
Engineering, Master of Business Administration (MBA) etc., and `0.54 crore
pertaining to Medical Colleges, Nursing Colleges etc., were pending collection.
The amount to be collected from colleges offering Engineering, MBA etc.,
relates to the period 2015-19 as the affiliation of these colleges were shifted to
Kerala Technological University with effect from 2015-16. Similarly, the fee
pending from colleges offering medical education pertains to the period 201015 as the affiliation of these colleges were shifted to Kerala University of Health
Sciences (KUHS) with effect from 2010-11.

21

According to Kerala University First Statutes, 1977
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Government replied (13 December 2021) that the Government had granted
concurrence to collect proportionate amount of Annual Administration fees
from colleges shifted to Dr. A.P.J. Abdul Kalam Technological University in
December 2020, and the proportionate amount was being arrived at. Regarding
colleges shifted to KUHS, the Syndicate had resolved to proceed with revenue
recovery. Regarding the Training Colleges, the Syndicate had entrusted the
Standing Counsel to vacate the interim Order.
However, despite these decisions the University is yet to recover the revenue
due to it.

2.10.

Self-financing Institutions

The University of Kerala decided (20 January 1995) to start self-financing joboriented courses in the University. University also started 34 University
Institutes of Technology (UITs), seven University Institutes of Management
(UIM), 10 Kerala University College of Teacher Education (KUCTEs) and one
University College of Engineering for conducting job-oriented courses in selffinancing mode. At the time of formulating self-financing courses in the
University, it was envisaged that the finances of the courses were to be
generated from the students. However, Audit noticed that KUCTEs and the
University College of Engineering were consistently operating on a loss as
shown in Table 2.4.
Table 2.4: Details of receipts/ expenditure of KUCTEs and University College of
Engineering
(` in lakh)
KUCTEs
University College of Engineering
Receipt
Expenditure Loss
Receipt
Expenditure Loss
2016-17
252.08
372.21
(-)120.13
203.26
234.46
(-) 31.20
2017-18
261.98
385.47
(-)123.49
261.60
227.00
34.60
2018-19
284.25
438.72
(-)154.47
212.20
252.16
(-) 39.96
2019-20
299.90
423.00
(-)123.10
198.62
271.75
(-) 73.13
Total
1098.21
1619.40
(-)521.19
875.68
985.37
(-) 109.69
(Source: Annual Accounts of University of Kerala)
Year

Audit noticed that in the University College of Engineering, out of 990 seats
available for the three courses, only 454 out of 495 seats in merit quota were
filled and out of 495 seats in management quota where higher fees were charged,
only 125 students were admitted during the audit period. This had adversely
affected the revenue of the college. Though KUCTEs were functioning with full
sanctioned strength, they too were incurring loss. Thus, KUCTEs and the
University College of Engineering which were meant to sustain themselves on
the basis of self-generated revenues, were in fact creating additional financial
burden for the University. The inadequacies in the infrastructure of selffinancing institutions are referred in paragraph 5.1 of this Report.
Government replied (December 2021) that the matter regarding the loss
incurred by KUCTEs were taken up by the Syndicate and sub-committees had
been constituted (29 June 2021) to study about the matter. The report from the
18
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committee was awaited and necessary steps would be initiated on the receipt of
the report.
The reply is silent about the remedial measures taken to reduce the loss of the
University College of Engineering and the committee is yet to submit the report
(March 2022).

2.11.

Non-preparation of Demand Collection Balance Statements
and non-reconciliation of Bank/Treasury transactions

•

As per Article 5 (1) and (2) of Kerala Financial Code, proper records in
respect of all items of revenue whether recurring or non-recurring should
be maintained to show the assessments and demands made, the progress
of recovery and the outstanding amounts due to the Government. The
fees collected from students for various purposes is one of the main
sources of own revenue to the University. The examination sections are
required to maintain the Demand Collection Balance (DCB) statement
of examination fees collected from colleges/ UIT/ Training Colleges/
UIMs. It was noticed that examination sections were not preparing DCB
statement in respect of examination fees.
The Revenue Audit Section which is in-charge of accounting of Special
fees22 was maintaining a Register with details of demand and collection
of special fees. However, Audit noticed that the entries in the Register
were neither signed nor authenticated by any official. Several pencil
entries, which could be subsequently changed were also noticed in the
Register.
Government replied (13 December 2021) that based on the observations
of Audit, University had started the practice of authenticating the DCB
register by the officials concerned. It has also been directed that the
Register shall be verified and countersigned by the Joint Registrar
(Finance) on a monthly/ bimonthly basis. In the Student Life Cycle
Management System23, proper facility would be provided to generate
DCB statements.
A DCB statement is essential for monitoring revenue collection. For
ensuring authenticity, it is essential that the entries in the statement are
authenticated by a supervisory official.

•

22

23

Periodic preparation of Bank Reconciliation Statement is a mandatory
function of Finance and Accounts wing of every organisation. The
purpose of preparing a bank reconciliation statement is to detect any
discrepancies between the accounting records of the entity and the bank.

Medical inspection fee, Sports affiliation fee, University union fee, student aid fund, Student care fund,
Women’s study unit and University affiliation fee are termed as Special fees.
A project ‘Development and implementation of Student Life Cycle Management System (Examination
Management Software)’was entrusted (30 October 2020) to ITI Ltd., Palakkad, a Government of India
undertaking, at an agreed amount of `1.17 crore. The system will be ready for conduct of security
checking by January 2022.
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Audit noticed (24 November 2020) that the University was not preparing
any reconciliation statements. Subsequently, the Finance Officer
directed (11 January 2021) sections concerned to verify the bank
account statements on weekly basis and prepare reconciliation statement
each month. Audit observed that though Finance Officer had issued
directions for preparing reconciliation statements, the same was yet to
be complied with (September 2021).
Government replied (13 December 2021) that the work of preparation
of Bank Reconciliation Statement was in its early stages and could not
be completed fully during the year 2020-21 due to COVID-19 pandemic
and related lockdown and other restrictions imposed by the Government.
It was expected that the process could be fully streamlined during the
financial year 2021-22. The reply is not tenable as the non-reconciliation
had been an issue even before the start of the pandemic. The University
may put in a suitable mechanism to ensure timely reconciliation in order
to avoid exposure of the fund management to the risks of frauds and
misappropriation.

2.12.
•

Advances pending adjustment
Time limit of three months is fixed for the presentation of final bill
where provisional advance has been availed24. Otherwise, interest at 18
per cent will be charged on the entire amount of advance from the date
the amount was withdrawn to the date of recovery of the amount.
On verification of Advance Register, it was observed that advances for
an amount of `8.81 crore (114 cases) were availed by Heads of
Departments and staff of the University for various purposes such as
conducting workshops, seminars, Inter Collegiate/ University
tournaments etc., which were pending regularisation due to nonsubmission of final bills. Out of `8.81 crore pending, `1.37 crore was
pending for more than 10 years and `0.47 crore was pending for five to
10 years. Since the advances have not been settled, it could not be
ensured that the entire amount has been utilised for the purpose for
which it was sanctioned and no amount was retained by the official who
had availed the advance.

•

24
25

The probable amount of expenses required for conduct of examinations
in each centre and sub centres is calculated on the basis of strength of
candidates allotted and advances are sanctioned to the centres 25. Before
payment of advance to a college, every possible step should be taken to
regularise previous advances, if any, paid to the college for examinations
conducted during the previous years. It was observed that six colleges
which received (2013-15) advance of `6.65 lakh had not settled the

As per Government order GO (P) No. 419/11/Fin dated 04 October 2011
As per University of Kerala, Examination Manual, Chapter V – Conduct of Examinations (Chapter
VII of Kerala University First Ordinances, 1978)
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amount. Out of the six colleges that received the advance, four colleges
were given more than one advance. All advances given to the six
colleges were pending for more than five years.
Government replied (13 December 2021) that regularisation process of pending
cases was ongoing. The Syndicate had resolved to communicate the details of
the defaulters to the Inspection Team constituted for conducting inspection for
affiliation in the colleges and to conduct adalath for defaulters for one-time
settlement. This may be taken up on priority due to the long period of pendency
of advances, which may render them difficult to regularise due to lapse of time.

2.13.

Drawal of Research fellowship and salary

Each Fellow is expected to be a full-time research worker while holding the
fellowship and shall not accept any other remunerative work26. For those who
get Fellowship and Contingent Grant from State Government27, the monthly
attendance and research work done by the research scholar is verified by the
respective guide/ Head of Department. If they determine that the research
scholar is eligible for fellowship then online monthly claim is generated for
fellowship at the institution level and forwarded to the District Development
Office for Scheduled Castes28 with a recommendation for payment.
A full-time Research Fellow pursuing Ph.D under Department of Linguistics
since October 2016 had received `10.72 lakh as Fellowship and Contingent
grant from GoK till September 2020. Audit noticed that while receiving
Fellowship he had worked as Lecturer in Computer Science at UITs on contract
basis from July 2018 to September 201929 and drawn `1.91 lakh as salary
between July 2018 and March 2019. He also had full attendance both at
Department of Linguistics and UITs for July to September 2018 period. It was
also observed that he was absent from Department of Linguistics during January
2017 to August 2017 and from October 2018 onwards. His name was removed
from the attendance register of Department of Linguistics from January 2019,
but continued to draw grant till September 2020. He had drawn Fellowship and
Contingent grant during his absence from Department of Linguistics as given in
Table 2.5.

26
27

28

29

Chapter 12, Sl. No. 17 of the First Ordinances of University of Kerala, 1978
Students who qualify UGC/GATE will get Fellowship and Contingent Grant from UGC. Those
students belonging to Scheduled Caste (SC)/Scheduled Tribe (ST)/Other Eligible Communities
(OEC), who have not cleared UGC/GATE but get selected for Ph.D in the University receive
Fellowship and Contingent Grant @ 75 per cent of prevailing UGC rates from Government of Kerala.
SC Development Department is the implementing agency for OEC Post-matric Educational
Assistance.
From 04 July 2018 to 28 June 2019 at UIT Malayankeezhu and from 02 July 2019 to 05 September
2019 at UIT Muthukulam.
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Table 2.5: Fellowship and Contingent grant drawn by Research Fellow during
his absence
Amount
(in `)

Attendance particulars

Period

Having attendance both at
Department of Linguistics
and UITs

July to September 2018 (three months)

57,630

During
absence
from
Department of Linguistics

January to August 2017 (eight months)
and October to December 2018 (three
months)

2,16,675

January 2019 to September 2020 (21
months)

5,41,750

After name was removed
from the Department of
Linguistics
Total

8,16,055

(Source: Data obtained from University of Kerala and SC Development Department)

It was also noticed that the University appointed the Research Fellow as
Lecturer in Computer Science in UITs on contract basis without executing a
formal agreement.
It was replied by University (September 2021) that a formal agreement was not
executed with the University on the basis of a number of complaints received
from Principal/ students. This is not tenable as appointment should be valid only
after executing a formal agreement. Hence, payment of salary of `1.91 lakh to
a contract staff without executing a formal agreement is not in order.
Government replied (13 December 2021) that the Research Fellow was said to
be in jail in connection with criminal offence. Hence the Department was not in
a position to collect explanation from the Research Scholar. However, action
was being taken to recover the amount claimed by the researcher towards
fellowship.
Audit observed that there was no system in place to cross-check the occurrence
of such instances even within institutions under the control of the University by
comparing persons on rolls of the institutions with persons receiving fellowship
grants. The instance of an official drawing remuneration concurrently from two
institutions under the governance of the University and drawing remuneration
for periods when the incumbent was not in the rolls indicates lack of adequate
internal control mechanism even within the University.

2.14.

University Provident Fund

The deficit in Provident Fund (PF) contribution account of the University had
already featured as paragraph 1.2.7.6 of the Report of the Comptroller and
Auditor General of India (Civil) for the year ended 31 March 2010. The
provident fund deductions effected from the salaries of the employees during
the period 1990-95 were not credited to the bank account by the University (due
to acute financial stringency) and the amount was utilised for meeting
establishment expenditure. Thus, there was a deficit of `30.03 crore (October
2010). As per the records, the closing balance of PF account as on 31 March
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2021 was `81.02 crore while the closing balance as on date in the treasury and
bank account opened for depositing the PF amount was `73.79 crore resulting
in a deficit of `7.23 crore.
While discussing the findings of the Performance Audit of ‘Functioning of the
University of Kerala’ which featured in the Report of the Comptroller and
Auditor General of India (Civil) for the year ended 31 March 2010, PAC had
urged the University authorities to take necessary steps to remit the arrears
towards Provident Fund account at the earliest. However, a deficit of `7.23 crore
still remains.
While accepting the Audit objection, Government replied (13 December 2021)
that the University would take necessary steps to regularise the deficit of `7.23
crore in the University Provident Fund account maintained with Treasury.

2.15.

Unfruitful expenditure on publication of Malayalam Lexicon

The work of Malayalam Lexicon was started in July 1953 under the auspices of
the Government of Travancore-Cochin (which subsequently with the
integration of the Malabar area became the Government of Kerala in 1956) and
the University of Travancore (now the University of Kerala). The first volume
was published in 1965. Later, eight more volumes30 were published.
In view of the complaints regarding mistakes/ errors in the Malayalam Lexicon
Volume IX published in 2016, the Vice-Chancellor ordered to stop the sale of
the same on 22 April 2017. Committee constituted to verify the errors in the
Lexicon found (June 2017) that the points mentioned in the complaint were
correct. The reasons for the defects as per the Report submitted by the
Committee were the absence of permanent editor and non-preparation of a
Manual for the preparation of the lexicon.
It was noticed that no Manual for preparation of Lexicon has yet been prepared
(August 2021) and the person who has been appointed (13 August 2021) as the
Editor-in-Chief/ Director is specialised in a subject (Sanskrit) other than
Malayalam.
Government replied (13 December 2021) that a new Advisory Committee had
been constituted on 16 November 2021. Steps were also being initiated for the
preparation of the Manual which would be finalised in consultation with the
members of the Committee. In the meantime, for adding value to the work
undertaken by the Department, the University was availing the services of a
professor who had multi-lingual expertise along with experience in Linguistics
and Lexicon related work.
Though 12 years have elapsed after publication of Volume VIII of Lexicon
(2009), the next volume is yet to materialise. The reply of Government is silent
about prescribing a time schedule for bringing out the next volume.
30

Volume II in 1970, Volume III in 1976, Volume IV in 1984, Volume V in 1985, Volume VI in 1988,
Volume VII in 1997, Volume VIII in 2009 and Volume IX in 2016.

23

Performance Audit of ‘Functioning of the University of Kerala’

2.16.

Preparation of Tamil - Malayalam Dictionary

Assistant Professor and Head, Department of Tamil had forwarded a detailed
project proposal (April 2015), with a financial outlay of `11.46 lakh, for
publishing Tamil-Malayalam Dictionary, which was to be completed within a
period of two years. The proposal was placed before the Standing Committee
of the Syndicate on Finance at its meeting held on 18 May 2015. The Committee
noted that the financial commitment for the project would be `10 lakh and
recommended allotting ` four lakh. Subsequently, an additional amount of
` four lakh31 was also sanctioned.
During the year 2019-20, the Head of Department, Tamil submitted a proposal
for ` four lakh for the completion of Tamil-Malayalam Dictionary. The
Syndicate decided (25 May 2019) to authorise the Vice-Chancellor to engage
two experts (one each from Tamil and Malayalam) to evaluate the project. The
Committee evaluated (13 August 2020) the project and commented that the
project is progressing satisfactorily and would be a great gain to the Malayalam
language on completion. Audit noticed (August 2021) that no amount has since
been sanctioned and the project was at a standstill.
Government replied (13 December 2021) that a proposal for ` four lakh for the
completion of Tamil-Malayalam Dictionary had been placed before the
Standing Committee of the Syndicate on Academics and Research for
consideration.
The reply of the Government does not clarify on aspects such as any schedule
or timeline by which the project is expected to be completed or any Plan of
Action for ensuring this project gets completed at the earliest and dictionary or
at least a version in soft form is made available for use of students and the
common man. Thus, a project which was to be completed within a period of two
years remained incomplete even after a lapse of six years.

2.17.

Conclusion

The University of Kerala which came into existence in 1937 is yet have an
approved Master Plan detailing areas envisaged for development - academic
curriculum, research, human resources, physical infrastructure etc., against
which progress could be regularly monitored. The College Development
Council which was to ensure proper planning and integrated development of
affiliated colleges was ineffective due to improper constitution. Curriculum
revisions were pending as compared to the schedule prescribed by the
University Grants Commission (UGC). Inspections of affiliated colleges as
mandated could not be ensured by the University.
Despite the PAC recommending complete and effective utilisation of funds
allocated by UGC for the developmental purposes in order to avoid lapse of
funds in future, the University failed to optimally utilise the General
31

` two lakh in September 2016 and ` one lakh each in January 2017 and September 2017.
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Development Assistance fund provided by the UGC resulting in loss of
assistance. The University did not review that its funds were earning the best
interest revenues. The delay on the part of University to amend the statutes
resulted in non-receipt of `9.57 crore from Government of India being pay
revision arrears. Lease rent receivable on account of land provided for
construction of stadium was in arrears. The self-financing Engineering College
and KUCTEs of the University which were meant to sustain on self-generated
revenue were consistently running on a loss. Demand, Collection and Balance
Register were not maintained by the University. Advances were pending
recovery from staff of the University as well as from the Principals of colleges.
There was a deficit of `7.23 crore in the University Provident Fund account,
inspite of remarks of PAC directing the University authorities to take necessary
steps to remit the arrears towards Provident Fund account at the earliest.

2.18.
•

Recommendations
The University should periodically monitor progress against
approved Master Plan outlining the developments envisaged in key
areas including academic curriculum, teaching methodologies,
human resources, research and innovation, extension activities and
infrastructure (physical and digital).
(Paragraph 2.1)

•

The University needs to aim for accreditation of all educational
institutions under its control within a definite timeframe and work
on possible solutions for overcoming existing deficiencies in order to
ensure that a certain set of standards is maintained by these
institutions.
(Paragraph 2.3)

•

In order to ensure high quality and relevance of course content, the
University may ensure that syllabus of various courses is revised in
accordance with the periodicity prescribed by UGC and that the
constitution of the Boards of Study is as per the prescribed norms.
(Paragraph 2.3)

•

The University may conduct periodic inspections of the affiliated
colleges based on risk analysis and prepare Reports in prescribed
formats covering the areas of risks that may adversely affect the
quality of education being provided.
(Paragraph 2.4)

•

The University needs to put in place an effective monitoring
mechanism to ensure that the works undertaken utilising GDA
grant as well as funds from other sources are completed without
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delays so that the infrastructure facilities benefit maximum number
of students.
(Paragraph 2.5)
•

The University may take prudent decisions while investing the
University funds so as to maximise its interest revenue.
(Paragraph 2.6)

•

University may take steps to ensure that a) long pending advances
are settled without delay and that b) advances given in the future, if
any, are settled within the prescribed time.
(Paragraph 2.12)

•

A system may be put in place to ensure that a full-time research
scholar while receiving fellowship grant does not take up other
remunerative works.
(Paragraph 2.13)
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HUMAN RESOURCES

3.1.

Human Resources

University brought to the notice of the Government (May 2019), the acute
shortage of teachers in the Departments. Shortage affected the quality of
teaching and resulted in denial of funds by State/ Central agencies including
Rashtriya Uchchatar Siksha Abhiyan funds32 (RUSA). The University had
applied (December 2017) to UGC for declaring the University as an Institution
of Eminence. The award of such a status would have made the University
entitled to an amount of `1,000 crore or 50 to 75 per cent of requirement
projected in the detailed plan submitted by the institution whichever is less. In
October 2019, UGC informed that the University was not included in the list of
institutions recommended for Institution of Eminence status. The University
attributed shortage of faculty as a major reason for losing the UGC Institution
of Eminence status.
3.1.1.

Non-sanction of posts of Professors, Associate Professors and
Assistant Professors

As per the UGC Regulations on Minimum Qualification for appointment of
Teachers and other Academic staff in Universities and colleges and measures
for the maintenance of standards in Higher Education, 2010, the teaching posts
in the Universities may be created in a pyramidal order, for instance, for one
post of Professor, there should be two posts of Associate Professors and four
post of Assistant Professors per Department. Details of teaching staff in the
University of Kerala is given in Table 3.1.
Table 3.1: Year-wise details of teaching staff in the University of Kerala

2017
2018
2019
2020
2021

35
7
55
25
201
160
35
10
55
20
201
158
36
8
57
24
205
160
36
14
57
23
205
168
36
15
57
26
205
169
(Source: Data obtained from the University of Kerala)

32

41
45
56
65
70

291
291
298
298
298

Men in
Position

Total

Sanctioned

Contract

Regular

Assistant Professor

Sanctioned

Men in
Position

Associate
Professor

Sanctioned

Men in
Position

Year (as on
March of the
respective
years)

Sanctioned

Professor

233
233
248
270
280

Shortage of
teaching staff
(in per cent)

19.93
19.93
16.78
9.40
6.04

The pre-requisites for getting RUSA funds include financial contribution to higher education as
percentage of GSDP, State funding-commitment and timelines, filling faculty position, academic and
examination reforms etc.
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Audit observed that notwithstanding the Regulation, posts of Professors were
not sanctioned for nine academic departments33 of Kerala University. Further,
the posts of Associate Professor were not sanctioned for seven departments34
and Assistant Professors for two departments35. The Department of
Nanoscience and Nanotechnology has been functioning since its establishment
in 2016, without any posts of faculty having been sanctioned and relying
entirely on the services rendered by contract lecturers. The absence of regular
teachers in the departments would adversely affect the quality of education.
The Public Accounts Committee while discussing Performance Audit of
‘Functioning of the University of Kerala’ which featured in the Report of the
Comptroller and Auditor General of India (Civil) for the year ended 31 March
2010 had stated that compromise in sanctioning posts of faculty is not advisable
and whatever be the constraints, required number of post of teachers must be
sanctioned.
While accepting the audit observation (December 2021), the Government added
that the teaching posts in the University departments were created several years
ago and hence creation of additional posts merely to meet the proposed structure
was not practical as it involved financial implications. Proposals for creation of
posts of Professors, Associate Professors and Assistant Professors in certain
Departments had already been taken up by the University.
3.1.2.

Teachers appointed on contract basis/ without specified
qualifications

•

As per the UGC Regulations on Minimum Qualification for appointment
of teachers and other academic staff in Universities and colleges and
measures for the maintenance of standards in Higher Education, 2010,
teachers should be appointed on contract basis only when it is absolutely
necessary and when the student-teacher ratio does not satisfy the laid
down norms and in any case the number of appointments should not
exceed 10 per cent of the total number of faculty position of the
College/University. Contrary to this condition, University had 70
teachers on contract basis in the 43 departments and School of Distance
Education (SDE) which is more than 23 per cent of the total faculty
strength. Audit also observed that the percentage of teachers appointed
on contract basis had shown an increasing trend during the period of
audit. Details are given in Table 3.2.

33

34

35

1. Biotechnology 2. Nanoscience and Nanotechnology 3. Philosophy 4. Russian 5. Environmental
Science 6. Futures Studies 7. Geology 8. Statistics and 9. SDE
1. Nanoscience and Nanotechnology 2. German 3. Oriental Research Institute and Manuscript Library
4. Institute of Management in Kerala 5. Islamic History 6. Law and 7. SDE
1. Nanoscience and Nanotechnology and 2. Music
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Table 3.2: Year-wise details of teachers appointed on contract basis
Year (as of March
of the respective
Sanctioned
Regular
years)
(percentage)
2017
291
192 (65.98)
2018
291
188 (64.60)
2019
298
192 (64.43)
2020
298
205 (68.79)
2021
298
210 (70.47)
(Source: Data obtained from the University of Kerala)

Men in position
Contract
(percentage)
41 (14.08)
45 (15.46)
56 (18.79)
65 (21.81)
70 (23.49)

Total
233
233
248
270
280

The University is running 34 University Institutes of Technology (UIT),
10 Kerala University Colleges of Teacher Education (KUCTE) and
seven University Institutes of Management (UIM) and one University
College of Engineering on self-financing mode. Audit noticed that there
were 335 teaching faculties in these 52 institutions36 and all of them were
contract appointments. As per UGC Regulations, the fixed emolument
paid to such contract teachers should not be less than the monthly gross
salary of a regularly appointed Assistant Professor. Audit noticed that
the monthly emoluments paid to the contract staff was less than the
monthly gross salary of the regular appointed Assistant Professor. The
monthly emoluments paid to the contract staff who are eligible for the
pay of Assistant Professor ranged from `19,500 to `37,500. Whereas,
entry pay of Assistant Professor as per Seventh Pay Commission is
`57,700. Audit observed many of these faculties did not have the
prescribed qualifications as detailed in the next bullet point. The
University did not furnish any documents to show that institutions in
self-financing mode do not need to comply with the UGC Regulations
relating to minimum qualification for appointment of teachers and other
academic staff.
•

36

Similarly, as per Clause 3.3.0 of the UGC Regulations on Minimum
Qualification for appointment of Teachers and other Academic staff in
Universities and colleges and measures for the maintenance of standards
in Higher Education, 2010, the minimum qualification for appointment
as an Assistant Professor is Master’s Degree with 55 per cent marks in
a concerned relevant/ allied subject and the candidate must have cleared
National Eligibility Test (NET) or an accredited test (State Level
Eligibility Test – SLET/SET) provided however, that the candidates
who are or have been awarded a Ph.D shall be exempted from the
requirement of minimum eligibility condition of NET/SLET/SET. The
qualification and selection procedure for appointment of teachers on
contract basis should be same as those applicable to a regularly
appointed teacher. The University is running 34 University Institutes of
Technology (UITs) for imparting Undergraduate courses and Postgraduate courses in self-financing mode. All the Assistant Professors in

University College of Engineering (1): 46 faculties, UITs (34): 174 faculties, KUCTE (10): 91 faculties
and UIM (7): 24 faculties
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the UITs were appointed on contract basis. Audit also observed that out
of 174 teachers, 108 teachers were appointed without NET/SET/Ph.D
qualification as of March 2021. Details are given in Table 3.3.
Table 3.3: Year-wise details of teachers appointed without qualification in UITs
Year (as on
Total
Total
No. of teachers with No. of teachers without
March of the
number of
number of
NET/SET/Ph.D
NET/SET/Ph.D
respective years)
UITs
teachers
qualification
qualification
2017
17
177
64
113
2018
28
174
60
114
2019
34
177
70
107
2020
34
181
69
112
2021
34
174
66
108
(Source: Data obtained from the University of Kerala)

Appointment of teachers without qualification as prescribed by the UGC
will adversely affect the quality of teaching and thereby affect the future
of the students studying in these institutions.
Government replied (December 2021) that UITs were extension centres directly
run by the University of Kerala on ‘no profit no loss’ basis. Since these
Institutions were started to fulfil social obligation and to provide education at
affordable cost in the remote and rural areas, the fees of students could not be
increased. If the increase of wages of staff at UITs was implemented, it may
cause additional financial liability to the University. Government also stated that
the Synidcate has resolved to engage teaching staff ensuring qualification as
prescribed by the UGC, henceforth.
The reply is not tenable as the UITs are institutions run by the University and
are bound to comply with the UGC Regulations regarding salary to teachers
appointed on contract basis.
3.1.3.

Shortage of teaching staff in University Departments

As per the UGC Regulations on Minimum Qualification for appointment of
Teachers and other Academic staff in universities and colleges and measures for
the maintenance of standards in Higher Education, 2010 and 2018, all the
sanctioned/ approved posts in the University system should be filled on an
urgent basis. Peer team Report (2015) on Institutional Accreditation (Second
Cycle) of the University recognised, as an institutional weakness, the large
number of guest/ contract teaching and non-teaching staff. Many departments
were functioning without Professors and a couple of departments were
functioning with a single faculty. It recommended taking steps to fill up the
vacancies. Audit examined the shortage of teaching faculties in University
Departments and the results are detailed below.
•

As shown in Table 3.1, against 298 regular teaching staff sanctioned for
43 academic departments and School of Distance Education, only 210
regular teachers (70.47 per cent) were available as of March 2021. Even
after considering the 70 contract teachers, the total staff strength was
93.96 per cent of the sanctioned strength. There were vacancies in 21
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posts of Professor against the 36 sanctioned posts and in the case of
Associate Professors, out of 57 sanctioned posts, there were vacancies
in 31 posts. Similarly, in the case of Assistant Professors, 36 posts were
vacant out of 205 sanctioned posts.
•

The vacancies of teachers have continued for periods ranging between
four months and 37 years as of October 2021 as detailed in
Appendix 3.1.

As persisting vacancies in faculty posts coupled with over-reliance on contract
teachers adversely affects the quality of teaching and the academic output, it is
essential that the Government and University work out sustainable solutions
(keeping in view the financial constraints), that will ensure that academic
standards do not deteriorate owing to shortage in qualified faculty in sufficient
numbers.
3.1.4.

Appointment of excess number of academic faculties in KUCTEs

The University started37 10 Kerala University Colleges of Teacher Education
(KUCTE) under its direct control in self-financing mode. The Principal and
other teaching staff of these KUCTEs were appointed on contract basis. As per
National Council for Teacher Education (Recognition Norms and Procedure)
Regulations, 2014, as regards Bachelor of Education programme leading to
Bachelor of Education (B.Ed) Degree, if the total student strength is 200, there
shall be 16 full-time faculty members and if the student strength for two years
is 100 only, the number of faculty shall be reduced to eight. All these KUCTEs
have one batch each with 50 students per year. Since the programme has a
duration of two years, the total student strength in these KUCTEs is 100 each.
Hence, the number of faculty in these KUCTEs should be only eight. Audit
noticed that eight out of 10 KUCTEs had more than eight academic faculties
during the period 2020-21. Against 80 faculties in these 10 institutions, there
were 91 faculties resulting in excess expenditure of `23.64 lakh per annum.
Government replied (13 December 2021) that the academic faculty mentioned
as excess in the audit report were taken by counting the language and science
subjects as single units whereas KUCTEs were offering more than one language
and more than one science subjects as optional. Since a specialised faculty for
each subject had to be assigned for taking the classes, it may not be considered
as excess academic faculty.
The KUCTE is not adhering to National Council for Teacher Education
Guidelines where it was clearly stipulated that for 100 students for two years,
the faculty strength shall be reduced to eight. Eight out of 10 KUCTEs have
staff strength more than eight.

37

During the period 1990 to 1998
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3.2.

Internship/Consultancy/Start-up activities in the University

Internships are designated activities that involve working in an organisation
under the guidance of an identified mentor. The aim is to make the students
capable of applying their knowledge and skills in different settings and
inculcating professional dispositions and ethics.
This is also one of the key indicators used by NAAC during the assessment and
accreditation process of Higher Education Institutions (HEI).
The details of number of students who availed internships during the period
2016-21 is stated in Table 3.4 below:
Table 3.4: Details of number of students who availed internships during the
period 2016 to 2021
Year
2016-17
2017-18
2018-19
2019-20
2020-21
Total

Students enrolled for
PG in the University

No. of Departments
which
offered
internship
1
1
2
5
3

652
628
621
733
874
3508
(Source: Data furnished by the University)

Number of students
taken internship
14
11
21
41
17
104

Percentage
2.14
1.75
3.38
5.59
1.94
2.96

As seen from the table above, out of the total number of 3,508 students enrolled
in the University, only 2.96 per cent undertook internships. Also, it was noticed
that the students who undertook internships during 2016-21, belonged to only
five departments38 of the University.
A Consultancy cell was constituted in the University in 2001. Similarly, an
Industry Incubation Centre i.e., Kerala University Technology and Business
Start-up Centre was functioning in the University since 2006. Audit noticed that
both these cells were having only Directors and were functioning without any
supporting staffs. University informed (September 2021) Audit that `90.73 lakh
was generated through consultancy works provided to 24 clients and seven
Memorandum of Understandings signed between start-up companies and the
University during the period of Audit.
Audit findings highlight the fact that the University had not made serious efforts
to expose their students to practical learning through internships and also to
strengthen consultancy and start up activities affecting the achievement of the
desired outcome of employability of students.
Government stated (13 December 2021) that the University does expose their
students to practical learning, field projects and summer internship. In fact, it is
mandatory for all Master’s programme to have them at least in one semester.
38

1. Optoelectronics, 2. Environmental Science, 3. Geology, 4. Zoology and 5. Aquatic Biology and
Fisheries
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Government further stated that the figures given in table appears to be not
correct as almost all students take up internship/ field visit.
Since figures included in Table 3.4 was provided by the University, Audit
sought clarification (13 January 2022) from University on the reply of
Government. University informed (25 January 2022) Audit that the figures
given in the table pertained only to internship and did not include field projects
and specific projects. It was further stated that internship was only mandatory
in three departments and University was pursuing a policy on extending
internship to other departments.
The clarification of University substantiates the Audit finding that the number
of students exposed to internship by the University was meagre.

3.3.

Functioning of Placement Cell

During accreditation of an institution, NAAC considers the average percentage
of placement of outgoing students from the institution during the last five years
as one of the factors while grading the HEIs.
The University approved (November 2012) to constitute ‘Permanent Placement
Cell’ for managing and supervising the campus recruitment. It was also
approved to arrange permanent placement office for Placement Cell in old
building of Institute of Management in Kerala at Senate House campus and to
authorise the Director, University Computer Centre, to develop software for
online registration of students for campus recruitment. But this has not
materialised. A placement cell is functioning in the University without any staff
and an office. Associate Professor, Department of Economics was the Convener
of the Placement Cell. There was no process/ calendar followed by the Cell for
carrying out placement activities. During the years 2016-21, the number of
Postgraduate students who attended interview and were placed in jobs through
Placement Cell was as depicted in the Table 3.5 below:
Table 3.5: Details of number of Postgraduate students who attended interview
and were placed in jobs through Placement Cell

2016-17

No. of students admitted
to PG courses in
University Departments
652

No. of students
registered for
placement
25

2017-18
2018-19
2019-20
2020-21

628
621
733
874

26
25
0
0

Year

No. of
students
placed
5
3
0
0
0

Remarks
Placement of
less than one
per cent
No placements

(Source: Information furnished by the Placement Cell, University of Kerala)

Thus, even after existence of a Placement Cell in University, only eight students
could be placed through the Placement Cell during the last five years.
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As per the National Education Policy 2020, the HEIs should take steps to
increase employability potential of higher education programmes. But the
University is yet to have an effective Placement Cell.
Government replied (13 December 2021) that many departments of the
University had taken initiatives to place their students in private companies. The
employability of the programmes offered by teaching departments in the
University of Kerala was quite high and the students found jobs as soon as they
completed their programmes. It was further stated that a significant number of
students did not take the service of the Placement Cell as they manage to get
placements even without the support of the Cell. Moreover, the Cell with a
Placement Officer was not continuously active throughout the last five years.
The University in its Teaching Departments offer only Master’s Programme
where students have a common career path of research and teaching for which
they need to move in to higher studies for M.Phil and Ph.D, thus mobility to
higher learning is very high when compared to placements.
The reply is silent about the non-constitution of an effective Placement Cell and
the meagre track record of the existing Placement Cell in procuring placements
for the students.

3.4.

Research

3.4.1.

Selection of candidates for Ph.D programme

University Grants Commission (UGC) introduced (amendment on 16 October
2018) weightage of 70 per cent to entrance test and 30 per cent to the
performance in the interview/ viva-voce for selection of candidates for
M.Phil/Ph.D in the UGC (Minimum Standards and Procedures for award of
Ph.D/M.Phil) Regulations, 2016.
Audit observed that the University was yet to implement the above UGC
directions (August 2021). During the period 2019-21, 1,029 scholars were
selected for Ph.D and 677 students were admitted to M.Phil without observing
UGC Regulation as amended in 2018. The University is still following the UGC
Regulation 2016 and candidates of the Ph.D programme are granted registration
through a two-stage process - an entrance test conducted by the University,
followed by an interview conducted by the Departmental Doctoral Committee.
The procedure does not specify the weightages attached to the two stages. The
University is not preparing a rank list for the selection of candidates. In the
absence of a rank list for selection, the transparency of the selection process
could not be ascertained.
Government replied (13 December 2021) that selection of candidates at the time
of Doctoral Committee meeting are based on the merits of the synopsis
submitted by the candidates and assessment at the interview whether the
candidate possess the competence for the research, research can be suitably
undertaken in the research centre and the proposed research can contribute new/
additional knowledge.
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The reply of the Government is not tenable as the UGC amendment clearly stated
that the selection of candidates (M.Phil/Ph.D), a weightage of 70 per cent to the
entrance test and 30 per cent to the performance in the interview/ viva-voce
shall be given, which was not complied by the University.

3.4.2.

Discontinuation of research work by research scholars

According to the University of Kerala First Statutes 1977, maximum time
permitted to submit the thesis is five years and eight years for full-time research
students and part time research students respectively. In exceptional cases, the
above time limit can be extended by one year. According to the Kerala
University First Ordinances, 1978, a research fellow should not resign his
appointment during the tenure of his fellowship or discontinue research work
without obtaining the permission of the Syndicate, or else, the holder would
have to refund the whole amount of the fellowship received by him or any
portion thereof or the Syndicate may waive the recovery of the amount in such
cases.
On an analysis of the details of research scholars in 43 University Departments,
it was observed that 110 research scholars discontinued the research work (22
research scholars) or did not submit the thesis in the prescribed time limit (88
research scholars) who had started their research during 2005 to 2014 period.
Moreover, UGC Regulations, 2016 specifies the limit for research fellows that
a research supervisors/co-supervisor could guide39. The University had brought
to notice of Government (May 2019) the issue of research output being
adversely impacted due to shortage of faculty. Despite this shortage, the
University failed to cancel the registration of such research scholars so that
opportunity could be given to other eligible persons.
Government stated (13 December 2021) that the research scholars, who had
been granted registration from 2009, faced many difficulties in their research
work due to the implementation (February 2016) of UGC Regulations, 2009
with retrospective effect as the UGC directed to strictly adhere to the said
Regulations. The University had granted grace time40 for research scholars from
time to time as a solution to the difficulties faced by the research scholars and
considering the valuable research work done by them. It was also stated that
most of the research scholars whose prescribed maximum research period had
already expired, had successfully utilised the grace time granted by the
University for submission of their thesis.
The reply is not tenable as the registration of 110 scholars who had discontinued
their research/ not submitted the thesis within the prescribed time limit for

39

40

A Professor, can guide upto a maximum of three M.Phil. and eight Ph.D scholars at a time, an
Associate Professor can guide upto a maximum of two M.Phil. and six Ph.D scholars and an Assistant
Professor as Research Supervisor can guide upto a maximum of one M.Phil. and four Ph.D scholars.
Grace time from 2017 to 2019 in order to overcome the problems faced due to the re-allocation of
scholars under regular research supervisors as per UGC Regulations, 2009. Extension of grace time
for submission of thesis from 2020-21 was granted considering the COVID-19 pandemic.
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various reasons such as getting job etc., had not been cancelled till date
(December 2021).

3.5.

Conclusion

Shortage of teaching staff/ faculties in the University is an institutional problem
persisting over the years. Even though PAC had recommended that the required
number of post of teachers must be sanctioned, several Departments continued
to function without sanctioned posts of teachers. Number of faculties appointed
on contract basis was higher than the prescribed limit. Peer team Report (2015)
on Institutional Accreditation (Second Cycle) of the University had already
recognised, as an institutional weakness, the large number of guest/ contract
teaching and non-teaching staff. Many departments were functioning without
Professors and a couple of departments were functioning with a single faculty.
The job placement record of the Placement Cell was not very encouraging. Not
many students could avail of internship opportunities through the facilitation of
the University.

3.6.
•

Recommendations
In order to provide high quality of education including higher
numbers of research scholars, published papers and patents,
Government may in consultation with the University ensure that
services of adequate number of qualified faculties are available in
its institutions.
(Paragraph 3.1)

•

More emphasis needs to be given to improving performance of the
University as regards internship opportunities for students and
placements (for outgoing students).
(Paragraphs 3.2 and 3.3)
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4

EXAMINATION

4.1.

Delay in conduct of examinations and publication of results

The Examination wing of the University of Kerala is responsible for conducting
the examinations, the timely publication of results and disbursal of certificates
to successful students. The University conducts around 10,000 examinations
every year. Examinations for every course have to be conducted at least twice a
year. Audit observations on the examination process are as follows:

End Semester Evaluation (ESE) of all the courses in all the semesters are to be
conducted by the University41 and results are to be published (based on the
Examination Calendar prescribed42) within 45 days from the last day of the
examination.
Audit scrutinised the records of the dates of examination and dates of
publication of results of 12 ESE for the three-year UG programme in affiliated
colleges for students of 2016 and 2017 admissions. It was observed that the
delay in conduct of examination when compared with the examination calendar
was above 200 days in one case, between 100 to 200 days in two cases and
between 50 to 100 days in three cases. Delay in publication of results was above
300 days in two cases, between 200 to 300 days in four cases and between 100
to 200 days in four cases (Appendix 4.1).
Audit also observed that ESE were conducted while students were studying in
the next higher semester. For instance, ESE for first semester 2017-18
admission which was scheduled between 08 November 2017 to 22 November
2017 was conducted in 2018 between 26 March and 09 April though classes had
commenced for the next semester on 24 November 2017. Moreover, as
students43 who have failed/ were absent/ reappeared for betterment of marks in
any of the semester papers could appear only in the next similar examination
(i.e., examination conducted for the succeeding batches), undue delay in results
implies that students would have to re-appear/ prepare for re-examination for
improvement/ clearing the exams without being aware of their actual results,
causing hardship to the students.
In its reply (13 December 2021), the Government attributed the delay in
examination to the occurrence of floods and the COVID-19 pandemic. It was
also stated that the University was following manual system of false numbering
of answer scripts; in one semester the University had to false number more than
2.50 lakh answer scripts which takes nearly 25 days. This adds to the delay.
Government also stated that University had already identified the issue and was

41

42
43

As per Clause 9.3 of the University of Kerala Regulations relating to the First-Degree Programmes
under the Choice Based Credit and Semester (CBCS) system in Affiliated Colleges, 2013
by the University Level Monitoring Committee (ULMC)
in the Choice based Credit Semester System
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taking measures to conduct examination and evaluation in a time bound manner
by introducing the Student Life Cycle Management System.
The reply is not tenable since there was delay in conducting examination and
publication of results even before the flood and COVID-19.

4.2.

Out of syllabus questions

According to Clause 9 and 10 of Chapter IV of the Examination Manual, the
Controller of Examinations with the approval of the Vice-Chancellor has to
constitute a Board of question paper setters every year for each subject or group
of subjects to scrutinise the papers and to see whether the prescribed standards
have been kept and whether the scope of the questions are within the prescribed
syllabus. The Controller of Examinations should constitute a Scrutiny Board to
ensure that the questions are in conformity with the prescribed syllabus and
scheme of examination and maintain the required standards.
Even though such a mechanism existed, Audit found that during 2016-2021,
complaints were received regarding ‘out of syllabus’ questions in 389 papers of
different subjects. Controller of Examinations stated that this issue was solved
by adopting different procedures, viz. liberalised valuation, adding grace marks
and by distributing the marks in the remaining questions. It was also intimated
that University had taken action against 13 personnel (Chairman/ question paper
setters) for ‘out of syllabus’ questions included in question papers.
However, University did not provide to Audit the number of cases in which the
complaints were confirmed after verification. As per the minutes of Syndicate
meeting held on 30 April 2019, the number of question papers to be scrutinised
varies from 20 to 40 per Scrutiny Board. Due to the large number of question
papers to be scrutinised, efficient scrutiny cannot be ensured. Hence, errors are
reported in the scrutinised question papers after the examinations.
The Controller of Examinations replied (November 2020) that from 04 May
2019, a Pre-valuation Board to examine the complaints regarding out of syllabus
questions was constituted. The Pre-valuation board considers the complaints
regarding ‘out of syllabus’ questions after the conclusion of examination and
before the valuation of answer scripts and if there is any question from areas not
included in the syllabus, the mark for the same is proportionally distributed
among other questions.
The minutes of the Syndicate meeting indicates that the Scrutiny Board was not
effective in eliminating ‘out of syllabus’ question, the inclusion of which causes
avoidable hardship to students and prolongs the administrative processes
unnecessarily.
Government replied (13 December 2021) that the Question Bank module in the
Student Life Cycle Management System would be a panacea for the problem. It
was proposed to set up a question bank by taking the questions and scheme from
all the interested faculty members both in and outside the University and the
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question papers as and when required would be generated from the question
bank using the software avoiding duplication of questions.
However, Audit observed that issue of ‘out of syllabus’ questions continued to
plague the examination system of the University during the period of Audit.

4.3.
•

Deficiencies in examination procedures
The detailed procedure for transfer of question papers to colleges and its
opening are given in the Examination Manual of the University. The
printed question papers received from the press are stored in a Question
Paper Room in the office of the Controller of Examinations and the
sealed covers containing question papers are distributed to the
examination centres through the Collection and Distribution Unit (CD
Unit) three days before the date of commencement of the examination.
The covers containing question papers should be examined in the
presence of the Additional Superintendent/ Senior Assistant
Superintendent and two Assistant Superintendents. The Additional
Chief Superintendent and Senior Assistant Superintendent and the Chief
Superintendent must sign the covers after satisfying themselves that the
covers are in good condition. Despite these safeguards prescribed, Audit
noticed 10 instances of wrong opening of question paper packets in eight
affiliated colleges as detailed in Appendix 4.2.
Audit observed that though the Vice-Chancellor cancelled the wrongly
opened question papers in all the 10 cases, three colleges conducted
examination with the cancelled question papers as shown in Appendix
4.3.
The Syndicate decided to entrust (July 2020) the Convenor and
Controller of Examinations to assess the quantum of financial loss to the
University and seek explanation from Principals and Chief
Superintendents of the colleges concerned. University informed Audit
(10 September 2021) that the process of assessing the quantum of
financial loss to the University is yet to be finalised.
Besides the associated financial implications created by opening of
questions papers wrongly, such instances also create logistical
challenges to the University as fresh sets of new question papers have to
be printed and supplied to all the examination centres at very short
notice.
Government replied (13 December 2021) that the incidents happen
mainly due to negligence or due to human errors.
Though the instances of wrong opening of question paper packets at
examination centres were not considerable, the University still needs to
ensure that the safeguards prescribed in the Examination Manual are
strictly adhered to.
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•

According to Chapter VI of Examination Manual, false numbers are
allotted to answer scripts to prevent the identity of examinees to
examiners who value the answer scripts. The process of false numbering
shall be done with utmost secrecy and the false number allotted to a
section44 shall not be allotted to any other section for a particular session
of the examination. Similarly, the false number given to one paper in a
section shall not be given to any other paper of any subject.
Audit scrutiny revealed that false numbers were allotted in duplicate to
answer scripts used in examinations (of different subjects) conducted
during the same month. In CBCSS courses for the period January 2016
to May 2020, 1,00,399 false numbers were allotted in duplicate in the
same month out of which, 2,669 false numbers belonged to the same
course were noticed during data analysis.
Government in its reply (13 December 2021) accepted that in the present
tabulation system, same false numbers for two different exams for the
same programme was possible and since different softwares were used
for different examinations, duplication of false numbers among different
examinations was also permissible. The Government also stated that
with the introduction of the proposed Student Life Cycle Management
System these issues would be eliminated.

4.4.

Deficiencies in system of accounting of blank answer books
kept in colleges/ examination centres

Chapter V of the Examination Manual describes the procedure to be followed
for the conduct of examinations by the University. University informed Audit
that 19 cases of malpractice/ manipulation of answer books were reported
during the period 2016-21. In order to strengthen the accounting of blank answer
books kept in colleges/ examination centres, the Syndicate decided (01 August
2019) to constitute a team to start verification of the answer books kept in
colleges/ examination centres and to submit a verification report. It was also
decided that the outdated and damaged answer books would be collected back
and the remaining answer books would be the opening balance of that college/
examination centre for further accounting. Further, sanction was accorded
(August 2019) to form a new section (CE-III) for supervision and monitoring of
daily usage of answer books issued to colleges/ examination centres. Audit
observed that verification of answer books was conducted from 06 January to
12 November 2020 and only six out of the 297 University examination centres
could be covered. Since the verification process has not been completed,
colleges/ examination centres recorded the opening stock as the stock in hand
on date of forwarding of accounted statement to the Controller of Examinations.
Chances of misuse of answer books already misplaced still exist.
The University formed CE-III section to monitor the daily usage of answer
books. The colleges/ examination centres forward their answer book utilisation
44

There are more than one section dealing with examinations
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details through e-mail. Daily usage of answer books is being forwarded but
details such as serial numbers of answer books issued (both main book and
additional book) and number of students who attended the exam are not being
collected. In the absence of these details, monitoring of unused answer books
may not be effective.
Government replied (13 December 2021) that the Syndicate meeting of 23 July
2021 had decided to finish the verification in three months but it had been
delayed due to COVID-19. Monitoring of the details would be done after the
introduction of Student Life Cycle Management System.
Audit observed that there are still no fool-proof safeguards against misuse of
the answer books, which are still not fully accounted for. Audit also observed
that verification of only 48 out of 297 exam centres (16.16 per cent) have been
completed so far (30 March 2022).

4.5.

Missing answer scripts

Audit observed that there were cases where answer scripts of students went
missing at multiple stages of the valuation procedure. However, no serious
action was taken by the University in most of the cases, as detailed below.
4.5.1.

Answer scripts lost from the University

As per Chapter VIII of Examination Manual, “If an answer book is missing, all
the staff members employed in the respective camp shall be jointly and severally
liable for the lapse. The punishment may also include imposing censure/
suspension”. A fine of `5,000 per paper is to be levied from the staff member
employed in the respective camp. Further, if an examiner fails to return the
answer book to the University, he/ she shall be permanently debarred from
taking up duties of University Examiner and a fine of `5,000 per missing /
damaged paper shall be imposed on him/ her. The punishment may include
withholding the placement/ promotion of teachers. If the answer script is found
to be irretrievable, the candidate may be given another opportunity to reappear
for the examination in accordance with the same scheme and syllabus without
charging the examination fee.
During the period 2013-14 to 2020-21, answer scripts of 98 students (19
examinations) were reported as missing from the University. Answer scripts
were lost from both the University and Colleges as well as from the Examiners
as detailed in Appendix 4.4 and Appendix 4.5. On verification, it was seen that,
in none of the cases action was taken against the erring officials except in one
instance, where it was decided to collect `10,000 from the erring official being
cost for conducting re-examination. Other action against erring officials was
limited to giving warning to erring official/ debarring from examination duties.
Government replied (13 December 2021) that the main reason for answer scripts
going missing was non-adherence to the specifications in the Examination
Manual in packing of answer scripts by the colleges. Government further stated
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that steps would be taken as decided upon by the Syndicate against evaluators
on account of negligence.
Even though Public Accounts Committee (PAC) in its 43rd Report for 2011-14
had directed the Higher Education Department to furnish the details of
disciplinary action taken against the officers responsible for missing answer
scripts in the University while discussing Performance Audit of ‘Functioning of
the University of Kerala’ which featured in the Report of the Comptroller and
Auditor General of India (Civil) for the year ended 31 March 2010, several cases
of missing answer scripts are still being reported and no action has been taken
against the officials concerned indicating lack of seriousness on the part of the
University in addressing the issue.

4.6.

Lack of adequate controls in Tabulation Software

Examination mark lists are generated by tabulation sections in the University,
using in-house tabulation software developed over a period of time
(commencing from 2001). Audit analysed 11 out of 18 tabulation databases of
regular courses, maintained by the IT Cell of the Controller of Examinations for
the period 2016 to 2021.
Audit noticed the following deficiencies during the analysis of the backup data
furnished by the University.
•

Workflow approval mechanism (digital equivalent of files moving from
a lower authority to a higher authority) had not been integrated in any of
the tabulation software test-checked. Only username and passwordbased control had been implemented.
In the reply (13 December 2021) Government attributed the reasons for
not implementing workflow integration as large volume of data,
complexity of the system, staff shortage and the software in use were
based on the software developed in 2001. Government also stated that
the proposed system for Student Life Cycle Management System would
be based on workflow integration.

•

End Semester Assessment marks (in [t_mark] table) obtained by a
candidate could be modified due to addition of grace marks/ moderation
or on account of revaluation/ scrutiny and the earlier marks record was
transferred to logs. Since no reasons were recorded (in [t_mark] table
and logs), the reason for change in marks could not be ascertained which
makes the system prone to misuse. Corrections could be made to exam
registration and mark details of students through backend bypassing
table level locks (locked to prevent unauthorised entry in exam
registration and marks details) and the transaction logs were not
captured. These logs are essential to identify and prevent tampering of
marks.
Government stated (13 December 2021) that mark entry lock was never
released through backend. Frontend interfaces were used for this
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purpose based on specific orders of Controller of Examinations received
in the form of files. All changes in marks are retrievable at any point of
time. Government further stated that logging had been enabled for mark
unlocking interface recently for Deputy Registrar level users and the
University was also planning to capture the remarks against these
changes. The Government also stated that there was no online system to
upload grace marks. After scrutinising the applications received directly
from the students and obtaining specific orders from the Controller of
Examinations, the sections concerned would enter the grace marks in the
system using specific interfaces.
The reply is not tenable since the programmers, who also provide postrelease support, had full access to database and had the highest
privileges, therefore, marks lock and lock release was not restricted only
to frontend interfaces. Even though mark changes were logged, reason
for the changes were not recorded. Besides, code changes to support
approval for entry of grace marks were yet to be carried out.
The different software used by the University had many deficiencies as stated
above and the gravity of the deficiencies in the software can be understood from
one of the incidents described below (facts below are based on the Preliminary
Enquiry Committee Report and Expert Committee Report) which resulted in
unauthorised changes in marks of students.
In response to the complaint (October 2019) from a candidate that he was unable
to register for the supplementary examination of Financial Accounting for BBA
Degree examination of November 2019 for which he had also unsuccessfully
attempted in January and November 2018, the IT Cell informed the ES 1 Section
that the candidate had already passed the examination in December 2016. The
ES 1 Section without examining how a candidate who had passed the
examination in December 2016 could attend the examination again in January
and November 2018 uploaded the mark list in student profile.
Subsequently, when a few other students approached the section with similar
issues, the ES 1 section verified the tabulation sheets. On verification it was
noticed that the moderation of core papers of December 2016 fixed by the PASS
Board had been modified (from six to 10 in the case of BBA course, from two
to eight in the case of BCA course and from four to six for B.Sc Electronics).
The Vice-Chancellor ordered a three-level enquiry (13 November 2019). It was
observed that the undue hike in moderation was effected for 16 papers of Career
Related programmes. Based on the recommendation (21 November 2019) of the
expert committee, the Syndicate decided (April 2020) to cancel the Degree
awarded to 23 students. For this purpose, a special meeting of the Senate (26
August 2021) approved the amendment to the Statutes of the University and
decided to forward it to Hon’ble Chancellor for approval. The expert committee
pointed out a serious error in the source code in relation with the updating of the
moderation marks. Owing to the above error, whenever the computer program
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was executed, moderation for all semesters and all years of the course (in respect
of the same subject code) was given effect to.
According to Expert Committee report (November 2019), there is no centralised
administrative control of data. The security is being maintained using username
and password only and the User IDs were not based on any protocol made by
the University. Password log register was not being maintained and 68
passwords were in circulation for 39 staff in the ES sections as on 16 November
2019.The Expert Committee also made 11 recommendations (November 2019)
and Audit observed that seven recommendations have not been implemented till
date (September 2021) as detailed in Appendix 4.6.
Government stated (13 December 2021) that in the case of change in marks on
account of moderation, the system had failed to consider the particular exam
along with the updation. The error had occurred only in the edit module for
granting moderation which was corrected based on the Expert Committee
report.
Even though the Government stated that software error was corrected based on
the Expert Committee report, the reply is silent on the implementation of seven
out of the 11 recommendations of the Expert Committee including the security
audit of the software in which the error occurred originally.

4.7.

Delay in revaluation

According to the Examination Manual, revaluation processes are to be
completed within 60 days from the last date of receipt of applications for
revaluation. On test-check of 49,914 records of CBCSS courses, Audit noticed
that in 44,613 cases (89 per cent) more than 60 days were taken to complete the
processes during 2016-2021.The time taken to publish revaluation results
ranged from 61 to 120 days in 22,780 cases, 121 to 240 days in 14,072 cases
and 241 to 597 days in 7,761 cases.
The PAC while discussing Performance Audit of ‘Functioning of the University
of Kerala’ which featured in the Report of the Comptroller and Auditor General
of India (Civil) for the year ended 31 March 2010 had strongly opined that the
revaluation of answer scripts must be completed in a time bound manner as
envisaged in the examination manual of the University to avoid the inordinate
delay and hardship of the students.
Delay in declaring results of revaluation would impact the future education/
employment prospects of students as their final results would be delayed.
Delays of such nature also reflect poorly on the quality of educational services
rendered by the University.
Government in its reply (December 2021) stated that delay noted by Audit on
the revaluation process was due to various reasons such as time required for
collecting answer scripts from different locations, ensuring submission of
answer scripts to a new valuer other than the original valuer, COVID-19
pandemic etc. Government also stated that Centralised Valuation Camps and
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the use of QR coded answer books and a separate module in the Student Life
Cycle Management System, would expedite the process of revaluation.

4.8.

Issue of Certificates

4.8.1.

Delay in issue of certificates

In compliance with the UGC directions regarding issuing of original degree
certificates in time, the Vice-Chancellor had ordered (July 2016) to ensure that
the Degree Certificates are despatched within 15 days from the date of receipt
of application, failing which disciplinary proceedings shall be initiated against
those who are responsible for the delay. Accordingly, a Circular was issued (30
July 2016) regarding the same.
As per the details furnished to Audit for courses such as BA Annual, MBA,
B.Arch, MCA, M.Tech and B.Tech part-time restructured for the period
2016-17 to 2019-20, only 707 certificates (four per cent) out of the 16,796
applications received were issued within the prescribed time period of 15 days.
3,537 certificates (21 per cent) were issued within one month, 12,238 (73 per
cent) certificates were issued within six months and 209 certificates within one
year. In 105 cases, the delay exceeded one year.
Government replied (13 December 2021) that the Draft Right to Service Act has
been approved by the Syndicate to shorten the time of issuing of all the
certificates to the candidates from the University. Audit noticed that though
orders to ensure timely issue of certificates were issued by the University, the
same has not been implemented till date (December 2021).
4.8.2.

Non-implementation of Fast-Track System for issuance of Degree
Certificate

The delay in issue of certificates by University has been referred to in paragraph
4.8.1 of this Report. The Syndicate held on 21 October 2016 resolved to
introduce a Fast-Track System for issuing of Degree Certificates for the eligible
candidates within seven working days on receipt of application by levying an
additional fee of `1,000. The decision however, has not been placed in the
Senate (March 2021) and hence has still not been implemented in the University
till date.
Government replied (13 December 2021) that the introduction of Fast-Track
system may create discrimination between students and that it would result in
damage of the ethical principle that University followed.
Audit observed that a Fast-Track system is already in place in similarly placed
Universities such as the Mahatma Gandhi University, Kerala. Absence of FastTrack System in the University of Kerala may work to the disadvantage of
students graduating from the University who could otherwise have benefitted
from such a facility to receive their original Degree Certificates on priority
basis. Such facility may be useful particularly in cases relating to pursuance of
higher studies/ formalities relating to joining a workplace etc.
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4.9.

Conclusion

Though, the PAC directed that revaluation of answer scripts must be completed
in a time bound manner as envisaged in the examination manual there was delay
in conduct of examinations, revaluation of examination papers and publication
of results by the University. Despite the presence of a Scrutiny Board to ensure
that the question papers were in conformity with the prescribed syllabus, the
issue of ‘out of syllabus’ questions continue to plague the examination system.
Question paper packets were opened wrongly at examination centres which led
to cancellation of examinations causing hardships to students. The University
did not have adequate control measures to ensure that the blank answer sheets
provided to colleges/ examination centres were not being misused. Despite the
PAC seeking details of disciplinary action taken against the officers responsible
for missing answer scripts in the University from the Higher Education
Department, several cases of missing answer scripts are still being reported and
no action has been taken against the officials concerned indicating lack of
seriousness on the part of the University in addressing the issue. The tabulation
software used by the University had several deficiencies making it prone to data
manipulation, inadvertently or otherwise. There was delay in issue of
certificates by the University.

4.10.
•

Recommendations
In order to reduce uncertainties from the students’ perspective, the
University needs to ensure that examination calendar is strictly
followed and results declared in a time bound manner.
(Paragraph 4.1)

•

The University may expedite the verification of blank answer sheets
maintained by colleges and examination centres and maintain an
up-to-date account of unused answer sheets. Government/
University may consider taking disciplinary action against officials
responsible for misuse of blank answer sheets and loss of answer
scripts.
(Paragraphs 4.4 and 4.5)

•

In view of its crucial role in timely and accurate declaration of
results of students, the tabulation programmes currently being used
may be replaced by a single application software within a prescribed
time. Reliance on the existing tabulation software pending such
deployment should be only after ensuring compliance of the
recommendations of the Expert Committee and confirmation of the
same through a duly approved process.
(Paragraph 4.6)
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5.1.

INFRASTRUCTURE
Non-availability of Infrastructure as per norms

During audit, the following instances were noticed where infrastructure as per
norms were not available.
5.1.1.

Infrastructure facilities in University Institutes of Technology and
University Institutes of Management

•

According to UGC (Affiliation of Colleges by Universities)
Regulations, 2009, undisputed ownership and possession of land
measuring not less than two acres if a college is located in metropolitan
city and five acres if it is located in other areas, besides building for
carrying out administrative and other activities are required for colleges
for affiliation to Universities.
The University runs 34 University Institutes of Technology (UITs) in
self-financing mode. These UITs offer Undergraduate courses such as
BBA, B.Com, B.Sc. in Computer Science and some UITs offered
Postgraduate Courses also. On verification it was seen that only 19
UITs45 were functioning in their own buildings, six UITs46 were
functioning in rented buildings, five UITs47 in buildings of local selfgovernments, three UITs48 in school buildings and one UIT49 in a
building owned by Education Department.
When even the colleges have to meet minimum standards such as
availability of land of two acres in metropolitan cities and five acres in
other areas, building and infrastructure as a precondition for affiliation
to the University, it is only reasonable that UITs functioning under the
aegis of the University of Kerala also meet minimum standards of
infrastructure.
Test-check of nine out of 34 UITs revealed that there were shortage of
rooms for rest rooms, seminar halls, canteen halls, library books etc., as
detailed in Appendix 5.1.
UITs functioning in the rented buildings had limited infrastructure
facilities and shortage of space which was a hindrance to the smooth
functioning. Though the matter has been informed by the Principals of
UITs to the University, no steps have been taken to address the issue. In

45

46
47

48
49

UIT Thiruvananthapuram, UIT Pirappancode, UIT Vakkom, UIT Vellarada, UIT Kanjiramkulam, UIT
Veli, UIT Tholicode, UIT Malayinkeezhu, UIT Kattayikonam, UIT Kollam, UIT Pathanapuram, UIT
Yeroor, UIT Kottarakkara, UIT Thenmala, UIT Mukhathala, UIT Ittiva, UIT Paravur, UIT Regional
Centre Karuvatta and UIT Regional Centre Muthukulam
UIT Neyyattinkara, UIT Kallara, UIT Azhoor, UIT Pallickal, UIT Adoor and UIT Mannady
UIT Sasthamcotta (Rented), UIT Alappuzha, UIT Mannancherry, UIT Chengannur and UIT
Charamangalam
UIT Bharanickavu, UIT Aroor and UIT Pathiyoor
UIT Mannar
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the case of UIT, Veli it was noticed that the students admitted during the
academic year 2018-19 discontinued their courses within one-week due
to lack of sufficient infrastructure facilities. No student was admitted
during 2019-20. Adequate infrastructure is a pre-requisite for providing
quality education.
•

As per AICTE Approval Process Handbook 2019-20, the institutions
conducting management courses should follow the norms for land, builtup requirements, computer, software, internet, printers and laboratory
equipment for the technical institutions. Norms for essential and
desirable requirements of the Technical Institutions are as provided in
the Appendix 4, 5 and 6 of Approval Process Handbook. Test-check of
two (out of seven) UIMs50 by Audit for availability of mandated
infrastructure revealed shortage of land, tutorial rooms, strong rooms for
storing question/ answer papers, computers etc., as detailed in
Appendix 5.2.
Functioning of UIMs without mandatory facilities will adversely affect
the quality of education and thereby affect the future of the students
studying in these institutions. Given the fact that UIMs are self-financing
institutions and are running at a profit, all steps must be taken to improve
the facilities in these institutions so that more students are encouraged
to take admission in these institutions.

Government replied (13 December 2021) that steps had been initiated to acquire
own buildings and develop the infrastructure facilities for UITs and UIMs. A
provision of ` one crore was allocated in the budget speech 2021-22 for
providing infrastructure facilities to self-financing institutions directly run by
the University.
5.1.2.

Non-implementation of Smart card system in the Kerala
University Library

The Government of Kerala accorded (August 2013) administrative sanction for
an amount of `50 lakh for the implementation of the project “Smart Card
System in the Kerala University Library”. The project envisaged saving of time,
cost, labour besides easy inventory control and stock verification, reducing of
crowding at circulation tables etc. As per the agreement, the project has four
phases i.e., implementation of Library management software (KOHA), supply
and tagging of Radio Frequency Identification (RFID) tags and issue of
membership cards, installation of staff station and RFID integration with
KOHA.
The work was entrusted (March 2017) to Kerala State Electronics Development
Corporation Limited (Keltron) for `49.70 lakh. As per the agreement, Keltron
was to supply, install and commission the system in all respects in the University
library within 120 working days of the work order (14 March 2017).
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Audit observed that the system can be implemented only after completion of
tagging and supply of smart cards to members. Out of 2,80,000 books identified
for RFID tagging, 48,696 books remain to be RFID tagged (September 2021).
Keltron could complete the work of installation of drop box, kiosk and staff
station only by September 2021. Audit noticed that an amount of `37.47 lakh
was paid to Keltron.
Thus, even though an amount of `50 lakh was allocated (August 2013) for the
implementation of Smart Card System, the work was entrusted only after three
and a half years (March 2017). It was also noticed that the work which had to
be completed and commissioned in July 2017 has not been completed even after
four years (August 2021). Thus, the benefits of smart card system are yet to
materialise.
Government replied (13 December 2021) that steps were being initiated for
inviting quotations for the supply of smart cards.
As the supply of smart cards to users is still pending, the project remains
incomplete even after eight years of obtaining Administrative Sanction.

5.2.

Health care facility

According to Chapter XI of Kerala University First Ordinances, 1978, every
student shall present a medical inspection report or health card51 from the school
or college he last attended. Every student shall be required to undergo medical
inspection on admission to a course of study under the University and in every
alternate year, thereafter. Audit observed that University collects fees from
every student as “Medical Inspection Fee” and during 2016-2021 it ranged from
`10 to `50 and the total amount collected by the University was `16.30 lakh52.
However, Audit observed that funds so collected were being credited to the own
account of the University and were not being utilised for medical inspection of
students. Audit observed that during the period covered in audit, no medical
inspection had been conducted for the students.
University operates two University Health Centres (UHC) at Karyavattom
campus and Senate Hall (SH) Campus, Palayam, in Thiruvananthapuram to
provide emergency care for staff and students of University. Out of two Health
Centres, the service of the doctor was available only at UHC at Karyavattom.
The service of the doctors was available at UHC at SH Campus, Palayam till 31
March 2017 and thereafter service of one nurse was available. After the
retirement of the nurse, the centre is non-functional since March 2020. The UHC
at Karyavattom53 was functioning in a dilapidated building with leaking roof.
The X-ray and ECG machines are dysfunctional since 2005 and 2019
51

52

53

It will have complete health records of students including immunisation records, biennial
examinations, health issues since birth, diseases and issues related to their development along with a
list of current disorders among students and their initial diagnostics.
2016-17 - `2.25 lakh, 2017-18 - `4.30 lakh, 2018-19 - `1.79 lakh, 2019-20 - `4.16 lakh and 2020-21
- `3.80 lakh
Employee details - Resident Medical Officer, Nurse, Medical Attender, Radiographer, Lab Technician,
Clinical Psychologist (one each)
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respectively. There were no wheelchairs or stretchers or oxygen cylinders in the
UHC. Used syringes were accumulated in the UHC.

Figure 5.1: Dilapidated building with leaking roof and used syringes accumulated at the
University Health Centre, Karyavattom.
Photograph taken by Audit party on 06.09.2021.

University replied that no such medical certificate/ health card as envisaged in
the Kerala University First Ordinances, 1978 is collected from students.
Government replied (13 December 2021) that the formalities for the purchase
of ECG machine, Centrifuge54 and a semi auto-analyser55were under process.
Proposals for purchase of trolley and oxygen cylinder had been submitted to the
authorities concerned. The process of providing health card to all students
admitted to departments of the University was going on. The appointment of
Honorary Director at University Health Centre, Palayam was under
consideration.
Non-conducting of medical inspection of students despite collecting fee for that
purpose was not in order. The two UHCs in Thiruvananthapuram which could
54
55

Equipment used to separate blood cells from serum/ plasma
Equipment used to test blood, serum, plasma and urine samples
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provide emergency medical treatment to the students of the University were
either non-functional or in very dilapidated condition.
5.2.1.

Improper implementation of Medical cum Accidental Insurance
Policy for Students (MAIPS)

The Syndicate decided (12 May 2017) to introduce a new insurance scheme
‘Medical cum Accidental Insurance Policy for Students’ (MAIPS) from 201718 through a public sector company M/s. New India Assurance Co. Ltd
replacing Student Group Personal Accident Insurance Scheme (SGPAIS)
already being implemented by the University56.The company offered accidental
death coverage for ` three lakh, medical coverage upto `20,000 for illness and
`50,000 for accidents at the rate of `240 per student per year. An amount of
`86.79 lakh collected during 2017-18 from 36,163 students was released57 to
the insurance company without executing legal documents/MoU. Later, the
Syndicate decided (31 August 2018) to discontinue MAIPS and continue with
SGPAIS. Subsequently, in its meeting held on 16 November 2018, the
Syndicate resolved to entrust the legal advisor to initiate legal steps to recover
the amount paid to the insurance company and to issue show-cause notice to the
persons responsible for handing over the premium amount to the insurance
company without MoU. Even though a case was filed (August 2019) before the
Kerala State Consumer Dispute Redressal Commission, Thiruvananthapuram
against the insurance company, no action has been taken against the official
responsible.
Government replied (13 December 2021) that it was advised not to initiate any
action against the officials responsible till the final verdict, as any action against
the staff of the University in this regard will adversely affect the claim of the
University in the Court.
The handing over of a substantial amount to the insurer by a University official
without any agreement/MoU points to inadequacy of control mechanism in the
University.

5.3.

Facilities for differently abled students

The Persons with Disabilities Act, 1995 envisages that differently abled persons
should have access to education at all levels. The Report on ‘Inclusive and
Qualitative Expansion in Higher Education’ issued under 12th Five-year Plan by
UGC envisages improvement in basic infrastructure facilities to enable
differently abled students to access all institutions of higher education. Further,
during accreditation of an institution, NAAC considers availability of physical
facilities such as lifts, ramps/ rails, assistive technologies and facilities, disabled

56

57

To cover the medical expenses and deaths due to accidents to regular students, University of Kerala
implemented (25 October 2008) from the academic year 2008-09 with a premium of `25 per student
per year.
`75,62,160 on 28 September 2017, `1,50,240 on 29 December 2017 and `9,66,720 on 12 January
2018
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friendly washrooms, scribes for examinations, skill development etc., in an
institution.
Out of the 14 departments and 15 institutions test-checked ramps were not
available in four departments and nine institutions; lifts were not available in 11
departments and six institutions functioning in multi-storeyed buildings; braille
software was not available in any of the institutions or departments; disabled
friendly toilets were not available in six departments and 11 institutions. Details
are given in Appendix 5.3.
Differently abled friendly facilities are essential for making educational
institutions more inclusive. Lack of facilities in these institutions would be an
impediment in accessing higher education for students with disabilities.
Government replied (13 December 2021) that the University had already
adopted barrier free access to the University building and all the new projects
were planned with barrier free environment for persons with disabilities such as
lift/ ramp, separate toilet for differently abled persons. Braille software was
made available in the Kerala University Library, from 29 October 2021
onwards.
The reply is not tenable as out of 29 institutions test-checked, most of them did
not have differently abled friendly facilities as detailed in the Appendix.
5.3.1.

Non-implementation of Library services for the Differently Abled
in the University Library

Government of Kerala accorded Administrative Sanction (June 2015) for an
amount of `50 lakh for the project ‘Implementation of Library Services for
Differently Abled in the Kerala University Library’58.
For setting up of ‘Resource Centre for Visually Challenged Users’ in University
Library, a space in the ground floor adjacent to University Librarian’s room
with some alterations and maintenance was identified. An estimate was
prepared by the University Engineer (October 2018) for civil and electrical
works of the resource centre for `4.18 lakh and construction of lift in the stack
room for `25 lakh. University Engineer reported in the Monitoring Committee
(11 March 2019) that the setting up of resource centre in the library and
construction of lift in stack room would be completed within three months.
However, it was noticed that only the civil and electrical works for `2.05 lakh
were completed in March 2020 and November 2019 respectively. Installation
of lift had not commenced and computers were not purchased (September
2021). Thus, the library services for the differently abled envisaged in 2015 is
yet to be implemented (September 2021).

58

The project involved setting up of Resource Centre for Visually Challenged Users, construction of lift,
purchase and installation of computer/ hardware components and installing special equipment and
software for visually challenged users.
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In order to ensure the availability of a more inclusive and accessible
environment and equal opportunities to quality education for the differently
abled students, facilities required for them need to be arranged on priority basis.
Government replied (13 December 2021) that steps had been taken for the
installation of lift. Resource centre for visually challenged had been inaugurated
recently by the Hon’ble Minister of Higher Education and University had thus
stepped into the process.
The reply is not tenable as the project remains incomplete as the important
component of project “installation of lift” which would have made access to
facilities easier for the differently abled have not been completed. The reply is
silent about the supply of computers and the integration of hardware and
software.

5.4.

Inadequacies in University software

Software developed in-house by Kerala University Computer Centre (KUCC)
is being used since 2001. Audit examined the adequacy of selected software
being utilised by the University. The findings of Audit are detailed below.
5.4.1.

Inadequate documentation for in-house developed software

The University informed Audit that out of 5259 in-house software applications,
only three had User Requirement Specifications (URS)/ System Design
Documentation (SDD). Audit further observed that extensive software
modification (at least 15-20 changes per month) is carried out in the software
managed at Examination IT Cell and KUCC, based on change requests or to
rectify deficiencies in the applications. These software modifications are not
certified except for the preliminary testing done by the developer and a user
acceptance test, which, however, is not documented. Absence of URS/SDD and
non-documentation of the software modifications is a matter of serious concern
in a University catering to educational needs of thousands of students.
Government acknowledged (December 2021) the audit observation stating that
lack of adequate number of staff and mounting pressure to deliver software
within the stipulated timeframe resulted in the KUCC not being able to adhere
to the software development life cycle principles.
The impact of not adhering to the software development life cycle principles is
also brought out in paragraph 5.4.2.
5.4.2.

Direct access to database

University intimated (16 January 2021) that frontend interfaces were available
in software for normal corrections related to mark entry, changes after result
59

Out of the 59 Software applications (including websites and portals) developed in-house by the
Computer Centre of the University, 52 software applications are currently in use. Main software
applications are Cash Counter Software, UG Admissions Software, PG Admissions Software, Online
Payment Portal, Online Examination Portal for regular courses, Online Examination Software for B.Ed
Tabulation software for CBCS 2013 courses, Tabulation software for B.Arch course, etc.
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publication etc. This was very essential because the security/ validation
measures are installed in the frontend and changes made here would create a
log.
The academic sections in the University issues orders for making corrections in
the database and those corrections which cannot be done through the various
interfaces were done directly through backend (through database) and such
changes do not create a log. The KUCC had not kept any records/ documents
regarding these specific orders. Access to backend can result in unauthorised
change in marks awarded to candidates and non-encryption60 of sensitive data
such as marks further aggravates the risk. With no maintenance of logs, this
poses a serious control deficiency as the (un)authorised changes effected from
backend cannot be identified and errors managed in time. It was also informed
to Audit that in the existing scenario, there was no means to trace the user ID
from which update was made directly in the database. This makes the system
inherently amenable to misuse.
Audit noticed that the necessity to change data through backend has arisen due
to lack of documentation of user level requirements at the planning stage. Due
to the lack of development of SRS/URS, the requirements of the users were not
accurately brought out and the software was not prepared in accordance with
the functional requirements.
Once software is made functional, the access of live data should be entrusted to
the functional Departments in accordance with the Departmental hierarchy and
functional requirements. The functional Departments should have the
responsibility and authority to change the data. However, Audit noticed that all
developers concerned had full access to the database.
In reply, Government stated (13 December 2021) that access to live database
had been given to programmers as there were no separate teams for managing
the release and post release support and it had been decided to make it a practice
to insert logs wherever a correction was directly made in the database so that it
could be traced at a later stage. It was also stated that only those corrections that
could not be managed through the available interfaces were done directly
through the database and this included changes in elective paper after
examination registration, changes in subject type, continuous assessment mark
details, etc. and that corrections in marks were always done through interface
alone.
The reply is not tenable as direct access to the database through the backend in
respect of areas critical to students’ performance such as continuous assessment
mark details is highly risk prone and makes the data vulnerable to unauthorised
modifications.

60

Data encryption is a method of protecting data confidentiality by converting it to encoded information.
The purpose of data encryption is to protect confidentiality of digital data as it is stored on computer
systems and transmitted using the internet or other computer networks.
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5.4.3.

Inadequacies in audit trail

Audit trail is the evidence that demonstrates how a specific transaction was
initiated, processed, and summarised. Log files provide the system
administrators and management with a form of accountability. Unauthorised
changes can be detected with audit trail. Logs should be periodically reviewed
by the Management to detect unauthorised changes.
Audit noticed that, the changes in software were carried out by the programmers
and the records/ statistics, test results regarding these changes were not
maintained by the computer centre. Separate testing team was not constituted,
and only user level acceptance was taken. Users were not completely aware of
the system technicalities and effects at the backend. As system processes
identical transactions consistently, any misstatements arising from erroneous
computer programming will occur consistently in similar transactions and will
affect large number of records.
Government stated (December 2021) that majority of the examination related
software already in use were based on the old systems developed during 2001
where logging feature was absent in many interfaces which were recently
included. It was also stated that basic level of approval mechanism in software
for activities like grace mark entry, paper cancellation, End Semester
Assessment mark edit after result publication was being incorporated.
Development activities are carried out in separate database alone and not in live
database. It was also stated that only those corrections which could not be
managed through interfaces in software were done directly through database
since all these types of requests happen at high priority often at the time of result
publication and it has been made a practice to insert logs whenever a correction
is done directly through the database for future reference.
The unfettered access the developers have to a critical database and the absence
of details even in the log files are issues of serious concern. The Tabulation
software needs to be replaced by a module that is more robust.
5.4.4.

Security audit of websites and software

According to Government of Kerala order (G.O (Ms) No. 8/2019/ITD dated 22
April 2019), any e-Governance application to be hosted at the State Data Centre
or elsewhere shall be security audited before launching in production and
mandates to obtain “Safe to host Certification” from a CERT-In empanelled
security auditing agency before opening the application to the public. All
websites/ application hosted at the State Data Centre have to go through a
complete security audit process before they can be hosted or whenever an
alteration/ addition is made to the application. Security audits and penetration
testing are required to be performed followed by subsequent hardening aimed
to mitigate the vulnerabilities and strengthening the security of the applications
and their environment. Periodic application security audits shall be done, at least
once every two years.
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Websites and Applications are hosted by the University in State Data Centre
and University Data centre. It was noticed that out of 59 software/ websites,
only one61 website hosted at State Data Centre was under the process of getting
security audited and one62 website hosted at University Data Centre had been
security audited. The details relating to audit of software/ websites, as per replies
provided by the University, is given in Appendix 5.4.
Government stated (December 2021) that steps for initiating security auditing
were ongoing, Security auditing of Examination Portal was complete and
auditing of Kerala University main website was under progress and it had been
decided by the Syndicate to entrust CDAC with the responsibility of auditing
the CBCSS tabulation software. The process had reached MoU preparation
phase.
Audit noticed that main software applications - Cash counter software and
Online Payment Portal which deals with remittances and tabulation software
had not been security audited.
5.4.5.

Deficiencies in Cash Counter Software

Input validation controls have to be strong in order to ensure effective
monitoring and security. While remitting the fees through cash counter, name
of remitter, purpose of remittance, fee amount, type of receipt (exam/
departmental/ general) are entered in the cash counter software. The candidate
code/ registration number of student remitting the fee is not captured at the
payment counter. Fee amounts are manually keyed in by the cash counter staff
since the remittance amounts are not populated automatically on selection of
purpose of remittance. While registering for the examination, payment receipt
number and candidate code/ registration number (unique code allotted to each
University student) are mandatory fields. The lacunae noticed by Audit in the
software are detailed below;
•

Since candidate code/ registration number of students are not captured
at the cash counter, the system cannot verify whether the candidate
quoting a receipt number during online exam registration is the one who
had actually paid the fees. Thus, there is a risk of undue benefit being
availed by another candidate (who is able to access a payment receipt
number of another student) to successfully register for the exam, without
making payment.
Government stated (December 2021) that even though the provision to
enter candidate code/ registration number in the Cash Counter software
was implemented, the same was kept disabled citing possible mistakes
which may arise while typing in the 10-digit candidate codes for every
examination receipt by the counter staff members. The time available to
service a student is only one to three minutes and around 1000 students
had to be entertained per day.

61
62

Official website of University
Online examination portal
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The reply is not tenable since the University had allowed the risk of
mistakes/malpractice by disabling the provision in the software to enter
candidate code/registration number. The reasons for disabling the
provision due to larger number of students is also not acceptable since
the University could have managed larger number of students by
opening more counters for receipt of fee.
•

Many of the receipt cancellations occurred due to incorrect entry of fee
amount63. This happened owing to the non-limiting of the possible data
entry values to fee amounts prescribed by the University/ nonimplementation of dropdown menu for possible remittances.
Government stated (December 2021) that the master data related to fees
prescribed for various remittances had not yet been prepared and shared
with the Computer Centre for incorporation in the software.
Preparation and transfer of master data relating to fees to the Computer
Centre would have assisted the Universities in reducing incorrect data
entry.

•

The Section Officer marks the cancellation in the particular receipt form
itself and new receipt is issued in lieu of it by the cash counter. The
details of new receipt generated in lieu of cancelled receipt are not linked
in the database which would have ensured a check on whether new
receipt has been issued in lieu of the old receipt. It was noticed
that transactions amounting to `5.99 crore have been deleted during the
period 2016-17 to 2020-21.
Government stated (December 2021) that even though there was a
separate column for specifying remarks for the users while cancelling
receipts, the column or field in the user interface was mostly kept blank,
and was not being updated with appropriate comments by the users
concerned.
The reply is not tenable as to eliminate/reduce the risk associated with
cancelled receipts, the same needs to be linked with new receipts issued
and/or the reason for cancellation of the receipt needs to be incorporated
in remarks column.

5.4.6.

Periodic Stock Verification of IT Assets

According to the provisions of Rule 158 of Kerala Financial Code, all stores
should be verified periodically in the manner prescribed for each Department
and at least once a year. Stock including furniture, computer and its peripherals
should be verified. The Head of the Office should sign a certificate of check
after each verification and submit it to the controlling authority.
It was noticed by Audit that periodic stock verification of IT assets was not
conducted during the period 2016-17 to 2020-21.
63

typing error `50,000 when the original fee amount was `50
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Given the fact that IT assets are critical to the functioning of the University, the
stock verification should have been carried out periodically.
Government replied (13 December 2021) that University had directed all the
sections to forward the details of computers, printers and scanners used in the
sections, for consolidating the details for effecting purchase and the sections had
been directed to furnish the total number of computers, printers and scanners in
their stock.
From the above reply it is evident that the University is still in the process of
collecting information regarding the physical IT Assets to consolidate a stock
register.

5.5.

Deficiencies in execution of works by Engineering Wing of
Kerala University

The Engineering Unit of the University of Kerala headed by University
Engineer was established with the primary objective of providing infrastructure
facilities to the University of Kerala. The deficiencies noticed in execution of
works by the engineering wing are given below.
5.5.1.

Construction of buildings without permission from local
authorities

As per Rule 4 of Kerala Municipality Building Rules, 1999, no person shall
construct/ reconstruct/ make addition/ extension/ alteration to any building
without first obtaining a separate building permit from the Secretary.
A building permit is a permission or authorisation in writing by the Secretary of
the local authority to carry out a work for construction or reconstruction or make
alteration or addition or extension of a building. However, if any person fails to
procure the permit or to regularise the unlawfully commenced, carried on or
completed construction work, the Secretary shall himself cause the building or
part thereof to be demolished.
The construction work of the University under plan funds (both central and state
funds) are carried out by the University Engineering unit. Audit observed that
during the period of audit, construction of 16 buildings (Appendix 5.5) were
taken up by the University, however the buildings were constructed without
obtaining building permits. The University had applied for permits for four
buildings, but the same was not issued by the Local Self-Government
Institutions. In the absence of building permit, occupancy certificate was not
issued.
Government replied (13 December 2021) that University of Kerala buildings
constructed, were intended for public purpose. A request was made by the
Registrar to the Principal Secretary, Local Self-Government Department for
granting exemption to the University from obtaining approval from the Local
Bodies for the construction work. Reply was awaited.
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The building permits and occupancy certificates are measures to ensure, inter
alia, the safety of the buildings. Given the large number of users who use the
University buildings, non-obtaining of the permits/ certificates is a lapse which
needs to be rectified on priority.
5.5.2.

Delayed/ incomplete works

Audit noticed that five major infrastructure works involving `9.70 crore for
which Administrative Sanction was provided during the period 2011 to 2017
remained incomplete due to reasons such as failure of the University to provide
unhindered land, delay in revision of estimate, delay in providing drawing by
the consultants, non-invoking of risk and cost clause etc. The details of the five
works are given in Appendix 5.6. In most of these cases, though there was time
and cost overrun, the University has not taken any action to fix the responsibility
on its officials or the consultants or the contractors concerned.

5.6.

Conclusion

Infrastructure in some of the institutions under the control of the University was
lacking on several fronts. The University did not adhere to provisions relating
to health care facilities. Two health centres associated with the University were
not functioning effectively. Inadequate provision was made for differently abled
students. Majority of the Software used by the University and websites hosted
by the University in State Data Centre and University Data Centre had not been
security audited. Physical infrastructure works undertaken by the University
remained largely incomplete depriving the students of the facilities of a world
class University.

5.7.
•

Recommendations
University may ensure that the institutions under its control meet at
least a basic set of infrastructure requirements which need to be
listed by the University based on prevailing UGC norms etc. Time
bound action to eliminate the deficiencies in existing infrastructure
should be initiated.
(Paragraph 5.1.1)

•

University should make all efforts to make higher education more
inclusive by creating differently abled friendly infrastructure in all
departments and other institutions under its control.
(Paragraph 5.3)

•

Prerequisites such as acceptance testing by users, external
certification, security audit etc., as may be determined in
consultation with the Government’s IT department need to be
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mandatorily complied with before deploying the same for use in the
University.
(Paragraph 5.4)
•

Approval for new projects should be given only after ensuring
satisfaction of conditions such as availability of encumbrance-free
land suitable for taking up the projects.
(Paragraph 5.5.2)

(ANIM CHERIAN)
Principal Accountant General
(Audit I), Kerala

Thiruvananthapuram,
The 01 July 2022

Countersigned

New Delhi,
The 04 July 2022

(GIRISH CHANDRA MURMU)
Comptroller and Auditor General of India
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Appendix 1.1
Organisational Chart
(Reference: Paragraph 1.1)
a) Authorities of the University

The Senate

The Syndicate

The Students’
Council

The Academic
Council

The Finance
Committee

Faculties
b) Officers of the University
Vice-Chancellor

Pro Vice-Chancellor

Registrar

• Internal Quality
Assurance Cell
• Computer Centre
• PRO
• Department of
Students Services
• Health Centre
• Engineering wing
• Campus
Administration

Finance Officer

Director of
Planning and
Development

Controller of
Examinations

• Physical Education
• Research Directorate
• National Service
Scheme
• Library
• Enquiry
• Security
• Press
• School of Distance
Education
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Appendix 1.2
List of institutions and support centres in the University of Kerala
(Reference: Paragraph 1.1)

Centres
and
Other
Institutions of University

Centres - 60; Lexicon Department; UITs - 34; UIMs - 7; KUCTEs - 10; University
College of Engineering; UGC Human Resource Development Centre (Academic Staff
College); Centre for Adult Continuing Education and Extension (CACEE)

Support Service Centres
and Other Departments

Kerala University Computer Centre, Central Laboratory for Instrumentation
facilitation; Kerala University Library; University Press; Engineering Unit; Health
Centre – 2; Department of Student Services; Department of Physical Education;
Department of Publication; Employment Information and Guidance Bureau;
Placement Cell; Finishing School.

Affiliated Institutions

Arts and Science Colleges – 111; Hotel Management – 3; Special Education – 1;
Physical Education – 1; Music and Fine Arts – 3; Teacher Education – 48; MCA/MBA
– 13; Law – 7; Fashion Technology – 1; Engineering - 1.

Research Centres (in
addition to Departments
and Centres of the
University)

66 (R&D institutions and PG Departments of affiliated colleges)
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Appendix 1.3
List of institutions covered in audit
(Reference: Paragraph 1.4)
1. The University administrative branch and support service centres viz.
Computer Centre, Library, Engineering wing for construction and
maintenance, Printing Press, Publication Division, Health Centre, Hostels and
Guest Houses.
2. Department of Physical Education
3. School of Distance Education
4. University College of Engineering
5. Human Resource Development Centre (Academic Staff College)
6. Centre for Adult Continuing Education and Extension (CACEE)
7. Lexicon Department
8. 14 out of 43 Teaching and Research Departments
1. Institute of Management in Kerala
2. Department of Library and Information Science
3. Department of Malayalam
4. Department of Linguistics
5. Department of Tamil
6. Department of Botany
7. Department of Bio-Technology
8. Department of Aquatic Biology and Fisheries
9. Department of Physics
10. Department of Statistics
11. Department of Political Science
12. Department of Psychology
13. Department of Computer Science
14. Department of Future Studies
9. Nine out of 34 University Institutes of Technology
1. UIT Regional Centre, Azhoor
2. UIT Mannancherry
3. UIT Regional Centre, Kollam
4. UIT Regional Centre, Veli
5. UIT Regional Centre, Sasthamcotta
6. UIT Regional Centre, Yeroor
7. UIT Adoor
8. UIT Regional Centre, Karuvatta
9. UIT Mannady
10. 16 out of 64 Academic Study Centres
1. Mahatma Ayyankali Chair
2. International Centre for Kerala Studies
3. V.K. Sukumaran Nayar Chair for Parliamentary Affairs
4. Centre for Systems and Synthetic Biology
5. Centre for Renewable Energy and Materials
6. Christian Study Centre for Cultural and Social Change
7. Centre for Australian Studies
8. Entrepreneurship Development Cell
9. Manonmaniam Sundaranar Centre for Dravidian Studies
10. University Health Centre
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11. Centre for Latin American Studies
12. Centre for Artificial Intelligence and Research
13. Dr.Ramakumar Memorial Centre for Population, Ageing and Health
14. Centre for West Asian Studies
15. Technology and Resource Centre for Malayalam
16. Centre for Performing and Visual Arts.
11. Three out of 10 Kerala University College of Teacher Education
1. Kerala University College of Teacher Education, Karyavattom,
2. Kerala University College of Teacher Education, Anchal
3. Kerala University College of Teacher Education, Aryad, Alappuzha
12. Two out of seven University Institutes of Managements
1. UIM Alappuzha
2. UIM Adoor
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Appendix 1.4

Conclusions/ Recommendations made by Public Accounts Committee
after discussion of Performance Audit of ‘Functioning of the University of
Kerala’ included in Report of the Comptroller and Auditor General of
India (Civil) for the year ended 31 March 2010
(Reference: Paragraph 1.4)
1.

The Committee was informed that even though there was substantial increase in
the UGC’s assistance, Universities were not much interested in utilising projectoriented funds effectively and administrative expenditure is much higher than
faculty expenditure. The Committee suggests that Higher Education Department
should monitor the fund allocation from various agencies like UGC, Government
of India etc., and to take necessary steps to ensure that allotted fund would not
lapse in future.

2.

The Committee condemns the administrative apathy on the part of University
authorities in the preparation of unrealistic Annual Budget of the University and
opines that the Annual Budget of the University should be significant and realistic
in nature.

3.

The Committee directs the Higher Education Department to furnish the updated
estimates of receipts and actual expenditure under the Non-plan head up to the
year 2010-11 incorporating the details like internal receipts, receipts from
Government of India and University Grants Commission etc. It also urges the
Higher Education Department to furnish a report on the number of vacancies in
the University of Kerala and present position of vacancy to it at the earliest.

4.

The Committee urges the Higher Education Department that the report of the
Raveendran Nair Committee appointed to study the financial status of Universities
should be considered and the recommendation contained therein be implemented.

5.

The Committee noticed that eligibility criteria for Scholarship/Fellowship under
different schemes are one and the same. Hence scholarship are left undisbursed as
the same students are selected for more than one scholarship schemes.

6.

The Committee strongly recommends that the criteria for the state scholarship
should be relaxed to cover its benefits to those students who would not come under
the purview of any other Scholarship/Fellowship. It also directs the Higher
Education Department that necessary steps should be taken to ensure that the fund
provided for scholarship is not getting lapsed.

7.

The Committee recommends the Higher Education Department to conduct
feasibility study regarding the constitution of separate pension fund for University
employees as recommended by Raveendarn Nair Committee, while continuing
with the statutory pension scheme.

8.

The Committee suggests that Universities should take earnest effort to finalise
their annual accounts at the earliest and intimate the Committee the latest position
in this regard.

9.

The Committee emphasises the need for formulating a Finance Accounts Manual
for Universities so that a common procedure could be adopted for all financial
transactions and accounting.
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10. The Committee strongly criticises the University authorities for not crediting the
Provident Fund deductions effected from the salaries of the employees to the
Treasury accounts of the Universities and utilising the same for meeting
establishment expenditure of the University.
11. It also remarks that diversion of money deducted towards Provident Fund defeat
the very purpose of the fund and directs that Higher Education Department should
be vigilant in avoiding such diversion in future. The Committee recommends that
disciplinary action should be initiated against the person responsible in case of
such misappropriation, if any, found in future.
12. It urges the University authorities to take necessary steps to remit the arrears
towards Provident Fund Account at the earliest.
13. The Committee was at a loss to note that the University authorities had failed to
submit the RMT statements in time and reminds that non-submission of the same
is a disrespect to the Committee.
14. The Committee opines that a decisive and precise planning should be formulated
by the University authorities for the complete and effective utilisation of funds
allocated by University Grants Commission for the developmental purposes of the
Universities in order to avoid lapse of funds in future.
15. The Committee reminds that the guidelines stipulated in Chapter XI of the First
Statutes of Kerala University, 1977 should scrupulously be adhered while
constituting Board of Studies for undergraduate and postgraduate courses and
recommends that Higher Education Department should take necessary steps to
eliminate unqualified person, if any, as a member in the Board of Studies. It also
directs that strict measures should be taken to avoid nomination of ineligible
personnel as a member of the Board of Studies.
16. The Committee doubts whether the Manuscript Library complied with the
guidelines issued by the Indian National Trust for Art and Cultural Heritage
(INTACH) for the preservation of manuscripts. It emphasises the need for the
proper maintenance of those invaluable assets and recommends that a team
comprising the Principal Secretary, Higher Education Department and one or two
experts in the field should check the maintenance of the documents in the
Manuscript Library and report the Committee at the earliest.
17. The Committee strongly recommends the Higher Education Department that
periodical inspection should be completed as envisaged in the University Statutes
before giving permanent affiliation to self-financing colleges in future.
18. The Committee also remarks that priority should be given for academic aspects
rather than infrastructure facility. It recommends that the affiliation of the
institutions which failed to comply with all the relevant norms should seriously be
reviewed and should not to be entertained. It also directs the Higher Education
Department to take necessary steps to ensure and maintain quantitative
professional education system in the State and reminds that measures taken in this
regard should be furnished to the Committee.
19. The Committee emphasises the need for the formulation of a proper system in the
University to ensure that qualified students are admitted in affiliated professional
colleges. It urges the Higher Education Department to submit a report in detail
before the Committee regarding the preventive measures supposed to be taken by
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the Department, to avoid the admission of unqualified students in professional
courses.
20. The Committee expresses its grave concern over the tendency of enhancement of
seats by the self-financing colleges at their own interest without the consent and
approval of the Government and directs that such practice should be curtailed.
21. The Committee suggests that strict measures should be taken to dispense with the
delay in valuation of answer scripts. It also directs the Higher Education
Department to furnish the details of disciplinary action taken against the officers
responsible for the missing of answer books. The Committee strongly opines that
the revaluation of answer scripts must be completed in a time bound manner as
envisaged in the examination manual of the University to avoid the inordinate
delay and hardship of the students. The Committee also urges the University
authorities that abnormal delay in preparation of rank lists should be avoided as it
will adversely affect the students for pursuance of their higher studies and job
opportunities.
22. Regarding research activities, the Committee was informed that there is inordinate
delay in settling accounts even after completing the project works and directs that
University authorities must be vigilant in settling accounts to the research scholars
in a time bound manner. The Committee suggests that compromise in sanctioning
posts of faculty is not advisable and whatever be the constraints, required number
of post of teachers must be sanctioned.
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Appendix 2.1
List of activities under the Master Plan carried out by the University
(Reference: Paragraph 2.1)
The Master Plan prepared by IQAC for University of Kerala in 2015 is being worked out
strategically over the last six years under the following heads:
Focal Area

1. Vision, framework and
benchmarking

2. Research and innovation

3. Teaching, learning and
evaluation

4. Schools, Departments and
Centres

5. Student development

Action taken
University is continuously striving to achieve its mission of social commitments. This is
evident from several strategic plans which includes:
•
Enhancement of research fellowships
•
Digitising student services
•
Low cost, subsidise student services
•
Publication grants
•
Student’s fellowships under Earn while you learn etc.
University is also working on differently abled student services in the library corner for
visually challenged, book share etc.
University has taken up new infrastructure projects, starting of innovative academic
programmes and new departments during this period as part of attaining the vision
statement.
As part of the Master Plan the following steps have been initiated:
•
Reformulation of research policy
•
Renovated research portal
•
Financial support for creation of IPR
•
Addition of new software i-Thenticate for plagiarism check along with
Urkund.
•
Renovated Startup eco system Kerala University Business Innovation and
Incubation Centre (KUBIIC)
•
Starting of new inter-university research centres and external research centres.
•
Massive expansion of centralised laboratory
The following steps have been initiated:
•
Revision of curriculum for all programmes under OBE mode
•
Launch of Learning Management System (LMS) for online learning
•
Introduction of new inter-disciplinary add on courses under CSS
•
Extensive training for teachers on curriculum design and delivery and holistic
approach to learning
•
Internship for certain Masters programmes
•
Introduction of electives under SWAYAM
•
A new department on Kerala Studies was initiated and a separate department
for Nanoscience
•
Separate centres were created for industrial collaboration centre for Academic
and Industrial Collaboration and for attracting foreign students - Centre for
Global Academics
•
Creation of centres for Marxian Studies, Inter-University Centre for Advanced
Material Research and Advanced Centre for Regenerative Medicine and Stem
Cells Research in Cutaneous Biology
•
Expansion of services through placement support. Centre for Career Guidance
and Employment, Finishing School and the Centre for Adult Continuing
Education and Extension
•
Creation of a Student Amenity Centre
•
Digitising all student services from admission to final issue of mark lists and
certificates under Student Lifecycle Management System
•
RFID Support for Library services
•
Skilling framework under ASAP under Government of Kerala
•
Three-tier Induction Programme
•
Basket of credit under CSS
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Focal Area

Action taken
The following steps have been initiated:
•
Strengthening governance through Digital Document Filing System (DDFS)
•
University has adopted policies for Intellectual Property, Plagiarism, Research
and has undertaken audit in the following forms in addition to the statutory
audits - Gender Audit, Energy Audit, Accessibility Audit, Library Audit,
Environment Audit, Academic Audit and inputs from the same have supported
policy formulation
Under the head extension, University has carried out Village Adoption, School Adoption
in addition to linking with local self-government. University of Kerala has adopted the
Scientific Social Responsibility (SSR) of DST64, Government of India.

6. Governance

7. Extension

64

Department of Science and Technology
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Appendix 2.2
Deficiencies in constitution of Boards of Study
(Reference: Paragraph 2.3)

a. Deficiencies in constitution of Boards of Study - Undergraduate
Sl.
Name of BoS
No.
Required number of representatives
1
Home Science (PASS)
2
Arabic (PASS)
3
Computer Science (PASS)
4
Music (PASS)
5
Sanskrit (PASS)
6
Tamil (PASS)
7
Law (PASS)
8
Zoology (PASS)
9
Biotechnology (PASS)
10
Education (PASS)
11
Business Management (PASS)
12
English (PASS)
13
Philosophy (PASS)
14
Economics (PASS)
15
History (PASS)
16
Political Science (PASS)
17
Botany (PASS)
18
Geology (PASS)
19
Mathematics (PASS)
20
Commerce (PASS)
21
Physics (PASS)
22
Statistics (PASS)
23
Sociology (PASS)
24
Hindi (PASS)
25
Malayalam (PASS)
26
Chemistry (PASS)
27
Psychology (PASS)

Total
number
10
10
7
10
7
8
6
7
5
9
5
5
5
5
5
5
5
5
5
5
5
5
5
5
5
5
5
5

UoK

GoK

Private

1
1
1
1
1
1
2
2
1
1
1
1
1
0
1
1
1
1
1
1
1
1
1
1
1
1
1
1

3
3
3
3
3
3
2
5
1
3
1
0
1
2
2
1
1
2
2
2
1
1
2
2
1
1
2
2

5
5
3
5
2
4
2
0
3
5
3
4
3
2
1
2
2
1
1
2
3
3
1
2
2
3
2
1

External
expert
1
1
0
1
1
0
0
0
0
0
0
0
0
1
1
1
1
1
1
0
0
0
1
0
1
0
0
1

b. Deficiencies in constitution of Boards of Study - Postgraduate
Sl.
Name of BoS
No.
Required number of representatives
1
Biotechnology PG
2
Home Science PG
3
Arabic PG
4
Sanskrit PG
5
Tamil PG
6
Law PG
7
Computer Science PG
8
Education PG

Total
number
10
9
9
8
8
7
5
10
5
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UoK

GoK

Private

3
3
3
2
2
3
2
4
3

2
2
2
2
3
2
2
1
0

3
3
4
3
2
2
0
4
2

External
expert
2
1
0
1
1
0
1
1
0
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Sl.
No.
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

Name of BoS
Business Management PG
English PG
Philosophy PG
Music PG
Economics PG
History PG
Political Science PG
Botany PG
Geology PG
Mathematics PG
Physics PG
Statistics PG
Sociology PG
Hindi PG
Malayalam PG
Chemistry PG
Psychology PG
Commerce PG
Zoology PG

Total
number
6
5
6
5
7
5
6
6
5
5
5
6
5
5
5
5
5
5
5

71

UoK

GoK

Private

4
3
1
1
3
2
3
3
3
2
2
2
3
2
3
2
2
2
2

0
1
1
2
1
1
1
1
0
1
1
1
0
0
0
0
1
1
1

2
1
2
2
2
1
1
1
0
1
1
2
1
2
1
2
0
1
1

External
expert
0
0
2
0
1
1
1
1
2
1
1
1
1
1
1
1
2
1
1
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Appendix 2.3
List of courses for which syllabus were not revised over three years
(Reference: Paragraph 2.3)
Sl.
No.
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.

Departments

Courses

English (PASS)
Philosophy (PASS)
French and Latin
History (PASS)
Political Science (PASS)
Arabic (PASS)
Linguistics
Chemistry (PASS)
Microbiology
Sanskrit (PASS)
Sanskrit (PASS)
Sanskrit (PASS)
Sanskrit (PASS)
Sanskrit (PASS)
Business Management
(PASS)
Business Management
(PASS)

English and Communicative English
Philosophy
Latin
History
Political Science
Communicative Arabic
Linguistics
Chemistry and Industrial Chemistry
Microbiology
Sanskrit special Vyakarana
Sanskrit special Vedanta
Sanskrit special Nyaya
Sanskrit special Jyothisha
Sanskrit special Sahithya
Bachelor of Business Administration
(BBA)
Bachelor of Management Studies (Hotel
Management)
B.Voc Software Development (w.e.f.
2014)
B.Voc Tourism and Hospitality
Management
BFA
MFA
B.Des Fashion Design
BFA (HI)
B.Ed. (Special)
MBL (2 year)
MA English
M Sc Biochemistry
Counselling Psychology
M Sc Microbiology

Computer Science (PASS)
Business Management
(PASS)
Applied Arts
Applied Arts
Applied Arts
Applied Arts
Education (PASS)
Law (PG)
English (PG)
Chemistry (PG)
Psychology (PG)
Microbiology
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Last syllabus
revision
2015
2017
2014
2014
2017
2015
2010
2015
2014
2014
2010
2014
2017
2014

No. of
years
6
4
7
7
4
6
11
6
7
7
11
7
4
7

2017

4

2017

4

2014

7

2014

7

2006
2005
2014
2013
2015
2009
2017
2013
2013
2013

15
16
7
8
6
12
4
8
8
8
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Appendix 3.1
List of vacancies of Teaching Staff in the University Departments as of
October 2021
(Reference: Paragraph 3.1.3)
Sl.
No.
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

Department
Biotechnology
Biotechnology
Botany
Botany
Communication and Journalism
Communication and Journalism
Demography
Demography
Demography
Mathematics
Mathematics
Physics
Physics
Biochemistry
Biochemistry
Sociology
Aquatic Biology and Fisheries
Aquatic Biology and Fisheries
Aquatic Biology and Fisheries
Aquatic Biology and Fisheries
Aquatic Biology and Fisheries
German
German
Music
Music
Library and Information Science
Library and Information Science
Library and Information Science
Economics
Economics
Chemistry
Chemistry
Chemistry
Chemistry
Institute of English
Institute of English
Institute of English
Sanskrit
Optoelectronics
Optoelectronics
School of Distance Education
School of Distance Education
School of Distance Education
School of Distance Education
School of Distance Education
School of Distance Education

Designation
Associate Professor
Assistant Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Associate Professor
Assistant Professor
Assistant Professor
Professor
Assistant Professor
Professor
Associate Professor
Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Professor
Associate Professor
Associate Professor
Assistant Professor
Professor
Assistant Professor
Assistant Professor
Professor
Assistant Professor
Assistant Professor
Assistant Professor
Assistant Professor
Assistant Professor
Assistant Professor
Assistant Professor
Assistant Professor
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Date from which
the post is vacant
01-04-2012
01-05-2021
14-11-2019
01-06-2019
01-09-1995
01-04-2017
01-06-2005
01-04-2005
01-06-2021
01-07-1994
01-08-2008
01-04-2007
13-03-2020
01-04-2015
01-04-2020
01-05-2019
01-10-2003
01-05-2008
01-04-2013
01-05-2019
01-04-2015
01-04-1990
01-04-2014
01-06-2003
01-04-2013
01-04-2007
01-06-2017
01-04-2016
01-05-1991
01-05-2021
01-04-1998
01-04-2008
01-06-2012
01-04-2019
01-04-2005
01-05-2019
01-07-2020
01-06-2011
28-12-2017
01-06-2019
01-07-2006
01-06-2014
01-04-2014
01-04-2016
01-04-2016
14-03-2020

Period of vacancy
as on 01/10/2021
9Y6M
0Y5M
1 Y 10 M
2Y4M
26 Y 1 M
4Y6M
16 Y 4 M
16 Y 6 M
0Y4M
27 Y 3 M
13 Y 2 M
14 Y 6 M
1Y6M
6Y6M
1Y6M
2Y5M
18 Y 0 M
13 Y 5 M
8Y6M
2Y5M
6Y6M
31 Y 6 M
7Y6M
18 Y 4 M
8Y6M
14 Y 6 M
4Y4M
5Y6M
30 Y 5 M
0Y5M
23 Y 6 M
13 Y 6 M
9Y4M
2Y6M
16 Y 6 M
2Y5M
1Y3M
10 Y 4 M
3Y9M
2Y4M
15 Y 3 M
7Y4M
7Y6M
5Y6M
5Y6M
1Y6M
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Sl.
No.
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97

Department
School of Distance Education
School of Distance Education
Institute of Management in Kerala
Education
Education
Education
History
History
Archaeology
Archaeology
Islamic Studies
Malayalam
Malayalam
Philosophy
Political Science
Psychology
Psychology
Psychology
Russian
Law
Law
Arabic
Arabic
Environmental Science
Commerce
Computer Science
Computer Science
Futures Studies
Futures Studies
Geology
Geology
Linguistics
Linguistics
Linguistics
Linguistics
Statistics
Statistics
Statistics
Statistics
Tamil
Tamil
Zoology
Zoology
Zoology
Computational Biology and Bioinformatics
Computational Biology and Bioinformatics
Computational Biology and Bioinformatics
Computational Biology and Bioinformatics
Computational Biology and Bioinformatics
Computational Biology and Bioinformatics
Computational Biology and Bioinformatics

Designation
Assistant Professor
Assistant Professor
Assistant Professor
Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Professor
Assistant Professor
Professor
Professor
Associate Professor
Assistant Professor
Associate Professor
Associate Professor
Associate Professor
Assistant Professor
Associate Professor
Professor
Assistant Professor
Professor
Associate Professor
Associate Professor
Assistant Professor
Associate Professor
Assistant Professor
Associate Professor
Assistant Professor
Assistant Professor
Assistant Professor
Professor
Associate Professor
Associate Professor
Assistant Professor
Associate Professor
Associate Professor
Associate Professor
Assistant Professor
Professor
Associate Professor
Professor
Associate Professor
Associate Professor
Professor
Associate Professor
Associate Professor
Assistant Professor
Assistant Professor
Assistant Professor
Assistant Professor
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Date from which
the post is vacant
01-06-2020
01-06-2021
01-04-2016
01-02-2000
01-04-2004
01-04-2019
01-11-1992
01-04-2017
20-02-2004
01-04-2020
01-04-2003
01-05-2019
01-06-2019
01-06-2020
01-06-2019
01-04-1993
01-02-2002
01-04-2018
01-02-1997
01-11-2008
03-05-2018
01-06-2012
01-06-2012
01-04-2010
01-04-2020
01-04-2009
03-05-2018
01-04-2010
14-03-2020
14-03-2020
01-05-2020
19-02-1986
01-04-1997
01-09-1998
01-06-2018
01-07-2006
01-05-1993
01-06-2012
22-10-2020
01-03-1984
01-01-1995
01-04-1994
01-04-2011
01-06-2021
28-03-2019
28-03-2019
28-03-2019
28-03-2019
28-03-2019
28-03-2019
28-03-2019

Period of vacancy
as on 01/10/2021
1Y4M
0Y4M
5Y6M
21 Y 8 M
17 Y 6 M
2Y6M
28 Y 11 M
4Y6M
17 Y 7 M
1Y6M
18 Y 6 M
2Y5M
2Y4M
1Y4M
2Y4M
28 Y 6 M
19 Y 8 M
3Y6M
24 Y 8 M
12 Y 11 M
3Y4M
9Y4M
9Y4M
11 Y 6 M
1Y6M
12 Y 6 M
3Y4M
11 Y 6 M
1Y6M
1Y6M
1Y5M
35 Y 7 M
24 Y 6 M
23 Y 1 M
3Y4M
15 Y 3 M
28 Y 5 M
9Y4M
0 Y 11 M
37 Y 7 M
26 Y 9 M
27 Y 6 M
10 Y 6 M
0Y4M
2Y6M
2Y6M
2Y6M
2Y6M
2Y6M
2Y6M
2Y6M
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Appendix 4.1
Delay in conduct of examinations and publication of results
(Reference: Paragraph 4.1)
Dates of conduct of examination and publication of results under CBCS Undergraduate
programmes
(2016-17 admissions)
Exam date
Publication of result
Name of
Delay
Delay (in
Result
the
(in
As per exam
Conducted
As per exam
days)
published
Exam
days) calendar
calendar
on
on
09.11.201610.01.2017Sem I
62
31.01.2017
22.02.2018
386
23.11.2016
30.01.2017
03.07.201720.07.2017Sem II
17
31.08.2017
04.06.2018
277
14.07.2017
11.08.2017
19.10.201714.12.2017Sem III
55
15.12.2017
30.07.2018
227
30.10.2017
12.01.2018
12.03.201811.07.2018Sem IV
121
15.05.2018
19.12.2018
216
28.03.2018
30.07.2018
04.12.201814.12.2018Sem V
10
30.01.2019
24.05.2019
113
14.12.2018
10.01.2019
01.04.201908.04.2019Sem VI
7
27.05.2019
25.05.2019
12.04.2019
29.04.2019
(2017-18 admissions)
08.11.2017 26.03.2018 Sem I
135
08.01.2018
11.10.2018
276
22.11.2017
09.04.2018
19.03.2018 12.10.2018 Sem II
206
15.05.2018
08.05.2019
359
28.03.2018
31.10.2018
08.01.2019 28.01.2019 Sem III
20
05.03.2019
04.07.2019
121
18.01.2019
26.02.2019
09.07.2019 26.07.2019 Sem IV
17
04.09.2019
20.02.2020
169
19.07.2019
16.08.2019
04.12.2019 05.12.2019 Sem V
05.02.2020
23.06.2020
138
18.12.2019
06.01.2020
23.03.2020 02.06.2020 Sem VI
71*
30.04.2020
27.08.2020
119*
03.04.2020
10.06.2020

*Lockdown declared with effect from 24 March 2020
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Appendix 4.2
Wrong opening of question paper packets by Colleges
(Reference: Paragraph 4.3)
Sl.
Name of College
No.
1.

2.

3.

Sree Ayyappa College,
Eramallikkara

M.G College,
Thiruvananthapuram

Name of
Examination

Subject

Date of Exam

MM 1545 – Abstract Algebra – 2014
S5 CBCSS B.Sc. Admission
03.01.2017
Mathematics
MM 1545 – Computer Programming –
I – 2013 Admission
B.A. English – Core Course XIV –
Women’s Writing EN 1644
B.A. Economics – Core Course XIV –
EC 1644 International Economics
(2013 and 2014 Admission)
B.A. Economics – Core Course XIV –
EC 1644 International Economics
(2015 Admission)
History Core Course XIV HY 1644 –
Twentieth Century Revolutions
S6 CBCSS
08.06.2020
Sociology Core Course XIV – SG
BA/B.Sc /B.Com
1644.2 Sociology of Education
Hindi Core Course XIV – HN 1644
Film: History and Production (2013 to
2016 Admission)
Hindi Core Course XIV – HN 1644
Film: History and Production (2017
Admission)
Malayalam Core Course XIV –
Vivarthanam (2014 Admission
onwards)

Date of opening of
Question Paper

Revised date of
Reason for wrong opening
examination

23.12.2016

03.01.2017

College authorities reported that
question papers were wrongly
opened on 23.12.2016

06.06.2020

15.06.2020

College authorities reported that
question
papers
were
accidentally
opened
on
06.06.2020

S5 B.Sc CBCSS

CH1542 – Inorganic Chemistry III
(2017 Admission)

11.12.2019

09.12.2019

19.12.2019

S5 B.Sc CBCSS

CH1542 – Inorganic Chemistry III
(2014 to 2016 Admission)

11.12.2019

09.12.2019

19.12.2019

Engineering Chemistry

Rescheduled on
20.05.2019 from 10.04.2019
10.04.2019

12.06.2019

Valia Koonambayikulam
College of Engineering
S1S2 B.Tech
and Technology
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College authorities reported that
question papers were opened by
mistake
College authorities reported that
question papers were opened by
mistake
College authorities reported that
they
were
unaware
of
rescheduling of the examinations
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Sl.
Name of College
No.
Muslim Association
4.
College of Engineering,
Venjaramoodu

Name of
Examination

Subject

Date of Exam

Date of opening of
Question Paper

S1S2 B.Tech

Engineering Chemistry

Rescheduled on
20.05.2019 from 10.04.2019
10.04.2019

5.

BJMGC

B.Com Annual
Part III March
/April 2020

B.Com – Paper XIV – Management
Accounting

09.06.2020

08.06.2020

6.

SN College Cherthala

S4 BA/B.Sc/
B.Com CBCSS

PS – 1431 – International Politics
(2017 Admission)

20.03.2020

20.03.2020

7.

SN College for Women,
Kollam

ST 1431.3 (2013-2016 Admission)
ST 1431.3 (2013-2017 Admission)
ML 1431.3 (2014-2017 Admission)
ML 1431.1 (2018 Admission)
CH 1431.7 (2016 Admission)
PS 1431 (2014-2016 Admission)
PS 1431 (2014-2017 Admission)
S6 CBCSS
BA/B.Sc/B.Com CO 1431 (2018 Admission)
CO 1431 (2014-2017 Admission)
BO 1431 (2013 Admission)
BO 1431 (2014 Admission)
SK 1431.3 (2013 Admission)
CG 1472 (2013 Admission)
CO 1431 (2013 Admission)

8.

BO 1431
Fourth Semester
S.G College, Kottarakkara CBCSS
CO 1431
BA/B.Sc/B.Com
BO 1431

20.03.2020

20.03.2020
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20.03.2020

20.03.2020

Revised date of
Reason for wrong opening
examination
College authorities reported that
12.06.2019
question papers were opened by
mistake
The e-mail regarding the
rescheduling of examination was
sent from the University on
03.06.2020. Also press release
was issued. As per the email
26.08.2020
received from the Principal, due
to non-availability of internet,
the reschedule of said paper was
brought to their notice on
09.06.2020.
College authorities informed that
due to lockdown imposed in the
wake of COVID-19 pandemic,
11.09.2020
the college was unaware of
postponing of the examinations
on 20.03.2020

11.09.2020

College authorities informed that
due to lockdown imposed in the
wake of COVID-19 pandemic,
the college was unaware of
postponing of the examinations
on 20.03.2020

11.09.2020

College authorities informed that
due to lockdown imposed in the
wake of COVID-19 pandemic,
the college was unaware of
postponing of the examinations
on 20.03.2020
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Appendix 4.3

Conduct of examination with cancelled question papers
(Reference: Paragraph 4.3)
Sl. No.

1.

2.

3.

Name of College

NSS College,
Nilamel

SN College,
Chengannur

NSS College,
Pandalam

Name of Examination

S6 CBCSS
BA/B.Sc/B.Com

S5 B.Sc Mathematics
CBCS 2013 and 2014
Degree Examinations

S5 B.Sc Mathematics
CBCS 2013 and 2014
Degree Examinations

Subjects
English 1644/CG 1642
Women’s Writing QP
Code J - 1661
EC 1644 International
Economics QP Code J
1795
HY 1644 Twentieth
Century Revolutions
QP Code J - 1679
ML 1644 Vivarthanam
QP Code J-1765
Abstract Algebra
(MM1545 for 2014
Admission) and
Computer
Programming-1
(MM1545 for 2013
Admission)
Abstract Algebra
(MM1545 for 2014
Admission) and
Computer
Programming-1
(MM1545 for 2013
Admission)

Date of
Examination

Reason for conduct as per college authority

15.06.2020

The college authorities distributed the cancelled question paper
(Wrongly opened by MG College on 06.06.2020 instead of the
correct question paper)

03.01.2017

The college authorities conducted the examination with cancelled
question paper which was wrongly opened by Sree Ayyappa
College, Eramallikara on 23.12.2016 though it was ordered by
Vice-Chancellor (29 December 2016) to recall the question papers
distributed and conduct the examination with new set of question
paper as per the scheduled date (03.01.2017)

03.01.2017

The college authorities conducted the examination with cancelled
question paper which was wrongly opened by Sree Ayyappa
College, Eramallikara on 23.12.2016 though it was ordered by
Vice-Chancellor (29 December 2016) to recall the question papers
distributed and conduct the examination with new set of question
paper as per the scheduled date (03.01.2017)
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Appendix 4.4
Answer scripts lost from the University
(Reference: Paragraph 4.5.1)
No. of answer
Remedial action taken
scripts missing

Year

Examination

2013-14

Final Year BA Arabic
Degree Examination
April / May 2014
(Paper II), MSM
College, Kayamkulam

1

2015-16

BA CBCSS, S1 Dec
2016 – Hindi
KNM College of Arts
and Science,
Kanjiramkulam

10

2016-17

2016-17

2017-18

2017-18

BA English and
Communicative
English, S3 Dec 2017,
National College,
Ambalathara
B.Sc CBCS, S5 Dec
2017, MM1541 Real
Analysis I,
Mathematics,
SD College,
Alappuzha

Whether responsibility
was fixed
No,
The Section Officer and
Special
Examination
was
the
then
Assistant
conducted on 16.03.2017 and
Registrar had not even
result
was
published
on
reported
to
higher
29.03.2017
officials to intervene in
this matter.
The students appeared for
Supplementary
Examination
conducted in January and
November 2018 and also in
subsequent
chances.
The No
candidates were not permitted to
appear in exams without
remitting fees
Crime Branch Enquiry in
progress.

2

Though it was informed that
special examination would be No
conducted, the candidates did not
respond to the matter

5

No special examination was No
conducted

M.Sc Physics, S1,
Government College,
Karyavattom

1

BA Annual Part II,
April / May 2018,
Hindi

15

Special
Examination
was
conducted on 23.07.2019 and the
result
was
published
on
28.11.2019
No
Case registered in Crime Branch.
Case is under Investigation
(08.01.2021)
Candidates were permitted to
write supplementary examination
(September 2018) held on
No (Only a hearing was
07.03.2019 out of which only
conducted)
seven candidates passed that
year.
Case reported to State Police
Chief
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Year

2017-18

2017-18

2018-19

2019-20

2019-20

2019-20

No. of answer
Remedial action taken
scripts missing
Candidates appeared for both
S1 and S2 B.Tech
supplementary
and
special
Degree Paper III –
examination
Engineering Chemistry
Supplementary
examination
(2013 Scheme), April
(February 2019) was conducted
5
2018, Rajadhani
on 12.06.2019 and the special
Institute of
examination was conducted on
Engineering and
05.08.2019. The result of the
Technology, Attingal
special
examination
was
uploaded on 05.09.2019
B.Com Computer
Special
Examination
was
Application, S2
conducted on 10.06.2020 and
2
Financial Accounting,
result
was
published
on
August 2018
13.08.2020
Examination

Whether responsibility
was fixed

No

Awaiting hearing of
officials concerned of
Central Valuation Camp
II (CVC II Section)
No, it was replied that no
legal action could be
Re-examination conducted for
taken against the courier
candidates on 23.03.2019 and
company
since
the
result
was
published
on
contract was between the
27.03.2019
Examiner and the Courier
Company.

MASLP, S4 July 2018,
Fluency Disorders,
NISH

9

CBCSS BA
Economics, S3
October 2019, SD
College, Alappuzha

1

No action taken for conduct of
special examination. File under No
process

1

As per Syndicate minutes
dated 05.03.2021, it was
decided to recover an
amount of `10,000 as
Re-examination conducted for
calculated expense for the
the candidate on 21.10.2020 and
conduct of examination
marklist uploaded on 23.10.2020
from
the
Assistant
Registrar,
Office
Superintendent and staff
of PCVC Section

3

No action taken. File under
No
process

1

No
mention
about
examination conducted

B.Com - Commerce
and Hotel
Management and
Catering Degree – S2
Examination, May
2019, SN College,
Sivagiri
CBCSS BA English,
S2 May 2019, SD
College, Alappuzha

M.Com (Finance)
Degree Private
2019-20
Registration
Examination January/
February 2019
Total Papers Missing

56
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No mention about any
any responsibility
fixed
against
the
official
concerned
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Appendix 4.5
Answer scripts lost from the college / teachers assigned with evaluation
(Reference: Paragraph 4.5.1)
Year

Examination

2015-16
(College)

S1 BA
Malayalam
Improvement
Examination
2016, NSS
College, Nilamel

2015-16
(Additional
Examiner)

2017-18
(Faculty)

2018-19
(College)

2018-19
(Chief
Examiner)

B.Com Degree
Examination,
Paper IV –
Financial
Accounting

B.Des S5 Jan
2018 – History of
Design and
Fashion
S4 BA CBCS
Examination
(Subject EN
1411.1 –
Readings in
Literature) July
2018

S2 M.Sc
Computer
Science (SDE)
Examination
November 2018 Graphics and
Multimedia
Systems

No. of answer
scripts missing

1

Remedial action taken

Whether responsibility was
fixed

No mention about
conduct of examination

Responsibility was not fixed.
Only a warning was given to
the
Additional Superintendent and
Invigilator not to repeat such
incidents in future.
The Standing Committee held
on 11.01.2017 heard the
additional
examiner
and
recommended to give strict
warning and to debar the person
responsible permanently from
all examination duties. Whether
penalty was imposed could not
be traced.
Only a decision taken on
19.02.2019 to hear the teacher.
Responsibility was not fixed
against anyone.

4

No special examination was
conducted for them

1

Special examination was
conducted on 14.01.2019 and
result was published on
24.01.2019

1

Special Examination was
conducted on 06.06.2019 and
the result was published on
07.06.2019

3

The examination of Paper Graphics and Multimedia
Systems was held on
12.12.2018 and the result was
published on 21.08.2019. The
candidates have applied for
revaluation. The last date for
The hearing process is pending
applying for revaluation was
against the Chief Examiner.
on
12.09.2019
and
revaluation
result
was
scheduled to be published on
02.10.2019.
Result
not
published
for
three
candidates as the paper was
irrecoverably lost
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Responsibility was not
the person concerned.
Procedure pending
Principal
and
Superintendent, SN
Chempazhanthy.

fixed on
Hearing
against
Chief
College
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Year

2019-20
(UIM)

Examination

S3 MBA Degree
Examination,
May 2019 –
Integrated
Marketing
Communication
(IMC) – UIM
Vadakkal

Total papers missing

No. of answer
scripts missing

32

Remedial action taken

Whether responsibility was
fixed

Special Re-examination was
conducted on 07.01.2020 and
result
published
on
17.01.2020. Out of the 32
students, only four appeared
for the examination.
Supplementary examination
for the same paper was held
on 24.01.2020. 28 candidates
appeared out of 32. All 32
candidates
remitted
supplementary examination
fee online through their
candidate profile.

The Principal-in-charge, UIM
Vadakkal, Alappuzha was
debarred from exam duty for a
period of one year till March
2021.

42
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Appendix 4.6
Recommendations of the Expert Committee which were not implemented by the
University
(Reference: Paragraph 4.6)
Sl.
No.
1
2
3
4
5
6

7

8

9

10

11

Recommendations
The structure of SQL database needs to be modified for
effective implementation of the moderation system
Examine other modules of the software for making the
system perfect by using an external agency
All examination software should be externally audited
periodically
Security auditing to be implemented with an external
agency like STQC, CERT etc.
Biometric additional layer security to the existing user ID
and password for making the system more secure
Entrust an external agency to study the entire work flow
system including all software and security system for the
effective operations of the exam system
Power delegation and control mechanism should be
derived for maintaining coordination between Computer
Centre and IT Cell
Special attention be given to the examination wing for
maintaining the clarity of moderation. Moderation should
be effected by a three-tier system under the control of
Deputy Registrar
IT Training should be given to all personnel and should
include the details of accessibility at each level of the
software system.
After the moderation is affected and result sheet is
generated, the database should be locked and more changes
should be possible only with the appropriate orders of
Controller of Examinations which should be recorded
properly
The remaining part of the investigation should be left to
Cyber Cell experts for final conclusion

83

Whether
implemented
Yes
No
No
No
No
No

Yes

No

Yes

Yes

No
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Appendix 5.1
Shortage of Infrastructure Facilities in UITs
(Reference: Paragraph 5.1.1)
Name of the UIT

Requirements
per UGC

Year of
Functioning

NA

as

Undisputed
ownership
and
possession of land
measuring not less
Whether any land than two acres if it
earmarked
is
located
in
metropolitan city
and five acres if it is
located in other
areas
Academic building
sufficient
to
accommodate the
faculties, lecture /
seminar
rooms,
library
and
Functioning of
laboratories with a
UIT
minimum of 15
sq.ft per student in
lecture / seminar
rooms / library and
20 sq.ft per student
in each of the
laboratories.
15 sq.ft per student
Class Rooms
in lecture rooms
20 sq.ft per student
Computer Lab
in each of the
laboratories.
Minimum 15 sq.ft
per
student
in
Seminar Hall
lecture / seminar
rooms / library

UIT Adoor

UIT Kollam UIT Yeroor

UIT
Karuvatta

UIT
Sasthamcotta

UIT
Mannady

UIT Veli

UIT Azhoor

UIT
Mannancherry

1995

1996

2006

2012

2012

2015

2017

2017

2017

Own
50 cents

Owned by
Kollam
Corporation
50 cents

Land of
Government
Land under
School
Lease - 62
Whether land
cents
earmarked Not specified

Own
20 cents

Owned by
General
On lease –
Education
Not specified
40 cents
Department –
1.50 acres

Own
60 cents

Own
Own building Own building
Building

Building owned
by Panchayat
Rented
Building
Rented Building

Own building

Rented
Building

Building owned
by Panchayat

6

13

8

10

8

5

2

6

6

Yes

Yes

Yes

Yes

Yes

Yes

No

Yes

No

No

Yes

No

No

Yes

No

No

No

Yes

Rented
Building
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Name of the UIT

Library

Principals Room
Staff Room
Office
Strong Room with
CCTV for storing
Question Papers
and Answer sheets
Smart Classrooms

Canteen

Requirements as
UIT Adoor
per UGC
Academic building
sufficient
to
accommodate the
seminar
rooms,
library
and
Yes
laboratories with a
minimum of 15
sq.ft per student in
lecture / seminar
rooms / library
Yes
Academic building
sufficient
to
Yes
accommodate the
faculties, etc
Yes

UIT Kollam UIT Yeroor

UIT
Karuvatta

UIT
Sasthamcotta

UIT
Mannady

UIT Veli

UIT Azhoor

UIT
Mannancherry

Yes

Yes

Yes

Yes

No

No

Yes

No

Yes

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
Yes
2 (One Room
In Principal’s
and
Room
No Specific Norms
Principal’s
No
But no CCTV
Room) with
no CCTV
No Specific Norms No
No
No

Yes

Yes

Yes

No

Yes

Yes

No

No

No

Yes (No
CCTV)

No

Yes (no CCTV)

Yes

No

No

No

No

No

No

No

Yes

Yes

Yes

No

Local requirements
No
as decided by the
University

Security
No
Stationery Stores No specific Norms
No
and Reprographics
Local requirements
Auditorium
as decided by the No
University
First Aid cum
Sick Room

Local requirements
Yes
as decided by the
University

No

No

No

Yes

No
No
Not as a
canteen but a
small facility
for providing No
light
refreshment
to Students
Yes
Yes

Yes

No

No

No

No

No

No

No

No, one stage
No
only

No

No

No

No

No

No, work not
completed

No

Yes

Yes

No

No

Yes

Yes

No
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Name of the UIT

Toilets (Ladies
and Gents)

Requirements as
UIT Adoor
per UGC
Adequate
civil
facilities
for
essentials
like
water, electricity,
ventilation, toilets,
4
sewerage etc., in
conformity with the
norms laid down by
the Central / State
PWD.

Boys Common
Room
Girls Common
Room
Local requirements
as decided by the
Playground /
University
Sports facilities
Hostel Facilities
for Boys and Girls
Parking Facilities
for vehicles

UIT Kollam UIT Yeroor

UIT
Karuvatta

UIT
Sasthamcotta

UIT
Mannady

UIT Veli

UIT Azhoor

UIT
Mannancherry

9

2

3

5

3

3

4

6

No

No

No

No

No

No

No

No

No

Yes

No

No

No

No

No

No

No

No

No

No

No

No

Yes

No

Yes

No

Yes

No

No

No

No

No

No

No

No

No

No

Yes

No

Yes

Yes

No

Yes

Yes

Yes

Seven
working out
21 computers
No. of Computers No specific Norms
19 computers, of 19
with net
with Internet
three with net computers;
connectivity
Facilities
facility
internet
in all of them
connection four nos.

Reasons

Only
Lack of space
requirement
– Functioning
appointment
in rented
of clerical
building
staff

No reply

17
14 computers
computers,
two with net
one with net
connections
connection

PTA Fund
does not
suffice
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28
20
3 computers, computers,
computers one with net three with
with Wi-Fi connections internet
connections

Rented building
Lack of
with limited
Space
facility

Inadequacy
reported to
University.
Facilities will
be provided
once
construction
of new
building and
renovation of
existing
building is
completed

Measures
taken to shift
to a
permanent
setup and
more funds
required for
smooth
functioning
of UIT

One computer
with net
connection

Constantly
approaching the
University for
infrastructural
improvements
and initiated steps
to generate funds
from MLA/MP
funds.
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Appendix 5.2
Shortage of Infrastructure Facilities in UIMs
(Reference: Paragraph 5.1.1)
Infrastructure
Facilities
Year of Functioning

Functioning of UIM

Tutorial Rooms
Computer Centre

Strong Room for storing
Question Papers and
Answer sheets

Canteen
Security
Stationery Stores and
Reprographics
First Aid cum Sick
Room

Requirements as per AICTE Handbook
2019-20

UIM Adoor
2005

Appendix 4.1 – Land Requirement for Technical
Institutions – Management - Requirement of one
acre of land in Rural Areas and 0.5 acres of land in
Urban Areas for Institutions offering only Post
Graduate Programmes (MCA/ Post Graduate
Diploma/ MBA)
Requirement of 25 per cent of total class room as
per Appendix 4.2.1 (I) Instructional Area
Requirement of one Computer Centre as per
Appendix 4.2.1 (I) – Instructional Area
No specific norms for storing question papers and
answer sheets.
Chapter VI – Norms and Requirements – 6.6 (c) –
Safety and security measures in the campus CCTV shall be installed in the campus at
appropriate locations within the premises of an
Institution
Requirement of one Cafeteria as per Appendix
4.2.3 Amenities Area – AICTE Hand book 201920
Requirement of one room as per Appendix 4.2.2 –
Administrative Area
Requirement of one room as per Appendix 4.2.3 –
Amenities Area – AICTE Hand book 2019-20
Essential requirement of Technical Institutions
(Item No.26) as per Appendix 6 and Appendix
4.2.3 – Amenities Area – AICTE Hand book 201920 – one number

UIM
Alappuzha
2003

In rented
building

Own Building
in 27 cents of
land owned by
University of
Kerala

Yes, four

No

Yes, one

No

Yes, one, but
without
CCTV
Cameras

No

No

No

No

No

No

No

No

Yes

Boys Common Room

One number as per Appendix 4.2.3 – Amenities
Area – AICTE Hand book 2019-20

Yes, one

No

Girls Common Room

One number as per Appendix 4.2.3 – Amenities
Area – AICTE Hand book 2019-20

Yes, one

No

Parking Facilities for
vehicles

Essential requirement as per Appendix 6 of Norms
for Essential requirements (Item No.37) of the
Technical Institutions

No

No

No Halls
with CCTV

No Halls with
CCTV

Exam Halls with CCTV

Smart Class Rooms

Massive Open Online
Courses (MOOC)
Facility Centre and
Innovation Laboratory

Chapter VI – Norms and Requirements – 6.6 (c) –
Safety and security measures in the campus CCTV shall be installed in the campus at
appropriate locations within the premises of an
Institution.
Requirement of one class room per division per
year as per (Appendix 4.2.1 (I) – Instructional
Area - Management (PGDM/ MBA) Institution)
Each class room shall be equipped with LCD
projector, Smart Board, Internet Connection, etc.
Appendix 4.2.1 (I) - Institutions shall have
MOOCs Facility Centre and Innovation
Laboratory
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Yes

No

No

No
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Infrastructure
Facilities

No. of Computers with
Internet Facilities

Requirements as per AICTE Handbook
2019-20
Appendix 5 – Norms for Computers / Software /
Internet / Printer
Number of PCs/ Laptop to student ratio (Minimum
20 PCs) 1:6
For approved intake of Students up to 300 Internet speed 32 mbps is required

Reasons for shortage of
facilities

88

UIM Adoor

UIM
Alappuzha

One PC with
high-speed
net
connection

One PC with
12 mbps net
connection

Constraints
due to rented
facilities

No reply
received
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Appendix 5.3
Details of availability of facilities for the differently abled students
(Reference: Paragraph 5.3)
Disabled
friendly
toilets
Yes
Yes
No
Yes
Yes
No
No
No
Yes
Yes
Yes
No
Yes
No
No
No
Yes
No
No
No
Yes
Yes
No
No
No
No
No
Yes

Sl.
Name of institution
No.

Ramps

Institutions functioning in
multi-storey building - Lifts

1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.

Yes
Yes
No
Yes
Yes
Yes
No
Yes
Yes
Yes
Yes
No
Yes
No
No
No
No
No
Yes
Yes
No
Yes
Yes
No
No
No
No
Yes

No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
Yes – Multi-storey Building
Yes – Multi-storey Building
Yes – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
No Lift – Multi-storey Building
Single-storey Building
Single-storey Building
Single-storey Building
Single-storey Building
Single-storey Building
No Lift - Multi-storey Building
Single-storey Building
Single-storey Building
Single-storey Building
No Lift - Multi-storey Building
No Lift - Multi-storey Building
No Lift - Multi-storey Building
No Lift - Multi-storey Building
Single-storey Building

Yes

No Lift - Multi-storey Building No

Aquatic Biology and Fisheries
Physics
Psychology
Botany
Institute of Management in Kerala
Biotechnology
Statistics
Computer Science
Tamil
Malayalam
Linguistics
Future Studies
Political Science
Library and Information Science
UIT Veli
UIT Azhoor
UIT Adoor
UIT Mannady
UIT Mannancherry
UIT Kollam
UIT Sasthamcotta
UIT Karuvatta
UIT Yeroor
UIM Adoor
UIM Alappuzha
KUCTE Karyavattom
KUCTE Anchal
KUCTE Aryad
University College of Engineering,
29.
Karyavattom
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Braille
Software/
Facilities
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
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Appendix 5.4
Details relating to security audit of software/ websites
(Reference: Paragraph 5.4.4)

Name of the software used

Year of development of
software

Whether developed inhouse/ outsourced

Whether
financial
reports
generated
through the
software

1.

Official website of University of Kerala

2016

in-house

No

Yes

2.

Admission Software (UG, PG, CSS PG,
M.Phil, B.Ed, MBA, IMK, UIM, Evening,
M.Tech)

in-house

No

No

in-house
in-house

Yes
No

No
No

2017

in-house

No

No

2018
2019

in-house
in-house

No
No

No
No

2019

in-house

No

No

2020
2020

in-house
in-house

No
No

No
No

2020

in-house

No

No

2020

in-house

No

No

2015

in-house

Yes

No

2015

in-house

No

No

2015

in-house

No

No

2017

in-house

No

No

2014
2010

in-house
in-house
Outsourced
in-house

No
No

No
No
No
No

Sl.
No.

3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.

Online Payment Portal
IQAC Website
Recruitment software for regular teaching
posts
KUCC Website
Feedback collection for IQAC
Recruitment software for contract teaching
posts
Digital Garden
UKAA Website
Recruitment software for non-teaching
contract posts
Recruitment software for casual labourers
(daily wages)
Cash counter software
Admission portal for Annual Scheme
students
Exam registration portal for Annual
Scheme students
Exam registration portal for SDE Semester
students
Research Entrance
Research Portal
DDFS
CV Camp

PG - 2011, UG - 2012,
CSS PG - 2016, MBA 2017, M.Tech - 2018,
B.Ed - 2020
2017
2016

2014
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No

Whether
Security
auditing
has been
done
(Yes/No)

Name of
the agency
for
security
audit

Progress of
security audit of
software
entrusted

CDAC

In progress. First
level reported.

Appendices

Sl.
No.

21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.
45.

Name of the software used

Examination Portal
Hostel Portal
Hostel Portal New
Index card
Migrating Jobs (Staging Server)
Online Examination
Physical Education Portal
SDE Administration
SDE Admission
SDE Student Portal semester registration
CA Mark publishing fee registration
Private Registration Admission and Exam
Registration Portal Private Registration
admission staff
Campus Library Staff Admin Page
Campus Library OPAC
University of Kerala Learning Management
System (Moodle)
OPAC of University of Kerala - Library
Bibliographic details of articles published
in Journals and newspapers
Official mail management portal
Details of Journals and Publications of
Faculty of University of Kerala
Tabulation software for B.Tech and B.Tech
part-time courses
Tabulation software for B.Tech
restructured courses
Tabulation software for B.Arch course
Tabulation software for B.Ed course
Tabulation software for B.Ed Special
Education course
Tabulation software for B.P.Ed Special
Education course
Tabulation software for PG Special
Education course

Year of development of
software

Whether developed inhouse/ outsourced

2018
2017
2020
2012
2013
2017
2017

in-house
in-house
in-house
in-house
in-house
in-house
in-house
in-house
in-house

Whether
financial
reports
generated
through the
software
No
No
No
No
No
No
No
No
No

in-house

No

Whether
Security
auditing
has been
done
(Yes/No)
Yes
No
No
No
No
No
No
No
No
No

2015

in-house

No

2019
2019

in-house
in-house

No
No

2019

in-house

No

2017

in-house

No

2020

in-house

No

2016

in-house

No

2019

in-house

No

2002

in-house

No

2012

in-house

No

2011
2008

in-house
in-house

No
No

2015

in-house

No

2013

in-house

No

2001

in-house

No
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IT Mission
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entrusted
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Sl.
No.

46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.
58.
59.

Name of the software used

Tabulation software for M.Tech Special
Education course
Tabulation software for MBA Special
Education course
Tabulation software for MCA Special
Education course
Tabulation software for LLB Special
Education course
Tabulation software for BMMAM Special
Education course
Tabulation software for CBCS Prior to
2013 course
Tabulation software for CBCS 2013 course
Tabulation software for B.Sc
Electronics/Computer Science/ BBA
(2008)
Tabulation software for B.Sc
Electronics/Computer Science/BBA (2005)
Tabulation software for B.Voc Course
Tabulation software for BHM Course
Tabulation software for Hearing Impaired
courses
Annual Scheme Tabulation software
Official Website of CSS, University of
Kerala

Whether
financial
reports
generated
through the
software

Whether
Security
auditing
has been
done
(Yes/No)

Year of development of
software

Whether developed inhouse/ outsourced

2011

in-house

No

2011

in-house

No

2011

in-house

No

2011

in-house

No

2015

in-house

No

2010

in-house

No

2013

in-house

No

2008

in-house

No

2005

in-house

No

2014
2014

in-house
in-house

No
No

2013

in-house

No

2014

in-house

No

2020

in-house

No

92
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Progress of
security audit of
software
entrusted
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Appendix 5.5
List of buildings constructed without permission from local bodies
(Reference: Paragraph 5.5.1)
Sl.
No.

Name of the work

Building permit No.

Date of
completion

Occupancy
certificate
(Sanction No.)

1

Construction of geological museum and
rock garden in Department of Geology
(civil and electrical works)

Not applied

17.03.2020

Not applied

2

Platinum jubilee Academic complex for
schools (civil and electrical works)

Not applied

31.12.2018

Not applied

3

Multi-purpose conference hall,
Karyavattom campus

Not applied

Not
completed

Not applied

4

Construction of Multi-purpose indoor
court at Senate House campus

18.05.2016

Not applied

5

Vertical Extension of University Library
at Palayam

18.06.2018

Not applied

6

Vertical Extension of Women’s hostel
building at Karyavattom campus

Not applied

23.03.2017

Not applied

7

Construction of New building for
Department of Computer Science

Not applied

15.11.2016

Not applied

8

Construction of students Amenity centre
at Senate House Campus

Applied for building
permit file No.
E11/BA/0274/2014

26.11.2016

Not applied

9

Construction of SICC building at
Karyavattom using RUSA fund

Not applied

24.12.2018

Not applied

10

Computer science building first floor
extension

Not applied

16.01.2018

Not applied

11

Vertical Extension of IMK-IDE building

Applied for building
permit file No.
E11/BA/0237/2014

Not
completed

Not applied

12

Construction of new building for Centre
for Nanoscience and Nanotechnology

Not applied

02.05.2019

Not applied

13

Vertical Extension of new block of Dept
of Environmental Science (Two floors)

Not applied

08.06.2019

Not applied

14

Construction of new canteen building at
Senate House campus

Not applied

06.11.2015

Not applied

15

Extension to CE building at Senate House
campus

Not applied

31.01.2019

Not applied

16

Construction of biodiversity building

Not applied

18.07.2019

Not applied

Applied for building
permit file No.
E11/BA/0237/2014
Applied for building
permit file No.
E10/BA/0251/2015
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Appendix 5.6
Delayed/ incomplete works
(Reference: Paragraph 5.5.2)
Sl.
No.

Name of
work

Date of
sanction and
amount of AS

Current Status

Reason for delay

Though, the Architectural Consultant submitted detailed
estimates and drawings in June 2014, several discrepancies
were noticed and the estimates were not complete. The
consultant submitted the final estimates and drawings only in
February 2015 and the civil work was tendered and awarded
to lowest bidder in June 2015. Due to protests by students
against cutting of trees, the site for the project had to be
shifted to another place. The new site was handed over to the
Civil and electrical contractor only in January 2016.
works were completed The due date for completion of civil works was October 2016
(March 2020) at a cost (270 days from date of handing over of site). However, the
of `1.39 crore. The civil works were seen completed only in March 2020.
July 2012 and
Geological
remaining
works Meanwhile, the change in project site necessitated a revision
August 2013
1.
Museum and
including
interior of the estimates which were submitted by the consultant only
AS: ` two crore
Rock Garden
works,
landscaping in November 2017. Even though University had a full-fledged
and procurement of Engineering Department, the University decided (February
equipment are yet to 2018) to seek expert opinion regarding whether the revised
estimate is genuine. Subsequent to getting expert opinion the
be arranged.
revised estimate was approved by the University in February
2019.
Thus, the delay on the part of the University in providing
unhindered land and approving revised estimates coupled
with delay on the part of the consultant and contractor resulted
in non-materialising of the project.
It was seen that a fine of `14.90 lakh was collected from the
contractor for delay in execution of the work.
Government replied (13 December 2021) that Geological Museum and Rock Garden -the work had been completed in all respects
on 17 March 2020. A fine of `14.90 lakh was recovered from the contractor concerned.
The reply is not tenable as it is silent about the delay of University in approving the revised estimates. Further, the University had
failed to penalise the consultant for delay in providing the estimates and drawing and for non-production of drawings for the interior
works and landscaping. Even though the civil work was completed in March 2020, the work of landscaping and interior works had
not commenced and hence the Project was still incomplete (August 2021).
The University entered into contract with architectural
consultant in January 2014 requiring that the drawing and
estimates be submitted within 12 weeks. However, the
consultant submitted the same only in July 2015. The
Civil works were University Engineer reported that there were discrepancies in
completed in June the estimates submitted and that the Bill of Quantities were
2018 and the electrical not produced. Accordingly, the final copy of estimates and
work was awarded to a Bill of Quantities were submitted by the consultant in
Vertical
contractor in October December 2015.
extension of
March 2011
2020. The work on Accordingly, the work was tendered and awarded to a
Kerala
AS: ` three supply,
installation contractor in February 2016. The site was handed over in
2.
University
and testing of lift and February 2016 with due date for completion as December
crore
Library,
air-conditioner were 2016 (300 days from date of handing over of site).
Palayam
pending
(August During progress of the work, it was seen that revisions were
2021). An expenditure required to the drawings submitted by the consultant.
of `1.15 crore has so Accordingly, the consultant revised the drawings and
submitted the same in February 2017. This resulted in delay
far been incurred.
in completion of civil works.
Due to delay in completion of civil works, the contractor to
whom electric work was awarded (December 2016),
requested to cancel the tender. The electric work was
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Sl.
No.

Name of
work

Date of
sanction and
amount of AS

Current Status

Reason for delay

retendered (October 2019) and awarded to a contractor in
October 2020.
Thus, delay on the part of the consultant in submitting
estimates and drawings, delay on the part of contractor in
completing civil works and lack of proper scrutiny on the part
of University Engineering Department resulted in the work
remaining incomplete.
It was seen that a fine `50,000 and `1.50 lakh was imposed
on the consultant and contractor respectively for delay.
However, no fine was imposed on the consultant for delay of
20 months in submission of drawing which resulted in delay
in tendering of the work.
Government replied (13 December 2021) that Vertical Extension of Kerala University Library, Palayam – the Civil work was
completed on 18.06.2018 and electrical work was completed on 16.04.2021.
The reply is not tenable. There was no proper co-ordination in carrying the work by the consultant, Engineers of the University and
the contractor, which had resulted in inordinate delay in the execution of civil work and electrical work, and non-completion of other
minor works (installation of lift, air conditioner) which led to non-achievement of the intended objective. The building had still not
been put to use (August 2021). Further, it was also observed that although the agreement was executed with the consultant on
01.01.2014, final Bill of Quantity for e-tendering was submitted only on 03.12.2015 which led to delay in e-tendering (08.01.2016).
No fine was imposed for the same.
The work was awarded (November 2017) to a contractor with
a period of completion of 180 days from the handing over of
Owing
to
slow the site. Site was handed over to the contractor in December
progress of work the 2017. Contractor was able to complete only six per cent of
contract
was work as of December 2018 despite direction from the
terminated (October Syndicate to the contractor to complete the work. RUSA
Renovation of
2019) at the risk and inspection team after assessing the progress of work decided
old guest
December 2016
cost of the contractor. to exclude it from the assistance of RUSA fund.
house
AS amount: `55 University informed Owing to slow progress of work the contract was terminated
3.
building at
that the work could not (October 2019) at the risk and cost of the contractor.
lakh
Senate House
be rearranged due to Audit observed that University is yet to recover the risk and
Campus
non-availability
of cost amount from the contractor as prescribed under the PWD
funds as the work was Manual. Further, no civil suit was filed against the contractor.
excluded from RUSA Audit also observed that no action was taken by the
fund.
University to rearrange the balance work.
As a result, the guest house which houses several sections,
SBI branch, etc., remains in a dilapidated condition.
Government replied (13 December 2021) that Renovation of old guest house building at Senate House Campus - the initial contract
of the work was terminated at the risk and cost of contractor and the work was retendered and opened on 05.09.2021. Actual liability
over the former contractor can be fixed only after finalising the tender, steps for recovering the amount will be taken after the
completion of the work.
The reply is silent about not invoking risk and cost clause as stipulated in the section 2116.2 of the PWD Manual 65 and nonarrangement of balance work within the time as prescribed under section 211766 of the PWD Manual. As per the provisions of PWD
manual (2116.2.1), the University is empowered to recover an amount of 30 per cent of the cost of the remaining works at agreed
rates, even without arranging the work through another contractor. Hence the reply of the University that it is waiting for the work
to be completed is not tenable.
Work is yet to be The project was proposed to be implemented in the land
completed. University handed over to the University by District Panchayat at
informed (September Akkulam. However, the work could not progress at the
2021) that due to state- proposed site due to dispute over ownership of land.
Establishment July 2012 and
wide lockdown as a Subsequently, in March 2017, a revised proposal was
4.
of Marine
August 2013
result of the COVID- submitted proposing the establishment of the museum at
AS: ` two crore
Museum
19
pandemic, University Campus, Karyavattom. Accordingly, the
extension was granted Syndicate approved the estimate for civil works of Marine
up to August 2021. Museum in December 2019 and the work was awarded
Now the contractor (September 2020) to a contractor. The new site was handed
65
66

Concerning termination of contract if the contractor does not take over the site in time
As expeditiously as possible (within 90 days of the termination of the contract)
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Sl.
No.

Name of
work

Date of
sanction and
amount of AS

Current Status

Reason for delay

has
requested over to the contractor in December 2020 with time of
additional 75 days of completion of 180 days (Due date 14 June 2021).
extension and the Thus, the project sanctioned in 2013 is yet to materialise due
work is in progress.
to the failure of the University in identifying unhindered land.
Government replied (13 December 2021) that Establishment of Marine Museum – the work was awarded to a contractor in September
2020. The work had been completed. Tenders had been invited for electrical work with opening date as 23.11.2021.
The reply is not tenable as ` one crore each had been released towards the project during 2012-13 and 2013-14. It was only civil
work that had commenced at an estimated cost of `69 lakh; other items of work required for a museum, like collection of specimens,
facilities for its display etc., were yet to commence. Thus, the objectives of establishing a Marine Museum as an educational tool for
understanding the relevance of oceans and its biodiversity and to provide source material for the Taxonomists and Biotechnologists
to pursue their research could not be achieved even though `two crore was released by the Government seven years ago.
The civil work was tendered and awarded to a contractor in
June 2017. The work was to be completed in 240 days from
the date of handing over of the site.
However, Audit observed that the site could be handed over
35 per cent of the by the University to the contractor only in March 2019 as the
work completed as of proposed site was dumped with old damaged furniture and
January 2021. The scrap material. Subsequently, though the contractor started
Vertical
contractor requested the work, the progress of the work was slow and only 35 per
extension of
March 2017
5.
(July 2021) to grant cent of the work was completed as of January 2021.
AS: `2.15 crore
IMK-IDE
five months’ time for Further, it was also observed that the ground floor of the
building
completion of work building continued to be used for keeping University exam
without imposing any papers which posed as a hindrance to execution of the work
penalty.
and the same was intimated by the contractor to the
University. However, the University is yet to take a decision
on the matter.
Thus, delay in handing over of hindrance free site by the
University resulted in delay in completion of the project.
Government replied (13 December 2021) that Vertical Extension IMK- IDE building Senate House building - the major delay of this
work was due to the reasons on the part of the contractor. As per the agreement, the work had to be completed on 22.11.2019. The
contractor failed to execute supplementary agreement for the extension of time of completion. Hence show cause notice had been
issued to him. In response the contractor forwarded a legal notice.
The reply is not tenable as the site was handed over after a delay of 18 months from the date of execution of agreement. Further, even
though the contractor had not applied for any extension of the time of completion (TOC) of the work even after the expiry of original
TOC, the University had taken no action to terminate the contract. Thus, the project intended for strengthening the University
infrastructure facilities, started in September 2013 could not be completed till date (August 2021) due to delay in handing over of
hinderance free site and lack of monitoring and follow-up by the University authorities.
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