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Public Works Department is an integral part of the State Government by which all the works related 

to the development of the State are carried out. The accounts of Public Works Divisions are 

maintained as per the provisions laid down in the Jammu & Kashmir Public Works Account Code 

as well as Administrative procedures and instructions issued by the State Government from time to 

time. 

   This review on the working of Public Works Divisions for the year 2018-19 brings out 

the working of the Public Works Divisions, the state of initial and subsidiary accounts kept in the 

divisions, the classification and other issues noticed in the claims preferred at the treasuries. 

   During the financial year 2018-19, there were 281 Public Works Divisions in the Jammu 

& Kashmir State (Annexure I) which carried out works of Road & Bridges, Flood & Irrigation, 

Electric Maintenance & Rural Electrification, Public Health Engineering, Mechanical Engineering 

and Urban Environmental Engineering of the State. The Part-I (Accounting Issues) highlights the 

major areas of deficiencies in accounting procedure of Public Works and the Part-II (Financial 

Management Issues) indicates the financial irregularities and mismanagement noticed during the 

annual inspection of these Divisions. 

   From 01.04.2017, the State Government completely switched over to Civil System of 

Accounts for Public Works Divisions. As such recommendations have been given in this review for 

only those issues which would require follow up by the Public Works Divisions.  

                 I hope that this Annual Review on the working of Public Works Divisions acts as an aid 

to the Government to strengthen controls and to improve the functional efficiency and performance 

of the Public Works Department/Divisions. 

Dated:                                                                                                   Accountant General 

                        Jammu & Kashmir and Ladakh 

 

 

                                                                                                                                           

 

PREFACE 
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                  PART-I 

     ACCOUNTING ISSUES 

1. Receipt of Monthly Accounts (Schedule portion) 

 

Consequent upon the implementation of civil accounting system w.e.f 01.04.2017, 

the accounts of the Public works Divisions are being received through the concerned Treasuries 

in the form of vouchers/challans as in case of other Civil Departments and the divisions no 

longer submit the compiled accounts to the office of Accountant General. However, on 

adoption of the civil system of accounting, the public works divisions were still required to 

furnish various schedules as prescribed in Para 514 of Jammu & Kashmir Public Works 

Account Code so as to enable this office to conduct various mandatory checks..Despite taking 

up the matter with the concerned Administrative Departments demi-officially vide this office 

No: Works-IV/2018-19/91 dated 07-06-2018 followed by reminders issued vide this office No 

DCW-1/Acctts/2018-19/136 dated 07-01-2019 no supporting schedules were submitted to 

Accountant General Office. 

Statement showing Department wise details of various important Forms/Schedules 

awaited  are given in   Annexure –II. 

 

2.       Failure of Divisional Officers to Reconcile their Accounts with Treasury. 

  Before switching over to the civil system of accounting, the Divisional officers 

were drawings moneys through cheques and making remittances into the treasuries under     

MH 8782., the account of which was rendered by them  through compiled accounts..As per 

Para 497 & 499 of Jammu & Kashmir, Public Works Account Code, the Divisional Officer 

were required to reconcile the transactions of cheque drawn/encashed and remittance made with 

treasuries on monthly basis in Form 50/51, as un-reconciled balances are fraught with the risk 

of non detection of fictitious remittances or fraudulent drawls from the treasuries. 

The divisions were required to continue with the reconciliation with the treasuries 

even after the shift to the civil system of accounting and render form 50/51 to this office till all 
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the cheques drawn till 31-03-2017were actually encashed/written back or remittances in transit 

accounted for. 

These forms from 153 divisions (Total 1836 Forms) for the year 2018-19 were 

awaited (Details are given in Annexure- III).  

 

2. Unspent and Unclaimed Deposits held by the Divisions/Reconciliation of  Deposits 

Public Works Divisions collect deposits from contractors in the form of Earnest 

Money Deposit (EMD) and other Security Deposits. These deposits have to be returned to the 

contractors. Similarly, it also receives deposits in the form of advance payment from other 

agencies for carrying out public works on behalf of these agencies (Deposit Works). Unspent 

amounts pertaining to Deposit Works have to be returned to the concerned agencies after 

completion of the work and unclaimed deposits are to be credited to the Government on the 

expiry of specified period. 

 Besides, as per Para 395 and 396 read with Para 515 of Jammu & Kashmir 

Public Works Code, the Divisional Officers are also required to prepare a monthly schedule of 

Deposits in Form-78 containing therein balances held as deposit by the division for valid 

reasons and  reconcile  the figures with Accountant General’s office. On implementation of 

civil accounting system in the public works divisions w.e.f 1-4-2017, these balances upto        

31-03-2017 were required to be got authenticated from  this office after conducting the 

reconciliation  so that these could be adopted by the treasuries. Though 86%  of the divisional 

officers conducted the reconciliation,  however 39 divisional officers (Details in Annexure IV) 

are yet to conduct the reconciliation, as such mismatch between Accountant General figures 

and divisional figures could not be ascertained. Besides none of the divisional officers have 

conducted the reconciliation of PW  Deposits w.e.f 01.04.2017 onwards. 

Recommendation 

 Divisional Officers may be directed to ensure the reconciliation of Deposits at the 

earliest. 
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4.  Non - Reconciliation of Accounts with the Accountant General 

As per provisions of Para 18.2.1 of J & K State Budget Manual, Chapter XII, all the 

Controlling Officers are required to reconcile their annual expenditure and receipt transactions 

with Accountant General’s Office as p                                                                                                                 

er the calendar given in Budget Manual and schedule intimated by this office annually.. This 

would ensure correctness of the accounts and also facilitate detection of frauds and 

defalcations, if any. 

The re-conciliation was not done by 14 Controlling Officers as detailed in Annexure-V. 

Recommendation 

Controlling Officers may be instructed to invariably conduct reconciliation of receipt 

and expenditure figures with Accountant General as per the scheduled dates. 

 

6.     Delay in Settlement of Amounts held under Objection 

Before switch over to the civil system of accounting, the Public Works Divisions 

were rendering compiled accounts to this office and the expenditures/payments which were 

not supported with stamped payee’s receipt, detailed account or vouchers were kept under 

objection.  At the time of preparation of previous year’s review an amount of  ` 861.96 crore 

comprising of 23880 items were held under objection. The divisions were required to submit 

the requisite documents to clear these objections. As on date an amount of ` 6,80.55 crore 

comprising of 20979 items which include clearance since previous review is  still held under 

objection by AG Office for which the required documents have not been furnished by the 

Divisional Officers despite taking up the matter with Chief Engineers concerned. 

Department wise details of balances held under objections are as under. Division 

wise details are given in Annexure VI. 

 S.No Department Amount 

1 Roads & Buildings Department 5,12,56,93,751 

2 Public Health Engineering Department 1,04,10,03,436 

3 Power Development Department 36,03,17,550 

4 Irrigation and Flood Control Department 27,84,44,598 
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               Grand Total 6,80,54,59,335 

Recommendation 

Divisional Officers may be directed to submit requisite documents to the Accountant 

General for clearance of these balances held under objection. 

7. Other Issues 

I.  Drawing and Disbursing officers are required to present original supporting 

documents viz cash memos/ firm bills/contractor bills while preferring payments at the 

treasuries. It was noticed that photocopies, carbon copies and duplicate contractor bills/firm 

bills were attached with the vouchers instead of original documents. This practice is fraught 

with the risk of irregular or double payment. Instances are as under: 

S.No. Name of the Division Voucher No/Date Month Amount 

01 Executive Engineer PWD 

Chatroo 

01 of 7.7.2018 07/2018 1,21,400 

02 Executive Engineer PHE 

Ground Water Division 

Jammu 

1,12 of 2/7/2018 and 

31.07.2018 

07/2018 842435 

77400 

03 Executive Engineer EMRE 

Division Kishtwar 

16 8.8.2018 08/2018 1,44,372 

04 Executive Engineer PHE 

Akhnoor 

15 of 16.08.2018 8/2018 44,840 

05 Executive Engineer R&B 

Division Reasi 

8 of 8/2018 8/2018 1,30,600 

06 Executive Engineer EM&RE 

Doda 

14/24.09.2018 9/2018 44,600 

07 Executive Engineer 

Mechanical Division RTIC 

kathua 

8/8.10.2018 10/2018 62,900 

II.  The bills to the tune of ` 1,03,69,714/- for the months detailed below were drawn 

at the treasury by various divisional officers without putting their  signatures on the bills 
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which is serious lapse and indicate that the  Government money was drawn without applying 

due checks as mandated upon the Drawing and Disbursing officers as per various manuals . It 

is also fraught with the risk of fraudulent/ irregular payments. 

S.No Voucher 

NO/date 

Amount Name of DDO Name of Try 

01 39/21-5-2018 23,327 Executive Engineer Sewerage 

and Drainage Division Jammu 

Gandhi Nagar 

02 10/8-5-2018 44,53,730 Executive Engineer Tawi 

Bidge/Medical college Jammu 

Saddar Jammu 

03 93/20.12.2018 3,72,212 Executive Engineer TLMD-II 

Jammu 

Gandhi Nagar 

04 28/18/03/2019 16,604 Executive Engineer R&B  

Division Kathua 

Kathua 

05 12/-02-2019 54,78,107 Executive Engineer PHE Rural 

Jammu 

Saddar Jammu 

06 30/-/02/2019 25,734 Executive Engineer PHE 

(M)Division Kathua 

        Kathua 

 

Recommendation 

    All basic controls like signatures on bills may be invariably exercised. 
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The Following irregularities were noticed in the course of local Audit of Public Works 

Divisions ending 03/2019.  

1. Unfruitful/Unproductive Expenditure 

26 Divisions incurred unfruitful/unproductive expenditure on various lift Irrigation Schemes, 

Water Supply Schemes, Construction of Road and Bridges, improvement to existing roads,  

NABARD schemes, national rural water development programme schemes, improvement of 

receiving stations etc. amounting to ` 255.45 crore (ending 03/2019) as detailed in  

Annexure A.  

2. Blockade of Funds 

Due to delay in acquisition of land/ Forest clearance and purchase of material/non-execution 

of work. /unrealistic estimates etc 18 Divisions blocked ` 33.79 crore (ending 03/2019) of 

Government funds under   different schemes as shown in Annexure B. 

3. Irregular Expenditure 

An expenditure of ` 222.14 crore (ending 03/2019) was incurred by 37 divisions on un-

authorized engagement of casual labour, purchases without ascertaining the reasonability of 

rates, un-authorized maintenance and repairs, expediting without approval of Annual Repair 

Distribution (ARD) Statement, hiring of private vehicles, un-authorized execution of 

schemes/works. Details of the divisions and the works involved are shown in Annexure C.   

         PART-II 

        FINANCIAL MANAGEMENT ISSUES 
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4. Unadjusted Advance Payments 

Advance payments made by the Divisions to the contractor should be adjusted from the 

running payments due to the contractor as the work progresses. Advance payments of ` 93.43 

crore (ending 03/2019) made to the various contractors were not adjusted by 16 Divisions. 

Details are shown in Annexure D.   

5. Works Executed Without Administrative Approval 

No work should be executed without obtaining formal administrative approval, except in case 

of emergency, and without first issuing technical sanction. 08 Divisions executed works 

valuing ` 246.90 crore (ending 03/2019) without obtaining administrative approval from the 

competent financial authority and also without obtaining first technical sanction from the 

competent technical authority. Details of the divisions and the works involved are shown in 

Annexure E. 

6. Undue Benefit to Contractors 

07 Public work divisions passed on an undue benefit of ` 5.80 crore (ending 03/2019) to 

contractors on the contracts under execution by them. The undue benefit was given by way of  

issue of cement  and materials on loan basis to the contractors, less deduction of security 

deposit, financial aid to the contractors, payment of VAT etc. Details of the divisions and the 

undue benefit passed on to the contractors are shown in Annexure F.  

7. Other Cases 

In addition to the cases as referred to in 1 to 6 above an amount of ` 677.70  crore  was also 

expended irregularly and objected to by the audit for varied reasons as detailed the  

 Annexure G.   
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Number of Public Works Divisions Operative in Jammu & Kashmir State during the 

Financial Year 2018-19 

 

ANNEXURE “I” 
 

J A M M U    -     D I V I S I O N 

 IRRIGATION DEPARTMENT 

01. IRR001 EXECUTIVE ENGINEER, IRRIGATION DIVISION, AKHNOOR 

02. IRR002 EXECUTIVE ENGINEER, IRRIGATION DIVISION, BHADERWAH 

 

03. IRR003 EXECUTIVE ENGINEER, IRRIGATION DIVISION, DODA 
 

04. IRR004 EXECUTIVE ENGINEER, MAHORE IRRIGATION DIVISION, DHARMARI 

 

05. IRR005 EXECUTIVE ENGINEER, IRRIGATION DIVISION, KATHUA 

 

06. IRR006 EXECUTIVE ENGINEER, MECHANICAL IRRIGATION DIVISION, AKHNOOR 

HQ NOWSHERA 

07. IRR007 EXECUTIVE ENGINEER, RAJAL CANAL IRRIGATION DIVISION, NOWSHERA 

 

08 IRR008 EXECUTIVE ENGINEER, IRRIGATION DIVISION, POONCH 

 

09. IRR009 EXECUTIVE ENGINEER, IRRIGATION DIVISION, RAJOURI 

 

10. IRR010 EXECUTIVE ENGINEER, IRRIGATION DIVISION No. I, JAMMU 

 

11. IRR011 EXECUTIVE ENGINEER, TUBEWELL IRRIGATION DIVISION, JAMMU 

 

12. IRR012 EXECUTIVE ENGINEER, MECHANICAL IRRIGATION DIVISION, JAMMU 

 

13. IRR013 EXECUTIVE ENGINEER, IRRIGATION DIVISION, No. II JAMMU 

 

14. IRR014 EXECUTME ENGNEER, MECHANICAL IRRIGATION CONSTRUCTION 

DIVISION, JAMMU 

15. IRR015 EXECUTIVE ENGINEER, IRRIGATION DIVISION, UDHAMPUR 
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16. IRR019 EXECUTIVE ENGINEER, FLOOD CONTROL DIVISION, JAMMU 

17. IRR024 EXECUTIVE ENGINEER, FLOOD CONTROL DIVISION, SAMBA 

 

18. IRR031 EXECUTIVE ENGINEER, FLOOD CONTROL DIVISION, KATHUA 

 

19. IRR130 EXECUTIVE ENGINEER, TCC DIVISION, RTIC,  JAMMU 

20 IRR131  EXECUTIVE ENGINEER,MECHANICAL DIVISION, RTIC, JAMMU 

21. IRR132 EXECUTIVE ENGINEER,RCC UPPER DIVISION, KATHUA 

 

22. IRR134 EXECUTIVE ENGINEER, MECHANIACL DIVISION, RTIC, KATHUA 
 

23. IRR135 EXECUTIVE ENGINEER , RCCL-II, HIRANAGAR 

 

24. IRR137 EXECUTIVE ENGINEER, FLOOD CONTROL DIVISION, AKHNOOR  

 

25. IRR142 EXECUTIVE ENGINEER, HYDRAULIC DIVISION, RAMBAN 

 

POWER DEVELOPMENT DEPARTMENT 

01. PDD001 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION No. III, JAMMU 

 

02. PDD002 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION, BATOTE 

 

03. PDD003 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION, DODA 

 

04. PDD004 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION No. II, JAMMU 

 

05. PDD005 EXECUTIVE ENGINEER, ELECTRIC WORKSHOP DIVISION,  JAMMU 

 

06. PDD006 EXECUTIVE ENGINEER, TRANSMISSION LINE MAINTENANCE DIVISION No. 

II , JAMMU 

 

07. PDD007 EXECUTIVE ENGINEER, ELECTRIC SUB TRANSMISSION DIVISION No. 

II,JAMMU 
 

08 PDD008 EXECUTIVE ENGINEER, LOAD DESPATCH METRG &TESTING  DIVISION, 

JAMMU 

 

09. PDD009 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION, KATHUA 

 

10. PDD010 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION, POONCH 

 

11. PDD011 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION, RAJOURI 

 

12. PDD012 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION No. I, JAMMU 

 

13. PDD013 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION No.I, JAMMU 

 

14. PDD014 EXECUTIVE ENGINEER,  SUB TRANSMISSION DIVISION No.IV, KALAKOTE 
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15. PDD015 EXECUTIVE ENGINEER, ELECTRIC INSPECTION DIVISION, JAMMU 

 

16. PDD016 EXECUTIVE ENGINEER, TRANSMISSION LINE MAINTENANCE DIVISION No. 

I, JANIPUR,  JAMMU 

 

17. PDD017 EXECUTIVE ENGINEER, SUBTRANSMISSION DIVISION No.III, KATHUA 

 

18. PDD019 EXECUTIVE ENGINEER, ELECTRIC M&RE DIVISION, UDHAMPUR 

 

19. PDD021 EXECUTIVE ENGINEER, TRANSMISSION LINE MAINTENANCE DIVISION, 

UDHAMPUR 

 

20. PDD022 EXECUTIVE ENGINEER, ELECTRIC SUBTRANSMISSI9ON DIVISION, 

UDHAMPUR 

 

21. PDD023 ACCOUNTS OFFICER, ELECTRIC CENTRAL STORE DIVISION, JAMMU 

 

22. PDD028 ACCOUNTS OFFICER, ELECTRIC COMMERCIAL DIVISION, PDD, JAMMU 

23. PDD029 EXECUTIVE ENGINEER, ELECTRIC MAINTENANCE DIVISION, VIJAYPUR 

 

24. PDD144 EXECUTIVE ENGINEER, ELECTRIC MAINTENANCE AND RURAL 

ELECTRIFICATION DIVISION, KISHTWAR 

 

25. PDD145 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, DODA  

26. PDD146 EXECUTIVE ENGINEER, ELECTRIC EM&RE DIVISION, REASI  

27. PDD156 EXECUTIVE ENGINEER, IT AUDIT & VIGILANCE DIVISION, PDD, JAMMU 

28. RAP001 FINANCIAL ADVISOR & CHIEF ACCOUNTS OFFICER, POWER PROJECT & 
FLOOD CONTROL DIVISION, JAMMIU 

PUBLIC HEALTH ENGINEERING DEPARTMENT 

01. PHE001 EXECUTIVE ENGINEER, PHE RURAL DIVISION, JAMMU 

 

02. PHE002 EXECUTIVE ENGINEER, PHE MECHANICAL RURAL DIVISION, JAMMU 

 

03. PHE003 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION, KATHUA 
 

04. PHE004 EXECUTIVE ENGINEER, PHE DIVISION, KATHUA 

 

05. PHE005 EXECUTIVE ENGINEER, PHE MECHANICAL GROUND WATER & DRILLING 

DIVISION, JAMMU 

 

06. PHE006 EXECUTIVE ENGINEER, PHE DIVISION, POONCH 

 

07. PHE007 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION (NORTH), JAMMU 

 

08. PHE008 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION, RAJOURI 

 

09 PHE009 EXECUTIVE ENGINEER, PHE CITY DIVISION No. II, JAMMU  

10. PHE010 EXECUTIVE ENGINEER, PHE DIVISION, AKHNOOR 
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11. PHE011 EXECUTIVE ENGINEER, TOWN DRAINAGE DIVISION, JAMMU 

 

 

12 PHE012 EXECUTIVE ENGINEER, SEWERAGE & DRAINAGE DIVISION (WEST), 

JAMMU 

13. PHE013 EXECUTIVE ENGINEER, PHE DIVISION, UDHAMPUR 

 

14. PHE014 EXECUTIVE ENGINEER, MECHANICAL PROCUREMENT DIVISION, JAMMU 

 

15. PHE015 EXECUTIVE ENGINEER, PHE CITY DIVISION No-I, JAMMU 

 

16. PHE016 EXECUTIVE ENGINEER, HYDRULIC DIVISION, KISHTWAR 

 

17. PHE017 EXECUTIVE ENGINEER, PHE DIVISION, SAMBA 

 

18. PHE018 EXECUTIVE ENGINEER, PHE DIVISION, DODA 

 

19. PHE019 EXECUTIVE ENGINEER, PHE DIVISION, RAJOURI 

 

20. PHE020 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION, UDHAMPUR 
 

21. PHE021 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION (SOUTH), JAMMU 

 

22. PHE022 EXECUTIVE ENGINEER, PHE DIVISION, REASI 

 

23. PHE023 EXECUTIVE ENGINEER, PHE DIVISION, NOWSHERA 

 

PUBLIC WORKS DEPARTMENT (R&B) 

01. PWD002 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, KISHTWAR 
 

02. PWD004 DEPUTY DIRECTOR, DESIGN INSPECTION & QUALITY CONTROL DIVISION, 

JAMMU 

 

03. PWD005 EXECUTIVE ENGINEER, B C ROAD DIVISION, BHADERWAH 

 

04. PWD006 EXECUTIVE ENGINEER, PWD (R&B)  DIVISION, KATHUA 

 

05. PWD007 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, RAJOURI 

 

06. PWD008 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, RAMBAN 

 

07. PWD009 EXECUTIVE ENGINEER, MECHANICAL DIVISION, UDHAMPUR 

 

08. PWD010 EXECUTIVE ENGINEER, (PWD) R&B CONSTRUCTION DIVISION –I JAMMU 

 

09. PWD011 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, BASHOLI 

 

10. PWD012 EXECUTIVE ENGINEER, PWD (R&B) DIVISION,SAMBA  

 

11. PWD013 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, UDHAMPUR 
 

12. PWD015 EXECUTIVE ENGINEER, PWD (R&B) CONSTRUCTION DIVISION No. II 

JAMMU 
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13. PWD016 EXECUTIVE ENGINEER, PWD (R&B) CONSTRUCTION DIVISION No. III 

JAMMU 

 

14. PWD017 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, CHATROO 

 

15. PWD018 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, REASI 

 

16. PWD019 EXECUTIVE ENGINEER, MECHANICAL DIVISION, KHILLANI (DODA) 

 

17. PWD020 ACCOUNTS OFFICER, STORES PROCUREMENT DEPARTMENT, JAMMU 

 

18. PWD021 EXECUTIVE ENGINEER, MECHANICAL DIVISION ,KATHUA 

 

19. PWD022 EXECUTIVE ENGINEER, MECHANICAL HOSPITAL & CENTRAL HEATING 

DIVISION, JAMMU 

 

20 PWD023 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, KATRA 

21. PWD024 EXECUTIVE ENGINEER,PWD (R&B) DIVISION, NOWSHERA 

 

22. PWD025 EXECUTIVE ENGINEER, MECHANICAL DIVISION, JAMMU 

 

23. PWD026 EXECUTIVE ENGINEER, MECHANICAL DIVISION, RAJOURI 

 

24. PWD027 EXECUTIVE ENGINEER,TAWI CUM MEDICAL COLLEGE DIVISION,JAMMU 

 

25. PWD028 EXECUTIVE ENGINEER, ESTATES DIVISION, JAMMU 

 

26. PWD029 EXECUTIVE ENGINEER, PWD (R&B) SPECIAL SUB DIVISION, MARWAH 

 

27. PWD030 EXECUTIVE ENGINEER, PWD (R&B) SPECIAL SUB DIVISION, DODA 

28. PWD031 EXECUTIVE ENGINEER,PWD (R&B) SPECIAL SUB DIVISION, MAHORE 

29. PWD032 EXECUTIVE ENGINEER, PWD (R&B) DIVISION, POONCH 

30. PWD169 EXECUTIVE ENGINEER,MUGHAL ROADDIVISION,BUFFLIAZ/SURANKOTE  

(POONCH) 

31. PWD170 EXECUTIVE ENGINEER, PWD (R&B) SPECIAL SUB DIVISION, GANDOH 

(BHALESSA) 

32. PWD172 EXECUTIVE ENGINEER, PWD (R&B) (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, DODA-1 BATOTE 

33. PWD173 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, UDHAMPUR 1 

34. PWD174 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA ) DIVISION, DODA  No-II, KISHTWAR 

35. PWD175 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, JAMMU (SADDAR) 

36. PWD176 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, KATHUA 

37. PWD177 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, POONCH  



15 

 

38. PWD178 EXECUTIVE ENGINEER,PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION,  RAJOURI   

39. PWD179 EXECUTIVE ENGINEER, PWD (R&B) (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, UDHAMPUR II HQ REASI  

40. PWD185 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA) DIVISION, RAMBAN 

41. PWD186 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  CHATROO (DODA) 

 

42. PWD187 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 
YOJANA) THATHRI (DODA) 

 

43. PWD188 EXECUTIVE ENGINEER, PWD (R&B) (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  MENDHAR, POONCH  

 

44. PWD189 EXECUTIVE ENGINEER,   PWD (R&B) (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  BUDHAL 

 

45. PWD190 EXECUTIVE ENGINEER, PWD (R&B) (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  MAHORE(REASAI) 

 

46. PWD197 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  DIVISION RAMNAGAR 

 

47. PWD198 EXECUTIVE ENGINEER, PWD (R&B) (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  DIVISION BILLAWAR 

48. PWD201 EXECUTIVE ENGINEER, MECHANICAL DIVISION, KISHTWAR 
 

49. PWD203 EXECUTIVE ENGINEER, PWD (R&B)  (PRIME MINISTERS GRAMIN SADAK 

YOJANA)  DIVISION, BANIHAL  

 

K A S H M I R    –     D I V I S I O N 

IRRIGATION DEPARTMENT 

01. IRR101 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, FB TANGMARG  

02. IRR102 EXECUTIVE ENGINEER, FLOOD CONTROL DIVISION, ANANTNAG  

03. IRR103 EXECUTIVE ENGINEER, IRRIGATION DIVISION, GANDERBAL SRINAGAR  

04. IRR104 EXECUTIVE  ENGINEER, CONSTRUCTION DIVISION, PAMPORE  

05. IRR105 EXCUTIVE ENGINEER, IRRIGATION DIVISION, ANANTNAG  

06. IRR126 EXECUTIVE  ENGINEER, FLOOD CONTROL DIVISION, BARAMULLA  

07. IRR108 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, KULGAM  

08. IRR109 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, HANDWARA 

09. IRR110 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, OMPORA BUDGAM  
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10. IRR111 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, PULWAMA  

11. IRR112 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, SHOPIAN 

12. IRR113 EXECUTIVE  ENGINEER, IRRIGATION AND FLOOD CONTROL SOPORE  

13. IRR114 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, SUMBAL SONAWARI  

14. IRR115 EXECUTIVE  ENGINEER, IRRIGATION DIVISION, TRAL  

15. IIR116 EXECUTIVE  ENGINEER, MECHANICAL IRRIGATION DIVISION, 

SHADEPORA SUMBAL  

 

16. IRR117 EXECUTIVE  ENGINEER, MECHANICAL IRRIGATION DIVISION, ANANTNAG  

17. IRR118 EXECUTIVE  ENGINEER, MECHANICAL IRRIGATION DIVISION, (SOUTH) 

SRINAGAR  

18. IRR120 EXECUTIVE  ENGINEER, FLOOD CONTROL DIVISION, KAKPORA  

19. IRR121 EXECUTIVE  ENGINEER, MECHANICAL IRRIGATION CONSTRUCTION 

DIVISION, SRINAGAR  

20. IRR126 EXECUTIVE  ENGINEER, FLOOD MECHANICAL DIVISION, BARAMULLA 

21. IRR127 EXECUTIVE  ENGINEER, MECHANICAL IRRIGATION DIVISION, 

BARAMULLA  

22. IRR128 EXECUTIVE  ENGINEER, IGOPHY IRRIGATION DIVISION, LEH 

23. IIR136 

 

EXECUTIVE  ENGINEER, IRRIGATION & FLOOD CONTROL DIVISION, 

SRINAGAR  

24. IRR139 EXECUTIVE  ENGINEER, IRRIGATION & FLOOD CONTROL DIVISION, LEH  

25. IRR141 EXECUTIVE  ENGINEER  IRRIGATION & FLOOD CONTROL DIVISION 
KUPWARA  

26. IRR140 EXECUTIVE  ENGINEER, FLOOD SPILL CHANNEL DIVISION, NARABAL  

27. IRR143 EXECUTIVE  ENGINEER,  HYDRAULIC  DIVISION, URI  

POWER DEVELOPMENT DEPARTMENT 

01. PDD104 EXECUTIVE ENGINEER, ELECTRIC 5TH GANDERBAL  

02. PDD106 EXECUTIVE ENGINEER, ELECTRIC DIVISION, BARAMULLA  

03. PDD107 EXECUTIVE ENGINEER, ELECTRIC MAINTENANCE  DIVISION, BIJBEHARA 

04. PDD109 EXECUTIVE ENGINEER, ELECTRIC DIVISION HANDWARA 

05. PDD110 EXECUTIVE ENGINEER, ELECTRIC DIVISION, KULGAM 

06. PDD111 EXECUTIVE ENGINEER, ELECTRIC DIVISION,PAMPORE,  AWANTIPORA  

07. PDD112 EXECUTIVE ENGINEER, ELECTRIC DIVISION, PULWAMA  

08 PDD113 EXECUTIVE ENGINEER, ELECTRIC DIVISION SAMBAL  (SONAWARI)  

09. PDD114 EXECUTIVE ENGINEER, ELECTRIC DIVISION, SOPORE  
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10. PDD115 EXECUTIVE ENGINEER, ELECTRIC DIVISION-I SRINAGAR  

11. PDD116 EXECUTIVE ENGINEER, ELECTRIC DIVISION-III,SHEREEN BAGH, 

SRINAGAR  

12. PDD117 EXECUTIVE ENGINEER, ELECTRIC DIVISION-IV,KHANAYAR, SRINAGAR  

13. PDD118 EXECUTIVE ENGINEER, ELECTRIC INSPECTION DIVISION, SRINAGAR  

14. PDD119 EXECUTIVE ENGINEER, ELECTRI DIVISION, ANANTNAG  

15. PDD120 EXECUTIVE ENGINEER, ELECTRIC WORKSHOP DIVISION, PAMPORE  

16. PDD123 EXECUTIVE ENGINEER,ELECTRIC LOAD DISPATCH DIVISION,BEMINA, 

SRINAGAR  

17. PDD127 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISOIN, BIJBEHARA.  

18. PDD128 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, SOPORE  

19. PDD129 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION-I,BEMINA, 

SRINAGAR  

20. PDD130 EXECUTIVE ENGINEER, T L M D No. III AMARGARH SOPORE  

21. PDD133 EXECUTIVE ENGINEER, TRANSMISSION LINE MAINTENANCE DIVISION- I 

BEMINA SRINAGAR 

22. PDD135 EXECUTIVE ENGINEER, ELECTRIC DIVISION-II,RAJBAGH, SRINAGAR  

23. PDD136 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, No. II,RAJBAGH 

SRINAGAR  

24. PDD137 EXECUTIVE ENGINEER, TRANSMISSION LINE MAINTENANCE DIVISION, 

No. -II PAMPORE  

25. PDD138 EXECUTIVE ENGINEER, ELECTRIC CENTRAL STORE, POMPORE  

26. PDD139 EXECUTIVE ENGINEER, ELECTRIC DIVISION,  BUDGAM 

27. PDD140 ACCOUNT OFFICER, COMMERCIAL PDD DIVISION,BEMINA, SRINAGAR  

28. PDD141 EXECUTIVE ENGINEER, ELECTRIC DIVISION, KARGIL  

29. PDD142 EXECUTIVE ENGINEER,  ELECTRIC DIVISION,  LEH  

30. PDD143 EXECUTIVE ENGINEER, TRANSMISSION LINE MAINTENANCE DIVISION -IV 

PAMPORE  

31. PDD147 EXECUTIVE ENGINEER, ELECTRIC DIVISION SHOPIAN  

32. PDD148 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, GANDERBAL  

33. PDD149 EXECUTIVE, ENGINEER ELECTRIC SPECIAL SUB DIVISION, TANGMARG  

34. PDD150 EXECUTIVE ENGINEER, DIVISION BANDI PORA  

35. PDD151 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, PULWAMA  

36. PDD152 EXECUTIVE ENGINEER, ELETRIC DIVISION, KUPWARA 

37. PDD153 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, LEH 

38. PDD154 EXECUTIVE ENGINEER, SUB TRANSMISSION DIVISION, KARGIL 
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39. PDD155 CHIEF EXECUTIVE, OFFICER (RAPDRA-IT), SRINAGAR 

40. PDD157 ACCOUNTS OFFICER, PROJECT WING PDD SRINAGAR.  

41. RAP 002 DY. FINANCIAL ADVISOR & CHIEF ACCOUNTS OFFICE SRINAGAR.  

 

 

 
 

PUBLIC HEALTH ENGINEERING DEPARTMENT 
01. PHE101 EXECUTIVE ENGINEER,TOWN DRAINAGE DIVISION,SRINAGAR 

02. PHE102 EXECUTIVE ENGINEER, PHE CITY DRAINAGE CIVIL DIVISON, SRINAGAR  

03. PHE103 EXECUTIVE ENGINEER, PHE CITY DRAINAGE MECHANICAL DIVISION, 

SRINAGAR  

04. PHE104 EXECUTIVE ENGINEER, PHE DIVISION, AWANTIPORA PULWAMA 

05. PHE105 EXECUTIVE ENGINEER, PHE DIVISION, BARAMULLA  

06. PHE106 EXECUTIVE ENGINEER, PHE DIVISION, BIJBEHARA 

07. PHE107 EXECUTIVE ENGINEER, PHE DIVISION, BUDGAM  

08 PHE108 EXECUTIVE ENGINEER, PHE  DIVISION, HANDWARA 

09. PHE109 EXECUTIVE ENGINEER, PHE DIVISION, QAZIGUND 

10. PHE110 EXECUTIVE ENGINEER, PHE DIVISION, SHOPIAN 

11. PHE111 EXECUTIVE ENGINEER, PHE DIVISION, SOPORE  

12. PHE112 EXECUTIVE ENGINEER, PHE GROUND WATER SRINAGAR  

13. PHE113 EXECUTIVE ENGINEER, WATER SUPPLY MASTER PLAN DIVISION, 

SRINAGAR  

14. PHE115 EXECUTIVE ENGINEER, RURAL WATER SUPPLY DIVISION, GANDERBAL 

 

15. PHE116 EXECUTIVE ENGINEER, PHE SEVERAGE AND DRAINAGE DIVISION-I UEED 

SRINAGAR  

16. PHE117 EXECUTIVE ENGINEER, SEVERAGE AND DRAINAGE DIVISION-II UEED 

SRINAGAR  

17. PHE118 EXECUTIVE ENGINEER, WATER WORKS DIVISION SRINAGAR  

18. PHE119 EXECUTIVE ENGINEER, PHE DIVISION KUPWARA 

19. PHE120 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION, NORTH SOPORE  

 

20. PHE122 EXECUTIVE ENGINEER, PHE MECHANICAL AND PROCUREMENT DIVISION, 

SRINAGAR  

21. PHE123 EXECUTIVE ENGINEER, PHE MECHANICAL (SOUTH) DIVISION, 

AWANTIPORA ,SRINAGAR 

22. PHE124 EXECUTIVE ENGINEER, PHE DIVISION LEH 

23. PHE125 EXECUTIVE ENGINEER, PHE DIVISION KARGIL  
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24. PHE126 EXECUTIVE ENGINEER, PHE MECHANICAL DIVISION, SRINAGAR  

25. PHE127 EXECUTIVE ENGINEER, PHE DIVISION, CHADOORA  

26. PHE128 EXECUTIVE ENGINEER, PHE MECHANICAL RURAL DIVISION, SRINAGAR  

27. PHE129 EXECUTIVE ENGINEER, PUBLIC HEALTH ENGINEERING DIVISION, 

KULGAM  

28. PHE130 EXECUTIVE ENGINEER PHE HYDROLIC DIVISION, BANDIPORA  

PUBLIC WORKS DEPARTMENT (R&B) 
01. PWD101 ACCOUNTS OFFICER, STORE  PROCUREMENT DEPTT PAMPORE  

02. PWD105 EXECUTIVE ENGINEER DESIGN DIRECTORATE DIVISION, (R&B) SRINAGAR  

03. PWD108 EXECUTIVE ENGINEER (R&B) CITY ROADS, SRINAGAR  

04. PWD109 EXECUTIVE ENGINEER CONSTRUCTION DIVISION, No. -I SRINAGAR  

05. PWD110 EXECUTIVE ENGINEER CONSTRUCTION DIVISION, No. – II SRINAGAR  

06. PWD111 EXECUTIVE ENGINEER, (R&B) DIVISION, GANDERBAL  

07. PWD112 EXECUTIVE ENGINEER, DAKSUM R&B DIVISION, VAILOO  

08 PWD117 EXECUTIVE ENGINEER, ESTATE DIVISION, SRINAGAR  

09. PWD118 EXECUTIVE ENGINEER, GULMARG DEVELOPMENT , AUTHORITY  

10. PWD120 EXECUTIVE ENGINEER, (R&B) LANDSCAPE DIVISION, SRINAGAR  

11. PWD127 EXECUTIVE ENGINEER, (R&B) PROJECT CIRCLE 1ST SRINAGAR  

12. PWD128 EXECUTIVE ENGINEER, (R&B) DIVISION, KHANABAL  

13. PWD129 EXECUTIVE ENGINEER, (R&B) BARAMULLLA  

14. PWD130 EXECUTIVE ENGINEER, (R&B) DIVISION, CHADURA  

15. PWD131 EXECUTIVE ENGINEER,, PWD (R&B) DIVISION,HANDWARA  

16. PWD132 EXECUTIVE ENGINEER,PWD (R&B) DIVISION, KUPWARA  

17. PWD133 EXECUTIVE ENGINEER,PWD (R&B) DIVISION, PULWAMA  

18. PWD134 EXECUTIVE ENGINEER, PWD(R&B) DIVISION, QAZIKUND  

19. PWD135 EXECUTIVE ENGINEER,PWD (R&B) SHOPIAN  

20. PWD136 EXECITIVE ENGINEER,PWD(R&B) SOPORE  

21. PWD137 RIGHT RIVER CIRCLE ROAD DIVISION SRINAGAR  

22. PWD139 EXECITIVE ENGINEER,PWD (R&B) DIVISION BANDIPORA  

23. PWD141 EXECUTIVE ENGINEER, SURU VALLEY DIVISON  SANKOO 
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24. PWD143 EXECUTIVE ENGINEER, TRUCK TERMINAL DIVISION SRINAGAR  

25. PWD145 EXECUTIVE ENGINEER, MECHANICAL CENTRAL HEATING DIVISION 

SRINAGAR  

26. PWD146  EXECUTIVE ENGINEER,PWD (R&B) DIVISION ZANSKAR  

27. PWD147 EXECUTIVE ENGINEER, SPECIAL SUB DIVISION URI 

28. PWD148 EXECUTIVE ENGINEER, PWD (R&B) DIVISION-II KARGIL 

29. PWD 

149 

EXECUTIVE ENGINEER, SPECIAL SUB DIVISION, TANGDAR  

30. PWD150 EXECUTIVE ENGINEER, (R&B) DIVISION –I KARGIL  

31. PWD151 EXECUTIVE ENGINEER, SPECIAL SUB DIVISION, KHALSI  

32. PWD152 EXECUTIVE ENGINEER, SPECIAL SUB DIVISION, NYOMA  

33. PWD153 EXECUTIVE ENGINEER, LEFT RIVER CIRCLE ROAD DIVISON SRINAGAR.  

34. PWD154 EXECUTIVE ENGINEER, (R&B) DIVISION, BUDGAM  

35. PWD155 EXECUTIVE ENGINEER, MECHANICAL DIVISION, SRINAGAR  

36. PWD156 EXECUTIVE ENGINEER, MECHANICAL DIVISION ANANTNAG  

37. PWD157 CHIEF EXECUTIVE OFFICER PROJECT ORG  PAHALGAM.  

38. PWD159 EXECUTIVE ENGINEER, MECHANICAL DIVISION, KARGIL  

39. PWD160 EXECUTIVE ENGINEER, (R&B) DIVISION LEH  

40. PWD161 EXECUTIVE ENGINEER, CONSTRUCTION DIVISION, LEH  

41. PWD162 EXECUTIVE ENGINEER, (R&B) DIVISION, KULGAM  

42. PWD163 EXECUTIVE ENGINEER, SPECIAL SUB DIVISION, NOBRA  

43. PWD164 EXECUTIVE ENGINEER, MECHANICAL DIVISION, LEH  

44. PWD165 EXECUTIVE ENGINEER, SPECIAL SUB DIVISION, GUREZ  

45. PWD167 EXECUTIVE ENGINEER, MECHANICAL DIVISION, BARAMULLA  

46. PWD168 EXECUTIVE ENGINEER, MUGAL ROAD DIVISION, HEADQUARTER 

SHOPIAN KASHMIR  

47. PWD171 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

SRINAGAR/BUDGAM  

48. PWD181 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

PULWAMA  

49. PWD182 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA)  

ANANTNAG  

50. PWD183 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

BARAMULLA  

51. PWD184 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

KUPWARA  
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52. PWD191 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

DIVISION, KULGAM  

53. PWD192 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

DIVISION, BANDIPORA  

54. PWD193 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

DIVISION, KARGIL  

55. PWD194 EXECUTIVE ENGINEER, (PRIME MINISTER GRAMIN SADAK YOJANA) 

DIVISION, LEH  

56. PWD195 EXECUTIVE ENGINEER, (R&B) DIVISION, SUMBAL  

57. PWD196 EXECUTIVE ENGINEER, (R&B)  SUB-DIVISION, MAGAM  

58. PWD199 EXECUTIVE ENGINEER,  (PRADHAN MANTRI GRAM SADAK YOJNA) 

(JKRRDA) DIVISION, GANDERBAL  

59. PWD200 EXECUTIVE ENGINEER PRIME MINISTER GRAMIN SADAK YOJANA URI 

60. PWD202 EXECUTIVE ENGINEER PRIME MINISTER GRAMIN SADAK YOJANA 

DIVISION (JKRRDA) HANDWARA 
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ANNEXURE “II” 

 

 

Statement Showing Department wise Details of Awaited Forms/Schedules during The 

Year 2017-18. 

 

  A. Awaited Schedules of Purchases (Form-69) 

B. Awaited Schedule of Public Works Advances (Form-70) 

C. Awaited Schedules of Cash settlement Suspense Account (Form-73) 

D. Awaited Schedules of Public Works Deposits (Form-78) 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S. No Name of the Department 

 

Form-69 Form-70 Form-73 Form-78 

01 Power Development Department 
 

 
 

 

None of the Divisional officers have furnished 
the requisite forms /Schedules with the monthly 

accounts for the year 2018-19 

02 Public Health Engineering 

Department 

 

03 Public Works Division (Roads and 

Buildings) Department 

 

04. Irrigation & Flood Control 
Department 
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 Schedule of Settlement With Treasury 

(Position of Awaited Form-50/51 For The Year 2018-19)   

 

  

 

       

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S.No Name of the 

Department 

No of 

Form- 

50/51  Due 

No of Form- 

50/51 received 

No. of 

awaited 

form-50/51 

No of 

Divisions 

from which 

Form50/ 51 

are awaited. 

JAMMU DIVISION 

1 Irrigation and Flood 
Control  Department    

300 156 144 12 

2 Power  Development  
Department        

336 216 120 10 

3 PWD (R&B) Mechanical 
Department    

588 336 252 21 

4 Public Health 
Engineering Department     

276 156 120 10 

Sub Total (J) 1500 844 636 53 

KASHMIR DIVISION 
1 PWD (R&B) Department  720 168 552 46 

2 Public Health 
Engineering Department  

336 60 276 23 

3 Power Development 
Department  

492 264 228 19 

4 Irrigation & Flood 
Control Department 

324 180 144 12 

Sub Total (K) 1872 672 1200 100 

Grand Total (J&K) 3372 1516 1836 153 

ANNEXURE “III” 
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Annexure IV 

 
List of the Public Works Divisions who have not conducted the reconciliation 

of Public works deposits. 

JAMMU PROVINCE 

Power Development Department Jammu 

S.NO Division Code Name of Division  

01 PDD008 LDMT Jammu 

02 PDD015 Electric Inspection Division Jammu 

03. PDD028 AO Commercial Division PDD Jammu 

04 PDD023 Accounts Officer Electrical Central Store Jammu 

 

       Public Health Engineering Department Jammu 

S.NO Division Code Name of Division  

01 PHE011 Town Drainage Division Jammu 

02 PHE012 Sewerage and Drainage division Jammu 

 

PWD (R&B) Department Jammu 

S.NO Division Code Name of Division  

01 PWD004 Dy. Director. Design and Quality Control Jammu 

02 PWD 020 Stores Procurement Division Jammu 

03 PWD028 Estates Division Jammu 

 

PMGSY Department Jammu 

S.NO Division Code Name of Division  

01 PWD 173 PMGSY Udhampur 

02. PWD 174 PMGSY Doda 

03. PWD 175 PMGSY Jammu 

04. PWD 176 PMGSY Kathua 

05. PWD177 PMGSY Poonch 

06 PWD 178 PMGSY Rajouri 

07 PWD179 PMGSY Reasi 

08 PWD 185 PMGSY Ramban 

09 PWD 186 PMGSY Chattroo 

10 PWD 187 PMGSY Thathri 

11 PWD 188 PMGSY Mendhar 

12 PWD 189 PMGSY Marwah 

13 PWD 197 PMGSY Ramnagar 

14 PWD 198 PMGSY Billawar 

15 PWD 203 PMGSY Banihal 
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KASHMIR PROVINCE 

S.NO Division Code Name of Division  

01 PWD 101 A.O Store Proc. Pampore 

02. PWD 149 S.S.Tangdar 

03. PWD 151 S.S.Khalsi 

04. PWD 152 S.S.D.Kargil 

05. PWD 193 PMGSY Kargil 

06 PWD 194 PMGSY Leh 

07 PWD 124 P.H.E Division Leh 

08 PWD 127 Mech. Irrigation Division Leh 

09 PWD 128 IGOPHEY Irrigation Division Leh 

10 PWD 139 Irri.& Flood Control Division Leh 

11 PWD 118 Eletric Inspection Division Srinagar 

12 PWD 123 Electric Load Despatch Division Bemina Srinagar 

13 PWD 129 S.T.D. Ist Bemina Srinagar 

14 PWD 155 C.E.O RAPDRP-IT Audit & Vigilance Div. Bemina 

15 PWD 157 Accounts Officer Project Wing Kashmir 
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ANNEXURE “V” 

Statement Showing the Arrears in Reconciliation For The Year 2018-19 

S No. Particulars No. of Controlling Officers 

1.  Total number of Controlling Officers who were 

required to reconcile their accounts with AG’s 

Office 

46 

2.  Number of Controlling Officers who have done the 

reconciliation work completely  

32 

3.  Number of Controlling Officers who have not 

attended to the work of reconciliation at all. 

14 

 

Controlling Officers who have not conducted the Reconciliation of Expenditure With the 

Accounts maintained by the Accountant General (A&E) Office For The Year 2018-19 

S.No. Name of the Controlling Officers  

1. Chief Engineer R&B Kashmir 

2 Chief Engineer Mechanical Engineering Department Kashmir 

3. Chief Engineer PMGSY Kashmir 

4. Superintending Engineer Leh 

5. Superintending Engineer Kargil 

6. Chief Engineer Irrigation and Flood control Department Kashmir 

7 Chief Engineer System and operation Bemina Kashmir 

8. Chief Engineer Electric Procurement and Management Kashmir 

9 Dy.F.A CAO Central PDD Kashmir 

10 J&K State water Resources Regulatory. 

11. Commissioner Urban and Local bodies Kashmir 

12. Dy. Director Design and Inspection Kashmir 

13 Stores Procurement Department Kashmir 

14. Stores Procurement Department Jammu. 
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ANNEXURE “VI” 

 

Statement Showing Details Of Amount Held Under O.B Till March 2018 

(Clearance upto 09/2019) 

S. No. Name of the Division Amount (in 

Rs.) 

No. of Items 

A- PWD (R&B) DEPARTMENT - JAMMU  
01 Executive Engineer, PWD (R&B)  Division , 

Nowshera  

235464602 403 

02 Executive Engineer ,PWD (R&B) Division,  Samba  189410734 309 

03 Executive Engineer, PWD (R&B) Division, Udhampur 35425770 119 

06 Executive Engineer, Estates Division, Jammu  137186579 424 

07 A.O. Stores Procurement  Division, Jammu  451048054 265 

08 Executive Engineer, PWD (R&B)  Const. Division –

III Jammu  

133990725 402 

10 Executive Engineer, PWD (R&B) Const. Division No-

II Jammu  

304259244 403 

11  Executive Engineer,, PMGSY,  Ramban  8258306 06 

12 Executive Engineer, PMGSY,  Poonch  31800172 71 

13  Executive Engineer, PMGSY,  Mendhar  99500 01 

14 Executive Engineer, Special Sub Division,  Marwah 33356528 151 

15 Executive Engineer, PWD (R&B) Division, Gandoh 

Bhallesa  

218944987 428 

17 Executive Engineer, Sewerage & Drainage Division 

(West),  Jammu  

47824033 103 

18  Executive Engineer, P WD (R&B) Division , Katra  206092913 610 

19 Executive Engineer, PMGSY, Ramnagar  21277846 45 

                                                                  Grand Total 2,05,44,39,993 3740 

B-   B- MECHANICAL DEPARTMENT - JAMMU  

01 Executive Engineer, Mechanical Division,  Jammu  41956589 420 

02 Executive Engineer, Mechanical Division,  Kathua  13724599 32 

03 Executive Engineer, Mechanical Division,  Kishtwar  22625261 49 

04 Executive Engineer, Mechanical Division , Rajouri  1568147 55 

                                 Grand Total      79874596                  556 

C- PUBLIC HEALTH ENGINEERING DEPARTMENT -  JAMMU  

 01 Executive Engineer, Ground Water & Drilling 

Division, Jammu  

          136121372 679 

 02 Executive Engineer, PHE (Mech.), Kathua  7487290 57 

 03 Executive Engineer, PHE Division , Rajouri  33527959 243 

 04 Executive Engineer, PHE City Division No. II ,Jammu  29468823 288 

 05 Executive Engineer, PHE Division , Samba  66661890 752 
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 06 Executive Engineer, PHE Division , Doda  28761604 246 

 07 Executive Engineer, PHE Division City-I , Jammu  77092542 850 

 08 Executive Engineer, PHE (M) South Division, Jammu  186968186 666 

 09 Executive Engineer, PHE Division , Akhnoor  121698609 678 

10 Executive Engineer, PHE Division , Poonch  39893188 560 

11 Executive Engineer, PHE Division , Reasi  72221469 666 

12  Executive Engineer, Town Drainage Division , 

Jammu  

32930109 134 

                              Grand Total  832833041                 5819 

D - POWER DEVELOPMENT DEPARTMENT - JAMMU  

01 Executive Engineer, EM & RE Division –I,  Jammu  12570673 230 

02 Executive Engineer, EM & RE Division,  Kathua  24696560 192 

03  Executive Engineer, EM & RE Division,  Reasi  7687451 51 

04 Executive Engineer, Sub Trans. Division,  Doda  4129918 43 

05  Executive Engineer, Sub Trans. Division-II,  Jammu  5760027 15 

06 Executive Engineer, Electric Central Stores, Jammu  15206744 45 

07 Executive Engineer, TLMD-I,  Jammu  303800 08 

08 Executive Engineer, EM & RE Division,  Batote  1680649 41 

09 Executive Engineer, Electric Workshop Division 

Jammu  

12473940 117 

10 Executive Engineer, LDMT Division, Gladni , Jammu  78755064 51 

11 A.O. Commercial Division,  Jammu  1474974 50 

12 Executive Engineer, EM & RE Division,  Doda  227982 03 

13  Executive Engineer, EM & RE Division,  Kishtwar  1064537 22 

14 Executive Engineer, Sub Trans. Division, Udhampur. 15512211 183 

15 Executive Engineer, EM & RE-II Division , Jammu  9537606 118 

 

16 Executive Engineer, Sub Trans. Division –I , Jammu  57730288 569 

17 Executive Engineer, Sub Trans. Division -IV, Kalakote  17384556 369 

18 Executive Engineer, EM & RE Division , Vijaypur  84529104 1211 

                Grand Total      350726084 3318 

E - IRRIGATION DEPARTMENT - JAMMU 

01 Executive Engineer, Mechanical Irrigation Division, 

Akhnoor  

75224606 333 

02 Executive Engineer, Tube Well Irrigation Division, 

Jammu  

3654682 72 

03 Executive Engineer, Irrigation Division , Kathua  3335005 09 

04 Executive Engineer, Irrigation & FC Division,  Poonch  10368398 90 

05 Executive Engineer, Irrigation & FC Division , Rajouri  2338093 69 

06 Executive Engineer, Irrigation & FC Division 

Bhaderwah 

17608353 281 

07 Executive Engineer, Mechanical Irrigation Division 

Jammu  

20676703 302 

08 Executive Engineer, Mechanical Irrigation 15565029 163 
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Construction Division , Jammu  

09 Executive Engineer, Irrigation Division , Akhnoor  47427106 260 

10 Executive Engineer, Flood Control Division , Akhnoor   18093910 92 

11 Executive Engineer, RCC Upper Division , Kathua  5835430 72 

12 Executive Engineer, TCC Division (RTIC),  Jammu  2448561 28 

13 Executive Engineer Irrigation & Flood Control 

Division Nowshera  

7250466 213 

14 Executive Engineer, Irrigation Division,  Udhampur  9113982 142 

15 Executive Engineer, Flood Control Division , Samba  7000714 67 

16 Executive Engineer, Mechanical Division RTIC 

,Kathua  

5639622 132 

17 Executive Engineer, Flood Control Division,  Jammu  3982815 23 

18 Executive Engineer, Irrigation Division-II , Jammu 3787691 25 

               Grand Total 

 

259351166 

 

               2373 

 R&B Department Kashmir 

01 Executive  Engineer, Store Procurement Department, 

Pampore  

358347 37 

02 Executive  Engineer, Designed Directorate Srinagar  48216 9 

03 Executive engineer City Roads Srinagar 118789394 107 

04 Executive Engineer construction Division 1st   Srinagar 32805677 76 

05  Executive  Engineer, Constructions 2nd  Srinagar 89311838 118 

06 Executive  Engineer, PWD (R&B) Division, Ganderbal  339358728 92 

07 Executive Engineer Estates Division Srinagar 143832 20 

08 Executive engineer Gulmarg Development Authority 56720 24 

09 Executive  Engineer, PWD (R&B) Landscape Division, 

Srinagar 

5175216 89 

10 Executive Engineer Project Circle 1st Circle Srinagar 47826 10 

11. Executive  Engineer, PWD (R&B) Division,  

Baramulla  

42047326 75 

12 Executive  Engineer, PWD (R&B) Division,  Chadura  447649199 95 

13 Executive  Engineer, PWD (R&B) Division,  

Handwara 

32000712 101 

14 Executive  Engineer, PWD (R&B) Division,  Sopore 268807493 110 

15 Executive Engineer, Right  River Circular Road 

Division, Srinagar.  

19695323 109 

16 Executive  Engineer, PWD (R&B) Division,  

Bandipora  

366220773 92 

17 Executive Engineer, Special Sub  Division,  Sankoo 5091540 40 

18 Executive Engineer, Truck Terminal Division,  

Srinagar  

30105332 41 

19 Excutive Engineer Mechenical Central Heating 

Division Srinagar 

870867 20 

20 Executive Engineer R&B Division Zanaskar 3869012 33 
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21 Executive Engineer, Special Sub Division,  Uri 321559261 98 

22 Excecutive |enginer R&B Division 2nd Kargil 36728 21 

23 Executive Engineer R&B Division 1st Kargil 70348094 62 

24 Executive Engineer Spl Sub Division Khaltsi 51405 19 

25 Executive Engineer Spl Sub Division Nyoma 48749 8 

26. Executive Engineer, Special Sub Division,  Tangdar 23423335 81 

27 Executive  Engineer,  Left River Circular Road 

Division, Srinagar 

14967216 85 

28 Executive  Engineer, PWD (R&B) Division,  Budgam 73477241 101 

29 Executive Engineer Mechanical Division Srinagar 49215 24 

30 Executive Engineer Mechanical Division Anantnag 37376 9 

31 Executive Engineer Pahalgam Development Authority 48921 12 

32 Executive Engineer Mechanical Division Kargil 6893534 40 

33 Executive Engineer R&B Division Leh 26796164 89 

34 Executive Engineer Construction Division leh 8819620 53 

35 Executive  Engineer, PWD (R&B) Division,  Kulgam 430236231 101 

36 Executive Engineer Spl Sub Division Nobra 8478054 44 

37 Executive  Engineer,  Special Sub Division,  Gurez 92310355 129 

38 Executive engineer Mechanical Division leh 8325536 60 

39 Executive Engineer Mechanical Division Baramulla 7640654 26 

40 Executive  Engineer,  Mughal Road Division,  Shopian  57025393 112 

41 Executive  Engineer, PWD (R&B) Division, Sumbal 22036139 96 

42 Executive  Engineer, PWD (R&B) Division,  Magaam 15452779 71 

43 Executive Engineer PMGSY Budgam 32184 18 

44 Executive Engineer PMGSY Pulwama 29005 11 

45 Executive Engineer PMGSY Anantnag 35428 7 

46 Executive Engineer PMGSY Baramulla 39428 9 

47 Executive Engineer PMGSY Kupwara 40082 12 

48 Executive Engineer PMGSY Kulgam 35458 14 

49 Executive Engineer PMGSY Bandipora 35820 19 

50 Executive Engineer PMGSY Kargil 42001 25 

51 Executive Engineer PMGSY leh 43428 20 

52 Executive Engineer PMGSY Ganderbal 42004 7 

53 Executive Engineer PMGSY Uri 452001 18 

54 Executive Engineer PMGSY Handwara 36252 16 

    

 GRAND TOTAL 2991379162 2815 

 B – PUBLIC HEALTH ENGINEERING DEPARTMENT - KASHMIR 

01 Executive  Engineer, P.H.E Division, Awantipura  45000 13 

02 Executive  Engineer, P.H.E Division,  Baramulla  12012913 62 

03 Executive  Engineer, P.H.E Division,  Bijbehra 1624637 12 

04 Executive  Engineer, P.H.E Division, Budgam 13213423 60 

05 Executive  Engineer, P.H.E Division, Handwara  3704636 47 

06 Executive  Engineer, P.H.E Division, Qazigund  2496591 54 

07 Executive  Engineer, P.H.E DivisionShopian  72654 11 
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08 Executive  Engineer, P.H.E Division, Sopore  6426590 35 

09 Executive  Engineer, P.H.E Groundwater Division, 

Srinagar 

15613548 71 

10 Executive  Engineer, P.H.E Division, Water Supply 

Master Plan Srinagar.  

14957441 90 

11 Executive  Engineer, P.H.E Ground water supply 

Ghanderbal  

14213851 70 

12 Executive  Engineer, Sewerage and Drainage Division 

1st Srinagar   

178604 21 

13 Executive  Engineer, Sewerage and Drainage Division 

2nd Srinagar   

183634 27 

14 Executive  Engineer, P.H.E  Water Works Division 

Srinagar 

10299296 64 

15 Executive  Engineer, P.H.E Division, Kupwara  46293 14 

16 Executive  Engineer, P.H.E Division, North Sopore  6729876 59 

17 Executive  Engineer, P.H.E MEP Division,  Srinagar 71707871 59 

18 Executive  Engineer, P.H.E Division, South 

Awantipora Sgr  

1210639 45 

19 Executive  Engineer, PHE Kargil   1766624 34 

20 Executive  Engineer, PHE LEh   7335746 73 

21 Executive  Engineer, P.H.E Division, Mechanical 

Division Sgr 

3105925 45 

22 Executive  Engineer, P.H.E Division, Chadoora 6762435 60 

23 Executive  Engineer, PHE Mech. Rural division 

Srinagar   

854368 39 

24 Executive  Engineer, P.H.E Division, Bandipora  10370380 70 

25 Executive  Engineer, Town Drainage Division 

Srinagar  

2973182 33 

26 Executive  Engineer, City Drainage  Division, Civil 

Srinagar Bandipora  

212808 25 

27 Executive Engineer, City Drainage Mechanical 

Division Srinagar.  

51430 09 

 GRAND TOTAL 208170395 1202 

 C – POWER DEVELOPMENT DEPARTMENT - KASHMIR  

01 Exececutive Engineer Electri 5th division Gandarbal 106606 16 

02 Executive  Engineer, Electric Division, Bijbehara  999142 12 

03. Executive  Engineer, Electric Division,Baramulla  1174544 19 

04 Executive Engineer Electric Division Kulgam 10000 7 

05 Executive Engineer Electric Division Pampore 59489 18 

06 Executive Engineer Electric Division Pulwama 65743 10 

07 Executive  Engineer, Electric Division, Sumbal 8943 07 

08 Executive Engineer Electric Division Sopore 68142 14 

09 Executive  Engineer, S.T.D 1st  Srinagar 10921 16 

10 Executive Engineer Electric Division 3rd Sherni Bagh 

Srinagar 

67421 11 
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11. Executive  Engineer, Electric Division - IV Khanyar 98526 13 

12 Executive Engineer Inspection Division Srinagar 79961 14 

13 Executive Engineer Electric  Division Anantnag 89541 16 

14 Executive Engineer Central |Workshop Division 

Pampore 

76321 13 

15 Executive Engineer Load Despatch Division Bemina 267891 21 

16 Executive Engineer STD Bijbehra 86791 17 

17 Executive Engineer STD Sopore 6955 6 

18 Executive Engineer Sub Transmission 1st Bemina 

Srinagar 

65421 11 

19 Executive Engineer TLMD division 3rd Amargarh 

Sopore 

78921 14 

20 Executive Engineer Inspection Division Srinagar 79961 14 

21 Executive  Engineer, T.L.M.D 1st ,Bemina 89541 17 

22 Executive Engineer  electric Div-2 Rajbagh Srinagar 678210 14 

23 Executive Engineer STD 2nd Rajbagh Srinagar 796541 14 

24 Executive  Engineer, T.L.M.D- II, Pampore 97682 11 

25 Executive  Engineer, Central Store Division, Pampore 83421 13 

26 Executive  Engineer, Electric Division Budgam 205664 21 

27 Executive  Engineer Commercial Division PDD 

Bemina 

76941 15 

28 Executive Engineer M&RE Division Kargil 135597 11 

29 Executive Engineer Transmission line Maintenance 

Division 4th Pampore.  

84326 12 

30 Executive  Engineer, Electric Division, Shopian 79632 15 

31 Executive  Engineer, STD Ganderbal 176542 14 

32 Executive  Engineer, STD Tangmarg 89613 17 

33 Executive  Engineer, Electric Division, Bandipore 173210 12 

34 Executive  Engineer, STD Pulwama 189416 11 

35 Executive  Engineer, Electric Division, Kupwara 796310 22 

36 Executive  Engineer, STD Leh 86582 14 

37 Executive  Engineer, STD Kargil 56793 11 

38 Executive  Engineer, Audit and Vigilance Division 

Srinagar 

326201 14 

39 Dy FACAO (C) PDD 832071 10 

40 AO Project Wing Kashmir 76261 9 

41 Executive  Engineer, Electric Division, Handwara  959672 19 

 

 

GRAND TOTAL 9591466 565 

A – Irrigation Department Kashmir  

01 Executive Engineer Flood Control Division Anantnag 91232 26 

02 Executive Engineer Irrigation Division Gandarbal 478886 63 

03 Executive Engineer Irrigation Division Pampore 212166 24 

04 Executive Engineer Irrigation Division Anantnag 1914399 30 

05 Executive Engineer Irrigation and Flood control 

Division Baramulla 

68874 19 
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06 Executive Engineer Irrigation Division Kulgam 33460 12 

07 Executive Engineer Irrigation  and FC Division 

Handwara 

1597636 33 

08 Executive Engineer Irrigation Division Ompora 

Budgam 

12255 12 

09 Executive Engineer Irrigation Division Pulwama 294098 19 

10 Executive Engineer Irrigation Division Shopian 45920 17 

11 Executive Engineer Irrigation and FC Division Sopore 1141332 33 

12 Executive Engineer Irrigation  and FC Division Sumbal 

Sonawari 

450212 23 

13 Executive Engineer Irrigation Division Tral 767628 29 

14 Executive Engineer  Mechanical Irrigation Irrigation 

Division Shadipora 

402562 22 

15 Executive Engineer Mechanical Irrigation Division 

Anantnag  Hq  Awantipura 

301766 17 

16 Executive Engineer  Mechanical Irrigation Division 

South Srinagar 

242591 13 

17 Executive Engineer Flood Construction Division 

Kakapora. 

441052 27 

18 Executive Engineer  Mechanical construction Irrigation 

Division Srinagar 

244706 27 

19 Executive Engineer Flood Mechanical Division 

Baramulla 

703062 19 

20 Executive Engineer Mechanical Irrigation Division 

Baramulla 

1667130 31 

21 Executive Engineer Irrigation Division Leh 78584 12 

22 Executive Engineer Irrigation and FC Division 

Srinagar 

264942 17 

23 Executive Engineer Irrigation  and FC Division Leh 180328 11 

24 Executive Engineer Flood Spill Channel Division 

Narabal 

260307 10 

25 Executive Engineer Irrigation and FC Division 

Kupwara 

195242 21 

26 Executive Engineer Hydraulic Division Uri 7003062 24 

                                                               Grand Total 19093432 591 

 

 

 

 

 

 



34 

 

 

 

ANNEXURE “A” 

(Referred to in Para 1 of Part II) 

Unfruitful/Unproductive Expenditure 

S.No Name of the Division Name of the Scheme Amount 

(in Lakhs) 

01 Executive Engineer PWD (R&B) 
Division, Nowshera for the period from 

02/2017 to 04/2018  

Para 1: Construction of Sports Stadium at 
Kalakote under District Plan - Unfruitful 

expenditure of Rs.93.50 lakh due to non 

receipt of funds resulting in not taking up of 

other envisaged components.  

93.50 

Para 2: Construction of Health Sub Centre 

Dandesar Nowshera- Unfruitful expenditure 

of Rs 40.00 lakh 

40.00 

Para 3(II)Unfruitful expenditure of Rs.7.65 

crore on incomplete NABARD Schemes due 

to awaited state share of Rs.85.00 lakh  

765.00 

02 Executive Engineer PWD (R&B) 

Division, Basohli for the period from 

April’ 2017 to July’ 2018  

Para 1:Wasteful expenditure of Rs.46.62 lakh 

on ‘Remodelling/ Up-gradation of old 

building of CHC Basohli’. 

 

46.62 

03 Executive Engineer (R&B) Construction 

Division no. II, Jammu for the period 
from January’ 2018 to November’ 2018  

Para 3 (B):Unfruitful expenditure of 

Rs.138.58 lakh due to non-availability of 
site/land dispute. 

138.58 

04 Executive Engineer PWD (R&B) 

Division, Samba for the period from 

October’ 2017 to September’ 2018  

Para 1:Construction of 132 m span foot 

suspension bridge over Basanter River at 

Hunded- Unfruitful expenditure of Rs.162.50 
lakh 

 

162.50 

Para 2 (A):Construction of ESI Dispensary at 

Industrial Growth Centre, Samba-Unfruitful 

expenditure of Rs.43.81 lakh. 

 

43.81 

Para 2 (B):Unfruitful expenditure of Rs. 50 

lakh on construction of Stadium at Gurah 

Slathia. 

 

50.00 

Para 3 (D):Un-fruitful expenditure due to 

non-completion of schemes 

  

05 Chief Engineer Public Works (R&B) 

Department Jammu for the period from 

March 2018 to March 2019  

Para 4:Abandonment of works taken up under 

“Special Bridge Programme” - Wasteful 

expenditure of Rs. 32.91crore. 

3291.00 

06 Executive Engineer PWD (R&B) 
Construction Division No. I Jammu for 

the period from 01/2018 to 03/2019  

Para 2:Unfruitful expenditure of 
Rs.1194.31lakh due to land dispute/forest 

clearance. 

1194.31 

07 Executive Engineer PWD (R&B) 

Construction Division No. III Jammu for 

the period from 01/2018 to 03/2019  

Para 1:Unfruitful expenditure of Rs.77.00lakh 

on “Construction of link road from PHE Rest 

House at Amb to PHE Pumping Station Tawi 

at Thorni” (Under NABARD) 

77.00 
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Para 2:Unfruitful expenditure of 

Rs.618.02lakh due to land dispute/forest 

clearance. 

618.02 

 

 

08 

XEN, PHE, Mechanical (Rural) Division, 

Srinagar.  

Unproductive Expenditure of Rs. 0.85 Crore 

due to non-execution of works of WSS 

Choon. 

85.00  

Water supply scheme Handle Bagh costing 

Rs. 7.02 crore 

702.00  

Water supply scheme Doodh pathari  

costing Rs. 3.05 crore 

305.00  

Water supply scheme Addina costing Rs. 

1.10 crore. 

110.00  

 

        09 

XEN, PHE Mechanical Division (South), 

Awantipora 

Water supply scheme Maskhud – Depleted 

source – Non laying and fitting of 

Distribution network – Unproductive 

expenditure of Rs. 154.97 lakh. 

154.97  

Construction of additional Over Head tank 

at Gassipora – water Quality problem – 

Unproductive expenditure of Rs. 64.22 lakh. 

64.22  

Abandonment of works on water supply 

schemes – Non – functional of water supply 

schemes – Unproductive expenditure of Rs. 

15.65 Crore 

1565.00  

Water supply scheme Galbagh-Non 

Functional WSS-Unfruitful expenditure of 

Rs.307.41 lakh including Rs. 44.01 lakh 

Mechnical Components. 

 

 351.42  

Unfruitful expenditure of Rs. 43.00 lakh due 

to failure of Tank Well 

  43.00  

10 XEN, PHE Mechanical Division (North), 

Sopore 

Poor planning in execution of water supply 

scheme Khushalpora Syed colony Chennad 

Sangrama – Non functional of WSS – 

unproductive expenditure of Rs. 178.11 lakh 

under NRDWP 

178.11  

Non ensuring of encumbrance free sites for 

construction of water supply scheme – 

Unproductive expenditure of Rs. 150.34 

lakh due to land disputes 

150.34  

Watar Supply scheme hib Dangerpora-

Additional works and equipments required 

54.23  
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for successful commissioning of the WSS 

not covered in the scope of original DPR-

non functional of WSS-unfruitful 

expenditure of Rs. 54.23 lakh 

Water Supply scheme Alsafa Colony-

Additional works and equipments required 

for successful commissioning of the WSS 

not covered in the scope of original DPR-

non functional of WSS-unfruitful 

expenditure of Rs. 50.00 lakh 

 

 50.00  

Non installation of electro-mechanical 

equipments-unproductive expenditure of Rs. 

13.15 crore. 

1315.00  

11 XEN, PHE Division, Budgam Incompletion of Ichikoot water supply 

scheme within its timeline resulted in 

unproductive expenditure of Rs. 1.00 Crore 

100.00  

Unfruitful Expenditure of Rs. 60.00 lakh 

due to non-completion of WSS choon 

within scheme time period. 

 

   60.00  

Inadequate funding to Ratsona-Radbugh 

Water Supply Scheme resulted in poor 

execution of work and unfruitful 

expenditure of Rs. 69.00 lakh 

 

   69.00  

Targy implementation of Bamdara Khag 

Water Supply Scheme resulted in unfruitful 

expenditure of Rs. 44.00 lakh 

   44.00  

Incomplete water supply scheme of 

Lachmanpora brass over a period of three 

years resulted in unfruitful expenditure of 

Rs.145.00 lakh 

    

145.00  

 

12 XEN, PHE Division, Kulgam Incompletion of Challen Narsingpora water 

supply scheme within its timeline resulted in 

unproductive expenditure of Rs. 0.21 Crore 

21.00  

Delayed execution of water supply scheme 

of Laispora within project timeline resulted 

in unproductive expenditure of Rs. 0.09 

Crore  

0.09  

      13 XEN, PHE Division, Baramulla Poor planning in execution of water Supply 

Scheme Kushalpora Syed Colony Chenenad 

Sangrama – Non functional of WSS – 

unproductive Expenditure of Rs. 178.11 

178.11  
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lakh under NRDWP. 

      14 XEN, PHE Division, Qazigund Water supply scheme Maskhud – Depleted 

source – Non laying and fitting of 

Distribution Network – Unproductive 

expenditure of Rs. 154.97 lakh. 

154.97  

Construction of additional over head tank at 

Gassipora – water quality problem – 

Unproductive expenditure of Rs. 64.22 lakh 

64.22  

Non coverage of habitations – Unproductive 

expenditure of Rs. 16.01 Crore 

1601.00  

     15 XEN, PHE Division, Sopore Water supply scheme Shah Mohalla – 

Panzinara – source Dispute – Blockade of 

key material worth Rs. 71.13 lakh – 

Unproductive expenditure of Rs. 158.38 

lakh 

158.38  

Water supply scheme saidapora dangerpora 

– land Dispute – Unproductive expenditure 

of Rs. 367.07 lakh 

367.07  

    16 XEN, PHE Division, Bijbehara Removal of Junk of pipes from Kokernag 

spring and its water course – Non obtaining 

of NOC from Fisheries Department – 

Unproductive expenditure of Rs. 207.16 

lakh  

207.16  

Water supply scheme Raitengri – 

Unproductive expenditure of Rs. 115.00 

lakh 

115.00  

Unproductive expenditure of Rs. 34.90 

Crore due to non coverage of habitations. 

3490.00  

  17 XEN, PHE Division, Awantipora Unfruitful expenditure of RS. 263.40 lakh 263.40  

 

18 Executive Engineer , PHE Rural 

Division , Jammu 

NRDWP/Unfruitful expenditure of Rs. 80.19 

lakh 

80.19  

Unproductive expenditure of Rs. 145.68 

lakh & wasteful expenditure of Rs. 38.75 

lakh in WSS Bermini 

145.68 

38.75 

19 Executive Engineer PHE Division, 

Udhampur 

Unfruitful expenditure of Rs. 164.32 lakh 164.32 
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20 Executive Engineer PHE 

Division,Akhnoor 

Failure in developing of water source under 

water supply scheme Jamotian resulting in 

wasteful expenditure of Rs. 24.00 lakh and 

Unfruitful expenditure of Rs. 82.34 lakh 

24.00 

 

Irregular expenditure of Rs. 13.11 lakh on 

purchase of material from open market in 

piece meals 

13.11 

Non-developing of water source under 

water supply scheme Mawacheerian 

resulting in blockade of funds amounting to 

Rs. 17.00 lakh and Unfruitful expenditure 

of Rs.50.97 lakh 

17.00 

50.97 

21 Executive Engineer PHE Division, Doda Non-completion of water supply scheme 

Dhar Chobia Unfruitful expenditure of Rs.  

79.19(IIA) 

79.79 

22 Executive Engineer PHE Division, 

Kathua 

Improvement and Augmentation of WSS 

Industrial Estate Kathua – Delay in 

completion of the scheme resulting in 

unfruitful expenditure of Rs. 119.79 lakh 

119.79 

Non- prioritization of works under 

NRDWP –Unfruitful expenditure of Rs. 

26.46 crore 

2446.00 

23 Executive Engineer PHE Division, 

Nowshera 

Non- prioritization of works under 

NRDWP - Unfruitful expenditure of 10.20 

crore 

1020.00 

Non- developing of water source under 

augmentation and Extension of water 

supply Jungrial under NRDWP resulting in 

Unfruitful expenditure of Rs. 100.636 lakh 

100.636 

 

Improver planning and slow funding in 

execution of water supply scheme Beri 

pattan under NRDWP resulting in 

Unfruitful expenditure of Rs. 153.13 lakh 

153.13 

24 Executive Engineer PHE Division, Reasi Unfruitful expenditure of Rs. 117.31 lakh- 

Non completion of WSS Aliya due to 

improper planning and diversion of funds 

117.31 

25 Executive Engineer PHE Division, Non- prioritization of works under 

NRDWP- Unfruitful expenditure of Rs. 

1848.00 
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 Rajouri 18.48 crore 

Non- commissioning of water supply 

scheme Bari Dharhal resulted in 

unproductive expenditure of Rs. 138.26 

lakh 

138.26 

Non-completion of water supply scheme 

Topa Dodaz resulted in unproductive 

expenditure of Rs. 154.20 lakh 

154.20 

26 Executive Engineer PHE Division, 

Samba 

Improvement and Augmentation of WSS 

Ramgarh Town. Delay in completion of the 

scheme. Unproductive expenditure of Rs. 

147.63 lakh besides , time over- run and 

likely cost over-run 

147.63 

 Grand Total  25,545.79 
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ANNEXURE “B” 

(Referred to in Para 2 of Part II) 

Blockade of Funds 

S.No Name of the Division Name of the Scheme Amount 

(in Lakhs) 

01 Executive Engineer PWD (R&B) 

Division, Nowshera for the period 

from 02/2017 to 04/2018 

Para 5(II)Blockade of   funds    amounting to 

Rs.61.81 lakh due to non- completion of 

school buildings under Multi-Sectoral 

Development Programme 

61.81 

02 Executive Engineer PWD (R&B) 

Division, Basohli for the period 

from April’ 2017 to July’ 2018 

Para 3 (A):Advance payments to Stores 

Procurement Department-Blockade of Rs. 

545.88 lakh 

545.88 

03 Executive Engineer PMGSY 

Division, Rajouri for the period 

from 12/2012 to 04/2018 

Para 4Blockage of funds amounting to 

Rs.677.01 lakh on held-up road projects under 

the programme 

677.01 

04 Executive Engineer (R&B) 

Construction Division no. II, 

Jammu for the period from January’ 

2018 to November’ 2018  

Para 1 (A):Construction of Sub-Centre 

building Showa Mata (Shiva Patta) Kot 

Bhalwal-Blockade of Rs.42.50 lakh 

42.50 

05 Executive Engineer (R&B) Special 

Sub-Division, Doda for the period 

from October’ 2016 to July’ 2018  

Para 1:Construction of 15 M span through 

type steel girder motorable bridge over 

Bharath Nallah in Km 24th RD 230-265 of 

Doda Bharath road at Bungam-Blockade of 

funds of Rs.65.19 lakh 

65.19 

Para 2: Construction of Schools under 

Rashtriya Madhyamik Shiksha Abhiyan 

(RMSA)-Blockade of funds amounting to 

Rs.93.44 lakh 

93.44 

06 Executive Engineer PWD (R&B) 

Division, Samba for the period 

from October’ 2017 to September’ 
2018  

 

Para 4 (A):Advance payments to Stores 

Procurement Department - Blockade of Rs. 

528.21 lakh 

528.21 

07 Executive Engineer PWD (R&B) 

Construction Division No. III 

Jammu for the period from 01/2018 

to 03/2019 

Para 5:Blockade of Government funds to the 

tune of Rs.197.62lakh 

197.62 

08 XEN, PHE Mechanical Division 

(South), Awantipora 

Blockade / non utilization of government 

funds – deposit contribution to the tune of Rs. 

9.24 lakh 

9.24  

          

09 

XEN, PHE Mechanical Division 

(North), Sopore 

Non utilization of Machinery and equipment 

purchased thus blockade of Government funds 

to the tune of Rs. 30.38 lakh 

30.38  
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10 

XEN, PHE Division, Sopore Blockade of funds – deposit contribution to 

the tune of Rs. 10.07 lakh 

10.07  

11 Executive Engineer PHE Ground 

Water Division, Srinagar. 

Locking of funds to the tune of Rs. 4.50 crore  450.00  

12 Executive Engineer PHE 

Division,Udhampur 

Diversion of material amounting to Rs. 45.81 

lakh and blockade of funds amounting Rs. 

35.19 lakh non- untilization of funds 

amounting to Rs. 6.41 lakh 

35.19 

13 

Executive Engineer PHE(M) 

Ground Water Drilling Division , 

Jammu 

Blockade of funds Rs. 48.95 lakh due to its 

non- untilization  

48.95 

 Grand Total  2,795.49 
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ANNEXURE “C” 

(Referred to in Para 3 of Part II) 

Irregular Expenditure 

S. 

No. 

Name of Division Name of Scheme Amount in 

Lakh 

01 Deputy Director, Stores 

Procurement Department for the 

period from 11/2017 to 9/2018 

Para 1 (B):Irregular drawl of pay arrears-Rs.11.92 lakh. 11.92 

02 

 

Executive Engineer PWD (R&B) 

Division, Basohli for the period 

from April’ 2017 to July’ 2018  

Para 4 (E):Irregular expenditure of Rs.100.96 lakh on 

execution of works without   obtaining the approval 

/sanction of competent authority. 

100.96 

03 Executive Engineer PWD (R&B) 

Division, Katra for the period from 

June’ 2017 to June’ 2018  

Para 3 (C):Incurring of expenditure on Maintenance and 

Repairs-Rs.257.31 lakh 

257.31 

Para 4 (B):Irregular clearance of liabilities-Rs 33.08 

lakhs 

33.08 

04 Executive Engineer (R&B) Special 

Sub-Division, Doda for the period 

from October’ 2016 to July’ 2018  

Para 6 (C):Irregular clearance of liabilities-Rs.27.09 lakh 27.09 

Para 7 (D):Expenditure on Maintenance and Repairs 

Rs.369.49 lakh 

369.49 

05 Executive Engineer PWD (R&B) 
Division, Samba for the period 

from October’ 2017 to September’ 

2018 

Para 7 (B):Irregular expenditure of Rs 160.69  lakh on 

Maintenance and Repairs. 

160.69 

Executive Engineer PWD (R&B) 

Division, Reasi for the period from 

01/2018 to 03/2019 

 

Para-6(ii)Irregular expenditure of Rs 5.53 lakh  on 

account of carriage of material 

5.53 

06 Executive Engineer PWD (R&B) 

Construction Division No. I Jammu 

for the period from 01/2018 to 

03/2019 

Para-6(iii)Irregular purchases to the tune of Rs.22.03 

lakh from open market 

 

22.03 

 

Para 9 (A):Irregular expenditure on design/consultancy 

charges – Rs.36.90lakh. 

36.90 

Para 9 (B):Irregular expenditure on wages – 

Rs.27.15lakh. 

 

27.15 

 

07 Executive Engineer PWD (R&B) 

Division, Samba for the period 

from October’ 2017 to September’ 

Irregular expenditure on maintenance and Repairs Rs. 

229.50 

229.50 
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2018  

Executive Engineer PWD (R&B) 

Division, Reasi for the period from 

01/2018 to 03/2019 

Hiring of tanker 158.67 

08 Expenditure on Maintenance and Repairs Rs.314.57  314.57 

Execution of works departmentally without invitation of 

tenders- Irregular expenditure of Rs. 182.05 

182.05 

Irregular expenditure of Rs. 1.08 lakh on repairs and 

replacement of parts to vehicles affected from local 

market 

1.08 

Incurring of expenditure of Rs. 1.83 on water tanker 

service 

1.83 

09 Executive Engineer PHE Division , 

Akhnoor 

Execution of works departmentally without invitation of 

tenders-irregular expenditure of Rs.22.71 lakh  

22.71 

Irregular expenditure on maintenance and Repairs Rs. 

163.58 lakh 

163.58 

10 Executive Engineer PHE Division , 

Doda 

Expenditure on Maintenance and Repairs 147.74 

11 Executive Engineer PHE(M) Rural  

Division ,Jammu 

Irregular expenditure on Piped water scheme (PWS) to 

the tune of Rs. 19.98 lakh 

19.98 

12 Executive Engineer PHE(M) Rural 

Division , Jammu 

Hiring of private water tankers and vehicles without 

observing the codal formalities Irregular expenditure of 

Rs. 5.50 crore 

550.00 

13 Executive Engineer PHE(M) 

Division , Udhampur 

Irregular expenditure on Maintenance and Repairs 153.16 

14 Executive Engineer PHE Division , 

Kathua 

Irregular expenditure of Rs. 6.58 lakh  on purchase of 

material from open market in piece meals 

6.58 

Irregular expenditure on maintenance and repairs Rs. 

122.00 lakh 

122.00 

Expenditure of works departmentally without invitation 

of tenders –Irregular expenditure of Rs. 17.28 lakh 

17.28 

15 Executive Engineer PHE 

Mechanical Rajouri 

Irregular expenditure on Maintenance and Repairs Rs. 

379.27 lakh 

379.27 

Irregular expenditure of Rs. 4.00 lakh out of tanker 

service 

4.00 

16 Executive Engineer PHE 

Mechanical North Jammu 

Irregular expenditure on maintenance and repairs of Rs. 

662.19 lakh 

662.19 
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17 Executive Engineer PHE Division , 

Nowshera 

Irregular expenditure of Rs. 2540.09 lakh 2540.0 

Irregular expenditure of Rs. 372.19 lakh on account of 

cost overrun met from NRDWP funds  

372.19 

Execution of works departmentally without invitation of 

tenders irregular expenditure of Rs. 22.69 lakh 

22.69 

Irregular expenditure of Rs. 9.55 lakh on purchase of 

material from open market in piece meals 

9.55 

Irregular expenditure on maintenance and repairs Rs. 

364.99 lakh 

364.99 

18 Xen. PHE (M) Ground water 

Drilling Division Jammu 

Irregular expenditure of Rs. 317.83 lakh on maintenance 

and repairs 

317.83 

19 Xen PHE Reasi Irregular expenditure of Rs. 3.60 on  purchase of 

material from open market in piecemeal  

3.60 

Irregular expenditure of Rs. 16.16 lakh execution of 

works departmentally 

16.16 

 Irregular exependiture on maintenance and repairs Rs. 

468.60 lakh 

468.60 

20 Xen PHE Rajouri Irregular expenditure of 498.59 lakh on account of cost 

overrun met from NRDWP funds 

498.59 

Execution of works departmentally without invitation of 

tenders irregular expenditure of Rs. 39.75 lakh 

39.75 

Irregular expenditure on maintenance and repairs Rs. 

122.00 lakh 

122.00 

21 XEN PHE mechanical Division 

(South) Jammu 

Irregular expenditure on maintenance and repairs Rs. 

79.00 lakh 

79.00 

22 Xen PHE Samba Expenditure incurred on maintenance and repair 5.00 

Execution of repair/rewinding motor Jobs on repeat 

orders basis  Rs 39.05 lakh 

39.06 

Irregular expenditure on hiring of private tankers Rs. 

11.84  lakh 

11.84 

Irregular expenditure of purchase of key material from 

open market Rs. 163.91 

163.91 

23 XEN, PHE, Mechanical (Rural) 

Division, Srinagar.  

Irregular expenditure of Rs. 5.11 lakh due to hiring of 

private vechile 

5.11  
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Non maintenance of POL records – irregular expenditure 

of Rs. 0.46 Crore 

46.00  

24 XEN, PHE, Mechanical Division, 

Srinagar.  

Non maintenance of POL records – irregular expenditure 

of Rs. 11.65 lakh 

11.65 

Violation of financial rules resulted in irregular 

expenditure of Rs. 16.99 lakh on execution of works 

departmentally  

16.99  

25 XEN, PHE, Division, Kupwara.  Non maintenance of POL records – irregular expenditure 

of Rs. 34.74 lakh 

34.74  

Irregular expenditure of Rs. 5.49 lakh on repair of 

vehicles. 

5.49  

Violation of financial rules resulting in irregular 

expenditure of Rs. 1.09 crore on execution of works 

departmentally  

109.00  

Expenditure of 17.00 lakhs on maintenance and repairs 17.00  

26 

 

XEN, PHE Material and 

Procurement Division, Zainakote, 

Srinagar 

Irregular expenditure on hiring of private vehicle Rs. 

0.76 lakh 

0.76  

Maintenance & repairs – irregular expenditure of Rs. 

37.98 lakh 

37.98  

Purchase worth Rs. 37.77 lakhs without 

tendering/asserting  the  reasonability of rates- irregular 

expenditure thereof  

37.77  

Review of NRDWP Scheme 2013-14 to 2017-18 – 

irregular expenditure/Diversion of NRDWP funds 

amounting to Rs. 53.68 lakhs 

53.68  

27 

 

XEN, PHE Division, Awantipora Non compliance of programme guild lines – NRDWP 

irregular expenditure of Rs. 13.71 lakh on different 

works from operation and maintenance funds.  

13.71  

Maintenance & repairs – irregular expenditure of Rs. 

37.43 lakh 

37.43  

Irregular expenditure on hiring of private vehicle Rs. 

7.00 lakh 

 7.00  

28 XEN, PHE Mechanical Division 

(South), Awantipora 

O&M (works) – Irregular expenditure of Rs. 110.14 lakh 110.14  

Maintenance & repairs – irregular expenditure of Rs. 

1.71 Crore 

171.00  
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Creation of Electric Sub-Stations-Iregular Expenditure of 

Rs. 68.72 lakh 

68.72  

29 XEN, PHE Mechanical Division 

(North), Sopore 

Maintenance & repairs – irregular expenditure of Rs. 

9.05 Crore 

905.00  

 Irregular expenditure on repairs of departmental vehicles 

Rs. 28.00 lakh 

28.00  

30 XEN, PHE Division, Budgam Violation of financial rules resulted in irregular 

expenditure of Rs. 1.22 Crore on execution of works 

departmentally 

122.00  

Irregular payment of Rs. 45.48 lakh on account of leave 

encashment. 

 

 45.48  

31 XEN, PHE Division, Kulgam Irregular expenditure of Rs. 21.34 lakh due to violation 

of financial rulea by execution of works departmentally 

21.34  

32 XEN, PHE Division, Chadoora Non maintenance of POL records – irregular expenditure 

of Rs. 12.06 lakh 

12.06  

33 XEN, PHE Division, Baramulla Maintenance & Repairs – Irregular expenditure of Rs. 

276.20 lakh 

276.20  

34 XEN, PHE Division, Qazigund Maintenance & Repairs – Irregular expenditure of Rs. 

112.92 lakh 

112.92  

Irregular expenditure on Tanker service Rs. 65.86 lakh 65.86  

35 XEN, PHE Division, Sopore Maintenance & Repairs – Irregular expenditure of Rs. 

240.27 lakh 

240.27  

Irregular expenditure on engagement of daily wagers / 

casual labours – Rs. 783.43 lakh 

783.43  

36 XEN, PHE Division, Bijbehara Irregular expenditure on Amarnath Ji Yatra – Rs. 6.69 

Crore 

669.00  

Irregular expenditure on engagement of daily wagers / 

casual labours – Rs. 683.75 lakh 

683.75  

37 Executive Engineer PHE Ground 

Water Division, Srinagar. 

Irregular Expenditure of Rs. 5.66 crore 566.00  

Installation of Hand Pumps in Kashmir Division-

irregular Expenditure of Rs. 76.36 crore 

7636.00  

 Grand Total 22,214.58 
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ANNEXURE “D” 

(Referred to in Para 5 of Part II) 

Unadjusted Advance Payments 

S. No. Name of the Division Name of the Scheme Amount 

(in Lakhs) 

01 Executive Engineer PWD (R&B) Division, 

Nowshera for the period from 02/2017 to 

04/2018  

IIAwaited detailed accounts/utilization 

certificates worth Rs. 28.76 lakh 

28.76 

02 Executive Engineer PWD (R&B) Division, 

Basohli for the period from April’ 2017 to July’ 

2018 

Para 3 (B):Awaited Detailed 

Accounts/Utilization Certificates from 

JKPCC- Rs.539.05 lakh 

539.05 

03 Executive Engineer PMGSY Division, Rajouri 

for the period from 12/2012 to 04/2018 

Para 5Awaited UC’s/Detailed Accounts   

amounting to Rs.669.07 lakh against 

advances made to the agencies on account 

of Land compensation, Forest land 

compensation and Shifting of public 

utilities 

669.07 

04 Executive Engineer (R&B) Construction 

Division no. II, Jammu for the period from 

January’ 2018 to November’ 2018 

Para 6 (B):Outstanding Adjustment of 

material-at-site account amounting of Rs. 

35.26 Crore 

3526.00 

05 Executive Engineer PWD (R&B) Division, 

Reasi for the period from 01/2018 to 03/2019 

Para-4(ii) Review of Advance Payment 

Register-Unadjusted advance payments of 

Rs.168.84Lakh. 

168.84 

06 Executive Engineer, PHE Division Udhampur Awaited material/UCs against advance 

payment of Rs. 500.57 lakh 

500.57 

07 Executive Engineer PHE Division , Akhnoor  Awaited material/UCs against advance 

payment of Rs. 449.50 lakh 

449.50 

08 Executive Engineer PHE Division , Doda Awaited material/UCs against advance 

payment of Rs. 863.63 lakh 

863.63 

09 Executive Engineer PHE Mechanical Division , 

Udhampur 

Unadjusted advance payments of Rs. 9.55 

lakh 

9.55 

10 Executive Engineer PHE Division , Kathua Awaited material/UCs against advance 

payment of Rs. 415.80 lakh 

415.80 

11 Xen. PHE Mechanical Rajouri Awaited material/UCs against advance 

payment of Rs. 78.92 lakh 

78.92 

12 Xen. PHE Rajouri Awaited material/UCs against advance 

payment of Rs. 1499.52 lakh 

1499.52 

13 Executive Engineer, PHE Mechanical Division Awaited material/UCs against advance 33.98 
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(South) Jammu payment of Rs. 33.98 lakh 

14 Xen. PHE, Samba Awaited Adjustment Accounts/utilization 

certificates of Rs. 02.56 crore 

256.00 

15 XEN, PHE Mechanical Division (South), 

Awantipora 

Advance payment awaited adjustment 

worth Rs. 161.18 lakh 

161.18 

lakh 

16. XEN, PHE Mechanical Division (North), 

Sopore 

Advance payment awaited adjustment 

worth Rs. 142.41 lakh 

142.41  

 Grand Total 9,342.78 
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ANNEXURE “E” 

(Referred to in Para 6 of Part II) 

Works Executed without Administrative Approval 

 Name of the Division Name of the Scheme Amount 

(in Lakhs) 

01 Executive Engineer PWD (R&B) Division, 

Nowshera for the period from 02/2017 to 

04/2018 

Para 4Execution of works amounting to Rs. 

4495.92 Lakh in anticipation of 

administrative Approval &Technical 
Sanction 

4495.92 

02 Executive Engineer PWD (R&B) Division, 

Samba for the period from October’ 2017 to 

September’ 2018 

Para 6 (A):Execution of works in 

anticipation of accord of Administrative 

Approval/Technical sanction Rs.49.86 

Crore. 

4986.00 

03 Executive Engineer PWD (R&B) Division, 

Reasi for the period from 01/2018 to 03/2019 

Para-3(iv) Execution of works in 

anticipation of Administrative Approval 

worth Rs 55.04 crore 

 

5504.00 

04 

 

XEN, PHE Mechanical Division (North), 

Sopore 

Implementation of Drought Action Plan 

2017-18 mitigation of Drought conditions – 

Mis utilization of funds amounting to Rs. 

20.74 lakh – execution of works without 

invitation of tenders Rs. 5.19 lakh – 

Execution of works without administrative 

approval and technical sanction of Rs. 

142.23 lakh 

142.23  

Irregular expenditure of Rs. 34.46 Crore on 

works without accord of Administrative 

Approval and Technical Sanction. 

3446.00  

05 XEN, PHE Division, Budgam Execution of works in anticipation of 

Administrative Approval / technical 

sanction Rs. 24.89 Crore 

2489.00  

06 XEN, PHE Division, Kulgam Execution of works in anticipation of 

Administrative Approval / technical 

sanction Rs. 5.53  Crore 

553.00  

07 XEN, PHE Division, Chadoora Execution of works in anticipation of 

Administrative Approval / technical 

sanction. 

2526  

08 XEN, PHE Division, Qazigund Irregular expenditure of Rs. 5.48  Crore on 

works without accord of Administrative 

Approval and Technical Sanction. 

548.00  

 Grand Total 24,690.15 
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"Annexure F" 

(Referred to in Para 7 of Part II) 

Undue Benefit to Contractors 

 

 

 Name of the Division Name of the Scheme Amount 

(in Lakhs) 

01 XEN, PHE Division, Budgam Issue of material to contractors on loan 

basis resulted in undue benefit of Rs. 1.17 

Crore therof 

117.00  

02 XEN, PHE Division, Kulgam Issue of material of Rs. 70.85 lakh to 

contractors on loan basis – undue benefit 

70.85  

03 Executive Engineer, PHE   Division, Kupwara Non recovery /adjustment of material 

amounting  Rs. 0.58 lakhs from the 

contractor   

0.58  

04 Executive Engineer PWD (R&B) Division, 

Reasi for the period from 01/2018 to 03/2019 

Para-3(ii)Undue  Financial aid to 

contractors Rs 121.26 lakh. 

121.26 

05 Executive Engineer PWD (R&B) Construction 

Division No. I Jammu for the period from 

01/2018 to 03/2019 

Para 6 (B):Undue Financial Aid to 

Contractor of Rs.01.50crore 

 

150.00 

06 Executive Engineer PWD (R&B) Construction 

Division No. III Jammu for the period from 

01/2018 to 03/2019  

 

(E)Undue Financial Aid to Contractor of 

Rs.80.01lakh 

 

80.01 

07 Executive Engineer, Public Health Engineering 

Division, Udhampur 

Undue Financial aid to contractors Rs. 

40.97 lakh 

40.97 

 Grand Total 5,80.67 
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ANNEXURE “G” 

(Referred to in Para 7 of Part II) 

Other Cases 

S.

No 

Name of the Division Name of the Scheme Amount 

01 Deputy Director, Stores 

Procurement Department for 

the period from 11/2017 to 
9/2018 

Para 1 (A):Idle wages to the tune of Rs.104.56 lakh. 104.56 

Para 2 (A):Review of Deposits-Rs.127.69 crore 12769.00 

 Para 2 (B):Issuance of material worth Rs 731.03 lakh on loan 

basis. 

731.03 

Para 3:Un-issued stores-Rs.842.12 lakh  

 

842.12 

 

02 Executive Engineer PWD 

(R&B) Division, Nowshera 

for the period from 02/2017 to 

04/2018  

ILess deduction of Income tax Rs. 0.24 Lakh. 0.24 

IINon deduction of Security deposits to the tune of Rs. 6.73 

lakh 

6.73 

1Excess drawal of Pay and allowance- Rs 47310.00 

0.47 

03 Executive Engineer PWD 

(R&B) Division, Basohli for 

the period from April’ 2017 to 

July’ 2018  

Para 4 (A):Execution of schemes without preparation of 

Detailed Project Reports-Rs. 44.06 lakh 

44.06 

Para 4 (C):Execution of works without invitation of tenders- 

Rs. 47.57lakh. 
47.57 

Para 5 (B):Un-cashed / Time barred cheques Rs. 1.43 lakh 

 

1.43 

 

Para 5 (D):Review of Miscellaneous Public Works Advance 

register- Rs.5.41 lakh 
5.41 

Para 2 (B):Short release of state share worth Rs.12.97 lakh. 12.97 

Para 4 (C):Creation of liability-Rs.1847.52 lakh 0.02 

04 Executive Engineer PWD 

(R&B) Division, Katra for the 
period from June’ 2017 to 

June’ 2018  

Para 1:Delay in completion of Construction of Primary Health 

Centre at Meyari (Katra) - Cost overrun of Rs.66.83 lakh. 
66.83 

Para 3 (A):Non completion of works due to inadequate 
funding-Rs.19.50 lakh 

19.50 

Para 4 (A):Creation of liability-Rs.69.37 lakh 69.37 

 Para 4 (C): Execution of schemes without preparation of 18.60 
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Detailed Project Reports-Rs.18.60 lakh 

Para 5 (A):Awaited Utilization Certificates-Rs.31.94 crore 3194.00 

Para 5 (B):Departmental execution of works-Rs. 24.38 lakh. 24.38 

 

Para 3 (B):Execution of works on approval 
basis/departmentally- Rs. 62.66  lakh. 

62.66 

Para 5 (A):Non-supply of material against the advance 

payments by Stores Procurement Department- Rs.887.71 lakh 
887.71 

Para 5 (B):Awaited Utilization Certificates from Collector, 

Land Acquisition, Doda-Rs.278.47 lakh 
278.47 

Para 5 (C):Awaited Detailed Accounts/Utilization Certificates 

from JKPCC- Rs.2991.84 lakh 
2991.84 

Para 7 (A):Execution of schemes without preparation of 

Detailed Project Reports-Rs. 95.75 lakh 
95.75 

Para 7 (C):Short deduction of service tax-Rs. 0.44 lakh. 0.44 

Para 8 (B):Huge outstanding rent-Rs. 90.75 lakh  90.75 

Para 8 (C):Outstanding Temporary Advance/Imprest-Rs.3.44 
lakh. 

3.44 

Para 8 (E):Review of Miscellaneous Public Works Advance 

register- Rs.45.38 lakh 
45.38 

05 Executive Engineer PWD 

(R&B) Division, Samba for 

the period from October’ 

2017 to September’ 2018  

Para 3 (A):Execution of schemes without preparation of 

Detailed Project Reports - Rs. 148.48 lakh 
148.48 

Para 4 (C):Huge advance payment made at the fag end of the 

year Rs.2037.53 lakh 
2037.53 

Para 6 (B):Departmental execution of works Valuing Rs.11.52 

Crore 
1152.00 

Para-3(i)Execution of works Departmentally – Rs. 645.89 lakh 

to avoid tendering. 
645.89 

Para-4(i) Outstanding material-at-site accounts against 

JEs/Contractors Rs 87.20 lakh. 87.20 

Para-8(v) Internal Control 12195.00 

06 Chief Engineer Public Works 

(R&B) Department Jammu 
for the period from March 

2018 to March 2019  

Para1:Allotment of contracts for Rs.121.95crore without 

obtaining additional performance security of Rs.708.33lakh. 
708.33 

Para2:Allotment of contracts for Rs.109.79crore without 
conduct of detailed priced analysis of the bill of quantities. 

10979.00 

Para 8 (A):Irregular attachment of technical staff-Payment of 

idle wages to them without performing any duties-

Rs.3.51crore. 

351.00 

07 Chief Engineer, Mechanical 

Engineering Department 

Jammu for the period from 

04/2017 to 03/2019  

Para -1 Operation of multiple Bank Accounts-unutilized 

amount of Rs.340.74lakh. 

340.74 

Para -2outstanding balances of Rs.2214.44lakh on account of 

hire charges. 

2214.44 

Para -3Review of Cash Deposit Register (CDR)- unclaimed 

deposits- Rs. 15.60lakh 

15.60 

08  

 

 

 

Executive Engineer PWD 

(R&B) Construction Division 
No. I Jammu for the period 

from 01/2018 to 03/2019  

Para 1:Construction of 200 bedded Govt. Maternity Hospital 

at Gandhi Nagar, Jammu – Excess of Rs.13.70crore, Extra 

avoidable payment of Rs.11.74lakh, non-deduction of security 

deposit of Rs.75.04lakh and execution of work worth 

Rs.766.73lakh in the absence of performance security. 

1370.00 

Para 5 (B):Deposit Contribution register- Balance of Rs 

16.91crore. 
1691.00 

Para 6 (A):Outstanding material-at-site account - 
Rs.06.36crore. 

636.00 
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Para 7 (B)Awaited Adjustment Accounts/utilization 

certificates – Rs.56.49crore. 
5649.00 

Para 8 (B):Non-renewal of security Deposits – Rs.06.92lakh. 6.92 

Para 8 (C):Creation of liability - Rs.2209.36lakh 2209.36 

Para 9 (C):Less deduction of Income Tax - Rs. 41,199.40 0.42 

Para 6 (D):Creation of financial liability of Rs.988.15lakh 988.15 

(C) Outstanding material-at-site account amounting to Rs. 

125.80 lakh. 
125.80 

Para 9 (A):Awaited Adjustment Accounts/utilization 

certificates of Rs.6.95crore. 
695.00 

Para 9 (C):Unsuccessful CDRs remained in the Division 

Amounting to Rs.1.95 lakh 

1.95 

Para 10 (B):Less deduction of Cess-amounting to 

Rs.01.00lakh. 

1.00 

Para 11:Outstanding rent of residential buildings amounting to 

Rs.84595/- 

0.85 

09 XEN, PHE Division, 

Awantipora  

Construction of water supply scheme Zantrag-Bathen Non – 

yielding of sufficient discharge from the source – Non 

functional of WSS – wasteful expenditure of Rs. 114.22 lakh. 

   114.22  

Construction of water supply scheme Trich – Inadmissible 

expenditure of Rs. 11.10 lakh – wasteful expenditure of Rs. 

186.19 lakh. 

    186.19  

Abandonment of works on water supply scheme – Non 

functional of water supply schemes – wasteful expenditure of 

Rs. 5.84 Crore 

     584.00  

10 XEN, PHE Mechanical 

Division (South), Awantipora 

Construction of water supply scheme Trich – wasteful 

expenditure of Rs. 24.09 lakh 

     24.09  

11 XEN, PHE Division, 

Bijbehara 

Abandonment of works / works left halfway on water supply 

schemes – non – functional of water supply schemes – 

wasteful expenditure of Rs. 1.97 Crore 

     197.00  

 Grand Total 67,770.89  
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