
CHAPTER III 

INTEGRATED AUDIT 

Fisheries Department 

3.1  Integrated Audit of Fisheries Department 

Highlights 

The main  objective  of  the Fisheries Department  is  to  develop and  improve  fish 
culture in  the State as it  is a potential  income and employment generator and a 
source of  lowcost animal protein.    Integrated audit of  the department  revealed 
nonachievement of physical targets, substantial savings under plans and rush of 
expenditure in the last quarter of the year.  Further, there were cases of parking 
of  funds  in  bank  accounts,  shortfall  in  imparting  training,  nonmonitoring  of 
schemes, etc. Government owned Fish Seed Farms were not economically viable, 
expenditure on maintenance of  the farms being seven times the value of  the fish 
seed produced.   Survival of  fish  seed was only 22 per cent against  the norm of 
30 per cent.  Only 48 per cent of the water area in the farms was utilised. 

Budget  preparation  by  the department was not  realistic.    There were wide 
variations  between  budget  provisions  and  expenditure.    Cases  of  excess 
expenditure (38 to 48 per cent) in the last quarters of the years 200710 were 
observed. 

(Paragraphs 3.1.7.1 and 3.1.7.2) 

Working of six Government Fish Seed Farms was not economically viable as 
against the expenditure of ` 5.97 crore, fish seed worth only ` 0.87 crore was 
produced during 200610. 

(Paragraph 3.1.8.3) 

In three Government Fish Seed Farms, only 48 per cent of the available water 
area was utilized leading to less production of fish seed.  Survival of fish seed 
was only 22 per cent, against the stipulated norm of 30 per cent  fixed by the 
department. 

(Paragraph 3.1.8.4) 

Funds amounting  to `  61.18  lakh provided  for development  of new ponds 
and  renovation  of  old  ponds  remained  unutilized  with  the  implementing 
agencies in savings bank accounts outside Government account for 12 to 24 
months. 

(Paragraph 3.1.8.6)
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Shortfall in imparting training to staff and fish farmers was 13 per cent and 
19 per cent  respectively.   No record  to assess  the  impact of  the  training on 
fish farmers was maintained by the department. 

(Paragraph 3.1.9.2) 

Monitoring  by  the  department  was  not  effective.    There  was  no  internal 
audit system in place. 

(Paragraphs 3.1.11.1 and 3.1.12) 

3.1.1  Introduction 

The main  objective  of  the Fisheries Department  is  to  develop  and  improve  fish 
culture  in  the State as  it  is a potential  income and employment generator and a 
source of lowcost animal protein.  Water area coverage in the State had increased 
from 10,532 hectares in 200506 to 15,290 hectares in 200910 and the production 
of fish increased from 48,200 tonnes in 200506 to 88,130 tonnes in 200910. 
The department  is  responsible  for  development  of  fish  culture  in  the State.    Its 
main objectives are: 

•  to manage  and  conserve  the  natural  fisheries  in  rivers,  canals,  drains  and 
other water bodies and to utilise unused agricultural land for fish farming; 

•  to utilise available village ponds and tanks for fish farming and to provide 
technical and financial assistance to fish farmers; 

•  to create a class of trained fish farmers and provide additional employment 
opportunities in rural areas of the State and 

•  to increase the production of quality fish seed of all species. 
To  fulfil  the  above  objectives,  the  department  implemented  various  State  and 
Central Plan schemes (sharing basis) as detailed in Appendix 3.1 and a cent per cent 
Centrally  sponsored  scheme  i.e.  Strengthening  of  Data  Base  and  Information 
Networking  for Fisheries Sector for development of  fish culture  in  the State.   One 
scheme  namely Rashtriya Krishi Vikas Yojna  of Agriculture Department was  also 
implemented by the department. 

3.1.2  Organisational setup 

The  Commissioner  and  Secretary  to  the  Government  of  Haryana,  Fisheries 
Department is the administrative head at the Government level and is responsible 
for formulation of the policies and programmes of the department.  The Director, 
Fisheries  is the head of the Department and the Chief Controlling Officer.  He is 
assisted by a Joint Director, two Deputy Directors at the headquarters level, four 
Deputy Directors at  the division  level and 21 District Fisheries Officers  (DFO), 
one Fisheries Research Officer (FRO) and 10 Fisheries Farm Managers (FFM) in 
the field.  There is an Aquaculture Research and Training Institute (ARTI) headed
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by  a  Principal  located  at  Hisar.  Besides,  18  Fish  Farmers  Development 
Agencies, registered under the Societies Registration Act, were implementing the 
Fish  Farmers Development Agency  Scheme.    The Organisational  setup  is  also 
given in the Appendix 3.2. 

3.1.3  Audit objectives 

The objectives of audit were to assess whether: 
•  planning for the various schemes was adequate; 
•  the financial management was effective and efficient; 
•  implementation  of  the  various  schemes  by  the  department was  effective 

and its objectives were achieved; 
•  the internal controls were adequate and the monitoring, internal audit and 

vigilance arrangements were effective. 

3.1.4  Audit criteria 

The audit criteria were as under: 
•  Guidelines  of  various  schemes  and  instructions  issued  by  Government 

from time to time; 
•  Annual Action Plans including targets fixed for various activities; 
•  Punjab Budget Manual/Punjab Financial Rules/Punjab Treasury Rules; and 

•  Procedure prescribed for monitoring at various levels. 

3.1.5  Audit scope and methodology 

Audit of the department for the period 200610 was conducted during October – 
December 2009.  The audit sample was drawn from 38 Drawing and Disbursing 
Officers  of  the  department.   Records of  the Director of  Fisheries,  the Principal, 
ARTI, the Deputy Director, Jyotisar, eight DFOs 1 , and three FFMs 2 were selected 
for  test  check.   Besides,  some  information was  collected  from  FFMs  located  at 
Jhajjar, Karnal and Sampla to ascertain their performance. 

An  entry  conference  was  held  during  October 2009,  in  which  important  issues 
regarding  implementation of various  schemes, audit objectives and audit criteria 
were discussed.  A meeting was held with the Director in July 2010 wherein the 
audit findings were discussed with the department.  An exit conference was held 
in November  2010 with  the  Financial Commissioner  and Principal  Secretary to 
Government of Haryana, Finance Department.  The views of the department were 
taken into consideration while finalising the Report. 

1  Ambala, Faridabad, Gurgaon, Kaithal, Kurukshetra, Panipat, Sirsa and Yamunanagar. 
2  Damdama, Jyotisar and Tohana.
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Audit findings 

3.1.6  Planning 
[ 

The  department  planned  its  activities with  reference  to  Five Year  Plans  (Tenth 
and Eleventh)  for achievement of  its goals and objectives.   Annual programmes 
were  prepared  wherein  targets  for  various  activities  were  fixed  and  budget 
allocations  sought  from  the  Government.    A  Centrally  sponsored  scheme  for 
Strengthening of Data Base and Information Networking for Fisheries Sector was 
implemented  to  compile  statistics  to  frame  development  programmes  for 
enhancing  fish production.   As against  the budget provision of ` 61.20  lakh, an 
expenditure of ` 50.52  lakh was  incurred  for  the  implementation of  the  scheme 
during  200510.   Under  the  scheme,  survey  of  all  the  village  ponds was  to  be 
conducted to ascertain the potential of enhancing fish production in the State.  A 
target of  surveying 6,759 village ponds  for each  year was  fixed during 200509 
for  formulation  of  schemes  and  policies  but  no  survey  was  conducted  except 
coding of village ponds.  In the absence of any survey, the total potential for fish 
culture could not be ascertained, as a result of which, comprehensive planning for 
development of village ponds for fish culture covering all the village ponds in the 
State was not done. 

3.1.7  Financial management and budgetary control 

The budget is an important tool for ensuring financial discipline.  Monitoring the 
progress  of  expenditure  against  well  formulated  budget  targets  is  an  important 
management  function.   Poor budgetary control not only results  in  inefficient use 
of  scarce  financial  resources  but  also  hampers  achievement  of  organisational 
objectives. 

3.1.7.1  Budget provision and expenditure 
As  laid down  in para 5.3 of  the Punjab Budget Manual,  the budget estimates of 
ordinary expenditure 3  should be framed as accurately as possible.  The yearwise 
budget provisions and expenditure for the period 200510 were as under: 

Table 1: Budget provisions and expenditure 
(` in crore) 

Year  Original  budget 
provision 

Final grant/ Appropriation  Actual expenditure  Saving ()/Excess (+) 

200506  14.04  12.76  12.81  (+) 0.05 
200607  14.50  11.81  11.76  () 0.05 
200708  16.61  14.75  14.50  () 0.25 
200809  20.52  21.47  21.33  () 0.14 
200910  27.44  23.82  24.17  (+) 0.35 
Figures for 200910 were provisional. 
Source: Detailed Appropriation Accounts 

3  Ordinary expenditure relate to such expenditure as is expected to be incurred during the 
year for normal working of the department with reference to existing sanctions. 

No survey was 
conducted and hence 
the total potential for 
fish culture was not 
ascertained.
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The yearwise position of original  budget provisions,  final grants/appropriations 
and  actual  expenditure  under  the  State  Plan,  the  Central  Plan  scheme  (sharing 
basis) and cent per cent Centrally sponsored schemes is given in Appendix 3.3. 
It  was  observed  that  variations  between  the  original  budget  provisions  and  the 
actual  expenditure  had  to  be  reappropriated  at  the  end  of  the  year.    Thus,  the 
original  budget  provisions were  not made  accurately.    Shortfalls  in  expenditure 
with  reference  to  the  original  budget  provisions were mainly  due  to  non/partial 
implementation  of  Centrally  sponsored  Plan  schemes  such  as  Strengthening  of 
PostHarvest  Infrastructure,  Information  Technology,  National  Fisheries 
Development Board and Scheme for Fisheries Education, Training and Extension. 

The  Director  stated  (August  2010)  that  due  to  budget  constraints  of  the 
Government of  India  (GOI),  the schemes were either not  sanctioned or partially 
sanctioned.   Even  for some ongoing schemes,  funds were not released by GOI. 
During  the  exit  conference,  the Director  stated  that  expenditure  during  200809 
and  200910  under  NonPlan  exceeded  the  original  budget  provision  due  to 
implementation of the recommendations of the Sixth Pay Commission. 

3.1.7.2  Expenditure control 

As per  the provisions of  four 4  schemes, expenditure of  the year was to be  incurred 
uniformly in four quarters in the ratio of 20, 20, 30 and 30 from the first to the fourth 
quarter respectively.   The details of quarterwise expenditure on these schemes and 
the percentage of expenditure to total expenditure in each quarter are tabulated below: 

Table 2: Details of quarterwise percentage of expenditure of four schemes 
Year  Total  expenditure 

(` in lakh) 
Percentage to total expenditure 

First quarter  Second quarter  Third quarter  Fourth quarter 
200506  430.74  13  26  32  29 
200607  469.93  20  20  29  31 
200708  342.23  14  14  24  48 
200809  602.79  6  26  20  48 
200910  677.30  22  12  28  38 

Source: Data obtained from the department. 

As  is evident  from  the above  table,  the expenditure was  not  incurred as per  the 
norms  prescribed  in  the  schemes  and  there was  rush  of  expenditure  in  the  last 
quarter of the years during 200710.  The Director stated (August 2010) that there 
was rush of expenditure  in the  last quarters as execution of works of ponds was 
done  during  offseason  of  fishing.    The  reply  is  not  acceptable  as  the  rush  of 
expenditure  in  last  quarter was  in  contravention  of  scheme  and  financial  rules. 
Further,  during  the  exit  conference  in  November  2010,  it  was  stated  that  the 
department would improve in this regard in future. 

3.1.7.3  Grantsin aid of Central Plan Scheme 
In  order  to  develop  fish  culture  in  the State,  the Government  of  India  started  a 
‘Fish Farmers Development Agencies Scheme’, a Central Plan scheme on sharing 

4  National  Fish  Seed  Development  Programme,  Intensive  Fisheries  Development 
Programme,  Agriculture  Human  Resources  Development  and  Welfare  of  Scheduled 
Caste Families (Fisheries Sector). 

There was rush of 
expenditure 
(38 to 48 per cent) in 
the last quarter of the 
year under four 
schemes.
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basis  with  the  State  Government  (75:25).    Grantsinaid  of  `  1.62  crore  were 
released  to  five 5  Fish  Farmers  Development  Agencies  during  200609.  The 
opening balance under  the scheme was ` 57.03  lakh.   Out of  this, an amount of 
` 1.17 crore was spent and an amount of ` 57.81 lakh was deposited back into the 
Government treasury under the receipt head ‘0405 Fisheries’.  Deposit of funds in 
the State’s receipt head was irregular.  Proportionate funds of ` 43.36 lakh should 
have been refunded to GOI. 
The  Director  stated  (August  2010)  that  the  amount  of  unspent  balance  was 
deposited in the State’s receipt head in view of Government instructions issued in 
November 1988.   The reply  is not convincing, as  the instructions  issued were  in 
contravention  of  the  basic  accounting  principles  according  to which  only  taxes, 
fees and sale proceeds were to be deposited under the revenue head and unspent 
balances were to be accounted for as reductions in expenditure under the relevant 
expenditure  heads.  Further,  it  was  stated  during  the  exit  conference  in 
November 2010 that the instructions would be followed in future. 

3.1.7.4  Sale of fish seed 
As  per  the  procedure  in  vogue,  fish  seed  is  to  be  sold  to  fish  farmers  through 
DFOs and FFMs.  The sale proceeds of fish seed are deposited in the Government 
treasuries and copies of  the  treasury challan are  required  to be submitted  to  the 
concerned DFOs/FFMs  from where  the  fish  seed  is  obtained  to  ensure  that  the 
sale proceeds of fish seed are deposited in the Government account. 

Scrutiny  of  records  of  three 6  FFMs,  revealed  that  fish  seed worth `  9.54  lakh was 
procured by six 7 DFOs and two 8 FFMs from these three FFMs for sale during 200510. 
However,  the  treasury challans  showing deposit of  sale proceeds of  fish  seed  in  the 
Government  account  had  not  been  furnished  to  the  concerned FFMs  (March  2010). 
The Director stated (August 2010) that the accounts were under reconciliation. 

3.1.7.5  Status of Utilisation Certificate 
An amount of ` 12  lakh was drawn  (March 2006) under the Centrally  sponsored 
scheme  ‘Fisheries  Education,  Training  and  Extension’  by  the Director,  Fisheries 
Department and the same was remitted to the Principal, ARTI, Hisar for conducting 
studies on different topics such as infrastructure and resource mapping proposal of 
Haryana Space Application Centre, Hisar, to conduct preliminary  feasibility study 
on  fish  culture  possibilities  of  ‘magur’  species  in  Haryana,  fish  biodiversity  in 
Haryana and survey,  isolation and  identification of bacterial and other pathogenic 
diseases in fresh water fishes in Haryana. 

It  was  observed  that  utilisation  certificates  (UCs)  only  for  `  7.01  lakh  were 
furnished  and  UCs  for  the  balance  amount  of  `  4.99  lakh  were  awaited 
(July 2010).    The  department  had  not  monitored  the  utilisation  of  funds.    The 

5  Ambala, Gurgaon, Kaithal, Kurukshetra and Yamunanagar. 
6  Jyotisar, Sampla and Tohana. 
7  Bhiwani, Fatehabad, Hisar, Jind, Mewat and Rohtak. 
8  Jyotisar and Sampla. 

Unspent funds of 
` 57.81 lakh under 
FFDA scheme were 
deposited in State’s 
receipt head. 

Nondeposit of ` 9.54 
lakh as sale proceeds 
of fish seed in 
Government Account 
was noticed. 

Utilisation certificates 
(42 per cent) were 
awaited.
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Director stated (August 2010) that study reports from the concerned agencies had 
been received and the same were being used for planning departmental activities. 
The status of unspent funds with the agencies had not been intimated. 

3.1.8  Programme implementation 

3.1.8.1  Achievement of targets 
In order to achieve the objectives of any programme/scheme, it is essential to fix 
annual targets and watch the progress against those targets.  It was observed that 
physical targets fixed during 200510 for four schemes were not achieved and the 
shortfalls ranged between 13 and 80 per cent as tabulated below: 

Table 3: Physical targets and achievements during 200510 
Sr. 
No. 

Name of the scheme  Item  Unit  Targets  Achievements  Shortfall  Percentage  in 
Shortfall 

1.  Development  of  fisheries  in  water 
logged areas 

Area under fish culture  Hectare  525  390  135  26 
Fish production  Tonne  2120  1520  600  28 
Development of new area  Hectare  150  101  49  33 

2.  Utilisation  of  saline  ground  water 
for fish culture 

Area under fish culture  Hectare  331  214  117  35 
Fish production  Tonne  1302  832  470  36 
Development of new area  Hectare  75  51  24  32 

3.  Development  of  Fisheries  in 
marshy areas 

Area under fish culture  Hectare  200  174  26  13 
Fish production  Tonne  690  579  111  16 

4.  National Fisheries Development Board  Renovation of pond  Hectare  410  86  324  79 
Source: Monthly progress reports of the department. 

Yearwise details of physical targets and achievements are given in Appendix 3.4. 
The Director  stated  (August  2010)  that  the  shortfalls  in  achievement  of  targets 
were due to variations in water areas, scant rainfall in the last 10 years, reduction 
in waterlogged  areas  in  the State,  etc.  However,  during  the  exit  conference  in 
November 2010, it was assured that the department would meet the shortcomings. 

3.1.8.2  Development of fisheries in running water 
In order to conserve natural fisheries in running water and stock quality fish seed 
to  have  sustainable  yield  in  an  ecofriendly  manner,  the  Government  started  a 
State Plan Scheme.  Under the scheme, fish seed nurseries were to be established 
at  selected  places  to  rear  fish  fry 9  into  fingerlings 10  and  putting  them  into 
rivers/drains/canals etc. to conserve natural fisheries in running water.  In addition 
to  this,  germ  plasm was  also  to  be  developed  at  Government  Fish  Seed  Farm, 
Dadupur (Yamunanagar) to develop quality fish species. 

It was observed that neither were the fish nurseries established for rearing fish fry 
nor  was  any  germ  plasm  developed  at  Dadupur  (Yamunanagar).    Thus,  the 
objective of the scheme remained unachieved. 

3.1.8.3  Government Fish Seed Farms 
Supply of quality fish seed to fish farmers is the basic input for fish culture.  With 

9  Small fish of 25 mm size of 15 days old. 
10  Twothree months old fish.
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a  view  to  providing  fish  seed  to  fish  farmers,  the  department  established 
15 Government Fish Seed Farms (GFSF) (10 under the charge of Fisheries Farm 
Managers (FFMs) and five under the charge of DFOs). 

After incurring expenditure of ` 5.97 crore on these farms during 200610, it was 
observed  that  fish  seed  valuing  `  87.44  lakh  was  produced  by  six 11  FFMs 
which was about  seven  times  the  value of  the  fish  seed produced as per details 
given below: 

Table 4: Targets and achievements of fish seed farms 
Sr. 
No. 

Name of the unit  Targets  of  fish 
seed production 

Fish  seed 
produced 

Total 
expenditure 

Value  of  fish 
seed produced 

(Fish seed in lakh)  (` in lakh) 
1.  Fish Farm Manager, Damdama  205.00  179.67  90.67  11.68 
2.  Fish Farm Manager, Jyotisar  470.00  414.33  152.91  26.93 
3.  Fish Farm Manager, Jhajjar  230.00  174.36  74.89  11.33 
4.  Fish Farm Manager, Saidpura  225.00  218.84  114.16  14.22 
5.  Fish Farm Manager, Sampla  275.00  237.55  67.76  15.44 
6.  Fish Farm Manager, Tohana  180.00  120.60  96.88  7.84 
Total  1,585.00  1,345.35  597.27  87.44 

Source: Data obtained from department. 

The above table shows that the working expenditure of the Fish Seed Farms was 
very high  in comparison to the fish  seed production  in these  farms and thus,  the 
working of the farms was not economically viable. 

The Director, while admitting the  fact, stated (August 2010) that the department 
was supplying good size of  fish seed at subsidised rates to fish  farmers and that 
the work of seed production was not commercial but to watch the interest of fish 
farmers.    The  reply  was  not  convincing,  as  fish  seed was  also  available  in  the 
market  at  the  same  rate  at  which  Fish  Seed  Farms  were  selling  the  fish  seed. 
Therefore,  these  types  of  activities  should  be  economically  viable.  During  the 
exit  conference,  it  was  further  stated  that  steps  would  be  taken  to  make  the 
working of Government Fish Seed Farms viable. 

3.1.8.4  Underutilisation of water area 

Quality fish seed is the prerequisite for successful fish farming.  The department 
was using  the  technique of  hypophysation 12  for production of  fish  seed.   Under 
this technique, one crore spawns (eggs) could be produced in a year in an area of 
one  hectare.    The  Director  instructed  the  field  officers  from  time  to  time  to 
prepare nursery ponds on a scientific pattern to have at least 30 per cent survival 
rate of fish seed from spawn. 

It was  noticed  that  in  three Fish Seed Farms 13 ,  as against  the  total water  area of 
12.26 hectare, only 5.93 hectare (48 per cent) was utilised for the production of fish 
seed while 6.33 hectare (52 per cent) area remained unutilised during 200609.  The 
department had not planned to utilise  the entire available water area for fish seed 

11  Damdama, Jyotisar, Jhajjar, Saidpura, Sampla and Tohana. 
12  Planned spawning and production of fish fry. 
13  Jyotisar, Jhajjar and Sampla. 

Government Fish Seed 
Farms were not 
economically viable. 

In three Government 
Fish Seed Farms, only 
48 per cent of the 
available water area 
was utilised for 
production of fish seed.
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production.  Underutilisation of water area led to less production of 5.70 crore fish 
seed valuing ` 37.05 14  lakh during 200609. 

Further,  out  of  the  total  production  of  2,715.80  lakh  spawn,  only  593.48 lakh 
(22 per cent)  fish  seed  survived  against  the  stipulated  norm  of  814.74  lakh 
(30 per cent of  total  spawn)  fixed by  the  department  resulting  in  less  survival  of 
221.26  lakh  fish  seed  valuing ` 14.38 lakh  (at  `  6,500  per  lakh  fish  seed).  The 
survival  of  fish  seed  during  200609 was  only  14 per cent  in Government  Fish 
Seed Farm, Mundri under DFO, Kaithal. 

The Director  attributed  (August  2010)  the  underutilisation  of  the water  area  to 
water  seepage  in  nurseries  and  the  low  survival  of  fish  seed  to  fluctuation  in 
temperatures during the rearing of spawn. 

3.1.8.5  Expenditure on Ornamental Fish hatchery 

An  Ornamental  Fish  Hatchery  was  established  (200607)  under  the  Centrally 
Sponsored  Scheme  ‘Development  of Ornamental  Fisheries’  at  Fish  Seed  Farm, 
Saidpura (Karnal) at a cost of ` 6.46 lakh.  The objectives of the project were to 
demonstrate breeding and rearing of ornamental  fish to train the educated youth 
for selfemployment and for supply to the traders. 

It  was  noticed  that  out  of  3,260  brooders 15  purchased  from  the  market  during 
200610,  only  879 (27  per  cent)  survived.    An  examination  of  the  records 
revealed that the  low survival of brooders was due to nonavailability of  trained 
staff and nonmaintenance of the required temperature.  Further, an expenditure of 
` 2.80  lakh was  incurred on  the  feed and  about 0.36  lakh spawn of ornamental 
fish was produced during 200607.   The proposal  for fixing the rate was sent  to 
the Government in February 2007 but their approval was awaited (March 2010). 
No fish fry was sold in the market due to nonfixation of sale rates.  Further, no 
training was imparted to fish farmers for farming ornamental fish, though funds of 
` 50,000 were provided for this purpose during 200809. 

The FFM, Saidpura stated (April 2010) that  the cisterns 16  available  for breeding 
were small  in size, due to which the survival rate of spawn was less and that big 
size cisterns would be constructed shortly. 

The Director, while admitting the  facts, stated (August 2010) that this project of 
ornamental  fish was  taken  up  on  an  experimental  basis  and  it  was  too  early  to 
conclude  about  the  outcome  of  the  project.    The  survival  was  less  due  to 
acclimatization of the brooder in the changing environment.  He assured that the 
rates for sale of fish seed would be fixed by the Government within two months. 
Thus, due to improper planning, the benefits from the Ornamental Fish Hatchery 
could not be derived and the entire expenditure of ` 9.26 lakh remained unfruitful. 

14  190 lakh spawn x 3 year x Rs 6500 per lakh=37.05 lakh. 
15  Adult male and female fish used for breeding. 
16  An artificial reservoir or tank for holding water. 

Against the norm of 
30 per cent survival 
of fish seed, only 
22 per cent fish seed 
survived. 

Nonmaintenance of 
the required 
temperature rendered 
the expenditure on 
Ornamental Fish 
Hatchery unfruitful.
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3.1.8.6  Development of new ponds and renovation of old ponds 
Under  various 17  fisheries  development  schemes,  there  was  a  provision  for 
excavation of new ponds on waste land and renovation of old ponds. 
In  seven 18  DFOscumCEOs,  FFDA  and  FFM,  Jhajjar,  funds  amounting  to 
` 61.18 19  lakh were  drawn  (March  2008  to March  2009)  from  the Government 
treasury for excavation of new ponds on waste land and renovation of old ponds 
but these were kept in savings bank accounts.  No excavation work was taken up 
(March  2010)  although  a  period  of  12  to  24  month  had  already  lapsed  since 
drawal of funds.  Drawing of funds in anticipation of requirement and keeping the 
same outside Government accounts is against the Financial Rules {Rules 2.10 (b) 
(5)} of the Punjab Financial Rules as adopted by Haryana. 
The  Director  attributed  (August  2010)  the  noncompletion  of  works  in  time  to 
enforcement  of  the  code of  conduct  during  the Parliament,  State Assembly  and 
Panchayat elections and disputes among local people.  The reply is not convincing 
as the model code of conduct was in  force only  for 30 days  in 200809 and 114 
days  in  200910  for  the  Lok  Sabha  and  Vidhan  Sabha  elections  and  for  short 
periods (34 to 48 days)  for byelections  in some constituencies.  Further, during 
the exit conference,  it was stated that suitable action would be taken to complete 
the works. 

3.1.8.7  Noncompletion of repair works 
Under  the  National  Fish  Seed  Development  Programme,  funds  amounting  to 
` 4.86  lakh  were  sanctioned  (March 2007)  for  maintenance,  repair  and 
construction work at the Government Fish Seed Farm, Damdama. 

An  amount  of `  4.86  lakh  was  drawn  (March  2007)  by  the  Director  from  the 
treasury  and  was  remitted  to  FFM,  Damdama  through  bank  transfer  for 
construction of a water supply channel, repair of a rearing tank and residential and 
hatchery buildings.  The work was allotted to a cooperative society.  The society 
did  not  complete  the work within  the  stipulated  period  and  time  extension was 
granted upto 27 August 2007.   An amount of ` 1.43 lakh was paid (June 2007) to 
the  society.    No  work  was  executed  after  June  2007  and  the  balance  work  of 
` 3.43 lakh was not executed despite the  lapse of 33 months (March 2010).   An 
amount of ` 3.43 lakh was lying in the savings bank account but the amount was 
shown as expenditure in the Government account.  Keeping of Government funds 
in a bank account was contrary to the Financial Rules.   Besides the water supply 
channel  remained  unconstructed  and  the  rearing  tank  and  the  residential  and 
hatchery buildings remained unrepaired. 

The  Director  stated  (August  2010)  that  payment  to  the  society  was  withheld 
because  of  poor  performance.    Thus,  the  work  remained  incomplete  and  the 
purpose of sanction of funds was not served. 

17  Welfare  of  Scheduled  Caste  Families,  Intensive  Fisheries  Development  Programme, 
Development of Fisheries in running water and Rashtriya Krishi Vikas Yojana. 

18  DFOs Ambala, Faridabad, Gurgaon, Kurukshetra, Kaithal, Sirsa and Yamuna Nagar 
19  March 2008: Rs 10.70 lakh, December 2008: Rs 28.38 lakh and March 2009: Rs 22.10 lakh. 

Funds of ` 61.18 lakh 
provided for 
development of new 
ponds and renovation 
of old ponds remained 
unspent. 

Repair work of Fish 
Seed Farm, Damdama 
remained incomplete 
for 33 months.
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3.1.8.8  Reservation for SC beneficiaries in fish market 
As  per  paragraph  5  of  the Welfare  of Scheduled Caste  Families  (Fisheries Sector) 
Scheme, 30 per cent of total shops constructed in the fish market were to be reserved 
for Scheduled Caste (SC) beneficiaries.   Shops  in the  fish markets were rented out 
through  auction  by  the  Haryana  State  Agricultural  Marketing  Board  (Board). 
Subsidy on rent  for wholesale shops at  the rate of ` 3,000 per month and  for retail 
shops at the rate of ` 1,500 per month or 50 per cent of rent, whichever was less, was 
to be provided to the SC beneficiaries.  Scrutiny of records of DFOs Faridabad and 
Yamunanagar revealed that out of the total of 61 shops, only 45 were rented out and 
16 were lying vacant.  However, no shop was reserved for SC beneficiaries.  Further, 
the rent subsidy of ` three lakh allocated in 200708 remained unutilised. 
The  Director  stated  (August  2010)  that  the  condition  of  reservation  for  SC 
beneficiaries was not included in the terms and conditions, while handing over the 
fish markets to the Board.  Therefore, reservation of shops could not be made for 
them.   The reply  is not convincing as the auction of  shops was held at different 
intervals by the Board.  The department should have taken steps for reservation of 
shops for SC beneficiaries. 

3.1.9.  Human resource development 

3.1.9.1  Shortage of staff 
Field  level  functionaries  comprising  DFOs,  Fisheries  Officers  and  others  play  an 
important role in implementation of various schemes.  It was observed that against 674 
sanctioned posts in various categories, only 558 officers/officials were in position as on 
July 2010  (Appendix  3.5).   The  shortage was mainly  in  the  field  offices  i.e, DFOs: 
seven, Fisheries Officer: 13, Farm Assistants: 5 and Others: 91. 

3.1.9.2  Training 
The main objective of ARTI, Hisar was to impart training to the departmental staff 
and fish farmers so as to acquaint them with the latest technologies of fish farming. 
The field staff of the department were to motivate the farmers to adopt fish culture. 
Training was to be  imparted to the  farmers  interested  in  fish culture.   The Institute 
incurred an expenditure of ` 34.81 lakh for imparting training during 200510. 

Training to staff 
The position of targets and achievements of imparting training to staff during this 
period was as under: 

Table 5: Targets and achievement of training to staff 
Year  Targets  Achievements  Shortfall 

200506  230  295  (+) 65 
200607  200  162  38 
200708  200  160  40 
200809  220  152  68 
200910  100  60  40 
Total  950  829  121 
Source: Data provided by the department. 

Shops in fish markets 
at Faridabad and 
Yamunanagar were 
not reserved for SC 
beneficiaries. 

Shortfall in imparting 
training to staff was 
13 per cent.
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As  is  evident  from  the  table  5,  there  was  a  shortfall  of  13  per  cent  in imparting 
training to staff. 

Training to farmers 

The position of  targets and achievements  in respect of  imparting training to fish 
farmers during this period was as under: 

Table 6: Targets and achievement of training to farmers 
Year  Targets  Achievements  Shortfall 

200506  425  114  311 
200607  840  651  189 
200708  730  602  128 
200809  900  816  84 
200910  1170  1097  73 
Total  4,065  3,280  785 

Source: Data provided by the department. 

As seen from the above table, the shortfall in  imparting training to fish farmers was 
19 per cent.  The  Director  stated  (August  2010)  that  despite  best  efforts,  the 
farmers did not turn up for training and assured that more efforts would be made 
to motive the farmers for training. 

Although  3,280  fish  farmers  were  trained  during  200510,  data  regarding  the 
number  of  fish  farmers who  started  their  own  business  after  obtaining  training 
was  not  maintained.    In  the  absence  of  this,  the  impact  of  the  training  on  the 
farmers could  not be ascertained.   The Principal  of ARTI stated  (October 2009) 
that  there  were  no  instructions  to  maintain  such  data.  However,  at  the  exit 
conference,  it  was  assured  that  proper  data  would  be  maintained  to  assess  the 
impact of training. 

Nonutilisation of computers 

To acquaint  the staff with  the  latest developments  in  information  technology,  the 
Fisheries Department supplied (July 2001) seven computers costing ` 4.07 lakh to 
ARTI, Hisar.  It was observed that computer training was not imparted to the staff 
in the institute. 

Further, out of seven computers, four computers were damaged (July 2009) due to 
electric  short  circuit  and  the  balance  three were also  lying  idle since  the date of 
purchase.    The  Principal,  ARTI,  Hisar  stated  (October  2009)  that  no  trained 
computer operator was posted in the Institute for imparting training.  As such, the 
expenditure of ` 4.07 lakh incurred on purchase of computers was unfruitful. 

3.1.10  Delay in completion of deposit works 

The  Fisheries  Department  deposited  `  95.99  lakh  with  the  Public  Works 
Department (Buildings and Roads Branch) for the construction of a fish hatchery, 
sewage fed fish farm, Fish Seed Farm, etc.  It was observed that the construction 
works  had  not  been  completed  and  there  were  delays  of  24  to  68  months. 

Shortfall in 
imparting training 
to fish farmers was 
19 per cent. 

In the absence of a 
computer operator, 
seven computers 
purchased at a cost of 
` 4.07 lakh remained 
idle.
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The details of deposit of funds and position of works as shown below: 
Table 7: Details showing position of outstanding deposit works 

Sr. 
No. 

Name of the work  Month of deposit  Amount of deposit 
(` in lakh) 

Number  of  months  since 
the  deposit  of  funds  as  on 
March 2010 

1.  Construction  of  hatchery  and  boundary  wall  at 
Government Fish Seed Farm, Badkhal 

September 2005  21.73  54 

2.  Construction  work  of  sewage  fed  fish  farm  at 
GuhlaCheeka (Kaithal) 

July 2004 
July 2005 
April 2008 

21.04  68 

3.  Construction of fresh water prawn seed hatchery at 
Government Fish Seed Farm, Sampla 

March 2008  17.20  24 

4.  Construction work of Government Fish Seed Farm, Ottu  April 2006  36.02  47 
Total  95.99 

Source: Data obtained from department. 

The department had not pursued the completion of works with the Public Works 
Department on regular intervals. 

The department admitted (August 2010) noncompletion of work by PWD (B&R) 
due  to diversion of  sewerage water and  nonconstruction of  hatchery at Sampla 
due to closer of prawn culture scheme.  However,  it was assured during the exit 
conference that the works would be got completed shortly. 

3.1.11  Internal control 

Internal  control  provides  reasonable  assurance  to  the  Management  about  the 
compliance of applicable rules and regulations.  The internal control system in the 
department was  inadequate  in  respect  of  expenditure,  accounting  of  receipts  on 
account of sale of  fish  seed,  implementation of schemes, etc. as discussed  in the 
foregoing paragraphs. 

3.1.11.1  Monitoring and evaluation 
The Director,  Fisheries Department  is  responsible  for  reviewing  the  progress of 
the  schemes  at  State  level  and  the  Deputy  Directors  are  responsible  for 
supervising the offices  falling under  the  jurisdiction of  their divisions.   Monthly 
meetings  are  to  be  conducted  at  the  division  level  to  review  the  progress  of 
different schemes. 
It was observed that monitoring of various activities was being carried out at the 
Directorate  level.  Scrutiny  of  the  records,  however,  revealed  that  the  Deputy 
Director, Jyotisar had neither prescribed any returns to monitor the activities nor 
had maintained any records of his supervision and the monthly meetings by him. 
Monitoring work  in  the  department  was  not  effective  as  there were  substantial 
shortfalls in achievement of targets under various Central schemes. 
The Director stated (August 2010) that all the Deputy Directors had been directed 
to monitor the various activities through monthly meetings. 
The  impact  of  implementation  of  the  schemes  of  the  department  was  never 
evaluated through any external agency.
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3.1.12  Internal audit and nonresponsiveness to audit finding and observations 

To improve the overall quality of work, reduce errors/omissions and irregularities, 
there  should  be  an  internal  audit  system  in  all  the Government  departments.    It 
was observed that there was no Internal Audit System in the department. 

The Director stated (August 2010) that a committee headed by a Deputy Director 
had been constituted to conduct the internal audit of the offices of the department. 

After  periodical  inspections,  the  Principal  Accountant  General  (Audit)  issues 
Inspection Reports  (IRs)  to  the  heads  of  offices  audited with  copies  to  the  next 
higher  authorities.    The  executive  is  expected  promptly  rectify  the  defects  and 
omissions pointed out and report compliance to the Principal Accountant General 
(Audit) within six weeks.  A halfyearly report of IRs pending for more than six 
months  is also sent to the concerned Administrative Secretary of  the department 
to facilitate monitor and finalise audit observations in the pending IRs. 

In  the department, 114 Paragraphs of 39  IRs with money value of ` 25.07 crore 
(Appendix  3.6)  remained  outstanding  at  the  end  of  March  2010.    Of  these, 
16 paragraphs involving seven IRs were more than five years old.  Categorywise 
details of irregularities pointed out through these IRs and which were outstanding 
as of March 2010 are given in Appendix 3.7. 

The Director  stated  (August  2010)  that  instructions  have  been  issued  to  all  the 
field offices to submit the reply of pending audit paras. 

3.1.13  Conclusion 

The main objective of  the department of developing  fish culture  in  the State was 
achieved  to  some  extent  as  fish  production  had  increased  by  55  per  cent  from 
48,200 tonnes in 200506 to 88,130 tonnes in 200910.  However, there were still 
deficiencies in many areas such as nonconducting of surveys of village ponds, lack 
of  planning  for  achievement of  physical  targets  as  there were  substantial  savings 
under  the  Plan  budget  and  rush  of  expenditure  at  the  end  of  the  various  years. 
Working  of  Government  Fish  Seed  Farms  was  not  economically  viable. 
Underutilisation of water areas in these farms, low survival of fish seed, parking of 
scheme  funds  in  bank  accounts,  nonmonitoring  of  implementation  of  schemes, 
nonexistence  of  Internal  Audit  System,  shortfall  in  imparting  training,  non 
assessment  of  impact  of  training  on  fish  farmers,  etc.  were  the  areas  which 
indicated deficient working of the department. 

3.1.14  Recommendations 

•  The  department  should  conduct  surveys  of  village  ponds  to  assess  the 
potential for fish culture.
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•  The department should make the working of Government Fish Seed Farms 
economically viable by utilising the available water areas and containing 
the fish mortality rate. 

•  Proper  data  to  assess  the  impact  of  training  on  fish  farmers  should  be 
maintained. 

•  An internal audit system should be put in place in the department. 

These points were demiofficially referred to the Commissioner and Secretary to 
Government of Haryana, Fisheries Department  in June 2010; reply had not been 
received (August 2010). 

Chandigarh 
Dated: 

(Sushama V. Dabak) 
Principal Accountant General (Audit), 

Haryana 

Countersigned 

New Delhi 
Dated: 

(Vinod Rai) 
Comptroller and Auditor General of India
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