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This  Report  contains  Civil,  Revenue  and  Commercial  chapters  comprising  22 
paragraphs and six performance reviews (including one CCObased review of Animal 
and Sheep Husbandry Department). Copy of draft paragraphs and reviews was sent to 
the concerned Commissioner/Secretary of the Department concerned by the Principal 
Accountant General with a request  to  furnish  replies within  six weeks. However,  in 
respect of 19 draft paragraphs and six performance reviews included in the Report, no 
replies were  received  from  the Commissioners/Secretaries concerned. A synopsis of 
the important findings contained in the Report is presented in the overview. 

1  PERFORMANCE REVIEWS 

Agriculture Production Department 

Technology Mission for integrated Development of Horticulture 

The  Government  of  India  (GOI)  approved  a  Centrally  Sponsored  Scheme  (CSS) 
‘Technology Mission (TM) for integrated development of Horticulture’ in Jammu and 
Kashmir  in  200304.  The  goals  of  the  Mission  are  to  establish  convergence  and 
synergy  among  ongoing  governmental  programmes  in  the  field  of  horticulture.  The 
department  had not  formulated  a  long  term Horticulture policy  for  the  State  due  to 
which it could not plan its activities on a scientific basis. The department had neither 
taken  an  integrated  approach  by  involving  all  other  concerned  departments  in 
planning nor collected data from the Remote Sensing Department for identification of 
waste  land. Utilisation of  funds was  not proper which had  resulted  in  huge unspent 
balances at  the close of  the financial  years and loss of assistance to the State. Funds 
meant for implementation of the programmes were diverted to other activities and had 
resulted  in  nonachievement  of  the  objectives.  The  department  had  laid  more 
emphasis on area expansion  thereby  ignoring certain crucial  activities  like  irrigation 
etc. which  had  adversely  impacted  survival  of  plants,  and consequently  production. 
The  department  had  failed  to  provide  outlets  to  the  farmers  for  their  produce. 
Monitoring mechanism was virtually nonexistent. 

Consumer Affairs and Public Distribution Department 

Public Distribution System in Jammu and Kashmir 

The Consumer Affairs and Public Distribution Department (CAPD) is responsible for 
providing food security to the public in general and vulnerable sections of society in 
particular. The PDS has  failed  in  its  objectives  to evolve as  a major  instrument  for 
ensuring  food  security  to  the  public,  especially  in  case  of  BPL.  The  failure  is 
evidenced by delay in identification of BPL families, nonlifting of the allocated food 
grains  in  full,  inadequate  storage capacity,  nonfixation of norms of dryage/wastage 
for food grains and kerosene oil, etc. due to which the department could not entirely 
cover the target groups. Inefficient Management Information System, lack of effective 
planning,  internal  controls  including  monitoring  and  inspections  was  also  noticed. 
Network for distribution of food grains/sugar was deficient.
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Housing and Urban Development Department 

Jammu Municipal Corporation 

The  Jammu  Municipal  Corporation  (JMC)  was  established  and  declared  a  self 
financing  Body  Corporate  under  the  Jammu  and  Kashmir  Municipal  Corporation 
(JKMC) Act 2000. The mandate of the Corporation is to provide sanitation and public 
health, construction and maintenance of lanes/drains and nallahs  for providing civic 
amenities,  regulation  and  control  of  building  activities  and  levy  and  collection  of 
tax/fee in municipal areas. A review conducted on the working of the Corporation for 
the period 200510 revealed that the Corporation had failed to make itself selfreliant 
due to nonimposition/nonlevy of sale/trade/professional taxes. Underutilisation and 
diversion of funds were also areas of concern. Action to reduce, recycle or reuse the 
municipal waste had not been taken. Works had not been taken up for execution in a 
planned manner and asset management system was nonexistent. 

2.  AUDIT OF TRANSACTIONS 
Failure of the department to apply correct rates of excise duty led to excess payment 
of ` 1.26 crore. 

(Paragraph: 2.2) 

Improper decision of Director, Health Services, Jammu to place ` 7.02 crore for  the 
procurement  of  CT  Scanners  at  the  disposal  of  Jammu  and  Kashmir  Projects 
Construction Corporation Limited, which has no expertise in procurement of  medical 
equipment,  resulted in blocking of funds for over  two years; besides denial of much 
needed healthcare facility to the needy people. 

(Paragraph: 2. 4) 

The  Custodian,  Evacuees  Property,  Jammu  constructed  30  flats  by  investing 
`  two  crore  without  assessing  the  potential  to  generate  income.  This  resulted  in 
unfruitful  investment as  the  flats remain unoccupied even after a  lapse of more  than 
two years of its construction. 

(Paragraph: 2.5) 

Unplanned purchase of drilling rig and its subsequent nontesting resulted in the rig 
not utilised leading to an idle expenditure of ` 2.73 crore. 

(Paragraph: 2.6) 

Injudicious decision of Purchase Committee in resorting to fresh tendering resulted in 
an avoidable extra expenditure of ` 2.94 crore. 

(Paragraph: 2.7) 

Unplanned  project  execution  and  subsequent  delays  for  computerization  of  Water 
Supply Schemes rendered ` 90.51 lakh spent on the scheme unfruitful. 

(Paragraph: 2.10)
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Lapse on part of  the Department  to provide a proper regulatory  system at  the  head 
works  coupled  with  construction  of  a  channel  of  unsuitable  design  resulted  in  an 
unfruitful expenditure of ` 1.36 crore. The Department did not rectify the deficiencies 
pointed out in an enquiry report even after a lapse of two years. 

(Paragraph: 2.11) 

Injudicious  purchase  of  Steel  Tubular  poles  by  ShereKashmir  University  of 
Agricultural Science and Technology, Jammu resulted in blocking of ` 1.93 crore. 

(Paragraph: 2.12) 

Due to improper planning, the multipurpose elearning system established by Shere 
Kashmir University of Agriculture Science and Technology was not made operational 
even after three years of its inauguration. As a result, the entire expenditure of ` 3.65 
crore incurred on its creation has remained unfruitful. 

(Paragraph: 2.13 

3  C.C.O. Based Audit of Animal and Sheep Husbandry 
Department 

The Animal and Sheep Husbandry Department  in  the State of Jammu & Kashmir  is 
entrusted  with  the  task  of  genetically  improving  the  livestock  of  the  State  by 
providing  exotic  variety  bulls  and  rams  to  the  farmers,  increasing  production  of 
mutton,  milk,  egg  and  other  poultry  products,  and  making  the  State  selfsufficient 
with regard to these products. The schemes introduced did not yield adequate results 
due the fact that Perspective plans were not prepared nor was any phasing done. Year 
wise targets were not realistically fixed. Production of milk, poultry meat, mutton and 
wool had not increased to the required levels. Mortality rate of livestock had increased 
in Kashmir division. Midway appraisal of the ongoing CSSs had not been conducted. 
Cases of  financial  irregularities,  like advance drawal of  funds without  requirements, 
incurring  of  expenditure without  the  sanction  and  diversion  of  funds were  noticed. 
CSSs  like  Strengthening  of  Poultry/Duck  Farms,  National  Project  on  Cattle  and 
Buffalo  Development,  Integrated  Diary  Development  Programme,  Special  Central 
Assistance  to  Tribal  Sub  Plan  were  not  implemented  as  per  guidelines.  Effective 
internal control mechanism was not in place. 

4.  Revenue Receipts 
The  Chapter  contains  five  paragraphs  and  one  review  relating  to  incorrect 
computation of interest, concealment of purchases, short/non levy of tax, interest etc. 
involving tax ` 1.81 crore.
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POWER DEVELOPMENT DEPARTMENT 

Performance Review on Collection of Electricity Duty and Fee 

Ø  Arrears of electric charges including electricity duty at the end of your 2009 
10 had swollen from ` 838.65 crore to ` 986.45 crore due to nonpursuance of 
these by the department. 

(Paragraph: 4.2.8.1) 

Ø  The internal control mechanism of the Department was weak in absence of 
independent internal audit wing and poor functioning of Revenue cell. 

(Paragraph: 4.2.8.2) 

Ø  Delays of seven days to 28 days in deposition of revenue collected by the J&K 
Bank  into  the  Government  account  had  led  to  availing  of  overdraft  and 
consequential interest liability of ` 8.15 lakh. 

(Paragraph: 4.2.8.3) 

Ø  Loss  of  Electricity  Duty  could  not  be  assessed  due  to  nonframing  of  rules 
under the Electricity Regulation Act 1963. 

(Paragraph: 4.2.8.4) 

Ø  The Department failed to levy and collect electricity duty from autonomous 
bodies/corporations/consumers in accordance with the provisions of the Act. 

(Paragraph: 4.2.9) 

5.  Commercial Activities 

Section I: Overview of State Public Sector Undertakings 

Audit of Government companies  is governed by Section 619 of  the Companies Act, 
1956.  The  accounts  of  Government  companies  are  audited  by  Statutory  Auditors 
appointed by CAG. These accounts are also subject to supplementary audit conducted 
by CAG. Audit of Statutory corporations is governed by their respective legislations. 
As of 31 March 2010, the State of Jammu Kashmir had 23 PSUs (17 companies and 
three  corporations  and  three  nonworking  companies)  which  employed  0.21  lakh 
employees. The State PSUs registered a  turnover of `  3700.38 crore for 200910 as 
per  their  latest  finalized accounts as of September 2010. This turnover was equal  to 
9.66 per cent of State Gross Domestic Product (GDP) for 200910. Major activities of 
Jammu and Kashmir State PSUs are concentrated in power and finance sectors. The 
State  PSUs  earned  a  profit  of  `  354.68  crore  in  the  aggregate  as  per  their  latest 
finalised accounts as of September 2010. 

Investment in PSUs 

As on 31 March 2010,  the  investment (capital and longterm loans)  in 23 PSUs was 
` 4962.91 crore. Of the total investment in State PSUs, 99.93 per cent was in working
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PSUs  and  the  remaining  0.07  per  cent  in  nonworking  PSUs.  The  total  investment 
consisted of 9.42 per cent towards capital and 90.58 per cent in longterm loans. The 
investment  has  grown  by  65.76  per  cent  from  `  2,993.98  crore  in  200405  to  ` 
4,962.91 crore  in 200910. The downward  trend of budgetary outgo witnessed after 
200506  upto  200708  showed  marginal  increase  during  200809  and  stood  at 
` 149.73 crore in 200910. 
Performance of PSUs 

During  the  year  200910,  out  of  20  working  PSUs,  four  PSUs  earned  profit  of 
`  514.89  crore  and  14  PSUs  incurred  loss  of  `  158.86  crore.  One  working  PSU 
(Jammu and Kashmir Cable Car Corporation Limited) had not prepared the Profit and 
Loss Account while one PSU (Jammu & Kashmir State Forest Corporation) had not 
submitted  its  accounts  since  its  audit  was  entrusted  (199697)  to  CAG.  The  major 
contributors  to profit were  the Jammu and Kashmir Bank Limited.  (` 512.38 crore) 
and Jammu and Kashmir Cements Limited (` 1.53 crore). Heavy losses were incurred 
by  Jammu  and  Kashmir  State  Road Transport  Corporation  (` 54.67  crore),  Jammu 
and  Kashmir  State  Power  Development  Corporation  Limited  (`  39.05  crore),  and 
Jammu and Kashmir Industries Limited (` 36.23 crore). 

The  losses of PSUs are mainly  attributable  to deficiencies  in  financial management, 
planning,  implementation  of  projects,  running  their  operations  and  monitoring.  A 
review of latest Audit Reports of the CAG shows that the State PSUs incurred losses 
to the tune of ` 19.72 crore which were controllable with better management. 

Quality of accounts 

The quality of accounts of PSUs need improvement. Most of  the working PSUs had 
failed to finalise even one account in each  year causing accumulation of  the arrears. 
The  main  reasons  for  nonfinalisation  of  the  accounts  by  the  PSUs  noticed  during 
audit were nonconstitution  of  the Boards,  non holding  of  regular Board meetings, 
delay in finalization of accounts by the Statutory Auditors and lack of trained staff. 

Arrears of accounts 

Twenty working PSUs had arrears of 234 accounts as of September 2010. The arrears 
need to be cleared. 

Section IIPart A: Performance Review 

Jammu and Kashmir State Power Development Corporation 

Power being an essential requirement for all  facets of  life, has been recognized as a 
basic human need. The availability of reliable and quality power at competitive rates 
is  very  crucial  to  sustain  growth  of all  sectors  of  the economy. The Electricity Act 
2003  provides  a  framework  conducive  to  development  of  the  Sector,  promote
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transparency and competition and protect  the interest of  the consumers. In the State, 
generation  of  power  is  carried  out  by  the  Jammu  &  Kashmir  State  Power 
Development Corporation Limited, which  is  under  the  administrative  control  of  the 
State  Power  Development  Department  (PDD).  The  performance  audit  of  the 
Company for the period from 200506 to 200910 was conducted to assess the status 
of various projects, capacity additions and optimization of existing capacity, economy 
and effectiveness of funding of new projects, operational efficiency and effectiveness 
of the top management in monitoring the affairs of the Company. 

Planning 

The Peak power demand in the State had increased from 1800 MW to 2247 MW and 
deficit  in meeting peak demand ranged between 31 and 37 per cent during the review 
period. Against this, the   generating capacity of the State at the end of March 2010 was 
967.67 MW. 

Execution of the project 

There were  cost  and  time  overruns  in  four  projects.  Time  overrun  ranged  between 
four and 16 years and cost overrun ranged between 41 and 687 per cent. The projects 
got  delayed  due  to  unplanned  executions,  arranging  of  funds  on  adhoc  basis, 
inadequate contract management, etc. 

Performance of Units 

Against  the  design  energy  of  10,790.53  MU  in  respect  of  Hydro  Projects,  actual 
generation was 7,979.31 MU only. PLF of  the Company ranged between 40 and 56 
per cent. The forced outages were as high as 59 per cent against 10 per cent fixed by 
CEA  during  review  period.  The  average  capacity  utilization  in  the  State  ranged 
between 66 and 90 per cent. 

Financial performance 

Ineffective  system of  recovery of dues  from Power Development Department  led  to 
outstanding amount of ` 1,041.28 crore resulting in Company’s dependence on loans. 
Improper planning in the fund management resulted in payment of interest on delayed 
payment to the contractor to the tune of ` 3.08 crore. The Company extended undue 
benefit to contractors by releasing interest free mobilization advances of ` 433 crore. 

Manpower 

Company had not assessed the actual requirement of manpower for  the operation of 
its power houses. Despite training of employees of the Company, it failed to manage 
Operations and Maintenance of BHEP, which had to be outsourced to NHPC. 

Monitoring 

The  Company did  not  devise  a  proper management  information  system  to  evaluate 
power  demand  and  supply  position  in  the  State  to  take  timely  policydecision 
regarding capacity addition programme.
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The  Company  does  not  have  a  system  to  minimize  the  delay  in  decisionmaking 
process,  monitor  the  implementation  of  the  projects  in  accordance  with  the 
comprehension  plan  and  evaluate  midterm  progress  of  the  projects  for  taking 
corrective action timely. 

Conclusion and Recommendations 

Timely  commissioning  of  the  power  projects  could  have  enabled  the  Company  to 
increase  generation.  Achieving  higher  PLF  could  have  helped  in  additional 
generation.  The  review  contains  six  recommendations which  include  increasing  the 
PLF and reducing forced outages.


