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Preface 

Government commercial concerns, the accounts of which are subject to audit 
by  the  Comptroller  and  Auditor  General  of  India  (CAG),  fall  under  the 
following categories: 

•  Government companies, 

•  Statutory corporations, and 

•  Departmentally managed commercial undertakings. 

2  This Report deals with the results of audit of Government companies and 
Statutory  corporations  and  has  been  prepared  for  submission  to  the 
Government  of Gujarat  under  Section  19A  of  the  Comptroller  and  Auditor 
General’s (Duties, Powers and Conditions of Service) Act, 1971, as amended 
from  time  to  time.  The  results  of  audit  relating  to  departmentally  managed 
commercial  undertakings are  included  in  the Report of  the Comptroller  and 
Auditor General of India (Civil)  Government of Gujarat. 

3  Audit of the accounts of Government companies is conducted by the CAG 
under the provisions of Section 619 of the Companies Act, 1956. 

4  In  respect  of  Gujarat  State  Road  Transport  Corporation,  which  is  a 
Statutory Corporation, the CAG is the sole auditor. As per the State Financial 
Corporations (Amendment) Act, 2000, CAG has the right to conduct the audit 
of  accounts  of  Gujarat  State  Financial  Corporation  in  addition  to  the  audit 
conducted by the Chartered Accountants, appointed by the Corporation out of 
the  panel  of  auditors  approved  by  the  Reserve  Bank  of  India.  In  respect  of 
Gujarat  State  Warehousing  Corporation,  CAG  has  the  right  to  conduct  the 
audit  of  accounts  in  addition  to  the  audit  conducted  by  the  Chartered 
Accountants, appointed by the State Government  in consultation with CAG. 
The  audit  of  accounts  of  Gujarat  Industrial  Development  Corporation  was 
entrusted  to  the  CAG  under  Section  19(3)  of  the  Comptroller  and  Auditor 
General’s (Duties, Powers and Conditions of Service) Act, 1971 for a period 
of five years from 197778 and has been extended from time to time up to the 
accounts  for  the  year  201112.  In  respect  of  Gujarat  Electricity  Regulatory 
Commission,  CAG  is  the  sole  auditor.  The  Audit  Reports  on  the  annual 
accounts  of  all  these  Corporations/Commission  are  forwarded  separately  to 
the State Government. 

5  Audits  have  been  conducted  in  conformity  with  the  Auditing  Standards 
issued by the CAG. 

6  The cases mentioned in this Report are  those which came to notice  in the 
course of audit during the year 200910 as well as those which came to notice 
in  earlier  years  but  were  not  dealt  with  in  the  previous  Reports.  Matters 
relating  to  the  period  subsequent  to  200910  have  also  been  included, 
wherever necessary.
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Overview 

1.  Overview of Government companies and Statutory corporations 

Audit  of  Government  companies  is 
governed  by  Section  619  of  the 
Companies  Act,  1956.  The  accounts  of 
Government  companies  are  audited  by 
Statutory  Auditors  appointed  by  CAG. 
These  accounts  are  also  subject  to 
supplementary  audit  conducted  by CAG. 
Audit  of  Statutory  corporations  is 
governed  by  their  respective  legislations. 
As  on  31  March  2010,  the  State  of 
Gujarat  had  58  working  PSUs  (54 
companies  and  four  Statutory 
corporations) and 13 nonworking PSUs 
(all  companies).  The  working  PSUs 
which  employed  1.13  lakh  employees, 
had registered a  turnover of `  58,451.76 
crore  for  200910  as  per  their  latest 
finalised  accounts  as  on  30  September 
2010.  This  turnover  was  equal  to  15.34 
per  cent  of  State  GDP  indicating  an 
important  role  played  by  State  PSUs  in 
the  State  economy.  The  working  PSUs 
earned  an  overall  aggregate  profit  of 
`  2,404.22  crore  for  200910  and  had 
aggregate  accumulated  loss  of  `  262.16 
crore. 

Investments in PSUs 

As  on  31  March  2010,  the  investment 
(capital and long term loans) in 71 PSUs 
was `  60,396.37  crore.  It  grew  by  46.42 
per cent from `  41,248.53 crore in 2004 
05.  The  thrust  of  PSU  investment  was 
mainly  in  power  sector,  in  which 
percentage share of investment increased 
from 26.87  in 200405  to 30.31  in 2009 
10.  The  Government  contributed 
`  8,078.91  crore  towards  equity,  loans 
and  grants/  subsidies  to  State  PSUs 
during 200910. 

Performance of PSUs 

During  the  year  200910,  out  of  58 
working PSUs, 40 PSUs earned profit of 
` 2,672.93 crore and nine PSUs incurred 
loss  of  `  268.71  crore.  Major 
contributors  to  the  profit  were  Gujarat 
State  Petronet  Limited  (`  626.89  crore), 
Gujarat  Mineral  Development 
Corporation  Limited  (`  406.08  crore), 
Gujarat  State  Petroleum  Corporation 
Limited  (`  403.02  crore)  and  Gujarat 

State  Fertilizers  and  Chemicals  Limited 
(`  389.12  crore).  The  heavy  losses  were 
incurred  by  Gujarat  State  Financial 
Corporation  (`  129.38  crore)  and 
Gujarat  State  Road  Transport 
Corporation (` 94.57 crore). 

Though  the  PSUs  were  earning  profits, 
there  were  instances  of  various 
deficiencies  in  the  functioning  of PSUs. 
A review of three years’ Audit Reports of 
CAG shows that the State PSUs’ losses of 
`  2,266.59  crore  and  infructuous 
investment  of  `  317.90  crore  were 
controllable  with  better  management. 
Thus,  there  is  tremendous  scope  to 
improve  the  functioning  and  enhance 
profits/  minimise  losses.  The  PSUs  can 
discharge  their  role  efficiently  only  if 
they are  financially  self  reliant. There  is 
a  need  for  greater  professionalism  and 
accountability  in  the  functioning  of 
PSUs. 

Quality of accounts 

The  quality  of  accounts  of  PSUs  needs 
improvement.  Thirty  three  out  of  70 
accounts  finalised  during  October  2009 
to  September  2010  received  qualified 
certificates.  There  were  35  instances  of 
noncompliance  with  Accounting 
Standards  in  13  accounts.  Reports  of 
Statutory Auditors on internal control of 
the  companies  indicated  several  weak 
areas. 

Arrears in accounts and winding up 

Twenty five working PSUs had arrears of 
36  accounts  as  of  September  2010.  The 
arrears  need  to  be  cleared  by  setting 
targets  for  PSUs  and  outsourcing  the 
work relating to preparation of accounts. 
There  were  13  nonworking  companies. 
As no purpose is served by keeping these 
PSUs in existence, they need to be wound 
up quickly. 

(Chapter 1)
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2.  Performance review relating to Government company 

Performance  review  relating  to  Power  Generating  Activities  of  Gujarat 
State Electricity Corporation Limited was  conducted. Executive  summary 
of the audit findings are given below: 

Power  Generating  Activities  of  Gujarat  State  Electricity  Corporation 
Limited 

Power is an essential requirement for all 
facets of life and has been recognised as 
a basic human need. 

To  meet  the  energy  generation 
requirement of 70,369 MUs in  the State, 
a  capacity  addition  of  about  1,352  MW 
was  required  during  200510.  Against 
this,  the  State  had  made  the  capacity 
addition  of  3,329  MW.  Despite  this  the 
State  was  unable  to  meet  the  peak 
demand  to  the  extent  of  8,277  MUs  to 
14,857 MUs during the period. In view of 
this,  performance  review  on  generating 
activities was undertaken. 

Project management 

During  200510,  the  Company  had 
installed  and  commissioned  three  power 
projects with a  total  installed capacity of 
562  MW.  Of  the  three  projects,  time 
overrun  of  37  months  and  cost  overrun 
of  `  370.28  crore  were  observed  in 
execution  of  Kutchh  Lignite  Thermal 
Power Station Unit IV. 

Operational performance 

The  operational  performance  of Gujarat 
State  Electricity  Corporation  Limited 
(Company)  for  the  period  200510  was 
assessed  in  audit  based  on  various 
efficiency parameters as discussed below: 

Input efficiency 

In  the absence of  fuel  supply agreement 
with  the  coal  companies/  supplier  of 
lignite,  the  Company  could  not  procure 
allotted quantity  of  coal/  lignite and this 
was  one  of  the  factors  for  non 
achievement of generation targets. 

During  200510,  consumption  of  coal 
was in excess of norms by 37.49 lakh MT 
valued at ` 751.67 crore. 

During 200510, the technical manpower 
actually  deployed  was  above  Central 

Electricity  Authority  (CEA)  norms  in 
thermal and oil/ gas based power stations 
and  actual  deployment  of  non  technical 
manpower was above CEA norms in Oil/ 
Gas  based  power  stations.  Despite  this, 
the  Company  had  paid  overtime 
allowance for ` 187.03 crore. 

Output efficiency 

During  20052010,  against  a  target  of 
1,48,517  MUs  fixed,  the  generation  of 
power  by  the  Company  was  1,40,606 
MUs,  which  led  to  short  fall  in 
achievement of target by 7,911 MUs. 

As  against  the  national  average  Plant 
Load Factor (PLF) of 76.74 per cent, the 
PLF  of  the  Company  remained  between 
68.01  to  76.2  per  cent.  Due  to  non 
maintenance of PLF at par with national 
average,  there  was  a  short  fall  in 
generation of 9,599 MUs resulting in loss 
of  contribution  amounting  to  `  348.72 
crore during 200510. 

The  planned  and  forced  outages  in 
excess  of  CEA  norms  led  to  generation 
loss  of  13,810  MUs  and  6,807  MUs 
respectively  and  consequential  loss  of 
contribution amounting to ` 740.72 crore 
during  200510.  Further,  auxiliary 
consumption of power was also in excess 
of  norms  of  Gujarat  Electricity 
Regulatory  Commission  which  led  to 
excess  consumption  of  254.62  MUs 
valuing ` 57 crore. 

Renovation & Modernisation (R&M) and 
refurbishment activities (RA) 

The delay  in execution  of R&M and RA 
at  Ukai  Unit  I  and  II  resulted  in 
generation  loss of 345.16 MUs. Further, 
the  Company’s  failure  to  stop  accepting 
the material  for  the RA of Gandhinagar 
Thermal Power Station  (GTPS) I and II 
even  after  its  decision  to  hold  the 
implementation  of  work  resulted  in
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blocking  of  fund  of  `  145.16  crore  and 
consequential  avoidable  loss  of  interest 
of  `  30.60  crore  during  June  2008  to 
March 2010. 

Financial Management 

The  Company  allowed  an  irregular 
rebate of `  174.55 crore  to Gujarat Urja 
Vikas Nigam Limited even for the belated 
receipt of payments of energy bills during 
200809. 

The  Company’s  delay  in  filing  of 
accounting  statements  with  aggregate 
revenue  requirement  with  GERC  for  its 
approval under Multi Year Tariff for the 
control  period  from  1  April  2008  to  31 
March  2011  led  to  loss  of  revenue  of 
` 172.65 crore. 

Conclusion and recommendations 

The management of contracts relating to 
execution  of  R&M  and  RA  were  not 
carried out efficiently and economically. 

The  operational  efficiency  of  power 
stations was lower as compared to norms 
relating  to  consumption  of  fuel,  PLF, 
planned/  forced  outages  and  auxiliary 
consumption. 

The  review  contains  seven 
recommendations  which  include 
undertaking  R&M  and  RA  of  GTPS  on 
priority,  maintaining  coal  consumption 
within  norms  and  achieving  target  of 
generation. 

(Chapter 2) 

3.  Performance review relating to Statutory corporation 

Performance  review  relating  to  Functioning  of  Gujarat  Industrial 
Development Corporation was  conducted. Executive  summary  of  the  audit 
findings are given below: 

Functioning of Gujarat Industrial Development Corporation 

Introduction 

The  Corporation  was  incorporated  in 
August  1962  for  assisting  in  the  rapid 
and orderly establishment of industries in 
Gujarat. 

Industrial Policy 

As  per  the  Industrial  Policy  2003, 
Government  intended  to  convert  the 
existing  allotted  leasehold  land  to 
freehold  by  charging  appropriate 
premium and create the Industrial Estate 
Development Fund.  The  fund so created 
was  to  be  utilised  on  upgradation  of 
facilities  in  the  existing  estates.  The 
policy was pending for implementation in 
absence of  reasonable response from the 
allottees. 

Land acquisition 

The  development  of  land  was  not 
commensurate  with  the  land  acquired 
though  funds  were  available  with  the 
Corporation.  During  200510,  the 
percentage  of  land  developed  to  land 

acquired at  the end of  each  year ranged 
between 0.21 and 13.01. 

Development  of  infrastructure,  Special 
Economic  Zones  (SEZs)  and  Critical 
Infrastructure Project (CIP) 

The  Corporation  did  not  prepare  any 
detailed plan indicating the time schedule 
within which the developmental works in 
the  estates  were  to  be  taken  up  and 
completed  which  had  adverse  effects  on 
monitoring of execution of works. 

The Corporation developed Ceramic and 
Glass  SEZ,  at  Jhagadia  without 
conducting  any  feasibility  study,  which 
led  to  its  failure  and  blockage  of  funds 
spent on it. Further, out of the total plots 
allotted, 53 per cent of plots in Surat SEZ 
and  80  per  cent  of  plots  in  Ahmedabad 
SEZ were lying unutilised by the allottees 
in absence of proper feasibility study. 

The  Corporation  and  Government  of 
Gujarat  had  to  bear  extra  financial 
burden  of  `  118.47  crore  and  `  142.41 
crore due to splitting up of same kind of
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works  into  smaller  segments  with  the 
intention  of  passing  on  maximum 
financial  assistance  to  Industrial 
Associations under CIP. 

Fixation of Premium Price (PP) 

The  Corporation  sustained  loss  of 
`` 14.94 crore in two cases in absence of 
the  enabling  clause  in  land  allotment 
agreement  for  recovery  of  compensation 
awarded  by  the  court  under  Land 
Reference Cases. There were instances of 
huge  revenue  loss  to the Corporation on 
account  of  erroneous  fixation  and 
abnormal delays in revision of PP. 

Allotment and transfer of plots 

The Corporation suffered a huge revenue 
loss  of  ``  44.85  crore  due  to  various 
kinds  of  irregularities  in  allotment  and 
transfer  of  plots  viz.,  incorrect  or  non 
charging  of  applicable  PP  (``  31.61 
crore), allotment of plots at concessional 
PP  to  ineligible  allottee  (``  8.46  crore), 
non  recovery  of  transfer  fee  (``  1.11 
crore) and allotment of plots at lesser PP 
(`` 3.67 crore). 

Maintenance of estates 

Fixation of water charges  in violation of 
the  Corporation’s  policy  led  to  short 
recovery of water charges of `` 6.43 crore 
at Dahej and Vilayat estates. Further, in 
171 out of 183 functional estates, none of 
the  three  systems  for  disposal  of  waste 
was provided. 

Unutilised plots and unauthorised use of 
plots 

The  Corporation  failed  to  take  effective 
action  against  the  allottees  who  did  not 
utilise  the  plot  beyond  the  stipulated 
period  (1,868  plots  with  a  total  area  of 

50.85  lakh  square  metre)  and  also 
against  the  allottees  who  had 
unauthorisedly  used  the  plots  (153  plots 
with  a  total  area  of  3.69  lakh  square 
metres)  for  commercial  activities  in  the 
plots allotted to them for industrial use 

Utilisation of funds 

During 200509, there was a short fall in 
achievement  of  targeted  expenditure  on 
land  acquisition  and  on  infrastructure 
development  activities  by  73  and  62  per 
cent  respectively  due  to  inadequate 
efforts of the Corporation. 

Conclusion and Recommendations 

The  Corporation  had  no  detailed  plan 
fixing  time  frame  for  taking  up  and 
completing  the  work  of  setting  up  of 
estates  and  it  did  not  focus more  on  the 
activities  of  land  acquisition  and 
infrastructure  development.  No  proper 
adherence  to  policy/rules/methods  was 
followed  in  fixation/revision  of  PP, 
allotment of plots,  etc. Adequate systems 
for  proper  disposal  of  waste  were  not 
provided  in  the  estates.  Internal  control 
and  monitoring  mechanism  were  not 
adequate  considering  the  volume  of 
activities  related  to  development  and 
maintenance of estates. 

The  review  contained  five 
recommendations  which  inter  alia 
included  formulating  time  frame  for 
setting  up  of  estates,  devising  suitable 
mechanism for ensuring compliance with 
policy,  rules  and  methods  relating  to 
fixation/revision of PP, allotment of plots 
etc.,  and  strengthening  the  internal 
control  system  looking  at  the  volume  of 
activities. 

(Chapter 3) 

4.  Transaction Audit Observations 

Transaction audit observations included in this Report highlight deficiencies in 
the management of PSUs which resulted in serious financial implications. The 
irregularities pointed out are broadly of the following nature: 

Loss of ` 9.41 crore in five cases due to noncompliance with rules, directives, 
procedures and terms and conditions of contracts. 

(Paragraphs 4.3, 4.5, 4.9, 4.14 and 4.16)
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Loss  of  `  23.83  crore  in  five  cases  due  to  nonsafeguarding  the  financial 
interests of organization. 

(Paragraphs 4.1, 4.2, 4.6, 4.12 and 4.13) 

Loss of ` 5.26 crore in two cases due to defective/deficient planning. 

(Paragraphs 4.7 and 4.11) 

Loss of ` 63.92 crore in three cases due to undue favour. 

(Paragraphs 4.4, 4.8 and 4.10) 

Gist of the major observations is given below. 

Gujarat State Fertilizers and Chemicals Limited failed to recover claim for 
short  receipt  of  imported  sulphur  valuing `  1.08  crore  due  to  unfavourable 
terms of payment. 

(Paragraph 4.2) 

Gujarat State Petroleum Corporation Limited had shown undue favour to 
Essar  Power  Limited  and Gujarat  Paguthan  Energy  Corporation Limited  by 
not  recovering  take  or pay quantity charges  of `  47.97  crore  and penalty  of 
` 3.59 crore for failure to lift minimum quantity of gas. 

(Paragraph 4.4) 

Gujarat  State  Petronet  Limited  passed  undue  favour  of  `  11.18  crore  to 
Torrent  Power  Generation  Limited  by  not  adhering  to  the  terms  of  gas 
transmission agreement. 

(Paragraph 4.8)
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Chapter I, Overview of Government companies and Statutory corporations 

1 

Chapter  I 

1.  Overview of State Public Sector Undertakings 

Introduction 

1.1  The  State  Public  Sector  Undertakings  (PSUs)  consist  of  State 
Government  companies  and  Statutory  corporations.  The  State  PSUs  are 
established  to carry out  the activities of commercial  nature while  keeping  in 
view the welfare of people.   In Gujarat,  the State PSUs occupy an  important 
place in the State economy.  The working State PSUs registered a turnover of 
`  58,451.76  crore  for  200910  as  per  their  latest  finalised  accounts  as  of 
September  2010.  This  turnover was  equal  to  15.34  per  cent  of  State  Gross 
Domestic Product (GDP) for 200910. Major activities of Gujarat State PSUs 
are concentrated  in power sector. The working State PSUs earned an overall 
profit  of  `  2,404.22  crore  in  the  aggregate  for  200910  as  per  their  latest 
finalised  accounts  as  of  September  2010.  They  had  employed  1.13  lakh ♣ 
employees as of 31 March 2010. 

1.2  As  on  31 March  2010,  there were  71  PSUs  as  per  the  details  given 
below.  Of these, four companies § were listed on the stock exchange(s). 

Type of PSUs  Working PSUs  Nonworking PSUs ψ  Total 

Government companies ♦  54  13  67 
Statutory corporations  4    4 

Total  58  13  71 

1.3  During  the  year  200910,  one  PSU  (Naini  Coal  Company  Limited) was 
established  on  9  October  2009  as  a  subsidiary  of  Gujarat  Mineral 
Development Corporation Limited. 

Audit Mandate 

1.4  Audit  of  Government  companies  is  governed  by  Section  619  of  the 
Companies Act, 1956. According  to Section 617, a Government company  is 
one  in  which  not  less  than  51  per  cent  of  the  paid  up  capital  is  held  by 
Government(s).  A  Government  company  includes  a  subsidiary  of  a 
Government company.   Further, a company  in which 51 per cent of the paid 
up  capital  is  held  in  any  combination  by  Government(s),  Government 
companies  and  corporations  controlled  by  Government(s)  is  treated  as  if  it 
were a Government company (deemed Government company) as per Section 
619B of the Companies Act. 

♣  As per the details provided by 57 working PSUs. 
§  Sl. No.A23, A24, A44 and B2 of Annexure1. 
ψ  Nonworking PSUs are those which have ceased to carry on their operations. 
♦  Includes 619B companies.
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1.5  The  accounts  of  the  State  Government  companies  (as  defined  in 
Section 617 of  the Companies Act, 1956) are audited by Statutory Auditors, 
who are appointed by the Comptroller and Auditor General of India (CAG) as 
per  the  provisions  of  Section  619(2)  of  the  Companies  Act,  1956.  These 
accounts are also subject to supplementary audit conducted by CAG as per the 
provisions of Section 619 of the Companies Act, 1956. 

1.6  Audit  of  Statutory  corporations  is  governed  by  their  respective 
legislations.   Out of four Statutory corporations, CAG is the  sole auditor  for 
Gujarat Industrial Development Corporation and Gujarat State Road Transport 
Corporation. In respect of Gujarat State Warehousing Corporation and Gujarat 
State Financial Corporation, the audit is conducted by Chartered Accountants 
and supplementary audit by CAG. 

Investment in State PSUs 

1.7  As on 31 March 2010, the investment (capital and longterm loans) in 
71 PSUs  (including  619B companies) was `  60,396.37  crore  as  per details 
given below. 

(` in crore) 
Type of 
PSUs 

Government companies  Statutory corporations  Grand 
Total Capital  Long 

Term 
Loans 

Total  Capital  Long 
Term 
Loans 

Total 

Working 
PSUs  35,765.92  21,238.61  57,004.53  797.45  1,784.20  2,581.65  59,586.18 
Nonworking 
PSUs  98.63  711.56  810.19        810.19 

Total  35,864.55  21,950.17  57,814.72  797.45  1,784.20  2,581.65  60,396.37 

A summarised position of government investment in State PSUs is detailed in 
Annexure 1. 

1.8  As on 31 March 2010, of the total investment in State PSUs, 98.66 per 
cent was  in working PSUs  and  the  remaining 1.34 per  cent  in  nonworking 
PSUs. This  total  investment  consisted of 60.70 per  cent  towards  capital  and 
39.30  per  cent  in  longterm  loans.  The  investment  has  grown  by 46.42  per 
cent  from `  41,248.53  crore  in 200405  to `  60,396.37  crore  in  200910  as 
shown in the graph below:
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1.9  The investment in various important sectors and percentage thereof at 
the end of 31 March 2005 and 31 March 2010 are indicated below in the bar 
chart. 
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It  can  be  observed  from  the  above  chart  that  the  thrust  of  PSUs  investment 
during the six years was mainly in power sector and others sector, percentage 
share of which increased from 26.87 and 58.69 per cent  in 200405  to 30.31 
and  59.45 per  cent  in 200910  respectively.  The  investment  in  power  sector 
had  grown  mainly  due  to  increase  of  `  6,343.39  crore  in  the  equity/loans 
investments  in  Gujarat  Urja  Vikas  Nigam  Limited  and  its  six  subsidiaries 
during preceding six years from 200405. While in case of ‘Others’ sector, the 
appreciation  in  investment  was  mainly  on  account  of  fresh  investment  of 
`  3,061.28  crore  in  Gujarat  State  Petroleum  Corporation  Limited  and 
` 9,827.97  crore  in  Sardar Sarovar Narmada Nigam Limited during  the  said
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period  of  six  years  in  the  form of  equity/loans.  However,  the  investment  in 
finance sector had declined from ` 2,550.19 crore  to `  1,759.82 crore due to 
repayment of loans by Finance sector PSUs. 

Budgetary outgo, grants/subsidies, guarantees and loans 

1.10  The  details  regarding  budgetary  outgo  towards  equity,  loans,  grants/ 
subsidies, guarantees issued, loans written off, loans converted into equity and 
interest  waived  in  respect  of  State  PSUs  are  given  in  Annexure  3.  The 
summarised details are given below for three years ended 200910. 

(Amount:  ` in crore) 
Sl. 
No. 

Particulars  200708  200809  200910 
No. of 
PSUs 

Amount  No. of 
PSUs 

Amount  No. of 
PSUs 

Amount 

1.  Equity  Capital 
outgo from budget  12  3,249.73  11  3,378.02  12  2,352.61 

2.  Loans  given  from 
budget  9  369.51  9  867.72  7  288.78 

3.  Grants/Subsidy 
received  26  3,402.60  28  4,955.36  27  5,437.52 

4.  Total  Outgo 
(1+2+3)  7,021.84  9,201.10  8,078.91 

5.  Loans  converted 
into equity             

6.  Loans written off             
7.  Interest/Penal 

interest written off      1  13.70     
8.  Total  Waiver 

(6+7)      13.70     
9.  Guarantees issued  5  80.71  1  150.00  1  0.30 
10.  Guarantee 

Commitment  14  8,487.96  9  6,694.00  17  5,427.81 

Out of `  2,352.61 crore of equity capital outgo during the  year 200910,  the 
major portion i.e. ` 2,193 crore was given to Sardar Sarovar Narmada Nigam 
Limited. Likewise, out of ` 5,437.52 crore of grants and subsidy given during 
the year 200910, ` 3,357.65 crore was given to seven power sector PSUs. 

1.11  The  details  regarding  budgetary  outgo  towards  equity,  loans  and 
grants/ subsidies for past six years are given in a graph below.
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It  can  be  observed  that  after  recording  an  all  time  low  of `  4,289.84  crore 
(200506) during the preceding six years period, the budgetary outgo to State 
PSUs  gradually  increased  each  year  and  registered  the  highest  outgo  of 
`  9,201.10  crore  in  200809.  During  200910,  it  marginally  declined  to 
` 8,078.91 crore. 

1.12  In order to enable PSUs to obtain financial assistance from Banks and 
Financial  Institutions, State Government  gives guarantee under Gujarat State 
Guarantee  Act,  1963  subject  to  the  limits  prescribed  by  the  Constitution  of 
India,  for  which  the  guarantee  fee  is  being  charged.  This  fee  may  vary 
between  0.5  per  cent  and  2  per  cent  as  decided  by  the  State  Government 
depending  upon  the  loanees.  The  guarantee  commitment  decreased  to 
` 5,427.81 crore during 200910  from ` 8,487.96 crore during 200708. The 
State Government  issued  guarantee  to  one *  PSU  amounting  to  `  0.30  crore 
during 200910. Further, four † PSUs paid guarantee fee to the tune of ` 56.02 
crore and the guarantee fee of ` 35.36 crore was yet to be paid by one ‡ PSU, 
for the year 200910 to the State Government. 

Reconciliation with Finance Accounts 

1.13  The  figures  in  respect  of  equity,  loans  and  guarantees outstanding as 
per records of State PSUs should agree with  that of  the  figures appearing  in 
the  Finance  Accounts  of  the  State.    In  case  the  figures  do  not  agree,  the 
concerned PSUs and  the Finance Department  should carry out  reconciliation 
of differences. The position in this regard as at 31 March 2010 is stated below. 

*  Sl.No. A5 of Annexure1. 
†  Sl.No. A5, A53, B3 and B4 of of Annexure1. 
‡  Sl.No. B2 of Annexure1
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(` in crore) 
Outstanding 
in respect of 

Amount as per 
Finance 
Accounts 

Amount as per 
records of PSUs 

Difference 

Equity  30,809.67  31,688.80  879.13 
Loans  2,351.57  3,378.36  1,026.79 

Guarantees  8,397.04  5,427.81  2,969.23 

1.14  We observed  that  the differences occurred  in  respect of 52 PSUs and 
some  of  the  differences  were  pending  reconciliation  since  November  1994. 
We  had  brought  (March  2010)  the  matter  to  the  notice  of  the  Finance 
Department,  concerned  administrative  Department  and  the  respective  PSUs 
about the differences appeared in the Audit Report (Commercial) and Finance 
Accounts  for  the  year  200809.  The Government  and  the  PSUs  should  take 
concrete steps to reconcile the differences in a timebound manner. 

Performance of PSUs 

1.15  The financial results of PSUs, financial position and working results of 
working  Statutory  corporations  are  detailed  in  Annexure  2,  5  and  6 
respectively.  A ratio of PSU turnover to State GDP shows the extent of PSU 
activities  in the State economy.  Table below provides the details of working 
PSU turnover and State GDP for the period 200405 to 200910. 

(` in crore) 
Particulars  200405  200506  200607  200708  200809  200910 
Turnover ∝  16,756.24  8,557.28  37,238.90  40,632.57  50,289.48  58,451.76 
State GDP  1,89,118  2,19,780  2,54,533  2,80,086  3,61,846  3,81,028 ∗ 

Percentage 
of Turnover 
to State 
GDP 

8.86  3.89  14.63  14.51  13.90  15.34 

It  can  be  seen  from  the  above  that  the  percentage  of  turnover  of  state GDP 
increased from 8.86 in 200405 to 15.34 in 200910. Further, the turnover had 
gradually  increased  during  preceding  six  years  (except  during  200506)  and 
increased from ` 16,756.24 crore in 200405 to ` 58,451.76 crore in 200910. 
The  turnover  of  State  working  PSUs  during  200506  was  abnormally  low 
because of noninclusion of turnover figures of seven power sector companies 
formed after unbundling of erstwhile Gujarat Electricity Board, which had not 
finalised their first accounts within the cutoff date (i.e. 30 September 2006). 

1.16  Profit ∅  earned by State working PSUs during 200405 to 200910 are 
given below in a bar chart. 

∝  Turnover of working PSUs as per the latest finalised accounts as of 30 September, 2010. 
∗  As  per  Statements  prepared  under  the Gujarat  Fiscal  Responsibility Act,  2005, Budget  Publication 
No.30. 

∅  Represents net profit before tax.
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It  can be observed  from  the above chart  that  the working of PSUs  improved 
over  the period. During the  year 200910, out of 58 working PSUs, 40 PSUs 
earned  profit  of `  2,672.93  crore  and  nine  PSUs  incurred  loss  of  `  268.71 
crore. One § working PSU had capitalised excess of expenditure over  income, 
one ** PSU had not prepared its first accounts, six †† are under construction and 
one ‡‡  had  transferred  excess  of  expenditure  to  nonplan  grant.  The  major 
contributors to the profit were Gujarat State Petronet Limited (` 626.89 crore), 
Gujarat Mineral Development Corporation Limited (`  406.08 crore), Gujarat 
State  Petroleum  Corporation  Limited  (`  403.02  crore)  and  Gujarat  State 
Fertilizers  and  Chemicals  Limited  (`  389.12  crore).  The  heavy  losses  were 
incurred by Gujarat State Financial Corporation (` 129.38 crore) and Gujarat 
State Road Transport Corporation (` 94.57 crore). 

1.17  Though  the  PSUs  were  earning  profits,  there  were  instances  of 
deficiencies  in  financial  management,  planning,  implementation  of  projects, 
running their operations and monitoring. A review of  latest Audit Reports of 
CAG shows that the State PSUs incurred losses to the tune of ` 2,266.59 crore 
and  infructuous  investment  of `  317.90  crore, which were  controllable with 
better management.  Year wise details from Audit Reports are stated below. 

(`  in crore) 
Particulars  200708  200809  200910  Total 

Net Profit  2,035.72  2,404.89  2,404.22  6,844.83 
Controllable losses as per 
CAG’s Audit Report 

394.62  1,058.86  813.11  2,266.59 

Infructuous Investment  19.78  145.26  152.86  317.90 

1.18  The above  losses pointed out by Audit Reports of CAG are based on 
test check of records of PSUs.  The actual controllable  losses would be much 
more.   The above table  shows  that with better management,  the controllable 
losses  can  be minimised  and  the  profits  can  be  enhanced  substantially.  The 

§  Sl.No. A18 of Annexure1. 
** Sl.No. A29 of Annexure 1. 
†† Sl.No. A27, A28, A39, A40, A48 and A53 of Annexure2. 
‡‡ Sl.No. A8 of Annexure2.
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PSUs  can  discharge  their  role  efficiently  only  if  they  are  financially  self 
reliant.    The  above  situation  points  towards  a  need  for  professionalism  and 
accountability in the functioning of PSUs. 
1.19  Some other key parameters pertaining to State PSUs are given below. 

(`  in crore) 
Particulars  200405  200506  200607  200708  200809  200910 
Return on 
Capital 
Employed 
(Per cent) 

0.91  4.4  6.34  5.43  3.95  5.24 

Debt  25,609.32  23,239.60  22,376.93  20,564.74  13,048.33  23,734.37 
Turnover ϒ  16,756.24  8,557.28  37,238.90  40,632.57  50,289.48  58,451.76 
Debt/ 
Turnover 
Ratio 

1.53:1  2.72:1  0.60:1  0.51:1  0.26:1  0.41:1 

Interest 
Payments 

1,839.08  491.42  1,552.64  1,702.33  2,021.74  2,255.99 

Accumulated 
Profits 
(losses) 

(8,670.18)  (1,860.01)  (1,164.22)  (524.66)  (814.56)  (595.03) 

(Above figures pertain to all PSUs except for turnover which is for working PSUs). 

1.20  The  turnover  figures  of  PSUs  had  increased  gradually  after  200506 
from `  37,238.90 crore  (200607)  to `  58,451.76  crore  (200910).The  debt 
turnover  ratio also  improved correspondingly up to 200809 when  it  reached 
to  0.26:1. Debtturnover  ratio  for  200910  deteriorated  to  0.41:1  because  of 
significant  increase  in  the  debts  which  was  mainly  due  to  increase  in 
borrowing  by  `  10,420.41  crore  in  power  sector  during  200910.  As 
mentioned  under  paragraph  1.15,  the  turnover  figures  for  200506  were 
abnormally  low  at  `  8,557.28  crore  due  to  delayed  finalisation  of  first 
accounts by newly formed power sector companies. Accumulated losses were 
significantly decreased from `  8,670.18 crore to `  1,164.22 crore in 200607 
mainly due  to write  back  of depreciation of `  5,294.00  crore  at  the  time  of 
unbundling of erstwhile Gujarat Electricity Board into seven companies on 1 
April 2005. Accumulated losses further decreased to ` 595.03 crore in the year 
200910. 

1.21  The  State  Government  had  not  formulated  any  dividend  policy 
regarding  payment  of  minimum  return  by  PSUs  on  paidup  share  capital 
contribution  by  State  Government  by  way  of  dividend.  As  per  their  latest 
finalised  accounts  as  on  30  September  2010,  40  PSUs  earned  an  aggregate 
profit of ` 2,672.93 crore and 10 PSUs ∇ declared dividend of ` 226.30 crore. 

Arrears in finalisation of accounts 

1.22  The accounts of the companies for every financial year are required to 
be  finalised  within  six  months  from  the  end  of  the  relevant  financial  year 

ϒ  Turnover of working PSUs as per the latest finalised accounts as of 30 September. 
∇  A2, A9, A10, A23, A24, A25, A44, A46, A52 and B1 of Annexure 1.
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under Sections  166,  210,  230,  619  and  619B  of  the Companies Act,  1956. 
Similarly,  in  case  of  statutory  corporations,  their  accounts  are  finalised, 
audited  and  presented  to  the  Legislature  as  per  the  provisions  of  their 
respective  Acts.  The  table  below  provides  the  details  of  progress  made  by 
working PSUs in finalisation of accounts by September 2010. 

Sl. 
No. 

Particulars  200506  200607  200708  200809  200910 

1.  Number of Working PSUs  49  50  56  57  58 
2.  Number  of  accounts 

finalised during the year  40  48  45  58  73 ⊗ 

3.  Number  of  accounts  in 
arrears  39  41  52  51  36 

4.  Average  arrears  per  PSU 
(3/1) 

0.80  0.82  0.93  0.89  0.62 

5.  Number  of Working  PSUs 
with arrears in accounts 

31  25  38  34  25 

6.  Extent of arrears  1 to 2 
years 

1 to 3 
years 

1 to 5 
years 

1 to 6 
years 

1 to 4 
years 

1.23  It can be observed that the number of PSUs increased from 49 in 2005 
06 to 58 in 200910 with consequential decrease in the average arrear per PSU 
from 0.80  in  200506  to  0.62  in  200910.  The  accumulation  of  arrears was 
mainly due to inadequacy of manpower in the PSUs. 

1.24  In addition to above, there were also arrears in finalisation of accounts 
by  nonworking  PSUs.  Out  of  13  nonworking  PSUs,  seven  had  gone  into 
liquidation process. Of the  remaining six nonworking PSUs,  four PSUs had 
arrears of accounts for one to 11 years. 

1.25  The  State  Government  had  invested  `  2,565.34  crore  (17  PSUs) 
(Equity:  `  37.62  crore  (five  PSUs),  loans:  `  383.80  crore  (four  PSUs)  and 
grants:  `  2,143.92  crore  (16  PSUs)  in  PSUs  during  the  years  for  which 
accounts  have  not  been  finalised  as  detailed  in  Annexure  4.  Delay  in 
finalisation of accounts may also result  in risk of fraud and leakage of public 
money apart from violation of the provisions of the Companies Act, 1956. 

1.26  The administrative departments have  the responsibility  to oversee the 
activities  of  these  entities  and  to  ensure  that  the  accounts  are  finalised  and 
adopted by these PSUs within the prescribed period. Though we had informed 
the concerned administrative departments and officials of  the Government of 
the arrears in finalisation of accounts on quarterly basis, no remedial measures 
were  taken.  As  a  result  of  this,  the  net  worth  of  these  PSUs  could  not  be 
assessed in audit. We had also taken up the matter of arrears in accounts with 
the  Chief  Secretary/  Finance  Secretary  to  expedite  the  backlog  of  arrears  in 
accounts in a time bound manner. 

⊗  Including first  three accounts  (200304  to 200506) of one Company at  Sl. No. A48 of Annexure 2 
which  were  certified  by  the  auditors  appointed  by  the  Company  and  accounts  so  certified  were 
adopted in the Annual General Meetings of the Company in violation of the provisions of Section 619 
of the Companies Act, 1956. None of the said three accounts of the Company were forwarded to PAG, 
for supplementary audit.
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1.27  In view of  above state of arrears, it is recommended that: 

•  The  Government  may  set  up  a  cell  to  oversee  the  clearance  of 
arrears and set the targets for  individual companies which would 
be monitored by the cell. 

•  The Government may  consider  outsourcing  the work  relating  to 
preparation of accounts wherever  the  staff  is  inadequate or  lacks 
expertise. 

Winding up of nonworking PSUs 

1.28  There  were  13  nonworking  companies  as  on  31  March  2010.    Of 
these, seven PSUs have commenced liquidation process.  The numbers of non 
working companies  at  the end  of  each  year  during past  five  years  are  given 
below. 

Particulars  200506  200607  200708  200809  200910 
No. of nonworking 
companies 

15  14  14  13  13 

The nonworking PSUs are required to be closed down as their existence is not 
going  to  serve  any  purpose.  During  200910,  three  nonworking  PSUs 
incurred  an  expenditure  of `  0.42  crore  towards  establishment  expenditure. 
This expenditure was financed by the Holding Company (` 0.07 crore), out of 
the own fund (` 0.25 crore) and through sale of assets (` 0.10 crore). 

1.29  The stages of closure in respect of nonworking PSUs are given below. 

Sl. 
No. 

Particulars  No. of 
Companies 

1.  Total No. of nonworking PSUs  13 
2.  Of (1) above, the No. under 
(a)  liquidation by Court (liquidator appointed)  6 
(b)  Voluntary winding up (liquidator appointed)  1 
(c)  Winding up after clearance of arrear in accounts.  1 
(d)  Closure, i.e. closing orders/ instructions not issued.  5 

1.30  The process of voluntary winding up under the Companies Act is much 
faster  and  needs  to  be  adopted/  pursued  vigorously.  The  Government  may 
consider setting up a cell to expedite closing down its nonworking companies. 
The  Government  may  make  a  decision  regarding  winding  up  of  five  non 
working  PSUs where  no  decision  about  their  continuation  or  otherwise  has 
been taken after they became nonworking. 

Accounts Comments and Internal Audit 

1.31  Forty four working companies forwarded 65 accounts to PAG during 
the  year  200910  which  were  selected  for  supplementary  audit.  The  audit
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reports of Statutory auditors appointed by CAG and  the  supplementary audit 
of  CAG  indicate  that  the  quality  of  maintenance  of  accounts  needs  to  be 
improved substantially. The details of aggregate money value of comments of 
Statutory auditors and CAG are given below. 

(Amount `  in crore) 
Sl. 
No. 

Particulars  200708  200809  200910 

No. of 
accounts 

Amount  No. of 
accounts 

Amount  No. of 
accounts 

Amount 

1.  Decrease in profit  5  75.12  6  72.85  11  107.32 
2.  Increase in loss  1  16.17      1  0.02 
3.  Nondisclosure  of 

material facts 
5  286.21  12  457.52  4  7.98 

4.  Errors  of 
classification 

13  3,451.79  16  4,567.03  17  5179.16 

1.32  It  can  be  observed  from  the  above  that  money  value  objections  for 
decrease in profit and errors of classification increased from ` 75.12 crore and 
` 3,451.79 crore in 200708 to ` 107.32 crore and ` 5179.16 crore in 200910 
respectively.  However,  increase  in  loss  and  nondisclosure  of material  facts 
had reduced from ` 16.17 crore and ` 286.21 crore in 200708 to ` 0.02 crore 
and ` 7.98 crore in 200910. 

1.33  During  the  year,  the  statutory  auditors  had  given  unqualified 
certificates  for  34  accounts,  qualified  certificates  for  31  accounts,  the 
compliance of companies with the Accounting Standards (AS) remained poor 
as there were 35 instances of noncompliance in 13 accounts during the year. 

Some  of  the  important  comments  in  respect  of  accounts  of  companies  are 
stated below. 

1.34  Gujarat  Water  Resources  Development  Corporation  Limited 
(200809) 

•  The  Company  had  accounted  net  amount  of  Grant/  Subsidy  receivable 
from  State  Government  of  `  42.45  crore  by  adjusting  ‘Payable  to  State 
Government’ of `  79.47 crore with Grant/ Subsidy receivable  from State 
Government  amounting  to  `  121.92  crore  for  which  final  approval  is 
pending from State Government. Thus, inappropriate recognition of Grants 
in  violation  of AS12  by  the  Company  had  resulted  in  overstatement  of 
Grants Receivable  by `  42.45  crore, understatement of  payables  to  State 
government by ` 79.47 crore and accumulated loss by ` 121.92 crore. 

1.35  Gujarat State Electricity Corporation Limited (200809) 

•  The Company incorrectly net off the receivables from Gujarat Urja Vikas 
Nigam  Limited  (GUVNL)  relating  to  sale  of  power  during  200809  for 
prompt payment of power purchase bills which was irregular and was not 
in line with the terms of Power Purchase Agreement. This had resulted in 
understatement of profit and debtors by ` 174.55 crore.
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1.36  Gujarat State Land Development Corporation Limited (200809) 

•  The Company continued  to depict ` 2.14 crore  towards  losses of Boring 
and Blasting Scheme  as  a  grant  receivable  since  1983 without  any  firm 
commitment  from  the  Government  for  its  reimbursement.  This  had 
resulted in overstatement of grant receivable and profit by ` 2.14 crore. 

1.37  Paschim Gujarat Vij Company Limited (200809) 

•  The  Company  had  not  accounted  power  purchased  from  wind  farm 
generators to  the  tune of `  6.16 crore pending receipt of certificate  from 
Gujarat Energy Development Authority and Gujarat Energy Transmission 
Corporation  Limited.  This  resulted  in  overstatement  of  profit  and 
understatement of current liabilities to the extent of ` 6.16 crore. 

1.38  Sardar Sarovar Narmada Nigam Limited (200809) 

•  The Company  had commissioned  five units of Canal Head Power House 
and six units of River Bed Power House during August 2004 to June 2006. 
Instead of capitalising the expenditure of `  4,670 crore incurred on power 
houses,  they  continued  to  show  the  same  under worksinprogress.  This 
had resulted in understatement of “completed assets” and overstatement of 
“capital works in progress” by ` 4,670 crore. 

•  Accounting of income of ` 74.40 crore earned on sale of power on behalf 
of  State  Government  as  a  deduction  from  Incidental  Expenditure  had 
resulted in understatement of Incidental Expenditure and as well as sundry 
creditors by the same amount. 

1.39  Similarly,  three  working  Statutory  corporations  forwarded  their  five 
accounts for the year 200708 to 200910 to PAG during the year 200910.  Of 
these,  two  accounts  of  two Statutory corporations  pertained  to  sole  audit  by 
CAG which was  completed.  All  the  remaining three  accounts pertaining  to 
other  two Statutory corporations were selected for supplementary audit.   The 
audit  reports  of  statutory auditors  and  the  sole/supplementary  audit  of  CAG 
indicate  that  the  quality  of  maintenance  of  accounts  needs  to  be  improved 
substantially.  The details of aggregate money value of comments of statutory 
auditors and CAG are given below. 

(Amount `  in crore) 
Sl. No.  Particulars  200708  200809  200910 

No. of 
accounts 

Amount  No. of 
accounts 

Amount  No. of 
accounts 

Amount 

1.  Decrease  in 
profit      1  11.11  2  14.13 

2.  Increase in loss  1  14.06  3  21.76  2  257.56 
3.  Nondisclosure 

of material facts  2  378.71  1  15.53  2  232.17 
4.  Errors  of 

classification  1  73.18  3  276.23  3  153.80
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It  can be  observed  from  the  above  that  the money value objection  in all  the 
categories except errors of classification  had increased  in 200910 compared 
to 200809. 

During  the  year,  out  of  five  accounts,  three  accounts  received  unqualified 
certificates whereas two accounts received qualified certificates. 

Some  of  the  important  comments  in  respect  of  accounts  of  Statutory 
corporations are stated below. 

1.40  Gujarat Industrial Development Corporation (200708) 

The  Corporation  had  not  made  any  provision  against  revenue  charges 
amounting  to  `  11.42  crore  which  were  pending  to  be  recovered  since 
1973  from  Indian  Petro  Chemicals  Limited.  This  had  resulted  in 
overstatement  of  excess  of  income  over  expenditure  as  well  as  current 
assets to the tune of  ` 11.42 crore. 

Gujarat Industrial Development Corporation (200809) 

Non provision of `  41.72 crore towards cess and penalty thereon payable 
on  the  executed  capital  works  of  `  2,086.28  crore  resulted  in 
overstatement  of  excess  of  income  over  expenditure  with  consequent 
understatement of outstanding liabilities by ` 41.72 crore. 

1.41  Gujarat State Financial Corporation (200809) 

The Corporation had not provided liability of Sales tax on Hire Purchase 
transactions even after rejection (April 2001) of PSU’s appeal before Sales 
Tax Commissioner (Litigation II). This  had resulted in understatement of 
loss  for  the  year  as well  as  current  liabilities  and  provisions  by `  55.98 
crore. 

1.42  Gujarat State Road Transport Corporation (200708) 

The Corporation had  revised  estimated  life  of  vehicle without  obtaining 
approval  of  State  Government,  which  resulted  in  undercharging  of 
depreciation by ` 13.22 crore. This also resulted in understatement of loss 
and overstatement of fixed assets by ` 13.22 crore. 

The Corporation had not provided liability of claims under Motor Accident 
Claims  Tribunal  awarded  by  court  to  the  tune  of  `  85.14  crore,  which 
resulted in understatement of loss as well as liabilities to the same extent. 

1.43  The Statutory Auditors (Chartered Accountants) are required to furnish 
a detailed report upon various aspects including internal control/ internal audit 
systems in the companies audited in accordance with the directions issued by 
the CAG to them under Section 619(3) (a) of the Companies Act, 1956 and to 
identify  areas  which  needed  improvement.  An  illustrative  resume  of  major 
comments  made  by  the  Statutory  Auditors  on  possible  improvement  in  the
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internal audit/ internal control system in respect of 11 companies £  for the year 
200809 and 12 companies # for the year 200910 are given below. 

Sl. 
No. 

Nature of comments made by 
Statutory Auditors 

Number of companies 
where 

recommendations were 
made 

Reference to 
serial number of 
the companies as 
per Annexure 2 

1.  Nonfixation  of  minimum/ 
maximum  limits  of  store  and 
spares 

9  A2, A6, A26, 
A34, A35,A37, 
A41, A46, A53 

2.  Non  maintenance  of  proper 
records  showing  full  particulars 
including  quantitative  details, 
situations,  identity  number,  date 
of acquisitions, depreciated value 
of fixed assets and their locations 

8  A6, A20, A36, 
A37, A41, A42, 

A53, C13, 

3.  Internal  control  needs  to  be 
strengthened 

5  A2, A6, A20, 
A22, A32 

4.  Internal  Audit  required  to  be 
strengthened 

9  A2, A3, A6, 
A20, A25, A26, 
A41, A42, A54, 

5.  Non maintenance of cost records  1  A17 

Recoveries at the instance of audit 

1.44  During the course of propriety audit in 200910, recoveries of ` 780.11 
crore  were  pointed  out  to  the  Management  of  various  PSUs,  of  which, 
recoveries  of `  43.23  crore were  admitted by PSUs.    An  amount  of `  5.60 
crore was recovered during the year 200910. 

Status of placement of Separate Audit Reports 

1.45  The following table shows the status of placement of various Separate 
Audit  Reports  (SARs)  issued  by  the  CAG  on  the  accounts  of  Statutory 
corporations in the Legislature by the Government. 
Sl. 
No. 

Name of 
Statutory 
corporation 

Year up to 
which 
SARs 

placed in 
Legislature 

Year for which SARs not placed in 
Legislature 

Year of 
SAR 

Date of issue 
to the 

Government 

Reasons for delay 
in placement in 
Legislature 

1.  Gujarat State 
Financial 
Corporation 

200809  200910  SAR under 
finalisation 

 

2.  Gujarat State 
Road Transport 
Corporation 

200607  200708  23 July 2010  Likely to be placed 
in  the  next  session 
of the Assembly. 

£  Sl. No. A2, A17, A20, A25, A26, A34, A35, A36, A41, A46 and A53  of Annexure 2. 
#  Sl.No.A2, A3, A6, A22, A25, A26, A32, A37, A42, A53, A54 and C13 of Annexure 2.
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Delay  in  placement  of  SARs  weakens  the  legislative  control  over  Statutory 
corporations and dilutes the latter’s financial accountability.  The Government 
should ensure prompt placement of SARs in the legislature. 

Disinvestment, Privatisation and Restructuring of PSUs 

1.46  During the year 200910, the State Government had neither disinvested 
nor privatised any of its PSUs. 

Reforms in Power Sector 

1.47  The  State  has  Gujarat  Electricity  Regulatory  Commission  (GERC) 
formed in November 1998 under the Section 17 of the Electricity Regulatory 
Commission Act 1998 with the objective of rationalisation of electricity tariff, 
advising  in  matters  relating  to  electricity  generation,  transmission  and 
distribution in the State and issue of licences.  During 200910, (GERC) issued 
59  orders  (eight  on  annual  revenue  requirements,  25  oral  orders  and  26  on 
other matters). 

1.48  Memorandum of Understanding (MoU) was signed in (January 2001) 
between  the  Union Ministry  of  Power  and  the  State  Government  as  a  joint 
commitment  for  implementation of reforms programme in power sector with 
identified milestones.    The  progress  achieved  so  far  in  respect  of  important 
milestones is stated below. 

Sl. 
No. 

Milestone  Achievement as at March 2010 

1.  Reduction  in  T&D  losses  (No 
target fixed) 

Instead  of  reduction,  T&D  losses 
increased from 20.13 per  cent  (200102) 
to 24.22 per cent (200910). 

2.  100  per  cent  electrification  of 
all villages. 

100 per cent villages electrified. 

3.  100  per  cent  metering  of  all 
distribution feeders. 

100  per  cent  metering  of  distribution 
feeders achieved. 

4.  100  per  cent  metering  of 
agriculture consumers 

Only  41.91  per  cent  metering  of 
agriculture consumers was completed. 

5.  Securitised outstanding dues of 
Central  Public  Sector 
Undertakings (CPSUs). 

The  dues  of CPSUs were  reconciled  and 
bonds of ` 1,628.71 crore were issued by 
State Government against the dues.
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Chapter  II 

Performance review relating to Government company 

Gujarat State Electricity Corporation Limited 

2  Performance Audit of Power Generating Activities 

Executive summary 

Power is an essential requirement for all 
facets of life and has been recognised as 
a basic human need. 

To  meet  the  energy  generation 
requirement of 70,369 MUs in  the State, 
a  capacity  addition  of  about  1,352  MW 
was  required  during  200510.  Against 
this,  the  State  had  made  the  capacity 
addition  of  3,329  MW.  Despite  this  the 
State  was  unable  to  meet  the  peak 
demand  to  the  extent  of  8,277  MUs  to 
14,857 MUs during the period. In view of 
this,  performance  review  on  generating 
activities was undertaken. 

Project management 

During  200510,  the  Company  had 
installed  and  commissioned  three  power 
projects with a  total  installed capacity of 
562  MW.  Of  the  three  projects,  time 
overrun  of  37  months  and  cost  overrun 
of  `  370.28  crore  were  observed  in 
execution  of  Kutvhh  Lignite  Thermal 
Power Station Unit IV. 

Operational performance 

The  operational  performance  of  Gujarat 
State  Electricity  Corporation  Limited 
(Company)  for  the  period  200510  was 
assessed  in  audit  based  on  various 
efficiency parameters as discussed below: 

Input efficiency 

In  the absence of  fuel  supply agreement 
with  the  coal  companies/  supplier  of 
lignite,  the  Company  could  not  procure 
allotted quantity  of  coal/  lignite and this 
was  one  of  the  factors  for  non 
achievement of generation targets. 

During  200510,  consumption  of  coal 
was in excess of norms by 37.49 lakh MT 
valued at ` 751.67 crore. 

During 200510, the technical manpower 
actually  deployed  was  above  Central 
Electricity  Authority  (CEA)  norms  in 
thermal and oil/ gas based power stations 
and  actual  deployment  of  non  technical 
manpower was above CEA norms in Oil/ 
Gas  based  power  stations.  Despite  this, 
the  Company  had  paid  overtime 
allowance for ` 187.03 crore. 

Output efficiency 

During  20052010,  against  a  target  of 
1,48,517  MUs  fixed,  the  generation  of 
power  by  the  Company  was  1,40,606 
MUs,  which  led  to  short  fall  in 
achievement of target by 7,911 MUs. 

As  against  the  national  average  Plant 
Load Factor (PLF) of 76.74 per cent, the 
PLF  of  the  Company  remained  between 
68.01  to  76.2  per  cent.  Due  to  non 
maintenance of PLF at par with national 
average,  there  was  a  short  fall  in 
generation of 9,599 MUs resulting in loss 
of  contribution  amounting  to  `  348.72 
crore during 200510. 

The  planned  and  forced  outages  in 
excess  of  CEA  norms  led  to  generation 
loss  of  13,810  MUs  and  6,807  MUs 
respectively  and  consequential  loss  of 
contribution amounting to ` 740.72 crore 
during  200510.  Further,  auxiliary 
consumption of power was also in excess 
of  norms  of  Gujarat  Electricity 
Regulatory  Commission  which  led  to 
excess  consumption  of  254.62  MUs 
valuing ` 57 crore. 

Renovation & Modernisation (R&M) and 
refurbishment activities (RA) 

The delay  in execution  of R&M and RA 
at  Ukai  Unit  I  and  II  resulted  in 
generation  loss of 345.16 MUs. Further,
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the  Company’s  failure  to  stop  accepting 
the  material  for  the  refurbishment 
activities of Gandhinagar Thermal Power 
Station  (GTPS)  I  and  II  even  after  its 
decision  to  hold  the  implementation  of 
work  resulted  in  blocking  of  fund  of  ` 
145.16 crore and consequential avoidable 
loss  of  interest  of  `  30.60  crore  during 
June 2008 to March 2010. 

Financial Management 

The  Company  allowed  an  irregular 
rebate of `  174.55 crore  to Gujarat Urja 
Vikas Nigam Limited even for the belated 
receipt of payments of energy bills during 
200809. 

The  Company’s  delay  in  filing  of 
accounting  statements  with  aggregate 
revenue  requirement  with  GERC  for  its 
approval under Multi Year Tariff  for the 
control  period  from  1  April  2008  to  31 

March  2011  led  to  loss  of  revenue  of 
` 172.65 crore. 

Conclusion and recommendations 

The management of contracts relating to 
execution  of  R&M  and  refurbishment 
activities were not  carried  out  efficiently 
and economically. 

The  operational  efficiency  of  power 
stations was lower as compared to norms 
relating  to  consumption  of  fuel,  PLF, 
planned/  forced  outages  and  auxiliary 
consumption. 

The  review  contains  seven 
recommendations  which  include 
undertaking  R&M  and  refurbishment 
activities  of  GTPS  on  priority, 
maintaining  coal  consumption  within 
norms  and  achieving  target  of 
generation. 

Introduction 

2.1  Power  is  an  essential  requirement  for  all  facets  of  life  and  has  been 
recognised  as  a  basic  human  need.  The  availability  of  reliable  and  quality 
power at competitive rates is very crucial to sustain growth of all sectors of the 
economy.  The  Electricity  Act,  2003  provides  a  framework  conducive  to 
development of the Power Sector, promote transparency and competition and 
protect the interest of the consumers. In compliance with Section 3 of the ibid 
Act,  the Government of  India (GOI) prepared the National Electricity Policy 
(NEP)  in  February  2005  in  consultation  with  the  State  Governments  and 
Central  Electricity  Authority  (CEA)  for  development  of  the  Power  Sector 
based on optimal utilisation of resources like coal, gas, nuclear material, hydro 
and  renewable  sources  of  energy.  The  Policy  aims  at,  inter  alia,  laying 
guidelines  for accelerated  development  of  the  Power Sector.  It  also  requires 
CEA  to  frame National  Electricity  Plan  once  in  five  years.  The  Plan would 
have a short term framework of five years and give a 15 years’ perspective. 

2.2  During  200506,  electricity  requirement  in  Gujarat  was  assessed  as 
57,137  Million  Units  (MUs)  of  which  only  48,860  MUs  were  available 
leaving  a  shortfall  of 8,277 MUs, which works  out  to 14.49 per  cent of  the 
requirement.  The  total  installed power  generation  capacity  (1 April  2005)  in 
the  State  of  Gujarat  was  8,689  Mega  Watt  (MW)  and  effective  available 
capacity was  6,951 MW ⊗  against  the  peak  demand  of  9,783 MW  leaving a 
deficit  of 2,832 MW. During  200910,  the  comparative  figures  of electricity 
requirement  and  its  availability  were  70,369  MUs  and  59,757  MUs 
respectively leaving a short fall of 10,612 MUs which works out to 15.08 per 
cent  of  the  requirement.  The  total  installed  power  generation  capacity 

⊗  Worked out on the basis of 80 per cent PLF as per CEA norm.
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(31 March 2010) in Gujarat was 12,018 MW and effective available capacity 
was 9,614 MW ⊗  against  the peak demand of 10,406 MW leaving a deficit of 
792 MW (200910) which works out  to 7.6 per cent of  the peak demand.  In 
addition,  capacity  of  1,655.91  MW  was  created  by  Ministry  of  Renewable 
Energy Sources (MRES) as at the end of March 2010. There was a growth in 
demand of 13,232 MUs during 200510. Of the  installed capacity addition of 
3,329 MW, the share of state sector was 713 MW after considering derating of 
capacity and balance 2,616 MW was attributable to private and central sector. 

2.3  In Gujarat, the generation of power under state sector is carried out by 
the  Gujarat  State  Electricity  Corporation  Limited  (the  Company),  Gujarat 
Mineral  Development  Corporation  Limited  and  Gujarat  State  Energy 
Generation  Limited.  However,  the  share  of  the  Company  in  generation  of 
power was 93 per cent. The Company was  incorporated (August 1993) with 
the main  objective  to  generate  and  supply  power  to  transmission  Company. 
Pursuant  to  the Gujarat Electricity Industry (Reorganisation and Regulation) 
Act, 2003, the erstwhile Gujarat Electricity Board (the Board) was unbundled 
in  a  phased  manner  by  31  March  2005.  The  generation,  transmission  and 
distribution activities of the erstwhile Board were transferred to six Companies 
(including the Company) working under  the  strategic control of Gujarat Urja 
Vikas  Nigam  Limited  (the  holding  Company),  which  had  taken  over  the 
residual  activities  of  the  erstwhile  Board.  The  Company  had  taken  over 
(August 2002  to March  2005)  nine ∇  power  stations  (PS) of  the Board under 
power  sector  reforms  programme  of  the  State.  The  Company  had 
commissioned two PS i.e. Dhuvaran Combined Cycle Power Plant II (DCCPP 
II) and a renewable energy (wind) station at Byath during April 2005 to March 
2010. 

The  management  of  the  Company  is  vested  with  a  Board  of  Directors 
comprising  of  Chairman,  Managing  Director  (MD)  and  six  Directors 
appointed  by  the  State  Government.  The  MD  is  mainly  assisted  by  an 
Executive Director (Generation), General Manager (Finance and Accounts) in 
daytoday working of  the Company and Chief Engineers  at  field  level. The 
Company  has  five ∅  thermal  generation  stations,  two ≠  gas  based  generating 
stations,  two ∩  hydro generation stations, one ⌂  oil based generating station and 
a  renewable  energy  (wind)  station with  the  installed  capacity  of  3,720 MW, 
729 MW, 547 MW, 220 MW and 10 MW respectively. The  turnover of  the 
Company was ` 7,299.48 crore, which was equal to 12.49 and 1.92 per cent of 
the  State  PSUs  turnover  and  State  Gross  Domestic  Product,  respectively 
during 200910. It employed 8,689 employees as on 31 March 2010. 

2.4  A review on ‘Material Management and Inventory Control’ in Thermal 
Power  Station  (TPS)  of  erstwhile  Gujarat  Electricity  Board,  the 
‘Implementation  of  Renovation  and  Modernisation  Activities’  in  power 

∇  Dhuvaran  oil  based  Power  Station;  Kutchh  Lignite  Thermal  Power  Station;  Gandhinagar,  Sikka, 
Ukai, Wanakbori coal based Power Stations; Kadana and Ukai hydro based PS; and Utran Gas based 
Power Station. 

∅  Wanakbori, Gandhinagar, Ukai, Sikka and Kutchh Lignite based Power Station. 
≠  Utran and Dhuvaran Gas based Power Stations. 
∩  Kadana and Ukai hydro Power Stations. 
⌂  Dhuvaran oil based Power Station.
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stations of the Company and the ‘Performance of Dhuvaran oil and gas based 
thermal power station including commissioning of  two new gas based Units’ 
of  the  Company  were  included  in  the  Audit  Reports  200304,  200607  and 
200708  (Commercial),  Government  of  Gujarat,  respectively.  The  reviews 
included in Audit Report 200304 and 200607 were discussed by Committee 
on Public Undertakings (COPU)  in May 2008 and in July 2010 respectively. 
For  the  review  included  in  the  Audit  Report  200304,  the  COPU 
recommended  (19  February  2009)  that  the  Company  should  have  a  proper 
system  for assessing  the  requirement of machinery components  in  the  initial 
stage  of  project  so  as  to  avoid  generation  loss  in  future.  Similar  cases  of 
delayed  procurement  were  not  noticed  during  the  present  review  of  the 
Company. Further, discussion on other Audit Reports was pending (November 
2010). 

Scope and Methodology of Audit 

2.5  The present review conducted during January to June 2010 covers the 
performance of the Company during the period from 200506 to 200910. The 
review  mainly  deals  with  Planning,  Project  Management,  Financial 
Management, Operational Performance, Environmental Issues and Monitoring 
by Top Management. 

Audit selected GSECL for conducting performance audit considering its total 
contribution of 93 per cent (5,226 MW) towards the total installed capacity of 
State  PSUs.  Five ≠ Units  of  GSECL  having  total  installed  capacity  of  3,094 
MW, being 59.20 per cent, were selected for detailed audit. The methodology 
adopted  for  attaining  the  audit  objectives  with  reference  to  audit  criteria 
consisted  of  explaining  audit  objectives  to  top  management,  scrutiny  of 
records  at  Head  Office  and  selected  units,  interaction  with  the  auditee 
personnel,  analysis  of  data  with  reference  to  audit  criteria,  raising  of  audit 
queries, discussion of audit findings with the Management and issue of draft 
review to the Management/Government for comments. 

Audit Objectives 

The objectives of the performance audit were to assess: 

2.6.1  Planning and Project Management 

•  To  assess whether  capacity  addition  programme was  taken  up/  to  be 
taken up to meet the shortage of power in the State was in line with the 
National Policy of Power for All by 2012; 

•  To  assess whether  a  plan  of  action was  in  place  for  optimisation  of 
generation from the existing capacity; 

•  To  ascertain whether  the  contracts were  awarded with  due  regard  to 
economy and in a transparent manner; 

≠  374 MW Utran CCPP II, 75 MW Kutchh Lignite based TPS Unit IV, 305 MW Ukai Hydro based 
PS, 1,470 MW Wanakbori TPS and 870 MW Gandhinagar TPS.
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•  To  ascertain  whether  the  execution  of  projects  were  managed 
economically, effectively and efficiently; 

•  To ascertain whether hydro projects were planned and formulated after 
taking  into  consideration  the  optimum  design  to  get  the  maximum 
power, dam design and safety aspects; and 

•  To ascertain whether the Company had taken up the projects under non 
conventional sources and tap generation from captive power sources. 

2.6.2  Financial Management 

•  To  assess  whether  all  claims  including  energy  bills  were  properly 
raised and recovered in an efficient manner; and 

•  To  assess  the  soundness  of  financial  health  of  the  generating 
undertakings. 

2.6.3  Operational Performance 

•  To  assess  whether  the  power  plants  were  operated  efficiently  and 
preventive maintenance as prescribed was carried out to minimise the 
forced outages; 

•  To  assess whether  requirements  of  each  category  of  fuel worked out 
realistically, procured economically and utilised efficiently; 

•  To  assess  whether  the  manpower  requirement  was  realistic  and  its 
utilisation optimal; 

•  To  assess whether  the  life  extension  (renovation  and  modernisation) 
programme were ascertained and carried out in an economic, effective 
and efficient manner; and 

•  To  assess  the  impact  of  renovation  and  modernisation  and 
refurbishment activity on the operational performance of the Unit. 

2.6.4  Environmental Issues 

•  To  assess  whether  the  various  types  of  pollutants  (air,  water,  noise, 
hazardous waste)  in power  stations were within  the prescribed norms 
and complied with the required statutory requirements; and 

•  To  assess  the  adequacy  of  waste  management  system  and  its 
implementation. 

2.6.5  Monitoring and Evaluation 

•  To ascertain whether adequate MIS existed in the entity to monitor and 
assess  the  impact  and  utilise  the  feedback  for  preparation  of  future 
schemes; and
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•  To  ascertain whether  a  documented  and proper  disaster management 
system was in place in all generating units. 

Audit Criteria 

2.7  The  audit  criteria  adopted  for  assessing  the  achievement  of  the  audit 
objectives were: 

•  National Electricity Plan, norms/guidelines of CEA regarding planning 
and implementation of the projects; 

•  standard procedures for award of contract with reference to principles 
of economy, efficiency and effectiveness; 

•  targets fixed for generation of power ; 

•  parameters fixed for plant availability, Plant Load Factor (PLF) etc; 

•  performance of best units in the regions/all India averages; 

•  prescribed norms for planned outages; and 

•  Acts relating to Environmental laws. 

Financial Position and Working Results 

2.8.1  The financial position of the Company for the five years ending 2009 
10 is given below: 

(` in crore) 
Particulars  200506  200607  200708  200809  200910 

A. Liabilities 
Paid up Capital  573.30  573.30  573.30  912.97  912.97 
Equity pending allotment  1,331.69  1,331.69  1,431.69  369.57  517.84 
Reserve & Surplus (including Capital Grants)  275.17  381.92  479.34  1,536.61  1,910.68 
Borrowings (Loan Funds) 
Secured  199.34  419.80  1,344.89  2,354.32  3,819.95 
Unsecured  2,757.32  2,797.83  2,231.05  2,546.61  1,373.11 
Current Liabilities & Provisions  1,348.75  1,884.47  2,240.54  2,656.74  3,276.33 
Total  6,485.57  7,389.01  8,300.81  10,376.82  11,810.88 
B. Assets 
Gross Block  6,653.13  6,824.71  7,436.12  7,895.46  10,345.68 
Less: Depreciation  1,857.54  2,078.69  2,314.68  2,674.26  3,202.67 
Net Fixed Assets  4,795.59  4,746.02  5,121.44  5,221.20  7,143.01 
Capital worksinprogress  586.97  1,051.05  1,452.11  3,137.46  2,358.77 
Investments  20.50  20.52  20.52  20.52  20.52 
Current Assets, Loans and Advances  1,082.51  1,571.42  1,706.74  1,997.64  2,288.58 
Total  6,485.57  7,389.01  8,300.81  10,376.82  11,810.88 
Debtequity ratio  1.29:1  1.53:1  1.70:1  3.49:1  3.51:1 

(Source: Annual Reports of the Company) 

The main reason for increase in the reserves and surplus during 200810 was 
due  to  receipt of  share premium of ` 992.02 crore on issue of equity  shares 
towards  the  consideration  for  transfer  of  generating  undertakings  of  the 
erstwhile  Board  and  receipt  of  `  250  crore  towards  Capital  grant  under 
Financial Restructuring Plan by the Company. Further,  the amount of capital
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worksinprogress  and  secured  loans  were  high  during  200810  due  to  the 
execution of works related to setting up of 374 MW of Utran Combined Cycle 
Power Plant II (UCCPP II) and also in setting up the new units at the existing 
power stations Ukai and Sikka. The debtequity ratio increased from 1.29:1 in 
200506 to 3.51:1 in 200910, which shows the Company’s heavy dependence 
on debt for financing its new projects. 

2.8.2  The  details  of  working  results  like  cost  of  generation  of  electricity, 
revenue realisation, net surplus/loss and earnings and cost per unit of operation 
are given below: 

(`  in crore) 
Sl.
No. 

Description  200506  200607  200708  200809  200910 

1.  Income 
Generation Revenue  4,964.03  5,311.47  6,204.74  7,101.23  7,299.48 
Other income including interest  24.79  62.60  129.13  222.29  137.89 
Total Income  4,988.82  5,374.07  6,333.87  7,323.52  7437.37 

2.  Generation 
Total generation (In MUs)  27,130  27,533  29,241  28,388  28,314 
Less: Auxiliary consumption (In MUs)  2,437  2,490  2,609  2,523  2,469 
Total generation available for 
Transmission and Distribution (In MUs)  24,693  25,043  26,632  25,865  25,845 

3.  Expenditure 
(a)  Fixed cost 
(i)  Employees cost  179.16  260.81  367.90  283.43  382.51 
(ii)  Administrative and General expenses  24.26  29.59  74.22  215.82  63.91 
(iii)  Depreciation  229.35  239.53  277.64  333.72  514.41 
(iv)  Interest and finance charges  307.07  267.95  280.44  278.59  360.17 

Total fixed cost  739.84  797.88  1,000.20  1,111.56  1321.00 
(b)  Variable cost 
(i)  Fuel consumption 

(a)  Coal  3,242.20  3,528.82  3,869.33  4,272.92  4.543.60 
(b)  Oil  382.71  503.12  539.02  721.37  346.86 
(c)  Gas  300.39  189.96  525.38  753.10  745.47 
(d)  Other  fuel  related  cost  including 

shortages/surplus 
129.95  57.53  100.18  84.98  8.39 

(ii)  Cost of water (hydel/ thermal/ gas/ 
others) 

39.47  53.43  64.09  96.90  97.24 

(iii)  Lubricants and consumables  8.79  7.43  6.77  12.72  6.90 
(iv)  Repairs and maintenance  84.89  145.79  135.48  188.55  200.77 

Total variable cost  4,188.40  4,486.08  5,240.25  6,130.54  5,949.23 
(c)  Total cost 3(a) + (b)  4,928.24  5,283.96  6,240.45  7,242.10  7,270.23 
4  Realisation (per unit)  2.01  2.12  2.33  2.75  2.81 
5  Fixed cost (per unit)  0.30  0.32  0.37  0.43  0.51 
6  Variable cost (per unit)  1.70  1.79  1.97  2.38  2.30 
7  Total cost per unit (5+6))  2.00  2.11  2.34  2.81  2.81 
8  Contribution (46) (per unit)  0.31  0.33  0.36  0.37  0.51 
9  Profit (+)/Loss() (47)  0.01  0.01  0.01  0.06  0.00 

(Source: Annual Reports of the Company) 

The  variable  and  fixed  cost  per  unit  had  increased  by 35  and  70  per  cent 
respectively with  the  corresponding  increase  in  realisation  per unit  by 39.80 
per cent during 200506 to 200910. The Administrative and general expenses 
during 200809 had increased due to payment on account of revision of salary 
and  wages.  The  Company  earned  profit  of  one  paise  per  unit  of  power 
generated during 200506 and 200607 and incurred a loss of one paise and six 
paise  for  the  years  200708  and  200809  respectively and  did  not  earn  any 
profit during 200910 due to increased cost of generation.
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Elements of Cost 

2.8.3  Fuel & Consumables  and Depreciation  constitute  the major  elements 
of costs. The percentage breakup of costs for 200910  is given below in the 
piechart. 

Components of various elements of cost 
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Elements of revenue 

2.8.4  Sale  of  Power  constitutes  the  major  element  of  revenue.  The 
percentage of other income constituted two per cent only. 

Recovery of cost of operations 

2.8.5  The Company’s profit of one paise per unit in 200506 declined to zero 
paise per unit sold in 200910 after recovering its cost of operations as given 
in the graph below: 
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The  Management  stated  that  despite  the  stringent  norms  prescribed  for 
variable cost under two part tariff for its old aged plant the Company achieved 
generation targets with corresponding increase in revenue.
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Audit Findings 

2.9  Audit explained the audit objectives to the Company during the ‘entry 
conference’  held  on  9  February  2010.  Subsequently,  audit  findings  were 
reported to the Company and the State Government in July 2010 and discussed 
in an  ‘exit  conference’ held on 7 August 2010, which was  attended by MD, 
ED and heads of the departments of the Company. The Management replied to 
audit  findings  in  September 2010  and were endorsed  (October 2010) by  the 
State Government. The views expressed by them have been considered while 
finalising this review. The audit findings are discussed below. 

Operational Performance 

2.10  The operational performance of the Company for the five years ending 
200910  is  given  in  the  Annexure7.  The  operational  performance  of  the 
Company  was  evaluated  on  various  operational  parameters  as  described 
below.  It was  also  seen whether  the  Company was  able  to maintain  pace  in 
terms of  capacity  addition with  the  growing  demand  for power  in  the  State. 
Audit findings in this regard are discussed in the subsequent paragraphs. These 
audit  findings  show  that  losses  were  controllable  and  there  was  scope  for 
improvement in performance. 

Planning 

2.11.1  National Electricity  Policy  aims  to provide  availability  of  over 1,000 
Units of per Capita electricity by 2012, for which  it was estimated that need 
based capacity addition of more than 1,00,000 MW would be required during 
20022012  in  the  country.  The  Government  has  laid  emphasis  on  the  full 
development of hydro potential being cheaper  source of energy  as compared 
to  thermal.  Besides,  environmental  concerns  would  have  to  be  suitably 
addressed  through  appropriate  advance  actions.  The  power  availability 
scenario in the State  indicating own generation, peak demand and net deficit 
was as under: 

2.11.2  During the period 200510, the actual generation was substantially less 
than the peak demand but exceeded the average demand as shown below: 

Year  Generation 
(MW) 

Peak 
Demand 
(MW) 

Average 
Demand 
(MW) 

Percentage of 
actual 

generation to 
Peak Demand 

Percentage of 
actual generation 

to Average 
Demand 

200506  7,610  9,783  7,141  77.8  106.6 
200607  8,110  11,619  7,564  69.8  107.2 
200708  8,885  12,119  8,351  73.3  106.4 
200809  8,960  11,841  8,396  75.7  106.7 
200910  9,515  10,406  8,664  91.4  109.8 

(Source: Power scenario at a glance for April2010 by CEA/ data furnished by the Company) 

As may be seen from the above, the actual generation was 106.4 to 109.8 per 
cent  of  the  average  demand  and  69.8  to  91.4  per  cent  of  the  peak  demand 
during review period. 

Percentage of actual 
generation to peak 
demand ranged 
between 69.8 and 
91.4 during 200510
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This  section deals with capacity  additions  and optimal utilisation of existing 
facilities.  Environmental  aspects  have  been  discussed  in  subsequent 
paragraphs at a later stage. 

Capacity additions 

2.11.3  The State had total installed capacity of 8,689 MW at the beginning of 
200506 which increased to 12,018 MW at the end of 200910. The breakup 
of  generating  capacities,  as  on  31 March  2010,  under  thermal,  hydro,  Gas, 
Central, IPP and others is shown in the pie chart below. 

0% 

23% 

34% 

6% 

33% 

4% 

Hydro  Thermal  Gas 
Others  Central  IPP 

To meet the energy generation requirement of 70,369 MUs in the State at the 
end of 200910, a capacity addition of about 1,352 MW was required during 
200506 to 200910. However, the capacity addition programme as envisaged 
in NEP  and  shown  as  ‘Projects  under Construction’  (PUC)  and  ‘Committed 
Projects ∞ ’ (CP) during period from 200506 to 200910 indicated that the total 
capacity addition planned was 9,763 MW which would have been more than 
the capacity addition to be made as per the assessment of demand for power. 
The details on capacity addition programme as per NEP are given below: 

(In MW) 
Status of the 

project 
Thermal  Gas  Nonconventional 

Energy 
Total 

PUC  1,325  1,518    2,843 
CP ⊕  5,500  1,420    6,920 
Total  6,825  2,938    9,763 

2.11.4  The  particulars  of  installed  generation  capacity,  capacity  additions, 
decrease/  retirement  and  capacity  for  the  State  as  a  whole  as  on  31 March 
2010  are  given  in  Annexure8.  The  capacity  additions  envisaged,  actual 
additions and peak demand  visàvis energy  supplied during  the period  from 
200506 to 200910 are given below: 

∞  National Electricity Plan defines Committed Projects as Projects for which the  formal approval  to 
take up the same has been granted by the CEA. 

⊕  GPPCPipavav  (700  MW),  Company  Hazira  (360  MW),  GSECL  Dhuvaran  StIII  (360  MW), 
AdaniMundra  (2,000  MW),  TorrentPipavav  (900  MW),  IPPCBRPrayag  (200  MW),  GPCL 
Ghogha (500 MW), NLC GPCL JV South Gujarat (900 MW) and ESSARVadinar (1,000 MW).
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Sl.
No. 

Description  200506  200607  200708  200809  200910  Total 

1.  Capacity at the beginning of the year 
(MW) 

8,689  8,977  9,561  9,497  9,874   

2.  Additions Planned by NEP (MW)  413  737  913  667  2,584  5,314 
3.  Additions planned by the State (MW)  96 ◊  107 ∇  112  0  1,420  1,735 
4.a)  Actual Additions (MW)  315  584  250  377  2,144  3,670 
b)  Retirement of plant  27    314      314 
c)  Net addition (4a4b)  288  584  64  377  2,144  3,329 

5.  Capacity at the end of the year (MW) 
(1 + 4c) 

8,977  9,561  9,497  9,874  12,018   

6.  Shortfall/ (Excess) in capacity addition 
(MW) (4c – 3) 

(192)  (477)  176  (377)  (724)   

7.  Peak demand (MUs)  57,137  62,503  68,747  67,482  70,369   
8.  Energy supplied (MUs) 
a  Energy produced by State PSUs  29,292  28,842  31,472  30,519  31,077   
b  Energy Purchased from others  19,568  20,447  22,418  25,252  28,680   
c  Total Power Availability (Mus)  48,860  49,289  53,890  55,771  59,757   

9.  Shortfall in demand (MUs) (7–8a+8b)  8,277  13,214  14,857  11,711  10,612   

Against the planned capacity addition of 5,314 MW in accordance with NEP, 
the actual net capacity addition was 3,329 MW during the review period. We 
observed that State planned capacity addition of 1,735 MW during the review 
period  but  could  actually  make  addition  of  only  713  MW  to  the  power 
generating capacity during corresponding period. 

However,  the  State was  not  in  a  position  to meet  the  demand  as  the  power 
generated as well as power purchased fell short to the extent of 8,277 MUs to 
14,857 MUs during the period from 200506 to 200910. 

Optimum Utilisation of existing facilities 

2.11.5  In  order  to  cope  up  with  the  growing  demand  for  power,  not  only 
additional capacity needs to be created as discussed above,  the plan needs to 
be  in  place  for  optimal  utilisation  of  existing  facilities  and  also  undertaking 
life extension programme/replacement of the existing facilities which are near 
completion of  their age besides timely repair/maintenance. The details of  the 
power  generating  units,  which  fell  due  for  Renovation  and  Modernisation 
(R&M) and Refurbishment activities (RA) (as per CEA norms) and also taken 
up during the period from 200506 to 200910 are indicated in the table given 
below: 
Sl. 
No. 

Name of the plant  Unit 
No. 

Installed 
Capacity 

Due date 
(as per CEA norms) 

Date when 
actually taken up 

1  Ukai TPS  I  120 MW  April 2000  September 2006 
2  Ukai TPS  II  120 MW  July 2000  August 2008 
3  Gandhinagar TPS  I  120 MW  April 2001  Not taken up 
4  Gandhinagar TPS  II  120 MW  May 2001  Not taken up 

The detailed audit observations relating to R&M and refurbishment works of 
the above mentioned TPS are discussed in the succeeding paragraphs 2.18.1 to 
2.18.4. 

◊  This represents 16 per cent share of the State in Sardar Sarovar Hydro Power project. 
∇  This includes 32 MW which is 16 per cent share of the State in Sardar Sarovar Hydro Power project.
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Project management 

2.12.1  Preparation of an accurate and realistic Detailed Project Reports (DPR) 
after  considering  feasibility  study,  considering  factors  like  creation  of 
infrastructure  facility,  addressing  bottlenecks  likely  to  be  encountered  in 
various  stages  of  project planning,  are  critical  activities  in planning  stage  of 
the project. 

Project management  includes  timely acquisition  of  land,  effective  actions  to 
resolve bottlenecks, obtain  necessary clearances  from Ministry of Forest and 
Environment and other authorities, rehabilitation of displaced families, proper 
scheduling of various activities using PERT/ CPM technique, adequate budget 
provisions, etc. Notwithstanding, time and cost over runs were noticed due to 
absence  of  coordinating  mechanism  throughout  the  implementation  of  the 
projects during review period as discussed in succeeding paragraphs. 

2.12.2  The  following  table  indicates  the  scheduled  and  actual  dates  of 
completion  of  power  stations  with  total  capacity  of  562  MW,  date  of 
commissioning of power stations and time overrun. 

Time overrun 
Sl. 
No. 

Name of 
the Unit 

Details  As per DPR  Actual 
completion 

Time overrun 
(in months) 

1.  113 MW 
DCCPP II 

Date of completion of unit  February 2005  March 2006  14 
Date of commercial operation/ 
commissioning of unit 

January 2006  November 
2007 

22 

2  75 MW 
KLTPS 
IV 

Date of completion of unit  July 2006  October 2008  28 
Date of commercial operation/ 
commissioning of unit 

November 
2006 

December 
2009 

37 

3.  374 MW 
UCCPP II 

Date of completion of unit  June 2009  June 2009   
Date of commercial operation/ 
commissioning of unit 

August 2009  November 
2009 

3 

It  would  be  seen  from  the  above  that  only  one  project  at  Sl.  No.  3  was 
completed  in  time  and  commissioned  with  a  delay  of  three  months.  Other 
projects were  abnormally  delayed.  The  reasons  for  the  delay  and  its  impact 
related to Dhuvaran CCPP II were commented vide paragraph 2.3 in the Audit 
Report 200708 (Commercial)  Government of Gujarat. As far as the reasons 
for  the  delays  in  respect  of Kutchh  Lignite Thermal  Power  Station Unit  IV 
(KLTPS  IV)  are  concerned,  the  same  are  discussed  in  the  succeeding 
paragraphs: 

2.12.3  The  estimated  cost  of  the  various  power  stations  executed  under 
different  phases,  actual  expenditure,  cost  escalation  and  the  percentage  of 
increase in the cost are tabulated below: 

Cost overrun 
(`  in crore) 

Sl. 
No. 

Name of the Unit  Estimated 
cost as 
per DPR 

Awarded 
Cost 

Actual 
expenditure 
as on 31 

March 2010 

Expenditure 
over and 
above 
estimate 

Percentage 
increase as 
compared to 

DPR 
1  KLTPS IV  304.69  540.00  674.97  370.28  21.53 
2  Utran CCPP II  1,336.47  1,334.22  1,318.61     
3.  Dhuvaran CCPP II.  368.17  380.00  359.45    
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The main reasons for the increase in the cost were delay in taking up the work 
and also under estimation of  steel (by 89 per cent) requirement for  the work 
relating to installation of the CFBC boiler and bay made in the original project 
estimate, as discussed in the  subsequent paragraph 2.13.2. As the KLTPS IV 
project suffered a cost overrun of ` 370.28 crore, it led to increase in the cost 
per MW  from `  4.06  crore  to  `  8.99  crore  (March  2010).  The  project  was 
belatedly  commissioned  mainly  due  to  delay  (12  months)  in  award  of 
contracts for supply and commissioning of main plant and equipment (MPE) 
and 13 to 34 months delay in awarding contracts for balance of plant (BOP) as 
discussed below: 

CEA had given (March 2003) techno economic clearance (TEC) for setting up 
of 75 MW KLTPS IV at an estimated cost of ` 304.69 crore. The project was 
to  be  taken  up  in  January 2004  and  was  to  be  commissioned  in November 
2006. We observed that  the project was taken up in May 2005 with an award 
of work to BHEL at a cost of ` 197.50 crore for supply and commissioning of 
MPE. Besides, various contracts for supply and commissioning of BOP were 
also awarded belatedly (July 2005 to March 2007) at a total cost of ` 170.19 
crore without considering the targeted date of commissioning of the project by 
28 November 2006.  The  project was  finally  commissioned  on 20 December 
2009  with  a  delay  of  37  months.  Consequentially,  there  was  a  potential 
generation  loss  of  1,242  MUs  of  power  worth  `  317.97  crore ⇓  during  the 
period 200610. 

The Management  stated  that  the  belated  commissioning  of KLTPS  IV was 
attributable  to  the  delay  of  five  to  12  months  in  supply  of  equipments/ 
components  of  MPE  by  BHEL  and  also  due  to  the  inclusion  of  CFBC  

technology  based  boiler.  This  technology  being  new  to  BHEL,  it  took 
considerable time in stabilising the operation of the new plant. 

The  fact  remains  that  the  delay  on  the  part  of  the  Company  in  award  of 
contracts for both MPE and BOP on single tender basis led to overall delay in 
commissioning of KLTPS  IV and  the Company  had decided  for  introducing 
the technology in 2000 itself. 

Contract Management 

2.13.1  Contract management  is  the  process  of  efficiently managing contract 
(including  inviting  bids  and  award  of  work)  and  execution  of  work  in  an 
effective and economic manner. The works are generally awarded on turnkey 
(Composite)  basis  to  a  single  party  involving  civil  construction,  supplies  of 
machines and ancillary works. 

During  the  period  under  review,  contracts  valuing  `  2,254.22  crore  were 
awarded of which contracts of value of ` 1,874.20 crore were examined by us. 
The  agreements  related  to  civil  works,  supply  of  equipments  and  other 

⇓  Generation at PLF 68.5 per cent =1,388 MUs – auxiliary consumption (10.5 per cent) – 146 MUs = 
1,242 MUs × average realisation per unit ranging from ` 2.12 to ` 2.81 prevailed during 20062010. 

  Circulating Fluidised Bed Combustion. 

Under estimation of 
steel requirement and 
delay in taking up 
commissioning work 
of KLTPS IV led to 
time overrun of 37 
months and cost 
overrun of ` 370.28 
crore
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miscellaneous  works  pertaining  to  Utran  CCPP  II  and  KLTPS  IV  were 
examined in audit and the results of examination are discussed below: 

Award of work 

Improper estimation of steel 

2.13.2  The  Company  placed  order  (02  June  2005)  on  General  Mechanical 
Works,  Vadodara  (GMW)  for  supply,  fabrication  and  erection  of  steel 
structures  required  for  the  KLTPS  IV  at  a  total  cost  of `  12.78  crore with 
stipulation to complete the work by 1 February 2006. 

We  observed  that  against  the  Company’s  consultant’s  estimated  (October 
2004) steel requirement of 2,370 MT the total steel consumption was 4,486.34 
MT, which was 89.3 per cent higher. Consequently,  the quantum of erection 
work was increased and the work was completed in September 2008 at a cost 
of ` 25.17 crore. The site of the KLTPS IV i.e., Panandhro falls under Zone V 
as  per  seismic  code;  accordingly,  the  structure  for  the  tripper  floor of boiler 
should have the height of 50 metre instead of 27 metre as erroneously adopted 
while  preparing  the estimate  for  the work.  Further,  the Company was  aware 
(August 2004) that the lignite handling plant which was being commissioned 
for KLTPS IV was also to feed lignite to KLTPS Unit III, for which the height 
of bay structure should be properly estimated and fixed. Thus, the above flaws 
led  to  incorrect  estimation  of  quantity  of  steel  due  to  lack  of  diligence  in 
preparation and vetting of estimate for  the work done by both the Consultant 
and  by  the  Company  respectively.  Had  the  estimate  for  the  work  been 
prepared properly the Company could have availed the opportunity of getting 
competitive  price  for  the  work  considering  the  economies  of  scale  as  huge 
quantity of steel was actually required for the work compared to the quantity 
originally estimated. 

The  Management  stated  that  due  to  introduction  of  new  technology,  the 
consultant  failed  to  assess  the  requirement  of  steel  correctly  for  which  it 
deducted ` 13.02 lakh being 50 per cent of the balance consultancy fee. 

It is worth mentioning that the Consultant was aware of the applicable seismic 
data and other facts at the time of estimation. 

Operational Performance 

2.14  Operations  of  the  Company  are  dependent  on  input  efficiency 
consisting of material and manpower and output efficiency in connection with 
Plant Load Factor, plant availability, capacity utilisation, outages and auxiliary 
consumption. These aspects have been discussed below: 

Input Efficiency 

Procedure for procurement of coal 

2.14.1  The Central Electricity Authority (CEA) fixes power generation targets 
for thermal power stations (TPS) considering capacity of plant, average plant
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load factor, and past performance. The Company works out coal requirement 
on  the  basis  of  targets  so  fixed  and  past  coal  consumption  trends. The  coal 
requirement  so  assessed  is  conveyed  to  the  Standing  Linkage  Committee 
(SLC) of the Ministry of Energy (MOE), Government of India, which decides 
the source and quantity of coal supply to TPSs on quarterly basis. On the basis 
of linkage source approved by SLC, the Generating Company enters into Coal 
Supply  Agreements  with  collieries.  However,  for  the  supply  of  coal,  the 
Company had entered into Fuel Supply Agreement (FSA) with collieries only 
during 200809 as discussed in the succeeding paragraph 2.14.3. 

2.14.2  The  position  of  coal  linkages  fixed,  coal  received,  generation  targets 
prescribed and actual generation achieved during  the period from 200506 to 
200910 covering all coal based four ↕ TPSs of the Company was as under: 
Particulars  200506  200607  200708  200809  200910  Total 
Coal Linkage fixed (Lakh MT)  142.35  143.63  161.77  149.47  148.61  745.83 
Quantity  of  coal  received  at  TPS 
(Lakh MT) 

137.87  139.11  150.78  153.41  144.99  726.16 

Generation targets (MUs)  24,193  23,007  23,708  22,524  22,279  1,15,711 
Actual generation achieved (MUs)  22,396  22,205  23,165  23,324  23,040  1,14,130 
Shortfall in generation targets (MUs)  1,797  802  543      3,142 ∗ 

(Source: Data as furnished by the Company) 

It would be seen from the above that the total  linkage of coal during the five 
years  fixed  by  the  SLC was  745.83  lakh MT  for  the  thermal  power  stations 
against which 726.16 lakh MT of coal was received, resulting in short receipt 
of  19.67  lakh MT  (2.64  per  cent)  of  coal which was  one  of  the  factors  for 
shortfall in achievement of the prescribed generation targets. In the absence of 
any  agreement  during  200508  with  the  coal  companies,  the  Management 
could  not  procure  allotted  quantity  of  coal  during  review  period  excepting 
200809. 

The Management stated that even after allocation of coal linkages by SLC, the 
coal  companies,  based  on  their  production  performance,  supply  coal  to  the 
power  generation  companies.  Hence,  the  Company  had  a  very  little  role  in 
preventing the occurrence of such coal shortages. 

Fuel supply arrangement 

2.14.3  Coal  is classified  into different  grades. The price of  the coal depends 
on the grade of coal. The coal requirement was assessed up to 200809 by the 
Standing Linkage Committee appointed by Ministry  of Energy, Government 
of  India  and  thereafter  through  separate  agreements by  generating Company 
with Coal Companies. 

The Ministry of Coal, GoI, issued (October 2007) the New Coal Distribution 
Policy which required power generation  companies  to  enter  into  fuel  supply 
agreement (FSA). Accordingly,  the Company entered into FSA for supply of 
164.40 lakh tonne per annum of coal with South Eastern Coalfields Limited, 
Bilaspur  (SECL) and Western Coalfields Limited, Nagpur (WCL)  in August 

↕  Ukai, Gandhinagar, Wanakbori and Sikka TPS. 
∗  Total of shortfall in generation (MUs) for three years only i.e. 200506 to 200708.
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2008 and December 2008 respectively. The modified FSA was made effective 
from 1 April 2009. 

Avoidable payment of loading supervision charges 

2.14.4  A  reference  is  invited  to  paragraph 3.7  of  the Audit  Report  200708 
(Commercial)Government  of  Gujarat,  wherein  it  was  highlighted  that  the 
Company  overpaid  loading  supervision  charges  of `  37.27  crore ∀  during  the 
period October 2005 to March 2008. 

Further, analysis of this case in audit revealed that the Company continued to 
make  the  payments  without  revising  the  monthly  average  quantity  (MAQ) 
even after  the overpayment was pointed out in audit. During the period April 
2008 to January 2010, all the four TPS ↨  received 4,21,676 wagons of coal with 
an  average quantity of 62.04  to 65.37 MT per wagon  and  the Company  had 
overpaid loading supervision charges of ` 34.79 crore during the period. This 
led to further increase in the input cost of coal to that extent during the period. 

The Management stated that  the Company invited fresh tenders for awarding 
LS contract on “` per MT” instead of “incremental loading” basis as followed 
in the present contract. However, due to receipt of higher prices in the tender, 
the  Company  continued  the  present  LS  contract  by increasing MAQ  by  0.4 
MT per wagon and decreasing the service charges payable by ` 18 per MT for 
the quantity received extra with effect from 1 February 2010. 

However,  the  Company  should  have  invited  tender  on  incremental  loading 
basis with stipulation of 59.5 MT per wagon as MAQ and decided accordingly 
for competitiveness. Moreover, increase in MAQ and reduction in supervision 
charges  was  marginal  and  not  sufficient  to  offset  the  extra  expenditure 
involved. 

Consumption of fuel 

Excess consumption of coal 

2.14.5  The consumption of coal depends upon its calorific value. The norms 
fixed in the project report for various power generation stations for production 
of  one  unit  of  power  in  the  State  visàvis  maximum  and  minimum 
consumption  of  coal  during  the  period  of  five  years  ending  200910  is 
depicted in the table below: 

∀  A. Remuneration payable as per terms = MAQ × No. of wagons × ` 330 
B. Remuneration payable as per 58 MT/59.50 MT basis = (58 MT/ 59.50 MT – MAQ actually fixed) 
× no. of wagons × `330. 
Over paid = A – B. 

↨  Wanakbori, Ukai, Gandhinagar and Sikka. 

Over payment of 
loading supervision 
charges of ` 34.79 
crore incurred 
during 200810 due 
to inadequate 
corrective action
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(In KGs) 
Name of the 
Station 

Norms per Unit 
fixed in the 

project report 

Average min 
consumption during 

the year 

Average max 
consumption during 

the year 
Ukai TPS  0.66  0.66 (2006)  0.70 (2008 and 2009) 
Gandhinagar TPS  0.60  0.58 (2006)  0.69 (2008) 
Wanakbori TPS  0.67  0.58 (2006 and 2007)  0.69 (2009 and 2010) 
Sikka TPS  0.63  0.63 (2007)  0.80 (2009 and 2010) 
Kutchh Lignite TPS  1.10  1.08 (2007)  1.38 (2010) 

(In KLTPS, the norms as fixed by GERC was adopted) 

From the above it may be seen that  in Sikka and Ukai TPS, the consumption 
remained higher than the norms in 2008, 2009 and 2010.We observed that the 
excess consumption of coal was mainly due to high station heat rate (SHR) on 
account of  improper maintenance of power plant  in Sikka and Ukai TPS and 
also  due  to  receipt  of  inferior quality  of coal  by  all TPS. As a  result,  37.49 
lakh  MT  of  coal  was  consumed  in  excess  of  the  norms  during  the  review 
period.  The  value  of  this  excess  consumption  of  coal  worked  out  in  audit 
amounted to ` 751.67 crore as per Annexure9. 

The  Management  accepted  the  audit  contention  about  receipt  of  inferior 
quality of coal. It was also stated that excess consumption of coal in Ukai and 
Sikka  TPS,  was  on  account  of  partial  operation  of  Unit  I  due  to  gradual 
stabilisation of the unit after completion of major R&M work and on account 
of  low  condenser  vacuum due  to  silt  in  the  intake  channel  of cooling water 
system  respectively.  However,  excess  consumption  of  coal  could  have  been 
reduced had the Company taken effective action for early stabilisation of Unit 
I of Ukai TPS and also ensured proper maintenance of the plant at Sikka TPS. 

Excess transit loss 

2.14.6  As per GERC tariff order (January 2009),  the transit  loss for pit head 
station  should  not  be more  than  0.3  per  cent.  However,  it  was  noticed  that 
during the period 200809, Gujarat Mineral Development Corporation Limited 
(GMDC) being  supplier  of  lignite,  had  dispatched  17.96  lakh MT of  lignite 
against which 17.25 lakh MT was shown as consumption of lignite as per the 
records of Efficiency Department of the KLTPS. Thus, there was a difference 
of 0.71 lakh MT of which transit  loss above norms was 0.66 lakh MT valued 
at `  4.84  crore ℘ . However,  abnormal  transit  losses were  not  investigated  by 
the Company and  the meter  for  recording  the  actual  receipt  of  lignite  at  the 
KLTPS  remained  defective  during  this  period.  Thus,  instances  of  pilferage 
could not be ruled out. 

Receipt of low quality lignite 

2.14.7  As per norms of Gujarat Electricity Regulatory Commission (GERC), 
the gross calorific value (GCV) of  lignite required for  the efficient operation 
of  plant  of  KLTPS was  2,946  Kcal./Kg.  Even  the  erstwhile  Board  decided 
(October 2000) for procuring ‘A’ grade lignite (GCV3,300 Kcal./ Kg.) from 
GMDC. We observed that the Company was not able to get supply of  lignite 

℘  Calculated at the purchase rate of ` 733 per MT. 

Receipt of inferior 
quality of coal and 
high station heat rate 
led to consumption of 
37.49 lakh MT coal 
valued at ` 751.67 
crore in excess of 
norm
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with requisite GCV throughout the period during 200506 to 200910. Out of 
73.51  lakh  MT,  55.98  lakh  MT  of  lignite  (75  per  cent  of  the  supply)  was 
received with  lesser GCV during  review  period. However,  GMDC  supplied 
lignite  GCV  ranging  from  3,235  to  3,317  Kcal./  Kg.  to  its  own  Akrimota 
Thermal Power Station. Failure of  the Company to insist for supply of 2,946 
Kcal./ Kg. of lignite resulted in excess consumption of 5.42 lakh MT of lignite 
costing ` 39.62 crore. 

The Management stated that it was regularly taking up the matter with GMDC 
regarding supply of inferior quality of lignite. 

Loss of generation due to inadequate fuel stock 

2.14.8  The Company  faced  problems of  shortage  of  fuel  from  time  to  time. 
Test check of records relating to outages of plants revealed that  the different 
units  of Utran Gas, Dhuvaran Gas  and Kutch Lignite TPS  fell under  forced 
shutdown during the years 200509 due to shortage of gas and lignite resulting 
in loss of generation aggregating to 165.67 MUs valued at ` 37.32 crore. 

It was observed in audit that in case of Utran Gas and Dhuvaran Gas, shortage 
of  gas  occurred mainly  due  to  lesser  allocation  of  gas  by GAIL  as  demand 
management  measure,  low  flow  of  pressure  of  gas  due  to  defects  in  gas 
pipelines of GAIL and non availability of gas due to flood. As a result, power 
plant was kept under forced shutdown leading to loss of generation of 130.69 
MUs. The Company  could have  avoided  this  generation  loss  by  resorting  to 
spot purchase of gas as the shortage in supply of gas was beyond its control. 

Manpower Management 

2.15  Consequent upon the unbundling of erstwhile Gujarat Electricity Board 
(March  2005),  the  Company  came  into  existence  (April  2005).  However, 
based on the State Government decision of December 2004, the staff strength 
available in the power stations on the date would be taken as their respective 
sanctioned  strengths.  CEA  in  its  National Electricity  Plan  for 10 th  five  year 
plan  stipulated  the norms  for manpower per mega watt  as 1.76 persons. The 
consolidated position  of  sanctioned  strength of manpower  as per CEA norm 
visàvis actual strength in respect of thermal power stations is given below: 
Sl. 
No. 

Particulars.  200506  200607  200708  200809  200910 

1  Sanctioned strength (Nos.)  8,884  8,916  8,903  8,936  8,969 
2  Manpower as per the CEA 

recommendations (Nos.) 
8,745  8,745  8,086  8,086  8,416 

3  Actual manpower (Nos.)  8,232  8,229  8,274  8,050  8,284 
4  Expenditure  on  salaries 

(` in lakh) 
18,910.69  21,594.2  24,368.9  23,867.09  29,235.27 

(Source: Data as provided by the Company) 

However,  the  sanctioned  strength  in  individual  power  stations  except  for 
Wanakbori, Ukai Hydro and Kadana, was more  than  the CEA norms during 
the  period  of  review.  Despite  this,  we  observed  that  the  generating  stations 
were  regularly  employing  temporary/contract  staff  for  jobs  such  as 
housekeeping,  cleaning  of  coal  handling  plant,  cleaning  of  condenser  etc. 

Despite manpower 
deployed in some 
TPSs being more 
than CEA norm, 
overtime allowance of 
` 187.03 crore was 
paid 

Receipt of low quality 
lignite led to excess 
consumption of 5.42 
lakh MT of lignite 
costing ` 39.62 crore 

Shortage of gas and 
lignite led to loss of 
generation of 165.67 
MUs



Chapter II, Performance review relating to Government company 

35 

During  200510  generating  stations  deployed  on  an  average  524  Nos.  and 
1,852  Nos.  skilled  and  unskilled  temporary  employees  for  such  jobs  by 
incurring  an  expenditure  of `  38.69  crore. Besides,  overtime  allowance  had 
regularly been paid to the regular staff. We observed that overtime allowance 
paid  by  generating  stations  during  the  review  period works  out  to  `  187.03 
crore. No action was taken to rationalise  its staff  strength or explore ways to 
utilise  them  optimally.  We  observed  that  technical  manpower  deployed  in 
thermal and oil/ gas based PSs were above norms and it was below norms in 
hydro  PSs.  As  far  as  non  technical manpower was  concerned,  it  was  above 
norms in oil/ gas based PSs but below norms in thermal and hydro PSs. The 
Company  should  reassess  the manpower  requirements  at  its  PSs  and  deploy 
manpower keeping in view the norms stipulated by CEA. 

The  Management  stated  that  though  the  technical  manpower  deployed  was 
excess  but  due  to  lesser  deployment  of  non  technical manpower  in  thermal 
units,  the  overall  position  of  manpower  deployed  in  thermal  was  less  than 
CEA  norms.  Regarding  oil/gas  based  TPS,  the  manpower  required  to  be 
maintained as per CEA norms was reduced during the years 200709 as there 
was a reduction in the installed capacity of Dhuvaran TPS by 314 MW due to 
retirement of Unit I to IV and also due to derating of capacity of Unit V and 
VI of DTPS. The Company,  however,  had  further  reduced  the manpower  in 
DTPS in the subsequent period. 

The  fact  remains  that  the  manpower  deployed  in  thermal  plants  under  both 
categories  should  not  be  combined  and  may  be  maintained  separately  for 
technical  and  non  technical cadres  to  ensure  optimum utilisation. Regarding 
oil/gas based TPS, while  the capacity reduction of DTPS took place in April 
2007,  the Company could reduce  the manpower from 891  in 200607 to 703 
by end of March 2010, and was still higher  than CEA norm for manpower of 
342. 

Output Efficiency 

Shortfall in generation 

2.16.1  The  targets  for  generation  of  power  for  each  year  are  fixed  by  the 
GERC and  approved by  the  Central Electricity Authority. We  observed  that 
the  Company  was  able  to  generate  1,40,606  MUs  during  200510  against 
target of 1,48,517 MUs. This resulted in a shortfall of 7,911 MUs as shown in 
the following table: 

(In MUs) 
Year  Target  Actual  Shortfall 

200506  30,193  27,130  3,063 
200607  30,013  27,533  2,480 
200708  30,208  29,241  967 
200809  28,967  28,388  579 
200910  29,136  28,314  822 
Total  1,48,517  1,40,606  7,911 

(Source: Data as provided by the Company in the Management Information System) 

The  yearwise  details  of  energy  to  be  generated  as  per  design,  actual 
generation, plant load factor (PLF) as per design and actual plant load factor in
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68.01  67.53 

76.20  75.32 

72.48 

73.6 

76.8  78.6  77.2  77.5 
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GSECL PLF  National PLF 

PLF of Unit VI of Kota TPS of 
Rajasthan  Rajya  Vidyut 
Utpadan  Nigam  Limited  at 
101.10 per cent was the highest 
among all State Sector units 

respect  of  the  power  projects  commissioned  up  to March  2010  are  given  in 
Annexure10. An analysis of the annexure revealed the following: 

•  The actual generation and actual PLF achieved almost in all the years 
at all  the PSs remained below the energy to be generated and PLF as 
per design during the five years up to 20092010. 

•  Considering  80  per  cent  PLF  as  norm,  the  total  designed  generation 
was of 1,70,669 MUs during period 200510, against which the actual 
generation  was  1,40,606  MUs  leading  to  shortfall  of  30,063  MUs 
during the period which could have been technically produced. 

•  As  the PLF had  been  designed  considering  the  availability of  inputs, 
the  loss  of  generation  (total  30,063  MUs)  during  the  review  period 
indicated  that  resources  and  capacity  were  not  being  utilised  to  the 
optimum level due to design deficiencies, frequent breakdown of units 
and delay in timely rectification of defects in the plant and equipments. 

The  Management  stated  that  regarding  short  fall  of  7,911  MUs  against 
targeted  generation,  the  backing  down  of  operation  of  plant  was  the  main 
reason for non achievement of the targets. 

The  fact  remains  that  during  200510,  the  loss  of  generation  on  account  of 
backing  down  was  hardly  five  per  cent  of  total  units  generated.  Moreover, 
target itself was fixed below the possible generation of 1,70,669 MUs. Hence, 
the non achievement of targeted generation lacked justification. 

Plant Load Factor (PLF) 

2.16.2  Plant load factor (PLF) refers to the ratio between the actual generation 
and  the  maximum  possible  generation  at 
installed capacity. According to norms fixed 
by  CERC,  the  PLF  for  thermal  power 
generating  stations  should  be  80  per  cent, 
against which the national average was 76.74 

per cent.  The PLF of  the Company  during  200510  is  depicted  in  the  graph 
below: 

As  seen  from  the  above  graph,  the  PLF  of  the  Company  remained  below 
CERC  norms  and  national  average.  We  observed  that  PLF  increased  from 
67.53  per  cent  in  200607  to  76.20  per  cent  in  200708  mainly  due  to
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The  overall  plant 
availability  in  the  State 
Sector was 82.67 per cent 
during 200809 

commissioning  of  113  MW  Dhuvaran  gas  based  PS  and  simultaneous 
reduction  in  the  installed  capacity  of  Dhuvaran  TPS  by  314  MW  due  to 
retirement  of Units  I  to  IV  besides  derating  of  capacity  of Units V  and  VI. 
Thereafter, PLF started decreasing again mainly due to prolonged period taken 
for execution of major R&M work and stabilisation of Unit  I and  II of Ukai 
TPS during 200810. 

2.16.3  The details of average realisation visàvis average cost per unit, PLF 
achieved,  average  realisation  at  national  PLF,  PLF  at  which  average  cost 
would  be  recovered  and  the  difference  of  PLF  in  per  cent  are  given  in  the 
following table: 
Sl.
No. 

Description  200506  200607  200708  200809  200910 

1.  Average Realisation (Paise per Unit)  201  212  233  275  281 
2.  Average Cost (Paise per Unit)  200  211  234  281  281 
3.  Actual PLF (per cent)  68.01  67.53  76.20  75.32  72.48 
4  National PLF  73.6  76.8  78.6  77.2  77.5 
5.  Average Realisation at National PLF 

(Paise per Unit) 
217  241  240  282  300 

6.  PLF at which average cost stands 
recovered (per cent) (2/1 × 3) 

67.67  67.21  76.52  76.94  72.48 

(Source:  Data  as  provided  by  the  Company  in  the  final  accounts  of  respective  years, 
Management Information System and from CEA) 

If  the  PLF  was  maintained  at  par  with  the  national  average,  the  Company 
could  have  avoided  estimated  shortfall  in  generation  of  9,599  MUs  and 
consequential loss of contribution of ` 348.72 crore during the period. 

The Management while accepting the facts stated that  though the Company’s 
PLF  remained  below  the  norms  of  CERC  it  was  higher  than  the  national 
average PLF of state sector power generation entities. 

The  details  of  maximum  possible  generation  at  installed  capacity,  actual 
generation  and  corresponding Plant Load Factor achieved  in  respect  of  each 
generating unit for the five years up to 20092010 are given in Annexure10. 
The main reasons for the low PLF, as observed in audit were: 

•  Low plant availability 

•  Low capacity utilisation 

•  Major shut downs and delays in repairs and maintenance 

These are discussed in the following paragraphs. 

Plant availability 

2.16.4  Plant availability means the ratio of actual hours operated to maximum 
possible hours available during certain period. As 
against  the  CERC  norm  of  80  per  cent  plant 
availability during  2004–09,  the  plant  availability 
was  76.4  per  cent  during  200607.  Likewise, 

against  the  norms of 85 per cent during 2010–2014,  the plant availability of 
the Company was 81.6 per cent during 200910.
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The  details  of  total  hours  available,  total  hours  operated,  planned  outages ¥ , 
forced  outages  and  overall  plant  availability  in  respect  of  the  power  plants 
operated by the Company are shown below: 
Sl. 
No. 

Particulars  200506  200607  200708  200809  200910 

1.  Total hours available  2,89,081  2,89,079  2,58,361  2,62,800  2,68,776 
2.  Operated hours  2,35,338  2,20,768  2,25,687  2,20,037  2,22,732 
3.  Planned outages (in hours)  30,805  26,811  18,449  19,987  26,098 
4.  Forced outages (in hours)  22,938  41,500  14,225  22,776  19,946 
5.  Plant availability (per cent) ◊  81.4  76.4  87.4  83.7  81.6 
6  Backing down (in hours)  11,038  6,604  9,192  7,366  10,924 
7  Forced outages (per cent)  7.9  14.4  5.5  8.7  7.4 
8  Backing down (per cent)  3.8  2.3  3.6  2.8  4.1 

(Source: Data as provided by the Company in the Management Information System.) 

The  low  availability  of  power  plant  was  due  to  longer  duration  of  outages 
caused by inordinate delays in repair and maintenance and nonavailability of 
required quantity of fuel and other critical  inputs. Besides, the power stations 
were  forced  to  back  down  its  generation  for  45,124  Hrs.  (7,157.25  MUs) 
during  200510  due  to  various  reasons.  The  main  reasons  for  such  backing 
down of plant was high operational costs (in case of DTPS oil based unit) and 
lack of demand for power due to monsoon or inability to cater to the demand 
due  to  failure  of  transmission  system  because  of  occurrence  of  natural 
calamities etc. 

The Management stated that though the Company’s PAF had remained below 
the  norms  of  CERC  in  the  year  200607  and  200910,  PAF  still  remained 
higher than the national average PAF of state sector power generation entities 
which was 80.39 per cent. 

Capacity utilisation 

2.16.5  Capacity  utilisation  (CU)  means  the  ratio  of  actual  generation  to 
possible  generation  during  actual  hours  of  operation.  Based  on  national 
average  PLF  of  76.74  per  cent  and  plant  availability  at  84.1  per  cent,  the 
standard  capacity  utilisation  factor works  out  to  be  91.2  per  cent  for  power 
plants. As  far as  the average PLF of  the Company  is  concerned,  it was 71.9 
per  cent  and  average  PAF  was  83.1  per  cent  during  the  period  200506  to 
200910. As such, the standard capacity utilisation factor works out to be 86.5 
per cent  for power plant of  the Company. This  indicated under utilisation of 
installed  capacity  by  4.7  per  cent  (91.286.5  per  cent)  in  comparison  to  the 
national standard capacity utilisation factor. 

We observed that capacity utilisation at the end of year 200910 had improved 
from the levels achieved in 200506, as given in the line graph. 

¥  Outages  refer  to  period  for  which  the  plant  remained  closed  for  attending  planned/forced 
maintenance. 

◊  Plant availability is computed without reckoning backing down caused due to backing down of high 
operational cost. 

Capacity utilisation 
of power plants of the 
Company was 86.5 
per cent against the 
national average of 
91.2 per cent
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Outages 

2.16.6  Outages  refer  to  the  period  for which  the  plant  remained  closed  for 
attending  to  planned/  forced  maintenance.  Audit  observed  following 
deficiencies in planned and forced outages: 

Planned outages 

2.16.7  The total number of hours lost due to planned outages decreased from 
30,805 in 200506 to 18,449 in 200708 but again increased to 26,098 in 2009 
10. We observed that in four power stations ƒ  the percentage of planned outages 
hours  to  the  total  available  hours was  ranging between  14.24  and  56.48  per 
cent  (i.e. between 743 hours in STPS in and 12,216 hours in KLTPS) during 
200510 which was higher than the CEA norm of 10 per cent. Compliance of 
the CEA norms would have entailed availability of plant for additional 37,681 ≈ 
operational hours with consequent generation of 13,810 MUs and contribution 
of ` 546.11 crore during the period from 200506 to 200910. 

Forced outages 

2.16.8  The  total  number  of  hours  lost  due  to  the  forced  outages  increased 
from 22,938 hours in 200506 to and 41,500 hours in 200607 and thereafter 
reduced to 14,225, 22,776 and 19,946 during 200708, 200809 and 200910 
respectively.  We  observed  in  four  power  stations ∇  referred  to  in  earlier 
paragraph  that  the  percentage  of  forced  outages  hours  to  the  total  available 
hours  ranged  between  10.17  and  47.80  per  cent  which was  higher  than  the 
CEA norm of 10 per cent. Compliance of the CEA norms would have entailed 
availability  of  plant  for  additional 28,438 operational  hours with  consequent 
generation  of  6,807  MUs  and  contribution  of  `  194.61  crore ∞  during  the 
review period. 

The  Management  stated  that  the  overall  percentage  of  planned  and  forced 
outages of 10 per cent each as a whole remained well within the norms during 
the  period 200510. Regarding excessive  forced outages over  the  norms,  the 
Management attributed the unforeseen problems as main reasons for it. 

ƒ  STPS (200506), KLTPS (200507), UTPS (200610), DTPSgas and oil based (200607 and 2009 
10). 

≈  Calculated  based on  the  cases of  planned outages of  each power station which exceeded  the CEA 
norms. 

∇  STPS (200607), KLTPS (200610), UTPS (200810), DTPSgas and oil based (200507 and 2008 
09). 

∞  Calculated  based  on  the  cases  of  forced  outages  of  each  power  station  which  exceeded  the CEA 
norms. 
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Wanakbori Thermal Power Station 
of  GSECL  was  the  best  performer 
and  achieved  the  lowest  auxiliary 
power consumption at 7.05 per cent 
during 200809 

The excess forced outages were mainly due to high vibration of turbine, boiler 
tube  leakages,  bad  conditions  of  condenser  tubes  due  to  deteriorated  water 
chemistry  etc  which  could  have  been  minimised  by  the  Management  by 
carrying out timely preventive maintenance of these power stations. 

Auxiliary consumption of power 

2.16.9  Energy  consumed  by  power  stations  themselves  for  running  their 
equipments  and  common  services  is  called  Auxiliary  Consumption.  GERC 
allowed (May 2006) auxiliary consumption of power ranging between 8.5 and 
11.12  per  cent,  11.5  to  12.5  per  cent  and  2.9  to  4.9  per  cent  of  the  power 
generated through thermal, lignite and gas based plants to be used as auxiliary 
consumption respectively. 

We observed that the average actual auxiliary consumption of power stations 
of  the  Company  varied  between  8  per 
cent  and  12.58  per  cent  in  respect  of 
thermal  based  stations,  between  12.65 
and  21.05  per  cent  in  respect  of  lignite 
based station and between 2.32 and 6.01 

per cent in case of gas based stations between 200506 and 200910, resulting 
in excess consumption of 254.62 MUs valuing ` 57 crore which could not be 
dispatched to the grid. 

The Management stated that the reasons for excess auxiliary consumption over 
the norms in case of lignite based TPS were due to poor quality of lignite and 
partial operation of KLPTS Unit III due to high vibration of turbine. However, 
in case of gas based DTPS I and UCCPP I,  the auxiliary consumption as per 
design of the plant was 3.38 per cent which was higher than the norms fixed 
by  GERC.  Besides,  partial  operation  of  gas  based  DTPS  I&II  and  UCCPP 
I&II  due  to  backing  down  of  the  units  was  also  one  of  the  reasons  for  the 
excess auxiliary consumption over the norms. 

The fact remained that actual auxiliary consumption of gas based DTPS I and 
UCCPP I remained higher than the consumption norms as per the plant design 
during 200510. 

Lack of supervision in generation 

2.16.10 The  Company  awarded  (November 2006)  a  contract  for  testing  and 
analysing  the  samples  of  condenser  water,  feed  water,  steam  water,  boiler 
drum  at  regular  intervals  to  maintain  the  water  chemistry  as  per  BHEL 
recommendations  for  Reverse  Osmosis  Mixed  Bed  Plant  (ROMB  Plant) ↕ at 
Dhuvaran CCPP. The  contractor was  required  to  report  the  abnormalities,  if 
any, noticed while testing to the in charge of the plant. 

↕  The Mixed bed plants are used for fine polishing of demineralised water and production of moderate 
amount  of  demineralised water  from water works  or  a  reverse  osmosis  plant  for  high  tech water 
installations like power stations.
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We observed that during 10 to 29 January 2009 the officials of the Company 
did not  supervise  the water chemistry recorded by  the contractor resulting  in 
formation of extensive deposits of chemically decomposed material  in boiler 
drum and steam turbine leading to shutdown of plant from 30 January 2009 to 
22 March 2009. The Company  repaired  the plant at  the cost of ` 2.33 crore 
and  restarted  the  operation  from  23  March  2009.  During  the  period  of 
shutdown  the  Company  suffered  generation  loss  of  45.04  MUs  valued  at 
` 12.38 crore at the rate of ` 2.75 per unit. 

The Management stated that the monthly bills of the contractor were withheld 
and legal actions were initiated for forfeiture of security deposit, etc. However, 
the fact remains the loss was avoidable by effective supervision of contractors 
working besides,  the  responsibility  for  the  lapse  of Company’s officials was 
not fixed. 

Repairs and Maintenance 

2.17.1  To ensure long term sustainable levels of performance, it is  important 
to adhere to periodic maintenance schedules. The efficiency and availability of 
equipment  is  dependent  on  the  strict  adherence  to  annual  maintenance  and 
equipment overhauling schedules. Non adherence to schedule carries a risk of 
the  equipment  consuming  more  coal,  fuel  oil  and  a  higher  risk  of  forced 
outages  which  necessitate  undertaking  R&M  works.  These  factors  lead  to 
increase  in  the  cost  of  power  generation  due  to  reduced  availability  of 
equipments which affect the total power generated. 

Audit  observed  that  annual  maintenance/overhauling  (AOH)  of  Units  of 
majority of TPS was carried out with a delay up to 11 months from the date on 
which AOH  was due to be taken up. 

The Management cited that based on system demand/grid conditions, demand 
for power etc., the Company had to postpone the schedule of AOH. However, 
AOH  is  an  annual  exercise  and  is  basically  a  preventive  measure  to 
avoid/minimise  the  possibility  of  forced  outages;  the  Company  should  have 
ensured the timely taking up of AOH through proper planning. 

Inadequate replacement of defective condenser tubes 

2.17.2  A  reference  is  invited  to  paragraph  2.4.21  of  Audit  Report 
(Commercial)  for  the  year  ended 31 March  2007Government of Gujarat,  in 
which  it  was  mentioned  that  imprudent  acceptance  of  supply  of  13,978 
condenser tubes costing ` 4.89 crore up to April 2007 resulted in blocking up 
of fund of ` 4.89 crore with consequential loss of interest of ` 19.56 lakh. 

Further  analysis  by us  revealed  that  the  Company  in  order  to  overcome  the 
vacuum  problem  in  the  plant,  decided  (October  2007)  to  improve  the 
condenser  tubes performance by replacing the defective tubes. The Company 
during JulyAugust 2008 replaced 1,475 numbers of tubes which were highly 
chocked up instead of replacing all the 13,262 defective tubes. Consequently, 
the  Unit  could  function  normally  for  brief  spell  of  five  months  (September 
2008  to  January  2009)  and  there  after  the  vacuum  problem  again  increased 

Failure to monitor 
the work of 
contractor led to 
generation loss of 
45.04 MUs valued at 
` 12.38 crore
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during February to July 2009. As a result, the Company again undertook the 
replacement  of  remaining  11,787 numbers of  tubes  during August  2009  and 
September 2009 at the time of Capital overhaul. Subsequently, performance of 
the Unit had improved. Had the Unit carried out the replacement of condenser 
tubes  at  one  go  during  JulyAugust  2008,  the  performance  would  have 
improved enabling generation of additional 152.15 MUs (` 42.66 crore). 

The Management stated that as AOH carried out during JulyAugust 2008 had 
a  smaller  spell  of  15  days,  it  could  replace  only  bare minimum of  required 
condenser  tubes  during  that  AOH  and  thereafter,  the  remaining  tubes  were 
replaced  during  capital  overhauling  (COH)  when  it  was  undertaken  during 
August  and September 2009. 

Renovation and Modernisation 

2.18.1  Renovation  &  Modernisation  and  Refurbishment  activities  involve 
(R&M and RA) identification of the problems of Unit of TPS, preparation of 
technoeconomic  viability  reports,  preparation  of  detailed  project  reports 
(DPR) to lay down benefits to be achieved from these works. 

R&M activities are aimed at overcoming problems  in operating units caused 
due  to  generic  defects,  design  deficiency  and  ageing  by  reequipping, 
modifying,  augmenting  them with  latest  technology/systems. R&M activities 
are undertaken in TPS operating at Plant Load Factor (PLF) of 40 per cent and 
below after assessing the performance and requirement of the units. 

Refurbishment activities are aimed at extending economic life of the units by 
15 to 20 years which have served for more than 20 years or operating at PLF 
below  40  per  cent.  Necessary  permission  and  clearance  for  R&M  and 
refurbishment  activities  from  State  Electricity  Regulatory  Commission 
(SERC)/  CEA/  State  Government  are  obtained.  Residual  Life  Assessment 
(RLA) studies are also conducted for all Refurbishment activities and in major 
R&M  works.  For  Refurbishment  and  R&M  activities  Power  Finance 
Corporation (PFC) sanctions loan equal to 70 per cent of the estimated cost of 
the activity against  guarantee  furnished by  the State Government and  rest of 
the fund is met through internal sources or loan from State Government. 

Renovation and Modernisation and Refurbishment activities 

2.18.2  The  Ministry  of  Power,  Government  of  India  (MOP)  identified  (11 
September  2001)  Ukai  I&II  and  Gandhinagar  I&II  as  the  Units  that  had 
completed  their  useful  life  and  were  operating  at  poor  efficiency  levels  for 
want of (R&M and RA) in the tenth Five Year Plan. 

For  taking  up  the  R&M  and  RA  of  Unit  I&II  of  Gandhinagar  TPS,  the 
Company  had  awarded  the  contract  (October  2006),  with  a  stipulation  to 
complete the work by June 2009. However, the R&M and RA have not been 
carried out so far (March 2010) as discussed in the succeeding paragraphs. In 
Ukai TPS, R&M and RA were carried out in September 2006 to May 2008 for 
Unit I and in August 2008 to February 2010 for Unit II. Instances of delay in 
implementation of R&M and RA are discussed below: 
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Implementation of R&M/ Refurbishment activities 

2.18.3  The Company awarded (January 2005) contracts to BHEL for supply, 
erection, commissioning and civil work at a total cost of ` 260 crore related to 
R&M and RA for Unit I and II UTPS. The zero date for start of the work was 
29 March 2005  and  the R&M activities  of UTPS  I and UTPS  II were  to be 
completed  in  20  and  27  months  respectively  and  the  duration  of  shutdown 
allowed for carrying out erection, and commissioning of each Unit was seven 
months.  We  observed  that  the  entire  R&M  and  RA  of  Unit  I  and  II  were 
completed in May 2008 and February 2010 with a delay of 13 and 11 months 
respectively.  This  led  to  generation  loss  of  2,230.16  MUs ◊  out  of  which 
generation loss of 345.16 MUs, was due to avoidable delay of eight months as 
is discussed below: 

•  The  Consultant  who  was  to  approve  the  design  before  start  of  the 
commencement  work  by  BHEL  from  the  zero  date  i.e.,  29  March 
2005, was appointed  (August 2005) by  the Company with a delay of 
four months. 

•  As  far  as  supply  of  material  was  concerned,  against  the  stipulated 
completion  by  April  2006,  BHEL  supplied  only  53  per  cent  of  the 
material till 6 September 2006. The Company, however, shutdown the 
Unit I of UTPS on (6 September 2006) with an insufficient receipt of 
material that was improperly synchronised and mismatched for taking 
up  the work  of  erection  and  commissioning  of  the  plant.  This  led  to 
further delay of four months. 

The Management  stated  that  in  view  of  the  grid  requirement  for  supply  of 
power, the R&M and RA of Unit I could not be taken up till September 2006. 
Since  the  outage  of Unit  I was  not  planned  immediately  after  placement  of 
order  on  BHEL  (January  2005)  for  taking  up  the  R&M  and  RA,  the 
appointment of Consultant was not considered as urgent at that point of time. 
Since  BHEL’s  delay  in  supply  of  material  also  contributed  to  the  delay  in 
carrying out the activities, BHEL had been penalised for such delay. 

Since MOP had  identified  in September 2001 itself  for  the R&M and RA of 
Ukai Unit  I &  II  the Company  should have  taken up  the activities  in March 
2005 as per  its original  schedule. Moreover,  the Company  had backed down 
power  for  13,666  hours  during  April  2005  to  August  2006,  there  did  not 
appear any grid constraints. 

Post R&M evaluation 

R&M and RA scheme envisaged norms for the consumption of auxiliary, heat 
rate, oil, coal, PLF and generation cost to be achieved post R&M in the TPSs. 
The norms related to input/output efficiencies as given in DPR for post R&M 
period of these thermal power stations are detailed below: 

◊  For Unit I during October 2006 to May 2008 and for Unit II September 2008 to February 2010. 

Avoidable delays in 
execution works at 
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Name 
of 
TPS 

Norms as per DPR  Actual Post R&M 
Auxiliary 

consumption 
(in per cent) 

Heat Rate 
(in Kcl/ 
Kwh) 

PLF (in 
per cent) 

Auxiliary 
consumption 
(in per cent) 

Heat Rate 
(in Kcl/ 
Kwh) 

PLF (in 
per cent) 

Ukai I  9.20 ⊗  2,482  80  10.85  2,848  50.68 
(Source: Data as provided by the Company and disclosed in the detailed project report) 

In respect of Unit I, prior to R&M and RA, i.e., during 200506, the auxiliary 
consumption was 10.70 per cent, the heat rate was 2,899 Kcal/ Kwh and PLF 
was 54.53 per cent. Whereas, after carrying out R&M and RA, during 2009 
10,  the  auxiliary  consumption  was  10.85  per  cent,  the  heat  rate  was  2,848 
Kcal/Kwh and PLF was 50.68 per cent. We observed that under performance 
was mainly due to high vibration of turbine and excessive boiler tube leakages 
which  led  to  delay  in  stabilisation  of  operation  of  Unit  I  of  Ukai  TPS. 
Consequently,  the  Unit  I  suffered  a  loss  of  1,004.03  MUs ↨  against  the 
envisaged benefit of 1,790.06 MUs in DPR. As the R&M and RA of Unit II of 
Ukai TPS were completed only in February 2010, the performance of the Unit 
II  with  reference  to  norms  could  not  be  assessed  in  audit.  Besides,  the 
performance  guarantee  test  for  these  Units  after  R&M  and  RA  were  not 
conducted so far (November 2010). 

Idle investment on material 

2.18.4  As discussed  in paragraph 2.16.2,  for  taking up  the R&M and RA of 
Unit  I  and  II  of GTPS,  the  Company  initiated  action  by  award  of  contract 
(October 2006) to BHEL at a  total cost of ` 295 crore. This work was to be 
completed by June 2009. The Company,  however,  citing  the  reason of delay 
caused by BHEL in execution of R&M and RA of Unit I of Ukai TPS, decided 
(June 2008) to put on hold the R&M and RA of Unit I and II of GTPS. The 
Company has not taken any decision to restart the work till date (August 2010) 
as BHEL did not conduct  the Performance Guarantee (PG) test of  the Unit  I 
and II of Ukai TPS to evaluate their performance. Even though the Company 
received the supply of material worth ` 173.03 crore against the total order for 
`  250.05  crore,  the  supply  of  material  for  `  145.16  crore  could  have  been 
avoided  as  it  was  received  after  deciding  to  hold  the  work  in  June  2008. 
Consequently,  the  investment  of  `  145.16  crore  remained  idle  resulting  in 
avoidable  loss  of  interest ∑  of  `  30.60  crore  and  `  0.72  crore  commitment 
charges paid during the period from June 2008 to March 2010. 

The  Management  stated  that  the  material  received  was  being  used  and, 
therefore,  the  expenditure  incurred  in  this  regard  should  not  be  considered 
wasteful. 

However,  the possibility  for using  the material  is  remote  in view of  the  fact 
that GoG had  given  in principle approval  for converting GTPS from coal  to 
gas based power station. 

⊗  As per GERC. 
↨  Actual  generation  of  Unit  I  during  June  2008  to  March  2010=786.93  MUs  less  the  envisaged 

benefit of 1790.96 MUs (after reckoning increase in generation) during the above period. 
∑  Calculated at the rate of 11.5 per cent of PFC loan which was availed for the work. 
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Operation & Maintenance 

2.18.5  The  operation  and maintenance  (O&M)  cost  includes  expenditure  on 
the  employees,  repair  &  maintenance  including  stores  and  consumables, 
consumption  of  capital  spares  not  part  of  capital  cost,  security  expenses, 
administrative  expenses,  etc.  of  the  generating  stations,  besides  corporate 
expenses  apportioned  to  each  generating  stations,  etc.  but  excludes  the 
expenditure on fuel. 

CERC  in  its  regulation in 2009 allowed O&M norm for 200910 as ` 18.20 
lakh per MW in respect of thermal power units having 200250 MW capacity. 
In respect of hydro power station, O&M cost per MW for 200910 was fixed 
at  `  38.45  lakh.  The  manpower  management  and  repair  &  maintenance 
activities  have  been  dealt with  separately  in  paragraph  nos.  2.15 and 2.17.1. 
Against  the above mentioned norm,  the  total O&M cost per MW incurred in 
thermal  power  station  by  the  Company  was  in  the  range  of  `  6.39  lakh  to 
` 13.45 lakh during 200510. In case of hydro power station, O&M cost per 
MW was in the range ` 2.42 lakh to ` 7.07 lakh during that period. Thus,  in 
both thermal and hydro power stations, O&M cost per MW actually incurred 
was lower than the norms which is  indicative of  the fact  that adequate O&M 
activities had not been carried out in time. 

Financial Management 

2.19.1  Efficient fund management is the need of the hour in any organisation. 
This  also  serves  as  a  tool  for  decision  making,  for  optimum  utilisation  of 
available resources and borrowings at favourable terms at appropriate time. 

The  power  sector  companies  should,  therefore,  streamline  their  systems  and 
procedures to ensure that: 

•  Funds are not invested in idle inventory; 

•  Outstanding advances are adjusted/recovered promptly; 

•  Funds are not borrowed in advance of actual need; and 

•  Swapping high cost debt with low cost debt is availed expeditiously. 

The main sources of funds were realisations from sale of power, subsidy from 
State/Central  Governments,  loans  from  State Government/  Banks/  Financial 
Institutions  (FI),  etc.  These  funds were  mainly  utilised  to  meet  payment  of 
power purchase bills, debt  servicing,  employee and administrative costs,  and 
system improvement works of capital and revenue nature. 

2.19.2  Details of sources and utilisation of resources on actual basis for all the 
power sector companies for the years 200506 to 200910 are given below:
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(` in crore) 
Sl. No.  Particulars  200506  200607  200708  200809  200910 
Cash Inflow 
1.  Net Profit/(loss)  52.60  86.48  68.34  82.01  149.26 
2.  Add: Adjustments  533.81  508.29  576.16  604.61  892.65 
3.  Operating Activities  1,018.92  621.73  433.11  712.96  609.35 
4  Investing Activities  2.60  2.64  6.07  20.90  1.01 
5  Financing Activities  3,800.10  206.32  582.50  1594.57  690.39 
6.  Total  5,408.03  1,425.46  1,666.18  3,015.05  2,342.66 
Cash Outflow 
7.  Operating Activities  782.56  403.18  376.67  609.79  310.06 
8.  Investing Activities  4,312.51  714.91  1,040.24  2,137.17  1,676.60 
9.  Financing Activities  308.29  267.95  289.45  272.58  356.53 
10.  Total  5,403.36  1,386.04  1,706.36  3,019.54  2,343.19 
Net increase/ (decrease) in cash 
and cash equivalent 

4.67  39.44  (40.16)  (4.48)  (0.52) 

(Source: Data as provided by the Company and disclosed in the final accounts of respective years.) 

We observed  that during 200708,  cash crunch was due  to ongoing capacity 
additions coupled with poor cash inflow from operating activities. 

However, the situation could have been improved by gearing up the recoveries 
of its dues and also by expediting the disposal of unserviceable stores. 

Claims and dues 

Irregular allowance of rebate on payment of monthly electricity bills 

2.20  As per the provisions of Power Purchase Agreement (PPA) entered by 
the  Company  with  GUVNL,  the  Company  allows  rebate  if  GUVNL makes 
prompt payment on monthly electricity bills issued to them for sale of power. 
The rate of rebate is  two and half per cent  if  the payment  is received within 
seven days and  is one per cent  if  the payment  is  received within one month 
from date of issue of monthly bill. 

A  test  check  of  records  related  to  issue  of  monthly  electricity  bills  and 
payments  received  there  against  during  the  year  200809  revealed  that  as 
against  sale  of  electricity  of  `  7,101.23  crore,  the  Company  received  an 
amount  of  `  6,572.59  crore  against  which  the  Company  allowed  rebate  of 
` 174.55 crore at  the  rate of  two and half per cent. However,  in  none of  the 
cases, the payments were received within seven days from the date of issue of 
bills; on the contrary, the payments were received over with a period ranging 
from one to eight months. Thus, the rebate of ` 174.55 crore allowed was not 
only against the provisions of PPA, but also remained unjustified especially in 
view  of  the  fact  that  outstanding  dues  recoverable  from GUVNL  for  sale of 
energy kept on increasing from ` 261.35 crore to ` 528.63 crore during 2006 
07 to 200809 as mentioned in the previous paragraph. 

The  Management  stated  that  GUVNL  being  the  holding  Company  made 
several payments on behalf of the Company for which the Company was liable 
to pay to GUVNL. Therefore,  the Company allowed the incentive. However, 
the Company did not address the issue involved in proper perspective. 

A rebate of ` 174.55 
crore was allowed in 
violation of PPA 
terms
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Tariff fixation 

2.21.1  The  Generating  Company  is  required  to  file  the  application  for 
approval  of  Generation  Tariff  for  each  year  120  days  before  the 
commencement of the respective year or such other date as may be directed by 
the  Gujarat  Electricity Regulatory Commission  (GERC).  GERC  accepts  the 
application  filed  by  the  Generating  Company  with  such  modifications/ 
conditions  as may  be  deemed  just  and  appropriate  and  after  considering  all 
suggestions and objections from public and other stakeholders, issues an order 
containing targets for controllable items and the generation tariffs for the year 
within 120 days of the receipt of the application. 

The  Commission  sets  performance  targets  for  each  year  for  the  items  or 
parameters  that  are  deemed  to  be  “controllable”  and  any  financial  loss  on 
account of underperformance is not recoverable through tariffs. 

We  observed  that  for  the  period  200809  GERC  did  not  allow  (December 
2009)  controllable  expenditure  amounting  to  `  133.25  crore  consisting  of 
` 39.81 crore on O&M expense, ` 85.33 crore on fuel cost and ` 8.11 crore on 
interest on working capital. The Company could not file  its  tariff petition for 
200910 as it could not finalise its annual accounts for 200910. 

The  Management  stated  that  variable  cost  was  determined  on  the  basis  of 
technical  parameters,  however,  as  the majority  power  stations were  old,  the 
actual variable cost  incurred was not matching the ceiling  fixed by GERC  in 
this regard. 

However, technical parameters were fixed by GERC considering the life of the 
power plant, therefore, the excess expenditure was avoidable through efficient 
management of PS. 

Belated submission of tariff petition 
2.21.2  As per GERC Multi Year Tariff regulations  issued (December 2007), 
the  generating  company was  required  to  file  separate  accounting  statements 
with  aggregate  revenue  requirement  (ARR)  under Multi Year Tariff  for  the 
control period from 1 April 2008 to 31 March 2011, latest by 31 January 2008. 
We  observed  that  the  Company  had  failed  to  file  separate  accounting 
statements  with  ARR  within  the  stipulated  period  of  31  January  2008,  and 
belatedly filed it on 31 July 2008. As a result of the delay, the upward revision 
in fixed cost proposed for recovery, could not be made effective from 1 April 
2008. GERC  issued  tariff  order on  17  January  2009, which  came  into  force 
from 1 February  2009. Consequently the Company could  recover  fixed  cost 
aggregating  to ` 917.57  crore  for  the  period April  2008  to  January  2009 by 
adopting the rate approved in the previous tariff order applicable for  the year 
200708.  Had  the  Company  filed  accounting  statements  along with ARR  in 
time,  it  could  have  got  the  tariff  order  applicable  from  1  April  2008,  and 
thereby  could  have  recovered  the  enhanced  fixed  cost  of  `  1,090.22  crore 
during  the  period  from  April  2008  to  January  2009.  Thus,  an  amount  of 
` 172.65 crore was not recovered. 

GERC disallowed 
controllable 
expenditure of 
` 133.25 crore due to 
underperformance of 
the Company 

Delayed submission 
of tariff petition led 
to non recovery of 
fixed cost of 
` 172.65 crore
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Dispatch of power in excess of SLDC’s instructions 

2.21.3  Every Power Station  (PS) is required  to declare  the plant availability 
factor (PAF) for the day to the State Load Dispatch Centre (SLDC) which in 
turn communicates to the PS, the requirement of power (at an interval of every 
15  minutes).  As  per  the  provisions  of  PPA  entered  with  GUVNL,  the 
Company was  not  eligible  to  get  variable  cost  (i.e.,  fuel cost,  cost of water, 
cost of lubricants and consumables and repairs and maintenance cost) incurred 
in  the power  generated  over and  above  the  quantum of  power dispatched  as 
per the instructions of SLDC. 

We observed that during 200809, the UGBPS had generated power in excess 
of  SLDC  dispatch  instructions  resulting  in  excess  generation  of  8,227 MUs 
and incurred ` 1.63 crore which could not be recovered through tariff. 

The Management stated that to ensure the safety of the turbine,  the plant had 
maintained the operation at 76 per cent as per OEM specifications against the 
65  per  cent  as  stipulated  by  SLDC  and  consequentially  it  had  to  dispatch 
excess power to SLDC. 

However,  the  Company  could  have  taken  up  the  matter  with  SLDC  and 
explained the operational constraints immediately. In fact the Company as late 
in  May  2009,  in  a  routine  way  got  this  stipulation  of  SLDC  amended  for 
maintaining the generation at 76 per cent of the capacity. Thus,  the  laxity of 
the Company in this regard led to avoidable loss. 

Environment Issues 

2.22.1  In order  to minimise the adverse impact on the environment,  the GOI 
had  enacted  various Acts  and  statutes.  At  the  State  level,  Gujarat  Pollution 
Control Board (GPCB) is the regulating agency to ensure compliance with the 
provisions  of  these  Acts  and  statutes. Ministry  of  Environment  and  Forests 
(MoE&F), GOI and Central Pollution Control Board (CPCB) are also vested 
with powers under various statutes. 

Audit  scrutiny  relating  to  compliance with  the  provisions  of  various Acts  in 
this regard revealed the following: 

Disposal of fly ash 

2.22.2  Annual generation of fly ash from five TPSs ∑  in the State was around 
49.20 lakh to 62.70 lakh MTs. MoE&F issued a notification (September 1999) 
which  provided  that  every  thermal  plant  should  supply  fly  ash  to  building 
material manufacturing  units  free  of  cost  at  least  for 10  years. We  observed 
that  against  the  total  fly  ash of 285.70  lakh MTs generated, only 97.83  lakh 
MTs were disposed/ utilised. Thus, percentage of fly ash disposed to its total 
generation was around 34 per cent only. 

∑  WTPS, GTPS, Ukai TPS, KLTPS and Sikka TPS.
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The  Management  while  accepting  the  audit  contention  stated  that  the  year 
wise percentage of fly ash disposed to its total generation increased from 22 to 
41; further, the infrastructure facility for extraction, collection and evacuation 
of  fly  ash was  being  created  at WTPS  and  STPS which would  enhance  the 
disposal of fly ash in due course. 

Non compliance to MoE&F directions 

2.22.3  MoE&F, while  giving  clearance  (31 May  2005)  to  the project  of  the 
Company  for  setting  up  and  commissioning  of  Unit  IV  of  KLTPS,  had 
stipulated that one single flue chimney of 190 M height with exit velocity of 
18/m/sec  should be provided  exclusively  for Unit  IV  for  dispersing  the  flue 
gases with high sulphur oxide. However, the Company sought (29 November 
2006) permission from MoE&F for  the use of an existing chimney of 110 M 
height  which  was  a  redundant  chimney  of  Units  I  and  II  instead  of 
constructing  the  new  chimney.  But  MoE&F  (17  July  2009)  reiterated  the 
requirement  for  providing  190  M  height  chimney  for  the  project.  The 
Company,  however,  did  not  construct  the  new  chimney  of  190  M  height 
(estimated to cost ` 4 crore) but continued to use the existing chimney of 110 
M  height  after  commissioning  the  Unit  IV  of  KLTPS  (December  2009) 
entailing environmental problems. 

The Management  stated that  the use of  this chimney of 110 M height would 
not pose any environmental problem and it was still continuing its efforts for 
convincing MoE&F for granting the approval to use this chimney. 

Water pollution 

2.22.4  The waste water of the power plant is the source of water pollution. As 
per the provisions of the Water (Prevention & Control of Pollution) Act, 1974, 
the TPSs are required to obtain the consent of GPCB which inter alia contains 
the conditions and stipulations for water pollution to be complied with by the 
TPSs. 

Audit  scrutiny  revealed  that  as  per  the  norms  prescribed  by  GPCB,  total 
suspended  solids  (TSS),  in  effluents  from  the  TPSs  should  not  exceed  100 
mg/L  for  WTPS  and  30  mg/L  for  GTPS.  We  noticed  that  TSS  in  effluent 
discharges  from  the  following  TPSs  exceeded  the  standards  for  the  years 
mentioned there against: 
Sl. 
No. 

Name of the TPS  2006  2007  2008  2009 

1  Wanakbori TPS (norms100 mg/L)  499.9  108.9     
2  Gandhinagar TPS (norms30 mg/L)  43.0  42.7  51.7  45.8 

Thus,  TPS  had  failed  to  maintain  the  prescribed  level  of  TSS  in  effluent 
discharges which may cause non repairable damage to the water bodies. 

The Management stated that WTPS constructed new ash dyke in 2008 and in 
case  of GTPS,  the Company  had  now  constructed ETP  in  2009.  Thereafter, 
TSS level had remained within the permissible limit.
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Carbon Credit for CDM projects 

2.22.5  To  save  the  Earth  from  green  house  gases  (GHG)  a  number  of 
countries  including  India  signed  the  ‘Kyoto Protocol’  (Protocol), which was 
adopted  (December  1997)  in  the  Third  Conference  of  Parties  to  the  United 
Nations Framework Convention on Climate Change (UNFCCC). Article 3 of 
the  Protocol  targeted  reduction  of  emission  of GHG  by  five  per  cent  in  the 
developed countries. UNFCCC had set the 'standard' level of carbon emission 
allowed for a particular  industry or activity. The extent  to which an entity  is 
emitting less carbon (as per standard fixed by UNFCCC),  it gets credited for 
the same. Only those power plants that meet the UNFCCC norms and take up 
new  technologies  will  be  entitled  to  sell  these  credits,  commonly  called 
Carbon Credits.  If  the  developed countries were  unable  to  reduce  their  own 
carbon  emissions,  they  could  book  the  savings  of  GHG  in  developing 
countries  in  their  account  by  paying  some money  to  the  concerned  country. 
This  whole  system  is  named  Clean  Development  Mechanism  (CDM).  The 
power  plants  that  commenced  operations  on  or  after  1  January  2000  are 
eligible for registration. 

We observed  that  out of  the  four power project  commissioned  after  January 
2000,  the  Company  had  registered  (February  2008)  only  two  projects  viz., 
Dhuvaran  CCCP  1  (107  MW)  and  II  (112  MW)  with  UNFCCC  as  CDM 
project.  The  remaining  two  power  projects  viz.,  UCCPP  II  (374 MW)  and 
KLTPS IV (75 MW) commissioned  in November 2009 and December 2009 
respectively  were  not  registered.  However,  KLTPS  IV  did  not  qualify  for 
CDM as the plant was not using requisite fuel. 

For assessing the Carbon Credit entitlement in case of two CDM projects, the 
verification of ‘Certified Emission Reduction’ was carried out by TUV Nord 
India Private Limited (the designated operational entity)  in 2008. Resultantly, 
the  Company  received  (December  2008/April  2010)  the  Carbon  Credits 
amounting to ` 6.69 crore. 

The  Management  stated  that  UCCPP  II  was  now  being  taken  under  CDM 
project and was under validation process. 

Monitoring by top management 

MIS data and monitoring of service parameters 

2.23  The  Generating  Company  plays  an  important  role  in  the  State 
economy. For such a giant organisation to succeed in operating economically, 
efficiently and effectively,  there should be documented management  systems 
of  operations,  service  standards  and  targets.  Further,  there  has  to  be  a 
Management  Information  System  (MIS)  to  report  on  achievement  of  targets 
and norms. The achievements need to be reviewed to address deficiencies and 
also to set targets for subsequent years. The targets should generally be such 
that the achievement of which would make an organisation selfreliant.
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The Chief Engineers of the power stations are reporting the performance of the 
respective  power  stations  through  a  demiofficial  letter  addressed  to  the 
Managing  Director  of  the  Company  reporting  about  the  targets  and 
achievements of their power station during the month and stating the reasons 
for shortfall, if any. The information include fund requirement, staff position, 
status of R&M activities, indents pending approval, etc. The generation targets 
are  monitored  periodically  by  the  top  management  for  followup  action. 
Operational  targets were  fixed and compared with  actuals. Top management 
discussed the performance of PS during their regular meetings. We observed 
that MIS did not cover  the shortfall  in generation on account of operation of 
the plant at partial load consequent to short receipt of coal. 

The Management stated that it had started incorporating details on shortfall in 
generation due to short receipt of coal from April 2010. 

Acknowledgement 
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Conclusion 

•  As on 31 March 2010, the total installed power generation capacity 
in Gujarat State was 12,018 MW and  effective available capacity 
was 9,614 MW against the peak demand of 10,406 MW leaving a 
deficit of 792 MW. 

•  During  review  period,  the  Company  installed  and  commissioned 
three  power  projects  at  a  cost  of  `  2,353.03  crore.  Of  the  three 
projects, there was time overrun of 37 months and cost overrun of 
` 370.28 crore in execution of KLTPS IV power project. 

•  The  thermal  plants  consumed  37.49  lakh  MT  coal  valued  at 
`  751.67  crore  in  excess  of  norms  indicated  in  the  DPRs  of  the 
power stations. 

•  The manpower deployed in thermal power stations was more than 
CEA norm during review period. Further, overtime allowance of 
` 187.03 crore was paid during the above period. 

•  The  Company  never  achieved  the  targeted  generation  of  power 
and  the  shortfall  was  7,911  MUs  during  200510.  The  PLF 
remained lower as compared to CEA norm and national average. 
Further,  the  auxiliary  consumption  of  power  by  lignite  and  gas 
based plants remained in excess of norms. 

•  Avoidable delays of 1113 months and blocking up of  funds were 
noticed  in  carrying  out  the  Renovation  &  Modernisation  and 
refurbishment  activities  at  Ukai  and  Gandhinagar  TPS 
respectively.
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•  An  amount  of  `  174.55  crore  was  allowed  as  rebate  on  early 
payment of energy bills in contravention of the PPA. 

•  The  GERC  did  not  allow  controllable  expenditure  of  `  133.25 
crore on O&M, fuel and working capital during 200809. 

Recommendations 

The Company may consider: 

•  meeting  out  peak  demand  by  increasing  its  own  generation  and 
reduce  the  dependence  on  power  purchase  from  Central  Public 
Sector Undertakings/ Other states; 

•  undertaking  R&M  and  RA  programme  in  time  so  as  to  ensure 
efficient operation of Power Plants; 

•  emphasising on coal companies to supply allotted quantities of coal 
as per FSA; 

•  ensuring availability of adequate quantity of coal  to avoid  loss of 
generation  and  maintaining  consumption  of  coal  within  CEA 
norm; 

•  improving  PLF,  Plant  Availability  and  Capacity  utilisation  to 
augment power generation; 

•  containing auxiliary consumption within norms; and 

•  ensuring submission of ARR in time for tariff fixation to avoid non 
recovery of cost during intervening period.
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Chapter III 

Performance review relating to Statutory Corporation 

Gujarat Industrial Development Corporation 

Functioning of the Gujarat Industrial Development Corporation 

Executive Summary 

Introduction 

The  Corporation  was  incorporated  in 
August  1962  for  assisting  in  the  rapid 
and orderly establishment of industries in 
Gujarat. 

Industrial Policy 

As  per  the  Industrial  Policy  2003, 
Government  intended  to  convert  the 
existing  allotted  leasehold  land  to 
freehold  by  charging  appropriate 
premium and create the Industrial Estate 
Development Fund.  The  fund so created 
was  to  be  utilised  on  upgradation  of 
facilities  in  the  existing  estates.  The 
policy was pending for implementation in 
absence of  reasonable response from the 
allottees. 

Land acquisition 

The  development  of  land  was  not 
commensurate  with  the  land  acquired 
though  funds  were  available  with  the 
Corporation.  During  200510,  the 
percentage  of  land  developed  to  land 
acquired at  the end of each year ranged 
between 0.21 and 13.01. 

Development  of  infrastructure,  Special 
Economic  Zones  (SEZs)  and  Critical 
Infrastructure Project (CIP) 

The  Corporation  did  not  prepare  any 
detailed plan indicating the time schedule 
within which the developmental works in 
the  estates  were  to  be  taken  up  and 
completed  which  had  adverse  effects  on 
monitoring of execution of works. 

The Corporation developed Ceramic  and 
Glass  SEZ,  at  Jhagadia  without 
conducting  any  feasibility  study,  which 
led  to  its  failure  and  blockage  of  funds 
spent on it. Further, out of the total plots 
allotted, 53 per cent of plots in Surat SEZ 
and  80  per  cent  of  plots  in  Ahmedabad 
SEZ were lying unutilised by the allottees 
in absence of proper feasibility study. 

The  Corporation  and  Government  of 
Gujarat  had  to  bear  extra  financial 
burden  of  `  118.47  crore  and  `  142.41 
crore due to splitting up of same kind of 
works  into  smaller  segments  with  the 
intention  of  passing  on  maximum 
financial  assistance  to  Industrial 
Associations under CIP. 

Fixation of Premium Price (PP) 

The  Corporation  sustained  loss  of 
`` 14.94 crore in two cases in absence of 
the  enabling  clause  in  land  allotment 
agreement  for  recovery  of  compensation 
awarded  by  the  court  under  Land 
Reference Cases. There were instances of 
huge revenue  loss  to  the Corporation on 
account  of  erroneous  fixation  and 
abnormal delays in revision of PP. 

Allotment and transfer of plots 

The Corporation suffered a huge revenue 
loss  of  ``  44.85  crore  due  to  various 
kinds  of  irregularities  in  allotment  and 
transfer  of  plots  viz.,  incorrect  or  non 
charging  of  applicable  PP  (``  31.61 
crore), allotment of plots at concessional 
PP  to  ineligible  allottee  (``  8.46  crore), 
non  recovery  of  transfer  fee  (``  1.11
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crore) and allotment of plots at lesser PP 
(`` 3.67 crore). 

Maintenance of estates 

Fixation of water charges  in violation of 
the  Corporation’s  policy  led  to  short 
recovery of water charges of `` 6.43 crore 
at Dahej and Vilayat estates. Further, in 
171 out of 183 functional estates, none of 
the  three  systems  for  disposal  of  waste 
was provided. 

Unutilised plots and unauthorised use of 
plots 

The  Corporation  failed  to  take  effective 
action  against  the  allottees  who  did  not 
utilise  the  plot  beyond  the  stipulated 
period  (1,868  plots  with  a  total  area  of 
50.85  lakh  square  metre)  and  also 
against  the  allottees  who  had 
unauthorisedly  used  the  plots  (153  plots 
with  a  total  area  of  3.69  lakh  square 
metres)  for  commercial  activities  in  the 
plots allotted to them for industrial use 

Utilisation of funds 

During 200509, there was a short fall in 
achievement  of  targeted  expenditure  on 
land  acquisition  and  on  infrastructure 
development  activities  by  73  and  62  per 

cent  respectively  due  to  inadequate 
efforts of the Corporation. 

Conclusion and Recommendations 

The  Corporation  had  no  detailed  plan 
fixing  time  frame  for  taking  up  and 
completing  the  work  of  setting  up  of 
estates  and  it  did  not  focus more  on  the 
activities  of  land  acquisition  and 
infrastructure  development.  No  proper 
adherence  to  policy/rules/methods  was 
followed  in  fixation/revision  of  PP, 
allotment of plots,  etc. Adequate systems 
for  proper  disposal  of  waste  were  not 
provided  in  the  estates.  Internal  control 
and  monitoring  mechanism  were  not 
adequate  considering  the  volume  of 
activities  related  to  development  and 
maintenance of estates. 

The  review  contained  five 
recommendations  which  inter  alia 
included  formulating  time  frame  for 
setting  up  of  estates,  devising  suitable 
mechanism for ensuring compliance with 
policy,  rules  and  methods  relating  to 
fixation/revision of PP, allotment of plots 
etc.,  and  strengthening  the  internal 
control  system  looking  at  the  volume  of 
activities. 

Introduction 

3.1  Gujarat  Industrial  Development  Corporation  (Corporation)  was 
incorporated  on  4  August  1962,  under  section  3  of  the  Gujarat  Industrial 
Development Act, 1962 for assisting in the rapid and orderly establishment of 
industries  in  the  State.  The  main  functions  of  the  Corporation  included 
acquisition of land, setting up and management of industrial estates, allotment 
of  plots/sheds  for  industrial/commercial/residential  purpose,  recovery  of 
Premium Price  (PP) of plots/sheds and  recovery  of  service charges  from  the 
allottees. 

The  Board  of  Directors  (BoD)  consisted  of  12  directors  and  the  Vice 
Chairman  cum Managing Director  (VCMD) who was  the  chief  executive  of 
the Corporation. As on 31st March 2010, the Corporation had 183 ↵  functional 
industrial  estates  (67  saturated  and  116  non  saturated).  It  had  6 ϒ  Divisional 
Manager  (DM)  and  14 ∂  Regional  Manager  (RM)  Offices  for  dealing  with 

↵  Including three estates exclusively earmarked for Housing Estate (AtaliBharuch, UmbergaonValsad 
and HanspuraAhmedabad). 

ϒ  Ahmedabad, Mehsana, Vapi, Rajkot, Ankleshwar, Bhuj. 
∂  Ahmedabad,  Vadodara,  Rajkot,  Ankleshwar,  Surat,  Junagadh,  Bhuj,  Mehsana,  Surendranagar, 
Bhavnagar, V. U. Nagar, Gandhinagar, Jamnagar and Vapi.
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administrative matters of  the  estates  i.e.  allotment of plots,  recovery of dues 
from allottees,  etc.  It had  four ¥ Circle  and nine €  Division offices  for dealing 
with  technical  matters  i.e.  monitoring  the  development work  of  estates  and 
also maintenance of the estates. 

Scope of Audit 

3.2  The performance audit conducted during January to May 2010 covers 
the  activities  of  the  Corporation  in  the  development  of  infrastructure  for 
industries  in  the State  including Special Economic Zones  (SEZs) during  five 
years  ended  31  March  2010.  For  the  purpose,  records  of  the  Head  Office 
(HO),  seven ∗  out of  14 Regional Managers  offices,  three ∑  out of  four  circle 
offices  and  five ∅  out  of  nine  Division  Offices  of  the  Corporation  were 
examined. 

Audit objectives 

3.3  The  performance  review  relating  to  activities of  the Corporation was 
conducted with a view to ascertain whether: 

•  there was a clearly laid down plan for acquisition and development of 
land; 

•  land  procured  was  developed  by  establishing  infrastructure  facilities 
like roads, power, water supply, sewerage, communications, etc; 

•  proper allotment policy was in place and the allotment was made as per 
the laid down rules and rates; 

•  the funds received from Central/State Government (s) by way of grants 
and loans were utilised in an economic, effective and efficient manner; 

•  proper  system  was  in  place  to  effect  timely  recovery  of  dues  (viz. 
capital and revenue receipts); 

•  the  stated  objective  of  industrial  development  in  the  State  was 
achieved; and 

•  effective monitoring and internal control mechanism was in place. 

Audit criteria 

3.4  The  following  audit  criteria  were  adopted  for  assessing  the 
performance of the Corporation: 

•  Industrial policy of the State Government and directives issued thereto; 

¥  Ahmedabad, Rajkot, Bharuch and Surat. 
€  Ahmedabad, Mehsana, Rajkot, Vadodara, Ankleshwar, Vapi, Surat, Bhavnagar and Bharuch. 
∗  Gandhinagar, Ahmedabad, Vadodara, Ankleshwar, Surat, Vapi and Jamnagar. 
∑  Ahmedabad, Bharuch and Rajkot. 
∅  Ahmedabad, Vadodara, Bharuch, Ankleshwar and Rajkot.
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•  Targets fixed for selection of areas for development of infrastructure; 

•  Laid  down  eligibility  criteria  and  guidelines  of  the  Corporation  for 
allotment and transfer of land; 

•  Procedures  prescribed  for  acquisition  of  land  and  payment  of 
compensation to land owners; 

•  Agenda  notes  and  resolutions  of  Board  of  Directors  and  approved 
budgets of the Corporation; 

•  Rules framed for fixation of allotment price, levy of penalty, recovery 
of dues, etc. 

Audit Methodology 

3.5  The audit methodology involved review, scrutiny and analysis of: 

•  Relevant  provisions  in  the  Acts,  policy,  government 
instructions/approval/stipulated  procedures  applicable  to  the 
Corporation in performing its functions; 

•  The Plans, resolutions of BoD, approved budgets, instructions issued to 
field  offices,  internal  rules  and  procedures  framed  for  attending  the 
works  relating  to  allotment  of  plots/sheds,  maintenance  of  estates, 
recovery of dues etc; 

•  Files, registers, financial records of HO and field offices; 

•  Tender  files,  works  contracts,  correspondence  with  contractors, 
measurement books, and Running Account (RA) bills, etc;` 

Financial position and working results 

3.6  The  financial position and working  results of  the Corporation  for  the 
last  five  years up to 31 March 2010 have been given in Annexure11. From 
the  annexure,  it  can  be  seen  that  revenue  receipts  increased  from  `  191.39 
crore in 200506 to ` 537.43 crore in 200910. There was consistent growth in 
surplus  annually  till  200809  on  account  of  corresponding  increase  in  the 
revenue receipts each year. During 200910, the surplus declined to `  147.48 
crore as compared to ` 165.06 crore earned during 200809 mainly because of 
disproportionate increase in the expenditure by ` 161.86 crore which included 
maintenance  expenditure  of `  124.40  crore  on power  and  street  lights. The 
constant  increase  in  the  surplus  of  the  Corporation  over  the  years  had 
contributed to corresponding growth in ‘Reserves and Surplus’ which reached 
` 1,021.66 crore in 200910 from ` 508.79 crore in 200506. Further, ‘capital 
expenditure on development of  industrial estates’ also  increased substantially 
during  last  three  years  from `  1,131.57  crore  (200708)  to `  2,402.24  crore 
(200910)  mainly  on  account  of  development  works  executed  in  Savli  and 
Dahej estates during these years.
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Audit findings 

3.7  Audit  findings were discussed with VCMD along with other officials 
of  the  Corporation  in  the  ‘Exit  Conference’  held  on  14  July  2010  and  the 
views  expressed  by  them  have  been  duly  considered  while  finalising  the 
performance  review.  Audit  findings  are  discussed  in  the  succeeding 
paragraphs. 

State Industrial Policy 

3.8  As  per  the  Industrial  Policy  2003,  the  Government  had  planned  to 
convert  the  existing  land  allotted on  leasehold  basis  to  freehold  basis  to  the 
allottees of  industrial estates by charging appropriate premium. The premium 
so  collected  was  to  be  credited  into  a  fund  ‘Industrial  Estate  Development 
Fund (IEDF)’ with a  view  to utilise  the  same  for upgradation of  facilities  in 
the existing estates of  the Corporation. Further,  in case of allotment of plots 
within  the Corporation’s estate,  the  industrial policy  stipulated  for  switching 
over from the present method of fixing the cost of land at ‘Cost plus price’ by 
the Corporation to ‘Average Pricing’ principle so as to maintain uniformity in 
land price and generate demand  for  the development of estate  at  a price  less 
than the actual cost. 

We  noticed  that  the  policy  was  pending  for  implementation  due  to  lack  of 
reasonable response from the allottees. 

We,  however,  observed  that  neither  GoG  had  given  any  targets  to  the 
Corporation  for  the  industrialisation  nor  the  State  had  identified  any  ‘thrust 
sectors/industries’ to be focused by the Corporation. Further, the Corporation 
did  not  switch  over  to  the  ‘Average Pricing’  principle  for  allotment  of plots 
(March 2010). 

Acquisition of land 

3.9  The  Corporation  did  not  have  any  policy  for  selection  of  land  for 
purchase/acquisition with reference  to nature of  industries and suitability  for 
creation of infrastructure facilities. The Corporation acquires both Private and 
Government lands for development of estates. During 200506 to 200910 the 
Corporation  acquired  7,642.63  Ha.  and  developed  2,392.20  Ha.  The  land 
acquired and the development made at the end of each year for the period from 
200506 to 200910 is tabulated below: 

(in Ha.) 
Year  Opening 

balance 
Addition 
during 
the year 

Total  Land 
developed 
during 
the year 

Closing 
balance 

Percentage of 
land developed 
against the 
land acquired 

200506  8,686.51  36.72  8,723.23  64.80  8,658.43  0.74 
200607  8,658.43  386.87  9,045.30  56.30  8,989.00  0.62 
200708  8,989.00  601.37  9,590.37  19.90  9,570.47  0.21 
200809  9,570.47  4,554.89  14,125.36  166.90  13,958.46  1.18 
200910  13,958.46  2,062.78  16,021.24  2,084.30  13,936.94  13.01 
Total  7,642.63  2,392.20 
(Source: the annual reports and the information furnished by the Corporation) 

Government did not 
set any targets for the 
Corporation for 
industrialisation in 
the State
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From  the  table  above,  it  can  be  seen  that  the  development  of  land  did  not 
commensurate with the acquired  land even though  funds were available with 
the Corporation (as discussed in paragraph 3.19 infra). During last four years 
up  to  200809  (viz.  200509),  the  percentage  of  land  developed  to  the  total 
land  available was  extremely poor  and  remained  between  0.21 and 1.18  per 
cent. However, during year 200910 the percentage of land developed to total 
land  available  increased  to  13.01  per  cent  mainly  because  of  development 
works executed by the Corporation in Savli and Dahej (SEZs) areas. 

The Government/Management stated (August 2010) that  the Corporation had 
issued  a  policy  circular  in  January  1980  mentioning  all  the  parameters  for 
selection  of  land  for  setting  up  an  estate. But due  to  some  typical  situations 
(i.e.  delay  in  possession  of  land,  pending  disposal  of  land  reference  cases 
(LRC)), pending fixation of price for Government land, low demand in tribal 
areas  and  global  industrial  scenario  discouraging  the  industries,  the 
development  works  were  delayed  giving  an  illusion  that  there  was  lack  of 
planning in selection and acquisition of land for the estates. 

The contentions regarding typical situations cited in the reply are exceptional 
cases  which  should  not  be  generalised.  As  seen  from  the  above  table,  the 
abnormally low percentage of developed land to the total land available during 
2005  to  2010  was  indicative  of  deficiency  in  planning  for  selection  and 
acquisition of land. Further, the Corporation did not provide copy of the policy 
circular for verification in support of the reply. 

Development of Infrastructure 

For  creation  of  infrastructure  facilities,  the  Corporation  undertakes 
development  works  like  roads,  power,  water  supply,  sewerage, 
communications,  etc  in  its  estates,  setting  up  of  SEZ  and  development  and 
upgradation  of  infrastructure  in  the  industrial  estates  under  Critical 
Infrastructure  Project  (CIP)  of  GoG.  The  deficiencies  in  the  execution  of 
works are discussed as under: 

Absence of definite time schedule for development works 

3.10  Before  floating  any  industrial  estate,  Corporation  was  required  to 
provide  four  basic  facilities  viz.  roads,  water  supply,  sewerage  and 
electrification.  During  the  period  200506  to  20082009,  the  Corporation 
incurred  an  expenditure  of `  340.89  crore  towards  development works. We 
observed that the Corporation did not prepare any detailed plan prescribing the 
time schedule within which the works were to be executed. In the absence of 
such  schedule,  the delay  in  taking up  the works  and  reasons  therefore could 
not be ascertained. 

Deficiencies in tendering for development works 

3.11  The civil works for development of various estates were being awarded 
to  different  contractors  selected  through  tendering  process.  We  observed 
deficiencies in the tendering process adopted for award of development works 
as enumerated in succeeding paragraphs: 

No detailed plan for 
development of 
infrastructure in the 
estates 

Percentage of land 
developed to total 
land available 
remained between 
0.21 and 1.18 per cent 
during 200509
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Non recovery of third party inspection charges 

3.11.1  The  Corporation  followed  tender  Form  B1  prescribed  by  the  State 
Roads & Building (R&B) Department (Tender Form) for awarding the works 
based  on  percentage  rate  quoted  by  the  bidder  either  above  or  below  the 
estimated cost put to tender for work.  The clause 77 of tender form stipulated 
that  an  amount  equal  to  one  per  cent  of  estimated  cost  put  to  tender  after 
deducting the cost of materials as per scheduleA (valued at  the basic rate  in 
the  sanctioned  estimate)  shall  be  deducted  from  the  running  bill  of  the 
contractor  towards  quality  testing  charges  of  the  material  brought    by 
contractor.  Test check  of the records of four division offices  , revealed that 
no such clause was inserted in tender form while inviting tenders for 66 works 
awarded and executed during the period 200506 to 20092010. As a result, an 
amount of `  1.79  crore  (Annexure  12)  actually  incurred  towards  inspection 
charges  for  quality  testing  of  material  through  third  party  could  not  be 
recovered from the contractors. 

The Government/Management stated (August 2010) that  the Corporation had 
taken  up  the  works  fully  funded  under  GoG  scheme  viz.,  Critical 
Infrastructure  Project  (CIP).  As  per  guidelines  of  the  scheme,  Third  Party 
Inspection  Agency  (TPA)  was  appointed  for  ensuring  the  quality  of  work 
during  execution  of  the works. Whereas,  testing  charges as  per  clause 77 of 
tender Form B1, was meant  for  the cost  towards sampling and testing to be 
carried out during the course of execution as per  the  frequency mentioned in 
the  tender  documents.  As  such,  the  cost  incurred  for  the work  of  TPA was 
mandatory and also different from the testing charges. 

The reply is not tenable. Of the 66 works listed, 20 works were falling under 
the  scheme of CIP. The  scheme of CIP  has been discussed  in the paragraph 
3.17 infra. As per CIP scheme, the total project cost was to be shared among 
GoG, the Corporation and the concerned Industrial Association of the estate in 
the ratio as stipulated by GoG while the Corporation was the nodal agency for 
implementation of the project. As such, the contention of the management that 
the works were fully funded under GoG scheme was not correct. Further, the 
objective of availing the services of TPA under scheme of CIP or conducting 
the testing as per clause 77 of tender Form B1 was the same i.e. to ensure the 
quality of material and the work executed. Thus, by not inserting the provision 
for recovery of testing charges/cost of TPA as per clause 77, the Corporation 
was unable  to  recover  the cost of `  1.79  crore  incurred  including  inspection 
costs  to  be  passed  on  to  GoG  (`  0.28  crore)  and  Industrial  Associations 
(` 0.08 crore) towards their share relating to 20 CIP works. 

Loss due to nonavailing of Excise Duty Exemption 

3.11.2  As  per  the  Ministry  of  Finance,  Government  of  India,  notification 
dated  8  January  2004,  payment  of  excise  duty  (ED)  was  exempted  on  "all 
items of machinery and their components/parts and pipes required for setting 
up the water supply plants and also on the pipes needed for delivery of water 
from its source to the end users for agricultural as well as industrial purposes. 

  Ahmedabad, Vadodara, Vapi, Mehsana. 

Deficiency in the 
tender provision led 
to non recovery of 
inspection charges of 
` 1.79 crore
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To avail this exemption, the user had to obtain a certificate from the concerned 
District Collector/ Deputy Commissioner / District Magistrate and produce the 
same to the Central Excise authority. 

We observed that  in respect of three ℘ works costing `  107.55 crore awarded 
(August  2007  to  February  2009)  to  two  agencies  at  housing  and  chemical 
zones of the Dahej estate and also for the Lodhika estate, the Corporation did 
not  take  any  steps  to  obtain  exemption  certificates  from  the  competent 
authorities.  This  caused  incurring  of  avoidable  expenditure  of  `  1.53  crore 
towards  the  component  of  ED  on  galvanised  pipes  costing  `  11.16  crore, 
utilised in three works eligible for exemption upto March 2010. 

The Government/Management stated (August 2010) that as per amendment to 
the  provisions  vide  notification  no.06/2006  dated  1 st  March  2006,  the  ED 
exemption  was  restricted  to  the  plant  that  intended  to  make  the  water  for 
human  or  animal  consumption and  not  for  industrial  purpose. Hence,  in  the 
contracts viz., Development of infrastructure at Chemical zone, Dahej and Up 
gradation  of  water  supply  facilities  at  Lodhika  estate,  the  contracts  were 
awarded  inclusive  of  ED  as  the  water  supply  systems  being  installed  were 
meant for industrial use.  It was further stated that the Corporation had issued 
ED exemption certificate  for `  2.47 crore  to the contractor on extra  items of 
works  (related  to  component  of  water  supply)  under  the  main  contract  of 
development  of  infrastructure  at  Chemical  zone,  Dahej.  It  was  also  assured 
that  the benefits already availed by the contractor against said ED exemption 
certificate  would  be  recovered  by  the  Corporation.  As  regards  the  work  at 
Atali Housing zone, Dahej  it was stated that  the estimates for supply of pipes 
were  correctly  prepared  without  ED  component,  reckoning  that  these  pipes 
would be used for supply of water for human consumption. 

The  reply  is  not  correct.  As  per  the  notification  of  1st  March  2006,  the 
exemption was denied for the plant and not for the pipes which were used for 
supply of water for industrial use. Further, issuing of ED exemption certificate 
by the Corporation to the contractor for ` 2.47 crore on extra  items of works 
relating  to  Chemical  zone,  Dahej  itself  contradicts  the  contention  of  the 
Corporation  regarding  inadmissibility  of  ED  exemption.  As  far  as  Atali 
housing  zone,  Dahej  is  concerned,  the  documents  made  available  to  us 
indicated that the award of work was inclusive of ED, which is contrary to the 
reply. 

Development of Special Economic Zones (SEZs) 

3.12  GoI  introduced  Special  Economic  Zone  Act,  2005,  to  attract 
investments  in  export  production  and  to  boost  exports.  During  the  period 
200510,  the  Corporation  performed  the  role  of  developer  in  setting  up  the 
SEZs. Under the role, the Corporation was to identify the place and the kind of 
industries  for  SEZs,  obtain  approval  from  GoG  and Ministry  of  Commerce 

℘  Infrastructure  facilities  for Atali Housing  at  Dahej  Estate  costing  `  63.59  crore  awarded  (February 
2009)  and  Development  of  infrastructure  of  Chemical  zone  Dahej  Estate  costing  `  31.51crore 
awarded  (September  2007)  to M/s.  Backbone  Enterprise  Limited,  Work  for  upgradation  of  water 
supply  facilities  costing  `  12.45  crore  in  Lodhika  Estateawarded  (August  2007)  to M/s.  Phoenix 
Projects Pvt. Limited. 

Not availed excise 
duty exemption of 
` 1.53 crore due to 
lack of efforts
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and Industry (MoCI)/GoI, acquire land, develop infrastructure and allot plots. 
During April to August 2006, the Corporation planned for setting up of seven 
SEZs. Out of  seven SEZs planned,  two Apparel Parks  set up at Ahmedabad 
and  at  Surat were  functioning,  one Glass and Ceramic  SEZ  at Jhagadia was 
defunct (since October 2006) and remaining four (i.e. Handicraft SEZ at Bhuj, 
Biotech  SEZ  at  Savli,  Electronics  and  Information  Technology  SEZ  at 
Gandhinagar)  were  under  planning/development  stage.  Our  observations 
relating  to  three  SEZs  (viz.,  Glass  and  Ceramic  SEZ  at  Jhagadia  and  two 
Apparel Parks at Ahmedabad and Surat) are discussed below: 

Unviable Project at Jhagadia SEZ 

3.12.1  The  Corporation  proposed  (December  2005)  to  establish  SEZ  for 
Ceramic  and  Glass  industry  at  Jhagadia  (Bharuch)  covering  170  Ha  at  an 
estimated cost of `  80.35 crore. MoCI approved  (August 2006)  the proposal 
with validity of three years from the date of approval. Besides earmarking the 
land costing `  3.94 crore already available  for  the SEZ,  the Corporation had 
incurred  an  expenditure  of  `  1.13  crore  (up  to  September  2006)  on 
development works. While  setting up  the SEZ,  the Corporation  found  that  it 
received lukewarm response from potential  investors for the SEZ. Hence, the 
Corporation  intimated  (October  2007)  the  MoCI  that  it  was  examining  the 
possibilities for converting the SEZ proposed for Ceramic and Glass industry 
to Dyes and Intermediates industries. However, the Corporation had not taken 
any further action in this regard (March 2010). 

We observed that the Corporation went ahead with the proposal for setting up 
of Ceramic and Glass  industry, based on the  interest shown by  few potential 
investors  instead  of  conducting  detailed  feasibility  study in  this  regard.  The 
Corporation  also  ignored  the  deceasing  trend  started  from  200304  in  the 
overall growth rate of country’s share of export in this sector. Resultantly, the 
expenditure of `  1.13 crore  incurred  in  the SEZ  remained unfruitful and  the 
land earmarked for the SEZ was also lying unutilised since May 2006. 

The Government/Management stated (August 2010) that after SEZ Act came 
into  force  in  2005,  generally  there were  some  enthusiasm  for  setting  up  of 
SEZ. So, during this period the Corporation had prepared the rough and ready 
project report by using some details available from the internet. Further, two to 
three  potential  investors  were  also  pursuing  the  Corporation  vigorously  for 
setting  up  of  such  SEZ  and  hence,  the  Corporation  had  set  up  the  SEZ. 
Regarding expenditure of `  1.13 crore, it was stated that the expenditure was 
incurred for creation of common infrastructure which was intended to be used 
in future. 

The  reply  was  indicative  of  the  fact  that  the  SEZ  was  set  up  without 
conducting proper  feasibility study.  Further,  the  infrastructure  created  in  the 
SEZ area remained unutilised since September 2006. 

Surat and Ahmedabad Apparel Park 

3.12.2  The  SEZ  for  apparel  parks  in  Surat  and  Ahmedabad  came  into 
existence  in  June 2005 and April 2007 respectively.   As of March 2010,  the 

Setting up of SEZ at 
Jhagadia without 
conducting feasibility 
study led to incurring 
of unfruitful 
expenditure of ` 1.13 
crore
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Corporation incurred a total expenditure of ` 31.34 crore ∉ on these SEZs. The 
status of these apparel parks is tabulated below: 
Sl. 
No. 

Particulars  Surat  Apparel 
Park (56.64 Ha) 

Ahmedabad Apparel 
Park (38.04 Ha) 

1.  No. of plots developed  79  45 
2.  No. of plots allotted  78  25 
3.  No. of plots un allotted  01  20 
4.  No. of plots units started  working  30  02 
5.  No.  of  plots  factory  set  up  but  not 

working 
07  03 

6.  No. of unutilised plots  41  20 
Percentage  of  working  units  to  total 
number of plots allotted 

38  08 

Percentage of unutilised to total number of 
plots allotted 

53  80 

From the table above,  it can be seen that  in respect of Surat and Ahmedabad 
apparel  parks,  the percentages  of working  units  to  total no.  of  plots  allotted 
were 38 and 8, whereas  the percentages of unutilised plots  to  the  total no of 
plots  allotted  were  53  and  80  respectively.  In  this  regard,  we  observed  the 
following: 

•  No feasibility  study was conducted before setting up these SEZs with 
an  aim  to  identify  the  investors genuinely interested  in  taking  up  the 
production of apparels, duly considering the objective and availing the 
benefit envisaged in the SEZ Act, 2005. 

•  In  absence  of  any  special  provision  with  reference  to  assessing  the 
professional and financial competency of the allottee, the allotment of 
plots  were  made  in  the  SEZ  merely  based  on  the  applications 
submitted  by  the  applicants/investors  in  this  regard.  As  a  result,  the 
plots allotted largely remained unutilised. 

The  Government/Management  stated  (August  2010)  that  as  few  potential 
investors  and  South  Gujarat  Chamber  of  Commerce  were  pursuing  the 
Corporation for setting up of SEZ, it had prepared a rough project report and 
went  ahead  with  setting  up  of  SEZ.  However,  these  SEZ  did  not  succeed 
mainly  because  incentives  offered  to  units  of  SEZ  were  not  attractive  in 
comparison  to  the  apparel units  setup  in Domestic Tariff Area ∇  (DTA). The 
units set up in SEZ area were not entitled for the duty drawback, excise duty/ 
VAT on fabric  items etc., as were available  to similar  type of units set up in 
DTA. 

The  reply  is  not  tenable. As  proper  feasibility  study was  not  conducted,  the 
Corporation was unable to assess the potential of the incentives offered under 
SEZ  to  accelerate  demand  for  setting  up  of  SEZ  particularly when  several 
incentives were already available to apparel units under DTA. 

∉  Surat Apparel Park ` 18.31 crore and Ahmedabad Apparel Park ` 13.03 crore. 
∇  It is an area within India but outside the Special Economic Zone. 

Percentage of 
unutilised plots to 
total plots allotted 
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•  In Surat Apparel Park,  the Corporation made the allotment of plots at 
the  concessional  Premium Price  (PP)  rate  of `  650/Sq. Mtrs.  against 
the  normally  applicable  rate  of  `  800/Sq.  Mtrs.  This  concession  of 
`  150/Sq. Mtrs.  was  allowed with  condition  that  the  same would be 
withdrawn if  the allottee did not utilise  the plot within one and a half 
year of  its  allotment. Of  the  total 78 plots admeasuring 2.15  lakh Sq. 
Mtrs.  allotted during  200506  to 200910, 41 plots admeasuring 1.27 
lakh Sq. Mtrs. of  land  remained  unutilised  for more  than  one  and  a 
half  year of allotment. The Corporation, however, had not withdrawn 
the concession of ` 1.90 crore from the allottees. 

The Government/Management stated (August 2010) that  the Corporation had 
recovered `  0.82 crore from the allottees and would  initiate action under  the 
Gujarat Public Premises (GPP) Act for recovery of balance amount of `  1.08 
crore. 

Non availment of Excise Duty Exemption benefits available for SEZ 

3.12.3  Under Section 26 (1) (c) the Special Economic Zone Act, 2005, every 
developer and entrepreneur shall be entitled for exemption of excise duty (ED) 
under  the  Central  Excise Act  1944,  Central  Excise  Tariff Act,  1985  or  any 
other law for the time being in force. The Corporation, being the developer of 
the SEZs, was entitled to avail the ED exemption for the works carried out for 
the development of SEZs. The Corporation awarded (October 2005 to January 
2007) four ∇ works amounting to ` 17.42 crore related to development of SEZs 
at  Surat & Ahmedabad  (Apparel  Park)  and Gandhinagar  (Electronics  SEZ). 
Though the Corporation got the approval (SuratJune 2005, AhmedabadApril 
2007  and GandhinagarDecember  2006)  from MoCI  for  setting  up of  SEZs, 
the tenders for work were invited inclusive of ED on the materials to be used 
for  the work. Further  the Corporation had not obtained necessary exemption 
certificates from the concerned authorities of Excise Department. As a result, 
the Corporation incurred expenditure of ` 0.79 crore towards payment of ED 
(at the rate of 16 per cent) on excisable materials costing `  5.47 crore utilised 
in  the  four  works  executed  up  to  March  2010.  No  justification  was 
forthcoming from the records for nonavailing the ED exemptions. 

The  Government/Management  stated  (August  2010)  that  of  the  four  works 
commented  in  audit,  in  case  of CFC building work  at  Surat,  the  tender was 
invited in September 2004 i.e before the enactment of SEZ Act  in May 2005 
and  in  case  of  CFC  building  work  at  Ahmedabad,  the  major  work  was 
completed before  the  issue of  the  notification  recognizing  the  SEZ  set up  at 
Ahmadabad. Hence, in these cases the benefit of excise duty exemptions was 
not availed. For the remaining two works, the Corporation was in the process 
of availing post construction benefits with the help of appointed consultant. 

∇  Developing of Common Facility Centre (CFC) Building at Surat (M/s.Vinay Construction Co. `  3.78 
Crore October  20  05)  and Gandhinagar  SEZ  (M/s.  J Mavani & Co.  `  1.83  crore  January  2007), 
Development  of  infrastructure  facilities  at Gandhinagar  SEZ  (M/s.KECL JV Aashish Construction, 
` 8.23 croreJune 2006) and CFC building at Ahmedabad Apparel Park (M/s. N.P.Patel & Co, `  3.58 
crore January 2006). 
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The  reply  is  not  correct.  In  case  of  CFC  building  work  at  Surat  and  at 
Ahmedabad, MoCI issued the notification approving the setting up of SEZ at 
Surat  and  at  Ahmedabad  in  June  2005  and  in  September  2005  respectively. 
However, the work orders in these cases were issued only in October 2005 and 
January  2006.  Hence,  the  Corporation  could  have  promptly  obtained  the 
exemption certificates from the Excise Department. Thus, the fact remains that 
in none of the cases the exemption from payment of excise duty was availed. 

Implementation of Critical Infrastructure Project Scheme 

3.13  Government  of  Gujarat  (GoG)  announced  (June  2004)  a  Scheme 
namely Critical Infrastructure Projects (CIP) for development and upgradation 
of  infrastructure  in  the  industrial  estates. The  scheme was  to remain  in  force 
for five years and was to be implemented through Industrial Associations (IA) 
of the respective estates. Under the scheme, GoG was to contribute 50 per cent 
of the cost of infrastructure project subject to a maximum of rupees five crore 
and  20  to  25  per  cent  of  the  project  cost  was  to  be  contributed  by  the 
respective IA and remaining 25 to 35 per cent subject to a maximum of ` 3.50 
crore per project was to be contributed by the Corporation. The contribution of 
the Corporation was later (June 2009) increased from 35 to 45 per cent of the 
project  cost  subject  to a maximum of `  4.50 crore per project. The grant of 
approval, sanction of assistance for the project and monitoring the progress of 
implementation  of  the  project  was  being  done  by  an  Implementation 
Committee ∇  formed  (June  2004)  by  the  GoG.  The  Committee  entrusted 
(October  2008)  the  responsibility  for  implementation  of  the  projects  to  the 
Corporation  citing  slow  progress  in  the  implementation  of  the  36  approved 
projects  (approvedup  to  June 2004)  related  to 32 estates  (under phase  I) by 
IA. Accordingly, for implementing the projects, the Corporation was to get the 
contribution of both GoG and IA. 

Under  the  scheme,  168  CIP  projects  (having  approved  cost  of  `  1,210.10 
crore) were sanctioned up to February 2009 for  implementation  in 87 estates 
of  the Corporation  in  six phases. Out of 168 projects  46  number of projects 
(estimated cost ` 310.06 crore and actual cost ` 262.73 crore) were completed, 
71  projects  (estimated  cost  `  544.66  crore  and  actual  cost  `  134.07  crore 
incurred  so  far) were under progress, 44 projects were  in  tendering/planning 
stage  (estimated  cost  `  340.41  crore)  and  seven  projects  (estimated  cost 
` 14.97 crore) were to be dropped. The contribution of the respective agencies 
for CIP projects as on March 2010 is as under: 

(` in crore) 
Particulars  Share of GoG  Share of 

Corporation 
Share of 

Association 
Total 

Sanctioned  548.41  423.86  237.83  1,210.10 
Expenditure incurred  170.39  137.81  92.39  400.59 
Balance Fund  378.02  286.05  145.44  809.51 

∇  Minister for State for Industries –Chairman, Principal Secretaries of Industries, Finance , Ports, Road 
and Buildings, Water Resources Departments of GoG, Industries Commissioner, VC&MD of GIDC, 
Principal Chief Industries Adviser –Member , Joint/Dy. Industries commissioner –Member Secretary.
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Each project consisted of execution of various works mainly relating to road, 
sewerage water and drainage (SWD) lines, etc. A test check of records relating 
to the projects revealed that the works relating to widening of roads and SWD 
lines,  though  were  awarded  at  a  stretch  to  one  contractor,  the  Corporation 
prepared the proposal for financial approval by splitting one work into smaller 
segments and  grouped under  various projects  so as  to  keep  the  cost  of  each 
project  well  within  the  ceiling  fixed  for  getting  maximum  amount  of 
contribution from GoG for  the projects.  In one of  the estates  i.e. at Vapi,  the 
work of widening of the road for a stretch of 10.79 kms, though was awarded 
at an estimated cost of `  15.69 crore,  the  road work was split  into 5.91 kms 
and 4.88 kms at an estimated cost of ` 8.60 crore and ` 7.09 crore respectively 
and shown under  two projects  viz., Project 3  (Part 2) and Project  3  (Part 3). 
Similar  cases  noticed  in  respect  of  41  projects  executed  in  six  estates ∗  are 
given  in  Annexure  13.  As  a  result,  both  GoG  and  the  Corporation  had 
incurred  extra  financial  burden  of  `  142.41  crore  and  `  118.47  crore 
respectively which ultimately benefited the IAs. 

The Government/Management stated (August 2010) that by awarding the high 
value contracts after grouping  the  smaller value works, quality of works and 
timely implementation of the projects were ensured since it would attract well 
established agencies to participate in the implementation of the project. 

The  reply did not  address our observation, which  did  not question  awarding 
the works in one stretch but suggested for obtaining financial sanction for the 
high  value  projects  without  splitting  the  same  in  smaller  segments  so  as  to 
avoid passing of extra financial burden on GoG and the Corporation. 

Fixation of Premium Price (PP) 

3.14  The  Corporation  worked  out  the  cost  of  the  industrial  plots  on  ‘no 
profit  no  loss’  basis.    The Corporation  fixed  the  allotment  price,  also  called 
Premium Price (PP) for each estate. As per the established procedure,  the PP 
per Square metre (Sq. Mtrs.) was  fixed by  taking  into account  the  land cost, 
contingency, development cost of land, cost of developing infrastructure in the 
estate, provision for overhead and interest element and divided it by allotable 
areas in square metre, in the estate. No uniform system was followed as far as 
percentage to be adopted for calculation of element of contingency, overhead 
expenses and  interest while  fixing  the PP  for various estates was concerned. 
Following points relating to fixation of PP were noticed in audit. 

Non provision for recovery of extra cost of land incurred as per court award 

3.14.1  While fixing the PP for any estate, the Corporation was not taking into 
consideration  the  probable  liabilities  towards  enhanced  compensation which 
could  become payable  to  the  land  owners  in  respect of  the cases  referred  to 
court (Land reference CasesLRC) depending upon court’s decision. Further, 
the Corporation did not  insert  any enabling  clause in  the allotment  letter  for 
recovery of such extra cost from the allottee for the plots allotted from the land 
subjected to LRC. As a result, the Corporation was unable to recover from the 

∗  Panoli, Ankleshwar, Halol, Lodhika, Wadhwan and Vapi. 

Extra expenditure of 
` 260.88 crore was 
incurred due to 
splitting up of CIP 
works
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allottees  the  extra cost  on  account  of payment  of  compensation made  at  the 
enhanced  rate  upon  the  receipt  of  judgment  on  the  land which was  already 
allotted. In some cases, while fixing the PP, the Corporation even ignored the 
enhanced compensation already paid before fixation of PP. Few cases, of this 
nature, noticed by us during test check are discussed below: 

•  The  Corporation  fixed  (April  2007)  the  PP  for  Jhagadia  Industrial 
Estate  (PhaseI)  at  `  500/Sq.  Mtr.  without  considering  the  LRC 
liability  of `  12.06  crore  (award  dated  10 April  2006), `  2.12  crore 
(award  dated  29  June  2006)  and  `  2.98  crore  (award  dated  31  July 
2006) against which the payments had already been made. Thus, due to 
nonconsidering  the  payments made  for LRCs,  the  Corporation  fixed 
PP at lower rate of ` 500/Sq. Mtrs. instead of ` 536/Sq. Mtrs. resulting 
in  loss of `  36/Sq. Mtr.  in fixation of PP. The Corporation suffered a 
loss of revenue to the tune of ` 1.92 crore on this account on allotment 
of 11 No ℘  of plots admeasuring 5.33 lakh Sq. Mtrs during the period 
from May 2007 to March 2008. 

The  Government/Management  stated  (August  2010)  that  the  payment  of 
`  12.06  crore  (award  dated  10  April  2006)  was  made  towards  the  LRC 
liability related to Jhagadia industrial estate phaseII for which the PP was yet 
to be finalised and while fixing PP the payment would be considered. 

The reply is not correct. The survey numbers mentioned in the LRC award and 
the  survey  numbers  of  detailed  development  plan  (DDP)  of  the  estate  from 
where the 11 plots were allotted were the same. This clearly indicates that the 
LRC award of ` 12.06 crore related to those plots which were already allotted 
under Jhagadia Industrial Estate (PhaseI). 

•  The allotment of all plots in the Lodhika Estate was completed prior to 
March  2007. As  such,  this  was  a  saturated  estate  in  which  no  fresh 
allotments  of  plots were  taking  place  and  only  transfer  of  plots were 
made by the allottee due to sale. The land of the estate was subjected to 
LRC  on  which  the  award  were  received  in  March  2007  and  in 
November  2008  the  Corporation  made  the  payments  (till  January 
2009)  of  compensation  at  the  enhanced  rate  to  the  land  owners  for 
` 6.06 crore and ` 6.96 crore respectively. As the Corporation did not 
insert any enabling clause in the allotment letter for recovery of extra 
cost, it was unable to recover the amount of ` 13.02 crore paid towards 
the enhanced cost of land from 1,319 allottees. 

The Government/Management stated (August 2010) that the full allotment of 
plots in Lodhika Estate was made in the year 2005 itself, where as the awards 
for  the LRC  liability were  received  only  in March 2007  and October 2008. 
Hence, Corporation was not able to include the said liability  in the PP. Reply 
confirms Corporation’s inability to recover the extra cost from allottees in the 
absence of enabling clause in allotment letter. 

℘  Plot No.  11,  26, 39,  41/1,  678,  679,  680,  748/2A, 763/2,  769/3B and 769/8  at Jhagadia  Industrial 
estate. 

Non provision of 
suitable clause in the 
allotment letters led 
to non recovery of 
enhanced land cost of 
` 14.94 crore from 
the allottees
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Adoption of incorrect figure of land cost in fixing PP 

3.14.2  The  Corporation  fixed  (February  2009)  PP  for  Chharodi  estate  at 
` 2,980/Sq. Mtrs. While fixing the PP the Corporation erroneously adopted the 
land cost of ` 2,150.28/Sq. Mtr. instead of the correct figure of ` 2,676.82/ Sq. 
Mtr.  In April  2009, based on  the  increase  in development  cost  of  the  estate 
(i.e. ` 828.46/Sq. Mtr. to ` 1,425.89/Sq. Mtr.) the Corporation had reworked 
the PP at ` 3,580/Sq. Mtr. In working out this new PP also, it had continued to 
adopt the erroneous land cost of `  2,150.28/Sq. Mtr. Even while working out 
the  new  revised PP  at `  3,580/Sq. Mtr.,  the Corporation  failed  to  rectify  the 
mistake and again adopted incorrect land cost of ` 2,150.28/Sq. Mtr. instead of 
` 2,676.82/Sq. Mtr. 

Even though six BoD meetings were held during the period from April 2009 
to March 2010, the Corporation did not take the approval of BoD for fixation 
of new PP of `  3,580/Sq. Mtr. Hence,  the Corporation allotted  (April 2010) 
land admeasuring 92,441 Sq. Mtrs to M/s. Alexandria Gujarat Tech Park Pvt. 
Ltd (AGTPL) at PP of ` 2,980/Sq. Mtr. instead of ` 4,100/ Sq. Mtr. (i.e. land 
cost ` 2,676.82/Sq. Mtr. plus development cost of `1.425.89/Sq. Mtr.). Due to 
this, the Corporation incurred a loss of revenue of ` 10.35 crore ∇ 

The  Government/Management  stated  (August  2010)  that  as  per  the 
development plan of the Chharodi estate, 43 per cent of land in the estate was 
to  be  utilised  for  development  work  i.e  providing  road  and  other  common 
facilities at  the cost of `  828.46/Sq. Mtr. and the remaining 57 per cent of it 
was to be allotted. Accordingly, the PP rate was fixed at `  2,980/Sq. Mtr. for 
the  estate,  but  the  allotment  to M/s.  AGTPL was made  on  "as  is where  is” 
basis  (i.e  without  spending  on  the  development  work)  whereby  the 
Corporation had saved ` 828/Sq. Mtrs towards development cost. 

The reply is not correct as the allotment letter  issued to M/s. AGTPL did not 
contain  any  mention  of  sale  of  land  on  “as  is  where  is  basis”  nor  the 
Corporation  had  BoDs  approval  for  the  same.  Further,  the  reply  did  not 
address  the  reasons  for  erroneously  adopting  lower  land cost while  allotting 
the land to M/s. AGTPL. 

Incorrect fixation of allotment price for Vilayat estate 

3.14.3  The  BoD  of  the  Corporation  prescribed  (June  2006)  a  formula  for 
fixing  the  PP  on  land  to  be  allotted  on  ‘as  is  where  is  basis’ ↨  to  private 
developers for setting up of private SEZs. As per the formula, the PP per Sq. 
Mtr. was to be fixed based on the cost of Land per Sq. Mtr. plus 35 per cent of 
land  cost  towards  overheads  plus  25  per  cent  of  prevailing  PP  of  the  estate 
plus another five per cent of prevailing PP of the estate as transfer fee. 

∇  (` 4,100  ` 2,980) X 92,441 Sq. Mtrs. 
↨  As  per  the  allotment  on  ‘as  is where  is  basis’,  the  land  acquired would  be  simply  allotted  to  the 

allottee who in turn would develop the plot suitably with necessary infrastructure work for setting up 
his business. 

Adoption of incorrect 
figure of land cost led 
to erroneous fixation 
of premium price 
and loss of ` 10.35 
crore.
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During  the period  from January  to  July2007,  the Corporation allotted 42.15 
lakh  Sq.  Mtrs.  of  land  to  two ±  developers  for  developing  private  SEZs  at 
Vilayat estate. While allotting plots to these two developers PP at the rates of 
`  160/Sq. Mtrs and 165/Sq. Mtrs. was charged instead of `  180/Sq. Mtrs λ  as 
per  the formula. No reason was on record for not charging the PP as per  the 
formula  prescribed  by  the  BoD.  As  a  result,  the  Corporation  suffered  a 
revenue loss of ` 6.85 crore ⇑ ). 

The Government/Management stated (August 2010) that while working out 35 
per  cent  (towards  overhead)  on  land  cost  Audit  reckoned  the  basic  cost  of 
land,  interest on  land cost, nonagriculture  (NA) charges and  interest on NA 
charges,  whereas,  the  Corporation  adopted  the  basic  cost  of  land  and  NA 
charges only. The reply is not correct. We had considered all the four elements 
of  cost  including  the  interest  element while working  out  the  35 per  cent on 
land cost as per the practice of the Corporation. Even for the PP approved (16 
September 2006) by the BoD for Savli Bio tech. park, the 35 per cent on land 
cost was worked out by reckoning all  the  four elements of cost. Thus,  in  the 
instant cases, undue benefit was passed on to the allottees by incorrectly fixing 
the PP. 

Non revision of PP for Savli Industrial estate 

3.14.4  The  Corporation  developed  Industrial  Estate  at  Savli  during  199394 
with an allotable area of 38.50 lakh Sq. Mtrs. and fixed PP of ` 195/Sq. Mtr. 
which was subsequently revised to ` 250/ Sq. Mtr. in 199596. 

Our  scrutiny  revealed  that  the  development  cost  of  the  estate  was  increased 
from `  25.05 crore  in 199697 to `  46.78 crore  in 200506. The Corporation 
did not revise the PP despite increase in the expenditure on development cost 
over a period of 10 years.  Reckoning the development cost incurred over the 
period of 10 years, the Corporation should have fixed PP of `  360/Sq. Mtrs. ∑ 
in  200607  itself.  The  Corporation,  however,  fixed  PP of `  800/Sq. Mtr.  in 
April 2008 (i.e. after 12 years). 

The  Corporation  allotted  land  admeasuring  23.05  lakh  Sq.  Mtrs.  in  Savli 
Estate at PP of `  250/Sq.Mtrs. during 200608. Had  the Corporation  revised 
the PP to ` 360/Sq. Mtrs in 200607, it would have avoided a loss of revenue 
of  `  25.36  crore  in  this  allotment.  Due  to  non  revision  of  PP  over  a  long 
period,  the Corporation was  unable  to  recover  the  extra cost  in  an  equitable 
and  phased  manner  from  all  the  allottees  keeping  pace  with  increased 
development cost and market demand prevailing from time to time. 

±  M/s. Jubilant  Infrastructure Ltd, Noida 10.65 Lakh Sq. Mtrs  (allotted  in April2007 @ `  160/Sq. 
Mtrs) and Assam Co. Ltd, New Delhi, 31.50 Lakh Sq. Mtrs (allotted in July2007 @ 165/Sq. Mtrs). 

λ ` 21.84 (land cost) + ` 49.14 (interest @15 per cent of  land cost for 15 yrs) + ` 3.15 (NA Charges) 
+  `  2.41  (interest  on NA  charges)  =  `  76.54  +  `  26.79  (overheads @35  per  cent  on `  76.54)  + 
`  62.50 (25 per cent of prevailing PP of `  250) + `  12.50 (5 per cent of prevailing PP of `  250) = 
`  178.33 i.e. ` 180/Sq. Mtrs. 

⇑  M/s Jubilant Infrastructure  ` 2.13 crore and M/s Assam Company Ltd – ` 4.72 crore. 
∑  As per the fixation procedure PP= land cost +5 per cent contingency on it, development expense + 12 

per cent overhead+ 15 per cent interest on the cost of land and development expenses. 

Incorrect fixation of 
PP led to revenue loss 
of  ` 6.85 crore at 
Vilayat estate 

Non revision of PP at 
Savli estate for 12 
years led to revenue 
loss of  ` 25.36 crore
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The  Government/Management  stated  (August  2010)  that  at  the  end  of  the 
financial year the Corporation used to review the PP of the estates for revision. 
Though  during  the  year  200001  to  200708  agenda  was  put  to  BoD  for 
revision,  the  PP was  not  revised  due  to  occurrence  of  earthquake,  tsunami, 
drought, and recession in the market. 

The  reply  lacked  justification.  During  the  year  200001  to  200708,  the 
Corporation had  revised PP of various estates  four  times  (i.e.  in 2003, 2004, 
2006  and  2008)  even  though  the  reasons  cited  for  non  revision  of  PP were 
common affecting all the estates. 

Allotment of plots/sheds 

3.15  The  Corporation  allots  plots  to  various  Industrial  units  after 
scrutinizing  their  respective  applications  on  ‘first  come  first  serve  basis’ 
depending upon the availability of plot/shed. The allotment of plots/sheds was 
made on lease basis for 99 years. On receipt of offer cum allotment letter, the 
allottee executes with the Corporation the agreement prescribed in this regard. 
The  price  for  this  allotment  was  fixed  in  the  name  of  premium  price  (PP) 
consisting of cost of land and other development expenditure for setting up the 
estate. The Corporation recovers 30 per cent of PP as down payment and the 
remaining 70 per cent in 40 quarterly installments including interest. 

As per  the delegation of powers,  the approval for allotment of  the plots with 
sizes up to 20,000 Sq. Mtrs, 20,001 to 50,000 Sq. Mtrs. and above 50,001 Sq. 
Mtrs.  could be granted by Regional Manager, Divisional Manager and Head 
Office respectively in the estates other than saturated one. In saturated estates ∇ 
the  plots were  allotted  only  with  the  approval  of  Head Office.  Besides,  the 
BoD also granted approval for allotment of bigger size of plots to be made on 
‘as  is  where  is  basis’.  Further,  for  each  estate,  there were  different  rates  of 
premium price (PP) fixed for the plots to be allotted for various purposes, such 
as, industrial, commercial and residential use. As per the practice in vogue, the 
PP of the plots for commercial purpose would be two times of  industrial rate 
or  one  and  half  time  of  residential  rate,  whichever was  higher.  If  the  plots 
earmarked for industrial purpose were to be converted into use for commercial 
purpose,  then  the  rate  of  PP  would  be  three  times  of  industrial  rate.  We 
observed that the Corporation did not have any comprehensive and consistent 
long term policy covering various aspects relating to allotment of plots. 

During  the  period  200510,  the  Corporation  had  allotted  6,164  numbers  of 
plots  (Residential1,055, Commercial89 and  Industrial plots/Sheds5,020)  in 
respect  of  112  estates ⇓ .  The  instances  of  various  irregularities  in  respect  of 
allotments  and  transfer of plots made during  the period as noticed by us are 
discussed in succeeding paragraphs. 

∇  Saturated estate means  the estate  in which infrastructures  are fully developed and allotment  of plots 
are also fully made. 

⇓  Information from RM office Surendranagar and Junagadh was awaited.
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Loss due to application of incorrect PP in allotment and transfer of plots 

3.15.1  Our  scrutiny  of  records  of  10  RM  offices  revealed  that  in  50  cases 
(Annexure 14) either the industrial plots were allotted for commercial use or 
approval  was  granted  for  transfer  of  such  plots  for  taking  up  commercial 
activities without charging  three  times of  the applicable PP for  the  industrial 
plots.  Out  of  50  cases,  in  18  cases,  plots  were  allotted/transferred  to 
Automobile Showrooms and Service Stations  (`  17.11 crore);  in 16 cases  to 
Steel/Wooden furniture dealers/establishments (` 7.80 crore) and in remaining 
16 ⊗  cases  to  Petrol  Pump,  Scarp  Traders,  Poultry  Farm  and  Bakery  etc. 
(` 7.37 crore).  As a result of not recovering the prescribed charges for change 
of usage of plots in these cases, the Corporation suffered a total loss of ` 32.28 
crore. A few of these cases are discussed below: 

•  M/s. J Hasmukhray & Co (firm A), who was holding an industrial plot no 
364  (6,410.25  Sq.  Mtrs.)  since  March  1982  at  Aji  Industrial  Estate 
(Rajkot)  requested  (November 2003), RM, Rajkot of  the Corporation for 
change of usage of his plot for commercial activity i.e. for setting up of an 
Automobile Showroom. However, no action was taken by the RM Rajkot 
for granting approval by charging the commercial rate of ` 9,000/Sq.Mtr. 
(three times of then prevailing industrial rate of `  3,000/Sq. Mtrs) for the 
plot  as  per  rules.  At  the  instance  of  audit,  the  Corporation  verified  and 
confirmed  (June  2010)  the  fact  that  firm  A  had  been  running  an 
automobile showroom on the said plot without the Corporation’s approval. 
Thus,  due  to  not  taking  up  the  prompt  action  in  granting  approval  for 
change  in  usage  by  charging  appropriate  fee,  the  Corporation  suffered  a 
loss of ` 5.77 crore ℑ as per the details given at Sl.no.28 of Annexure 14. 

•  The RM, Jamnagar had approved the transfer (February 2010) of industrial 
plot  No.39  admeasuring  4,201.60  Sq.  Mtrs.  to  firm  B  at  ArambhadaII 
Industrial Estate  for setting up of Poultry Farm which was a commercial 
activity,  at  industrial  rate  of  `  300/  Sq. Mts.  instead  of  the  commercial 
rates  (i.e.  three  times  of  Industrial  rate)  of  `  900/  Sq.  Mtrs.  Hence, 
Corporation  suffered  a  loss  of `  0.38  crore ℘  as  per  the  details  given  at 
Sl.no.18 of Annexure 14. 

•  The RM Bhavnagar allotted ℑ  two plots and approved transfer of four plots 
(February  2008  to  January  2009)  earmarked  for  industrial  purposes  at 
Vartej  and  BabraI  estates  for  setting  up  of  Bakery  and  Scrap  Trading 
which were  identified  as  commercial  activities.  However,  in  these  cases 
industrial rates were charged instead of commercial rates resulting in loss 
of revenue to the tune of ` 0.97 crore as per the details given at Sl.nos. 19 
to 22, 44 and 45 of Annexure 14. 

⊗  1Petrol Pump, 5Scrap Traders, 6Storage, 1Poultry Farm, 1Grid centre and 2Bakery. 
ℑ  6,410.25 Sq. Mtrs x ` 9,000 (3 times x ` 3,000, Industrial rate) = ` 5,76,92,250. 
℘ 4,201.6 Sq. Mtrs. x ` 900 PP = ` 37,81,440. 
ℑ  Vartej Plot No163, 132, 129, 137 and 304 admeasuring 1,978.11,  2,377.79,  2,383.50,  931.19 and 
1,332.99 Sq. Mtrs. respectively and BabraI  plot no 103 admeasuring 2,506 Sq. Mtrs. 

Incorrect application 
of rates in allotment 
and transfer of plots 
led to loss of ` 32.28 
crore
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The  Government/Management  stated  (August  2010)  that  in  five  out  of  50 
cases (as referred at Sl. No.1, 4, 7, 10 and 12 of Annexure 14), notices were 
issued (July 2010) to the concerned allottees to stop the activity. In remaining 
45 cases, activities for which the allotments had been made were for industrial 
purpose only. So,  there was no incorrect application of PP and consequential 
revenue loss. 

The reply is not tenable. Though the Corporation issued notices in five cases, 
it was not able to recover the prescribed charges for change in plot usage nor 
cancelled  the  allotment.  The  contention of  reply  regarding  45  cases ⊗  is  also 
not  acceptable  as  the  activities  involved  in  these  cases  though,  were  not 
appearing in the declared list of commercial activities, the very nature of these 
activities clearly indicated that these are commercial activities. 

Allotment of plot to an ineligible unit at concessional rate 

3.15.2  The  Corporation  with  the  approval  of  BoD  allotted  (October  2007) 
land  admeasuring  1.21  lakh Sq. Mtrs  on  ‘as  is  where  is  basis’  to M/s.ABG 
Shipyard  Limited  (ABG)  for  setting  up  of  “Institute  for  Shipbuilding  and 
Marine  Technology”  at  Ichchapore  Industrial  Estate,  Surat.  The  plot  was 
allotted  at  a  concessional  rate  of  `  700/Sq.  Mtr  which  was  50  per  cent  of 
prevailing industrial PP of ` 1,400/ Sq. Mtr. on the plea that the plot was to be 
used for setting up of educational institution. 

We  noticed  that  as  per  GoG  guidelines  (August  1991)  Public  Institutions, 
Trusts and Hospitals which were engaged in public service were only eligible 
to get the land at concessional rate. However, in instant case, ABG was not a 
public  institution and as such, was not eligible to get the land at concessional 
rate.  Hence,  the  allotment  of  the  plot  at  concessional  rate  to  ABG  was 
irregular, which resulted in loss of revenue to the tune of ` 8.46 crore € . 

The  Government/Management  stated  (August  2010)  that  ABG  had  signed 
(2007)  an  MOU  with  Gujarat  Maritime  Board  (GMB)  for  setting  up  of 
maritime training institute. So, at the request of ABG, the Corporation invited 
the views of GMB and allotted the land at concessional rate with the approval 
(August  2007)  of  its  BoD.  The  reply  is  not  tenable.  The  BoD  was  not 
empowered to take any decision in favour of a private institution which could 
override the provisions given in the GoG guidelines. 

Sale of lease hold plots by an allottee 

3.15.3  The Corporation approved the transfer (August 2007) of industrial plot 
No. 155/C  (7,650 Sq. Mtrs)  at Ankleshwar Estate  to M/s. Omkar Organisers 
Pvt.  Limited  (firm O),  for  the  purpose  of Engineering  and Fabrication  Jobs. 
Subsequently,  on  the  request  of  the  allottee  (August  2008),  the  plot  was 
converted  (February  2009)  for  commercial  use  by  recovering  `  2.30  crore 

⊗  Activities  of  bakery,  warehousing,  fabrication/gas  welding,  wooden  furniture  work,  engineering 
automobile  repowering  job,  cold  storage  and  food  activity,  cleaning  and  packing  of  seeds/grains, 
poultry farm, scrap trading, tractor repairing and service station, timber/scrap trading and finishing job 
and activities related to wooden works. 

€  ` 700 PP x 1,20,927 Sq. Mtrs = ` 8,46,48,900. 

Allotment of plot at 
concessional rate in 
violation of 
government 
guidelines led to loss 
of ` 8.46 crore



Audit Report No.4 (Commercial) for the year ended 31 March 2010 

72 

(August  2008)  as  conversion  fees.  As  per  the  terms  and  conditions  of  the 
conversion order, firm ‘O’ was required to form a cooperative society before 
construction  of  shops/showrooms  on  the  plot.  The  shops/showrooms  so 
constructed  were  then  to  be  transferred  to  the  members  after  paying  the 
requisite transfer fees to the Corporation. 

We observed  that  firm ‘O’ without  formation of cooperative  society  started 
construction (May 2009) and selling shops/showrooms directly to individuals 
instead of giving it through transfer deed with the approval and after payment 
of  transfer  fee  to  the  Corporation,  in  violation  of  the  terms  of  conversion 
order.  Further,  clause  9  of  the  license  agreement,  executed  between  the 
Corporation and allottee, stipulated that the plot allotted was on lease basis for 
99 years and as such, could not be sold by the allottee. The loss of transfer fee 
to  the  Corporation  on  this  account  worked  out  at  `  1.11  crore ∇ ,  besides 
violation of terms of the conversion order and license agreement by firm ‘O’. 
No action was initiated by the Corporation against firm ‘O’. 

The  Government/Management  stated  (August  2010)  that  no  record  was 
available on  the  file  regarding firm O’s activity of  selling  shops/showrooms. 
Therefore,  whenever  firm  “O” would  approach  the  Corporation  for  the  said 
matter, the required procedures would be followed after charging transfer fee. 
The  reply is  not  correct. From office  of  SubRegistrar, Ankleshwar, we  had 
obtained a copy of sale deed registered confirming the sale of shop by the firm 
‘O’. Though we had brought  the matter  to  the notice of  the Corporation,  the 
Management  had  not  initiated  any  investigation  in  this  regard  (September 
2010). 

Loss due to hasty approval given to an allotee’s proposal 

3.15.4  On  the  request of  (December 2004) L&T Limited (L&T)  the BoD of 
the Corporation approved (May 2005) allotment of plots nos. 6, 7, 8, 9 and 10 
(8.60  lakh  Sq. Mtrs.)  on  ‘as  is  where  is’  basis  to  L&T  at  Hazira  Industrial 
Estate,  Surat.  Accordingly,  the  offer  of  the  above  plots  with  a  PP  fixed  at 
`  550/Sq. Mtrs. was  (July 2005) made to L&T.   L&T  requested (July 2005) 
for  reducing  the  PP  fixed  which  was  not  accepted  (August  2005)  by  the 
Corporation. L&T accepted and took possession (February 2006) of only one 
plot  no.  9  (4.60  lakh Sq. Mtrs.)  at  fixed  PP  of `  550/Sq. Mtr.    L&T  again 
requested (August 2006) for allotment of another plot (plot No. 10) measuring 
1.10 lakh Sq. Mtrs. The Corporation responded to it by offering (August 2006) 
at prevailing PP of ` 1,000 per Sq. Mtr.  But L&T insisted the Corporation for 
allotment of plot No. 10 at PP of ` 550/Sq. Mtrs. which was not accepted by 
GoG in October 2006. 

L&T filed a special civil application (December 2006) in the court requesting 
for  issue  of  direction  to  allot  the  plot  at  the  previous PP of `  550/Sq. Mtr. 
Pending  final  disposal  of  the  case,  L&T  expressed  (September  2008)  its 

∇  As  per  the  building  plan  approved  by  the GIDC,  there  are  75  shops/showrooms measuring  around 
5,740.12 Sq. Mtrs were to be constructed and transferred to the members of society. So based on the 
sale deed of one shop of 31.50 Sq. Mtr., the sale price was ` 6.12 lakh. Therefore, price of carpet area 
comes to ` 19373/Sq. Mtr. x 5740.12 Sq. Mtr. (available carpet area) = ` 11.12 crore and transfer fees 
@ 10 per cent comes to ` 1.11 crore.
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willingness  to  settle  the  case  mutually,  provided  the  Corporation  agreed  to 
reduce the PP from `  1,000 to ` 700/Sq. Mtrs.  In response,  the Corporation 
allotted (November 2008) the plot No. 10 to L&T at the PP ` 700/Sq. Mtr. and 
the case was withdrawn by L&T (November 2008). 

We observed that against the original offer (July 2005) of the Corporation for 
allotment of five plots at a PP of `  550/Sq. Mtr., L&T had accepted only one 
plot i.e. plot no. 9 and allotment was made. Thus, the validity of original offer 
of August 2005 had come to an end. Despite this, the Corporation neither took 
any legal opinion nor recorded any convincing reasons before agreeing to the 
proposal (September 2008) of L&T for out of court settlement, which was not 
in the  interests of the Corporation. Thus, the allotment of plot no 10 at lesser 
PP of ` 700/Sq. Mtr. resulted in loss of revenue of ` 3.30 crore ∂ . 

The  Government/Management  stated  (August  2010)  that  Collector,  Surat 
requested  (October  2008)  the  Corporation  to  allot  the  Government  land  at 
Suvali at PP of ` 700//Sq. Mtr. as other Government  land in that region was 
allotted  at  the  same  rate.  Accordingly,  the  Corporation’s  BoD  considered 
(December 2008) this rate and allotted the land at the same rate to L&T. 

The  reply  is not  tenable as  the  land allotted  to L&T by  the Collector was at 
Suvali village but the plot under observation was situated at Mora village. The 
reply did not address the reasons for adopting the lower rate of ` 700/Sq. Mtrs 
pertaining to different  location (Suvali Village)  instead of the applicable rate 
of ` 1,000/Sq. Mtrs. prevailing in Mora Village falling under Hazira Industrial 
estate of the Corporation.  Reply was also silent about not obtaining the legal 
opinion  and  not  recording  any  convincing  reasons  before  agreeing  to  the 
proposal (September 2008) of L&T. 

Loss due to undue benefit passed on to Torrent Power Limited 

3.15.5  As per  the BoD decision (April 2001) plots were allotted to erstwhile 
Gujarat  Electricity  Board  for  the  purpose  of  setting  up  of  substations  for 
transmission  of  electricity  at  a  concessional  rate  of  50  per  cent  of  the 
prevailing  PP.  However,  the  Corporation  allotted  (June  2008)  plot  no.  23 
(3,054.53  Sq.  Mtrs.)  in  Gandhinagar  SEZ  to  M/s.  Torrent  Power  Limited 
(TPL), Ahmedabad on rental basis for the purpose of setting up of substation 
at  a  token  rent  of  Rupee  one  per  Sq.  Mtr  per  year.  The  document  made 
available to us neither indicated the approval,   if any, obtained from BoD for 
allotting the plot  to TPL, nor had any  justification on record for allotting the 
plot  at  a  token  rent.  As  a  result  the  Corporation  suffered  a  loss  of  revenue 
towards unrecovered cost of plot to the tune of `  0.37 crore ℜ after netting off 
the rental income received. 

The  Government/Management  stated  (August  2010)  that  originally  the 
Corporation was to construct the building estimated to cost ` 0.45 crore as per 

∂  Prevailing Rate less Rate Charged = ` 1,000 less ` 700 = ` 300 x 1,10,000 Sq. Mtrs. = ` 3,30,00,000. 
ℜ `  2,400/ Sq. Mtr. prevailing Industrial rate at Gandhinagar SEZ  x 3,054.53 Sq. Mtrs x 50 percent = 

`  36,65,436  less  token  rate Re.  1/  Sq. Mtr per x 3,054.53 Sq. Mtrs = `  5,345 (proportional  for 21 
months during July 2008 to March 2010) = ` 36,60,091. 

Hasty approval on a 
proposal of L&T led 
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the design to be  supplied by TPL on  the plots  for setting up  the  substation. 
But  the Corporation  handed  over  the  land  and  the  TPL  had  constructed  the 
building on its own. As such,  there was no loss due to allotment of plot at a 
token rent to TPL. 

The reply is not tenable. As per practice, the Corporation was allotting plots at 
the concession rate of 50 per cent of PP to erstwhile GEB without constructing 
any  building  on  it.  Further,  no  documentary  evidence  was  provided  by  the 
Corporation  which  could  establish  that  the  work  of  construction  was 
Corporation’s  responsibility  and  it  had  actually  saved  the  said  costs  by 
allotting land at token rent. 

Allotment of plots without getting the approval of BoD 

3.15.6  Before  going  for  fresh  allotment  of  plots  in  the  new  estates,  the 
Premium  Price  (PP)  was  to  be  fixed  and  BoD  was  to  approve  the  PP. 
However, we noticed that  in newly  launched Halol estate PhaseIII,  the fresh 
allotment of plots was made without fixation of PP and also without obtaining 
the approval of BoD.  In all, during 200809 and 200910, 75 industrial plots 
(56,464.44 Sq. Mtrs.) were allotted at a PP of ` 400/Sq. Mtr. (PP prevailed in 
phase I and II of the estate) with the approval of the Corporation’s Divisional 
Manager concerned. 

The details of expenditure other  than the cost of land relating to PhaseIII as 
made  available  to  us  clearly  indicated  that  even without  reckoning  the  land 
cost,  the cost per square meter of plot worked out  to `  403.65/Sq. Mtrs ℘ .  In 
view of this, the fixation of PP at ` 400 /Sq. Mtr. was incorrect and irregular. 

The  irregularity in allotment of plots came to the notice of  the Corporation’s 
HO as late in April 2010 which was indicative of ineffective monitoring of the 
activities of its field offices. HO had not taken any action in the matter. 

The Government/Management stated (August 2010) that the PP of ` 400/ Sq. 
Mtr. was fixed by the BoD for Halol estate in April 2008 and accordingly the 
allotment of plots were made and hence there was not any irregular allotment. 

The reply is not correct. The approval of PP of ` 400/ Sq. Mtr. did not indicate 
that  it  was  for  Halol  estate  Phase  III.  On  the  contrary,  the  HO,  Accounts 
Section note dated 6 April 2010 and the letter dated 17 April 2010 addressed 
to GM (Land and Allotment) clearly indicated that the above cited plots were 
allotted in Phase III of the estate without proper fixation of PP. 

Passing of undue benefit to the allottees of Savli BioTech Park 

3.15.7  The  BoD of Corporation while fixing (September 2006) PP for plots at 
Savli Biotech Park decided that  the PP of `  165/Sq. Mtrs. would be charged 
on  allotment  of  plots  to  be made  against  the  applications  received  up  to  15 
May 2006 and and PP of ` 250/Sq. Mtrs. would be charged thereafter. 

℘ ` 227.92 lakh (Development Cost) divided by 56,464.44 Sq. Mtrs = ` 403.65/Sq. Mtr. (PP). 

Fresh allotment of 
plots was made 
without fixation of 
PP and also without 
obtaining the 
approval of BoD at 
Halol estate Phase 
III.



Chapter III, Performance review relating to Statutory corporation 

75 

We  observed  that  the  Corporation  allotted  two  plots  to  M/s.  Gujarat  State 
Biotech Mission, Gandhinagar admeasuring 55,440 and 20,880 Sq. Mtrs on 26 
December  2006  and  27  April  2007  against  the  applications  received  on  24 
August  2006 and  12 March  2007. As  the  application  seeking  allotment was 
received from the allottee after the cut of date of 15 May 2006, the applicable 
PP of `  250/Sq.Mtrs.was chargeable. But the Corporation had allotted plot at 
PP of ` 165/Sq. Mtr. instead of the applicable PP of ` 250/Sq. Mtr.  No reason 
was available on record for charging the lower PP resulting in loss of revenue 
of ` 0.65 crore ℵ . 

Maintenance of estates 

3.16  The  maintenance  work  of  estates  mainly  included  repairing  roads, 
ensuring  the  proper  functioning  of  water  supply,  underground  drainage 
systems  and street  lights and also upkeep of all  the places  in  the estate. The 
maintenance work of estates had been either managed by  the Corporation or 
through Notified Area Authority ∅  or Industrial Associations of the concerned 
estate, Municipal Corporation  /Gram Panchayat under whose  jurisdiction the 
estates were situated. The concerned authority as mentioned above, levied and 
recovered  the service charges from the allottees towards cost of maintenance 
of the estates. The details related to management of maintenance works of all 
the estates carried out by various authorities as on 31 March 2010 are given 
below: 

Sl. 
No. 

Authority responsible for maintaining  Maintenance of 
Road  Water 

Supply 
U/G 

Drainage 
Street 
Light 

1  Gujarat  Industrial  Development 
Corporation 

124  93  168  111 

2.  Notified  Area  Authority,  Municipal 
corporation, Gram Panchayat & others 

36  41  12  39 

3.  Industrial Associations  23  49  03  33 
Total  183  183  183  183 

It  can  be  seen  from  the  table  that  in  maximum  number  of  estates,  the 
Corporation  had  been  looking  after  the  maintenance  activities  through  nine 
division  offices  headed  by  Executive  Engineer  and  supervised  by  its  four 
Circle  offices  headed  by  Superintending  Engineer.  The  expenditure  on  the 
maintenance of  the estates during 200506 to 200809 ⊗  ranged from `  60.08 
crore to ` 93.45 crore per year. 

Our  observations  in  respect  of  maintenance  of  estate  are  discussed  in 
succeeding paragraphs: 

ℵ  55,440 Sq. Mtrs + 20,880 Sq. Mtrs × ` 85 (` 250 less ` 165) = ` 64,87,200. 
∅  Under  Section  16  of  the  Gujarat  Industrial  Development  Act,1962,  GoG  is  empowered  to  notify 
certain areas  through  its  official  gazette,  whereby  the  provisions  of  any  other  law  relating  to  local 
authorities which  is  in  force  in  that  area will  cease  to  apply  in  that  area.  GoG  appoints  either  the 
Gujarat Industrial Development Corporation or the employee of the Corporation or any Committee for 
the purpose of assessment and recovery of taxes in that area. 

⊗  The  figures  for  the  year  200910 were  not  available  in  absence  of  the  budget  for  201112,  which 
would be prepared and submitted by the Corporation to State Government after necessary regrouping 
of various figures from the accounts for the year 200910 under different heads of accounts.
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Incorrect fixation of water charges at Dahej and Vilayat Industrial Estates 

3.16.1  A scrutiny of cost sheets (2005 to 2010) related to levy and recovery of 
water  charges  from  the  allottees  of  Dahej  and  Vilayat  revealed  that  the 
division office while working out the water charges for the year 200910, did 
not consider the element of depreciation (on the plant and equipment/assets of 
water supply system) and the penalty levied by the  irrigation department (for 
over drawal of water) amounting to ` 2.16 crore and ` 4.29 crore respectively. 
Taking into account the above elements, the water charges leviable worked out 
to  `  23  per  kilolitre  (KL).  The  concerned  division  office  with  approval  of 
circle office decided (June 2009) to ignore these elements and to charge only 
` 19 ⇓ per KL towards water charges based on the representation (June 2009) 
made by the industrial association of the estate. As a result, the water charges 
during 200910 were short recovered to the extent of `  6.43 crore on 160.65 
lakh KL water  supplied  to  the allottee units of  these estates. The decision  to 
short recover the water charges was not  in order as it was not  in consonance 
with the water charges policy of 1991 of the Corporation which stipulated that 
the water charges should be fixed on ‘no profit no loss’ basis after considering 
all the costs involved in supplying water to the allottee units. 

The  Government/Management  stated  (August  2010)  that  in  view  of  the 
recession  in  the  year 200910,  the Corporation considered the  request of  the 
industrial association and deferred the recovery of depreciation element by not 
considering  the  element  in  fixation  of  the  water  charges  fixed  for  the  year 
200910.  But  this  deferred  depreciation  amount  was  being  considered  for 
inclusion in the water charges to be fixed for the year 201011. As far as non 
consideration of amount of the penalty levied was concerned, it was stated that 
the request was being made to Irrigation Department for waiver of the penalty. 
If  the  Irrigation Department would  not  consider  its  request,  then  amount  of 
penalty would be recovered from the allottee in due course. 

Inadequate facilities for management of waste in the estates 

3.16.2  For  proper  disposal  of  liquid  and  solid  wastes ┬  generated  by  the 
industrial units of the estates, the facilities such as Effluent Treatment Plants, 
Solid waste Management Plants and Sewerage Treatment Plant were required 
to  be  provided  in  the  estates.  As  on  31 March  2010,  of  the  183  functional 
estates,  67  estates were  saturated ∇  and  remaining  116 were  non  saturated $ . 
The details of waste disposal system provided in saturated and non saturated 
estates are given below: 

⇓  Operating exp. `  35.23 crore, Fixed exp. `  34.81 lakh, Others, ` 1.39 crore, Total `  36.97 crore less 
Depreciation `  2.16 crore, Penalty `  4.29 crore, Net exp. `  30.52  crore divided by 160.65 lakh kilo 
litres. 

┬  “Industrial Wastes”  (Effluent) means  the  liquid wastes  for  industrial manufacturing  process,  trade, 
business or from any development, recovery or processing operation, as distinct from sanitary sewage. 
This shall not include solid wastes whatsoever. 
“Garbage” means solid wastes from the domestic and commercial preparation, cooking & dispensing 
of food and from the handling storage and sale of produce. 

∇  Saturated estate  is  the estate  in which  infrastructures are fully developed and allotments of plots are 
also fully made. 

$  Non  saturated  estate  is  the  estate  in  which  infrastructures  are  not  fully  developed  and  plots  are 
available for allotment. 

Incorrect fixation of 
water charges led to 
passing of undue 
benefit of ` 6.43 
crore to the allottees 
of Dahej and Vilayat 
estates
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Name of waste disposal system  No. of saturated 
estates 

No. of non saturated 
estates 

Common Effluent Treatment Plant  10 ×  2 ↨ 

Solid waste management plant  6 ∗   
Sewerage Treatment Plant  1 ∑   

We  noticed  that  except  in  one  saturated  estate  i.e.  at  Ankleshwar  industrial 
estate, no other estate was provided with all the three disposal systems. In 57 
out of 67 saturated estates and in 114 out of 116 non saturated estates, none of 
the above three disposal systems was provided which indicated the inadequate 
facilities for management of waste in the estates. Though the Corporation had 
provided  funds  amounting  to  `  898.64  crore  towards  developing  the 
infrastructure  at  various  estates  during  200506  to  200809,  no  expenditure 
was  incurred as discussed  in paragraph 3.19  infra  for providing  the  facilities 
for management of waste in the estate which lacked justification. 

The  Government/Management  stated  (August  2010)  that  it  was  the 
responsibility of  the pollutants  to provide the  facilities  for effluent  treatment, 
collection  and  conveyance  and  also  treatment  of  solid  waste.  However,  the 
Corporation  had  provided  the  effluent  treatment  plant  and  secured  land  fill 
sites  for  solid  waste  disposal  in  the  estates  having  only  chemical/polluting 
industries. Regarding sewerage treatment, it was stated that the necessary care 
was  being  taken  by  septic  tank  and  sock  pits  and  the  local  authority’s 
conveyance net work provided in the estates. 

The  reply is  not  tenable. As per Section 13  (ii)  (a) of The Gujarat  Industrial 
Development Act, 1962, it was the responsibility of the Corporation to provide 
such  structures  and  the  facilities  that  were  required  for  the  orderly 
establishment,  and  the  development  of  the  industries.  Thus,  the  fact  remains 
that  the  Corporation  had  provided  inadequate  facilities  for  management  of 
waste in the estates. 

Non utilisation of plots 

3.17  As per the terms and conditions of allotment of plots, the units should 
start  the commercial production by utilising  the plot within a period  ranging 
from six months to three years depending upon the size of plots from the date 
of handing over the possession. The officials of division office visit the estate 
on  adhoc  basis  and  report  to  RM  on  the  number  of  plots  that  remained 
unutilised beyond the period allowed. In turn, the RM office issued notices to 
the concerned allottees intimating the non utilization of plots (NU) and penalty 
being chargeable at the rate of two to three percent of the prevailing PP of the 
estate concerned. 

Our  scrutiny of  the  records  revealed that  in eight ⊕  regions  (53 estates)  there 
were  1,868  number  of  plots  with  a  total  area  of  50.85  lakh  Sq.  Mtrs.  that 

×  Ankleshwar, Ranoli, Sachin, Sarigam, Vapi, Nandesari, Odhav, Vatwa, Naroda and Pandesara. 
↨  Dahej (General), Vilayat (General). 
∗  Naroda, Vatwa, Nandesari, Ankleshwar, Surat and Vapi. 
∑  Ankleshwar. 
⊕  Ahmedabad, Vapi, Bhavnagar, Bhuj, Jamnagar, Baroda, Rajkot and Ankleshwar.
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remained  unutilised  beyond  the  stipulated  period,  in  this  regards  following 
observations are made: 

•  As  per  the  terms  and  conditions  of  allotment,  the  Corporation  was 
empowered to cancel the allotment made if the allottee did not use the 
plots within the stipulated time. However, in most of the instances, the 
Corporation did not cancel allotment even though reallotment of such 
unutilised  plots  at  prevailing  PP  could  fetch  more  revenue  to  the 
Corporation. 

•  In  case  of  unutilised  sheds/plots  though  the  notices  were  issued  to 
allottees intimating the NU penalty chargeable, the charges were being 
recovered only at the  time of transfer or conversion of plots instead of 
recovering it as and when it was levied. 

•  The Corporation had not adopted any consistent policy with regard to 
approving of the transfer of unutilised plots. During 200506 to 2009 
10, the transfer of such plots were allowed by charging transfer fee at 
the  higher  rate  ranging  from  10  to  50  per  cent  of  prevailing  PP 
compared to transfer of utilised plots. During May to September 2008, 
the Corporation completely prohibited transfer of unutilised plots and 
later  on,  it  again  allowed  transfer  of  unutilised  plots  by  charging 
transfer  fee  at  the  rate  of  25  per  cent  of  prevailing  PP.  This 
inconsistency in the policy did not allow the Corporation to allot such 
unutilised  plots  to  fresh  allottees  at  prevailing  PP  by  cancelling  the 
original allotment of unutilised plots. 

After  being  pointed  out  by  us,  the  Corporation  has  completely  banned  the 
transfer  of  unutilised  plots  as  well  as  allowing  extension  of  time  limit 
prescribed for utilising the plots w.e.f. 1 st April 2010. 

Unauthorised use of industrial plots for commercial use 

3.18  Our  scrutiny  of  the  records  and  field  visits  carried  out  by us  during 
March  to  May  2010  to  the  Ankleshwar  and  Vapi  regions  revealed  that  in 
Ankleshwar region eight allottees having total plot area of 0.17 lakh Sq. Mtrs. 
and in Vapi region 145 allottees ∇  having total plot area of 3.52 lakh Sq. Mtrs. 
were unauthorisedly carrying out commercial activities in the plots allotted for 
industrial  use.  As  per  the  license  agreement,  the  Corporation  had  right  to 
cancel the allotment in case of unauthorised use of plot by the allottee for the 
purpose other than for which it was allotted. However, as per the policy of the 
Corporation (July 2002), such unauthorised use of plots could be regularized 
after  recovering  four  times of  the prevailing  industrial PP  from  the allottees. 
Non regularisation of such cases by the Corporation led to delay in recovery of 

∇  Vapi120, Umbergaon21 and Sarigam4 cases. 

Actions were not 
taken against the 
allottees who did not 
utilise the plots 
beyond the stipulated 
period.
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revenue amounting to ` 255.63 crore ℑ . In addition to above, unauthorised use 
of  industrial  plot  for  commercial  use,  one  case  each  at  Gandhinagar 
Electronics  Estate ◊  and  at Lodhika  Industrial  Estate  (Rajkot) ⇓  covering  total 
areas  of 0.11  lakh Sq. Mtrs., were  also  noticed. Non  regularisation  of  these 
two cases also led to non recovery of revenue of ` 5.21 crore. 

The  Government/Management  stated  (August  2010)  that  the  amount 
chargeable  for  regularising  the  unauthorised  use  of  industrial  plots  for  the 
commercial purpose was equal to four times of prevailing PP which was very 
high. Hence, the Corporation did not get adequate response from the allottees 
for  regularising  their  cases. However,  the  Corporation  had  regularised  those 
cases for which applications were received from the allottees. 

The  reply  is  not  tenable. Despite  the  fact  that  the Corporation  had  adequate 
statutory powers, it had not taken effective actions against the allottees either 
for cancellation of allotment or for regularising the uses of plot by recovering 
the prescribed penalty. 

Utilisation of funds 

3.19  The sources of funds of the Corporation mainly consist of reserves and 
surplus, loans/subsidy from State Government and sale proceeds from sale of 
plots/sheds.  The  Corporations  received  total  funds  of  `  1,917.53  crore  to 
`  3,669.47  crore  during  200506  to  200809 £  from  the  above  sources.  The 
Corporation  prepares  budget  mainly  indicating  the  estimated  income  viz., 
recovery  installments  (capital  receipt)  from  the  allottee  towards  the  cost  of 
plots allotted, revenue receipts etc., and the estimated expenditure viz., for land 
acquisition, infrastructure development, revenue expenditure. 

As can be seen from the details provided in the Annexure 15, against the total 
estimated  expenditure  for  land  acquisition  of  `  2,196.11  crore  and  for 
infrastructure  development  of  `  898.64  crore  provided  in  the  budget,  the 
Corporation  had spent  only `  591.83  crore  and `  340.89  crore  respectively. 
Thus,  there was  a  short  fall  in  achievement  of  targeted  expenditure  on  land 
acquisition  and  on  infrastructure  development  by  73  and  62  per  cent 
respectively  compared  with  the  projections  made  in  the  budget  during  the 
period. Though there was necessity for creating infrastructure in the estates for 
the management of waste (system for proper disposal of waste  in the estates) 
as discussed in the preceding paragraph 3.16.2, the Corporation had not made 
adequate  efforts  in  this  regard  despite  provisions  made  in  the  budget.  The 

ℑ  Ankleshwar  =  16,890  Sq. Mtrs  x  4000  (`  1000    prevailing  PP  x  4  times)  =  `  6,75,60,000  ;  Vapi 
3,42,503.44 Sq. Mtrs x ` 7200 (` 1800prevailing PP x 4 times) = ` 246,60,24,768 ; Umbergaon (Vapi 
Region)7972.40 Sq. Mtrs x `  2400 (`  600 prevailing PP x 4 times) = `  1,91,33,760 ; Sarigam (Vapi 
region)  1501.29  Sq.  Mtrs  x  `  2400  (`  600  prevailing  PP  x  4  times)  =  `  36,03,096.  Total  = 
` 2,55,63,21,624. 

◊  Industrial plot admeasuring 2450 Sq. Mtrs being used for institute therefore ` 2400 (prevailing PP) x 4 
(4 times in case of illegal use) x 2450 Sq. Mtrs = ` 2,35,20,000. 

⇓  Industrial Plot No G509/1  admeasuring 8961 Sq. Mtrs has been used for shopping complex on the 
plot therefore ` 800x 4 = ` 3200 x 8961 sq. Mtrs = ` 2,86,75,200. 

£  The  figures  for  the  year  200910 were  not  available  in  absence  of  the  budget  for  201112,  which 
would be prepared and submitted by the Corporation to State Government after necessary regrouping 
of various figures from the accounts for the year 200910 under different heads of accounts. 

There was huge 
shortfall in physical 
achievement of 
targets set for land 
acquisition and 
development 
expenditure
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Corporation  should  have  minimised  the  shortfall  (`  2,162.03  crore)  in 
achievement  of  targeted  expenditure  on  land  acquisition  and  infrastructure 
development  at  least  to  the  extent  of  the  surplus  funds  of `  1,123.66  crore 
available at  the end of 200809. The reason for non achievement of  target as 
far as land acquisition concerned was not made available to audit. 

The  Government/Management  stated  (August  2010)  that  suitable  provision 
was being made in the budget as soon as the Corporation decided to set up the 
estate.  However,  due  to  adherence  of  the  lengthy  procedures  involved  in 
acquisition of land and also due to court cases filed by the land owners against 
the award of acquisition of land, the funds provided in the budget could not be 
used  in  the  same  year  leaving  the  impression  that  the  Corporation  did  not 
make any efforts to use the funds provided in the budget. 

The reply is not tenable. Reasons such as adherence to the lengthy procedures 
and delay due to court cases cited in the reply were incidental in the process of 
acquisition  of  land.  As  such,  these  factors  were  supposed  to  have  been 
reckoned while making the provision in the budget. Further, the reply did not 
give  specific  cases  in  which  abnormal  time  was  taken  resulting  in  under 
utilisation of the funds provided for it. 

Avoidable payment of interest on enhanced compensation 

3.19.1  As per Court awards,  the Corporation was  required  to pay  interest  to 
the  land owners  under  section  28 of  the Land Acquisition Act,  1894 on  the 
enhanced compensation awarded at nine per cent per annum for the first year, 
and  thereafter  at  15  per  cent  per  annum,  from  the  date  on  which  the 
Corporation took possession of the land till the date of final payment. 

Our  scrutiny of 32  test checked cases where  the  court awards were  received 
(April 2005 to March 2010) for payment of enhanced compensation revealed 
that in 10 cases the compensation payments amounting to ` 12.55 crore were 
made with a delay of one month to 26 months (after giving one month time for 
procedural  formalities)  to  the  land  owners.  Resultantly,  the  Corporation  had 
incurred  an avoidable  payment  of  interest  amounting  to `  0.53  crore during 
the  period  of  delay,  after  reckoning  the  average  return  at  nine  per  cent  per 
annum earned by  the Corporation on  the  surplus funds kept  in deposits with 
Gujarat State Financial Services Limited. 

The Government/Management  stated  (August 2010) that  in  the  instant cases, 
the delay  in payment of enhanced compensation  occurred mainly due  to  late 
receipt  of  certified  copy  of  court  order  and  also  in  complying  with  other 
formalities such as, checking of arithmetical accuracy in the order, submission 
of demand note by the concerned officer to HO of the Corporation, passing of 
payment order by HO and depositing the amount with concerned court. 

The  reply  is  not  tenable.  Examination  of  the  records  revealed  that  the 
Corporation had taken a period of one to six months in getting the copy of the 
court  order  and  further  period  of  one  month  to  one  year  in  submission  of 
demand note by the concerned field office to the HO of the Corporation which 
was abnormally excessive and clearly indicated the existence of weak internal
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control  system  in  the  Corporation.  Thus,  these  delays  and  consequential 
payment of interest were avoidable. 

Internal Control and Monitoring Mechanism 

3.20  The  internal  control  and  monitoring  mechanism  that  existed  in  the 
Corporation was inadequate in view of the following: 

•  There  were  no  comprehensive  and  consistent  policy/guidelines 
covering various aspects viz., procedure for fixation of PP for allotment 
of plots in different estates, allotment of plots in saturated estates, non 
saturated estates, SEZ and allotment made on ‘as is where is basis’ etc. 

•  No mechanism in place to ensure proper application of PP in the cases 
of allotment and transfer of plots. 

•  No periodicity was prescribed for physically verifying the utilisation of 
plots by the allottees for the purposes for which it was allotted. 

•  No  effective mechanism  in  place  for  ensuring  the  timely  payment  of 
compensations to the land owners so as to avoid penal interest liability. 

•  No monitoring system was adhered to by HO in compiling various data 
on  the  functioning  of  estates  from  its  field  offices.  As  a  result,  the 
Management  Information  System  that  existed  with  HO  was  not 
adequate.  Important  data  showing  year  wise  outstanding  dues 
recoverable from allottees had not been maintained. 

•  No proper mechanism existed  to  ensure  that  the  benefits  available  to 
the Corporation  in  the capacity of developer  for SEZ were availed or 
not. 

Acknowledgement 

We acknowledge the cooperation and assistance  extended by different  levels 
of the Management at various stages of conducting the performance audit. 

Conclusion 

•  The performance of  the Corporation with regard to  setting up of 
industrial estates was deficient as it had no detailed plan fixing the 
time frame for taking up and completing the work of setting up of 
estates.  There  was  huge  shortfall  in  utilising  the  funds  on  land 
acquisition activities and infrastructure development works during 
200506  to  200809  despite  budget  provisions  and  availability  of 
funds. 

•  Only  two  SEZs  completed  by  the  Corporation  failed  due  to 
absence  of  proper  feasibility  study  before  their  setting  up.
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Instances of failure in availing the excise duty exemptions relating 
to SEZs were also noticed. 

•  No  proper  mechanism  was  devised  to  ensure  the  correct 
compliance  with  policy/rules/methods  framed  while  performing 
the activities related  to  fixation/revision of PP, allotment of plots, 
charging  of  PP  for  the  plots  allotted  for  various  purposes  and 
recovery  of  conversion  charges.  Effective  actions  were  not  taken 
against the allottees for not utilising the plots or utilising the plots 
for the purpose other than for which these were allotted. 

•  In  most  of  the  estates,  adequate  systems  for  proper  disposal  of 
waste were not provided. 

•  Internal  control  and  monitoring  system  were  not  commensurate 
with the volume of development and maintenance activities. 

Recommendations 

The Corporation should consider: 

•  Formulating time frame for setting up of estates. 

•  Effective and efficient utilisation of funds for land acquisition and 
infrastructure development activities. 

•  Conducting proper feasibility study before  setting up of SEZ and 
devising  effective  mechanism  to  ensure  that  all  the  benefits 
available  to  the  Corporation  in  payment  of  statutory  levies  are 
availed promptly. 

•  Devising  proper  mechanism  to  ensure  compliance  with 
policy/rules/ methods relating to fixation/revision of PP, allotment 
of plots, charging of applicable PP, recovery of conversion charges 
and ensuring effective actions against the allottees not utilising or 
utilising  plots  for  the  purposes  other  than  for  which  these  were 
allotted; and 

•  Strengthening  of  internal  control  and  monitoring  mechanism  to 
ensure development and maintenance of estates at minimal costs.
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Transaction Audit Observations 

Important audit findings emerging from test check of transactions made by the 
State Government  companies and Statutory  corporations  are  included  in  this 
Chapter. 

Government companies 

Gujarat State Fertilizers and Chemicals Limited 

4.1  Avoidable extra expenditure in purchase of Rock Phosphate 

Failure to evaluate and accept the competitive offer from supplier of Rock 
Phosphate resulted in avoidable extra expenditure of ` 5.91 crore. 

The Company procured Rock Phosphate (RP) from Rajasthan State Mines & 
Minerals  Limited,  Rajasthan  (RSMML)  and  Jordan  Phosphate  Mines  Co. 
Limited,  Jordan  (JPMC)  for  production  of  Phosphoric  Acid  (PA).  In  July 
2008,  the  Company  entered  into  a  Memorandum  of  Understanding  (MoU) 
with JPMC for supply of 38,500 MT high grade RP at US dollar (USD) 435 
PMT CFR ∇ Dahej.  JPMC was  to arrange  for  the  combined shipments of RP 
along with the requirements of RP by other entities viz., Gujarat Alkalies and 
Chemicals Limited  (GACL) and Gujarat Narmada Valley Fertilizers Limited 
(GNFC).  The  entire  supplies  were  to  be  completed  before  December  2008 
against which JPMC supplied 13,700 MT of RP upto December 2008. Balance 
supply of RP was not accepted by the Company considering high cost of RP 
visavis  market  price  of  PA  making  manufacturing  of  PA  operation  not 
viable. 

In March 2009, JPMC offered to supply the balance 24,800 MT of RP at USD 
175 PMT CFR Dahej. The Company did not accept the offer on the plea that 
the  landed cost of RP (at the Company’s  factory) at USD 175 PMT, worked 
out to ` 10,258 PMT which was higher than the landed cost of ` 10,137 PMT 
charged by RSMML. JPMC again offered  (May 2009) to supply the balance 
quantity  at  USD  140  PMT  CFR  Dahej  during  the month  of May  and  June 
2009 itself. The Company, this time, did not evaluate and consider this revised 
offer with reference to the rate at which it was getting supply from RSMML. 
However, the other entities viz., GACL and GNFC who had got similar offers 
from JPMC, accepted (May 2009) the same and accordingly entered into MoU 
with JPMC. 

∇  This means the cost and freight for the delivery of goods to the named port of destination (discharge) 
would be at the seller's expense. 

Chapter  IV
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We observed  that  considering  the offer price of USD 140 PMT CFR Dahej, 
landed price of RP supply from JPMC worked out to ` 7,755.25 PMT ∑ which 
was  economical  than  the  price  (`  10,137  PMT)  charged  by RSMML.  The 
Company, however, continued to purchase 24,864.32 MT during May to July 
2009  from RSMML at  the  landed cost of ` 10,137 PMT. Had  the Company 
evaluated the JPMC offer of May 2009 in comparison to the cost of supplies 
from RSMML, it could have purchased the balance quantity of 24,800 MT of 
RP from JPMC at ` 7,755.25 PMT. Thus,  the Company’s  failure  to evaluate 
and  accept  the  competitive  offer  of  JPMC  resulted  in  avoidable  extra 
expenditure of ` 5.91 ⊗ crore in purchase of 24,800 MT of RP. 

The Management  stated  (June  2010)  that  the  offer  made  by  JPMC  in May 
2009 was  unsolicited.  Further  no  quantity was  specified  and  even  the  price 
indicated was also  for  the supply to be made in May/  June 2009. Moreover, 
JPMC would supply only 5,000 MT of RP on sharable basis with GACL and 
GNFC in one shipment which would not be sufficient to meet the Company’s 
requirement for RP till June 2009. RSMML was a Government company and 
was also regular supplier of the Company. 

The justification of the Company is not tenable for the following reasons: 

•  The  offer  of  JPMC  (March/May2009) was  not  unsolicited  as  it  was 
originating  from the MoU of July 2008, under which 24,800 MT was 
left out for purchase by the Company; 

•  JPMC offered (May 2009) to supply 25,000 MT of RP during May and 
June  2009  itself  and was  ready  to  supply  the  required quantity while 
fixing  vessel  for  shipment  for RP  to the Company  along with GACL 
and GNFC; 

•  The Company  had a  stock of 29,282 MT  (April  2009) as against  the 
stock requirement of 50,000 MT and the offer of JPMC for supply of 
25,000 MT of RP was sufficient to meet its requirement till June 2009; 

•  As per the Company’s records, it had been sourcing the RP both from 
JPMC  and  RSMML  and  adopting  conservative  approach,  it  was 
beneficial  for  the  Company  to  have  another  sources  of  supply  viz., 
JPMC in addition to RSMML. 

The  Company  should  fix  responsibility  for  the  failure  in  timely  evaluating 
JPMC’s  supply  offer  of May 2009 with  reference  to  the  cost of  supplies  by 
RSMML. 

The matter was reported to Government (May 2010); their replies had not been 
received (November 2010). 

∑  Considering the offered price (after reckoning franchise and quantity discount) at the exchange rate of 
` 47.6045 per USD prevailed in May 2009 and adding other elements such as, landing charges, duties, 
service /handling charges, transportations cost etc. 

⊗  (` 10,137 ` 7,755.25) x 24,800 MT.



Chapter IV Transaction Audit Observations 

85 

4.2  Loss due to unfavourable payment terms 

The  Company  failed  to  recover  claim  for  short  receipt  of  imported 
sulphur valuing ` 1.08 crore due to unfavourable terms of payment. 

The  Company  placed  (February 2008)  a  purchase  order  (PO  for  import  of 
15,000 MT of Sulphur on M/s Sun International, New Delhi (firm S). Firm S 
was  to  supply  the  sulphur  of  Iran  origin  through  their  principals  M/s.Havi 
Ocean Co., Dubai (firm H) at the rate of EURO 397 PMT C&F ∇ at Bhavnagar 
port (port B). Firm H nominated (February 2008) the vessel viz., MV “Power” 
Panama,  and  loaded  (4  March  2008)  only  10,900  MT  out  of  the  ordered 
quantity  (15,000  MT)  of  sulphur  into  the  vessel  after  carrying  out  draught 
survey ƒ  through  his  agent  (M/s  Caleb  Brett).  For  10,900 MT  executed,  the 
Company made (11 March 2008) the full payment of ` 27.09 crore ⊗  to firm H 
through letter of credit (L/C) at sight on receipt of documents. 

The discharge of cargo from the vessel at port B was carried out between 17 
and  24  March  2008  by  the  Company’s  clearing  agent  M/s.Shree  Sagar 
Stevedores. The clearing agent  informed (24 March 2008) the Company that 
before complete discharge of cargo, the Master of vessel instructed him to stop 
the work as the  total cargo of 10,900 MTs had already been discharged. The 
draught  survey  agents  of  both  firm H  (i.e M/s  Caleb  Brett)  and  that  of  the 
Company  (i.e. M/s H Mahendra & Company,  Jamnagar)  certified  (on  2425 
March  2008)  that  the  entire  cargo  of  10,900 MTs  was  discharged  from  the 
vessel  at  port  B.  But,  the  Company’s  records  indicated  that  there  was  a 
shortage of 427 MTs ∗ of cargo as measured at port B. As the shortage was in 
excess  of  0.5 per  cent  of Bill  of Lading  (B/L)  quantity,  the Company  asked 
(March, August and October 2008) firm S to either deliver the short supplied 
quantity of cargo or refund the price paid for it. Firm S did not accept (August 
2008)  this  demand  on  the  plea  that  the  quantity  discharged  at  port  B  as 
certified  in  the  draught  survey  report  of M/s  Caleb  Brett  matched  with  the 
quantity given in B/L. 

In  this  regard,  we  observed  that  as  per  terms  of  previous  PO  placed 
(September 2006) with firm S, the Company was to make payment of only 95 
per cent of value of PO against the documents and balance five per cent was 
payable  only  after  settlement  of  claims,  if  any,  with  the  supplier.  The 
Company,  however,  in present  P.O  agreed  to make  full payment  against  the 
documents,  without  any  justification.  Further,  even  after  lapse  of more  than 
two years, the Company did not investigate and correctly identify the cause for 
shortage of 427 MTs of cargo worth ` 1.08 crore ×  and agency responsible for 
it. 

∇  The rate inclusive cost and freight for the consignment upto Bhavnagar port. 
ƒ  It is a method of cargo weight determination by ship’s displacement calculations, empty and loaded. 
⊗ ` 10,900 MT x ` 24,853.19/MT(the exchange rate at which payment made was ` 62.6025 per EURO). 
∗  10,900 MTs () moisture loss 6.322 MTs () actual receipt of cargo 10,467.070 MTs at port. 
×  Landed cost of sulphur ` 25347.90 (` 24,853.19 + customs duty ` 494.71) per MT x 427 MTs.
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The Management stated (July 2010) that the payment terms under present PO 
were changed as  firm S wanted  full payment against delivery of documents. 
As  regards  the  shortages,  it  was  stated  that  the  same  occurred  due  to  some 
error  in  the  Company’s  draught  surveyor  report  and  also  due  to  the  losses 
which occurred during transit of cargo from vessel to open plot at port B. The 
surveyor  was  stated  to  have  been  blacklisted  with  no  action  against  the 
clearing agent as he was not at fault for the shortage. Further, the shortage of 
cargo was only 381 MTs instead of 427 MTs as pointed out by Audit. 

The  reply  is  not  convincing  as while  agreeing  to  the  request  of  firm  S  for 
changing  the  payment  terms,  the  Company  failed  to  safeguard  its  financial 
interests.  As  regards  the  shortages,  the  reply  was  not  supported  with  any 
analysis for reasons of shortages in excess of the allowable limits at each stage 
i.e., during  shipping/handling  of material  from  ship  to port  and  the  agencies 
responsible for it. Further, the quantum of shortages of 427 MTs was taken by 
us  based  on  the  Company’s  records  showing  the  measurement  of  cargo 
recorded at port B. 

The Company should investigate the reasons for the shortage and also fix the 
responsibility for the loss. 

The  matter  was  reported  to  Government  (June  2010);  their  replies  had  not 
been received (November 2010). 

Gujarat Industrial Investment Corporation Limited 

4.3  Grant of One Time Settlement to an ineligible firm 

Grant of One Time Settlement  to an  ineligible  firm  led  to  loss  of `  1.53 
crore. 

The  Company  sanctioned  (March  1999)  a  term  loan  of  `  3.07  crore  to 
Ganadhyaksha Hospitalities Limited, Ahmedabad, (Unit) for setting up a hotel 
(project)  estimated  to  cost  `  6.49  crore. The  promoters  of  the  Unit  were  to 
arrange for the remaining fund. The Company disbursed (March 2000 to May 
2002) loan of ` 2.90 ∗ crore based on the progress of execution of the project. 
The  loan carried  interest  of 18.50  per cent  and was  to be  repaid  from April 
2003 to April 2009. Till November 2003, only 85 per cent of the project was 
completed and  further progress was  held up due  to non availability of  small 
proportion  of  fund.  As  the  Unit  was  in  default  in  repayment  of  loan,  the 
Company took over (August 2004/May 2005) the Unit’s assets under section 
29 of the State Financial Corporations Act 1951. However, the Company did 
not make any attempt to sell  the assets taken over. Meanwhile, promoters of 
the Unit had attempted to arrange finance from other sources for repaying the 
Company’s loan and also to complete project. 

∗  March 2000 ` 2.23 crore, May 2001 `  0.16 crore, April 2002 ` 0.37 crore, May 2002 ` 0.14 crore.
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The  Company  valued  (May  2007)  assets  of  the  Unit  offered  as 
primary/collateral securities at ` 5.53 ∇ crore. However, the Unit’s outstanding 
dues (30 June 2007) stood at ` 9.56 crore (principal ` 2.96 crore and interest 
` 6.60 crore). 

The Company decided  (June 2007)  to allow  the Unit  to  settle  its dues under 
One Time Settlement (OTS) Scheme IV. As per eligibility criteria for availing 
OTS scheme, the net worth of the Unit should be negative, recovery of its dues 
should have been considered to be doubtful and the unit should not have opted 
for  relief √  from  State  Government  being  a  sick  unit.  In  addition,  the  Unit 
should  fulfill  any  of  the  following  criteria  to  avail  benefits  of  the  OTS 
Scheme: 

i.  The  unit  should  have  been  ordered  for  winding  up  by 
BIFR/AAIFR/High Court or such competent authority; or 

ii.  The disposal of the unit’s assets  in possession of the Company should 
not  have materialised  despite  repetitive  attempts  of  auctions  (at  least 
three times) for its sale; or 

iii.  The  project  of  the  unit  should  have  been  abandoned  during 
implementation stage due to unfavourable conditions, such as, natural 
calamities,  change  in  Government  policies,  major  change  in 
technology, etc. 

In  this  case,  we  observed  that  the  Unit  did  not  satisfy  any  of  the  above 
conditions  (i)  to  (iii).  The  Unit  was  never  ordered  for  winding  up  nor  the 
Company  ever  made  any  attempt  to  sell  the  Unit’s  assets  taken  over  by  it. 
Further, the project was never abandoned during implementation stage due to 
any of the above factors given at sl. no. (iii). In fact, the Managing Director of 
the  Company  decided  (December  2006)  that  this  Unit  was  ineligible  for 
settlement of dues under OTS on the ground that  the Unit was attempting to 
get  the  NRI  investor  to  complete  the  project.  Subsequently,  the  Company 
without any  justification  sanctioned (June 2007) OTS to the Unit  for settling 
its dues against the payment of ` 4.00 crore under the scheme which was paid ∞ 

(August 2007 to March 2008) by the Unit. 

Thus,  the  grant  of OTS  had  not  only  benefited  an  ineligible  unit  under  the 
scheme but also the Company lost an opportunity of recovering ` 5.53 crore, 
through  disposal  of  the  Unit’s  assets  already  under  the  possession  of  the 
Company. Consequently, the Company suffered a loss of ` 1.53 crore € . 

∇  Prime security of  the Unit (land ` 308.40 lakh, buildings ` 69.97 lakh, equipments ` 57.80 lakh 
and furniture & fixtures ` 26.55 lakh) ` 4.63 crore: Collateral security (five residential plots ` 64.04 
lakh and three office premises ` 26.04 lakh) ` 0.90 crore. 

√  The State Government vide its GR dated 12.5.2004 approved granting of relief to the sick units for its 
revival. 

∞  August 2007 ` 200.05 lakh, February  2008 ` 100.00 lakh and March 2008 ` 107.99 lakh (including 
penal interest for the delay ` 7.99 lakh). 

€  ` 5.53 crore () ` 4.00 crore.
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The Management stated (June 2010) that before introduction of OTS scheme 
IV  in  May  2005,  as  per  the  direction  of  State  Government,  the  Company 
inspected  the  units  of  its  loanees  affected  by  earthquake  and  this  Unit was 
identified  as  a  Unit  abandoned  at  implementation  stage  due  to  earthquake. 
Thus, after the introduction of OTS scheme IV the benefit was extended to the 
Unit. 

The  reply  is  not  tenable. The Company  inspected  the Unit  during  February 
2001 and identified the Unit as the ‘Unit abandoned at implementation stage’. 
However,  the  Company  went  ahead  with  disbursement  of  loan  amount  of 
`  66.63  lakh  during May  2001  to May  2002  and  thereafter,  85  per  cent  of 
project work of the Unit was also completed till November 2003. Moreover, in 
November 2006 when the Unit opted to settle dues under OTS scheme IV, the 
Company  declared  (December 2006)  that  the Unit was  not  eligible  for OTS 
under  this  scheme.  Thus,  the  contention  of  the  Management  lacked 
justification. 

The Company should ensure  that  in  future,  the benefits of OTS schemes are 
extended to eligible units only and also fix the responsibility for not initiating 
timely action for disposal of Unit’s assets. 

The  matter  was  reported  to  Government  (May  2010);  their  replies  had  not 
been received (November 2010). 

Gujarat State Petroleum Corporation Limited 

4.4  Non recovery of take or pay quantity charges and penalty 

Undue favour was shown to buyers of gas due to non recovery of take or 
pay quantity charges of ` 47.97 crore and penalty of ` 3.59 crore. 

The  Company  entered  into  (December  2008)  Gas  Sale  Agreement  (GSA) 
separately with  Essar  Power  Limited  (EPL), Mumbai  and Gujarat  Paguthan 
Energy  Corporation  Limited  (GPECL),  Ahmedabad  for  supply  of  gas  at 
average  daily  volume  of  13,00,000  SCM ∇  and  4,00,000  SCM  respectively. 
The  period  of  GSA  was  upto  31  December  2013.  EPL  and  GPECL  were 
Independent  Power  producers  and  were  supplying  power  to  Gujarat  Urja 
Vikas Nigam Limited  (GUVNL). As  per  the  provisions  of GSA,  if  the  total 
quantity of gas taken in any of the quarters by EPL/GPECL was less than the 
minimum  off  take  quantity  i.e  equivalent  to  80  per  cent  of  the  Daily 
Contracted Quantity ∂  (DCQ) of  gas multiplied by  the  number of days  in  the 
quarter, EPL/GPECL were liable to pay ‘Take or Pay quantity (ToP) charges’ 
on this differential quantity. ToP charges were to be paid by EPL/GPECL  in 
addition to the amount payable for the actual gas taken during the quarter. In 
the  event  of  default  in  paying  the  dues  by EPL/GPECL,  the  Company was 

∇  Standard cubic metre. 
∂  For EPL  50,960 million metric British thermal units (MMBTU) and GPECL15,863 MMBTU.
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entitled to levy the penalty ∑  on the outstanding dues or suspend the supply of 
gas  to  EPL/GPECL.  Further,  EPL/GPECL  were  also  required  to  open  and 
maintain letter of credit (L/C) ↕  in favour of the Company with bank as security 
against any payments as may be due and payable to the Company under GSA. 

Our scrutiny revealed that during July to September 2009, the quantity of gas 
taken  by  EPL  and  GPECL  was  562.74  lakh  SCM  and  285.51  lakh  SCM 
against  the minimum off  take quantity of 919.43 lakh SCM and 295.14  lakh 
SCM  respectively.  Accordingly,  for  the  differential  quantity  of  356.69  lakh 
SCM ◊  and 9.63 lakh SCM ⇑ ,  the Company raised (6/8 October 2009) demand 
on EPL and GPECL for payment of ‘ToP charges’ of ` 46.71 crore and ` 1.26 
crore  respectively  by 12 October 2009. EPL  and GPECL,  however,  had  not 
paid the charges (April 2010). Against the dues of EPL, the Company had no 
security as EPL did not open (December 2008) the required L/C  for ` 95.08 
crore in favour of the Company as per terms of GSA. Even in case of dues of 
GPECL, the Company did not take action to encash the L/C of ` 26.56 crore 
available with  it  for  recovery of ToP  charges.  The  Company  also  failed  to 
suspend  the  gas  supply  and  levy  the  penalty  of  `  3.50  crore  and  `  0.09 
crore ⇓ on outstanding ToP charges from EPL and GPECL respectively for the 
period from 12 October 2009 to 30 April 2010. 

The  Management  stated  (April/June  2010)  that  if  it  would  recover  ToP 
charges  from  EPL/GPECL,  they  would  in  turn  pass  on  the  expenditure  to 
GUVNL being  fuel  related cost under PPA and GUVNL would  further pass 
this cost to the end consumers of electricity. Further, it was stated that though 
EPL/GPECL  had  not  taken  the  minimum  off  take  quantity  of  gas,  the 
Company did not pay any ToP charges under GSA with its suppliers ∇ . As the 
Company  sold  the  short  drawn  quantity  of  gas  by EPL/GPECL  to  alternate 
customers, there was no loss to the Company. 

The reply is not convincing. EPL was utilising 42 per cent of the total quantity 
of gas purchased from the Company for EPL’s captive consumption and there 
was nothing on record to prove that the gas procured from the Company was 
exclusively utilised  for generation and supply of power  to GUVNL. Further, 
ToP charges are  in the nature of penalty  levied on account of  inefficiency  in 
procurement  and  not  directly  related  to  cost  of  inventories.  Hence,  the  plea 
that these were necessarily to be passed on to the cost of fuel is not acceptable 
as  no  contention  in  terms  of  authoritative  pronouncement  was  enclosed. 
Furthermore,  the question of payment of ToP charges  to  the  suppliers of  the 
Company did not arise as admittingly, the short lifted quantity of gas by EPL 
and GPECL were said to have been sold to other consumers. The rationale of 
ToP charges  to ensure commitment of  long  term supply based on which  the 
infrastructure was developed including production/sourcing was drawn, stood 

∑  Penalty rate was equal to SBI Prime lending rate plus two per cent. 
↕  L/C equivalent to an amount which was the sum of 45 days x DCQ x contract per MMBTU. 
◊  13,95,219 MMBTU. 
⇑  37,672 MMBTU. 
⇓  At 13.75 per cent (SBI Prime lending rate 11.75 per centw.e.f. 29 June 2009 plus two per cent). 
∇  Indian Oil Corporation, Bharat Petroleum Corporation Limited/Gas Authority of India Limited.
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defeated in the  instant case as the provisions of written agreements were not 
followed. 

Non obtaining of required L/C from EPL and non recovery of ToP charges as 
per term of GSA from the defaulting buyers of gas were indicative of the poor 
internal control mechanism of the Company. 

The  matter  was  reported  to  Government  (May  2010);  their  replies  had  not 
been received (November 2010). 

Gujarat State Investments Limited 

4.5  Non adherence to government instructions on deployment of surplus 
funds 

Placement  of  surplus  funds  in non  interest  bearing PLA  in  violation  of 
Government instructions led to loss of interest of ` 3.26 crore. 

Finance Department (FD) of Government of Gujarat (GoG) issued instructions 
(26 July 1995) to all State Public Undertakings (PSUs) to deposit funds given 
by the Government as grant, equity contribution, loan, subsidy or in any other 
forms  in  non  interest  bearing  Personal  Ledger  Account ∇  (PLA)  with 
Government Treasury. Further, if any PSU had surplus fund € other than those 
received from GoG, it was not required to deposit such surplus funds in PLA 
but  should  deposit  it  as  an  Inter  Corporate  Deposit  (ICD)  in  Gujarat  State 
Financial  Services  Limited  (GSFS) ∑ .  For  these  ICDs,  GSFS  would  pay 
interest which would be at  least one per cent higher  than  the maximum rate 
approved by Reserve Bank of India ◊  for term deposits. It was also mentioned 
in  the  instructions  that  in  order  to meet  the ways  and means  requirement,  if 
GoG draw the funds from GSFS it would pay  interest  to GSFS which would 
not be  less  than  the  rate  at which GSFS was paying  interest  to PSUs on  the 
deposits. 

A series of  such  instructions directing all  state PSUs  to deposit  their  surplus 
fund  with  GSFS  was  also  issued  during  March  1998  to  November  2000. 
Instances of non adherence to these instructions by not deploying the surplus 
funds by various state PSUs was also pointed vide Para 3.10 of Audit Report 

∇  Funds under PLA are deposited with the RBI and against the balances kept in the PLA by the PSUs of 
various states, interest at the rate of five per cent per annum was allowable to the Government of the 
respective states. 

€  As  defined  by  GoG  vide  its  instructions  dated  13  December  1999,  any  operating  surplus  with 
enterprise  in form of cash in current account with bank or otherwise that is required in a future date 
even  after  one  day  for  the  enterprises’  expenses  and  till  then  could  be  invested  in  any  instrument 
available with GSFS. 

∑  a State PSU (registered with RBI as non banking finance company) got mandate to manage the surplus 
funds of various GoG entities. The surplus funds accepted as ICD or very short deposit even for one 
day under ‘Liquid deposit scheme’ from state PSUs are being used by GSFS to lend money to needy 
PSUs or to GoG or invest the funds in interbank call money through Discount and Finance House of 
India, a primary dealer in call money market. 

◊  Vide GoG instructions of 23 March 1998, the interest to be payable on this ICD should be one per cent 
higher than the rate at which State Bank of India was paying interest on the term deposits of relevant 
nature.
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19992000,  Para 4.6 of Audit Report 200203  and Para 4.5 of Audit Report 
200304 (Commercial) – Government of Gujarat. 

A  test  of  check  of  records of  the Gujarat  State  Investments  Limited,  a  state 
PSU engaged in the business of investing its funds mainly in the equity shares 
of public limited companies and holding such investments on long term basis, 
revealed  that  it  had  a  huge  surplus  of  funds  ranging  from  `  0.36  crore  to 
`  131.86  crore  during  April  2006  to  March  2010.  These  funds  were 
accumulated mainly due to receipt of dividend from the investments made by 
the  Company.  The  Company was  aware  that  these  funds were  not  received 
from the Government in the form of grant etc., but earned as dividend out of 
investments. Hence,  the Company should have deposited these  surplus funds 
in ICD with GSFS which carried interest varying between five and eight per 
cent per annum. The  funds, however, were kept  in  non  interest bearing PLA 
for a period ranging from 15 days to 184 days on which interest at the rate of 
five  per  cent  per  annum  allowable  by  RBI  to  GoG  with  no  return  to  the 
Company.  Even  after  taking  into  account  the  interest  at  the  rate  of  five  per 
cent per annum allowed by RBI to GoG on PLA deposits,  the Company had 
lost an interest income of ` 3.26 crore for the differential interest rate ranging 
from 0.25  to  3  per  cent  allowable  in  ICD  of  GSFS  for  a  term  of  15  to  90 
days/181 days to one year. 

In  the  reply  (September  2010)  of  the  Management  which  was  endorsed 
(September  2010)  by  the  Government,  it  was  stated  that  the  Company  had 
been functioning under  the direct supervision and control of FD of GoG and 
its policies and decisions were in conformity with those of GoG. The dividend 
income from the equity shares held on behalf of GoG was the primary source 
of  income  for  the  Company.  Hence,  it  had  been  a  conscious  decision  of 
Management to transfer the earnings of the Company to PLA with an intention 
to  pass  the  revenue  surplus  in  the  control  of  GoG.  However,  the  audit 
observation was noted and the Management was in the process of formulating 
an investment strategy to leverage its earnings. 

The reply  is not  tenable. The  surplus funds were not deployed  in conformity 
with the policies and decisions of GoG.  Further, during 200607 to 200910, 
GoG did not draw any ways and means advances from RBI. In view of  this, 
the transfer of such surplus funds to the control of GoG could not have served 
any purpose. Rather by adhering to FD instructions on deployment of surplus 
funds, the Company could have got interest income of ` 3.26 crore.
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Sardar Sarovar Narmada Nigam Limited 

4.6  Avoidable payment of price adjustment 

Avoidable payment of price adjustment of ` 13.92 crore due to avoidable 
delay in making payment of dues and submission of model test data to the 
contractor. 

The Company awarded (September 2001) two contracts for (i) supply of plant 
and equipment (` 273.93 crore) and (ii) installation and commissioning of five 
pumping stations (PS) (` 167.99 crore) on Saurashtra Branch Canal (SBC) at a 
total cost of ` 441.92 crore to Kirloskar Brothers Limited (firm KBL), Pune on 
turnkey basis ∗ . The entire works awarded under the above contracts were to be 
carried out in two phases, viz. Phase I ∇ within 36 months and Phase II # within 
60 months, from the date of award of contract. Thus, all five PSs were  to be 
fully  commissioned  by  September  2006.  The  contracts  stipulated  for  the 
payment of price adjustment (PA) to KBL for neutralising the increase in the 
cost of material and labour during performance of the contract. 

None of the PSs could be completed as per the schedule stipulated under each 
Phase.  The  Company  granted  (December  2003  to  September  2009)  six 
extensions of  time  for completion of  the work up to December 2009. All  the 
PSs were fully commissioned in November 2009 with a delay of 39 months. 
The Company paid ` 165.72 crore  towards PA  to KBL during  the period of 
the  contract  up  to November 2009, of which ` 41.76  crore was paid  for  the 
work executed during the extended period of contract  i.e. September 2006 to 
November 2009. Of the 39 months, the delay of 13 months was attributable to 
the Company on account of its failure in making payments to KBL within the 
period of 45 days from the date of receipt of Running Account (RA) bills as 
stipulated  in  the  contract  (delay  of  10 months)  and  also  due  to  the  delay  in 
supply of model test data of Concrete Volute (CV) type pumps to KBL (delay 
of  three months). Remaining  delay  of  26 months was  beyond  the  control  of 
both the Company and KBL. 

We observed  that  the  delays  attributable  to  the Company were avoidable  on 
account of the following: 

•  During the period from April 2002 to May 2007, there were delays ranging 
from 3  to 209 days  (beyond  the  stipulated period of 45 days)  in making 
payments  against  the  RA  bills  claims  of  `  0.41  crore  to  `  21.25  crore 
lodged by KBL. During this period, the Company  had a huge balance of 
` 920.11  crore  to `  1,862.82  crore both  in Current Accounts with  banks 
and  in  Personal  Ledger  Account  with  treasury  whereas  the  Company’s 
liabilities  for payment of  total dues for  the various works being executed 

∗  It refers to the type of project that is constructed by contractor and handed over it to the Company in 
ready to use condition. 

∇  Phase  I  comprised  of  supply  and  installation  of  11  nos.  of  concrete  volute  pumps  and  22  nos.  of 
vertical volute pumps at PS1 PS2, PS3 PS4 and PS5. 

#  Phase II comprised of supply and installation of 15 nos. of concrete volute pumps at PS1, PS2, PS3, 
PS4 and PS5.
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through other contracts ranged from ` 9.45 crore to ` 118.41 crore. Hence, 
the funds available with it could have been used for  the payment to KBL 
within 45 days as per terms of contract. 

•  Under the contract one of the items of work was supply and installation of 
CV  pumps  in  PSs.  KBL  was  to  carry  out  model  test/study  of  the 
performance of CV pumps  in Italy  i.e.  at  the place of manufacturer viz., 
Termo Meccanica who was the collaborator of the KBL for the work. As 
per  schedule  the  model  test  of  CV  pumps  was  to  be  conducted  in 
December 2001 and the Company’s officials were to witness such test for 
finalising  the design and engineering of pumps. The Company,  however, 
belatedly sought approval of State Government in April 2002 for deputing 
its  officials  to  Italy.  Accordingly,  the model  test  was  conducted  only  in 
June 2002. No reason was on record for the delay in seeking the approval 
of the State Government. 

Thus,  the Company’s  failure  to avoid  the above delays  resulted  in avoidable 
payment of PA of ` 13.92 crore (reckoning the delay of 13 months out of 39 
months attributable to the Company against the total PA of ` 41.76 crore). 

It is recommended that the Company should revamp its internal control system 
for the management of funds so as to ensure payment of dues in time. 

The  matter  was  reported  to  Government/Management  (August  2010);  their 
replies had not been received (November 2010). 

4.7  Premature investment 

Blocking  up of  expenditure  of `  4.23  crore  incurred  on  construction of 
control cabins not required for immediate use. 

The Sardar Sarovar Project  (SSP) canal  system comprises of Narmada Main 
Canal  (NMC)  and  a  delivery  network  consisting  of  branch  canals, 
distributaries,  minor  channels  and  control  structures  viz.,  cross  regulators ∧ , 
escapes ∀ , etc. The Company planned (August 1994) to adopt computer aided 
Remote Monitoring  and Control  System  (RMCS)  for  operation  of  the  canal 
conveyance system. It was envisaged that through RMCS, the volume of water 
between  any  two  cross  regulators  would  be  altered  as  desired  by  proper 
positioning of flow regulating structures. Mention was made in paragraph 3.6 
of Audit Report 200708  (Commercial)  – Government  of Gujarat,  regarding 
the Company’s failure to review the feasibility of installation of RMCS for 10 
years  (19952005)  and  also  how  the  Company  incurred  an  expenditure  of 
` 9.92 crore on consultancy services which proved unfruitful due to deferment 
(November  2005)  of  implementation  of  RMCS  project  till  2011  when  the 
canal system was expected to serve water in the entire command area ⊕ . 

∧  It is provided in the main canal after every 12 to 15 kms distance. 
∀  Escape is a passage provided with the gate in the canal to allow the excess water of the canal to flow 
in the nala/river/other places. 

⊕  Area that can be reliably irrigated from a project and is fit for cultivation.
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We further analysed (April to June 2010) various aspects related to installation 
of  RMCS  by  the  Company.  One  of  the  items  planned  for  RMCS  was 
construction of control cabins alongside the control structures (having design 
discharge of 8.5 Cumecs and above) on  the branch canals and distributaries. 
The  control  cabin  was  to  house  the  remote  terminal  unit  (RTU),  a 
microprocessor based remote station in the field which was to collect, process 
and communicate  the data with  its master  station and other  stations and was 
also  to  perform  some  control  action  through  proper  positioning  of  flow 
regulating  structures  (across  the canal)  having  radial  and vertical  gates  to be 
operated electrically. 

The  Company  awarded  (1997  to  2005)  contracts  for  construction  of  242 
control  cabins  (CCs)  costing `  18.37  crore  through  its  four  offices  of Chief 
Engineer  at  Vadodara, Mehsana,  Rajkot  and  Gandhinagar.  Against  this,  till 
November  2005,  the  Company  incurred  expenditure  of  `  16.31  crore  and 
completed  the  construction  of  188 CCs  at  a  cost  of `  15.63  crore  and  also 
incurred  `  0.68  crore  on  54  CCs,  the  construction  of  which  was  under 
progress.  Clause  56  of  the  contract  allowed  the  Company  to  order  the 
contractor  to  stop  the  construction  of  CC  for  any  reasons.  In  view  of  the 
Company’s decision of November 2005 to defer the installation of RMCS till 
2011, the Company should have stopped the construction work of 54 CCs by 
invoking clause 56 of  the contract  in November 2005  itself. However,  it did 
not  stop but continued  the work and  incurred an expenditure of ` 2.06 crore 
during December 2005 to November 2007 to complete these 54 CCs. Further, 
the  Company  had  also  awarded  new  contracts  for  construction  of  41  CCs 
through  its CE Offices  at Mehsana  and Gandhinagar  during  July  to October 
2009 and  incurred an expenditure of ` 2.17 crore till March 2010. Thus,  the 
imprudent spending of ` 4.23 crore (` 2.06 crore + ` 2.17 crore) due to non 
stopping of the works already awarded and also due to award of new contracts 
for construction of CCs resulted in blocking of funds on the work which was 
not immediately required. 

As  against  the  entire Command Area  of 18.45  lakh  hectare  to  be developed 
prior to installation of RMCS in 2011, the Company had developed Command 
Area  of  3.48  lakh  hectare  (June  2010).  In  view  of  this,  the  possibility  for 
taking  up  the  work  of  installation  of  RMCS  may  also  get  further  delayed 
beyond  2011  and  the  possibility  of  using  the  CCs  in  near  future,  for  the 
purpose for which it was constructed was not certain. 

The  Management  stated  (September  2010)  that  CCs  were  required  in  both 
systems  i.e.  either  for  automation  or  for  manual  operation  of  the  canal.  As 
such,  the CCs constructed were being used as  storage  for keeping  necessary 
gate  items  and as a  shelter  for  staff  engaged  in canal operation. Further,  the 
Company now decided to implement the work of RMCS, for which required 
actions were initiated. Thus, expenditure incurred for construction of CCs was 
not premature. 

The reply is not tenable. The very purpose of construction of CC was to house 
RTU envisaged under RMCS project. As such,  the contracts for construction 
of  CCs were  awarded with  an  aim  to meet  the  requirement  related  to  canal
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automation only. Thus, the Company’s contention that CCs were also required 
for storing gate  items and giving shelter to staff engaged in manual operation 
of canal gates is mere hindsight. 

It  is  recommended  that  the  Company  should  fix  the  responsibility  for  the 
unnecessary expenditure of ` 4.23 crore incurred on the construction of CCs. 

The matter was reported to Government (August 2010);  their replies had not 
been received (November 2010). 

Gujarat State Petronet Limited 

4.8  Undue benefit to a firm 

Non adherence to the terms of gas transmission agreement and also to the 
decision  of Company’s Board  of Directors  resulted  in  passing  of  undue 
favour of ` 11.18 crore to a firm. 

The Company undertakes  the work of  transmission of gas,  through pipeline, 
from the place of supplier of gas to the place of consumer after entering into 
gas  transmission  agreement  (GTA)  with  the  consumer.  In  February  2006, 
Torrent  Power  Generation  Limited  (TPGL),  Ahmedabad,  a  private  sector 
company, which was setting up its 1100 MW gas based combined cycle power 
plant at Akhakhol near Surat had entered into  GTA with the Company. As per 
the  provisions  of  GTA,  the  Company  would  reserve  capacity  (capacity 
trancheCT) in its pipeline  for  transmission of 58 Billion BTUs ∗  of gas  from 
ONGC  Hazira  premises  to  TPGL’s  power  plant  at  Akhakhol.  Further,  the 
Company would lay spur line to TPGL’s plant for starting transmission of gas 
to  enable  TPGL  to  commission  its  first  block  of  power  plant  by November 
2007.  Accordingly,  under  GTA,  CT  start  date  was  fixed  as  30  November 
2007,  and  the  Company  was  entitled  to  levy  and  recover  spur  charges, 
transportation charges during the period from start of transmission of gas up to 
the CT start date. In addition to the above, Company was also entitled to levy 
and recover various penal charges, such as, overrun charges, variance charges 
and  imbalance charges  in  the event of not maintaining  the grid discipline by 
TPGL while drawing gas through Company’s pipeline. 

We observed that the Company after laying (15 May 2007) spur line started to 
raise invoices levying spur charges as per provisions of GTA from July 2007. 
However,  anticipating  delay  in  commissioning  of  power  plant  beyond  30 
November  2007  and with  a  view  to  avoid  payment  of  penal  charges  due  to 
difficulty in adhering to the grid discipline during the delay period beyond CT 
start date i.e. 30 November 2007, TPGL requested (October 2007) for shifting 
the  CT  start date  to 31 May  2008  and  later  requested  (September 2008)  for 
shifting  it  to  15  November  2008.  Since  the  physical  transportation  of  gas 
started  from 1 November 2008  to TPGL plant,  the Company  raised  invoices 
for  recovery  of  transportation  charges  and  penal  chargers  also.  Pending  the 
Company’s decision on its request, TPGL made the payments against invoices 

∗  British Thermal Unit.
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on  adhoc  basis.  The  Company’s  Board  of  Directors  (BoD)  discussed 
(February 2009) the  issue of shifting the CT start date of TPGL and decided 
not to postpone the CT start date and to follow the terms of GTA entered with 
TPGL.  Despite  this,  the  Company  instead  of  effecting  the  recoveries,  had 
continued  to accept adhoc payments  from TPGL. In September 2009, TPGL 
informed  the  Company  that  it  had  commissioned  and  started  commercial 
operation of plant from 15 August 2009 and requested for shifting the CT start 
date  to  15  August  2009.  Disregarding  the  Board  of  Directors  decision  of 
February 2009, the Company acceded to the request of TPGL to shift the start 
date  to 15 August 2009  and amended  (October 2009)  the GTA  accordingly. 
Consequently, of the invoices amounting to ` 40.49 crore raised from time to 
time as per terms of GTA during the period July 2007 to 14 August 2009, the 
Company  gave  up  its  legitimate  right  for  recovery  of  `  11.18  crore  levied 
towards penal charges ∇  during the period from November 2008 to 14 August 
2009 for non maintaining grid discipline by TPGL. 

In  the  reply  (September  2010)  of  the  Management  which  was  endorsed 
(September  2010) by Government,  it was  stated  that  the Company  accepted 
the  request  of  TPGL  for  waiver  of  the  penal  charges  from  the  date  of 
commencement of transportation of gas (1 November 2008) up to the date of 
commissioning of their power plant (14 August 2009) in view of the fact that 
the  GTA  allowed  for  non  levy  of  penal  charges  during  the  commissioning 
period as there would be some variation in offtake which would be beyond the 
control of the customer. Further, as per the Access Code notified (July 2008) 
by  PNGRB #  the  Company,  being  the  transporter,  should  deposit  the  penal 
charges collected into an escrow account and hence, the penal charges would 
not  form part  of  their  income.  Thus,  the  Company  was  not  the  beneficiary 
from  the  receipt  of  such  charges.    So  far  as  the waiver  of  dues  against  the 
decision of BoD was concerned,  it was stated that  the matter was brought to 
the notice of BoD in July 2010 and a Committee of Directors was constituted 
to resolve such issues in future. 

The  reply  is  not  tenable.  GTA  was  formulated  after  reckoning  the  time 
required  both  by  the  Company  and  TPGL  for  laying  the  pipelines  and 
commissioning  of  the  power  plant  respectively.  Thus,  on  the  expiry  of 
proposed  commissioning  period  (30 November  2007)  fixed  in  GTA  all  the 
charges would be applicable. Further, GTA did not provide  for changing  the 
commissioning  period/CT  Start  Date.  Regarding  the  penal  charges  to  be 
deposited  into  the  escrow  account,  the  Company  would  be  the  beneficiary 
since the deposit made in the account would be available  to the Company to 
meet  the  expenditure  relating  to  compressing  of  gas/improving  the 
management  of  pipelines  system  due  to  the  imbalances  created  by  the 
customers while off taking the supply.  The fact, therefore, remained that the 
Company passed undue benefit of ` 11.18 crore  to TPGL which was neither 
allowable under GTA nor authorised by the Company’s BoD. 

∇  Overrun charges ` 19.06 lakh, Variance charges ` 36.29 lakh and Imbalance charges ` 1,062.15 lakh 
related to the period from 1 November 2008 after starting of physical transportation of gas. 

#  Petroleum and Natural Gas Regulatory Board.
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It is recommended that the responsibility should be fixed for allowing shifting 
of CT start date by overriding the Board’s decision. 

4.9  Unfruitful expenditure 

Lack  of Company’s  involvement  and  control  over  execution  of  contract 
for development of software for gas grid led to unfruitful expenditure of 
` 2.34 crore. 

The  Company  awarded  (26  February  2004)  a  lumpsum  contract  for 
development of application software for its gas grid at a cost of ` 3.35 crore to 
Energy Solution International India Private Limited (ESI), Hyderabad. As per 
contract,  ESI  was  to  design,  install,  commission  and  test  the  application 
software  systems  viz.,  i)  Pipeline Manager  (PLM)  System  to  give  complete 
picture  of  pipeline  operation  including  pressure,  flow,  temperature,  leak 
detection  etc.,  by  retrieving  data  from  the  Company’s  existing  SCADA ∇ 

system  for  gas  grid,  ii)  Pipeline  Transporter  (PLT)  system  to  allow  for 
management of gas  transportation contracts  including capturing of data from 
SCADA  system on  the  actual  flow of  gas  and  its  quality and preparation  of 
invoices for customers. The work was to be completed within a period of 32 
weeks i.e. by 31 October 2004. The payments to be made to ESI were linked 
with achievement of certain milestones i.e, payments of 20, 10, 35, 25 and 10 
per cent of the value of contract were to be released (a) on signing of contract, 
(b)  on  completion  of  Functional  Design  Specifications  (FDS),  (c)  Factory 
Acceptance  Test  (FAT) ↔  and  integration  with  SCADA  system,  (d)  Site 
Acceptance Test (SAT) ƒ at the Company’s office,  and (e) fault free operation 
for  continuous  45  days  respectively.  While  releasing  the  payments,  the 
Company was  to deduct  ten per cent of  the amount  towards security deposit 
(SD). 

The Company made (March 2004) the payment  of ` 60.30  lakh  to ESI after 
signing the contract. Against, the schedule of completion of FDS by 31 March 
2004,  ESI was  ready with FDS on  20 May  2004. But,  the Company  further 
delayed the finalisation of FDS by ten months (till March 2005) due to belated 
vetting of FDS, reviewing and approving the modifications carried out by ESI 
on FDS. For  this milestone, payment of ` 30.15 lakh was  released  in March 
2005. Consequent to the delay in approval of FDS, the FAT was completed by 
21 May 2005 against the schedule of 31 July 2004. During FAT, the Company 
noticed  (May  2006)  problems,  such  as,  PLM  system  becoming  inoperative, 
disconnecting  from  SCADA  server,  SCADA  data  not  getting  updated  on 
PLM, etc. The Company,  however, without  rectification of  the problems  for 
ensuring  the  proper  integration  of  PLM/PLT  software with SCADA  through 
ESI,  released  (May  2005)  the  payment  of  `  1.06  crore  against  the  work  of 
FAT. Further,  the work of SAT was  taken up during  January/February 2006 
against  the  schedule  of  15  September  2004.  Even  though,  ESI  did  not 
complete  the  SAT,  the  Company  released  (February  2006)  the  payment  of 

∇  Supervisory  control  and  data  acquisition  system  refers  to  a  computer  system  monitoring  and 
controlling any process of work. 

↔  to be conducted at ESI office. 
ƒ  to be conducted at the Company’s office at Gandhinagar.
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`  37.69  lakh  being  50  per  cent  of  25  per  cent  of  contract  value.  SAT was 
never  completed  and  the  problem  especially  in  integration  of  PLM/PLT 
software with SCADA which was vital for the success of this project remained 
unresolved. No progress was made since October 2006. The above payments 
amounting  to  `  2.34  crore  were  made  after  deduction  of  applicable  SD  of 
` 25.96 lakh (May 2010). 

We observed that the contract for the work was awarded without invitation of 
tender for which no justification was on record. Further, delay on part of  the 
Company  in  finalising  FDS,  releasing  the  payments  before  satisfactory 
completion of work of FAT/SAT and non initiation of  legal actions ∑  against 
ESI indicated lack of  involvement and control over  the execution of contract 
for  development  of  software.  Consequently,  the  expenditure  of `  2.34  crore 
incurred for the work remained unfruitful as it did not achieve the purpose for 
which the contract was awarded. 

It  is  recommended  that  the Company should  fix  the  responsibility  for  lapses 
and  also  should  take  appropriate  decision  on  revival  of  software,  if  feasible, 
considering the huge costs incurred on its implementation. 

The  matter  was  reported  to  Government/Management  (June  2010);  their 
replies had not been received (November 2010). 

GSPC Gas Company Limited 

4.10  Undue benefit to a firm 

The Company passed an undue benefit of `  1.18  crore  to a  firm due  to 
non levy of Take or Pay charges as per terms of gas supply agreement. 

The Company was engaged in the business of procurement and distribution of 
natural  gas  through  pipelines  to  the  customers  belonging  to  industrial, 
commercial  and  residential  segments  in  certain  locations/cities  of  the  State. 
The  Company  entered  into  a  gas  supply  agreement  (GSA)  with  Krishana 
Knitwear Technology Limited, Sarigam (firm K), on 3 March 2008 for supply 
of daily contracted quantity (DCQ) of 24,000 SCM of gas to firm K. The price 
of gas was  fixed at ` 11.81 per SCM and was to remain valid for  the period 
upto December 2008 ⇓ . As per the provision of GSA, if in any month, the total 
quantity of gas taken by firm K was less than the Take or Pay (ToP) Quantity 
i.e.  80  per  cent  of  DCQ multiplied  by  number  of  days  in  a  month,  firm  K 
should,  in addition to payment of gas actually  taken, be also  required  to pay 
ToP charge for the quantity of gas which was equal to the difference between 
the quantity of  gas  taken by him and  the ToP quantity  for month. However, 
ToP  charges  were  not  leviable  for  a  period  of  90  days  from  the 
commencement date of  supply of gas  (grace period). On  the  expiry of  grace 
period  even  if  firm  K  had  not  completed  the  construction,  testing  and 

∑  by invoking provisions of Arbitration and Conciliation Act, 1996 as per terms of contract. 
⇓  From January 2009, the Company had increased the basic price of supply of gas to ` 15.50 per SCM 
and also excluded the provisions related to levy of ToP charges.
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commissioning of plant and equipment at his premises, the ToP charges would 
be recovered. 

We observed that the supply of gas to firm K started from 12 March 2008 and 
grace period allowable was up to 9 June 2008 as per GSA. Firm K, however, 
requested (6 May 2008) for extension of grace period on the plea  that due to 
some technical problem in their DG set (bifuel system), they were unable to 
conduct trial run and commission their project. The Company granted (21 May 
2008) extension of grace period up to 31 July 2008 considering it as a case of 
‘unplanned interruption and emergency’. Hence, the Company did not levy the 
applicable ToP charges of ` 1.18 crore for the period from 10 June 2008 to 31 
July 2008  for non  lifting of ToP quantity of 9,98,400 SCM ∇  by  firm K. We 
observed that the action of the Company was not regular as, in terms of GSA, 
there  was  no  provision  for  extension  in  grace  period  beyond  the  stipulated 
period  of  90  days  under  any  circumstances.  Thus,  the  grant  of  irregular 
extension of grace period resulted in non levy of ToP charges of ` 1.18 crore 
and passing of undue benefits to firm K. Though firm K had continued to take 
supply  even  after  December  2008,  the  Company  did  not  recover  the  ToP 
charges of ` 1.18 crore. 

The Management stated (November 2010) that in May 2010 during trial run of 
plant and  equipment  of  firm K’s  industrial  unit,  the  unit’s  gas  engine  failed 
due  to  some  technical  problem.  So,  on  the  request  of  firm K,  the Company 
relived  firm  K  from  ToP  obligation  till  31  July  2008  considering  the 
interruption  in  the  operation of  the  unit  as  a  case  of ‘unplanned  interruption 
and emergency’. So, this was not a case of extension of grace period. As per 
GSA, the customer could be relieved from ToP obligation during ‘unplanned 
interruption and emergency’ period. 

The  reply  is  not  tenable.  In  terms  of  GSA,  relief  from  ToP  obligation  on 
account  of  ‘unplanned  interruption  and  emergency’  was  allowable  to  a 
customer  in  case  the  unit’s  operations  get  interrupted due  to  some  technical 
problem only after completion of the trial run and commissioning of industrial 
unit. However, in this case, the unit of firm K was not at all commissioned till 
31 July 2008. Hence, relieving the firm K from ToP obligation on account of 
‘unplanned interruption and emergency’ was not a valid ground. Thus, the non 
levy  of ToP  charges  of `  1.18  crore  resulted  in  passing  of  undue benefit  to 
firm K. 

The  Company  should  fix  the  responsibility  for  passing  the  undue benefit  to 
firm K. 

The matter was reported to Government (August/October 2010);  their replies 
had not been received (November 2010). 

∇  ToP quantity for June 2008 (80 per cent of 24,000 DCQ X 21 days)= 4,03,200 SCM + for July 2008 
(80 per cent of 24,000 DCQ X 31 days) = 5,95,200 SCM.
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Gujarat Energy Transmission Corporation Limited 

4.11  Deficiencies  in  preparation  of  estimates  and  award  of  O&M 
contracts 

Improper  assessment  of  the  related  costs before  awarding  the  contracts 
for  operation  and maintenance  of  substations  led  to  over  estimation  of 
cost of the work by ` 1.03 crore. 

As on March 2010,  the Company  had 39,518.73 Circuit Kilometres  (CKMs) 
transmission lines and 1,050 substations (S/s) of various voltage classes viz., 
33/11 KV, 66 KV, 132 KV, 220 KV and 400 KV. The Company with an aim 
to  bring  in  expertise  through  private  participation  in  transmission  business 
especially  in  the  area  of  operation  and  maintenance  (O&M)  of  substations 
(S/s)  decided  (January  2006)  to  go  in  for  outsourcing  of O&M  in  new  sub 
stations.  Accordingly,  the  Company  invited  tenders  in  phases  in  July  2006 
(Phase  I),  February  2008  (Phase  II)  and  November  2008 ∀  (Phase  III)  for 
awarding the O&M contracts on fixed price basis for 61 S/s, 32 S/s and 75 S/s 
of 66 KV respectively. The Company prepared estimates and the bidders were 
asked  to quote  on  percentage  basis with  firm price. The contracts were  also 
awarded during the period from December 2006 to August 2009. The duration 
of each contract was for a period of two years. The scope of O&M work inter 
alia  included  round  the  clock  monitoring  the  system,  data  logging,  and 
maintenance  of  switchyard,  control  and  relay  panels,  power  transformers, 
circuit breakers etc., of S/s by the contractor as per the Company’s norms. The 
Company had constructed (200610) 202 new S/s of 66 KV, of which 168 S/s 
were  handed  over  as  and  when  they were  ready  during  December  2006  to 
March 2010 ∗ . 

Our analysis of records related to preparation of estimates and award of O&M 
contracts revealed the following deficiencies: 

Excess provision in the estimate for escalation of O&M expenses 

1  The estimated cost of O&M contract awarded under Phase I (for tender 
of July 2006) was ` 10.14 lakh per S/s per year {excluding Service  tax (ST) 
`  1.24  lakh}.  The  cost  broadly  consisted  of  two  major  items  viz.,  O&M 
expenditure ` 8.82 lakh ∇  and Supervision charges ` 1.32 lakh. The contracts 
for  61  new  S/s  were  awarded  (December  2006  to  October  2008)  at  the 
negotiated  rate  of `  10.95  lakh  per  S/s  per  year  (excluding ST `  1.34  lakh) 
which was 8 per cent above the estimated rates to three firms # . The Company 
revised (July 2007) the estimated cost of O&M contract to ` 13.13 lakh per S/s 
per year (excluding ST ` 1.61  lakh) and  invited  (February 2008)  tenders  for 

∀  Reinvited tenders in March 2009. 
∗  Phase  I   December  2006  to  September  2008,  Phase  II  –  June  2008  to  July  2009  and  Phase  III  – 
January 2009 to March 2010. 

∇  O&M expenses viz., O&M staff salary ` 5.10 lakh, other expenses ` 1.50 lakh, Maintenance expenses 
` 0.12 lakh, Engineer charges ` 0.60 lakh, Incidental expenditure and insurance charge of staff  ` 0.30 
lakh and Transportation charges of ` 1.20 lakh. 

#  JBS Enterprises Private Limited, Thane, (25 S/s) Kintech System Private Limited (17 S/s) and Simms 
Engineering, Porbandar(19 S/s).
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Phase II. This revised estimated cost, applicable for Phase II was arrived at by 
giving 10 per cent escalation on the existing rate of ` 10.95 lakh per S/s per 
year  for  the  contracts  awarded  under  Phase  I  i.e.  `  1.09  lakh  and  also  by 
adding a  new  item of work  i.e.  cost of  testing of equipments of ` 1.09  lakh. 
The 10 per cent escalation allowed on the existing rate (which was already 8 
per cent above the original estimate) was not based on any justification. Even 
GERC,  in  their  tariff  order  for  the  year  200708  approved  (March  2007)  a 
price escalation of 5 per cent towards employees’ cost and 8 per cent towards 
other O&M cost of transmission lines and S/s i.e. the percentage of escalation 
in weighted average worked out  to 6 per cent ∧  only.   Considering  this 6 per 
cent escalation in cost allowed by GERC, the revised estimated cost of tender 
in Phase II was inflated by ` 43,800 per S/s per year (i.e. 4 per cent on ` 10.95 
lakh) which led to incorrect estimation of cost of O&M work of 32 S/s for two 
years by ` 28.03 lakh (` 43,800 x 32 S/s x 2 years). 

In  the  reply  (September  2010)  of  the  Management  which  was  endorsed 
(September  2010)  by  the Government,  it  was  stated  that  while  revising  the 
estimated  cost  for  invitation  of  tender  for  Phase  II,  the  escalation  of 10  per 
cent was given considering the increase in minimum wages and the consumer 
price index during the period 200607. 

The reply is not tenable. At the time of revising the estimate for Phase II, the 
Company was aware that the cost escalation (i.e. at 6 per cent on a weighted 
average) approved by GERC for the year 200708 had factored in all the costs 
related  to  O&M  of  transmission  lines  and  S/s.  Hence,  it  should  not  have 
increased the estimate by 10 per cent simply based on the general  increase in 
minimum wages and consumer price index. 

Unrealistic estimation of cost of insurance 

2  As per the terms of O&M contract, the contractor should cover all his 
employees  under  the  workmen’s  compensation  fund  and  under  liability 
insurance  as  per  the provisions  of Workmen’s Compensation Act  1923. The 
Company would not be responsible for  the payments of compensation to the 
workers  of  contractor  for  any  fatal/non  fatal  accidents  during  the  period  of 
contract. For  the O&M activity of each S/s,  the contractors had deployed 10 
persons  (Switch  board  operators  –  4,  Helpers    4  and  Security Guard  –  2). 
The Company  included `  30,000  in  its  estimate  towards  insurance  premium 
and  incidental  expenditure.  Against  the  estimated  insurance  premium,  the 
actual insurance premiums paid by the contractors for 10 persons ranged from 
` 4,900 to ` 7,700 per year. Considering the cost of insurance of ` 7,700 per 
year,  the  estimate  made  in  this  regard  by  the  Company  was  higher  by 
` 22,300 ∗ per S/s per year. Thus, there was an overall  incorrect estimation of 
cost of this item by ` 74.93 lakh ⊗  for 168 S/s for two years of contract period. 

∧  Based  on  the  projected  expenditure  for O&M  (for  200708)  consisting  of    employee  cost  (66%)  , 
R&M expenses (18%),  admn. and general expenses  (11%) and load dispatch centre charges  (5%) the 
rate of 5 per cent allowed on employees cost and 8 per cent on the rest of the items were applied to 
arrive at the percentage of weighted average. 

∗ ` 30,000 – ` 7,700. 
⊗ ` 22,300 per S/s x 168 S/s x 2 years.
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Further, after starting the award of contracts in Phase I since December 2006, 
the Company was aware of the insurance cost actually incurred by their O&M 
contractors. So while preparing the estimate for the next tenders to be invited 
for  Phase  II  and  III,  it  should  have  revised  those  estimates  on  this  item  on 
realistic basis. 

In  the  reply  (September  2010)  of  the  Management  which  was  endorsed 
(September 2010) by the Government, it was stated that the estimated cost was 
prepared considering the prevailing market rate for all items including cost of 
workmen  compensation  insurance.  Further,  the  data  on  the  actual  cost  of 
insurance cited by Audit were not part of the Company’s records as it did not 
reimburse  this  expenditure  to  O&M  contractors.  Moreover,  O&M  contract 
was awarded on lump sum basis and not on individual item wise. So, it did not 
have  to adopt actual expenses  incurred by  the O&M contractors  for revising 
the estimate for the tender to be invited for the next phases. 

The  reply  is not  tenable. The wide variation between  the  actual cost  and  the 
estimated cost towards the insurance premium was indicative of the unrealistic 
estimate  prepared  by  the  Company.  Further,  we  had  cited  the  insurance 
expenditure incurred by the O&M contractors from the details available on the 
records  of  Ranasan  transmission  division  of  the  Company. Hence,  based  on 
the details available, the Company while preparing the tender estimate for the 
Phase II and  III,  could have  revised  those estimates on  this  item on  realistic 
basis. 

Thus,  the  Company  before  going  for  outsourcing  the  O&M  activity  of  S/s 
failed to conduct detailed survey for properly assessing each cost component 
of  various  items  of  work  for  the  O&M  activity  of  S/s.  Consequently,  over 
provision  of  `  1.03  crore  was  made  towards  cost  of  escalation  in  O&M 
expenses  and  also  for  the  cost  of  insurance  in  the  tender  estimates  leaving 
scope for the bidders to take undue benefit/ margin in the O&M contracts. 

It  is  recommended that  the Company should devise a proper  internal control 
system so as to ensure preparation of estimate for the works on realistic basis. 

Dakshin Gujarat Vij Company Limited 

4.12  Extra expenditure due to erroneous technical specification 

Erroneous specification of size of MS Channel in the tender coupled with 
delay  in  issue  of  necessary  amendment  to  purchase  order  led  to  extra 
expenditure of ` 1.98 crore. 

The Company invited (February 2008) tenders for supply of 600 MT of Mild 
Steel  (MS)  Angles  and  400  MT  each  of  MS  Channel  and  MS  Round  Bar 
against the annual requirement of 200708. Of the two technically acceptable 
bids  received,  the Company  placed  (April 2008) purchase  order  (PO) on L1 
bidder  i.e M/s. Agrawal Structures Mills Pvt. Ltd., Raipur (firm A) at a  total 
cost of ` 5.43 crore for the items. As per the PO, firm A should commence the 
supply  by  May  2008  and  complete  it  by  September  2008.  In  the  tender,
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technical  specifications  for  the  size  of  MS  Channel  was  specified 
as 100 x 50 x 6 mm with  sectional weight of 9.56 kg/meter as per  IS2062. 
Further, as per the terms of PO, the Company reserved the right to place repeat 
order on Firm A during the contractual delivery period for  the quantity up to 
25 per cent of total quantity ordered vide original PO at the same price. 

In May  2008, before  issuing  despatch  instructions,  the Company  carried  out 
the inspection of material at the work site of firm A. During inspection, firm A 
offered 400 MT of MS Channel with size of 100 x 50 x 5 mm on the plea that 
as  per  IS2062,  MS  channel  with  sectional  weight  of  9.56  kg/meter  would 
have  the  size of 100 x 50 x 5 mm and not 100 x 50 x 6 mm as erroneously 
mentioned in the tender. Further, firm A requested (June 2008) the Company 
to  issue  necessary  amendment  to  the  original  PO  as  regards  to  size  of  the 
channel before starting the supplies under the PO. 

We observed that the specification of size of MS Channel made in the tender/ 
PO was  not  in  accordance with  IS2062  and was  erroneous. The  Company, 
however, did not agree to the request of firm A stating that no amendment to 
PO could be issued at this stage. Hence, firm A did not supply any of the items 
of  the  order.  The  Company  issued  (June/July  2008)  legal  notices  to  firm A 
insisting for the supply of material as per the original PO placed. Moreover, it 
had placed (September 2008) repeat order on firm A for additional quantity of 
150 MT MS  Angle  and  100 MT  each  of MS  Channel  and MS  Round  Bar 
(being 25 per cent of originally ordered quantity) at a cost of ` 1.36 crore as 
per  the  terms  of  the  original  PO.  In  the  meantime,  to  meet  the  urgent 
requirements, the Company purchased (July/September 2008) 750 MT of MS 
Angles,  500  MT  of MS  channel  and  225  MT  of  MS  Round  Bar  from  the 
suppliers  of  other  DISCOM ∇  and  also  through  its  subsequent  tenders  at  a 
higher price of ` 49,930 to 55,519 per MT against the price ` 38,087 to 39,090 
per MT of firm A. Though similar error was committed by  the Company  in 
mentioning  the  specification  of  MS  Channel  while  placing  the  subsequent 
order (July/September 2008), but this time, the Company accepted the delivery 
compromising with the width of the channel. This led to purchase of the above 
items  at  an  extra  cost  of  `  1.98 ↓  crore.  Finally,  in  November  2008,  the 
Company  rectified  the  erroneous  specification  of  size  of  MS  Channel  by 
issuing necessary amendment to the original PO of firm A. Thereafter, firm A 
also  completed  the  supply  of  material  against  both  the  original  and  repeat 
order within three months after the receipt of the amendment as allowed by the 
Company in November 2008. 

Thus,  the  Company’s  failure  to  ensure  the  correctness  of  technical 
specifications  of  material  before  mentioning  it  in  the  tender/  PO  and  also 
delays  in  issuing  necessary  amendment  to  the  original  purchase  order  led  to 
procurement  of  the  same  material  at  higher  cost  and  consequential  extra 
expenditure of ` 1.98 crore. 

∇  Paschim Gujarat Vij Company Limited. 
↓  MS Angle   65 x 65 x 6mm  : 300 MT x ` 39,090 (Rate in the original orderOR) () ` 49,946 (Rate 
at which finally procuredPR); 300 MT x ` 39,090 (OR) () ` 49,930 (PR); 150 MT x ` 39,090 (OR) 
() ` 50,440 (PR); MS Channel – 100 x 50 x 5mm : 500 MT x ` 39,090 (OR) () ` 55,519 (PR) and; 
MS Round Bar  16mm : 225 MT x ` 38,087 (OR) () ` 53,101 (PR).
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In  the  reply  (October  2010)  of  the  Management  which  was  endorsed 
(November  2010)  by  the  Government,  it  was  stated  that  as  firm  A  had 
submitted  the bid considering  the  tender  specification,  the Company  insisted 
that  the firm should supply material as per  the tender specification which  led 
to  the  stalemate on  this  issue for  some time. Regarding purchase of material 
from other suppliers, it was stated that during the period of stalemate, to meet 
the requirement of the above items, the Company had to purchase the material 
at  a  higher  price  as  the  price  of  steel  had  increased  abnormally  during  the 
period. 

The  reply  is  not  tenable.  As  the  Company  was  aware  (July  2008)  that  its 
tender specification was not as per IS specification, and was also knowing that 
the  price  of  steel  was  increasing,  it  should  have  prudently  acceded  to  the 
request of firm A and should have issued necessary amendment to the original 
PO  in  June  itself  by  rectifying  the  mistake.  This  could  have  enabled  the 
Company to avoid the subsequent purchase made at the extra cost. Further, the 
revival of original PO of firm A at the same rate did not give any benefit, since 
the rate of steel had started decreasing from October 2008 and had fallen by 33 
per cent till November 2008 compared to the rate of steel in April 2008 when 
original PO was placed. 

It  is  recommended that  the Company should strengthen  their  internal control 
system as far as vetting of draft tender papers are concerned and should fix the 
responsibility  for  the  delay  in  issuing  necessary  amendment  to  the  original 
purchase order placed on firm A. 

Paschim Gujarat Vij Company Limited 

4.13  Avoidable extra expenditure in procurement of conductors 

Failure to place the repeat order on the regular supplier led to purchase 
of 2,500 KMs of “Rabbit” Conductors at an extra cost of ` 93.97 lakh. 

The  Company  assessed  (August  2007)  the  requirement  of  55  MM 2  AAA 
“Rabbit” Conductors  for  the  year 200708 at 23,000 KMs. After considering 
the available stock of 5,351 KMs of conductors, the Company invited (August 
2007)  tenders  for  the  balance  length  of  17,650 KMs  of  conductors  on  firm 
price basis.  The L1  bidder  i.e, Diamond Cables Limited, Vadodara  (firm D) 
had  offered  (4  October  2007)  to  supply  10,000  KMs  of  conductors  at  the 
negotiated  end cost of ` 20,949.92 per KM and accordingly,  purchase order 
(PO)  for  10,000  KMs  was  placed  (6  October  2007)  on  firm D.  As  per  the 
terms  and  conditions  of  PO,  the  delivery  schedule  for  commencement  and 
completion of the supply was fixed as 6 November 2007 to 6 August 2008. It 
was also  stipulated  that during  the contractual delivery period,  the Company 
had the right to place repeat order at the same price on firm D for the quantity 
up to 25 per cent of total quantity ordered vide this PO. 

In  February 2008,  the  Company while  inviting  tender  for purchase  of  same 
type of conductors to meet the requirement for the 200809 had also reckoned 
the short purchased quantity for the year 200708. Accordingly,  it had placed
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(24 April 2008) PO for 22,590 KMs on firm price basis with four firms ∑ at the 
uniform end cost of ` 24,708.85 per KM. with  stipulation  to commence and 
complete the supply from June 2008 to February 2009. 

We observed that the validity period for placing repeat order on firm D as per 
the terms of original PO was to expire only by 6 August 2008. As such, at the 
time of placing PO  in April 2008 at ` 24,708.85 per KM, the Company was 
entitled  to  place  repeat  order  on  firm D  to  the  extent  of  25  per  cent  of  the 
original  order  (viz.  2,500  KM  of  conductor)  at  lower  agreed  rate  of 
` 20,949.92 per KM. The Company, however, failed to place the repeat order 
on  firm D  for  no  reason.  By  placing  repeat  order  on  firm D,  the Company 
could  have  restricted  the  procurement  to  20,090  KMs  against  22,590  KMs 
made  at  a  higher  cost  and  could  have  avoided  extra  expenditure  of `  93.97 
lakh ∇  towards cost of 2,500 KMs of conductors. 

In  the  reply  (July  2010)  of  the  Management  which  was  endorsed  (August 
2010) by the Government, it was stated that at the time of placing (6 October 
2007)  the  original  PO,  firm  D  had  agreed  to  supply  only  10,000  KMs  of 
conductors  against  the  quantity  of  17,650  KMs  it  had  initially  offered  to 
supply. Hence, the repeat order was not placed on firm D. 

The reply is not tenable. The Company’s right to place the repeat order during 
the contractual delivery period as stipulated in the original PO was known to 
firm D. Moreover,  firm D was a regular supplier of  the Company and it had 
even  completed  (25  July  2007)  the  supply  of  10,000  KMs  of  conductors 
before  the  stipulated  time  (6  August  2008)  under  the  original  PO  placed. 
Despite this, the Company did not attempt to place the repeat order on firm D. 

It  is  recommended  that  the  Company  should  fix  the  responsibility  for  the 
failure  to  place  the  repeat  order  on  the  firm  D  which  led  to  incurring  of 
avoidable extra expenditure of ` 93.97 lakh in purchase of conductors. 

Dakshin Gujarat Vij Company Limited 
Paschim Gujarat Vij Company Limited 

4.14  Loss of revenue due to nonamalgamation of HT connections 

Two distribution companies suffered revenue  loss of ` 1.77 crore by not 
amalgamating more than one HT connection in single premises. 

The  two  companies  were  among  the  four  power  distribution  companies 
established  (April  2005)  after  unbundling  of  erstwhile  Gujarat  Electricity 
Board  (GEB). As per  the  internal  instructions of  erstwhile GEB  issued  from 
time  to  time  (October  1967,  April  1993  and  January  2005),  more  than  one 
connection should not be sanctioned in single premises unless it was ‘helpful 
to  the  Board’.  Gujarat  Electricity  Regulatory  Commission  (GERC)  vide 
Electricity  Supply  Code  and  Related  Matters  Regulations  dated  31 March 

∑  Hiren Aluminium Ltd.  (11,295 KMs.),  Suyog Electricals Ltd. (5,000 KMs), Gujarat Wire Products 
(4,005 KMs) and Deora Wire Pvt. Ltd. (2,290 KMs). 

∇ ` 24,708.85 () ` 20,949.92 = ` 3,758.93 per KM X 2,500 KM = ` 93,97,325.
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2005 also stated that more than one connection/meter for one premises cannot 
be  provided  unless  separate  legal  entity  of  the  consumer  was  established 
through  acceptable  documentary  evidence.  Before  release  of  High  Tension 
(HT) power connection,  the Executive Engineer of  the concerned division of 
the  distribution  companies  was  required  to  personally  visit  the  consumer 
premises so as to confirm that the premises was a separate legal entity for the 
purpose of allowing separate connection. 

As per the tariff applicable to HT supply, the rate of demand charges, energy 
charges and time of use charges increase ∗ progressively for the supply having 
contract demand (CD) above 500 KVA and above 1,000 KVA when compared 
to  the  supply  for  the  CD  less  than  500  KVA.  In  the  event  of  non 
amalgamation  of  multiple  connections  into  one  connection,  the  distribution 
Companies would lose revenue due to application of lower tariff on account of 
split of total higher CD into smaller CD under multiple connections. 

In the two distribution companies viz. Dakshin Gujarat Vij Company Limited 
(DGVCL) and Paschim Gujarat Vij Company Limited (PGVCL), we observed 
that  the concerned divisions of DGVCL and PGVCL had released more than 
one  HT  connection  in  the  name  of  single  legal  entity  at  same  premises  as 
discussed in the following paragraphs: 

Dakshin Gujarat Vij Company Limited 

4.14.1  O & M  Surat Industrial division released two HT connections in the 
same  premises  having  CD  of  425  KVA  (No.  39594)  in  July  1998  and  200 
KVA  (No.  11174)  in  June  2003  respectively  to M/s.  Lakhani  Filament  Pvt. 
Ltd.  Surat  (Firm  L).  The  division,  while  considering  (January  2005)  the 
request of firm L for increasing the CD of connection no. 11174 from 200 to 
400 KVA, noticed that firm L had already been availing power through above 
two HT connections in the same premises so as to get undue benefit of lesser 
tariff  by  keeping  the  CD  less  than  500  KVA  under  each  connection.  The 
division  instructed  (January 2005)  firm L  to procure required circuit breaker 
and  lightening  arrestor  for  amalgamating  the  two  connections  otherwise  it 
would start issuing one bill by reckoning the consumption recorded under the 
two connections as one. The division, however, neither amalgamated the two 
connections  nor  started  issuing  single  bill  as  contemplated. On  the contrary, 
the division had not only allowed (February 2005) the enhancement of CD to 
400  KVA  in  connection  no.  11174  but  also  released  (March  2006)  a  third 
connection (no. 11308) with CD 250 KVA ∑  to firm L  in the same premises. 
The  division  should  have  amalgamated  the  existing  connections  in  January 
2005  itself.  The  CD  of  firm  L  would  have  been  more  than  500  KVA  in 
February 2005 and 1000 KVA in March 2006. Thus, the non amalgamation of 

∗  Demand charges(` /KVA) :  Upto 500 KVA  Next 500 KVA  Next 1500 KVA 
98  139  208 

Energy charges (` /unit)    : Upto 1000 KVA  For 1001 KVA to 2500 KVA 
3.75  3.95 

Time of use charges(` /unit) : 500 KVA and above 
0.75 

∑  This was increased to 475 KVA in June 2006.
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multiple connections  led to revenue loss of ` 1.06 crore ∆  for  the period from 
January 2005 to March 2010. 

In  the  reply  of  the  Management  (November  2010)  which  was  endorsed 
(November 2010) by the Government,  it was stated that notice was issued to 
the consumer for merging of all the three HT connections and the same would 
be  amalgamated  into  one  HT  connection  after  expiry  of  the  notice  period. 
Further,  the  supplementary  bill  would  be  issued  to  the  consumer  after 
clearance by the competent authority. 

The  reply  is  not  tenable.  Despite  extant  instructions  of  erstwhile  GEB  and 
GERC, the Company failed to follow the instructions at the time of enhancing 
(February  2005)  the CD  of  second  connection  (No.11174)  as well  as  at  the 
time of release (March 2006) of third connection (No. 11308). 

Paschim Gujarat Vij Company Limited 

4.14.2  The  following  instances  of  irregular  release  of  HT  connections were 
noticed during audit of PGVCL. 

•  Rajkot  (Rural)  division,  PGVCL  released  (April  1997)  HT  connection 
having CD of 300 KVA (No.25910) to M/s. Atul Auto Limited (firm A). 
Firm A applied (November 2004) for second connection with CD of 300 
KVA. The  division  after  inspection  (January  2005)  of  the  premises  of 
firm A rejected the request for second connection as the new connection 
was sought for  the same premises  in which firm A already had one HT 
connection (No.25910). The division, however, later released (December 
2005) the second connection (No.26209) with CD of 300 KVA to firm 
A,  for  which  no  justification  was  on  record.  The  CD  of  second 
connection was enhanced from 300 to 800 KVA in November 2008 and 
the CD of first connection was enhanced from 300 to 450 KVA in March 
2009. We observed that the division, instead of releasing new connection 
should have  increased the CD of first connection. Thereby,  total CD of 
firm A would have been made more than 500 KVA in December 2005 
and  1,000  KVA  in  November  2008,  accordingly  the  applicable 
electricity charges at higher rate would have been recovered. Release of 
second connection  in  the  same premises  led  to revenue  loss of ` 27.46 
lakh ⇓ for the period from January 2006 to September 2010. 

•  Bhavnagar  (City)  division,  PGVCL  released  (January  2008)  one  HT 
connection  (No.23064)  with  CD  of  1,200  KVA  to  Steelcast  Limited 
(firm S) who was already having a HT connection (No.23027) with CD 
of  3,600  KVA  in  the  same  premises  since  1975.  Further,  the  CD  of 
second connection  (No.23064) was also increased  (July 2008)  to 1,600 
KVA.  If  firm S was  not allowed  to have  two connections,  its  total CD 
would  have  been  4,800 KVA  and  5,200 KVA  during  January  2008  to 
September  2010  for which  applicable  electricity  charges  at  higher  rate 
would  have been  recovered.  Thus,  the  release  of  second connection  in 

∆ ` 0.55 crore (demand and energy charges) + ` 0.51 crore (Time of use charges). 
⇓ ` 6.83 lakh (Demand and Energy charges) + ` 20.63 lakh (Time of use charges).
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the  same  premises  led  to  revenue  loss  of `  43.81  lakh √  for  the  above 
period. 

Thus, the two distribution companies suffered revenue loss of ` 1.77 crore by 
allowing more  than one HT  connection  in  same  premises  in  violation of  the 
directions of erstwhile GEB and GERC. 

It is recommended that the distribution companies should fix the responsibility 
for the lapse and streamline the internal control mechanism to promptly detect 
the  cases  of  multiple  connections  given  in  a  single  premises  and  also  take 
corrective actions for avoiding recurrence of such loss of revenue in future. 

The  matter  was  reported  to  Government/PGVCL  (June/July  2010);  their 
replies had not been received (November 2010). 

GSPC Pipavav Power Company Limited 

4.15  Award of consultancy works on nomination basis 

The  Company  awarded  consultancy  works  consecutively  without 
invitation of tender to a single firm in violation of CVC guidelines. 

GSPC Pipavav Power Company Limited  (GPPCL),  a  joint  venture company 
of Gujarat  State  Petroleum Corporation Limited  (GSPC)  and Gujarat  Power 
Corporation Limited (GPCL) was incorporated in February 2006 as a special 
purpose  vehicle  (SPV)  for  setting  up a  700 MW Gas based  combined  cycle 
power plant at village Kovaya near Pipavav. 

As part of project activity,  consultancy service was  required  to be availed at 
three stages viz., for preparation of detailed project report (DPR), for selection 
of  Engineering,  Procurement  and  Construction  (EPC)  contractor  and  for 
working  as  Owner’s  Engineer ∇ .  Accordingly,  GSPC  awarded  (September 
2005) the work of preparation of DPR to TCE Consulting Engineers Limited 
(TCE), Mumbai, on nomination basis at a lump sum fee of ` 7.04 lakh on the 
plea of urgency  for  taking up  the power project. The DPR was  submitted  in 
January 2006. The second order for consultancy services for selection of EPC 
contractor  was  initially  placed  (February  2006)  by  GSPC  on  Desein  Pvt. 
Limited,  New  Delhi  (firm  D),  through  limited  tender  enquiry  at  a  cost  of 
`  35.50  lakh.  However,  in  one  of  the  meetings  (10  March  2006)  of  High 
Power  Committee  (HPC) ∂  of  State  Government,  it  was  opined  that  the 
technical capability of firm D was not up to the mark and their approach was 
also not professional as was noticed in many projects for which their services 

√  As per tariff, demand charges = 85 per cent of CD or actual whichever is higher. Considering CD of 
5200 KVA (3600 + 1600), the Demand charges (` 35.71 lakh) and Energy charges (` 8.10 lakh) was 
recoverable. 

∇  Review the design and engineering documents, vendors’ selection, inspection and expediting at EPC 
contractor’s works,  project management  and  site  supervision,  witnessing,  evaluation  and  review  of 
performance guarantee test, O&M contract finalization, identification, preparation of RFP documents 
for nonEPC contracts etc. 

∂  The Committee is empowered to monitor and review power situation, Power projects under execution 
and performance of the existing Power projects as well as various allied issues of power projects.



Chapter IV Transaction Audit Observations 

109 

were  availed  by  some  state  PSUs.  Based  on  this  opinion,  GSPC  cancelled 
(April 2006) the work order placed on firm D and TCE was invited to submit 
its offer for the said work. TCE offered to execute the work at a cost of ` 37 
lakh  and  the  order  was  placed  on  TCE  by  GPPCL  (April  2006).  TCE 
completed the work of selection of EPC contractor by February 2008. In the 
meantime,  for  the  last  portion  of  the  consultancy  services  of  ‘Owner’s 
Engineer’,  GPPCL  invited  offer  only  from TCE who  in  turn  quoted  `  9.04 
crore  (November  2007).  GPPCL  issued  (February  2008)  the  work  order  to 
TCE at a negotiated price of ` 8.59 crore. TCE completed 72 per cent of the 
work under ‘Owner’s Engineer’ consultancy service and was paid ` 4.15 crore 
(March 2010). 

We observed that in all the three stages of award (September 2005, April 2006 
and  November  2007)  of  work,  TCE  alone  was  invited  to  submit  offer  on 
selection basis without  inviting global bids for which no justification was on 
record.  Central  Vigilance  Commission’s  (CVC)  guidelines  of  5  July  2007 
clearly  stated  that  tendering  process  was  a  basic  requirement  for  award  of 
contract by any Government agency as any other method, especially award of 
contract  on  nomination  basis,  would  amount  to  breach  of  Article  14  of  the 
Constitution  guaranteeing  right  to  equality  to  all  interested  parties. 
Considering  these  guidelines, GPPCL  should have  invited  the  global  tenders 
for awarding the works under ‘Owner’s Engineer’ consultancy service. 

Further,  GPPCL  while  approving  the  award  of  work  to  TCE  as  Owner’s 
Engineer  (December  2007)  also  considered  the  offers  received  by  its  sister 
concern,  Gujarat  State  Energy  Generation  Limited  (GSEG)  for  similar 
services ∑ . GSEG had invited offers from five consultants including TCE who 
was  L5  with  the  evaluated  bid  amount  of  `  8.71  crore  and  M/S  Fichtner 
consultants was the L1 bidder at ` 3.58 crore. GSEG awarded (March 2008) 
the work to L1 bidder. Drawing the analogy from the bids received by GSEG 
for  similar  nature  of  work,  GPPCL  was  aware  that  amount  of `  9.04  crore 
quoted by TCE was  high;  despite  this  it  had  awarded  the work  to TCE  at  a 
negotiated price of ` 8.59 crore in absence of global tendering for the work. 

The Management stated (September 2010) that GSPC reawarded (April 2006) 
the work to TCE, based on the opinion of HPC for cancelling the work order 
of firm D and appointing a good consultant like TCE for the work. Further, the 
services availed from TCE for more  than two years for  this project was very 
good; hence, the work of consultancy service as ‘Owner’s Engineer’ was also 
awarded to TCE. 

Reply is not tenable considering the fact that award of contract through public 
tender  aimed  to  ensure  transparency  in  public  procurement,  maximise 
economy and efficiency  in procurement, promote healthy competition among 
the  tenderers,  provide  fair  and  equitable  treatment  of  all  tenderers  and 
eliminate  irregularities,  interference  and  corrupt  practices  by  the  authorities 
concerned. 

∑  As owner’s engineer consultancy services  in setting up of 350 MW combined  cycle power plant at 
Hazira.
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It  is  recommended that  the Company should  streamline  its  tendering process 
for  ensuring  the  timely  invitation  of  tender  and  selection  of  competent 
contractor for the work. 

The matter was reported to Government (July 2010); their replies had not been 
received (November 2010). 

Statutory corporations 

Gujarat State Financial Corporation 

4.16  Short recovery of dues under OTS Scheme 

Erroneous  calculation  of  OTS  amount  led  to  short  recovery  of  `  51.46 
lakh from the loanee units. 

The  Corporation  introduced  (February  2009)  One  Time  Settlement  (OTS) 
Scheme  to  settle  the  accounts  of  the  loanee  units which  had  availed various 
kinds of financial assistance ∇  from it but had defaulted in repayment of  their 
dues. As per  terms of  the Scheme,  the units which had been declared as sick 
by  the  Board  for  Industrial  and  Financial  Reconstruction  (BIFR)  were 
considered  eligible  to  avail  the  Scheme.  As  stipulated  in  the  scheme,  the 
Corporation was to rework out  the outstanding dues of  the units afresh after 
reckoning the loans disbursed and repayments made by the units by applying a 
concessional rate of six per cent of  interest ϒ  against  the  interest rate of 17 to 
27  per  cent  originally  charged  in  the  accounts  of  the  units  as  per  terms  of 
sanction of the loan. 

As per the scheme, the amount to be adopted for settlement under OTS should 
be  lower  of  the  following  two,  i.e.  (i)  the  dues  as  reworked  out  by  the 
Corporation as per  the method stated above, or (ii)  the principal ¥  outstanding 
of the Unit on the last date preceding the quarter during which the application 
for OTS was received. Further, it was stipulated that if the unit had more than 
one  defaulting  loan account,  all  the  defaulting accounts were  required  to  be 
settled  simultaneously  by  the  units  without  merging  the  defaulting  loan 
accounts. 

We  observed  that  in  case  of  two  sick  units  viz.,  Sandeep  Cements  Private 
Limited,  Bhavnagar  (SCPL)  and  Jatta  Polyester  Limited,  Vapi  (JPL)  which 
had four and seven defaulting accounts respectively, applied (March/February 
2009)  for  settlements  of  all  the  accounts  simultaneously  under  the  OTS 
scheme. However, we  observed  that while  considering  these  cases  for OTS, 
though  the  Corporation  had  separately  reworked  out  the  dues  for  each 
account of two  loanees  as per  the Scheme,  the OTS amount  for each  loanee 

∇  Under the scheme for hire purchase, lease finance, bill discounting and working capital term loan. 
ϒ  Six per cent of  interest from the date of disbursement, compounded quarterly  till the last date was to 
be applied for the period upto last date as per the schedule of repayment of loan and, thereafter, for the 
period up to last date preceding the quarter during which the application for OTS was received from 
the loanee, simple interest at six per cent was to be applied. 

¥  Sixty five per cent of the said principal outstanding w.e.f. September 2009 as per the modifications to 
the OTS approved by the Board of Directors.
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was wrongly determined based on  the aggregate  value of reworked out dues 
and  principal  outstanding  against  different  loan  accounts  taken  together  as 
given  in  Annexure  16.  As  a  result  of  this  erroneous  calculation,  the 
Corporation sanctioned (September 2009/ December 2009) and recovered (up 
to March 2010 ⊗ ) OTS amount of ` 64.45 lakh and ` 211.25 lakh (exclusive of 
sales tax and legal charges) instead of the correct amount of ` 78.35 lakh and 
`  248.81  lakh  from  SCPL  and  JPL  respectively.  This  led  to  total  short 
recovery of ` 51.46 lakh from these Units. 

The Management  stated  (November  2009)  that  the  clubbing  of  accounts  of 
each loanee was made with the approval of the Managing Director. The reply 
is not  tenable because the methodology adopted in calculation of  the amount 
of OTS in the above cases was not in conformity with terms of OTS approved 
by the BOD. 

It  is  recommended  that  the  Corporation  should  fix  the  responsibility  for  the 
lapse that led to the short recovery of dues. 

The  matter  was  reported  to  Government/Management  (June  2010);  their 
replies had not been received (November 2010). 

General 

4.17  Followup action on Audit Reports 

Outstanding action taken notes 

4.17.1  Reports of the Comptroller and Auditor General of India represent the 
culmination  of  the  process  of  scrutiny  starting  with  initial  inspection  of 
accounts  and  records  maintained  by  various  public  sector  undertakings 
(PSUs).  It  is,  therefore,  necessary  that  they  elicit  appropriate  and  timely 
response from the Executive. As per rule 7 of the Rules of Procedure (Internal 
Working) of Committee on Public Undertakings (COPU), Gujarat Legislative 
Assembly, all  the  administrative departments of  PSUs should  submit, within 
three  months  of  their  presentation  to  the  Legislature,  explanatory  notes 
indicating  the  corrective/  remedial  action  taken  or  proposed  to  be  taken  on 
paragraphs and reviews included in the Audit Reports. 

Though,  the Audit Reports for  the  year 200405, 200506, 200607, 200708 
and  200809 were  presented  to  the  State  Legislature  on  24 March  2006,  30 
March 2007, 26 March 2008, 28 July 2009 and 30 March 2010 respectively, 
15  departments,  which  were  commented  upon,  did  not  submit  explanatory 
notes  on  32  out  of  113  paragraphs/  reviews  as  on  30  September  2010  as 
indicated below. 

⊗  JPL:Down payment ` 68.19.lakh (06.08.2009) and ` 35.80 lakh each in four instalments (19.01.2010, 
19.02.2010, 19.03.2010 and 26.03.2010) : Total ` 211.39 lakh inclusive of sales tax and legal charges. 
SCPL:  Down  payment  `  17.22  lakh  (16.05.2009),  `  48.03  lakh  (11.07.2009)  and  `  2.03  lakh 
(26.08.2009) : Total ` 67.28 lakh inclusive of sales tax and legal charges.
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Year of the Audit 
Report 

(Commercial) 

Total 
Paragraphs/ 
Reviews in the 
Audit Report 

Number of 
Paragraphs/Reviews for 
which explanatory notes 

were not received 
200405  22  2 
200506  24  4 
200607  21  1 
200708  21  3 
200809  25  22 
Total  113  32 

Departmentwise analysis is given in Annexure 17. 

Compliance to Reports of Committee on Public Undertakings outstanding 

4.17.2  The First Report of COPU of 12 th Assembly was presented to the State 
Legislature on 19 February 2009. The Report contained 44 recommendations 
on  36  paragraphs  and  six  reviews  related  to  nine  PSUs  falling  under  five 
administrative departments included in the Audit Report for the years 199394 
to 200304 (Commercial), Government of Gujarat. As per rule 32 of the Rules 
of Procedure (Internal Working) of COPU, Gujarat Legislative Assembly, the 
administrative  departments  of  PSUs  should  submit  the  Action  Taken  Notes 
(ATNs) on the recommendations within a period of three months from the date 
of its presentation. 

ATNs on 14 recommendations of four PSUs falling under one administrative 
department had not been received as on 30 September 2010. 

Response to Inspection Reports, Draft Paragraphs and Reviews 

4.17.3  Our observations  noticed during audit and not  settled on  the spot are 
communicated  to  the  heads  of  the  respective  PSUs  and  the  concerned 
departments of  the State Government  through  Inspection Reports. The heads 
of PSUs are required to furnish replies  to  the  Inspection Reports  through the 
respective  heads  of  departments  within  a  period  of  six  weeks.  Review  of 
Inspection Reports  issued up  to March 2010 pertaining  to  51 PSUs revealed 
that 1,296 paragraphs relating to 374 Inspection Reports remained outstanding 
as  on  30  September  2010. Departmentwise  breakup  of  Inspection  Reports 
and  audit  observations  outstanding  as  on  30  September  2010  is  given  in 
Annexure 18. 

Similarly, draft paragraphs and reviews on the working of PSUs are forwarded 
to  the  Principal  Secretary/Secretary  of  the  Administrative  Department 
concerned demiofficially  seeking confirmation of facts and figures and their 
comments  thereon  within  a  period  of  six  weeks.  We  noticed  that  12  draft 
paragraphs forwarded to the various departments during May to August 2010 
as detailed in Annexure 19 had not been replied to so far (November 2010).



Chapter IV Transaction Audit Observations 

113 

It is recommended that the Government should ensure that (a) procedure exists 
for  action  against  the  officials  who  fail  to  send  replies  to  inspection 
reports/draft paragraphs/ reviews and ATNs to the recommendations of COPU 
as  per  the  prescribed  time  schedule;  (b)  action  to  recover  loss/  outstanding 
advances/ overpayment is taken within the prescribed time; and (c) the system 
of responding to audit observations is strengthened. 

AHMEDABAD  (Dr. P. MUKHERJEE) 
The  Principal Accountant General 

(Commercial and Receipt Audit), Gujarat 

Countersigned 

NEW DELHI  (VINOD RAI) 
The  Comptroller and Auditor General of India
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Statement showing particulars of up to date paidup capital, loans outstanding and manpower as on 31 March 2010 in respect of 
Government companies and Statutory corporations 

(Referred to in paragraph 1.7) 
(Figures in columns 5(a) to 6(d) are ` in Crore) 

Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
A  Working Government Companies 

Agriculture & Allied 

1  Gujarat Agro Industries 
Corporation Limited 

Agriculture and 
Cooperation 

5 September 
1969 

8.08  0.00  0.00  8.08  7.00  0.00  20.00  27.00  3.34:1 
(3.34:1) 

206 

2  Gujarat State Seeds 
Corporation Limited 

Agriculture and 
Cooperation 

16 April 
1975 

3.45  0.18  0.00  3.63  0.00  0.00  0.00  0.00  0.00  197 

3  Gujarat State Land 
Development Corporation 
Limited 

Agriculture and 
Cooperation 

28 March 
1978 

5.88  0.00  0.00  5.88  17.16  0.00  0.00  17.16  2.92:1 
(2.92:1) 

1021 

4  Gujarat Sheep and Wool 
Development Corporation 
Limited 

Agriculture and 
Cooperation 

10 September 
1979 

2.28  1.89  0.14  4.31  0.00  0.00  0.00  0.00  0.00  247 

Sector wise Total  19.69  2.07  0.14  21.90  24.16  0.00  20.00  44.16  2.02:1 
(2.03:1) 

1671 

Finance 

5  Gujarat Industrial Investment 
Corporation Limited 

Industries and 
Mines 

12 August 
1968 

256.98  0.00  0.00  256.98  0.00  0.00  0.30  0.30  0.00 
(0.01:1) 

106 

6  Gujarat State Handloom and 
Handicrafts Development 
Corporation Limited 

Industries and 
Mines 

10 August 
1973 

10.23  1.81  0.02  12.06  15.88  2.70  0.00  18.58  1.54:1 
(1.54:1) 

190 

7  Gujarat State Investments 
Limited 

Finance  29 January 
1988 

442.77  0.00  0.00  442.77  30.18  0.00  0.00  30.18  0.07:1 
(0.00:1) 

3 

8  Gujarat Women Economic 
Development Corporation 
Limited 

Women and 
Child 

Development 

16 August 
1988 

5.32  1.70  0.00  7.02  0.00  0.18  0.00  0.18  0.03:1 
(0.03:1) 

22 

Annexure  1 

Annexure 
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(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
9  Gujarat State Financial 

Services Limited 
Finance  20 November 

1992 
36.28  0.00  0.00  36.28  0.00  0.00  0.00  0.00  0.00  15 

10  GSFS Capital and Securities 
Limited 

Finance  03 March 
1998 

0.00  0.00  5.00  5.00  0.00  0.00  0.00  0.00  0.00  1 

11  Gujarat  Minorities  Finance 
and Development 
Corporation  Limited 

Social Justice 
and 

Empowerment 

24 September 
1999 

10.00  0.00  0.00  10.00  8.03  0.00  64.95  72.98  7.3:1 
(4.29:1) 

21 

12  Infrastructure Finance 
Company Gujarat limited 

Finance  3 February 
2000 

0.00  0.00  2.50  2.50  0.00  0.00  0.00  0.00  0.00  0 

13  Gujarat Gopalak 
Development Corporation 
Limited 

Social Justice 
and 

Empowerment 

18 May 2001  3.35  0.00  0.00  3.35  0.00  0.00  7.59  7.59  2.27:1 
(2.24:1) 

10 

14  Gujarat Safai Kamdar Vikas 
Nigam Limited 

Social Justice 
and 

Empowerment 

24 October 
2001 

3.50  0.00  0.00  3.50  6.10  0.00  35.38  41.48  11.85:1 
(10.13:1) 

16 

15  Gujarat Thakor and Koli 
Vikas Nigam 

Social Justice 
and 

Empowerment 

19 September 
2003 

2.10  0.00  Rs.700 
only 

2.10  1.40  0.00  8.98  10.38  4.94:1 
(4.06:1) 

3 

Sector wise Total  770.53  3.51  7.52  781.56  61.59  2.88  117.20  181.67  0.23:1 
(0.14:1) 

387 

Infrastructure 
16  Gujarat State Rural 

Development Corporation 
Limited 

Panchayat 
Rural Housing 
and Rural 

Development 

7 July  1977  0.58  0.00  0.00  0.58  0.00  0.00  0.00  0.00  0.00  160 

17  Gujarat Ports Infrastructure 
and Development Company 
Limited 

Ports and 
Transport 

27 August 
1982 

0.00  0.00  18.00  18.00  0.00  0.00  0.00  0.00  0.00  6 

18  Gujarat State Police Housing 
Corporation Limited 

Home  1 November 
1988 

50.00  0.00  0.00  50.00  0.00  0.00  0.00  0.00  0.00  240 

19  Gujarat Growth Centres 
Development Corporation 
Limited 

Industries and 
Mines 

11 December 
1992 

15.00  21.35  0.00  36.35  0.00  0.00  0.00  0.00  0.00  # 
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(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
20  Gujarat State Road 

Development Corporation 
Limited 

Roads and 
Building 

12 May 1999  6.00  0.00  0.00  6.00  0.02  0.00  3.14  3.16  0.53:1 
(0.63:1) 

29 

21  Gujarat Urban Development 
Company Limited 

Urban 
Development and 
Urban Housing 

27 May 1999  26.00  0.00  0.00  26.00  0.00  0.00  0.00  0.00  0.00  49 

22  Gujarat Industrial Corridor 
Corporation Limited 

Industries and 
Mines 

30 March 
2009 

10.00  0.00  0.00  10.00  0.00  0.00  0.00  0.00  0.00  0 

Sector wise Total  107.58  21.35  18.00  146.93  0.02  0.00  3.14  3.16  0.02:1 
(0.02:1) 

484 

Manufacture 
23  Gujarat State Fertilizers and 

Chemicals Limited 
Energy and 

Petrochemicals 
15  February 

1962 
30.66  0.00  49.04  79.70  0.00  0.00  0.00  0.00  0.00  3,936 

24  Gujarat Mineral Development 
Corporation Limited 

Industries and 
Mines 

15 May 1963  47.06  0.00  16.54  63.60  0.00  0.00  216.07  216.07  3.4:1 
(7.52:1) 

2,450 

25  Gujarat State Petroleum 
Corporation Limited 

Energy and 
Petrochemicals 

29 January 
1978 

200.72  0.00  19.01  219.73  0.00  0.00  2955.66  2,955.66  13.45:1 
(13.46:1) 

277 

26  Alcock Ashdown (Gujarat) 
Limited 

Industries and 
Mines 

5 September 
1994 

15.50  0.00  35.50  51.00  50.00  0.00  0.00  50.00  0.98:1 
(0.98:1) 

196 

27  GSPC (JPDA) Limited  Energy and 
Petrochemicals 

13 October 
2006 

0.00  0.00  85.61  85.61  0.00  0.00  0.00  0.00  0.00  0 

28  GSPC LNG Limited  Energy and 
Petrochemicals 

27 February 
2007 

0.00  0.00  33.43  33.43  0.00  0.00  0.00  0.00  0.00  8 

29  Naini Coal Company Limited  Industries and 
Mines 

9 October 
2009 

0.00  0.00  7.75  7.75  0.00  0.00  0.00  0.00  0.00  0 

Sector wise Total  293.94  0.00  246.88  540.82  50.00  0.00  3,171.73  3,221.73  5.96:1 
(7.61:1) 

6,867 

Power 

30  Gujarat Power Corporation 
Limited 

Energy and 
Petrochemicals 

28 June 1990  200.27  0.00  19.30  219.57  0.00  0.00  0.00  0.00  0.00  24 

31  Gujarat State Electricity 
Corporation Limited 

Energy and 
Petrochemicals 

12 August 
1993 

0.00  0.00  1430.81  1,430.81  0.00  0.00  5022.28  5,022.28  3.51:1 
(3.69:1) 

8,689 
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(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
32  Gujarat State Energy 

Generation Limited 
Energy and 

Petrochemicals 
13 December 

1998 
0.00  0.00  283.05  283.05  0.00  0.00  545.43  545.43  1.93:1 

(1.18:1) 
15 

33  Gujarat Energy Transmission 
Corporation Limited 

Energy and 
Petrochemicals 

19 May 1999  0.00  0.00  560.12  560.12  84.20  0.00  2981.23  3,065.43  5.47:1 
(5.68:1) 

12,165 

34  Dakshin  Gujarat Vij 
Company Limited 

Energy and 
Petrochemicals 

15 September 
2003 

0.00  0.00  267.73  267.73  0.00  11.67  214.72  226.39  0.85:1 
(0.55:1) 

4,539 

35  Madhya Gujarat Vij 
Company Limited 

Energy and 
Petrochemicals 

15 September 
2003 

0.00  0.00  242.64  242.64  0.00  0.00  252.12  252.12  1.04:1 
(0.59:1) 

5,766 

36  Paschim Gujarat Vij 
Company Limited 

Energy and 
Petrochemicals 

15 September 
2003 

0.00  0.00  462.90  462.90  310.50  174.96  117.96  603.42  1.3:1 
(1.43:1) 

11,544 

37  Uttar Gujarat Vij Company 
Limited 

Energy and 
Petrochemicals 

15 September 
2003 

0.00  0.00  237.15  237.15  84.69  9.89  291.79  386.37  1.63:1 
(1.95:1) 

7,075 

38  Gujarat Urja Vikas Nigam 
Limited 

Energy and 
Petrochemicals 

22 December 
2004 

3415.34  0.00  0.00  3,415.34  346.59  0.00  165.57  512.16  0.15:1 
(0.18:1) 

305 

39  GSPC Pipavav Power 
Company Limited 

Energy and 
Petrochemicals 

22 February 
2006 

0.00  0.00  168.65  168.65  0.00  0.00  257.55  257.55  1.53:1 
(5:1) 

12 

40  Bhavnagar Energy Company 
Limited 

Energy and 
Petrochemicals 

26 July 2007  0.00  0.00  148.75  148.75  0.00  0.00  0.00  0.00  0.00  6 

Sector wise Total  3,615.61  0.00  3,821.10  7,436.71  825.98  196.52  9,848.65  10,871.15  1.46:1 
(0.33:1) 

50,140 

Service 
41  Tourism Corporation of 

Gujarat Limited 
Industries and 

Mines 
10 June 1975  20.00  0.00  0.00  20.00  0.00  0.00  0.00  0.00  0.00  356 

42  Gujarat Industrial and 
Technical Consultancy 
Limited 

Industries and 
Mines 

8 December 
1978 

0.00  0.00  0.20  0.20  0.00  0.00  0.00  0.00  0.00  37 

43  Gujarat State Civil Supplies 
Corporation Limited 

Food and Civil 
Supplies 

26 September 
1980 

10.00  0.00  0.00  10.00  0.00  0.00  0.00  0.00  0.00  1,727 

44  Gujarat State Petronet 
Limited 

Energy and 
Petrochemicals 

23 December 
1998 

0.00  0.00  562.45  562.45  0.00  0.00  1,256.54  1,256.54  2.23:1 
(1.97:1) 

141 

45  Gujarat Informatics Limited  Science and 
Technology 

19 February 
1999 

17.06  0.00  1.45  18.51  10.80  0.00  0.00  10.80  0.58:1 
(0.58:1) 

48 

46  GSPC Gas Company Limited  Energy and 
Petrochemicals 

11 March 
1999 

28.42  0.00  129.21  157.63  0.00  0.00  328.97  328.97  2.09:1 
(4.75:1) 

207 
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(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
47  Gujarat Info Petro Limited  Science and 

Technology 
15 January 

2001 
0.00  0.00  0.05  0.05  0.00  0.00  0.00  0.00  0.00  61 

48  Gujarat Foundation for 
Mental health and Allied 
Sciences 

Health and 
family welfare 

29 April 
2003 

0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0 

49  Dahej SEZ Limited  Industries and 
Mines 

21 September 
2004 

0.00  0.00  0.05  0.05  0.00  0.00  0.00  0.00  0.00  17 

50  Gujarat Water Resources 
Development Corporation 
Limited 

Narmada, Water 
Resources, 

Water Supply 
and Kalpsar 

3 May 1971  31.49  0.00  0.00  31.49  0.00  0.00  0.00  0.00  0.00  3,447 

51  Gujarat State Forest 
Development Corporation 
Limited 

Forest and 
Environment 

20 August 
1976 

3.93  2.39  0.00  6.32  0.00  0.00  0.00  0.00  0.00  238 

Sector wise Total  110.90  2.39  693.41  806.70  10.80  0.00  1,585.51  1,596.31  1.98:1 
(2.05:1) 

6,279 

Miscellaneous 

52  Gujarat Rural Industries 
Marketing Corporation 
Limited 

Industries and 
Mines 

16 May 1979  9.17  0.00  0.00  9.17  0.00  0.00  0.00  0.00  0.00  66 

53  Sardar Sarovar Narmada 
Nigam Limited 

Narmada, Water 
Resources, Water 

Supply and 
Kalpsar 

24 March 
1988 

25912.21  0.00  0.00  25,912.21  0.00  0.00  5320.43  5320.43  0.21:1 
(0.13:1) 

5,100 

54  Gujarat Water Infrastructure 
Limited 

Narmada, Water 
Resources, Water 

Supply and 
Kalpsar 

25 October 
1999 

109.92  0.00  0.00  109.92  0.00  0.00  0.00  0.00  0:1 
(0.82:1) 

56 

Sector wise Total  26,031.30  0.00  0.00  26,031.30  0.00  0.00  5,320.43  5,320.43  0.2:1 
(0.13:1) 

5,222 

Total A (All sector wise working Government companies)  30,949.55  29.32  4,787.05  35,765.92  972.55  199.40  20,066.66  21,238.61  0.59:1 
(0.32:1) 

71,050 

Annexure 

119



(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
B  Working Statutory corporations 

Agriculture & Allied Sector 
1  Gujarat State Warehousing 

Corporation 
Agriculture and 
Cooperation 

05 December 
1960 

2.00  0.00  2.00  4.00  0.00  0.00  0.00  0.00  0.00  161 

Sector wise Total  2.00  0.00  2.00  4.00  0.00  0.00  0.00  0.00  0.00  161 
Finance 

2  Gujarat State Financial 
Corporation 

Industries and 
Mines 

01 May 1960  49.09  0.00  40.02  89.11  652.48  0.00  24.37  676.85  7.6:1 
(7.88:1) 

185 

Sector wise Total  49.09  0.00  40.02  89.11  652.48  0.00  24.37  676.85  7.6:1 
(7.88:1) 

185 

Infrastructure 
3  Gujarat Industrial 

Development Corporation 
Industries and 

Mines 
04 August 
1962 

0.00  0.00  0.00  0.00  2.54  0.00  0.96  3.50  1645 

Sector wise Total  0.00  0.00  0.00  0.00  2.54  0.00  0.96  3.50  1,645 
Service 
4  Gujarat State Road Transport 

Corporation 
Ports and 
Transport 

01 May 1960  598.06  106.28  0.00  704.34  1085.98  17.87  0.00  1,103.85  1.57:1 
(1.23:1) 

40,073 

Sector wise Total  598.06  106.28  0.00  704.34  1085.98  17.87  0.00  1,103.85  1.57:1 
(1.23:1) 

40,073 

Total B (All sector wise working Statutory corporations)  649.15  106.28  42.02  797.45  1741.00  17.87  25.33  1,784.20  2.24:1 
(1.99:1) 

42,064 

Grand Total (A + B)  31,598.70  135.60  4,829.07  36,563.37  2,713.55  217.27  20,091.99  23,022.81  0.63:1 
(0.35:1) 

1,13,114 

C  Non working Government companies 
Agriculture & Allied 
1  Gujarat Fisheries 

Development Corporation 
Limited (b) 

Agriculture and 
Cooperation 

17 December 
1971 

1.94  0.00  0.00  1.94  2.29  0.00  0.00  2.29  1.18:1 
(1.18:1) 

0 

2  Gujarat Dairy Development 
Corporation Limited 

Agriculture and 
Cooperation 

29 March 
1973 

10.46  0.00  0.00  10.46  53.77  0.00  20.00  73.77  7.05:1 
(7.05:1) 

6 

Sector wise Total  12.40  0.00  0.00  12.40  56.06  0.00  20.00  76.06  6.13:1 
(6.13:1) 

6 
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(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
Finance 

3  Gujarat Small Industries 
Corporation Limited (under 
liquidation) (b) 

Industries and 
Mines 

26 March 
1962 

3.79  0.00  0.21  4.00  8.65  0.00  14.42  23.07  5.77:1 
(5.77:1) 

0 

4  Gujarat Leather Industries 
Limited (under liquidation) 
(b) 

Industries and 
Mines 

18 Aprlil 
1978 

0.00  0.00  1.50  1.50  2.06  0.00  0.00  2.06  1.37:1 
(1.37:1) 

0 

Sector wise Total  3.79  0.00  1.71  5.50  10.71  0.00  14.42  25.13  4.57:1 
(4.57:1) 

0 

Infrastructure 

5  Gujarat State Construction 
Corporation Limited 

Roads and 
Buildings 

16 December 
1974 

5.00  0.00  0.00  5.00  9.26  0.00  0.00  9.26  1.85:1 
(1.85:1) 

2 

6  Gujarat National Highways 
Limited 

Roads and 
Buildings 

08 July 1977  10.00  6.00  0.00  16.00  0.00  0.00  0.00  0.00  0.00  0 

Sector wise Total  15.00  6.00  0.00  21.00  9.26  0.00  0.00  9.26  0.44:1 
(0.44:1) 

2 

Manufacture 

7  Gujarat State Textile 
Corporation Limited (under 
liquidation) (b) 

Industries and 
Mines 

13 November 
1968 

46.46  0.00  0.00  46.46  587.88  0.00  0.67  588.55  12.67:1 
(12.67:1) 

0 

8  Gujarat State Machine Tools 
Limited 

Industries and 
Mines 

15 February 
1974 

0.00  0.00  0.53  0.53  0.00  0.00  2.39  2.39  4.51:1 
(4.51:1) 

0 

9  Gujarat Communications and 
Electronics Limited (b) 

Industries and 
Mines 

30 May 1975  12.45  0.00  0.00  12.45  0.90  0.00  8.69  9.59  0.77:1 
(0.77:1) 

0 

10  Gujarat TransReceivers 
Limited (GTRL) 

Industries and 
Mines 

26 March 
1981 

0.00  0.00  0.29  0.29  0.00  0.00  0.55  0.55  1.9:1 
(1.90:1) 

0 

11  Gujarat Fintex Limited (under 
liquidation, subsidiary  of 
GSTC) (b) 

Industries and 
Mines 

20 September 
1992 

0.00  0.00  Rs.200 
Only 

Rs.200 
Only 

0.00  0.00  0.01  0.01  0.00  0 

12  Gujarat Siltex Limited (under 
liquidation, subsidiary of 
GSTC) (b) 

Industries and 
Mines 

20 September 
1992 

0.00  0.00  Rs.200 
Only 

Rs.200 
Only 

0.00  0.00  0.01  0.01  0.00  0 
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(Figures in columns 5(a) to 6(d) are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Name of the 
Department 

Month and 
year of 
incorpo 
ration 

Paidup Capital $  Loans ** outstanding at the close of 200910  Debt 
equity 
ratio for 
200910 
(Previou 
s year) 

Manpo 
wer (No. 

of 
employe 

es) 

State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total  State 
Gover 
nment 

Central 
Gover 
nment 

Others  Total 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6 (a)  6 (b)  6 (c)  6 (d)  7  8 
13  Gujarat Texfeb Limited 

(under liquidation, subsidiary 
of GSTC) (b) 

Industries and 
Mines 

20 September 
1992 

0.00  0.00  Rs.200 
Only 

Rs.200 
Only 

0.00  0.00  0.01  0.01  0.00  0 

Sector wise Total  58.91  0.00  0.82  59.73  588.78  0.00  12.33  601.11  10.06:1 
(10.06:1) 

0 

Total C (All sector wise non working Government companies)  90.10  6.00  2.53  98.63  664.81  0.00  46.75  711.56  7.21:1 
(7.21:1) 

8 

Grand Total (A + B + C)  31,688.80  141.60  4,831.60  36,662.00  3,378.36  217.27  20,138.74  23,734.37  0.65:1 
(0.37:1) 

1,13,122 

Except in respect of PSUs which finalised their accounts for 200910 (Sl. No.A1, A2, A5, A7, A9, A10, A12, A14, A17, A22, A23, A24, A25, A27, A28, A31, A33, A34, A35, 
A36, A37,  A38, A39, A40, A42, A44, A46, A47, A51, A53, A54, B2, C2 and  C8) figures are provisional and as given by the PSUs. 
Above includes 11 section 619B Companies at Sl. No. A17, A23, A26, A32, A40, A42, A44, A47, A49, C4 and C8. 
$ Paidup Capital includes Share Application Money. 
** Loan outstanding at the close of 200910 represents long term loans only. 
#    Employees transferred to GIDC Date 01/01/2009. 
(b)   Information as furnished by Company in earlier years. 
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Summarised financial results of Government companies and Statutory corporations for the latest year for which accounts were 
finalised. 

(Referred to in paragraph 1.15) 
(Figures in columns 5(a) to 11 are ` in Crore) 

Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
A Working Government Companies 
Agricultrue & Allied 

1  Gujarat Agro Industries 
Corporation Limited 

200910  201011  8.34  0.27  0.15  7.92  294.67  0.07  8.08  7.98  55.76  8.19  14.69 

2  Gujarat State Seeds 
Corporation Limited 

200910  201011  11.98  0.00  0.24  11.74  85.06    3.63  56.02  70.31  11.74  16.70 

3  Gujarat State Land 
Development 
Corporation Limited 

200809  201011  3.07  2.01  0.28  0.78  582.56  2.14  5.88  0.89  74.49  2.79   

4  Gujarat Sheep and Wool 
Development 
Corporation Limited 

200708  200910  0.11  0.00  0.04  0.15  1.38  0.02  4.31  1.54  3.67  0.15   

Sector wise Total  23.28  2.28  0.71  20.29  963.67  2.23  21.90  61.57  55.25  22.57  40.85 
Finance 

5  Gujarat Industrial 
Investment Corporation 
Limited 

200910  201011  21.97  0.00  0.34  21.63  40.45    256.98  184.07  171.75  21.63  12.59 

6  Gujarat State Handloom 
and Handicrafts 
Development 
Corporation Limited 

200708  200910  0.79  1.27  0.09  0.57  12.85    12.06  47.49  16.71  0.70   

7  Gujarat State 
Investments Limited 

200910  201011  38.35  0.00  0.01  38.34  0.00    442.77  220.93  711.89  38.34  5.39 

8  Gujarat Women 
Economic Development 
Corporation  Limited 

200708  200910  $  $  $  0.00  0.00    7.02    7.42     

9  Gujarat State Financial 
Services Limited 

200910  201011  690.44  622.80  0.15  67.49  692.41    36.28  189.11  7377.15  690.29  9.36 
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(Figures in columns 5(a) to 11 are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
10  GSFS Capital and 

Securities Limited 
200910  201011  1.24  0.00  0.01  1.23  1.42    5.00  6.29  11.90  1.23  10.34 

11  Gujarat  Minorities 
Finance and 
Development 
Corporation  Limited 

200809  200910  0.49  1.26  0.05  1.80  3.32    8.40  8.93  36.29  0.54   

12  Infrastructure Finance 
Company Gujarat 
limited 

200910  201011  0.19  0.00  0.00  0.19      2.50  0.75  1.76  0.19  10.80 

13  Gujarat Gopalak 
Development 
Corporation Limited 

200809  200910  0.22  0.17  0.01  0.04  0.00    2.60  0.58  9.88  0.21  2.13 

14  Gujarat Safai  Kamdar 
Vikas Nigam Limited 

200910  201011  2.81  0.71  0.04  2.06      3.50  7.75  52.91  2.77  5.24 

15  Gujarat Thakor and Koli 
Vikas Nigam 

200809  200910  3.05  0.01  0.00  3.04  0.00    1.60  0.83  134.19  3.05  2.27 

Sector wise Total  758.57  626.22  0.70  131.65  750.45    778.71  184.25  8,498.43  757.87  8.92 
Infrastructure 
16  Gujarat State Rural 

Development 
Corporation Limited 

200809  200910  1.23  0.00  0.00  1.23  1.22    0.58  2.98  1.74  1.23   

17  Gujarat Ports 
Infrastructure and 
Development Company 
Limited 

200910  201011  1.48  0.00  0.02  1.46  0.00    18.00  2.66  20.64  1.46  7.07 

18  Gujarat State Police 
Housing Corporation 
Limited 

200809  200910  ##  ##  ##  ##  0.00    50.00    127.68     

19  Gujarat Growth Centres 
Development 
Corporation  Limited 

200506  200607  0.87  0.00  0.60  0.27  1.17    36.35  0.13  36.33  0.27  0.74 

20  Gujarat State Road 
Development 
Corporation Limited 

200809  200910  1.34  0.00  0.00  1.34  3.96    6.00  3.51  62.74  1.34   
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(Figures in columns 5(a) to 11 are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
21  Gujarat Urban 

Development Company 
Limited 

200809  200910  1.71  0.00  0.00  1.71  1.54    21.23  5.24  23.60  1.71  7.25 

22  Gujarat Industrial 
Corridor Corporation 
Limited 

200910  201011  0.01  0.00  0.00  0.01  0.00    10.00  0.01  9.52  0.01   

Sector wise Total  4.16  0.00  0.62  3.54  7.89  0.00  142.16  8.29  153.29  3.54  2.31 
Manufacture 
23  Gujarat State Fertilizers 

and Chemicals Limited 
200910  201011  560.67  30.62  140.93  389.12  4019.19    79.70  90.41  2556.41  419.74  16.42 

24  Gujarat Mineral 
Development 
Corporation Limited 

200910  201011  518.34  26.11  86.15  406.08  1065.22    63.60  116.27  1710.92  432.19  25.26 

25  Gujarat State Petroleum 
Corporation Limited 

200910  201011  572.62  15.53  154.07  403.02  3868.55    219.73  323.45  9176.80  418.55  4.56 

26  Alcock Ashdown 
(Gujarat) Limited 

200809  200910  10.04  24.46  1.23  35.73  66.43    51.00  10.30  244.83  11.27   

27  GSPC (JPDA) Limited  200910  201011  ***  ***  ***  0.00  0.00    85.61  ***  88.38     

28  GSPC LNG Limited  200910  201011  ***  ***  ***  0.00  0.00    33.43  0.02  33.40     

29  Naini Coal Company 
Limited 

@@  @@  @@  @@  @@  0.00  0.00           

Sector wise Total  1,641.59  96.72  382.38  1,162.49  9,019.39  0.00  533.07  519.81  13,810.74  1,259.21  9.12 
Power 
30  Gujarat Power 

Corporation Limited 
200809  200910  27.48  0.00  0.12  27.36  30.76    219.58  326.85  355.77  27.36  7.69 

31  Gujarat State Electricity 
Corporation Limited 

200910  201011  1011.59  347.92  514.41  149.26  7299.48    1430.81  604.38  8514.01  497.18  5.84 

32  Gujarat State Energy 
Generation Limited 

200809  200910  56.48  20.20  26.92  9.36  264.24  2.26  219.65  35.30  1.36  29.56  2173.53 

33  Gujarat Energy 
Transmission 
Corporation Limited 

200910  201011  701.55  290.77  321.96  88.82  1049.96    560.12  202.79  5565.99  379.59  6.82 

34  Dakshin  Gujarat Vij 
Company Limited 

200910  201011  214.58  88.47  85.20  40.91  4384.36    267.73  56.44  1596.09  129.38  8.11 

Annexure 

125



(Figures in columns 5(a) to 11 are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
35  Madhya Gujarat Vij 

Company Limited 
200910  201011  180.82  74.27  83.66  22.89  2597.37    242.64  58.36  1483.41  97.16  6.55 

36  Paschim Gujarat Vij 
Company Limited 

200910  201011  350.13  142.09  188.58  19.46  5192.74    462.90  50.38  2837.22  161.55  5.69 

37  Uttar Gujarat Vij 
Company Limited 

200910  201011  232.88  113.38  112.56  6.94  3879.59    237.15  31.20  1738.85  120.32  6.92 

38  Gujarat Urja Vikas 
Nigam Limited 

200910  201011  222.85  129.92  29.63  63.30  17286.90    3415.34  599.36  662.66  193.22   

39  GSPC Pipavav Power 
Company Limited 

200910  201011  ***  ***  ***  0.00  0.00    168.65  ***  710.09     

40  Bhavnagar Energy 
Company Limited 

200910  201011  ***  ***  ***  0.00  0.00    148.75  ***  165.43     

Sector wise Total  2,998.36  1,207.02  1,363.04  428.30  41,985.40  2.26  7,373.32  766.34  22,305.56  1,635.32  7.33 
Service 
41  Tourism Corporation of 

Gujarat Limited 
200809  200910  5.99  0.00  0.77  5.22  5.84    20.00  2.20  72.31  5.22  7.22 

42  Gujarat Industrial and 
Technical Consultancy 
Limited 

200910  201011  0.13  0.00  0.02  0.11  2.21    0.20  0.22  0.21  0.11  52.38 

43  Gujarat State Civil 
Supplies Corporation 
Limited 

200809  200910  4.20  1.71  1.09  1.40  1098.35    10.00  1.92  46.36  3.11  6.71 

44  Gujarat State Petronet 
Limited 

200910  201011  957.01  93.63  236.49  626.89  991.95  4.34  562.45  596.58  2896.99  720.52  24.87 

45  Gujarat Informatics 
Limited 

200809  200910  8.93  2.44  0.07  6.42  10.71    18.51  14.94  32.38  8.86  27.36 

46  GSPC Gas Company 
Limited 

200910  201011  115.19  26.21  25.13  63.85  1209.48    157.63  125.39  769.43  90.06  11.70 

47  Gujarat Info petro 
Limited 

200910  201011  3.09  0.05  0.47  2.57  11.71    0.05  8.69  8.68  2.62  30.18 

48  Gujarat Foundation for 
Mental health and Allied 
Sciences (b) 

200506
$$ 

  ***  ***  ***  0.00  0.00    ***  0.00  0.00   

49  Dahej SEZ Limited  200708  201011  4.11  1.16  0.00  5.27  2.03    0.05  5.26  5.44  4.11  75.55 
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(Figures in columns 5(a) to 11 are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
50  Gujarat Water Resources 

Development 
Corporation  Limited 

200809  200910  3.47  0.00  0.57  2.90  44.50    31.49  22.07  214.46  2.90  1.35 

51  Gujarat State Forest 
Development 
Corporation Limited 

200910  201011  1.77  0.00  0.25  1.52  31.13    6.32  19.61  32.21  1.52  4.72 

Sector wise Total  1,095.67  125.20  264.86  705.61  3,407.91  4.34  806.70  737.82  4,067.59  830.81  20.43 
Miscellaneous 
52  Gujarat Rural Industries 

Marketing Corporation 
Limited 

200809  201011  2.90  0.39  0.14  2.37  31.71    9.17  0.51  12.79  2.76  21.58 

53  Sardar Sarovar Narmada 
Nigam Limited 

200910  201011  ***  ***  ***    0.00    25912.21  0.00  34351.39     

54  Gujarat Water 
Infrastructure Limited 

200910  201011  65.70  5.85  51.76  8.09  146.49    109.92  3.00  581.10  13.94  2.40 

Sector wise Total  68.60  6.24  51.90  10.46  178.20  0.00  26,03130  2.49  34945.28  16.70  0.05 
Total A (All sector wise working Government 
companies) 

6,590.23  2,063.68  2,064.21  2,462.34  56,312.91  8.83  35,687.16  2,275.59  83,836.14  4,526.02  5.40 

B  Working Statutory corporations 
Agriculture & Allied 

1  Gujarat State 
Warehousing 
Corporation 

200809  200910  0.96  0.00  0.19  0.77  3.92  0.46  4.00  0.73  8.56  0.77  9.00 

Sector wise Total  0.96  0.00  0.19  0.77  3.92  0.46  4.00  0.73  8.56  0.77  9.00 
Finance 

2  Gujarat State Financial 
Corporation 

200910  201011  32.34  161.44  0.28  129.38  27.54    89.11  1,548.58  787.97  32.06  4.07 

Sector wise Total  32.34  161.44  0.28  129.38  27.54  0.00  89.11  1,548.58  787.97  32.06  4.07 
Infrastructure 
3  Gujarat Industrial 

Development 
Corporation 

200809  200910  198.37  0.39  32.92  165.06  393.15    0.00   *  554.18  3560.95  165.45  4.65 

Sector wise Total  198.37  0.39  32.92  165.06  393.15  0.00  0.00  554.18  3560.95  165.45  4.65 
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(Figures in columns 5(a) to 11 are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
Service 

4  Gujarat State Road 
Transport Corporation 

200708  201011  15.46  26.04  83.99  94.57  1,714.24  201.58  692.21  1,544.08  3.89  68.53   

Sector wise Total  15.46  26.04  83.99  94.57  1,714.24  201.58  692.21  1,544.08  3.89  68.53   
Total B (All sector wise working Statutory 
corporations) 

247.13  187.87  117.38  58.12  2,138.85  202.04  785.32  2,537.75  4,361.37  129.75  2.97 

Grand Total (A + B)  6,837.36  2,251.55  2,181.59  2,404.22  58,451.76  210.87  36,472.48  262.16  88,197.50  4,655.77  5.28 
C  Non working Government companies 
Agriculture & Allied 

1  Gujarat Fisheries 
Development 
Corporation Limited (b) 

199899  200203  0.87  0.15  0.03  1.05  28.13    1.94  4.01  0.87  0.90   

2  Gujarat Dairy 
Development 
Corporation Limited 

200910  201011  0.14  0.00  0.00  0.14      10.46  120.18  0.25  0.14   

Sector wise Total  1.01  0.15  0.03  1.19  28.13  0.00  12.40  116.17  1.12  1.04   
Finance 

3  Gujarat Small Industries 
Corporation Limited 
(under liquidation) (b) 

200607  200708  0.31  3.31  0.00  3.62  0.00    4.00  74.93  3.21  0.31   

4  Gujarat Leather 
Industries Limited 
(under liquidation) (b) 

200102  200203  0.00  0.00  0.00  0.00  0.00    1.50  6.67  0.00  0.00   

Sector wise Total  0.31  3.31  0.00  3.62  0.00  0.00  5.50  81.60  3.21  0.31   
Infrastructure 
5  Gujarat State 

Construction 
Corporation Limited 

200809  201011  0.14  0.98  0.00  1.12  36.20    5.00  36.05  0.53  0.14   

6  Gujarat National 
Highways Limited 

200809  201011  2.22  0.00  0.00  2.22  0.00    16.00  8.36  24.43  2.22  9.09 

Sector wise Total  2.08  0.98  0.00  1.10  36.20  0.00  21.00  27.69  24.96  2.08  8.33 
Manufacture 

7  Gujarat State Textile 
Corporation Limited 
(under liquidation) (b) 

199495  199596  0.00  0.00  0.00  0.00  0.00    46.46  0.00  0.00  0.00   
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(Figures in columns 5(a) to 11 are ` in Crore) 
Sl. 
No. 

Sector & Name of the 
Company 

Period of 
Accounts 

Year in 
which 
finalised 

Net Profit (+)/ Loss ()  Turnover  Impact 
of 

Accounts 
Comme 

nts 
(A) 

Paid up 
Capital 

Accumul 
ated 
Profit 

(+)/ Loss 
() 

Capital 
employed 

(B) 

Return 
on capital 
employed 

(C) 

Percentage 
return on 
capital 

employed 

Net Profit/ 
Loss 
before 

Interest & 
Depreciat 

ion 

Interest  Depreci 
ation 

Net 
Profit/ 
(+)/ Loss 

() 

1  2  3  4  5 (a)  5 (b)  5 (c)  5 (d)  6  7  8  9  10  11  12 
8  Gujarat State Machine 

Tools Limited 
200910  201011  0.12  0.00  0.00  0.12  0.00    0.53  2.67  0.26  0.12   

9  Gujarat Communications 
and Electronics Limited 
(b) 

200102  200203  34.13  0.00  0.00  34.13  5.57    12.45  104.74  0.00  34.13   

10  Gujarat TransReceivers 
Limited 

200809  201011  0.00  0.00  0.00  0.00  0.00    0.29  6.04  4.03  0.00   

11  Gujarat Fintex Limited 
(under liquidation, 
subsidiary  of GSTC) (b) 

199495  199596  0.00  0.00  0.00  0.00  0.00    Rs.200 
only 

0.00  0.00  0.00   

12  Gujarat Siltex Limited 
(under liquidation, 
subsidiary of GSTC) (b) 

199495  199596  0.00  0.00  0.00  0.00  0.00    Rs.200 
only 

0.00  0.00  0.00   

13  Gujarat Texfeb Limited 
(under liquidation, 
subsidiary of GSTC) (b) 

199495  199596  0.00  0.00  0.00  0.00  0.00    Rs.200 
only 

6.04  0.00  0.00   

Sector wise Total  34.25  0.00  0.00  34.25  5.57  0.00  59.73  107.41  3.77  34.25   
Total C (All sector wise non working Government 
companies) 

33.49  4.44  0.03  37.96  69.90  0.00  98.63  332.87  25.52  33.52   

Grand Total (A + B + C )  6,803.87  2,255.99  2,181.62  2,366.26  58,521.66  201.87  36,571.11  595.03  88,223.02  4,622.25  5.24 
(A)  Impact of accounts comments include the comments of Statutory Auditors and are denoted by (+) increase in profit/ decrease in losses or () decrease in profit/ increase in losses. 
(B)  Capital  employed  represents  the net  fixed assets (including  capital worksinprogress)  plus working  capital  except  in  case of  financial  companies/ Corporations where  the Capital 

employed represents the mean of the aggregate of opening and closing balances of   paidup capital, loans in lieu of capital, seed money, debentures, reserves (other than those which 
have been funded specifically and backed by investments outside), bonds, deposits and borrowings (including refinance). 

(C)  Return on Capital Employed has been worked out by adding profit/loss and interest charged to profit and loss account. 
$  Excess of income transferred to Nonplan grant by Company (Sl. No. A8). 
##  Excess of income over expenditure were capitalized by the Company (Sl. No.A18). 
@@  The Company (Sl. No. A29) formed on October 9, 2009 is going to prepare its first accounts for the period up to 31.03.2011, hence its accounts are not considered under arrears. 
***  indicates PSU under construction 
$$  The first three accounts (200304 to 200506) of the Company (Sl. No.A48)were certified by the auditors appointed by the Company and accounts so certified were adopted in the 

Annual General Meetings of the Company in violation of the provisions of Section 619 of the Companies Act, 1956. None of the said three accounts of the Company were forwarded 
to PAG, for supplementary audit 

*  State Government made capital contribution in the form of loan, hence, paidup capital is Nil. 
(b)  Information as furnished by the Company in earlier years. 
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Statement showing grants and subsidy received/receivable, guarantees received, waiver of dues, loans written off and loans converted 
into equity during the year and guarantee commitment at the end of March 2010 

(Referred to in paragraph 1.10) 
(Figures in columns 3(a) to 6(d) are ` in crore) 

Sl. 
No. 

Sector and  Name of the 
Company 

Equity/ loans 
received out of 

budget during the 
year 

Grants and subsidy received during the year  Guarantees received 
during the year and 

commitment at the end of 
the year @ 

Waiver of dues during the year 

Equity  Loans  Central 
Government 

State 
Government 

Others  Total  Received  Commitment  Loans 
repayment 
written off 

Loans 
converted 
into equity 

Interest/ 
penal 
interest 
waived 

Total 

(1)  (2)  3 (a)  3 (b)  4 (a)  4 (b)  4 (c)  4 (d)  5 (a)  5 (b)  6 (a)  6 (b)  6 (c)  6 (d) 
A  Working Government Companies 
Agriculture & Allied 

1  Gujarat Agro Industries 
Corporation Limited 

0.00  0.00  4.71  129.94  0.00  134.65  0.00  0.00  0.00  0.00  0.00  0.00 

2  Gujarat State Seeds Corporation 
Limited 

0.10  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 

3  Gujarat State Land Development 
Corporation Limited 

0.002  $  0.00  0.00  525.67  0.00  525.67  0.00  0.00  0.00  0.00  0.00  0.00 

4  Gujarat Sheep and Wool 
Development Corporation 
Limited 

0.00  0.00  0.00  7.71  0.00  7.71  0.00  0.00  0.00  0.00  0.00  0.00 

Sector wise Total  0.10  0.00  4.71  663.32  0.00  668.03  0.00  0.00  0.00  0.00  0.00  0.00 
Finance 

5  Gujarat Industrial Investment 
Corporation Limited 

0.00  0.00  0.00  0.00  0.00  0.00  0.30  0.30  0.00  0.00  0.00  0.00 

6  Gujarat State Handloom and 
Handicrafts Development 
Corporation Limited 

0.00  1.40  0.00  7.22  0.00  7.22  0.00  0.00  0.00  0.00  0.00  0.00 

7  Gujarat State Investments 
Limited 

0.00  29.75  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 

8  Gujarat Women Economic 
Development Corporation 
Limited 

0.00  0.00  0.00  9.58  0.00  9.58  0.00  0.00  0.00  0.00  0.00  0.00 

9  Gujarat  Minorities  Finance and 
Development Corporation 
Limited 

1.60  0.70  0.00  0.40  0.00  0.40  0.00  36.22  0.00  0.00  0.00  0.00 
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(Figures in columns 3(a) to 6(d) are ` in crore) 
Sl. 
No. 

Sector and  Name of the 
Company 

Equity/ loans 
received out of 

budget during the 
year 

Grants and subsidy received during the year  Guarantees received 
during the year and 

commitment at the end of 
the year @ 

Waiver of dues during the year 

Equity  Loans  Central 
Government 

State 
Government 

Others  Total  Received  Commitment  Loans 
repayment 
written off 

Loans 
converted 
into equity 

Interest/ 
penal 
interest 
waived 

Total 

(1)  (2)  3 (a)  3 (b)  4 (a)  4 (b)  4 (c)  4 (d)  5 (a)  5 (b)  6 (a)  6 (b)  6 (c)  6 (d) 
10  Gujarat Gopalak Development 

Corporation Limited 
0.75  0.00  0.00  0.46  0.00  0.46  0.00  7.59  0.00  0.00  0.00  0.00 

11  Gujarat Safai  Kamdar Vikas 
Nigam Limited 

0.50  0.73  2.71  28.76  0.00  31.47  0.00  25.00  0.00  0.00  0.00  0.00 

12  Gujarat Thakor and Koli Vikas 
Nigam 

0.50  0.50  0.00  0.35  0.00  0.35  0.00  12.00  0.00  0.00  0.00  0.00 

Sector wise Total  3.35  33.08  2.71  46.77  0.00  49.48  0.30  81.11  0.00  0.00  0.00  0.00 
Infrastructure 
13  Gujarat State Rural Development 

Corporation Limited 
0.00  0.00  0.00  0.50  0.00  0.50  0.00  0.00  0.00  0.00  0.00  0.00 

14  Gujarat State Police Housing 
Corporation Limited 

0.00  0.00  0.00  231.93  0.00  231.93  0.00  0.00  0.00  0.00  0.00  0.00 

15  Gujarat Urban Development 
Company Limited 

4.77  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 

Sector wise Total  4.77  0.00  0.00  232.43  0.00  232.43  0.00  0.00  0.00  0.00  0.00  0.00 
Manufacture 
16  Gujarat State Fertilizers and 

Chemicals Limited 
0.00  0.00  0.00  7.34  0.00  7.34  0.00  0.00  0.00  0.00  0.00  0.00 

17  Alcock Ashdown (Gujarat) 
Limited 

0.00  0.00  5.25  0.00  0.00  5.25  0.00  0.00  0.00  0.00  0.00  0.00 

Sector wise Total  0.00  0.00  5.25  7.34  0.00  12.59  0.00  0.00  0.00  0.00  0.00  0.00 
Power 
18  Gujarat State Electricity 

Corporation Limited 
0.00  0.00  0.00  250.04  0.00  250.04  0.00  724.03  0.00  0.00  0.00  0.00 

19  Gujarat Energy Transmission 
Corporation Limited 

0.00  0.00  0.00  158.09  0.00  158.09  0.00  301.85  0.00  0.00  0.00  0.00 

20  Dakshin  Gujarat Vij Company 
Limited 

0.00  0.00  4.73  189.37  0.00  194.10  0.00  91.24  0.00  0.00  0.00  0.00 

21  Madhya Gujarat Vij Company 
Limited 

0.00  0.00  28.33  277.19  0.00  305.52  0.00  95.14  0.00  0.00  0.00  0.00 

22  Paschim Gujarat Vij Company 
Limited 

0.00  0.00  6.30  1,022.08  0.00  1,028.38  0.00  178.79  0.00  0.00  0.00  0.00 

23  Uttar Gujarat Vij Company 
Limited 

0.00  0.00  3.15  1,448.07  0.00  1,451.22  0.00  178.12  0.00  0.00  0.00  0.00 
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(Figures in columns 3(a) to 6(d) are ` in crore) 
Sl. 
No. 

Sector and  Name of the 
Company 

Equity/ loans 
received out of 

budget during the 
year 

Grants and subsidy received during the year  Guarantees received 
during the year and 

commitment at the end of 
the year @ 

Waiver of dues during the year 

Equity  Loans  Central 
Government 

State 
Government 

Others  Total  Received  Commitment  Loans 
repayment 
written off 

Loans 
converted 
into equity 

Interest/ 
penal 
interest 
waived 

Total 

(1)  (2)  3 (a)  3 (b)  4 (a)  4 (b)  4 (c)  4 (d)  5 (a)  5 (b)  6 (a)  6 (b)  6 (c)  6 (d) 
24  Gujarat Urja Vikas Nigam 

Limited 
97.97  0.00  0.00  12.81  0.00  12.81  0.00  318.76  0.00  0.00  0.00  0.00 

Sector wise Total  97.97  0.00  42.51  3,357.65  0.00  3,400.16  0.00  1,887.93  0.00  0.00  0.00  0.00 
Service 
25  Tourism Corporation of Gujarat 

Limited 
0.00  0.00  0.00  119.32  0.00  119.32  0.00  0.00  0.00  0.00  0.00  0.00 

26  Gujarat State Civil Supplies 
Corporation Limited 

0.00  0.00  0.00  15.79  0.00  15.79  0.00  0.00  0.00  0.00  0.00  0.00 

27  Gujarat Informatics Limited  0.00  0.00  11.92  31.93  0.00  43.85  0.00  0.00  0.00  0.00  0.00  0.00 
28  GSPC Gas Company Limited  28.42  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 
29  Gujarat Water Resources 

Development Corporation 
Limited 

0.00  0.00  0.00  37.50  0.00  37.50  0.00  0.00  0.00  0.00  0.00  0.00 

30  Gujarat State Forest 
Development Corporation 
Limited 

0.00  0.00  1.30  0.00  0.00  1.30  0.00  8.98  0.00  0.00  0.00  0.00 

Sector wise Total  28.42  0.00  13.22  204.54  0.00  217.76  0.00  8.98  0.00  0.00  0.00  0.00 
Miscellaneous 
31  Gujarat Rural Industries 

Marketing Corporation  Limited 
0.00  0.00  0.00  0.86  0.00  0.86  0.00  0.00  0.00  0.00  0.00  0.00 

32  Sardar Sarovar Narmada Nigam 
Limited 

2,193.00  0.00  0.00  0.00  0.00  0.00  0.00  3,389.85  0.00  0.00  0.00  0.00 

33  Gujarat Water Infrastructure 
Limited 

10.00  0.00  0.00  153.97  0.00  153.97  0.00  0.00  0.00  0.00  0.00  0.00 

Sector wise Total  2,203.00  0.00  0.00  154.83  0.00  154.83  0.00  3,389.85  0.00  0.00  0.00  0.00 
Total A (All sector wise working 
Government companies) 

2,337.61  33.08  68.40  4,666.88  0.00  4,735.28  0.30  5,367.87  0.00  0.00  0.00  0.00 

B  Working Statutory corporations 
Finance 

1  Gujarat State Financial 
Corporation 

0.00  20.00  0.00  0.00  0.00  0.00  0.00  18.98  0.00  0.00  0.00  0.00 

Sector wise Total  0.00  20.00  0.00  0.00  0.00  0.00  0.00  18.98  0.00  0.00  0.00  0.00 
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(Figures in columns 3(a) to 6(d) are ` in crore) 
Sl. 
No. 

Sector and  Name of the 
Company 

Equity/ loans 
received out of 

budget during the 
year 

Grants and subsidy received during the year  Guarantees received 
during the year and 

commitment at the end of 
the year @ 

Waiver of dues during the year 

Equity  Loans  Central 
Government 

State 
Government 

Others  Total  Received  Commitment  Loans 
repayment 
written off 

Loans 
converted 
into equity 

Interest/ 
penal 
interest 
waived 

Total 

(1)  (2)  3 (a)  3 (b)  4 (a)  4 (b)  4 (c)  4 (d)  5 (a)  5 (b)  6 (a)  6 (b)  6 (c)  6 (d) 
Infrastructure 

2  Gujarat Industrial Development 
Corporation 

0.00  0.00  18.95  269.02  0.00  287.97  0.00  0.96  0.00  0.00  0.00  0.00 

Sector wise Total  0.00  0.00  18.95  269.02  0.00  287.97  0.00  0.96  0.00  0.00  0.00  0.00 
Service 

3  Gujarat State Road Transport 
Corporation 

15.00  235.70  0.00  501.62  0.00  501.62  0.00  0.00  0.00  0.00  0.00  0.00 

Sector wise Total  15.00  235.70  0.00  501.62  0.00  501.62  0.00  0.00  0.00  0.00  0.00  0.00 
Total B (All sector wise working 
Statutory corporations) 

15.00  255.70  18.95  770.64  0.00  789.59  0.00  19.94  0.00  0.00  0.00  0.00 

Grand Total (A + B)  2,352.61  288.78  87.35  5,437.52  0.00  5,524.87  0.30  5,387.81  0.00  0.00  0.00  0.00 
C  Non working Government companies 
Manufacturing 
1  Gujarat Communications and 

Electronics Limited (b) 
0.00  0.00  0.00  0.00  0.00  0.00  0.00  40.00  0.00  0.00  0.00  0.00 

Sector wise Total  0.00  0.00  0.00  0.00  0.00  0.00  0.00  40.00  0.00  0.00  0.00  0.00 
Total C (All sector wise non working 
Government companies) 

0.00  0.00  0.00  0.00  0.00  0.00  0.00  40.00  0.00  0.00  0.00  0.00 

Grand Total (A + B + C )  2,352.61  288.78  87.35  5,437.52  0.00  5,524.87  0.30  5,427.81  0.00  0.00  0.00  0.00 
Expect in respect of PSUs which finalised their accounts for 200910 (Sl. No.A1, A2, A5, A7, A11, A16, A18, A19, A20, A21, A22, A23, A24, A28, A30, A32, A33 and B 
1)  Figures are provisional and as given by the PSUs. 
@  Figures indicate total guarantees outstanding at the end of the year. 
(b)  Information as furnished by Company in earlier years. 
$  Represents investment of Rupees 20,000 in equity. 
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Statement showing investments made by State Government in PSUs whose accounts are 
not finalised up to 30 September 2010. 

(Referred to in paragraph 1.25) 
(Figures in columns 6 to 8 are ` in crore) 

Sl. 
No. 

Name of the Public Sector 
Undertaking# 

Year up 
to which 
accounts 
finalised 

Paid up 
capital 

Period of 
accounts 
pending 

finalisation 

Investment made by State 
Government during the 
year of which accounts 

are in arrear 
Equity  Loans  Grants 

(1)  (2)  (3)  (4)  (5)  (6)  (7)  (8) 
A  Working Government Companies 
1  Gujarat State Land Development 

Corporation Limited 
200809  5.88  200910  0.00  0.00  525.67 

2  Gujarat Sheep and Wool Development 
Corporation Limited 

200708  4.31  200910  0.00  0.00  7.71 
200809  0.00  0.00  6.07 

3  Gujarat State Handloom and 
Handicrafts Development Corporation 
Limited 

200708  12.06  200910  0.00  1.40  7.22 
200809  0.00  0.00  6.74 

4  Gujarat Women Economic 
Development Corporation  Limited 

200708  7.02  200910  0.00  0.00  9.58 
200809  0.00  0.00  9.63 

5  Gujarat  Minorities  Finance and 
Development Corporation  Limited 

200809  8.40  200910  1.60  0.70  0.40 

6  Gujarat Gopalak Development 
Corporation Limited 

200809  2.60  200910  0.75  0.00  0.46 

7  Gujarat Thakor and Koli Vikas Nigam  200809  1.60  200910  0.50  0.50  0.35 
8  Gujarat State Rural Development 

Corporation Limited 
200809  0.58  200910  0.00  0.00  0.50 

9  Gujarat State Police Housing 
Corporation Limited 

200809  50.00  200910  0.00  0.00  231.93 

10  Gujarat Urban Development Company 
Limited 

200809  21.23  200910  4.77  0.00  0.00 

11  Tourism Corporation of Gujarat Limited  200809  20.00  200910  0.00  0.00  119.32 
12  Gujarat State Civil Supplies 

Corporation Limited 
200809  10.00  200910  0.00  0.00  15.79 

13  Gujarat Informatics Limited  200809  18.51  200910  0.00  0.00  31.93 
14  Gujarat Water Resources Development 

Corporation  Limited 
200809  31.49  200910  0.00  0.00  37.50 

15  Gujarat Rural Industries Marketing 
Corporation  Limited 

200809  9.17  200910  0.00  0.00  0.86 

Total A (Working Government 
Companies) 

742.06  7.62  2.60  1,011.66 

B  Working Statutory corporations 
1  Gujarat Industrial Development 

Corporation 
200809  0.00  200910  0.00  0.00  269.02 

2  Gujarat State Road Transport 
Corporation 

200708  692.21  200910  15.00  145.50  361.62 
200809  15.00  235.70  501.62 

Total B (Working Statutory 
corporations) 

696.21  30.00  381.20  1,132.26 

Grand Total (A + B)  1,438.27  37.62  383.80  2,143.92 
**  Information was not furnished by one working Company (Gujarat Foundation for Mental Health and Allied Sciences), which 

had arrears of accounts from 200607 to 200910. 
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Statement showing financial position of Statutory Corporations 
(Referred to in paragraph 1.15) 

(` in crore) 
1. Gujarat State Road Transport Corporation 
Particulars  200506  200607  200708 
A. Liabilities 
Capital (including capital loan & equity capital)  644.21  677.21  692.21 
Borrowings  (Government :)  474.12  469.78  704.78 

(Others :)  241.86  239.65  147.65 
Funds*  3.05  3.20  3.33 
Trade dues and other current liabilities 
(including provisions) 

645.52  777.92  912.78 

Total  A  2,008.76  2,167.76  2,460.75 
B. Assets 
Gross Block  718.57  785.58  924.14 
Less: Depreciation  557.00  527.28  481.64 
Net fixed assets  161.57  258.30  442.50 
Capital worksinprogress (including cost of 
chassis)       
Investments       
Current assets, loans and advances  492.61  488.74  474.17 
Accumulated losses  1,354.58  1,420.72  1,544.08 
Total  B  2,008.76  2,167.76  2,460.75 
C. Capital employed ##  8.66  30.88  3.89 

2. Gujarat State Financial Corporation 
Particulars  200708  200809  200910 
A. Liabilities 
Paidup capital  89.11  89.11  89.11 
Forfeited Shares  4.61  4.61  4.61 
Reserve fund and other reserves and surplus  269.26  277.33  277.33 
Borrowings: 
(i) Bonds and debentures  143.98  69.09  24.00 
(ii) Industrial Development Bank of India & 

Small Industries Development Bank of India  59.87     
(iii)Loan in lieu of share capital: 

(a) State Government  6.03  6.03  6.03 
(iv)Other (including State Government)  566.82  626.83  646.83 
Other liabilities and provisions  286.52  379.58  534.40 
Total  A  1,426.20  1,452.58  1,582.31 
B. Assets 
Cash and Bank balances  30.21  5.31  12.26 
Investments  8.85  8.85  8.85 
Loans and Advances  49.88  2.95  0.81 
Net fixed assets  7.77  7.48  5.69 
Other assets (including accumulated losses)  1313.03  1,427.99  1,554.70 
Miscellaneous expenditure  16.46     
Total  B  1,426.20  1,452.58  1,582.31 
C. Capital employed**  908.31  837.89  787.97 
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3. Gujarat State Warehousing Corporation 
Particulars  200607  200708  200809 
A. Liabilities 
Paidupcapital  4.00  4.00  4.00 
Reserves and surplus  4.44  4.05  4.56 
Trade dues and current liabilities (including 
provisions)  2.68  2.77  2.22 
Total  A  11.12  10.82  10.78 
B. Assets 
Gross Block  8.38  8.40  8.45 
Less: Depreciation  3.74  3.92  4.09 
Net fixed assets  4.64  4.48  4.36 
Capital worksinprogress  0.01  0.03   
Current assets, loans and advances  6.47  6.31  6.42 
Total  B  11.12  10.82  10.78 
C. Capital employed ##  8.44  8.02  8.56 

4  Gujarat Industrial Development Corporation 
Particulars  200607  200708  200809 
A. Liabilities 
Loans  4.86  5.62  4.30 
Subsidy from Government  141.80  127.31  251.46 
Reserves and surplus  588.17  709.12  874.18 
Receipts on capital account  1,624.23  2,104.11  2,538.76 
Current liabilities and provisions (including 
deposits)  421.64  346.78  661.96 
Total  A  2,780.70  3,292.94  4,330.66 
B. Assets 
Gross block  22.72  27.43  29.47 
Less: Depreciation  12.34  13.35  14.96 
Net fixed assets  10.38  14.08  14.51 
Worksinprogress  56.35  47.44  179.45 
Capital expenditure on development of 
industrial estates etc.  1,060.98  1,131.57  1,752.73 
Investments  135.79  123.60  107.75 
Other assets  1,517.20  1,976.25  2,276.22 
Total  B  2,780.70  3,292.94  4,330.66 
C. Capital employed##  2,223.27  2,822.56  3,560.95 
*  Excluding depreciation funds 
##  Capital  employed  represents  the  net  fixed  assets  (including  capital worksinprogress)  plus    working 

capital 
**  Capital employed  represents  the mean  of  the  aggregate  of  opening  and closing  balances  of      paidup 

capital,  loans  in  lieu  of  capital,  seed money,  debentures,  reserves  (other  than  those which  have  been 
funded  specifically  and  backed  by  investments  outside),  bonds,  deposits  and  borrowings  (including 
refinance).
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Statement showing working results of Statutory Corporations 

(Referred to in paragraph 1.15) 
(`  in crore) 

1. Gujarat State Road Transport Corporation 
Sl. No.  Particulars  200506  200607  200708 

1  Operating 
(a) Revenue  1,367.38  1,505.05  1,626.35 
(b) Expenditure  1,483.62  1,633.35  1,781.81 
( C)  Surplus (+)/ Deficit ()  116.24  128.30  155.46 

2  Non Operating 
(a) Revenue  62.79  107.04  87.89 
(b) Expenditure  58.79  44.84  27.00 
( C)  Surplus (+)/ Deficit ()  4.00  62.20  60.89 

3  Total 
(a) Revenue  1,430.17  1,612.09  1,714.24 
(b) Expenditure  1,542.41  1,678.19  1,808.81 
( C) Net Profit (+) / Loss()  112.24  66.10  94.57 

4  Interest on capital and loans  58.79  44.33  26.04 
5  Total return on capital employed  53.45  21.77  68.53 
6  Percentage of return on Capital employed       

2. Gujarat State Financial Corporation 
Sl. No.  Particulars  200708  200809  200910 

Income 
1  (a) Interest on loans  55.62  42.49  27.54 

(b) Interestsacrifice on restructuring  9.98  12.8  0 
(c) Other income  2.29  33.7  27.91 
Total  1  67.89  88.99  55.45 
Expenses 

2  (a) Interest on longterm and shortterm 
loans  112.55  135.05  161.44 
(b) Other expenses  64.47  71.87  23.39 
Total2  177.02  206.92  184.83 

3  Profit before tax  (12)  109.13  117.93  129.38 
4  Provision for tax  0  0  0 
5  Profit(+)/ Loss () after tax  109.13  117.93  129.38 
6  Provision for non performing assets  10.36  0  0 
7  Total return on Capital employed  3.42  17.12  32.06 
8  Percentage of return on Capital employed  0.38  2.04  4.07 
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3.  Gujarat State Warehousing Corporation 
Sl. No.  Particulars  200607  200708  200809 

Income 
1  (a) Warehousing charges  5.02  2.56  3.92 

(b) Other income  1.48  1.23  1.19 
Total1  6.50  3.79  5.11 

2  Expenses 
(a) Establishment charges  2.93  3.34  3.02 
(b) Other expenses  1.85  0.84  1.32 
Total2  4.78  4.18  4.34 

3  Profit(+)/ Loss () before tax  1.72  0.39  0.77 
4  Provision for tax  0.93  0.00  0.15 
5  Prior period adjustments  0.01  0.00  0.00 
6  Other appropriations  0.13  0.00  0.00 
7  Amount available for dividend  0.65  0.39  0.77 
8  Dividend for the year      0.13 
9  Total return on capital employed  1.72  0.39  0.77 
10  Percentage of return on capital employed  20.42    9.00 

4  Gujarat Industrial Development Corporation 
Sl. No.  Particulars  200607  200708  200809 

1  Revenue Receipts  229.19  290.77  393.15 
2  Net expenditure after capitalisation  149.81  169.81  228.09 
3  Excess of income over expenditure  79.38  120.96  165.06 

4  Provision for replacement, renewals and for 
additional liability       

5  Net surplus  79.38  120.96  165.06 

6  Total interest charged in Profit & Loss 
account  0.42  0.42  0.39 

7  Total return on capital employed  79.80  121.38  165.45 
8  Percentage of return on capital employed  3.59  4.30  4.65
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Statement showing Operational performance of Gujarat State Electricity Corporation 
Limited 

(Referred to in paragraph 2.10) 
Sl. 
No. 

Particulars  200506  200607  200708  200809  200910 

1  Installed capacity  (MW) 
(a)  Thermal  3,645  3,645  3,645  3,645  3,720 
(b)  Hydro  547  547  547  547  547 
(c)  Gas  242  242  355  355  729 
(d)  Other (Oil)  534  534  220  230 ⊕  230 ⊕ 

TOTAL  4,968  4,968  4,767  4,777  5,226 
2  Normal maximum demand  7,141  7,564  8,351  8,396  8,664 

Percentage increase/decrease () over 
previous year    5.92  10.40  0.54  3.19 

3  Power generated  (MUs) 
(a)  Thermal ∇  23,065  23,504  24,543  24,595  24,210 
(b)  Hydro  795  1,273  1,241  550  456 
(c)  Gas  1,810  1,426  2,109  2,055  3,191 
(d)  Other (Oil)  1,460  1,330  1,348  1,188  457 

TOTAL  27,130  27,533  29,241  28,388  28,314 
Percentage increase/decrease () over 
previous year    1.09  6.28  () 2.60  () 0.26 

4  Less: Auxiliary consumption 
(a)  Thermal  2,167  2,250  2,367  2,283  2,268 

(Percentage)  (9.39)  (9.57)  (9.64)  (9.28)  (9.37) 
(b)  Hydro  5  9  10  6  5 

(Percentage)  (0.63)  (0.71)  (0.81)  (1.09)  (1.10) 
(c)  Gas  83  74  101  101  130 

(Percentage)  (4.58)  (5.08)  (4.79)  (4.91)  (4.07) 
(d)  Other (Oil)  182  157  131  133  66 

(Percentage)  (12.46)  (11.80)  (9.72)  (11.19)  (14.44) 
TOTAL  2,437  2,490  2,609  2,523  2,469 
(Percentage)  (8.98)  (8.19)  (8.90)  (8.89)  (8.72) 

5  Net power generated by GSECL  24,693  25,043  26,632  25,865  25,845 
6  Total demand  in State (in MUs)  57,137  62,503  68,747  67,482  70,369 
7  Deficit ()/Surplus (+) power (In MUs)  32,444  37,460  42,115  41,617  44,524 
8  Power purchased by GUVNL 

a  Within the State (MUs.) 
(i) by State Govt PSUs (including GSECL)  29,292  28,842  31,472  30,519  31,077 
(ii) Central Govt/ Private/ Others  19,330  19,637  22,042  24,264  28,110 

b  Other States  238  810  376  988  570 
c  Total power availability (MUs.)  48,860  49,289  53,890  55,771  59,757 

9.  Net deficit/loss due to nonevacuation 
(68 c)  8,277  13,214  14,857  11,711  10,612 

Power purchased in respective years represents power purchased by GUVNL being sole entity authorised to do 
the same. 

⊕  This includes wind power capacity addition of 10 MW at Bayath. 
∇  This  includes  lignite  based  generation  at  KLTPS  of  669 MUs,  1,299 MUs,  1,377 MUs,  1,271 MUs  and  1,170 MUs 

respectively during the five years ended 200910. 
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Statement showing installed capacity of the State of Gujarat 
(Referred to in paragraph 2.11.4) 

(Figures in Mega watt) 

Sl. No.  Particulars of the Power 
Station 

Installed 
capacity as 
on 1 April 

2005 

Addition 
during 
200510 

Decrease/ 
derated 
during 
200510 

Installed 
capacity as on 
31 March 
2010 

1  Own Power Station 

Dhuvaran Thermal (Oil)  534    314  220 

Dhuvaran Gas  134  113  27  220 

Gandhinagar  870      870 

KLTPS  215  75    290 

Sikka  240      240 

Ukai Thermal  850      850 

Ukai Hydro  300      300 

Ukai LBC (Mini Hydro)  5      5 

Wanakbori  1,470      1,470 

Utran Gas  135  374    509 

Kadana Hydro  240      240 

Panam Hydro  2      2 

Non Conventional Source 
i.e.,Wind farm 

0  10    10 

Total GSECL  4,995  572  341  5,226 

2  Independent Power 
Producers 

a.  State sector  156  482    638 

b.  Private sector  2,000  1,662    3,662 

3  Share from CPSUs  1,538  954    2,492 

4  Total State sector (1 + 2 a.)  5,151  1,054  341  5,864 

5  Total Others (2 b. + 3)  3,538  2,616    6,154 

Grand Total (MW) (4 + 5)  8,689  3,670  341  12,018 
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` 

Statement showing stationwise value of excess consumption of coal/ lignite in Gujarat 
State Electricity Corporation Limited 

(Referred to in paragraph 2.14.5) 
Sl. 
No. 

Particulars  200506  200607  200708  200809  200910 

Ukai TPS 
1  Units Generated 

(Mus.) 
5,363.04  4,812.79  5,062.95  4,835.07  4,828.80 

2  Coal consumption as 
per Norms (In MT) 

35,39,603.10  31,76,438.10  33,41,547.00  31,91,148.18  31,87,005.36 

3  Coal consumed 
(In MT) 

35,40,118.00  32,28,910.00  35,35,452.00  33,86,561.00  33,36,947.00 

4  Excess  consumption 
(In MT) 

514.90  52,471.90  1,93,905.00  1,95,412.82  1,49,941.64 

5  Rate per MT  1,875.11  1,905.43  1,902.61  2,018.47  2,056.95 
6  Coal consumed per 

unit (Kg) 
0.66  0.67  0.70  0.70  0.69 

7  Extra Cost (` in Lakh)  9.65  999.82  3,689.26  3,944.35  3,084.22 
Gandhinagar TPS 
1  Units Generated 

(Mus.) 
5,447.00  4,834.28  5,622.93  5,966.42  5,916.08 

2  Coal consumption as 
per Norms (In MT) 

32,68,197.00  29,00,569.80  33,73,759.20  35,79,854.40  35,49,645.60 

3  Coal consumed 
(In MT) 

31,68,317.00  31,56,459.00  39,05,276.00  40,38,961.00  38,75,958.29 

4  Excess coal 
consumption (In MT)) 

99,880.00  2,55,889.20  5,31,516.80  4,59,106.60  3,26,312.69 

5  Rate per MT  2,188.33  2,259.98  2,259.91  2,502.73  2,569.91 
6  Coal consumed per 

unit (Kg) 
0.58  0.65  0.69  0.68  0.66 

7  Extra Cost (` in Lakh)  2,185.70  5,783.04  12,011.80  11,490.20  8,385.94 
Wanakbori TPS 
1  Units Generated 

(Mus.) 
10,181.34  10,989.24  10,983.66  11,112.78  10,928.43 

2  Coal consumption as 
per norms (In MT) 

68,21,494.45  73,62,792.14  76,88,559.90  77,78,942.50  75,40,618.08 

3  Coal consumed 
(In MT) 

68,58,678.00  73,93,471.00  76,68,334.00  77,75,311.00  75,43,419.00 

4  Excess coal 
consumption (In MT) 

37,183.55  30,678.86  20,225.90  3,631.50  2,800.92 

5  Rate per MT  2,139.79  2,159.42  2,212.37  2,356.54  2,462.48 
6  Coal consumed per 

unit (Kg) 
0.67  0.67  0.70  0.70  0.69 

7  Extra Cost (` in Lakh)  795.65  662.49  447.47  85.58  68.97 
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Sl. 
No. 

Particulars  200506  200607  200708  200809  200910 

Sikka TPS 
1  Units Generated 

(Mus) 
1,404.66  1,568.79  1,495.82  1,409.93  1,366.57 

2  Coal consumption as 
per norms (In MT) 

8,84,937.69  9,88,335.18  9,48,615.84  8,82,807.24  8,55,654.27 

3  Coal consumed 
(In MT) 

9,41,492.00  9,83,022.00  10,81,853.00  11,32,919.00  10,99,594.00 

4  Excess coal 
consumption (In MT) 

56,554.31  5,313.18  1,33,237.16  2,50,111.76  2,43,939.73 

5  Rate per MT  2,599.75  2,736.68  2,940.43  2,982.27  2,992.05 
6  Coal consumed per 

unit (Kg) 
0.67  0.63  0.72  0.80  0.80 

7  Extra Cost (` in Lakh)  1,470.27  145.40  3,917.75  7,459.01  7,298.80 
Kutchh Lignite based TPS 
1  Units Generated 

(Mus) 
669.61  1298.55  1377.80  1270.62  1170.19 

2  Lignite consumption 
as per GERC (In MT) 

7,07,702.48  13,72,411.64  15,09,077.32  13,73,250.45  12,64,707.70 

3  Lignite consumed 
(In MT) 

7,32,969.00  13,97,371.00  17,19,080.00  17,24,909.00  16,11,667.00 

4  Excess Lignite 
consumption (In MT)) 

25,266.52  24,959.36  2,10,002.68  3,51,658.55  3,46,959.30 

5  Rate per MT  690.00  855.00  688.00  734.00  734.00 
6  Lignite consumed per 

unit (Kg) 
1.09  1.08  1.25  1.36  1.38 

7  Extra Cost (` in Lakh)  174.34  213.40  1444.82  2581.17  2546.68 

TOTAL (` in Lakh)  264.21  7,513.34  20,616.15  25,389.15  21,384.62 
Grand Total of Excess Consumption of coal/ lignite (MT)  37,49,373.67 
Grand Total of extra cost (` in lakh)  75,167.47 

Source: Details  for UTPS, WTPS, GTPS  and STPS  as  per  project  report  and  for  KLTPS  the  same  is  as  per 
GERC.
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Statement showing station wise details of energy to be generated as per design, actual 
generation and plant load factor as per design visàvis actual in Gujarat State 

Electricity Corporation Limited 
(Referred to in paragraphs 2.16.1 and 2.16.3) 

Year  Energy Generation(Mus.)  Plant Load Factor (in %) 
As per Design  Actual  As per Design  Actual 

Ukai Thermal Power Station 
200506  5,956.80  5,363.04  80.00  72.03 
200607  5,956.80  4,812.79  80.00  64.64 
200708  5,956.80  5,062.95  80.00  67.81 
200809  5,956.80  4,835.07  80.00  64.94 
200910  5,956.80  4,828.80  80.00  64.85 
Gandhinagar Thermal Power Station 
200506  6,096.96  5,447.00  80.00  71.47 
200607  6,096.96  4,834.28  80.00  63.43 
200708  6,096.96  5,622.93  80.00  73.58 
200809  6,096.96  5,966.42  80.00  78.29 

200910  6,096.96  5,916.08  80.00  77.63 

Wanakbori Thermal Power Station 
200506  10,301.76  10,181.34  80.00  79.06 
200607  10,301.76  10,989.24  80.00  85.34 
200708  10,301.76  10,983.66  80.00  85.06 
200809  10,301.76  11,112.78  80.00  86.30 
200910  10,301.76  10,928.43  80.00  84.87 

Sikka Thermal Power Station 
200506  1,681.92  1,404.66  80.00  66.81 
200607  1,681.92  1,568.79  80.00  74.62 
200708  1,681.92  1,495.82  80.00  70.95 
200809  1,681.92  1,409.93  80.00  67.06 
200910  1,681.92  1,366.57  80.00  65.00 
Kuthchh Lignite Thermal Power Station, Panandhro 
200506  1,506.72  669.61  80.00  35.55 
200607  1,506.72  1,298.55  80.00  68.95 
200708  1,506.72  1,377.80  80.00  72.96 
200809  1,506.72  1,270.62  80.00  67.46 
200910  1,654.00 #  1,170.19  80.00  56.61 
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Year  Energy Generation(Mus.)  Plant Load Factor (in %) 
As per Design  Actual  As per Design  Actual 

Dhuvaran (Oil) based Power Plant 
200506  3,742.27  1,459.56  80.00  31.20 
200607  3,742.27  1,330.26  80.00  28.44 
200708  1,662.34 $  1,348.10  80.00  64.95 
200809  1,541.76  1,187.87  80.00  61.64 
200910  1,541.76  456.73  80.00  23.70 

Dhuvaran Gas based Combined Cycle Power Plant 
200506  747.17  732.70  80.00  78.45 
200607  747.17  370.79  80.00  39.70 
200708  1,073.19 $  1,113.54  80.00  83.00 

200809  1,535.22  1,185.51  80.00  62.29 
200910  1,535.22  1,357.98  80.00  70.96 
Utran Gas Based Combined Cycle Power Plant 
200506  946.08  1,077.42  80.00  91.11 
200607  946.08  1,055.86  80.00  89.28 
200708  946.08  995.33  80.00  83.93 
200809  946.08  869.76  80.00  73.55 
200910  1,981.69 #  1,833.17  80.00  74.07 
Ukai Hydro 
200506  2,137.44  580.46  80.00  21.23 
200607  2,137.44  916.86  80.00  45.55 
200708  2,137.44  936.73  80.00  34.96 
200809  2,137.44  466.74  80.00  17.47 
200910  2,137.44  340.51  80.00  12.74 
Kadana Hydro + Panam 
200506  1,695.94  214.11  80.00  10.10 
200607  1,695.94  356.22  80.00  16.80 
200708  1,695.94  303.84  80.00  14.29 
200809  1,695.94  83.05  80.00  3.92 
200910  1,695.94  115.52  80.00  5.45 
Grand Total  1,70,669  1,40,606 

$  1  During 200708  in Dhuvaran (Oil) TPS  I  to  IV Units retired (20 April 2007) and V&VI were derated  (20 April 
2007) bringing installed capacity form 534 MW to 220 MW. 
2  Dhuvaran Gas CCPP I Unit was commissioned (1 November 2007) bringing installed capacity from 106.617 MW 
to 219.067 MW. 

#  1  KLTPS Unit I was commissioned (20 December 2009) bringing installed capacity from 215 MW to 290 MW. 
2  Utran CCPP I Unit was commissioned (8 November 2009) bringing installed capacity from 135 MW to 509.571 
MW.
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Statement showing the financial position and working results of the Gujarat Industrial 
Development Corporation for the last five years up to 31 March 2010 

(Referred to in paragraph 3.6) 
(`  in crore) 

Particulars  200506  200607  200708  200809  200910 
A.      Liabilities 
Loans  4.86  4.86  5.62  5.06  4.57 
Subsidy from Government  97.55  141.80  127.31  251.46  426.99 
Reserves and surplus  508.79  588.17  709.12  874.18  1,021.66 
Receipts on capital account  1,306.34  1,624.23  2,104.11  2,538.76  3,510.87 
Current liabilities and 
provisions (including 
deposits)  372.30  421.64  346.78  661.20  859.05 
Total  A  2,289.84  2,780.70  3,292.94  4,330.66  5,823.14 
B.       Assets 
Gross Block  22.05  22.72  27.43  29.47  34.14 
Less:Depreciation  11.46  12.34  13.35  14.96  16.67 
Net fixed assets  10.59  10.38  14.08  14.51  17.47 
Worksinprogress  33.14  56.35  47.44  179.45  64.57 
Capital expenditure on 
development of industrial 
estates etc.  972.48  1,060.98  1,131.57  1,752.73  2,402.24 
Investments  162.35  135.79  123.60  107.75  217.09 
Other assets  1,111.28  1,517.20  1,976.25  2,276.22  3,121.77 
Total  B  2,289.84  2,780.70  3,292.94  4,330.66  5,823.14 

Working Results 
(`  in crore) 

Particulars  200506  200607  200708  200809  200910 
Revenue Receipts*  191.39  229.19  290.77  393.15  537.43 
Net expenditure after 
capitalisation**  149.58  149.81  169.81  228.09  389.95 
Excess of income over 
expenditure  41.81  79.38  120.96  165.06  147.48 

*  Revenue receipts includes recovery of water charges and interest income. 
**  Includes establishment expenditure, water supply and NA charges. 
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Statement showing the expenditure incurred towards third party inspection (TPI) charges 

(Referred to in paragraph 3.11.1) 
Sl. 
No. 

Name of work  Name of contractor  Tendered 
amount 

(` in lakh) 

Third Party 
Inspection Agency 

TPI order 
Value 

(` in lakh) 

Actual 
inspection 
charges 

limited to one 
per cent 

Ahmedabad 
1  Basic infrastructure facilities under CIP 

scheme at Gandhinagar II industrial estate 
M/s. Yash & Engineering 
and Construction 

118.00  Mukesh A Patel  0.95  95,000 

2  Basic infrastructure facilities under CIP 
scheme at Gandhinagar III industrial estate 

Kalathia Engg & Co.  910.00  Mukesh A Patel  7.34  7,34,000 

3  Basic infrastructure facilities under CPI 
scheme at Dahgam industrial estate 

Aakash Infrastructure 
Projects Pvt Ltd 

223.20  Mukesh A Patel  1.80  1,80,000 

4  Basic infrastructure facilities under CIP 
scheme at Mansa industrial estate 

M/s. Yash & Engineering 
and Contractors 

339.11  NA  3.46  3,39,110 

5  Basic infrastructure facilities under CIP 
scheme at Modasa industrial estate 

Mukesh A patel  182.09  Mukesh A Patel  1.63  1,63,000 

6  Basic infrastructure facilities under CIP 
scheme at Himatnagar industrial estate 

Umia Construction 
Company 

502.16  Mukesh A Patel  4.06  4,06,000 

Mehsana 
7  CIP work at Gozaria  Natraj Const. Co.  230.05  Mukesh A. Patel  1.80  1,80,000 
8  CIP work at Kadi  Natraj Const. Co.  1,821.47  Mars Planning  4.70  4,70,000 
9  CIP work at Chhatral  Natraj Const. Co.  Mars Planning  6.11  6,11,000 
10  CIP work at Kalol  Perfect Const. Co.  636.88  Mukesh A. Patel  4.03  4,03,000 
11  CIP work at MehasanaI  Natraj Const. Co.  1,834.84  Krishana consultant  2.89  2,89,000 

12  CIP work at MehasanaII  Natraj Const. Co.  Mars Planning  6.40  6,40,000 
13  CIP work at Visnagar  Natraj Const. Co.  Krishana consultant  1.77  1,77,000 
14  CIP work at Kheralu  L.G.Chaudhary  135.98  Krishana consultant  1.11  1,11,000 
15  CIP work at Patan  Vikas Const. Co.  131.90  Mukesh A. Patel  0.71  71,000 
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Sl. 
No. 

Name of work  Name of contractor  Tendered 
Amount 
(`  in lakh) 

Third Party 
Inspection Agency 

TPI order 
Value 

(` in lakh) 

Actual 
inspection 
charges 

limited to one 
per cent 

16  CIP work at Balisana  Vikas Const. Co.  Mukesh A. Patel  0.52  52,000 
17  CIP work at Ranansan  Perfect Const. Co.  534.62  Krishana consultant  4.17  4,17,000 
18  CIP work at Kukarwada Ranansan  Sarswati Const. Co.  106.37  Krishana consultant  0.84  84,000 
19  CIP work at Palanpur  L.G.Chaudhary  104.30  Krishana consultant  0.90  90,000 
20  CIP work at Dessa  L.G.Chaudhary  56.62  Krishana consultant  0.41  41,000 

Ahmedabad 
21  Up gradation of basic infrastructure facilities 

at Kerala industrial estate 
Kunal Structures (I) Pvt 
Ltd 

975.81  Mars Planning & 
engineering 

5.85  5,85,000 

22  Up gradation of basic infrastructure facilities 
at Viramgam industrial estate 

Natraj Construction 
Company 

968.06  Natraj Construction 
Co. 

5.81  5,81,000 

23  Development of infrastructure facility road 
at apparel park 

A.K.patel & Company  434.91  Unique Engineering 
Testing Services 

2.47  2,47,000 

24  Construction of CFC Building at apparel 
park 

N.P.Patel  379.35  Mars Consultants & 
Engineers 

2.47  2,47,000 

25  Development of infrastructure facility at 
Gandhinagar engineering estate 

Aakash Infrastructure 
Projects Pvt Ltd 

283.98  M. K. Soil Testing  1.85  1,85,000 

26  Development of infrastructure facility in 
special economy zone at Gandhinagar 

Kalathia Engg & Co.  863.88  Mars Planning & 
engineering 

4.20  4,20,000 

27  Asphalt road  at Kathwada  Aakash Infrastructure 
Projects Pvt Ltd 

62.28  Shikhar Consultant  0.39  39,000 

28  Development of basic infrastructure facility 
at Bharat Sur. Mill at apparel park 

M/s. Surya Const. Co.  71.05  M/S Germanischer 
loyed Ind service 

0.51  51,000 

29  Construction of SUC Building of Kerala  M/s. Dhiraj Patel & Co  48.97  Mukesh A Patel  4.05  4,05,000 
30  Construction of SUC Building of Talod  M/s.Ravi Builders  50.30 

31  Construction of SUC Building of 
Gandhinagar 

M/s. H.P.Rajyaguru  48.41 

32  Construction of SUC Building of Modasa  M/s. K.C. Suthar  50.69 
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Sl. 
No. 

Name of work  Name of contractor  Tendered 
Amount 
(`  in lakh) 

Third Party 
Inspection Agency 

TPI order 
Value 

(` in lakh) 

Actual 
inspection 
charges 

limited to one 
per cent 

33  Construction of SUC Building of 
Himatnagar 

M/s.Ravi Builders  50.30 

34  Construction of SUC Building of Kathwada  M/s. R.K.Patel  49.14 
35  Construction of SUC Building of Naroda  M/s. Anand Associates  50.69 

36  Construction of SUC Building of 
Dhandhuka 

M/s. D.R.Dave  57.99 

37  Construction of SUC Building of Vatva  M/s. Anand Associates  50.65 
38  Turnkey project at Sanand Nano project  M/s. Phoneix Project 

P.Ltd. 
872.53  M/s RITES LTD.  11.47  8,72,527.63 

39  Development of basic infrastructure at Mega 
IT park, Gandhinagar 

M/s. Kalathia Rngg. & 
Const. Co. 

512.21  M/s Mars 
PLANNING 

4.26  4,26,000 

40  Up gradation of basic infrastructure Facility 
at Gandhinagar 

M/s. Kalathia Rngg. & 
Const. Co. 

1,135.28  Mukesh A Patel  7.34  7,34,000 

41  Up gradation of basic infrastructure facility 
at Sanand 

M/s. Kalathia Rngg. & 
Const. Co. 

3,446.77  M/s Mars 
PLANNING 

24.23  24,23,000 

Vapi 
42  Work of asphalt road  Jay Bharat Road Lines  1,585.33  Geo Test House  4.36  4,36,000 

43  Construction of 1.5 lakh ESR drilling of new 
bore at Bilimora 

Ramesh M patel  50.02  Project Management 
Consultants 

0.57  50,020 

44  Skill upgradation centres at Vapi, Gundlav, 
etc 

V.S.Kotadia  312.02  Project Management 
Consultants 

2.65  2,65,000 

45  Entrance gate  D.R.dave  81.59  Project Management 
Consultants 

0.59  59,000 

46  Construction of development of Hawker 
zone at Vapi 

Arvindbhai G Anjani  18.58  Project Management 
Consultants 

0.34  18,580 

47  Strengthening of asphalt road at Navsari 
estate 

Y.N.Dhanani  477.80  Project Management 
Consultants 

1.37  1,37,000 
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Sl. 
No. 

Name of work  Name of contractor  Tendered 
Amount 
(`  in lakh) 

Third Party 
Inspection Agency 

TPI order 
Value 

(` in lakh) 

Actual 
inspection 
charges 

limited to one 
per cent 

48  Chain link, etc at Umargam  M/s.Quardy Const. Co.  49.97  Project Management 
Consultants 

0.50  49,970 

49  Strengthening of asphalt road, construction 
of pipeline at Pardi 

R.N.Dobaria  203.19  Project Management 
Consultants 

0.90  90,000 

50  Entrance gate, Sarigam  D.R.Dave  39.69  Project Management 
Consultants 

0.20  20,000 

51  Construction of existing asphalt road at 
Gundlav 

K.K.B.Projects  921.99  Project Management 
Consultants 

2.95  2,95,000 

52  Sewerage water drainage work in housing 
colony Chanod at Vapi 

V.S.Kotadia  721.91  Ashirwad Geo Tech 
Laboratory 

1.49  1,49,000 

53  Upgradation of asphalt road at Vapi estate  Kunal Structures (I) Pvt 
Ltd 

2,170.75  Project Management 
Consultants 

4.31  4,31,000 

Vadodara 
54  Development of bio tech park  R.K.Construction & Co  828.11  Unique Engineering 

& testing 
3.73  3,73,000 

55  Remodelling of kedva kotar  Amar Construction  212.51  Unique Engineering 
& testing 

0.74  74,000 

56  Upgradation of roads and construction of 
CD work at Savli 

R.K.Construction & Co  1,016.63  Geo Test House  2.85  2,85,000 

57  Widening of existing bridge at Kevda Kotar  Amar Construction and 
Sai Krupa 

174.78  Ray Infrastructure P 
Ltd. 

1.14  1,14,000 

58  Construction at WMM Road at Alindra at 
Savli 

R.K.Construction & Co  697.36  Vishwakarma 
Consultants 

3.84  3,84,000 

59  Construction of WMM road with asphalting 
at Waghodia 

R.K.Construction & Co  242.24  Ray Infrastructure P 
Ltd. 

1.65  1,65,000 

60  Upgradation at water supply drainage and 
internal connection at Waghodia 

R.C.Patel  1,095.02  Geo Test House  2.41  2,41,000  Annexure 
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Sl. 
No. 

Name of work  Name of contractor  Tendered 
Amount 
(`  in lakh) 

Third Party 
Inspection Agency 

TPI order 
Value 

(` in lakh) 

Actual 
inspection 
charges 

limited to one 
per cent 

61  Improvement and rehabilitation of existing 
road at Halol 

Backbone Enterprises  1,417.04  Vishwakarma 
Consultants 

4.97  4,97,000 

62  Work of asphalting on WBM road at 
Kharadi 

R.K.Construction & Co  8,917.05  R. K. construction  1.92  1,92,000 

Mehsana 
63  WBM Road, Deodar  Sarswati Const. Co.  92.67  M K Soil testing  0.90  90,000 

64  WBM Road, Siddhpur  Varun Const. Co.  256.93  Shikhar construction  1.69  1,69,000 

65  WBM Road, Radhanpur  Sarswati Const. Co.  267.18  Geormon lellvyod  2.61  2,61,000 
66  SUC Building work at Kadi  Satyam Const. Co.  259.34  Mukesh A. Patel  2.59  2,59,000 

Total  1,78,73,207.63 

CIP – Critical Infrastructure Project. 
CFC – Common Facility Centre. 
SUC – Skill Upgradation Centre. 
ESK – Elevated Storage Reservoir. 
WMM – Wet Mix Macadum. 
WBM – Wet Bound Macadum. 
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Statement showing the extra burden borne by the Gujarat Industrial Development Corporation due to splitting up of works of Critical 
Infrastructure Project 

(Referred to in paragraph 3.13) 
(` in crore) 

Sl. 
No. 

Name of Estate  No of 
projects 

Approved 
Cost 

Share in Total Cost (GIDC 
allocation) 

Actual share in Total Cost 
(Audit analysis) 

Excess 
Drawal 
from 
GoG 

Extra 
Burden 
on GIDC 

Undue benefit 
passed on to 
Associations 

Govt.  GIDC  Asso./NA  Govt.  GIDC  Asso./NA 

1  Panoli  6  55.30  22.12  22.52  10.66  5.00  4.50  45.80  17.12  18.02  35.14 

2  Ankleshwar  15  140.02  56.01  56.01  28.00  5.00  4.50  130.52  51.01  51.51  102.52 

3  Halol  3  15.25  6.10  6.10  3.05  5.00  4.50  5.75  1.10  1.60  2.70 

4  Lodhika  5  57.53  28.82  17.63  11.08  5.00  4.50  48.03  23.82  13.13  36.95 

5  Wadhwan  2  22.03  13.22  4.41  4.41  5.00  4.50  12.53  8.22  0.09  8.13 

6  Vapi  10  105.64  46.14  38.80  20.69  5.00  4.50  96.14  41.14  34.30  75.44 

Grand Total  41  395.77  172.41  145.47  77.89  30.00  27.00  338.77  142.41  118.47  260.88 

Panoli: Project2, 3, 4, 5, 6 and 7. 
Ankleshwar: Project 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, and 18. 
Halol : Project 4, 5 and 6. 
Lodhika : Project 2, 3, 4, 5 and 6. 
Wadhwan: Project 2 and 3. 
Vapi: Project 1 (w/s), 2, 3 (part2), 3 (part3), 3 (part4A), 3 (part4B), 3 (part4C), 3 (part4D), 3 (part4E) and project10. 
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Statement showing irregular allotments and transfer of plots made during the period 200510 

(Referred to in paragraph 3.15.1) 
(Amount in `) 

Sl.No  Name of Estate  
Region 

Plot No  Area 
(in Sq. 
Mtrs) 

Date of 
allotment 
/Transfer 

Purpose for which 
allotted/ 

transferred 

Rates Applicable  Rates Charged  Loss  Remarks 

Rate  Amount  Rate  Amount 
1  2  3  4  5  6  7  8 (4 x 7)  9  10 (4 x 9)  11 (8  10)  12 

Transfer 
1  Ankleshwar 

Ankleshwar 
155/C/A 

4 
1403.00  19/11/2004 & 2 

® permission 
January 2006 

Car Showroom & 
Service Station 

1,080  15,15,240  0  0  15,15,240  While  transferring  the 
plot,  only  transfer  fees 
was  recovered  and  not 
the  applicable 
conversion  fees  from 
‘Industrial’  to 
‘Commercial’. 

2  BharuchAnkleshwar  101 & 
102 

3000.00  11032002 & 
2® permission 
granted on 17 

032006 

Car Showroom & 
Service Station 

750  22,50,000  0  0  22,50,000 

3  Gandhinagar 
Engineering Estate 
Gandhinagar 

304  1000.00  19042006  Automobile 
Service Station 

4,500  45,00,000  0  0  45,00,000 

4  1003  2400.00  02022006  Automobile 
Service Station 

4,500  1,08,00,000  0  0  1,08,00,000 

5  Lodhika Rajkot  G1032  1000.00  11032005  Cold Storage  675  6,75,000  0  0  6,75,000 

6  Lodhika Rajkot  G539  1900.00  14062006  Cold Storage & 
Foods 

1,500  28,50,000  0  0  28,50,000 

7  Lodhika Rajkot  G413  3000.00  18102005  Fabrication work  675  20,25,000  0  0  20,25,000 
8  Lodhika Rajkot  G610  1000.00  27052005  Fabrication  675  6,75,000  0  0  6,75,000 
9  Lodhika Rajkot  2328  5000.00  04052005  Service station & 

Automobile 
workshop 

675  33,75,000  0  0  33,75,000 

10  Lodhika Rajkot  G415  3000.00  06022010  Fabrication & 
Wooden  work 

2,400  72,00,000  0  0  72,00,000 

11  Kuvadva Rajkot  13  3334.50  07052005  Steel Fabrication  150  5,00,175  0  0  5,00,175 
12  BamanboreRajkot  503  1000.00  12122008  Cleaning & 

packaging of seeds 
and grains 

450  4,50,000  0  0  4,50,000 

13  GondalII Rajkot  164/3  2475.00  13082007  Cleaning of Wheat  450  11,13,750  0  0  11,13,750 
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Sl.No  Name of Estate  
Region 

Plot No  Area 
(in Sq. 
Mtrs) 

Date of 
allotment 
/Transfer 

Purpose for which 
allotted/ 

transferred 

Rates Applicable  Rates Charged  Loss  Remarks 

Rate  Amount  Rate  Amount 
1  2  3  4  5  6  7  8 (4 x 7)  9  10 (4 x 9)  11 (8  10)  12 
14  Mithirohar Bhuj  323  10000.00  23012008  Wooden Furniture 

& steel engineering 
780  78,00,000  0  0  78,00,000  While  transferring  the 

plot  only  transfer  fees 
was  recovered  and  not 
the  applicable 
conversion  fees  from 
Industriial  to 
commercial. 

15  Mithirohar Bhuj  359  10000.00  19022010  Wooden Furniture 
and timber 

1,200  1,20,00,000  0  0  1,20,00,000 

16  JamnagarIII  
Jamnagar 

4203  495.00  17112008  Wooden Furniture  3,000  14,85,000  0  0  14,85,000 

17  Jamkhabalia  
Jamnagar 

A17  489.60  28112007  Tractor reparing 
and servicing 

centre 

300  1,46,880  0  0  1,46,880 

18  ArambhadaII  
Jamnagar 

39  4201.60  05022010  Poultry Farm  900  37,81,440  0  0  37,81,440 

19  Vartej Bhavnagar  132  2377.79  23102008  Steel Scrap & 
process 

1,200  28,53,348  0  0  28,53,348 

20  Vartej Bhavnagar  129  2383.5  29092006  Scrap Trading  750  17,87,625  0  0  17,87,625 
21  Vartej Bhavnagar  137  931.19  17012006  Scrap Trading  750  6,98,393  0  0  6,98,393 

22  Vartej Bhavnagar  304  1332.99  16042010  Scrap Trading  1,200  15,99,588  0  0  15,99,588 
23  VapiVapi  29/B  3697  12042005  Automobile 

showroom and 
service station 

1,500  55,45,500  0  0  55,45,500 

24  Makarpura 
Vadodara 

A1/34  478.47  27092005  do  4,500  21,53,115  0  0  21,53,115 

25  Makarpura 
Vadodara 

986/33/B  990.9  13112009  do  5,400  53,50,860  0  0  53,50,860 

26  VapiVapi  229  7358  01/09/2002 & 
Notice of 
breach was 
served in 
November 
2008 

do  5,400  3,97,33,200  0  0  3,97,33,200 

27  MehsanaMehsana  123/P to 
131/P 

5089.55  11092008  Automobile 
showroom and 
service station 

3,600  1,83,22,380  0  0  1,83,22,380 

28  Aji Rajkot  364  6410.25  02062004 & 
Sub Plotting 
was done in 
October 2007 

Car Showroom & 
Service Station 

9,000  5,76,92,250  0  0  5,76,92,250 
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Sl.No  Name of Estate  
Region 

Plot No  Area 
(in Sq. 
Mtrs) 

Date of 
allotment 
/Transfer 

Purpose for which 
allotted/ 

transferred 

Rates Applicable  Rates Charged  Loss  Remarks 

Rate  Amount  Rate  Amount 
1  2  3  4  5  6  7  8 (4 x 7)  9  10 (4 x 9)  11 (8  10)  12 
29  DhrubBhuj  17  3555  16102008  Automobile 

showroom and 
service station 

900  31,99,500  0  0  31,99,500 

Total (A)  20,20,78,244 

Allotments 
30  IcchhaporeBhatpore 

Surat 
54  1100.00  28042004  Automobile 

Service Station 
1,650  18,15,000  550  6,05,000  12,10,000  The  plot  No.54&55 

were  utilised  for 
automobile  workshop 
and  plot  no  A/8  was 
utilised  for  automobile 
workshop while allotting 
the plot ‘Industrial’ rates 
were  applied  and  not 
‘Commercial’  even 
though  the  applicants 
had  specifically 
mentioned  in 
applications  that  they 
intend to use the plot for 
commercial purpose. 

31  IcchhaporeBhatpore 
Surat 

55  1100.00  28042004  Automobile 
Service Station 

1,650  18,15,000  550  6,05,000  12,10,000 

32  IcchhaporeBhatpore 
Surat 

A/8  9100.00  19012002  Automolibe 
Workshop 

975  88,72,500  325  29,57,500  59,15,000 

33  Gandhinagar Engg 
Gandhinagar 

1002  2400.00  08012005  Automobile 
Service Station 

4,500  1,08,00,000  1,705  40,92,000  67,08,000  While  allotment  of  plot, 
the Corporation failed to 
apply  ‘Commercial’ 
rates  and  charged 
‘Industrial’ rates. 

34  Lodhika Rajkot  G1128  1000.00  17/06/1995 & 
Extension 
given in May 
2006 

Service station  1,500  15,00,000  0  0  15,00,000  A  diesel  service  station 
existing  on  the  plot 
while allotting and while 
giving  extension2006 
order,  the  Corporation 
failed  to  charge 
‘Commercial’ rates. 

35  Bamanbore Rajkot  504  1895.00  07032007  Furnishing Job 
Work 

180  3,41,100  60  1,13,700  2,27,400  While  allotting  the  plot, 
‘Industrial’  rates  were 
charged  and  not 
‘Commercial’. 
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Sl.No  Name of Estate  
Region 

Plot No  Area 
(in Sq. 
Mtrs) 

Date of 
allotment 
/Transfer 

Purpose for which 
allotted/ 

transferred 

Rates Applicable  Rates Charged  Loss  Remarks 

Rate  Amount  Rate  Amount 
1  2  3  4  5  6  7  8 (4 x 7)  9  10 (4 x 9)  11 (8  10)  12 

36  Mithirohar Bhuj  346  10025.00  15122005  do  780  78,19,500  260  26,06,500  52,13,000 
37  Mithirohar Bhuj  352  14500.00  15122005  do  780  1,13,10,000  260  37,70,000  75,40,000  While  allotting  the  plot 

‘Industrial’  rates  were 
charged  and  not 
‘Commercial’. 

38  Mithirohar Bhuj  361  12000.00  24012006  do  780  93,60,000  260  31,20,000  62,40,000 
39  Mithirohar Bhuj  325  10000.00  26092005  do  780  78,00,000  260  26,00,000  52,00,000 
40  Mithirohar Bhuj  319  12000.00  11082005  Wooden Furniture 

& Timber Trading 
780  93,60,000  260  31,20,000  62,40,000 

41  Mithirohar Bhuj  326  10000.00  29082005  Steel Furniture  780  78,00,000  260  26,00,000  52,00,000 
42  Mithirohar Bhuj  324  10050.00  15122005  Steel Furniture  780  78,39,000  260  26,13,000  52,26,000 
43  Mithirohar Bhuj  321  10000.00  11082005  Timber Furniture  780  78,00,000  260  26,00,000  52,00,000 
44  Vartej Bhavnagar  163  2648.75  27012009  Bakery  1,200  31,78,500  400  10,59,500  21,19,000 
45  BabraI Amerali  103  2506  05022008  Scrap Trading  375  9,39,750  125  3,13,250  6,26,500 
46  RadhanpurMehsana  363 to 

365 and 
383 to 
386 

3583.62  23082007  Cold Storage  1,200  43,00,344  400  14,33,448  28,66,896 

47  RadhanpurMehsana  23  1000  30032007  Bakery  1,200  12,00,000  400  4,00,000  8,00,000 
48  Chharodi   

Ahmedabad 
1  3000  December 2008  CNG Pumping 

Station 
5,960  1,78,80,000  2,980  89,40,000  89,40,000 

49  Gandhinagar 
Electronics Estate 
Gandhinagar 

8 Sheds  2752  19122008  Skill Upgradation 
centre Godown & 
Office 

4,800  1,32,09,600  2,400  66,04,800  66,04,800 

50  Gandhinagar 
Electronics Estate  
Gandhinagar 

S1 & E 
18 & 
others 

35900.36  February 2007  Gas Grid Control 
& Training 
Purpose 

3,000  10,77,01,080  2,000  7,18,00,720  3,59,00,360 

Total (B)  12,06,86,956 
Grand Total 
(A+B)  32,27,65,200 
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Statement showing inflow and outflow of funds for industrial area during the last four years up to 200809 

(Referred to in paragraph 3.19) 
(` in crore) 

Sl. 
No. 

Particulars  200506  200607  200708  200809  Total for last four years 

Budget  Actual  Deviation 
(Per cent) 

Budget  Actual  Deviation 
(Per cent) 

Budget  Actual  Deviation 
(Per cent) 

Budget  Actual  Deviation 
(Per cent) 

Budget  Actual  Deviation 
(Per cent) 

INFLOW 

1  Capital receipts 
(Downpayments, 
instalments)  36.73  186.89  408.82  61.62  325.27  427.86  118.05  485.06  310.89  205.49  434.65  111.52  421.89  1431.87  239.39 

2  Revenue Receipts  147.57  191.05  29.46  142.25  229.19  61.12  148.36  290.77  95.99  224.80  393.15  74.89  662.98  1104.16  66.54 

3  Others 
(Grants,Capital 
income,etc)  100.55  0.00  100.00  84.00  0.00  100.00  131.25  0.00  100.00  163.00  0.00  100.00  478.80  0.00  100.00 

Total  284.85  377.94  32.68  287.87  554.46  92.61  397.66  775.83  95.10  593.29  827.80  39.53  1563.67  2536.03  62.18 

OUTFLOW 

1  Land Acquisition  198.22  55.60  71.95  400.96  17.65  95.60  567.17  41.33  92.71  1,029.76  477.25  53.65  2196.11  591.83  73.05 

2  Development 
Expenditure  160.47  10.29  93.59  125.86  92.86  26.22  167.35  56.52  66.23  444.96  181.22  59.27  898.64  340.89  62.07 

3  Revenue 
Expenditure  122.05  96.98  20.54  114.83  97.52  15.07  107.18  118.59  10.65  130.14  153.67  18.08  474.20  466.76  1.57 

4  Others expenditure  6.30  1.60  74.60  7.75  1.58  79.61  6.71  6.01  10.43  58.84  3.70  93.71  79.60  12.89  83.81 

5  Equity 
participation  50.00  0.00  100.00  0.00  0.00  0.00  0.00  0.00  0.00  10.00  0.00  100.00  60.00  0.00  100.00 

Total  537.04  164.47  69.37  649.40  209.61  67.72  848.41  222.45  73.78  1,673.70  815.84  51.26  3708.55  1412.37  61.92 

Surplus/() Defict  252.19  213.47  361.53  344.85  450.75  553.38  1080.41  11.96  2144.88  1123.66 

Note: 1. Deviation in percentage was (Budget – Actual)/Budget X 100. 
2. The  figures  for  the  year 200910 were not  available  in absence of  the budget  for 201112, which would be prepared  and  submitted  by  the Corporation  to State 

Government after necessary regrouping of various figures from the accounts for the year 200910 under different heads of accounts. 
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Statement showing erroneous calculation of amount under One Time Settlement scheme 
by Gujarat State Financial Corporation 

(Referred to in paragraph 4.16) 
I. Sandeep Cements Private Limited, Bhavnagar 

Account no.  Amount of 
loan 

sanctioned (` 
in lakh) 

Period of 
sanction of 

loan 

Amount 
computed as 
per OTS (6 per 

cent 
concessional 
rate) (` in 
lakh) 

Cent per cent 
of Principal 

outstanding at 
the time of 

OTS (`  in lakh) 

OTS amount 
worked out by 
audit as per 

norms (i.e. Col. 
no. 4 or 5 

whichever is 
higher (` in 

lakh) 

Remarks 

1  2  3  4  5  6  7 

C/S/752/01  37.74  June 1994  10.37  6.20  6.20   
WC/04/021/00  35.00  March 1998  48.91  35.01  48.91   
HP/S/066/00  22.61  July 1996  3.71  12.84  12.84   
C/S/752/00 & 
88 

30.05  March 1982  54.22  10.40  10.40   

Total  ()11.97  64.45  78.35   

Note  :  OTS  amount  determined  by  the  Corporation  `  64.45  lakh  (Total  of  Col.  no.5)  ()  OTS  amount  as 
worked by audit as per norms ` 78.35 lakh (Total of Col. no.6) = Short recovery of dues ` 13.90 lakh. 

II.  Jatta Polyester Limited, Vapi 
Account no.  Amount of 

loan 
sanctioned 
(` in lakh) 

Period of 
sanction of 

loan 

Amount 
computed as 
per OTS (6 
per cent 

concessional 
rate) (` in 
lakh) 

65 per cent of 
Principal 

outstanding at 
the time of OTS 

(`  in lakh) 
under Modified 

OTS 

OTS amount 
worked out by 
audit as per 

norms (i.e. Col. 
no. 4 or 5 

whichever is 
higher (` in 

lakh) 

Remarks 

1  2  3  4  5  6  7 

C/J/722/00  90  December 
1990 

() 33.15  4.41  4.41  In reschedulement of 
loan,  the  account  had 
been splitted into  two 
by  treating  some  of 
portion  of  defaulted 
amount  of  interest  as 
separate loan. 

C/J/722/22  4.07  0.00  4.07 

CG/J/006/00  175  March 1997  92.24  86.72  92.24   
CG/J/006/01  25  April 1999  27.18  14.68  27.18   
W/06/028/00  120  April 1998  58.21  42.26  58.21   
W/06/028/01  30  December 

1999 
33.76  16.22  33.76   

W/06/028/02  30  March 2000  28.94  13.01  28.94   

Total  211.25  177.30  248.81 

Note  :  OTS  amount  determined  by  the  Corporation `  211.25  lakh  (Total  of  Col.  no.5)  ()  OTS  amount  as 
worked in audit as per norms ` 248.81 lakh (Total of Col. no.6) = Short recovery of dues ` 37.56 lakh. 
Total short recovery of dues ` 13.90 lakh + ` 37.56 lakh = ` 51.46 lakh. 
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Statement showing paragraph/reviews for which explanatory notes were not received 

(Referred to in paragraph 4.17.1) 

Sl. No.  Name of the Department  200405  200506  200607  200708  200809 

1.  Narmada, Water 
Resources, Water Supply 
and Kalpsar 

1*  1$      4^∇ 

2.  Energy and Petrochemicals  2*  1$      11^∇ 

3.  Home  1*         

4.  Industries and Mines  1*  3#$  1  1  8^∇ 

5.  Agriculture and Co 
operation 

1*  2#$       

6.  Forest and Environment  1*  1$       

7.  Food and Civil Supplies  1*         

8.  Women and Child 
Development 

1*         

9.  Science and Technology  1*  1$       

10.  Urban Development and 
Urban Housing 

1*  1    2   

11.  Roads and Building  1*  1$       

12.  Social Justice and 
Empowerment 

1*  2#$       

13.  Finance  1*  1$      1^ 

14.  Ports and Transport          1 

15.  Panchayat, Rural Housing 
and Rural Development 

  2#$       

Total  2  4  1  3  22 

*  Includes one paragraph for which replies were awaited from thirteen departments. 
#  Includes one paragraph for which replies were awaited from four departments. 
$  Includes one paragraph for which replies were awaited from ten departments. 
^  Includes one paragraph for which replies were awaited from four departments. 
∇  Includes one paragraph for which replies were awaited from three departments. 
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Statement showing the departmentwise outstanding Inspection Reports (IRs) 

(Referred to in paragraph 4.17.3) 

Sl. 
No. 

Name of Department  Number 
of PSUs 

Number of 
outstanding 

IRs 

Number of 
outstanding 
paragraphs 

Years from which 
paragraphs 
outstanding 

Working PSUs 

1  Industries and Mines  10  37  139  200405 

2  Agriculture & 
Cooperation 

5  15  44  200506 

3  Science & Technology  2  6  12  200607 

4  Roads & Buildings  1  4  9  200607 

5  Panchayat, Rural 
Housing and Rural 
Development 

1  1  1  200607 

6  Women, Youth 
Development, Cultural 
Activity, Prohibition 
and Excise 

1  3  9  200607 

7  Forest and Environment  1  4  10  200405 

8  Home  1  2  3  200809 

9  Finance  2  4  9  200607 

10  Social Justice and 
Empowerment 

4  9  36  200506 

11  Food & Civil Supplies  1  6  20  200506 

12  Narmada, Water 
Resources and Water 
Supply 

3  109  454  200405 

13  Energy and 
Petrochemicals 

16  121  362  200405 

14  Urban Development and 
Urban Housing 

1  7  22  200405 

15  Ports and Transport  2  46  166  200405 

Total  51  374  1,296 
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Statement showing the departmentwise draft paragraphs/reviews reply to which are 
awaited as on 30 November 2010 

(Referred to in paragraph 4.17.3) 

Sl. No.  Name of the 
Department 

Number of 
draft 

paragraphs 

Number 
of draft 
reviews 

Period of issue 

1.  Energy and 
Petrochemicals 

8 ∇    May/June/July/August 2010 

2.  Industries and Mines  2    May/June 2010 

3.  Narmada, Water 
Resources, Water 
Supply and Kalpsar 

2    August 2010 

∇ Portion of the reply pertaining to PGVCL referred at paragraph 4.14.2 was awaited. 
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