Appendix-I

List of water supply schemes wherein cost and time overruns had occurred
(Reference: Page: 45)

(ZIn lakh)
Date of Start/ . Time
Name of the scheme Due date of E;tlm.ated cost/ Expenditure Cost overrun
. evised cost overrun
completion (Years)

. 2003-04/2006-07 286.00/463.00 422.00 136.00 4
WSS Migrant Camp
Muthi Phase-1
WSS Bozigar Basti 2003-04/2004-05 85.18/95.70 95.70 9.52 6
WSS Keran 2003-04/2004-05 165.48/165.48 238.52 73.04 6
WSS Trilokpur 2006-07/2007-08 74.77/172.00 117.45 42.68 3
WSS Dhok Paloura 2006-07/2008-09 169.00/297.68 188.97 19.97 2
WSS Ajeet Nagar 2006-07/2007-08 139.00/296.25 158.08 19.08 3
WSS Jandrah 2003-04/2007-08 53.75/215.00 164.95 111.20 3
WSS Majra Kotli 2003-04/NA 62.30/130.89 129.35 67.05 -
WSS Chak 2003-04/2004-05 61.80/93.25 93.25 31.45 6
Rakhwalan
WSS Dhan Jakhari 2003-04/2004-05 110.30/186.61 175.62 65.32 6
WSS Surisar 2003-04/2004-05 124.15/172.00 156.30 32.15 6
WSS Chutra 2005-06/2007-08 90.98/290.62 155.31 64.33 3
WSS Nagrota 2003-04/2004-05 110.00/203.80 171.53 61.53 6
WSS Seodha 2007-08/2008-09 117.00/148.50 146.24 29.24 2
WSS Bhatti Peer 2007-08/2008-09 98.18/265.44 155.38 57.20 2
Tinda
WSS Pandorian 2007-08/2007-08 49.80/52.53 52.53 2.73 3
WSS Dheenday 2007-08/2007-08 80.72/100.91 99.44 18.72 3
Khurd
WSS Laswara 2007-08/2007-08 95.50/114.51 113.56 18.06 3
Makanpur
WSS Kotli Jabowal 2007-08/NA 68.17/129.45 103.16 34.99 -
WSS Chak Modyar 2007-08/2008-09 84.45/153.76 114.30 29.85 2
WSS Nandpur 2007-08/NA 84.05/218.53 159.90 75.94 -
WSS Nihalpur 2007-08/2007-08 79.45/175.45 154.03 74.58 3
Simble
WSS Chakroi 2007-08/2008-09 49.20/109.52 109.08 59.88 2

Total 1134.51
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Appendix-II

List of incomplete road projects due land dispute involving forest and private land
(Reference: Page: 59)

(¥In lakh)
. Time
Name of road Sanctioned Date of St&z‘:éa(:; d Expenditure | overrun Reasons for
project cost start . incurred (in incompletion
completion Months)
Miran Sahib to 12.52 | 03.09.2009 | 03.06.2010 12.11 9 Non-availability of
Darsopur forest/private land
Unrealistic estimates
Dagair to Panaya 377.79 | 25.11.2007 | 20.11.2008 233.62 30 led to preparation of
fresh DPR
Dispute with original
Chowki Choura to 393.92 contractor Forest
Ghar Majoor 18.102007 1 29.09.2008 24143 30 Tenders invited and
work allotted
Nadore to Kore 129.05 | 23.02.2009 | 26.07.2009 11957 | 20 | Non-availability of
Jagir private/forest land
Bugazina to Non-availability of
Tindlehar 30.47 | 10.10.2008 | 06.07.2009 7.23 21 private/forest land
RS Pura Meerru Non-availability of
road to Raipur 24.45 | 10.09.2008 | 12.06.2009 16.50 21 . y
.. private/forest land
Gujjran
Kuffi to Godhan 313.42 | 21.03.2009 | 20.03.2010 25246 | 12 | Nom-availability of
private/forest land
Chingani to 149.10 | 11.09.2008 | 10.06.2009 12393 | 2o | Nom-availability of
Showapatta private/forest land
Nud to Sarian 175.63 | 10.09.2008 | 15.06.2009 5983 | 21 | Non-availability of
private/forest land
Tindrah to Jallar 208.76 | 04.03.2009 | 25.10.2009 182,18 | 17 | Non-availability of
private/forest land
Rajwal to 139.51 | 20.09.2008 | 16.06.2009 12000 | 21 | Non-availability of
Chamarkee private/forest land
Jabta to Challani 260.35 | 25.11.2008 | 31.10.2009 7551 | 17 | Non-availability of
private/forest land
Tara to Doha 260.15 | 01.12.2008 | 31.12.2009 17426 | 15 | Non-availability of
private/forest land
Jamotia to Pail Via Non-availability of
Bade Pail 833.07 | 22.10.2008 | 30.04.2010 675.55 12 private/forest land
Upgradation of road S
from Sarore to 465.13 | 02.03.2009 | 10.09.2010 356.74 5 Non-availability of
Arni private/forest land
rmia
Upgradation of road
from Distributory 836.38 | 29.02.2009 | 31.08.2010 643.67 7 Non-availability of
No.-1 to Hamirpur private/forest land
Kona
Khugga to Jeri 1764.59 | 07.03.2009 | 17.09.2010 1190.78 6 Non-availability of

private/ land
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Appendix-11T

Installed capacity of receiving stations vis-a-vis peak power load

(Reference: Page: 79)

Name of Receiving

Station Installed capacity Peak Power Load
Nanak Nagar 2x10 MVA 24.09 MVA
Channi Himmat 10+6.3 MVA 21.90 MVA
Ashok Nagar 1x10 MVA 13.90 MVA
Parladpur 1x6.3 MVA 7.43 MVA
Chatha 1x10 MVA 10.19 MVA
Suhagpur 1x6.3 MVA 7.62 MVA
Chak Shera 1x10 MVA 10.28 MVA
Chakroi 1x6.3 MVA 6.66 MVA
Badyal Brahman 1¥6.3 MVA 6.66 MVA
Miran Sahib 2x6.3 MVA 12.95 MVA
Canal 2x10 MVA 21.00 MVA
Jhajjar Kotli 1x3.15 MVA 3.90 MVA
Akhnoor 2x6.3 MVA 15.90 MVA
Roop Nagar 1x10 MVA 12.57 MVA
Toph 1x10+1%x6.3 MVA 17.33 MVA
Jourian 1x6.3 MVA 10.86 MVA
Thather 1x3.15 MVA 3.24 MVA
Phariwala 1x3.15 MVA 5.43 MVA
Khour 1x3.15 MVA 7.33 MVA
Barmal 1x4 MVA 4.2 MVA
Sohal Bhalwal 1x3.15 MVA 5.8 MVA
Ranjan 2x2.5 MVA 5.24 MVA
Pargwal 1x3.15 MVA 13.04 MVA
Bhalwal 1x6.3 MVA 8.76 MVA
Total 203.50 MVA 256.28 MVA
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