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Annexure – 1.1 
Statement showing investments made by State Government in PSUs whose accounts are in 

arrears 

(Referred to in paragraph 1.11) 
(`  in crore) 

Sl No. Name of Public Sector 
Undertakings 

Year upto 
which 

accounts 
finalised 

Paid up 
capital as 
per latest 
finalised  

accounts* 

Period of 
accounts 
pending 

finalisation 

Investment made by State 
Government during the years of which 

accounts are in arrears 
Equity Loan Grant 

(1) (2) (3) (4) (5) (6) (7) (8) 
A Working Government Companies 

1. Jharkhand Hill Area Lift 
Irrigation Corporation Limited 2009-10 5.00 

2010-11 - - - 
2011-12 - - - 
2012-13 - - 5.42 
2013-14 - - 5.71 
2014-15 - 3.50 5.37 

2. 
Jharkhand Tourism 
Development Corporation 
Limited 

2005-06 0.50 

2006-07 - - - 
2007-08 - - - 
2008-09 - - - 
2009-10 0.25 - - 
2010-11 0.50 - - 
2011-12 1.00 - - 
2012-13 0.50 - - 
2013-14 0.25 - - 
2014-15 0.50 - - 

3. Greater Ranchi Development 
Agency Limited 2013-14 35.00 

(34.50) 2014-15 10.00 - - 

4. Tenughat Vidyut Nigam Limited 2005-06 105.00 2007-08 to 
2014-15 - - - 

5. Jharkhand State Food and Civil 
Supplies Corporation Limited - - 

2010-11 5.00 - 94.00 
2011-12 - - 243.96 
2012-13 - - 135.00 
2013-14 - - - 
2014-15 - - - 

5. 
Jharkhand Industrial 
Infrastructure Development 
Corporation Limited 

2012-13 10..00 
(1.00) 

2013-14 2.00 - - 

2014-15 1.00 - - 

6. Jharkhand Urja Vikas Nigam 
Limited  $ - 2013-14 2.10 -  

2014-15 - - - 

7. Jharkhand Urja Utpadan Nigam 
Limited 

$ - 2013-14 2.10 - - 

  2014-15 - - - 

8. Jharkhand Bijli Vitran Nigam 
Limited $ - 2013-14 2.10 105.70 533.32 

    2014-15 - 99.56 2106.63 

9. Jharkhand Urja Sancharan Nigam 
Limited $ - 2013-14 2.10 20.24 - 

2014-15 - 679.48 - 

10. Jharkhand Urban Infrastructure 
Development Company Limited $ - 2014-15 1.00 - - 

  
Total  

 
- 

 
155.50 
(35.50) 

 
- 

 
30.40 

 
908.48 3129.41 

(Source: Data furnished by Government companies) 
* The figures appearing in brackets represent Share Application Money. 
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Annexure – 1.2 
Summarised financial position and working results of Government companies and Statutory Corporations as per their latest finalised financial 

statements/accounts  
(Referred to in paragraph 1.14) 

(Figures in column 5 to12 are `  in crore) 
 

Sl. 
No. 

 
Sector & Name of the 

Company 

 
Period of 
Accounts 

 
Year in 
which 

finalised 

 
Paid up 
Capital 

Loans  
outstanding 
at the end 

of year 

 
Accumulated 

profit  
(+)/loss(-) 

 
Turnover 

 
Net Profit (+)/ 

Loss  (-) 

 
Net impact 

of Audit 
comments# 

 
Capital 

employed@ 

 
Return on 

capital 
employed$ 

 
Percentage 
return on 

capital 
employed 

 
Manpower+ 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

A. WORKING GOVERNMENT COMPANIES 

AGRICULTURE AND ALLIED 
1. Jharkhand State Forest 

Development 
Corporation Limited 

2012-13 2014-15 0.05 - 24.45 100.25 7.56 0.27 24.5 7.56 30.86 224 

2. Jharkhand Hill Area 
Lift Irrigation 
Corporation Limited 

2009-10 2013-14 5.00 5.25 (-) 10.41 0.71 (-) 1.34 0.36 (-) 0.16 (-) 1.34 - 176 

Sector wise total - - 5.05 5.25 14.04 100.96 6.22 0.63 24.34 6.22 25.55 400 

INFRASTRUCTURE 
3. Jharkhand Industrial 

Infrastructure 
Development 
Corporation Limited 

2012-13 2014-15 10.00 
(1.00) 

- 3.24 0.16 1.19 0.09 13.24 1.19 8.99 11 

4. Jharkhand Police 
Housing Corporation 
Limited  

2013-14 2014-15 2.00 - 22.7 3.47 3.90 - 24.7 3.90 15.79 96 

5. Greater Ranchi 
Development Agency 
Limited 

2013-14 2014-15 35.00 
(34.50) 

- 12.28 - 3.57 - 47.28 3.57 7.55 24 

6. Jharkhand Urban 
Infrastructure 
Development 
Corporation Limited 

$$ -  - - - - - - - - - 15 

Sector wise total - - 47.00 
(35.50) 

- 38.22 3.63 8.66 0.09 85.22 8.66 10.16 146 

MANUFACTURING 
7. Jharkhand Silk Textile 

and Handicraft 
2013-14 2014-15 10 - (-) 0.98 33.07 (-) 10.8 - 0.2 (-) 10.8  - 264 
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Sl. 
No. 

 
Sector & Name of the 

Company 

 
Period of 
Accounts 

 
Year in 
which 

finalised 

 
Paid up 
Capital 

Loans  
outstanding 
at the end 

of year 

 
Accumulated 

profit  
(+)/loss(-) 

 
Turnover 

 
Net Profit (+)/ 

Loss  (-) 

 
Net impact 

of Audit 
comments# 

 
Capital 

employed@ 

 
Return on 

capital 
employed$ 

 
Percentage 
return on 

capital 
employed 

 
Manpower+ 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

A. WORKING GOVERNMENT COMPANIES 

Development 
Corporation Limited  

8. Jharkhand State 
Mineral Development 
Corporation Limited 

2009-10 2014-15 2.00 - 133.61 91.34 13.09 2.33 135.61 13.09 9.65 306 

Sector wise total   12.00 - 132.63 124.41 2.29 2.33 135.81 2.29 9.65 570 

POWER 
9. Tenughat Vidyut 

Nigam Limited 2007-08 2015-16 105 2192.58 (-) 1036.17 308.91 (-) 556.59 Under 
finalisation 1261.41 (-) 556.59 - 608 

10. Karanpura Energy 
Limited $$ ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  * 

11. Jharkhand Urja Vikas 
Nigam Limited Limited $$ 

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
112 

12. Jharkhand Urja Utpadan 
Nigam $$ ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

1992 
13. Jharkhand Urja 

Sancharan Nigam 
Limited 

$$ 
‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

360 
14. Jharkhand Bijli Vitran 

Nigam Limited $$ 
‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

2556 
Sector wise total   105.00 2192.58 (-) 1036.17 308.91 (-) 556.59 0 1261.41 (-) 556.59 0 5628 

SERVICES 

15. Jharkhand Tourism 
Development 
Corporation Limited 

2005-06 2013-14 0.50 - 0.44 1.29 - - 0.94 - - 79 

16. Jharkhand State 
Beverages 
Corporation Limited 

2013-14 2015-16 5.00 
(3.00) - 3.03 537.97 2.70 Under 

finalisation 
8.03 2.70 33.62 44 

17. Jharkhand State Food 
and Civil Supplies 
Corporation Limited  

$$ -  - - - - - - - - - 151 
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Sl. 
No. 

 
Sector & Name of the 

Company 

 
Period of 
Accounts 

 
Year in 
which 

finalised 

 
Paid up 
Capital 

Loans  
outstanding 
at the end 

of year 

 
Accumulated 

profit  
(+)/loss(-) 

 
Turnover 

 
Net Profit (+)/ 

Loss  (-) 

 
Net impact 

of Audit 
comments# 

 
Capital 

employed@ 

 
Return on 

capital 
employed$ 

 
Percentage 
return on 

capital 
employed 

 
Manpower+ 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

A. WORKING GOVERNMENT COMPANIES 

Sector wise total   5.50 
(3.00) 0 3.47 539.26 2.70 0 8.97 2.70 33.62 274 

FINANCE 
18. Jharkhand State 

Minorities Finance 
Development 
Corporation Limited 

2012-13 2014-15 - - (-) 0.14 - (-) 0.14 Under 
finalisation - - - 5 

Sector wise total   0 0 (-) 0.14 0 (-) 0.14 0 0 0 0.00 5 
Total A (All sector wise 
working Government 
companies) 

  174.55 2197.83 (-) 847.95 1077.17 (-) 536.86 3.05 1515.75 (-) 536.72 - 7023 

B. Working Statutory 
Corporations 

            

1. Jharkhand State 
Electricity Board 

2013-14 2015-16 - 3925.99 (-) 15907.78 2128.70 (-) 3950.07 Under 
finalisation 

(-) 3272.95 (-) 3238.41 - - 

Sector wise total ‐  ‐  0 3925.99 -15907.78 2128.70 -3950.07 0 -3272.95 -3238.41 0 0 

Total B (All sector wise 
working Statutory 
corporations) 

‐  ‐  0 3925.99 -15907.78 2128.70 -3950.07 0 -3272.95 -3238.41 0 0 

Grand Total (A + B) ‐  ‐  174.55 6123.82 -16755.73 3205.87 -4486.93 3.05 -1757.20 -3775.13 0 7023 

(Source: Data compiled from the audited annual accounts of the PSUs) 
Note: There is no non-working Government Company/Statutory Corporation in the State of Jharkhand. 
#Impact of accounts comments include the net impact of CAG only and is denoted by (+) increase in profit/ decrease in losses and  (-) decrease in profit/ increase in losses. 
@Capital employed represents Shareholders Fund plus Long Term Borrowings as per requirement of schedule VI of the Companies Act, 1956. In case of JSEB capital employed represents net 
fixed assets + capital expenditure in progress + working capital as schedule VI is not applicable to JSEB.   
* The affairs of the company are managed by the officials of the JSEB. 
$ Return on capital employed has been worked out by adding profit and interest charged to profit and loss account. 
$$ The company has not submitted first accounts as of September 2015. 
^ Loans taken from other sources. 
+ Manpower as on 31 March 2015.  
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Annexure-2.1.1 
Details of self managed hotels/tourist complexes and leased out properties 

(Referred to in paragraph 2.1.1)  

Sl. No. Name of  properties 
Self managed hotels 

1 Natraj Vihar, Deoghar 
2 Baidyanath Vihar, Deoghar 
3 Basuki Vihar, Dumka 
4 Ratan Vihar, Dhanbad 
5 Prabhat Vihar, Netarhat 
6 Van Vihar, Betla 

Self managed tourist complexes 
1 Tourist complex, Urwan, Koderma, 
2 Tourist Complex, Tenughat, Bokaro 
3  Bibhuti Vihar Ghatshila. 

Leased hotels 
1 Sheetal Vihar, Barhi  
2 Aranya Vihar, Hazaribagh 

Leased out tourist complexes and other properties 
1 Tourist complex, Itkhori, Chatra     
2  Tourist complex, Basukinath, Dumka     
3 Tourist complex, Rikhiya, Deoghar     
4 Tourist complex, Madhuban, Parasnath.     
5 Tourist cottages, Netarhat 
6 Tourist house, Netarhat 
7 Ropeway,  Deoghar 
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Annexure-2.1.2 
Statement showing properties handed over to the Company by the Department for operation 

and maintenance 

(Referred to in paragraph 2.1.1) 

Sl. No. Name of properties 

1 Tourist complex Hesadih 

2 Tourist complex Palamu

3 Tourist complex Sakchi Vihar Jamshedpur

4 Tourist complex Hundru Ranchi

5 Tourist complex Masanjor, Dumka

6 Tourist complex Rajarappa

7 Tourist complex Urwan, Koderma

8 Tourist information center Hazaribagh 

9 Tourist information center Jamshedpur 

10 Tourist information center Madhuban 

11 Tourist information center Deoghar 

12 Tourist information center Macluskiganj 

13 Tourist information center Bokaro  

14 Tourist information center Daltonganj 

15 Way side amenity Madhupur 

16 Way side amenity  Chas Bokaro 

17 Way side amenity Tamar 

18 Way side amenity Kandra 

19 Way side amenity Bagodar 

20 Way side amenity Hata Chowk, Jamshedpur 

21 Way side amenity Chandawa, Latehar 

22 Way side amenity Tatijharia, Hazaribagh 

23 Way side amenity Trikut, Deoghar 

24 Way side amenity Maheshpur, Pakur 

25 Way side amenity Manjha Toli, Gumla 

26 Sanskar bhawan Barhet, Sahebganj 

27 Sanskar bhawan  Rajmahal, Sahebganj 

28 Sanskar bhawan  Amreshwar Dham, Khunti

29 Sanskar bhawan  Simdega

30 Tourist place Kanke Dam, Ranchi 

31 Tourist place Hatia, Ranchi 

32 Jungle hut Betla 

33 Tourist plaza Betla 

34 Dharamshala Rajarappa 

35 Shopping complex, Rajarappa 
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Annexure – 2.1.3 

Organisational Structure of Jharkhand Tourism Development Corporation Limited 
(Referred to in paragraph 2.1.2) 

 

 

Managing Director

General Manager

Dy. General Manager

Accounts & Finance Estb. & Admn.

Unit Manager

Receptionist

Attendants

Accountant

Advt. & Publicity
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Annexure – 2.1.4 
Statement showing financial position and working results 

(Referred to in paragraph 2.1.6) 

  Financial position: 

                                                                                                                                 (` in crore) 

Sources of Fund 2010-11 2011-12  2012-13  2013-14 2014-15 

Share Capital 1.00 1.50 2.50 3.00 3.50

Share application money 0.50 1.00 0.50 0.25 0.00

Reserves & Surplus  3.50 4.17 5.22 6.14 6.92

Current Liabilities 58.91 72.70 72.94 63.06 57.94

Total 63.91 79.37 81.16 72.45 68.36

Application of Fund: 

Fixed Assets: Net Block 2.58 2.60 2.78 3.02 3.86

Investments 0.00 0.00 0.00 0.00 0.00

Current Assets, Loans & 
Advances 

61.33 76.77 78.38 69.43 64.50

Total 63.91 79.37 81.16 72.45 68.36
    (Source: Provisional accounts of the Company) 

      Working Results: 

                                                       (` in lakh) 
Income 2010-11 2011-12 2012-13  2013-14  2014-15 
Revenue from operations 
(% of total income) 

235.22
(89.46)

229.68
(86.73)

302.98 
(87.44) 

339.86 
(88.91) 

369.04
(93.09)

Other Income 27.72 35.13 43.54 42.40 27.36
Total 262.94 264.81 346.52 382.26 396.40
Expenditure: 
Employee Benefit Expenses 92.42 73.05 63.60 87.66 112.41
Running & Maintenance Costs 109.89 67.30 81.43 83.77 80.79
Other Expenses 19.99 26.68 39.05 74.73 87.82
Prior period expenses/ (income) (0.49) 0.48 0.03 0 0
Total 221.81 167.51 184.11 246.16 281.02
Profit before Tax 41.13 97.30 162.41 136.10 115.39
Less : Provision for Income Tax 15.58 30.75 56.92 44.16 37.44
Profit after tax 25.55 66.55 105.49 91.94 77.95

Percentage of profit before tax to 
total income 15.64 36.74 46.87 35.60 29.11

      (Source: Provisional accounts of the Company)  
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Annexure – 2.1.5 

Details of tourist inflow in the State alongwith details of tourist who availed 
accommodation facility of the Company during the year 2010-11 to 2014-15 

(Referred to in paragraph 2.1.8) 
Sl. 
No. 

Particulars  2010-11 2011-12 2012-13 2013-14 2014-15 

1 No. of tourist visited in the State 
 Domestic  6822881 1,45,80,387 2,16,26,754 3,24,77,676 3,34,27,144
 Foreigner  9110 87,521 1,21,960 1,33,664 1,54,731
 Total  6831991 1,46,67,908 2,17,48,714 3,26,11,340 3,35,81,875
2 Total capacity 

of beds of 
Company’s 
hotels 

85,348 63,588 1,09,430 1,10,304 1,13,810

3 No. of tourists availed accommodation facilities of Company 
 Domestic  10,393 9,032 19,162 20,038 17,014
 Foreigner  6 1 13 - 3
 Total  10,399 9,033 19,175 20,038 17,017
4 Percentage of tourists availed accommodation facilities of Company  

 Against total 
tourist arrival 
in the State  

0.15 0.06 0.08 0.06 0.05

 Against total 
capacity of 
beds of 
Company’s 
hotels 

12.18 14.21 17.52 18.17 14.95

(Source: Data collected from Department and individual hotels) 
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Annexure – 2.1.6 

Statement showing properties leased through PPP mode 

(Referred to in paragraph 2.1.9.1) 
 

Sl. 
No. 

Name of 
project 

Name of agency to whom 
lease awarded 

Date of 
handing over 

to the 
Company 

Date of 
issue of 

LOI 

Due date of 
agreement 

Actual date 
of agreement 

Schedule date of 
commercial 

operation with due 
date of agreement 

Actual date of 
commercial 
operation 

Remark 

1 TIC 
Jamshedpur 

M/s Hotel Hansraj 
Jamshedpur Pvt. Ltd.  

March 2012 12.12.12 27.12.12 11.06.13 26.09.13 - Work was delayed by bidder due to delay 
in fulfillment of conditions of LOI, 
submission of DPR and upgradation 
work. 

2 TIC 
Hazaribagh 

M/s Blue Palm Brew House 
Hospitality Ltd. 

-do- -do- -do- 13.09.13 -do- - Work was delayed by bidder due to delay 
in fulfillment of conditions of LOI, 
submission of DPR and upgradation 
work. 

3 TIC Madhuban M/s Hotel Hansraj Pvt. Ltd.  -do- 12.01.12 -do- 09.09.14 26.09.13 Terminated 
(May 2015) 

Agreement was delayed by bidder due to 
delay in fulfillment of conditions of LOI 
and upgradation work was delayed due 
to non submission of DPR. 

4 TC Hesadih  -do- - - - - - Jharkhand Silk Textile & Handicraft 
Development Corp. Ltd (JHARCRAFT) 
was selected in the third round of RFP, 
however, the Department of Industry 
denied permission for forming SPV. 
After then no party had turned up in bid. 

5 TC Palamu M/s FGS Hospitality 
Private Limited 

-do- 14.06.13 29.06.13 15.05.15 28.06.14 - Non settlement of dues of construction 
contractor. 

6 TC Sakchi 
Vihar 
Jamshedpur 

M/s Visionary Hospitality 
Pvt Ltd. 

-do- 12.12.12 27.12.12 12.06.13 26.12.13  Operator 
withdraw 
(March 2015) 

Agreement was delayed by bidder due to 
delay in fulfillment of conditions of LOI 
and the operator exit from the project due 
to technical fault in the building. 
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7 Tourist Plaza 
Betla 

M/s Talwanti Construction -do- 23.01.15 07.02.15 - - - JHARCRAFT was selected in the third 
round of RFP, however, the Department 
of Industry denied permission for 
forming SPV. Thus responsive bidders 
were again selected in the fifth RFP. 
However, the premises were pre-
occupied by Central Reserve Police 
Force. 

8 Jungle Hut 
Betla 

Do  -do- -do- -do- - - - Do  

9 WSA 
Madhupur 

 -do- - - - - - (JHARCRAFT) was selected in the third 
round of RFP, however, the Department 
of Industry denied permission for 
forming SPV. After then no party had 
turned up in bid. 

10 WSA Chas 
Bokaro 

M/s Zaika Quality Catering 
Services Pvt. Ltd. 

-do- 03.03.14 18.03.14 16.04.14 17.03.15 10.09.14 LOI was delayed due to non participation 
of responsive bidders and the Company 
had to issue RFP again and again. 

11 WSA Aram 
Tamar 

M/s Sai Caterers -do- 23.01.15 07.02.15 - - - LOI was delayed due to non participation 
of responsive bidders and the Company 
had to issue RFP five times. 

12 WSA Kandra Heaven India Real Tec 
Limited 

-do- 14.06.13 29.06.13 19.08.2013 28.03.14 - LOI was delayed due to non participation 
of responsive bidders and the Company 
had to issue RFP again and again. Work 
was delayed by the bidder due to non 
fulfillment of condition of LOI, delayed 
submission of DPR and lack of 
infrastructural facilities. 

13 WSA Bagodar M/s Shreya Hotels & Resort 
Pvt Ltd. 

-do- 03.03.14 18.03.14 26.03.14 18.03.15 16.08.14 LOI was delayed due to non participation 
of responsive bidders and the Company 
had to issue RFP again and again. 

14 TC Hundru M/s Madhulika Vihar & 
Resorts Pvt Ltd. 

-do- 14.06.13 29.06.13 26.11.13 28.03.14 Terminated 
(November 
2014) 

LOI was delayed as the operator was 
selected in third RFP. The operator had 
abandoned the work. 
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15 Tourist Place 
Kanke Dam 

 -do-       

16 TC Madhuban M/s Hotel Hansraj Pvt. Ltd.   12.01.12 27.12.12 09.09.14 26.03.15 Terminated 
(May 2015) 

Agreement was delayed by bidder due to 
delay in fulfillment of conditions of LOI 
and upgradation work was delayed due 
to non submission of DPR. 

17 Hotel Birsa 
Vihar Ranchi 

 Acquired on 
bifurcation of 
State 

15.03.12 30.03.12 June 2012 29.12.12 18.10.12  

18 Youth hostel 
Betla 

M/s Talwanti Construction -do- 23.01.15 07.02.15 - - - Hostel was lying idle. 
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Annexure - 2.2.1 

Organisational chart for implementation of R-APDRP 
(Referred to in paragraph 2.2.4) 

 

 

Managing Director (MD)

General Manager (R-APDRP)
General Managers  

(Electrical Supply Area)

Superintending Engineer-cum-CEO

Executive Engineers

Assistant Engineer (IT)
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Annexure – 2.2.2 
 List of project towns selected for R-APDRP 

(Referred to in paragraph 2.2.6) 
 

Sl.No. Name of town Sl.No. Name of town 

1 Ranchi 16 Ramgarh 

2 Jamshedpur 17 Gumla 

3 Dhanbad 18 Gumia 

4 Bokaro Steel Plant 19 Chaibasa 

5 Deoghar 20 Chakradharpur 

6 Hazaribagh 21 Phusro 

7 Giridih 22 Garhwa 

8 Daltonganj 23 Pakur 

9 Chirkunda 24 Mihijam 

10 Dumka 25 Lohardaga 

11 Jhumri Tiliya 26 Ghatsila 

12 Godda 27 Simdega 

13 Madhupur 28 Chatra 

14 Musabani 29 Patratu 

15 Sahebganj 30 Saunda 
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Annexure - 2.2.3 
List of 17 modules of R-APDRP Application software 

(Referred to in paragraph 2.2.8) 
 

Sl. No. Name of the Modules 

1 Meter Data Acquisition System (MDAS)  

2 Energy Audit (EA) 

3 New Connection 

4 Metering 

5 Billing 

6 Collection 

7 Disconnection and  Dismantling (CRM) 

8 Web Self Service (WSS) 

9 Centralized Customer Care Services (CCC) 

10 GIS based integrated network analysis (GIS-NA) 

11 GIS based Consumer Indexing and asset mapping (GIS) 

12 Management Information System (MIS) 

13 Commercial Consumer Database (CCD) 

14 Asset Management (AM) 

15 Maintenance Management (MM) 

16 Identity and Access Management (IAM) 

17 System Security 
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Annexure - 2.2.4 

Some examples of Non-Communicating Meters 
(Referred to in paragraph 2.2.8.1) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

  

SL 
No 

Node 
ID 

Meter 
Serial 

Number 
Details of Meter Town Occurrence No. of 

Days 

1 22037 29010426 PATAK NEHRU ROAD Chirkunda 1 1460 

2 18084 29017729 OPP RAJU MEDICAL HALL 
NEAR TARA TOWER Dhanbad 1 1401 

3 17434 29014366 KALA BAGAN ROAD PATHAL 
CHOPTI Madhupur 1 1328 

4 20606 29011808 BUDHRA TOIL Simdega 1 477 

5 17905 29011554 HANIF COLONY Hazaribagh 1 446 

6 15443 29011813 KHIRGAON Hazaribagh 1 446 

7 12650 29015788 FULARIBAG BHAGA ROAD 
JHARIYA Dhanbad 1 446 

8 17647 29010436 BARA CHOWK Giridih 1 416 

9 18206 29015977 NEAR PANI TANKI MANI 
TAND Dhanbad 1 391 

10 16669 29010195 AZAD ROAD 2 Hazaribagh 1 391 

11 16660 29010131 BANTI ENTERPRISES Hazaribagh 1 391 

12 16654 29011113 BANK OF BARODA 2 Hazaribagh 1 391 

13 20107 29012278 NIRNDIH COLONY Chaibasa 2 382 

14 20108 29012597 NEAR DENA BANK Chaibasa 2 373 

15 17641 29013984 NEAR HERO SHOWROOM Giridih 1 362 

16 16434 29011449 LIEVENS ACADEMY (KUTMU) Lohardaga 2 360 

17 15757 29012928 BLOCK MORE 2 Patratu 2 360 

18 16194 29018055 TOWN PARSOTIYA Ramgarh 1 338 

19 12581 29010562 KUMHAR TOIL Chaibasa 1 338 

20 18286 JSB43272 PALKOT (SYN ENGY-JOTI 
NAGAR /OPP- KO COLLAGE) Gumla 1 320 

21 16171 29018666 PATRATU BASTI Ramgarh 1 320 
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Annexure – 3.1 
Details of loss of the Company due to violation of the tariff orders 

(Referred to in paragraph 3.4) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                            
1  Revenue loss has been worked out from March 2002 as per available bills though the sanctioned load was 103 KW and 
electricity connection was given prior to March 2002. 

Name of 
Electric 
Supply 
Division 

Consumer  
Number 

Sanctioned 
load/ 

Applicable 
tariff 

Month of 
inspection / 
enhancemen

t of load 

Actual 
load as 

per 
inspection 

Appli
cable 
tariff 

Revenue 
loss  

(` in lakh) 

Ramgarh RRL00576 94 HP 

LTIS 

May 2012/ 
May 2012 

147 HP/ 
129 KVA 

HTS 4.13 

Ramgarh RRL09718 88 HP 

LTIS 

Aug 2011/ 
Jan 2012 

121HP/ 
106 KVA 

HTS 4.43 

Ramgarh KRCO7840 70 KW 

NDS-II 

March 2012/ 
May 2012 

133KW/ 
156 KVA 

HTS 5.65 

Ramgarh GOVT 
19528 

80KW 

NDS-II 

Feb 2014/ 
June 2014 

389KW/ 
458 KVA 

HTS 6.67 

Ranchi 
Central 

T7969 103 KW 

NDS-II 

Dec 2011/ 
June 2012 

125KW/ 
147 KVA 

HTS 26.151 

Ranchi 
Central 

T7970 43 KW 

NDS-II 

Dec 2011/ 
June 2012 

202KW/ 
238 KVA 

HTS 6.54 

Doranda HK5870 15 HP 

LTIS 

Oct 2010/ 
Nov 2010 

124 HP/ 
109 KVA 

HTS 1.58 

Total 55.15 
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Annexure – 3.2 

Statement showing lower billing to the customers due to difference in MF 

(Referred to in paragraph 3.5) 

Consumer 
Number 

Reason for 
change of MF 

Month for 
charging new 

MF 

MF 
applicable MF used Revenue loss  

(` in lakh) 

Amount 
realised  

(` in lakh) 

Amount yet 
to be realised 

(` in lakh) 

HJAP155 Replacement of 
old meters with 

new meters 

August 2012 2000 1200 156.62 26.10 130.52 

HJAP169  
-do-  

January 2013 2000 1200 89.76 34.81 54.95 

HJAP139 Enhancement 
of load  

December 
2012 

4 2.67 30.64 20.43 10.21 

HJAP202  

-do-  

November 
2014 

1.5 1 0.83 0.83 0 

CHH5 New 
connection 

March 2013 3 1 9.17 - 9.17 

Total  287.02 82.17 204.85 

 




