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PREFACE

This Report for the year ended March 2015 has been prepared for submission
to the Governor of Madhya Pradesh under Article 151 of the Constitution of
India.

The Report contains significant results of the performance audits and
compliance audit of the departments of the Government of Madhya Pradesh
under General and Social (Non-PSUs) Sectors including departments of
Higher Education, Public Health and Family Welfare, Panchayat and Rural
Development, Public Health Engineering, Social Justice, Tribal Welfare, Jail,
Public Service Management, Scheduled Caste Welfare, Planning, Economics
and Statistics, AYUSH, Medical Education, School Education, Home, Women
and Child Development. However, departments under the Economic Sector
and Revenue Sector are excluded and covered in the Audit Report on the
Economic Sector (Non-PSUs) and Audit Report on Revenue Sector.

The instances mentioned in the Report are those which came to notice in the
course of test audit for the period 2014-15 as well as those which came to
notice in earlier years, but could not be reported in previous Audit Reports;
instances relating to the period subsequent to 2014-15 have also been
included, wherever necessary.

The audit has been conducted in conformity with the Auditing Standards
issued by the Comptroller and Auditor General of India.
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Overview

This Report of the Comptroller and Auditor General of India on General and
Social (Non-PSUs) Sectors, Government of Madhya Pradesh for the year
ended 31 March 2015 includes ten performance audits/long paragraphs and
17 paragraphs dealing with the results of performance audit of selected
programmes and departments as well as audit of the financial transactions of
the Government departments/autonomous bodies, societies, etc. A summary of
the important findings is given below:

1. Performance Audits

Performance audit is undertaken to ensure whether the Government
programmes/schemes/departments have achieved the desired objectives at the
minimum cost and given the intended benefits.

] 1.1  Implementation of Mid Day Meal Scheme

The National Programme of Nutritional Support to Primary Education Mid-
Day Meal Scheme (MDMS) was launched in August 1995 to boost
universalisation of primary education by increasing enrolment, retention and
attendance simultaneously impacting on the nutrition levels of children. A
performance audit of implementation of the MDMS during 2010-15 revealed
the following deficiencies:

. There were instances of diversion of funds amounting to ¥ 7.68 crore
in seven out of ten test-checked districts. MDMS funds were utilised for the
purposes such as, Milk Supply Scheme, Mahatma Gandhi National Rural
Employment Guarantee Scheme, District Rural Development Agency etc. Out
of these, ¥ 4.55 crore could not be recouped to MDMS fund as on 31 March
2015.

(Paragraph 2.1.8.2)

o The State Government neither formulated any criteria to identify poor
children belonging to disadvantaged sections nor conducted any survey to
identify such children.

(Paragraph 2.1.9.1)

. The enrolment of children in the MDMS covered schools registered a
consistent decline over the years from 111.19 lakh children in 2010-11 to
92.51 lakh children in 2014-15. Further, there was decrease in average daily
attendance of students from 80.10 per cent in 2010-11 to 75.67 per cent in
2014-15 for primary classes. Similarly, for upper primary classes it decreased
from 79.67 per cent in 2010-11 to 75.02 per cent in 2014-15.

(Paragraphs 2.1.9.2 and 2.1.9.3)

. There were disruption in serving mid day meals. The MDM was not
served on 7,759 school working days, ranging from 1,024 days to 1,767 days
in the five years covered under review.

(Paragraph 2.1.9.8)

Xi



Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

. In test checked 300 schools, health check-ups were not carried out in
187 schools and micronutrients were not distributed in 192 schools.

(Paragraph 2.1.9.9)

. In the test checked schools, there were deficiencies in observance of
safety and hygiene standards. Schools checked in audit were lacking in
infrastructural facilities like kitchen sheds, proper utensils etc.

(Paragraph 2.1.9.10)

. State and District level Steering cum Monitoring Committees did not
meet as per prescribed schedule to review the implementation of scheme.

(Paragraph 2.1.10.2)

1.2 Implementation of combating HIVV/AIDS programme

Government of India launched a centrally sponsored programme, National
AIDS Control Programme (NACP) Phase-I, in 1992 to combat the Human
Immuno-deficiency Virus (HIV) infection and Acquired Immuno-Deficiency
Syndrome (AIDS). National AIDS Control Organisation (NACO) was
constituted to implement the Programme. NACO implemented subsequent
phases of the programme NACP-II during 1999-2006 and NACP-III during
2007-12. The current phase, NACP-1V, is to be implemented over the period
2012-2017. With a view to implement the programme in Madhya Pradesh,
Madhya Pradesh State AIDS Control Society (MPSACS) was registered in
1998. A Performance Audit of the implementation of Combating HIV/AIDS
Programme in the state during the period 2010-11 to 2014-15 revealed the
following:

. During the period 2010-11 to 2014-15, MPSACS incurred expenditure
of ¥ 128.10 crore against ¥ 141.78 crore available for implementation of the
programme. We noted that 30 to 63 per cent of the available funds were not
utilised by MPSACS for implementation of various components of the
programme during 2010-15.

(Paragraphs 2.2.5 and 2.2.6)

. The main objective of NACP-IV was to reduce new HIV infections by
50 per cent (2007 Baseline of NACP-I11). However, we noted increase in new
HIV infection cases. During the year 2011-12, new HIV infection cases were
4,972 whereas 5,348 new cases were reported in 2014-15.

(Paragraph 2.2.7)

. There were 17 Anti-Retroviral Therapy (ART) centres and 37 Link
ART centres in the State. Out of total 38,268 reported adult HIV patients in
the State, 30,484 patients were registered in these ART centres. Against this,
20,668 patients had started ART, of which only 13,213 patients were
continuing their treatment.

(Paragraph 2.2.7)

. As per mapping data 2008, 48,785 high risk population and 1,25,834
migrants were residing in the State. 204 Targeted Intervention (TI) Projects for
high risk groups (HRGs) and 32 TI projects for Bridge Population were

Xii
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implemented during 2010-15. Out of which, 79 TI Projects were closed by
MPSACS due to their unsatisfactory performance. Further, targets fixed for
coverage of HRGs and bridge population through Tl projects were not
achieved during 2010-11 to 2014-15.

(Paragraph 2.2.8)

. Sexually Transmitted Infections (STI) and Reproductive Tract
Infection (RTI) enhance chances of acquiring and transmitting HIV infection
manifold. As against the target for coverage of 10.74 lakh people with
STI/RTI symptoms during 2010-11 to 2014-15, achievement was 9.90 lakh.
There was inadequacy of drugs, manpower and physical infrastructure in STI
clinics of 12 sampled districts.

(Paragraph 2.2.10)

. The success of blood safety programme critically depends on the
setting-up of blood storage unit (BSU) and hence NACP-II1 proposed to set up
BSUs at all CHCs. We noted that BSUs were not set up in 62 out of 75 CHCs
of 12 test-checked districts. Further, seven out of 13 blood banks in these
districts were functioning without a valid renewed license.

(Paragraph 2.2.11)

e As against targets for 39.30 lakh counselling/HIV testing of vulnerable
population and pregnant women at Integrated Counselling and Testing Centres
(ICTCs), achievement was 36.71 lakh during 2010-15. We noted inadequacy
of testing kits, physical Infrastructure and human resource in ICTCs of 12 test-
checked districts.

(Paragraph 2.2.13)

. Under Prevention of Parent to Child Transmission (PPTCT)
programme, all estimated HIV positive pregnant women are covered to
eliminate transmission of HIV from mother-to-child. We noted that the
number of positive mothers increased in successive years during 2010-15.
Further, HIV testing of babies from positive mothers was not ensured as per
prescribed guidelines.

(Paragraph 2.2.14)

. During NACP-IIl (2007-12), total expenditure of ¥ 8.53 crore was
incurred in the State on implementation of programme. However, mid-term or
end-term evaluation of the programme was not conducted by State. MPSACS
was also not aware of any mid-term/end-term evaluation of NACP-III
conducted by NACO.

(Paragraph 2.2.18)

1.3 Framework for setting up of Private Universities

Madhya Pradesh State Legislature enacted (May 2007) Madhya Pradesh Niji
Vishwavidyalaya (Sthapana Avam Sanchalan) Adhiniyam, 2007 (Act) to
provide the regulatory frame work for establishment and incorporation of self-
financed private universities in Madhya Pradesh. In exercise of powers
conferred under the Act, State Government established (October 2009)
Madhya Pradesh Private University Regulatory Commission (MPPURC)
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Bhopal. MPPURC consist of a Chairman and two full time members and it
functions under the general control of the Visitor (the Governor). MPPURC is
responsible for evaluating the proposals and the project report of sponsoring
bodies for establishment of private universities. The State Government, if
satisfied, considering the report submitted by the MPPURC may establish the
private university. A Performance Audit of the framework of setting up of
private universities in the state revealed the following:

. Six sponsoring bodies did not have required 20 hectare land for
educational purpose, as prescribed under the Act. Despite this, MPPURC in its
report to State Government recommended setting up of these six private
universities. Department also established them without ensuring removal of
these deficiencies by sponsoring bodies.

(Paragraph 2.3.7.3)

) As per Act, admissions and commencement of classes shall not be
started till publication of first Statute and Ordinance. However, seven private
universities started their educational courses before approval of first Statute
and Ordinance.

(Paragraph 2.3.7.5)

. MPPURC did not frame any regulation for performance of its
functions. It could not develop any mechanism to monitor standard of
teaching in private universities. There was no follow up monitoring on various
undertakings submitted by sponsoring bodies for setting up of private
universities.

(Paragraph 2.3.8.1)

. There was absence of monitoring mechanism for the oversight of
MPPURC with reference to action taken by private universities on various
shortcomings pointed out by UGC during its inspection.

(Paragraph 2.3.8.2)

o MPPURC informed that it could not perform its various monitoring
activities related to private universities due to lack of manpower.
(Paragraph 2.3.9.3)

1.4  Implementation of ‘Social Security Pension Schemes’ in
Madhya Pradesh

To provide social security to vulnerable sections of the society, particularly
those living Below Poverty Line (BPL), Government of India (GOl)
introduced the National Social Assistance Programme (NSAP) as a Centrally
Sponsored Scheme (CSS) in August 1995. It is one of the flagship welfare
programme of GOI that comprises several social welfare benefit schemes, viz.
Indira Gandhi National Old Age Pension Scheme (IGNOAPS), Indira Gandhi
National Widow Pension Scheme (IGNWPS), Indira Gandhi National
Disability Pension Scheme (IGNDPS) and National Family Benefit Scheme
(NFBS).
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State Government has also implemented Samagra Social Security Pension
Scheme (SSSPS) for the old destitute persons aged 60 years or more, the BPL
widow of age between more than 18 years and 39 years, BPL deserted women
of age between more than 18 years and 59 years, and school going disabled
BPL children aged 6 to 18 years with disability of 40 per cent or more.

The Performance Audit of implementation of ‘Social Security Pension
Schemes’ covering the period 2010-11 to 2014-15 revealed the following:

. As per NSAP guidelines, States were strongly urged to provide an
additional amount at least equivalent to the assistance provided by the Central
Government so that the beneficiaries could get a decent level of assistance.
However, State Government did not make any contribution under IGNWPS,
IGNDPS and NFBS. State Government was providing ¥ 75 p.m. as additional
pension to the age group of 65 to 79 year in IGNOAPS along with ¥ 200 p.m.
central assistance.

(Paragraph 2.4.7.2)
. Unspent amount of ¥ 30.24 crore of various pension schemes were
lying in the bank accounts at District/Janpad Panchayat/ULB levels.

(Paragraph 2.4.7.3)
. As required under NSAP guidelines, annual verification of the existing

beneficiaries was not conducted by Special Verification Team. The pension
amounting to I 7.74 crore pertaining to 1.49 lakh beneficiaries was paid with
one to 16 months delay from due date. Further, pension amount of ¥ 1.32
crore was not credited in the pensioners’ account due to wrong bank details
uploaded on pension portal by Janpad Panchayats and ULBs.

(Paragraphs 2.4.7.6, 2.4.7.7 and 2.4.7.8)
Indira Gandhi National Old Age Pension Scheme (IGNOAPS)

. As per report downloaded (18" March 2015) from the Samagra
Pension Portal, there were 16.16 lakh persons in the State, who were eligible
for IGNOAPS, but were not getting benefits of scheme. Thus, a large number
of eligible persons were yet to be covered under the scheme. Department
stated that the instructions had been issued for sanction of pension to these
persons after physical verification and scrutiny of their documents.

(Paragraph 2.4.9.2)
Indira Gandhi National Widow Pension Scheme (IGNWPS)

. The pension cases were sanctioned to beneficiaries under IGNWPS
without adequate scrutiny of documents such as death certificate of husband,
date of birth certificate, name in BPL list, verification report.

(Paragraph 2.4.11.1)

. Pension was paid at the old rate of ¥ 200 instead of enhanced rate of

I 300 per month from October 2012 to March 2013, due to delayed

implementation of Gol circular for payment of enhanced rate pension.
(Paragraph 2.4.11.4)
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Indira Gandhi National Disability Pension Scheme (IGNDPS)

. Pension was paid at the old rate of ¥ 200 against enhanced rate of
3 300 per month from October 2012 to March 2013, which led to short
payment of pension to 2.02 lakh beneficiaries under IGNDPS.

(Paragraph 2.4.13.3)
National Family Benefit Scheme (NFBS)

. The lump sum assistance was paid at the old rate of I 10,000 against
enhanced rate of ¥ 20,000 from January 2013 to March 2013, which led to
short payment of assistance of ¥ 910.40 lakh to 9,104 beneficiaries under
NFBS.

(Paragraph 2.4.15.2)

) State/District Level Committee was not constituted for monitoring and
supervision of schemes.

(Paragraphs 2.4.16.1 and 2.4.16.2)
) Social Audit of NSAP scheme was not conducted during 2010-15.
(Paragraph 2.4.16.3)
Samagra Social Security Pension Scheme (SSSPS)

. The pension cases were sanctioned under SSSPS to beneficiaries
without adequate scrutiny of documents such as certificate of declaring
landless and destitute, death certificate, disability certificate, name in BPL list
and verification report. There was no internal audit wing in Department. In
selected districts, neither roster for inspection were prepared nor conducted
during 2010-15.

(Paragraphs 2.4.18.1 and 2.4.19.1)

1.5 Financial Management in Universities and Affiliation to Private
Colleges

The universities impart education through different faculties offering
undergraduate, post graduate, diploma and certificate courses etc. The
resources of the universities consist of maintenance grants from Government
of Madhya Pradesh, grants from University Grants Commission and other
funding agencies of Gol and receipts received from tuition fees, examination
fees etc. and rents of land and building.

A Performance Audit conducted on ‘Financial Management in Universities
and Affiliation to Private Colleges’ covering the period 2010-11 to 2014-15
of four (Jiwaji Vishwavidyalaya, Gwalior, Devi Ahilya Vishwavidyalaya,
Indore, Barkatullah Vishwavidyalaya, Bhopal and Rani Durgawati
Vishwavidyalaya, Jabalpur) out of seven universities, revealed the following:
. The financial management in the universities was deficient.
Universities did not prescribe any time schedule for preparation of annual
budget and annual accounts. The forms of maintenance of annual accounts
were not prescribed. There was large variation between budget estimates and
actual income and expenditure.

(Paragraphs 2.5.6.1, 2.5.7.1, 2.5.8.1 and 2.5.9.1)
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. Advances amounting to I 13.80 crore were outstanding for a long
period due to non-adjustment. Periodic review of outstanding advances was
not conducted.

(Paragraphs 2.5.6.2 (i), 2.5.7.2 (i), 2.5.8.2 (i) and 2.5.9.2 (i))

. Universities could not utilise grants of I 18.06 crore received from
UGC and other organizations. Due to non-utilisation of funds, subsequent
grants were not released to the universities.

(Paragraphs 2.5.6.2 (ii), 2.5.7.2 (ii), 2.5.8.2 (ii) and 2.5.9.2 (ii))

) Conditional affiliation was granted to private colleges repeatedly
without ensuring removal of deficiencies in infrastructure. Affiliation fees
amounting I 8.94 crore was outstanding against the government/non-
government institutions.

(Paragraphs 2.5.6.5 (i), 2.5.6.5 (ii), 2.5.7.5(i), 2.5.7.5 (i), 2.5.8.5(i), 2.5.8.5
(if) and 2.5.9.5)

\ 1.6 Management of Post Matric Scholarship to SC and ST students

The Scheme of Post Matric Scholarships (PMSS) to the Students belonging to
SC and ST was introduced by the Government of India with the main
objective of providing financial assistance to students belonging to SC and ST
category for pursuing their post-matriculation courses through recognized
institutions. The benefit of Gol scheme is provided to the all post-matriculate
SC and ST students whose parents/guardians’ annual income from all sources
does not exceed I 2.50 lakh. In Madhya Pradesh, State government has
extended the PMSS to students, whose parents/guardians’ annual income from
all sources does not exceed X 3.00 lakh. A review of Management of PMSS to
SCs and STs during the period 2010-11 to 2014-15 revealed the following:

. PMSS was implemented with 100 per cent central assistance over and
above committed liability to be borne by State Government. During the year
2010-11 to 2014-15, State Government incurred expenditure of I 1,035.46
crore against the allocation of ¥ 1,129.33 crore for PMSS to SC students. For
PMSS to ST students, State government incurred expenditure of ¥ 550.97
crore against the allocation of ¥ 571.92 crore.

(Paragraph 2.6.6)

. Funds were released to the districts without obtaining the actual
utilisation of allotted funds. There was unspent balances of ¥ 71.53 crore in
the bank accounts of Assistant Commissioner Tribal Welfare/District
Organiser Tribal Welfare of 15 test-checked districts at the end of March
2015, which were not refunded to Government.

(Paragraphs 2.6.6.1 and 2.6.6.2)

. In 5,441 suspected cases, more than one scholarship to one student was
sanctioned in the same academic year. The actual payments towards these
sanctions could not be verified due to non-availability of relevant records.
However, district implementing offices confirmed payment of I 3.81 crore in
1,106 cases.

(Paragraph 2.6.7.3)
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. There were delays ranging from one to three years in payment of
scholarship amounting to ¥ 194.29 crore to the 1.13 lakh SC students and 0.26
lakh ST students during the period 2010-11 to 2014-15.

(Paragraph 2.6.7.4)

1.7 Implementation of Right to Public Service Legislation in the
State

Madhya Pradesh Legislature enacted Madhya Pradesh Lok Sewaon ke Pradan
Ki Guarantee Adhiniyam, 2010 (Act) which aimed to provide for delivery of
services to the people of the State within the stipulated time limit. The Act
came into force from September 2010. The Act includes provisions to notify
time-frame for providing services, Designated Officers (DO) for providing
services, Appeal Officer/Appellate Authority (AO) for hearing appeals and
fixing penalties for delay or rejection of service without sufficient reason.

State Government established (September 2010) Public Service Management
(PSM) Department headed by Secretary, GoMP for improvement and
innovation in public services. State Agency for Public Service (SAPS) headed
by an Executive Director was also formed (May 2013) as a registered Society
for implementation of Lok Sewaon ke Pradan Ki Guarantee Adhiniyam, 2010.
As an optional arrangement for receiving applications under the Act, Lok Seva
Kendras (LSKs) were set up from September 2012 under Public Private
Partnership up to Block level. GOMP notified 124 services of 22 Departments
under the Act in eight phases between September 2010 and March 2015.

A Thematic Audit on Implementation of ‘Right to Public Service Legislation
in the State’ during 2012-13 to 2014-15 revealed the following:

. 181.41 lakh online applications were disposed within stipulated time,
which was 75 per cent of total 241.40 lakh applications received online during
period 2012-13 to 2014-15.

(Paragraph 2.7.7.1)

. Out of 124 notified services of 22 Departments, only 68 notified
services of 16 departments were being processed through online system by
LSKSs. Rest of the services could not be brought into online system by SAPS
and were being provided offline directly through DOs.

(Paragraph 2.7.7.2)

. Information about the notified services, time limit of disposal,
documents to be attached with the application and name of DOs and AOs was
to be displayed at the office of DOs/AOs on notice board. However, notice
board containing the requisite information was not displayed in the offices of
38 out of 82 DOs and 18 out of 40 AOs resulting into lack of dissemination of
relevant information to the citizen.

(Paragraph 2.7.8.3)

. District Head of the Departments neither prepared schedule of
inspection nor did they carry out periodic inspection of the offices of DOs.
(Paragraph 2.7.10.1)
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1.8 Implementation of Programmes for Development of Particularly
Vulnerable Tribal Groups in Madhya Pradesh

With an objective of development of Particularly Vulnerable Tribal Groups
(PVTGs), who are having low level of literacy, declining or stagnant
population, pre-agricultural level of technology and economically backward,
Government of India (Gol) had been providing funds to State under Special
Central Assistance (SCA) to Tribal Sub Plan (TSP). Gol launched (April
2008) Conservation-Cum-Development (CCD) Plan for development of
PVTGs. Under the scheme, State Governments were to prepare long term
CCD plan for each PVTGs in their State.

In Madhya Pradesh, three tribes, namely Baiga, Sahariya and Bharia residing
in 15 districts were identified and categorised as PVTGs. As per survey report
of 2004-05, the population of PVTGs in identified areas was 4.87 lakh. The
State Government had established 11 PTG Development Agencies for 15
districts for implementation of programmes for development of PVTGs. The
audit of Implementation of Programmes for Development of PVTGs in
Madhya Pradesh for the period 2010-11 to 2014-15 revealed the following:

. 4.49 lakh PVTGs population, who were residing outside the identified
areas, were not included in CCD plan (2012-17).
(Paragraph 2.8.6.1)

. CCD plan (2012-17) was prepared on the basis of 2004-05 base line
survey. Thus, the socio-economic needs were not re-assessed before
preparation of CCD plan 2012-17.

(Paragraph 2.8.6.2)

. During the period 2010-11 to 2014-15, State Government incurred
< 246.96 crore on implementation of programmes for development of PVTGs.
Significant amount of CCD plan and SCA funds of ¥ 88.81 crore were lying
idle in bank accounts of six PTG Development Agencies.

(Paragraph 2.8.8)

. There were shortfalls of 28 per cent in the achievement of physical
targets under CCD plan during 2010-15. Under SCA, the shortfall in
achievement of physical target was 20 per cent during 2010-15.

(Paragraph 2.8.8.1)

. Against the release of ¥ 11.04 crore for treatment of critical diseases
the fund of I 1.54 crore (14 per cent) were utilised. Further, 788 medical
check-up camps were organised for PVTGs out of 1,517 targeted in the State
for the period 2011-15.

(Paragraphs 2.8.10 and 2.8.10.1)

1.9 Performance IT Audit of Prison Management System and Visitor
Management System in Madhya Pradesh Jails

Prison Management System (PMS) and Visitor Management System (VMS) is
a Local Area Network based System for Management of prisoners and visitors
solution. PMS and VMS software was designed and developed by NIC, New
Delhi with SQL Server 2008 as the backend and ASP Net as the frontend in
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Windows 2007 Operating System. The objectives of PMS/VMS project was to
automate the processes at primary sources of data i.e. Jails and to record and
manage the inmates and visitors information. The performance IT Audit of
PMS and VMS revealed the following:

. No Software Design Document was prepared before developing the
system. Feasibility study and parallel checking of the software was also not
done, which led to lack of internal consistency and integrity.

(Paragraphs 2.9.8.1 and 2.9.8.2)

. The objective of introduction of PMS and VMS to create centralised
database of inmate and visitor information could not be achieved due to non-
installation of hardware as per the location plan and incomplete data entry.
Further, short supply of hardware led to idling of hardware and delay in
completion of the project by 32 months from its scheduled completion date of
March 2010.

(Paragraph 2.9.9)

. There were deficiencies in designing PMS/VMS software, which
resulted in incomplete data entry. We noted that details of 1.12 lakh inmates
were entered in the database as against 2.47 lakh inmates admitted during
2010-11 to 2014-15. No database of visitors had been created. The system
failed to check duplicate entries of admission of the prisoners.

(Paragraphs 2.9.10.1 and 2.9.11.5)

o The Department was having inadequate IT security mechanism,
physical control and password policy. The data entry was done by inmates and
jail warders.

(Paragraphs 2.9.11, 2.9.11.1 and 2.9.11.2)

1.10 Follow up Audit of the Performance Review for “Madhya
Pradesh Assembly Constituency Area Development Scheme”

The Madhya Pradesh Assembly Constituency Area Development Scheme
(MPACADS) was launched in July 1994, covering all the 231 Assembly
constituencies with the objective of taking up developmental works of capital
nature on the recommendations of the Members of Legislative Assembly
(MLAs) for creation of community assets based on the local needs in their
respective Constituencies. The performance audit on implementation of the
scheme covering the period 2005-10 appeared in Para 1.1 of the Audit Report
(Civil) for the year ended 31 March 2010.

During present follow up audit, we assessed the action taken by the
Government on the accepted recommendations included in Para No. 1.1 of
Audit Report (Civil) for the year ended 31 March 2010. The follow up audit
revealed the following:

We recommended in the previous Audit Report that periodic evaluation should
be conducted to assess the actual utility and public benefits being derived out
of the works sanctioned so as to facilitate MLAS in selecting works as per the
felt needs of their Constituencies.
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Follow up audit revealed that periodic evaluation of the works under the
MPACADS was not conducted to ensure public benefits and actual utility in
seven out of eight selected districts.

(Paragraph 2.10.6)

We recommended in the previous Audit Report that assets registers should be
maintained so as to enable the verification of assets created under the scheme.
Suitable arrangements should be devised to ensure the transfer of assets to user
department and maintenance of the assets created.

Follow up audit revealed that seven District Planning Officers, who were not
maintaining the asset register during 2005-10, were still not maintaining the
asset register. Further, the register of assets transferred was not available in
any of the selected District Planning Officers, except Ratlam.

(Paragraph 2.10.7)
We recommended that a system of online tracking and monitoring of
execution of works should be devised for timely action against delays in
execution and completion of works.

Follow up audit revealed that Department has not evolved any system of
online tracking and monitoring of execution of work for timely action against
delays in execution and completion of works. During Exit Conference
(October 2015), Principal Secretary stated that efforts were being made at
Directorate level for the same.

(Paragraph 2.10.8)

\ 2. Audit of transactions |

Audit has reported on several significant deficiencies in critical areas which
impact the effective functioning of the Government departments/
organisations. These are broadly categorised and grouped as:

. Non-compliance with rules, orders, procedures etc.
. Failure of oversight/administrative control

2.1 Non-compliance with rules, orders, procedures etc.

For sound financial administration and financial control, it is essential that
expenditure conforms to financial rules, regulations and orders issued by the
competent authority. This not only prevents irregularities, misappropriation
and frauds, but helps in maintaining good financial discipline. This report
contains instances of non-compliance with rules. Some significant audit
findings are as under:

o Suspected fraudulent drawal and disbursement of pay and allowances
amounting to ¥ 8.27 lakh in absence of required checks to be exercised by the
DDO according to provisions of MPTC.

(Paragraph 3.1.1)
. Suspected embezzlement of I 0.24 lakh was noticed in the office of the

District Project Co-ordinator (DPC), Zila Shiksha Kendra (ZSK), Indore by
fraudulently inserting thousand’s digits in invoices presented for payment.

(Paragraph 3.1.2)
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. Excess payment of ¥ 1.20 crore was made to the suppliers for purchase
of medicines at higher rates.

(Paragraph 3.1.3)

. An amount of I 74.90 lakh incurred on local purchases of medicines
was not recovered from empanelled suppliers towards risk and cost of excess
expenditure.

(Paragraph 3.1.4)

. Incorrect payment amounting to I 1.02 crore was made to ineligible
women under Prasuti Awkash Sahayta Yojna.

(Paragraph 3.1.5)

o Government was deprived of revenue of ¥ 52.13 lakh due to short levy
of stamp duty and non-registration of lease deeds.

(Paragraph 3.1.6)

o Workers Welfare Cess amounting ¥ 87.92 lakh was not remitted to
Madhya Pradesh Building and other Construction Workers Welfare Board, by
District Project Co-ordinator, Zila Shiksha Kendra, Ujjain, Burhanpur, Indore
and Jhabua.

(Paragraph 3.1.7)

. Irregular purchase of cement of ¥ 1.68 crore and avoidable excess
expenditure of ¥ 52.29 lakh due to purchase at higher rates.

(Paragraph 3.1.8)

o Irregular expenditure of ¥ 8.22 crore on deposit works by utilising the
contribution received for one work to another work.

(Paragraph 3.1.9)

. Excess expenditure amounting to ¥ 108.48 lakh was incurred on
maintenance of hand pumps in excess of limit fixed by the Government.

(Paragraph 3.1.10)

. Irregular purchase of ¥ 2.15 crore, resulting in excess expenditure of
< 64.98 lakh on procurement of wireless sets and accessories due to purchase
at higher rates.

(Paragraph 3.1.11)

. Levy of composition amount at pre revised rates resulted into less
recovery of composition amount to the tune of ¥ 65.99 lakh.

(Paragraph 3.1.12)

. Short recovery of cost of foodgrain amounting to X 4.82 crore from
the Self Help Groups engaged in Sanjha Chulha programme for distribution
of cooked food.

(Paragraph 3.1.13)
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2.2 Failure of oversight/administrative control

The Government has an obligation to improve the quality of life of the people
through fulfillment of certain goals in the area of health, education,
development and upgradation of infrastructure and public service. However,
Audit scrutiny revealed instances wherein the funds released by the
Government for creating public assets for the benefit of the community
remained unutilised/blocked and/or proved unfruitful/unproductive due to
indecisiveness, lack of administrative oversight and concerted action at
various levels. Some significant cases have been discussed below:

. Unfruitful expenditure of I 82.72 lakh due to non-operation of Drug
Testing Laboratory at Government Ayurvedic College, Gwalior funded by
Gol.

(Paragraph 3.2.1)

. Non-utilization of Girls’ College Building constructed at a cost of
< 1.28 crore resulted in unfruitful expenditure.

(Paragraph 3.2.2)

. Cost escalation of I 95.68 lakh on construction of residential school
building for Tribal Students due to failure of control mechanism, which also
led to inordinate delay in completion of the building.

(Paragraph 3.2.3)

. Unfruitful expenditure of I 1.85 crore on pay and allowances due to
non-functioning of Training Cum Production Centre.

(Paragraph 3.2.4)
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| Chapter-1: Introduction |

| 1.1 Budget profile |

There are 53 Departments in the State at the Secretariat level, headed by
Additional Chief Secretaries/Principal Secretaries/Secretaries, who are
assisted by Commissioner/Directors and subordinate officers under them. Of
these, 35 Government Departments and Public Sector Units (PSUs)/
Autonomous bodies coming under these Departments are under the audit
jurisdiction of the Accountant General (General & Social Sector Audit)
Madhya Pradesh. These Departments were covered in audit and the major
audit findings are included in this Audit Report. The position of budget
estimates and actual there against for the State Government during the years
2010-11 to 2014-15is given in Table-1.

Table-1: Budget and expenditure of the State Government during 2010-11 to 2014-15

(€in crore)

Particulars 2010-11 2011-12 2012-13 2013-14 2014-15

Budget Actuals Budget Actuals Budget Actuals Budget Actuals Budget Actuals

Estimates Estimates Estimates Estimates Estimates
Revenue Expenditure
General 14,181.41 14,646.68 18,220.45 16,228.64 20,577.43 17,705.14 22,295.27 20,590.93 24,243.56 22,365.11
services
Social services 14,915.24 17,345.40 20,277.33 20,296.94 24,992.18 24,375.47 30,100.70 27,768.21 42,092.49 32,067.15
Economic 9,664.10 10,084.48 12,208.06 12,964.91 14,251.77 16,823.35 17,465.48 16,971.33 27,796.22 23,715.12
services
Grants-in-aid & 3,102.51 2,935.03 3,217.65 3,203.22 3,722.12 4,064.57 4527.20 4,539.29 4,881.55 4,225.44
contributions
Total (1) 41,863.26 | 45,011.59 53,923.49 52,693.71 63,543.50 62,968.53 74,388.65 69,869.76 99,013.82 82,372.82
Capital Section
Capital 8,024.72 8,799.88 8,721.93 9,055.16 10,820.22 11,566.89 11,113.61 10,812.52 14,143.36 11,877.68
expenditure
Loans and 1,619.33 3,714.73 3,200.21 15,760.56 5,667.26 5,378.25 6,444.60 5,077.52 3,883.82 12,534.61
advances
disbursed
Inter-State 1.85 3.70 7.02 2.36 0.98
Settlements
Repayment of 5,922.00 2,529.23 6,800.10 3,149.79 7,482.72 3,583.94 8,017.43 4,004.65 9,177.00 4,920.52
Public Debt*
Contingency 100.00 100.00 100.00 200.00 200.00 200.00 301.08
Fund
Public 96,735.11 | 62,344.26 | 1,53,133.63 73,279.04 | 2,24,574.20 82,735.57 | 3,13,354.87 93,063.99 | 2,85,344.25 | 1,08,165.30
Accounts
disbursements
Closing Cash -127.73 6,900.44 -78.79 7,775.88 -107.22 7,074.81 -123.16 4,477.03 -76.82 5,401.96
balance
Total (2) 1,12,273.43 84,290.39 1,71,877.08 1,09,124.13 2,48,637.18 1,10,346.48 3,39,007.35 1,17,438.07 3,12,671.61 | 1,43,202.13
Grand Total 1,54,136.69 | 1,29,301.98| 2,25,800.57 | 1,61,817.84 | 3,12,180.68 | 1,73,315.01 | 4,13,396.00 1,87,307.83 | 4,11,685.43 | 2,25574.95
(1+2)

*Excluding net transactions under ways and means advances and overdraft

(Source: Finance Accounts and Budget documents)

1.2 Application of resources of the State Government \

During 2014-15, total expenditure (revenue, capital and loans and advances)
of the State was ¥ 1,06,787 crore against I 85,762 crore during 2013-14.
Revenue expenditure during the year (X 82,373 crore) increased by 17.89 per
cent over the previous year (X 69,870 crore). Revenue Expenditure constituted
77.14 per cent of total expenditure. Capital Expenditure during 2014-15
increased by 9.8 per cent over the previous year. The Non-Plan Revenue
Expenditure constituted 67.81 per cent of revenue expenditure and increased
by 10.73 per cent over the previous year.

While total expenditure of the State during the period 2010-11 to 2014-15
increased at an annual average rate of 17 per cent, the revenue receipts grew at
an annual average growth rate of 14 per cent during 2010-11 to 2014-15.
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\1.3 Persistent savings

In eight cases during the last five years from 2010-11 to 2014-15 there were
persistent savings of more than ¥ one crore in each case and also by 20 per
cent or more of the total provision under the relevant grant/appropriation as

shown in Table-2.

Table-2: List of grants/appropriations with persistent savings during

2010-11 to 2014-15

(Tin crore)
Sl.No. Grant/Appropriation number | Amount of Savings (Percent to total grant in brackets)
and name [ 2010-11 ] 2011-12 [ 2012-13 [ 2013-14 | 2014-15
Revenue-Voted
1. 29- law and Legislative Affairs 259.71 137.82 192.19 333.48 564.12
‘ ‘ (41.04) (20.06) (28.05) (35.47) (44.34)
Savings occurred mainly under the Major Heads 2014-Administration of Justice and 2015-Election
2 ‘ 31-Planning,  Economics  and ‘ 85.87 386.39 21154 121.62 ‘ 195.23
Statistics (56.29) (84.12) (75.54) (50.42) (73.02)
Savings occurred under the Major Heads 3451-Secretariat-Economic Services & 3454-Census, Surveys and Statistics
8 40-Expenditure Pertaining to Water 1.22 109.64 2.67 3.82 6.22
Resources Department- Command (38.98) (97.52) (51.84) (50.73) (51.53)
Area Development
Savings occurred under the Major Head 2705-Command Area Development
Revenue-Charged
4 ‘ 06-Finance ‘ 12.41 14.23 12.93 13.24 ‘ 12.40
(97.49) (96.28) (52.18) (89.64) (83.90)
Savings Occurred Mainly under the Major Head 2071-Pensions and other Retirement Benefits
Capital-Voted
5. ‘ 06-Finance ‘ 74.94 1,501.78 1,374.53 234,74 ‘ 141.27
(70.18) (92.80) (95.53) (81.98) (30.01)
Savings occurred mainly under the Major Head 6075-Loans for Miscellaneous General Services
6. 58-Expenditure on Relief on 2.93 2.50 2.50 2.50 2.50
account of Natural Calamities and (69.76) (85.62) (76.69) (100) (100)
Scarcity
Savings occurred under the Major Head 6245-loans for relief on account of Natural Calamities
7 67-Public Works- Buildings 35.89 4139 45.79 91.29 75.72
‘ ‘ (33.27) (38.11) (32.98) (49.98) ‘ (40.33)
Savings occurred mainly under the Major Head 4059- Capital Outlay on Public Works
Capital-Charged
8. ‘ Public Debt ‘ 3,392.77 3,650.31 3,903.17 4,018.05 4,256.48
(57.29) (53.68) (52.13) (50.08) (46.38)

Savings occurred mainly under the Major Head 6003-Internal Debt of the State Government

(Source: Appropriation Accounts of concerned years)

] 1.4 Grants-in-aid from Government of India

The Grants-in-aid received from the Gol during the years 2010-11 to 2014-15

have been given in Table-3.

Table-3: Grants-in-aid from Gol

(€in crore)

Particulars 2010-11 | 2011-12 | 2012-13 | 2013-14 | 2014-15
Non-Plan Grants 1,636 2,114 333 3,540 4,425
Grants for State Plan Schemes 4,522 4,215 7,099 5,536 9,011
Grants for Central Plan Schemes 649 364 500 153 1,263
Grants for Centrally Sponsored Schemes 2,270 3,236 4,108 2,548 2,893
Grants for Special Plan Schemes -- -- -- -- --
Total 9,077 9,929 12,040 11,777 17,592
Percentage of increase(+)/decrease(-) over previous 36.23 9.39 21.26 (-)2.18 49.38
year

Total Grants as a percentage of Revenue Receipts 17.50 15.86 17.10 15155 19.85

(Source: Finance Accounts)

1.5 Planning and conduct of audit

The audit process starts with the risk assessment of various Departments,

autonomous bodies, schemes/projects, etc. considering criticality/complexity

of activities, level of delegated financial powers, internal controls and
concerns of stakeholders and previous audit findings. Based on this risk
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assessment, the frequency and extent of audit are decided and an Annual Audit
Plan is formulated.

After completion of audit, Inspection Report containing audit findings is
issued to the head of the office with request to furnish replies within one
month. Whenever replies are received, audit findings are either settled or
further action for compliance is advised. The important audit observations
pointed out in these Inspection Reports are processed for inclusion in the
Audit Reports of the Comptroller and Auditor General of India, which are
submitted to the Governor of Madhya Pradesh under Article 151 of the
Constitution of India.

During 2014-15, compliance audit of 820 Drawing and Disbursing Officers of
the State and 92 autonomous bodies (excluding Local bodies) were conducted
by the office of the Accountant General (General and Social Sector Audit)
Madhya Pradesh, Gwalior. Besides, 10 Performance Audits were also
conducted.

1.6 Lack of responsiveness of Government to Inspection Reports \

The Accountant General (General and Social Sectors Audit) Madhya Pradesh
conducts periodical inspection of Government Departments by test-check of
transactions and verify the maintenance of important accounting and other
records as per the prescribed rules and procedures. These inspections are
followed by issue of Audit Inspection Report (IRs). When important
irregularities, etc. detected during audit inspection are not settled on the spot,
these IRs are issued to the heads of offices inspected, with a copy to the next
higher authorities.

The heads of offices and next higher authorities are required to report their
compliance to the Accountant General (AG) within four weeks of receipt of
IRs. Serious irregularities are also brought to the notice of the Heads of the
Departments by the office of the AG, Madhya Pradesh regularly.

We observed that 7,170 IRs (22,143 paragraphs) in respect of Social Sector
Departments and 1,451 IRs (3,792 paragraphs) in respect of General Sector
Departments issued up to March 2015 remained pending for settlement as on
30 September 2015. The year-wise position of these outstanding IRs and
paragraphs are detailed in Appendix 1.1.

During 2014-15, eight meetings of the Departmental Audit Committees were
held in which 195 IRs and 1,545 paragraphs were settled.

It is recommended that the Government may look into the matter to ensure
prompt and proper response to audit observations.

| 1.7 Response of Government to significant audit observations \

In the last few years, Audit has reported on several significant deficiencies in
implementation of various programmes/activities as well as on the quality of
internal controls in selected Departments, which have negative impact on the
success of programmes and functioning of the Departments. The focus was on
auditing the specific programmes/schemes and to offer suitable
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recommendations to the executive for taking corrective action and improving
service delivery to the citizens.

As per the provision of Comptroller and Auditor General of India's
Regulations on Audit and Accounts, 2007, the Departments are required to
send their responses to draft performance audit reports/draft paragraphs
proposed for inclusion in the Comptroller and Auditor General of India's Audit
Reports within six weeks. It was brought to their notice that in view of likely
inclusion of such paragraphs in the Report of the Comptroller and Auditor
General of India, to be placed before the State Legislature, it would be
desirable to include their comments in the matter. They were also advised to
have meeting with the AG to discuss the draft reports of Performance Audits.
These draft reports and paragraphs proposed for inclusion in the Report were
also forwarded to the Additional Chief Secretaries/Principal Secretaries/
Secretaries concerned for seeking their replies. For the present Audit Report,
draft reports on 10 Performance Audits/Long Paragraphs and 28 draft
paragraphs were forwarded to the concerned Administrative Secretaries.
Replies of the Government have been received in all 10 Performance
Audits/Long Paragraphs and 17 paragraphs.

1.8 Follow-up on Audit Reports

According to the Rules of procedure for the internal working of the Committee
on Public Accounts, the Administrative Department were to initiate, suo motu
action on audit paragraphs and reviews featuring in the Comptroller and
Auditor General’s of India Audit Reports (ARs) regardless of whether these
are taken up for examination by the Public Accounts Committee or not. They
were also to furnish detailed notes, duly vetted by Audit indicating the
remedial action taken or proposed to be taken by them within three months of
the presentation of the ARs to the State Legislature.

Out of total 51 paragraphs pertaining to General and Social (Non-PSUs)
Sectors in the Audit Reports for the years 2008-09, 2010-11 to 2012-13
departmental replies in respect of seven paragraphs were not received

(September 2015) as detailed in Table-4.
Table-4: Position regarding receipt of Departmental Replies on the paragraphs included
in the Audit Reports on General and Social (Non-PSUs) Sectors

Year Department(s) Departmental Replies Date of Due date for receipt
pending as of 30 presentation in the of Departmental
September 2015 State Legislature Replies
2008-09 | Revenue 01 28-07-2010 28-10-2010
2010-11 | Revenue 01 12-12-2012 12-03-2013
2011-12 Planning, Economy  and 01 11-01-2014 11-04-2014
Statistics
2012-13 Public Health Engineering 01 22-07-2014 22-10-2014
Panchayat and Rural 01
Development
Housing and Environment 01
General Administration 01
Total 07

1.9 Status of placement of Separate Audit Reports of Autonomous
Bodies in the State Assembly

Several Autonomous Bodies (ABs) have been set up by the State Government.
The audit of accounts of four autonomous bodies pertaining to General and
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Social Sectors in the State has been entrusted to the Comptroller and Auditor
General of India. These bodies are audited by the Comptroller and Auditor
General of India for verification of their transactions, operational activities and
accounts, regulatory compliance audit, review of internal management,
financial control and review of systems and procedure, etc. The status of
entrustment of audit, rendering of accounts to audit, issuance of Separate

Audit Report and its placement in the Legislature is indicated in Table-5.

Table-5 : Status of rendering of Accounts of the Autonomous Bodies

Sl. | Name of body Period of | Year up to | Period up to | Placement of SAR in the | Delay!in
No entrust- which which SARs | Legislature submission/non-
ment accounts were | were issued submission of
rendered accounts (in
months)

1 MP Human up to 2014- | 2013-14 2013-14 2012-13 2013-14 (03)
Rights 15 SAR for the year 2013-14 | 2014-15 (03)
Commission, was issued. Information
Bhopal about status of placing SAR

to the State Legislature was
awaited.

2 MP Building and | Entrust- 2011-12 2011-12 SAR for the year 2011-12 2011-12 (23)
Other ment vide was issued. Information
Construction Act of about status of placing SAR
Workers Welfare | Parliament to the State Legislature was
Board, Bhopal awaited.

3 MP State Legal Entrust- 1997-98 to Accounts  for | - 1997-98 (205) to
Services ment vide 2012-13 the year 1997- 2012-13 (25)
Authority, Act of 98 to 2012-13
Jabalpur Parliament were received

from the entity
in August
2015.  These
accounts  will
be audited and
SAR issued.

4 MP Housing and | upto 2016- | 2013-14 2013-14 SAR for the year 2013-14 | 2013-14 (09)
Infrastructure 17 was issued. Information | 2014-15 (03)
Development about status of placing SAR
Board, Bhopal to the State Legislature was

awaited, despite reminder
(May 2015).

As seen from the Table 5, there were significant delays of up to 205 months in
submission of accounts by Madhya Pradesh Legal Services Authority and
accounts for the year 1997-98 to 2012-13 were received from the entity in
August 2015.

Inordinate delays in submission of accounts and presentation of the SARs to
the State Legislature resulted in delays in scrutiny of the functioning of these
bodies, where Government investments are made, beside delays in initiating
necessary remedial action on financial irregularities in the ABs.

! Period of delay taken from the due date of receipt of accounts i.e. 30 June of the ensuing
financial year till 30 June 2015.
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Panchayat and Rural Development Department

2.1 Mid-Day Meal Scheme

Executive Summary

The National Programme of Nutritional Support to Primary Education
(commonly known as the Mid-Day Meal Scheme) was launched as a
centrally sponsored scheme on 15 August 1995. The scheme was intended to
boost the universalisation of primary education by increasing enrolment,
retention and attendance and simultaneously improving nutritional levels of
students in primary classes. The scheme provides for distribution of cooked
meals with nutritional value of 450 calories, 12 grams of protein content and
adequate quantities of essential micronutrients, like iron, folic acid, vitamin-
A, etc. The scheme was extended to Upper Primary Stage (Class VI to VIII)
from 2008-009.

The overall responsibility for providing nutritious, cooked mid day meal lie
with the State Government. In Madhya Pradesh, Mid Day Meal Programme
Council under the Panchayat and Rural Development Department implement
MDMS in the state. The performance audit of MDMS for the period 2010-11
to 2014-15 revealed the followings:

o During the period 2010-11 to 2014-15, State MDM Council incurred
expenditure of I 4,974.36 crore out of available fund of ¥ 5,191.59 crore on
implementation of the scheme.

(Paragraph 2.1.8.1)

o There were instances of diversion of funds amounting to X 7.68 crore in
seven out of ten test-checked districts. MDMS funds were utilised for the
purposes such as, Milk Supply Scheme, Mahatma Gandhi National Rural
Employment Guarantee Scheme, District Rural Development Agency
accounts etc. Out of these, ¥ 4.55 crore could not be recouped to MDMS fund
as on 31 March 2015.

(Paragraph 2.1.8.2)

o One of the objectives of MDMS is to encourage poor children,
belonging to disadvantaged sections, to attend school more regularly. The
State Government neither formulated any criteria to identify poor children
belonging to disadvantaged sections nor conducted any survey to identify
such children.

(Paragraph 2.1.9.1)

o The enrolment of children in the MDMS covered schools registered a
consistent decline over the years from 111.19 lakh children in 2010-11 to
92.51 lakh children in 2014-15. Further, there was decrease in average daily
attendance of students from 80.10 per cent in 2010-11 to 75.67 per cent in
2014-15 for primary classes. Similarly, for upper primary classes it decreased
from 79.67 per cent in 2010-11 to 75.02 per cent in 2014-15. Thus, the
impact of MDM to encourage students to attend school was not seen as
envisaged in the scheme guidelines.

(Paragraphs 2.1.9.2 and 2.1.9.3)
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o There were disruption in serving mid day meals. As per information
furnished by 300 schools of ten test checked districts, we noticed that the
MDM was not served on 7,759 school working days, ranging from 1,024
days to 1,767 days during the review period.

(Paragraph 2.1.9.8)

o As per scheme guidelines, MDM should be complemented with
appropriate interventions of micronutrient supplementations and de-worming
medicines, through administration of six monthly dose for de-worming and
Vitamin-A supplementation, weekly Iron and Folic Acid supplement, Zinc
and other appropriate supplementation depending on common deficiencies
found in the local area. During audit of test checked 300 schools we found
that the health check-ups were not carried out in 187 schools and
micronutrients were not distributed in 192 schools.

(Paragraph 2.1.9.9)

o In the test checked schools, there were deficiencies in observance of
safety and hygiene standards. Schools checked in audit were lacking in
infrastructural facilities like kitchen sheds, proper utensils etc.

(Paragraph 2.1.9.10)

o State and District level Steering cum Monitoring Committees did not
meet as per prescribed schedule to review the implementation of scheme.

(Paragraph 2.1.10.2)

\2.1.1 Introduction \

The National Programme of Nutritional Support to Primary Education
(commonly known as the Mid-Day Meal Scheme) was launched as a centrally
sponsored scheme on 15 August 1995. The scheme was intended to boost the
universalisation of primary education by increasing enrolment, retention and
attendance and simultaneously improving nutritional levels of students in
primary classes. The programme initially focused on children at the primary
stage (class I to V) in Government, local body and Government-aided schools.
It was extended in October 2002 to cover children studying in the Education
Guarantee Scheme (EGS) and Alternative and Innovative Education (AIE)
Centres and in April 2008 to recognised Madarsas/Maktabs supported under
Sarva Shiksha Abhiyan.

Initially the scheme provided for distribution of dry rations or Daliya/Porridge.
In September 2004, Ministry of Human Resource Development revised
guidelines for the Scheme to provide cooked mid day meal with 300 calories
and 8-12 grams of protein content. In addition to free supply of food grains,
the revised scheme provided central assistance for cooking cost and
management, monitoring and evaluation costs. Nutritional support to students
at the primary stage was also to be provided during summer vacation in
drought-affected areas.

The scheme was further revised in September 2006. The objectives of the
revised Mid day Meal Scheme (MDMS) were:
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(1) Improving the nutritional status of children in classes I-V in
Government, local body and Government aided schools and EGS/AIE
centres.

(i) Encouraging poor children belonging to disadvantaged sections to
attend school more regularly and helping them to concentrate on
classroom activities.

(iti)  Providing nutritional support to children of primary stage in drought-
affected areas during summer vacation.

In the revised guidelines of September 2006, the nutritional value of the
cooked mid day meal was increased to 450 calories and the protein content to
12 grams. The revised guidelines also provided for adequate quantities of
essential micronutrients, like iron, folic acid, vitamin-A, etc. The scheme was
extended to Upper Primary Stage (Class VI to VIII) from 2008-09.

\ 2.1.2 Organisational set up

MDMS is being run by the Ministry of Human Resource Development
(Department of School Education and Literacy). However, the overall
responsibility for providing nutritious, cooked mid day meal lie with the State
Government. In Madhya Pradesh, Panchayat and Rural Development
Department (PRDD), under Additional Chief Secretary (ACS), is the nodal
department for implementation of MDMS in the state.

Madhya Pradesh Mid Day Meal Programme Council, a registered society
under Madhya Pradesh Society Registration Act, 1973, was constituted in
February 2007 as an agency under PRDD for implementation of MDMS in the
State. MDM council is headed by State Coordinator. At district level, district
collector is responsible for overall implementation of MDMS and the Chief
Executive Officer of Zila Panchayat is coordinating officer of PRDD. Further,
at Block level, Chief Executive Officer, Janpad Panchayat is responsible for
implementation of the programme through Parent Teacher Associations
(PTAs)/ Non-Government Organisations (NGOs) / Self Help Groups (SHGS)
at school level. In rural areas of Madhya Pradesh SHGs of poor and weaker
sections women have been given implementation work of MDM at school
level.

The scheme is also monitored at school level by Block Resource Coordinator/
Cluster Resource Coordinator, District Programme Coordinator under Sarva
Shiksha Abhiyan (SSA). The organisational set up is shown in Chart-1:
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Chart-1
Ministry of HRD
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Education & Literacv
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\ 4

2.1.3 Audit objectives

Performance audit was conducted to assess whether:

the funds allocated were being utilised in an economic and efficient
manner;

the scheme was being implemented in a planned manner so as to cover
all the eligible primary and upper primary level school children;

the scheme achieved its objective of enhancing enrolment, retention
and attendance in primary education;

the scheme achieved its objective of improving the nutritional status of
children in the primary/upper primary classes; and

the implementation of the scheme was being effectively monitored.

2.1.4 Audit Criteria |

The performance audit of MDMS was assessed with reference to:

Scheme guidelines on National Programme of Nutritional Support to
Primary Education 2006;

Guidelines for decentralisation of payment of cost of Food grains to
Food Corporation of India (FCI) at District level under MDMS
(February 2010);

Guidelines to ensure quality, safety and hygiene under MDMS (dated
22 July 2013);

Norms framed by State Government for expenditure under MDMS;

10
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o Various orders, notifications, circulars, instructions issued by
MHRD/State Government;

o Annual Work Plan and Budget for MDMS;

o General Financial Rules; and

o Evaluation reports of the scheme.

| 2.1.5 Scope of audit and sampling

Implementation of MDMS for the period 2010-11 to 2014-15 was reviewed
through a test check of records of 10 out of 50 districts. Eight districts were
selected by Probability Proportional to Size without Replacement (PPSWOR)
sampling method with size measure as number of schools in the district. Two
districts (Gwalior and Vidisha) were selected at the request of Additional
Chief Secretary (ACS), PRDD. In these 10 districts, 300 Schools (273 schools
in rural areas and 27 schools in urban areas) of 32 Blocks were selected by
Simple Random Sampling without Replacement (SRSWOR) sampling
method. Details are shown in Appendix-2.1.

\ 2.1.6 Audit approach and Methodology

The Performance Audit work commenced with the issue of audit engagement
letter on 02.03.2015. An entry conference was held with ACS, Government of
Madhya Pradesh, PRDD, Bhopal on 17.03.2015 to discuss audit objectives,
criteria and selection of districts and schools. The Performance Audit was
conducted during March- July 2015. The result of audit was discussed in an
exit conference (September 2015) and response of Government has been
suitable incorporated.

\ 2.1.7 Lessons learnt and sensitivity to error signals

Performance Audit of the functioning of the MDMS in the State during the
period 2003-04 to 2007-08 was conducted earlier and the results were reported
in para 3.2 of Comptroller and Auditor General’s Report for the year 2007-
2008 (Civil). The para wise replies of PRDD were furnished to the Public
Accounts Committee in October 2010. The performance audit report was not
discussed in Public Account Committee (May 2015). Major shortcomings and
department’s replies on them is given in Table-1:

Table-1: Showing details of major shortcomings pointed out in previous Audit Report
and replies submitted by PRDD.

SI. | Shortcomings pointed out in | Reply of Government
No. | previous audit report
1. | Base line survey not conducted. No reply

2. | Non improvement of attendance | Due to implementation of the mid day meal,
and decline in retention of students | there is regularity in attendance.
in school.

3. | Quality of food grains not ensured | Quality of food grains is inspected by a
as food grain sample were not | committee nominated by district collectors.
collected/reported.

4. | Instances of non-payment of | Matter is related to Madhya Pradesh State
transportation charges to PTAs. Civil Supplies Corporation. Efforts have been
made for payment of transportation claims of
other agencies.

11
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SI. | Shortcomings pointed out in | Reply of Government

No. | previous audit report

5. | Instances of non/short distribution | Non/short distribution of cooked meals was
of cooked meals. due to shortage of food grains, lack of

infrastructure or other local problems.

6. | Non/short distribution of | Efforts were made for convergence with
micronutrients. health department, but the distribution of

micronutrients affected due to their inaction.

7. | Shortfall in meetings of Steering | Non-conducting of SMC meetings at Block
cum Monitoring Committees at | level had no effect on monitoring of the
district and block level. scheme, as the scheme was reviewed regularly

at district level.

8. | Instances of deficient infrastructure. | Efforts were being made regularly for progress

in construction of kitchen sheds.

Performance Audit of MDMS for the period 2010-11 to 2014-15 revealed that
most of the deficiencies as pointed out in earlier CAG’s report were still
persisting, as discussed in succeeding paragraphs.

Audit findings

\ 2.1.8 Financial Management and Planning

The MDMS is mainly financed by the Ministry of Human Resources
Development. Central assistance is provided to the state by way of:

i)  Supplying free food grains (wheat/rice) @100 grams/150 grams per
child per school day in primary/upper primary;

i)  Reimbursing the actual cost incurred in transportation of food grains
from nearest FCI godown subject to X 75 per quintal,

Providing assistance for cooking cost per child per school day at the
following rates given in Table-2:

Table-2: Rates of cooking cost
(Amount in &)

Period Primary Schools Middle Schools
Centre | State | Total Centre | State Total
April 2010 | 2.12 0.67 | 279 3.02 1.01 4.03
April 2011 | 2.17 0.72 | 2.89 3.25 1.09 4.34
July 2012 2.33 0.78 | 3.11 3.49 1.16 4.65
July 2013 2.51 0.83 | 3.34 3.75 1.25 5.00
July 2014 2.69 090 | 359 4.04 1.34 5.38

(Source: AWP&B of the state)

In addition to cooking cost, assistance of I 1000 per month honorarium to
cook-cum-helper is shared between the Centre and State on 75:25 basis.

iv) Providing assistance for cooked Mid-Day Meal during summer
vacations to school children in areas declared by State Government as

“drought-affected”;

v)  Providing assistance to construct Kitchen cum store in a phased manner
up to a maximum cost of ¥ 60,000 per unit;

vi) Providing assistance in a phased manner for provisioning and

replacement of kitchen devices at an average cost of ¥ 5,000 per school;

and

12
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vii) Providing assistance to state for Management, Monitoring and
Evaluation (MME) at the rate of 1.8 per cent of total assistance.

MDMS assigns importance to the preparation of Annual Work Plan & Budget
(AWP&B) by State based on information maintained at school level and
aggregated at the Block, District and State level. This plan is presented before
the Programme Approval Board (PAB) of the Ministry. After approval of
AWP&B, the Ministry releases Ist instalment of central assistance in
April/May each year. The Ministry releases 2" instalment in September/
October based on progress of expenditure incurred out of the first instalment.
The fund flow chart is given below:-

State Finance PRDD, State ’
MIO - — counc" lea Pandﬁvats m

2.1.8.1 Availability and Release of fund for MDMS

PRDD is responsible for drawal and disbursement of Central and State shares.
Funds received under various components of the scheme viz. cooking cost,
honorarium for cook cum helper, MME, cost of food grains and cost of
transportation are deposited in a bank account of State MDM Council. The
funds from the State MDM Council are directly e-transferred into nodal bank
account for MDMS maintained at Zila Panchayats. Zila Panchayats transfer
these funds for cooking cost in accounts of implementing agencies and funds
for cook cum helper’s honorarium in School Management Committee’s
(SMC) account. Cost of food grains is e-transferred to FCI/MPSCSC! account.

During the period 2010-11 to 2014-15, State MDM Council incurred
expenditure of ¥ 4,974.36 crore out of available fund of ¥ 5,191.59 crore on
implementation of the scheme.

Status of funds received and released by State MDM Council during 2010-11
to 2014-15 is given in Table - 3:

Table -3
Details of funds received and released by State MDM Council

(<in crore)

Year Opening Receipt Total Expenditure Closing

Balance available Balance

fund

2010-11 155.06 861.00 1,016.06 995.73 20.33
2011-12 20.33 979.72 1,000.05 947.39 52.66
2012-13 52.66 | 1,027.87 1,080.53 978.85 101.68
2013-14 101.68 | 1,054.66 1,156.34 1,126.58 29.76
2014-15 29.76 908.85 938.61 925.81 12.80

(Source: information collated from cash book maintained at State MDM Council.)
2.1.8.2 Diversion of scheme funds

As per para 5.1(8) of MDMS guidelines, the scheme funds were not be
diverted to purposes other than MDMS.

! FCI - Food Corporation of India, MPSCSC- Madhya Pradesh State Civil Supplies
Corporation

13
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We noted instances of diversion of funds amounting to ¥ 7.68 crore in seven
test checked districts (Anuppur, Bhopal, Dhar, Mandsaur, Rajgarh, Sidhi and
Vidisha) as detailed in Appendix —2.2. The MDMS funds were utilised for the
purposes such as, Milk Supply Scheme, Mahatma Gandhi National Rural
Employment Guarantee Scheme, District Rural Development Agency
accounts etc. Out of the above diverted amount I 4.55 crore could not be
recouped to MDMS fund as on 31 March 2015.

Thus, the provisions of guidelines were not adhered to by the district
authorities.

During exit conference (September 2015), Government replied that the
instructions have been issued to CEO, Zila Panchayats of the concerned
districts for adjustment.

2.18.3

Government of Madhya Pradesh, Panchayat and Rural Development
Department issued instructions (September 2007) for SHGs to maintain
Register of food grains, Cash Book, Bill/\VVouchers folder and Stock Register
of utensils.

Non-maintenance of records by SHGs/ PTAs

During inspection of 300 schools of ten test checked districts, we found that
198 SHGs and three PTAs had not maintained Register of Food Grains, Cash
Book and Vouchers Folders and 26 SHGs and three PTAs had not produced
these records for audit. Thus, instructions of PRDD for maintenance of these
records were not followed. Details are shown in Appendix- 2.3.

During exit conference (September 2015), Government replied that the
necessary instructions have been issued to the SHGs for maintenance of
necessary records and certification of annual accounts by Chartered
Accountant.

Recommendation

Utilisation of food grains and appropriateness of cooking cost claims by
SHGs/PTAs should be watched to prevent leakage of benefits under MDMS.

2.1.8.4 Balances lying with implementing agencies not included in
unutilised balances of districts

As per para 5.1(9) of the guidelines, unspent balances should be worked out
after considering balances of stock and cash at all level i.e. State, District,
Block and Schools.

o Scrutiny of records of MDM Council revealed that interest of I 16.22
crore on unutilised funds was kept in bank at State level as on 31 March 2015.

o During scrutiny of records of test checked districts, we found that
unutilised balances of ¥ 4.09 crore was lying idle in the accounts of
implementing agencies of five test check districts (Dhar, Jabalpur, Rajgarh,
Sehore and Sidhi) as on 31 March 2014. Out of this, ¥ 1.55 crore had been
recovered in District Rajgarh during 2014-15, while an amount of ¥ 2.54 crore
was still (July 2015) lying in the accounts of implementing agencies. Details
are shown in Appendix- 2.4.
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o We also noticed that interest of I 15.54 crore (Appendix-2.5) accrued on
unutilised funds with test-checked districts was not reported to GOI for
adjustment in first instalment of ensuing year.

Thus, proper control over unutilised funds lying with implementing agencies
was not ensured.

During exit conference (September 2015), Government stated that accrued
amount of interest and unspent balances of scheme funds at District/Block
and Schools level would be consolidated with amount of interest accrued at
State level and would be intimated to GOI.

2.1.85 Non clearance of transportation bills of food grains

State Government by its order dated 08.06.2005, authorised MPSCSC as nodal
agency for transportation of food grains from 2005-06 onwards. The amount
of transportation charges ¥ 75 per quintal which was to be shared among other
distributing agencies?, was paid to MPSCSC up to 2012-13. However, from
2013-14, the MPSCSC was paid only ¥ 38 per quintal of transportation
charges and % 37 per quintal was released to Zila Panchayats for clearance of
transportation claims of lead/link societies, SHGs and PTAs.

(i)  During scrutiny of records of ten test checked districts, we found that the
allocation of funds for transportation of food grains amounting to I 130.46
lakh remained unutilised in the accounts of ZP as on 31 March 2015. Details
are shown in Appendix 2.6.

(i)  As per revised instructions of MPSCSC (April 2013), food grains were
supplied to the lead/link societies from the MPSCSC supply centre, instead of
lifting food grains from FCI base depot to MPSCSC supply centres and then to
fair price shops. We observed that State Government released ¥ 11.73 crore
during 2013-15 to MPSCSC towards transportation charges of food grains @
¥ 38 per quintal for transportation of food grains from FCI base depot to
MPSCSC supply centre. As MPSCSC did not lift food grains from FCI base
depot, the payment made to MPSCSC was not regular.

During exit conference (September 2015), Government replied that necessary
revision in rates of transportation charges in new Decentralised Procurement
Scheme would be decided after consulting MPSCSC.

2.1.8.6 Irregular release of cook-cum-helper honorarium to NGO

As per para 3.9.1 of MDMS guidelines, Non-Government Organisation
(NGO) should be engaged on no profit basis. NGO should have financial and
logistic capacity to supply the Mid Day Meal on the requisite scale. Audit
scrutiny revealed that an NGO (Akankchha Samagra Vikas Samiti) was
engaged for cooking and providing MDM in schools in Gwalior city.

As per clause 4 of agreement made with NGO (December 2011),
infrastructure facilities such as place, machine, cooks etc are to be managed by
the NGO itself. As per agreement no amount was to be paid for it by the ZP
Gwalior. However, we found that an amount of ¥ 42.07 lakh was irregularly

2 MPSCSC- X 38, Lead /Link cooperative societies ¥ 23, Fair price shopsI 09, PTA
< 05.
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released by ZP Gwalior to NGO for payment of cooks engaged in central
kitchen during 2012-13 and 2013-14.

During exit conference (September 2015), Government stated that, CEO ZP,
Gwalior has been instructed for necessary action.

2.1.8.7 Non preparation of annual accounts of State MDM Council

As per para 35 of regulation of Madhya Pradesh MDM Council, the council
shall prepare its annual accounts and these accounts should be audited by
Chartered Accountant (CA).

During scrutiny of records of state MDM Council, we noticed that the annual
accounts were not prepared and got audited during review period.

On being pointed out, Joint Commissioner, State MDM Council replied (May
2015) that process for preparation of annual accounts was in progress. During
exit conference (September 2015), Government replied that the work of audit
of annual accounts was assigned to CA for the period 2010-11 to 2014-15.

2.1.8.8 Non recording of transactions in cash book

As per rule 11 of Madhya Pradesh Zila Panchayat (Accounts) Rules, 1999, a
cash book in the format of Zila Panchayat Lekha- 3 should be maintained and
all receipts and payments were to be entered and certified by CEO Zila
Panchayat or any other officer nominated by him.

During the scrutiny of records of Zila Panchayat, Gwalior, it was noticed that
cash book for the year 2014-15 relating to MDMS was not prepared and
maintained by the accounts section. Thus, transactions carried out during the
year could not be verified.

In exit conference (September 2015), Government stated that CEO, ZP
Gwalior has been instructed for maintenance of Cash book up to date.

\ 2.1.9 Implementation of scheme

2.1.9.1 Non identification of poor children belonging to
disadvantaged sections

As per para 2.2.1 (ii) of MDMS guidelines 2006, one of the objectives of
MDMS is to encourage poor children, belonging to disadvantaged sections, to
attend school more regularly and help them to concentrate on classroom
activities. It was noticed that State Government did not formulate any criteria
to identify poor children belonging to disadvantaged sections neither did it
conduct any survey to find out such children.

In the absence of any criteria or survey, one of the main objective of MDMS
to encourage poor children, belonging to disadvantaged sections to attain
schools could not be achieved.

During exit conference (September 2015), Government replied that necessary
instructions have been issued to all districts for survey of children as
recommended by audit.

Recommendation

Data of schools, enrolment and survey of school going age group of children
should be utilised in planning purposes.
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2.1.9.2 Impact on enrolment

MDMS was launched with the aim of attracting children to school and
bringing improvement in enrolment. We observed that the enrolment of
students during 2010-11 was 111.19 lakh, which by 2014-15 (i.e. during five
years) decreased to 92.51 lakh as detailed in Table - 4:

Table - 4: Showing details of decrease in enrolment in MDM covered schools

Sl Year Enrolment | Decrease in enrolment in | per cent
No. in MDM comparison to previous year
covered (enrolment of previous year
schools minus enrolment of current year)
1 2010-11 1,11,18,960 = =
2 2011-12 1,08,02,279 3,16,681 -2.85
3 2012-13 1,02,91,879 5,10,400 -4.72
4 2013-14 99,62,326 3,29,553 -3.20
5 2014-15 92,51,038 7,11,288 -7.14
Overall Decrease in 18,67,922 | -16.80
enrolment during 2010-15

(Source: Data furnished by State MDM Council)

Further, during analysis of data provided by Rajya Shiksha Kendra (RSK) of
students of age group (6 to 14) for the State, we found that between 63,591 to
1,26,485 children were neither enrolled in Government Schools nor in private
institutions during 2011-12 to 2014-15. Details are shown in Appendix-2.7.

Analysis of data collected from RSK regarding enrolment in Primary and
Middle Schools not covered under MDMS for the period 2011-15 revealed
that the enrolment of students in these schools during 2011-12 was 34.86
lakh, which by 2014-15 (i.e. during four years) increased to 48.08 lakh as
detailed in Table - 5:

Table - 5. Showing details of enrolment in schools not covered under MDMS

Sl. Year Enrolment in school not Increase in
No. covered under MDM Enrolment (per cent)
1 2011-12 34,86,444 -
2 2012-13 38,22,075 9.63
3 2013-14 41,63,267 8.93
4 2014-15 48,08,023 15.49
Total increase during 2011-12 to 2014-15 37.90

(Source: Data furnished by RSK)

As evident from Table-4 and Table-5, enrolment in MDM covered schools
and private schools in primary/upper primary levels during 2011-15 registered
opposite trends. While enrolment increased by 37.90 per cent in non MDM
covered schools, it declined by 16.80 per cent in Government schools.

During exit conference (September 2015), Government replied that the
enrolment of students decreased due to 25 per cent reservation in admissions
in private schools for under privileged sections under Right to Education Act.

The fact remains that there is a growing section of population which prioritises
quality education over free meals. Further, it also shows that a free meal, by
itself is not a sufficient condition to retain children in school, unless
accompanied with improvement in teaching/learning outputs.
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2.1.9.3 Decrease in average attendance of primary/upper primary

classes

As per para 2.2.1 (ii) of MDMS guidelines the objective of the scheme was to
encourage poor children, belonging to disadvantaged sections to attend the
schools more regularly and help them to concentrate on class room activities.

During scrutiny of data furnished by the State nodal department, we noticed
that the average daily attendance of the students decreased gradually from
80.10 per cent in 2010-11 to 75.67 per cent in 2014-15 for primary classes.
Similarly, for upper primary classes it decreased from 79.67 per cent in 2010-
11 to 75.02 per cent in 2014-15. Details are given in Table - 6:

Table-6: Showing details of decrease in average daily attendance of students
Sl Year Primary classes Upper primary
No. Schools Average daily Schools Average daily
Attendance Attendance
(Per cent) (Per cent)
1 2010-11 85,748 80.10 28,445 79.67
2 2011-12 86,083 78.23 29,106 78.34
3 2012-13 86,142 77.09 29,790 75.87
4 2013-14 86,142 76.47 30,565 75.23
5 2014-15 85,933 75.67 31,104 75.02

(Source: data furnished by State MDM Council)

Scrutiny of data furnished of test checked districts showed the fluctuation in
average annual attendance. The average attendance was found highest up to 92
per cent in district Dhar in the year 2010-11 and lowest up to 60 per cent in
district Vidisha during 2012-13. Details are shown in Appendix 2.8.

During audit of 300 test checked schools, we found highest average attendance
i.e. 82 per cent in district Anuppur and the lowest i.e. 33 per cent in district
Gwalior on the day of audit inspection. The attendance on the day of audit
inspection was lesser than that reported by the districts, except in case of
district Anuppur. Details are shown in Appendix 2.9.

Thus, the impact of MDM to encourage students to attend school was not seen
as envisaged in the scheme guidelines.

During exit conference (September 2015), Government stated that necessary
instructions have been issued to the School Education Department for
increasing attendance in schools.

2194 Difference in the data of number of schools and enrolment

of students furnished by PRDD and SSA

As per orders of PRDD (September 2012), the responsibility for providing
school level data for MDM portal was assigned to school-in-charge and BRC
at block level under SSA. The monthly data entry work was to be monitored
by Collector/CEO ZP at district level.

On comparison of data furnished by PRDD and RSK?, we found a wide
variation in the number of schools covered under MDMS and in the number of
students enrolled during 2010-15. Details of differences are given in
Table - 7:

8 Rajya Shiksha Kendra
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Table - 7: Showing details of difference in data furnished by PRDD and RSK

Sl Year No. of schools Enrolment

No. PRDD RSK |Difference PRDD RSK Difference
1 |2010-11 |1,14,193 |1,11,747 2,446 | 1,11,18,960 | 1,06,59,878 4,59,082
2 |2011-12 |1,15,189 |1,13,514 1,675 |1,08,02,279 | 1,03,19,633 4,82,646
3 [2012-13 |1,15,932 |1,14,092 1,840 | 1,02,91,879 | 99,74,647 3,17,232
4 12013-14 |1,16,707 |1,15,883 824 | 99,62,326 | 96,04,061 3,58,265
5 |2014-15 |1,17,037 |1,14,231 2,806 | 92,51,038 | 86,55,291 5,95,747

(Source: Data furnished by RSK and PRDD)

The above difference in the data shows lack of proper monitoring and absence
of coordination between two departments.

During exit conference (September 2015), Government replied that
information of schools and enrolment of students covered under MDMS is
collected by ZPs through in-charge Zila Shiksha Kendra under SSA which is
collated at State level for preparation of AWP&B. Necessary instructions have
been issued to all CEO, ZPs to ensure that there should not be any differences
in the data in future.

Recommendation

Department should establish a system to capture reliable data on the actual
number of children availing MDM to implement the scheme economically and
efficiently.

2.1.95 Allocation of food grains

As per Para 5.1(3) of the MDMS guidelines 2006, the State Government was
to prepare a comprehensive AWP&B with detailed district wise information
on the average number of children who have availed MDM in the previous
year. The requirement of food grains and central assistance towards cooking
cost for the current year should be compiled in AWP&B at State level and was
to be approved from Programme Approval Board (PAB).

During scrutiny of data furnished by the state MDM Council, we observed that
the allocated food grains for the period 2010-15 were not lifted from
FCl/Madhya Pradesh State Civil Supplies Corporation (MPSCSC). Out of
11,75,103 MT of allocated food grains during 2010-15, only 10,31,267 MT of
food grains were lifted for MDMS. The unlifted allocation remained between
5.45 per cent and 15.94 per cent of total allocation, as detailed in
Appendix 2.10. Thus, allocation of food grains was not based on actual
requirement.

During exit conference (September 2015), Government replied that the food
grains were allocated on the basis of average attendance of students of last
year approved by PAB, whereas districts lifted food grains on the basis of
actual attendance and requirement.

2.1.9.6 Non maintenance of buffer stock of food grains

As per para 2.6 of guidelines issued by MHRD (February 2010) for
decentralisation of payment of cost of food grains to FCI at district level,
districts administration was to ensure that every consuming unit maintains a
buffer stock of food grains required for a month to avoid disruption due to
unforeseen exigencies.
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During scrutiny of MDMS records of 300 schools in ten test checked districts,
we noticed that there was no mechanism for maintenance of buffer stock of
food grains at schools.

During exit conference (September 2015), Government stated that necessary
instructions for maintenance of buffer stock had already been issued.

Compliances of Government orders were not ensured by the implementing
agencies.

2.1.9.7 Non collection and non-maintenance of samples of food grains

As per para 3 of guidelines for decentralisation of payment of cost of food
grains to FCI at district level, District Collector/CEOQ of Zila Panchayat was to
ensure that food grains of at least Fair Average Quality (FAQ) are received
from FCI depot. The samples (in triplicate) of stocks proposed to be lifted was
to be drawn jointly in the presence of the representative of State Government
and the FCI.

During the scrutiny of records of ten test checked districts, we found that the
records related to samples of food grains lifted from FCI were not maintained
at district level. Thus, FAQ of food grains could not be ensured at the district
level.

During exit conference (September 2015), Government replied that necessary
instructions are included in sanction orders of food grains and instructions for
ensuring FAQ standards of food grains had been issued to MPSCSC time to
time.

Recommendation

Regular samples of food grains should be collected for ensuring FAQ of food
grains.

2.1.9.8 Disruption in serving of cooked meals

MDMS provides that every child attending the school shall be served mid day
meal on all school days. Para 3.3 of the MDMS guidelines, 2006 envisages
that State Government is to prescribe State specific norms and modalities for
ensuring regular and uninterrupted provision of nutritious cooked meals.

Scrutiny of records and as per information furnished by 300 schools of ten test
checked districts, we noticed that the MDM was not served on each school
working days. The disruption in serving of MDM was: 1,687 days in 66
schools (2010-11), 1,751 days in 73 schools (2011-12), 1,767 days in 74
schools (2012-13), 1,530 days in 73 schools (2013-14), 1,024 days in 55
schools (2014-15). Details are given in Appendix 2.11.

During inspection of 300 test checked schools of ten districts, we found that
MDM was not served on the day of inspection in 17 schools of five districts
(Bhopal, Rajgarh, Mandsaur, Sidhi and Vidisha) due to non-cooking of meals
by SHGs or closure of schools on working days. Details are given in
Appendix 2.12.

In District Bhopal, District Programme Coordinator (DPC) issued instructions
regarding supply of meals to all schools in the city on the basis of 50 per cent
of last years enrolment, if attendance of students in the schools of city found
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to be increased, on the recommendation of BRC it should be served on the
basis of increased attendance. We observed that cooked meal was supplied to
all schools in the city by an NGO through centralized kitchen set up. Data
furnished by the NGO revealed that the demands for required quantity of
meals in respect of 24 schools in 2013-14 were not fulfilled, as details in
Appendix 2.13.

Thus, continuity of serving of MDM on each working day was not ensured by
the implementing agencies.

During exit conference (September 2015), Government replied that the matter
would be enquired and the necessary action would be taken in this regard.

Recommendation

State Government should circulate detailed guidelines taking into account
common obstacles which may come in the way of regular and uninterrupted
supply of cooked meals.

2.1.9.9

Para 4.5 of guidelines prescribed that MDM should be complemented with
appropriate interventions micronutrient supplementations and de-worming
medicines, through administration of (a) six monthly dose for de-worming and
Vitamin-A supplementation, (b) weekly Iron and Folic Acid supplement, Zinc
and (c) other appropriate supplementation depending on common deficiencies
found in the local area.

Administration of Micronutrients and health checkups

During audit of test checked 300 schools we found that the health check-ups
were not carried out in 187 schools and micronutrients were not distributed in
192 schools as detailed in Appendix 2.14.

Recommendation

State Government may ensure regular health checks as prescribed and
document the results of such health checks in order to ascertain the
improvement in nutritional levels of children.

2.1.9.10

MDM programme requires that safety and hygiene standards must be set and
practiced with rigour. During joint inspection of test checked schools of ten
districts, following shortcoming in observance of safety and hygiene standards
were noticed:

Non observance of safety and hygiene standards

o As per para 4.2 of the MDMS guidelines 2006, kitchen cum store is a
vital part of the MDMS. Absence of kitchen cum store or inadequate facilities
would expose children to food poisoning and other health hazards. In 108 test
checked schools, we found that MDM was not cooked in Kitchen Sheds. It
was found cooked in class rooms in 26 schools, in the house of president of
SHGs in 42 schools and at other places in 40 schools.

o As per para 4.1 of MDMS guidelines 2006, food grains must be stored
in the place away from moisture, in air tight containers/bins to avoid
infestation. In test checked schools, we found that in 230 schools food grains
were not stored in kitchen sheds/ schools and in 177 schools food grains were
not stored in proper container. Food grains were found stored in bags. In 88
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schools sufficient number of utensils for storing and serving of MDM were not
found. Food grains (Rice) was found pest infected in district Anuppur.

Larvae infected rice at M S Khodri, Block-
Jaithari, District Anuppur, dated 07.04.2015

o The scheme guidelines (Annexure 10 of Para 4.4) emphasised the need
to involve mothers of the children in checking the quality of the food being
served to the children in the school. In test checked school, we noticed that in
183 schools, mother’s rosters were either not maintained or incomplete.

o In 79 schools soaps/towels for washing hands before meals were not
found at the place of source of water.

o During inspection of central kitchen at Bhopal we noticed that Rotis
cooked in electric machines were not properly baked.

Half baked Roti served by NGO at Primary School
Vijay Nagar Bhopal city, Dated 12.03.2015

o MDM was cooked by using firewood in 19 schools of seven test
checked districts, though these schools were provided LPG connections, as
detailed in Appendix 2.15. However, Project Officer, ZP, Gwalior stated that
Gas Agencies are at distant locations from schools, so the problems are faced
in getting the cylinders refilled.

During exit conference (September 2015), Government replied that the
necessary instructions have been issued to districts for observance of safety
and hygiene specifications.

2.1.9.11 Construction of Kitchen Sheds

As per para 2.3 (v) of the MDMS guidelines 2006, the Central Government
will provide assistance to construct Kitchen-cum-store in a phased manner so
that the construction of kitchen sheds may be completed in two to three years.
As per sanction orders of Kkitchen cum store room the work was to be
completed within three months from the date of sanction.

(i)  During scrutiny of data furnished by State MDM Council, we noticed
that total 1,00,751 kitchen sheds were sanctioned during 2006-07 to 2014-15,
out of which 86,680 units were completed up to 2014-15 and 7,662 units were
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under construction. Construction of 6,409 units had not yet started (May
2015). Details are shown in Appendix 2.16.

(i) In number of cases funds were advanced to Gram Panchayats for
construction of kitchen sheds but the funds were neither utilised by Gram
Panchayats for construction nor was the same returned. We found 60 such
cases of Revenue Recovery (RRC) of ¥ 34.35 lakh in four test checked
districts* under provisions of Section 92 of Gram Swaraj Adhiniyam 1993.

(iii) Apart from Bhopal, Gwalior, Indore, Jabalpur and Ujjain Municipal
Corporations (MCs), where centralised kitchen set up were already in
existence, funds of ¥ 6.60 crore were released for construction of centralised
kitchens in nine other MCs ® in 2011-12. However, centralised kitchens could
be operationalised in only two districts (Burhanpur and Khandwa) as on July
2015. In remaining seven districts, central kitchens were not completed (July
2015).

During exit conference (September 2015), Government stated that the
necessary compliances would be carried out as pointed out in audit.

2.1.9.12 Non convergence of MDMS with other development
programmes

As per para 2.5 of the MDMS guidelines 2006, convergence is required
towards infrastructural elements viz. Kitchen-cum-store, water supply, kitchen
devices and school health programmes.

During scrutiny of Annual Work Plan and Budget (AWP&B) at State level,
we found that the work of construction of kitchen sheds in the state was not
converged with other government programmes except 2,927 kitchen cum
stores (i.e. three per cent of 98,458 kitchen cum store constructed) which were
constructed under convergence with other schemes up to March 2015.

o As per AWP&B for 2015-16, the kitchen devices were obtained through
convergence only in 210 schools out of total 1,14,456 schools over the State
during review period.

o Programme of health checkups and distribution of micronutrients were
also not found converged with MDMS.

During exit conference (September 2015), Government stated that as per
recommendation of audit, proposal for funds from other development schemes
would be initiated under convergence. Health Department is also being
instructed for regular health check-ups and supply of micronutrients to
students.

Recommendation
Convergence of MDMS with other development schemes need to be planned.

4 Anuppur 16 units amount ¥ 9.11 lakh, Gwalior 36 units amount ¥ 21.60 lakh,
Mandsaur one unit amount ¥1.54 lakh, Sehore seven units amount 2.10 lakh.
5 Burhanpur ¥ 60 lakh, Dewas ¥ 90 lakh, Katni X 60 lakh, Khandwa ¥ 90 lakh, Ratlam

T 60 lakh, Rewa ¥ 120 lakh, Sagar X 60 lakh, Satna X 60 lakh and Singroli T 60 lakh.
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\ 2.1.10 Monitoring and Inspection

2.1.10.1  Capacity Building

State MDM Council sanctioned one post of Task Manager and two posts of
Quality Monitors in each district in 2006-07. As per orders of Panchayat and
Rural Development Department (April 2009), Programme Officers, Task
Managers and Quality Monitors would be on tour for at least 20 days in a
month, so as to carry out minimum one inspection of schools in a year.

During scrutiny of records of State MDM Council, we noticed that the posts of
Task Manager and Quality Monitors were not filled at State level.

We further noticed that in six districts (Ashoknagar, Jhabua, Narsinghpur,
Neemuch, Panna and Sheopur) neither the posts of Task Manager nor the post
of Quality Monitors were filled. In four test checked districts (Anuppur,
Mandsaur, Rajgarh and Sidhi), we found that the posts of Task Managers were
not filled. The posts of Quality Monitors were vacant in seven test checked
districts®. Details are shown in Appendix 2.17.

During exit conference (September 2015), Government stated that process for
appointment against vacant post is in progress.

Recommendation

Task Managers and Quality Monitors should be appointed at State as well as
at District level for proper monitoring of the scheme.

2.1.10.2  Inadequate number of meetings of Steering cum Monitoring
Committees (SMCs)

As per orders of Ministry of Human Resource Development dated 30 August
2010, meeting of SMC at district level shall be held every month and the
meetings at State level shall be held every six months wherein a review of the
SMCs meetings held at District level was to be done apart from its normal
functions. SMCs were required to oversee the implementation of MDMS.

During scrutiny of data furnished by State MDM Council and test checked
districts, we found that the SMCs did not meet as per schedule. At State level,
SMCs met five times’ against scheduled 10 meetings during review period of
five years. The details of minutes of SMC meetings held at districts were not
included in the agenda (2011-12 to 2014-15) for discussion in SMC at State
level. Further, the SMCs meetings at district level did also not followed the
prescribed frequency, as detailed in Appendix 2.18.

During exit conference (September 2015), Government replied that meetings
of SMC at state and district level would be held regularly for proper
monitoring and evaluation of scheme.

6 Anuppur, Dhar, Mandsaur, Rajgarh, Sehore, Sidhi and Vidisha.

7 Year 2010-11- Details of meetings not provided, year 2011-12- No. of meetings: one,
year 2012-13- No. of meetings: two, year 2013-14- No. of meetings: one, year
2014-15—- No. of meetings: one.
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Recommendation

Regular meetings of State and District level Steering cum Monitoring
committees may be ensured so as to review the implementation of scheme
regularly.

2.1.10.3  Inspection of MDMS

As per para 6.2 of the MDMS guidelines inspection of schools should be
planned and conducted. The submission of findings in SMCs meeting in the
form of reports should also be ensured and at least one inspection should be
carried out in each school in a year by dedicated staff of MDM.

We observed in ten test checked districts that norms relating to inspections
were not followed. The inspection diaries and inspections reports were not
found compiled by the Task Managers and Quality Monitors. Details are
shown in Appendix 2.19.

During exit conference (September 2015), Government replied that
instructions were issued to districts for regular inspections as per norms.

2.1.10.4  Lack of grievance redressal Mechanism

As per para 2.8 of annexure 11 part-B of the MDMS guidelines, there should
be a grievance redressal mechanism established at various levels for execution
of the scheme.

Scrutiny of available adverse press reports at various news web sites revealed
that on six occasions 236 students fell ill after having MDM in six districts
during 2013-14 and 2014-15. No information to confirm these facts and
action taken on these reports was made available to audit by the State MDM
council (July 2015). However, the fact that 53 children of Government
Primary/Middle School, Balapura (Block-Ichhawar, District-Sehore) fell ill
after having MDM on 15 August 2014 was confirmed from the records of Zila
Panchayat, Sehore. CEO, ZP Sehore submitted its action taken report to State
MDM Council stating that SHG and cooks responsible for providing MDM in
the school were removed.

In exit conference (September 2015), Government stated that instructions were
issued to the districts for preparation of district emergency plan and for
submission of action taken report to State MDM Council through e-mail
within 24 hours.

2.1.11 Conclusion and Recommendations

o There were instances of diversion of funds amounting to ¥ 7.68 crore in
seven out of ten test-checked districts. Out of these, ¥ 4.55 crore could not be
recouped to MDMS fund as on 31 March 2015.

o SHGs engaged in serving MDM at schools had not prepared essential
records. Thus, utilisation of food grains and cooking cost could not be
ensured.

Utilisation of food grains and appropriateness of cooking cost claims by
SHGs/PTAs should be watched to prevent leakage of benefits under MDMS.

o The State Government neither formulated any criteria to identify poor
children belonging to disadvantaged sections nor conducted any survey to
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identify such children. Thus, out of school children of age group 6-14 could
not be brought under the scheme.

o The enrolment of children in the MDMS covered schools registered a
consistent decline over the years from 111.19 lakh children in 2010-11 to
92.51 lakh children in 2014-15 and there was decrease in average daily
attendance of students from 80.10 per cent in 2010-11 to 75.67 per cent in
2014-15 for primary classes. Similarly, for upper primary classes it decreased
from 79.67 per cent in 2010-11 to 75.02 per cent in 2014-15. Thus, the
impact of MDM to encourage students to attend school was not seen as
envisaged in the scheme guidelines.

o There was a difference in the data of schools and enrolment of students
covered under MDMS furnished by PRDD and SSA, which shown lack of
proper monitoring and absence of coordination between two departments.

Department should establish a system to capture reliable data on the actual
number of children availing MDM to implement the scheme economically and
efficiently.

o Samples of food grains lifted from FCI/MPSCSC were not collected at
district level.

Regular samples of food grains should be collected for ensuring FAQ of food
grains.

o There were disruption in serving mid day meals. The MDM was not
served on 7,759 school working days, ranging from 1,024 days to 1,767 days
in the five years covered under review.

State Government should circulate detailed guidelines to remove obstacles for
regular and uninterrupted supply of cooked meals.

o In test checked 300 schools, health check-ups were not carried out in
187 schools and micronutrients were not distributed in 192 schools.

State Government may ensure regular health check-ups as prescribed and
document the results of such health check-ups to ascertain the improvement in
nutritional levels of children.

o In the test checked schools, there were deficiencies in observance of
safety and hygiene standards. Schools checked in audit were lacking in
infrastructural facilities like kitchen sheds, proper utensils etc.

o MDMS was not converged with other development programmes as
construction of kitchen cum store rooms, kitchen devices with SSA and
Programme of health checkups and distribution of micronutrients with Health
Department.

Convergence of MDMS with other development schemes need to be planned.

o A number of posts of Task Manager and Quality Monitor were vacant at
State and District level.

Task Managers and Quality Monitors should be appointed at State as well as
at District level for proper monitoring of the scheme.
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o State and District level Steering cum Monitoring Committees did not
meet as per prescribed schedule to review the implementation of scheme.

Regular meetings of State and District level Steering cum Monitoring
committees may be ensured so as to review the implementation of scheme
regularly.
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Public Health and Family Welfare Department

2.2 Implementation of Combating HIV/AIDS Programme

Executive Summary

Government of India launched a centrally sponsored programme, National
AIDS Control Programme (NACP) Phase-1, in 1992 to combat the Human
Immuno-deficiency Virus (HIV) infection and Acquired Immuno-Deficiency
Syndrome (AIDS). National AIDS Control Organisation (NACO) was
constituted to implement the Programme. NACO implemented subsequent
phases of the programme NACP-1I during 1999-2006 and NACP-I1I1 during
2007-12. The current phase, NACP-1V, is to be implemented over the period
2012-2017.

With a view to implement the programme in Madhya Pradesh, Madhya
Pradesh State AIDS Control Society (MPSACS) was registered in 1998.
MPSACS is a registered society under the Chairmanship of Principal
Secretary, Public Health and Family Welfare Department (PHFWD). A
Performance Audit of the implementation of Combating HIV/AIDS
Programme in the state during the period 2010-11 to 2014-15 revealed the
following:

o During the period 2010-11 to 2014-15, MPSACS incurred expenditure
of ¥ 128.10 crore against ¥ 141.78 crore available for implementation of the
programme. We noted that 30 to 63 per cent of the available funds were not
utilised by MPSACS for implementation of various components of the
programme during 2010-15.

(Paragraphs 2.2.5 and 2.2.6)

o The main objective of NACP-1V was to reduce new HIV infections by
50 per cent (2007 Baseline of NACP-I1I). However, we noted increase in
new HIV infection cases. During the year 2011-12, new HIV infection cases
were 4972, whereas 5348 new cases were reported in 2014-15.

(Paragraph 2.2.7)

o There were 17 Anti-Retroviral Therapy (ART) centres and 37 Link
ART centres in the State. Out of total 38,268 reported adult HIV patients in
the State, 30,484 patients were registered in these ART centres. Against this,
20,668 patients had started ART, of which only 13,213 patients were
continuing their treatment.

(Paragraph 2.2.7)

o As per mapping data 2008, 48,785 high risk population and 1,25,834
migrants were residing in the State. 204 Targeted Intervention (TI) Projects
for high risk groups (HRGs) and 32 TI projects for Bridge Population were
implemented during 2010-15. Out of which, 79 TI Projects were closed by
MPSACS due to their unsatisfactory performance. Further, targets fixed for
coverage of HRGs and bridge population through TI projects were not
achieved during 2010-11 to 2014-15.

(Paragraph 2.2.8)
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o Sexually Transmitted Infections (STI) and Reproductive Tract
Infections (RTI) enhance chances of acquiring and transmitting HIV
infection manifold. As against the target for coverage of 10.74 lakh people
with STI/RTI symptoms during 2010-11 to 2014-15, achievement was 9.90
lakh. There was inadequacy of drugs, manpower and physical infrastructure
in STI clinics of 12 sampled districts.

(Paragraph 2.2.10)

o The success of blood safety programme critically depends on the
setting-up of blood storage unit (BSU) and hence NACP-I11I proposed to set
up BSUs at all CHCs. We noted that BSUs were not set up in 62 out of 75
CHCs of 12 test-checked districts. Further, seven out of 13 blood banks in
these districts were functioning without a valid renewed license.

(Paragraph 2.2.11)

e As against targets for 39.30 lakh counselling/HIV testing of vulnerable
population and pregnant women at Integrated Counselling and Testing
Centres (ICTCs), achievement was 36.71 lakh during 2010-15. We noted
inadequacy of testing kits, physical Infrastructure and human resource in
ICTCs of 12 test-checked districts.

(Paragraph 2.2.13)

o Under Prevention of Parent to Child Transmission (PPTCT)
programme, all estimated HIV positive pregnant women are covered to
eliminate transmission of HIV from mother-to-child. We noted that the
number of positive mothers increased in successive years during 2010-15.
Further, HIV testing of babies from positive mothers was not ensured as per
prescribed guidelines.

(Paragraph 2.2.14)

o During NACP-I1I (2007-12), total expenditure of ¥ 8.53 crore was
incurred in the State on implementation of programme. However, mid-term
or end-term evaluation of the programme was not conducted by State.
MPSACS was also not aware of any mid-term/end-term evaluation of
NACP-II1 conducted by NACO.

(Paragraph 2.2.18)

2.2.1 Introduction

Government of India launched a centrally sponsored programme, National
AIDS Control Programme (NACP) Phase-1, in 1992 to combat the Human
Immuno-deficiency Virus (HIV) infection and Acquired Immuno-Deficiency
Syndrome (AIDS). National AIDS Control Organisation (NACO) was
constituted to implement the Programme. NACO implemented subsequent
phases of the programme NACP-II during 1999-2006 and NACP-III during
2007-12. The current phase, NACP-1V, is to be implemented over the period
2012-2017 and it aims to reduce new infections by 50 per cent and provide
comprehensive care and support to all people living with HIV (PLHIV) and
treatment services to all those who require it. According to HIV Estimation
2012, the adult (15-49 age group) HIV prevalence continued its steady decline
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from the estimated level of 0.33 per cent in 2007 to 0.27 per cent in 2011 at
national level.

In Madhya Pradesh, HIV prevalence declined from 0.11 per cent in 2007 to
0.09 per cent in 2011. The estimated number of PLHIV/AIDS was 0.40 lakh
in the State as per HIV Estimation 2012. Based on the epidemiological and
vulnerability criteria, Madhya Pradesh was categorized as highly vulnerable
State. Out of 51 districts of the State, 5 districts are in Category ‘A’ (high
prevalence), 3 districts in Category ‘B’ (concentrated epidemic), 24 districts in
Category ‘C’ (low prevalence with increased vulnerable populations) and 19
districts in Category ‘D’ (low prevalence and low/unknown vulnerability).

2.2.1.1 Institutional Arrangement

With a view to implement the programme in Madhya Pradesh, Madhya
Pradesh State AIDS Control Society (MPSACS) was registered in 1998.
MPSACS is a registered society under the Chairmanship of Principal
Secretary, Public Health and Family Welfare Department (PHFWD). For day-
to-day working of MPSACS, an executive committee was constituted at State
level with a Project Director of MPSACS as its Secretary. District AIDS
Prevention and Control Unit (DAPCU) for categories ‘A’ and ‘B’ category
districts and District AIDS Control Societies (DACS) for categories ‘C’ and
‘D’ category districts were responsible for implementing the Programme at
district level under the chairmanship of District Collector through the Chief
Medical and Health Officer (CMHO) of the district.

In view of implementation of the programme at district level, Anti-Retroviral
Therapy (ART) centres were established for providing Anti Retroviral (ARV)
Drugs and Opportunistic Infections (Ols) drugs among PLHIV/AIDS.
Targeted Intervention Projects (TI- Projects) were implemented through Non-
Government Organisations (NGOs) for coverage of persons related to High
Risk Groups (including female sex worker, men having sex with men and
intravenous drug users) and bridge population (including truckers and
migrants). STI/RTI (Sexually Transmitted Infection/Reproductive Tract
Infection) clinics were established in Government Hospitals/TI Projects for
testing and treatment of STI infections. Integrated Counselling and Testing
Centres (ICTC) were set up in Government Hospitals for providing
counselling and testing services to suspected HIV patients.

State Government was providing building and basic infrastructure for STI/RTI
clinics, ART centre and ICTCs. Consumable and testing kits for these
facilities were provided by NACO through MPSACS. Further, drugs and man-
power for these centres were partially provided by MPSACS and partially by
State Government.

] 2.2.2 Audit objectives

The audit objectives were to ascertain whether the:

. Funds were allocated and released in an adequate and timely manner
and programme finances were managed efficiently for implementation
of NACP;

. Programme was implemented as per the guidelines and targets were

achieved; and
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. Adequate Institutional arrangements were in place for achieving
planned activities.

2.2.3 Audit criteria

The audit criteria for the Performance Audit were derived from the following
sources:

. Financial Rules and Financial Management Guidelines issued by the
National AIDS Control Organisation (NACO);

o Scheme Guidelines, circulars and instructions issued by the NACO;

o Approved Annual Action Plan, Annual Reports, Administrative

Reports etc; and

. Survey reports and procedures prescribed by NACO for monitoring
and evaluation of the schemes.

2.2.4 Coverage, Scope and Methodology of Audit

The Performance Audit covered the period of five years from 2010-11 to
2014-15. 25 per cent of the districts i.e. 12 districts! (subject to a minimum of
two from each category) were selected on the basis of Simple Random
Sampling Without Replacement (SRSWOR) method. The office of the Project
Director (PD) MPSACS, four DAPCUs, eight DACSs, 31 ICTCs, five ART
Centres, seven Link ART Centers, 19 STI/RTI Clinics, 13 Blood Banks and
23 Tl Projects of 12 sampled districts were covered as detailed in
Appendix-2.20.

An entry conference was held in March 2015, wherein the audit objectives and
methodology were discussed with the PD, MPSACS. Exit conference was held
with Principal Secretary, PHFWD in September 2015 and their replies/views
have been suitably incorporated in the Performance Audit.

] 2.2.5 Implementation of Project Financial Management

The programme is a fully Centrally Sponsored Scheme and the grants are
released by National AIDS Control Organisation (NACO) directly to
MPSACS during 2010-11 to 2013-14 and through State Treasury System from
2014-15. MPSACS released these funds to DAPCUs, DACSs and T1 Projects
operated by Non-Government Ogranisations (NGOSs).

During the period 2010-11 to 2014-15, MPSACS incurred expenditure of
< 128.10 crore against I 141.78 crore available for implementation of the
programme. The position of grants released and expenditure incurred during
the year 2010-11 to 2014-15 was as under:

! Balaghat and Harda (A category), Bhopal and Indore (B category), Barwani, Khandwa,
Khargone and Sehore (C category) and Ashoknagar, Dindori, Jhabua and Raisen (D
category)
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Table-1: Funds available and expenditure incurred in the State

<in crore)

Year Approved | Opening | Grant received [ Bank Total Expendi- | Closing Saving
Action Plan| Balance |during the year | Interest Fund [ture during| Balance | (percent)
by NACO from NACO Available | the year

2010-11 36.80 15.26 29.64 0.48 45.38 19.29 26.09 57
2011-12 38.20 26.09 24.21 0.72 51.02 25.78 25.24 49
2012-13 34.12 25.24 17.28 0.77 43.29 18.66 24.63 57
2013-14 47.34 24.63 9.06 0.52 34.21 32.46 1.75 5
2014-15 55.61 1.75 43.62 0.22 45.59 31.91 13.68 30
Total 212.07 123.81 2.71 141.78? 128.10

[Source: MPSACS]

As evident from Table-1, optimum utililisation of funds could not be ensured
and five to 57 per cent of funds could not be utilised at State level. During the
scrutiny of records of 12 test-checked districts, we noticed that three to 76 per
cent funds could not be utilised due to delay in receipt of funds from
MPSACS, non-implementation of various activities and vacancy against the
posts during 2010-15 at district level. Due to delay in release of funds to field
functionaries and delay in submission of utilisation certificates by field
functionaries to MPSACS, 11 to 62 per cent funds were utilised in the last
month of the respective financial years.

In the financial year 2014-15, NACO granted second and final instalment of
< 13.62 crore in the month of September 2014, but this instalment was not
released by State Government to MPSACS and blocked in Personnel Deposit
Account as on 31 March 2015. Thus, this instalment could not be utilised by
MPSACS.

In the exit conference, Principal Secretary stated that delay in release of fund
by NACO and delay in submission of utilisation certificates by district units
were the main reasons for short utilisation of funds as well as rush of
expenditure in the last month of the financial year.

2.25.1 Formulation of Budget and preparation of Annual Action Plan

As per para 5.1 of Operational Guideline for Financial Management of
NACO, there should be a bottom-up approach in respect of planning of
activities as inputs for the preparation of budgets at the State AIDS Control
Society (SACS) level. The activity plan should be prepared based on the
inputs from various implementing units. In this respect, a budget circular
should be given to all implementing units so that they communicate their
requirements well in time.

However, it was noticed that neither budget circulars were issued to
implementing units nor inputs were received from these units before
formulation of budget and preparation of Annual Action Plan by MPSACS.
Hence, bottom-up approach in respect of planning at State and district level
was not adopted.

In the exit conference, Principal Secretary stated that available data, feedback
received from the districts were also used for preparation of Annual Action
Plan. Reply was not acceptable as the test-checked DAPCUs and DACSs

2 Opening balance of 2010-11 (X 15.26 crore) + total grant received (X 123.81 crore)+
bank interest (% 2.71 crore)
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stated that inputs for preparation of budget and annual action plan were not
taken by the MPSACS.

Recommendation

Optimum utilisation of financial resources may be ensured and bottom up
approach may be adopted in planning process.

2.2.6 Programme Implementation

Prevention was the mainstay of the NACP strategy. The programme was
focused on saturating the HRGs and highly vulnerable/bridge populations and
the large number of young women and men in the general community who
constitute almost 40 per cent population of the country. Accordingly, setting-
up of Targeted Intervention (TI) sites to cover HRGs and bridge population,
STI/RTI Control and Prevention Services, Safe Blood Transfusion Services,
Condom Promotion, HIV Counselling and Testing Services and Care, Support
and Treatment Services for People Living with HIV (PLHIV) were the main
focus of the programme to achieve the intended goal.

Component wise allocation of funds and expenditure during 2010-11 to 2014-
15 in respect of the major activities are detailed in Table-2:

Table-2: Component wise allocation and usage of funds

(€in crore)
Sl Component/sub-component Allocation | Expenditure | Saving | Percentage
of saving
No.
1 Care, Support and Treatment (CST) 15.78 10.04 | 5.74 36%
2. Targeted Intervention (TI) 69.44 38.73 | 30.71 44%
3. Link Worker Scheme (LWS) 14.94 8.14 6.80 46%
4 Sexually Transmitted Infection (STI) 6.58 421 2.37 36%
5 Blood Safety 19.54 13.67 5.87 30%
6 Integrated Counselling and Testing 34.45 22.38 | 12.07 35%
Centre (ICTC)
7. Information, Education and 31.06 15.80 | 15.26 49%
Communication (IEC)
8. Sentinel Surveillance/ Strategic 2.41 0.88 1.53 63%
Management  Information  System
(SMIS)
Total 194.20 113.85 | 80.35 41%

[Source: MPSACS]

From the above table it is evident that MPSACS could not utilise 30 to 63 per
cent of the available funds for implementation of various components of the
programme during 2010-15. This was indicative of poor financial management
for achieving the intended targets of the programme, which is discussed in
succeeding paragraphs.

2.2.6.1 HIV Sentinel Surveillance (HSS)

In order to provide critical data on the progression of the epidemic
geographically among various sections of the population and to plan
appropriate strategies, sentinel surveillance was carried out by establishing
sentinel surveillance centers in all districts. HSS was to be carried out once a
year to look at prevalence of HIV infection. The nature and sites for HSS
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were STD Clinic for STD Sentinel Group, TI sites run by NGO for HRGs and
Bridge Population and ANC Clinic for Pregnant Women Sentinel Group.

As informed by MPSACS, three rounds of HSS were organized during the
year 2010-15, as detailed in Table-3:

Table-3: Status of HSS during 2010-11 to 2014-15

Year Nature of | Total Total Total Total Sample Total
HSS Group number number number of | targets for | Actually | HIV
of district | of district | Sentinel sample collected | positive
covered sites collection found
2010-11 | ANC, STD, 50 45 56 19,550 18,924 177
HRG
2011-12 | No Surveillance
2012-13 | ANC | 50 | 47 ] 47 | 18800 | 18771 | 26
2013-14 | No Surveillance
2014-15 | ANC 51 49 49 19,600 Surveillance was in
process as of October
2015.

[Source: MPSACS]

. Under HSS, five districts (Alirajpur, Dindori, Jhabua, Singrauli and
Umaria) during 2010-11, three districts (Jhabua, Singrauli and Umaria) during
2012-13 and two districts (Agar Malwa and Umaria) during 2014-15 were not
covered due to non-availability of staff and infrastructure for collection of
stipulated sample size.

. The number of HIV positive cases found was less in the year 2012-13 in
comparison to 2010-11. However, this was due to non-coverage of STD and
HRG sentinel group.

In the exit conference, Principal Secretary stated that as per the policy,
guidelines and directives of NACO were followed by MPSACS to organise
the HSS.

] 2.2.7 Care, Support and Treatment (CST)

The main aim of CST component of NACP was to provide comprehensive
services to PLHIV with respect to free Anti-Retroviral Therapy (ART),
psychosocial support, prevention and treatment of Opportunistic Infection (OlI)
including tuberculosis and facilitating home-based care and impact mitigation.
CST services are provided through ART Centres. ART centres were set up
based on prevalence of HIV in the district/region, volume of PLHIV detected
and capacity of the institution to deliver ART related services. Link-ARTS
were also established mainly at ICTCs in the district/sub district level
hospitals and linked to a Nodal ART centre within accessible distance. There
were 17 ART and 37 Link ART centres in the State.

Under the phase NACP-III, it was noticed that against the target for providing
ART to 5,900 PLHIV, ART was provided to 7,147 PLHIV. The main
objective of NACP-IV was to reduce new HIV infections by 50 per cent (2007
Baseline of NACP-I111). However, we noted from the information provided by
MPSACS that there was increase in new HIV infection cases. During the year
2011-12, new HIV infection cases were 4,972, whereas new reported cases
were 5,186 during 2012-13, 5,040 during 2013-14 and 5,348 during 2014-15.

22.7.1 Status of patients registered on ART

The position of targets and achievements for registration on ART and status of
registered patients was as below:-
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Table-4: Status of patients registered on ART and alive on ART

Target for Status of adult HIV patients Status of Pediatric HIV patients
Registration [H1v Patients[No. of Patients alive |[HIV Patients|No. of Patients alive
on ART Registered in|patients on ART Registered in|patients on ART
(cumulative) |ART whose ART |(cumulative) |ART whose ART |(cumulative)
(cumulative) |was started (cumulative) |was started
(cumulative) (cumulative)
2010-11 14,000 15,174 9,236 5,021 1,139 542 317
2011-12 17,000 20,301 12,652 7,147 1,495 720 465
2012-13 23,000 25,043 16,103 9,018 1,849 918 606
2013-14 30,000 25,803 16,767 11,175 1,855 970 717
2014-15 32,000 30,484 20,668 13,213 2,032 1,159 840

[Source: MPSACS]
Audit scrutiny revealed the following:

. The cumulative targets for registration of PLHIV in the ART centre was
32,000 only, while 38,268 adult HIV cases and 2,794 paediatric HIV cases
were reported by ICTC upto March 2015. MPSACS informed that some
patients were tested for two or three times in ICTCs, hence, reported number
of cases was more but persons in actual numbers were less. Thus, there was
absence of any mechanism to restrain the registration of same PLHIV more
than once, which resulted in reporting of inflated data of PLHIV by ICTCs.

o Against the total 20,668 adult patients whose ART was started, only
13,213 (64 per cent) patients were alive (actively in contact of ART centres)
on ART. Similarly, in case of paediatric patients, against the total 1,159
patients whose ART was started only 840 (72 per cent) patients were alive on

ART. Hence, there was lack of follow up of moved away patients.

. Drug adherence was the key to the success of ART programme as well
as to the prevention of HIV drug resistance. According to guidelines drug
adherence rate of patients was to be maintained at 95 per cent and above.
During the year 2010-15, the rate of drug adherence rate at state level was
ranged from 88 to 96 per cent and at district level (12 sampled districts) it was
70 to 99 per cent. Separate data of drug adherence rate among the pediatric

patients was not maintained.

o According to guideline of ART services, each PLHIV registered in ART
Centre have to undergo Cluster of Differentiation-4 (CD-4) tests with regular
interval of six months. Audit Scrutiny of CD-4 tests of patients of five ART
and seven Link-ART Centres of 12 sampled districts (Appendix-2.21)
revealed that 37,076 CD-4 tests were done as against the requirement of
42,500 tests. Further, out of 466 patients referred by seven Link ART centres
of 12 sampled districts, only 322 patients reached to Main-ART for CD-4
testing and obtained drug regimen. Thus, there was lack of co-ordination

between Link-ART and Main-ART.

In the exit conference, Principal Secretary stated that drugs counselling were
provided to the patients before initiation of ARV, however, some did not
continue the treatment due to their own believes, financial conditions, distance
from ART. List of loss to follow-up patients were provided to community
support centre of PLHIV. Required CD-4 test could not be done due to non-
availability of test kit/break-down of CD-4 test machine.
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2.2.7.2 Availability of Drugs and Human Resource

All ART centres are provided with ARV drugs by NACO through their
respective SACS. Some Ols drugs were to be supplied by the institution
where ART centre is located and remaining Ols drugs were to be procured and
supplied by NACO/SACS. According to the reporting format of ART centre,
12 and 10 types of ARV drugs were scheduled as Adult and Paediatric ARV
respectively and 24 types of drugs were scheduled as Ols drugs. During the
scrutiny of information provided by five ARTs and six Link-ARTS,
inadequacy of adult and paediatric ARV and Ols drugs were noticed as
detailed in Appendix-2.22. The insufficiency of required drugs affected the
ART services.

Further, according to the guidelines, the ART centres were to be equipped
with a team of medical, para-medical and supportive staff. However, as
against the sanctioned 139 posts, 42 posts (30 per cent) were lying vacant in
17 ART centres as detailed in Appendix-2.23.

In the exit conference, Principal Secretary stated that some ARV drugs are not
in use or phased out from the programme, but their name still mentioned in
ART formats. Hence, these medicines were reported as not available. He
further stated that the recruitment process for vacant post is under progress.

Recommendation

All PLHIV may be registered in ARTs and moved away patients may be re-
linked with ARTs. ART reporting formats may be revised to exclude the name
of phased out drugs.

2.2.8 Targeted Interventions for HRGs and Bridge Population

The main objective of Tl was to improve health-seeking behaviour of HRGs
and reduce their risk of acquiring Sexually Transmitted Infection (STI) and
HIV infections. The bridge population (truckers and migrants) play a key role
in the spread of HIV infection from HRGs to general population due to the
nature of their work and mobility. Targeted Intervention Projects (TI-
Projects) were implemented through Non-Government Organisations (NGOSs).
Tl for HRGs include Female Sex Workers (FSW), Men who have Sex with
Men (MSM), Transgender (TG) and Intravenous Drug Users (IDU). Tl for
bridge population includes high risk behaviour truckers and migrants. TI NGO
provided services, such as, behaviour change communication, condom
promotion, safe needles and syringes for IDU, STI care, referral for HIV
testing, syphilis testing and referral for ART.

Against the targeted coverage of 37,747 HRGs and 98,750 bridge populations,
34,444 persons of HRGs and 1,01,125 persons of bridge population were
covered under the phase NACP-1II (2007-12). Further, under the phase
NACP-IV (2012-17) targeted coverage of 43085 HRGs and 1,67,000 bridge
populations was planned.

During the year 2010-15, X 38.73 crore was utilized against the available fund
of I 69.44 crore under TI component. Scrutiny of records revealed that:

. Survey of HRGs and bridge population was not conducted since
2008-09 to identify and classify the locations and number of HRGs
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(Female Sex Workers, Men who have sex with Men, Injecting Drug Users)
and bridge population (migrant labour and truckers) in order to ascertain the
priorities under annual action plan. Hence, the programme was implemented
without updation of data on actual number and location of HRGs and Bridge
population.

. TI projects were not implemented in 112 districts (Category ‘C’ four
districts and Category ‘D’ 7 districts) due to less number of HRGs reported in
the survey of 2008-09.

. According to norms, working period of TI-project was limited to two
years and further extension was provided subject to their satisfactory
evaluation report. In this regard, we noticed that during 2010-15, out of 236 TI
Projects, 79 were closed by MPSACS due to their unsatisfactory performance.
Further, 176 running TI Projects refunded their grant of I 3.92 crore to
MPSACS without utilisation due to vacant posts in the projects and non-
implementation of various activities related to capacity building and
community mobilisation.

. According to terms of reference with TI NGO, it was the responsibility
of Tl to hand over the unspent balance of project, fixed assets created from
grant and all other records/documents related to project within 15 days of
closure of the projects. In this regard, we have noticed that out of 79 closed TI
project, 30 TI projects did not return or adjust their unspent balance of ¥ 44.04
lakh. Further, 28 closed TI NGOs did not return their fixed assets of ¥ 22.40
lakh procured from the grant provided by MPSACS. Thus, MPSACS did not
ensure settlement of advances released for NACP-I11 (2006-11), as a result
advances of X 44.04 lakh released to 30 Tl-projects were still pending even
after lapse of four to five years.

In the exit conference, Principal Secretary stated that proposal for coverage of
uncovered districts was under consideration and the recovery process of
balance amount with the closed TlIs had been initiated.

2.2.8.1 Coverage of HRGs and bridge population

(i)  As per mapping data 2008, 48,785 HRGs (FSW-28418, MSM-13,346,
IDU-7,021) and 1,25,834 migrants were residing in the State and 204 TI
projects for HRGs and 32 TI projects for Bridge Population were implemented
during 2010-15. Year-wise targets for coverage of HRGs and bridge
population through Tls are detailed in Appendix-2.24.

We noted that targets fixed for coverage of HRGs as well as bridge population
could not be achieved during the year 2010-15 and the shortfall ranged from
11 per cent to 23 per cent in case of HRGs and 52 per cent for migrants.

(i)  According to guidelines it was the main task of TI-Projects to motivate
the HRGs for testing and treatment of STI and HIV infection. Each person of
HRGs was to be referred to STI clinics and ICTC within the interval of three
and six month respectively. Information regarding referral cases in respect of
14 test-checked TI projects of 12 sampled districts is detailed in Table 5:

8 Agar Malwa, Alirajpur, Anuppur, Ashoknagar, Bhind, Damoh, Dindori, Mandla,
Neemuch, Shahdol and Umaria.
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Table-5: Status of coverage and referral of HRGs in the test-checked districts

Year Referral to STI Clinic Referral to ICTC
No. of cases | No. of cases | Shortfall | No. of cases | No. of cases | Shortfall
of HRGs | of HRGs of HRGs | of HRGs
referred visited referred visited
2010-11 4,511 4,271 240 2,449 1,869 580
2011-12 3,868 3,637 231 4,590 2,671 1,919
2012-13 4,324 4,146 178 3,943 3,140 803
2013-14 9,339 8,055 1,284 8,650 6,777 1,873
2014-15 18,904 16,999 1,905 15,927 11,706 4,221
Total 40,946 37,108 3,838 35,559 26,163 9,396
(9%) (26%)

[Source: Test-checked T1 Projects]

As evident from Table-5, nine per cent HRGs in referral cases of STI services
and 26 per cent HRGs in referral cases of ICTC services did not visit at the
testing centres during 2010-15. Thus, the objective of motivation of HRGs for
testing and treatment was remained unachieved.

In the exit conference, Principal Secretary stated that the service utilization
under these projects is less due to migration, deaths, lack of interest among
HRGs etc. He further stated that more efforts would be taken to cover drop out
HRGs in future.

2.2.9 Link Worker Scheme

Link Worker Scheme (LWS) was a community-based outreach strategy to
address HIV prevention counselling, referral and care needs of HRG and
vulnerable population in rural areas.

2.29.1

(i)  As per provision of LWS guideline, 100-150 most at risk villages in the
districts were to be identified for implementation and these villages were to be
divided into cluster of 4-6 villages. Village level work force (Supervisors, link
workers and volunteers) was to be equipped for coverage of vulnerable
population, high risk individuals, youths and women of rural and difficult to
reach areas. Further, a State or regional level lead agency was to be identified
as lead NGO. However, in such States where LWS was implemented directly
by SACS through implementing NGOs, the concept of lead NGO was not to
be considered.

Implementation of Link Worker Scheme

During the year 2010-13, LWS was implemented in the State through two lead
NGOs viz. Voluntary Health Association of India (2010-12) and LEPRA
(March to December 2013). As per records provided by MPSACS, total fund
of ¥ 9.28 crore (VHAI X 4.79 crore, LEPRA X 4.49 crore) were released to
these lead NGOs for implementation of scheme, out of which ¥ 3.97 crore
(VHAI X 1.5 crore, LEPRAR 2.47 crore) was refunded without any utilisation
and T 0.19 crore were still pending for adjustment from VHAI even after lapse
of three years.

However, information related to implementation, target and achievements,
coverage of area and population by these lead NGOs during 2010-13 was not
available with MPSACS. Thus, implementation of the scheme through lead
NGOs could not be assessed in audit.

In the exit conference, Principal Secretary stated that lead NGOs were selected
by NACO and they were reporting to NACO directly, hence, records could not
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be made available. The reply is not acceptable, as lead NGOs were responsible
to submit progress reports (financial and physical) to MPSACS as per contract
signed between lead NGOs and MPSACS.

(i) The scheme was taken over by MPSACS from December 2013 and
implemented in the 12 districts* (including all A and B category districts)
through 12 implementing NGOs. Against the target for coverage of 79,780
persons® under Situational Need Assessment (SNA), 73,600 person were
covered during 2013-15. Scrutiny of records revealed that:

. According to guideline, a house hold survey to collect demographic
details of each household was to be conducted by the link worker for strategic
purposes. In this regard, it was noticed that house hold survey was not
conducted during the period 2013-15.

. Under the provision of guideline, personnel involved in implementing
LWS were to undergo three step modular training to understand HIV in the
rural context. However, 2" and 3™ module training were not conducted so far.

. The scheme was implemented in 12 districts, of which four districts
(Balaghat, Bhopal, Harda and Indore) were test-checked in audit. We noticed
that against the target for coverage of 47,191 persons under SNA, 40,837
person were covered during 2013-15.

o Link workers were responsible for co-ordinating the linkage between
communities and service institutions (ICTC, STI/RTI clinics). However, 42
and 48 per cent referred cases of HRGs in four test-checked districts did not
visit STI clinics and ICTCs respectively for their testing and treatment as
detailed in Appendix-2.25. The shortfall in visit of HRGs to service
institutions reflects failure on the part of link workers, their supervision,
related NGOs and MPSACS.

In the exit conference, Principal Secretary stated that expected target could not
be achieved due to frequent changes/modifications in the strategies adopted by
NACO. He further stated that link workers could not be trained in the absence
of State Training Resource Agency. Efforts would be taken to cover maximum
rural population through extending STI and ICTC services with co-ordination
of National Health Mission (NHM).

] 2.2.10 STI/RTI Control and Prevention

Sexually Transmitted Infections (STI) and Reproductive Tract Infection (RTI)
enhance chances of acquiring and transmitting HIV infection manifold. Hence,
Control and prevention of STI/RTI was one of the key prevention strategies
for HIV. Under this component, availability of testing and treatment service
alongwith trained man-power and availability of essential drugs and
infrastructure was to be ensured.

Against the targets for coverage of 6.81 lakh adults with STI symptoms and
treatment of 2.16 lakh HRGs in STI episodes, the achievements were 3.95

4 Balaghat, Bhopal, Chhindwara, Dewas, Harda, Indore, Jabalpur, Mandsaur, Panna,
Rewa, Tikamgarh and Ujjain.
5 Comprising HRGs, Bridge population, Vulnerable population, population covered

under ANC and Orphan Vulnerable Children.
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lakh and 1.99 lakh respectively under the phase NACP-I11 (2007-12). Further,
the target for coverage of 8 lakh adults with STI symptoms and treatment of 3
lakh HRGs in STI episodes was planned under the phase NACP-1V (2012-17).

During the year 2010-15 against the available fund of ¥ 6.58 crore, only
< 4.21 crore could be utilized under this component. The deficiencies noticed
during the course of performance audit were as follows:-

2.2.10.1  Availability of STI/RTI services

According to STI/RTI guidelines, these services were to be provided at
District (Medical Colleges and District Hospital) and Sub-district (Community
Health Centres and Primary Health Centres) level. The service delivery at
district level was entirely supported by NACO through SACS and at sub-
district level all activities were to be carried out in convergence with NACO
and National Health Mission (NHM).

As per information provided by MPSACS, STI/RTI services were being
provided in all Medical Colleges, District Hospitals, CHC and PHC. However,
the information obtained from 12 sampled districts did not confirm this fact, as
these services were not available in 67 out of 70 CHCs and any of 271 PHCs.
Thus, availability of STI/RTI services at CHC and PHC level was not ensured
with the convergence of NHM.

2.2.10.2  Physical Targets and Achievement

The annual targets and achievement with reference to coverage of STI/RTI
episodes is detailed in Appendix-2.26. As against the target for coverage of
10.74 lakh people with STI/RTI symptoms during 2010-11 to 2014-15,
achievement was 9.90 lakh. Further, the shortfall against the targets in 19 test-
checked STI clinics of 12 sampled districts ranged from 6 to 57 per cent.

CMHOs of 12 sampled districts stated (April to June 2015) that scarcity of
man power and physical infrastructure were the main cause to non-
achievement of targets.

2.2.10.3  Availability of Physical Infrastructure and Drugs at STI Clinics

The guidelines for Strengthening STI/RTI Services envisage minimum
infrastructure, equipment, consumables for general and waiting area,
consultation and examination room and laboratory of STI clinic. It was noticed
in 19 test-checked NACO supported STI clinics of 12 sampled districts that
there were inadequacy of furniture (viz. waiting chairs, examination couch
etc.), equipment (viz. vaginal specula, forceps, weighing scales etc.) and
consumables (viz. disposable needles and syringes, testing Kits etc.) required
for testing, consultation and examination of STI patients.

Further, according to guidelines, all STI clinics have to maintain adequate
stocks of STI/RTI pre-packed kits and essential STI/RTI drugs and a
minimum of a three month stock of all kits and drugs should be maintained at
all times. In this regard, it was noticed that except District Hospital Balaghat,
Dindori and CHC-Mandideep (Raisen) all type of drugs were not available in
rest of test-checked 16 STI/RTI clinics of 12 sampled districts.

Thus, availability of minimum infrastructure as well as stock of drugs at
STI/RTI clinics was not ensured.
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In the exit conference, Principal Secretary stated that availability of
infrastructure depended upon existing facility of concerned health centre and
there was a provision of one time grant for gap filling of existing
infrastructure. In case of non-availability of drugs it was stated that due to
irregular supply of colour coded drug kits from NACO these were not
available, however, the supply of generic medicine would be ensured with the
convergence of NHM.

2.2.10.4  Human resource and Capacity Building

The human resource needed for providing STI/RTI services at different levels
of service provision is defined in the guidelines. Accordingly, adequate
deployment of man-power was to be ensured at each STI/RTI clinics. The
status® of man-power in 19 test-checked STI/RTI clinics of 12 sampled
districts was as below:-

Table-6: Statement showing availability of human resource at STI/RTI clinics

Sl Name of posts Required Working Shortfall
No.

1. Medical Officer 20 16 4
2. Staff Nurse/Lady Health Visitor 19 3 16
3. Medico-social Worker/Counsellor 19 19 0
4 Laboratory Technician 19 4 15

[Source: Test-checked STI/RTI clinics]

Under the programme a robust training and support system was to be
developed to ensure quality of services at all levels. Accordingly, medical,
para-medical and primary health care providers such as ASHA, health worker
(male and female) were to be trained in syndromic case management. It was
noticed that training programmes for syndromic case management were not
organised to primary health service provider in six’ out of twelve test-checked
districts. The position of target and achievement of training for entire state
during 2010-15 is detailed in Appendix-2.27, which revealed shortfall of 39
per cent towards training targets.

In the exit conference, Principal Secretary stated that the shortage of human
resource especially medical officers is prevalent in the entire state and the
recruitment of other human resources would be done through NHM. Training
targets could not be achieved due to shortage of man power.

Recommendation

Availability of physical infrastructure, essential drugs and human resource
may be ensured at STI/RTI clinics.

2.2.11 Blood Safety

NACP was primarily responsible for ensuring provision of safe and quality
blood for healthcare with a aim to wipe off the scarcity of blood and other
blood component by increasing regular Voluntary Blood Donation (VBD) and
promoting blood component preparation and availability along with rational
use of blood in health care facilities.

6 As reported by sampled districts during April to June 2015.
7 Ashoknagar, Dindori, Indore, Jhabua, Khandwa and Khargone
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During NACP-I11I (2007-12), 9,16,526 blood units were collected during the
period 2007-12. Further, 83 per cent blood was collected through VBD against
the target of 90 per cent.

During the year 2010-15, an amount of ¥ 19.54 crore was earmarked under
this component against which only ¥ 13.67 crore was utilized. Further, it was
noticed that against the target for collection of 12.46 lakh blood units, 11.81
lakh blood units were collected during the period 2010-15. However,
following shortcomings were noticed in audit:

2.2.11.1  Availability of Blood Bank and Blood Storage Unit (BSU)

The success of blood safety programme critically depends on the setting-up of
Blood Storage Unit (BSU). Hence, NACP-IIl (2006-11) proposed to set up
BSUs at all CHCs.

We noticed that 62 NACO supported blood banks were established in all
districts of the State, except two districts viz. Anuppur and Ashoknagar.
However, BSUs were not established in 62 out of 75 CHCs of 12 sampled
districts.

Further, as envisaged in the guidelines, all blood bank services are required to
be licensed from Controller, Food and Drug Administration (CFDA). In this
regard, state level information related to license of blood banks was not
provided to audit by MPSACS. However, it was noticed in 12 sampled
districts that out of 13 blood banks, seven were functioning without having a
valid renewed license since three to 17 years.

In the exit conference, Principal Secretary stated that BSUs are being
established with the support of health department and renewal of license for
blood bank is under process.

2.211.2

According to reporting formats for blood banks 27 types of equipment and 20
types of test kits and laboratory consumables were prescribed for well-
functioning of blood banks. We have noticed in 13 test-checked blood banks
of 12 sampled districts that there was inadequacy of test-kits (viz. hepatitis,
VDRL test Kits etc.) as well as equipment and laboratory consumables (viz.
cell counter, refrigerated centrifuge, deep freezer etc.).

Availability of Infrastructure and Human Resource

NACO provides one counsellor and one lab technician in NACO supported
blood bank services. We have noticed that against the requirement of 13 lab
technicians, six posts were lying vacant in 13 test-checked blood banks of 12
sampled districts. Thus, in the absence of sufficient laboratory consumable,
test-kits and lab technician the purpose of blood safety could not be achieved.

In the exit conference, Principal Secretary stated that scarcity of laboratory
consumable, equipment and test-kits existed due to lack of supply by NACO
as well as State Government. He further informed that vacant posts of lab
technician could not be filled due to ban imposed by NACO.

Recommendation

Availability of physical infrastructure, testing kits and human resource may be
ensured at blood bank services.
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2.2.12 Condom Promotion

Condom promotion was the mainstay of HIV/AIDS prevention under the
NACP due to the fact that unprotected sex is the biggest cause of HIV
transmission. According to guidelines, significant efforts were to be made to
promote consistent use of condoms for preventing HIV transmission in terms
of enhancing the availability and accessibility of condoms, raising awareness
and increasing condom off take from condoms outlets.

Against the target for distribution of 230.76 lakh condoms, only 68.06 lakh
condoms were distributed under the phase NACP-111 (2007-12). Further, under
the phase NACP-IV (2012-17), the target for distribution of 126.37 lakh
condom was planned.

During the year 2010-15, targets were fixed for distribution of condoms
through free distribution and social marketing programmes. The status of
condom distribution is given in Appendix-2.28. We noted that condom
distribution targets were significantly reduced from 295.00 lakh in 2010-11 to
79.06 lakh in the year 2014-15. Against the target, the achievement ranged
from 18 to 69 per cent during 2010-11 to 2014-15. Thus, sincere efforts were
not made to promote consistent use of condoms for preventing HIV
transmission.

In the exit conference, Principal Secretary stated that condoms were supplied
to TI projects by MPSACS on the condom demand calculated as per standard
formula which is based on the per day sexual encounters of HRGs. Sometime
HRGs not working, migrated, less encounters made than surplus condoms
were available with TI-Projects.

2.2.13 HIV Counselling and Testing Services \

NACP is offering HIV counselling and testing services with a goal to identify
as many PLHIV, as early as possible, and linking them appropriately and in
timely manner to prevention, care and treatment services. These services
include services under Integrated Counselling and Testing Centres (ICTCs),
Prevention of Parents to Child Transmission (PPTCT) and HIV-TB
(Tuberculosis) Co-ordination.

2.2.13.1  Integrated Counselling and Testing Centres (ICTCs)

Functions of ICTC include early detection of HIV, provision of basic
information on modes of transmission and prevention of HIV/AIDS for
promoting behavioural change and reducing vulnerability, and linking PLHIV
with other HIV prevention, care and treatment services.

Audit scrutiny revealed that ICTCs in 30 Civil Hospital, 269 CHCs and
FICTCs in 522 PHCs were yet to be established as detailed in
Appendix-2.29.

In the exit conference, Principal Secretary stated that 83 more ICTCs and 239
FICTCs would be started in 2015-16 for enhancing HIV testing services in
rural areas.
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2.2.13.2

Year-wise targets were set for testing of HIV among vulnerable population
and pregnant women. Under the phase NACP-I11 (2007-12), against the targets
for coverage of 9.67 lakh persons of vulnerable population and 8.46 lakh
pregnant women, the ICTC services were provided to 7.05 lakh persons of
vulnerable population and 6.53 lakh pregnant women. The status of testing
and HIV positive for the period 2010-15 is detailed in Appendix-2.30. Audit
scrutiny revealed the following:-

Targets and achievement

) As against targets for 39.30 lakh counselling/HIV testing of vulnerable
population and pregnant women at ICTCs, achievement was 36.71 lakh during
2010-15. However, targets set for testing of vulnerable population and
pregnant women could not be achieved except in the year 2012-13.

. One of the important activities under T1 is referral of HRGs and bridge
population to ICTC for early detection of HIV infection and necessary
counselling for behavioural changes. Audit scrutiny revealed that there was
shortfall of 39 to 70 per cent in referral services of targeted population to
ICTC during 2010-11 to 2014-15, as detailed in Appendix 2.31.

. Out of total HIV testing in ICTCs as well as counselling provided, the
ratio of clinically suspected cases and voluntary visited cases was 90:10, as
detailed in Appendix 2.32.

. Against the 36.92 lakh persons pre-counselled by ICTCs, 35.13 lakh
were tested and 33.94 lakh persons were post counselled in ICTCs. Though,
pre and post counselling is required in both the positive and negative cases,
1.19 lakh persons could not be counselled against their HIV status and
behavioural change.

In the exit conference, Principal Secretary stated that targets for referral of
HRGs to ICTC could not be achieved because HIV testing is voluntary and if
anyone not giving consent for testing, ICTC cannot test and similarly if any
person is not willing for post test counselling this cannot be done.

2.2.13.3

As envisaged in the guidelines, highest standards of quality were to be
maintained by ICTCs in respect of services provided by them. The status of
availability of facilities in 31 test-checked ICTCs of 12 sampled districts was
as follows:-

Availability of Physical infrastructure and Human Resource

o All four types of HIV test kits required for ultimate testing results were
not available in any test-checked ICTC. PEP? drugs, which were required to
protect from HIV exposure were not available in 17° out of 31 test-checked
ICTCs.

. Infantometer, which is used in PPTCT services, was available only at
ICTC-Waraseoni (Balaghat) out of 31 test-checked ICTCs.

8 Post-exposure prophylaxis

9 Balaghat- DH, Katangi, Lalburra and Waraseoni, Bhopal- Hamidiya Hospital and J P
Hospital, Harda- DH, Khirikiya and Timarani, Indore- M G M Medical Collage,
Jhabua, Khadwa, Khargone- Barwah, Maheshwar and Sanawad and Raisen- DH and
Mandideep.

44



Fund of ¥ 1.25
crore for
strengthening
of
ICTC/FICTCs
could not be
utilised

Chapter 2: Performance Audit

. In respect with material and equipment required in blood collection
centre at ICTCs, the deficiency of vials and tubes for blood collection, needles
and syringes etc. was noticed in 23 ICTCs.

. The minimum requirement for furniture and equipment for a counselling
room in an ICTC is defined for one-on-one and one-on-group counselling with
an atmosphere of privacy. However, infrastructure (viz. chairs for visitors, TV
and DVD player, condom use demonstration models etc.) required for
counselling and communication with visitors was deficient in 15 ICTCs.

. Gol released (2011-12) funds of ¥ 1.93 crore for strengthening of
ICTCs/FICTCs with HIV testing Kits, equipment and consumables, out of
which ¥ 1.25 crore was lying un-utilized at MPSACS (X 0.66 crore) and
district CMHOs (X 0.59 crore) level after lapse of 3 to 4 years.

. ICTCs required a team of skilled persons consisting of the manager™
(medical officer), counsellor, lab technician and district supervisor in high
prevalence districts. However, out of total 163 functional ICTCs, 27 and 34
ICTCs were functioning without posting of Counsellor and Lab Technician
respectively and 8 ICTCs had vacancies against both the posts. The posts of
District Supervisors were lying vacant in Balaghat and Harda districts, both
are the high prevalence districts.

In the exit conference, Principal Secretary stated that communication aids
material, drugs and tests Kits are being given to all ICTCs and to fill up the
vacant posts recruitment process is in progress.

] 2.2.14 Prevention of Parent to Child Transmission (PPTCT) Services

The aim of the PPTCT programme was to offer HIV testing to pregnant
women (universal coverage) in the country, so as to cover all estimated HIV
positive pregnant women and eliminate transmission of HIVV from mother-to-
child. As per information provided by MPSACS, PPTCT services were
provided in all 163 functional ICTCs. The status of coverage of pregnant
women through PPTCT services is given in Appendix-2.33. Audit scrutiny
revealed the following:-

. Against the target of 22.74 lakh for testing of pregnant women 18.11
lakh (80 per cent) were tested and the number of positive mothers increased in
successive years during 2010-15.

. HIV exposed infants born to infected women have to undergo DNA-
PCR (Deoxyribonucleic Acid-Polymerase Chain Reaction) tests using Dried
Blood Spot (DBS) and whole blood specimen. The tests are done at 6 weeks
of birth, repeated at 6 months if previous tests were negative and again after
12 months if previous tests were negative. Final confirmation of HIV status
was done using three rapid anti-body tests at 18 months at the ICTCs.

We noticed that out of 1,218 live birth from positive mothers, 50 were found
positive in testing at 6 week. Out of remaining 1,168 babies, only 341 babies
were tested at 6 months of which 74 were found positive. Further, out of
remaining 1,094, only 348 babies were tested at 18 months of which 73 were
found positive. The reasons for non-testing of the remaining 746 children

10 deployed from regular staff of concerned hospital/health facility.
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could not be ascertained in audit. Thus, the programme could not achieve the
intended purpose.

Further, 20! out of 31 test-checked ICTCs records related to testing of babies
at the interval of 6 to 18 months were not maintained.

. According to NACP guidelines, the duties of the outreach worker
(ASHA, ANM and Anganwadi worker) were to mobilize pregnant women for
PPTCT services, ensure institutional delivery and ARV (Anti Retro Viral)
prophylaxis to both the mother and the baby. However, we noticed in 31
ICTCs of 12 sampled districts that outreach services were being provided in
only 14 ICTC!2 by either outreach worker or counsellor of ICTC and no
outreach services was provided in remaining 17 ICTCs.

In the exit conference, Principal Secretary stated there were only 12 DBS
sample collection site in the State and patients are required to travel these sites
for sample collection. However, parents of patients were not visiting due to
various reasons, viz. financial constraints, distance from home to sample
collection sites, poor health condition of newborn or mother and sometimes
sample collection Kkits were not available at collection site, hence, required
number of babies could not be tested.

Recommendation

Availability of physical infrastructure, testing kits and human resource may be
ensured for PPTCTs.

2.2.15 HIV-TB Co-ordination

HIV-TB together is a fatal combination with extremely high death rate among
PLHIV. TB is the commonest Opportunistic Infection (OI) in HIV-infected
individuals. Hence, it was important to have collaboration between NACP and
Revised National TB Control Programme (RNTCP) to reduce morbidity and
mortality of PLHIV.

Annual targets were set at State level for HIV testing of registered TB patients
in ICTCs. Year-wise targets for HIV testing of registered TB patients were not
achieved during 2010-15, except in 2011-12, as detailed in Appendix-2.34.
Details of death occurring due to co-infection of HIVV-TB were not available at
MPSACS level.

During the scrutiny of information provided by test-checked 12 ICTC and 12
RNTCP located at same District Hospital, we have cross verified the number
of patients referred by RNTCP to ICTC and vice versa for testing of HIV-TB
co-infection. The outcome of cross verification as detailed in Appendix-2.35,
revealed mismatch in number of referral case. As against the number of HIV
patients referred to RNTCP by ICTC and referral cases received at RNTCP,
the difference was of 2,311 patients (12,593-10,282). Similarly, against the TB

1 Balaghat- DH, Barwani, Bhopal- BMHRC and Hamidiya Hospital, Dindori, Harda-
Khirikiya and Timarni, Indore- Depalpur, Mangilal Hospital and MGM Medical
Collage, Jhabua, Khandwa, Khargone- Barwah, DH, Maheshwar and Sanawad,
Raisen- DH and Mandideep, Sehore- Ashta and DH.

12 Ashoknagar, Balaghat-DH, Katangi, Lalburra and Waraseoni, Bhopal- BMHRC and
J P Hospital, Dindori, Khandwa, Khargone-Sanawad, Raisen- DH and Mandideep,
Sehore- Astha and DH.
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patients referred to ICTC by RNTCP and referral cases received at ICTC the
difference was of 18,705 patients (39,468-20,763). This indicated lack of
monitoring in reference to HIV-TB cross referral. It was also noticed that none
of the health facilities tracked the number of patients died due to co-infection
of HIV-TB.

In the exit conference, Principal Secretary stated that for better co-ordination
between RNTCP and NACP, charge of District Nodal Officer, AIDS Control
Programme would be given to District TB Officer.

Recommendation
Collaboration between ICTCs and RNTCP needs to be strengthened.

2.2.16  Information, Education and Communication (IEC)/
Mainstreaming

Communication was the key to generating awareness on prevention as well as
motivating access to testing, treatment, care and support. Communication in
NACP IV was directed to increase knowledge among general population
(especially youth and women) and sustain behaviour change in at risk
populations (HRGs and bridge populations). Against the available fund of
< 31.06 crore for IEC/mainstreaming, only ¥ 15.80 crore were utilized during
the year 2010-15.

We noticed the following during the performance audit:-

. NACP recognises that HIV/AIDS has to be on agenda of development
policy, implementation of activity and formation of budget of every
government department. We noticed that during 2010-15 against the allocation
of fund of ¥ 1.89 crore for mainstreaming the HIV/AIDS issue among
government departments through training, orientation programme and
workshop, only ¥ 0.26 crore could be utilised. We noted that all the activity
related to mainstreaming were carried out by the various department by their
own budget, hence, these funds could not be utilized. Thus, the budget
allocation for IEC activities was not based on actual requirement.

. The targets set for mass media campaign (telecast and broadcast on
television and radio, advertisement in news papers etc.) were achieved during
the year 2010-15. However, no target for coverage of general and risk
population were fixed. Hence, the extent of coverage could not be ascertained.

2.2.17 Institutional Strengthening and Capacity Building

NACO recognized the importance of the need of adequate, skilled and
competent human resources at all levels of programme implementation. The
aim of NACP was to build capacity of the programme managers at State and
district level in leadership and strategic management, technical and
communication skills. Scrutiny of records revealed the followings:

. MPSACS was required to deploy Project Director, Additional
Programme Director, Finance controller, Accountant, Programme Assistant,
etc. for programme management and financial control. We noticed that 16 out
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of 54 posts were lying vacant as of March 2015. At DAPCUs level, five®®
posts were lying vacant against the requirement of 24 posts.

. The posts of Monitoring and Evaluation (M&E) Officer and
Epidemiologist, which were required for planning, implementation and
reporting for M&E activities and analysis of critical data received through
reporting format, were lying vacant at MPSACS level.

. Staff at all level was to be trained in Strategic Information Management
(SIM) training, followed by component specific training to ensure that the
officer is familiar with the technical and managerial issues related to their job.
We noticed that no targets were fixed for training during 2010-12. During the
year 2013-15, 1,136 personnel could be imparted training against the target of
2,439.

In the exit conference, Principal Secretary stated that the recruitment process
for vacant posts is under progress and the desired targets for training could not
be achieved due to vacant posts.

\ 2.2.18 Monitoring and Evaluation

. According to NACP-III guideline, State was required to constitute a
State Council on AIDS (SCA), headed by Chief Minister. SCA was to set
policy guidelines and review the state’s performance including mainstreaming
by key departments. However, it was noticed that SCA was not constituted in
the State.

. As envisaged in the para 15.7 of NACP-III guidelines, external
programme evaluations were to be undertaken at mid-term and at the end of
the programme. These were to take place at the national, state and district
levels.

During NACP-II1 (2007-12), total expenditure of ¥ 8.53 crore was incurred in
the State on implementation of programme. However, mid-term or end-term
evaluation of the programme was not conducted by State. MPSACS was also
not aware of any mid-term/end-term evaluation of NACP-III conducted by
NACO.

In the exit conference, Principal Secretary stated that evaluation report of
NACP-II1 was not available with the MPSACS and formation of SCA was in
progress.

2.2.19 Conclusion and recommendations

. During the period 2010-11 to 2014-15, MPSACS incurred expenditure
of ¥ 128.10 crore against I 141.78 crore available for implementation of the
programme. We noted that 30 to 63 per cent of the available funds were not
utilised by MPSACS for implementation of various components of the
Approved Annual Plan during 2010-15.

Optimum utilization of financial resources may be ensured.

. A large number of PLHIV were not registered in ART centre and such
patients whose ART was started were not continuing with the treatment.

13 Monitoring and Evaluation Assistant-3 posts and District ICTC Supervisor-2 posts.
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All PLHIV may be registered in ART centres and moved away patients may
be relinked with ARTSs.

. Targets fixed for TI projects of HRGs and bridge population could not
be achieved. Significant numbers of Tl projects were closed due to poor
performance.

. ART centres, ICTCs and STI/RTI clinics were not fully equipped with
the required physical infrastructure, essential drugs and human resource.

Availability of physical infrastructure, testing Kits, essential drugs and human
resource may be ensured at all facility centres.

. Despite target to establish Blood Storage Units at CHCs level during
NACP 11l (2007-12), it could not be set up in all CHCs which defeated the
objective of safe blood transfusion.

Efforts may be made for establishment of Blood Storage Units at CHCs level.

o There was increase in new HIV infection cases. During the year
2011-12, new HIV infection cases were 4,972, whereas 5,348 new cases were
reported in 2014-15. The number of positive mothers also increased in
successive years during 2010-15. Further, HIV testing of babies from positive
mothers was not ensured as per prescribed guidelines.

It may be ensured that sample collection sites may be established within
accessible reach for testing of babies from HIV positive mothers.
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Higher Education Department

2.3 Framework for setting up of Private Universities

Executive Summary

Madhya Pradesh State Legislature enacted (May 2007) Madhya Pradesh
Niji Vishwavidyalaya (Sthapana Avam Sanchalan) Adhiniyam, 2007 (Act)
to provide the regulatory frame work for establishment and incorporation of
self-financed private universities in Madhya Pradesh. In exercise of powers
conferred under the Act, State Government established (October 2009)
Madhya Pradesh Private University Regulatory Commission (MPPURC)
Bhopal. MPPURC consist of a Chairman and two full time members and it
functions under the general control of the Visitor (the Governor). MPPURC
is responsible for evaluating the proposals and the project report of
sponsoring bodies for establishment of private universities. The State
Government, if satisfied, considering the report submitted by the MPPURC
may establish the private university. A Performance Audit of the framework
for setting up of private universities in the state revealed the following:

o The Act provides that project report to establish a private university
shall contain information regarding financial resources of sponsoring body
along with the audited accounts for the previous five years. However, the
application format prescribed under Rule 3(2) of the Madhya Pradesh Niji
Vishwavidyalaya (Sthapana Avam Sanchalan) Rules, 2008 provides for
requirement of the audited accounts of sponsoring body for the past three
years. Thus, there was inconsistency in prescribing statutory requirements
for submission of audited accounts of sponsoring bodies, which led to non-
uniformity in submission of applications by sponsoring bodies.

(Paragraph 2.3.7.2)

o Six sponsoring bodies did not have required 20 hectare land for
educational purpose, as prescribed under the Act. Despite this, MPPURC in
its report to State Government recommended setting up of these six private
universities. Department also established them without ensuring removal of
these deficiencies by sponsoring bodies.

(Paragraph 2.3.7.3)

o As per Act, admissions and commencement of classes shall not be
started till publication of first Statute and Ordinance. However, seven
private universities started their educational courses before approval of first
Statute and Ordinance.

(Paragraph 2.3.7.5)

o MPPURC did not frame any regulation for performance of its
functions. It could not develop any mechanism to monitor standard of
teaching in private universities. There was no follow up monitoring on
various undertakings submitted by sponsoring bodies for setting up of
private universities.

(Paragraph 2.3.8.1)
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o There was absence of monitoring mechanism for the oversight of
MPPURC with reference to action taken by private universities on various
shortcomings pointed out by UGC during its inspection.

(Paragraph 2.3.8.2)

o MPPURC informed that it could not perform its various monitoring
activities related to private universities due to lack of man power.

(Paragraph 2.3.9.3)

2.3.1 Introduction \

Madhya Pradesh State Legislature enacted (May 2007) Madhya Pradesh Niji
Vishwavidyalaya (Sthapana Avam Sanchalan) Adhiniyam, 2007 (Act) to
provide for establishment and incorporation of self-financed private
universities in Madhya Pradesh for imparting higher education and to regulate
their functions. In exercise of powers conferred under the Act, State
Government made Madhya Pradesh Niji Vishwavidyalaya (Sthapana Avam
Sanchalan) Rules, 2008.

As per the Act, the general objectives for establishment of private universities
are to provide instructions, teaching and training in higher education and to
make provisions for research, advancement and dissemination of knowledge,
to create higher levels of intellectual abilities, to establish state of the art
facilities for education and training, to create centres of excellence for research
and development and for sharing knowledge and its application, etc. As of
March 2015, 15 private universities have been established in Madhya Pradesh,
as detailed in Appendix-2.36

2.3.2 Regulatory framework for setting up of private universities

The Act provides for establishment of a Regulatory Commission for the
purpose of providing a regulatory mechanism for setting up of private
universities and for working as an interface between the State Government and
the central regulatory bodies for the purpose of ensuring appropriate standards
of teaching, examination, research, etc. In exercise of powers conferred under
the Act, State Government established (October 2009) Madhya Pradesh
Private University Regulatory Commission (MPPURC) Bhopal. MPPURC
consist of a Chairman and two full time members and it functions under the
general control of the Visitor (the Governor).

MPPURC is responsible for evaluating the proposals and the project report of
sponsoring bodies for establishment of private universities. After inquiry and
evaluation of the proposals, if MPPURC is of the opinion that an opportunity
to establish a private university be given to the sponsoring body, it makes its
recommendation to State Government. State Government may thereupon issue
letter of intent (Lol) to sponsoring body.

The Lol contains certain conditions, which inter alia include, conditions with
reference to establishment of main campus, minimum required land for the
main campus, minimum built-up area for administrative purposes and the
academic programme, submission of an undertaking relating to prescribed
requisites of establishing private universities. The sponsoring bodies are
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required to fulfill these conditions of Lol for establishing a private university
in the State.

After receiving the compliance report of the sponsoring body on Lol,
MPPURC examines the same and on being satisfied, it sends its report to the
State Government. The State Government may, after receipt of the report from
MPPURC, ask the University Grant Commission (UGC) for inspection of the
proposed private university. UGC shall submit the report within a maximum
period of three months or else the State Government may take such decision as
it may deem fit. The State Government, if satisfied, considering the report
submitted by the MPPURC and inspection report of the UGC, if any, may
establish the private university.

One of the conditions for establishing private universities is that the admission
and conduct of classes shall not be started till concerned Statutes and
Ordinances are approved. For the purpose, private universities submit its
First/Subsequent Statutes and First/Subsequent Ordinances to MPPURC for
approval.

These Statutes and Ordinances may be related to matters, viz., the constitution,
power and functions of governing body, the Board of Management, the
Academic Council etc, the terms and conditions of appointment, powers and
functions of the Vice-Chancellor, Registrar, Chief Finance and Accounts
Officer, other officers and teachers etc., creation of posts and procedures for
their abolition, accounting policy and financial procedures, course fee, details
of courses of study to be prescribed for the degrees, diplomas and certificates
of the private university, admission of students and condition for award of
fellowships, scholarship, stipends, medals and prizes, etc.

\2.3.3 Organisational Set- up \

MPPURC functions under the general control of the Visitor (the Governor).
Higher Education Department (Department), headed by Principal Secretary, is
responsible at state level for establishment of private universities. The State
Government may issue directions on matters of policy to the Regulatory
Commission which shall be binding.

\2.3.4 Audit objectives

The audit objectives of the Performance audit were to ascertain whether:
. setting up of private universities conformed to codal provisions;

. institutional arrangements for setting up of private universities were
functioning efficiently and effectively with reference to the Act and
subsequent amendments; and

. monitoring mechanism was adequate to ensure adherence of norms of
University Grants Commission and related regulatory body or
regulatory council to maintain the standards of degrees, diplomas,
certificates and other academic distinction provided by private
universities.
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2.3.5 Audit criteria

The audit criteria for the Performance Audit were derived from the following
sources:

. The Madhya Pradesh Niji Vishwavidyalaya (Sthapana Avam
Sanchalan) Adhiniyam, 2007;

. The Madhya Pradesh Niji Vishwavidyalaya (Sthapana Avam
Sanchalan) Dwitiya Sansodhan Adhiniyam, 2013;

o The Madhya Pradesh Niji Vishwavidyalaya (Sthapana Avam
Sanchalan) Rules, 2008;

. UGC Act 1956, UGC (Establishment and maintenance of standards in
Private Universities) Regulation, 2003;

o Periodical monitoring reports; and

. Amendments, Notifications, Rules, Orders and Instructions issued by
the Government from time to time.

2.3.6 Audit Scope, Coverage and Methodology

An entry conference was held on 17" March 2015 with the Commissioner,
Higher Education Department to discuss the audit objectives, criteria and audit
coverage of the Performance Audit. The records of MPPURC and the Higher
Education Department, Bhopal in respect of establishment of all 15 existing
private universities (Appendix-2.36) in the State for the period 2007-08 to
2014-15 were test checked between March 2015 and July 2015. The exit
conference was held with the Principal Secretary, Higher Education
Department on 9™ September 2015. The replies of the Department have been
suitably incorporated.

Audit findings

\2.3.7 Setting up of private universities

2.3.7.1 Non-evaluation of the proposals by the Higher Education
Department

State Government, vide notification of February 2008, authorised Higher
Education Department to perform the duties of the Regulatory Commission till
constitution of State Regulatory Commission under Section 36 of the Act.
Audit scrutiny revealed that Department received seven applications from
respective sponsoring bodies between November 2007 and June 2008 for
establishment of private university. However, these proposals were not
evaluated by the Department. On establishment of MPPURC (October 2009),
these seven applications were forwarded to MPPURC during
January/February 2010. Thus, Department did not take any action on the
proposals of sponsoring bodies for a period ranging from 21 to 26 months
(Appendix-2.37), which delayed the establishment of these private
universities.

The Department in the exit conference (September 2015) stated that the
proposal of private universities were scrutinised by MPPURC after its
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commencement of practice. Therefore, delay was due to procedure for
statutory obligations.

Reply of the Department is not tenable as the Department was empowered to
perform the duties of the Regulatory Commission till constitution of
MPPURC.

2.3.7.2 Inconsistency in prescribing the statutory requirements for
audited accounts of sponsoring bodies

Section 4 (2) (b) of the Act provides that project report to establish a private
university shall contain information regarding financial resources of
sponsoring body along with the audited accounts for the previous five years.
However, the application format prescribed under Rule 3(2) of the Madhya
Pradesh Niji Vishwavidyalaya (Sthapana Avam Sanchalan) Rules, 2008
provides for requirement of the audited accounts of sponsoring body for the
past three years. Thus, there was inconsistency in prescribing statutory
requirements for submission of audited accounts of sponsoring bodies. This
inconsistency led to submission of three years accounts in three applications of
sponsoring bodies (Sarvjanik Jankalyan Parmarthik Nyas, Bhopal, A.K.S.
Charitable Trust, Satna and Ritnand Balved Education Foundation, New
Delhi), four years accounts in five applications (Jayprakash Seva Sansthan
Trust, New Delhi, All India Society for Electronics and Computer
Technology, Bhopal, Devi Shakuntala Thakral Charitable Foundation, Bhopal,
Samta Lok Sansthan Trust, Gwalior and Ayushamati Education and Social
Society, Bhopal) and five years accounts in other seven applications for
establishment of private universities.

The Department in the exit conference (September 2015) accepted the
anomaly and stated that application format has been corrected on lines of the
Act.

2.3.7.3 Issuance of Lol and verification of its compliance

As per Section 7 of the Act, Lol issued by the Government shall contain
various conditions, such as, establishment of main campus, Endowment fund,
minimum land & built-up area and an undertaking relating to prescribed
requisites of establishing private universities. MPPURC examines the
compliance report of sponsoring bodies and on being satisfied, it sends its
report to the State Government. The Government, if satisfied after considering
the report of MPPURC, shall establish the private university. Audit scrutiny of
issuance of Lol and compliance thereof revealed the following:-

(@ Non-provision of time limit for issuance of Lol and verification of
compliance report

Section 6 (2) of the Act provides that, after receiving the recommendations
from MPPURC the State Government may issue Lol to sponsoring body with
regard to establishment of private university. However, no time frame for
issuing Lol has been prescribed in the Act. Audit scrutiny revealed that in one
case, Department issued Lol to sponsoring body on the same day of receiving
the recommendation of MPPURC. However, in other fourteen cases, time
taken to issue Lol ranged between 13 to 171 days (Appendix-2.38).
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Section 8 of the Act further provides that sponsoring body shall submit
compliance report and undertakings along with the relevant documents to
MPPURC in compliance of conditions of Lol. However, there was no
prescribed time limit for MPPURC to examine the compliance report. It was
noted that MPPURC took 411 and 164 days respectively to examine
compliance report of sponsoring bodies of two private universities, namely
A.K.S. University, Satna and Shri Vaishnav Vidyapeeth Vishwavidyalaya,
Indore.

The Department in the exit conference (September 2015) stated that sufficient
time is required for statutory verification in some cases and variation of time is
justified. Department, however, accepted that some flexible time limit may be
prescribed in the regulation.

Recommendation

State Government may prescribe time limit to issue Lol and to scrutinize
compliance report on Lol.

(b) Establishment of private university without ensuring fulfillment of
conditions of Lol

. As per one of the conditions of Lol, sponsoring body should procure a
minimum 20 hectares of land for the main campus to be established and
submit its ownership papers along with the compliance report to MPPURC.
The requirement of land was subsequently reduced to 10 hectares by Madhya
Pradesh Niji Vishwavidyalaya (Sthapana avam Sanchalan) Dwitiya
Sansodhan Adhiniyam 2013.

MPPURC requests concerned District Collector for verification of land details
furnished by sponsoring bodies with their compliance report. Scrutiny of
related reports of District Collectors revealed that six sponsoring bodies did
not have required 20 hectares land for educational purpose (Appendix-2.39).
In case of four sponsoring bodies, their entire 20 hectares land was for other
than educational purposes, whereas two sponsoring bodies had 3.94 hectares
and 5.15 hectares land respectively for educational purposes. Despite non-
availability of requisite land for educational purposes, MPPURC in its report
to State Government recommended setting up of these six private universities.
Department also established them without ensuring removal of these
deficiencies by sponsoring bodies.

On being pointed the Chairman, MPPURC stated (July 2015) that the
documents regarding land use for educational purposes would be called for
from the private universities and would be submitted.

The Department in the exit conference (September 2015) replied that change
of land use for educational purpose will be taken as mandatory and would be
adhered to.

Recommendation

MPPURC and the Department may ensure availability of land for educational
purpose before establishment of private university.

. Audit scrutiny revealed that Ayushmati Education and Social Society
Bhopal (the sponsoring body) did not furnish two mandatory undertaking to

55



Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

the effect — (i) that it shall fulfil the minimum criteria in terms of programme,
faculty, infrastructure facility, financial viability, etc laid down from time to
time by the regulatory bodies, and, (ii) that it shall frame the programme or
study leading to graduate and post graduate degree or diploma which shall
conform to the relevant regulation and norms of the University Grants
Commission or the concerned statuary bodies. However, MPPURC in its
report to State Government recommended for setting up proposed private
university of Ayushmati Education and Social Society Bhopal. The
Department also established the university without ensuring the fulfillment of
the conditions of the Lol.

The Department in the exit conference (September 2015) stated that
undertaking had been taken from sponsoring body which was now available
on record. However, the fact remain that the undertakings were not available
with MPPURC at the time of establishment of private university.

2.3.7.4 Inspection of the proposed private university by the UGC

Section 8(5) of the Act provides that the State Government, may after the
receipt of the report from MPPURC on compliance report on Lol, ask the
UGC for inspection of the proposed private university, and the UGC shall
submit the report within a maximum period of three months, or else the State
Government may take such decision as it may deem fit.

During scrutiny of records related to inspections by the UGC we noticed that:

(i) Higher Education Department requested (06.07.2013) the Secretary
UGC New Delhi for inspection of Infrastructure, Building, Land, Staff,
Library and status of courses of proposed Sri Satya Sai Private University of
Technology and Medical Science, Sehore. However, even before expiry of
three months of its request to the UGC for inspection of proposed private
university, Department established the private university on 17.09.2013, which
was in contravention of the provisions of the Act.

(i) Jaypee University, Guna was established in April 2010, whereas
Department requested UGC for the inspection of Infrastructure, Building,
Land, Staff, Library and status of courses of the proposed private university in
July 2010.

The Department in the exit conference (September 2015) stated that this
provision requires revision of the section 8(5) of the Act in light of the UGC
Regulation 2003.

Reply is not acceptable as the period of three months is provided to the UGC
for inspection of the proposed private university, however, one private
university was established by amending the schedule before expiry of three
months and in another case request was sent after establishment of private
university.

2.3.7.5 Functioning of private universities before publication of
concerned Statute and Ordinance

Section 7 (iv) (m) read with section 35 of the Act provides that the admissions
and conduct of classes shall not be started till concerned Statutes and
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Ordinances are approved. All Statute, Ordinance and Regulations shall come
into force from their publication in the official Gazette.

Scrutiny of records revealed that seven private universities had started their
educational courses before approval of their first Ordinance and Statute
(Appendix 2.40). However, MPPURC had not taken any action against these
seven private universities for breaching the provisions of the Act.

The Department in the exit conference (September 2015) stated that
functioning of these private universities commenced due to some
misunderstanding in the wording of Lol issued to sponsoring bodies in some
cases at initial stages that has already been corrected. The Commission has
taken initiative to check this in future. Strict attention would be paid to this
aspect.

Recommendation

MPPURC may ensure that no private university could commence its
educational courses before publication of concerned Ordinance and Statute.

2.3.8 Monitoring of operation and management of private universities
2.3.8.1 Lack of monitoring by MPPURC
As per Section 36(10) of the Act, it shall be the general duty of the MPPURC.:

i. to take all such steps as it considers necessary for determination and
maintenance of standards of teaching, examination and research in the
private university;

Ii. to ensure that private universities collect only such fees and other charges,
which cover the cost of education imparted by them and also give a
reasonable surplus to enable them to maintain assets and carry out further
expansion;

iii. to ensure that the teachers of the private university have at least the
minimum educational qualifications prescribed by the UGC or other
regulatory bodies;

iv. to ensure that the staff of the private university is appointed in conformity
with the statutes, ordinances and norms or guidelines prescribed by the
UGC and other concerned statutory bodies; and

v. to ensure that students enrolled in the private university are not exploited
and no unethical means are adopted to collect undue or excessive fee from
them.

Audit scrutiny revealed that MPPURC could not carry out its general duty as
prescribed in the Act, which are discussed in succeeding paragraphs.

e Non-framing of regulation for performance of functions

Rule 12 (1) of MP Niji Vishwavidalaya (Sthapana avam Sanchalan) Rules
2008 stipulates that MPPURC shall lay down the procedures for performance
of its functions and the administration and management of the Commission in
the form of Regulation.
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Audit Scrutiny revealed that no regulations had been framed by MPPURC for
performance of its functions and the administration and management of the
Commission till March 2015.

In response to the audit observation, MPPURC stated that framing of
regulations were under process.

e Non monitoring of standards of teaching in private universities

Audit scrutiny revealed that MPPURC had not developed mechanism to watch
over minimum qualifications of faculties and availability of minimum number
of faculties in private universities to ensure standard of teaching in accordance
with the norms of the UGC.

The Department in the exit conference (September 2015) stated that MPPURC
would be instructed to strengthen and ensure standards of teaching in private
universities.

e Non monitoring of follow up action on undertakings by sponsoring
bodies

As per Section 7 of the Act, Lol issued by the Government shall contain
various conditions, such as, establishment of main campus, Endowment fund,
minimum land & built-up area and various undertakings. Section 8 of the Act
further provides that sponsoring body shall submit compliance report and
undertakings along with the relevant documents to MPPURC in compliance of
conditions of Lol.

Audit scrutiny revealed that MPPURC did not monitor the follow up action by
sponsoring bodies with reference to the undertakings furnished with the
compliance report on the Lol. Neither any inspection for this purpose was
conducted nor was any periodical report obtained from the private universities.

The Department in the exit conference (September 2015) stated that
commission was formulating strategy for regular inspection.

. Non monitoring of phased outlays of capital expenditure of sponsoring
bodies

Section 4(2) (f) and (g) of the Act stipulates that sponsoring body shall submit
the information regarding phased outlays of capital expenditure proposed for
five years and its sources of finance. Audit scrutiny revealed that phased
outlays of capital expenditure for infrastructural development were submitted
with the project report by all the 15 sponsoring bodies (Appendix-2.41).
However, MPPURC did not device any mechanism to ascertain whether
infrastructural developments were as per the proposed capital expenditure.

The Department in the exit conference (September 2015) stated that MPPURC
was formulating strategy for regular inspection.

e Non monitoring of expenditure from income of endowment fund

Section 11 (3) of the Act provides that income from endowment fund shall not
be utilised for recurring expenditure of the private university except
development of infrastructure of the private university. However, MPPURC
had not kept watch over the expenditure from income generated by the private
universities from the investment of the endowment fund.
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The Department in the exit conference (September 2015) stated that MPPURC
would be instructed to have mechanism for periodical inspection.

e Non maintenance of records related to complaint cases

Audit scrutiny revealed that no consolidated records were maintained in
respect of the complaints received in MPPURC. It could not provide
information of complaints received in MPPURC during the last five years.

The Department in the exit conference (September 2015) stated that MPPURC
would be instructed to prepare complaint register.

Recommendation

MPPURC may make regulations for performance of its functions,
administration and management of the Commission. The monitoring
mechanism of MPPURC may be strengthened to ensure fulfillment of its
general duty prescribed under the Act.

2.3.8.2 Periodic inspection by the UGC and rectification of deficiencies
by MPPURC

Section 39 (1) of the Act provides that the UGC may cause periodical
inspections of private university, and for this purpose the UGC may call for all
relevant information from the concerned private university. Further, as per
Section 36 (1) of the Act, MPPURC shall act as an interface between the State
Government and the central regulatory bodies for the purpose of ensuring
appropriate standards of teaching, examination, research, extension
programme, protection of interest of the students and reasonable service
conditions of the employees.

As per information provided by MPPURC, seven out of fifteen established
private universities had been inspected by the UGC up to 31-03-2015.
However, MPPURC had obtained only one report (Jaypee University, Guna)
till March 2015. In response to audit observation, MPPURC informed
(September 2015) that four more reports' have been obtained and two
inspection reports (A.K.S. University, Satna and AISECT University, Raisen)
were yet to be received.

MPPURC stated in their reply (September 2015) that UGC report of Jaypee
University Guna was received before March 2015 and no action was required
in view of positive remarks of UGC. In other four cases, where shortcomings
had been pointed out by the UGC, instruction would be issued to private
universities to remove weaknesses. MPPURC further stated that a letter would
be issued to the UGC for providing the inspection reports of private
universities as it was not being sent by them to MPPURC.

As evident from above, there was lack of monitoring mechanism for the
oversight of MPPURC with reference to action taken by private universities
vis-a-vis various shortcomings pointed out by UGC during its inspection.

! ITM University Gwalior, Oriental University Indore, People’s University Bhopal,
Sri Satya Sai University of Technology and Medical Sciences, Sehore.
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2.3.8.3 Appointment of officers in the Private Universities

As per Section 14 of the Act, the private university shall have the officers
namely, (a) the Visitor (b) the Chancellor (c) the Vice-Chancellor (d) the
Registrar (e) the Chief Finance and Accounts Officer and (f) such other
officers as may be declared by the Statutes of the private university.

During scrutiny of records and information made available by MPPURC
related to appointment of officers in the private universities we noticed that the
details of appointment of Chancellor, Vice-Chancellor and Registrar were
available in MPPURC, however, no record was made available regarding
posting of Chief Finance and Accounts Officer and other officers as declared
by the Statutes of the private universities.

The Department in the exit conference (September 2015) stated that
instructions have been issued to MPPURC to ensure appointment of officers in
private universities by sponsoring bodies.

2.3.8.4 Annual Report and audited accounts of Private Universities

Section 38 of the Act provides that annual accounts including balance sheet of
the private university shall be prepared and audited at least once every year by
the auditors appointed by private university for the purpose. Copy of the
annual accounts together with the audit report shall be submitted to the
governing body. Copy of the annual accounts and audit report along with the
observations, if any, of the governing body shall be submitted to the Visitor
and MPPURC. MPPURC shall examine the annual report, accounts and audit
report. The directions of MPPURC on the subject arising out of the annual
report, accounts and audit report of the private university shall be binding on
private university.

During scrutiny of records of MPPURC it was noticed that annual report, audit
report and annual accounts were being submitted by the private universities to
MPPURC. However, no record was found to be maintained regarding its
examination in MPPURC.

The Department in the exit conference (September 2015) accepted and
admitted that Government is aware of the shortcomings in MPPURC which
could not be corrected in time and now action has been initiated.

2.3.85 Delay in deposition of one per cent of fees collected from the
students

Section 12 of the Act and as amended in 2013 provides that one per cent of the
fee collected from the students shall be deposited with MPPURC within 30
days from the last date fixed for admission to the concerned course in such
manner as may be prescribed and MPPURC shall credit the amount of fees
received from the private universities within 15 days in the treasury.

As per Rule 9 (3) of MP Niji Vishwavidhyala (Sthapana Avam Sanchalan)
Rules, 2008, information with regard to fees collected from the private
universities and deposited in Government treasury, and penal interest, if any,
imposed and deposited in Government treasury, and other relevant information
in this regard for every financial year shall be maintained in the office of
MPPURC. Information of penal interest shall be kept in the format as
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prescribed under the Rules. However, the rates of panel interest has not been
prescribed.

During the period from 2010-11 to 2014-15, I 466.99 lakh were received and
deposited by the MPPURC in the treasury on account of one per cent of fees
collected from students by private universities.

During test check of records of MPPURC we noticed that:

1. Amity University, Gwalior deposited (October 2013) one per cent of
fees amounting to ¥ 1.05 lakh collected from the students for the session
2011-12. Similarly Peoples University, Bhopal deposited (June 2015) one per
cent of the fees amounting to ¥ 67.05 lakh collected from students for the
session 2014-15 after stipulated time period of 30 days. It was also noticed
that RKDF University, Bhopal had not deposited one per cent of fees collected
from the students for the session 2014-15 to MPPURC as of July 2015.
However no action regarding imposition of penal interest was taken by
MPPURC.

2. Further, we noticed that Jaypee University, Guna deposited I 13.01 lakh
on 17-09-2010 and % 5.41 lakh on 17-1-2011 in MPPURC but the total
amount of ¥ 18.42 lakh was deposited by MPPURC in treasury on 31-03-2011
after delay of 180 and 58 days respectively which was beyond the prescribed
time limit of 15 days.

3. It was also noticed that there was no mechanism in MPPURC to
ascertain the correctness of the one per cent of fees deposited by the private
universities in MPPURC.

The Department in the exit conference (September 2015) accepted and
admitted that (1) MPPURC would be instructed to standardize the process
more precisely. However, on the recommendation of audit, MPPURC initiated
process to impose penalty on the private universities for delay payment of one
per cent of fees collected from the students. The Sri Satya Sai University of
technology and Medical Sciences, Sehore was penalized and the University
has deposited ¥ 51004/- as penalty. (2) MPPURC would be instructed to
follow rules and regulation strictly. (3) Commission has decided to verify the
information on form-D through audited financial statements in the future.

Recommendation

The MPPURC may impose penal interest on private universities for delay in
deposition of one per cent of total fees collected from the students in
MPPURC.

\2.3.9 Institutional arrangements of MPPURC |
2.39.1 Non preparation of budget by MPPURC

As per Rule 21, MPPURC is required to prepare a budget in respect of
ensuing financial year through estimated receipts and expenditures and copies
thereof shall be forwarded to the Higher Education Department with a view to
obtain due appropriation by the State legislative Assembly.

During scrutiny of records of MPPURC it was noticed that budget for pay,
travelling allowance, office expense etc. were neither prepared nor had been
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forwarded to the Higher Education Department by MPPURC with a view to
obtain due appropriation by the State Legislative Assembly . However, Budget
was allotted to MPPURC by the Department. The detail of allotment by the
Department and expenditure incurred by MPPURC therefrom is given in
Table-1:

Table 1: Allotment and Expenditure of MPPURC during 2010-15

(Amount in%)
Year Allotment Expenditure
2010-11 4,50,000 2,76,002
2011-12 84,93,000 45,18,607
2012-13 81,15,000 53,00,505
2013-14 85,74,185 75,04,140
2014-15 68,21,000 57,12,929

The Department in the exit conference (September 2015) stated that MPPURC
would be instructed to prepare budget estimates and place before the
Department in future.

2.3.9.2 Management of endowment fund.

As per Section 11(1) of the Act, sponsoring body shall establish an
endowment fund of five crore rupees within fifteen days after receiving of the
Lol. Rule 5(1) of the Madhya Pradesh Niji Vishwavidyalaya (Sthapana Avam
Sanchalan) Rules, 2008 provides that MPPURC shall invest the endowment
fund in the form of fixed deposit in a Scheduled Bank, keeping in view of the
various parameters for ensuring liquidity, security and profitability of the
funds.

Scrutiny of records of MPPURC revealed that MPPURC did not ascertain
profitability at the time of investing the endowment fund in the form of fixed
deposit. Comparative rates offered by various banks were not obtained. It was
further noticed that, on ten occasions, MPPURC had invested the endowment
fund in the form of Fixed Deposit in the scheduled bank after 11 to 140 days
of receipt of endowment fund, which resulted into loss of interest amounting
to ¥ 22.05 lakh (approx.) to MPPURC (Appendix 2.42).

The Department in the exit conference (September 2015) stated that MPPURC
will be instructed to invest endowment fund timely and preparation of
comparative chart before making of fixed deposit in the banks.

Recommendation

MPPURC may fix deposit the endowment fund of ¥ 5.00 crore immediately
after receiving it from sponsoring body to ensure maximum profitability.

2.3.9.3 Manpower management of MPPURC

As per Section 36 of the Act MPPURC shall consist of a Chairman and two
full time members, out of which one member shall be member academic and
another member shall be member administration, and not exceeding two part
time members. MPPURC shall have a full time or part time secretary.

During the course of audit it was noticed that before establishment of
MPPURC in 2009, a cell was created in the Department for implementation of
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the Act for which 17 posts? at various levels were sanctioned. However, after
establishment of MPPURC in 2009, these posts were not transferred to
MPPURC. MPPURC requested the Department in 2014 for transfer of these
posts. In response to audit observation, MPPURC informed that it could not
perform its various monitoring activities related to private universities due to
lack of manpower.

The Department in the exit conference (September 2015) stated that 15 posts
have been sanctioned for appointments of these posts which would soon be
finalised.

2.3.10 Conclusion and Recommendations \

. Madhya Pradesh Niji Vishwavidyalaya (Sthapana Avam Sanchalan)
Adhiniyam, 2007 provides that project report to establish a private university
shall contain information regarding financial resources of sponsoring body
along with the audited accounts for the previous five years. However, the
application format prescribed under Rule 3(2) of the Madhya Pradesh Niji
Vishwavidyalaya (Sthapana Avam Sanchalan) Rules, 2008 provides for
requirement of the audited accounts of sponsoring body for the past three
years. Thus, there was inconsistency in prescribing statutory requirements for
submission of audited accounts of sponsoring bodies, which led to non-
uniformity in submission of applications by sponsoring bodies.

. Six sponsoring bodies did not have required 20 hectare land for
educational purpose, as prescribed under the Act. Despite this, MPPURC in
its report to State Government recommended setting up of these six private
universities. Department also established them without ensuring removal of
these deficiencies by sponsoring bodies.

MPPURC and the Department may ensure removal of deficiencies by
sponsoring body before establishment of private university.

. As per Act, admissions and commencement of classes shall not be
started till publication of first Statute and Ordinance. However, seven private
universities started their educational courses before approval of first Statute
and Ordinance.

MPPURC may ensure that private university should commence its educational
courses after publication of concerned Ordinance and Statute.

. MPPURC did not frame any regulation for performance of its
functions. It could not develop any mechanism to monitor standard of
teaching in private universities. There was no follow up monitoring on
various undertakings submitted by sponsoring bodies for setting up of private
universities.

. MPPURC has not kept watch over the phase wise capital expenditure,
expenditure made by private universities from investment of the Endowment
fund.

2 OSD-01, Superintendent/Section Officer-02, Finance Assistant/Accountant-02,
Programmer-02, Data Entry Operator-02, Stenographer-03 and office Boy-05.
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. There was absence of any monitoring mechanism for the oversight of
MPPURC with reference to action taken by private universities on various
shortcomings pointed out by UGC during its inspection.

MPPURC may make regulations for performance of its functions,
administration and management of the Commission. The monitoring
mechanism of MPPURC may be strengthened to ensure fulfillment of its
general duty prescribed under the Act.

. MPPURC could not perform its various monitoring activities related to
private universities due to lack of man power.
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Social Justice Department

2.4 Implementation of Social Security Pension Schemes

Executive Summary

To provide social security to vulnerable sections of the society, particularly
those living Below Poverty Line (BPL), Government of India (GOI)
introduced the National Social Assistance Programme (NSAP) as a Centrally
Sponsored Scheme (CSS) in August 1995. It is one of the flagship welfare
programme of GOI that comprises four social welfare benefit schemes, viz.
Indira Gandhi National Old Age Pension Scheme (IGNOAPS), Indira Gandhi
National Widow Pension Scheme (IGNWPS), Indira Gandhi National
Disability Pension Scheme (IGNDPS) and National Family Benefit Scheme
(NFBS).

State Government has also implemented Samagra Social Security Pension
Scheme (SSSPS) w.e.f. 1981 for the old destitute persons aged 60 years or
more, the BPL widow of age between more than 18 years and 39 years, BPL
deserted women of age between more than 18 years and 59 years, and school
going disabled BPL children aged 6 to 18 years with disability of 40 per cent
or more.

The Performance Audit of implementation of ‘Social Security Pension
Schemes’ covering the period 2010-11 to 2014-15 revealed the following:

o During 2010-11 to 2014-15, Gol released ¥ 3,600.42 crore to State
Government for implementation of NSAP, out of which expenditure of
% 2,490.84 crore was incurred.

(Paragraph 2.4.7.1)

o As per NSAP guidelines, States were strongly urged to provide an
additional amount at least equivalent to the assistance provided by the
Central Government so that the beneficiaries could get a decent level of
assistance. However, State Government did not make any contribution under
IGNWPS, IGNDPS and NFBS. State Government was providing I 75 p.m.
as additional pension to the age group of 65 to 79 year in IGNOAPS
alongwith ¥ 200 p.m. central assistance.

(Paragraph 2.4.7.2)

o As required under NSAP guidelines, annual verification of the existing
beneficiaries was not conducted by Special Verification Team. The pension
amounting to ¥ 7.74 crore pertaining to 1.49 lakh beneficiaries was paid with
one to 16 months delay from due date. Further, pension amount of ¥ 1.32
crore was not credited in the pensioners’ account due to wrong bank details
uploaded on pension portal by Janpad Panchayats and ULBs.

(Paragraphs 2.4.7.6, 2.4.7.7 and 2.4.7.8)

Indira Gandhi National Old Age Pension Scheme (IGNOAPS)

o There were 14.37 lakh beneficiaries of IGNOAPS in the State as on
March 2015. Expenditure of I 1,694.43 crore was incurred under IGNOAPS
during 2010-15.

(Paragraph 2.4.8.1)
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o The pension cases were sanctioned to beneficiaries under IGNOAPS
without adequate scrutiny of documents such as date of birth certificate,
name in BPL list and verification report.

(Paragraph 2.4.9.1)
o As per report downloaded (18" March 2015) from the Samagra
Pension Portal, there were 16.16 lakh persons in the State, who were eligible
for IGNOAPS, but were not getting benefits of scheme. Thus, a large number
of eligible persons were yet to be covered under the scheme. Department
stated that the instructions had been issued for sanction of pension to these
persons after physical verification and scrutiny of their documents.

(Paragraph 2.4.9.2)
Indira Gandhi National Widow Pension Scheme (IGNWPS)

. There were 4.81 lakh beneficiaries of IGNWPS in the State as on
March 2015. Expenditure of ¥ 391.58 crore was incurred under IGNWPS
during 2010-15.

(Paragraph 2.4.10.1)

o The pension cases were sanctioned to beneficiaries under IGNWPS
without adequate scrutiny of documents such as death certificate of husband,
date of birth certificate, name in BPL list, verification report.

(Paragraph 2.4.11.1)

o As per report downloaded (18" March 2015) from the Samagra
Pension Portal, there were 1.70 lakh persons in the State, who were eligible
for IGNWPS, but were not getting benefits of scheme.

(Paragraph 2.4.11.3)

o Pension was paid at the old rate of ¥ 200 instead of enhanced rate of
I 300 per month from October 2012 to March 2013, due to delayed
implementation of Gol circular for payment of enhanced rate pension.

(Paragraph 2.4.11.4)
Indira Gandhi National Disability Pension Scheme(IGNDPS)

. There were 0.98 lakh beneficiaries in the State as on March 2015.
Expenditure of ¥ 176.28 crore was incurred under IGNDPS during 2010-15.

(Paragraph 2.4.12.1)

o The pension cases were sanctioned to beneficiaries under IGNDPS
without adequate scrutiny of documents such as disability certificate, date of
birth certificate, name in BPL list, verification report.

(Paragraph 2.4.13.1)

o As per report downloaded (18" March 2015) from the Samagra
Pension Portal, there were 0.12 lakh persons in the State, who were eligible
for IGNDPS, but were not getting benefits of scheme.

(Paragraph 2.4.13.2)

o Pension was paid at the old rate of ¥ 200 against enhanced rate of
< 300 per month from October 2012 to March 2013, which led to short
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payment of pension to 2.02 lakh beneficiaries under IGNDPS.

(Paragraph 2.4.13.3)
National Family Benefit Scheme (NFBS)

o There were 1.95 lakh beneficiaries in the State during 2010-11 to
2014-15. Expenditure of ¥ 217.07 crore was incurred under NFBS during
2010-15. The assistance cases were sanctioned to beneficiaries without
adequate scrutiny of documents such as date of birth certificate of deceased
person, name in BPL list and verification report under NFBS.

(Paragraphs 2.4.14.1 and 2.4.15.1)

o The lump sum assistance was paid at the old rate of ¥ 10,000 against
enhanced rate of ¥ 20,000 from January 2013 to March 2013, which led to
short payment of assistance of I 910.40 lakh to 9,104 beneficiaries under
NFBS.

(Paragraph 2.4.15.2)

Samagra Social Security Pension Scheme (SSSPS)

o There were 8.64 lakh beneficiaries in the State as on March 2015.
Expenditure of ¥ 1,106.95 crore was incurred under SSSPS during 2010-15.

(Paragraph 2.4.17.1)
o The pension cases were sanctioned under SSSPS to beneficiaries
without adequate scrutiny of documents such as certificate of declaring
landless and destitute, death certificate, disability certificate, name in BPL
list and verification report.

(Paragraph 2.4.18.1)

\2.4.1 Introduction \

To provide social security to vulnerable sections of the society, particularly
those living Below Poverty Line (BPL), Government of India (GOI)
introduced the National Social Assistance Programme (NSAP) as a Centrally
Sponsored Scheme (CSS) in August 1995. It is one of the flagship welfare
programme of GOI that comprises several social welfare benefit schemes, viz.
(i) Indira Gandhi National Old Age Pension Scheme (IGNOAPS), (ii) Indira
Gandhi National Widow Pension Scheme (IGNWPS), (iii) Indira Gandhi
National Disability Pension Scheme (IGNDPS), and (iv) National Family
Benefit Scheme (NFBS). The eligibility criteria for these pension schemes are
given in Appendix 2.43.

State Government has also implemented Samagra Social Security Pension
Scheme (SSSPS) for the old destitute persons aged 60 years or more, the BPL
widow of age between more than 18 years and 39 years, BPL deserted women
of age between more than 18 years and 59 years, and school going disabled
BPL children aged 6 to 18 years with disability of 40 per cent or more.

2.4.2 Organisational Set-up

Social Justice Department is responsible for implementation of Social Security
Pension Schemes in the State. The Principal Secretary is the administrative
head of Social Justice Department (Department) at State level. The
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Commissioner is the head of the Department and is assisted by one Mission
Director, Samagra Samajik Surksha Mission. The Department has seven
Divisional Offices each headed by a Joint Director and 43 Deputy Director at
district level.

2.4.3 Audit Objective

The broad objectives of performance audit were to assess whether:

. funds provided by the Central and State Government were adequate
and optimally utilised for targeted/eligible/bonafide beneficiaries/
pensioners and there was no diversion of fund;

. the system of identifying targeted beneficiaries/pensioners under each
scheme was in place and was working efficiently;

. pension schemes were implemented effectively and intended benefits
passed on to the targeted eligible/bonafide beneficiaries; and

. monitoring and internal control was adequate and effective.

\ 2.4.4 Audit Criteria

Audit criteria were derived from the following sources:

. Scheme guidelines and instructions issued by GOI and State
Government from time to time;

. Budget manual, Annual Action Plans of the State, Budget and
Outcome Budgets of Department; and

. Annual verification reports of State and Districts levels conducted for
confirmation of existing beneficiaries.

2.4.5 Audit Coverage, Scope and Methodology

The implementation of Social Security Pension Schemes for the period 2010-
11 to 2014-15 was reviewed in the Performance Audit through a test check of
records in 14 selected districts! out of 50 districts and two Janpad Panchayats
and two urban local bodies in each sampled district. The selection of districts
including two Janpad Panchayats and two urban local bodies one having
higher number of beneficiaries and another having lower number of
beneficiaries in each selected district was done as per Simple Random
Sampling Without Replacement method.

The records of Commissioner, Social Justice Department at State Level,
Offices of Joint Director/Deputy Director at district level, Chief Executive
Officers (CEOs), Zila Panchayat, CEO, Janpad Panchayat, Commissioner,
Nagar Nigam (NN)/Chief Municipal Officer (CMO), Urban Local Bodies
(ULB) were test checked as detailed in Appendix 2.44.

An entry conference was held on 2" June 2015 with the Mission Director,
Samagara Samajik Surksha Mission, wherein the audit objectives and audit
criteria were appraised to the Department. In the exit conference held on

! Bhopal, Chhatarpur, Chhindwara, Dindori, Jabalpur, Jhabua, Katni, Rewa, Sagar,
Shahdol, Shajapur, Sheopur, Shivpuri and Ujjain.
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29" October 2015, audit findings were discussed with the Mission Director on
behalf of Secretary of Social Justice Department, and their replies/views have
been incorporated suitably in the review.

2.4.6 Audit Evidence \

The primary audit evidence was information gathered from the records of
Directorate and auditee units and their replies. Besides, information were also
gathered from websites of NSAP, Ministry of Rural Development (MORD),
GOl and Samagra Samajik Suraksha Mission (Pension Portal) etc.

2.4.7 Audit Findings |

CEO, Janpad Panchayat in rural area and Commissioner, Municipal
Corporation/CMO, Municipality in urban areas were the designated officers
for sanction of social security pensions. The applicant could submit its
application to the designated officer. On receipt of application, CEO, Janpad
Panchayat would obtain requisite report from Gram Panchayat and
Commissioner/CMO of ULBs would obtain inspection report from any
subordinate officer. In cases where the applications were submitted to Gram
Panchayat, the recommendation of Gram Panchayat would be sent to CEO
Janpad Panchayat for sanction. The savings account of beneficiaries in
bank/post office was to be opened before issue of sanction order by the
designated officer.

Social Justice Department prepares budget and allocates funds to CEO, Zila
Panchayat for distribution of pensions. CEO, Zila Panchayat was responsible
for payment of pension in urban areas and CEO, Janpad Panchayat in case of
rural areas. For payment of pension to eligible beneficiaries, bills enclosing
list of beneficiaries and bank account details were presented to the concerned
treasury for crediting of pension amount in the Bank/Post Office account of
pensioners.

National Social Assistance Programme (NSAP) \

24.7.1 Financial Arrangement for NSAP

NSAP was implemented as the State Plan scheme since the year 2002-03 and
funds were released as Additional Central Assistance to States. Accordingly,
Ministry of Finance released funds to the States Consolidated Fund as single
allocation for all the schemes i.e. IGNOAPS, IGNWPS, IGNDPS and NFBS
and with the freedom given to States to allocate to the individual sub-schemes
as per requirement. NSAP again became a Centrally Sponsored Scheme from
1% April 2014 and scheme wise funds are released from the year 2014-15 to all
States.

During 2010-11 to 2014-15, Gol released ¥ 3,600.42 crore to State
Government for implementation of NSAP, out of which ¥ 2,490.84 crore was
incurred.

2.4.7.2 Matching share under NSAP not contributed

As per Para 2.4.1 of guidelines of NSAP, States were strongly urged to
provide an additional amount at least equivalent to the assistance provided by
the Central Government so that the beneficiaries could get a decent level of
assistance.
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We noted that State Government was providing an amount of ¥ 75 p.m. as
additional pension to the age group of 65 to 79 year in IGNOAPS alongwith
200 p.m. Central assistance. State Government did not make any
contribution under IGNWPS, IGNDPS and NFBS.

In the exit conference, the Mission Director stated that it was decided (2006)
to give I 75 per month of state share to the age group of 65 to 79 years in
IGNOAPS in view of financial status of State.

2.4.7.3 Blockage of fund

As per circular (November 2012) of Finance Department, Government of
Madhya Pradesh, Centralised Drawal System was adopted by Department for
distribution of various pension and assistance under NSAP and SSSPS to the
beneficiaries w.e.f. 01.04.2013. Under this drawal system, DDO wise budget
was not allotted and treasury officer were releasing payment to beneficiaries
by drawing directly from budget available at the treasury server of Budget
Controlling Officer. Accordingly, CEO, Zila Panchayat and CEO, Janpad
Panchayat were presenting bills for pension and the list of beneficiaries in the
concerned treasury for crediting pension amount in the Bank/Post Office
account of pensioners.

Prior to Centralised Drawal System, a lump sum budget for various pension
schemes was provided by State to Districts. After drawal of pension amount
from treasury, amount for disbursement was transferred to Janpad/ULBs on
basis of estimated number of pensioners. In view of changed system of
payment, the balance amount lying unspent in the bank account at
Districts/Janpad Panchyats/Urban Local Bodies level was, thus, required to be
refunded to State Government.

Scrutiny of records/bank passbooks/cash books in 14 selected districts, 22
Janpad Panchayats and 24 Urban Local Bodies revealed that the balance
amount of various pension schemes under NSAP and SSSPS of I 30.24 crore
was lying unspent in their bank account as of March to July 2015. Details are
given in Appendix 2.45.

In the exit conference, the Mission Director replied that letters were issued
from time to time to District/Janpad level for status of deposits. Further
communication was being issued for this.

2.4.7.4 Furnishing of Utilisation Certificate not based on actual
expenditure

As per guidelines of NSAP, first installment shall be released automatically to
State Government. The proposal for release of second installment would be
submitted with the UC for fund received during the current financial year in
the prescribed proforma.

Scrutiny of records of 14 selected districts and all selected Janpad
Panchayats/ Urban Local Bodies revealed that districts had neither obtained
UCs in prescribed proforma from Janpad Panchayats/ULBs nor sent UCs to
the Commissioner. However, Commissioner had submitted UC to GOI
without confirming the actual expenditure of funds at field levels.

In the exit conference, the Mission Director replied that since all pension
schemes were covered under Centralised Budget System, UC was sent to GOI
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on the basis of information of expenditure received from Department of
Treasury and Accounts. In addition to this, information of UC was also
received from district level.

Reply was not acceptable, as the Centralised Budget System was started from
2013-14 and UCs prior to 2013-14 were not submitted by selected districts to
the Commissioner.

2.4.75 Central Plan Scheme Monitoring System (CPSMS)

CPSMS is a web-based outline transaction system for fund management and
e-payment to implementing agencies and beneficiaries. The primary
objective of CPSMS was to establish an efficient fund flow system and
expenditure network. It generates scheme specific MIS on utilisation of
funds released from Consolidated Fund of India on real time basis.
According to NSAP programme guidelines, States/UTs should use
CPSMS for disbursing the funds under the schemes of NSAP.

We observed that e-payment of pension to implementing agencies and
beneficiaries was started by State from 2013-14. However, fund flow system,
expenditure and UCs were not entered online in MIS of GOI.

In the exit conference, the Mission Director replied that in place of CPSMS,
the Centralised Budget System had been started in the State as per direction
of Finance Department for payment of pension through e-payment. It was
further informed that action was being taken for uploading MIS information
on GOI website.

2476 Annual verification of beneficiaries

As per Para 3.1 of guidelines of NSAP, States may constitute Special
Verification Teams for annual verification of the existing beneficiaries.
Based on the available BPL list, the beneficiaries should be proactively
identified by reaching out to their households. After verification, lists of
persons proposed to be confirmed or deleted should be published separately.

Scrutiny of records of selected districts revealed that annual verification of the
existing beneficiaries under NSAP was not conducted by Special Verification
Team.

In the exit conference, the Mission Director replied that verification of
beneficiaries was conducted by CEO, Janpad Panchayat in rural areas and by
Commissioner, Municipal Corporation, CMO, Municipality in urban areas
before implementation of Samagra Pension Portal in April 2014. The Gram
Panchayat wise/Ward wise list of all beneficiaries had been provided on the
Samagra Pension Portal. The eligible beneficiaries were being verified on the
basis of BPL List.

Reply was not acceptable, as respective Joint/Deputy Directors of the test-
checked districts informed during the audit that annual verification of existing
beneficiaries was not conducted.

Recommendation

Annual verification of beneficiaries may be conducted by Special Verification
Team as prescribed in NSAP guidelines.
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24.1.7

As per order (September 2005) issued by Commissioner, Social Justice
Department, pension should be paid to the beneficiaries by 5" day of every
month.

Delay in payment of pension

Scrutiny of records revealed that during 2010-15 pension amounting to % 7.74
crore pertaining to 1.49 lakh beneficiaries of NSAP/SSSPS in six districts out
of 14 selected districts was paid with one to 16 months delay from due date.
Details are given in Appendix 2.46.

In the exit conference, the Mission Director replied that whenever such
information was received action for improvement was taken.

24.7.8

Since 2013-14, pension has been paid on the basis of database of beneficiaries
maintained by Pension Portal. Pensioners’ details i.e. name, address, bank
account details, age etc. are being uploaded and updated on Pension Portal by
Janpad Panchayat and ULB level and documents are also kept with them.

Non-payment of pension to the pensioners

Scrutiny of records of pension payment in seven selected districts? revealed
that undisbursed pension of I 1.32 crore relating to NSAP/SSSPS was
returned by bank to the district offices in the form of demand draft/Banker
cheques. However, the lists of such pensioners were not given by banks. Out
of these undisbursed pensions, ¥ 52.12 lakh was deposited in bank account of
respective disbursing authorities and X 79.79 lakh was lying idle in the mode
of Banker cheques/ Demand draft at District level. Due to non-credit of
pension in beneficiaries’ account, they were deprived from benefit of scheme
from November 2013 to June 2015.

B e LR
Banker cheques lying idle at Zila Panchayat, Bhopal
On being pointed out, the District Officers stated that the pension had not been
credited in the pensioners’ account due to wrong account number of
beneficiaries/IFSC Code of Bank and returned by Bank.

In the exit conference, the Mission Director stated that action was being taken
for distribution of pensions through corrective measures.

2 Bhopal ¥ 47.37 lakh, Dindori ¥ 1.48 lakh, Jhabua ¥ 41.59 lakh, Katni ¥ 26.67 lakh,
Shahdol ] 7.32 lakh, Shivpuri ¥ 6.09 lakh and Ujjain ¥ 1.39 lakh.

72



Porting of data on the
NSAP-MIS was not
ensured

Chapter 2: Performance Audit

2.4.7.9 Management Information System (MIS) for database of the

beneficiaries

As per para 5.2 of NSAP Guidelines, Ministry of Rural Development had
developed transaction/work-flow based software to put in place a fund
management system. The States which had developed their own software
would have to ensure porting of their information/data onto NSAP-MIS
through a bridge-software. As per the functional feature of NSAP-MIS, the
States were required to maintain a database of eligible beneficiaries and
upload it in the public domain. The legacy database was required to be
uploaded on the NSAP website. The data of new pensioners needs to be
entered online. It was observed that:

(i)  MIS developed by GOI was not adopted by the State. State developed its
own Pension Portal from 2013-14. However, porting of data on the Ministry’s
NSAP-MIS was not ensured.

(i)  As per report generated (7" January 2015) from NSAP website, there
were data gap in number of beneficiaries under IGNOAPS, IGNWPS and
IGNDPS available on NSAP-MIS and that reported to MoRD by State. The
details are given in Table-1 below:

Table-1: Data gap in number of beneficiaries under various pension schemes

Sl. Name of scheme Number of Number of Data
No. beneficiaries available | beneficiaries reported Gap
on NSAP-MIS to MORD by State

1. Indira  Gandhi National 8,20,252 10,61,033 2,40,781
Old Age Pension Scheme

2. Indira Gandhi National 1,24,846 2,30,317 1,05,471
Widow Pension Scheme

3. Indira Gandhi National 72,856 1,19,898 47,042
Disability Pension Scheme

Total 10,17,954 14,11,248 3,93,294

(Source: Data collected form NSAP website)

In the exit conference, the Mission Director stated that bridge software was
not developed at State level. However, details of about 18.00 lakh
beneficiaries under NSAP had been uploaded on the MIS portal of Gol as of
January 2015. It was further added that the uploading of data was a
continuous process. With reference to data gap, it was stated that data were
sent to GOI by Department through Monthly Progress Report-1.

The fact remains that Department could not ensure porting of data onto NSAP-
MIS through a bridge software, which resulted in data gap in MIS.

Indira Gandhi National Old Age Pension Scheme (IGNOAPS)

IGNOAPS were implemented in Madhya Pradesh in August 1995. BPL
beneficiaries (male or female) of 60 years or more are eligible for IGNOAPS.
The Central assistance under IGNOAPS was to be paid at the rate of ¥ 200
per month per beneficiary. The rate of assistance was increased from ¥ 200 to
% 500 p.m. for beneficiaries of 80 years or above w.e.f. 01.04.2011. As per
revised criteria of November 2012, BPL widows aged 60-79 years and BPL
disabled aged 60-79 years were excluded from IGNOAPS and benefits to
them were given under other pension schemes. There were 14.37 lakh
beneficiaries in the State under IGNOAPS as on March 2015.
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Beneficiaries aged more than 65 years are also benefited with an additional
amount of ¥ 75 per month from State share w.e.f. June 1996. However, age
criteria for additional benefit was revised in April 2013 and beneficiaries aged
65-79 years are now benefited of ¥ 75 per month from State share.

2.4.8 Financial Management

2.4.8.1 Budget Provision and Expenditure

The year wise budget allotment and expenditure of IGNOAPS of the State
from 2010-11 to 2014-15 is given in the Table-2:

Table-2: Budget and expenditure of IGNOAPS from 2010-11 to 2014-15

(€ in crore)
Year Original | Supplem Re- Total Total | Saving (-)/
Budget entary | appropriation | budget Expen- | Excess (+)
Budget / Surrender diture w.r.t.

original

budget
2010-11 336.45 0.00 -67.59 268.86 269.90 -66.55
2011-12 313.99 0.00 -5.62 308.37 303.36 -10.63
2012-13 380.95 57.87 -1.38 437.44 429.74 48.79
2013-14 433.20 7.97 -113.19 327.98 327.02 -106.18
2014-15 452.33 0.00 -79.14 373.19 364.41 -87.92
Total 1,916.92 65.84 -266.92 | 1,715.84 | 1,694.43 -222.49

(Data Source: Detailed Appropriation Account)

As evident from Table-2, State Government could utilise I 1,694.43 crore on
the IGNOAPS out of ¥ 1,916.92 crore of budget provision. The saving of
< 222.49 crore was indicative of implementation weakness due to which
budget provisions could not be fully utilised for intended purpose.

2.4.8.2 Utilisation of GOI funds to provide state share under IGNOAPS

The pension under IGNOAPS beneficiaries was I 275 per month for persons
between 65-79 years. Amount of ¥ 200 per month was to be given from
Central share and an additional amount of I 75 per month from State share.

Scrutiny of records in six districts® out of 14 selected districts revealed that the
State share of I 1.65 crore was distributed between October 2013 and
February 2015 to 2.20 lakh IGNOAPS beneficiaries from Gol funds.

In the exit conference, the Mission Director replied that revised Utilisation
Certificate (UC) would be sent to Gol after adjustment of amount. It was
further added that the system for separate drawal of ¥ 200 p.m. from Central
share and ¥ 75 p.m. from State share under IGNOAPS was made since
October 2015 on Pension Portal.

2.48.3 Diversion of fund

As per Para 4.4 (g) of guidelines of NSAP, the release of second instalment of
the concerned year to the State Government would be subject to the condition

8 Bhopal ¥ 66.23 lakh for 0.88 lakh beneficiaries, Dindori ¥ 6.92 lakh for 0.09 lakh
beneficiaries, Jhabua ¥ 15.27 lakh for 0.21 lakh beneficiaries, Katni ¥ 33.95 lakh for
0.45 lakh beneficiaries, Shahdol ¥ 18.30 lakh for 0.24 lakh beneficiaries and Ujjain
T 24.19 lakh for 0.33 lakh beneficiaries
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that the State Government has furnished a certificate stating that no diversion
of funds was made.

Scrutiny of records revealed that ¥ 4.96 crore* of GOI fund provided under
IGNOAPS was utilised in SSSPS during 2011-12 to 2013-14 in four districts
out of 14 selected districts.

In the exit conference, the Mission Director replied that remedial action
would be taken as per rules.

2.4.9 Programme Implementation

2491

Benefits for IGNOAPS are to be provided as per eligibility criteria given in
guidelines. However, during scrutiny of 5,338 sanctioned cases of pensions
under IGNOAPS at selected Janpad Panchayats and ULBs of 14 selected
districts, 315 applications were found deficient as required documents (such as
date of birth certificate, name in BPL list, verification report) were not
appended with their applications. Thus, pension cases were sanctioned to
beneficiaries without adequate scrutiny of documents by verification officers,
as required under NSAP guidelines. Details are given in Appendix 2.47.

Deficient scrutiny of applicant’s eligibility under IGNOAPS

In the exit conference, the Mission Director replied, if any discrepancies had
been found at Janpad/ULB level in any district, responsibility would be fixed
and action would be taken.

Recommendation

Department may ensure strict compliance with IGNOAPS guidelines in
sanctioning pensions to bonafide beneficiaries.

24.9.2

A door-to-door survey was conducted in November 2014 for providing
benefits of pension to all eligible beneficiaries. This survey was conducted by
Gram Panchayat Secretary and Ward in-charge, in which existing beneficiaries
were verified and new beneficiaries were added. The lists of eligible
beneficiaries under various pension schemes were uploaded on the Samagra
Portal by ULBs/Janpad Panchayats.

Eligible beneficiaries for IGNOAPS not getting pension

As per report downloaded (18" March 2015) from the Samagra Pension
Portal, there were 16.16 lakh persons in the State, who were eligible for
IGNOAPS, but were not getting benefits of scheme. Considering the fact that
there were 14.37 lakh IGNOAPS beneficiaries in the State as on March 2015,
a large proportion of eligible population (53 per cent) was remained to be
covered under the scheme even after 20 years of scheme implementation in the
State.

In the exit conference, the Mission Director replied that the details of persons,
who were prima facie (probably) eligible for pension under social security
scheme, were provided on the pension portal. The instructions had been issued

4 Dy. Director, Social Justice, Shivpuri — I 100.00 lakh, Commissioner, Nagar Nigam,
Ujjain- ¥ 134.30 lakh, CEO, ZP, Dindori- ¥ 18.40 lakh, CEO, ZP, Bhopal — ¥ 240.00
lakh, CEO, Janpad Panchayat, Fanda (Bhopal) — ¥ 0.72 lakh and CEO, Janpad
Panchayat, Berasiya (Bhopal) < 2.50 lakh
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for sanction of pension to these persons after physical verification and scrutiny
of their documents.

Recommendation

Department may ensure that the left out eligible population are covered under
the pension scheme in a time bound manner. Department may also evolve a
mechanism for periodic updation of eligible beneficiaries list, besides ensuring
adequate awareness generation among eligible population.

2.4.9.3 Migration from existing IGNOAPS beneficiaries in the age
group of 60-79 to IGNWPS and IGNDPS

As per order issued by GOI (November 2012), eligibility criteria for
IGNOAPS, IGNWPS and IGNDPS was revised for beneficiaries. As per
revised criteria, BPL persons of age 60-79 years (excluding BPL widows and
BPL persons with severe and multiple disabilities) are given benefit of ¥ 200
per month per beneficiary under IGNOAPS. The rate of pension under
IGNWPS was enhanced from ¥ 200 to ¥ 300 per month per beneficiary and the
age of beneficiary revised from 40-59 years to 40-79 years. Similarly, the rate
of pension under IGNDPS was enhanced from ¥ 200 to ¥ 300 per month per
beneficiary and age revised from 18-59 years to 18-79 years.

In the view of revised criteria, all the States were requested to identify widows
and disabled persons satisfying the revised eligibility criteria under IGNWPS
and IGNDPS from existing IGNOAPS beneficiaries in the age group of 60-79
years and migrate them to respective pension schemes. The revised norms
were to be implemented with effect from 15 October 2012.

We observed that the migration of widows and disabled persons satisfying the
above revised eligibility criteria was not done in selected districts for the
period November 2012-March 2015. Thus, the eligible pensioners of
IGNWPS and IGNDPS were deprived of the benefits of higher pension
(X 300 pm) with respect to IGNOAPS pension (Z 200 pm).

In the exit conference, the Mission Director stated that widows and disabled
persons, satisfying the revised eligibility criteria under IGNWPS and
IGNDPS, from existing IGNOAPS beneficiaries in the age group of 60-79
years were migrated from 1%t April 2015 to respective pension schemes.

Reply was not acceptable, because the revised norms were to be implemented
since October 2012.

Indira Gandhi National Widow Pension Scheme (IGNWPS)

IGNWPS was implemented in Madhya Pradesh in April 2009. Under
IGNWPS, BPL widow beneficiary in the age group of 40-59 years was
eligible for central assistance of ¥ 200 per month w.e.f. April 2009. The rate of
pension under IGNWPS was enhanced from ¥ 200 to ¥ 300 per month and the
eligibility age of beneficiary was revised from 40-59 years to 40-79 years
w.e.f. 15 October 2012. There were 4.81 lakh beneficiaries in the State under
IGNWPS as on March 2015.
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2.4.10 Financial Management

24.10.1

The year wise budget allotment and expenditure of IGNWPS of the State from
2010-11 to 2014-15 is given in the Table 3 below:

Table-3: Budget and expenditure of IGNWPS from 2010-11 to 2014-15

Budget Provision and Expenditure

(<in crore)
Year Original | Suppleme Re- Total Total Saving (-)/
Budget ntary appropriation/ | budget expen- Excess (+)
Budget Surrender diture w.r.t. original
budget
2010-11 40.79 249 -2.51 40.77 39.84 -0.95
2011-12 45.20 0.00 -2.32 42.88 45.06 -0.14
2012-13 36.00 36.00 -3.17 68.83 7241 36.41
2013-14 129.60 4.00 -20.41 113.19 113.28 -16.32
2014-15 134.29 0.00 -11.20 123.09 120.99 -13.30
Total 385.88 42.49 -39.61 388.76 391.58 5.70
(Data Source: Detailed Appropriation Account)
2.4.10.2  Diversion of Fund

As per Para 4.4 (g) of guidelines of NSAP, the release of second instalment of
the concerned year to the State Government would be subject to the condition
that the State Government has furnished a certificate stating that no diversion
of funds was made.

Scrutiny of records of Nagar Nigam, Ujjain revealed that ¥ 90.40 lakh of GOI
fund provided under IGNWPS was utilised in SSSPS during 2013-14 and
2014-15.

In the exit conference, the Mission Director replied that remedial action would
be taken as per rules.

2.4.11 Programme Implementation

24111

Benefits for IGNWPS are to be provided as per eligibility criteria in the
respective guidelines. However, during scrutiny of 3,280 applications at
selected Janpad Panchayats and ULBs of 14 selected districts, 390
beneficiaries under IGNWPS were found deficient as required documents
(such as death certificate of husband, date of birth certificate, BPL list,
verification report) had not been appended with their applications. Thus,
pension cases were sanctioned to beneficiaries without adequate scrutiny of
documents required under NSAP guidelines. Details are given in
Appendix 2.47.

In the exit conference, the Mission Director replied, if any discrepancies had
been found at Janpad/ULB level in any district, responsibility would be fixed
and action would be taken.

Deficient scrutiny of applicant’s eligibility under IGNWPS

Recommendation

Department may ensure strict compliance with IGNWPS guidelines in
sanctioning pensions to bonafide beneficiaries.

2.4.11.2  As per para 3.1.3 of NSAP guidelines, in the case of widows, the
State may designate a Revenue Authority to issue the certificate. State may
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also ensure that authorities issuing death certificate for married males, must
ensure that name of the surviving wife (widow) was mentioned in the death
certificate. It was further mentioned that deserving women were unable to
submit their claim for IGNWPS, because death certificate of their husband
does not have their name to provide their eligibility.

We observed that State had not designated an authority issuing death
certificate in case of a married male to ensure that name of the surviving wife
(widow) was mentioned in the death certificate.

In the exit conference, the Mission Director stated that death certificate was
issued in proforma prescribed by Registrar, Birth and Death of GOI. The
provision given in guidelines was not as per above order.

Reply was not acceptable, as the prescribed proforma for death certificate (as
available on the website of Registrar General of India) has a provision to
mention the name of hushand/wife of deceased.

2.4.11.3  Eligible beneficiaries for IGNWPS not getting pension

As discussed in Para 2.4.9.2 ante, the report downloaded (18" March 2015)
from the Samagra Pension Portal, there were 1.70 lakh persons in the State,
who were eligible for IGNWPS, but were not getting benefits of scheme.
Considering the fact that there were 4.81 lakh IGNWPS beneficiaries in the
State as on March 2015, the left out population constituted 26 percent of total
eligible persons under the scheme.

In the exit conference, the Mission Director replied that the details of persons,
who were prima facie (probably) eligible for pension under social security
scheme, were provided on the pension portal. The instructions had been issued
for sanction of pension to these persons after physical verification and scrutiny
of their documents.

Recommendation

Department may ensure that the left out eligible population are covered under
the pension scheme in a time bound manner. Department may also evolve a
mechanism for periodic updation of eligible beneficiaries list, besides ensuring
adequate awareness generation among eligible population.

2.4.11.4  Short payment of pension to the beneficiaries

As per circular issued by GOI (November, 2012), rate of pension was
increased from ¥ 200 to ¥ 300 per month under the ongoing IGNWPS w.e.f.
01.10.2012, whereas, aforesaid rate of pension was enhanced by State w.e.f.
1%t April 2013.

We observed that the payment of pension was made to beneficiaries at old
rates during October 2012 to March 2013, which resulted in short payment of
< 4.88 crore to 4.88 lakh beneficiaries under IGNWPS. Details are shown in
Appendix 2.48.

In the exit conference, the Mission Director replied that rate of assistance
under NSAP was enhanced by GOI in middle of the year. Due to limited
budget provision in year 2012-13, benefit of enhanced rate was given from
April 2013.
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Reply was not acceptable, because state government was required to make
supplementary budget provision for payment of enhanced rate of assistance
from October 2012.

Indira Gandhi National Disability Pension Scheme (IGNDPS)

IGNDPS was implemented in Madhya Pradesh in April 2009. The Central
assistance to BPL persons with severe or multiple disability in the age group
of 18-59 years was to be paid @ ¥ 200 per month per beneficiary under
IGNDPS w.e.f. April 2009. The disability should be 80 per cent or above. The
rate of pension under IGNDPS was enhanced from ¥ 200 to ¥ 300 per month
and age was also revised from 18-59 years to 18-79 years w.e.f. 1%t October
2012. There were 0.98 lakh beneficiaries in the State under IGNDPS as on
March 2015.

2.4.12 Financial Management

2.4.12.1  Budget Provision and Expenditure

The year wise budget allotment and expenditure of IGNDPS of the State from
2010-11 to 2014-15 is given in the Table-4 below:

Table-4: Budget and expenditure of IGNDPS from 2010-11 to 2014-15

(€in crore)

Year Original | Suppleme Re- Total Total Saving (-)/

Budget ntary appropriation/ | budget | Expenditure Excess (+)
Budget Surrender w.r.t. original

budget

2010-11 32.25 4.30 -5.46 31.09 31.14 -1.11
2011-12 28.92 0.00 -1.25 27.67 33.46 4.54
2012-13 26.00 20.00 -2.34 43.66 42.90 16.90
2013-14 55.80 0.00 -23.50 32.30 33.60 -22.20
2014-15 57.68 0.00 -26.42 31.26 35.18 -22.50
Total 200.65 24.30 -58.97 165.98 176.28 -24.37

(Data Source: Detailed Appropriation Account)

As evident from Table-4, State Government could utilise I 176.28 crore on
the IGNDPS out of ¥ 200.65 crore of budget provision. The saving of ¥ 24.37
crore was indicative of implementation weakness due to which budget
provisions could not be fully utilised for intended purpose.

2.4.12.2 Diversion of fund

As per Para 4.4 (g) of guidelines of NSAP, the release of second instalment of
the concerned year to the State Government would be subject to the condition
that the State Government has furnished a certificate stating that no diversion
of funds was made.

Scrutiny of records of Nagar Nigam, Ujjain revealed that ¥ 62.72 lakh of GOI
fund provided under IGNDPS was utilised in SSSPS during 2011-12 to
2013-14.

In the exit conference, the Mission Director replied that remedial action
would be taken as per rules.
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2.4.13 Programme Implementation

2.4.13.1  Deficient scrutiny of applicant’s eligibility under IGNDPS

Benefits for NSAP are to be provided as per eligibility criteria in the
guidelines. However, during scrutiny of 1,239 sanction cases of IGNDPS at
selected Janpad Panchayats and ULBs of 14 selected districts, 361
applications were found deficient as required documents (such as disability
certificate, date of birth certificate, BPL list and verification report) had not
been appended with their applications. Thus, scrutiny of pension cases were
deficient, as detailed in Appendix 2.47.

In the exit conference, the Mission Director replied, if discrepancies found at
Janpad/ULB level in any district, responsibility would be fixed and action
would be taken.

Recommendation

Department may ensure strict compliance with IGNDPS guidelines in
sanctioning pensions to bonafide beneficiaries.

2.4.13.2  Eligible beneficiaries for IGNDPS not getting pension

As discussed in Para 2.4.9.2 ante, the report downloaded (18" March 2015)
from the Samagra Pension Portal, there were 12,159 persons in the State, who
were eligible for IGNDPS, but were not getting benefits of scheme.

In the exit conference, the Mission Director replied that the details of persons,
who were prima facie (probably) eligible for pension under social security
scheme, were provided on the pension portal. The instructions had been issued
for sanction of pension to these persons after physical verification and scrutiny
of their documents.

Recommendation

Department may ensure that the left out eligible population are covered under
the pension scheme in a time bound manner. Department may also evolve a
mechanism for periodic updation of eligible beneficiaries list, besides ensuring
adequate awareness generation among eligible population.

2.4.13.3  Short payment of pension to the beneficiaries

As per circular issued by GOI (November, 2012), rate of pension was
increased from ¥ 200 to I 300 per month under the ongoing IGNDPS w.e.f.
01.10.2012. However, the aforesaid rate of pension was enhanced by State
w.e.f. 15 April 2013.

We observed that the payment of pension was made to beneficiaries at old
rates during October 2012 to March 2013, which resulted in short payment of
I 2.02 crore for 2.02 lakh beneficiaries under IGNDPS, as detailed in
Appendix 2.48.

In the exit conference, the Mission Director replied that rate of assistance
under NSAP was enhanced by GOI in middle of the year. Due to limited
budget provision in year 2012-13, benefit of enhanced rate was given from
April 2013.
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Reply was not acceptable, because provision would have been made in
supplementary budget for payment of enhanced rate of assistance from
October 2012.

National Family Benefit Scheme (NFBS)

NFBS was implemented in Madhya Pradesh in August 1995. Under the
scheme, the lump sum Central assistance of ¥ 10,000 under NFBS was to be
given to BPL households on the death of the primary breadwinner (male or
female) in the age group of 18-64 year in the bereaved family. The benefit was
to be paid to such surviving members of the household of the deceased who,
after due local inquiry, was determined to be the head of the house-hold. The
eligibility age was revised from 18-64 years to 18-59 years and the lump sum
assistant was also increased from ¥ 10,000 to ¥ 20,000 w.e.f. 18.10.2012.
During 2010-11 to 2014-15, 1.95 lakh persons were benefited under NFBS.

2.4.14 Financial Management

2.4.14.1  Budget Provision and Expenditure

The year wise budget allotment and expenditure of NFBS of the State from
2010-11 to 2014-15 is given in the Table-5 below:

Table-5: Budget and expenditure of NFBS from 2010-11 to 2014-15

(<in crore)

Year Original Supple- Re- Total Total Saving (-)/ Excess
Budget mentary appropriation/ budget expenditure (+) w.r.t. original

Budget Surrender budget

2010-11 57.25 2.00 -8.61 50.63 55.12 -2.13
2011-12 51.24 0.00 -1.98 49.26 49.39 -1.85
2012-13 40.00 9.00 -0.48 48.52 48.80 8.80
2013-14 96.27 0.82 -73.35 23.74 24.59 -71.68
2014-15 100.23 0.00 -61.33 38.90 39.17 -61.06
Total 344.99 11.82 -145.76 211.05 217.07 -127.92

(Data Source: Detailed Appropriation Account)

As evident from Table-5, the expenditure of I 217.07 crore was incurred
under NFBS out of ¥ 344.99 crore of original budget provision during 2010-
15. This was indicative of poor budget formation.

] 2.4.15 Programme Implementation

2.4.15.1  Deficient scrutiny of applicant’s eligibility under NFBS

Benefits for NFBS are to be provided as per eligibility criteria in the
guidelines. However, during scrutiny of 249 sanctioned applications of NFBS
at selected Janpad Panchayats and ULBs of 14 selected districts, 108
applications were found deficient as required documents (date of birth
certificate of deceased person, BPL list and verification report) had not been
appended with their applications and some deceased persons was also found
overage. Thus, adequate scrutiny to determine eligibility under NFBS was not
made by sanctioning authorities, as detailed in Appendix 2.47.

In the exit conference, the Mission Director replied, if discrepancies found at
Janpad/ULB level in any district, responsibility would be fixed and action
would be taken.
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Recommendation

Department may ensure strict compliance with NFBS guidelines in
sanctioning assistance to bonafide beneficiaries.

24.15.2

As per circular issued by GOI (November, 2012), rate of assistance under
NFBS was increased from ¥ 10,000 to ¥ 20,000 under NFBS w.e.f.
18.10.2012. However, the aforesaid assistance was enhanced by State w.e.f. 1%
April 2013.

We observed that the payment of assistance was made to beneficiaries at old
rates during January 2013 to March 2013 (Appendix 2.48), which resulted in
short payment of ¥ 9.10 crore for 9,104 beneficiaries of NFBS.

Short payment of benefit to the beneficiaries under NFBS

In the exit conference, the Mission Director replied that rate of assistance
under NSAP was enhanced by GOI in middle of the year. Due to limited
budget provision in year 2012-13, benefit of enhanced rate was given from
April 2013.

Reply was not acceptable, because provision would have been made in
supplementary budget for payment of enhanced rate of assistance from
October 2012.

2.4.16 Monitoring and Evaluation of implementation of NSAP

2.4.16.1 State Level Committee

As per Para 6.1.2 of guidelines of NSAP, the State level Committee, headed
by the Chief Secretary or Additional Chief Secretary nominated by Chief
Secretary, would be responsible for implementation, monitoring and
evaluation of the programme and matters concerned therewith. State
Committees should meet at least twice a year. However, no such committee
was constituted and supervision and monitoring was not conducted at State
level.

In the exit conference, the Mission Director replied that action for constitution
of State Level Committee was being taken.

2.4.16.2

As per Para 6.1.3 of guidelines of NSAP, the District level Committee may
be constituted for implementation, monitoring and evaluating the programme
within the district to avoid fraudulent cases, wrong selection of beneficiaries
etc. The committee should meet regularly. They should submit their reports to
the State Nodal Department, on a monthly basis.

District Level Committee

We noticed that District Level Committee had not been constituted in test-
checked districts. Thus, proper supervision and monitoring for implementation
of NSAP could not be ensured at district level.

In the exit conference, the Mission Director replied that action for constitution
of District Level Committee was being taken as per guidelines.

Recommendation

State/District Level Committee should be constituted for monitoring and
supervision of the NSAP and meet at regular interval.
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2.4.16.3  Social Audit

As per Para 6.10 of guidelines of NSAP, *Social Audit’ was essential in the
implementation and monitoring of the schemes under NSAP. Social Audit not
only leads to the refinement of the schemes but also enhances transparency
and accountability, besides redressing grievances of the beneficiaries. Social
Audit under NSAP should be held by the Gram Sabha/Ward Committee at
least once in every six months. The minutes of Social Audit held would be
recorded by an officer authorised, signed by all the participants and sent to the
District Officer.

It was noticed that Social Audit of NSAP had not been conducted by the Gram
Sabha/Ward Committee in test checked districts during 2010-11 to 2014-15.
Thus, the purpose of enhancing transparency, accountability and redressal of
grievances of beneficiaries through the mechanism of social audit could not be
attained.

In the exit conference, the Mission Director replied that letter had been written
in July 2015 to all collectors for social audit as per NSAP guidelines.

Recommendation
Department may ensure social audit of pension schemes as per NSAP norms.

\ Samagra Social Security Pension Scheme (SSSPS)

State Government has implemented SSSPS w.e.f. 1981 for persons residing in
State. Under the scheme, old destitute persons aged 60 years or more, the BPL
widow of age between more than 18 years and 39 years, BPL deserted women
of age between more than 18 years and 59 years, and school going disabled
BPL children aged 6 to 18 years with disability of 40 per cent or more are
eligible to get benefit under SSSPS. The beneficiaries are paid I 150 per
month.

As per SSSPS guidelines, destitute persons are defined as persons who have
no support and lost the capacity for livelihood, or not having land or sufficient
income for subsistence, or for rural areas destitute persons should be landless®
and helpless.

The CEO, Janpad Panchayat in rural areas and Commissioner, Municipal
Corporation/CMO, Municipality in urban areas are authorised for sanction of
pension cases under various criteria of SSSPS scheme. There were 8.64 lakh
beneficiaries under SSSPS as of March 2015.

] 2.4.17 Financial Management

2.4.17.1  Budget Provision and Expenditure

The year wise budget allotment and expenditure of SSSPS of the State from
2010-11 to 2014-15 is given in the Table-6:

5 Landless means the person who has less than one hectare unirrigated land or half
hectare irrigated land.
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Table-6: Budget and expenditure of SSSPS from 2010-11 to 2014-15

(€in crore)
Year Original Supple- Re- Total Total Saving (-)/

Budget mentary | appropriation | budget Expen- Excess (+) w.r.t.

Budget / Surrender diture original budget
2010-11 310.00 43.45 -82.96 270.49 269.32 -40.68
2011-12 281.22 0.00 -22.99 258.23 253.84 -27.38
2012-13 304.38 0.00 -19.76 284.62 294.40 -9.98
2013-14 341.63 0.00 -184.20 157.43 154.68 -186.95
2014-15 310.45 0.00 -182.96 127.49 134.71 -175.74
Total 1,547.68 43.45 -492.87 | 1,098.26 | 1,106.95 -440.73

(Data Source: Detailed Appropriation Account)

As evident from Table-6, there was saving of ¥ 440.73 crore during five years
2010-15, which was 28.48 per cent of original budget of ¥ 1,547.68 crore.
This was indicative of implementation weakness due to which budget
provisions could not be disbursed to intended purpose.

2.4.18 Programme Implementation

24.18.1

Benefits for SSSPS are to be provided as per eligibility criteria in the
guidelines. However, during scrutiny of applications of SSSPS at selected
Janpad Panchayats and ULBs of 14 selected districts, 2,152 applications out
of 32,984 test-checked cases were found deficient as required documents
(certificate for declaring landless and destitute, death certificate, disability
certificate and school going certificate, BPL list and verification report) had
not been appended with their applications. Thus, adequate scrutiny for
sanctioning pension under SSSPS was not done by sanctioning authorities, as
detailed in Appendix 2.47.

In the exit conference, the Mission Director replied, if discrepancies found at
Janpad/ULB level in any district, responsibility would be fixed and action
would be taken.

Recommendation

Department may ensure strict compliance with SSSPS guidelines in
sanctioning pensions to bonafide beneficiaries.

Deficient scrutiny of applicant’s eligibility under SSSPS

] 2.4.19 Internal Control Mechanism

24.19.1

Periodical inspections by departmental officers are an important and effective
tool to ensure proper functioning of the department according to laid down
procedures. SSSPS guidelines prescribe periodic inspection by division/
district level officers, besides annual internal audit by departmental internal
audit team.

There was no internal audit wing in Department. In 14 selected districts,
neither rosters for inspection were prepared nor conducted during 2010-15.

In the exit conference, the Mission Director replied that roster for inspection
was prepared every year and oral instruction was issued for disposal of the
discrepancies found during inspection.

Departmental Inspection and Internal Audit

Reply was not acceptable, as district level officers have accepted non-
conducting of inspection during 2010-11 to 2014-15.
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2.4.20 Conclusion and Recommendations

. State Government did not contribute matching share under NSAP,
except I 75 in the age group of 65-79 years under IGNOAPS against ¥ 200
per month. Unspent amount of ¥ 30.24 crore of various pension schemes were
lying in the bank accounts at District/Janpad Panchayat/ULB levels.

. Annual verification of the existing beneficiaries under NSAP by Special
Verification Team was not conducted. The pension cases were sanctioned to
beneficiaries without adequate scrutiny of documents.

Annual verification of beneficiaries may be conducted by Special Verification
Team as prescribed in NSAP guidelines. Department may ensure strict
compliance with NSAP guidelines in sanctioning pensions to bonafide
beneficiaries.

. Pension under NSAP/SSSPS was paid with delay of one to 16 months
from due date. Further, ¥ 1.32 crore of pensions under NSAP/SSSPS remained
undisbursed due to incorrect bank details uploaded on pension portal by
Janpad Panchayat and ULBs.

. As per report downloaded (18" March 2015) from the Samagra Pension
Portal, there were 16.16 lakh persons under IGNOAPS, 1.70 lakh persons
under IGNWPS and 0.12 lakh persons under IGNDPS in the State, who were
eligible for respective pension schemes, but were not getting benefits of
scheme. Thus, a large proportion of eligible population was remained to be
covered under the scheme.

Department may ensure that the left out eligible population are covered under
the pension scheme in a time bound manner. Department may also evolve a
mechanism for periodic updation of eligible beneficiaries list, besides ensuring
adequate awareness generation among eligible population.

. Due to delay in implementation of enhanced rate of pensions, there was
short payment to pensioners under IGNWPS, IGNDPS and NFBS between
October 2012 and March 2013.

. State/District Level Committee was not constituted for monitoring and
supervision of schemes.

State/District Level Committee should be constituted for monitoring and
supervision of the pension schemes and meets in regular interval.

o Social Audit of NSAP scheme was not conducted during 2010-15. Thus,
the purpose of enhancing transparency, accountability and redressal of
grievances of beneficiaries through the mechanism of social audit could not be
attained.

Department may ensure social audit of pension schemes as per norms.

. The pension cases were sanctioned to beneficiaries without adequate
scrutiny of documents as prescribed in the SSSPS guidelines. There was no
internal audit wing in Department. In selected districts, neither roster for
inspection were prepared nor conducted during 2010-15.

Department may ensure strict compliance with SSSPS guidelines in
sanctioning pensions to bonafide beneficiaries.
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Higher Education Department

2.5 Financial Management in Universities and Affiliation to
Private Colleges

Executive Summary

The right of conferring or granting degrees is exercised by a university
established or incorporated by or under a Central Act, a Provincial Act or
State Act. The universities impart education through different faculties
offering undergraduate, post graduate, diploma and certificate courses etc.
The resources of the universities consist of receipts from its own resources,
maintenance grants from state government, grants from University Grants
Commission (UGC) and other funding agencies.

A Performance Audit conducted on ‘Financial Management in Universities
and Affiliation to Private Colleges’ covering the period 2010-11 to 2014-15
revealed the following:

Jiwaji Vishwavidyalaya, Gwalior

o Forms of maintenance of Annual Accounts were not prescribed. The
Annual Accounts of university were prepared on cash basis, which did not
include outstanding expenses, advances, pre-paid expenses and receivable
income. Thus, the Annual Accounts of university did not reflect true and fair
view of its financial status.

(Paragraph 2.5.6.1)

o University did not prescribe any time schedule for preparation of
annual budget and Annual Accounts. Annual Accounts were not sent to
Government as required under section 48 of MP Vishwavidyalaya Adhiniyam
1973.

(Paragraphs 2.5.6.1 and 2.5.6.1 (i))

o We noticed that the university could not utilise grants of ¥ 4.13 crore,
out of ¥ 13.17 crore received from UGC and other funding agencies. The
utilisation certificates of utilised grants of 12" five year plan were not sent to
UGC.

(Paragraph 2.5.6.2 (ii))

o The reconciliation of cash books and bank statements was not being
done, which resulted in unreconciled difference of ¥ 4.80 crore.

(Paragraph 2.5.6.3)

o As required under the Self Finance Courses (SFCs) Regulations, 20 per
cent income of SFCs was to be credited into university account. We noticed
that out of I 8.08 crore dues against SFCs, I 3.82 crore was not received in
university account during 2010-15.

(Paragraph 2.5.6.4)

o As per provision of UGC (Affiliation of Colleges by Universities)
Regulations, 2009 amended in 2012, the prescribed norms in respect of
faculty, laboratory, library facilities, civic facilities etc. are to be fulfilled by
the colleges before granting temporary affiliation. We noticed that
conditional affiliation was granted to private colleges repeatedly in
subsequent years without ensuring removal of deficiencies in infrastructure.
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Affiliation fees amounting I 1.19 crore was outstanding against 74
government/non-government colleges.

(Paragraphs 2.5.6.5 (i) and 2.5.6.5 (ii))

Devi Ahilya Vishwavidyalaya, Indore

o Forms of maintenance of Annual Accounts were not prescribed. The
Annual Accounts of university were prepared on cash basis, which did not
include outstanding expenses, advances, pre-paid expenses and receivable
income. Thus, the Annual Accounts of university did not reflect true and fair
view of its financial status.

(Paragraph 2.5.7.1)

o Advances of X 7.06 crore paid to different educational institutions for
examination purposes remained unadjusted for a period up to 27 years.
Further, periodic review of outstanding advances not conducted.

(Paragraph 2.5.7.2 (i))

o Out of available fund ¥ 8.79 crore received from UGC and other
funding agencies during 2008-15, the university utilised I 4.06 crore. Due to
non-utilisation of funds in time and unspent amount, subsequent grants were
not released.

(Paragraph 2.5.7.2 (ii))

o We noticed that out of ¥ 39.53 crore dues against 20 per cent income of
SFCs, ¥ 14.79 crore was not received in university account during 2010-14.

(Paragraph 2.5.7.4)
o Conditional affiliation was granted to private colleges repeatedly in
subsequent years without ensuring the fulfillment of earlier deficiencies.
Annual affiliation fees of ¥ 5.48 crore was not received from 212 affiliated
government/non-government colleges.

(Paragraphs 2.5.7.5(i) and 2.5.7.5(ii))
Barkatullah Vishwavidyalaya, Bhopal
o Forms of maintenance of Annual Accounts were not prescribed. The
Annual Accounts of university were prepared on cash basis, which did not
include outstanding expenses, advances, pre-paid expenses and receivable
income. Thus, the Annual Accounts of university did not reflect true and fair
view of its financial status.
(Paragraph 2.5.8.1)

o Advances of ¥ 2.39 crore were lying outstanding due to non-
adjustment. The periodic review of outstanding advances was not conducted.

(Paragraph 2.5.8.2 (i))
o The funds provided under 12" five year plan could not be utilised due
to late finalisation (August 2014) of allotment of item-wise expenditure.
Further, excess expenditure of ¥ 5.41 crore against UGC grant was not
recouped due to non-submission of UCs in time.
(Paragraph 2.5.8.2 (ii))
o < 2.94 crore towards university share of SFCs was not transferred to
university account during 2010-15, as required under SFC Regulations.
(Paragraph 2.5.8.4)
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o Conditional affiliation was granted to private institutions repeatedly in
subsequent years without ensuring the fulfillment of earlier conditions.
Further, affiliation fees amounting I 63.53 lakh was outstanding.

(Paragraphs 2.5.8.5(i) and 2.5.8.5(ii))
Rani Durgawati Vishwavidyalaya, Jabalpur
o Forms of maintenance of Annual Accounts were not prescribed. The
Annual Accounts of university were prepared on cash basis, which did not
include outstanding expenses, advances, pre-paid expenses and receivable
income. Thus, the Annual Accounts of university did not reflect true and fair
view of its financial status.
(Paragraph 2.5.9.1)

o The university invested I 3.35 crore in Fixed Deposit Receipts
(FDRs)/Term Deposit Receipts (TDRs) during 2013-14 out of grants
received from UGC/other funding agencies.

(Paragraph 2.5.9.1 (ii))

o As on March 2015, advances amounting to I 3.21 crore given to the
university staff for specific purposes and to different institutions remained
unadjusted from 1999-2000 onwards. The periodic review of advances was
not conducted.

(Paragraph 2.5.9.2 (i))

o Reconciliation of cash books with bank statements was not being done.

There was difference of I 124.37 crore between the balances of cash books
and bank statements of nine accounts as on March 2015.

(Paragraph 2.5.9.3)

\2.5.1 Introduction \

The right of conferring or granting degrees is exercised by a university
established or incorporated by or under a Central Act, a Provincial Act or State
Act. In order to achieve the object of advancing and disseminating education
and knowledge in the state through diverse means including distance
education system, a university performs the following functions:

(a) provide for instructions in such branches as it may determine, (b) make
provision for research and for advancement and extension of knowledge (c)
establish, maintain and manage colleges, teaching department and school of
studies (d) institute degrees, diplomas, certificates and academic distinctions
(e) affiliate or recognise colleges and institutions and withdraw such affiliation
or recognition (f) fix, demand and receive such fees and other charges as may
be prescribed (g) supervise and control the residence, conduct and discipline
of students of the university (h) lay down courses of instructions for various
examinations and determine standards of admission into the university which
may include examination, evaluation or any other method of testing.

2.5.2 Organisational set-up

The functioning of universities in the State is controlled by the Higher
Education Department headed by the Principal Secretary. The Governor of
MP is the Kuladhipati (Chancellor) of the university. A Co-ordination
Committee (CC) is constituted at State level to undertake examination of
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Statutes and Ordinances in force in various universities and to suggest
modifications and to promote co-operation in academic programmes among
the universities. The Kuladhipati is the president of the CC and the Principal
Secretary to Government of Madhya Pradesh, Higher Education Department is
the Secretary.

The Kulpati (Vice-Chancellor) appointed by the Kuladhipati, is the principal
administrative and academic officer of the university and is assisted by the
Registrar, Deans of Faculties and Finance Officer (FO). Executive Council
(EC) is the executive body of the university. The Principal Secretary, Higher
Education Department or his/her nominee is the member of executive council.

The Finance Committee consisting of five members under the chairmanship of
Vice-Chancellor controls the finances of the university. The Principal
Secretary and the Commissioner, Higher Education Department or their
nominees are the members of Finance Committee. The proposals of financial
matters are submitted by the university, if necessary, for consideration and
approval of CC. The Commissioner, Higher Education Department regulates
and monitors the pension fund and maintenance grant paid to the universities.

2.5.3 Audit Objectives

The objectives of the performance audit were to assess whether:

. a prescribed system existed for preparing annual budget
estimates/revised estimates and the budgeting was realistic;

. the funds were utilised economically and efficiently and management
of cash was proper and efficient;

. affiliation to private colleges conforms to respective codal provisions
of statute; and

. proper monitoring systems were in place and were effective.

| 2.5.4 Audit criteria

The following criteria were adopted for the performance audit:

o MP Vishwavidyalaya Adhiniyam 1973, University Financial Code
(UFC), General Financial Rules 2005, Financial and Accounts
Regulations, 1978 and Plan documents;

. Budget Estimates/Revised Estimates and Annual Accounts;

. Minutes of meetings of CC, EC and Finance Committee;

J Statutes, Ordinances and Regulations of the university;

. Guidelines/orders and Regulations issued by UGC, orders/instructions

issued by Gol, State Government and Commissioner, Higher
Education Department from time to time. Guidelines of
scholarship/fellowship and fees structure of the university;

. Madhya Pradesh Works Manual and Madhya Pradesh Store Purchase
Rules; and

. Monitoring system prescribed by the universities/Government.
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\ 2.5.5 Scope and methodology of audit

Audit of the university is conducted under the provisions of section 14 (2) of
the Comptroller and Auditor General’s (Duties, Powers and Conditions of
Service) (C&AG’s (DPC)) Act 1971. The performance audit was conducted
between December 2014 and July 2015 covering the period 2010-11 to 2014-
15. Four (Jiwaji Vishwavidyalaya, Gwalior, Devi Ahilya Vishwavidyalaya,
Indore, Barkatullah Vishwavidyalaya, Bhopal and Rani Durgawati
Vishwavidyalaya, Jabalpur) out of seven universities which were established
under the MP Vishwavidyalaya Adhiniyam, 1973, were selected by adopting
Simple Random Sampling Without Replacement (SRSWOR) method.

Test-check of records and collection of information were also made in the
office of the Principal Secretary and the Commissioner, Higher Education
Department. An Entry Conference was held (March 2015) with
Commissioner, Higher Education Department, Officers on Special Duty,
Registrars and Finance Officers of the universities wherein audit objectives,
criteria and methodologies of audit were explained to them.

The exit conference was held with Principal Secretary, Higher Education
Department on 9 September 2015. The replies of the Department (November
2015) have been suitably incorporated in the report.

Audit findings

The university receives funds from State Government as maintenance grants
and grants from UGC and other central government organisations. Besides, the
university generates its own revenue by way of fees from students, affiliation
fees, fines, receipts of hostels and residential buildings, interest from
investments and saving accounts etc. The expenditure of the university is met
out from the receipts kept in different bank accounts. The finances of the
university and its self finance courses (SFCs) were managed separately.

2.5.6 Jiwaji Vishwavidyalaya, Gwalior

Jiwaji Vishwavidyalaya, Gwalior was established in May 1964 and the
university is governed by MP Vishwavidyalaya Adhiniyam 1973. The
jurisdiction of the university is spread over eight districts of the State. The
university has 12 major faculties encompassing 31 academic departments
offering 51 post graduate courses, 11 under graduate courses, 20 M.Phil and
10 diploma and certificate courses. The number of students in the university
teaching departments was 18,450 during academic session 2014-15. As of
March 2015, 498 colleges were affiliated to the university. The total number
of students in the university (including affiliated colleges) during 2010-11 to
2013-14 was 1.63 lakh, 1.96 lakh, 1.97 lakh and 2.00 lakh respectively.

2.5.6.1 Income and Expenditure

Under the provisions of Section 24-A of the MP Vishwavidyalaya Adhiniyam,
1973, the Finance Committee requires to get the Annual Accounts prepared
and the annual audit of the University completed in time. Section 48 of
Adhiniyam further requires the university to get the Annual Accounts audited
by the Examiner of Local Fund Accounts of the State at least once every year
at interval of not more than fifteen months. The audited Annual Accounts
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together with the Audit Report is to be submitted to the State Government,
which shall cause it to be laid on the table of the State Legislative Assembly.

We noticed that the forms of maintenance of Annual Accounts were not
prescribed. Though Annual Accounts should consist of receipt and payment
accounts, income and expenditure accounts and balance sheet, we noticed that
the Annual Accounts of university consisted only of Income and Expenditure
Account, which was prepared on cash basis. Due to non-preparation of Annual
Accounts on accrual basis, the income and expenditure account did not include
outstanding expenses, advances, pre-paid expense and receivable income.
Thus, the Annual Accounts of the university did not reflect the true and fair
view of its financial status.

Further, we noticed that there was no prescribed time schedule for preparation
of Annual Accounts and its submission to State Government. Annual
Accounts of the university were prepared up to the year 2013-14, which had
been audited by Director, Local Fund Audit. However, the Annual Accounts
were not sent to Government for submission to State Legislative Assembly for
any of the years.

We observed that the abstracts of Annual Accounts were incorporated in the
annual report of the university, which were sent to the Government for laying
before State Legislature. Thus, university did not comply with the provisions
under section 48 of MP Vishwavidyalaya Adhiniyam 1973 for submission of
Annual Accounts to Legislative Assembly.

During 2010-11 to 2014-15, the university had income of I 270.61 crore from
its own sources, viz., fees from students, affiliation fees, examination fees and
other miscellaneous fees, rents from building and other miscellaneous income.
Income under the head loans and advances was I 527.71 crore. University
also received X 12.72 crore as maintenance grants from State Government and
< 31.54 crore as grants from Gol and other funding agencies. Details are
shown in Appendix-2.49.

The State Government provided maintenance grants for payment of pay and
allowances to staff working in university. We noticed that the Higher
Education Department formed a committee in January 2014 for fixation of
norms to allot maintenance grant to universities. However, norms of
maintenance grants were yet to be fixed.

The total expenditure of the university, except SFCs, during 2010-11 to 2014-
15 was ¥ 876.35 crore. The income and expenditure of the university during
2010-11 to 2014-15 are shown in Appendix-2.50.

Department stated (November 2015) that the matter relating to preparation of
Annual Accounts would be brought to the notice of CC and necessary
instructions would be issued to the universities as per the decision of CC.

Recommendation

Government should prescribe forms for preparation of Annual Accounts of
University. The Annual Accounts should be prepared on accrual basis. Audit
of annual accounts by Director, Local Fund Audit should be strengthened.
Government should also prescribe a time schedule for preparation of Annual
Accounts.
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2.5.6.1 (i) Preparation of Budget Estimates/Revised Estimates

Rule 142 to 150 of UFC provides that the FO of the university is responsible
for preparation of estimated income and expenditure statement, supplementary
and additional grants of the university. Scrutiny of records revealed the
following deficiencies:

. University did not prescribe any time schedule for annual budget.

. There was large variation between budget estimates and actual income
and expenditure (Appendix-2.51) which indicates improper budget
formulation. The actual income varied from the budget estimates by (-) 29 to
50 per cent during 2010-11 to 2014-15. During this period, the variation in
actual vis-a-vis estimated expenditure was from (-) 28 per cent to 39 per cent.

Department stated (November 2015) that the matter relating to preparation of
budget would be brought to the notice of CC. Necessary instructions would be
issued to the universities as per the decision of CC and for ensuring effective
utilisation of provisioned amount.

Recommendation

Government should prescribe time schedule for preparation of annual budget.
Optimum utilisation of funds should be ensured.

2.5.6.1(ii) Investment

The university had made investment of ¥ 167.08 crore in 86 FDRS/TDRs as
on March 2015. However, the university did not furnish the policy based on
which the investments were made, though the same was requisitioned by
audit.

2.5.6.2 Expenditure Control
2.5.6.2 (i) Non-adjustment of outstanding advances

Rule 166 to 179 of UFC stipulate the regulations for adjustment of advances
given for different purposes to staff as well as institutions. All the advances
except project advances given are to be adjusted within one month and can be
extended for three months by any special order of VC but all the outstanding
advances are to be adjusted before 31 March of the financial year.

We observed that there was unadjusted advance of ¥ 1.14 crore given to the
university staff for specific purposes and to different institutions as on March
2015. Out of these, advances of I 35.14 lakh were outstanding against the
university staff and I 79.15 lakh against different institutions. Besides, the
periodic review of advances was not conducted.

Department stated (November 2015) that necessary instructions would be

issued to follow the provisions of UFC and for prompt adjustment of advances

within the prescribed time limit.

Recommendation

Periodical review of outstanding advances should be made to ensure prompt

adjustment before the close of financial year.

2.5.6.2(ii) Non-utilisation of funds received from UGC and other funding
agencies of Gol

As per provision of UGC 12 five year plan guidelines, recurring grants would
be released only after submission of certificates for utilisation of funds made
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on provisional basis but UCs of funds released for capital heads were to be
sent within one year of close of financial year. The releases of grants for
subsequent installments by the funding agencies were subject to sending
Utilisation Certificates (UCs) of earlier grants.

The details of release of Gol grants to various departments of the university
and their utilisation are shown in the Appendix-2.52. At the end of March
2015, funds amounting to I 4.13 crore remained unutilised. We noticed that
the funds received were not utilised in the respective years for which funds
were provided. The UCs of 12" five year plan were not sent to UGC.

Further, we noticed that ¥ 1.80 crore was received from UGC under additional
assistance under 11" five year plan (2007-2012). UGC extended (March 2012)
the utilisation period of 11" plan fund till 30 September 2012. However, out of
this additional assistance, university incurred expenditure of ¥ 58.04 lakh on
smart classes during October 2012 to October 2013, which was beyond the
permissible period for utilisation of 11th five year plan grant.

Department stated (November 2015) that directions would be issued to ensure
timely utilisation of funds.

Recommendation

Efforts should be made for timely and optimum utilisation of grants received
from funding agencies.

2.5.6.3

Provision of statute 21 stipulates that the FO should keep vigilance on the state
of cash book and bank account balances. The university had maintained 27
bank accounts in different nationalized banks and maintained five separate
cash books.

Non-reconciliation of balances of cash books and bank statements

Scrutiny of cash books and bank accounts revealed that reconciliation of cash
book figures with bank statements was not being done. It was observed that
there was difference of ¥ 4.80 crore (as of March 2014/February 2015) in
balances of cash books and bank statements.

Department stated (November 2015) that directions would be issued to ensure
the reconciliation of cash books and bank statements.

Recommendation

The reconciliation of balances of cash books with bank statements should
invariably be carried out for all bank accounts.

2.5.6.4

The object of running self finance courses (SFCs) is providing a partial
financial support to educational institutions. The courses are employment
oriented and are helpful for overall development of the university both in
terms of employment opportunities and needs of students. Under SFCs, the
fees collected from the students are utilised to meet the expenses of teaching
and non-teaching staff and overall development of SFCs. The university
framed separate regulations for governing these courses. The income of the

Management of self finance courses

93



The contribution
from SFCs
amounting to

< 13.52 crore was
not received by
the university

Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

SFCs during 2010-15 was ¥ 40.39 crore! and the expenditure was ¥ 30.44
crore?. We noticed following discrepancies in management of SFCs:

) As required under SFC Regulations 1997, 20 per cent income of SFCs
was to be credited into university account. We noticed that out of ¥ 8.08 crore
dues against SFCs, ¥ 3.82 crore was not received in university account during
2010-15.

. Higher Education Department while giving sanction (August 2010 and
March 2012) of creating 24 posts, directed the university to deposit 25 per
cent income of SFCs or 25 per cent of establishment expenditure, whichever is
more in endowment fund in form of FDRs. The funds were to be kept reserved
for making payment to the staff to be engaged in SFCs. However, out of
< 10.10 crore to be deposited as endowment amount, only I 2.75 crore was
kept in this fund during 2010-15.

. Higher Education Department deducted I 2.35 crore from maintenance
grant during 2010-11 and 2013-15 towards pension contribution of SFCs.
However, deducted amount was not received from SFCs and deposited in
university fund.

Department stated (November 2015) that necessary instructions would be
issued to deposit the contribution in the university account, receive the amount
of pension contribution and follow the order of the department regarding
deposit of the required amount in endowment fund.

2.5.6.5(1) Affiliation to private colleges

The application for admission of college to the privileges of the university
(affiliation) is submitted by new college or by an existing college for addition
of new subject/faculty/post graduate classes. The Higher Education
Department provides NOC/permission to the bodies/authorities applying for
opening new colleges/faculties/courses each year subject to fulfillment of
certain conditions i.e. availability of prescribed area of land, building and
faculties etc. As per provision of UGC (Affiliation of Colleges by
Universities) Regulations, 2009 amended in 2012, the prescribed norms i.e.
faculty, laboratory, library facilities, civic facilities, etc. are to be fulfilled by
the colleges before seeking temporary affiliation.

The application for affiliation, submitted to Registrar by the
institution/college, is referred to the Standing Committee of the Academic
Council for appointing a committee of inspection. On receipt of the
recommendation of the committee, the Academic Council shall make
appropriate recommendation to the EC for acceptance or rejection of
application. The EC may grant the affiliation permanently or for a limited
period and may propose the conditions to be fulfilled and the time and manner
of fulfillment of conditions. The institution granted conditional affiliation
would submit the compliance report to the university.

! 2010-11 ¥ 7.25 crore, 2011-12 ¥ 9.15 crore, 2012-13 ¥ 6.40 crore, 2013-14 ¥ 7.77
crore and in 2014-15 ¥ 9.82 crore.

2 2010-11 T 4.58 crore, 2011-12 ¥ 5.98 crore, 2012-13 ¥ 3.12 crore, 2013-14 ¥ 11.35
crore and in 2014-15% 5.41 crore.
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Scrutiny of records of the university revealed that there were 449 private
affiliated colleges under Jiwaji Vishwavidyalaya. Scrutiny of records of test-
checked 28 private affiliated institutions which were granted affiliation during
2010-11 to 2014-15 revealed that:

. The representative of Higher Education Department and an engineer
from Public Works Department/Central Public Works Department were not
involved in the inspection team in all the 28 cases as required under UGC
regulations.

. While granting conditional affiliation, university directed these
colleges/institutions to fulfill the required infrastructure facilities and
recruitment of teachers, as pointed out by the inspection team. However, the
compliance report to conditional affiliation was not submitted by the
institutions nor did the university take action to withdraw affiliation. It was
further noticed that the conditional affiliation was repeatedly granted to the
same institutions in subsequent years without ensuring removal of deficiencies
pointed out by earlier inspection teams.

The Registrar stated (April 2015) that affiliation was granted in the interest of
students. As per information furnished to audit by the Commissioner, Higher
Education Department (October 2015), inspection of private affiliated colleges
was carried out in compliance of Department's direction of February and
October 2014. On the basis of inspection report, NOC of 27 private affiliated
colleges was withdrawn and restriction on admission was imposed on 10
private affiliated colleges for the academic session 2015-16 due to non-
availability of required facilities.

Recommendation

Prompt action should be taken for developing inspection mechanism for
fulfillment of conditions of affiliation to ensure quality of education.

2.5.6.5 (ii) Non-recovery of affiliation fees amounting to €1.19 crore

Provision of para 13(3) of statute no. 27 requires that every college or
institution affiliated to the university shall pay the university each year by 31
July the prescribed annual affiliation fees. In case of delay in submission of
fee, the affiliation of the college or institution may be withdrawn, provided the
Kulpati may permit the requisite fee to be paid together with an additional
amount equal to 25 per cent of the requisite fee within a period of three
months from the specified date.

Scrutiny of records of affiliation fees revealed that affiliation fees (including
additional amount) of ¥ 1.19 crore was not received from 74 government/non-
government colleges. The university did not make any correspondence with
the colleges for depositing prescribed fee.

The Registrar stated (April 2015) that affiliation fees would be recovered.
2.5.6.6 Internal Control and Monitoring Mechanism

Director, Local Fund Audit (DLFA) is the statutory auditor of the university.
The DLFA conducted audit for the year 2010-11 to 2013-14. At the end of
March 2015, 74 paras related to period 2004-05 to 2013-14 were pending for
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settlement. We further noticed that the university had not set up Internal Audit
Wing as per the decision of EC on 16 August 2011.

Department stated (November 2015) that action would be taken for settlement
of pending paras and functioning of Internal Audit Wing.

Recommendation

Efforts should be made to strengthen the internal control mechanism by
establishing internal audit system.

2.5.7 Devi Ahilya Vishwavidyalaya, Indore

Devi Ahilya Vishwavidyalaya, Indore was established in May 1964 and the
university is governed by MP Vishwavidyalaya Adhiniyam 1973. The
jurisdiction of the university is spread over seven districts of the State. The
university has 16 major faculties encompassing 27 academic departments
offering 72 post graduate courses, 21 under graduate courses, 26 M.Phil and
15 diploma and certificate courses. The number of students in the university
teaching departments was 6,992 during academic session 2014-15. As of
March 2015, 282 colleges were affiliated to the university. The total number
of students in the university (including affiliated colleges) during 2010-11 to
2013-14 was 0.81 lakh, 0.94 lakh, 0.32 lakh and 0.73 lakh respectively.

25.7.1 Income and Expenditure

As per provisions discussed in Para 2.5.6.1, we noticed that Annual Accounts
of the university were prepared up to the year 2013-14, which had been
audited by Director, Local Fund Audit. However, the forms of maintenance of
Annual Accounts were not prescribed. Though Annual Accounts should
consist of receipt and payment accounts, income and expenditure accounts and
balance sheet, we noticed that the Annual Accounts of university consisted
only of Income and Expenditure Account, which was prepared on cash basis.
Due to non-preparation of Annual Accounts on accrual basis, the income and
expenditure account did not include outstanding expenses, advances, pre-paid
expense and receivable income. Thus, the Annual Accounts of the university
did not reflect the true and fair view of its financial status.

Further, we noticed that there was no prescribed time schedule for preparation
of Annual Accounts and its submission to State Government. Annual
Accounts were not sent to Government as required under Section 48 of MP
Vishwavidyalaya Adhiniyam 1973. However, the abstracts of Annual Accounts
were incorporated in the annual report of the university, which were sent to the
Government for laying before State Legislature.

During 2010-11 to 2014-15, the university generated ¥ 331.38 crore from its
own sources by way of fees from students, affiliation fees, examination fees
and other miscellaneous fees, rents from building and other miscellaneous
income. Income under the head loans and deposits was ¥ 16.49 crore. The
State Government provided maintenance grants % 25.15 crore during 2010-15
to the university for payment of pay and allowances to staff of the university.
The university also received ¥ 44.85 crore as grants from Gol and other
funding agencies. Details are shown in Appendix-2.49.
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The total expenditure of the university, except SFCs, during 2010-11 to 2014-
15 was ¥ 350.21 crore. The income and expenditure of the university during
2010-11 to 2014-15 are shown in Appendix-2.50.

Department stated (November 2015) that the matter relating to preparation of
Annual Accounts would be brought to the notice of CC and necessary
instructions would be issued to the universities as per the decision of CC.

Recommendation

Government should prescribe forms for preparation of Annual Accounts of
University. The Annual Accounts should be prepared on accrual basis. Audit
of annual accounts by Director, Local Fund Audit should be strengthened.
Government should also prescribe a time schedule for preparation of Annual
Accounts.

2.5.7.1 (i) Preparation of Budget Estimates/Revised Estimates

As per provisions discussed in para 2.5.6.1(i) ante, we noticed the following
deficiencies:

. No time schedule was prepared by the university for annual budget.

. There was large variation between budget estimates and actual income
and expenditure (Appendix-2.51) which indicates improper budget
formulation. The actual income varied from the budget estimates by (-) 47 to
(-) 34 per cent during 2010-11 to 2014-15. The actual expenditure vis-a-vis
estimates varied from (-) 62 to (-) 56 per cent during the same period.

Department stated (November 2015) that the matter relating to preparation of
budget would be brought to the notice of CC. Necessary instructions would be
issued to the universities as per the decision of CC and for ensuring effective
utilisation of provisioned amount.

Recommendation

Government should prescribe time schedule for preparation of annual budget.
Optimum utilisation of funds should be ensured.

2.5.7.1(ii) Investment

Rule 189 (i) of Financial and Accounts Regulations, 1978 of the university
stipulates that a register of investment is to be maintained in which the details
of investments i.e. invested amount, rate of interest, maturity date etc. are to be
recorded. The entries made in the register were to be attested by the FO.

The university had made investment of ¥ 300.83 crore in FDRs/TDRs as of
March 2015. We noticed that the investment register as required under the
regulations was not maintained. Further, the university did not furnish the
policy based on which the investments were made, though the same was
requisitioned by audit.

Department stated (November 2015) that directions would be issued to
observe the provisions of Regulations, 1978.

Recommendation

The university should frame proper investment policy to ensure better
management of surplus funds.
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2.5.7.2 Expenditure Control
2.5.7.2 (i) Non-adjustment of outstanding advances ¥7.06 crore

As per provisions discussed in para 2.5.6.2 (i) ante, we observed that advances
of ¥ 7.06 crore paid to different educational institutions for examination
purposes found unadjusted for a long period ranging up to 27 years. Besides,
the periodic review of advances was not conducted.

Department stated (November 2015) that necessary instructions would be
issued to follow the provisions of UFC and for prompt adjustment of advances
within the prescribed time limit.

Recommendation

Periodical review of outstanding advances should be made to ensure prompt
adjustment before the close of financial year.

2.5.7.2 (ii) Non-utilisation of funds received from UGC and other funding
agencies of Gol

The university received funds under 12" five year plan of UGC. Besides,
different departments of the university were also financially assisted by
different funding agencies of Gol. The releases of subsequent installments by
funding agencies were subject to sending UCs of earlier grants. The details of
Gol/UGC grants released and their utilisation are shown in the Appendix-2.52.

Out of available fund ¥ 8.79 crore received during 2008-15, the university
utilised ¥ 4.06 crore. Due to non-utilisation of funds in time and unspent
amount, subsequent grants were not released.

e  UGC released T 8.28 crore in 11" and 12" five year plan for the
Educational Multimedia Research Centre against which ¥ 9.54 crore was
utilised. Besides, UGC released ¥ 1.40 crore during 2010-14 for Academic
Staff College, against which the expenditure was ¥ 3.12 crore. The excess
expenditure of ¥ 2.98 crore was yet to be received from UGC.

Department stated (November 2015) that directions would be issued to ensure
timely utilisation of funds, besides recoupment of funds from UGC.

Recommendation

Efforts should be made for timely and optimum utilisation of grants received
from Gol and recoupment of excess expenditure.

2.5.7.3  Non-reconciliation of balances of cash books and bank
statements

The university maintained 20 bank accounts in different nationalized banks

and mainly four cash books i.e. for general fund, cash transactions, National

Service Scheme (NSS) and SFCs.

Scrutiny of cash books and bank accounts revealed that there was difference of
T 36.28 crore (as on March 2014) in balances of cash books and eight bank
accounts. Similarly, there was difference of ¥ 19.35 lakh in the cash book and
bank statement of NSS account as of March 2013. However, reconciliation of
cash books figures with bank statements was not done.

Department stated (November 2015) that directions would be issued to ensure
the reconciliation of cash books and bank statements.
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Recommendation

The reconciliation of balances of cash books with bank statements should be
invariably carried out for all bank accounts.

25.7.4 Management of self finance courses

The university framed separate regulations for governing the SFCs. The
income of the SFCs during 2010-15 was ¥ 254.22 crore® and the expenditure
was ¥ 201.44 crore*. We noticed following discrepancies in management of
SFCs:

. As required under Self Finance Courses Regulations 1993, 20 per cent
income of SFCs was to be credited into university account. We noticed that
out of ¥ 39.53 crore dues against SFCs, I 14.79 crore was not received in
university account during 2010-14. The status of receipt of university share for
2014-15 could not be ascertained due to non-finalisation of Annual Accounts.

. The Higher Education Department while giving sanction (May 2006 and
June 2013) of creating 245 teaching and 253 non-teaching posts, directed the
university to deposit 25 per cent income of SFCs or 25 per cent of
establishment expenditure, whichever is more in endowment fund. The funds
were to be kept reserved for making payment to the staff to be engaged in self
finance courses. However, out of ¥ 49.42 crore to be deposited as endowment
amount, only ¥ 15.77 crore was kept in this fund during 2010-14.

. Ten per cent of income of SFCs was to be transferred as pension
contribution to pension fund. However, we noticed that the contribution to
pension fund amounting to I 9.28 crore out of ¥ 19.77 crore for the period
2010-14 was not received from SFCs.

. The expenditure on non-teaching staff should not be more than 20 per
cent of expenditure on teaching staff. However, the university incurred excess
expenditure of ¥ 3.10 crore on non-teaching staff as compared to prescribed
ceiling vis-a-vis expenditure on teaching staff during 2010-15.

Department stated (November 2015) that necessary instructions would be
issued to deposit the contribution in the university account, receive the amount
of pension contribution, observe the order of the department regarding
endowment fund and for control over expenditure on non-teaching staff.

2.5.7.5 (i) Affiliation to private colleges

There were 226 private affiliated colleges running under the university. As per
provisions discussed in para 2.5.6.5 (i) ante, scrutiny of records of test-
checked 15 institutions which were granted affiliation during 2010-11 to 2014-
15 revealed:

. The representative of Higher Education Department and an engineer
from Public Works Department/Central Public Works Department were not

8 2010-11 ¥ 38.31 crore, 2011-12 T 43.66 crore, 2012-13 ¥ 52.85 crore, 2013-14
¥ 62.85 crore and in 2014-15% 56.55 crore.

4 2010-11 ¥ 28.70 crore, 2011-12 ¥ 34.73 crore, 2012-13 ¥ 34.83 crore, 2013-14
< 48.76 crore and in 2014-15 % 54.42 crore.
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involved in the inspection team in all the 15 cases as required under UGC
regulations.

. While recommending for conditional affiliation, inspection team pointed
out inadequacy of equipment in laboratory, books in library and non-
availability of playground etc. in the colleges. The university granted
affiliation directing the colleges to fulfill the required facilities and recruitment
of teachers as pointed out by the inspection team. However, the compliance
report to conditional affiliation was not found submitted by the institutions. It
was further noticed that the conditional affiliation was repeatedly granted to
the same institutions in subsequent years without ensuring the fulfillment of
earlier conditions.

The Registrar stated (May 2015) that affiliation granted in the interest of
students. As per information furnished to audit by the Commissioner, Higher
Education Department (October 2015), inspection of private affiliated colleges
was carried out in compliance of Department's direction of February and
October 2014. On the basis of inspection report, NOC of seven private
affiliated colleges was withdrawn and restriction on admission was imposed
on four private affiliated colleges for the academic session 2015-16 due to
non-availability of required facilities.

Recommendation

Prompt action should be taken for immediate fulfillment of conditions of
affiliation in the interest of students and quality of education should be
ensured.

2.5.7.5 (ii) Non-recovery of affiliation fees amounting to ¥5.48 crore

As per provision discussed in para 2.5.6.5 (ii) ante, we noticed that annual
affiliation fees and additional amount ¥ 5.48 crore was not received from 212
affiliated government/non-government colleges.

The Registrar stated (May 2015) that affiliation fees would be recovered.
2.5.7.6 Internal Control and Monitoring Mechanism
2.5.7.6 (i) Non-formation of bodies/authorities

The Court is an advisory body on all matter of the university. However, the
Court was not formed despite the decision (November 2006) of CC. Further,
Academic Planning and Evaluation Board, which is responsible to prepare
short term and long term plan and evaluate working of university teaching
departments from time to time, was not formed.

Department stated (November 2015) that instructions would be issued to
follow the provision of Act.

2.5.7.6 (ii) Absence of internal audit

It was found that pay and allowances of four staff amounting to ¥ 45.32 lakh
during 2010-14 were drawn against the sanctioned post (one superintendent
and three assistant grade) of internal audit wing. However, internal audit wing
was not functioning.

Department stated (November 2015) that action for functioning of Internal
Audit Wing would be taken.
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Recommendation

Efforts should be made to strengthen the internal control mechanism by
establishing internal audit system and other required bodies/authorities.

2.5.7.6 (iii) Settlement of Local Fund Audit paras

Director, LFA is the statutory auditor of the universities. The DLFA
conducted audit for the year 2010-11 to 2013-14. At the end of March 2014,
919 paras having money value ¥ 34.22 crore were pending for settlement.

Department stated (November 2015) to take action for settlement of pending
paras.

2.5.8 Barkatullah Vishwavidyalaya, Bhopal

Barkatullah Vishwavidyalaya was established in August 1970 and is governed
by MP Vishwavidyalaya Adhiniyam 1973. The jurisdiction of the university is
spread over eight districts of the State. The university has 10 major faculties
encompassing 25 academic departments offering 48 post graduate courses,
five under graduate courses, 12 M.Phil and 13 diploma and certificate courses.
As of March 2015, 415 colleges were affiliated to the university. The total
number of students in the university (including affiliated colleges) during
2010-11 to 2014-15 was 0.76 lakh, 0.72 lakh, 0.76 lakh, 1.27 lakh and 1.08
lakh respectively.

2.5.8.1 Income and Expenditure

As per provisions discussed in Para 2.5.6.1, we noticed that the forms of
maintenance of Annual Accounts were not prescribed. Though Annual
Accounts should consist of receipt and payment accounts, income and
expenditure accounts and balance sheet, we noticed that the Annual Accounts
of university consisted only of Income and Expenditure Account, which was
prepared on cash basis. Due to non-preparation of Annual Accounts on accrual
basis, the income and expenditure account did not include outstanding
expenses, advances, pre-paid expense and receivable income. Thus, the
Annual Accounts of the university did not reflect the true and fair view of its
financial status.

Further, we noticed that there was no prescribed time schedule for preparation
of Annual Accounts and its submission to State Government. Annual
Accounts of the university were prepared up to the year 2013-14, which had
been audited by Director, Local Fund Audit. However, the Annual Accounts
were not sent to Government for submission to State Legislative Assembly.
We observed that the abstracts of Annual Accounts were incorporated in the
annual report of the university, which were sent to the Government for laying
before State Legislature. Thus, the university did not comply provisions under
section 48 of MP Vishwavidyalaya Adhiniyam 1973 for submission of Annual
Accounts.

During 2010-11 to 2014-15, the university had earned income of ¥ 371.92
crore from its own sources by way of fees from students, affiliation fees,
examination fees and other miscellaneous fees, rents from building and other
miscellaneous income. Income under the head loans and deposits was I 48.31
crore. The State Government provided maintenance grants ¥ 18.60 crore
during 2010-15 for payment of pay and allowances to staff of the university.
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The university had also received I 25.79 crore as grants from Gol and other
funding agencies. Details are shown in Appendix-2.49.

The total expenditure of the university, except SFCs, during 2010-11 to 2014-
15 was ¥ 331.48 crore. The income and expenditure of the university during
2010-11 to 2014-15 are shown in Appendix-2.50.

Department stated (November 2015) that the matter relating to preparation of
Annual Accounts would be brought to the notice of CC and necessary
instructions would be issued to the universities as per the decision of CC.

Recommendation

Government should prescribe forms for preparation of Annual Accounts of
University. The Annual Accounts should be prepared on accrual basis. Audit
of annual accounts by Director, Local Fund Audit should be strengthened.
Government should also prescribe a time schedule for preparation of Annual
Accounts.

2.5.8.1 (i) Preparation of Budget Estimates/Revised Estimates

As per provisions contained in para 2.5.6.1 (i) ante, we noticed the following
deficiencies:

. University did not prescribe any time schedule for budgetary process.

. There was large variation between budget estimates and actual income
and expenditure (Appendix-2.51) during 2010-11 to 2014-15 which indicates
improper budget formulation. The actual income varied from the budget
estimates by (-) nine to 23 per cent and the expenditure varied from (-) 44 to
() 20 per cent.

Department stated (November 2015) that the matter relating to preparation of
budget would be brought to the notice of CC. Necessary instructions would be
issued to the universities as per the decision of CC and for ensuring effective
utilisation of provisioned amount.

Recommendation

Government should prescribe time schedule for preparation of annual budget.
Optimum utilisation of funds should be ensured.

2.5.8.1 (ii) Investment

As of March 2015, the university had made investment of ¥ 194.08 crore in
265 FDRsS/TDRs for the period of one to five years. We noted that the
university had not formulated any investment policy for investment of surplus
funds. The university neither assessed the amount to be invested, nor decided
the periodicity of review of investment for gaining maximum profit on
investment. We further noticed that investment made by the university was not
shown separately in the Annual Accounts.

Department did not furnish (November 2015) any specific reply on non-
formulation of investment policy.

Recommendation

The university should frame investment policy to ensure better management of
surplus funds.

102



Advances of ¥ 2.39
crore remained
unadjusted.
Periodic review of
advances not
conducted

Funds amounting
to ¥ 4.54 crore
received from
funding agencies
remained
unutilised

There was
difference of

< 13.16 crore
between the
balances of cash
books and bank
statements

Chapter 2: Performance Audit

2.5.8.2 Expenditure Control
2.5.8.2 (i) Non-adjustment of outstanding advances

As per provisions discussed in para 2.5.6.2 (i) ante, we noticed that as on
March 2015, advances amounting to ¥ 2.39 crore were outstanding. Advances
of ¥ 1.74 crore were outstanding against the university staff and ¥ 64.66 lakh
against the different institutions since 2005-06. Further, the periodic review of
advances was not conducted.

Department stated (November 2015) that necessary instructions would be
issued to follow the provisions of UFC and for prompt adjustment of advances
within the prescribed time limit.

Recommendation

Periodical review of outstanding advances should be made to ensure promptly
adjustment before the close of financial year.

2.5.8.2 (ii) Non-utilisation of funds received from funding agencies of Gol

The details of release of Gol grants to the departments of the university and
their utilisation of funds are shown in Appendix-2.52. As on March 2015,
funds amounting to I 4.54 crore remained unutilised. We noticed that the
funds provided under 12" five year plan could not be utilised due to late
finalisation (August 2014) of allotment of item-wise expenditure.

We further noticed that university incurred expenditure of I 3.68 crore under
General Development Assistance and I 1.01 crore under Merged Scheme in
excess of grants actually received from UGC in 11" plan period. Further,
excess expenditure of ¥ 0.72 crore was incurred during 2005-15 under Rajiv
Gandhi Chair. However, these excess expenditure of ¥ 5.41 crore against
UGC grant was not recouped due to non-submission of UCs in time.

Department stated (November 2015) that directions would be issued to the
university for ensuring timely utilisation of funds, submission of UC to the
funding agencies and timely recoupment of funds from funding agencies to
avoid unnecessary financial burden. It was also stated that instructions would
be issued for recoupment of excess expenditure from the funding agencies
under Rajiv Gandhi Chair.

Recommendation

Efforts should be made for timely and optimum utilisation of grants received
from funding agencies. Prompt action should be taken to recoup the
expenditure from UGC to avoid additional financial burden.

2.5.8.3 Cash Management
2.5.8.3(i) Non-reconciliation of balances of cash books and bank statements

The university had maintained 10 bank accounts and six separate cash books
i.e. for general and examination, self-finance, cash transactions, project,
development and NSS.

Scrutiny of cash books and bank accounts revealed that reconciliation of cash
book figures with bank statements was not being done. There was difference
of ¥ 13.16 crore between the balances of cash books and bank statements of
seven accounts as on March 2015.
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Department stated (November 2015) that directions would be issued to ensure
the reconciliation of cash books and bank statements.

Recommendation

The reconciliation of balances of cash books with bank statements should be
invariably carried out for all bank accounts.

2.5.8.3 (ii) Non-recovery of cost of examination forms &41.78 lakh sold to
affiliated colleges

Scrutiny of records of the university store revealed that the university sold
examination forms to the affiliated colleges under its jurisdiction for
examination purposes. During 2010-11 to 2013-14, 11.34 lakh examination
forms were issued to the affiliated colleges, out of which 1.42 lakh forms were
returned by the colleges after using 9.92 lakh forms. Out of ¥ 9.91 crore due
from colleges towards the sale of form, ¥ 9.73 crore was received leaving
outstanding amount ¥ 18.62 lakh. Besides, ¥ 23.16 lakh pertained to the year
2008-10 was also not recovered. Thus, I 41.78 lakh was outstanding with the
colleges on account of sale of examination forms.

Department stated (November 2015) that directions would be issued to the
university for taking action of recovering the amount from the colleges.

2584 Management of self finance courses

The university framed Self Finance Courses Regulations, 1999 for governing
the SFCs. During the period 2010-15, the income of SFCs was ¥ 47.17 crore®
and the expenditure was ¥ 44.17 crore®.

As required under the regulations, 20 per cent income of SFCs is to be
transferred to university account within 30 days after the last date of deposit of
the fees in any semester. The expenses of non-teaching staff should not be
more than 30 per cent expenses of teaching staff. The department directed
(August 2006) to create an endowment fund by depositing a lump sum amount
of ¥ 10 crore in the form of FDR. In addition, 25 per cent income of SFCs was
to be kept every year in endowment fund.

We noticed that I 2.94 crore towards university share was not transferred to
university account during 2010-15. The lump sum amount ¥ 10 crore was not
kept in FDR. Besides, there was shortfall of ¥ 6.23 crore in depositing
endowment fund for the period 2010-14. There was excess expenditure of
% 0.67 crore incurred in four to six departments on non-teaching staff during
2010-15.

Department stated (November 2015) that necessary instructions would be
issued to deposit the contribution in the university account, observe the order
of the department regarding endowment fund and control over excess
expenditure on non-teaching staff.

2.5.8.5 (i) Affiliation to private colleges

There were 338 private affiliated colleges running under the university. As
per provision discussed in para 2.5.6.5 (i) ante, scrutiny of records of

5 2010-11 ¥ 10.04 crore, 2011-12 ¥ 9.75 crore, 2012-13 ¥ 8.04 crore, 2013-14 T 9.22
crore and in 2014-15% 10.12 crore.

6 2010-11 % 8.01 crore, 2011-12 ¥ 10.87 crore, 2012-13 ¥ 9.95 crore, 2013-14 ¥ 8.88
crore and in 2014-15 ¥ 6.46 crore.
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affiliation relating to 14 private institutions which were granted affiliation
during 2010-11 to 2014-15 revealed the following:

. The representative of Higher Education Department and Engineers of
Public Works Department/Central Public Works Department were not
involved in the inspection team in all the 14 cases as required under UGC
regulations.

. While recommending for conditional affiliation, inspection team pointed
out inadequacy of equipment in infrastructure of colleges. The university
granted affiliation directing the colleges to provide the required facilities and
to recruit teachers as pointed out by the inspection team. However, the
compliance report to conditional affiliation was not submitted by the
institutions. We further noticed that conditional affiliation was granted to same
test-checked colleges in subsequent years without ensuring the fulfillment of
earlier conditions.

The Registrar stated (July 2015) that action for fulfilling the conditions was
under progress. As per information furnished to audit by the Commissioner,
Higher Education Department (October 2015), inspection of private affiliated
colleges was carried out in compliance of Department's direction of February
and October 2014. On the basis of inspection report, NOC of 18 private
affiliated colleges was withdrawn and restrictions on admission was imposed
on eight private affiliated colleges for the academic session 2015-16 due to
non-availability of required facilities.

Recommendation

Prompt action should be taken for ensuring compliance of conditions of
affiliation in the interest of students and quality of education.

2.5.8.5 (ii) Non-recovery of affiliation fees amounting to €63.53 lakh

As per provision discussed in para 2.5.6.5 (ii) ante, we noticed that annual
affiliation fees ¥ 63.53 lakh was not recovered from the affiliated colleges.

The Registrar stated (July 2015) that the recovery process was under progress.

2.5.8.6 Internal Control and Monitoring Mechanism
2.5.8.6 (i) Improper functioning of Court

Section 20 of MP Vishwavidyalaya Adhiniyam, 1973 provides the formation
of court with requisite members as an advisory body on all matters’ relating to
the university. 25 members of the court shall form the quorum provided no
quorum shall be necessary for adjourned meeting.

It was found that the court was formed in March 2013. However, the requisite
number of members were not nominated, as a result the court failed to fulfill
the quorum. The meeting of the court was held only in 2012-13 and no
meeting was held in other years.

Department stated (November 2015) that instructions would be issued to
follow the provisions of Act.

7 Reviews broad policies and programmes of the university and considers and
approves the annual report, Annual Accounts, audit report and annual budget
estimate of the university.
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2.5.8.6 (ii) Settlement of Local Fund Audit paras

Director, LFA is the statutory auditor of the universities. The DLFA
conducted audit for the year 2010-11 to 2013-14. At the end of March 2015,
702 paras related to period 1971-72 to 2013-14 were pending for settlement.

Department stated (November 2015) that action would be taken for settlement
of pending paras.

2.5.9 Rani Durgawati Vishwavidyalaya, Jabalpur

Rani Durgawati Vishwavidyalaya, Jabalpur was established in June 1956 and
the university is governed by MP Vishwavidyalaya Adhiniyam 1973. The
jurisdiction of the university is spread over seven districts of the State. The
university has 14 major faculties encompassing 24 academic departments
offering 38 post graduate courses, 18 under graduate courses, 25 M.Phil
courses and 16 diploma and certificate courses. The number of students in the
university teaching departments was 2,341 during academic session 2014-15.
As of March 2015, 228 colleges were affiliated to the university. The total
number of students in the university (including affiliated colleges) during
2010-11 to 2014-15 was 0.36 lakh, 0.33 lakh, 0.36 lakh, 0.34 lakh and 0.35
lakh respectively.

259.1 Income and Expenditure

As per provisions discussed in Para 2.5.6.1, we noticed that the forms of
maintenance of Annual Accounts were not prescribed. Though Annual
Accounts should consist of receipt and payment accounts, income and
expenditure accounts and balance sheet, we noticed that the Annual Accounts
of university consisted only of Income and Expenditure Account, which was
prepared on cash basis. Due to non-preparation of Annual Accounts on accrual
basis, the income and expenditure account did not include outstanding
expenses, advances, pre-paid expense and receivable income. Thus, the
Annual Accounts of university did not reflect the true and fair view of its
financial status.

We further noticed that there was no prescribed time schedule for preparation
of Annual Accounts and its submission to State Government. Annual
Accounts of the university were prepared up to the year 2013-14, which had
been audited by Director, Local Fund Audit. However, the Annual Accounts
were not sent to Government for submission to State Legislature. We observed
that the abstracts of Annual Accounts were incorporated in the annual report
of the university, which were sent to the Government for laying before State
Legislature. Thus, the university did not comply provisions under section 48
of MP Vishwavidyalaya Adhiniyam 1973 for submission of Annual Accounts
to State Legislature.

During 2010-11 to 2014-15, the university generated I 107.45 crore from its
own sources by way of fees from students, affiliation fees, examination fees
and other miscellaneous fees, rents from building and other miscellaneous
income. Income under the head loans and deposits was ¥ 23.56 crore. The
State Government provided maintenance grants ¥ 33.52 crore during 2010-15
to the university for payment of pay and allowances of staff of the university.
The university also received I 21.00 crore as grants from Gol and other
funding agencies. Details are shown in Appendix-2.49.

106



There was
absence of time
schedule for
budgetary
process

Chapter 2: Performance Audit

The total expenditure of the university except SFCs during 2010-11 to 2014-
15 was X 217.03 crore. The income and expenditure of the university during
2010-11 to 2014-15 are shown in Appendix-2.50.

The expenditure on salary and other administrative expenses during 2010-11
to 2014-15 was ¥ 157.15 crore®, which was more than the income generated
by the university from its own sources (¥ 107.45 crore) and maintenance grant
(X 33.52 crore). We noted that the expenditure on pay and allowance increased
from ¥ 18.55 crore in 2010-11 to X 26.30 crore in 2014-15, which was mainly
due to regularisation of 98 daily wages employees in September 2013.
However, there was no corresponding increase in income of university from
its own resources, which ranged from I 19.82 crore to I 23.98 crore during
2010-11 to 2014-15. This was due to the reason that the number of students
enrolled in University and its affiliated colleges remained almost same.

Department stated (November 2015) that the matter relating to preparation of
Annual Accounts would be brought to the notice of CC and necessary
instructions would be issued to the universities as per the decision of CC.

Recommendation

Government should prescribe forms for preparation of Annual Accounts of
University. The Annual Accounts should be prepared on accrual basis. Audit
of annual accounts by Director, Local Fund Audit should be strengthened.
Government should also prescribe a time schedule for preparation of Annual
Accounts.

2.5.9.1 (i) Preparation of Budget Estimates/Revised Estimates

As per provisions discussed in para 2.5.6.1 (i) ante, we noticed the following
deficiencies:

. No time schedule was prescribed by the university for annual budget.

. There was variation between budget estimates and actual income and
expenditure (Appendix-2.51) during 2010-11 to 2014-15 which indicates
improper budget formulation. Actual income varied from the budget estimates
by (-) 35 to 10 per cent and the expenditure varied from (-) 44 to (-) 07 per
cent.

Department stated (November 2015) that the matter relating to preparation of
budget would be brought to the notice of CC. Necessary instructions would be
issued to the universities as per the decision of CC and for ensuring effective
utilisation of provisioned amount.

Recommendation

Government should prescribe time schedule for preparation of annual budget.
Optimum utilisation of funds should be ensured.

2.5.9.1(if) Investment

Scrutiny of records revealed that the university had made investment of
< 31.53 crore in FDRs/TDRs as on March 2015. However, investment policy
was not framed by the university.

8 Excluding capital expenditure and payment of gratuity and pension contribution.
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We further noticed that the university, instead of utilising the funds received
from UGC/other funding agencies, invested ¥ 3.06 crore in five FDRs (March
2013), which was further renewed (X 3.35 crore) in March 2014.

Department stated (November 2015) that directions would be issued for proper
management of Gol funds and university surplus funds.

Recommendation

The university should frame proper investment policy to ensure better
management of surplus funds.

2.5.9.2 Expenditure Control
2.5.9.2 (i) Non-adjustment of outstanding advances

As per provisions discussed in para 2.5.6.2 (i) ante, we noticed that as on
March 2015, advances amounting to ¥ 3.21 crore given to the university staff
for specific purposes and to different institutions remained unadjusted from
1999-2000 onwards. Of these, advances of I 2.55 crore were outstanding
against the university staff and ¥ 65.67 lakh against the different institutions.
The periodic review of advances was not conducted.

Department stated (November 2015) that necessary instructions would be
issued to follow the provisions of UFC and for prompt adjustment of advances
within the prescribed time limit.

Recommendation
Periodical review of outstanding advances should be made to ensure prompt
adjustment before the close of financial year.

2.5.9.2 (ii) Non-utilisation of funds
other funding agencies of Gol

received from UGC and

The university received funds from UGC under five year plans. The different
departments of the university were also financially assisted by different
funding agencies of Gol. The releases of subsequent installments were subject
to sending UCs of earlier grants.

The details of release of Gol grants to the departments of the university and
the utilisation of grants are shown in Appendix-2.52. We noticed that funds
were not utilised in the respective year for which funds were provided. At the
end of March 2015, funds amounting to ¥ 4.60 crore remained unutilised.

Department stated (November 2015) that directions would be issued to ensure
timely utilisation of funds.

Recommendation

Efforts should be made for timely and optimum utilisation of grants received
from funding agencies.

2.5.9.3 Non-reconciliation of balances of cash books and bank statements

The university had maintained 25 bank accounts including accounts of SFCs
and separate cash books for general account, examination account,
development account, physical education account and NSS account. Scrutiny
of cash books and bank accounts revealed that reconciliation of cash books
figures with bank statements was not being done. There was difference of
< 124.37 crore between the balances of cash books and bank statements of
nine accounts as on March 2015.
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Department stated (November 2015) that directions would be issued to ensure
the reconciliation of cash books and bank statements.

Recommendation

The reconciliation of balances of cash books with bank statements should
invariably be carried out for all bank accounts.

25.9.4 Management of self finance courses

The university had framed separate regulations for governing the SFCs. The
income of SFCs during 2010-15 was ¥ 16.13 crore® and the expenditure was
T 10.50 crore'®,

As required under the regulations, 20 per cent income of SFCs is to be paid as
university share. During 2010-15, against ¥ 3.20 crore receivable towards 20
per cent contribution, ¥ 1.73 crore was received and I 1.47 crore was
outstanding from SFCs.

Department stated (November 2015) that necessary instructions would be
issued to deposit the contribution in the university account.

2.5.95

We noticed that 208 colleges were granted conditional affiliation during 2010-
11 to 2014-15. As per provision discussed in para 2.5.6.5 (ii) ante, we noticed
that annual affiliation fees amounting to I 1.63 crore was not recovered from
the affiliated colleges.

Affiliation to colleges/institutions

The Registrar stated (July 2015) that conditional affiliation had not been given
from 2014-15 and before that conditional affiliation was granted in the interest
of students. The Registrar further stated that recovery of affiliation and
renewal fees were a continuous process and university was taking action as per
rule.

As per information furnished to audit by the Commissioner, Higher Education
Department (October 2015), inspection of private affiliated colleges was
carried out in compliance of Department's direction of February and October
2014. On the basis of inspection report, NOC of five private affiliated colleges
was withdrawn and restriction on admission was imposed on two private
affiliated colleges for the academic session 2015-16 due to non-availability of
required facilities.

2.5.9.6

Director, LFA is the statutory auditor of the universities. The DLFA
conducted audit for the year 2010-11 to 2013-14. At the end of March 2015,
92 audit paras for the period 2002-03 to 2013-14 were pending for settlement.

Internal Control and Monitoring Mechanism

Department stated (November 2015) that necessary action would be taken for
settlement of pending paras.

9 2010-11 ¥ 2.91 crore, 2011-12 ¥ 2.43 crore, 2012-13 ¥ 3.01 crore, 2013-14 ¥ 3.72
crore and in 2014-15 ¥ 4.06 crore.

10 2010-11 ¥ 1.78 crore, 2011-12 ¥ 1.91 crore, 2012-13 ¥ 1.65 crore, 2013-14 ¥ 1.93
crore and in 2014-15 ¥ 3.23 crore.
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2.5.10 Conclusion and recommendations

. The financial management in the universities was deficient. Forms of
maintenance of Annual Accounts were not prescribed. The Annual Accounts
of universities were prepared on cash basis and did not include Balance Sheet.
Thus, Annual Accounts of universities did not reflect true and fair view of
their financial status. Further, universities did not prescribe any time schedule
for preparation of annual budget and Annual Accounts.

Government should prescribe forms for preparation of Annual Accounts of
Universities. The Annual Accounts should be prepared on accrual basis.
Audit of annual accounts by Director, Local Fund Audit should be
strengthened. Government should also prescribe a time schedule for
preparation of Annual Accounts.

) Advances were outstanding for a long period due to non-adjustment.
The periodic review of outstanding advances was not conducted.

Periodical review of outstanding advances should be made to ensure prompt
adjustment before the close of financial year.

. The universities could not utilise grants received from UGC and other
funding agencies. Due to non-utilisation of funds, subsequent grants were not
released to the universities. Excess expenditure incurred by the universities
against the grants/allotment received was not recouped.

Efforts should be made for timely and optimum utilisation of grants received
from funding agencies and recoupment of excess expenditure.

o Reconciliation of cash books and bank statements was not being done by
the universities, which resulted in large unreconciled differences in the
balances.

Reconciliation of balances of cash books with bank statements should
invariably be carried out for all bank accounts.

. The prescribed share of income from self finance courses was not
credited into the accounts of the universities.

. Conditional affiliation was granted to private colleges repeatedly
without ensuring removal of deficiencies in infrastructure.

Prompt action should be taken for developing inspection mechanism for
fulfillment of conditions of affiliation to ensure quality of education.
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Scheduled Caste Welfare Department and Tribal Welfare
Department

2.6 Management of Post Matric Scholarship to SC and ST
students

Executive Summary

The Scheme of Post Matric Scholarships (PMSS) to the Students belonging
to Scheduled Caste (SC) and Scheduled Tribe (ST) was introduced by the
Government of India with the main objective of providing financial
assistance to students belonging to SC and ST category for pursuing their
post-matriculation courses through recognised institutions. The benefit of
Gol scheme is provided to the all post-matriculate SCs and STs students
whose parents/guardians’ annual income from all sources does not exceed I
2.50 lakh. In Madhya Pradesh, State government has extended the PMSS to
students, whose parents/guardians’ annual income from all sources does not
exceed < 3.00 lakh.

PMSS is implemented in the State by the Departments of SC Welfare
(SCW) and ST Welfare (STW). At the district level, Assistant
Commissioner Tribal Welfare (ACTW) and District Organiser Tribal
Welfare (DOTW) are responsible for disbursement of scholarship. The
Government School/Colleges are selected as Nodals for processing
scholarship application of enrolled students. The Performance Audit on
“Management of Post Matric Scholarship to Scheduled Caste and Scheduled
Tribe” for the period 2010-11 to 2014-15 revealed the followings:

o PMSS was implemented with 100 per cent central assistance over and
above committed liability to be borne by State Government. During the year
2010-11 to 2014-15, State Government incurred expenditure of I 1,035.46
crore against the allocation of ¥ 1,129.33 crore for PMSS to SC students.
For PMSS to ST students State government incurred expenditure of
% 550.97 crore against the allocation of ¥ 571.92 crore.

(Paragraph 2.6.6)

o Funds were released to the districts without obtaining the actual
utilisation of allotted funds. There was unspent balances of ¥ 71.53 crore in
the bank accounts of ACTWs/DOTWs of 15 test-checked districts at the end
of March 2015, which were not refunded to Government.

(Paragraphs 2.6.6.1 and 2.6.6.2)
o In 5,441 suspected cases, more than one scholarship to one student
was sanctioned in the same academic year. The actual payments towards
these sanctions could not be verified due to non-availability of relevant
records. However, district implementing offices confirmed payment of
< 3.81 crore in 1,106 cases.
(Paragraph 2.6.7.3)
o There were delays ranging from one to three years in payment of
scholarship amounting to ¥ 194.29 crore to the 1.13 lakh SC students and
0.26 lakh ST students during the period 2010-11 to 2014-15.

(Paragraph 2.6.7.4)
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2.6.1 Introduction

The Scheme of Post Matric Scholarships (PMSS) to the Students belonging to
SC and ST was introduced by the Government of India (Gol) with the main
objective of providing financial assistance to students belonging to SC and ST
category for pursuing their post-matriculation courses through recognised
institutions. The scheme has since been revised from time to time. PMSS
consists of maintenance allowance and course/tuition fee.

The benefit of Gol scheme is provided to all post-matriculate SCs and STs
students, who applies for scholarship and whose parents/guardians’ annual
income from all sources does not exceed ¥ 2.50 lakh. In Madhya Pradesh,
State government has extended the PMSS to students, whose
parents/guardians’ annual income from all sources does not exceed ¥ 3.00
lakh. The scholarship for payment for tuition fee is fully reimbursable for
cases of annual income up to ¥ 2.50 lakh and 50 per cent of tuition fee is
reimbursable for income band of more than X 2.50 lakh to ¥ 3.00 lakh.

For the purpose of payment of maintenance allowances, post-matric courses
are divided in four groups and rate of maintenance allowance is fixed group-
wise. The group-lI consists of Degree and Post Graduate level courses
including M.Phil, Ph.D., Post Doctoral research in Medicine, Engineering,
Agriculture, Veterinary, Management, etc. The group-lIl includes
Graduate/Post Graduate courses leading to Degree, Diploma, Certificate in
areas like Pharmacy, Nursing, LLB, Para-Medical courses, Mass
communication, Hotel management, Financial Services and Post Graduate
courses not covered under group-I e.g. M.A./M.Sc/M.Com./M.Ed./M.Pharma
etc. The group-11l includes all other courses leading to a graduate degree not
covered under group | and Il, e.g., BA/B.Com/B.Sc. etc. The group-1V
contains all post-matriculation level non-degree courses for which entrance
qualification is High School, e.g. Senior Secondary, ITI courses, 3 year
diploma courses in Polytechnics, etc. Further, the rate of maintenance
allowance differs for hostellers and day scholars.

In Madhya Pradesh, PMSS is implemented by Departments of SC Welfare
(SCW) and ST Welfare (STW). During 2010-14, the post-matric scholarship
(PMS) of ¥ 1,217.33 crore (X 845.04 crore for SCs and ¥ 372.29 crore for
STs) was distributed to 9.58 lakh SC students (6.36 lakh boys and 3.22 lakh
girls) and 6.39 lakh ST students (4.27 lakh boys and 2.12 lakh girls).

| 2.6.2 Organisational setup

Principal Secretaries (PSs) of SCW and STW Departments are the
administrative heads at Government level. Commissioner SCW and
Commissioner STW are the heads of the respective Departments responsible
for the implementation of the PMSS to SC and ST students at the State level.
At the district level, Assistant Commissioner Tribal Welfare (ACTW)/District
Organiser Tribal Welfare (DOTW) are responsible for disbursement of
scholarship.

The Government school/colleges are selected as Nodals for processing
scholarship application of enrolled students. The District Collector selects
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principals of these Nodals as Nodal Officer. Nodal Officers are responsible for
physical and documentary verification of the scholarship applications, so that
the scholarship could timely be granted to genuine students.

2.6.3 Audit Objectives

Performance Audit on Management of PMSS for SC and ST students was
undertaken to assess whether:

. financial management was efficient and in line with the stated
objectives;

. transparency in processing of applications with timely disbursement of
scholarships to eligible students was ensured and implementation of the
scheme was effective; and

. monitoring and internal audit system at the various levels were
adequate and effective.

| 2.6.4 Audit Criteria

Audit findings are benchmarked against the criteria sourced from the
following:

. Guideline of PMSS issued by Gol and State Government;
. Guideline of Website Development issued by Gol; and

. Government orders and instructions issued from time to time.

2.6.5 Audit Scope and Methodology

Performance Audit on management of PMSS was conducted between
December 2014 and July 2015 by test check of records of selected districts
covering the period 2010-11 to 2014-15. Four districts, namely Bhopal,
Gwalior, Indore and Jabalpur were selected in view of maximum number of
beneficiaries! of SC and ST categories in the State.

Nine districts (Dewas, Dhar, Jhabua, Khargone, Mandla, Panna, Sagar, Sehore
and Ujjain) were randomly selected by Simple Random Sampling With-Out
Replacement (SRSWOR) Method. Two more districts (Bhind and Morena)
were selected on the request of the PS (SCW) Department during entry
conference.

Thus, total 15 districts were covered for the Performance Audit. We have
selected 90 Nodals on the basis of maximum number of beneficiaries (subject
to minimum six in each test checked districts). Indore and Jabalpur district did
not have any Nodal. Details of selected districts and Nodals are shown in
Appendix 2.53.

Entry conference was conducted on 18" March 2015 with the PSs of SCW and
STW Departments in which audit objectives, audit criteria, audit scope and
methodology was discussed. The exit conference was held on 20" October
2015 with the PSs of SCW and STW Departments. The replies of Departments
have been suitably incorporated.

! Bhopal (47,093), Gwalior (34,692), Indore (68,624) and Jabalpur (33,264)
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2.6.6 Financial Management

PMSS was implemented by the State Government with 100 per cent central
assistance over and above respective committed liability to be borne by State
Government. The committed liability of the State Government for a year, is
equivalent to the actual expenditure incurred by Government under the scheme
during the terminal year of the last five year plan.

During the year 2010-11 to 2014-15, State Government incurred expenditure
of ¥ 1,035.46 crore against the allocation of I 1,129.33 crore for PMSS to SC
Students. For PMSS to ST students, State Government incurred expenditure of
< 550.97 crore against the allocation of ¥ 571.92 crore. The details of year-
wise allotment and expenditure during the year 2010-11 to 2014-15 are shown
in Appendix 2.54.

2.6.6.1 Non-submission of Utilisation Certificates

According to the instructions issued by the GoMP (September 1991), Nodals
were required to send the UCs to ACTWSs/DOTWs. Similarly,
ACTWs/DOTWs were required to send UCs to the Commissioner Tribal
Development/Scheduled Caste Development.

We noticed that funds were released to the districts without obtaining the
actual utilisation of allotted funds. Neither Nodals sent UCs to the districts nor
did districts send UCs to the State.

On being pointed out, ACTWs/DOTWSs and Nodals of the test-checked
districts accepted the non-compliance of the procedure of sending the UCs and
assured for the compliance in future.

In the exit conference, the PS (SCW) and the PS (STW) stated that instruction
would be issued to districts for sending the UCs.

Recommendation

UCs should be send by the ACTWs/DOTWs to the State Government and
unspent balance should be refunded timely.

2.6.6.2 Blockage of fund at district level

As per instructions of Tribal Development Department, Nodal institutions
were required to send recommendation for scholarship of eligible candidates
to ACTWs/DOTWs within the 15 days from the date of receiving the
proposals from non-government institutions. ACTWs/DOTWs had to release
scholarship to students as maintenance allowance and to institutions as tuition
fee from the funds available within the 15 days. After disbursement of
scholarship, the Nodal officers had to give the certificate of utilisation of funds
and undisbursed amount, if any, was to be refunded through challan in favour
of ACTWs/DOTWs. ACTWSs/DOTWs also had to surrender the amount of
unspent balance to the SC & ST Directorate at the end of the financial year.

During test-check of records of 15 districts, we noticed that I 71.53 crore
remained as unspent balance in bank accounts of ACTWs/DOTWs of the
concerned districts at the end of March 2015. Details are given in
Appendix 2.55.
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On being pointed out, ACTWs/DOTWs of test-checked districts stated (March
to July 2015) that the process of refund of unspent balance was in progress.

In the exit conference, PS (SCW) stated that unspent balance was due to
undistributed scholarship of previous years. PS (STW) stated that update
position was sought from districts.

Reply was not acceptable as unspent balance was not refunded by
ACTW/DOTW, which was in contravention of instructions of Tribal Welfare
Department.

2.6.6.3 Non-reconciliation of balances of cash book and bank
account

Finance Department, GoMP issued instructions (October 2009) that bank
account holding officers were responsible for quarterly reconciliation of
balances of bank account and the cash book, so that the possibility of financial
irregularity could be avoided.

During test check of records of 15 test-checked districts, we noticed that the
fund released under PMSS was deposited in bank accounts of
ACTWs/DOTWs. However, reconciliation between cash book and bank pass
book was not done.

In the exit conference, the PS (SCW) stated that instruction (October 2015)
has been issued to the districts for reconciliation while the PS (STW) stated
that update position was sought from districts.

2.6.7 Programme Implementation

As per the instructions of the State Government for the implementation of
PMSS, Principal/Head of the non-government institutions were required to
scrutinize on-line applications received from students and send the
applications of eligible candidates to the concerned Nodals. Nodal institutions
were required to send online recommendation for scholarship of eligible
candidates to the ACTWSs/DOTWs after verification of scholarship
applications.

During 2010-11, scholarship was released by ACTWs/DOTWs in joint bank
accounts of Nodals and non-government institutions. Nodals and non-
government institutions were to release maintenance allowance to students
through cheque and retain the amount equivalent to tuition fee with them.
During 2011-12 and 2012-13, ACTWs/DOTWs released maintenance
allowance direct to students and tuition fee to concerned institutions through
Electronic Clearing Service (ECS) by advice. From the year 2013-14, entire
amount of scholarship was being remitted into the bank account of the student
and student was required to pay the tuition fee to the institutions.

2.6.7.1 Assignment of Nodals

As per the instructions issued by the GoMP for the implementation of PMSS,
Principal/Head of the non-government institutions was responsible to
scrutinize timely receipt of on-line applications of the students and to send the
applications of eligible candidates to the concerned Nodals for issuing the
sanctions. As per the instruction issued (November 1999) by the Scheduled
Tribe and Scheduled Caste Welfare Department, all non-Government
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institutions of the districts will be attached with nearest Government
institutions and maximum ten non-Government institutions will be attached
with one Government institution.

During test check of records of selected districts we noticed that in Bhopal and
in Gwalior, 10 Nodal were assigned more than ten non-Government
institutions, which ranged between 12 to 80 non-government institutions. As
against this, four Nodals in Gwalior and Bhopal did not have any Non-
Government institutions attached with them. The detail of Nodals and number
of attached institutions is given in Appendix 2.56.

We further noticed that no Nodals were selected in Indore and Jabalpur
district. In both districts, concerned ACTW/DOTW acted as Nodal for Non-
Government institutions.

In the exit conference, the PS (SCW) and the PS (STW) stated that instruction
would be issued to the district Collectors to proportionately rationalise the
institutes and attach with Nodals. The PS (SCW) also stated that instructions
would be issued to Indore and Jabalpur district for selecting the Nodals and
attach the institutes with these Nodals in proportion.

Recommendation

Nodals should be selected according to the criteria, so that monitoring of Non-
Government institutes could be done effectively.

2.6.7.2 Deficient scrutiny of scholarship applications

Nodal officers selected by District Collector were required to undertake
verification of scholarship applications so as to ensure that genuine students
were granted scholarship with minimum delay.

Test-check of 2,600 application forms in 14 test checked districts? revealed
that essential documents® i.e. caste certificate, gap-certificate, income
certificate and School/College leaving certificates (SLCs/CLCs) were not
attached with scholarship applications.

As per instruction of GoMP (May 2012), students were required to submit on
line application for scholarship within 15 days of their admission. The
eligibility of students for scholarship was to be determined by respective non-
government institution within one month of receipt of on-line application.
Thereafter, these applications were to be forwarded by non-government
institutions to respective Nodals. We noticed delays of two to twelve months
in forwarding 971 applications by non-government institutions. The Details
are given in Appendix-2.57.

On being pointed out, ACTWs/DOTWs of the test-checked districts stated
(March to July 2015) that appropriate action would be taken in this matter.

In the exit conference, the PS (SCW) stated that letter would be written to line
Departments i.e. Higher Education, Medical Education, Technical Education,
School Education and Skill Development. The PS (STW) stated that update
position had been sought from the districts.

2 Bhopal, Dewas, Dhar, Gwalior, Indore, Jabalpur, Jhabua, Khargone, Mandla, Morena,
Panna, Sagar, Sehore and Ujjain
3 Gap Certificate:639, Income Certificate:180, SLC/CLC:1427 and Caste Certificate:51
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2.6.7.3 Improper sanction of scholarship

The Gol directed (July 2010) that if student was found to have obtained
scholarship by false statement, his/her scholarship would be cancelled and
amount of the scholarship paid would be recovered.

The State Government, Department of Tribal Welfare and SC welfare
maintains the data of sanction of scholarship to SC/ST students on
“www.scholarshipportal. mp.nic.in”. In Audit, the data of Post matric
scholarship was obtained from the STW Department on a CD and the SCW
Department provided the data through e-mail. The data was neither certified
by the Departments nor by the National Informatics Centre (NIC). The data so
provided was analysed on the parameters of student name, father’s name and
date of birth to find out the cases where more than one scholarship were
sanctioned to one student in the same academic year and we also downloaded
online sanctions of the students with reference to above criteria. The analysis
revealed that in 5,441 suspected cases more than one scholarship to one
student was sanctioned in the same academic year, as detailed in Table-1:

Table-1: category-wise position of cases of more than one sanction to one student

Year Number of cases of | Total number of Amount of Total amount of
more than one | cases of more than sanctioned sanctioned
scholarship sanctioned | one scholarship scholarship scholarship
to one student sanctioned to one R in crore) ® incrore)

SC ST student SC ST
2010-11 573 36 609 2.55 0.14 2.69
2011-12 1,217 988 2,205 6.42 4.54 10.96
2012-13 764 796 1,560 3.69 3.13 6.82
2013-14 661 406 1,067 3.18 1.60 4,78
Total 3,215 2,226 5,441 15.84 9.41 25.25

(Source: Data provided by the Department)

The downloaded online sanctions were further test checked in ten selected
districts* to ascertain whether payment of more than one sanctioned
scholarship was made or not. However, actual payments towards more than
one sanctions could not be ascertained in audit due to non-availability of
relevant records at district/nodal level i.e. Bank Scrolls, Application Forms
and payment to the beneficiary from Nodal or institute level etc.

The status of payment in test-checked districts was, therefore, verified by
adopting the following methodology:

. Through verification of payment advices issued by ACTWs/DOTWSs

The payment status of the sanctioned scholarship was verified from payment
advices issued by ACTWs/DOTWs to educational institutions through their
bank accounts.

Scrutiny of records in the selected districts revealed that in 123 cases from
seven districts®, payment advices of ¥ 0.40 crore (X 0.27 crore to 77 SCs
students and ¥ 0.13 crore to 46 STs) were issued in test-checked cases where
more than one scholarship was sanctioned to one student for the same
academic year.

4 Bhopal, Dhar, Gwalior, Indore, Jabalpur, Jhabua, Khargone, Mandla, Sagar and
Ujjain.
Bhopal, Dhar, Gwalior, Jhabua, Mandla, Sagar and Ujjain
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. Confirmation of payment made by district implementing offices

During the audit, memos were issued to ACTWs/DOTWs, alongwith the list
of students to whom more than one scholarship in same academic year was
sanctioned, to ascertain whether the payments to these students were made or
not.

ACTWs/DOTWs of three districts (Indore, Jabalpur and Khargone) confirmed
payment of ¥ 3.81 crore (X 1.04 crore to 300 SCs and X 2.77 crore to 806 STs)
in 1,106 cases, where more than one scholarship was sanctioned to one student
for the same academic year. Among these 15 cases of Khargone district, we
were able to confirm suspected improper payment of ¥ 2.50 lakh as more than
one scholarship to one student. Scrutiny of records in these 15 cases revealed
that students had received more than one scholarship from different
institutions for different courses in the same academic year.

e  Verification of payment from cheque register maintained in the office
of ACTW/DOTW

The status of payment was also verified by obtaining cheque registers
maintained in the offices of the ACTWSs/DOTWs. Scrutiny of records in
Bhopal district revealed that payment of ¥ 2.93 lakh (¥ 0.13 lakh for SC +
< 2.80 lakh for STs) in nine cases (one SC and eight STs) were noted in
cheque register, where more than one scholarship was sanctioned to one
student for the same academic year.

On being pointed out, ACTW, Bhopal stated that scholarship had been
recovered from 27 students and notices were issued to the 70 institutions in
which prima facie the students found guilty of taking more than one
scholarship. Further, the ACTWs/DOTWs of other test-checked districts
replied (March to August 2015) that appropriate action would be taken against
such students after investigating the matter.

In the exit conference, the PS (SCW) and PS (STW) stated that update
position of those students who received more than one scholarship in an
academic year was sought from district level. It was further stated that ¥ 5.82
lakh and ¥ 18.77 lakh were recovered from SC and ST beneficiaries
respectively so far.

The reply underscores absence of control mechanisms at district level and at
Nodal level to prevent misuse of the scheme.

Recommendation

The control mechanism should be strengthened to prevent more than one
sanctions to same students so that the misuse of the scheme could be
prevented.

2.6.7.4 Delay in payment of scholarship

The main objective of the PMSS is to provide financial assistance to SC and
ST students pursuing post matriculation courses. Scholarship to the students
should be paid during the academic session for which the scholarship
sanctioned.

During test check of records at ACTWs/DOTWs of 15 selected districts we
noticed that there were delays ranging from one to three years in payment of
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scholarship amounting to ¥ 194.29 crore (X 159.63 crore for SC students +
3 34.66 crore for ST students) to the 1.13 lakh SC students and 0.26 lakh ST
students during the period 2010-11 to 2014-15 as detailed in Appendix 2.58.

On being pointed out, ACTWs/DOTWs stated (March to July 2015) that
scholarship could not be distributed timely due to non-submission of
applications by the students and non-availability of fund.

In the exit conference, the PS (SCW) and the PS (STW) stated that update
position of delay in payment of scholarship was sought from districts. The PS
(SCW) further stated that instructions have been issued to distribute the
scholarship timely in future.

Recommendation

The scholarship should be sanctioned timely so that the objective of providing
financial assistance to students could be fulfilled.

2.6.75 Non-maintenance of records

Standing orders for disbursement of scholarship envisaged that the records i.e.
subsidiary cash book, ledger and cheque register etc. should be maintained
properly in order to keep watch on expenditure.

We noticed non-maintenance of records in test-checked 15 districts, as
detailed in Appendix 2.59. As evident, subsidiary cash book was not
maintained in 13 districts, while in ten districts Ledgers were not maintained
and in three districts cheque registers were not maintained. In five districts,
Ledger and cheque registers were maintained, but were not authenticated by
the competent authority. In the absence of these records, the position of
disbursed amount for the payment of scholarship and expenditure incurred at
Nodal level could not be ascertained.

On being pointed out, ACTWs/DOTWs of the test-checked districts assured
(March to July 2015) for maintaining the records in future.

In the exit conference, the PS (SCW) and the PS (STW) assured for issuing
the necessary instructions to the districts regarding maintenance of records.

2.6.7.6 Implementation of Scholarship Portal without standardisation

According to the Para 1.5 of Guidelines for Indian Government Websites,
Standardisation Testing Quality Certification (STQC) is an organisation of
Information Technology Department of Gol. All government websites should
obtain the certification from STQC in order to conformity to usable, user-
centric and universally accessible websites. Guidelines also provide that it
must be ensured that elements do not contain duplicate attributes and all IDs
should be unique. The Department was responsible for the contents as well as
the maintenance of the site.

During the test-check of records related to the development of the Scholarship
Portal, it was noticed that the process of developing the online system through
NIC was started in June 2009 and Portal was hosted and implemented in June
2011 with the assurance of transparency in operations, enforcement of rules,
direct payments to the students through ECS, check leakages to control frauds.
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We noticed that the use of scholarship portal for on-line application and
recommendations by Nodals was started without developing/ensuring the
control mechanism for restricting the improper use of PMSS. Certification
from STQC was also not obtained by the Department. The
limitations/deficiencies of the portal were not analysed at the initial stage. NIC
later informed (December 2013) the limitations of the existing portal i.e.
absence of foolproof mechanism for enforcement of uniqueness of student,
absence of enforcement of First Come First Serve Policy etc. and submitted
the proposal for developing the new version.

We further noted that, scholarships were not disbursed during the year 2014-
15 due to delay in development of new portal from NIC, as a result large
amount remained undisbursed in bank accounts at district level.

In the exit conference, the PS (SCW) and the PS (STW) stated that letter had
been written to the NIC regarding deficiencies raised by the audit. However, it
was also stated that necessary remedies were made in the scholarship portal in
its new version started from 2014-15.

Recommendation

Web scholarship portal should be upgraded as per instructions contained in
Guidelines for Indian Government Website.

2.6.8 Monitoring

2.6.8.1 Non-monitoring of scheme at State and district level

Commissioner, Tribal Development, GoMP issued (September 1991)
directions by defining the expectations from State, district and Nodal levels.
At State level Head of the Department was required to consolidate the reports
received from Divisions and to intimate the State Government about the
progress of the scheme. As per the instructions issued by the GoMP for the
implementation of PMSS, Nodal officer was required to establish a committee
and physically inspect the Non-Government institutions before sanctioning the
scholarship by verifying the physical attendance of the beneficiaries.

We noticed that records related to monitoring of the scheme were not
maintained in SC and ST Directorates, 14 test-checked districts and Nodals.
However, prescribed monitoring was conducted in Morena district at district
and Nodal level during the year 2012-13 to 2014-15.

We also noticed in ACTW Bhopal that Collector instructed (January 2015)
Nodal Officers for inspecting all attached non-Government institutions along
with their recognition and affiliation for the period 2009 to 2013. We noticed
that Nodal Officers submitted their reports without obtaining the documents
related to the recognition and affiliation of the attached institutions for the said
period.

In the exit conference, PS (SCW) stated that monitoring system will be
thoroughly analysed in future. PS (STW) stated that update position was
being sought from the districts.

The reply was not acceptable, as the absence of proper monitoring resulted in
various irregularities, such as non-verification of documents, delay in
sanctions and non-diligence in scrutiny of scholarship applications.
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2.6.9 Internal Audit

Internal audit examine and evaluates compliance to rules and instructions so as
to provide independent assurance to the management at senior level.

We noticed that no Internal Audit was conducted by the Department during
the entire period of the performance audit 2010-15. In absence of internal
audit there may be a risk of misappropriation of Government funds.

In the exit conference, the PSs of both Departments assured for compliance in
future.

2.6.10 Conclusion and recommendations

. During the year 2010-11 to 2014-15, State Government incurred
expenditure of ¥ 1,035.46 crore against the allocation of ¥ 1,129.33 crore for
PMSS to SC students. For PMSS to ST students State Government incurred
expenditure of ¥ 550.97 crore against the allocation of ¥ 571.92 crore.

. Funds were released to the districts without obtaining the actual
utilisation of allotted funds. There was unspent balances of ¥ 71.53 crore in
the bank accounts of ACTWs/DTOWSs of 15 test-checked districts at the end
of March 2015.

UCs should be send by the ACTWs/DOTW:s to the State Government and
unspent balance should be refunded timely.

. Large numbers of Non-Government institutes were attached with one
Nodal in contravention of norms.

Nodals should be selected according to the criteria so that monitoring of Non-
Government institutes could be done effectively.

e In 5,441 suspected cases, more than one scholarship to one student was
sanctioned in the same academic year. The actual payments towards these
sanctions could not be verified due to non-availability of relevant records.
However, district implementing offices confirmed payment of ¥ 3.81 crore in
1,106 cases.

The control mechanism should be strengthened to prevent more than one
sanctions to same students so that the misuse of the scheme could be
prevented.

. There were delays ranging from one to three years in payment of
3194.29 crore of scholarship to 1.13 lakh SC students and 0.26 lakh ST
students during the period 2010-11 to 2014-15.

The Scholarship should be sanctioned timely so that the objective of providing
financial assistance to students could be fulfilled.
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Public Service Management Department

2.7 Implementation of Right to Public Service Legislation in the
State

Executive Summary

Madhya Pradesh Legislature enacted Madhya Pradesh Lok Sewaon ke
Pradan Ki Guarantee Adhiniyam, 2010 (Act) which aimed to provide for
delivery of services to the people of the State within the stipulated time limit.
The Act came into force from September 2010. Government of Madhya
Pradesh (GoMP) notified (September 2010) Madhya Pradesh Lok Sevaon ke
Pradan ki Guarantee (Application, Appeal, Revision, Recovery of Penalty
and Payment of Compensation) Rule, 2010 (Rules) under Section 10(1) of
the Act to lay down process for implementation of the Act. The Act includes
provisions to notify time-frame for providing services, Designated Officers
(DO) for providing services, Appeal Officer/Appellate Authority (AO) for
hearing appeals and fixing penalties for delay or rejection of service without
sufficient reason.

State Government established (September 2010) Public Service Management
(PSM) Department headed by Secretary, GoMP for improvement and
innovation in public services. State Agency for Public Service (SAPS)
headed by an Executive Director was also formed (May 2013) as a registered
Society for implementation of Lok Sewaon ke Pradan Ki Guarantee
Adhiniyam, 2010. As an optional arrangement for receiving applications
under the Act, Lok Seva Kendras (LSKs) were set up from September 2012
under Public Private Partnership up to Block level.

GoMP notified 124 services of 22 Departments under the Act in eight phases
between September 2010 and March 2015. Out of these, services provided
during 2012-13 to 2014-15 in respect of 36 notified services of nine
departments were examined. Some of the main services were issue of caste,
domicile, income, disability certificates, inclusion of names in the list of
below poverty line families (rural area), new BPL/APL ration cards, marriage
registration, etc. We observed the following:

J During period 2012-13 to 2014-15, 181.41 lakh online applications
were disposed within stipulated time, which was75 per cent of total 241.40
lakh applications received online. We noted that applications under various
financial assistance schemes were shown as disposed before providing
assistance to the applicants by treating date of approval by competent
authority as delivery of service. This was due to absence of provision for
tracking online financial transaction of assistance provided to beneficiaries.

(Paragraphs 2.7.7 and 2.7.7.1)

o One of the objectives for establishment of SAPS was to increase the
use of information technology in delivery of notified services under the Act
so that most of the citizen services could be brought under online system.
However, out of 124 notified services of 22 Departments, only 68 notified
services of 16 departments were being processed through online system by
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LSKs. The process of bringing all the services in the ambit of online was in
progress.

(Paragraph 2.7.7.2)

o Information about the notified services, time limit of disposal,
documents to be attached with the application and name of DOs and AQOs
were to be displayed at the office of DOs/AOs on notice board. However, this
information was not displayed on notice boards in the offices of 38 out of 82
DOs and 18 out of 40 AOs resulting into lack of dissemination of relevant
information to the citizen.

(Paragraph 2.7.8.3)

o District Heads of concerned Departments were to prepare a yearly
schedule of inspection of DOs and the findings of inspection were to be
reported to the Collector. However, District Head of the Departments neither
prepared schedule of inspection nor did they carry out periodic inspection of
the offices of DOs to assure that services were delivered to the citizen as
provided in the Act.

(Paragraph 2.7.10.1)

2.7.1 Introduction |

Madhya Pradesh Legislature enacted Madhya Pradesh Lok Sewaon ke Pradan
Ki Guarantee Adhiniyam, 2010 (Act) which aimed to provide for delivery of
services to the people of the State within the stipulated time limit. The Act
came into force from September 2010. Government of Madhya Pradesh
(GoMP) notified (September 2010) Madhya Pradesh Lok Sevaon ke Pradan ki
Guarantee (Application, Appeal, Revision, Recovery of Penalty and Payment
of Compensation) Rule, 2010 (Rules) under Section 10(1) of the Act to lay
down process for implementation of the Act. The basic legal provisions in the
Act were to notify time-frame for providing services, Designated Officers
(DO) for providing services, Appeal Officer/Appellate Authority (AO) for
hearing appeals and fixing penalties for delay or rejection of service without
sufficient reason.

GoMP notified 124 services of 22Departments under the Act in eight phases
between September 2010 and March 2015, as detailed in Appendix 2.60.
Some of the important notified services under the Act were issue of domicile,
income and caste certificate in General Administration Department, prasuti
sahayata and registration of construction labourer in Labour Department,
sanction and providing pension for the first time under various social security
pension schemes in Social Justice Department, inclusion of names in the list of
BPL families in Panchayat and Rural Development Department, issue of birth
certificates and death certificates in Planning, Economics and Statistics
Department and issue of APL and BPL ration cards in Food, Civil Supplies
and Consumer Protection Department.

] 2.7.2 Institutional arrangement \

At State Government level, Public Service Management (PSM) Department
headed by Secretary, GoMP was established (September 2010) for
improvement and innovation in public services. PSM Department is

123



Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

responsible for overall implementation of Madhya Pradesh Lok Sewaon ke
Pradan Ki Guarantee Adhiniyam, 2010.

State Agency for Public Service (SAPS) headed by an Executive Director was
formed (May 2013) as a registered Society, under PSM Department for
effective implementation of Lok Sewaon ke Pradan Ki Guarantee Adhiniyam,
2010. The main functions of SAPS were to provide guidance for improvement
of institutional, policy making and operational arrangement for the purpose of
management of timely delivery of service notified under the Act. SAPS was
also coordinating running of Lok Seva Kendras (LSKs), which were set up
from September 2012 under Public Private Partnership up to Block level as an
optional arrangement for receiving applications.

At district level, District Collectors were responsible to monitor
implementation of the Act. District e-governance Societies (DeS) at Districts
were constituted (June 2009) under MP Societies Registration Act. District
Collector is the Secretary of DeS. PSM Department entrusted (August 2012)
to DeSs responsibilities of coordination between DOs, AOs and Lok Seva
Kendras (LSKs), arranging meetings/workshops for dissemination of
information regarding the Act and LSKs.

Nodal Officers at Head of Department level and at Commissionerate level
were nominated under the orders (February 2012 and August 2012) of PSM
Department. They were entrusted the responsibilities of monitoring, training,
dissemination of the procedure for providing services under the Act and to
ensure that Divisional level Officers were reviewing the activities under the
Act. District Heads of Department were also entrusted the work of monitoring,
inspection of DOs offices and removal of difficulty in providing services etc.

2.7.3 Audit objectives

The audit objectives were to ascertain whether:

. effective and efficient delivery of the notified services was ensured,

. institutional arrangement for implementation of the Act was in place;

. citizen’s awareness about the Act was created;

. adequate provision for capacity development of service providers was
made; and

. mechanism for the monitoring and redressal of grievances was
established.

| 2.7.4 Audit Criteria

The implementation of Act for delivery of notified services by the Service
Departments was assessed with reference to the provisions of the Madhya
Pradesh Lok Sewaon ke Pradhan ki Guarantee Adhiniyam, 2010; rules/orders
made/notifications issued under the Act and guidelines issued by PSM
Department.

] 2.7.5 Scope of Audit, Coverage and Methodology

Records/data pertaining to the period 2012-13 to 2014-15 of the PSM
Department and SAPS at headquarter level, DeSs, DOs, AOs and LSKs
through DeS in selected Districts were examined. Five Districts (Bhopal,
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Guna, Gwalior, Harda and Narsinghpur) and Ten Tehsils' (Huzur, Berasia,
Guna, Magsudangarh, Gwalior, Dabra, Harda, Khirkiya, Narsinghpur
and Gotegaon) were selected on the basis of ‘Simple random sampling’
method.

In sampled Districts/Tehsils, delivery of 36 out of 37 notified services (as of
March 2014) of nine Departments were examined (Appendix-2.61) between
February 2015 and July 2015. These Departments were Labour Department
(seven services), General Administration Department (three services), Social
Justice Department (five services), Scheduled Castes and Scheduled Tribe
Welfare Department (one service), Food, Civil Supplies and Consumer
Protection Department (five services), Public Health and Family Welfare
Department (five services), Women and Child Development Department (two
services), Panchayat and Rural Development Department (one service),
Planning, Economics and Statistics Department (seven services). The primary
audit evidence was information gathered from records/data of the PSM
Department, SAPS, auditee units and replies of the half margins.

Entry Conference was held with Secretary, PSM Department on 17" March
2015 to discuss audit objective, scope, coverage and methodology. Exit
conference was held with Executive Director on 28" October 2015 wherein
audit findings were discussed. Department verified facts and figures of the
audit observations and assured to take follow up action on the
recommendations; views of the Department have been suitably incorporated.

Audit findings

Deficiencies/irregularities in implementation of the Act noticed during the
course of audit on various issues are brought out in succeeding paragraphs:

2.7.6 Selection of Services

According to Section 3 of the Act, the State Government may, from time to
time, notify the services to which this Act shall apply.

Scrutiny of records of PSM Department revealed that GOMP notified 124
services of 22 Departments under the Act in eight phases between September
2010 and March 2015. However, we observed that PSM Department, GoOMP
vide notifications of December 2014 deleted four services - two services of
General Administration Department (GAD), viz. ‘Issue of caste certificate’
and ‘Providing true copy of voter list of urban bodies and rural bodies under
state election” and two services of Home Department, viz. ‘Renewal of license
of unbarred bore weapon before the end of license period’ and ‘Renewal of
license of unbarred bore weapon after the end of license’.

In the exit conference, Executive Director stated that the number of services
notified is increasing day by day. Government reviews services of various
departments from time to time and notifies/deletes according to priority and
importance of services to citizens. However, the reply does not explain the
reasons for deleting the services of important nature which includes ‘Issue of
caste certificate’.

1 two from each district
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2.7.7 Effectiveness of the delivery of the services

According to Section 5(2) of the Act, the DO on receipt of application under
sub section (1) shall within stipulated time limit either provide service or reject
the application.

Services were delivered by Departments through offline and online mode.
Offline applications were received directly by the DOs? in their office and
processed manually or through www.lokseva.gov.in. However, in both cases
the data for the month was to be entered in www.mid.mp.nic.in/mploksewa for
monitoring. Online applications were being received by Operators of LSKs
and processed through www.mpedistrict.gov.in.

Department wise position of receipt and disposed applications for selected
nine Departments during 2012-15 is shown in Table-1 below:

Table-1: Statement showing Department wise position of receipt and disposed

applications
(online and offline)
Name of Main Services Applications | Applications | Disposed | Percentage
Department received disposed within of timely
time disposal
w.r.t. total
receipts
Labour Benefits under maternity and 5,05,471 497,470 4,69,871 93
marriage support scheme, Ex-gratia
assistance scheme, Registration of
construction labourer.
General Caste, Domicile and Income 1,93,40,225| 1,41,76,957| 1,37,39,020 71
Administration | certificate
Social Justice Social Security Pension, Indira 6,17,774 5,90,701| 5,62,758 91
Gandhi National Old Age/ Widow/
Disabled Pension and National
Family Welfare Scheme
Scheduled . . . 1,355 1,307 1,306 96
Castes and Redress_lng the grievance in case of
Scheduled Tribe| MM dlsbursemen_t of relief under
M.P. SC&ST contingent scheme
Welfare
Food, Civil| New BPL/APL Ration Cards 8,44,275 8,10,739| 7,52,178 89
Supplies and
Consumer
Protection
Public  Health| Rajya Bimari Sahayata Nidhi 3,74,195 3,73,276| 3,68,897 99
and Family| Scheme, Disability certificate and
Welfare Dindayal Antyoday Upachar Yojana
Card
Woman and| Ladli Lakshmi Scheme 4,29,456 4,23,253| 4,20,475 98
Child
Development
Panchayat and| Inclusion of names in the list of 26,72,867 25,90,241| 22,64,691 85
Rural below poverty line families (Rural
Development area)
Planning, Birth and Death inaccessibility 2,06,495 2,04,692| 2,03,954 99
Economics and| certificate, Marriage registration
Statistics

(Source: Information provided by SAPS)

It would be seen from above that percentage of disposal of applications within
prescribed time limit in these nine Departments ranged between 71 and 99 per
cent of total received applications. Department specific shortcomings noticed
in some of the selected Service Departments are mentioned below:

2 Officer notified under the Act for providing Service.
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(@) General Administration Department

The services notified for the Department included issue of Caste, Income and
Domicile Certificates. The Department received 1.93 crore applications and
percentage of timely disposal of applications was 71 per cent. Further, 51.63
lakh applications were pending with Department for disposal.

(b) Labour Department

We observed from records relating to offline/online cases of nine® DOs that
156 cases under prasuti sahayata scheme, 60 cases under vivah sahayata
scheme and 36 cases under ex-gratia assistance scheme were shown in the
system as disposed within stipulated time only on the basis of date of approval
of service by DOs. However, scrutiny of records revealed that financial
assistance was provided to beneficiaries after stipulated time.

(c) Social Justice Department

We observed from records of 11* DOs that in 279 offline/online cases under
rashtriya pariwar sahayata scheme, the financial assistance to applicants was
provided after stipulated time. The online cases, however, were shown in
system as disposed within time limit on the basis of date of approval of service
by DOs. We also observed from records of six> DOs that 650 applications for
sanction and providing pension for the first time under Social Security Pension
and Indira Gandhi National Old Age/Widow/Disabled Pension Scheme were
shown as disposed before providing assistance to the applicants. The date of
approval of pensions by competent authority was treated as delivery of service
in these 650 cases.

In the exit conference, Executive Director stated that at present there is no
provision of tracking online financial transaction of assistance provided to
beneficiaries; hence the actual dates of transferring funds are not captured.
PSM, Finance and other Departments have conducted brainstorming sessions
to resolve this. It was further stated that this matter would be taken up with
departments through formal communication.

Recommendation

Applications under financial assistance schemes should be shown as disposed
only after actual delivery of benefit to applicants as required under stipulations
of notified services.

2.7.7.1 Status of providing services under the Act at State level

The status of receipt and disposal of online and offline application in the State
in respect of all notified services during 2012-13 to 2014-15 is shown in
following Tables:

8 CEOQ, Janpad Panchayat, Berasia and Guna, Block Medical Officer, Berasia and Dabra,
Labour Office, Bhopal, Harda and Gwalior, CMO, Nagar Palika Parishad, Harda,
Commissioner, Municipal corporation, Gwalior.

4 Chief Municipal Officer, Berasia, Harda and Khirkiya, CEO, Janpad Panchayat,
Berasia, Phanda, Morar, Dabra, Harda and Khirkiya, and Commissioner, Municipal
Corporation, Bhopal and Gwalior.

5 Commissioner, Bhopal Municipal Corporation, CEO, Janpad Panchayat, Phanda and
Harda, Chief Municipal Officer, Berasia, Khirkiya and Harda.
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Statement showing position of receipt and disposal of online and offline applications
Table-2: Applications processed through LSKs (Online)

Year Total no. of Applications Application disposed Percentage of timely
applications Disposed within stipulated time disposal w.r.t total
received receipts
2012-13 19,76,867 17,03,503 16,01,078 81
2013-14 77,84,257 77,17,671 68,10,783 87
2014-15 1,43,78,904 1,02,08,559 97,29,148 68
Total 2,41,40,028 1,96,29,733 1,81,41,009 75

(Source: Information provided by SAPS as generated from website www.mpedistrict.gov.in)

Table-3: Applications directly received by DOs (Offline)

Year Total no. of applications | Application disposed within Percentage of timely
received stipulated time disposal w.r.t total
receipts
2012-13 74,92,104 74,30,326 99
2013-14 64,21,418 62,85,236 98
2014-15 70,20,938 62,29,040 89
Total 2,09,34,460 1,99,44,602 95

(Source: Monitoring Information System (MIS) data provided by SAPS)

Table 2 and Table 3 showed that total 450.74 lakh applications were received
during 2012-13 to 2014-15. Applications received through online and offline
mode were 21 and 79 per cent for 2012-13, 55 and 45 per cent for 2013-14
and 67 and 33 per cent for 2014-15 respectively. Out of 241.40 lakh
application received online, 181.41 lakh applications (75 per cent) were
disposed within stipulated time, whereas the percentage of timely disposal in
respect of offline applications was 95 per cent.

As per information provided by SAPS, there were 4.55 lakh pending offline
applications as of March 2015. However, we noted from the related
information of receipts and disposal of applications that the number of
pending applications worked out to 10.29 lakh. Thus, there was a difference of
5.74 lakh in numbers of pending applications during the period 2012-13 and
2014-15.

In the exit conference, Executive Director stated that data in respect of offline
applications would be re-examined and requisite correction would be made
accordingly. It was further stated that instructions would be issued to District
Collectors for effective monitoring of data.

Recommendation

All applications/services should be processed through single website to enable
effective monitoring.

2.7.7.2 One of the objectives for establishment of SAPS was to increase
the use of information technology in delivery of notified services under the
Act so that most of the citizen services could be brought under online system.
However, out of 124 notified services of 22 Departments, only 68 notified
services of 16 departments were being processed through online system by
LSKs. Rest of the services could not be brought into online system by SAPS
and were being provided offline directly through DOs.

In the exit conference, Executive Director stated that the process of bringing
all the services online was in progress.
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Recommendation

The SAPS should endeavor to bring all notified services to online system in
time bound manner.

2.7.8 Deficiencies in Institutional arrangement for service delivery

Following deficiencies were noticed in Institutional arrangement for service
delivery:

2.7.8.1 Lok Seva Kendras

As an optional arrangement for receiving applications under the Act, 336 Lok
Seva Kendras were established across the State under Public Private
Partnership up to Block level. Fee of ¥ 30 per application were stipulated for
obtaining services from LSKs. The main functions of LSKs were to receive
and process the applications for obtaining services and submit the completed
application to designated officer online. LSKs were also responsible to
provide a copy of the order passed or a compliance report prepared by the DOs
with regard to the application submitted, free of cost to the applicant. We
observed following deficiency in functioning of Lok Seva Kendras:

. Non-entering the date of delivery of Service

We observed from report generated through software during physical
verification of four LSKs (Dabra, Gorkhi, Collectorate Harda and Khirkiya)
that field for entering the date of delivery of service was not being entered by
the LSKs (except in case LSK Dabra). Further, Harda and Khirkiya LSKs did
not maintain records relating to acknowledgment of applicants as an evidence
for delivery of service.

In the exit conference, Executive Director stated that it would be instructed to
invariably enter the date of delivery in the system.

. Non-forwarding of cases to AOs for suo moto action

As per agreement, LSKs would forward cases to the next higher authority for
taking suo moto action where service was not provided within stipulated time
or application rejected by the DO/first Appeal Officer. We observed that this
instruction was not being followed by LSKs in selected Districts.

In the exit conference, Executive Director stated that as per the modus
operandi appeals can be filed by applicant or the AO has to consider pending
cases as suo moto appeal.

The reply is not acceptable, as under the agreement, LSKs were required to
forward cases to next higher authority for taking suo moto action.

o Deficiency in deployment of manpower

Every LSK was required to employ at least five persons including three
computer operators and if the average number of applications received at LSK
in three consecutive months exceeds 2,000, the operator would provide one
additional computer terminal and computer operator for a set of every
increment of 750 applications.

We observed that out of 12 test-checked LSKs, four LSKs (Collectorate
Bhopal, Collectorate Harda, Khirkiya and Gorkhi) received more than 2,750
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applications (3,004 to 17,506 applications) in three to nine consecutive
months, but the LSK operators did not provide additional computer operator
and terminal as required under the agreement.

In the exit conference, Executive Director stated that the matter would be
reviewed and followed as per observation of audit.

2.7.8.2 District e-governance Society

District e-governance Societies (DeS) were entrusted responsibilities of
coordination between DOs, AOs and Lok Seva Kendras (LSKSs) and to receive
amount collected by LSKs other than process fee.

PSM Department, GoMP laid down (July 2012 and September 2012) process
for collection and remittance of the Statutory Fee into treasury by the LSKs
through District e-governance Society (DeS). The amount of statutory fee
accumulated in the account of DeS for a particular service for a month was to
be deposited in the subsequent month in respective revenue Head of
Government Account.

We noted that DeS Bhopal and Harda did not maintain details of statutory fee
received by LSKs from applicants. DeS Gwalior intimated that statutory fees
were not received during 2012-15. DeS Guna intimated that statutory fee of
< 10.88 lakh collected during September 2012 to October 2015 was kept in its
accounts. DeS Narsinghpur intimated that ¥ 33.47 lakh was deposited into
treasury out of ¥ 42.79 lakh statutory fee collected during 2012-15 and
remaining I 9.32 lakh was kept in the account of the DeS.

In the exit conference, Executive Director stated that this matter had already
been taken up and instructions were already issued to all e-governance
Societies to deposit statutory fees into Government Account in time.

2.7.8.3 Designated Officer and Appeal Officers

Under section 3 of the Act, the State Government may, from time to time,
notify designated officers/appeal officers to provide the service notified under
the Act to the person eligible to obtain the service, within the time limit. We
observed following deficiency in functioning of DOs/AOs:

° Non-maintenance of Registers/Records

Rule 16 prescribed various formats (Form 3 and 4) for keeping record of
information related with providing of the service to the applicants by each DO
and AO.

We observed from the records that 41 out of 82 DOs and three out of 40 AOs
(Appendix-2.62) did not maintain prescribed registers in Forms 3 and 4. Due
to non-maintenance of the Register, it was not possible to ascertain whether
the services were delivered within prescribed time.

In the exit conference, Executive Director stated that provision of entering the
applications online at DO offices was being made available. Communication
would be sent to departments and districts with instructions to maintain
register and enter all relevant information.
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o Non-display of information through Notice Board

As per Rule 6 of the Madhya Pradesh Lok Sevaon ke Pradan ki Guarantee
(Application, Appeal, Revision, Recovery of Penalty and Payment of
Compensation) Rule, 2010 and PSM Department, GOMP order (September,
2010) information about the notified services, time limit of disposal,
documents to be attached with the application and name of DO, AO®was to be
displayed at their office on notice board.

We observed in 38 out of 82 offices of DOs and 18 out of 40 AOs
(Appendix 2.63) that notice board displaying the requisite information was not
erected leading to lack of proper information to the citizen.

In the exit conference, Executive Director stated that instructions have already
been sent to all district collectors to comply.

2.7.9 Capacity development

Deployment of necessary manpower was vital in successful implementation of
the Act. During the course of audit, eight’” DOs cited shortage of staff as
constraint in management of implementation of the Act. Further scrutiny of
the issue, six® DOs stated that demand of staff was made verbally.

In the exit conference Executive Director stated that for monitoring purpose,
department is increasing staff at State level office and increase in staff at
District level offices is also being planned for better monitoring and execution.
It was further stated that the proposal is already approved by Government to
appoint Office Assistant for Designated Officers of Revenue Department,
which receive highest number of applications.

2.7.10 Mechanism for monitoring and redressal of grievances

Effective monitoring and redressal of grievances is essential for the successful
implementation of the Act. We observed following deficiencies:

2.7.10.1  Inspection of office of Designated Officers not carried out

PSM Department GoMP directed (February 2012 and August 2012) to District
Heads of concerned Departments to prepare a yearly schedule of inspection of
DOs, inspect accordingly and report their findings to the Collector.

Information furnished by Collectors revealed that no inspection was carried
out in Bhopal District during 2012-15. In Bhopal, Gwalior and Harda, District
Heads of selected nine Departments did not prepare schedule of inspections
nor did they carry out periodic inspections of the office of DOs to assure that
services were delivered to the citizen in a manner as provided in the Act.

In the exit conference, Executive Director stated that instructions had already
been issued from time to time and further instructions would be issued to

6 Officer notified under the Act for hearing appeal.

7 CEOQ, Janpad Panchayat, Berasia and Phanda (Bhopal), Tehsildar, Berasia and Harda,
Civil Surgeon, Harda, Project Officer, ICDS, Harda (Two units) and CMO, Nagar
Palika Parishad, Berasia.

8 Civil Surgeon, Harda, Project Officer, ICDS, Harda (Two units), Tehsildar, Harda,
CMO, Nagar Palika Parishad, Berasia and CEO, Janpad Panchayat, Berasia.
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authorities for inspection of offices to ensure smooth service delivery to
citizen.

2.7.10.2

According to Section 6 of the Act, any person whose application was rejected
under the Act or who was not provided service within the stipulated time limit,
may file an appeal to the first Appeal Officer within 30 days from date of
rejection of application or the expiry of the stipulated time limit. The second
appeal against decision of first Appeal Officer may be filed to the second
Appellate Authority within 60 days from the date on which the decision was
made. The second Appellate Authority may reject or accept the appeal and
may impose penalty according to provisions of the Act.

Redressal of grievances

According to the Proviso under Section 6 of the Act (as amended in January
2012), the AOs should on his own motion, call for the records of an
application rejected or was pending beyond stipulated time limit and pass such
order as may be deemed appropriate.

Information furnished by SAPS revealed the following:

(@) Out of total 45,387 first appeal cases, 33,370 (74 per cent) first appeals
were disposed timely while other 10,908 applications were disposed after the
stipulated time limit. The year wise position is given in the Table below:

Table-4: Statement of year-wise filing and disposal of first appeal in the state (online)

Year No. of first Disposal of appeals Percentage of Disposal of appeals
appeal filed within time limit disposal beyond time limit

2012-13 5,440 2,357 43 96

2013-14 27,202 19,659 72 6,420

2014-15 12,745 11,354 89 4,392

Total 45,387 33,370 74 10,908

(Source - Information provided by SAPS)

In five selected districts we noticed that out of 3,154 first appeals cases, 2,442
(77 per cent) were disposed timely while other 543 applications were disposed
after the stipulated time limit.

(b) The Appellate Authorities imposed penalty of ¥ 11.56 lakh on 230 DOs
in the State, out of which ¥ 4.24 lakh was disbursed as compensation to 414
Applicants during 2012-13 to 2014-15.

(c) We observed that 37.07 lakh online applications were either rejected
within time limit or the services were delivered/ rejected after the stipulated
time limit in the State during 2012-13 to 2014-15. Of these, the first Appeal
Officers took suo moto action in 3528 online cases that constituted 0.1 per
cent of these delayed/rejected online cases. Out of these, services were
provided in 815 cases (23 per cent). We further observed in five selected
districts that suo moto action was taken only in Bhopal district.

In the exit conference, Executive Director stated that, concerned officers were
being made aware regarding suo moto action and they would be instructed in
future also.
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2.7.11 Conclusion and recommendations

. Applications under various financial assistance schemes were shown as
disposed before providing assistance to the applicants by treating date of
approval by competent authority as delivery of service.

Applications under financial assistance schemes should be shown as disposed
only after actual delivery of benefit to applicants as required under stipulations
of notified services.

. Out of 124 notified services of 22 Departments, only 68 notified
services of 16 Departments were being processed through online system. Date
of actual delivery of service to applicants was not entered in system in online
cases by most of the LSKs. There was lack of accounting by DeSs for the
statutory fees received through LSKs.

The SAPS should endeavor to bring all notified services to online system in
time bound manner.

. DOs and AOs did not maintain required registers for monitoring.
Redressal mechanism was not working effectively and inspection of DOs was
not done adequately.

Monitoring mechanism should be implemented effectively for disposal of
applications.

133



Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Tribal Welfare Department

2.8 Implementation of Programmes for Development of
Particularly Vulnerable Tribal Groups in Madhya Pradesh

Executive Summary

With an objective of development of Particularly Vulnerable Tribal Groups
(PVTGs), who are having low level of literacy, declining or stagnant
population, pre-agricultural level of technology and economically backward,
Government of India (Gol) had been providing funds to State under Special
Central Assistance (SCA) to Tribal Sub Plan (TSP). Gol launched (April
2008) Conservation-Cum-Development (CCD) Plan for development of
PVTGs. Under the scheme, State Governments were to prepare long term
CCD plan for each PVTGs in their State.

In Madhya Pradesh, three tribes, namely Baiga, Sahariya and Bharia residing
in 15 districts were identified and categorised as PVTGs. As per survey
report of 2004-05, the population of PVTGs in identified areas was 4.87 lakh.
State Government had taken up activities/schemes for health, education,
drinking water, agriculture, housing, employment and conservation of tribal
culture in the CCD plan for PVTGs. The State Government had established
11 PTG Development Agencies for 15 districts for implementation of
programmes for development of PVTGs.

The audit of implementation of programmes for development of PVTGs in
Madhya Pradesh for the period 2010-11 to 2014-15 revealed the following:

e  CCD plan was being implemented for PVTGs residing in the identified
areas. Scheduled Tribe Consultation Council decided (March 2010) to extend
similar benefits to PVTGs residing outside identified areas after conducting a
survey. The survey report of November 2012 identified 1.05 lakh PVTGs
families with 4.49 lakh PVTGs population, who were residing outside the
identified areas. However, these PVTGs were not included in CCD plan
(2012-17), despite Government was aware of their non- inclusion in previous
plan since March 2010.

(Paragraph 2.8.6.1)
o Five year CCD plan (2012-17) was to be prepared taking into account
the needs of PVTGs communities. A socio-economic base line survey was to
be carried out to capture not only the population data but all other relevant
data, such as literacy rate, health conditions, landholding, employment
opportunities, availability of infrastructure, etc. However, we noted that
CCD plan (2012-17) was prepared on the basis of 2004-05 base line survey.
Thus, the socio-economic needs were not re-assessed before preparation of
CCD plan 2012-17.

(Paragraph 2.8.6.2)

o During the period 2010-11 to 2014-15, State Government incurred

< 246.96 crore on implementation of programmes for development of

PVTGs. Significant amount of CCD plan and SCA funds of I 88.81 crore
were lying idle in bank accounts of six PTG Development Agencies.

(Paragraph 2.8.8)
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o We noted that there were shortfalls of 28 per cent in the achievement of
physical targets under CCD plan during 2010-15. Under SCA, the shortfall
in achievement of physical target was 20 per cent during 2010-15.

(Paragraph 2.8.8.1)

o Monitoring and supervision was not adequate at Directorate and PTG
Development Agencies level. In exit conference, the Principal Secretary
stated that Directorate would be strengthened to remove difficulties in
supervision and evaluation.

(Paragraph 2.8.9)

o The PVTGs living in State suffered from specific health problems. In
order to provide health care assistance, CCD plan included provision for
treatment of critical diseases and medical check-up camps in villages. We
noted that against the release of I 11.04 crore for treatment of critical
diseases, I 1.54 crore (14 per cent) were utilized. Further, 788 medical
check-up camps were organised for PVTGs out of 1517 targeted in the State
for the period 2011-15.

(Paragraphs 2.8.10 and 2.8.10.1)

\2.8.1 Introduction \

Among scheduled tribes, there are certain tribal communities who have
declining or stagnant population, pre-agricultural level of technology and are
economically backward. These are categorized as Particularly Vulnerable
Tribal Groups (PVTGs), previously known as Primitive Tribal Groups
(PTGs). In Madhya Pradesh, three tribes, namely, Baiga, Sahariya and Bharia
residing in 15 districts of the State, were identified and categorised as PVTGs.

As per survey report of 2004-05, the population of Baiga, Sahariya and Bharia
in identified areas was 1,73,493; 3,11,722 and 2,135 respectively. Baiga are
residing in Annupur, Balaghat, Dindori, Mandla, Shahdol and Umaria district,
Sahariya in Guna (including Ashoknagar), Gwalior (including Datia), Sheopur
(including Bhind, Morena) and Shivpuri district and Bharia in Chhindwara
district.

With an objective of development of PVTGs, Government of India (Gol) had
been providing funds to State under Special Central Assistance (SCA) to
Tribal Sub Plan (TSP). Under this, the activities/schemes for agriculture,
horticulture, fisheries, animal husbandry, service activity, minor irrigation and
income generating programme were to be taken up.

Gol launched (April 2008) Conservation-Cum-Development (CCD) Plan for
development of PVTGs. Under the scheme, State Government was to prepare
long term CCD plan for each PVTG in their State. Government of Madhya
Pradesh (GoMP) had taken up activities/schemes for health, education,
drinking water, agriculture, housing, employment and conservation of tribal
culture in CCD plan for PVTGs.
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2.8.2 Organisational set up

Tribal Welfare Department headed by the Principal Secretary implements
programme for development of PVTGs in Madhya Pradesh. The
Commissioner, Tribal Development (CTD) is the administrative head of the
Department. PTG Directorate under Director, PTG implements welfare
schemes of PVTGs. They are assisted by Assistant Commissioner (AC)/
District Organiser (DO)/Project Administrator (PA) at districts level.

The State Government had established 11 PTG Development Agencies for 15
districts under M.P. Society Registrikaran Adhiniyam 1973. AC/DO/PA is the
member secretary of PTG Development Agencies. The PTG Development
Agencies were established to ensure that SCA fund received from Gol should
not lapse and these funds be utilized in coming years in the interest of PVTGs.
These agencies are preparing SCA/CCD plan and monitor its implementation.

2.8.3 Audit objectives

The audit objectives were to ascertain whether:-

. the annual action plan was prepared as per Gol guidelines and eligible
beneficiaries were being identified,;

. funds were allocated and released in an adequate and timely manner
and programme finances were managed efficiently;

. monitoring of the schemes were adequate and effective; and

. programmes for development of PVTGs, with particular reference to

health schemes were implemented effectively.

2.8.4 Audit Criteria

The audit criteria were as under:-

. Schemes guidelines for implementation of schemes;

. Guiding principles prescribed by the Gol relating to identification of
PVTGs;

. Annual and five years action plan; and

. Instructions/Orders issued by the Central/State Government.

2.8.5 Audit coverage and methodology

Implementation of CCD plan and SCA scheme for development of PVTGs
during the period 2010-15 was reviewed between December 2014 and June
2015 through test check of records and analysis of data collected from the
office of Director, PTG and PTG Development Agencies. Out of 11 PTG
Development Agencies in the State, six PTG Development Agencies i.e.
Dindori, Guna, Shahdol, Shivpuri, Tamia (Chhindwara) and Umaria were
selected.

An entry conference was held on 18" March 2015 with the Principal Secretary
of the Department wherein the audit objectives, scope and methodology were
discussed. The exit conference was held with the Principal Secretary on
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20" October 2015. The replies of the Department have been suitably
incorporated in the relevant paragraphs.

2.8.6 Planning

2.8.6.1 Non-inclusion of large population of PVTGs in CCD plan

Gol, Ministry of Tribal Affairs had emphasised (June 2002 and August 2002)
for base line survey of each community belonging to PVTGs identified in the
State by Tribal Research Institute (TRI) or through independent agency. The
TRI had conducted the survey only on those villages, blocks in the year
2004-05 where the population of PVTGs were reported in the survey
conducted in year 1992.

CCD plan was being implemented for PVTGs residing in the identified areas.
However, Scheduled Tribe Consultation Council decided (March 2010) to
extend similar benefits to PVTGs residing outside identified areas after
conducting a survey. The survey was conducted by TRI. As per survey report,
Baiga, Sahariya and Bharia residing outside the identified areas was found
1,60,204 ; 2,09,372 and 79,920 respectively. The survey report was sent to
State Government in November 2012.

We noted that CCD plan (2012-17) was prepared on basis of base line survey
conducted in the year 2004-05. Though the facts of left out population of
PVTGs were in the notice of State Government, the latest survey input from
TRI was not collected for CCD plan (2012-17). Thus, PVTGs population of
4.49 lakh could not be included in CCD plan.

In the exit conference, the Principal Secretary stated that letter had been sent
to Gol to extend the benefits to PVTGs living outside the identified areas. He
further stated that Five Year CCD plan (2012-17) was prepared in August
2012 and base line survey report was received in November 2012 from TRI.

The facts remains that PVTGs living outside the identified areas could not be
included in CCD plan (2012-17) despite Government being aware of their
non- inclusion in previous plan since March 2010.

2.8.6.2 Preparation of Five Year CCD plan (2012-17) without socio-

economic survey

The PTG Development Agencies in districts were to prepare the five year
CCD plan (2012-17) on the basis of baseline survey conducted taking into
consideration the factors like population data, literacy rate, health conditions,
land holding, employment opportunities etc. The plan received from PTG
Development Agencies is consolidated at Directorate level before transmission
to State Government and therefrom to Gol.

Gol, Ministry of Tribal Affairs communicated (January 2012) that the plan for
the period 2012-17 should be formulated comprehensively taking into account
the needs of PVTGs communities. A socio-economic base line survey was to
be carried out to capture not only the population data but all other relevant
data, such as literacy rate, health conditions, landholding, employment
opportunities, availability of infrastructure etc.
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Scrutiny of records of Directorate and test checked agencies revealed that base
line survey of PVTGs was not conducted. CCD plan (2012-17) was prepared
on basis of base line survey conducted in the year 2004-05. Thus, socio-
economic needs of PVTGs were not re-assessed before preparation of CCD
plan (2012-17).

In the exit conference, the Principal Secretary stated that there was no
provision of annual survey of PVTGs as such the plans were prepared on the
basis of base line survey of 2004-05.

The reply is not acceptable, as Gol in its instruction (January 2012) for
preparation of CCD Plan (2012-17), had specifically suggested to carry out
base line survey to capture the population data and other relevant data.

2.8.6.3 Non-formation of Governing Body at Agency level

Governing Body of each PTGs Development Agency was to be constituted for
two years. Chairman and Board of Directors of the Governing Body are
nominated by State Government for two years from the PVTGs community.
The Governing Body entrusted to prepare plan for development for PVTGs
and its implementation, supervision and evaluation. The Collector of the
concerned districts shall have the power of the Chairman of Governing Body
till its formation.

We noted that Governing Body was not formed during 2010-15 in six test
checked PTG Development Agencies.

In the exit conference, the Principal Secretary stated that the action was being
taken to constitute the Governing Body.

2.8.7 Role of PTG Development Agencies in implementation of CCD
plan and SCA scheme

The PTG Development Agencies in districts are responsible for monitoring of
implementation of sanctioned Schemes. PTG Development Agencies were to
ensure that SCA fund received from Gol should not lapse and these funds be
utilised in coming years in the interest of PVTGs. However, we noted
shortcomings in financial management and monitoring by PTG Development
agencies in implementation of CCD plan and SCA scheme, which are
discussed in succeeding paragraphs.

] 2.8.8 Financial Management

The funds under SCA and CCD plan are received from Gol as grant-in-aid to
the State Government. The State Government makes provision in the budget to
utilise the funds under different schemes. Thereafter, State Government
releases the funds to PTG Development Agencies in district and PTG
Development Agencies releases the funds to executive agencies.

The position of budget provision and expenditure during 2010-15 is shown in
Table-1:
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Table-1: Budget allotment and expenditure of CCD Plan and SCA

(€in crore)
Year Budget Provision | Expenditure | Excess(+)/Savings(-)
2010-11 58.47 59.59 (+)1.12
2011-12 42.57 42.57 --
2012-13 82.92 75.26 (-)7.66
2013-14 58.10 57.24 (-)0.86
2014-15 12.44 12.30 (-)0.14

Total 254.50 246.96

(Source- Detailed Appropriation Account)

We observed the following deficiencies under financial management:

. In six test checked PTG Development Agencies, we observed that funds
amounting to ¥ 88.81 crore remained unutilised in the bank accounts of PTG
Development Agencies as on March 2015. The major unspent balance was in
Shivpuri (X 46.25 crore) and Guna including Ashoknagar (X 32.77 crore). The
details are shown in the Appendix-2.64.

In the exit conference, the Principal Secretary stated that the unspent balance
is mainly due to release of funds at the end of year and non-utilisation of funds
on critical diseases. However, the position of huge balances at Shivpuri and
Guna would be examined.

) We observed that an amount of ¥ 1.45 crore was released to Bhind
district under CCD plan and SCA during the period 2010-15 for Sahariya
families. However, the fund could not be utilized on these PVTGs as they did
not have caste certificate, income certificate or domicile certificate.

In the exit conference, the Principal Secretary stated that the amount could not
be utilised because the PVTGs did not have permanent residence. The amount
would be utilised in other PTG Development Agencies in sanctioned schemes.

. Under Janashree Bima Yojna an amount of I 1.25 crore was remitted
(March 2011) to Life Insurance Corporation of India (LIC) for covering
25,015 Sahariya families of Gwalior district under insurance. LIC refunded
< 0.10 lakh and sought the details of 24,995 families (September 2011). The
PTG Development Agency Gwalior could not give the details of families and
LIC was requested to refund the amount (February 2014). We observed that
only 6,995 families were reported in survey of 2004-05 in Gwalior district.
Thus, due to erroneous proposal the funds of ¥ 1.25 crore was blocked with
LIC.

In the exit conference, the Principal Secretary stated that matter would be
investigated and intimated to Audit.

o PTG Development agencies were required to forward Utilisation
Certificate (UCs) to the Directorate at the end of financial year. We observed
that out of six test checked PTG Development Agencies, two agencies
(Shivpuri and Ashoknagar under Guna) did not submit UCs during 2010-15.
The remaining four agencies submitted UCs of I 19.69 crore against I 138.04
crore released to them. The details are given in the Appendix 2.65.

In the exit conference, the Principal Secretary stated that UCs would be
obtained from agencies.
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2.8.8.1

The financial and physical progress under CCD plan and SCA relating to 11
Agencies, as furnished by the Directorate for the period 2010-15, is shown in
Table- 2 and 3:

Table-2: Financial and Physical progress under CCD plan

Financial and physical progress under SCA and CCD plan

(€in crore)
Name of Financial Progress Physical Progress(in number)
Component
Allotment | Expenditure | Balance | Target | Achievement | Shortfall
CCD Plan
Education 41.25 30.38 10.87 | 1,22,071 91,512 | 30,559(25.03%)
Health 14.93 3.80 11.13 1,965 882 1,083(55.11%)
Drinking water 22.12 17.68 4.44 2,481 2,052 429(17.29%)
Agriculture 15.59 10.80 4.79 11,394 7,002 4,392(38.55%)
Housing 61.81 38.18 23.63 12,535 7,942 4,593(36.64%)
Culture 0.79 0.54 0.25 41 39 02(4.88%)
Employment 10.25 5.77 4.48 4,826 2,723 2,103(43.58%)
Total 166.74 107.15 59.59 | 1,55,313 112,152 | 43,161(27.79%)
(Source- As per progress report of PTG Development Agencies)
Table-3: Financial and Physical progress under SCA
(Tin crore)
Name of Component Financial Progress Physical Progress(in number)
Allotment | Expen- Balance | Target | Achieve- | Shortfall
diture ment
SCA Scheme
Agriculture 19.55 15.43 412 9,631 7,811 1,820(18.90%)
Income generating scheme 3.40 2.43 0.97 2,246 1,777 469(20.88%)
Horticulture 1.64 1.20 0.44 828 525 303(36.59%)
Fisheries 0.49 0.33 0.16 320 145 175(54.69%)
Employment scheme 2.40 2.05 0.35 1,040 943 97(9.33%)
Capital expenditure 9.01 6.43 2.58 693 621 72(10.39%)
Total 36.49 27.87 8.62 | 14,758 | 11,822 | 2,936(19.89%)

(Source- As per progress report of PTG Development Agencies)

As evident from Table 2 and Table 3, there was shortfall ranging between
five to 55 per cent during 2010-15 under various components of CCD plan.
Further, there was shortfall ranging between nine to 55 per cent under various
components of SCA. On being pointed out, PTG Development Agencies
(April -June 2015) informed that the shortfall was due to non-receipt of UCs
from respective executing agencies, besides release of fund in the month of
March during 2014-15.

In the exit conference, the Principal Secretary stated that the matter would be
examined in the light of audit observation and benefits would be given to
PVTGs through agencies.

2.8.9 Monitoring and Evaluation of Schemes for PVTGs

. Gol, Ministry of Tribal Affairs directed (August 2008) to conduct
midterm review of CCD Plan after two years. During the test checked records
of Directorate and PTG Development Agencies, we observed that the
Department had not conducted any study to know the impact of CCD plan
during the period 2010-15.

In the exit conference, the Principal Secretary stated that the action would be
taken for documentation related to beneficiary families.
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. GoMP, Tribal Welfare Department defines (November 1998) the
responsibility of Project Officer in reference to Inspection, Monitoring and
Physical verification of works/schemes.

We observed that the requisite inspection, monitoring and physical verification
of works/schemes was not done in test checked PTG Development Agencies
as well as Directorate level. During the period 2010-15, only one inspection
was done by Directorate in the year 2013-14.

In the exit conference, the Principal Secretary stated that the Directorate would
be strengthened so as to enable them for monitoring and evaluation.

2.8.10 Implementation of Health Programme under CCD Plan

The PVTGs living in State i.e. the Sahariya tribe suffer mainly from T.B,
Unidentified Respiratory Infection and matted lymphadenopathy. The
common diseases in children were boils, Bitot's spot, Night blindness, goitre
grade one etc. The diseases noted in Bharia tribes were high prevalence of
respiratory infections in children, prevalence of sickle cell gene and
microcytic hypochromic blood picture. Similarly the Baiga tribes suffer from
many diseases because of mal-nutrition among expectant and lactating
mothers, strong faith in herbo medicine men and indigenous pharmacopeia.

In order to provide modern health care assistance, CCD plan provided for
treatment of critical diseases and medical check-up camps in villages. We
observed that against release of fund of ¥ 11.04 crore (December 2012 and
August 2013) for treatment of critical diseases for 448 PVTGs, the fund of
< 1.54 crore (14 per cent) was utilised for 94 PVTGs. Further, 52 per cent of
target of medical check-up camps were achieved. The shortcomings in
organizing medical check-up camps for PVTGs are discussed in succeeding
paragraphs.

2.8.10.1  Non-achievement of targets for medical check-up camps of the
PVTGs families

Directorate released I 3.89 crore to PTG Development Agencies under CCD
plan for organizing medical check-up camps in villages during the period
2011-15. Out of these funds, an amount of I 3.27 crore was released to
executing agencies for organising 1517 medical check-up camps. Against this,
only 788 medical check-up camps were organised by incurring expenditure of
< 2.26 crore. Thus, 729 medical check-up camps were not organized. The
details are given in the Appendix 2.66.

We further observed that in test checked PTG Development Agency Shivpuri,
the medicines and hearing aids for I 23.75 lakh were purchased by Chief
Medical and Health Officer (CMHO) Shivpuri for distribution in the medical
check-up camps. However, these medicines were issued to various health
centers. Hearing aids of ¥ 3.92 lakh were lying in stores of CMHO Shivpuri.
Thus, the benefits of medicines and hearing aids could not accrue to intended
PVTG beneficiaries.

In the exit conference, the Principal Secretary stated that the camps were being
organized through Health Department and the details would be obtained from
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Health Department. The remaining funds lying with PTG Development
Agencies for organizing the camps would be released to executive agencies.

The reply is not tenable, as PTG Development Agencies are responsible for
monitoring and supervision of implementation of schemes for PVTGs.

2.8.11 Conclusion and Recommendations

e  CCD plan was being implemented for PVTGs residing in the identified
areas. However, 4.49 lakh PVTGs were residing outside the identified areas.
These PVTGs were not included in CCD plan (2012-17), despite Government
was aware of their non- inclusion in previous plan since March 2010.

GoMP may ensure that all identified PVTGs are included in the CCD plan.

o Five year CCD plan (2012-17) was not prepared after carrying out
socio-economic base line survey, as required under Gol instructions for
preparation of CCD plan.

Socio-economic needs for development of PVTGs may be assessed for
preparation of five year CCD plan.

. Significant amount of CCD plan and SCA funds of ¥ 88.81 crore were
lying idle in bank accounts of PTG Development Agencies. PTG
Development agencies were not forwarding UCs to the Directorate at the end
of financial year.

Efforts should be made to utilised fund for the purpose for which it has been
sanctioned. UCs may be submitted as required under the codal provisions.

. There were shortfalls of 28 per cent in the achievement of physical
targets under CCD plan during 2010-15. Under SCA, the shortfall in
achievement of physical target was 20 per cent during 2010-15.

Efforts should be made to achieve the financial and physical targets as
envisaged for CCD plan and SCA.

. Monitoring and supervision was not adequate at Directorate and PTG
Development Agencies level.

Proper monitoring and supervision may be ensured for implementation of
programme.

o In order to provide modern health care assistance, CCD plan provided
for medical check-up camps in villages and treatment of critical diseases.
However, only 52 per cent of target of medical check-up camps were achieved
and 14 per cent of funds were utilised for treatment of critical diseases.

Department may ensure appropriate co-ordination with executing agencies for
implementation of health programmes envisaged under CCD plan.
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Jail Department

2.9 Performance IT Audit of Prison Management System and
Visitor Management System

Executive Summary

Prison Management System (PMS) and Visitor Management System (VMS)
is a Local Area Network based System for Management of prisoners and
visitors solution. PMS and VMS software was designed and developed by
NIC, New Delhi with SQL Server 2008 as the backend and ASP Net as the
frontend in Windows 2007 Operating System. The objectives of PMS/VMS
project was to automate the processes at primary sources of data i.e. Jails and
to record and manage the inmates and visitors information. The performance
IT Audit of PMS and VMS revealed the following:

o No Software Design Documents was prepared before developing the
system. Feasibility study and parallel checking of the software was also not
done, which led to lack of internal consistency and integrity.

(Paragraphs 2.9.8.1 and 2.9.8.2)

o The objective of PMS and VMS to create centralized data base of
inmate and visitor information could not be achieved due to non-installation
of hardware as per the location plan and incomplete data entry. Further, short
supply of hardware led to idling of hardware and delay in completion of the
project by 32 months from its scheduled completion date of March 2010.

(Paragraph 2.9.9)

o There were deficiencies in designing PMS/VMS software, which
resulted in incomplete data entry. We noted that details of 1.12 lakh inmates
were entered in the database as against 2.47 lakh inmates admitted during
2010-11 to 2014-15. No data base of visitors had been created. The system
failed to check duplicate entries of admission of the prisoners.

(Paragraphs 2.9.10.1 and 2.9.11.5)

o The Department was having inadequate IT security mechanism,
physical control and password policy. The data entry was done by inmates
and jail warders.

(Paragraphs 2.9.11, 2.9.11.1 and 2.9.11.2)

o CCTV system were installed in 14 Jails at a cost of ¥ 10.27 crore.
However, we noted in five test checked districts that no restrictions were
imposed on entry of unauthorised persons to the cameras display site.

(Paragraphs 2.9.12 and 2.9.12.1)

o Video Conferencing System between jail and district court was targeted
to be established in 23 jails during 2013-14 and 2014-15. However, these
were not established.

(Paragraph 2.9.13)
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2.9.1 Introduction

In Madhya Pradesh, Jails were established under the Prison Act, 1894, and the
Prisoners Act, 1900 governed by the Madhya Pradesh prisons Rules, 1968,
framed there under. The Model prison Manual introduced by the Government
of India (December 2003) was partially adapted in the State in February 2008.
Thereafter, about 200 amendments have been made in the jail manual of the
State through Gazette notifications from time to time.

The main objectives of jails are to confine persons committing offences under
various laws. Apart from custodial and proper care of offenders of laws, it is
the responsibility of the Jail and Correctional Services Department to ensure
adequate security and to undertake programmes aimed at reforming prisoners
as part of social reclamation through academic, moral, educational and
vocational training and also providing proper medical care, so that they can
fulfil their obligation towards their families and society after release from jail.

2.9.2 About the Applications (PMS and VMS) \

Prison Management System (PMS) and Visitor Management System (VMS) is
a Local Area Network based System for Management of prisoners and visitors
solution. PMS and VMS is a Government to Government and Government to
Customer application which encapsulates the manual working pattern of the
prison rule book i.e. registration, movement within the jail and outside and
release of the inmate.

It helps to generate more than 65 reports of administrative, performance and
statistical  nature. It also helps the prison authorities in
identification/verification of the inmates using fingerprint based identification
tools.

PMS and VMS software was designed and developed by NIC, New Delhi with
SQL Server 2008 as the backend and ASP Net as the frontend in Windows
2007 Operating System. It was based on client-server architecture, supporting
latest GUI features.

E-Prison Application

It is a web based application upgraded from PMS-VMS software which was
also developed by NIC and introduced with effect from 10.02.2015. Only
PMS was in operation and VMS operation did not start (June 2015).

The objectives of PMS and VMS was easy handling of records of prisoners,
quick access to data of prisoners, easy classification of prisoners, easy
handling of records of visitors coming to meet prisoners and saving records
from any physical damage.

The architecture of PMS and VMS is depicted in the following diagram:-
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. Client 1 was to be established at server room and used as a source of
data back up.
. Client 2 was to be established at main gate and entries of all incoming

and outgoing prisoners and persons and articles in their possession like
stock, equipments etc. was to be made.

. Clients 3 and 4 were to be established at warrant room and all
information of inmates like health condition, period of sentence,
prisoner's private property, remission, parole etc. was to be made.

° Client 5 was to be established at visitor room and used for visitors
information.

2.9.3 Organisational Setup of the Department

The Principal Secretary is the administrative head of the Jails and Correctional
Services (JCS) Department at the Government level. Director General, Prisons
and Correctional Services (DGP) is head of the Department who is assisted by
Additional Director General Prisons and Correctional services (ADGP) and
the Additional Inspector General Prisons (AIGP).

There are eleven Central Jails (CJs) (08 at Division level and 03 at District
level), 33 District Jails (DJs) at district level and 78 Sub jails (SJs) at district
and tehsil level. The CJs and DJs are managed by Jail Superintendents (JSs)
while the SJs are managed by Deputy Superintendents/Deputy Jailors. One
open jail at Hoshangabad, one Regional Training and Research Centre at
Bhopal and one training centre at Sagar are also functioning under the
Department.

PMS and VMS was being implemented only at eleven Central Jails and the
fresh installation/ replacement of CCTV and Video Conferencing was targeted
for 16 Jails and 23 Jails? respectively during the audit period 2010-2015.

2.9.4 Audit Objective

The Audit objectives were to assess whether:-

1 Badwani, Bhopal, Bhopal District, Datia, Gwalior, Hoshangabad, Indore, Jabalpur, Khandwa,
Narsinghpur, Rewa, Sagar, Satna, Seoni, Shahdol and Ujjain.
2 Balaghat, Bhind, Damoh, Dewas, Dhar, Guna, Katni, Khargaon, Mandla, Mandsaur, Morena,

Neemuch, Panna, Raisen, Rajgarh, Sehore, Seoni, Shahdol, Shajapur, Shivpuri, Sidhi,
Tikamgarh and Vidisha.
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. Implementation of the project was as per schedule and personnel at
different levels were adequately trained to operate the software, CCTV
and Video Conferencing.

. Adequate control was in place to ensure data confidentiality,
completeness and availability. Well-defined disaster recovery and
business continuity plan was laid out and implemented.

. The Projects achieved their primary objectives of automating processes
providing required information and generation of various reports.

| 2.9.5 Audit Criteria

. Prison Act 1894 Prisoners Act, 1900 and Madhya Pradesh Prisons
Rules 1968 and Jail manual and Model Prison Manual made there
under.

. Government notifications and instructions issued from time to time for
management of jails and Departmental rules and regulations.

. Madhya Pradesh Treasury Code (MPTC) and Madhya Pradesh
Financial Code (MPFC) and Madhya Pradesh Budget manual
(MPBM).

. Best IT practices

\ 2.9.6 Audit Scope and Methodology

The implementation of PMS and VMS and establishment of LAN at eleven
central jails of MP were to be compulsorily completed and become operational
within four months from the date of issue of work order. Hence, IT audit
covered scrutiny of various activities from creation of IT infrastructure to
running of the system.

Entry Conference was held with Principal Secretary (Jails) and Director
General of Jail and Correctional Services on 17.3.2015. The CCTV and Video
Conferencing was included in Audit Scope at the time of entry conference on
the request of DGP/ J&CS. The installation of CCTV and Video Conferencing
was also test checked in these 11 districts.

Audit was undertaken for the period from 2010-11 to 2014-15. Audit covered
Olo the Director General Jail and Correctional Services at Bhopal and all PMS
and VMS implemented eleven Central jails. Exit conference was held with
Additional Chief Secretary (ACS) on 23 October 2015, the views of the
Department have been incorporated suitably at appropriate placed in the
Report.

Audit findings

2.9.7 Financial Management

29.7.1 Non-Adjustment/recovery of advance payment and treated as
final payment

According to subsidiary rule 53 of M.P.T.C the temporary advance must be
adjusted as quickly as possible and in no case should the adjustment be
delayed beyond three months and as per the note iv of the rule 53(viii) any
payment which is not final in nature should be noted in red ink in the
particulars column on the payment side of the cash book of the disbursing
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officer without entering the amount in the amount column. An amount paid in
advance will remain as part of cash balance of disbursing officer till
bill/voucher of respective payment is received and passed for payment.

A work order (October 2009) was placed to NIC for completion of PMS and
VVMS project in eleven central/circle jails within four months from the date of
issue of work order. Against this work order, an amount of ¥ 81.00 lakh was
paid to NIC as advance during the period October 2008 to March 2009.
However, the advance payment of ¥ 81 lakh was treated as final payment
without obtaining the bill, voucher or completion certificate from the NIC.
Further, NIC did not produce the work completion certificate and no action
has been taken by the department in this regard against the implementing
agency.

On being pointed out department accepted (April 2015) the fact and stated that
particulars of actual expenditure are awaited from NIC.

Similarly, it was also noticed that an advance payment of ¥ 58 lakh for
installation of Video Conferencing, paid to Madhya Pradesh State Electronic
Development Corporation (MPSEDC) Bhopal during the period 2013-2015
was also treated as final payment without obtaining the bill, voucher or
completion certificate from MPSEDC.

In the exit conference, ACS confirmed the facts and stated that adjustment
would be made after receipt of final bill.

2.9.8 Planning

2.9.8.1 Non-preparation of Software Design Documents

Documentation is an important part of software development. Types of
documentation include User Requirement Specification, System Requirement
Specification and System Design Document.

We observed that no Software Design Documents were prepared before
developing the system. In absence of software Design Documents it was not
possible to ascertain whether the software actually developed was
comprehensively conceived and developed as per business rules. Moreover, in
the absence of such a basic document, modifications or up gradations of the
system architecture in future is likely to pose problems. Neither the Detailed
Project Report nor Gap Analysis Report was prepared nor any MOU executed
with NIC. This resulted in the software developing lack of internal consistency
and integrity as indicated by observations in para no 2.9.11.5.

In the exit conference, ACS accepted the facts and stated that software would
be updated.

2.9.8.2 Feasibility study and parallel checking of the software not
conducted

The feasibility study of the system and parallel checking of software modules
should be undertaken before system become operational to ascertain that the
system has met the user requirement. Documentation relating to detailed
testing should also be prepared to understand the availability and usability of
the system.
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We observed that no documentation relating to system testing was prepared.
Hence, the extent to which the system has met the user requirement could not
be ascertained. Further, it was also found that user manual was not available at
the department. All reports in respect of inmate and visitors were being
prepared manually. Thus, the department could not utilise the system for
which it was installed/implemented.

In the exit conference, ACS has accepted the facts and stated that software
would be updated.

2.9.8.3 No provision of current level data entry

Test check records of eleven jails revealed that no provision has been made to
facilitate the initialisation of PMS and VMS and bring the data entry at current
level of inmates and visitors. Master directories and centralised data base was
not completed to this level. Data in Master directories was incomplete though
project was initiated in 2009-10.

In the exit conference, ACS stated that consultants would be appointed.

2.9.9 Project Implementation

. Implementation status of the PMS and VMS project

PMS and VMS project was implemented in jails to provide a centralised
approach for recording and managing inmates and visitors information,
generating different kinds of reports of administrative, performance and
statistical nature. It records inmate primary details, inmate family details,
inmate biometric and photograph, inmate medical details, inmate case history,
inmate punishment details, inmate movement, all relevant information about
visitor and high quality picture pass issued to the visitor.

The implementation of PMS and VMS were to be compulsorily completed and
become operational in 11 central jails within four months from the date of
issue of work order. The work order was placed in October 2009 to NIC. We
observed that hardware and software supplied at central jail Datia was not
installed till date (October 2015). Further, hardware was not installed as per
proposed location plan in other ten central jails. This has adversely affected
creation of centralized database of inmates and visitors.

We observed that the data entry in PMS software was not being done on
regular basis and was done in incomplete form. It was further noticed that no
reports were being generated through software for official use. Due to this,
there was no reduction in maintenance of manual records/registers in Jails
after introduction of PMS and VMS like inmates’ history, medical history,
family details, inmates’ punishment details, inmates’ movement were still
filled manually. The system of manual booking of ‘mulagat’ still existed.
Thus, data/records was maintained both manually and through the software
resulting in duplication of efforts.

Thus, objective of introduction of PMS and VMS to create centralized data
base of inmate and visitor information could not be achieved.

In the exit conference, ACS stated that these problems would be resolved in
the new software of NIC. It was further added that necessary instructions
would be issued to all Superintendent of Jails.
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. Under this project five computers, three printers, one server, four UPS,
four web cameras, three Biometric devices and one switch were to be supplied
in each of the eleven jails. The purchase order for supply, testing and
installation of hardware item for PMS-VMS project was placed by the NIC in
favour of HCL Info System Ltd. Pondicherry and Tritonic India private Ltd
Solan. The hardware was received in eleven Jails from the month February
2010 to December 2012 and was installed during March 2011 to December
2012 and software was installed on December 2012. Which besides keeping
all the supplied hardware idle for 33 months, delayed the completion of PMS
and VMS project by 32 months from its scheduled completion date which was
March 2010.

In the exit conference, ACS stated that the work was done by NIC, however,
now the work is being done smoothly.

However, the fact remains that no action was taken by the Department to
complete the work expeditiously.

. The hardware and software supplied at district jail Datia amounting to
< 3.53 lakh was not installed till date (April 2015), due to which hardware
amounting to ¥ 3.05 lakh became non-functional (Appendix 2.67). Hence the
project could not take off at all at district Datia.

In the exit conference, ACS stated that non-functional hardware would be
written off.

It was observed in ten out of eleven test check districts® that hardware was not
installed as per proposed plan mentioned in paragraph 2.9.2. No hardware was
installed at main gate and visitor room. It was also observed that on an average
two computers, two biometric devices, two web cameras and one printer were
installed as per proposed location plan and were used for PMS & VMS. Thus,
rest of hardware was lying idle/ underutilised for the last two to five years, as
detailed in Appendix 2.68. It was also found that 38 items of hardware were
not supplied by the NIC as detailed in Appendix 2.69. Thus, due to short
supply and non-installation of hardware, work load could not be distributed
among all four locations in a prison resulting in non-completion of data base.

In the exit conference, ACS stated that the work was done by NIC and final
adjustment would be made in co-ordination with NIC.

Hardware lying unutilised in Circle Jail, Datia 23-3-15

Bhopal, Gwalior, Indore, Jabalpur, Narsinghpur, Rewa, Sagar, Satna, Seoni and
Ujjain
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Hardware lying idle in Central Jail Indore 25-4-2015

o Hardware supplied was under warranty of one to five year period as per
Appendix 2.70. It was observed that in eleven test checked districts* AMC was
not executed even after the expiry of warranty period. Further, the computers
and other peripherals were either running without UPS or without power
backup. It was also found that those computers and other peripherals which
required repair remained unrepaired and lying idle. In four districts LAN
based server was not functional.

In the exit conference, ACS stated that the AMC would be executed.

. It was noticed in eleven test checked districts® that no record was kept in
the office regarding registering of complaint about non-working of hardware
and response of the vendor, which restricted action of penalty clause.
However, it was observed that hardware i.e. server, computer, UPS were non-
functional from two to four years as detailed in Appendix 2.71. This resulted
in breakdown of the system between regular intervals. This indicated poor
quality of services provided by vendors during warranty period which
adversely affected the utilisation of system.

In the exit conference, ACS confirmed the facts and stated that instructions
would be issued for maintenance of records.
Recommendation

The installation of hardware should be made as per requirement. Execution of
Annual Maintenance Contract of the hardware should be ensured before
expiry of warranty period.

2.9.10 Application Control

2.9.10.1  Non completion of centralised data base

As per the manual record of eleven test checked districts, 2,46,964 inmates
were admitted in the jails during 2010-11 to 2014-15 of which data of only
1,12,463 was entered in the system as per Appendix 2.72. Similarly it was
also noticed that nearly 100-150 visitors meet their relatives every day but no
entries were fed in the system.

4 Bhopal, Datia, Gwalior, Indore, Jabalpur, Narsinghpur, Rewa, Sagar, Satna, Seoni
and Ujjain

5 Bhopal, Datia, Gwalior, Indore, Jabalpur, Narsinghpur, Rewa, Sagar, Satna, Seoni
and Ujjain
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In the exit conference, ACS stated that the data was being stored in centralized
NIC server.

Reply was not acceptable as only 50 per cent inmates’ database has been
completed and no database of visitor has been created after lapse of five years.

. Photograph, finger print and health check-up of all inmates not
uploaded in software

There was provision in the software to upload inmate's photo, finger prints and
health check-ups at the time of admission. Data analysis of six test checked
districts® out of eleven it was noticed that data for total number of 59,049
inmates were fed in software but only 42001 inmates photo, 34,176 inmates
finger prints and 6,820 inmates health check-ups were captured in data base
as per Appendix 2.73 and 2.74.

. Parole entry of all inmates not done in software

There was provision in the software to enter the parole history of inmates in
the data base. During the data analysis of six test checked districts’ out of
eleven it was found that the parole of total number of 13,934 inmates was
made but only 686 parole entries were made in the database as per
Appendix 2.75.

. All Inmates’ hearing entry not done in software

There was provision in the software to enter inmate's history regarding court
hearings. During the data analysis of six test checked districts® out of eleven
it was found that the total number of 3,20,065 inmates were produced to
court for hearings during 2010-11 to 2014-15 but entry for only 7,591 inmates
court hearings were made in the database (Appendix 2.76).

o FIR number and date, under section/Act and police station entry of
all inmates not done in software

As per the information provided by the ten test checked districts out of
eleven, it was found that a total of 7,534 inmates entries were made in the data
base but only 2,433 inmates FIR number and date, the section/Act under
which the prisoners were convicted and their related police stations were fed
in the data base. Hence the data base of 5,101 inmates was not complete as
detailed in Appendix 2.77.

o Wrong entry in Master Data

It was found that the districts Ambikapur, Bekuntpur, Bamdori, Bhilai and
Badhgana, which belongs to Chhattisgarh State were shown in Madhya
Pradesh State in the Master data.

It was observed that the unique code numbers have been allotted to each of the
eleven Jails but only option for nine Jails have been facilitated in the software
to generate the release report. Hence, no provision has been made for release
report of two Jails Seoni and Narsinghpur.

6 Bhopal, Narsinghpur, Rewa, Sagar, Seoni and Ujjain
7 Bhopal, Narsinghpur, Rewa, Sagar, Seoni and Ujjain
8 Bhopal, Narsinghpur, Rewa, Sagar, Seoni and Ujjain
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In the exit conference, ACS stated that entries were not made due to some
problem, now all entries would be made.

. Failure of the system to check duplicate entry of admission of the
prisoners

It was noticed that the system was accepting duplicate entries in the details of
inmate's name. In case of admission of inmate, while the filing up of the
complete details of the inmate i.e. name, father's name, mother's name, age
and the address, the system accepted the same twice and generated separate
PID and JID number of the same inmate. It brings out the failure of the system
to check duplicity in the database.

In the exit conference, ACS assured to remove the deficiency of software.

2.9.11 General Control

2.9.11.1  IT Security

. Data must be safe and secure at all time, all change/modification to data
(including master data) must be documented and properly authorized. In a
good system, it should be possible to link a particular entry (initial or
modification) to the person who made that entry. This requires keeping of
proper logs and existence of a system of review of these logs. It was found that
the department had not formulated any structure or policy in this regard. No
officer was posted for ensuring overall IS security.

. No physical controls like fire protection, air conditioning etc. were
implemented to protect the IT facilities from getting damaged. Further, neither
any restriction were imposed to restrict the entry of any unauthorised person to
the computer site nor any norms fixed for the computer operator, maintenance
staff, cleaner and staff of other sections to computer site. Entries were made
by any of the available inmates or jail warder staff.

o According to the IT security practices there should be a password policy
insisting change of passwords at regular intervals. It was observed that no such
policy prescribing minimum length, period of expiry, regular change of
passwords and prohibiting re-use of earlier passwords existed in the
Department. Though, the password was issued to the Department by the NIC
but every person could access the data by logging with the same username and
password. Further, no system was made in the software to change the
password at regular intervals.

. It was noticed that department did not have any written formal antivirus
policy. Further, no antivirus software was installed in the system due to this
there was risk of data getting corrupted.

In the exit conference, ACS stated that consultants would be appointed and
instructions in this regard are being issued.
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2.9.11.2  Inadequate Supervisory Control

We observed in ten test checked districts® that primary entries regarding newly
admitted inmates which were fed in the PMS software were not verified by the
Superintendent of respective jail or any other officer.

In the exit conference, ACS stated that instructions would be issued in this
regard.

Recommendation

The correctness of data has to be ensured through suitable input controls and
supervisory checks.

2.9.11.3  Business Continuity Plan and Disaster Recovery Plan

With the objective to ensure data security the department must have a business
continuity plan, disaster recovery plan and data back-up policy for Jails
prescribing back-up time table, back-up process, life time of media and
responsibility to take regular back-ups and restore data. It was observed that
neither such back-up policy was formulated nor any other provision like
maintenance of daily back-up register etc was made by the department. As a
result, in two districts (Gwalior and Indore) all data entered for the period
2011-12 to 2013-14 got corrupted and could not be recovered.

In the exit conference, ACS stated that registers would be maintained in this
regard.

2.9.11.4  Inadequacy of trained manpower and ineffective training

Each of eleven Superintendent of jails were nominated as the nodal officer to
coordinate with NIC official for PMS and VMS project and provision of three
data entry operators for data feeding work was made. However, it was
observed that no data entry operator or trained staff was available with the
department. The work of data entry was being done by available inmates or
jail warders only and higher ranking officers were not involved. Therefore, all
data entries regarding inmates and visitors could not be completed and
authenticated by any officer. Audit observed that half day training was
organised by the NIC official to jail warders on 23-2-2011, but it was not
sufficient and those trained warders were also assigned other jail duties and
were also posted to other jails where PMS/VMS system was not implemented.

In the exit conference, ACS accepted the facts and stated that entry was being
done by the jail trained staff.

Recommendation

The users at various levels needed to be trained to ensure the utility of the
database. Adequate data entry operators should be provided to each Jail.

9 Bhopal, Gwalior, Indore, Jabalpur, Narsinghpur, Rewa, Sagar, Satna, Seoni and
Ujjain
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2.9.11.5
Application.

Deficiencies in designing PMS/VMS software and e-prison

E-prison is upgraded web based PMS-VMS software which was also

in developed by NIC and introduced with effect from 10.02.2015.
The following system design deficiencies were noticed during the audit of the
test checked district.
SI. Provisions required in the software Whether provisions Whether provisions
No. were made in LAN were made in web
based PMS-VMS? based e-Prison
application?
1 At the time of admission provision for inmates identification | No No
detail was made in software like inmate chest, colour, eye, ear,
hair, nose, teeth, right arm, left arm, left leg, right leg and neck
etc.
2 Provision to record the detail of assistant medical officer. No No
3 Provision to record number of previous punishments. No No
4 Provision to record the reasons for entering jail No Yes
5 Provision to record police register column. No No
6 At the time of admission of inmate, provision to record the | No No
health position like physical equivalence, smallpox, vaccination,
category of labour and education detail etc.
7 Provision to record the period of sentence regarding Convicted | No No
Trail (CT) prisoners.
8 Provision to capture all the particulars of the warrant like the | No No
period spent on bail, the period spent earlier in the prison etc in
case of CT prisoners. In the case of detenue, no provision for
noting the period of detention and also the result of appeal.
9 Provision for recording the period of imprisonment and the | No No
necessary calculation for the probable date of release and for
recording the default fine sentence and for calculating the exact
date of release, when remission and other benefits were taken
into account.
10 Provision for recording entry of fine payment and its calculation | No No
and the date of exact release.
11 Provision for entering the result of the appeal and resultant | No No
modification in the sentence.
12 Provision to feed the data in Hindi font. Yes No
13 Provision to CT prisoners history ticket report. No No
14 Provision for remand prisoners to record case number and also | No Yes
the name of the court concerned and the next date of hearing in
case of remand prisoners.
15 Provision to know period wise inmates admission report. The | No No
report has been showing only present remained prisoners in the
Jail on that particular date. Hence, the total numbers of prisoners
whose data have been fed could not be ascertained.
Sl Deficiencies in System Error Detected in | Error Detected in
No. LAN based PMS | Web based e-prison
VMS application
1 Provision to record names of all police stations. Not fed Not fed
2 Entry to be displayed in user log status report. Not displayed Not displayed
3 Software to accept only complete identity of the prisoner. software accepted | software accepted
incomplete entry incomplete entry
4 Displayed error of legal aid and action taken entry form. No provision Yes
5 Provision to generate inmate's identity report. No provision Report not generated
6 Provision for separate serial numbers of different categories of | Entered serially only | Entered serially only
prisoners Under Trail (UT) / Convicted / Detenues.
7 Whereabouts of the prisoners to be recorded. Not recorded Not recorded
8 The list of reports mentioning the sentence wise and section wise | Not prepared Not prepared

period spent in prison etc.
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It was evident from the above deficiencies in the software resulted in
incomplete data entry and report generation.

In the exit conference, ACS assured to resolve the deficiency of the software.
Recommendation

The lacuna in software must be removed through regular feedback from the
users and timely rectification through application developer (National
Informatics Centre).

2.9.12 Installation of CCTV

The main objective of the Close Circuit Television installation was to enhance
the security of the prison and help Jail administration in the effective
management of prison/prisoners.

Finance Expenditure Committee approved I 5.43 crore for installation of
CCTV in 38 jails during five year plan period of 2012-13 to 2016-17. Out of
these, I 3.46 crore was sanctioned for installation of CCTV in 16 Jails during
2012-13 to 2014-15. We noted that Jail Department incurred an expenditure
of ¥ 10.27 crore on installation of CCTV in 14 Jails. Thus, there was a
shortfall in physical target of installing CCTV in 2 Jails even after incurring
extra expenditure of ¥ 6.81 crore with reference to original estimation on the
scheme up to 2014-15.

We observed that neither trained staff was available with the department nor
any training organised by the department in ten test checked districts™®. It was
noticed in nine test checked districts!! that there was short coverage under the
CCTV cameras as one or the other portion of each of nine jails remained
uncovered.

In the exit conference, ACS stated that extra expenditure was due to change of
technology. It was further informed that trainings would be organised and
planning for installation of additional cameras in jails was being prepared.

2.9.12.1  Physical Access control

As per the information provided by the department it was observed in five test
checked districts'? that no physical control policy had been implemented to
protect the IT facilities from getting damaged. Further, no restrictions had
been imposed on entry of unauthorised persons to the cameras display site.
This resulted in frequent interruption of CCTV footage due to failure of
cameras ranging upto 15 days.

In the exit conference, ACS stated that instructions in this regard were being
issued.

2.9.13 Video Conferencing System

The aim of establishment of video conferencing facility in prison was to
drastically reduce the expenditure incurred on physically producing the jail
inmates in the courts. Physical production of an inmate requires transportation

10 Bhopal, Datia, Indore, Jabalpur, Narsinghpur, Rewa, Sagar, Satna , Seoni and Ujjain
1 Bhopal, Gwalior, Indore, Jabalpur, Narsinghpur, Rewa, Sagar, Satna and Ujjain
12 Datia, Indore, Narsinghpur, Rewa and Seoni
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escort by armed police personnel, prevention of fights between inmates and
wastage of nearly 6 hours time in each case. Fear of custody break was always
there during the physical production.

As per the meeting of Financial Expenditure Committee of Department dated
4" July, 2012 the Video Conferencing System between jail and district court
was to be established and financial provision was as follows:-

Year Target Achievement Shortfall
Physical(No. | Financial | Physical(No. | Financial %
of Jails) of Jails)
2013-14 A 28.00 Nil Nil 100
2014-15 1914 35.00 Nil Nil 100
Total 23 63 Nil Nil 100

It was observed that advance payment of X 23 lakh in March 2014 and ¥ 35
lakh in June 2014 & March 2015 total ¥ 58 lakh was made to implementing
agency MPSEDC Bhopal for completion of that work but the same was not
established in any of the twenty three jails even after expiry of two years. This
resulted in non-achievement of set target and the entire amount of I 58 lakh
remained blocked. Hence, the aim of establishment of video conferencing
system could not be achieved.

In the exit conference, ACS stated that the work was in progress.

2.9.14 Conclusion and recommendations

. No Software Design Documents was prepared before developing the
system. Feasibility study and parallel checking of the software was also not
done, which led to lack of internal consistency and integrity.

. The database of inmates and visitors for recording and managing inmate
information and generating different kinds of reports from PMS-VMS
software was still largely incomplete. Non installation of LAN as per location
plan, delay in installation, inadequacy of trained staff and under utilisation of
hardware has adversely affected creation of centralised database of inmates
and visitors. Thus, the objective of PMS and VMS to create centralised data
base of inmate and visitor information could not be achieved.

° Due to non-installation of hardware and non-execution of AMC,
hardware items remained idle for want of repair.

The installation of hardware should be made as per requirement. Execution of
Annual Maintenance Contract of the hardware should be ensured before
expiry of warranty period.

) The password policy was not clearly defined and followed which raised
concerns about data security and reliability. Primary entries of inmates which
were fed in the PMS software were not verified.

13 Dhar, Rajgarh, Shajapur and Tikamgarh

14 Balaghat, Bhind, Damoh, Dewas, Guna, Katni, Khargaon, Mandla, Mandsaur,
Morena, Neemuch, Panna, Raisen, Sidhi, Sehore, Seoni, Shahdol, Shivpuri and
Vidisha.
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The correctness of data has to be ensured through suitable input controls and
supervisory checks.

. There was no business continuity planning or disaster recovery policy in
place to guard against the losses of data in unforeseen circumstances.
Comprehensive training was not organised at regular intervals, there were
instances of trained personnel not working on the software.

The users at various levels needed to be trained to ensure the utility of the
database. Adequate data entry operators should be provided to each Jail.

. The deficiencies in software were creating hurdles in proper data entry
and generation of records. Due to incomplete database, deficit training, and
lacunae in software the critical objectives of the project are a long way from
being achieved.

The lacuna in software must be removed through regular feedback from the
users and timely rectification through application developer (National
Informatics Centre).

. Due to short coverage under the CCTV cameras, inadequate trained staff
and no physical access control, the objectives of CCTV project to enhance the
security of prison and help jail administration in the effective management
could not be achieved.
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Planning, Economics and Statistics Department

2.10 Follow up Audit of the Performance Review for
“Madhya Pradesh  Assembly  Constituency  Area
Development Scheme”

Executive Summary

The Government of Madhya Pradesh introduced the Madhya Pradesh
Assembly Constituency Area Development Scheme (MPACADS) in July
1994 under which developmental works were to be taken up in each
Assembly constituency area. The performance audit on implementation of the
scheme covering the period 2005-10 appeared in Para 1.1 of the Audit Report
(Civil) for the year ended 31 March 2010. The performance audit revealed
that a large number of works were lying incomplete; asset registers were not
maintained; details of completed works transferred to concerned departments
/agencies were not available; inspections of works were not carried out
regularly and monitoring was inadequate.

During present follow up audit, we assessed the action taken by the
Government on the accepted recommendations included in Para No. 1.1 of
Audit Report (Civil) for the year ended 31 March 2010. The follow up audit
revealed the following:

We recommended in the previous Audit Report that periodic evaluation
should be conducted to assess the actual utility and public benefits being
derived out of the works sanctioned so as to facilitate MLASs in selecting
works as per the felt needs of their Constituencies.

Follow up audit revealed that periodic evaluation of the works under the
MPACADS was not conducted by District Collector to ensure public benefits
and actual utility in seven out of eight selected districts.

(Paragraph 2.10.6)

We recommended in the previous Audit Report that assets registers should be
maintained so as to enable the verification of assets created under the
scheme. Suitable arrangements should be devised to ensure the transfer of
assets to user department and maintenance of the assets created.

Follow up audit revealed that seven District Planning Officers, who were not
maintaining the asset register during 2005-10, were still not maintaining the
asset register. Further, the register of assets transferred was not available in
any of the selected District Planning Officers, except Ratlam.

(Paragraph 2.10.7)
We recommended that a system of online tracking and monitoring of
execution of works should be devised for timely action against delays in
execution and completion of works.

Follow up audit revealed that Department has not evolved any system of
online tracking and monitoring of execution of work for timely action against
delays in execution and completion of works. During Exit Conference
(October 2015), Principal Secretary stated that efforts were being made at
Directorate level for the same.

(Paragraph 2.10.8)
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\2.10.1 Introduction

The Madhya Pradesh Assembly Constituency Area Development Scheme
(MPACADS) was launched in July 1994, covering all the 231 Assembly
Constituencies with the objective of taking up developmental works of capital
nature on the recommendations of the Members of Legislative Assembly
(MLAS) for creation of community assets based on the local needs in their
respective Constituencies.

MPACADS is a State funded scheme. The funds for implementation of the
scheme were placed at the disposal of the DPOs by the Department through
the State budget. An amount of I 77 lakh (from 2007-08 onwards) per year
was allocated to each MLA for recommending works of capital nature to be
executed in his/ her assembly constituency.

According to the scheme guidelines, works like construction of rural fair -
weather roads, approach roads, internal bituminous roads, footpaths,
footbridges, kharanjas in villages, chabutaras, buildings for government
aided/unaided educational institutions, bus stop/sheds, public reading rooms,
small irrigation facilities, drinking water facilities, crematoria, tubewells,
gardens, sports complexes as well as works connected with social forestry,
agricultural development, culture etc. were required to be taken up under the
scheme. The works were to be meant for public purposes and were to be
completed in one or at the most, two seasons.

The implementation of the Scheme in the State was last reviewed for the
period 2005-10 and the findings included in Para No. 1.1 of the Audit Report
(Civil) of Comptroller and Auditor General of India for the year ended 31
March 2010. Some important findings of the performance review are given
below:-

o The funds for implementation of the scheme are placed at the disposal of
the District Planning Officers (DPOs) by the department through budget.
However, DPOs did not release I 18.60 crore to the implementing agencies.
There were delays in release of funds to the executing agencies ranging from
37 to 980 days.

. The District Planning Officer Bhind irregularly parked I 1.93 crore in
Personal Deposit Account. A total unspent amount of ¥ 96.29 lakh in respect
of 668 completed works was lying with the executing agencies.

. Out of 68,728 sanctioned works, 55,953 works were completed while
10,522 works remained incomplete, 2,067 works were not taken up and 186
works were cancelled.

. In seven districts, 814 works costing I 13.91 crore were sanctioned with
delays ranging from 25 to 431 days.

. In six districts, 111 works costing ¥ one crore could not be started due to
selection of disputed sites and the funds were lying with the executing
agencies. Completion certificates in respect of 2,828 works costing < 40.63
crore, were awaited from the agencies.

. Records pertaining to transfer of assets to concerned department/
agencies for use were either incomplete or were not made available. The
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Commissioner did not maintain complete/updated information of works
selected under the scheme. Registers of assets were not found maintained in
the test-cheeked districts.

. The nodal agencies failed to monitor the implementation of the scheme
by way of inspection of works.

In view of results of audit, we recommended:

. Periodic evaluation should be conducted to assess the actual utility and
public benefits being derived out of the works sanctioned so as to facilitate
MLAs in selecting works as per the felt needs of their constituencies.

. Assets registers should be maintained so as to enable the verification of
assets created under the scheme. Suitable arrangements should be devised to
ensure the transfer of assets to user department and maintenance of the assets
created.

o A system of online tracking and monitoring of execution of works
should be devised for timely action against delays in execution and completion
of works.

The performance audit was selected for written examination of Public
Accounts Committee (PAC). Economics and Statistics Department in its reply
to PAC informed (September 2012) that instruction had been issued to District
Collectors for compliance of audit recommendations.

] 2.10.2 Organisational set-up

At the State level, the Commissioner, Economics and Statistics
(Commissioner) is responsible for implementation and monitoring of the
scheme. The District Planning Officers are the nodal officers of the scheme at
the district level. The works under MPACADS are executed by District
Collectors through Government Agencies/Corporations/Boards/Local Bodies.

| 2.10.3 Audit objectives

The objective of this follow up audit was to ascertain whether remedial actions
were taken to implement the recommendations made in the Audit Report
(Civil) for the year ended 31 March 2010.

] 2.10.4 Audit criteria

The main criteria for the follow up audit were:

. MPACADS guidelines and instructions issued from time to time from
the Government/ Commissioner;

. Madhya Pradesh Financial Code;

o Provisions of agreements governing execution and maintenance of
assets; and
. Action plan or strategy drawn by audited entities to implement the

accepted recommendations.
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2.10.5 Scope and Methodology of Audit

The present follow up of performance audit review covers the period during
2010-15. For this purpose, records of the Commissioner, Economics and
Statistics (Commissioner) and eight District Planning Officers (DPOs) Betul,
Bhopal, Chhatarpur, Dindori, Khargone, Mandla, Ratlam and Sehore were
examined. These DPOs were selected on the basis of simple random sampling.

An entry conference was held with the Commissioner on 12 June 2015,
wherein the audit objective of follow up performance audit, criteria, scope and
methodology were discussed. An exit conference was held with the Principal
Secretary, Government of Madhya Pradesh, Planning, Economics and
Statistics Department on 16 October 2015. Government’s views have been
incorporated in the follow up review.

Implementation status of the scheme

During 2010-11 to 2014-15, Government allocated I 897.54 crore for
implementation of MPACADS against which ¥ 857.51 crore was spent. The
allocation of fund and expenditure during 2010-11 to 2014-15 is given in
Table-1:

Table-1: Allocation of fund and Expenditure on MPACADS during 2010-15

(€in crore)

Year No. of Funds provided Fund Sanctioned to Expenditure Amount

MLAs in the budget all Districts surrendered
2010-11 231 177.87 177.87 177.35 00.51
2011-12 231 179.50 179.50 179.50 00.05
2012-13 231 177.87 177.87 177.85 00.10
2013-14 231 177.87 177.87 171.17 06.69
2014-15 231 184.43 184.43 151.64 32.78
Total 897.54 897.54 857.51 40.13

(Source : Data provided by the Commissioner)

During 2010-15, 60,214 proposals of works in 231 Constituencies of the State
were recommended by MLAs. The works were relating to construction of
rural roads, footpaths, footbridges, chabutaras, buildings, bus stop/sheds,
drinking water facilities, tube wells, gardens, works connected with social
forestry, agricultural development, culture etc. Out of these 60,214 proposals,
56,201 proposals were sanctioned by District Planning Officers. However,
implementing agencies could complete 38,274 works, while 4,877 works were
not commenced.

Result of follow up Audit

2.10.6 Periodic evaluation of the works was not conducted to assess the
actual utility and public benefit

Mention was made in para 1.1.6 of Audit Report (Civil) 2010 that the District
Collectors were required to obtain written proposals of works proposed by
MLAs or hold meetings in the first quarter of the Financial Year (FY) to
identify the works to be taken up and listed together with Centrally Sponsored
and Central Sector programmes. The works included in the list were required
to be entrusted to Implementing Agencies (IAs) for execution. Lists of
accepted works for execution and rejected proposals were to be sent to the
MLAs within 45 days of the meetings. However, it was noticed that during
2005-10, no such meeting was arranged by any of the test-checked districts
and works were undertaken on the basis of recommendations of the MLAs.
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We recommended that periodic evaluation should be conducted to assess the
actual utility and public benefits being derived out of the works sanctioned so
as to facilitate MLAs in selecting works as per the felt needs of their
Constituencies.

Follow up audit revealed that periodic evaluation of the works under the
MPACADS to ensure public benefits and actual utility was conducted in only
one selected District Khargone. In the remaining seven selected districts
(Betul, Bhopal, Chhatarpur, Dindori, Mandla, Ratlam, and Sehore), this was
not followed. Works were undertaken on the basis of recommendations of the
MLA:S.

During Exit Conference (October 2015), Principal Secretary stated that
directions have been issued to District Collectors for periodic evaluation of
works under the scheme.

2.10.7 Registers of assets were not maintained

As per the circular issued (July 2003) by the Commissioner, the assets created
under the scheme were required to be recorded in a separate asset register and
the assets were to be handed over to the concerned department/agency for use.
Mention was made in para 1.1.9.2 of Audit Report (Civil) 2010 that the
records of assets transferred were not available with the District Planning
Officers and registers of assets were not maintained in nine districts (Bhind,
Burhanpur, Dhar, Gwalior, Jhabua, Khargone, Ratlam, Tikamgarh and
Umaria).

We recommended that assets registers should be maintained so as to enable
the verification of assets created under the scheme. Suitable arrangements
should be devised to ensure the transfer of assets to user department and
maintenance of the assets created.

Follow up audit revealed that seven District Planning Officers (Bhind, Dhar,
Gwalior, Jhabua, Khargone, Tikamgarh and Umaria) were still not
maintaining assets register. The information from District Planning Officer,
Burhanpur was awaited (October 2015). We observed that registers of assets
were not maintained by District Planning Officers of four districts® out of eight
selected districts and were incomplete in Betul and Mandla districts. Further,
the register of assets transferred was not available in any of the selected
District Planning Officers, except Ratlam. Thus, mechanism of assessing
existing assets was weak, thereby affecting planning of new works by District
Planning Officers.

During Exit Conference (October 2015), Principal Secretary stated that it was
essential to maintain asset registers by the District Planning Officers.

] 2.10.8 Online tracking and monitoring of execution of works

Mention was made in para 1.1.9.1 of Audit Report (Civil) 2010 that a
complete data base was required to be prepared in respect of completed works
under the scheme in National Informatics Centre (NIC) at the district level.
However, the required data base was not prepared at district level. We
recommended that a system of online tracking and monitoring of execution of

! Bhopal, Chhatarpur, Dindori, and Sehore
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works should be devised for timely action against delays in execution and
completion of works.

Follow up audit revealed that Department has not evolved any system of
online tracking and monitoring of execution of work for timely action against
delays in execution and completion of works. However, monitoring of works
was being done in District Planning Officer, Khargone through NIC.

During Exit Conference (October 2015), Principal Secretary stated that efforts
were being made at Directorate level for the same.

We noted that various deficiencies pointed out in the previous audit report
continued due to absence of online tracking and monitoring of execution of
work, as discussed in the succeeding paragraphs.

2.10.8.1  Delay in sanction of works

Mention was made in para 1.1.8.2 of Audit Report (Civil) 2010 that issuance
of administrative sanctions were delayed from 25 to 431 days. Follow up audit
revealed that the issuance of administrative sanction for 833 works were
issued during 2010-15 with delay ranging from 14 to 382 days, despite
instruction for issuing such sanctions within 30 days of the receipt of
proposal. Details are given in Appendix-2.78.

During Exit Conference (October 2015), Principal Secretary stated that all
District Planning Officers were directed to execute the works as per time
schedule prescribed under the guidelines.

2.10.8.2 Non recovery of balance amount of completed works from IAs

Mention was made in para 1.1.7.5 of Audit Report (Civil) 2010 that I 96.29
lakh of balance amount of 668 completed works during 2005-10 was lying
with the executing agencies of 10 districts.

Follow up audit revealed that entire amount of ¥ 24.92 lakh relating to 239
completed works was recovered in three districts (Betul, Ratlam and Dhar).
Department informed that ¥ 50,000 was outstanding with IAs as against
previous balance of ¥ 52.46 lakh in Burhanpur district. The information from
other six districts was awaited as of October 2015.

2.10.8.3  Income and Expenditure report was not obtained from 1As

Mention was made in para 1.1.10.3 of Audit Report (Civil) 2010 that none of
executing agencies submitted monthly income expenditure statement and
progress reports to the District Planning Officers regularly. In none of the
eight selected districts, except Khargone, monthly income-expenditure
statements for utilised amount were not obtained from the IAs.

During Exit Conference (October 2015), Principal Secretary stated that
directions were being issued to District Planning Officers for obtaining
requisite statement.

2.10.8.4  Non-submission of Completion Certificate by the agencies

Mention was made in para 1.1.8.5 of Audit Report (Civil) 2010 that
completion certificates were not obtained in respect of 2,828 works from the
executing agencies due to which the asset created could neither be accounted
for nor transferred to local body/ departments for the maintenance. Follow up
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audit revealed that District Planning Officers were yet to receive 596
completion certificates in respect of work completed during 2005-10.

During Exit Conference (October 2015), Principal Secretary stated that
direction have been issued to District Planning Officers for obtaining
completion certificates and utilisation certificates.

\ 2.10.9 Conclusion and recommendation

We observed that the three recommendations made in para 1.1.12 of the Audit
Report (Civil) 2010, which were accepted by the department, were not
implemented effectively. Department issued circulars but these were not
complied with.

Department may ensure effective implementation of accepted
recommendation in implementation of MPACADS.
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Chapter 3: Audit of Transactions

Audit of transactions of the Government departments, their field formations as
well as that of the autonomous bodies brought out instances of lapses in
management of resources and failures in the observance of the norms of
regularity, propriety and economy. These have been presented in the
succeeding paragraphs under broad objective heads.

3.1 Non-compliance with the rules, orders, procedures, etc.

For sound financial administration and financial control, it is essential that
expenditure conforms to financial rules, regulations and orders issued by the
competent authority. This not only prevents irregularities, misappropriation
and frauds, but helps in maintaining good financial discipline. Some of the
audit findings on non-compliance with rules and regulations are as under:

School Education Department

3.1.1 Suspected fraudulent drawal and disbursement of pay and
allowances

Suspected fraudulent drawal and disbursement of pay and allowances
amounting to ¥ 8.27 lakh in absence of required checks to be exercised
by the DDO according to provisions of MPTC.

Rule-193 of MPTC provides that the Drawing and Disbursing Officer
(DDO) is responsible for drawing the admissible amount of claim from
the treasury and its disbursement. The vouchers must bear a pay order
duly signed/initialed by the DDO, specifying the amount payable both in
words and figures, which must be signed personally by hand, in ink.
Further Rule-198 of MPTC provides that the responsibility for an
overcharge shall rest primarily with the drawer of the bill, in the event of
culpable negligence on his part, recovery may be considered.

The Principal was delegated with the DDO powers for drawal and
disbursement of salary for the staff. Pay bills were prepared in the office
by the Accountant which are passed by the Principal as DDO and
submitted to the Treasury for drawal and disbursement through e-
payment.

Scrutiny of the vouchers in the Central Audit and further detailed
scrutiny of the records (December 2014) related to pay bills in the O/o the
Principal, Girls Higher Secondary School, Alote, Ratlam revealed that
from January to November 2014, the Accountant had prepared two
separate pay bills for drawal of pay and allowances of the Assistant
Teachers/officials/contractual teachers of cluster of schools from the
treasury, in each bill there was a drawal list and an e-payment list.

We observed that for the period from January to November 2014, against
the amount of ¥217.49 lakh due for pay and allowances, an amount of
I225.76 lakh was fraudulently drawn and disbursed as detailed in
Appendix 3.1.

The modus operandi adopted was; in the first pay bill of January 2014, the
drawal list consisted of 56 names of Assistant Teachers. The Accountant
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had included the excess fraudulent amount against one of the Assistant
Teacher’s pay and allowances, whereas in the e-payment list the excess
fraudulent amount was divided into two and shown against the name of
two different Assistant Teachers, by altering and missing the serial
numbers, thereby increasing the number of Assistant Teachers to 58 in
the e-payment list. These Assistant Teachers were those who were paid
from the second pay bill of the same month. The same procedure was
adopted by the Accountant in the second pay bill of January 2014. In the
drawal list there were 68 names of Assistant Teachers, whereas in the e-
payment list there were 70 names of Assistant Teachers. The Accountant
included the name of two additional Assistant Teachers who had already
been paid from the first pay bill of January 2014. The same method was
adopted up to November 2014.

On this being pointed out, the Directorate Public Instructions intimated
(March 2015) that ¥8.27 lakh had been recovered and paid into the
treasury and had enclosed the treasury challans. Further, it was intimated
that under MP State Conduct Rules, notice had been issued to the
Principal.

Had the Principal exercised the prescribed checks according to the MPTC
before drawal and disbursement of the pay bill from treasury, this
suspected fraudulent payment could have been avoided. Further, the
action taken by the Directorate is not complete as necessary action must
be taken against all the officials/Assistant Teachers who were involved in
the drawal of fraudulent pay.

The matter was reported to Government (May 2015); their reply has not
been received (September 2015).

3.1.2 Suspected embezzlement of T 0.24 lakh

Government money amounting to ¥ 0.24 lakh was embezzled in the office
of the District Project Co-ordinator (DPC), Zila Shiksha Kendra (ZSK),
Indore by fraudulently inserting thousand’s digits in invoices presented
for payment.

Rule 397 of Madhya Pradesh Treasury Code (MPTC) provides that if not
provided otherwise by departmental regulations, bills presented in
support of payments for purchases of stores shall be accompanied by a
certificate that the articles detailed in the vouchers have been actually
received and entered in the stock register. A reference to the page number
of the stock register, in which such supplies or stores have been entered,
should be given by the drawing officers on the bills of the suppliers,
invoices, etc. It should also be certified that their quantities are correct
and their quality good and according to specifications and that the rates
paid are not in excess of accepted or market rates.

Block Resource Co-ordinator (BRC) has been authorized for making
payment at Janpad Shiksha Kendra. The bills are submitted by the
concerned Accountant to the Block Academic Co-ordinator (BAC), then
to the BRC, who should after proper scrutiny pass the bill for payment
taking into consideration all the relevant rules and then issue the cheques.
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During scrutiny (February 2015) of vouchers for the month of March
2013 of the sub-ordinate offices in the O/o the DPC, ZSK, Indore it was
revealed that a note sheet was presented for payment amounting to
¥ 26,580 accompanied with four invoices by the Block Academic Co-
ordinator of Block Resource Co-ordinator (BRC), Janpad Shiksha
Kendra (JSK), Indore Urban-11. O/o the BRC, JSK, Indore who were
authorised for making payment, passed this bill for payment and issued
cheque bearing number 191492 dated 26.3.2013 amounting to ¥ 26,580
drawn on Bank Account no. 31686923868 (State Bank of India) of BRC,
JSK, Indore which was encashed by the Block Academic Co-ordinator on
12.4.2013.

Further scrutiny of the note sheet and the vouchers revealed that, out of
the four bills, in two bills i.e. No. 130 dated 30.12.2012 and No.135 dated
25.01.2013 of a vendor, the amounts paid were deliberately inflated in
numeric digits by inserting numeric in thousands. Therefore, the rate,
guantity supplied and the rupees in words mentioned in these bills did not
match with the amount passed for payment. It was also noticed that note
sheet was not approved and the bills were not passed for payment by
BRC. Entries in stock register were also not made. The details of the two

bills in which the thousand digits were inserted are given below:
(Amount in &)

Details of Bill No. of Name of material Quan- | Rate Actual Amount of Excess
voucher and | vendor and | supplied tity (in%) amount | Bill after drawal due
cheque date of bill insertion of | to manipu-
digit lation

Voucher 130/ System Repairing 01 Not 350 8,350
No.166, 30.12.12 Internet/ PDF mentio- 15060*
dated problem solution
26.3.2013 Telephone Cable 40 ft. | 4/-feet | 160 7,160
and Cheque ——
No. 191492, 135/ 25.1.13 | 12-A Toner refilling 1 350 350 9,350 9000
dated
26.3.2013

Total | 860 24,860 24,060

Thus, internal control mechanism to check the bills/invoices submitted for
payment and passing the same was not observed in this case, which led to
suspected fraudulent payment of 24,060 to Block Academic Co-
ordinator. An amount of ¥ 26,580 was passed for payment, whereas the
actual amount of all the four bills was only ¥ 2,520.

On this being pointed out, the DPC Indore verified the facts and figures
(February 2015). It was further intimated (October 2015) that action for
lodging FIR against the Block Academic Co-ordinator has been initiated.

The fact remains that the supporting documents of bills i.e. invoices
presented for payment were not properly checked/verified by the
Drawing and Disbursing Officer before payment was made, in absence of
these checks, the suspected fraudulent payment occurred.

! After wrongful insertion of digits, total of bill became ¥ 15,510, against which
% 15,570 was passed resulting excess drawal of I 15,060
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The matter was reported to Government (May 2015); their reply has not
been received (September 2015).

Medical Education Department

3.1.3 Excess payment on purchase of medicines

Excess payment of ¥ 1.20 crore was made to the suppliers for purchase of
medicines at higher rates.

Rule 9 (i) of the Madhya Pradesh Financial Code (MPFC) provides that every
Government servant is expected to exercise the same vigilance in respect of
expenditure incurred from public moneys as a person of ordinary prudence
would exercise in respect of expenditure of his own money. Rule 10 of the
MPFC also provides that allotted funds should be utilised economically at
every step. Head of the department is responsible for observance of all
relevant financial rules and regulations both by his own office and subordinate
disbursing officers.

In Madhya Pradesh, decentralised system of procurement of drugs was
implemented from August 2010, in pursuance with the State Drug Policy
2009. As per the Drug Policy, the Chief Medical and Health Officers
(CMHOs) and Civil Surgeons (CSs) at district level are to procure 80 per cent
of total drugs required from the drug companies empanelled with the selected
agency and 20 per cent from the local drug distributors for emergency
distribution. GoMP, Department of Medical Education, exempted (January
2011) all the Hospitals associated with the Medical colleges from purchase of
medicines through empanelled companies for six months. Procurement in
these cases were to be made at the rates prescribed by Purchase and High
Level Committee (Chairman, Purchase Committee Indore-CPC). Dean
Medical colleges were authorised to purchase those medicines and equipment
for which rates were not prescribed by CPC, by following procedure laid
down by Store Purchase Rules. To ensure continuous and smooth availability
of drugs the exemption period was further extended? up to September 2013 by
the Department. CPC had prescribed manufacturers with the rates of
medicines to be purchased, the CPC approved rate of Injection Meropenem
1 gm. of manufacturer DJ Laboratories Pvt. Ltd. was I 385/- per vial.

During test check of records in the office of Joint Director and Superintendent
(JD&S), Jaya Arogya Hospitals (J A Group of Hospitals) Gwalior, it was
observed (August 2014) that the process of tender was started by inviting
(September 2012) open tender for purchase of medicines and equipments with
the condition that approved tender rate would be applicable up to March 2013
or up to acceptance of next tender and any change in approved rates would not
be accepted. Agreement between successful tenderers and JD&S, J A Group
of Hospitals, Gwalior was signed (December 2012). As per this agreement the
rate of Injection Meropenem 1 gm of manufacturer Jackson was ¥ 211.90 per
vial.

2 Up to 05.09.2012 (vide letter dated 06.03.2012), up to 31.03.2013 (vide letter dated
07.12.2012) and up to 30.09.2013 (vide letter dated 17.06.2013)
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Scrutiny of purchase orders, supply bills and Fully Vouched Contingent bills
revealed that the hospital placed orders to the suppliers for supply of Inj.
Meropenem 1 gm manufactured by DJ Laboratory at the CPC approved rate of
< 385 per vial. However, the hospital received supply of Inj. Meropenem 1 gm
manufactured by Kabra/DJ Nem and payment was made at CPC approved rate
of ¥ 385 per vial.

Thus the hospital accepted tender rate of ¥ 211.90 per vial manufactured by
Jackson, but placed orders for injection manufactured by DJ labs at the
approved rate of CPC of ¥ 385.00 per vial, whereas the supply received was of
other manufacturer i.e. Kabra/DJ Nem which was neither approved by CPC
nor finalised in the tender.

Our cross verification with the supplies made by these suppliers in other
hospitals in the State revealed that in MY Hospital, Indore the injection
Meropenem (Kabra) was supplied @ I 191.00 per vial during 2013-14 and in
Hamidia Hospital, Bhopal the injection Meropenem (Jackson) was supplied @
<210.30 per vial during 2012-13. Further, we also noticed that during
February 2014 the purchase of the medicine Inj. Meropenem 1 gm was made
from the same supplier (M/s Saibaba Enterprises) of the same manufacturer
(Kabra) at the rate of ¥ 211.90 by JD&S, J A Group of Hospitals, Gwalior.

Thus, the hospital received medicines at higher rates, which resulted in excess
payment of I 1.20 crore to suppliers for the medicine (Inj. Meropenem 1gm)
supplied by them during the period January 2013 to June 2013 (detailed in
Appendix 3.2), thereby passing on undue financial benefit to the vendors.

On this being pointed out in the audit, Directorate Medical Education issued
instructions (May 2015) to JD and S, J A Group of Hospitals, Gwalior to
recover and deposit into the Revenue Head, the difference amount of I 385/-
which the suppliers had supplied with that of the cost mentioned in the open
tender or at the lowest rate intimated by the Audit. Further, JD and S, J A
Group of Hospitals, Gwalior intimated (October 2015) that an amount of
< 78.24 lakh has been recovered from the concerned suppliers and deposited
into the treasury.

Though, the Directorate Medical Education has issued instructions for
recovery of the excess amount paid to the suppliers, action against the erring
officials for purchases made at higher rates should be taken by the
Department.

The matter was reported to Government (April 2015); their reply has not been
received (September 2015).

Public Health and Family Welfare Department

3.1.4 Non-recovery of excess cost

An amount of ¥ 74.90 lakh incurred on local purchases of medicines was
not recovered from empanelled suppliers towards risk and cost of excess
expenditure.

In order to provide the quality Drugs and Medicines at the right time to all
patients in the health institutions of the State, the New Drug Policy-2009 was
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implemented (August 2009) by the Government of Madhya Pradesh which
envisaged decentralised system of procurement. Accordingly, the Chief
Medical and Health Officers (CMHO) and Civil Surgeon-cum-Hospital
Superintendents (CS) of the concerned districts were required to issue supply
orders to the drug companies empanelled with Tamil Nadu Medical Services
Corporation, Chennai (TNMSC) as per their requirement and payment was to
be made by them. Para 18.1.2 of the Drug Policy stipulates that if the goods
are delayed beyond 60 days then automatically the order would be considered
as cancelled. As per clause 12.7 of Central Rate Contract, if the Tenderer fails
to execute the supply within the stipulated time then Tender Inviting Authority
(TIA) has liberty to purchase drugs and medicines from any other sources at
the risk and cost of the supplier.

Directorate, Health Services, Madhya Pradesh issued directions (October
2012) that drug and medicines can be procured locally on the basis of risk and
cost only in cases of non-receipt of supply within 60 days of purchase order
placed through State Drug Management Information System (SDMIS).

As per terms and condition 17 (10) (a) of TNMSC purchase order, in the event
of making Alternative Purchases, the supplier will be imposed penalty apart
from forfeiture of Security Deposit. The excess expenditure over and above
contracted prices incurred by the ordering authority in making such purchases,
from any other sources/open market/other supplier who has quoted higher
rates and other losses sustained in the process, shall be recovered from the
Security Deposit or from any other money due and become due to the supplier
and in the event of such amount being insufficient, the balance will be
recovered personally from the supplier.

Scrutiny of records (purchase order, bills raised by suppliers and the payment
made etc.) of six CMHO? and four CS* during the period December 2013 to
December 2014 revealed that, purchase orders of various medicines
amounting to < 93,85,060/- were placed on companies empanelled with
TNMSC but the supply of medicine were not received within 60 days. There
was nothing on record to ascertain the reasons for non-supply of medicines.
We observed, that local purchases amounting to I 1,68,75,270/- were made
through the open market but the difference of cost of medicines amounting to
< 74,90,210/- was not recovered from the defaulter suppliers in contravention
of aforesaid provisions/directions. Details are shown in Appendix 3.3. Thus,
an excess expenditure of ¥ 74.90 lakh incurred on local purchases of medicine
was not recovered from the suppliers/companies empanelled with TNMSC.

In the exit conference (September 2015), the Government verified the facts
and figures of the audit observation and intimated that recovery is under
process, after entire recovery of the amount the same would be intimated.

The fact remains that the Department incurred an excess expenditure of
< 74.90 lakh and timely action for recovery of the same was not initiated.

8 CMHO- Badwani (December 2013), Dindori (October 2014), Guna (June 2014),
Indore (November 2014), Neemuch (December 2014) and Raisen (May 2014).
4 CS- Betul (May 2014), Hosangabad (June 2014), Ujjain (September 2014) and

Umaria (February 2014).
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3.1.5 Incorrect payment to ineligible beneficiaries

Incorrect payment amounting to ¥ 1.02 crore was made to ineligible
women under Prasuti Awkash Sahayata Yojna.

Government of Madhya Pradesh Public Health and Family Welfare
Department issued instructions (July 2014) regarding conditions and
procedure for sanction and payment of Prasuti Awkash Sahayata under Janani
Suraksha Yojana. The scheme provided that labourers registered under any of
the seven schemes® were entitled to amount equivalent to wages of 45 days of
maternity leave and 15 days of paternity leave. If husband and wife both were
registered labourers, both were respectively eligible for payment equivalent to
15 days and 45 days wages. If either of the two was registered under any of
the labourer scheme, only registered labourer was eligible for the payment
under the scheme at the prescribed rates. To avoid any misuse of the scheme
and also to ensure that only the eligible beneficiary gets the benefits, test
check of implementation of the scheme would be done from time to time by a
team appointed by the Collector.

During scrutiny of records (December 2014/February 2015) of Chief Medical
and Health Officer (CMHO), Tikamgarh we noticed that payment equivalent
to 60 days wages amounting to I 1,35,40,140 was made in 1,565 cases during
August 2014 to January 2015 under Prasuti Awakash Sahayata. Further,
examination of the registration details attached with the payment vouchers
revealed that in these 1,565 cases only 46 women and 1,431 husbands were
registered labourer, who were eligible for payments equivalent to 45 days and
15 days wages respectively. In 88 cases, none of the women and husband were
registered labourer, hence were ineligible for payment and the eligibility of
these beneficiaries has been verified by the Block Medical Officers, hence the
process of verification also seems doubtful. However, the payment was made
to un-registered prasutas resulting in incorrect payment of ¥ 1.02 crore to
these ineligible women out of the total payment of ¥ 1.35 crore made under
the scheme as detailed in Appendix 3.4. Further, there was nothing on record
whether any test check was done by the team appointed by the Collector to
ensure that the scheme was being implemented as per scheme guidelines.

In the exit conference (September 2015), the Government verified the facts
and figures and as per relevant rules, in principle agreed with the audit
observation. Further, they stated that as the benefit has been passed on to
labourers of un-organised sector, hence keeping in view the social aspect, the
matter is under consideration for ratification from Cabinet.

5 1-Mukhyamantri Mazdoor Suraksha Yojana, 2-Mukhyamantri Gharelu Kamkaji
Mabhila Kalyan Yojana, 3-Mukhyamantri Haath Thela Evam Cycle Rickshaw Kalyan
Yojana 2009, 4-Mukhyamantri (Path Par Vikray Karne Wale) Shahari Garibon ke
liye Kalyan Yojana 2012, 5-Registered under Bhawan Evam Sannirman Karmkar
Kalyan Mandal, 6-Mukhyamantri Mandi Hammal Evam Tulawati Sahayata Yojana
and 7-Kesh Shilpi Kalyan Yojana 2013
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Reply conforms that the payments were made in contravention to the
instructions issued by the Government (July 2014) that only registered
labourer was eligible to get benefit of the scheme.

3.1.6 Short levy of stamp duty

Government was deprived of revenue of ¥ 52.13 lakh due to short levy of
stamp duty and non-registration of lease deeds.

Acrticle 33 (c) of Schedule 1-A of Indian Stamp Act (IS Act), 1899, provides
for levy of stamp duty at 8 per cent® on a lease deed where the lease is granted
for a premium in addition to rent fixed. Further, Registration Act, 1908’,
prescribes leviable registration fee at three fourth of the stamp duty payable on
the lease. The registration of leases of immovable property from year to year,
or for any term exceeding one year, or reserving a yearly rent is compulsory?.

Para 3.1.3 of the Comptroller and Auditor General of India’s Report No.3 of
2015 had highlighted short levy of stamp duty and non-registration of lease
deeds by Rogi Kalyan Samitis.

Audit scrutiny of records of the Civil Surgeon-cum-Hospital Superintendents
(CSs) Vidisha, Dhar, Panna, Alirajpur, Superintendent T.B. Hospital Nowgaon
(District Chhatarpur), the Civil Hospital Mahidpur under the Chief Medical &
Health Officer (CMHO), Ujjain and Civil Hopsital Zirapur under CMHO
Rajgarh revealed that the Rogi Kalyan Samities (RKSs) under CSs in the
District Hospitals had rented out shops to private individuals at the highest
premium. The RKSs had rented out total 181 shops® during the period January
1999 to April 2014 on 35/36-months basis with provisions for further
extension of period. According to IS Act, an aggregate stamp duty of ¥ 29.95
lakh was payable on these instruments as detailed in Appendix 3.5. We
however, noticed that the lease were executed on stamp papers of I 20 to
% 1,660 only. This resulted in short levy of stamp duty of ¥ 29.95 lakh. We
further observed that the lease deeds were also not got registered which
resulted in non-levy of Registration fee of ¥ 22.46 lakh. Thus, the Government
was deprived of revenue of ¥52.13 lakh as detailed in Appendix 3.5. This
indicated failure of the CSs and CMHOs in discharging their duties for the
purpose of the IS Act. The short levy also remained undetected by the
Registration Department because the deeds were not registered by the Public
Health and Family Welfare Department.

In the exit conference (September 2015), the Government verified the facts
and figures of the audit observation and stated that the powers given to Rogi
Kalyan Samitis vide RKS Niyamawali 2010 have been suspended and new
regulations are under amendment. Further, it was intimated that as per
business rules the recoveries had been handed over to Registration
Department.

Revised to 7.5 per cent w.e.f. 1 April 2008 and 5.0 per cent w.e.f. 1 April 2011.
Article 11 of Table of Registration fee

Section 17 (d) of the Registration Act, 1908

CS: Allirajpur (06 shops), Dhar (26 shops), Panna (52 shops) and Vidisha (08 Shops),
Civil Hospitals: Mahidpur under CMHO Ujjain (40 shops) and Zirapur under
CMHO Rajgarh (39 shops); Superintendent T.B. Hospital Chhatarpur (10 shops).

© o N o
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The fact remains that failure of CSs and CMHOs in implementing provisions
of IS Act and Registration Act deprived the Government of revenue of ¥ 52.13
lakh due to short levy of stamp duty and non-registration of lease deeds.

School Education Department

3.1.7 Non-remittance of Workers Welfare Cess to the State Board

Workers Welfare Cess amounting ¥87.92 lakh was not remitted to
Madhya Pradesh Building and other Construction Workers Welfare
Board, by District Project Co-ordinator, Zila Shiksha Kendra, Ujjain,
Burhanpur, Indore and Jhabua.

In order to implement social security schemes providing financial assistance to
the workers for the purpose of loans and advances for construction of houses,
education of children, medical expenses for treatment of major ailments and
other welfare measures, Government of Madhya Pradesh framed the Building
and other Construction Workers (Regulation of Employment and Conditions
of Service) Rules, 2002 in pursuance with the Central Act 1996. In April 2003,
the Government constituted the Madhya Pradesh Building and other
Construction Workers Welfare Board (Board), headed by a Chairman to be
appointed by the State Government. In May 2003, Rural Development
Department (RDD), Government of Madhya Pradesh made it mandatory to
levy Workers Welfare Cess at one per cent on the amount related to the
construction works of different types. The cess amount so collected by the
concerned departments was to be remitted to the Board within one month of
collection/deduction through demand draft for depositing in M P Building and
Other Construction Workers Welfare Fund.

Para 3.2.3 of the Comptroller and Auditor General of India’s Report No.3 of
2015 had highlighted non-remittance of Workers Welfare Cess to the State
Board.

During test check of records (December 2014 to March 2015) and information
made available by District Project Co-ordinator (DPC), Zila Shiksha Kendra,
Ujjain, Burhanpur, Indore, and Jhabua it was noticed that an amount of
< 87.09 crore was released by these DPCs for 3,980 construction works during
the period 2007-08 to 2013-14. An amount of ¥ 87.92 lakh was deducted (as
detailed in Appendix 3.6) by these DPCs for workers welfare cess which was
not deposited to MP Building and other Construction Workers Welfare Board,
while this amount was required to be sent to Secretary, MP Building and other
Construction Workers Welfare Board, Bhopal within 30 days, under the
provisions. Thus, due to non-observance of provisions and Rules framed by
the Government, the Board was deprived of cess amount ¥ 87.92 lakh.

On being pointed out, DPC Ujjain stated (December 2014) that as per
instructions of the Rajya Shiksha Kendra (RSK), Bhopal amount were
released to construction agencies by deducting one per cent amount for
Building and other Construction Workers Welfare Board. Deducted amount is
available with the district as it was not remitted to the Board. DPC Indore
stated (February 2015) that after getting directions from higher authorities,
action would be taken. DPC Burhanpur stated (March 2015) that amount of
welfare cess would be deposited shortly. DPC Jhabua stated (February 2015)

173



Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

that deducted amount would be remitted to the Board after getting directions
from RSK, Bhopal.

Replies were not acceptable because as per provisions of the Cess Act, one per
cent amount deducted for Workers Welfare Cess was to be remitted within 30
days to the Board, but the same was not remitted due to which the Board was
deprived of the cess amount of ¥ 87.92 lakh. Further, RSK had also issued
(April 2012) instructions to all District Project Co-ordinators, Zila Shiksha
Kendras that for the proposed construction work one per cent provision, has
been made in the estimates itself for the Workers Welfare Cess, which has to
be utilized at district level for the said purpose.

The matter was reported to Government (May 2015); their reply has not been
received (September 2015).

Panchayat and Rural Development Department

3.1.8 Irregular purchase of cement at higher rates

Irregular purchase of cement of ¥ 1.68 crore and avoidable excess
expenditure of ¥ 52.29 lakh due to purchase at higher rates.

Rule 7 of Madhya Pradesh Store Purchase Rules (MPSPR) provides that the
indenting officers in the case of purchase in India above I 50,000 each in
value must use the agency of the Director General of Supplies and Disposals
(DGS&D) unless they can show that they can themselves purchase the
materials more cheaply, or in a case of urgency, more expeditiously, provided
that where purchases are made through Madhya Pradesh Laghu Udyog Nigam
(MPLUN) Limited, the above restrictions would not apply. Further, Rule 14 of
the MPSPR, provides that articles which are included in Annexure-B of the
Rules were to be purchased only through MPLUN without obtaining tenders.
Cement was not included in the Annexure-B, hence was not a reserve item.

The Development Commissioner issued instructions (September 2006) that
cement was not a reserve item to be purchased through MPLUN, hence was to
be purchased by adopting prescribed procedure and inviting competitive rates.
Further, he issued instructions (October 2009) that cement would not be
purchased through MPLUN until further orders.

Scrutiny of records (April 2014) of Executive Engineer (EE), Rural
Engineering Services (RES), Division Shahdol revealed that 3,726.39 MT
cement was purchased during the period 2010-11 to 2012-13 amounting to
< 168.29 lakh through MPLUN i.e. without obtaining the competitive rates or
through DGS&D. The purchase made was against the provisions of MPSPR
and instructions of the Development Commissioner.

On comparing the rates of purchases made through MPLUN with that of
DGS&D rates, it was noticed that purchases made through MPLUN had
resulted in excess expenditure of ¥ 52.29 lakh as detailed in Appendix 3.7.
Neither the benefits of competitive rates nor the DGS&D rates was availed by
the EE, RES, Shahdol. Thus, excess expenditure of I 52.29 lakh was incurred

174




Chapter 3: Audit of Transactions

on purchase of cement amounting to I 1.68 crore, due to non-compliance of
the provisions of MPSPR and instructions issued by the Development
Commissioner.

On this being pointed out, the Government replied (July 2015) that due to
paucity of budget and non-provision of advance payment, option of purchase
through DGS&D was not taken into consideration. Further, in the exit
conference (September 2015), it was intimated that RES, Shahdol division was
allowed (April 2010) to purchase cement through MPLUN under special
circumstances to meet the immediate requirement, however, whether the
purchases made in special circumstances or not would be examined and
submitted to audit for verification.

The replies are not acceptable as the Rules clearly provide that cement was not
a reserve item for purchase through MPLUN. Further, cement was
continuously purchased during the period 2010-11 to 2012-13 through
MPLUN by RES, Shahdol and there was nothing on record regarding
justification for purchases made in special circumstances.

3.1.9 Irregular expenditure on deposit works

Irregular expenditure of ¥ 8.22 crore was incurred on deposit works by
utilising the contribution received for one work to another work.

In order to keep technical and financial control on construction works
undertaken by Rural Engineering Services (RES), the Government of Madhya
Pradesh, Panchayat and Rural Development Department adopted (October
1980) the Madhya Pradesh Public Work Department (PWD) Manual and
Central Public Works Account Code. As per paragraph 2.167 (e) of MP PWD
Manual, the funds required for the execution of the work must preferably be
paid into the treasury before the work is commenced, but if the Government is
satisfied that the money will be forthcoming when required, it may authorise
the recovery from the contributor by suitable instalments on fixed dates. No
interest will be allowed on sums deposited as contributions for public works.
Further, Para 2.167 (f) and Para 2.170 of PWD Manual respectively provide
that expenditure in excess of the contribution received shall not be incurred
without prior approval of the State Government and contribution received on
account of one work should not be utilised for another work.

During scrutiny (July 2014) of Form-79 of Monthly Accounts in the O/o the
Executive Engineer, RES, Division Khargone, it was observed that an
expenditure of ¥8.22 crore was incurred by diverting the contributions
received on various deposit works under 19 schemes without approval of the
State Government as detailed in Appendix 3.8. We observed that during 2013-
14, a sum of ¥ 94.97 lakh was received under three schemes i.e. M.P Fund,
Rajya Sabha and NTPC Toilet, against which an expenditure of ¥ 1.08 crore
was incurred. No funds were received during 2013-14 under remaining 16
schemes. Moreover, without receiving funds during April 2014 to June 2014,
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the office had incurred an expenditure of ¥ 6.36 lakh on two schemes (M.P.
Fund and 13" Finance Commission). We further noticed that during March
2013, the opening balance under Mahatma Gandhi National Rural
Employment Guarantee Scheme (MGNREGS) was X 2.73 crore and allotment
of ¥ 3.16 crore was received. Against total available allotment of ¥ 5.89 crore,
an expenditure of ¥ 12.16 crore was incurred. Thus, excess expenditure of
36.27 crore was incurred on MGNREGS. There was no records/facts
available relating to other schemes/works from which the funds were diverted
and expenditure were met out. Thus, an irregular expenditure of ¥ 8.22 crore
had been incurred by the office up to June 2014 by diverting the funds of other
schemes, without obtaining prior approval of the State Government.

In the exit conference (September 2015), the Department accepted and verified
the facts and figures; they also appreciated the audit for expediting the book
adjustment process.

Public Health Engineering Department

3.1.10 Excess payment

Excess expenditure amounting to ¥ 108.48 lakh was incurred on
maintenance of hand pumps in excess of limit fixed by the Government.

Public Health Engineering Department (PHE), Government of Madhya
Pradesh approved (January 1991) financial limit of ¥ 500 per annum for
maintenance of a hand pump. The financial ceiling for maintenance of hand
pumps was revised (January 2014) to ¥ 1,600 per hand pump per year with the
directions to ensure that expenditure on maintenance of hand pumps should
not exceeded this limit.

During the scrutiny of records (January 2015) of office of the Executive
Engineer (EE), PHE Dhar, related to maintenance of hand pumps i.e. progress
report, voucher files etc. it was noticed that during the year 2013-14, total
15,723 hand pumps were maintained/repaired by incurring an expenditure of
3 228.22 lakh against the prescribed limit of I 119.74 lakh and thus an excess
expenditure of ¥ 108.48 lakh was incurred on maintenance of hand pumps as
shown in Appendix 3.9. We observed that up to 22.01.2014 EE, PHE, Dhar had
incurred expenditure on maintenance of hand pumps @ < 1,381.72 per hand
pump and from 23.01.2014 to March 2014 @ % 1,675 per hand pump as
against the ceiling of ¥ 500 up to 22.01.2014 and X 1,600 from 23.01.2014
fixed by the Government resulting in excess expenditure of ¥ 108.48 lakh.

We also observed that records related to complaints from various sources and
rectifications of complaints were not maintained in the Division. Thus, no
system was evolved by the Division/Department to ensure the receipts of
complaints and compliance thereof. Thus, the actual number of complaints and
number of hand pumps repaired could not be verified in audit.

On being pointed out, EE stated (January 2015) that limit of ¥ 500 was fixed
by the Government about 18 years ago and the payment has to be made on
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increased rate of material and labour hence the payment was not in excess.
Further providing of drinking water in rural area is very essential, so
complaints were attended on the basis of information received from nodal
officers of Janpad Panchayats, CM Help Line and Lok Sewa Kendra and
complaints received on mobile numbers of Asstt. Engineer/Sub Engineer/
Technician.

The reply was not acceptable as the expenditure were incurred in excess of the
ceiling limit fixed by the Government for the maintenance of hand pumps
resulting in excess expenditure and there was no mechanism in place to record
complaints for maintenance/repair of hand pumps.

The matter was reported to the Government (June 2015); their reply has not
been received (September 2015).

Home Department

3.1.11 Excess expenditure due to purchase at higher rates

Irregular purchase of ¥ 2.15 crore, resulting in excess expenditure of
¥64.98 lakh on procurement of wireless sets and accessories due to
purchase at higher rates.

Rule 9 (i) of Madhya Pradesh Financial Code provides that every Government
employee is expected to exercise the same vigilance in respect of expenditure
from public funds as a person exercises while incurring expenditure from his
own money and purchases should be made in the most economical manner.
According to Rule 160 of General Financial Rules 2005, bids received should
be evaluated in terms of the conditions already incorporated in the bidding
documents, no new condition which was not incorporated in the bidding
documents should be brought in for evaluation of the bids.

Superintendent of Police (SP) Radio, Madhya Pradesh, Bhopal invited open
tenders (technical and financial bids) in September 2011 for supply of 20/25
and 2/5 watt wireless sets and its accessories. As per conditions of the Notice
Inviting Tenders (NIT), it was mandatory for all the bidders to provide a
sample piece for technical examination before opening of the Technical Bids
and if the sample was not found to the prescribed specification, then the
Commercial Forms having the rates quoted of the unit was not to be opened. It
was also provided that Commercial tender would be opened only after
qualification of the Technical Bids.

During test check of records of the SP (Radio), Madhya Pradesh, Bhopal
(November 2014), it was noticed that the Department had finalised the rates
quoted by Firm ‘A’ at ¥ 10,122 per unit which was the sixth lowest bidder
among the six bidders who were technically qualified in respect of 20/25 watt
wireless sets. Supply order was issued for 1152 units to the firm at a cost of
< 117.00 lakh. Further, in respect of 2/5 watt wireless sets, the Department had
finalised the rates quoted by firm ‘C” at ¥ 9,324 per unit which was the eighth
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lowest among the eleven technically qualified sets of seven bidders. The total
cost for 1052 units was ¥ 98.08 lakh.

Further scrutiny revealed that Technical Evaluation Committee (TEC)
recorded (November 2011) about the technically qualified firms that the
models fulfilled the minimum parameters and were useful for the department.
The firm ‘A’ was declared technically qualified and ultimately got the supply
orders in respect of 20/25 watt wireless sets. While finalising the firms, the
Central Purchase Committee (CPC) recorded (January 2012) that the firm ‘B’,
which had quoted the lowest rate at I 8,342 per unit, did not have local service
centre. A certificate of sale of these models to police departments of other
states, military forces was also not furnished by the firm. The model was not
used by the department earlier, hence their performance could not be
ascertained. Therefore, the CPC did not recommend this firm for purchase.
Similar reasons were recorded for not recommending the other firms also as
detailed in Appendix 3.10. CPC recommended to purchase the model of the
firm *A’ which had quoted the sixth lowest rate (X 10,122).

In respect of 2/5 watt wireless sets, the committee recorded that the firm ‘D’
which had quoted the lowest rate at ¥ 5,096/-, offered China made model and
had no local service centre. Hence the CPC did not recommend the model for
purchase. Similar reasons were also given for not recommending the other
firms for purchase as detailed in Appendix 3.11. CPC recommended the model
of the firm ‘C’ which quoted the eighth lowest rate (3 9,324) for purchase.

Audit observed that the CPC brought in new conditions such as the firm had
not local service centre, certificate for supply/sale to Police Departments of
other state/armed forces was not furnished with the tender and the model was
not used in the department earlier and their performance report was not
received from any other sources, which were not incorporated in the bidding
documents, for evaluation of the bids. The decision of the CPC to finalise the
firm which quoted higher rates at ¥ 10,122/- per unit in comparison to the
lowest rate of ¥ 8,342/- per unit in respect of 20/25 watt wireless set and
< 9,324 per unit of 2/5 watt wireless set in comparison to the lowest rate of
3 5,096/- per unit resulted in irregular purchase of ¥ 2.15 crore, which also
resulted in extra expenditure of ¥ 64.98 lakh (X 20.50 lakh for 20/25 watt
wireless sets and I 44.48 lakh for 2/5 watt wireless sets).

On this being pointed out, the Department stated (December 2014) that the
purchase of the wireless sets were made after approval of Director General of
Police on the basis of recommendations made by the CPC.

The reply of the department was not acceptable because reasons recorded by
CPC for not accepting the lowest bid were not part of the conditions of the
NIT and was in violation of the provisions of the GFR 2005. The CPC ignored
the recommendations of the TEC that the technically qualified models fulfilled
the minimum prescribed parameters and were useful for the department and
recommended the sixth and eighth lowest bidders.
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The matter was reported to Government (May 2015); their reply has not been
received (September 2015).

3.1.12 Short levy of composition amount due to application of pre
revised rates

Levy of composition amount under Motor Vehicle Act, 1988 at pre
revised rates resulted into less recovery of composition amount to the tune
0f ¥ 65.99 lakh.

Rule 29 of MPFC provides that subject to any special arrangement that may be
authorised by competent authority with respect to any particular class of
receipts, it is the duty of the departmental Controlling Officers to see that all
sums due to Government are regularly and promptly assessed, realised and
duly credited in the Consolidated Fund or the Public Account.

Under Section 200 of the Motor Vehicles Act, 1988 (the Act), any offence
committed, which is punishable under different sections of the Act, can be
compounded for such amount as the State Government may specify by
notification in official gazette. In exercise of the powers, conferred by Sub-
Section (1) of Section 200 of the Motor Vehicles Act, 1988 (No. 59 of 1988)
and in supersession of Transport Department’s Notification (August 2005), the
Madhya Pradesh Government in the Official Gazette (March 2012), revised
the rate of composition amount for different types of offences punishable
under different sections'® of the Act, which was further revised (January
2013).

During test check of records of the Superintendents of Police (SP) of eight
districts’* it was noticed that in 20,128 cases registered for violation of
provisions of law pertaining to motor vehicle and traffic, inspite of the fact
that the rates of composition were revised by GoMP Official Gazette (March
2012 and January 2013), the composite amounts were levied at pre-revised
rates which were less than the revised rates. This resulted in less levy of
composition amount to the tune of ¥ 65.99 lakh. The district-wise details are
shown in the Appendix 3.12.

On this being pointed out, SP, Shajapur (May 2015), SP, Shahdol, Anuppur,
(January 2015), SP, Damoh, Sagar, Tikamgarh (February 2015), SP, Rewa
(March 2015) and SP, Umariya (April 2015) stated that the instructions of
revised rates were received late.

The reply of the Department was not acceptable as the amount of composition
was to be recovered at the rate prescribed in the Official Gazette from the date
of its notification. It further reflected absence of a suitable mechanism for
ensuring immediate communication of such orders/notifications to
implementing wings which resulted in short levy of ¥65.99 lakh towards
composition amount.

10 Sections 124, 130, 177, 178, 179, 180, 181, 182, 183, 184, 186, 190, 192, 194, 196
and 198 of the Motor Vehicles Act, 1988.
1 Shajapur, Sagar, Shahdol, Anuppur and Damoh (January 2015), Tikamgarh

(February 2015), Rewa (March 2015) and Umariya (April 2015).
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The matter was reported to Government (June 2015), their reply has not been
received (September 2015).

Women and Child Development Department

3.1.13 Short recovery of cost of foodgrain

Short recovery of cost of foodgrain amounting to ¥ 4.82 crore from the
Self Help Groups engaged in Sanjha Chulha programme for distribution
of cooked food.

According to the instructions issued (October 2009) by GoMP, Women and
Child Development Department (WCDD), for supply of “‘Nutritional Food’ to
the children of age group three to six years, the Project Officer (PO) would
issue quarterly release order (RO) of foodgrain'? to Self Help Groups (SHGS)
according to the average attendance of beneficiaries in the last three months.
SHGs would then lift the foodgrain from Public Distribution System (PDS)
shops according to the RO.

In July 2010, the Department issued instructions that the cost'® of foodgrain
would be made available in advance to Madhya Pradesh State Civil Supplies
Corporation (MPSCSC) at district level by District Project Officers (DPO), so
that the SHGs would get the foodgrain free of cost from the PDS shops. At the
end of every month, the SHGs would claim the payment @ X 4/- per child
both for breakfast and lunch for the cooked food. The recovery of the cost** of
foodgrain would be made from bills submitted by SHGs to DPO. Further,
GoMP, WCDD issued instructions (February 2014), that the foodgrain would
be made available free of cost to SHGs through PDS shops, according to the
procedure as in the Mid-Day-Meal Scheme, i.e. recovery of cost of foodgrains
from SHGs would not be done.

Scrutiny of related records and further information collected in the O/o the
five DPOs® and Project Officer (PO), Block, Phanda district Bhopal (March
2015) revealed that the DPOs/PO had paid ¥ 21.92 crore to MPSCSC for
supply of foodgrain during the period July 2010 to December 2013. Hence, an
amount of ¥ 23.62 crore (X 21.92 crore + ¥ 1.70 crore - on account of other
charges) was to be recovered from the bills of 6,029 SHGs up to December
2013. On further scrutiny, we noticed that payment up to March 2014 was
done to the SHGs. The DPOs/PO recovered only ¥ 18.95 crore up to March
2014. Thus an amount of ¥ 4.82 crore was short recovered by DPOs/PO. The
details are shown in the Appendix 3.13.

12 Wheat and Rice
13 Wheat @ < 463 per Quintal, Rice @ ¥ 607 per Quintal
14 Wheat @ ¥ 500 per Quintal, Rice @ ¥ 650 per Quintal including ¥ 37 and ¥ 43 per

quintal respectively on account of transportation charges of Lead Societies,
administrative charges of societies and commission of Fair Price Shops.

15 Balaghat (May 2013 and May 2014), Raisen (October 2013 May 2014), Chhindwara
(February 2015 and May 2015), Panna (February 2014 and June 2014), Umaria
(January 2014 and December 2014),
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On this being pointed out in Audit, DPOs/PO?, stated that recovery would be
made and intimated to Audit. Further, DPO, Raisen and Balaghat intimated
(September and November 2014) that the entire outstanding amount has been
recovered from the bills of SHGs. Thus an amount of ¥ 3.56 crore was still
outstanding for recovery.

Replies of the DPOs were not acceptable, since recovery of cost of foodgrain
by DPOs/POs should have been made from the bills upto March 2014.
Further, as per revised instructions (February 2014), foodgrain would be
provided free of cost to SHGs and as payment to SHGs have been made up to
March 2014, recovery from the SHGs would become difficult.

However, after being pointed out in audit the Directorate, Integrated Child
Development Service have issued (June and July 2015) instructions for
recovery of the cost of foodgrains and is monitoring the recovery.

The matter was reported to Government (June 2015), their reply has not been
received (September 2015).

3.2 Failure of oversight/administrative control

The Government has an obligation to improve the quality of life of the people
for which it works towards fulfillment of certain goals in the area of health,
education, development and upgradation of infrastructure and public service
etc. However, Audit noticed instances where the funds released by
Government for creating public assets for the benefit of the community
remained unutilised/ blocked and/or proved unfruitful /unproductive due to
indecisiveness, lack of administrative oversight and concerted action at
various levels. A few such cases have been discussed below:

AYUSH Department

3.2.1 Non-operation of Drug Testing Laboratory

Unfruitful expenditure of ¥ 82.72 lakh due to non-operation of Drug
Testing Laboratory at Government Ayurvedic College, Gwalior funded
by Gol.

A Centrally Sponsored Scheme to strengthen State Drug Testing Laboratories
and Government pharmacies of Indian System of Medicine and Homeopathy
(ISM&H) was introduced (November 2000) by Department of ISM&H,
Ministry of Health and Family Welfare, Government of India for quality
control of drugs. The scheme envisaged one time central assistance up to
rupee one crore for strengthening of laboratory, which was to be run by the
State Government on their own resources with three Scientific officers and
four supporting staff. The laboratory was to become fully operational in two
years’ time and meet the target of testing 500 drug samples per year.

16 Balaghat (May 2013); DPO, Raisen (October 2013), DPO, Chhindwada (February
and May 2015); DPO, Panna (February and June 2014); DPO, Umaria (December
2014), and PO, ICDS Block, Phanda, District Bhopal (February 2015)
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Directorate of AYUSH?'' (Ayurveda, Yoga & Naturopathy, Unani, Siddha and
Homeopathy) Government of Madhya Pradesh sent proposal (July 2001) for
strengthening of Drug Testing Laboratory (DTL) in Government Ayurved
College (GAC) Gwalior. On the basis of proposal of the Directorate of
AYUSH, GoMP, Department of ISM&H, Ministry of Health and Family
Welfare, GOI sanctioned*® rupee one crore®® to be utilised for strengthening of
DTL for ISM&H drugs at GAC, Gwalior. Further, Parliamentary Standing
Committee recommended additional I 35 lakh for strengthening of DTL,
GAC Gwalior. Gol sanctioned (September 2008) ¥ 15.69 lakh by deducting
< 19.31 lakh as unspent amount from the earlier grant. Thus a total of I 1.16
crore was released by Gol for strengthening of DTL.

During test check of records (October 2014) in the O/o Principal, Govt.
Autonomous Ayurved College, Gwalior it was noticed that expenditure of
3 22.44 lakh was incurred on construction of building, I 54.57 lakh on
purchase of ‘machinery and equipment’ and ¥ 3.68 lakh on furniture.
Utilisation certificate of ¥ 80.69 lakh was sent (June 2006) to Gol. Further an
amount of ¥ 2.03 lakh was incurred towards purchase of books, stationery and
electrical fittings upto December 2008. However, balance amount of ¥ 33.28
lakh of grant-in-aid remained unutilised till date and was kept in the bank
accounts of the Directorate of AYUSH. The machinery and equipment
purchased were not installed and were kept idle (November 2014) for more
than nine years.

It was also noticed that GAC Gwalior submitted proposals (October 2002,
May 2004) to the Director, ISM&H, Madhya Pradesh, Bhopal for creation of
posts for DTL and subsequently proposals for creation of two posts of
Scientific Officer and four posts of supporting staff were sent (September
2003, June 2005 and February 2008) by Director AYUSH to the GoMP for
functioning of DTL. GoMP sanctioned two posts of Scientific Officers and
four posts of supporting staff in January 2009. However, these posts were
lying vacant and were yet to be filled (October 2014).

In the exit conference (September 2015), the Government accepted the audit
observation and verified the facts and figures. It also intimated that the
recruitment of staff is in process, after that the DTL would be made
operational.

The fact remains that the DTL could not be made operational even after ten
years. Further, sanction of post was received in 2009, but the posts are yet to
be filled. Hence, expenditure of ¥ 82.72 lakh incurred on strengthening of
DTL proved unfruitful.

o Directorate of Indian System of Medicine and Homeopath (ISM&H) was renamed as
Directorate of AYUSH in September 2008.

18 First installment of ¥ 95 lakh was sanctioned by GOI in March 2002 and balance ¥ 5
lakh was provided in October 2004.

19 Building: ¥ 25 lakh; Machinery/Equipment: ¥ 65 lakh; Contractual Manpower:
T 10 lakh
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Higher Education Department

3.2.2 Unfruitful expenditure on construction of girls’ college
building

Non-utilisation of Girls’ College Building constructed at a cost of
< 1.28 crore resulted in unfruitful expenditure.

Madhya Pradesh Public Work Department (PWD) Manual, Para 2.031
provides that the site for a public building will be selected by a committee
consisting of the Collector, the Executive Engineer, PWD, a representative of
the local administrative body, a senior representative of the concerned
department and Deputy Director, Town and Country Planning. Further, in
terms of para 2.034 of PWD Manual, it will be the responsibility of the
department concerned to get the land acquired and handed over to the Public
Works Department.

Test check of the records (July 2014) of the Government Girls’ College
(GGC), Khargone revealed that a plot of seven acre of land was donated by a
private person in 1992 for construction of the GGC Building at Khargone
which was running in the premises of Government Higher Secondary School
(GHSS), Khargone. The Principal of the college intimated (June 1992) to the
Joint Director, Higher Education that the plot was not suitable for GGC as it
was situated in desolated area and was located about two Kms. away from the
city without any approach road. Collector, Khargone inspected (August 1992)
the site alongwith Principal GGC, Executive Engineer, Public Works
Department, Khargone and local Member of Legislative Assembly and
recommended (September 1992) the site for construction of GGC building.
The Government of Madhya Pradesh granted Administrative approval
(February 1996) of X 76.80 lakh and further granted (February 2003) revised
Administrative approval of I 1.04 crore for construction of the GGC Building
at Khargone. GGC Building was constructed at a cost of ¥ 84.20 lakh by the
PWD, Division Khargone and was taken over by the Principal of the college in
December 2009. In addition to the above expenditure, ¥ 13.20 lakh?® was also
incurred on work of electric connection, water tube well and maintenance
(2010). The Principal of the GGC again (November 2010) intimated the
Commissioner, Higher Education Department regarding the unsuitability of
newly constructed GGC building and stated that Jan Bhagidhari Samiti of
College has unanimously rejected the proposal of shifting of College to new
building. Principal, GGC further intimated (January 2011) the Collector,
Khargone that present premises (GHSS) could accommodate only 410
students which was very small for 11952 students even though the College
was running in two shifts and requested for alternative arrangement. However,
an amount of ¥ 14.05 lakh was further incurred on construction of quarters,

2 ¥ 9.20 (Electric connection) + ¥ 4.00 (Maintenance) =¥ 13.20 lakh
A As of August 2015, total enrolled students were 1613 and GGC was running in the
same building.
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laboratory, stage and ramp which was provided by University Grant
Commission during 2011-12. An E-learning resource center was established
during 2012-13 in new building at the cost of ¥ 16.60 lakh and the equipment
i.e. computers, photocopier, projector etc. were installed which were also lying
idle due to non-transfer of college to the new building.

Thus, despite expenditure of ¥ 128.05 lakh??, the newly constructed building
located in a desolated area without any approach road and transportation
facility was lying unutilised for five years, and besides unfruitful expenditure
on the unutilised building and other facilities, this ill planned decision of
Department has been adversely affecting education of girls enrolled in the
GGC.

In the exit conference (September 2015), the Government verified the facts
and figures and intimated that construction of boundary wall would be
completed by December 2015 and GGC would be shifted in new building in
January 2016.

Tribal Welfare Department

3.2.3 Cost escalation due to lack of control mechanism

Cost escalation of ¥ 95.68 lakh on construction of residential school
building for Tribal Students due to failure of control mechanism, which
also led to inordinate delay in completion of the building.

Government of India sanctioned (December 2005) X 1.00 crore as advance for
establishment of Eklavya Model Residential Schools (EMRS). The non-
recurring expenditure for construction of the school would be limited to ¥ 2.50
crore. Government of Madhya Pradesh (GoMP) (March 2006) issued
administrative approval for establishment of EMRS with conditions that, (a)
monetary ceiling for construction of building would be limited to ¥ 2.50 crore;
(b) there would be no change in the layout of the building approved by the
GoMP; (c) time period for construction would be 24 months;
(d) construction work would be carried out as per MPPWD Manual and its
technical specifications; physical and financial progress of the construction
work would be apprised to the Department by the construction agency on
regular basis; supervision, quality control and valuation of work along with
review of physical and financial progress would be done by an agency
appointed by the Commissioner, Tribal Department (CTD). Further, provision
of one per cent would be included in the construction cost and would be paid
to the supervising agency by the construction agency/contractor.

Test check of records related to construction of EMRS (December 2013) and
further information collected (December 2014), in the O/o the Assistant
Commissioner, Tribal Development, Umaria (ACTD) revealed that the CTD
appointed (June 2006) Madhya Pradesh Housing Board (MPHB) as the
construction agency.

2 384.20+% 13.20+ 3 14.05+ ¥ 16.60 = ¥ 128.05 lakh
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MPHB issued (August 2006) technical sanction for construction of EMRS for
< 2.50 crore and appointed MPHB, Katni Division for construction of EMRS.
MPHB (Katni) issued work order (May 2007) on Current Schedule of Rates
(CSR) 1999. The construction work was awarded to a contractor in two parts
at contracted price of ¥ 96.23 lakh and ¥ 110.57 lakh with completion period
of nine months and ten months respectively for completion including rainy
season. As per conditions of sanction, CTD did not appoint any agency for
supervision, quality control, review of physical and financial progress of the
work. It was also noticed that provision of one per cent supervision charges
was also not included in the technical sanction to be provided for the agency
appointed by CTD.

However, Collector, Umaria inspected (April 2008) the site of construction
work and found that the work carried out was of inferior quality and was not
according to the norms. He issued orders to suspend the construction work and
formed a Committee for preparing a detailed report. The Committee furnished
the report (August 2008) to the Collector which stated that the deficiencies in
construction of the building should be corrected first and then remaining
construction work should be carried out. Collector accordingly issued
instructions to complete the work.

Meanwhile the construction work remained suspended for a period of 19
months (April 2008 to September 2009). ACTD issued sanction (October
2009) for resuming the remaining construction work to MPHB (Katni). The
first contractor refused to resume the construction work stating delay and
increase in the cost of construction. MPHB (Katni) as per clause 3 (a) of the
agreement rescinded the contract (February 2009). However, payment of
3 60.44 lakh was made to the contractor for the work done by him and an
amount of ¥ 1.43 lakh was recovered from the contractor.

Further, MPHB allotted (November 2009) the remaining work based on 2009
CSR to another contractor allowing further completion period of 10 months
including rainy season. Despite, MPHB’s regular pursuance for smooth flow
of funds for construction work, the same was not provided and EE, MPHB
intimated the fact to Dy. Commissioner, MPHB, Rewa that due to lack of
regular flow of funds, the construction work was again discontinued for a
period of eight months. The CTD on the basis of revised estimates of I 331.70
lakh from MPHB, sanctioned additional funds of ¥ 96.29 lakh (October 2012),
without actually ascertaining the remaining construction work.

Thus in all payment of ¥ 346.29%° lakh has been made to MPHB. Further
information collected (October 2015) from MPHB revealed that an amount of
< 345.68 lakh has been incurred on the construction of the building. Thus, the
delay in construction led to cost escalation amounting to I 95.68 lakh caused
mainly due to non-appointing of an agency for supervision, quality control etc.

3 < 50 lakh (November 2007), I 50 lakh (October 2009), I 75 lakh (April 2010),
% 66 lakh (October 2010), ¥ 09 lakh (November 2010), ¥ 96.29 (October 2012).
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On this being pointed out in audit (December 2013), ACTD stated that due to
inferior quality work the work was suspended. He further stated that after
ensuring quality, the work was resumed due to which the cost was revised,
which was sanctioned by CTD. The ACTD further stated (December 2014)
that the building has been completed in December 2014, sanction for boundary
wall had been received and school would be shifted in the new building after
construction of boundary wall.

The reply is not acceptable, as CTD ignored the conditions of grant issued by
Gol and the State Government. Further, had the CTD appointed an agency for
supervision, quality control, review of physical and financial progress of the
work, the quality of construction could have been maintained and the work
could have been completed in due time i.e. by March 2008. Further, due to
lack of monitoring at all levels, the completion of building was inordinately
delayed, due to which the work was to be carried out by another contract,
which was sanctioned, based on increased rates as per 2009 CSR, resulting
into cost escalation of ¥ 95.68 lakh?*. The building was completed after six
years of schedule date of completion and it was yet to be handed over to the
Tribal Department.

The matter was reported to Government (June 2015); their reply has not been
received (September 2015).

3.2.4 Unfruitful expenditure on pay and allowances

Unfruitful expenditure of ¥ 1.85 crore on pay and allowances due to non-
functioning of Training Cum Production Centre.

Government of Madhya Pradesh, Scheduled Castes and Scheduled Tribes
Welfare Department established (1963-64) a Training Cum Production Centre
(TCPC) at Bhind for imparting employment oriented training to SC/ST/OBC
candidates in four trades viz. Carpenter, Tailoring, Blacksmith and Masonry.
The Centre was being run by the District Organiser Tribal Welfare (DOTW),
Bhind. Seventeen posts in different cadres were sanctioned for the TCPC and
training to 12 candidates in each trade was to be imparted.

Test check of records (April 2014, April 2015 and further information
collected in September 2015) of the Office of the DOTW, Bhind revealed that
the TCPC was not functional and training had not been conducted since
2008-09. During the period 2008-09 to 2015-16 (up to August 2015), 12 staff
were posted in TCPC and an expenditure of I 1.85 crore was incurred on
account of their pay and allowances. We further observed that during the
period 2008-09 to 2015-16 (up to August 2015), no allotment was made by the
Department for raw material and stipend to be utilised in the training and no
action was taken by DOTW to make TCPC functional. It was also observed
that all the staff of TCPC was posted and working in DOTW office in addition
to the staff already deployed in the office of the DOTW.

2 < 345.68 lakh - ¥ 250.00 lakh
% Sanctioned posts : Manager- 1, Trainer -4, Semi-skilled artisan - 4 , Accountant - 1,
Assistant Grade 3 -2, Peon - 5
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Thus an expenditure of I 1.85 crore incurred on pay and allowances of the
staff posted at TCPC was unfruitful.

On this being pointed out in audit, DOTW accepted (April 2014) the facts and
further stated (April 2015) that the staff posted in TCPC is deployed against
the vacant posts in various sections of DOTW office.

The reply of the DOTW was not acceptable as there were no vacant posts
available in the office against whom these staff could be posted. Hence, the
fact remains that the staff of TCPC was posted in addition to the sanctioned
strength in the office of the DOTW and since the TCPC was not functional
since 2008-09, the pay and allowances paid to the staff remained unfruitful
and the objective of opening of TCPC was defeated.

The matter was reported to Government (June 2015), their reply has not been
received (September 2015).

Gwalior (SAURABH K MALLICK)
The Accountant General
(General and Social Sector Audit)
Madhya Pradesh

Countersigned

New Delhi (SHASHI KANT SHARMA)
The Comptroller and Auditor General of India
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Appendix-1.1
(Reference: Paragraph 1.6, page 3)
Year-wise break-up of outstanding Inspection Reports (IRs) as of 30 September 2015

Sl. Department Year up to 2010-11 2011-12 2012-13 2013-14 2014-15 Total
No. 2009-10
IRs Paras IRs Paras IRs Paras IRs Paras IRs Paras IRs Paras IRs Paras
General Sector
1. Home 53 110 13 20 12 20 12 15 12 30 71 273 173 468
2. General Administration 439 963 60 176 61 225 51 149 62 242 82 373 755 2128
3. Science & Technology 03 05 0 0 0 0 0 0 0 0 0 0 03 05
4. Revenue 13 26 04 05 04 06 03 03 01 04 09 57 34 101
5. Parliamentary Affairs 01 01 02 03 01 01 01 02 0 0 0 0 05 07
6. Jan Sampark 0 0 0 0 01 01 0 0 0 0 02 05 03 06
7. Jail 0 0 0 0 09 16 36 75 11 15 20 60 76 166
8. Law 88 148 11 25 07 11 0 0 01 02 15 24 122 210
9. Planning & Statistics 27 80 0 0 09 15 15 61 10 62 20 108 81 326
10. Finance 111 167 11 23 07 12 08 14 24 42 38 117 199 375
Total 735 1500 101 252 111 307 126 319 121 397 257 1017 1451 3792
Social Sector
11. Labour 43 73 02 08 05 36 12 46 01 04 03 16 66 183
12. Woman Empowerment 362 641 56 119 60 178 117 389 92 383 66 352 753 2062
13. Rehabilitation 10 24 01 03 0 0 0 0 01 01 0 0 12 28
14. Scheduled Castes Welfare 16 23 14 37 18 46 24 90 18 95 5 122 105 413
15. Scheduled Tribes Welfare 167 275 48 95 45 109 76 225 54 264 53 242 443 1210
16. Food, Civil Supplies and Consumer 46 96 08 18 01 03 0 0 02 03 09 33 66 153
Welfare
17. Sports & Youth Welfare 17 33 09 20 01 02 16 54 12 50 05 29 60 188
18. Urban Administration & development 85 211 11 43 17 69 20 90 16 74 13 66 162 553
19. Culture 34 67 06 11 05 14 14 69 01 13 03 08 63 182
20. Social Justice 163 380 21 71 25 112 i 81 04 21 08 48 234 713
21. Other Backward Class and Minority 01 01 01 01 01 01 0 0 02 16 1 1 06 21
22. Technical Education and Skill 222 615 09 35 09 26 09 37 27 114 13 54 289 881
Development
23. Public Health Engineering 399 944 51 199 27 107 06 20 42 265 08 62 533 1591
24, Public Health and family welfare 348 687 26 45 68 115 147 715 145 824 150 1302 884 3688
25. Urban Development and environment 170 332 11 32 18 73 18 119 25 147 27 206 269 909
26. Panchayat & Rural Development (RES) 80 144 16 31 13 23 27 114 44 313 34 241 214 866
27. School Education 1938 4509 45 128 40 107 54 282 52 405 130 661 2259 6092
28. Medical Education 87 169 0 0 15 38 16 62 16 57 13 109 147 435
29. Higher Education 442 934 il 128 13 93 26 179 36 233 57 408 605 1975
Total 4630 10158 366 | 1024 381 1152 595 2572 590 3282 608 3960 7170 | 22143
GRAND TOTAL 5365 11658 467 | 1276 492 1459 721 2891 711 3679 865 4977 8621 | 25935

(Source : Compiled in the office of the AG (G&SSA) Madhya Pradesh, Gwalior)
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Appendix-2.1
(Reference: paragraph 2.1.5, page 11)
List of Sample selected Districts and Schools

Selected Name of SL.No. | School ID | Name of selected Primary Schools(PS) | Type of
District. Block and Middle Schools(MS) School
Anuppur Anuppur 1 535223 | PS Girls Sariaha Toal PS
@) @ 2 534299 UEGS Bharra Tola PS
3 535652 | PS Girls Padour PS
4 534815 | Molaiya Tola PS
5 534484 | UEGS Nim Tola Chapani PS
6 535263 | Pondi Chondi MS
7 535506 | Bandhwa Tola UEGS MS
Pushprajgarh 8 535574 | UEGS Nayak Tola, Bhamraha PS
2 9 534619 | Sarwahi, Ghuiyadadar PS
10 535153 | Bartola PS
11 535171 | Mitthu Mahuea PS
12 535159 | UEGS Maharan Tola, Lamsari 1 PS
13 534786 | Bijouri MS
14 534701 | Dharm Das MS
Jatehri 15 534851 | Kholi PS
3) 16 535805 | UEGS Dongaritola, Sighoura PS
17 534387 | Rakhsa PS
18 535438 | PS Boys Jatahri NP PS
19 534555 | UEGS Patarkhi Tola, Kholadhi PS
20 534342 | MS Funga MS
21 534090 | MS Seduri MS
Kotma 22 534361 | MS Khodri, Benketnagar MS
@) 23 535354 | PS Bhagata PS
24 535694 | PS Pipariya PS
25 534517 PS Semarpar PS
26 534980 | UEGS PuranTola, Thodaha PS
27 535464 | PS Girls Kothi PS
28 535335 | MS Baherabandh MS
29 534973 | MS Baskhali MS
30 534981 MS Boys NP Kotma MS
Bhopal Phanda 31 495427 | Palasi Karod Ward 66 PS
2 Urban (1)
32 495114 | Ubediya Babeali Ward 06 PS
33 1697983 | Pvt. Madarsa Deen e Gulsan 1100 gtrs ward | PS
51
34 495199 | Vijay Nagar Ward 39 PS
35 1783246 | Pvt. Madarsa, New Osmania PS
36 495610 | BeelKheda  Ward 29 PS
37 1376811 | Madarsa New Century Nishatpura ward 12 MS
38 494759 | Salaiya MS
39 494538 | Pvt. Madarsa, Anwar ululum MS
Phanda (2) 40 494760 | UEGS LalooTapra PS
41 495400 | Rapadiya PS
42 495569 | EGS ChachedFam PS
43 494724 | Girls School Bhori PS
44 496547 | Kurana PS
45 496669 | Ghasi Pura Int khedi PS
46 495928 | Jhapadiya PS
47 494892 | Guradiya PS
48 495381 | Girls Tumda PS
49 495217 | Mubarakpur PS

190




Appendices

50 496435 | EGS Rasulia Bhanpur PS
51 496264 | Naandni PS
52 495186 | Gol Khedi PS
53 494882 | EGS Maksi Chan PS
54 494591 | Narela MS
55 494711 | Ratatal MS
56 496988 | Naveen Chhawani MS
57 496125 | Mehnudiya Katra Misrod MS
58 496440 | Agariya MS
59 1696623 | Dupaiya MS
60 496668 | Itkhedi Chhap MS
Dhar Dhar 61 471107 | Gardavad PS
(3) (1) 62 474307 | Visthapitkesur PS
63 473778 | Tajpur PS
64 1788972 | Agarwal School Ward 22 PS
65 474132 | Satelite School Nayapyrakakad PS
66 474126 | Sunarkhedi MS
67 473753 | Badchhapra MS
Dahi 68 1380685 | EGS Khodratura, Dharamray PS
2 69 471592 | NPS EGS Amarapura, Gajgota PS
70 473354 | Rangon PS
71 471637 | NPS EGS Aavlipura, kavda PS
72 471658 | NPS EGS Dobnyapura, Malpura PS
73 474109 | MS Narjhali New MS
74 1392610 | Makkadvani MS
75 1389600 | BMS Atarsuma PS | MS
Kukshi (3) 76 474737 | Jharda PS
77 472961 NPS EGS Jambupar, Rampura PS
78 474730 | NPS EGS Malpura, Untalia PS
79 472920 | NPS EGS Dholgar Dholya PS
80 474716 JPS Imlipura, Aali PS
81 475133 | Pirnyabardi, Haldi MS
82 473040 | SS Banki MS
Badnawar (4) 83 475494 | NPS EGS Bhararundi, Sandla PS
84 471042 | Tirvi (DPEP) PS
85 471030 | JPS Chhotaundvapada, Multhan PS
86 471103 | NPS EGS Gavrimata, Galodkheta PS
87 471020 | AVA kharoadpada, Khachroda PS
88 472567 | New Lilykhedi, Chhayan MS
89 475487 MS Mungela MS
90 470846 | MS Manasa MS
Jabalpur Jabalpur 91 1802505 | Rajiv Gandhi Ward NCLP Chitranjan WRD | PS
4 Urban (1) 92 1695956 | G C F Ward Simith Ghamapur PS
93 512849 | Lal Bhadur Shastri Ward New Anand Nagar | PS
94 512723 | OFK Ward Shishu Vikas Khamariya PS
95 512682 | Abul Kalam Azad Ward URDU BadiMadar | PS
96 511614 | Mabharishi Arvind Ward Belbag PS
97 514325 | Dr. Jakir Hussain Ward Gohalpur new MS
98 511607 | MS Ganesh Ganj Chandersekher ward MS
99 511343 | Banarsi Das Bhanot Ward Haihital Gorpu MS
Patan Rural 100 514283 | Amarpur (Bamhori) PS
2 101 511856 | Simariya Kantora PS
102 513048 | Rimjha Govt Pri School PS
103 511851 | Govt Satellite School Karahiya PS
104 512308 | Pondi Kala Govt Satellite School Kohani PS
Tola
105 512622 | Mahagawa Sadak Banvar PS
106 | 512308 | Pondi Rajghat PS
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107 | 512301 | Simariya Suraiya PS
108 511998 | Bagasvani Sajapani PS
109 | 512175 | Kunda PS
110 511970 | Katra Belkheda PS
111 512289 Luhari Aachha PS
112 513021 Bhuvara PS
113 512327 | Kankar Kheda GPS Gareha PS
114 513081 | Harudua Madav Middle School MS
115 513120 Bilkharva Middle School MS
116 513824 | Katangi Bajaria MS
117 511833 | Simariya Kantora MS
118 512700 Katni Dhamani MS
119 511832 | Mahua kheda MS
120 511964 Didhora Raithra MS
Mandsaur Mandsaur 121 455128 | Setelite School Luharu Shekh Chaplana PS
(5) Q) 122 455598 | Jaggakhedi PS
123 | 454086 | Netavali PS
124 | 453680 | Hansli PS
125 | 454757 | Maliya Khed Kheda PS
126 454761 | Dhariya Khedi MS
127 453748 | Saba Kheda MS
Malhargarh 128 | 454169 | Chandan Kheda Jhharda PS
2 129 455494 | Ujagariya, Thadod PS
130 454572 | Madarsa Shahraja Ulum PS
131 454478 | PS Raysingh Pipaliya PS
132 453457 | Setelite Baachada Basti, Billod PS
133 454425 | GMS Narayangarh, Dodiyameena MS
Bhanpura (3) 134 | 453956 | MS Ratanpipliya MS
135 | 454276 | Khadpaliya MS
136 455236 | UEGS Bheel Basti Sawantkotdi, Kotditank | PS
137 453049 | PS Deepaka Dera, ArniyaBhau PS
138 453488 | Satellite Bhubanipura, Nimthur PS
139 455407 | PS Panga, Govinkhedi PS
140 454003 | PS Kanbli, Arniyacharan PS
Garoth 141 453615 | MS Kherkhedi, Harnabada MS
4) 142 454868 | MS Khradiya, Ratanpura MS
143 453623 | MS Dhavad Bujurg MS
144 455147 | PS Chandra Pura Basgaon PS
145 453274 | GPS Shayam Garh Nalkheda PS
146 453269 | PS Hatuniya PS
147 453875 | GPS Kotda Bujurg PS PS
148 455096 | PS Semli Shankar PS
149 453283 | Chapliya Khedi MS
150 455156 | Chacavda Sathiya MS
Rajgarh Rajgarh 151 | 491153 | Kheras PS
(6) (1) 152 491008 UEGS Thandi Khurdkapura PS
153 489011 | Urdu, Arbipura PS
154 | 488741 | UEGS Mithoo Khedi PS
155 490174 | UEGS Phool Pura Nesdi PS
156 491426 | Chonsla MS
Bioara 157 409903 | Ramgarh MS
2 158 489901 | Bhatpura Sondhya PS
159 490260 | UEGS Muwaliya Krishanragh PS
160 488627 UEGS Patanpur PS
161 490714 | Silpati Bhai Biaora PS
162 491112 | Bakhtawar Panali PS
163 | 489397 | NMS Modbadli MS
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Narshighgarh 164 | 1785841 | Katariya Khedi MS
3) 165 | 488631 | MS Kolu Khedi MS
166 | 488719 | Bijuri PS PS
167 489281 | PS Moi Dharmiya PS
168 490643 | UEGS Sonkatchpura PS
169 489596 UEGS Karanpura PS
Khilchipur 170 489260 | NPS Lakadiya, Baraythapura PS
4) 171 489686 | GMS Narsinghgarh Madarsa MS
172 489978 Pilu Khedi Kurawar MS
173 489286 | Jamuri Johar MS
174 | 489251 | Deva Khedi PS
175 491271 | Pipli Bazar Khilchipur PS
176 488250 | Gunga Heda PS
177 488735 | UEGS Kanwarji, Badli, Jatrpura Kalan PS
178 488381 | Narayan Ganj, Rampuriya PS
179 490199 | BMS Chapiheda, chhipipura MS
180 488256 Ranara MS
Sehore Sehore 181 | 499240 Freeganj Bilkisganj PS
(7) 1) 182 | 497428 GPS Khai Kheda PS
183 | 497222 GPS Mapla Kheedi PS
184 | 1801862 GPS HS Kasturba Sehore PS
185 | 499236 GPS Ahamadpur PS
186 | 497402 GPS Chhapri Baramad PS
187 | 497859 GPS Lala Khedi PS
188 | 497645 GPS Satan badi PS
Astha 189 | 497847 GPS Naya kheda PS
2) 190 | 499534 GPS Rawan Kheda PS
191 | 498528 GPS Dhabla MS
192 | 498704 GMS Mahua KhediTakipur MS
193 | 498614 GMS Hinoti MS
194 | 498733 GMS Patan MS
195 | 497268 GMS Ahmadpur MS
196 | 497867 GPS Chhayan Khund PS
197 | 499482 GPS EGS Khatsura PS
198 | 497064 GPS Palasi PS
199 | 497292 GPS Jharkhedi PS
200 | 498037 GPS Moondla Chowki PS
201 | 499148 GPS EGS Kev Khedi PS
202 | 498850 GPS EGS Deepla khedi PS
203 | 498846 GPS EGS GallaKhedi PS
204 | 497705 GPS G Kothri PS
205 | 498033 Madarsa Nurulhuda Tripoliya Astha PS
206 | 499551 GMS Bamooliya Bhati MS
207 | 497293 GMS Roopeta MS
208 | 498518 GMS Chachrasi MS
209 | 498008 GMS Richhadia MS
210 | 497829 GMS HHS Mehatwada MS
Sidhi(8) Sidhi (1) 211 | 450059 Kuhajuri PS
212 | 449026 Lohara PS
213 | 450283 Mata PS
214 | 449273 Malwari PS
215 | 449862 Bijaamiya PS
216 | 450605 Kanarji MS
217 | 451039 Badhavna MS
218 | 450030 Jogipur Dakhain MS
Majhauli (2) 219 | 450773 Dangi PS
220 | 450766 Ghoghi PS
221 | 448802 Purb Tola Tikari PS
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222 | 448776 Baniyan Tola PS
223 | 448921 Ariyan Tola Thonga PS
224 | 449837 Dhanser MS
225 | 449553 Medara MS
Rampur 226 | 449609 Ajad Nagar, Bhitari PS
naikin (3) 227 | 449388 PS Barhat Kushaha Tola, Kapurikothar PS
228 | 450939 PS Murtala, Mavai, NP Rampur Ward-1 PS
229 | 448860 Ps Baliyar, chandreh PS
230 | 450805 PS Rakela, satohari PS
231 | 1787635 Vihalaychurhat, Ward-1NP churhat MS
232 | 450198 MS Kataiha Tola, kandhwar MS
Kushmi 233 | 450184 PS Pondi PS
4) 234 | 449188 PS Bhaisadol, kota PS
235 | 450713 PS Dholkitola, chainagwah PS
236 | 448907 PS Bidoaur, Amgonwa PS
237 | 450661 PS Patidol, chitroli Majigawan PS
238 | 450908 MS Khera MS
239 | 449577 MS Padwar, joori MS
240 | 449183 MS Sajadol, Thathipathar MS
Vidisha(9) Vidisha 241 | 493178 UEGS Khambha Khedi PS
(1) 242 | 492485 UEGS Bhagwanpur PS
243 | 493344 Gangarwada PS
244 | 492412 BerkhediBujurg PS
245 | 493479 Luhangi-1 ward 23 Mirjapur PS
246 | 492774 Karela PS
247 | 493385 Sherpur PS
248 | 493222 Nandwana Ward 10 Rangai PS
249 | 492875 UEGS Barbatpura Peepalkheda PS
250 | 493793 UEGS Mahuakheda Bhootparasi PS
251 | 492927 MMS Debhri MS
252 | 492332 MS Ahmadpur MS
253 | 494090 Imalia MS
254 | 493094 Sayar MS
255 | 492891 MS MLB Ward 11 Rangai MS
Basoda (2) 256 | 493253 Budi Bagrod PS
257 | 493929 Bagchi PS
258 | 493290 Semara, Tyonda Pachpeepara PS
259 | 494103 UEGS BarriHarijan Tapra Mehmooda PS
260 | 493982 Kaithorikaronda Khurd PS
261 | 492611 Dabar PS
262 | 492581 Laloi Kulha PS
263 | 492679 Ram Nagar Reeechhai PS
264 | 492834 Satta Khedi Jajon PS
265 | 492420 Mad Devra Aamri PS
266 | 491732 NMS Lagdha MS
267 | 492394 GMS Basoda Ward 24 Pachma MS
268 | 493325 MMS Ukayla ( Khairada) MS
269 | 494316 Mohasa MS
270 | 492725 MMS Mundra MS
Gwalior Morar Urban 271 | 1788417 | Madarsa Sahid Adfaq Ulla Khan W. No. 27 MS
(120) Q) 272 | 412626 GPS Branch Dana Auli W. No. 51 PS
273 | 411849 GMS Jiwajiganj W. No. 33 MS
274 | 412540 GMS Abaad Pura W. No. 60 MS
275 | 413056 GPS Shikandar Kampu W. No. 53 PS
276 | 412539 GPS Pahadi Mata Mandir W. No. 43 PS
277 | 412925 GBPS Taraganj W. No. 49 PS
278 | 1788182 Madarsa Niyajiya Kariya PS
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279 | 412944 GPS A B Road No.1 Wai Sahabki Pared PS
Ward No. 46

Bhitarwar 280 | 411158 GBPS Bhori PS
2 281 | 411992 GMS Kshorgar, Chinor MS

282 | 412409 EGS Chack Sisula, Chinor PS

283 | 411421 GPSDongarpur, Sankhani PS

284 | 410791 EGS Heera Bhumiya PS

285 | 410675 GGMS Karhiya MS
Dabra 286 | 411002 GMS Gatari, Chhapara MS
3) 287 | 411614 GPS Kumbharra PS

288 | 411961 GMS Samudhan MS

289 | 1785674 Mallen MulKuran Madarsa MS

290 | 410796 EGS Ambedkar Colony PS

291 | 411052 GPS Veer Madhana PS

292 | 411883 GBPS Sainkara, Khedi Raimal Ssankara PS

293 | 411472 EGS Sardaron KA Dera, Sirsa PS
Ghatigaon 294 | 411178 EGS Madi Ka Pura, Ghatigaon, Tighara PS
4 295 | 411864 GBPS Patai PS

296 | 411754 GPS Tighara PS

297 | 411337 GPS Karahi PS

298 | 412515 GMS Gopal Ka Pura, Susera MS

299 | 410398 GGPS Rehat PS

300 | 411757 GMS Chait MS

Selected sample of District (10) - PS - 200 Rural (182) Urban (18)
- __MS -100 Rural (91) Urban (09)
Total — 300 Rural 273 Urban 27

195



Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Appendix- 2.2

(Reference: Paragraph 2.1.8.2, page 14)
Statement showing details of diversion of scheme funds on activities other than MDM

(Tin lakh)
SI.No. | Name of Year Purpose other than MDM Amount | Amount Balance
Districts Recovered Outstanding
during ason 31
2010-15 March 2015
1 Anuppur 2008-09 | For training in SGSY 12.88 12.00 0.88
Audit fees of CA for preparation of
Anuppur 2010-11 accounts of SHGS /PTA 7.17 0 7.17
2 Bhopal 2011-12 | For NREGS accounts 250.00 250.00 0.00
3 Dhar 2013-14 | Funds transferred in Janpad Panchayat 10.57 0 10.57
Accounts in Janpad PanchayatDahi
4 Mandsour | 2010-11 | For DRDA Administrative head 26.00 26.00 0.00
Mandsour | 2012-13 | Advances 25.32 25.32 0.00
5 Rajgarh 2012-13 | Funds transferred in Janpad Panchayat Nidhi 10.00 0 10.00
by Janpad Panchayat Bioara
6 Sidhi 2009-10 | Fund transferred to DRDA head 40.00 0 40.00
Sidhi 2013-14 | For infrastructure development works of 10.30 0 10.30
PRDD from the interest amount accrued of
MDM funds
7 Vidisha 2014-15 | Pilot project for supply of Mild Powder 376.00 0 376.00
Total 768.24 313.32 454.92

(Source : Data collected from test Checked Districts.)
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Appendix-2.3
(Reference: paragraph 2.1.8.3, page 14)

Statement showing details of records
not maintained/produced for audit by SHGs and PTAs

Sl. Name of No of No of Self Help Groups (SHGs) | Parents Teacher
No. District Blocks schools Associations (PTA)
Records not | Records Records Records
maintained | not not not
produced | maintained | produced
for audit for audit
1 | Anuppur 4 30 22 01 01
2 | Bhopal 2 30 19 - 01 01
3 | Dhar 4 30 27 = = =
4 | Gwalior 4 30 14 01 = -
5 | Jabalpur 2 30 9 = > =
6 | Mandsaur 4 30 23 . s —
7 | Rajgarh 4 30 09 19 - 02
8 | Sehore 2 30 20 - - -
9 | Sidhi 4 30 19 05 01
10 | Vidisha 2 30 26 - - -
Total 32 300 198 26 03 03

(Source: Data collected from test Checked Districts.)
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Appendix - 2.4
(Reference: Paragraph 2.1.8.4, page 14)
Details of unspent balances lying idle in the accounts of Implementing Agencies

(Amount in 9)
SI.No. | Name of | SI.No | Name of JanpadPanchayat/ | Amount as Amount Amount Balance as
District Nagar Palika on 31 Recovered Released on 31
March 2014 during during March 2015
2014-15 2014-15
1 Dhar 1 Janpad Panchayat Dhar 29,08,753 0 0 29,08,753
2 Jabalpur 2 Janpad Panchayat Jabalpur 6,72,534 0 0 6,72,534
Rajgarh 3 Janpad Panchayat Narsinghgarh 73,83,173 47,85,518 0 25,97,655
4 Janpad Panchayat Rajgarh 2,38,348 2,38,348 0 0
3 5 Janpad Panchayat Khilchipur 5,02,643 4,96,642 0 6,001
6 Janpad Panchayat Vyavara 51,96,186 51,96,186 0 0
7 Janpad Panchayat Sarangpur 23,20,606 19,00,000 0 4,20,606
8 Janpad Panchayat Jirapur 28,81,990 28,81,990 0 0
Total 1,85,22,946 | 1,54,98,684 0 30,24,262
9 Janpad Panchayat Sihore 11,98,498 0 0 11,98,498
10 | Janpad Panchayat Astha 23,51,606 0 0 23,51,606
4 Sehore 11 | Janpad Panchayat Astha 2,11,414 0 0 2,11,414
12 Nagar Palika Astha 54,45,327 0 0 54,45,327
13 Nagar Panchayat Javar 2,16,541 0 0 2,16,541
Total 94,23,386 0 0 94,23,386
14 | Janpad Panchayat Majhauli 24,06,416 0 0 24,06,416
15 | Janpad Panchayat Majhauli 1,69,966 0 0 1,69,966
16 | Janpad Panchayat Majhauli 81,604 0 0 81,604
17 | Janpad Panchayat Majhauli 91,842 0 0 91,842
18 | Janpad Panchayat Majhauli 40,81,292 0 0 40,81,292
Janpad Panchayat Rampur
5 | sidhi | 19 | Naikin 5,50,507 . ol 550507
Janpad Panchayat Rampur
20 Naikin 19,61,321 0 0 19,61,321
Janpad Panchayat Rampur
21 Naikin 4,640 0 0 4,640
Janpad Panchayat Rampur
22 Naikin 39,700 0 0 39,700
Total 93,87,288 0 0 93,87,288
Grand Total 4,09,14,907 | 1,54,98,684 0| 2,54,16,233

(Source: Data furnished by test Checked Districts.)
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Appendix- 2.5
(Reference: Paragraph 2.1.8.4, page 15)
Statement showing amount of interest accrued on unutilised funds in banks

(Zin lakh)

Name of 2010-11 2011-12 2012-13 2013-14 2014-15 Total

Districts
Anuppur Upto 2013- 2014 192.03 49.93 241.96
Bhopal Upto 2013- 2014 162.01 15.60 177.61
Dhar 30.32 30.82 28.38 29.99 47.47 166.98
Gwalior Upto 2013-2014 186.22 52.92 23914
Jabalpur 27.42 32.61 22.03 48.69 27.25 158.00
Mandsaur 10.07 8.80 17.26 33.83 42.71 112.67
Rajgarh Upto 2013- 2014 131.66 25.33 156.99
Sehore Upto 2011- 2012 12.62 11.12 20.49 17.04 61.27
Sidhi Upto 2011-2012 18.94 27.48 41.65 40.09 128.16
Vidisha 10.30 16.17 18.33 29.56 36.86 111.22
Total 78.11 119.96 124.60 876.13 355.20 1554.00

(Source: Data Collated from test Checked Districts.)
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Appendix-2.6
(Reference: paragraph 2.1.8.5, page 15)
Statement showing unutilised amount of transportation charges lying at Districts

(Tin lakh)
SI. No. Name of Amount Expenditure | Amount Expenditure Balance as on
Districts received received 31.03.2015
during during
2013-14 2014-15
1 Anuppur 8.19 0 3.35 0 11.54
2 Bhopal 11.68 8.28 4.03 0.68 6.75
3 Dhar 8.47 0 8.30 0 16.77
4 Gwalior 3.99 0 4.45 0.78 7.66
5 Jabalpur 16.64 3.69 6.39 0 19.34
6 Mandsaur 5.11 0 9.13 0 14.24
7 Rajgarh 15.29 2.19 3.66 8.55 8.21
8 Sehore 12.52 0 4.42 13.38 3.56
9 Sidhi 13.60 0 19.64 0 33.24
10 Vidisha 15.63 0 6.60 13.08 9.15
Total 111.12 14.16 69.97 36.47 130.46
Total fund received 181.09 Total expenditure 50.63

(Source: Data furnished by test checked Districts)
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Appendix-2.7

(Reference: paragraph 2.1.9.2, page 17)

Statement showing details of number of children not enrolled

in schools in the age group 6-14 years

Year Total Population of Net Enrolment Out of School
children Age group 6-14 Children
2010-11 Data not available
2011-12 1,39,32,562 1,38,06,077 1,26,485
2012-13 1,38,71,137 1,37,96,722 74,415
2013-14 1,38,30,919 1,37,67,328 63,591
2014-15 1,35,64,548 1,34,63,314 1,01,234

(Source: Data furnished by Rajya Shiksha Kendra (SSA) Bhopal.)
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Appendix -2.8
(Reference: Paragraph 2.1.9.3, page 18)
Statement showing trend of average annual attendance at schools compiled at districts

S. Name of 2010-11 2011-12 2012-13 2013-14 2014-15
NG Dl Primary School Upper Primary Upper Primary Upper Primary School | Upper Primary School Upper primary
primary School primary School primary primary School
School School School School
No Attend | No Atten | No Atten | No Atten | No Atten | No Atten | No Atten | No Attend | No Attenda | No Attenda
ance dance dance dance dance dance dance ance nce nce
(Per (Per (Per (Per (Per (Per (Per (Per (Per (Per
cent) cent) cent) cent) cent) cent) cent) cent) cent) cent)
1 Anuppur 1187 76 348 76 1187 80 367 | 79 1187 75 377 | 73 1187 84 377 | 85 1191 78 390 71
2 Bhopal 1157 91 539 70 1164 67 554 | 68 1164 65 554 | 66 1164 75 506 | 76 1129 Datanot | 509 Data not
provided provided
3 Dhar 3261 79 708 92 3278 80 790 | 85 3278 74 818 | 77 3286 75 835 | 76 3301 72 848 74
4 Gwalior 1537 70 598 80 1551 70 598 | 80 1589 78 610 | 77 1589 86 610 | 80 1589 70 610 70
5 Jabalpur 1704 82 672 82 1702 82 675 | 82 1710 84 689 | 79 1707 79 686 | 75 1702 80 686 75
6 Mandsaur | 1334 88 516 89 1334 85 516 | 89 1336 86 542 | 88 1334 80 567 | 80 1329 80 568 80
7 Rajgarh 1919 80 691 80 1966 80 700 | 67 1986 80 715 | 67 1990 80 729 | 67 1993 80 746 67
8 Sehore 1502 71 609 70 1503 71 656 | 71 1504 72 667 | 71 1500 73 676 | 71 1450 82 675 78
9 Sidhi 1746 81 601 79 1771 76 605 | 70 1762 67 609 | 65 1762 70 617 | 65 1712 74 640 64
10 Vidisha 1957 75 655 69 1968 72 686 | 72 1968 73 686 | 60 1973 77 727 | 70 1976 77 800 73
Total 17304 5937 17424 6147 17484 6267 17492 6330 17372 6472

(Source: Data collected from test checked Districts.)
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Appendix -2.9
(Reference: Paragraph 2.1.9.3, page 18)

Statement showing details of average attendance at test checked
schools on the day of Inspection

Sl Name of Number of | Total no. of | Total presence | Average
No. District School Test | students of students on percent
checked enrolled the day of
inspection
1 Anuppur 30 2362 1948 82
2 Bhopal 30 2228 1175 53
3 Dhar 30 1668 1051 63
4 Gwalior 30 1694 553 33
5 Jabalpur 30 2446 1462 60
6 Mandsaur 30 1791 761 42
7 Rajgarh 30 1602 751 47
8 Sehore 30 2125 1453 68
9 Sidhi 30 1621 693 43
10 | Vidisha 30 2575 1059 41
Total 300 20112 10906

(Source: Data collected from test checked schools.)
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Appendix -2.10
(Reference: paragraph 2.1.9.5, page 19)
Statement showing details of un-lifted allocation of food grains

(Quantity in MT)

Food grains allocated Total Food grains lifted Total Food grains unlifted Total
Primary Upper Primary Upper Primary Upper (Percent)
School primary School primary School primary
School School School
Year
2010-11 166798.01 97852.30 264650.31 143700.13 88537.38 232237.51 23097.88 9314.92 32412.80(12.25)
2011-12 156657.26 98288.75 254946.01 128642.85 85657.23 214300.08 28014.41 12631.52 40645.93(15.94)
2012-13 138285.87 97423.73 235709.60 119081.93 91009.30 210091.23 19203.94 6414.43 25618.37(10.87)
2013-14 127681.17 96492.67 224173.84 103232.04 86452.48 189684.52 24449.13 10040.19 34489.32(15.38)
2014-15 104915.31 90708.47 195623.78 99279.30 85674.82 184954.12 5636.01 5033.65 10669.66(05.45)
Total 694337.62 480765.92 1175103.54 593936.25 437331.21 1031267.46 100401.37 43434.71

(Source: Data furnished by State MDM council)
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Statement showing non distribution of MDM on each working day in test checked schools

Appendix-2.11
(Reference: paragraph 2.1.9.8, page 20)

SI. Name of No of No. of No of No. of No of No. of No of No. of No of No. of Total
No. districts schools days schools days 2011- | schools days schools days schools days days
2010-11 12 2012-13 2013-14 2014-15
1 Anuppur 9 269 10 125 11 214 11 222 4 71 901
2 Bhopal 0 0 0 0 0 0 0 0 7 96 96
3 Dhar 8 89 9 128 8 82 8 68 3 41 408
4 Gwalior 5 282 7 338 7 341 8 317 10 306 1584
5 Jabalpur 5 95 5 82 5 82 5 72 4 76 407
6 Mandsaur 6 44 5 71 5 36 5 53 8 178 382
7 Rajgarh 13 267 15 429 15 573 13 300 4 26 1595
8 Sehore 11 478 12 445 13 295 12 287 3 76 1581
9 Sidhi 5 123 5 102 4 116 4 112 8 106 559
10 | Vidisha 4 40 5 31 6 28 7 99 4 48 246
Total 66 1687 73 1751 74 1767 73 1530 55 1024 7759

(Source: Data collected from test checked Schools.)
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Appendix-2.12
(Reference: Paragraph 2.1.9.8, page 20)
Statement showing details of schools where MDM was not served on the day of

inspection
Sl. Name of Name of No. Name of school Date of Reasons for not serving MDM
No. Districts block inspection
1 Bhopal Fanda 1 PVt.Madarsa 12.3.15 It was not located at its location as
(Urban) Deen-e-Gulsan MS mentioned at MDM portal.
1100 gtrs
Fanda 2 Madarsa MS New 11.3.15 No student was found in Madarsa, and
(Urban) Century Ward 12 attendance register was not updated
EGS PS Chached
Fanda (Rural) 3 farm 14.3.15 School and kitchen shed found locked.
2 Rajgarh Rajgarh 4 PS 23.3.15 MDM was not served to 34 enrolled
Thandikhurdkapura children due to non-preparation of meal
by SHG since 16.3.15
Biora 5 MS Modwadli 25.3.15 MDM was not served to 54 enrolled
children due to non-preparation of meal
by SHG since 5.3.15
Biora 6 PS Bhatpura, 25.3.15 MDM was not served to 10 enrolled
Sondhiya children due to non-preparation of meal
by SHG for last one month
3 Mandsaur Bhanpura 7 MS Karadiya 17.6.15 MDM was not served due to non-
preparation of meal by SHG since
December 2014
Malhargarh 8 PS Ujgariya 18.6.15 MDM was not served from 16.6.15 to
18.6.15 due to non-preparation of meal
by SHG
Malhargarh 9 PS 18.6.15 MDM was not served from 16.6.15 to
Pipariyaraisingh 18.6.15 due to non-preparation of meal
by SHG
4 Sidhi Majholi 10 | PS Puravtola 18.6.15 MDM not served to six out of 43
students presentby SHG.
Kushmi 11 | MS shajadol 18.6.15 MDM not served to 18 out of 33
students presentby SHG.
Kushmi 12 | MS Patidol 19.6.15 MDM not served to 28 out of 47
students presentby SHG.
Rampur 13 | PS Pondi 19.6.15 MDM not served to 38 out of 68
Naikin students presentby SHG.
Rampur 14 | PS Bhaisadol 18.6.15 MDM not served to seven out of 28
Naikin students presentby SHG.
Rampur 15 | PS 17.6.15 MDM not served to five out of eight
Naikin BarhatkushaTola students presentby SHG.
5 Vidisha GanjBasoda 16 | PS SemraTyonda 22.6.15 MDM not served to 15 out of 52
students presentby SHG.
GanjBasoda 17 | PS Bodhi Bagrod 24.6.15 MDM not served to 80 out of 124
students presentby SHG.

(Source: Data collected from test checked schools.)
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Appendix -2.13
(Reference: Paragraph 2.1.9.8, page 21)

Statement showing details of demand made by schools to NGO for more meals in
Bhopal city during 2013-14

Sl. Name of schools No of No. of meals No. of Percentage
No students supplied by meals of meals
Enrolled NGO demanded demanded
(50 per cent of | by schools by schools
enrolment )
1 2 3 4 5 6
1 MADARSA MS ZEB-AL-EHELI 190 95 190 100
2 GOVT. PS SCHOOL VIJAY NAGAR 271 136 190 70
3 MADARSA ALPHA 90 45 90 100
4 ngg&s BOYS NIRMALMEERA 260 130 182 70
5 GPS RAJEEV GANDHI SCHOOL 178 89 142 80
6 PS JAWAHAR SINDHU 54 27 50 93
7 PS BHANPUR SCHOOL 497 249 350 70
8 GMS ARRERA COLONY 299 150 150 50
9 GMS GMUGALIYA NAI BASTI 416 208 300 72
10 GPS SEMRAKALA 389 195 311 80
11 GPS GIRLS SAROJINI NAIDO 168 84 134 80
12 GPS KHAJURIKALA 200 100 150 75
13 GMS SARDAR PATEL KAROND 632 316 632 100
14 GPS BILKHEDA 66 33 56 85
15 GPS NAVEEN AYODHYA NAGAR 138 69 95 69
16 GPS BOYS BERKHEDA 215 108 150 70
17 GMS RASIDIYA BERKHEDI 406 203 345 85
18 GMS GIRLS TULSI NAGAR 468 234 374 80
19 GPS BAGSEVENIYA 202 101 161 80
20 GPS BERKHEDI KHURD 165 83 132 80
21 GMS MLB GIRLS BERKHEDA 791 396 633 80
22 GPS SARDAR PATEL KAROND 670 335 500 75
23 GMS PALASI 105 53 63 60
24 GPS PIPALIYA PEDEKHAN 108 54 80 74

(Source: Data furnished by NGO (Nandi Foundation- Bhopal))
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Appendix-2.14
(Reference: Paragraph 2.1.9.9, page 21)

Statement showing details of health checkup and distribution of micro-nutrients in
schools during inspection

Sl Name of Number Number | Primary | Middle No of schools No of schools
No. District of Block of Schools | Schools where Health where
Schools checkup not micronutrient
carried out supplements not
distributed
1 2 3 4 5 6 7 8
1 Anuppur 4 30 20 10 15 15
2 | Bhopal 2 30 20 10 20 29
3 Dhar 4 30 20 10 21 16
4 | Gwalior 4 30 20 10 22 25
5 Jabalpur 2 30 20 10 11 16
6 Mandsaur 4 30 20 10 23 26
7 Rajgarh 4 30 20 10 23 29
8 | Sehore 2 30 20 10 10 8
9 | Sidhi 4 30 20 10 23 13
10 | Vidisha 2 30 20 10 19 15
Total 32 300 200 100 187 192

(Source: Data collected from test checked schools.)
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(Reference: Paragraph 2.1.9.10, page 22)

Appendix- 2.15

Statement showing details of non-observance of hygiene specification noticed during inspection of test checked schools

Sl. Name of No of No of No of No of schools | No of No of schools | No of No. of No. of No of No of No of No of
No. District Blocks | schools schools where MDM | schools where food schools schools schools schools not schools not | schools not schools not
where cooked in where grains not where where using having tight having maintained having
MDM house of MDM stored in firewood / LPG firewood lipped sufficient Mother's Towel/
cooked in President of cooked at kitchen shed/ | cow dung/ used as despite containers number of | roster or Soaps
class SHGs/cook other schools coal usedas | fuel having LPG | ¢ storing utensils for | Incomplete
rooms places fuel connection food grains serving
MDM
1 | Anuppur 4 30 8 2 4 23 19 9 9 23 15 28 25
2 | Bhopal 2 30 2 0 6 14 13 6 0 26 7 26 7
3 | Dhar 4 30 0 4 8 29 28 2 3 25 3 21 0
4 | Gwalior 4 30 2 1 2 20 15 0 2 5 8 23 3
5 | Jabalpur 2 30 1 5 3 18 14 6 1 18 6 5) 7
6 | Mandsaur 4 30 1 2 6 23 23 7 0 26 12 18 7
7 | Rajgarh 4 30 4 15 4 27 28 1 1 29 11 26 10
8 | Sehore 2 30 3 3 5 23 12 16 2 10 7 5 6
9 | Sidhi 4 30 1 0 2 26 30 0 0 6 15 15 11
10 | Vidisha 2 30 4 10 0 27 19 11 1 9 4 16 3
Total 32 300 26 42 40 230 201 58 19 177 88 183 79

(Source: Data collected from test checked schools.)
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Appendix-2.16

(Reference: Paragraph 2.1.9.11, page 23)

Statement Showing Physical Progress of Kitchen-cum-Store constructed (Primary and
Upper Primary Schools)

Year Number of kitchen | Unit cost | Number of Number of Construction
sheds sanctioned ® kitchen kitchen sheds of Kitchen
for construction sheds under sheds not yet
completed construction started
2006-07 to 2008-09 95032 60000 36786 20295 37951
2009-10 Nil 60000 22069 28270 7907
2010-11 2067 60000 10186 19588 8470
2011-12 Nil 60000 8360 14220 5478
2012-13 Nil 60000 5342 10194 4162
2013-14 1363 154000 3839 7345 4535
2014-15 2289 154000 98 7662 6409
3652 kitchen shed
sanctioned at the rate
of ¥ 154000/- per unit
TOTAL 100751 86680 7662 6409

(Source: Data furnished by State MDM Council)
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Appendix- 2.17
(Reference: paragraph 2.1.10.1, page 24)

Statement showing sanctioned post and men in position

Sl. | Name of Task Manager Quality Monitor
No. | district | Sanctioned | Person | Vacant | Sanctioned | Person | Vacant
post in post in
position position
1 | Anuppur 1 = 1 2 1 1
2 | Bhopal 2 2 -- 2 2 --
3 | Dhar 1 1 - 2 - 2
4 | Gwalior 2 2 -- 2 2 --
5 | Jabalpur 2 2 -- 2 2 --
6 | Mandsaur 1 -- 1 2 1 1
7 | Rajgarh 1 -- 1 2 1 1
8 | Sehore 1 1 -- 2 1 1
9 | Sidhi 1 - 1 2 1 1
10 | Vidisha 1 1 -- 2 1 1
13 9 4 20 12 8

(Source: Data furnished by State MDM Council)
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Statement showing details of SMC meetings at District

Appendix- 2.18

(Reference: Paragraph 2.1.10.2, page 24)

S.No. [ Name of 2010-11 2011-12 2012-13 2013-14 2014-15

ot No. of No. of No. of No. of No. of No. of No. of No. of No. of No. of
equiretto | | neld | veouires | neld | reouired | neld | recuired | held | required | held

be held to be to be to be to be

held held held held
1 Anuppur 12 12 12 12 12 12 12 12 12 12
2 Bhopal 12 1 12 1 12 1 12 8 12 0
3 Dhar 12 12 12 12 12 12 12 12 12 8
4 Gwalior 12 3 12 4 12 4 12 4 12 4
5 Jabalpur 12 4 12 10 12 12 12 12 12 12
6 | Mandsaur 12 1 12 1 12 9 12 11 12 2
7 Rajgarh 12 12 12 12 12 11 12 11 12 12
8 | Sehore 12 0 12 12 12 7 12 4 12 2
9 Sidhi 12 12 12 12 12 11 12 1 12 1
10 | Vidisha 12 4 12 4 12 4 12 2 12 2
120 61 120 80 120 83 120 77 120 55

(Source: Data furnished by test checked Districts)
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Appendix-2.19
(Reference: paragraph 2.1.10.3, page 25)
Statement showing details of inspection of Schools carried out

S. Name of 2010-11 2011-12 2012-13 2013-14 2014-15

No. | District No of No of No of No of No of No of No of No of No of No of

schools | inspections | schools | inspections | schools | inspections | schools | inspections | schools | inspections
carried carried carried carried carried
out out out out out

1 Anuppur 1536 1120 1554 1095 1564 65 1564 298 1581 1581
2 Bhopal 1696 1203 1718 2490 1718 3576 1629 2553 1638 2273
3 Dhar 3969 2556 4068 2154 4096 1067 4121 1145 4149 1380
4 Gwalior 2149 2149 2199 2199 2199 2199 2199 2199 2199 2199
5 Jabalpur 2376 2376 2377 2377 2399 2399 2393 2393 2388 2388
6 Mandsaur 1850 20 1850 31 1878 24 1901 88 1897 209
7 Rajgarh 2603 2190 2701 1807 2719 4034 2739 1352 2739 5921
8 Sehore 2113 1047 2158 1044 2175 1345 2168 1589 2125 1891
9 Sidhi 2347 294 2376 399 2371 482 2379 340 2352 69
10 | Vidisha 2612 623 2654 856 2654 855 2700 1857 2776 1426
Total 23251 13578 | 23655 14452 | 23773 16046 | 23793 13814 | 23844 19337

(Source: Data furnished by test Checked Districts.)
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Appendix-2.20

(Reference: paragraph no. 2.2.4, page 31)
List of test checked units in 12 sampled districts

SI. | Name of units Place
No.
1 District AIDS Programme | Balaghat, Bhopal, Harda and Indore
Control Units (DAPCU)
2 District  AIDS Control | Ashoknagar, Barwani, Dindori, Jhabua, Khandwa, Khargone,
Society, (DACS) Raisen and Sehore
3 Integrated Counselling and | Ashoknagar, Balaghat- District Hospital, Katngi, Lalburra and
Testing Centres (ICTC) Waraseoni, Barwani, Bhopal- BMHRC, Hamidiya Hospital and J P
Hospital, Dindori, Harda- District Hospital, Khirikiya and Timarni,
Indore- District Hospital, Depalpur, Hukumchand Hospital,
Mangilal Hospital, Manpur, Mhow, MGM Medical Collage and P C
Sethi Hospital, Jhabua, Khandwa, Khargone- Barwah, District
Hospital, Maheshwar and Sanawad, Raisen- District Hospital and
Mandideep, Sehore- Ashtha and District Hospital.
4 Anti-Retroviral ~ Therapy | Balaghat, Bhopal, Barwani, Indore and Khandwa
(ART) Centres
5 Link ART Centres Ashoknagar, Dindori, Harda, Jhabua, Khargone, Raisen and Sehore.
6 Sexually Transmitted | Ashoknagar, Balaghat, Barwani, Bhopal- Hamidiya Hospital, J P
Infection/Reproductive Hospital and Sultaniya Hospital, Dindori, Harda, Indore- ASRA(TI),
Tract Infections (STI/RTI) | District Hospital, Hukumchand Hospital and M Y Hospital, Jhabua,
Clinics Khandawa, Khargone, Raisen- CHC Mandideep, District Hospital
and New Pratap Siksha Samiti (T1) Mandideep and Sehore.
7 Blood Banks Balaghat, Barwani, Bhopal- BMHRC, Hamidiya Hospital and J P
Hospital, Dindori, Harda, Indore, Jhabua, Khandwa, Khargone,
Raisen and Sehore.
8 Target Interventions | Balaghat- Gramin Vikas Mandal (FSW) and Gramin Vikas Mandal

Projects (TI-Projects)

(LWS),

Barwani- Badlaw Samiti,

Bhopal- Avidya Vimukti Sansthan (IDU), Centre for Advance
Research and Development (FSW) and Swami Chaitnya
Mahaprabhu Siksha Samiti (LWS),

Harda- Adarsh Samaj Siksha Samiti (LWS),

Indore- Aditya Information Management Society (FSW), Advance
Information Management Society (Migrant), Anubhuti Samaj
Kalayan Samiti (Trukers), Asra Samajik Sansthan (FSW), Asra
Samajik Sansthan (Truckers), Mitra Shringar Samiti, (MSM) and
Prayavaran Sanrkshan evam Samaj Kalayan Samiti (LWS),

Jhabua- Jeevan Jyoti Health Society (FSW+MSM), Khandwa- The
Fifth Dimension Academy (FSW+MSM), Khargone- Chandan
Vasundhra Gramothan evam Sabhagi Gramin Vikas Samiti (FSW),
Raisen- Avidya Vimukti Sansthan (FSW+IDU), Dwarka Women
and Child Care Society (FSW), Mata Beti Bai Seva Samiti
(Migrant) and New Pratap Siksha Samiti (Truckers), Sehore- Avidya
Vimukti Sansthan (IDU) and Swami Chaitnya Mahaprabhu Siksha
Samiti (FSW+MSM).
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Appendix-2.21
(Reference: paragraph no. 2.2.7.1, page 35)
Status of CD-4 testing

Year CD-4 tests required CD-4 tests actually done | Shortfall
2010-11 5841 4714 1127
2011-12 7847 6482 1365
2012-13 8516 7678 838
2013-14 9423 8137 1286
2014-15 10873 10065 808
Total 42500 37076 5424
(Source: Test-checked ART and Link ART centres)
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Appendix-2.22
(Reference: paragraph no. 2.2.7.2, page 36)
Statement showing availability of Ol drug, Adult ARV and Paediatric ARV at ART and Link ART Centre

Sl Name of ART/link ART Ol drug Adult ARV Paediatric ARV
No. Required Available Shortage Required Available Shortage Required Available Shortage
1 ART Indore 24 7 17 12 8 4 10 5 5
2 ART Bhopal 24 12 12 12 9 3 10 6 4
3 Link ART Dindori Not required Not required Not required 12 1 11 10 0 10
4 Link ART Khargone Not required Not required Not required 12 2 10 10 0 10
5 ART Khandwa 24 14 10 12 5 7 10 6 4
6 Link ART Harda Not required Not required Not required 12 2 10 10 0 10
7 Link ART Ashoknagar Not required Not required Not required 12 4 8 10 0 10
8 Link ART Jhabua Not required Not required Not required 12 2 10 10 1 9
9 Link ART Sehore Not required Not required Not required 12 2 10 10 1 9
10 | ART Barwani 24 7 17 12 5 7 10 3 7
11 | ART Balaghat 24 3 21 12 3 9 10 4 6
Total 120 43 77 132 43 89 110 26 84

(Source: Test checked ART/Link ART)
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Appendix-2.23
(Reference: paragraph no. 2.2.7.2, page 36)
Status of human resource at ART Centres

EI. Name of Posts Required Working Vacant
0.
1. Senior Medical Officer 16 8 8
2. Medical Officer 8 6 2
8 Lab Technician 17 14 3
4. Counsellor 29 21 8
5 Pharmacist 16 11 5
6. Data Manager 21 16 5
7. Staff Nurse 16 12 4
8. Care Coordinator 16 9 7
Total 139 97 42

(Source: MPSACS)
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Appendix-2.24
(Reference: paragraph no. 2.2.8.1, page 37)
Statement showing target and achievement for coverage of HRGs and Bridge

Population

Year HRGs Bridge Population

FSW MSM IDU Trucker Migrant

Target | Achiev. | Target | Achiev. | Target | Achiev. | Target | Achiev. | Target | Achiev.

2010-11 27494 22805 10643 10298 5601 6248 42210 40900 45000 31058
2011-12 29359 24022 11093 10382 6928 5682 75000 | 245692 53000 28836
2012-13 25750 12140 10325 7390 5700 2274 80000 39159 50000 8470
2013-14 28400 23488 8550 7477 7250 5185 85000 72051 82000 16042
2014-15 26250 24349 9300 9027 7250 5965 85000 | 295739 82000 65596
Total 137253 | 106804 | 49911 44574 | 32729 25354 | 367210 | 693541 | 312000 | 150002
Shortfall 30449 5337 7375 +326331 161998
(percentage) (22%) (11%) (23%) (52%)

(Source: MPSACS)

Appendix-2.25

(Reference: paragraph no. 2.2.9.1, page 39)
Statement showing referral of HRGs in four sampled districts

Year STI referral ICTC referral
Number Number of | Number Number of
of HRGs | HRGs visited | of HRGs | HRGs visited
referred (percentage) referred (percentage)

2013-14 1051 528 4536 2866

2014-15 1944 1212 4751 1948

Total 2995 1740 9287 4814
Shortfall 1255 (42%) Shortfall 4473 (48%)

(Source: Test-checked LWS NGOs)

Appendix-2.26
(Reference: paragraph no. 2.2.10.2, Page 40)
Targets and achievement of coverage of STI/RTI episodes

Year Target Achievement Shortfall
2010-11 100025 127789 0
2011-12 191183 147769 43414
2012-13 217575 216669 906
2013-14 282042 218228 63814
2014-15 283476 279582 3894
Total 1074301 990037 112028

(Source: MPSACS)

Appendix-2.27
(Reference: paragraph no. 2.2.10.4, page 41)
Statement showing target and achievement of training

Sl Name of posts Targets Achievement | Shortfall

No.

1. Medical Officer 828 442 386

2. Staff Nurse/Lady Health Visitor 192 233 0

3. Medico-social 320 201 119
Worker/Counsellor

4. Laboratory Technician 320 185 135
Total 1660 1061 640 (39%)

(Source: MPSACS)
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Appendix-2.28
(Reference: paragraph 2.2.12, page 43)
Statement showing status of Targets and Achievement for condom distribution

(Figures in lakh)

Name of 2010-11 2011-12 2012-13 2013-14 2014-15
Activity Target | Achiev. | Target | Achiev. | Target | Achiev. | Target | Achiev. | Target | Achiev.
Number of 4.61 | 39.88 8.78 | 63.24 220 | 39.51 0.62 2.51
condoms
distributed by
Social Marketing | 295.00 79.06
Number of 83.16 | 99.71 88.02 | 158.09 38.07 | 98.77 45.06 45.30
condoms free
distributed
Total 295.00 87.77 | 139.59 96.80 | 221.33 40.27 | 138.28 45.68 | 79.06 47.81
distribution
Total 30% 69% 18% 33% 60%
Achievement

Distribution of condoms among HRGs and Bridge Population
FSW 52.50 | 66.86 54.82 | 108.00 27.68 | 45.88 34.18 | 58.38 32.28
IDU 295.00 2.40 2.49 3.87 3.53 1.43 3.02 2.64 3.80 2.47
MSM 13.60 | 30.36 18.09 | 16.56 8.96 9.07 8.14 | 16.88 10.55
Total 295.00 68.50 | 99.71 76.78 | 128.09 38.07 | 57.97 44,96 | 79.06 45.30
Total 23% 7% 30% 7% 57%
Achievement
Truckers N.A.
Migrants N.A.

(Source: MPSACS)

Appendix-2.29
(Reference: paragraph no.2.2.13.1, page 43)
Statement showing availability of ICTC/FICTC services

Name of Health | Total number of Health | Total number of ICTC/ | Shortage
Facility Facility in the State. FICTC established and

functional
Medical College 6 11 0
District Hospital 51 51 0
Civil Hospital 66 36 30
CHC 334 65 269
PHC 1171 649 522

(Source: MPSACS)
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Appendix-2.30
(Reference: paragraph 2.2.13.2, page 44)
Statement showing status of testing of general clients and pregnant women in

ICTCs
Nature of clients | Year Target Achieve- | Shortfall Found
ment (percentage) Positive
Testing of | 2010-11 | 265000 149231 115769 (44%) | 4187
vulnerable 2011-12 | 300000 288396 11604 (4%) 4714
population 2012-13 | 350000 392405 Nil 4761

(General Clients) | 2013-14 | 400000 | 378510 | 21490 (5%) 4676
2014-15 | 500000 | 439375 | 60625 (12%) | 4880

Total 1815000 | 1647917 | 209488((11%) | 23218
Testing of | 2010-11 | 215000 142272 72728 (34%) | 200
Pregnant Women | 2011-12 | 300000 289353 10647 (4%) 258

2012-13 | 350000 454193 Nil 323

2013-14 | 600000 508247 91753 (15%) | 341
2014-15 | 650000 628892 21108 (3%) 397

Total 2115000 | 2022957 | 196236 (9%) | 1519
Grand 3930000 | 3670874 | 259126
Total

(Source: MPSACS)
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Appendix- 2.31

(Reference: paragraph no.2.2.13.2, page 44)
Statement showing targets for referral of HRGs and Bridge Populations to ICTC

Name of group 2010-11 2011-12 2012-13 2013-14 2014-15
HRGs T A S T A § T A S T A § T A S
FSW 45610 | 14817 | 30793 | 48044 | 23752 | 24292 | 24280 | 16101 | 8179 | 46976 | 21361 | 25615 | 49047 | 34903 | 14144
MSM 20596 | 5705 | 14891 | 20764 | 11546 9218 | 14780 | 6512 8268 | 14954 | 6651 8303 | 17177 | 12647 4530
IDU 12496 | 2637 | 9859 | 11364 | 5732 | 5632 | 4548 | 3040 | 1508 | 10370 | 5025 | 5345 | 11938 | 8247 | 3691
Total 78702 | 23159 | 55543 | 80172 | 41030 | 39142 | 43608 | 25653 | 17955 | 72300 | 33037 | 39263 | 78162 | 55797 | 22365
Bridge Population
Truckers 6332 | 4106 | 2226 | 11250 | 8834 | 2416 | 12000 | 3589 | 8411 | 12750 | 1319 | 11431 | 12750 | 5479 | 7271
Migrants 13500 | 2142 | 11358 | 15900 | 7467 | 8433 | 15000 | 1911 | 13089 | 24600 | 2838 | 21762 | 24600 | 9101 | 15499
Total 19832 | 6248 | 13584 | 27150 | 16301 | 10849 | 27000 | 5500 | 21500 | 37350 | 4157 | 33193 | 37350 | 14580 | 22770
(70%) (47%) (56%) (66%) (39%)
(Source: MPSACS) (T=Target, A=Achievement, S=Shortfall)
Appendix- 2.32
(Reference: paragraph no. 2.2.13.2, page 44)
Statement showing performance of ICTCs
Year Blood Testing No. of cases found positive Counseling provided
Clinically suspected | Voluntary Testing Clinically suspected | Voluntary Testing Clinically suspected | Voluntary Testing
2010-11 252065 39438 2835 1552 313837 50031
2011-12 506743 71218 3523 1449 534343 76768
2012-13 758503 93982 3810 1376 779627 99353
2013-14 771554 74881 3804 1236 786809 77484
2014-15 739745 62885 3435 1171 829350 64583
Total 3028610 342404 17407 6784 3243966 368219
3371014 24191 3612185
90 % | 10 % 2% | 28 % 90 % | 10 %

(Source: MPSACS)
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(Reference: paragraph no. 2.2.14, page 45)

Appendix-2.33

Statement showing status of coverage of pregnant women and their babies under PPTCT

Year Target for | No. of | No. of | No. of live | Testing of babies | Testing of babies | Testing of babies | Testing of babies | Total No.

testing of | pregnant | positive | birth at 6 week at 6 month at 12 months at 18 months of _positiv_e
2010-11 375023 142272 200 151 66 3 34 5 37 NA 19 4 12
2011-12 511400 289565 258 217 197 11 66 15 57 NA 49 20 46
2012-13 512897 457140 322 272 235 2 127 13 88 NA 88 15 30
2013-14 473732 470976 333 298 185 19 95 32 64 NA 114 19 70
2014-15 401076 451405 352 280 56 15 19 9 59 NA 78 15 39
Total 2274128 1811358 1465 1218 739 50 341 74 305 348 73 197

(Source: MPSACS)
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Appendix-2.34
(Reference: paragraph no. 2.2.15, page 46)
Statement showing target and achievement for HIV testing of TB patients

Year Target | Achievement | Percentage of
Achievement
2010-11 600 502 84%
2011-12 700 734 105%
2012-13 1700 678 40%
2013-14 1000 676 68%
2014-15 983 647 66%

(Source: MPSACS)

Appendix-2.35
(Reference: paragraph no.2.2.15, page 46)
Statement showing status of cross verification of HIV-TB co-infected patients

Year According to ICTC records According to RNTCP records

TB Patients referred | HIV Patients | HIV Patients | TB Patients

from RNTCP for HIV | referred to RNTCP | referred from ICTC | referred to ICTC

testing for TB testing for testing of TB for HIV testing
2010-11 1982 979 996 3252
2011-12 3014 1300 2171 5259
2012-13 4565 2218 2694 8140
2013-14 5166 2500 2952 10454
2014-15 6036 3285 3780 12363
Total 20763 10282 12593 39468

(Source: Test checked ICTCs and RNTCPs)
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(Reference: Paragraph 2.3.1 and 2.3.6 page 51, 53)

Appendix-2.36

Existing private universities in Madhya Pradesh as of March 2015

Sl. | Name of private university Name of sponsoring body Gazette
No. Notification
No./Date
1 | Jaypee University of Engineering | Jayprakash Seva Sansthan Trust, New | 2777-170-21-A
and Technology, Guna Delhi dated 29/4/10
2 | Amity University, Gwalior Ritnand Balved Education Foundation, | 7692-406-21-A
New Delhi dated 30/12/10
3 | AISECT University, Raisen All India Society for Electronics and | 7692-406-21-A
Computer Technology, Bhopal dated 30/12/10
4 | Oriental University, Indore Devi Shakuntala Thakral Charitable | 2774-172-21-A
Foundation, Bhopal dated 04/05/11
5 | ITM University, Gwalior Samta Lok Sansthan Trust, Gwalior 2774-172-21-A
dated 04/05/11
6 | People’s University, Bhopal Sarvjanik Jankalyan Parmarthik Nyas, | 2774-172-21-A
Bhopal dated 04/05/11
7 | Ram Krishna Dharmarth | Ayushamati Education and Social | 5137-295-21-A
Foundation University, Bhopal Society, Bhopal dated 24/8/11
8 | AKS University, Satna AKS Charitable Trust, Satna 7669-462-21-A
dated 31/12/11
9 | Swami Vivekanand University, | Prakhar Pragya Shiksha Prasar Avam | 7669-462-21-A
Sagar Samaj Kalyan Samiti, Sagar dated 31/12/11
10 | Techno Global University, | Techno India Trust, Kolkata 175-14-21-A
Vidisha dated 9/1/13
11 | Jagran Lake City University, | Jagran Social Welfare Society, | 2394-141-21-A
Bhopal Bhopal dated 24/4/13
12 | Sri Satya Sai University of | Ayushamati Education and Social | 1028-49-21-A
Technology and Medical | Society, Bhopal dated 12/2/14
Sciences, Sehore
13 | Sarvepalli Radhakrishnan | R.K.D.F Education Society,Bhopal 172-7-21-A
University, Bhopal dated 08/01/15
14 | LNCT University, Bhopal H.K.Kalchuri  Education  Trust, 172-7-21-A
Bhopal dated 08/01/15
15 | Shri Vaishnav Vidyapeeth | Shri  Vaishnav Vidyapeeth Trust, | 172-7-21-A
Vishwavidyalaya, Indore. Indore dated 08/01/15
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Appendix-2.37
(Reference: Paragraph 2.3.7.1, page 53)
Details of non-evaluation of proposal by the Department

Sl. | Name of sponsoring | Date of | Date of | Period of non
No. | body application by | application action by the
sponsoring forwarded  to | Department
body MPPURC by
the Department
1 | Jayprakash Seva
25-06-08 Proposal was forwarded by the
gaerllrs]'ghan Vil (et Department to MPPURC and evaluated
! by MPPURC. However date on which
proposal was forwarded to MPPURC was
not found on record.
2 | Sarvjanik Jankalyan
Parmarthik Nyas, Bhopal 27-12-07 02-02-10 25 months
3 | Prakhar Pragya Shiksha
Prasar Avam Samaj 10-01-08 27-01-10 24 months
Kalyan Samiti, Sagar
4 | Jagran Social Welfare
Society, Bhopal 30-04-08 27-01-10 21 months
5 | Devi Shakuntala Thakral
Charitable  Foundation, 28-11-07 27-01-10 26 months
Bhopal
6 | Samta Lok Sansthan
S Eval e 01-12-07 28-01-10 26 months
¢ | Rl Bl 28-04-08 Proposal was forwarded by the

Education Foundation,
New Delhi

Department to MPPURC and evaluated
by MPPURC. However date on which
proposal was forwarded to MPPURC was
not found on record.
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Appendix-2.38

(Reference: Paragraph 2.3.7.3 (a), page 54)
Details of time taken in issuing of Lol by the State Government

Sl. Name of sponsoring body Date of recommendation | Date of issuing of | Time taken
No. to the State Govt. for Lol by the State | for issuing of
issuing of Lol Govt. Lol (in days)

1 Jayprakash Seva Sansthan Trust, 23-01-10 23-01-10 0
New Delhi

2 Sarvjanik Jankalyan Parmarthik 23-06-10 31-08-10 69
Nyas, Bhopal

3 Prakhar Pragya Shiksha Prasar 20-04-11 14-06-11 55
Avam Samaj Kalyan Samiti,
Sagar

4 Jagran Social Welfare Society, 16-11-10 10-12-10 24
Bhopal

5 Ayushamati Education and 09-01-13 22-01-13 13
Social Society, Bhopal

6 R.K.D.F Education 30-01-14 20-02-14 21
Society,Bhopal

7 Devi Shakuntala Thakral 19-02-10 14-05-10 84
Charitable Foundation, Bhopal

8 Techno India Trust, Kolkata 29-04-10 18-08-10 111

9 All India Society for Electronics 19-02-10 27-04-10 67
and Computer Technology,
Bhopal

10 | Shri Vaishnav Vidyapeeth Trust, 08-07-12 26-12-12 171
Indore

11 | AKS Charitable Trust, Satna 19-02-10 07-05-10 7

12 | H.K.Kalchuri Education Trust, , 20-02-13 21-03-13 29
Bhopal

13 | Ayushamati Education and 21-12-10 14-01-11 24
Social Society, Bhopal

14 | Samta Lok Sansthan Trust, 19-02-10 19-04-10 59
Gwalior

15 | Ritnand Balved Education 19-02-10 09-04-10 49
Foundation, New Delhi
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Appendix —-2.39

(Reference: Paragraph 2.3.7.3 (b), page 55)
Details of non-availability of land for educational purposes

SI. | Name of private university | Land Available land | Land use for educational | Remarks
No. required with private purpose as per
20/10 Hectare | university collector’s report/record
1 Sri Satya Sai University of | 20 Hectare 22.28 Hectare 3.943 Hectare Land use of remaining land not
Technology and  Medical found in records.
Sciences, Sehore
2 | AKS University, Satna 20 Hectare 20.285 Hectare | 5.15 Hectare (12.71 Acre) | Land use was not for educational
purpose.
3 Shri  Vaishnav  Vidyapeeth | 20 Hectare 20.31 Hectare 0.00 Land use was not for educational
Vishwavidyalaya, Indore. purpose.
4 ITM University, Gwalior 20 Hectare 21.949 Hectare | 0.00 Land use was not for educational
purpose.
5 Ram  Krishna  Dharmarth | 20 Hectare 20.878 Hectare | 0.00 Land use was not for educational
Foundation University, Bhopal purpose.
6 LNCT University, Bhopal 20 Hectare 20.73 Hectares | 0.00 Land use was not for educational

purpose.
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(Reference: Paragraph 2.3.7.5, page 57)

Details of commencement of courses by private universities before publishing of
concerned Ordinance and Statute

Appendix-2.40

Sl Name of private university Commencement of Date of Date of
No. session in private publication of | publication of
universities concerned concerned
Ordinance Statute
1 Jaypee University of 2010-11 17-02-12 02-03-12
Engineering and Technology,
Guna
2 AISECT University, Raisen 2011-12 20-01-12 27-01-12
3 Oriental University, Indore 2011-12 27-07-12 Not provided
to audit
4 ITM University, Gwalior 2011-12 10-02-12
5 People’s University, Bhopal 2012-13 21-12-12
6 Amity University, Gwalior 2011-12 05-04-13
7 Jagran Lake City University, 2013-14 09-08-13 02-08-13
Bhopal
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Appendix- 2.41
(Reference: Paragraph 2.3.8.1, page 58)
Details of projected capital expenditure for five years as declared by sponsoring bodies

(Amount in lakh)

SI. | Name of private Phase wise Proposed capital expenditure to be incurred by the Total Remarks
No. | university capital sponsoring body for next five years
outlay for _ _ _ _
next five building | land | Equipment | library other fixed
years & books | assets
1 2 3 4 5 6 7 8 9
1 Jaypee University of | 2010-11 1384 307 43 250 1984
Engineering and 5011-12 1423 245 50 200 1918
Technology, Guna
2012-13 1430 386 55 150 2021
2013-14 677 445 45 100 1267
2014-15 756 238 47 75 1116
Sub Total 8306
2 AISECT University, | First year 250 1750 | O 0 0 2000
REtkE Second year | 163 0 |0 0 0 163
Third year 143 0 0 0 0 143
Fourth year 100 0 0 0 0 100
Fifth year 100 0 0 0 0 100
Sub Total 2506
3 Oriental  University, | 2008-09 460 0 260 40 85 845
L iz 2009-10 | 300 0 | 170 35 55 560
2010-11 220 0 150 35 25 430
2011-12 160 0 125 30 10 325
2012-13 110 0 70 15 10 205
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Sub Total 2365
IT™M University, | 2010-11 12500 6000 | 600 0 0 19100
el 2011-12 1200 0 0 1200
2012-13 1300 0 0 1300
2013-14 1500 0 0 1500
2014-15 1500 0 0 1500
Sub Total 24600
People’s University, | First year 505 14 143.5 17 94.3 773.8
Bhopal Second year | 375 12 | 2125 13 100.3 712.8
Third year 189 192.5 12 86.9 480.4
Fourth year 8 152.5 9.5 79 249
Fifth year 0 117 5 63 185
Sub Total 2401
Ram Krishna | First year 5000 5000
Dharmarth
Foundation Second year 4000 4000
University, Bhopal Third year 2500 2500
Fourth year 2500 2500
Fifth year 2000 2000
Sub Total 16000
Swami  Vivekanand | 2011-12 0 0 0 0 0 0 Proposed capital expenditure shown by the
University, Sagar 2012-13 o5 0 0 o5 15 65 Sponsoring body in the Project Report from
2011-12 to 2015-16 hence only period
2013-14 35 0 0 25 12 72 upto 2014-15 has been taken up
2014-15 30 0 0 25 11 66
Sub Total 203
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8 Techno Global | First year 45 0 15 30 105 195
University, Vidisha g0 qvear [ 1160 [0 | 100 125 570 1955
Third year 2432 0 75 70 280 2857
Fourth year 1740 0 300 150 520 2710
Fifth year 1240 0 20 85 460 1805
Sub Total 9522
9 Jag_ran _ Lake City | 2010-11 0 10 10
University, Bhopal 55111 54.43 60 114.43
2012-13 199.54 90 289.54
2013-14 212.30 90 302.30
2014-15 125.42 90 215.42
Sub Total 931.69
10 Sri_ _Satya Sai | 2013 4000 4000 Proposed c_apital expe_nditure sho_wn
Technology  and | 201 000 000 | et from 2012-13 1 2016-17 hence only
Medical ~ Sciences, | 2015 7000 7000 period up to 2014-15 has been taken up.
Sehore
Sub Total 17000
11 Sarvepal_li 2013 4000 4000 Same as above
niversty, hopal | 2014 6000 6000
2015 7000 7000
Sub Total 17000
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12 | LNCT 2013-14 2901.2 0 780.75 0 116 3797.95 Proposed capital expenditure shown
University,Bhopal by sponsoring body in the project
2014-15 1813.8 231.25 0 83 2134.05 report from 2013-14 to 2017-18 hence only
Sub Total 5932 period up to 2014-15 has been taken up
13 | Shri Vaishnav | First year 43986 |0 41 35 25 540.86
Vidyapeeth Second year | 2106 0 41 25 25 2197
Vijhanidya'aya, Thirdyear | 1404 |0 |41 20 25 1490
Indore. Fourth year 2223 0 41 10 25 2299
Fifth year 1092 0 41 10 25 1168
Sub Total 7694.86
14 | AKS University, | First year 318.5 144 462.5
Satna Second year | 655 105 760
Third year
Fourth year 900 0 100 1000
Fifth year
Sub Total 22225
15 | Amity University, | First year 1922 660 | 208 349 3139
Gwalior Second year | 1748 0 196 278 2222
Third year 1738 0 133 275 2146
Fourth year 839 0 79 138 1056
Fifth year 570 0 85 118 773
Sub Total 9336
Grand Total | 126020.05
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(Reference: Paragraph 2.3.9.2, page 62)

Appendix-2.42

Details of approximate loss of income due to delay in deposition of endowment fund as fixed deposit in the Bank by MPPURC

(Amount in 9)
Sl Name of private university | Endowment Date of Date of Delay in Name Rate of | Simple rate | Difference | Approximate
No fund receipt of making of | making of of interest | of interest in rate of loss due to
(Amount in bank draft fixed FD (in Bank (%) (approxima | interest delay in
3) in deposit by days) te 4%p.a) | (%) making of FD
MPPURC | MPPURC (Amount in )
1 | Jaypee University of 5,00,00,000 02-02-10 25-02-10 23 | UBI 7.25 4 3.25 102397
Engineering and
Technology, Guna
2 | AISECT University, Raisen 5,00,00,000 14-05-10 03-06-10 20 | UBI 7.50 4 3.50 95890
3 | Oriental University, Indore 5,00,00,000 24-05-10 12-06-10 19 | UBI 7.50 4 3.50 91096
4 | People’s University, Bhopal 5,00,00,000 04-09-10 27-09-10 23 | UBI 7.50 4 3.50 110274
5 | Swami Vivekanand 5,00,00,000 18-06-11 12-07-11 24 | CBI 94 4 54 177534
University, Sagar
6 | Jagran Lake City University, 5,00,00,000 20-12-10 21-01-11 32 | UBI 9.15 4 5.15 225753
Bhopal
7 | Sri Satya Sai University of 5,00,00,000 06-02-13 12-03-13 34 | UBI 9 4 5 232877
Technology and Medical
Sciences, Sehore
8 | LNCT University, Bhopal 5,00,00,000 05-04-13 23-08-13 140 | UBI 9.25 4 5.25 1006849
9 | Shri Vaishnav Vidyapeeth 5,00,00,000 07-01-13 23-01-13 16 | UBI 9 4 5 109589
Vishwavidyalaya, Indore.
10 | AKS University, Satna 5,00,00,000 24-05-10 04-06-10 11 | UBI 7.5 4 3.5 52740
Total 2204999
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Appendix -2.43

(Reference Paragraph: 2.4.1, page 67)
Statement showing eligibility criteria and rate of NSAP Schemes

SI. | Name of Pre-revised eligibility Revised eligibility criteria and rate

No. | Schemes criteria and rate

1 | IGNOAPS | (i) BPL persons of 60 years or | (i) BPL persons of age 60-79 years
higher. Rate of assistance: | (excluding BPL widows and BPL persons
< 200 p.m. w.e.f. 1 April 2006. | with severe and multiple disabilities) - rate
Further, as per GOI order | of assistance: ¥ 200 p.m. w.e.f. 1% October
(June 2011), BPL persons of | 2012; and,
age 60'7_9 years. Rate of BPL persons of 80 years or above - rate of
assistance: ¥ 200 p.m. and assistance: Z 500 p.m
BPL persons of 80 years or ' o
above. Rate of assistance: X
500 p.m. w.e.f. 15t April 2011.
(if) Beneficiaries aged more | (i) Beneficiaries aged 65-79 years are also
than 65 years are also | benefited with an additional amount of I 75
benefited with an additional | p.m. from State share w.e.f. 15 April 2013.
amount of ¥ 75 p.m. from
State share w.e.f June 1996.

2 IGNWPS | BPL widows in age group of | BPL widows in age group of 40-79 years or
40-59  years. Rate  of | above. Rate of assistance: I 300 p.m. from
assistance: ¥ 200 p.m. from 1% | 1% October 2012.
April 2009.

3 IGNDPS | BPL persons with severe or | BPL persons with severe or multiple
multiple disabilities in age | disabilities in age group of 18-79 years.
group of 18-59 years. Rate of | Rate of assistance: ¥ 300 p.m. from 1%
assistance: ¥ 200 p.m. from 1% | October 2012.
April 2009.

4 NFBS The death of a BPL “primary | The death of a BPL “primary breadwinner”
breadwinner” (male or female) | (male or female) should have occurred
should have occurred while he | while he or she is in the age group of 18-59
or she is in the age group of | years. Rate of assistance: One time
18-64  years. Rate  of | assistance of ¥ 20,000/- w.e.f. 18.10.2012.
assistance: One time assistance
of ¥ 10,000/- w.e.f. 1998.
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Appendix-2.44
(Reference Paragraph: 2.4.5, page 68)

Statement showing the list of selected Districts, Janpad Panchayat and Urban Local bodies

Sl Name of Selected Name of selected | Name of selected Urban Local Bodies
No. District Janpad
Panchayats
(i) Fanda (i) Nagar Nigam, Bhopal
1 | Bhopal o - : —
(ii) Bairasiya (i) Nagar Parishad, Bairasiya
(i) Chhatarpur (i) Nagar Palika, Chhatarpur
2 Chhatarpur » » - -
(i) Lavkush Nagar | (ii) Nagar Parisad, Khajuraho
; (i) Chhindwada (i) Nagar Nigam, Chhindwada
3 Chhindwada —— — -
(ii) Bichhua (ii) Nagar Parishad, Damua
. ) (i) Dindori (i) Nagar Parishad, Shahpura
4 Dindori
(it) Samnapur (i) Nagar Palika, Dindori
(1) Jabalpur (i) Nagar Nigam, Jabalpur
5 Jabalpur — — -
(ii) Panagar (ii) Nagar Parishad, Barela
(i) Ranapur (i) Nagar Parishad, Petlavad
6 Jhabua
(i) Thandla (if) Nagar Parishad, Thandla
) (i) Badwara (i) Nagar Nigam, Katni
7 Katni
(ii) Bahoriband (if) Nagar Parisad, Vijayraghavgad
(i) Rewa (i) Nagar Nigam, Rewa
8 Rewa — — - -
(i) Teonthar (i) Nagar Parisad, Semariya
(i) Sagar (i) Nagar Nigam, Sagar
9 Sagar —— — -
(i) Bina (if) Nagar Parishad, Shahgarh
i) Beohari i) Nagarpalika, Shahdol
10 | Shahdol (_? (_? Sl - —
(ii) Gohparu (ii) Nagar Parishad, Jaisinghnagar
) (i) Shajapur (i) Nagar Palika Shajapur
11 | Shajapur - — -
(ii) Nalkheda (ii) Nagar Parisad, Badagaon
(i) Sheopur (i) Nagar Palika, Sheopur
12 Sheopur
(i) Karahal (i1) Nagar Parisad, Baroda
) ) (i) Shivpuri (i) Nagar Palika, Shivpuri
13 Shivpuri
(i) Narvar (i) Nagar Parishad, Pichhore
o (i) Ujjain (i) Nagar Nigam, Ujjain
14 Ujjain — — -
(if) Khachrod (i1) Nagar Parishad, Makdon
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Districts Levels

Appendix-2.45
(Reference Paragraph: 2.4.7.3, page 70)
Statement showing the details of blockage of funds

(<in lakh)
Sl. Name of IGNOAPS IGNWPS | IGNDPS | NFBS SSP Total As on Month
No District of year 2015
1 | Bhopal 52.88 5.65 2196 | 6022 2276 163.47 June
2 | Gl 21.96 31.57 53.53 May
3 | Chhindwada 2.22 0.86 003 | 196.64 | 358| 203.33 LA
4 Dindori | _ _ _ _ 30.15 June
5 | Jabalpur 10.99 6.87 1.96 | 34.13| 3044 84.39 March
6 | Jhabua 19.26 12.76 20.07 | 6230| 78.14 201.53 June
7 | Katni 29.26 0.43 4.21 4.09| 38.06 76.05 April
8 | Rewa 17.87 2.93 11.03| 2784 | 2487 84.54 July
9 | Sagar 20.54 6.16 2.13 0.05 7.99 36.87 April
10 | Shahdol 33.92 37.88 21.00 | 2034 | 1222 125.36 June
11 | Shajapur 2281 : : 730 | 31.02 61.13 June
12 Sheopur 49.51 _ _ _ _ 49.51 June
13 | Shivpuri 116.25 | 158.28 43.53 5.88 | 104.98 428.92 March
14 | Ujjain 3.92 2.10 11.34 | 11.10 7.12 35.58 March
Total 1634.36
Janpad Levels (Tin lakh)
Sl. Name Of Name of IGNOAPS | IGNWPS | IGNDPS | NFBS | SSP Total As on
No District Janpad Month
of year
2015
1 Katni Badwara 3.86 9.40 2.85| 2041399 | 32.14 | April
(Katni)
Bahoriband 17.60 | 17857 2.05 21.22 | 219.44 | -
2 Shivpuri Shivpuri 0.59 - - - - 0.59 | March
3 Ujjain Janpad Ujjain 0.21 0.43 0.59 0.44 | 1.47 3.14 | March
Janpad 4.00 0.04 443 023| 593| 14.63 | March
khachrod
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4 Chhindwara | Janpad 0.97 1.34 0.72 246 | 5.43 10.92 | March
Chindwara
5 Jabalpur Janpad 2.67 - - - | 34.64 | 37.31 | April
Panchayat
Jabalpur
6 Sagar Janpad Sagar - - 0.10 8.47 8.57 | April
Janpad Bina 30.03 12.11 6.33| 215 10.74| 61.36 | April
7 Shahdol Janpad 1.11 1.22 1.25| 000 262 6.20 | May
Gohparu
Janpad_ 1.95 8.00 4.19 477 | 5.21 24.12 | June
Beohari
8 Dindori Janpad = = = = -| 47.83 | June
Dindori
Janpad - - - - 5 5.69 | June
Samnapur
9 Jhabua Janpad - : - - - 9.31 | June
Ranapur
Janpad 19.01 - -1 290 - | 21.91 | June
Thandla
11 Shajapur Janpad 3.26 0.02 0.59 0.52 | 3.88 8.27 | June
Nalkheda
12 Sheopur Janpad 10.45 - .| 377 - | 14.22 | June
Sheopur
Janpad 14.51 - - - - 14.51 | June
Karahal
13 Rewa Janpad Rewa 21.81 4.46 7.08 -| 9.04| 4239 |duly
Janpad 2.73 - 1.78 -] 491 942 | duly
Teothar
14 Bhopal Janpad Fanda 2.50 0.29 226 | 6.81|45.16| 57.02 | Jduly
Janpad 8.26 - -| 4.04|14.05| 26.35 | duly
Berasiya
Total 675.34
Urban Local Bodies levels (Tin lakh)
Sl. No | Name Of Name of IGNOAPS | IGNWPS | IGNDP | NFBS | SSP Total As on
District ULB S Month of
year 2015
1 Katni Nagar Nigam 2.48 0.67 0.15| 30.92| 3.96| 38.18 April
Katni
NP 1.76 0.45 0.27 3.08 | 7.16 12.72 April
Vijayraghavg
ad
2 Shivpuri Nagar Palika - - - 13.78 | 75.39 | 89.17 March
Shivpuri
3 Ujjain Nagar Nigam, 0.12 0.30 0.30 232 | 0.28 3.32 April
Ujjain
Nagar 0.37 0.11 - - - 0.48 March
Parishad
Makdon
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Sagar

Nagar Nigam
Sagar

73.98

9.73

3.75

242

23.08

112.96

April

Nagar Palika
Shahgarh

1.17

0.64

0.61

0.82

1.93

5.17

April

Jabalpur

Nagar Palika
Barela

1.82

1.20

3.02

March

Chhindwara

Nagar Palika
Chhindwara

7.63

1.83

9.46

March

Nagar Parisad
Damua

0.20

0.64

0.47

0.29

1.60

March

Shahdol

Nagar Palika
Shahdol

5.42

3.51

3.60

2.27

2.72

17.52

May

Nagar
Parishad,
Jaisinghnagar,

3.92

2.82

1.93

6.84

6.01

21.52

June

Dindori

Nagar Palika
Dindori

3.89

June

Nagar
Parishad,
Shahpura

3.83

June

Jhabua

Nagar
Parishad,
Thandla

0.02

June

Nagar
Parishad,
Petlavad

9.57

2.60

0.51

12.68

June

10

Bhopal

Nagar Nigam
Bhopal

6.86

0.34

0.96

27.3

283.67

319.11

July

Nagar
Parishad,
Bairasiya

1.36

4.17

3.71

5.58

5.94

20.76

July

11

Chhatarpur

Nagar Parisad
Khajuraho

3.43

0.03

3.46

May

12

Shajapur

Nagar Palika
Shajapur

0.05

1.16

0.03

1.90

0.03

3.17

June

Nagar Parisad
Badagaon

4.81

0.07

0.98

2.90

8.76

May

13

Sheopur

Nagar Parisad
Barod,
Sheopur

4.94

4.94

June

14

Rewa

Nagar Palika
Nigam,Rewa

7.40

4.93

3.81

1.08

17.22

June

Nagar Parisad
Semariya,
Rewa

1.44

1.44

July

Total

714.40

Grand Total

3024.10
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Appendix- 2.46
(Reference Paragraph: 2.4.7.7, page 72)
Statement showing the delay distribution of pension to beneficiaries

SI. | Name of Unit Due Month Month of No. of Amount in¥ Delay in
No. Payment pensioners Month
1 Janpad Panchayat April 2009 to July 2010 to 3085 1049550 | One Month to
Bohariband, Dist. Katni | December 2009 October 2012 16 Month
2 Janpad Panchayat October to May-12 476 190775 | 5 Month to 7
Badwara, Dist. Katni December 2011 Month
3 Joint Director, Social April 2014 to September 2014 27999 11159875 | 2 Month to 7
Justice, Ujjain October 2014 to December 2014 Month
4 Dy. Director, Social July 2014 to Sep November 2014 13324 3679675 | 3to4 Month
Justice, Shahdol 2014 and December
2014
5 Dy. Director, Social June 2013 to Dec August 13 and 3858 1519300 | 1 to 3 Month
Justice, Dindori 2013 December 13
6 Janpad Panchayat, Nov 13 to Nov 14 May 13 to May 14 0 2115050 | 2 to 4 Month
Samnapur, Dindori
7 Janpad Panchayat July 2012 to Sept 13 | Oct 12 to Nov 13 81417 44237980 | 1to 5 Month
Dindori
8 Dy. Director, Social Jan 2014 to Dec Mar 2014 to Jun 12066 7256575 | 1to 14 Month
Justice, Jhabua 2014 2015
9 ZP, Bhopal October 13 to Mar-14 4659 4653025 | 1to 5 Month
January 14
10 | np Beraisiya (Bhopal) | July 12 to July 13 Aug-13 341 394400 | 3to 11 Month
11 | NP, Thandala (Jhabua) | April 13 to Feb July 2013 to 852 945525 | 3 Month
2014 March 2014
12 | NP, Petlavad (Jhabua) Feb 2012 to Sep May 12 to Sep 13 436 202900 | 4 Month
2013
1to 16
Total 148513 77404630 | Month
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Appendix- 2.47
(Reference Paragraph: 2.4.9.1, 2.4.11.1, 2.4.13.1, 2.4.15.1 and 2.4.18.1, page 75, 77, 80, 81, 84)
Statement showing scheme wise details of deficient scrutiny of applicant’s eligibility under NSAP and SSSPS

SI. | Name of Name of IGNOAPS | IGNWPS | IGNDPS | NFBS | SSSP | Name of ULB IGNOAPS | IGNWPS | IGNDPS | NFBS | SSSP
No. | District Janpad S S
Panchayat
1 Bhopal (i) Fanda 4 2 0 11 0 (i) Nagar Nigam, Bhopal 49 58 105 4 106
(ii) Bairasiya 6 2 2 4 1 (ii) Nagar Parishad, 0 4 4 0 14
Bairasiya
2 Chhatarpur | (i) Chhatarpur 3 14 0 0 0 (i) Nagar Palika, 3 1 0 1 0
Chhatarpur
(ii) Lavkush 0 0 0 0 0 (i) Nagar Parisad, 0 1 0 4 0
Nagar Khajuraho
3 | Chhindwara | (i) Chhindwara Nil Nil Nil Nil 0 (i) Nagar Nigam, Nil Nil Nil 0 0
Chhindwara
(ii) Bichhua Nil Nil Nil Nil 3 (ii) Nagar Parishad, Damua Nil Nil Nil Nil 0
4 Dindori (i) Dindori 0 0 0 0 182 | (i) Nagar Parishad, 6 3 0 0 81
Shahpura
(ii) Samnapur 12 0 0 2 436 | (ii) Nagar Palika, Dindori 0 0 0 0 0
5 Jabalpur (i) Jabalpur Nil Nil Nil Nil 0 (i) Nagar Nigam, Jabalpur RNP RNP RNP RNP 0
(ii) Panagar Nil Nil Nil Nil 0 (if) Nagar Parishad, Barela Nil Nil Nil Nil 0
6 Jhabua (i) Ranapur 0 10 24 0 489 | (i) Nagar Parishad, Petlavad 5 11 8 4 38
(i) Thandla 15 11 36 0 213 | (ii) Nagar Parishad, Thandla 0 0 0 11 33
7 Katni (i) Badwara Nil Nil Nil Nil 0 (i) Nagar Nigam, Katni Nil Nil 4 NIL 121
(ii) Bahoriband Nil Nil Nil Nil 0 (i) Nagar Parisad, Nil Nil Nil Nil 0
Vijayraghavgad
8 Rewa (i) Rewa 4 0 0 5 7 (i) Nagar Nigam, Rewa 0 16 0 0 0
(ii) Teonthar 4 0 0 3 0 (ii) Nagar Parisad, Semariya 6 6 0 7 1
9 Sagar (i) Sagar Nil 16 Nil Nil 0 (i) Nagar Nigam, Sagar Nil Nil Nil Nil 2
(ii) Bina 1 2 Nil Nil 0 (i) Nagar Parishad, Nil Nil Nil Nil 10

Shahgarh
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10 Shahdol (i) Beohari 37 32 7 2 13 (i) Nagarpalika, Shahdol 0 6 4 1 0
(ii) Gohparu 0 0 2 0 19 (ii) Nagar Parishad, 0 0 0 0 0
Jaisinghnagar
11 Shajapur (i) Shajapur 0 0 0 0 5 (i) Nagar Palika Shajapur 3 0 1 8 0
(ii) Nalkheda 0 11 6 2 0 (ii) Nagar Parisad, 5 0 0 0 0
Badagaon
12 Sheopur (i) Sheopur 6 14 11 0 0 (i) Nagar Palika, Sheopur 0 1 0 8 0
(ii) Karahal 10 12 0 3 7 (ii) Nagar Parisad, Baroda 0 0 1 9 10
13 Shivpuri (i) Shivpuri 57 73 46 10 9 (i) Nagar Palika, Shivpuri 71 63 19 5 36
(ii) Narvar Nil Nil Nil 4 13 (ii) Nagar Parishad, Nil 1 6 Nil 0
Pichhore
14 Ujjain (i) Ujjain Nil Nil 71 Nil 132 | (i) Nagar Nigam, Ujjain 8 4 4 NIL 143
(ii) Khachrod Nil Nil Nil Nil 0 (ii) Nagar Parishad, Makdon Nil 16 Nil Nil 28
Total 159 199 205 46 1529 156 191 156 62 623
IGNOAPS 159 + 156 = 315
IGNWPS 199 + 191 = 390
IGNDPS 205 + 156 = 361
NFBS 46 + 62 = 108
SSSPS 1529 + 623 = 2152
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Appendix — 2.48
(Reference Paragraph: 2.4.11.4, 2.4.13.3 and 2.4.15.2, page 78, 80, 82)

Statement showing the short payment of pension to the beneficiaries for the period
from October 2012 to March 2013 and assistance under NFBS from January 2013 to

March 2013
(Zin lakh)
SI. | Name of IGNWPS IGNDPS NFBS
N || B No. of Amount No. of Amount | No. of Amount
beneficiaries beneficiaries beneficiaries
1 | Bhopal 30264 30.26 18940 18.94 2573 257.30
2 | Chhatarpur 31704 31.70 4386 4.39 170 17.00
3 | Chhindwara 54625 54.63 36016 36.02 1562 156.20
4 | Dindori 41508 41.51 13105 13.10 280 28.00
5 | Jhabua 63583 63.58 23271 23.27 1030 103.00
6 | Katni 59672 59.67 30006 30.00 1233 123.30
7 | Rewa 51198 51.20 19950 19.95 388 38.80
8 | Shahdol 38782 38.78 24828 24.83 133 13.30
9 | Shivpuri 48155 48.16 10292 10.29 355 35.50
10 | Ujjain 68475 68.48 21307 21.31 1380 138.00
Total 487966 487.97 202101 202.10 9104 910.40
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Appendix-2.49

(Reference: Paragraphs 2.5.6.1, 2.5.7.1, 2.5.8.1 and 2.5.9.1 page 91, 96, 102, 106)
Statement showing income generated by the universities from their own sources, funds received from Gol/other funding agencies and

administrative expenditure including salary and other allowances

(¥in crore)
Sl Name of Heads of accounts Component Sub- 2010-11 2011-12 2012-13 2013-14 2014-15
No. University component (unaudited
figures)
1. Jiwaji Income Non-plan Fees School of 4.38 1.50 4.01 5.39 4.35
Vishwavidyalaya, from own Studies
Gwalior sources Examination 31.19 38.47 38.04 41.86 20.79
Affiliation 1.19 1.49 0.58 5.54 3.12
Other fees 0.58 0.65 4.49 0.56 0.76
Total Fees 37.34 4211 47.12 53.35 29.02
Rent from building, 0.61 0.60 0.62 0.62 0.49
land & other
properties
Income from 2.97 9.56 14.38 15.99 15.83
Publication & other
sources
Total 40.92 52.27 62.12 69.96 45.34
Loans & 25.50 94.86 110.66 132.70 163.99
Advances
Total 66.42 147.13 172.78 202.66 209.33
Income Non-plan Maintenance Grant 3.22 2.62 2.52 2.21 2.15
from other | Plan Funds received from 0.37 2.26 5.88 2.88 1.17
sources Earmarked | UGC/Non-UGC 4.28 4.39 5.01 3.53 1.77
Schemes funding agencies
Total 7.87 9.27 13.41 8.62 5.09
Grand 74.29 156.40 186.19 211.28 214.42
Total
Administrative expenditure including salary and other allowances 24.83 28.58 34.33 39.50 40.21
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Devi Ahilya Income Non-plan Fees School of 2.35 2.24 2.38 2.01 2.16
Vishwavidyalaya, from own (Revenue Studies
Indore sources & Capital) Examination 24.08 24.17 32.39 30.95 42.32
Affiliation 6.38 5.89 7.34 6.88 9.41
Other fees 5.74 5.55 8.86 6.95 3.65
Total Fees 38.55 37.85 50.97 46.79 57.54
Rent from building, 0.05 0.03 0.18 0.79 1.48
land & other
properties
Income from 1.33 1.76 2.29 2.90 3.41
Publication & other
sources
Funds 23.00 13.68 19.85 8.93 20.00
(Nidhi
Lekha)
Total 62.93 53.32 73.29 59.41 82.43
Loans 3.04 3.59 3.82 3.74 2.30
Total 65.97 56.91 77.11 63.15 84.73
Income Non-plan Maintenance Grant 4.66 2.47 4.25 6.82 6.95
from other | Plan Funds received from 6.77 15.64 7.49 11.64 3.31
sources (Developm | UGC/Non-UGC
ent funding agencies
Schemes)
Total 11.43 18.11 11.74 18.46 10.26
Grand 77.40 75.02 88.85 81.61 94.99
Total
Administrative expenditure including salary and other allowances 31.26 37.21 41.48 46.67 62.73
Barkatullah Income Non-plan Fees School of 0.32 0.19 0.30 1.05 0.19
Vishwavidyalaya, from own (General Studies
Bhopal sources Head)
Examination 39.44 46.43 45.60 58.47 80.22
Affiliation 1.91 2.76 3.38 5.09 6.09
Other fees 0.78 0.26 1.99 0.49 0.03
Total Fees 42.45 49.64 51.27 65.10 86.53

244




Appendices

Rent from building, 0.13 0.21 0.27 0.22 0.17
land & other
properties
Income from 10.01 10.07 19.54 16.05 20.26
Publication & other
sources
Total 52.59 59.92 71.08 81.37 106.96
Loans & 8.23 8.65 10.29 9.89 11.25
Deposits
Total 60.82 68.57 81.37 91.26 118.21
Income Non-plan Maintenance Grant 3.90 3.00 3.90 3.90 3.90
from other | Plan Funds received from 3.39 6.02 7.78 5.49 3.11
sources (Dteéempm UGC/Non-UGC
en . .
Sl funding agencies
Total 7.29 9.02 11.68 9.39 7.01
Grand 68.11 77.59 93.05 100.65 125.22
Total
Administrative expenditure including salary and other allowances 30.92 36.89 42.10 44.03 63.44
Rani Durgrawati Income Non-plan Fees School of 0.35 0.31 0.34 0.31 0.32
Vishwavidyalaya, from own (General Studies
Jabalpur sources Account) Examination 16.09 14.97 13.39 16.38 14.71
Affiliation 0.74 0.70 1.20 244 2.38
Other fees 1.43 2.37 2.64 3.02 1.13
Total Fees 18.61 18.35 17.57 22.15 18.54
Rent from building, 0.39 0.24 0.30 0.30 0.49
land & other
properties
Income from 0.82 2.27 2.46 1.53 3.43
Publication & other
sources
Total 19.82 20.86 20.33 23.98 22.46
Loans 0.89 1.24 1.70 10.81 8.92
Total 20.71 22.10 22.03 34.79 31.38
1 Figure includes capital expenditure and payment of pension/gratuity during the year
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Income Non-plan Maintenance Grant 6.86 6.02 6.88 6.88 6.88
from other | Plan Funds received from 4.96 2.38 4.54 5.00 412
sources (Developm | UGC/Non-UGC

ent funding agencies

Account)
Total 11.82 8.40 11.42 11.88 11.00
Grand 32.53 30.50 33.45 46.67 42.38
Total
Administrative expenditure including salary and other allowances 27.42 26.89 30.60 37.53 34.71

(Source: Annual Accounts of Universities for the years 2010-11 to 2013-14 and unaudited accounts figures for the year 2014-15 furnished by the universities)
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Appendix-2.50
(Reference: Paragraphs 2.5.6.1, 2.5.7.1, 2.5.8.1 and 2.5.9.1, page 91, 97, 102, 107)
Statement showing income and expenditure of universities during 2010-11 to 2014-15

(¥in crore)
SI. No. Name of University Year Income Expenditure
1 Jiwaji Vishwavidyalaya, Gwalior 2010-11 74.29 72.77
2011-12 156.40 165.95
2012-13 186.19 180.88
2013-14 211.28 206.72
2014-15 214.42 250.03
Total 842.58 876.35
2 Devi Ahilya Vishwavidyalaya, Indore 2010-11 77.40 64.78
2011-12 75.02 65.92
2012-13 88.85 67.56
2013-14 81.61 70.63
2014-15 94.99 81.32
Total 417.87 350.21
3 Barkatullah Vishwavidyalaya, Bhopal 2010-11 68.11 49.01
2011-12 77.59 63.91
2012-13 93.05 66.02
2013-14 100.65 76.31
2014-15 125.22 76.23
Total 464.62 331.48
4 Rani Durgawati Vishwavidyalaya, Jabalpur | 2010-11 32.53 37.09
2011-12 30.50 34.00
2012-13 33.45 40.22
2013-14 46.67 52.21
2014-15 42.38 53.51
Total 185.53 217.03

(Source: Annual Accounts for the years 2010-11 to 2013-14 and unaudited accounts figures for the year 2014-15 furnished by the universities)
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(Reference: Paragraphs 2.5.6.1(i), 2.5.7.1(i), 2.5.8.1(i) and 2.5.9.1(i), page 92, 97, 102, 107)
Statement showing variation in Budget Estimates and actual income and expenditure of university and self finance courses

Appendix-2.51

(Tin crore)
Sl Name of University Year Budget Estimates (BE) Actual
No. Income Expenditure Income Expenditure
(per cent) (per cent)

1 | Jiwaji Vishwavidyalaya, 2010-11 114.56 107.35 81.54(-29) 77.35(-28)
Gwalior 2011-12 110.54 123.93 165.55(50) 171.93(39)
2012-13 159.60 164.58 192.59(21) 184.00(12)

2013-14 238.22 243.88 219.05(-8) 218.07(-11)

2014-15 291.92 299.27 224.24(-23) 255.44(-15)

2 Devi Ahilya Vishwavidyalaya, 2010-11* 214.05 220.40 115.71(-46) 93.48(-58)
Indore 2011-12* 223.52 234.60 118.68(-47) 100.65(-57)
2012-13* 215.10 268.10 141.70(-34) 102.39(-62)

2013-14* 236.76 271.28 144.46(-39) 119.39(-56)

2014-15 265.37 331.10 151.54(-43) 135.74(-59)

3 Barkatullah  Vishwavidyalaya, 2010-11 85.70 101.85 78.15(-9) 57.02(-44)
Bhopal 2011-12 79.70 92.92 87.34(10) 74.78 (-20)
2012-13 98.53 115.21 101.09(3) 75.97(-34)

2013-14 109.85 126.72 109.87(-) 85.19(-33)

2014-15 110.43 124.64 135.34(23) 82.69(-34)

4 Rani Durgawati 2010-11 47.21 59.58 35.44(-25) 38.87(-35)
Vishwavidyalaya, Jabalpur 2011-12 50.82 64.00 32.93(-35) 35.91(-44)
2012-13* 41.30 55.53 36.46(-12) 41.87(-25)

2013-14* 45.73 58.52 50.39 (10) 54.14(-7)

2014-15* 70.18 75.25 46.44(-34) 56.74(-25)

*The maintenance grant deducted by the Commissioner included in the Annual Accounts deducted from income.
Figures in brackets under actual represent percentage of variation from budget estimates.
(Source: Budget estimates and audited and un-audited Annual Accounts figures)
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Appendix-2.52

(Reference: Paragraphs 2.5.6.2(ii), 2.5.7.2(ii), 2.5.8.2(ii) and 2.5.9.2(ii), page 93, 98, 103, 108)
Statement showing utilisation of grants and unspent amount

(Zin lakh)
Sl. Name of University | Name of | Name of the | Purpose of grant Sanctioned Available funds | Funds utilized | Unspent
No. Funding department of the amount (grant released + amount
Agency university previous balance
+ interest)
1 Jiwaji UGC 12™ five year plan | General Development 1177.00 471.00 133.00 338.00
Vishwavidyalaya, for University Assistance
Gwalior
2 -do- -do- Coaching classes for -- 11.25 -- 11.25
SC/ST/OBC students
3 Department of | Neuroscience Departmental assistance -- 86.44 78.22 8.22
Biotechnology | Department
(DBT), Gol
4 -do- -do- Basic infrastructure facility -- 20.60 10.50 10.10
5 Ministry  of | Centre for Food | Establishing Specialised Quality -- 23.90 2.33 21.57
Food Technology Control Laboratory
Processing
Industry, Gol
6 UGC 11™ five year plan | General Development 782.50 704.00 680.00 24.00
for university Assistance
Total 1317.19 904.05 413.14
7 Devi UGC 12" five year plan | General Development 1389.00 556.00 219.00 337.00
Ahilya Assistance
Vishwavidyalaya,
Indore
8 Department of | Bio-technology Departmental ~ Assistance for - 71.26 60.02 11.24
Bio- Department faculties and recurring expenses
technology for Bio-technology teaching
(Gol) programme
9 -do- -do- For research and development in - 45.84 39.69 6.15

Bio-informatics
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10 UGC School of | Special Assistance Programme 45.60 35.48 3.39 32.83
Computer Science
11 -do- School of | -do- 45.50 34.13 26.34 9.46
Education
12 -do- Economics -do- 41.00 21.79 20.64 4.31
Department
13 -do- School of | Innovative Programme 50.00 40.58 34.05 6.53
Electronics
14 -do- School of life long | Life long learning - 9.00 1.05 7.95
learning
15 -do- -do- B. Voc. Degree Programme 185.00 65.00 1.47 63.53
Total 879.08 405.65 479.00
16 Barkatullah UGC University UGC 12'" five year plan 1421.00 568.00 122.00 446.00
17| Vishwavidyalaya, | : : : :
18 Bhopal Bio- Bio-technology Departmental Assistance (Bio- Nil 54.15 45.88 8.27
technology Department informatics Centre)
Department,
Gol
Total 622.15 167.88 454.27
19 Rani Durgawati UGC University UGC 12" five year plan 1609.00 643.60 259.11 384.49
Vishwavidyalaya, (Geperal Development
Jabalpur Assistance)
20 -do- -do- Coaching schemes for - 30.00 Nil 30.00
SC/ST/OBC/minority students
21 -do- -do- Internal Quality Assurance Cell - 5.00 2.77 2.23
22 -do- Department of | Departmental Assistance 37.50 7.50 1.54 5.96
Mathematics (Special Assistance Programme)
23 Ministry  of | University National initiative for setting up 999.53 31.25 Nil 31.25
Human of Design Innovation Centre
Resource
Development
24 UGC Life Long | Life long learning and extension - 11.00 4.73 6.27
Learning
Education
Department
Total 728.35 268.15 460.20

(Source: Audit observation & information collected from the test-checked universities)
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Appendix-2.53

(Reference: Paragraph 2.6.5, page 113)
List of Selected Districts and Nodals

Sl. Name of Name of Nodals Total No. of Non- | No. of
No. | District Government selected
Institutions nodals
attached with
nodals
1 Bhind Govt.M.J.S.P.G.College, Bhind 45
Govt. College, Mehgaon 20
Govt.Mahirshi Arvind College, Gohad 16
Govt. Girls College, Bhind 14
Govt. College, Ater 11
Govt. I.T.I. College, Bhind 11
Total 06
2 Bhopal Gandhi Medical College, Bhopal 33
Govt. BHEL College Bhopal 10
S.V. Polytechnic College 37
Rajiv Gandhi Technical University 80
Barktullah Vishwavidhyalaya 35
Govt. Shiksha Mahavidlaya 31
Total 06
3 Dewas Govt. K.P.College, Dewas 05
Govt. Girls College, Dewas 05
Govt. I.T.1.College, Dewas 03
Govt. College, Sonkaach 01
Govt. College, Baagli 01
Govt. College, Khhategaon 03
Total 06
4 Dhar Govt. Higher Secondary School, Dhamnodh 06
Govt. Higher Secondary School, Kukshi 02
Govt. Higher Secondary School, Gandhwani 02
Govt. Higher Secondary School, Tirla 03
Govt. College, Dhar 06
Govt. Girls College, Dhar 01
Govt. College, Kukshi 01
Govt. College, Manawar 02
Total 08
5 Gwalior Jiwaji Vishwavidayalaya,, Gwalior 60
Gajraraja Medical College, Gwalior 28
Govt. Education College, Gwalior 35
M.L.B.College, Gwalior 12
Govt. Ayurved Mahavidyalya, Gwalior 23
Madhav Rao Sindhiya Science College, Gwalior 09
Brinda Sahay Govt. PG College Dabra Gwalior 07
Total 07
6 Indore No Nodal Selected 00 00
7 Jabalpur Govt. Engineering College, Jabalpur 00
Govt. Polytechninc College, Jabalpur 00
Govt. Model Science College, Jabalpur 00
Govt. Mahakoushal College, Jabalpur 00
Govt. Maankuwarbai Arts and Commerc College, 00
Jabalpur
Govt. Mohanlal Hargovind das Home Science 00
College, Jabalpur
Total 06
8 Jhabua Govt. Boys College, Jhabua 00
Govt. Girls College, Jhabua 00
Govt. College, Thandla 00
Govt. College, Petlabad 00
Govt. Girls Higher Secondary School, Jhabua 04
Govt. Boys Higher Secondary School, Jhabua 01
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Total 06
9 Khargone | Govt. P.G.College, Khargone 00
Govt. Polytechnic College, Khargone 00
Govt. Polytechnic College, Sanawad 00
Govt. College, Mandaleshwar 00
Govt. Girls College, Khargone 00
Govt. College, Badwah 00
Total 06
10 Mandla Rani Durgawati P.G. College, Mandla 02
Jagannath Munna lal Choudhary Girls College, 04
Mandla
Govt. College, Bahmani Banjar 00
Govt. College, Nainpur 02
Govt. College, Bichiya 00
Govt. College, Niwas 01
Total 06
11 Morena Govt.Boys College, Moorena 15
Govt. Girls Advanced College, Moorena 18
Govt. Polytechnic College, Moorena 07
Govt. College, Joura 05
Govt. Nehru College, Sabalgarh 09
Govt. College, Porsah 12
Total 06
12 Panna Govt. Chatrashal College, Panna 04
Govt. College, Devendranagar, Panna 02
Govt. College, Mawai 00
Govt. College Amanganj 00
Govt. College, Ajaygarh 01
Govt. Polytechnic College Pawai and Panna 02
Total 06
13 Sagar Govt. Indira Gandhi Engineering College, Sagar 07
Govt. Arts and Commerce College, Sagar 13
Govt. Girls Excellence Atuonomous College, Sagar 25
Govt. College, Khurai 03
Govt. College, Dewari 02
Dr. Hari Singh Gour University, Sagar 00
Total 06
14 Sehore Principal Government Women Polytechnic College 10
Principal Chandra Shekhar Azad Government PG 13
College
Principal Government Shahid Bhagat Singh College 04
Dean Government R.K Agriculture College 0
Government Girls College 04
Principal Government Arts and Commerce College 01
Total 06
15 Ujjain Govt. Autonomous Ayurved Mahavidhayala Ujjain 05
Govt. I.T.I. College, Ujjain 00
School of Studies in Institute of Pharmacy Vikram 02
University Ujjain
PT.Jawahrlal Nehru Institute of Business 03
Management Vikram University Ujjain
Ujjain Engineering College, Ujjain 06
Govt. Girls PG College Ujjain 08
Govt. Kalidas Girls College Ujjain 02
Govt. Madhav Arts and Commerce College Ujjain 05
Govt. Madhav Science College, Ujjain 03
Total 09
Grand Total | 90
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(Reference: Paragraph 2.6.6, page 114)

Appendix-2.54

Position of Allotment and Expenditure under PMSS for SCs and STs

(€in crore)
Year SC ST
Allotment Total Exp Unspent Allotment Total Exp Unspent
Balance Balance
Central | State Central | State
(%) (%)
2010-11 | 67.35 82.90 | 150.25 150.25 | 0.00 19.97 48.81 68.78 68.78 0.00
(55) (70.97)
2011-12 | 65.00 93.01 | 158.01 158.01 | 0.00 22.00 61.04 83.04 82.83 0.21
(59) (73.51)
2012-13 | 65.00 214.31 | 279.31 279.17 | 0.14 63.00 97.50 160.50 | 136.24 24.26
(77) (60.75)
2013-14 | 105.60 193.60 | 299.20 267.59 | 31.61 58.86 94.21 153.07 | 151.36 1.71
(72)
(61.54)
2014-15 | 97.46 145.10 | 242.56 180.44 | 62.12 32.34 74.19 106.53 | 111.76 (-)5.23
(60)
(70.00)
Total 400.41 728.92 | 1129.33 | 1035.46 | 93.87 196.17 375.75 571.92 | 550.97 20.95

(Source: Appropriation Accounts)

253




Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

(Reference Paragraph 2.6.6.2, page 114)

Appendix 2.55

Statement showing unspent balance as on 315 March

(Tin lakh)
Unspent Balance as on 31st March
s | Name of 2010-11 2011-12 2012-13 2013-14 2014-15
No. | District ST SC Total ST SC Total ST SC Total ST SC Total ST SC Total

1 | Bhind 0 65.5 65.5 0 20.12 20.12 0 556.9 556.9 0 51.72 51.72 0 415.24 415.24

2 | Bhopal 7.33 409.13 416.46 | 631.05 227.72 858.77 617.52 276.55 894.07 1555.36 3028.79 4584.15 310.52 147.35 457.87

3 | Dewas 0.05 156.48 156.53 | 58.27 111.57 169.84 3.09 3.52 6.61 2.27 2.13 4.4 0 0.42 0.42

4 | Dhar 37.34 19.55 56.89 | 159.73 13.44 173.17 7.46 18.33 25.79 33.88 17.62 51.5 43.13 33.82 76.95

5 | Gwalior 40.87 292.8 333.67 | 176.07 103.8 279.87 62.08 712.68 774.76 280.74 1383.65 1664.39 250.49 | 1236.63 | 1487.12

6 | Indore 0 1453.34 | 1453.34 0 962.75 962.75 0 2902.57 | 2902.57 0 483.89 483.89 0| 161.64 | 161.64

7 | Jabalpur 7.16 | 319.53 | 326.69 | 121.07 57.34 178.41 27.67 0.52 28.19 128.25 277.68 405.93 303.63 | 142,58 | 446.21

8 | Jhabua 77.03 4.43 81.46 | 49.82 3.09 52.91 34.7 0.59 35.29 18.58 0.77 19.35 0.75 0.02 0.77

9 | Khargone 26.1 0 26.1 4.61 0 4.61 4.70 9.9 14.6 148.31 59.26 207.57 99.05 53.83 | 152.88
10 | Mandla 10.17 5.82 15.99 0.95 0.05 1.00 0.05 0.37 0.42 450.89 29.56 480.45 1177.16 29.05 | 1206.21
11 | Morena 0 0 0 0 4.23 4.23 0 131.54 131.54 0 695.89 695.89 0| 78819 | 788.19
12 | Panna 0.78 28.97 29.75 4.32 11.58 15.90 25.20 49.55 74.75 27.50 120.48 147.98 33.20 133.86 167.06
13 | Sagar 0.11 198.65 198.76 21.77 222.89 250.66 2.52 2.71 5.23 103.56 245.29 348.85 219.82 728.53 948.35
14 | Sehore 26.66 40.78 67.44 | 38.94 33.95 72.89 54.22 37.05 91.27 40.06 35.44 75.50 0 0 0
15 | Ujjain 22.54 154.49 177.03 | 91.51 467.58 559.09 87.74 632.62 720.36 36.26 1220.00 1256.26 192.86 651.06 843.92
Total 7152.83
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Appendix 2.56

(Reference: Paragraph 2.6.7.1, page 116)
Statement showing the position of assignment of Nodals in Gwalior and Bhopal

SILlNo | Name of | Name of Nodals No. of Name of Nodals having No. of
District having large number | institutions | less number of attached | institutions
of attached institutes institutes
1 Gwalior Jiwaji University 60 Dr. Bhagawat Sahai 2
Gwalior College, Gwalior
Gagraraja Medical 28 Shyam Lal Pandviya P.G 2
College College, Gwalior
M.L.B.College 12 Government L.N.I.P.E Nil
University, Gwalior
B.Ed.College 35 Agriculture College, Nil
Gwalior
Government  Science 10 Art and Music College, Nil
College Gwalior
Ayurved College 23 Government Vijaya Raje Nil
Girls P.G. College
2 Bhopal Rajiv Gandhi Technical 80 Government Science & 1
University Commerce College, Benajir,
Bhopal
S.V. Polytechnic 37 Government Art & 3
Commerce College
Barktullah Vishwa 35 MANIT 1
Vidhyalaya
Gandhi Medical 33 Moti Lal Vigyan College 1
College
Government Shiksha 31 P.G.College 1
Mahavidhyalaya
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(Reference: Paragraph 2.6.7.2, page 116)
Statement showing the Non-diligence in scrutiny of Scholarship application form

Appendix-2.57

Sl Name of Total Whether School /College Gap sheet Income Certificate | Caste Certificate
No. District application application was leaving certificate
form scrutinised by
Institutes in
prescribed time
Yes No Yes No Yes No Yes No Yes No

1 Bhind 0 0 0 0 0 0 0 0 0 0 0
2 Bhopal 48 26 22 05 43 26 22 48 0 47 1
3 Dewas 60 21 39 10 50 0 9 51 9 60 0
4 Dhar 206 130 76 105 101 191 15 160 46 202 4
5 Gwalior 144 125 19 76 68 57 87 136 08 135 09
6 Indore 271 271 0 115 156 0 7 271 0 271 0
7 Jabalpur 50 44 6 19 31 40 10 47 03 50 0
8 Jhabua 247 83 164 52 195 187 60 237 10 242 5
9 Khargone 300 300 0 121 179 282 18 300 0 300 0
10 | Mandla 53 53 0 29 24 49 4 50 3 52 1
11 | Morena 527 30 497 500 27 518 09 506 21 518 09
12 | Panna 154 154 0 0 154 0 154 115 39 146 8
13 | Sagar 200 200 0 9 191 0 200 184 16 191 9
14 | Sehore 81 24 57 39 42 0 16 81 0 81 0
15 | Ujjain 259 168 91 93 166 231 28 234 25 254 05

Total 2600 1629 971 1173 1427 1581 639 2420 180 2549 51
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Appendix-2.58

(Reference: Paragraph 2.6.7.4, page 119)
Position of delay in payment of scholarship

(Amount in 9)
Sl Name of No. of SC Amount paid No. of ST | Amount paid
No. district students delay to SC students delay to ST
students students

1 Bhind 13547 117500843 0 0
2 Bhopal 34510 599170000 4877 118651000
3 Dewas 6609 19485996 3011 9681000
4 Dhar 648 2073519 6166 18478100
5 Gwalior 18276 256502449 1174 30313114
6 Indore 20380 386969000 8261 139280000
7 Jabalpur 762 11751891 577 7914686
8 Jhabua 0 0 0 0
9 Khargone 0 0 0 0
10 Mandla 245 2876452 1597 14871504
11 Morena 4016 49314026 44 1029941
12 | Panna 802 4890956 135 2287597
13 | Sagar 662 13015692 171 3364805
14 | Sehore 3493 31001713 60 733162
15 | Ujjain 9405 101711000 0 0

Total 113355 1596263537 26073 346604909
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Appendix-2.59

(Reference: Paragraph 2.6.7.5, page 119)

Non maintenance of records

Sl Name of District Name of record
No. Subsidiary Cash Ledger Cheque Register Remarks
Book
1 Bhind No No Yes* *Maintained but not signed by Controlling Officer
2 Bhopal No Yes* Yes* *Maintained but not signed by Controlling Officer
3 Dewas No No Yes
4 Dhar No Yes* Yes* *Maintained but not signed by Controlling Officer
5 Gwalior No Yes* No *Maintained but not signed by Controlling Officer
6 Indore No No Yes
7 Jabalpur Yes No Yes
8 Jhabua No Yes* Yes* *Maintained but not signed by Controlling Officer
9 Khargone No No Yes
10 Mandla No No No
11 Morena Yes No Yes
12 Panna No No No
13 Sagar No Yes No
14 Sehore No No Yes
15 Ujjain No No Yes
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Appendix-2.60
(Reference: Paragraph 2.7.1, page 123)
Statement showing notified services

Department 5:) Service Name

1 Providing demand letter for personalized permanent new connection of low power wherever possible through existing network.

2 Providing low power permanent new connection from present network after deposition of amount according to the demand letter.

Issue of demand letter for providing temporary connection (up to 10 K.W) where existing low power infrastructure expansion is not
required.

3
Providing temporary connection (up to 10 K.W) after deposition of amount where existing low power infrastructure expansion is
1-E not required.
- Energy 4 Issue of demand letter in cases of load increase after the submission of complete documents by the consumer where existing low
power infrastructure expansion is not required.
5 Increase in load in case of low power after deposition of amount according to the demand letter and supplementary contract
wherever existing low power infrastructure expansion is not required.
6 Change/ Repair of meter for non-working or fast running of meter after checking of complaint of consumers having low power
connection.
7 Disposal of applications regarding permanent disconnection of low power connection.
8 Providing benefits under maternity support scheme.
9 Providing benefits under marriage support scheme.
10 | Providing benefit under ex-gratia assistance scheme in case of death.
2- Labour 11 | Registration of construction labourers.

12 | Providing assistance in case of permanent disability due to accident during construction work.

13 | Registration of shop establishment.

14 | Renewal of registration of shop establishment
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15 | Providing license to Contractors under the contract labour (Regulation and Abolition) Act, 1970.

16 | Renewal of license to Contractors under the contract labour (Regulation and Abolition) Act, 1970.

17 | Amendment in the license issued to the Contractors under contract labour (Regulation and Abolition) Act, 1970.

18 | Issue of new license for factories of non-hazardous category under Section 6 and 7 read with rule-6 of the Factory Act, 1948.

19 Renewal/Amendment of license for factories of non- hazardous category under Section 6 and 7 read with rule-6 of the Factory Act,
1948.

20 Disposal of the applications received under self-certification scheme for Commercial establishments / Motor transport etc.
establishments.

21 | Disposal of the applications received under self-certification scheme from factories.

22 | Repair in case of ordinary defects above ground level in departmental hand pump.

gé;:ﬂgﬁ;a“h 23 | Repair in case of serious defects of line assembly and cylinder of hand pump in underground level in departmental hand pump.

24 | Providing report regarding drinkable/undrinkable water after examining.

24 Providing financial assistance in case of death/damage of body part due to natural calamity according to serial number 4 division-
six of revenue book circular.

26 | Providing copies of latest khasra/khatauni.

27 | Providing copies of latest map.

28 | Providing land-rights and loan book for first time.

29 | Providing second copy (duplicate copy) of land-rights and loan book.

30 | Payment for the loss of crops by forest animals (in revenue and forest villages).

31 | No objection certificate for nazul land.

4- Revenue 32 | Solvency capacity certificate.

33 Providing true copy of passed /interim order or other documents related to cases of revenue court (except revenue board) to the
party.

34 | Providing true copy of land records/ revenue cases/ maps and other records deposited in record cell.
Providing financial assistance on application of the affected from following calamities under revenue book circular 6-4.
Financial relief in case of crop loss.
Financial assistance in case of loss of domestic cattle/ birds (hen/cock).

35 Financial assistance grant for damage of house.

Financial assistance grant for the loss of clothes, utensils and foodgrains.

Assistance for the last rites of unclaimed bodies.

Arrangement for the dissuasion of dead animals.
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Financial assistance grant in case of damage of bricks and pantile from potters’ kiln.

Providing assistance to weavers & handicraft workers.

Assistance to shopkeepers affected from fire or flood.

Providing assistance to the fisherman affected from flood and cyclone.

Providing other assistance to the affected fisherman.

Providing assistance for the damage of well or hand pump.

Financial assistance for the damage of bullock-cart or other agricultural equipment.

36 | Providing map in A-4 size paper to the applicants after division and demarcation in the map after order of partition.
37 | Demarcation of land.
38 | Undisputed nomination.
39 | Undisputed partition.
40 Providing demand letter for new tap connection where technically possible.
5 -Urban Admin. Providing new tap connection after deposit of money as per demand letter.
and 41 | Inclusion of names in list of below poverty line families (Urban area).
Development 42 | Repair of hand pump and tube well in urban areas.
43 | Providing report regarding drinkable/undrinkable water after examining.
44 | Issue of Domicile certificate due to legal compulsion.
6 -General 45 | Issue of Income certificate due to legal compulsion.
Administration 46 | Issue of caste certificate.
47 | Providing true copy of voters list of urban bodies and rural bodies under State Election.
48 | Sanction and providing social security pension for the first time.
49 | Sanction and providing Indira Gandhi National old age pension for the first time.
7- Social Justice 50 | Sanction and providing Indira Gandhi National widow pension for the first time.
51 | Sanction and providing Indira Gandhi National disabled pension for the first time.
52 | Providing help under rashtriya parivar sahayata.
53 | Providing help under mukhya mantri kanya abhibhavak pension yojana.
8-SC & ST 54 Redressing the grievance in case of non- disbursement of relief under Madhya Pradesh scheduled caste/tribe contingent scheme
Welfare Rule, 1995.
9 -Food, Civil 55 | Issue of New BPL ration card.
Supplies and 56 | Issue of New APL ration card.
consumer 57 | Issue of duplicate BPL ration card.
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protection 58 | Issue of duplicate APL ration card.
59 | Providing foodgrain, sugar and kerosene as per the eligibility in case of non-providing at public distribution system shop.
60 | Payment of relief amount for loss of life caused by forest animals.
61 | Payment of relief amount for public injuries caused by forest animals.
62 | Payment of relief amount for cattle-loss caused by forest animals.
10 -Forest Payment in case of malik makbuja
63 | 1. Cases of payment after receipt of logs in Depots.
2. Cases of full recovery of selling price in case of option of separate lot.
64 | Providing license for transportation of wood.
65 | Providing copy of post-mortem report on application of family member of deceased.
66 | Providing copy of FIR by higher level in cases of denial by station house officer to petitioner.
11 -Home 67 | Renewal of license of unbarred bore weapon before the end of license period.
68 | Renewal of license of unbarred bore weapon after the end of license.
69 | Providing duplicate copy of arms license.
70 Sanction of cases (district level) of Rs. one lakh under rajya bimari sahayata nidhi.
Sanction of cases (Divisional level) of above Rs.one lakh and upto Rs.two lakh under rajya bimari sahayata nidhi.
71 | Providing disability certificate.
) 72 | Issue of card for dindayal antyoday upachar yojana
12 AWy 1E 73 | Vaccination under national vaccination programme.
Health and i — i
family Welfare 74 | Medical verification of applicant’s age.
75 | Sanction of cases under mukhya mantri bal hridaya upachar yojana.
76 | Registration and Licensing of establishments regarding private nursing home/dispensary operational in the State.
77 | Renewal of registration and Licensing of establishments regarding private nursing home/dispensary operational in the State.
13 -Farmer 78 | Issue of authority for sale of fertilizers and licenses for sale of seed and pesticides.
Welfare and
Agriculture 79 | Renewal of authority for sale of fertilizers and licenses for sale of seed and pesticides
Development
14 -Women and 80 | Issue of sanction under ladli lakshmi yojana.
Child - - . - .
Development 81 | Providing nutritional foods to registered beneficiaries as per eligibility in case of non providing by anganbadi.

262




Appendices

82 | Issue of learning driving license.
15-Transport 83 | Issue of fitness certificate for vehicles.
84 | Registration of vehicle.

16-Panchayat
and Rural 85 | Inclusion of names in list of below poverty line families.(Rural area)
Development

86 | Information of land use in adopted development schemes.

87 | Information of proposed width of road in adopted development schemes.

88 Consent to small scale industries other than cases of environmental approval under section 25 of Water (Pollution Prevention and
Control) Act, 1974.

Consent to small scale industries other than cases of environmental approval under section 21 of Air (Pollution Prevention and

17-Housing and Control) Act, 1981.

Environment 90 | Information of inclusion of private land in a notified scheme under section 50 or resolution passed by the board of authority.

Providing no objection/objection by authority for development to landowner for land included in a notified scheme under section

89

91 50 or resolution passed by the board of authority.

92 Consent to large and medium scale industries other than cases of environmental approval under Section 25 of the Water (Pollution
Prevention and control) Act, 1974.

93 Consent to large and medium scale industries other than cases of environmental approval under Section 21 of the Air (Pollution

Prevention and control) Act, 1981.

94 | Birth inaccessibility certificate.
95 | Death inaccessibility certificate.

18 -Planning, 96 | Permission for registration after 1 year of birth.
Economics and 97 | Permission for registration after 1 year of death.
Statistics 98 | Birth Certificate.

99 | Death Certificate.
100 | Marriage registration.

Submission of pension/family-pension cases to division/district pension office in case of submission of duly filled- in requisite
pension application form by pensioner.

19- Finance 102 Issue of Pension Payment Order for pension/family-pension after removal of objection by the department in case of pension and
family pension.

103 | First payment of pension/family-pension by the treasury officer on receipt of pension/family-pension payment order.

101
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104 | Reimbursement of the expenses on quality certification.
105 | Reimbursement of the expenses on project report.
20-Commerce, 106 | Approval and distribution of interest grant on term-loan (for Micro, Small & Medium manufacturing industries).
Industry and 107 | Registration in employment office.
Employment 108 | Renewal of registration in employment office.
109 ;(r)%\éiding acknowledgement on submission of memorandum under the Micro, Small & Medium Enterprise Development Act,
110 | Issue of no objection certificate to identified non-polluting industries.
111 | Providing nomination/migration certificate.
112 | Providing provisional degree/ duplicate mark sheet.
21- Higher 113 | Correction in mark sheet/name/sub name (surname).
Education 114 Providing research registration certificate after removal of all objections raised during the meeting of Research Degree Committee
(RDC).
115 | Final decision towards awarding PhD after research thesis submission.
Issue of license under rule 69(1) and 90 (1) of the Drug and Cosmetics Regulations, 1945 in case of receipt after countersignature
116 | of the Drug controller General (Government of India) under Section 18 (c) of the Drug and Cosmetics Act, 1940 and rule 68 (a) of

the Regulations, 1945.

117 | Issue of license under rules 69(1) and 90 (1) of the Drug and Cosmetics Regulation 1945 other than central license approval system.

Issue of permission for products not exceeding 10, under rule 69 (1) and 90 (1) of the Drug and Cosmetics Regulations, 1945 in

118 | case of receipt after approval and countersignature of the Drug Controller General (Government of India) under Section 18 (c) of
the Drug and Cosmetics Act, 1940 and rule 68 (a) of the Regulations,1945.

Issue of permission for products exceeding 10, under rule 69 (1) and 90 (1) of the Drug and Cosmetics Regulations, 1945 in case of
22-Food S 119 | receipt after_approval and countersignature of the Drug_ControIIer General (Government of India) under Section 18 (c) of the Drug
Drugs and Cosmetlc_s Act, 1940 and rule 68 (a) _of the I_?egulatlons,1945. _

. . Issue of permission for drugs not exceeding 10 in drug manufacturing licenses under rule 69 (1) and 90 (1) of the Drug and
Administration | 120 | ¢ometics Regulations 1945.
121 Issue of_permission for drugs exceeding 10 in drug manufacturing licenses under rule 69 (1) and 90 (1) of the Drug and Cosmetics

Regulations, 1945.

122 Issue of. permissior] for drugs pot exceeding _10 in drug manufacturin_g Ii_censes L_Jr]der rule 69 (1) and 90 (1) of the I:_)rug and

Cosmetics Regulations, 1945 in case of receipt of approval or no-objection certificate from the Government of India.

123 Issue of_permission_ for drugs excgeding 10 in drug manufactyring Ii(_:e_nse under rule 69 (1) and 90 (1) o_f the Drug and Cosmetics

Regulations, 1945 in case of receipt of approval or no-objection certificate from the Government of India.

124 Issue of_vendor license by the licensing authority of the concerned district under sub-rule (1) of rule 59 of the Drug and Cosmetic

Regulation, 1945,
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Appendix-2.61

(Reference: Paragraph 2.7.5, page 125)
Statement showing services selected for audit

Department Sl. Service Name Designated Officer Time First Appellate Time Second
No. Limit For Officer d'--'m't for Appellate
. isposal of .
Service first Authority
appeal
1- Labour 1 | Providing benefits under | Rural Area 10 working | Chief Medical | 30 Collector
maternity support scheme. Block Medical Officer days Officer \(/jvorking
ays
Urban Area 10 working | Chief Medical | 30 Collector
Civil Surgeon/ Supd., Medical College | days Officer working
Hospital days
2 | Providing benefits under | Rural Area 15 working | Chief Executive | 30 Collector
marriage support scheme. Chief Executive Officer, Janpad Panchayat days Officer, Zila | working
Panchayat days
Urban Area 15 working | Collector and SDO | 30 Divisional
Commissioner, Municipal Corporation and | days (Revenue) working Commissioner
Chief Municipal Officer, Nagar Palika/ Nagar days and Collector
Parishad
3 | Providing benefit under ex- | Rural Area 30 working | Chief ~ Executive | 30 Collector
gratia assistance scheme in | Chief Executive Officer, Janpad Panchayat days Officer, Zila | working
case of death. Panchayat days
Urban Area 30 working | Collector and SDO | 30 Divisional
Commissioner, Municipal Corporation and | days (Revenue) working Commissioner
Chief Municipal Officer, Nagar Palika/ Nagar days and Collector
Parishad
4 | Registration of construction | Rural Area 30 working | SDO (Revenue) 30 Collector
labourers. Chief Executive Officer, Janpad Panchayat days working
days
Urban Area 30 working | Collector and SDO | 30 Divisional
Commissioner, Municipal Corporation and | days (Revenue) working Commissioner
Chief Municipal Officer, Nagar Palika/ Nagar days and Collector

Parishad
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5 | Providing assistance in case | Rural Area 30 working | Chief  Executive | 30 Collector
of permanent disability | Chief Executive Officer, Janpad Panchayat days Officer, Zila | working
during construction work. __ | Panchayat days .
8rban Area sl 6 i d 30 working | Collector and SDO | 30 Divisional
ommissioner, Municipal Corporation and | days Revenue workin Commissioner
Chief Municipal Officer, Nagar Palika/ Nagar b ( ) days . and Collector
Parishad
6 | Registration of shop | Authorized Labour Officer 30 working | Collector 30 Divisional
establishment days \éVOFKmQ Commissioner
ays
7 | Renewal of registration of | Authorized Labour Officer 30 working | Collector 30 Divisional
shop establishment days \éVOfklng Commissioner
ays
2- General 8 | Issue of Domicile certificate | Tehsildar/Add. Tehsildar/ Nayab Tehsildar (In | 07 working | SDO (Revenue) 15 Collector
Administration due to legal compulsion. their jurisdiction) day ‘(’j‘gk'”g
9 | Issue of Income certificate | Tehsildar/Add. Tehsildar/Nayab Tehsildar (In | 03 working | SDO (Revenue) 15 Collector
due to legal compulsion. their jurisdiction) day ‘(’j‘gk'”g
10 | Issue of caste certificate. SDO (Revenug) 30 working | Collector 30 Divisional
day working feci
day Commissioner
3- Social 11 | Sanction and providing | Rural Area 60 working | SDO (Revenue) 30 Collector
Justice social security pension for | CEO, Janpad Panchayat day \é\gkmg
the first time. 8rban_Area Municioal G o | 60 working | Collector and SDO | 30 Divisional
omrmissioner, iviunicipal Lorporation and | da workin Commissioner
Chief Municipal Officer, Nagar Palika/ Nagar d (REYES), day g and Collector
Parishad
12 | Sanction and providing | Rural Area 60 working | SDO (Revenue) 30 Collector
Indira Gandhi National old | CEO, Janpad Panchayat day working
age pension for the first : day _
time. Urban Area . _ 60 working | Collector and SDO | 30 Divisional
Commissioner, Municipal Corporation and | day (Revenue) working Commissioner
Chief Municipal Officer, Nagar Palika/ Nagar i o Gall e
Parishad Y
13 | Sanction and providing | Rural Area 60 working | SDO (Revenue) 30 Collector
Indira Gandhi  National | CEO, Janpad Panchayat day working
widow pension for the first : day _
i %ﬂ Municipal Corporation and 60 working | Collector and SDO | 30 Divisional
Chief Municipal Officer, Nagar Palika/ Nagar | 98Y (Revenue) working | Commissioner
Parishad day and Collector
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14 | Sanction and providing | Rural Area 60 working | SDO (Revenue), 30 Collector
Indira Gandhi  National | CEO, JanpadPanchayat. day \é\gkmg
disabled pension for the first "rpan Area - _ 60 working | Collector and SDO | 30 _ Divisional
time. Commissioner, Municipal Corporation and | day R working Commissioner
l(;hl_efhl\gunlmpal Officer, Nagar Palika/ Nagar (Revenue) day and Collector
arishal
15 Rural Area 30 working | SDO (Revenue) 30 Collector
CEO, JanpadPanchayat day \évorklng
Providing _Melp ~_ UNer | rrpan Area 30 working | Collector and SDO 3gy Divisional
rashtriya parivar sahayata. | Commissioner, Municipal Corporation and ¢ : e
Chief Municipal Officer, Nagar Palika/ Nagar | 92Y (Revenue) working Commissioner
Parishad. day and Collector
4-SC & ST 16 | Redressing the grievance in | District Organiser/Assistant Commissioner, | 30 working | Collector 15 Divisional
Welfare fgﬁngf noSr-]g:asrbursemgg}“?efl SC & ST Welfare Department day working Commissioner
Pradesh scheduled day
caste/tribe contingent
scheme Rule, 1995.
5- Food, Civil 17 Urban Area of District Headguarters 30 working | District Supply | 30 Collector
Supplies and Issue of New BPL ration | Assistant Supply Officer day Controller/ District | working
Consumer card. Supply Officer day
protection
Other Urban area except urban area of | 30 working | SDO (Revenue) 30 Collector
district Har. and Rural area day working
Tehsildar day
18 Issue of New APL ration Urban Area of District Headguarters 30 working | District Supply | 30 Collector
Commissioner/Chief Municipal Officer day Controller/ District | working
card. .
Supply Officer day
Other Urban area except urban area of | 30 working | SDO (Revenue) 30 Collector
district Har. day working
Commissioner/Chief Municipal Officer day
Rural areas 30 working | SDO (Revenue) 30 working| Collector
CEOQ Janpad Panchayat day day
19 Urban Area of District Headguarters 15working | District Supply | 15 Collector
Assistant Supply Officer day Controller/ District | working
Issue of duplicate BPL Supply Officer day
ration card. Other Urban area except urban area of | 15working | SDO (Revenue) 15 Collector
district Hgr. and Rural area day working
Tehsildar day
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20 Issue of duplicate APL Urban Area of District Headguarters 15 working | District Supply | 15 Collector
. Commissioner/Chief Municipal Officer day Controller/ District | working
ration card. .
Supply Officer day
Other_Urban _area except urban area of | 15 working | SDO (Revenue) 15 Collector
district Hqr. day working
Commissioner/Chief Municipal Officer day
Rural areas 15 working | SDO (Revenue) 15 Collector
CEOQ, Janpad Panchayat day working
day
21 Providing foodgrain, sugar Assistant/Junior Supply Officer 15 working U_rba_n Area of | 15 _ Collector
and kerosene as per the day District working
eligibility in case of non- Headquarters day
s . District Supply
providing at public .
distribution system shop Controller/ D'Stmt
‘ Supply Officer
Other than Urban | 15 Collector
area_of district | working
Har. day
SDO (Revenue)
6- Public 22 . . Chief Medical and Health Officer 10 working | Divisional Joint 15 working | Commissioner,
Health And Sanction of cases (district day Director, Health day Health Services
Family Welfare Ie\(el) (.’f Rs_.one lakh u_ndgr Services
rajya bimari sahayata nidhi.
Sanction of cases | Chief Medical and Health Officer 20 working | Divisional Joint 15 working | Commissioner,
(Divisional level) of above day Director, Health day Health Services
Rs.one lakh and uptoRs.two Services
lakh under rajya bimari
sahayata nidhi.
23 | Providing disability | Civil Surgeon 15 working | Chief Medical and 15 working | Collector
certificate. day Health Officer day
24 Urban Area of District Headquarters 07 working | Collector 15 working | Divisional
Issue of card for dindayal Chief Medical and Health Officer day : : _ day : Commissioner
antyoday upachar yojana Other than Urban area of District Hgr. 07 working | Chief Medical and | 15 working | Collector
' Block Medical Officer day Health Officer day
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25 Vaccination under national Urban Area of District Headguarters 30 working | Chief Medical and | 15 working | Divisional Joint
S Civil Surgeon day Health Officer day Director, Health
vaccination programme. S i
Other area 30 working | District vaccination | 15 working | Chief Medical
Block Medical Officer day Officer day and Health
Officer
26 " A Civil Surgeon 30 working | Chief Medical and | 15 workin Divisional Joint
Med_lcal , VEITEEHen - @ ’ day ’ Health Officer day ’ Director, Health
applicant’s age. Services
7- Women and 27 . . | Child Development Project Officer 30 working | District Woman | 15 working | Collector
. Issue of sanction under ladli
Child lakshmi voiana day Empowerment day
Development yojana. Officer
28 Child Development Project Officer 07 working | District Woman | 07 working | Collector
Providing nutritional foods day Child Development | day
to registered beneficiaries as Officer/District
per eligibility in case of non Programme Officer,
providing by anganbadi. Woman and Child
Development
8- Panchayat 29 | Inclusion of names in list of | Tehsildar/Addl.Tehsildar/ Nayab Tehsildar (In | 30 working | SDO, Revenue 30 working | Collector
and Rural below poverty line | their jurisdiction) day day
Development families(Rural area).
9- Planning, 30 | Birth inaccessibility | Rural Area 07 working | SDO, Revenue 21 working | Collector
Economics and certificate. Chief Executive Officer, Janpad Panchayat day day
Statistics Urban Area 07 working | SDO, Revenue 21 working | Collector
Health  Officer (Nagar Nigam)/  Chief | day day
Municipal Officer (Nagar Palika/ Nagar
Parishad)
31 | Death inaccessibility | Rural Area 07 working | SDO, Revenue 21 working | Collector
certificate. Chief Executive Officer, Janpad Panchayat day day
Urban Area 07 working | SDO, Revenue 21 working | Collector
Health  Officer (Nagar  Nigam)/Chief | day day
Municipal Officer (Nagar Palika/ Nagar
Parishad).
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32 | Permission for registration | Tehsildar/AdditionalTehsildar/NayabTehsildar | 15 working | SDO, Revenue 30 working | Collector
after 1 year of birth day day
33 | Permission for registration | Tehsildar/ Additional Tehsildar/ | 15 working | SDO, Revenue 30 working | Collector
after 1 year of death NayabTehsildar day day
34 7 - Rural Area 15 working | SDO, Revenue 30 working | Collector
2N (et e Chief Executive Officer, Janpad Panchayat day day
In-charge Doctor of Primary Health Centre 15 working | Chief Medical and | 30 working | Collector
with delivery facility day Health Officer day
Urban Area 15 working | SDO, Revenue 30 working | Collector
Health Officer (Nagar Nigam)/In-charge day day
Medical Officer of Govt. Medical College/
District Hospital/ Samudayik Health Centre/
Civil Hospital / Chief Municipal Officer
(Nagar Palika /Nagar Parishad)
35 - Rural Area 15 working | SDO, Revenue 30 working | Collector
Death Certificate Chief Executive Officer, Janpad Panchayat day day
In-charge Doctor of Primary Health Centre 15 working | Chief Medicaland | 30 working | Collector
with delivery facility day Health Officer day
Urban Area 15 working | SDO, Revenue 30 working | Collector
Health Officer (Nagar Nigam)/In-charge day day
Medical Officer of Govt. Medical College/
District Hospital/ Samudayik Health Centre/
Civil Hospital / Chief Municipal Officer
(Nagar Palika/ Nagar Parishad)
36 . S Rural Area 30 working | SDO, Revenue 15 working | Collector
Marriage registration Chief Executive Officer, Janpad Panchayat day day
Urban Area 30 working | SDO, Revenue 15 working | Collector
Health Officer ~ (Nagar Nigam)/ Chief | day day
Municipal Officer (Nagar Palika/ Nagar
Parishad)
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Appendix-2.62

(Reference: Paragraph 2.7.8.3, page 130)

Statement showing Designated/Appeal Officers who did not maintain register in

Format 3 and 4

No. Designated Officers
1 Sub Divisional Officer (Revenue), Berasia (Bhopal)
2 Sub Divisional Officer (Revenue), Narsinghpur
3 Sub Divisional Officer (Revenue), Gotegaon (Narsinghpur)
4 Sub Divisional Officer (Revenue), Khirkiya (Harda)
5 Sub Divisional Officer( Revenue), Guna
6 Sub Divisional Officer( Revenue), Dabra (Gwalior)
7 Tehsildar, Narsinghpur
8 Tehsildar, Gotegaon (Narsinghpur)
9 Tehsildar, Harda
10 | Tehsildar, Khirkiya (Harda)
11 | Tehsildar, Magsudangarh (Guna)
12 | Tehsildar, Berasia (Bhopal)
13 | Chief Municipal Officer, Nagar Palika Parishad, Berasia (Bhopal)
14 | Chief Municipal Officer, Nagar Palika Parishad, Guna
15 | Chief Municipal Officer, Nagar Palika Parishad, Dabra (Gwalior)
16 | Chief Executive Officer, Zila Panchayat, Guna
17 | Chief Executive Officer, Janpad Panchayat, Berasia (Bhopal)
18 | Chief Executive Officer, Janpad Panchayat, Narsinghpur
19 | Chief Executive Officer, Janpad Panchayat, Harda
20 | Chief Executive Officer, Janpad Panchayat, Khirkiya (Harda)
21 | Chief Executive Officer, Janpad Panchayat, Guna
22 | Chief Executive Officer, Janpad Panchayat, Morar (Gwalior)
23 | Chief Medical and Health Officer, Bhopal
24 | Chief Medical and Health Officer, Harda
25 | Chief Medical and Health Officer, Guna
26 | Civil Surgeon, Bhopal
27 | Civil Surgeon, Narsinghpur
28 | Civil Surgeon, Harda
29 | Civil Surgeon, Guna
30 | Block Medical Officer, Berasia (Bhopal)
31 | Block Medical Officer, Khirkiya (Harda)
32 | Block Medical Officer, Dabra (Gwalior)
33 | Labour Officer, Narsinghpur
34 | Labour Officer, Guna
35 | Labour Officer, Gwalior
36 | Project Officer, ICDS, Narsinghpur
37 | Project Officer, ICDS, Dabra (Gwalior)
38 | Assistant Supply Officer, Bhopal
39 | Assistant Supply Officer, Gwalior
40 | Assistant Supply Officer, Harda
41 | Commissioner, Nagar Nigam, Gwalior
ng. Appeal Officer
1 Collector, Harda
2 District Women Empowerment Officer, Narsinghpur
3 Sub Divisional Officer (Revenue),Gotegaon, Narsinghpur
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Appendix-2.63
(Reference: Paragraph 2.7.8.3, page 131)

Statement showing office of Designated Officers/Appellate Officers
where notice boards were not displayed

@
pd
©

Designated Officer

Sub Divisional Officer (Revenue ),Berasia (Bhopal)

Sub Divisional Officer (Revenue ),Narsinghpur

Sub Divisional Officer (Revenue),Dabra (Gwalior)

Sub Divisional Officer (Revenue),Lashkar(City) Gwalior

Chief Executive Officer,ZilaPanchayat, Harda

Chief Executive Officer, ZilaPanchayat, Guna

Chief Executive Officer, Janpad Panchayat, Morar (Gwalior)

o |~|o|o|~|w|rN|]-

Chief Executive Officer, Janpad Panchayat, Dabra (Gwalior)

9 Chief Executive Officer,Janpad Panchayat, Berasia (Bhopal)

10 Chief Executive Officer,Janpad Panchayat, Harda

11 Chief Executive Officer, Janpad Panchayat, Khirkiya (Harda)

12 Tehsildar, Berasia (Bhopal)

13 Tehsildar, Narsinghpur

14 Tehsildar, Gwalior

15 Tehsidar, Gotegaon, Narsinghpur

16 Tehsildar, Dabra (Gwalior)

17 Chief Medical and Health Officer,Bhopal

18 Chief Medical and Health Officer,Harda

19 Civil Surgeon,Narsinghpur

20 Civil Surgeon,Harda

21 Civil Surgeon, Gwalior

22 Block Medical Officer, Berasia (Bhopal)

23 Block Medical Officer, Khirkiya (Harda)

24 Block Medical Officer, Dabra (Gwalior)

25 Project Officer, ICDS,Narsinghpur

26 Project Officer, ICDS (Rural-1),Harda

27 Project Officer, ICDS (Urban),Harda

28 Project Officer, ICDS (Urban-1), Gwalior

29 Project Officer, ICDS, Dabra (Gwalior)

30 Labour Officer, Narsinghpur

31 Labour Officer, Harda

32 Assistant Commissioner, SC & ST Welfare, Gwalior

33 Chief Municipal Officer, Nagar Parishad, Khirkiya (Hard)

34 Chief Municipal Officer, Nagar PalikaParishad, Guna

35 Assistant Supply Officer, Guna

36 Assistant SupplyOfficer, Gwalior

37 Health Officer, Nagar Nigam, Gwalior

38 Health Officer, Nagar Nigam, Bhopal

Sl. No. Appellate Officer/Authority

1 District Supply Controller, Food, Civil Supply& Consumer Protection
Bhopal

District Supply Officer, Gwalior

Chief Medical & Health Officer, Bhopal

Chief Medical & Health Officer, Harda

District Vaccination Officer, Harda

District Women Empowerment Officer, Bhopal

2
3
4
5 District Vaccination Officer, Bhopal
6
7
8

District Women Empowerment Officer, Narsinghpur

272



Appendices

9 District Women Empowerment Officer, Harda

10 District Women Empowerment Officer, Gwalior

11 District Programme Officer, ICDS, Harda

12 District Programme Officer, ICDS, Gwalior

13 Joint Director of Health Services, Bhopal Division, Bhopal
14 Joint Director of Health Services, Gwalior Division, Gwalior
15 Sub Divisional Officer (Revenue) Berasia (Bhopal)

16 Chief Executive Officer, Zila Panchayat, Harda

17 Commissioner, Bhopal Division, Bhopal

18 Sub Divisional Officer (Revenue), Gotegaon, Narsinghpur
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Appendix 2.64
(Reference: Paragraph 2.8.8, page 139)
Statement showing the fund unutilised at PTGs Development Agency

(¥ in lakh)
Sl Name of PTGs Name of Year Fund available at Funds drawn by PTGs Fund utilised by Unutilised fund at
No Development Agency district PTGs Development DevelopmentAgency PTGs PTGs Development
Agency as on CCD Plan SCA Development Agency as on 31.03.15
01.04.10 Agency

1. Baiga Development Dindori 2010-15 2,74.65 7,71.26 1,83.85 9,55.76 2,74.00
Agency, Dindori

2 Sahariya Development Guna 2010-15 8,05.65 3,027.25 7,68.93 2,532.76 2,069.07
Agency,Guna Ashoknagar | 2010-15 7,24.03 6,51.32 36.75 2,04.10 1,208.00

3 Baiga Development Shahdol 2010-15 3,12.36 1,042.93 2,13.16 1,410.99 1,57.46
Agency, Shahdol

4 Sahariya Development Shivpuri 2010-15 1,285.65 3,969.69 9,42.59 1,572.49 4,625.44
Agency, Shivpuri

5 Bharia Development Chhindwada | 2010-15 2,86.31 6,01.58 81.93 7,44.32 2,25.50
Agency, Tamia

6 Baiga Development Umaria 2010-15 3,08.50 1,214.55 2,98.75 1,500.54 3,21.26
Agency,Umaria
Total 3,997.15 11,278.58 2,525.96 8,920.96 8,880.73

(Source: Bank Statement and Progress Report of PTG Development Agencies)
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Appendix 2.65
(Reference: Paragraph 2.8.8, page 139)
Statement showing Utilisation certificate received from PTGs Development Agency

(¥ in lakh)
SILN | Name of PTGs Name of Year Funds drawn by PTGs Fund released to executive | Utilisation certificate send | Utilisation certificate of
0. Development Agency | District Development Agency agency by PTGs to directorate by the unspent balance to be
Development Agency PTGs Development received from PTGs
Agency Development Agency
CCD Plan SCA CCD Plan SCA CCDPlan | SCA CCD Plan SCA
1 Baiga Development Dindori 2010-15 771.26 183.85 705.77 166.66 376.80 92.00 394.46 91.85
Agency, Dindori
2 Sahariya Development | Guna 2010-15 3,027.25 768.93 2394.50 615.88 0 352.84 3,027.25 416.09
Agency,Guna Ashoknagar | 2010-15 651.32 36.75 176.82 00 00 00 651.32 36.75
3 Baiga Development Shahdol 2010-15 1,042.93 213.16 1,014.93 210.72 205.65 107.05 837.28 106.11
Agency, Shahdol
4 Sahariya Development | Shivpuri 2010-15 3,969.69 942.59 2,262.12 650.26 00 0 3,969.69 942.59
Agency, Shivpuri
5 Bharia Development Chhindwara | 2010-15 601.58 81.93 467.38 80.26 285.37 70.23 316.21 11.70
Agency, Tamia
6 Baiga Development Umaria 2010-15 1,214.55 298.75 1,080.58 268.32 311.71 167.79 902.84 130.96
Agency,Umaria
Total 11,278.58 2,525.96 8,102.10 1,992.10 1,179.53 789.91 10,099.05 1,736.05
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Statement showing details of medical check-up camps organised under health sector

Appendix 2.66
(Reference: Paragraph 2.8.10.1, page 141)

< in lakh
SI.No | Name of PTGs Name of district | Year Amount Amount given to Expenditure | No. of medical No. of camps (Shortfall :
Development Agency sanctioned executing agency check-up camps to | organised
be organized
01 Baiga Development Annupur 2011-12 2.60 2.60 2.60 158 158 0
Agency, Annupur 2012-13 5.30 5.30 5.30 18 18 0
02 Baiga Development Balaghat 2011-12 2.54 2.54 2.54 07 07 0
Agency, Balaghat 2012-13 14.40 14.40 14.40 49 49 0
2014-15 2.80 2.80 0 28 0 28
03 Baiga Development Dindori 2011-12 2.54 2.54 0.10 08 0 08
Agency, Dindori 2012-13 21.90 21.90 4,50 74 45 29
2013-14 2.30 - - - - -
04 Sahariya Development Guna 2011-12 14.64 14.64 13.92 31 31 0
Agency, Guna 2012-13 32.10 32.10 0 111 0 111
2013-14 8.00 8.00 8.00 80 80 0
Ashok nagar 2011-12 4.00 - - - - -
2012-13 1.50 = = = =
05 Sahariya Development Gwalior 2011-12 10.55 10.55 10.55 25 25 0
Agency, Gwalior 2012-13 8.50 8.50 0 30 0 30
2013-14 4.30 4.30 4.30 43 0 43
2014-15 7.50 7.50 0 75 0 75
Datia 2011-12 3.25 3.25 3.25 32 0 32
2012-13 5.70 5.70 5.70 02 02 0
2013-14 0.30 0.30 0 06 0 06
06 Baiga Development Mandla 2011-12 2.54 2.54 0 0 0 0
Agency, Mandla 2012-13 25.13 25.13 25.13 131 131 0
07 Baiga Development Shahdol 2011-12 2.54 2.54 2.54 07 07 0
Agency, Shahdol 2012-13 30.40 30.40 30.40 104 104 0
08 Sahariya Development Sheopur 2011-12 10.55 10.55 10.55 24 24 0
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Agency, Sheopur 2012-13 19.20 19.20 0 67 0 67

2013-14 5.20 5.20 0 52 0 52

Bhind 2011-12 1.45 - - - - -

2012-13 0.80 - - - - -

2013-14 0.10 - - - - -

Morena 2011-12 1.45 1.45 0 04 0 04

2012-13 1.50 1.50 1.50 15 13 02

09 Sahariya Development Shivpuri 2011-12 14.75 14.75 14.75 31 14 17
Agency, Shivpuri 2012-13 28.30 - = = s =

2013-14 9.00 9.00 9.00 90 0 90

2014-15 23.10 - - - - -

10 Bharia Development Chhindwara 2011-12 7.20 7.20 7.20 20 20 0
Agency, Tamia 2012-13 5.90 5.90 5.90 20 20 0

2013-14 0.10 0.10 0 01 0 01

2014-15 0.40 0.40 0 04 0 04

11 Baiga Development Umaria 2011-12 2.54 2.54 2.54 03 0 03
Agency, Umaria 2012-13 38.00 38.00 38.00 130 40 90

2013-14 3.70 3.70 3.70 37 0 37

TOTAL 388.57 327.02 226.37 1517 788 729

(Source: Progress Report of PTG Development Agencies)
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Appendix-2.67
(Reference: Paragraph 2.9.9, Page 149)

Statement showing Non functional Hardware at Datia Jail of PMS-VMS

SI. No. Name of Item Date of receipt Amount (in%)
1. Server 2GB memory 25.02.2010 78,710
2. UPS 2KVA 17.02.2010 51,400
3. UPS 700VA 08.01.2011 26,082
4, Computer 08.01.2011 1,00,256
5. LAN item 16.03.2010 49,317
Total 3,05,765

Appendix-2.68
(Reference: Paragraph 2.9.9, Page 149)
Statement showing Idle and underutilisation of hardware at Jails of PMS-VMS

S. Name of Number of Idle and underutilisation Hardware
No. District . . .
Server | Computer | UPS | Printer Finger Web Switch
print camera

1 Bhopal - 04 03 02 01 01 --
2 Datia 01 05 04 03 = - -
3 Gwalior - 03 02 02 01 01 -
4 Indore -- 02 02 01 -- 01 ==
5 Jabalpur -- 03 02 02 == -- -
6 Narsinghpur -- 03 02 01 -- — -
7 Rewa -- 03 02 01 -- -- ==
8 Sagar - 03 02 01 - - =
9 Satna - 02 02 01 == - -
10 | Seoni -- 02 02 01 = - -
11 Ujjain - 03 03 02 01 01 --

Appendix-2.69
(Reference: Paragraph2.9.9, Page 149)
Statement showing Short Supply of hardware in Jails of PMS &VMS Project

Name of item Was to be supplied | Supplied Short supplied
Server 6 Gb memory 11 | 11 (2GB memory) -
Client 55 55 -
Printer 33 33 -
UPS 44 44 =
Web camera 44 20 24
Switch 11 10 1
BMD 88 20 13
Total 231 193 38
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Appendix-2.70
(Reference: Paragraph 2.9.9, page 150)
Statement showing Warranty Period of supplied hardware in Jails of PMS-VMS

Name of hardware Date of Warranty period Expiry of warranty of
Supply of hardware hardware

Computer System 3-1-2011 5 Years 2-1-2016
Printer 9-3-2010 1 Year 8-3-2011
UPS 2KVA 4-2-2010 3 Year 3-2-2013
UPS Battery 4-2-2010 1 Year 3-2-2011
Server 4-2-2010 3 Year 3-2-2013
UPS 700 VA 4-2-2010 1 Year 3-2-2011
UPS 700 VA 4-2-2010 1 Year 3-2-2011
Battery

Appendix-2.71
(Reference: Paragraph 2.9.9, page 150)
Statement showing Detail of non-functional hardware in 11 Jails of PMS-VMS

Sl. Name of Number of non-functional Hardware
No. District Server | Computer | UPS | Printer | BMD | Web Other
camera
1 Bhopal -- 03 01 03 02 01 --
2 Datia 01 05 04 03 - - —
3 Gwalior 01 -- -- -- 02 02 -
4 Indore 01 01 03 - 01 -- -
5 Jabalpur 01 04 03 02 02 01 --
6 Narsinghpur - 02 -- 01 01 = -
7 Rewa - - 03 01 = - -
8 Sagar - -- 04 = - -- -
9 Satna 01 = 02 01 -- -- --
10 Seoni - -- 02 = = - -
11 Ujjain - -- 02 - = = -
Total 05 15 24 11 08 04
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Appendix-2.72
(Reference: Paragraph 2.9.10.1, Page 150)
Statement showing Inmates manual and software records in Jails of PMS-VMS

Name of Total number of Total number of Shortfall | Percentage
District inmates admitted as data entry of of
per the manual inmates fed in the Shortfall
record(2010-11 to software(2010-11 to
2014-15) 2014-15)

Bhopal 51907 36608 15299 29.47
Datia 6751 0 6751 100
Gwalior 32650 13805 18845 57.72
Indore 29334 8704 20630 70.33
Jabalpur 40754 24978 15776 38.71
Narsinghpur 12119 1515 10604 87.50
Rewa 14537 6502 8035 55.27
Sagar 18482 5027 13455 72.80
Satna 12233 3417 8816 72.06
Seoni 6901 4066 2835 41.08
Ujjain 21296 7841 13455 63.18
Total 246964 112463 134501 54.46

Appendix-2.73
(Reference: Paragraph 2.9.10.1, Page 151)
Statement showing Photo and finger print in Jails of PMS-VMS

Name of Number of Number of | Number of | Percentage Number of Number of | Percentage

district Inmates Inmates Inmates of Inmates Inmates Inmates of inmates
record data Photo photo Not photo Not | finger print | finger print | finger

feed in upload in upload in upload in upload in Not upload | print Not

software up software software software software in software | upload in

to 3/2015 software
Bhopal 36595 25413 11182 30.55 20726 15869 43.36
Datia hardware not -- - - -- -- --
installed

Gwalior 0 0 0 0 0 0 0

Indore 0 0 0 0 0 0 0

Jabalpur 0 0 0 0 0 0 0

Narsinghpur 981 288 693 70.64 265 716 72.98

Rewa 5764 5140 624 10.82 3778 1986 34.45

Sagar 4466 4095 371 8.30 3978 488 10.93

Satna 0 0 0 0 0 0 0

Seoni 3402 2904 498 14.63 2484 918 26.98

Ujjain 7841 4161 3680 46.93 2945 4896 62.44

Total 59049 42001 17048 28.87 34176 24873 42.12

Server was not functional at Gwalior, Indore, Jabalpur and Satna.
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Appendix-2.74

(Reference: Paragraph 2.9.10.1, page 151)
Statement showing Health Check up in Jails of PMS-VMS

Name of District Number of Number of Number of Percentage of
Prisoners record prisoners given prisoners given prisoners given

feed in system health checkup health checkup health checkup

software(2010-11 as per system but not entered but not entered

to 2014-15) software in system in software
software
Bhopal 36595 2965 33630 91.90
Datia hardware not = - -
installed

Gwalior 0 0 0 0
Indore 0 0 0 0
Jabalpur 0 0 0 0
Narsinghpur 981 559 422 43.02
Rewa 5764 04 5760 99.93
Sagar 4466 0 4466 100
Satna 0 0 0 0
Seoni 3402 3283 119 3.50
Ujjain 7841 9 7832 99.88
Total 59049 6820 52229 88.45

Server was not functional at Gwalior, Indore, Jabalpur and Satna.

Appendix-2.75

(Reference: Paragraph 2.9.10.1, page 151)
Statement showing Parole Entries in Jails of PMS-VMS

Name of District Number of Number of Number of Percentage of
Prisoners given prisoners given prisoners given prisoners given
parole as per parole as per parole but not parole but not
manual(2010-11 to | system software entered in entered in
2014-15) system software software
Bhopal 7011 673 6338 90.40
Datia hardware not = -- --
installed
Gwalior 0 0 0
Indore 0 0
Jabalpur 0 0
Narsinghpur 343 0 343 100
Rewa 1689 05 1684 99.70
Sagar 1271 0 1271 100
Satna 0 0 0 0
Seoni 136 07 129 94.85
Ujjain 3484 1 3483 99.97
Total 13934 686 13248 95.07

Server was not functional at Gwalior, Indore, Jabalpur and Satna.
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Appendix-2.76

(Reference: Paragraph 2.9.10.1, page 151)
Statement showing Court Hearing Entry in Jails of PMS-VMS

Name of District Number of Number of Number of Percentage of
Prisoners due for prisoners due prisoners due prisoners due
Hearing as per for hearing as for hearing but for hearing but
manual(2010-11 to per system not entered in not entered in
2014-15) software system software software
Bhopal 100834 3328 97506 96.70
Datai hardware not - - -
installed
Gwalior 0 0 0 0
Indore 0 0 0 0
Jabalpur 0 0 0 0
Narsinghpur 52320 583 51737 98.88
Rewa 27703 526 27177 98.10
Sagar 46905 0 46905 100
Satna 0 0 0 0
Seoni 32290 3030 29260 90.61
Ujjain 60013 124 59889 99.79
Total 320065 7591 312474 97.62

Server was not functional at Gwalior, Indore, Jabalpur and Satna.

Appendix-2.77

(Reference: Paragraph 2.9.10.1, page 151)
Statement showing FIR and Section Not Fed in Jails of PMS-VMS

S.No. Name of Number of | Number of FIR, | Number of FIR, Percentage of

District Data Section and Section and not fed FIR and
Analysis police station police Station Section and
feed name Not fed Police Station
name

1. Bhopal 193 184 9 4.66
2. Gwalior 468 93 375 80.12
3. Indore 182 57 125 68.68
4. Jabalpur 2167 0 2167 100
5% Narsinghpur 1162 474 688 59.20
6. Rewa 1290 1175 115 9.89
7. Sagar 996 0 996 100
8. Satna 411 292 119 28.95
9. Seoni 131 119 12 9.16
10 Ujjain 534 39 495 92.69
Total 7534 2433 5101 67.70

282




Appendices

Appendix- 2.78
(Reference: Paragraph 2.10.8.1, page 163)
Position of Delayed sanctions

(< in lakh)
Name of Year 10-11 Year 11-12 Year 12-13 Year 13-14 Year 14-15
District
kY S8 P I S L S e 2
= o = ®© = = = © = = = © — = 4= ®© - = = ©
S | 2% |z:c|f |Z€|z:|Z2 |3€|z: |32 (3¢ |ze|2 |3€ ==
S 32 |5z|% |82 |%52|% |38 |%52|% |82 |55|% |8¢ |57
o Q = o o - o o — o Q - o Q -
z 3| =z L= 3|z 3|z 3
Betul 0 0 0 31 56.17 20to 38 52.62 | 28to 42 52.88 14 to 37 77.30 21 to
165 295 66 235
Mandala 0 0 0 29 3752 | 26to 36 64.00 | 25to 27 37.10 31to 18 23.40 28 to
194 235 89 124
Dindori 8 47.08 23 to 05 42.85 | 48to 08 35.84 19to 13 20.14 20 to 0 0 0
160 57 95 74
Sehor 34 26.05 19 to 36 48.65 | 22to 45 56.40 27 to 30 23.03 55 to 45 66.07 19to
103 297 272 251 225
Bhopal 0 0 0 0 0 0 0 0 0 23 27.98 16 to 90 12548 | 16to
70 212
Chhatarpur 20 74.79 29to 21 80.05 | 42to 23 60.72 | 39to 1 2.00 57 6 41.00 65
232 170 207
Ratlam 7 9.71 40to 17 31.96 | 64to 37 42.69 | 80to 4 4.20 107 6 15.00 66 to
255
Khargone 54 74.12 85 to 41 45.98 | 82to 0 01 2.00 206 0 0 0
23 361
123 231.75 180 343.18 187 312 141 | 169.23 202 | 348.25
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(Reference: Paragraph 3.1.1, page 165)

Appendix 3.1

Statement showing the details of fraudulent drawal from
January 2014 to November 2014

(Amount in 9)

SI. | Month Actual Amount Total number of Amount Excess

No. number of | due teachers for whom | paid fraudulent

teachers amount was drawn drawal
1. January 2014 124 1838711 128 1900749 62038
2. February 2014 124 1607053 128 1675539 68486
3. March 2014 129 1991112 133 2062152 71040
4, April 2014 129 1976016 135 2082576 106560
5. May 2014 128 2022396 134 2128956 106560
6. June 2014 130 1985668 134 2056708 71040
7. July 2014 130 2007308 134 2071628 64320
8. August 2014 130 1979692 134 2044012 64320
9. September 2014 130 2015931 134 2080251 64320
10. | October 2014 130 2110079 134 2178439 68360
11. | November 2014 129 2214621 133 2294621 80000
Total 1413 21748587 1461 22575631 827044
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(Reference: Paragraph 3.1.3, page 169)

Appendix 3.2

Details of medicine (Inj. Meropenem 1gm) purchased at higher rate

FVC Bill No./ Name of Supplier Supplier's | Date Name of Medicine Rate of Quantity | Total Accepted | Total DIFF. (Aml\zfl:r?lff?c-a Manufac-
date bill No. medicine amount tender amount turer/Make turer/
purchased of rate as per approved by Make of
supplied tender CPC supplied
medicines rate medicine
1 2 8 4 5 6 7 8=(6*7) 9 10=(7*9) | 11=(8-10) | 12 13
909/ 12-3-13 M/s Samarth Enterprises Gwl | SM-0415 14-2-13 Inj Meropenem 1gm 385 6000 2310000 2119 1271400 1038600 D.J.Lab.Pvt. Kabra
910/ 12-3-13 M/s Sai Baba Enterprises Gwl | SB-751 4-2-13 Inj Meropenem 1gm 385 1000 385000 211.9 211900 173100 L-ttiilo - DJ Nem
910/ 12-3-13 M/s Sai Baba Enterprises Gwl | SB-775 19-2-13 Inj Meropenem 1gm 385 1080 415800 211.9 228852 186948 - do - Kabra
910/ 12-3-13 M/s Sai Baba Enterprises Gwl | SB-774 20-2-13 Inj Meropenem 1gm 385 440 169400 211.9 93236 76164 - do - Kabra
825/ 20-2-13 M/s Samarth Enterprises Gwl | SM-0320 17-1-13 Inj Meropenem 1gm 385 4000 1540000 211.9 847600 692400 - do - N.A.
910/ 12-3-13 M/s SaiBaba Enterprises Gwl | SB-765 16-2-13 Inj Meropenem 1gm 385 1368 526680 211.9 289879.2 | 236801 - do - Kabra
1051/ 26-3-13 M/s Samarth Enterprises Gwl | SM-0407 14-2-13 Inj Meropenem 1gm 385 1000 385000 211.9 211900 173100 - do - Kabra
1042/ 28-3-13 M/s Sai Baba Enterprises Gwl | SB_857 9-3-13 Inj Meropenem 1gm 385 192 73920 211.9 40684.8 33235 - do - Kabra
1042/ 26-3-13 M/s Sai Baba Enterprises Gwl | SB-856 9-3-13 Inj Meropenem 1gm 385 1920 739200 211.9 406848 332352 - do - Kabra
443/ 22-9-14 M/s Samarth Enterprises Gwl | SM-0493 14-3-13 Inj Meropenem 1gm 385 2200 847000 211.9 466180 380820 - do - N.A.
870/ 24-2-14 M/s Sai Baba Enterprises Gwl | SB-935 24-3-13 Inj Meropenem 1gm 385 7000 2695000 211.9 1483300 1211700 - do - Kabra
177/ 17-6-13 Amar medical and Gen 1018- 28-5-13 Inj Meropenem 1gm 385 10000 3850000 211.9 2119000 1731000 D.J.Lab.Pvt. Kabra
257/ 9-7-13 M/s Sai Baba Enterprises Gwl | SB-100 10-6-13 Inj Meropenem 1gm 385 20000 7700000 211.9 4238000 3462000 I_-tdd.o - DJ Nem
257/ 9-7-13 M/s Sai Baba Enterprises Gwl | SB066 28-5-13 Inj Meropenem 1gm 385 10000 3850000 211.9 2119000 1731000 - do - Kabra
Total | 25487000 14027780 | 11459220
VAT @ 5% 1274350 701389 572961
G.Total | 26761350 14729169 | 12032181
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Appendix 3.3

(Reference: Paragraph 3.1.4, page 170)
Statement showing the unit wise details of difference of cost of medicines of local purchase with the TNMSC rate

SL. | Name of Unit Period of local Total cost of medicines | Total cost of medicines locally Dilff':Tg:nééno?
No. purchase as per central purchase | Purchased due to non-supply | cost
TNMSC rate by TNMSC firms

) ) ®) (4) (®) (6=5-4)
1 | CMHO, Barwani 07/2012 to 01/2013 4,03,011 7,74,686 3,711,675
2 | CMHO, Dindori 10/2013 to 07/2014 3,43,617 9,92,193 6,48,576
3 | CMHO, Guna 09/2013 to 03/2014 9,65,029 12,01,660 2,36,631
4 | CMHO, Indore 11/2013 to 10/2014 7,86,860 10,95,680 3,08,820
5 | CMHO, Neemuch 08/2013 to 01/2014 8,64,240 16,09,000 7,44,760
6 | CMHO, Raisen 06/2013 to 01/2014 27,75,179 56,89,120 29,13,941
7 | CS, Betul 05/2013 to 11/2013 2,03,281 6,71,140 4,67,859
8 | CS, Hoshangabad 09/2012 to 11/2012 1,94,720 2,51,290 56,570
9 | CS, Ujjain 04/2012 to 03/2013 26,81,742 40,18,786 13,37,044
10 | CS, Umaria 04/2013 to 12/2013 1,67,381 571,715 4,04,334

Total 93,85,060 1,68,75,270 74,90,210
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ineligible beneficiaries under Prasuti Awkash Sahayata Yojana

Appendix 3.4
(Reference: Paragraph 3.1.5, page 171)
Statement showing the block-wise details of registered labourer, their admissibility for payment and excess payment made to

(Amount in @)

Sl. Name of Bill No. and Date Voucher No. Number of beneficiaries in which Amount admissible equivalent to wages of Total Excess
No Block and Date amount amount

Women Husband | Both Hus- | Noneof | Total | 45 days 15 days 45 days Not | Total paid paid to

was a was a band & Husband/ to regis- to regis- for admi- | amount ineligible

regis- regis- wife were wife tered tered maternity | ssible | admi- beneficia

tered tered registered regist- women Husband | and 15 pay- ssible ries

labourer labourer labour- ered labourer labourer days for ment

rers labourer paternity
leave
1 Jatara 1243 19.09.14 136 19.11.14 2 1 === 5 13140 2190 | ---- === 15330 43800 28470
2 Jatara 1244 19.09.14 137 19.11.14 == 1 === 2 00 2190 | - == 2190 17520 15330
3 Jatara 1246 19.09.14 138 19.11.14 ---- 6 8 00 4380 |  ----- ---- 4380 70080 65700
4 Jatara 1247 19.09.14 139 19.11.14 === 1 ==== === 1 00 2190 | -—--- === 2190 8760 6570
5 Jatara 1405 14.10.14 143 21.10.14 1 6 === 8 15 6570 13140 | -—--- == 19710 131400 | 111690
6 Jatara 1627 18.11.14 214 19.11.14 1 9 --- 10 6570 19710 |  ----- --- 26280 85380 59100
7 Jatara 1628 18.11.14 215 19.11.14 1 4 ==== 8 6570 8760 |  -—--- === 15330 70080 54750
8 Jatara 1404 14.10.14 222 19.11.14 4 26 39 26280 56940 |  ----- -—-- 83220 341640 | 258420
9 Jatara 1245 19.09.14 223 19.11.14 1 22 30 6570 48180 | = ----- ---- 54750 262800 | 208050
TOTAL 10 76 32 | 118 65700 | 157680 223380 | 1031460 | 808080
10 Niwari 1396 13.10.14 126 16.10.14 == 2| - == 2 == 4170 | -—--- == 4170 16680 12510
11 | Niwari 1398 13.10.14 127 16.10.14 ---- 9| - ---- 9 ---- 19500 |  ----- ---- 19500 78000 58500
12 Niwari 627 23.06.14 143 24.09.14 === 5( - === 5 === 10740 |  ----- === 10740 42960 32220
13 | Niwari 626 23.06.14 161 25.09.14 -—-- 4| - -—-- 4 -—-- 8550 | - -—-- 8550 34200 25650
14 Niwari 1395 13.10.14 232 20.11.14 === 6| - = 6 == 13140 | -—--- = 13140 52560 39420
15 Niwari 1397 13.10.14 303 22.11.14 = 1N - 1 = 2190 | - === 2190 8760 6570
TOTAL -—-- 27 ---- ---- 27| - 58290 | @ ----- ---- 58290 233160 | 174870

16 Prathvipur | 1614 10.11.14 72 07.01.15 3 77 === === 80 19710 | 168630 === --- | 188340 700800 | 512460
17 | Prathvipur | 1501 22.10.14 73 07.01.15 -—-- 76 -—-- 76 ---- | 166230 -—-- --- | 166230 664920 | 498690
18 Prathvipur | 1963 20.01.15 109 20.01.15 1 111 == = 112 6570 | 240990 === -—- | 247560 972720 | 725160
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19 | Prathvipur | 1401 13.10.14 122 13.10.14 4 106 - - | 110 26280 | 229410 - --- | 255690 952680 | 696990
20 | Prathvipur | 1704 26.11.14 125 27.01.15 === 1 ==== === 1 === 1500 e == 1500 6000 4500
21 | Prathvipur | 1503 22.10.14 228 19.11.14 -=-- 3 --- --- 3 -=-- 7092 -=-- -=-- 7092 28368 21276
22 | Prathvipur | 1502 22.10.14 229 19.11.14 - 24 - ———— 24 - 51138 - ———— 51138 204552 | 153414
23 | Prathvipur | 1615 10.11.14 230 19.11.14 1 22 ==== === 23 6570 48180 === === 54750 201480 | 146730
24 | Prathvipur | 1616 10.11.14 231 19.11.14 -=-- -=-- -=-- -=-- 6570 -=-- -=-- 6570 26280 19710
25 | Prathvipur | 385 16.05.14 311 25.08.14 - - ———— - 8550 - ———— 8550 34200 25650
26 | Prathvipur | 384 16.05.14 312 25.08.14 === 30 ==== === 30 === 65280 e s 65280 261120 | 195840

TOTAL 9 457 e - | 466 59130 | 993570 s --- | 105270 | 4053120 | 3000420

0

27 | Palera 1632 18.11.14 52 05.01.15 5 70 —eee 81 32850 | 145780 s - | 178630 675720 | 497090
28 | Palera 1634 18.11.14 53 05.01.15 === 2 ==== 4 00 4380 e s 4380 35040 30660
29 | Palera 1218 12.09.14 92 17.09.14 160 -=-- 18 | 184 39420 | 345570 s=== ---- | 384990 | 1590840 | 1205850
30 | Palera 1204 11.09.14 108 09.01.15 85 —eee 16 | 110 59130 | 185100 s - | 244230 956880 | 712650
31 | Palera 1232 17.09.14 109 09.10.14 13 ==== 2 16 6570 28470 === === 35040 140160 | 105120
32 | Palera 1203 11.09.14 135 24.09.14 -=-- 11 -=-- 2 13 00 23880 -=-- -=-- 23880 113040 89160
33 | Palera 1219 12.09.14 140 24.09.14 1 18 —eee s 19 6570 38580 s s 45150 163080 | 117930
34 | Palera 1633 18.11.14 227 19.11.14 2 21 ==== 7 30 13140 43690 === s 56830 249840 | 193010

TOTAL 24 380 e 53 | 457 | 157680 | 815450 oo -—- | 973130 | 3924600 | 2951470
35 | Badagaon | 1205 11.09.14 91 17.09.14 1 61 s s 62 6570 | 132120 s - | 138690 537240 | 398550
36 | Badagaon | 1207 11.09.14 111 13.10.14 1 16 ==== === 17 6570 34620 === === 41190 147240 | 106050
37 | Badagaon | 1206 11.09.14 112 13.10.14 - 2 - ———— 2 - 3960 - —— 3960 15840 11880
38 | Badagaon | 1376 09.10.14 113 13.10.14 s 29 —eee s 29 s 62670 s s 62670 250680 | 188010
39 | Badagaon | 1377 09.10.14 114 13.10.14 === 5 ==== === 5 === 10740 === === 10740 42960 32220
40 | Badagaon | 1375 09.10.14 115 13.10.14 - 77 - 1 78 -—-- | 166740 - ---- | 166740 675720 | 508980
41 | Badagaon | 1379 09.10.14 140 16.10.14 s 10 —eee s 10 s 21900 s s 21900 87600 65700
42 | Badagaon | 1383 09.10.14 141 16.10.14 === 8 ==== s 8 e 16890 e s 16890 67560 50670
43 | Badagaon | 1382 09.10.14 142 16.10.14 - 1 - ———— 1 - 2190 - ———— 2190 8760 6570
44 | Badagaon | 1458 20.10.14 216 19.11.14 s 1 —eee s 1 s 2190 | - s 2190 8760 6570
45 | Badagaon | 1380 09.10.14 217 19.11.14 1 21 ==== === 22 6570 44175 === === 50745 185460 | 134715
46 | Badagaon | 1457 20.10.14 217 21.10.14 - 18 - 1 19 - 39420 - —— 39420 166440 | 127020
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47 | Badagaon | 1378 09.10.14 218 19.11.14 - 18 - ——— 18 - 37260 === 37260 149040 | 111780
48 | Badagaon | 1381 09.10.14 219 19.11.14 === ==== 1 10 === 19290 m=== || === 19290 85920 66630
49 | Badagaon | 1631 18.11.14 220 19.11.14 -=-- -=-- -=-- 1 -=-- 2190 e S 2190 8760 6570
50 | Badagaon | 1456 20.10.14 221 19.11.14 - 42 - ——— 42 - 90720 === 90720 362880 | 272160
51 | Badagaon | 1629 18.11.14 224 19.11.14 === 30 ==== 0 30 === 63465 m=== || === 63465 253860 | 190395
52 | Badagaon | 1630 18.11.14 225 19.11.14 === 16 === === 16 === 34830 === || === 34830 139320 | 104490
TOTAL 3 365 === 3| 371 19710 785370 ===z --- | 805080 | 3194040 | 2388960

53 | Baldevgarh | 1444 20.10.14 54 05.01.15 === 16 ==== === 16 === 35040 m=== || === 35040 140160 | 105120
54 | Baldevgarh | 1444 20.10.14 57 06.01.15 === 68 === === 68 --—-- | 148920 - | ----| 148920 595680 | 446760
55 | Baldevgarh | 1986 23.01.15 62 04.02.15 === 13 ==== === 13 === 28470 === 28470 113880 85410
56 | Baldevgarh | 1985 23.01.15 63 04.02.15 === 2 ==== === 2 === 4380 m=== || === 4380 17520 13140
57 | Baldevgarh | 1984 23.01.15 64 04.02.15 === 1 === === 1 === 2190 === || === 2190 8760 6570
58 | Baldevgarh | 1733 27.11.14 88 09.12.14 === 1 ==== === 1 === 2190 === 2190 8760 6570
59 | Baldevgarh | 1445 20.10.14 231 22.10.14 === 22 ==== === 22 === 48180 m=== || === 48180 192720 | 144540
60 | Baldevgarh | 1446 20.10.14 232 22.10.14 === 3 === === 3 === 6570 === || === 6570 26280 19710
TOTAL ===z 126 === - | 126 - | 275940 ===z -——- | 275940 | 1103760 | 827820

GRAND TOTAL 46 1431 - 88 | 1565 | 302220 | 3086300 = --- | 3388520 |13540140| 10151620

289




Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Statement showing short levy of Stamp duty and non-levy of Registration fee by the CSs and CMHOs

Appendix 3.5
(Reference: Paragraph 3.1.6, page 172)

(Amount in €)

Sl Name of unit Premium/ | Stamp duty (SD) to Registration Total Actual Actual Short
No. offset price | be levied (@8%) — fee (RF)tobe | SD+RF to Stamp | Registration levy of
(@7.5%) — (@5%) of | levied @ 75% be levied duty fee levied SD/RF
the premium amount | of Stamp Duty (4+5) levied (6-(7+8))
1 2 3 4 5 6 7 8 9

1 O/o Civil Surgeon cum 2316000 182515 136886 319401 10600 720 308081
Hospital Suptt. Vidisha

2 O/o Superintendent TB 2189000 167100 125326 292426 1500 0 290926
Hospital, Nowgaon,.
Chattarpur

3 O/o Civil Surgeon cum 5427500 429200 321825 751025 2600 0 748425
Hospital Suptt. Dhar

4 O/o Civil Surgeon cum 5202405 360488 270366 630854 2720 0 628134
Hospital Suptt., Panna

5 Civil Hospital Zirapur | 13559000 1084720 813540 1898260 2800 0| 1895460
under CMHO, Rajgarh

6 O/o Civil Surgeon cum 5186001 259300 194475 453775 6000 0 447775
Hospital Suptt.,
Alirajpur

7 Civil Hospital 6474250 512055 384041 896096 2100 0 893996
Mahidpur under
CMHO, Ujjain
Total 40354156 2995378 2246459 5241837 28320 720 | 5212797
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Appendix 3.6

(Reference: Paragraph 3.1.7, page 173)
Statement showing the number of works and amount deducted for workers welfare cess

SI. | Name of Unit Year No. of Amount Welfare cess
No. construc- Sanctioned | deducted but not
tionworks | % inlakh) | remitted to the
State Board
® in lakh)
1 District Project 2007-08 247 1051.26 10.45
Co-ordinator, Zila
Shiksha Kendra, 2008-09 333 1275.79 12.88
Ujjain 2009-10 229 612.13 6.36
2010-11 460 1407.14 14.34
2011-12 121 297.06 2.96
2012-13 145 612.23 6.40
TOTAL | 1535 5255.61 53.39
2 District Project 2011-12 322 716.75 7.17
Co-ordinator, Zila
Shiksha Kendra, 2012-13 112 234.53 2.34
Burhanpur 2013-14 | 14 9.94 0.10
TOTAL | 448 961.22 9.61
3 District Project 2012-13 527 1110.81 11.11
Co-ordinator, Zila
Shiksha Kendra, 2013-14 10 7.10 0.07
Indore
TOTAL 537 1117.91 11.18
4 District Project 2012-13 1460 1374.46 13.74
Co-ordinator, Zila
Shiksha Kendra,
Jhabua
TOTAL | 1460 1374.45 13.74
GRAND TOTAL | 3980 8709.20 87.92
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Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Statement showing excess expenditure of ¥ 52.29 lakh

Appendix 3.7

(Reference: Paragraph 3.1.8, page 174)

(Amount in &)

Period Grade | Quantity | MPLUN DGS & D | Difference | Amount of
in MT rate per rate per of rates excess
MT MT payment
including including
TAX TAX
1 2 g 4 5 6 7
31/01/11 to 12/02/11 PPC 180 3693.60 2265.00 1428.60 257148
21/06/11 to 22/06/11 | PPC 40 3693.60 2394.00 1299.60 51984
02/07/11 to 25/07/11 PPC 120 3693.60 2615.15 1078.45 129414
11/07/11 PPC 20 3705.00 2615.15 1089.85 21797
20/05/12 to 21/05/12 PPC 40 3705.00 2891.55 813.45 32538
23/10/12 to 31/01/13 PPC 87.70 3705.00 2978.30 726.70 63732
10/02/11 PPC 18.10 | 3990.00 2265.00 1725.00 31223
09/04/11 to 02/06/11 PPC 58.44 3990.00 2394.00 1596.00 93275
07/07/11 to 25/08/11 PPC 25 3990.00 2615.15 1374.85 34371
02/04/12 PPC 100 3990.00 2838.55 1151.45 115145
19/06/12 PPC 40 3990.00 2891.55 1098.45 43938
12/11/12 PPC 40 3990.00 2978.30 1011.70 40468
26/05/12 to 30/09/12 PPC 058.85 | 4343.40 2891.55 1451.85 1392106
03/10/12 to 16/02/13 PPC 1102.30 | 4343.40 2978.30 1365.10 1504749
20/11/12 to 17/02/13 PPC 896 4560.00 2978.30 1581.70 1417203
Total 3726.39 52,29,091
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Appendix 3.8

(Reference: Paragraph 3.1.9, page 175)
Statement showing the details of funds received and expenditure incurred under various works up to June 2014

Amount in
Sl Name of Scheme Balance up to | Money Expenditure Balance at the Money Expenditure ( Excess 2
No. March 2013 received incurred in end of 2013-14 received incurred during expenditure
during 2013-14 during 04/14 | 04/2014 to 06/2014 | up to June
2013-14 to 06/2014 2014
1 Integrated Rural -3118783 === —-—- -3118783 === === -3118783
Employment Scheme
2 UNICEF Item -419670 === —=-= -419670 === === -419670
3 11" Finance Commission -1370657 -1370657 -1370657
4 MP Fund -1004875 1540000 1297768 -762643 305509 -1068152
5 Rajya Sabha 412096 6946000 8413480 -1055384 === === -1055384
6 Food Items -10721 === === -10721 -—-- -—-- -10721
7 Police Department -32404 -32404 -32404
8 Khadi Gramodyog -503782 4795 -508577 -508577
9 Singhasth -865384 -865384 -865384
10 | Rastriya Kam ke badle -4513329 -4513329 -4513329
Anaj Yojna
11 MGNREGS (District level) | -50334622 === === -50334622 === === -50334622
12 MGNREGS (Block Level) | -1695492 === === -1695492 ==== ==== -1695492
13 NAC Items (Toilet Work) 0 === 3960 -3960 === === -3960
14 MP NREGS -12358981 === === -12358981 ==== ==== -12358981
15 | RKS Main Hospital -458452 24684 -483136 -483136
Khargone
16 | Rajya Shiksha Kendra -714170 1778380 -2492550 -2492550
17 Block Level -67980 === === -67980 === === -67980
18 NTPC, Toilet -89610 1011400 1127286 -205496 ==== ==== -205496
19 13" Finance Commission 1178000 === 2428095 -1250095 === 330878 -1580973
Total -75968816 94,97,400 | 1,50,78,448 | -8,15,49,864 Nil 6,36,387 -8,21,86,251

293




Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Appendix 3.9
(Reference: Paragraph 3.1.10, page 176)
Statement showing the details of expenditure incurred on maintenance of hand pumps in excess of limit fixed by the

Government
Year Total No. of No. of Expendi- Expendi- Expendi- Total Limit fixed | Expenditure Expenditure Expenditure
(period) hand pumps hand ture on ture on ture on expenditure by the incurred per | permissible as in excess of
in running pumps material Labour POL R inlakh) | Govt. (in%) | hand pump | per Column (7) the limit
condition repaired ® in lakh) R inlakh) | ®inlakh) (in) ( in lakh) ® in lakh)
1 ) ®) (4) ©) (6) () (8) ) (10=3*8) (11=7-10)
2013-14 15036 11985 107.46 54.35 03.79 165.60 500 1381.72 59.93 105.67
(up to
22.01.2014)
2013-14 15036 3738 26.95 34.97 0.70 62.62 1600 1675 59.81 2.81
(23.01.2014
to
31.03.2014)
Total 15723 134.41 89.32 04.49 228.22 119.74 108.48
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Appendix 3.10

(Reference: Paragraph 3.1.11, page 178)
Statement showing justification of CPC for purchase of 20/25 watt wireless set

SI.
No

Final status of
bidders

Model no.

Evaluation of
the technical
committee

Rate
quoted

Justification of CPC for not
accepting the tender/accepting the
tender

15t lowest (B)

ICOM Japan-
IC-F5023T
(Without DTMF
keypad mic)

8342 Qualified

1-The firm had no
centre.

2-Whip antenna which was essential
part, not mentioned in tender.

3- Certificate for supply/sale to police
department of other state/armed
forces was not furnished with the
tender.

4-The model was not used in the
department  earlier and their
performance report was not received
from any other sources.

local service

2" Jowest

Rexon Tiwan
RM 03 N

9030 Qualified

1-The firm had no
Centre.

2- Certificate for supply/sale to police
department of other state/armed
forces was not furnished with the
tender.

3-The model was not used In the
department  earlier and  their
performance report was not received
from any other sources.

local service

3" Jowest

ICOM Japan-
IC-F50231
(With DTMF
keypad mic)

As per
CPC
minutes

Qualified

1-The firm had no
Centre.

2-Whip antenna which was essential
part, not mentioned in tender.

3- Certificate for supply/sale to police
department of other state/armed
forces was not furnished with the
tender.

4-The model was not used In the
department  earlier and their
performance report was not received
from any other sources.

local service

4% lowest

Kenwood
Singapur TK
7160

9219 Qualified

The department was not assured
about technical suitability of the set.

5" Jowest

Rexon Tiwan
RM 03 N

9256 Qualified

Certificate for supply/sale to other
departments was not submitted nor
performance report have not received
from other sources.

6™ lowest (A)

Motorola make
GM 338

10122 Qualified
Note:-The
firm was
given
relaxation
for not
submitting
the sample
set before
TEC.

The sets are being used by the
department and its performance
and after sales service are good.
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Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Appendix 3.11
(Reference: Paragraph 3.1.11, page 178)

Statement showing justification of CPC for purchase of 2/5 watt wireless set

Sl.
No.

Final status of
bidders

Model no.

Rate

Justification of CPC for not accepting
the tender/accepting the tender

1

1%t lowest (D)

HYT TC 270

5096

1-The firm had no local service centre.
2-Sets were china made and the
committee was not assured about their
reliability.

2" Jowest

HYT TC 580

5980

1-The firm had no local service centre.
2-Sets were china made and the
committee was not assured about their
reliability.

3 Jowest

REXON 328
SK, Taiwan

7822.50

1-The firm had no local service centre.

2- Certificate for supply/sale to police
department of other state/armed forces
was not furnished with the tender.

3-The model was not used in the
department earlier and their performance
report was not received from any other
Sources.

41 [owest

1-HYT TC 780
\%

8305.50

1-The firm had no local service centre.
2-Sets were china made and the
committee was not assured about their
reliability.

3- Certificate for supply/sale to police
department of other state/armed forces
was not furnished with the tender.

4-The model was not used in the
department earlier and their performance
report was not received from any other
SOUrces.

5t Jowest

HYT TC 780

8438

1-The firm had no local service centre.
2-Sets were china made and the
committee was not assured about their
reliability.

6™ lowest

| COM ICF
3023 T

8657

1-The firm had no local service centre.

2- Certificate for supply/sale to police
department of other state/armed forces
was not furnished with the tender.

3-The model was not used In the
department earlier and their performance
report was not received from any other
Sources.

7 lowest

REXON 328 K
(With 2000
MAH Battery)

8994.96

1- Certificate for supply/sale to police
department of other state/armed forces
was not furnished with the tender.

2-The model was not used in the
department earlier and their performance
report was not received from any other
Sources.

8™ lowest (C)

TK-2170
KENWOOD

9324

The sets are being used by the
department and its performance and
after sales service are good.
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9™ Jowest

REXON 328 K
(With 3000
MAH Battery)

10400

Not mentioned.

10

10™ lowest

GP 338 with
1400MAH
Battery

11808.30

Not mentioned.

11

11 lowest

GP 338 with
1400MAH
Battery

12104.40

Not mentioned.
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Audit Report on General and Social (Non-PSUs) Sectors for the year ended 31 March 2015

Appendix 3.12
(Reference: Paragraph 3.1.12, page 179)

Details of short levy of composition amount due to application of pre revised
rates after issue of Gazette Notification in March 2012

(Amount in @)
Sl Name of the | No. of | Amount of | Amount  of | Less recovery of
No | district cases composition to | composition composition
be recovered recovered amount

1 2 3 4 5 (4-5) 6
1. Umariya 2701 14,13,140 2,58,175 11,54,965
2. Anuppur 201 1,48,700 55,570 93,130
3. Shahdol 232 2,48,500 1,06,610 1,41,890
4. Shajapur 958 5,36,000 1,64,430 3,71,570
5. Rewa 4027 17,70,476 4,11,208 13,59,268
6. Damoh 1881 8,57,120 1,67,400 6,89,720
7. Sagar 7128 23,26,890 5,30,600 17,96,290
8. Tikamgarh 3000 12,41,240 2,49,300 9,91,940

Total 20128 | 85,42,066 19,43,293 65,98,773
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Appendix 3.13
(Reference: Paragraph 3.1.13, page 180)
Statement showing details of foodgrain released and amount to be recovered from the SHGs during the period July 2010 to

December 2013
(Amount in crore)
SI. | Name of Quantity of foodgrain Amount due to be paid to Amount Amount due to be recovered from Amount Short
No. | district/ released by MPSCSC MPSCSC paid by SHGs actually recovery
Block to DPOs DPO to recovered | from SHGs
(Number of | Wheat Rice Wheat @ | Rice @3 | Total MPSCSC Wheat @ ¥ | Rice @ Total from (11-12)
SHGs) (in (in % 463 per | 607 per 500 per % 650 per SHGs
Quintal) Quintal) Quintal Quintal Quintal Quintal

1 2 3 4 5 6 7 8 9 10 11 12 13

1 | Balaghat* 81074.18 | 28375.51 3.75 1.72 5.47 5.30 4.05 1.84 5.89 4.70 1.19
(1197)

2 | Raisen* 61271.30 | 22451.30 2.84 1.36 4.20 431 3.06 1.46 452 4.45 0.07
(1403)

3 | Chhindwara | 114097.00 | 41824.60 5.28 2.54 7.82 7.68 5.70 2.72 8.42 6.15 2.27
(1794)

4 | Panna 46720.30 | 14642.30 2.16 0.89 3.05 3.02 2.33 0.95 3.28 2.50 0.78
(1003)

5 | Umaria 18218.22 6443.69 0.84 0.39 1.23 1.27 0.91 0.42 1.33 0.92 0.41
(510)

6 | Phanda 4672.40 1689.90 0.22 0.10 0.32 0.34 0.23 0.10 0.33 0.23 0.10
(122)
Total 326053.40 | 115427.30 15.09 7.00 22.09 21.92 16.28 7.49 23.77 18.95 4.82

* In Balaghat and Raisen entire outstanding amount has been recovered.
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