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Preface 

This Report of the Comptroller and Auditor General of India for the year ended 

31 March 2023 has been prepared for submission to the Governor of Karnataka 

under Article 151 (2) of the Constitution to be tabled in the State Legislature. 

This Report contains Subject Specific Compliance Audit of Department of Skill 

Development, Entrepreneurship and Livelihood (SDEL). Further, significant 

results of Compliance Audit of Department of Labour, Urban Development 

Department and Social Welfare Department are also included in this Report. 

The instances mentioned in this report are those which came to notice in the 

course of test-audit for the period 2022-23 as well as those which came to notice 

in earlier years but could not be reported in the previous Audit Reports.  

Audit was conducted in conformity with the Auditing Standards issued by the 

Comptroller and Auditor General of India. 
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Overview 

This Report of the Comptroller and Auditor General of India (C&AG) contains 

one Subject Specific Compliance Audit and four audit paragraphs relating to 

Expenditure. Some of the major findings are mentioned below: 

Introduction 

Budget profile and application of resources of the State Government 

During the year 2022-23, as against the total outlay of ₹7,17,164 crore, the 

application of resources was ₹7,05,758 crore.  While the total expenditure (i.e., 

total of revenue expenditure, capital outlay and loans and advances) increased 

by 36 per cent during the period 2018-19 to 2022-23, the revenue expenditure 

increased by 31 per cent during the above period. The revenue expenditure 

(₹2,15,584 crore) constituted 78 per cent of the total expenditure (₹2,76,183 

crore) during 2022-23. 

(Paragraph 1.2 and 1.3) 

Responsiveness of Government to Audit 

A total of 8,522 Inspection Reports containing 44,174 Paragraphs were 

outstanding against 47 departments as at the end of March 2023. 

(Paragraph 1.10.1) 

Status of placement of Separate Audit Reports of autonomous bodies in the 

State Legislature 

The Karnataka State Commission for Protection of Child Rights (established in 

July 2009) has yet to submit the annual accounts since inception. Delay in 

finalisation of accounts carries the risk of financial irregularities going 

undetected, and therefore, the accounts need to be finalised and submitted to 

Audit at the earliest.  

(Paragraph 1.11) 

Compliance Audit 
 

Department of Skill Development, Entrepreneurship and Livelihood  
 

Subject Specific Compliance Audit on CMKKY 

The Chief Minister’s Kaushalya Karnataka Yojane (CMKKY), a flagship 

training scheme of the Department of Skill Development, Entrepreneurship and 

Livelihood (SDEL) was launched in May 2017 to skill five lakh youth annually. 

The scheme aimed at skill development through short term vocational skilling 

to enable employment, self-employment and entrepreneurship of youth in 

Karnataka. According to CMKKY guidelines, the training is to be provided by 

vocational Training Providers (TP) through the Training Centres (TC) under the 

Government, Private Sector and Industrial establishments. 

The Taluk Skill Missions, mandated for skill gap assessment and coordination 

at the Taluk level, were not constituted in any of the 236 Taluks. Consequently, 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
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planning for preparation of the State Annual Action Plan did not account for the 

requirements of skill development at the Taluk level. The Skill Department was 

to co-ordinate with identified departments and obtain the list of skill trainings 

imparted and prepare a convergence plan to integrate with CMKKY to 

maximise resources, avoid duplication and improve beneficiaries’ quality of 

life. However, no convergence plan was prepared by the Skill Mission and 

thereby, the extent of potential overlap and duplication could not be ascertained.  

The Skill Mission could not effectively utilize the available funds during the 

initial three years and there was a lapse of funds to the extent of ₹173.53 crore. 

The release of funds totaling ₹341.11 crore without the formulation of a need-

based action plan resulted in unspent/unutilized balance (₹119.89 crore) lying 

with the agencies. There were instances of diversion of funds (₹7.56 crore) and 

excess release of funds (₹12.98 crore).  

Between 2017-18 and 2022-23, the Skill Mission drew a total amount of 

₹366.76 crore, out of which ₹230.01 crore was released and UCs for an amount 

of ₹93.47 crore were submitted by the implementing agencies, however the 

Mission could not obtain UCs for the balance amount of ₹136.54 crore released 

to the agencies.  

Analysis of data of candidates revealed that out of 13,15,669 registered, 

1,15,822 candidates were trained during the period from 2018-19 to 2022-23.  

However, out of the trained candidates, 3,487 were ineligible as they exceeded 

the age limits specified in the guidelines. Deficiencies were noticed in the 

Accreditation of the TCs such as lack of infrastructure, equipment and incorrect 

grading of TCs. Audit identified a critical gap in publicity efforts by the 

Karnataka Skill Development Corporation (KSDC), as candidates did enroll in 

the training, however there was a noticeable absence of initiatives from KSDC 

to publicize these modules, resulting in underutilization of the infrastructure 

created at the cost of ₹4.70 crore. The target envisaged by the Department/Skill 

Mission was found to be unrealistic as during the period 2017-2023 only 

1,15,822 individuals were trained against the target of five lakh youth per year. 

Further, only 21,055 candidates (18 per cent) secured placements post-training, 

falling far short of the mandated 70 per cent.  

In 88 training centres (TCs), covering 165 batches with a total of 4,652 

candidates, the prescribed reservation quotas were not adhered to. Specifically, 

the number of Scheduled Caste (SC) and Scheduled Tribe (ST) candidates was 

significantly below the mandated 20 per cent (930) and seven per cent (325), 

with only 458 SC and 176 ST candidates registered for training.  The District 

Skill Missions during their inspections also did not verify and ascertain whether 

the TCs were complying with the reservation policy. 

There was a noticeable regional disparity in the implementation of training 

programs by the Skill Mission across various districts of Karnataka and in 

Bengaluru Rural, Kodagu, and Uttara Kannada districts, the proportion of 

candidates trained amounted to less than one per cent of the total trained in all 

districts over five years.  

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=9
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=9
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
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The scheme faced several shortcomings in monitoring and evaluation such as 

the non-constitution of a Governing Council, lack of concurrent-cum-

comprehensive evaluation of the scheme, delay in settlement of claims by the 

Skill Mission, inability of DSDOs to fulfil their responsibilities by conducting 

regular inspections, etc. 

Recommendation 1: 

 

The State Government may 

 

➢ form Taluk level missions to coordinate at field level and prepare the 

action plan in accordance with the scheme guidelines. 

➢ formulate a Convergence Plan to coordinate efforts with schemes of other 

Government departments and prevent duplication or overlapping of 

programs to maximize efficiency and impact of training initiatives. 

➢ set realistic annual training targets ensuring that regional imbalances are 

addressed and achieve these targets through effective monitoring.  

➢ regularly review outstanding balances with the implementing agencies to 

ensure financial prudence in utilisation of funds. 

➢ conduct effective Information, Education, and Communication (IEC) 

activities at the grassroots level to ensure widespread dissemination of 

information about the scheme and highlight the benefits of Future Skills 

modules.  

➢ strengthen the monitoring mechanism by implementing regular and 

systematic monitoring protocols to track the progress and performance of 

the scheme's implementation. 

(Paragraph 2.1) 

 

Department of Labour 

 

Compliance Audit on KSUWSSB and KLWB 

The Karnataka State Unorganized Workers’ Social Security Board 

(KSUWSSB) was formed in the year 2009 in accordance with Clause 6 of the 

Central Unorganized Workers’ Social Security Act, 2008 (Central Act). The 

functions of KSUWSSB as envisaged in the Central Act include recommending 

to the State Government to formulate suitable schemes for different sections of 

the unorganized sector workers. 

No members were appointed to the Board during the three years from 2019-20 

to 2021-22 and the Board is yet to be reconstituted as of 31 March 2024. The 

Karnataka State Unorganized Workers’ Social Security Board retained over ₹97 

crore in unutilized funds. The Board had collected data on drivers, conductors 
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and cleaners of commercial vehicles, thus limiting the reach of the welfare 

schemes to workers of these categories. 

The objective of the Ambedkar Karmika Sahaya Hasta Scheme was to register 

and issue identity cards under one title and one logo to 11 categories of 

unorganized workers. The Board had data for only 2,51,385 workers, whereas 

cross verification of e-Shram portal showed that there were 20,97,593 

unorganized workers across 29 categories (other than Agriculture and 

construction workers) registered in Karnataka. On the directions of the Labour 

Department, the Board established Karmika Seva Kendras (KSKs) under 

Ambedkar Sahaya Hasta scheme to assist workers in the registration process 

and to enable availing benefits. As of July 2021, out of the appointed 1,123 KBs, 

only 243 KBs in five districts were actively working and only 3,052 applications 

were generated and finalized by these KBs.  

The Board decided under “Ambedkar Karmika Sahaya Hasta” scheme to 

identify, register and issue smart cards to the notified 11 categories of the 

unorganized workers.  The Board, instead of formulating schemes for all the 11 

identified categories of un-organised workers, signed a Memorandum of 

Understanding (MoU) with KEONICS, for issuing 11,76,504 smart cards. 

However, 11,09,897 cards remained undelivered by KEONICS. The Board 

offered only one scheme, the Accident Benefit Scheme for drivers, conductors 

and cleaners of commercial vehicles, which was implemented since 2012-13. 

However, this scheme was restricted to only one category of unorganized 

workers. 

Out of a total of 50,655 subscribers of the NPS Lite scheme, 24,839 subscribers 

in the specified age group were eligible for migration to the Atal Pension Yojana 

(APY). However, only 8,224 subscribers were migrated, indicating that the 

Board did not auto-migrate all the eligible subscribers to APY. A sum of ₹13.50 

lakh for 1,009 NPS subscribers was lying unreconciled in the designated bank 

account (facilitator-wise bank account), which would impact the corpus and 

growth of funds of the NPS subscribers. 

The Karnataka Labour Welfare Board (KLWB) was established (1969) under 

the Karnataka Labour Welfare Fund (KLWF) Act, 1965 and the Karnataka 

Labour Welfare Fund Rules, 1968, to provide social welfare and other benefits 

to workers/labourers in organized sectors such as factories and establishments, 

co-operative societies, plantation workers and omnibus motor services.   

The Board did not maintain a comprehensive contributor database and did not 

address substantial shortfalls in contributions, reflecting poor management. 

Despite a total receipt of ₹279.98 crore from 2018 to 2023 by the Karnataka 

Labour Welfare Board, expenditure of only ₹41.84 crore was incurred towards 

labour welfare schemes, highlighting underutilization of funds. The Board 

received ₹33.65 crore as unclaimed accumulations for the period 2017-18 to 

2022-23, however had refunded (between October 2021 and September 2022) 

only ₹4.56 lakh relating to seven employees and that too, only based on 

requisitions by employees. Out of ₹100 lakh released (February 2020) by the 

Board to the Karnataka State Labour Institute (KSLI) for conducting training 
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programmes for Board staff and training on IEC programmes, an amount of 

₹41.97 lakh was deemed inadmissible as ₹25.50 lakh was spent on trainees who 

were not the staff of KLWB, and ₹16.47 lakh was utilized on “International 

conference of the Government of Karnataka on Vision Zero” solely covered by 

Karnataka Building and Other Construction Workers’ Welfare Board  

(KBOCWWB).    

 

The Board utilised a major chunk of its funds (ranging between 90 per cent and 

98 per cent during 2018-23) on implementation of Educational Assistance to 

Children of the workers, with minimal progress in seven welfare schemes.  The 

Board’s coverage of welfare activities amongst the beneficiaries was negligible 

compared to the number of employees contributing to the fund, as only 0.28 to 

0.67 per cent of beneficiaries were covered under the scheme. An expenditure 

of ₹8.37 crore was incurred by the Board on the construction of Samudaya 

Bhavans (SBs); however, these SBs were not effectively utilised by the Board 

for labour welfare despite lapse of more than three to ten years rendering the 

expenditure unfruitful. As on 31 March 2023, there were 32 regular staff 

assigned responsibilities outside the Board, on whom salary expenditure 

amounting to ₹9.62 crore was incurred, which was avoidable.  

 

Recommendation 2: 

 

The State Government may 

➢ reconstitute KSUWSSB by nominating members and consider 

coverage of the welfare activities to all the 43 identified categories of 

workers. 

➢ instruct KLWB to maintain a comprehensive database of 

workers/establishments from which contributions are to be collected.   

➢ direct both Boards to increase Information, Education, and 

Communication (IEC) activities and actively promote the respective 

Board's schemes to ensure that they reach a larger number of 

beneficiaries. 

➢ convey to both Boards that it is equally important to have well 

designed schemes which are not restricted to only education or 

accidents. 

 (Paragraph 2.2) 

 

Department of Social Welfare 

Undue benefit to KEONICS and unfruitful expenditure 

Non-ascertaining of the market price while placing orders for supply of Semi-

Automatic Chapati Making Machines for hostels run by the Department of 

Social Welfare resulted in an extension of undue benefit of ₹14.04 crore to 

KEONICS and unfruitful expenditure of ₹0.71 crore due to non-assessment of 

requirements by hostels.   

(Paragraph 2.3) 
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Recommendation 3: 
 

The Government should initiate a comprehensive investigation into the 

procurement of machines at exorbitant prices. Further, a reassessment of 

requirements should be conducted, and necessary action should be taken to 

relocate the machines to deserving hostels. 

 

Urban Development Department  

Avoidable extra expenditure in laying of water supply pipeline 

Karnataka Urban Water Supply and Drainage Board procured mild steel pipes 

with higher shell thickness in three water supply projects, resulting in avoidable 

extra expenditure of ₹5.12 crore.  

(Paragraph 2.4) 

Recommendation 4: 
 

The Government may direct KUWS&DB to fix responsibility on the officers 

involved in approving the use of pipes with higher shell thickness to prevent 

the recurrence of such instances in future projects. 

 

Avoidable Interest burden 

Non-exercise of financial prudence in utilising funds earmarked for loan 

repayment led to avoidable interest burden to the tune of ₹22.42 crore by 

Karnataka Urban Water Supply and Drainage Board. 

(Paragraph 2.5) 

Recommendation 5: 
 

The Government may direct KUWS&DB to adopt a proactive approach to 

managing its finances, particularly by prioritizing the reduction of 

outstanding loan liabilities in advance to mitigate higher interest rates on 

borrowed funds. 
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Chapter-I 

Introduction 

1.1 About this Report 

The report of the Comptroller and Auditor General of India (C&AG) relates to 

matters arising from Compliance Audit of Government Departments and 

Autonomous Bodies.   

Compliance Audit refers to examination of the transactions of the Audited 

entities to ascertain whether the provisions of the Constitution of India, 

applicable laws, rules, regulations and various orders and instructions issued by 

competent authorities are being complied with.  

The primary purpose of the report is to bring important results of the Audit to 

the notice of the State Legislature. The Audit findings are expected to enable 

the executive to take corrective actions as also to frame policies and issue 

directives that will lead to improved management, thus contributing to better 

governance. 

This chapter, in addition to explaining the planning and extent of Audit, 

provides a synopsis of the follow-up on previous Audit Reports. Chapter II 

contains observations arising out of Compliance Audit in Government 

Departments and Autonomous Bodies. 

1.2 Budget Profile 

The position of budget estimates and actual expenditure thereagainst by the 

State Government during the period 2018-19 to 2022-23 is given in Table 1.1 

below: 

Table 1.1: Budget and actual expenditure of the State  

during 2018-19 to 2022-23 
    (₹ in crore) 

Expendit

ure 

2018-19 2019-20 2020-21 2021-22 2022-23 

BE Actual BE Actual BE Actual BE Actual BE Actual 

General 

services 
45,744 42,655 50,492 48,824 59,602 55,018 66,802 62,669 70,759 71,816 

Social 

services 
70,226 67,935 71,350 66,373 65,046 61,726 67,730 79,804 79,124 81,011 

Economic 

services 
44,152 48,285 52,907 52,636 48,536 53,629 46,905 60,339 48,653 57,095 

Grant-in-

aid & 

contributi

ons 

6,167 5,425 6,856 6,425 6,590 5,681 5,966 6,616 6,050 5,662 

Total (1) 1,66,289 1,64,300 1,81,605 1,74,258 1,79,774 1,76,054 1,87,403 2,09,428 2,04,586 2,15,584 

Capital 

outlay 
35,246 34,659 40,080 35,530 43,059 45,406 41,358 47,874 43,573 57,349 

Loans & 

advance 

disbursed 

5,817 4,487 2,503 4,069 3,452 2,669 2,879 4,209 3,382 3,250 
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Expendit

ure 

2018-19 2019-20 2020-21 2021-22 2022-23 

BE Actual BE Actual BE Actual BE Actual BE Actual 

Repayme

nt of 

public 

debt 

11,136 11,083 9,964 10,180 11,605 11,016 14,564 13,972 14,179 15,942 

Continge

ncy fund 
5 0 5 0 5 0 5 0 5 0 

Public 

accounts 

disburse

ment 

5,10,667 2,34,330 5,19,964 2,45,292 4,57,018 2,66,193 4,50,450 3,13,096 4,51,439 3,30,004 

Closing 

balance 
0 22,004 0 34,463 0 47,143 0 63,412 0 83,629 

Total (2) 5,62,871 3,06,563 5,72,516 3,29,534 5,15,139 3,72,427 5,09,256 4,42,563 5,12,578 4,90,174 

Grand 

Total 

(1 + 2) 

7,29,160 4,70,863 7,54,121 5,03,792 6,94,913 5,48,481 6,96,659 6,51,991 7,17,164 7,05,758 

BE – Budget Estimates. 
Source: Annual Financial Statement and State Finance Audit Reports for respective years. 

1.3 Application of Resources of the State Government 

As against the total budget outlay of ₹7,17,164 crore, the application of 

resources was ₹7,05,758 crore during 2022-23. The total expenditure (Total of 

Revenue Expenditure, Capital Outlay and Loans and Advances) of the State 

increased by 36 per cent from ₹2,03,446 crore to ₹2,76,183 crore during the 

period 2018-19 to 2022-23 while the revenue expenditure increased by 31 per 

cent from ₹1,64,300 crore to ₹2,15,584 crore during the same period. The 

revenue expenditure constituted 78 to 81 per cent of the total expenditure while 

capital expenditure was 19 to 22 per cent of the total expenditure, during the 

period from 2018-19 to 2022-23. 

During the period 2018-19 to 2020-21 the rate of growth of total expenditure 

decreased to 4.95 per cent.  It increased to 16.68 per cent during 2021-22 and 

decreased to 5.61 per cent during 2022-23.  The rate of growth of revenue 

receipts decreased from 6.34 per cent to (-)10.67 per cent during the period 

2019-20 to 2020-21. It increased to 24.92 per cent during 2021-22 and again 

decreased to 17.02 per cent during 2022-23. 

1.4 Persistent Savings 

During the last five years, 9 out of 29 grants showed persistent savings of more 

than ₹10 crore, amounting to five per cent or more of the total grant amounts 

as detailed in Table 1.2: 
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Table 1.2: Grants indicating persistent savings 
(₹ in crore) 

Sl. 

No. 

Number and name of Grant / 

Appropriation 

Amount of Savings and Percentage during the years 

2018-19 2019-20 2020-21 2021-22 2022-23 

1 1- Agriculture and Horticulture         

 
     Revenue Voted 

1,340.72 

(17) 

1178.55 

(14) 

869.74 

(10) 

443.26 

 (5) 

535.43  

(6) 

2 3- Finance         

 
    Capital Voted 

34.52 

(30) 

19.32 

(15) 

24.98 

(19) 

24.98  

(7) 

11.98  

(13) 

3 4- Department of Personnel and  

    Administrative Reforms 

        

 
    Revenue Voted 

165.94 

(13) 

104.29 

(10) 

114.66 

(14) 

129.73   

(14) 

78.88   

(7) 

 
    Revenue Charged 

22.67 

(15) 

56.52 

(34) 

32.67 

(20) 

19.14  

(11) 

11.97   

(7) 

4 12- Information, Tourism and Youth  

      services 

        

 
     Revenue Voted 

98.11 

(16) 

42.50 

(9) 

132.59 

(23) 

26.95 

 (5) 

36.32  

(4) 

5 21- Water Resources            

 
      Revenue Voted 

125.31 

(12) 

290.53 

(27) 

195.63 

(19) 

91.55  

(10) 

79.61  

(8) 

6 
22- Health and Family Welfare 

        

 
      Revenue Voted 

427.44 

(5) 

755.99 

(9) 

519.62 

(5) 

871.50  

(7) 

1715.63  

(14) 

7 23- Labour and Skill Development         

 
      Revenue Voted 

204.81 

(16) 

222.91 

(16) 

366.76 

(22) 

150.79 

 (7) 

113.69  

(6) 

8 27- Law         

 

      Revenue Voted 

59.28 

(6) 

61.67 

(6) 

159.06 

(14) 

 

106.58 

 (9) 

177.98  

(12) 

9 28- Parliamentary Affairs and 

Legislation 

        

 
       Revenue Voted 

34.33 

(18) 

14.46 

(8) 

34.11 

(13) 

23.30  

(8) 

25.95  

(7) 

Source: Appropriation Accounts for relevant years. 

Note: Figures in brackets indicate percentage of savings to total provision. 

 

1.5   Grants-in-aid from Government of India 

Grants-in-aid from Government of India showed an increasing trend during the 

years 2018-19 to 2019-20, whereas the grants decreased during 2020-21 to 

2021-22 and increased during 2022-23 as shown in Table 1.3: 
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Table 1.3: Grant-in-aid received from Government of India1 
(₹ in crore) 

Particulars 2018-19 2019-20 2020-21 2021-22 2022-23 

Grants for Centrally sponsored  

Schemes 
10,393 12,214 9,852 12,659 11,629 

Other transfers/Grants to States 11,714 17,593 14,667 11,064 21,744 

Finance Commission Grants 3,374 4,673 5,557 6,239 3,495 

Total 25,481 34,480 30,076 29,962 36,868 

Source: State Finance Audit Reports of respective years. 

 

1.6 Authority for conducting Audit 
 

Articles 149 and 151 of the Constitution of India and the Comptroller and 

Auditor General's (Duties, Powers and Conditions of Service) (DPC) Act, 1971, 

give the C&AG of India the authority for conducting Audit. C&AG conducts 

an Audit of expenditure of the Departments of the Government of Karnataka 

under Section 132 of the C&AG's (DPC) Act. C&AG is the sole Auditor in 

respect of three Autonomous Bodies, which are Audited under Sections 19(2)3 

and 19(3)4 of the C&AG's (DPC) Act. In addition, C&AG also conducts an 

Audit of other Autonomous Bodies, under Section 145 of C&AG's (DPC) Act, 

which is substantially funded by the Government. Principles and 

methodologies for various Audits are prescribed in the Auditing Standards and 

the Regulations on Audit and Accounts, 20076, issued by the C&AG. 
 

1.7 Organisational Structure of the Office of the Principal 

Accountant General (Audit-I), Karnataka, Bengaluru 

The State Offices of the C&AG of India were restructured (March 2020) on the 

basis of allocation of clusters, each cluster containing departments with inter-

connected outcomes and linkages. The Principal Accountant General (Audit-I), 

Karnataka, Bengaluru is responsible for Audit of expenditure incurred by 50 

Departments under the Government of Karnataka, 8 State Autonomous Bodies, 

43 Public Sector Undertakings and 1,842 Grant-in-Aid Institutions under 

Finance, Health and Family Welfare, Education, Skill Development and 

Employment, Agriculture, Food and Allied Industries, Water Resources, 

General Administration and Rural Development clusters. This report includes 

 
1    This does not include devolution. 

2  Audit of (i) all transactions from the Consolidated Fund of the State, (ii) all transactions 

relating to the Contingency Fund and Public Accounts and (iii) all trading, manufacturing, 

profit & loss accounts, balance sheets & other subsidiary accounts. 

3  Audit of the accounts of Corporations (not being Companies) established by or under law 

made by the Parliament in accordance with the provisions of the respective legislations. 

4  Audit of accounts of Corporations established by law made by the State Legislature on the 

request of the Governor.  

5  Audit of (i) all receipts and expenditure of a body/authority substantially financed by grants 

or loans from the Consolidated Fund of the State and (ii) all receipts and expenditure of any 

body or authority where the grants or loans to such body or authority from the Consolidated 

Fund of the State in a financial year are not less than one crore rupees. 

6    Amended during 2020. 
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observations relating to departments under the jurisdiction of the Principal 

Accountant General (Audit-I). 

1.8 Planning and Conduct of Audit 

Audit process starts with the assessment of risks faced by various Departments 

of Government based on expenditure incurred, criticality/complexity of 

activities, level of delegated financial powers, assessment of overall internal 

controls and concerns of stakeholders. Previous Audit findings are also 

considered in this exercise. The frequency and extent of Audit are decided 

based on risk assessment.   

After completion of Audit of each unit, Inspection Reports containing Audit 

findings are issued to the Heads of Departments.  The Departments are 

requested to furnish replies to the Audit findings within one month of receipt 

of the Inspection Reports. Whenever replies are received, Audit findings are 

either settled or further action for compliance is advised. The important Audit 

observations arising out of these Inspection Reports are processed for inclusion 

in the Audit Reports, which are submitted to the Governor of the State under 

Article 151 of the Constitution of India to be tabled in the State Legislature. 

During 2022-23, the number of party days used to carry out Audit of 722 units 

to conduct Performance Audit and Compliance Audit were 8,725 days.  

Similarly, 1,356 party days were used to carry out financial (certification) Audit 

of 349 units. 

1.9 Significant Audit Observations and Response to Audit 

Audit has reported significant:   

➢ deficiencies in the implementation of various programmes/activities.  

➢ lapses in internal controls in selected departments, as well as 

➢ observations noticed during Compliance Audit of Government      

departments/organisations.  

The four  paragraphs and one Subject Specific Compliance Audit included in 

this report were forwarded demi-officially to the Principal Secretaries / 

Secretaries of the Departments concerned between November 2023 and March 

2024 with a request to send their responses within six weeks. Government 

replies have been received for two Compliance Audits, one paragraph and are 

pending for two paragraphs. The replies of the Department/Government have 

been suitably incorporated in the Report. 

1.10 Responsiveness of Government to Audit  

1.10.1 Outstanding Inspection Reports  

The Handbook of Instructions for Speedy Settlement of Audit Observations 

issued by the Finance Department in 2001 provides for prompt response by the 

Executive to the Inspection Reports (IRs) issued by the Accountant General 
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(AG) to ensure rectificatory action in compliance with the prescribed rules and 

procedures and accountability for the deficiencies, lapses, etc., noticed during 

the inspections.  The Heads of Offices and next higher authorities are required 

to comply with the observations contained in the IRs, rectify the defects and 

omissions promptly and report their compliance to the AG, who forwards a half 

yearly report of pending IRs to the Secretary of the Department to facilitate 

monitoring of the Audit observations.  

As on 31 March 2023, 8,522 IRs (44,174 paragraphs) were outstanding against 

47 Departments7.  Age-wise details of pendency are given in Table 1.4:  

 

Table 1.4: Age-wise details of pendency of IRs and paragraphs 

 

Source: Information derived from IR Registers maintained in Office of PAG (Audit I). 

A review of the pending IRs issued up to March 2023 showed that while 3.5 

per cent i.e.,303 IRs (2,676 paragraphs) of the total IRs were pending for less 

than one year, 5,142 IRs (31,672 paragraphs) were pending for more than one 

year but for less than 10 years.  However, around 36 per cent of IRs i.e., 3,077 

IRs (9,826 paragraphs) were pending for more than 10 years.  Further, review 

of IRs pending for more than 10 years revealed that Rural Development and 

Panchayat Raj (RDPR), General Administration (Revenue) Department, 

Primary and Secondary Education, Corporations under Social Welfare 

Department, Women and Child Development and Urban Development 

Department had the highest pendency of IRs at 1,005, 302, 376, 203, 219, and 

150 respectively. Year-wise and department-wise details of IRs and paragraphs 

outstanding are detailed in Appendix 1.1.   

1.10.2 Follow-up action on Audit Reports  

The Handbook and the Rules of Procedure (Internal Working), 1999 of the 

Public Accounts Committee provide for all the departments of the Government 

to furnish detailed explanations in the form of Departmental Notes to the Audit 

observations which featured in Audit Reports, within four months of their being 

laid on the Table of the Legislature.  

The administrative departments did not comply with these instructions and six 

departments as detailed in Table 1.5 did not submit Departmental Notes for 11 

paragraphs for the period 2020-21 even as on 31 December 2023.  

 

 
7    Information pertains to the departments under the jurisdiction of the Office of the       

     Principal Accountant General (Audit-I), Karnataka, Bengaluru post-restructuring. 

Sl. 

No. 

Age Number of IRs Number of 

paragraphs 

1 < 1 year 303 2,676 

2 1-2 years 381 3,473 

3 2-5 years 1,714 13,253 

4 5-10 years 3,047 14,946 

5 >10 years  3,077 9,826 

Total 8,522 44,174 
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Table 1.5: Details of Departmental Notes pending as of 31 December 2023 

(excluding General and Statistical Paragraphs) 
 

Sl.No. Department 2020-21 Total 

1 Education 02 02 

2 Health and Family Welfare Services 01 01 

3 Planning, Programme, Monitoring and Statistics 01 01 

4 Revenue 01 01 

5 Women and Child Welfare 01 01 

6 Stamp and Registration 05 05 

 Total 11 11 

Source: Information derived from PAC watch Registers maintained in Office of PAG (Audit I). 

1.10.3 Paragraphs to be discussed by the Public Accounts Committee 

A review of the position of paragraphs pending discussion by the Public 

Accounts Committee as of 31 December 2023 showed that 127 paragraphs 

(including Performance Audits and Reviews) were yet to be discussed. 

Department-wise details of paragraphs (excluding General and Statistical) 

pending discussion by the Public Accounts Committee as of 31 December 2023 

are detailed in Appendix 1.2.  

1.11 Status of Placement of Separate Audit Reports of Autonomous 

Bodies in the State Legislature 

Several autonomous bodies have been set up by the Government in the fields 

of Education, Labour Welfare and Child Welfare.  The Audit of accounts of 

three autonomous bodies in the State, under the jurisdiction of Pr. Accountant 

General (Audit I), has been entrusted to the CAG. The status of entrustment of 

Audit, rendering of accounts to Audit, issuance of Separate Audit Reports 

(SARs) and their placement in the Legislature is given in Table 1.6 below:   

 

Table 1.6: Status of entrustment of Audit, rendering of accounts  

and issue of Separate Audit Reports 

 

Sl. 

No. 

Name of the 

Autonomous Body 

Period of 

entrustment of 

Audit of 

accounts to 

CAG 

Year up 

to which 

accounts 

rendered 

Year 

up to 

which 

Audit 

report 

issued 

Placement 

of Audit 

reports 

before the 

Legislature 

Year up 

to which 

accounts 

due 

Period of 

delay in 

submission of 

accounts (up 

to 30 June 

2023) 

1 Karnataka Building 

and Other 

Construction 

Workers Welfare 

Board, Bengaluru 

As per Section 

19(2) 0f DPC 

Act 

2022-23 2017-18 -- 2023-24 - 

 

 

2 Karnataka Textbook 

Society, Bengaluru 

2020-21 2022-23 2009-10 -- 2023-24 - 

3 Karnataka State 

Commission for 

Protection of Child 

Rights, Bengaluru 

From 2019 Established in July 2009. Accounts yet to be submitted since 

inception. 

 

Source: Information derived from Registers maintained in the Office of PAG (Audit I). 
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The Karnataka State Commission for Protection of Child Rights (established in 

July 2009) has yet to submit the annual accounts since inception. Delay in 

finalisation of accounts carries the risk of financial irregularities going 

undetected, and therefore, the accounts need to be finalised and submitted to 

Audit at the earliest. 

1.12 Year-wise details of Performance Audits and paragraphs 

which appeared in Audit Report  

The year-wise details of Performance Audits and paragraphs that appeared in 

the Audit Report for the last three years along with their money value are given 

in Table 1.7 below:  

Table 1.7: Details regarding the Performance Audits and Paragraphs that 

appeared in the Audit Report during 2019-20 to 2021-22 

Source: Audit Reports (General and Social Sector Audit, now Audit-I) of 2019-20, 2020-21 and 

2021-22. 

 

During 2022-23, four Paragraphs involving ₹41.58 crore and one SSCA have 

been included in this Report.

Year Performance Audit Paragraphs Replies received 

Number 
Money Value       

(₹ in crore) 
Number 

Money Value           

(₹ in crore) 

Performance 

Audit 
Paragraphs 

2019-20 --- --- 09 68.90 --- --- 

2020-21 02 156.18 08 88.70 02 08 

2021-22 01 12.63 06 9.17 01 06 



 

 

Chapter- II 

Subject 

Specific 

Compliance 

Audit and  

Compliance 

Audit 

Paragraphs 
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Chapter-II 
 

Department of Skill Development Entrepreneurship and Livelihood 
 

2.1 Subject Specific Compliance Audit on Implementation of Chief 

Minister’s Kaushalya Karnataka Yojane  

2.1.1 Introduction 

The Chief Minister’s Kaushalya Karnataka Yojane (CMKKY), a flagship 

training scheme of the Department of Skill Development, Entrepreneurship and 

Livelihood (SDEL) was launched in May 2017 to skill five lakh8 youth 

annually. The scheme aimed at skill development through short term vocational 

skilling to enable employment, self-employment and entrepreneurship of youth 

in Karnataka.  Under this scheme, youth in the age group of 18-35 years can 

register for free skill training in nearly 3,000 National Skill Qualification 

Framework (NSQF)-aligned job roles from over 37 sectors9 with 719 job roles 

and industries to empower them with the necessary skills required for both 

traditional and emerging industries, fostering entrepreneurship and self-

employment opportunities. 

According to CMKKY guidelines, the training is to be provided by vocational 

Training Providers (TP) through the Training Centres (TC) under the 

Government, Private Sector and Industrial establishments. The Training 

Providers (TP) and the Training Centres/Mobile Training Centre (TC and/ 

MTC) should be registered online with the Department and should be accredited 

by the prescribed Agency/ Body/ Committee10.  Only duly accredited TCs shall 

be eligible to impart training. After completion of training, the assessment of 

trainees will be done by an independent assessing body that would not be 

involved in conduct of the training program to ensure that it is done impartially. 

The Assessing and Certification Body/Bodies will be appointed and monitored 

by the Skill Mission under the guidance of Karnataka Skill Development 

Authority (KSDA). It was also envisaged in the guidelines to bring about 

placement of at least 70 per cent of the trainees for which special assistance for 

placement would be provided by the Skill Mission. 

2.1.2 Organisational Setup 

At the State level, the Additional Chief Secretary is the administrative head of 

SDEL who controls and coordinates the entities/offices under the department. 

The organizational setup of SDEL is shown in Chart 2.1. 

 
8    2.5 lakh youth under schemes implemented directly by SDEL (Channel-I) and 2.5 lakh 

       under schemes implemented by other Government departments and Government bodies         

       (Channel-II). 
9  Tourism and Hospitality, Textiles, Apparel, Home Furnishing, ITES, Electronics, 

        Healthcare, Life Sciences etc. 
10     The prescribed entities are the accrediting bodies appointed by the department to accredit 

        a TP/TC based on parameters prescribed in the CMKKY Guidelines. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439916&page=6
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Chart 2.1-Organisation set up of the SDEL Department. 
 

 
*KVTSDC was a separate entity functioning under one Managing Director of skill mission 

which was renamed as KSDC vide G.O. SDEL 79 SDE 2019 dt: 10-01-2020.  

2.1.3 Audit Objectives 

The Compliance Audit aimed to ascertain whether the department complied 

with the scheme guidelines for effective planning, utilisation of allotted funds, 

implementing and monitoring the scheme in achieving its intended objectives. 

2.1.4 Audit Criteria 

CMKKY guidelines11 and Standard Operating Procedure issued 

(May 2017) by the Department of Skill Development & Entrepreneurship; 

Codes, Manuals, Instructions, Circulars, Government Orders issued by the 

Government of Karnataka (GoK) and the Nodal agencies at the State and district 

levels formed the criteria for Audit. 

 

 
11  CMKKY guideline version 1 – November 2018; version 2 - February 2019; final version - 

       September 2021. 
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2.1.5 Audit Coverage and Sample 

The Compliance Audit covered transactions for the period 2017-18 to 2022-23 

through examination of records of the State Skill Mission office {renamed as 

Karnataka Skill Development Corporation (KSDC)}, eight12 out of 30 District 

Skill Development Offices along with physical inspection of 46 Training 

Centres (42 private and four Government) selected through stratified sampling 

method. In addition, records of other Government training institutes as detailed 

in Appendix 2.1 were also test checked during July 2023 to November 2023.   

Entry conference was held on 19 May 2023 where Audit objectives, 

methodology and scope were discussed. The Audit findings were 

communicated (February 2024) to the Government for comments. An exit 

conference was held on 04 July 2024 with the Additional Chief Secretary - Skill 

Development (ACS) where Audit findings were discussed. The reply received 

from the Government (December 2024) is incorporated suitably.   

2.1.6 Audit findings 

Audit observed deficiencies in planning, utilisation of funds, implementation 

and monitoring of the scheme as discussed in succeeding paragraphs. 

2.1.7 Planning  

In order to effectively implement the scheme, SDEL had issued CMKKY 

guidelines and the Standard Operational Procedure which focuses on planning 

at various stages like identification of skill gaps, registration of candidates, 

registration of Training Providers (TPs) and Training Centres (TCs), 

accreditation of TPs/TCs etc.  

The Government directed (April 2017) to form the State Skill Mission, District 

Skill Missions and Taluk Skill Missions and listed out the roles and 

responsibilities of these Missions. The deficiencies observed in respect of 

planning are brought out in succeeding paragraphs. 

2.1.7.1  Non-preparation of Action Plan 

As per the operational guidelines, the Taluk Skill Missions were required to 

meet Gram Panchayats and Urban Local Bodies in March every year to 

determine skill training needs and submit data to the respective District Skill 

Missions. The District Skill Missions were to prepare an Annual Action Plan 

for the respective districts which were to be approved by the State Skill Mission.   

The following deficiencies were noticed in the preparation and approval of the 

Annual Action Plans: 

➢ The Taluk Skill Missions, mandated for skill gap assessment and 

coordination at the Taluk level, were not constituted in any of the 

 
12 Bengaluru Urban, Bidar, Dharwad, Gadag, Hassan, Kalaburagi, Mysuru and 

      Shivamogga. 
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236 Taluks. Without these missions, the intended coordination and 

bridging of the skill gap at the Taluk level remained unaddressed. 

Consequently, the inputs which were required to be provided to the 

District Skill Mission by the Taluk Skill Missions, were found 

lacking.   

➢ The District Skill Missions were required to consolidate candidate 

lists, job roles, and training provider-wise plans and prepare a 

District Annual Action plan before April each year. However, the 

District Action Plans were found to be prepared considering the 

targets set at the State level.  

➢ The State Skill Mission submitted a financial outlay of the activities 

proposed to be undertaken during the ensuing year to the 

Government after the announcement of the budget.  The 

Government approved the proposals as such and this was treated as 

an Action Plan for the Skill Mission for the year. The districts were 

directed to submit their job role-wise, training provider-wise 

proposals for utilization of the amounts earmarked for them. The 

State Skill Mission was preparing Annual Action Plan at State level 

without obtaining inputs from the grass root level i.e., taluk level and 

district level. 

The Government, while accepting (December 2024) that there are no official 

representations at Taluk level, stated that the DSDOs were tasked with the 

responsibility of coordinating with stakeholders at Taluk level. The Government 

also accepted that in the absence of the Taluk Skill Missions, comprehensive 

Taluk-level skill development plans were not drafted. Further, the State has 

encouraged the preparation of District Skill Development Plans (DSDPs) in line 

with the Ministry of Skill Development and Entrepreneurship’s SANKALP 

Programme. 

The reply indicated that planning for preparation of the State Annual Action 

Plan did not account for the requirements of skill development at the 

Taluk/grassroots level. Further, the Government admitted that comprehensive 

Taluk-level skill development plans were not drafted, however did not indicate 

that the Taluk Skill Missions would be formed in line with the operational 

guidelines.  

2.1.7.2 Non-consideration of Industrial Profile of the districts for aligning 

skill training programs 

Clause-14 of Standard Operating Procedure stipulated that gap analysis on 

availability of skills vis-a-vis demand for skills as per industry demand was to 

be conducted periodically. However, no such gap analysis was done at any stage 

before identifying the skill requirements of the district/taluk. Audit identified a 

significant gap in the provision of skill training and skill training initiatives 

which were implemented without a comprehensive understanding of the 

geographic characteristics of the targeted regions. To illustrate this concern, the 

Audit focused on two specific districts viz., Shivamogga and Bidar out of eight 

sampled districts. The analysis covered various aspects to highlight the 
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shortcomings in aligning skill training programs with the unique attributes of 

these regions as shown in the Case Study. 

Case Study 
 

The industrial profile of the Shivamogga district consists of sectors such as 

Automobile and Auto components, IT/BT/ITES, BPO, Engineering Re-rolling 

mills, forging units, Tourism, Agriculture, Food Processing, Energy, Wood 

carving clusters in Sagar, Shivamogga and Soraba Taluks and Wood turning 

cluster in Bhadravathi Taluk, Cane and Bamboo cluster in Agumbe Taluk, 

Shopping bags/Fancy items and Toys clusters in Shivamogga Taluk. 

 

Audit analysis revealed that the industrial profile of the district was not 

considered while identifying the job roles within each of the sectors. The 

training in specific sectors like BPO, engineering, rerolling mills, carving 

and wood turning, cane and bamboo etc., were considered. Further, within 

the sectors, focus was placed only on limited job roles which were between 

one and seven as against the identified job roles in each sector, which ranged 

between 11 to 62 job roles as shown in Appendix 2.2.  Consequently, the 

placement record fell significantly as no training was imparted in a majority 

of roles in line with the industrial profile of the districts.  

 

Similarly, Bidar district is known as the “Pulse Bowl of Karnataka” with an 

industrial base for agro and food processing, garments, sugar and wine 

industries etc.  Audit analysis revealed absence of training attention to these 

key sectors with focus being limited to the job role of gardener. The other job 

roles for which training was imparted were Hand Embroidery, Self-employed 

Tailor etc. The number of job roles covered ranged from one to three against 

the broader spectrum of five to 25 within the designated sectors leading to 

the placement record falling significantly short of the requirement.  The 

details of candidates trained and placed in both districts are outlined in 

Appendix 2.2. 

The training programs were not focused on the local needs based on the 

industrial profile of Shivamogga and Bidar districts.   

The Government stated (December 2024) that the job roles mentioned under the 

case study are met by institutions such as engineering degree, diploma, ITI and 

other institutions etc. Further in Shivamogga a full-fledged Agriculture 

University was catering to the relevant job roles and the aspirations of 

candidates for the agriculture sector were very few. Hence introducing such job 

roles under the skilling scheme will be duplication of efforts.  

Reply is not acceptable as the institutions and the agriculture university 

mentioned above were providing regular diploma/graduation and post-

graduation courses on a long-term basis.  The objective of the scheme was to 

impart a short-term vocational skill development training program which would 

enable the candidates to develop the skills suited for specific jobs which could 

enable them to be placed in these industries. 

 

 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149953&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149859
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16147409&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16147409&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16147409&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16149859
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2.1.7.3 Lack of a Convergence Plan  

As per the Standard Operational Procedures of the Scheme, SDEL department 

had identified departments/bodies/corporations/boards (Appendix 2.3) under 

Channel-II, which are required to undertake trainings related to their respective 

functions. The Skill Department was to co-ordinate with these departments and 

obtain the list of skill trainings imparted and prepare a convergence plan to 

integrate with CMKKY13 to maximize resources, avoid duplication, and 

improve beneficiaries' quality of life.  

However, Audit observed that no convergence plan was prepared by the Skill 

Mission.  In the absence of adequate documentation related to the convergence 

plan, Audit could not ascertain the potential overlap and duplication with other 

Governmental programs.  However, Audit observed from the Scheme 

Guidelines (Para 10.7) that the training under Jai Kaushal Jawan (Ex-

servicemen, widow ex-servicemen and war widows) would be conducted 

without any overlap with programs of Ministry of Defence, Government of 

India (GoI).  In spite of clear instructions, Government had released (during 

2018-19 and 2019-20) funds of ₹1.50 crore towards Jai Kaushal Jawan scheme 

without obtaining inputs from Defence Ministry.  The details of training 

imparted under Jai Kaushal Jawan were not produced to Audit and hence the 

extent of overlapping of training with the Ministry of Defence, GoI could not 

be ascertained. 

The Government stated (December 2024) that several measures to enhance 

convergence and co-ordination among various Government departments at 

district and State level have been taken.  Further, it was also proposed to draft a 

comprehensive state-level skill convergence plan in consultation with other 

departments to address the concerns. However, the Government did not furnish 

the details of such measures which were taken to Audit. 

2.1.8  Financial Management 

SDEL created “The State Skill Mission” in the month of April 2017.  The 

mission was mandated to approve the annual action plan, to receive funds from 

Centre, State, Corporate Social Responsibility (CSR) etc., and to review overall 

progress of skill development schemes and to provide guidance and policy 

direction for effective implementation of the scheme. However, Audit observed 

that the Skill Mission, since inception, was solely dependent on the grants 

provided by the State Government and funds were operated through the State 

Treasury and no attempts were made to augment finance from other sources, 

including CSR.   

 

 
13

  Under Subcomponent-1, which is termed as Channel-I, the SDEL Department would be 

      implementing programs namely, skill department programs, KVTSDC training 

      programs, GTTC training programs, KGMSDC training programs, NULM training 

      programs, NRLM training programs, Karnataka Building Workers Academy training 

      program. 
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2.1.8.1 Ineffective utilisation of released funds 

Budget allocation and actual expenditure of the CMKKY Scheme for the period 

from 2017-18 to 2021-23 are given in Table 2.1.  

Table 2.1: Financial outlay and actual expenditure during 2017-23 

(₹ in crore) 
Year Budget 

Allocated 

Budget 

Released 

Expenditure Per cent 

Utilised 

2017-18 200.00 200.00 68.42 34.21 

2018-19 58.00 57.18 30.47 53.29 

2019-20 73.08 65.81 50.56 76.82 

2020-21 65.42 65.47 65.32 99.77 

2021-22 75.00 74.97 74.35 99.17 

2022-23 77.68 77.68 77.64 99.95 

Total 549.18 541.11 366.76  
Source: Information provided by the Mission. 

The process of flow of funds from Government to Skill Mission to the Training 

Providers/Training Centres is detailed in Chart 2.2 below: 

Chart 2.2: Flow of funds from Government to Skill Mission 
 

 
Source: Information provided by the Mission. 

➢ As could be seen from the Table 2.1 above, the Skill Mission could not 

effectively utilise the available funds during initial three years and there 

was lapse of funds to the extent of ₹173.55 crore (Appendix 2.4).  

➢ The expenditure during the period 2020-23 reflected full utilisation, by 

the State Skill Mission.  However, out of the total expenditure of 

₹366.76 crore, an amount of ₹230.01 crore was released to 

implementing agencies for training and ₹119.89 crore was found lying 

unused/unspent at the agency level as of March 2023 as detailed in 

Appendix 2.5. 

The Government accepted (December 2024) the shortfall in utilisation of funds 

to challenges in mobilisation of the candidates in the initial years due to lack of 

Budget 
Estimate 
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Skill Mission 

to Govt.

Budget 
Allocated & 
Released by 

Govt. 

Budget 
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CCO 
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IT&E)

Budget 
released to 

Skill Mission 
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Funds to Private 
TPs as per 

guidelines by 
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Government 

implementing 
agencies in advance 
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awareness as short-term skill trainings did not have substantial penetration as 

compared to traditional education; limited number of training partners; shortage 

of manpower at the state and district level and staff at district and state offices 

working on deputation. 

2.1.8.2  Allocation of funds without formulation of a need-based action plan 

As per CMKKY guidelines, it was envisaged that in each year 2.5 lakh youth 

would be imparted skill training through SDEL. However, the target of 1,65,448 

fixed by the Government during the period 2018-23 was far below the target 

envisaged in the guidelines. Further,  Para 7 of the operational guidelines of 

CMKKY, mandates job role-wise action plan for training all categories of 

candidates by collecting proposals from each district/taluk in March of the 

previous year and submitting the same to the State Skill Mission for approval 

before sending the Budget proposal to Government.  

Though the Government instructed (May 2017) the Skill Mission to prepare a 

comprehensive action plan, the Skill Mission instead of preparing a detailed 

plan, submitted only a financial outlay. This financial outlay was approved by 

the Government, which subsequently released ₹341.11 crore during the period 

2018–2023. 

The details of candidates proposed to be trained, and the amount released during 

the period 2018-19 to 2023-24 are shown in Table 2.2: 

Table 2.2 Details of candidates proposed to be trained and funds released 

Source: Information provided by the Mission. 

* SCP: Special Component Plan (for Scheduled Castes), 

#TSP: Tribal Sub-Plan (for Scheduled Tribes) 

The observations of Audit are discussed below: 

➢ The SCP/TSP guidelines of 2005 issued by the Planning Commission 

mandated States to combat unemployment among SC/ST population 

through tailored training courses. The States were to create SC/ST-

specific plans in line with their respective population. In Karnataka, 

Section 17 of the Scheduled Castes Sub-plan and Tribal Sub-plan Act, 

2013 requires all departments to annually submit SCP/TSP proposals to 

address development gaps, subject to appraisal by the State Nodal 

Department. It can be seen from the above table that the State 

Government approved the allocation of ₹99.52 crore for 138 job roles 

Year No. of candidates proposed to 

be trained 

Total 

Target 

HoA-wise funds released (₹ in crore) 

General SCP* TSP# General SCP* TSP# Total 

2018-19 36,400 10,000 3,600 50,000 36.30 11.45 9.43 57.18  

2019-20 10,200 5,400 4,400 20,000 40.12 15.07 10.61 65.81 

2020-21 15,000 11,135 8,253 34,388 32.51 18.93 14.03 65.47  

2021-22 28,393 2,666 1,666 32,725 64.97 6.00 4.00 74.97 

2022-23 24,003 2,666 1,666 28,335 67.68 6.00 4.00 77.68 

Total 1,13,996 31,867 19,605 1,65,448 241.58 57.45 42.07 341.11 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15447251&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15431943&page=51
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=53
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=53
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=53
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=73
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=75
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=75
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=93
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=96
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=96
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=103
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=104
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15635709&page=104
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15428035&page=3
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totaling 31,867 under SCP and 19,605 under TSP during 2018-23.  

There was, however, no evidence on record to indicate that the Skill 

Mission obtained the approval of the State Nodal Department for the 

SCP/TSP sub-plans.  Audit, therefore, could not ascertain whether the 

allocation of SCP/TSP funds was proportionate to their population 

share.   

➢ The Skill Mission prepared the financial outlay for ₹241.58 crore 

without collecting job role-wise Action Plan from the districts/taluks, 

which was considered as Action Plan.   

➢ In the absence of required information from the districts and taluks, 

Audit could not ascertain the basis for the physical targets and 

allocations thereon.  The release of funds totaling ₹341.11 crore without 

the formulation of a need-based action plan resulted in 

unspent/unutilized balance (₹119.89 crore) lying with the agencies as 

discussed in succeeding paragraphs. 

The Government accepted (December 2024) that the SCP/TSP targets were to 

be estimated based on the interactions with stakeholders including industries 

and demographic data available as per census statistics. However, neither the 

State nor the districts were sufficiently equipped and empowered to carry out 

skill gap surveys in the initial years and channelize the SCP/TSP funds. The 

Government stated that Skill gap study is being conducted and suitable action 

would be taken once the evidence and research-based study report is submitted. 

2.1.8.3     Utilization of funds by implementing agencies 

The funds released by the Government through the controlling officers to the 

implementing agencies are booked as expenditure.  However, Audit observed 

in the test-checked districts that funds remained unutilized and were lying with 

the agencies as discussed below: 

(a) Retention of funds by implementing agencies - ₹119.89 crore and non-

refund of interest of ₹16.68 crore on amount retained 

The Skill Mission released ₹230.01 crore, as advance payments, to various 

implementing authorities14 for imparting training proposed in the Annual 

Action Plans of the departments as detailed in Appendix 2.5. The Mission 

neither insisted on maintenance of such funds in separate bank accounts by the 

implementing agencies nor inserted a clause for refund of interest earned on the 

unutilized fund, in case of delay in imparting training.  

Audit observed that funds released to these agencies were not utilised on time 

rendering the funds released against such implementation remaining unspent 

with the implementing agencies for longer periods. As of November 2024, out 

of the 15 agencies to whom funds were released, four agencies had not 

 
14  Karnataka Vocational Training Development Corporation (KVTSDC), Government Tool 

     and Training Centre, Apparel Training and Design Centre, Karnataka State Road 

     Transport Corporation, Karnataka German Multi Skill Development Centre, Centre for 

     Entrepreneurship Development of Karnataka, CI.PET, Udyoga Society, BMVNTFSA, 

     MGIRED, KSPCB, Prisons Department, KSDA, Women and Child Development 

     Department, Channapatna Crafts Park, DSDO Koppal etc. 
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incurred/utilised the funds till date.  Only three agencies had utilised the funds 

fully and in the balance eight agencies the utilisation ranged between 16.10 and 

98.96 per cent.  In the absence of an appropriate clause for a refund of interest 

earned on the unutilized fund, the implementing agencies retained the interest 

earned in their books of accounts.  

Test check of records of implementing agencies showed that these agencies 

realised an interest of ₹16.68 crore on the amounts not utilised by them.  These 

agencies had either utilised the interest for their own purposes or retained the 

same with them as illustrated below:  

Illustration-I 
 

1. An amount of ₹103.35 crore was released to KVTSDC during 2017-18  

to 2022-23 towards implementation of the Scheme and an amount of 

₹16.53 crore was earned as interest. This interest amount was utilized 

towards outsourced salaries, vehicle expenses etc., rather than training 

purposes.  

2. An amount of ₹10 crore was released to Karnataka Udyoga Society from 

2017-18 to 2022-23. This amount was neither utilized nor refunded back 

to the Mission. Interest earned on the funds was parked in the society 

accounts. 

3. An amount of ₹1.70 crore was released to Bharat Ratna Sir M 

Visweswaraiah National Training Facility for All (BMVNTFSA) for 

imparting training during the year 2019-20 to 2020-21. The amount was 

not utilized by the institute and an amount of ₹0.15 crore was earned as 

interest on the funds and the entire amount is still retained. 

4. An amount of ₹0.50 crore was released to the Women and Child 

Development Department during the 2018-19 period and was still lying 

with them as at the end of March 2023. 

Retention of significant amounts together with interest by the implementing 

agencies highlights the inability of the Skill Mission/Department to effectively 

monitor the utilisation of funds released or the conduct of training programmes 

by the implementing agencies, as per the approved action plans, thereby 

affecting the objective of the scheme.  

The Government stated (December 2024) that action is being taken to ascertain 

from the agencies/institutions concerned for confirmation of the balances and 

interest thereon. Thus, the Government did not effectively monitor these 

agencies resulting in agencies holding these funds for a significant period of 

time. 

(b) Funds released to Karnataka Vocational Training and Skill 

Development Corporation (KVTSDC) 

During the year 2019-20, SDEL disbursed (March 2020) an amount of ₹0.75 

crore to the Commissioner of Industrial Training and Employment (IT and E) 

for the training of 441 candidates across 14 ITIs. However, the Commissioner, 

IT and E refunded (August 2021) the entire amount to KVTSDC, without 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15435898&page=47
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15745436
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15745436
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429804
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438246&page=47
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15435898&page=39
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15435898&page=37
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438246&page=61
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=4
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=9
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=9
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providing any training and without specifying the reasons for the refund.  

KVTSDC again released (March 2023) an amount of ₹0.17 crore to three ITIs 

in Kalaburagi, Udupi and Koppal  districts.  However, no evidence of utilization 

of ₹0.17 crore by the ITIs was furnished to Audit.   Further, the balance amount 

of ₹0.58 crore was found (March 2023) still lying with KVTSDC unutilized. 

Similarly, the Government released (2018-2020) an amount of ₹2.25 crore to 

SDEL for skill development of specially-abled children in Government Homes.  

However, Audit observed that the allocated amount which was released to 

KVTSDC was not utilized for the intended purpose and amount was still lying 

with KVTSDC as of March 2023 without any reason for non-utilisation being 

ascertainable from records produced to Audit. 

The Government stated (December 2024) that the ITIs at Kalaburagi, Koppal 

and Udupi districts had trained 139 candidates.  The balances lying in the bank 

account of KVTSDC would be utilized after issuing orders in this regard.   

The reply is silent on the reasons for non-utilisation of the fund released. 

Further, the Government should ensure that the vulnerable section of the 

specially abled children are equipped with the skills for employment.  KVTSDC 

must draw up plans and identify candidates for skill training rather than hold 

funds released four years ago.   

(c) Funds released to Central Institute of Petrochemical Engineering 

Technology (CIPET) - ₹1.16 crore 

CIPET received (March 2020) advance payment of ₹2.21 crore for training 350 

candidates in four different job roles15 in the field of plastics.  In the absence of 

specific time frame within which the training was to be completed, CIPET 

imparted training in a phased manner to 166 candidates during the period 2021-

23 who were paid ₹1.05 crore. The balance amount of ₹1.16 crore was 

remaining unutilized with CIPET.  

The CMKKY guidelines have specified that trainings were to be imparted as 

per the job roles adopting the State norms/Standards. However, if no State 

standards exist the NSQF standards as prescribed by the Ministry of Skill 

Development are to be adopted. No State norms were prescribed for the job 

roles regarding the Rubber Skill Council (RSC). Hence the Institute had to adopt 

the NSQF standard as per Schedule I of the Gazette Notification 2015.  Audit 

observed that the training provided by the institute was for job roles not included 

in Schedule 1 listed for the Rubber Skill Council (RSC).   

The Government agreed to utilize the balance fund and stated (December 2024) 

that the work orders were issued to CIPET with the approval of the Empowered 

Committee.  

 
15 1. Machine operator – plastic processing 2. Machine operator- Machine Injection 

      moulding 3. Machine operator & programmer – plastic CNC Lathe and 4. Plastic 

      product and mould designer. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=61
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=61
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436832&page=61
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15695111&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15691396&page=30
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15980583&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437540&page=21
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The Government did not ensure that implementing agencies were imparting 

training for job roles as prescribed in Clause 11 (vi) of the guidelines and while 

conforming to Schedule I of the NSQF Standards.   

(d) Training under Skill on Wheels (Koushalya Ratha) – ₹1.85 crore 

Koushalya Ratha Scheme or Skill on Wheels was launched (February 2018) for 

imparting training to 7,500 candidates in eight districts16 for which funds 

amounting to ₹1.85 crore were approved and released (April 2019) by the 

Government to the Skill Mission during the period 2018-19 to 2019-20. The 

Scheme was launched to help candidates in most backward/remote areas to 

access training centres in the districts. Mobile Training Centres (MTCs) would 

be prefabricated own/leased vehicles with necessary training equipment.   

Audit observed that work orders were issued to two17 agencies to provide 

training under Skill on Wheels in four18 districts of which three19 were not part 

of the eight districts as envisaged in the Government Order.  The Skill Mission 

allocated the job role of Assistant Beauty Therapist and Basic Electrician 

Technician with a target of 180 candidates in each district.  Audit observed that 

though the work orders were issued to two agencies, one agency (M/s.Shrishti 

Infotech) entered into a Memorandum of Agreement in April 2022 and 

conducted training for only 150 candidates in Yadgiri and Raichur districts.  The 

agency was paid an amount of ₹0.11 crore (March 2023), and balance unutilized 

amount of ₹1.74 crore is lying with KVTSDC for the past four years.  

The Government stated (December 2024) that the job roles were selected due 

to shorter duration and high demand. Further training was successfully 

completed in the above districts and balance funds would be utilized. 

The reply was silent on the issue of change in the selection of districts from the 

originally identified ones.  Nearly 94 per cent of funds released remained 

unutilized for more than five years.  Out of the targeted 7,500 candidates only 

150 candidates (two per cent) were trained.  This shows that no effective 

program was charted out for imparting necessary skills. Mere allocation of 

funds with no effective program in place to ensure training to the envisaged 

numbers tantamounted to non-fulfilment of objective of the scheme.  

2.1.8.4 Diversion of funds - ₹7.56 crore 

The Government releases funds to various agencies for implementation of the 

scheme with specific purposes. Audit observed that the funds released for 

training were diverted for other than the intended purposes.  The instances of 

 
16 Ballari, Belagavi, Chitradurga, Dharwad, Kalaburagi, Dakshina Kannada, Mysuru and 

      Tumakuru. 
17  Shristi Infotech and Bridgepoint Skills and Network private limited were allocated Asst. 

      Beauty therapist in Yadgiri and Haveri District and Basic Electrician Technician in 

      Raichur and Kalaburagi District. 
18   Haveri, Kalaburagi, Raichur and Yadgiri. 
19   Haveri, Raichur and Yadgiri. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438351&page=15
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15695111&page=20
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15691396&page=30
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438351&page=14
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438351&page=14
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438351&page=39
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438351&page=39
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438351&page=33
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fund diversion and Audit observations along with the response of the 

Government are detailed in Table 2.3 below: 

Table 2.3: Diversion of funds by various agencies 

(₹ in crore) 
Sl. 

No. 

Name of the 

agency 

Amount 

released 
Month 

Amount 

diverted 
Audit observations 

1 Youth 

Employment 

Services Centre 

(YES-PMU)20 

4.80 Sept. 2020 4.26 The Government directed (September 2020) to spend 

₹0.54 crore only towards salaries and other administrative 

expenses of staff of YES-PMU. However, the YES PMU 

centres diverted ₹4.26 crore towards salaries of their staff 

who were under the control of the Commissioner, 

Industrial Training and Employment (CITE). Further, the 

Youth Employment Service Centres did not furnish details 

of youth counselled, dissemination of job opportunities 

and reports of offered jobs, etc., even as these reports were 

crucial for planning further initiatives.  The Skill Mission 

did not effectively monitor the activities of YES-PMU 

which undermined the purpose of establishing the centres 

and deprived beneficiaries of crucial career guidance 

information. 

The Government stated (December 2024) that as per the 

action plan, KSDC was only routing the funds to the 

agency and the complete implementation and monitoring 

would be done by the Commissioner, Department of 

Industrial Training & Employment. However, in the light 

of Audit observation clarifications have been sought from 

the Commissioner on the issue. 

2 Karnataka Skill 

Development 

Authority 

2.39 Aug.2018 

to  

May 2023 

1.96 The funds were released for preparation of curriculum and 

standards, training trainers, improving skill program 

standards, designing labour market information systems 

etc. Out of ₹2.39 crore released ₹1.78 crore was used for 

payment of remuneration to the chairman, staff salary, 

telephone bills, maintenance of vehicles etc., and ₹0.18 

crore, was paid as consultation charges from February 

2021 to May 2023 for scrutinizing the revenue and 

expenditure statement. 

The Government endorsed the reply of KSDA which 

stated (December 2024) that Government released 

quarterly funds that were just sufficient to meet office 

expenses and remuneration for the outsourced employees 

alongside covering day-to-day expenses. As such there 

was no diversion of funds of ₹1.78 crore. As regards ₹0.18 

crore, it was stated that the expenditure was incurred on 

consultancy and vehicle hiring charges in accordance with 

Government directives.  

The reply of KSDA was not acceptable as the funds were 

released for developing curriculum and course content and 

to establish guidelines for training the trainers.  The funds 

were not to be diverted for administrative purposes, which 

need to be provided for separately in the budget as the 

 
20  These centres were intended to offer guidance to beneficiaries regarding eligibility, career 

     selection, available training institutes, entrepreneurial information, and job opportunities. 

     The District Skill Missions were entrusted with monitoring these placement centres. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15433793&page=8
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15433793&page=8
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15433793&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15433793&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15965862
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432073&page=117
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432073&page=117
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432073&page=117
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=16
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Sl. 

No. 

Name of the 

agency 

Amount 

released 
Month 

Amount 

diverted 
Audit observations 

amount was released under Head 059, meant for CMKKY 

Scheme. 

3 Karnataka 

Vocational 

Training and 

Skill 

Development 

Corporation. 

 

2.80 March 

2017 

1.23 Out of release of ₹10 crore by the Government for 

establishing Skill Mission, ₹7.20 crore was spent by 

KVTSDC.  The Government directed (October 2020) the 

Mission to transfer the balance of ₹2.80 crore to KVTSDC 

specifically for training purposes. KVTSDC utilised  

₹1.23 crore for interior works, furniture purchases, and 

equipment procurement for the State Office and DSDOs 

and retained the balance amount of ₹1.57 crore in its bank 

account even as of November 2024. 

The Government stated (December 2024) that the amount 

of ₹1.23 crore was dedicated for initial establishment of 

the Skill Mission.   

The reply is not acceptable as only ₹7.20 crore was meant 

for the initial establishment of the Mission and the balance 

2.80 crore was transferred to KVTSDC specifically for 

training purposes.  The reply is also silent on the prospects 

of utilization of the balance amount lying with KVTSDC. 

4 Channapatna 

Crafts park 

0.15 Nov. 2021 

to March 

2022 

0.11 An amount of ₹0.15 crore was released to Channapatna 

Crafts Park for a special project to impart skill training 

program to artisans, focusing on teaching painting 

techniques on wooden products to a group of 25 

candidates for three months. 

This initiative aimed to revitalize traditional handicrafts.  

An amount of ₹0.11 crore was utilised for payment of 

stipends to trainees contrary to Schedule-I of NSQF 

Standards 2015, prescribed  by the Ministry of Skill 

Development. 

The Government stated (December 2024) that clarification 

has been sought from the Agency. 

 Total   7.56  

Source: Information provided by the Mission. 

2.1.8.5 Excess Release of funds to KVTSDC - ₹12.98 crore 

At the inception of the scheme in 2017-18, KVTSDC proposed (February 2018) 

to impart training to 26,000 candidates with an estimated cost of ₹41.60 crore.  

The Government prior to according approval to the proposal released (February 

2018) an amount of ₹33.28 crore (being 80 per cent of the estimated training 

cost) to KVTSDC. Audit observed that the State Government accorded approval 

to the proposal in March 2018 for imparting training to only 13,000 candidates 

by 91 training providers in 23 districts at a cost of ₹20.30 crore (March 2018).  

Consequently, the post facto approval of the proposal at revised cost resulted in 

an excess release of grant of ₹12.98 crore to KVTSDC.  However, the amount 

so released was not refunded by KVTSDC and no action was taken by the 

Government to get back the un-utilised amount. 

The Government accepted (December 2024) that the funds were released in 

accordance with the decision taken in the Board Meeting for conducting 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430002&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430002&page=9
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430002&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430002&page=42
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430002&page=42
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15979301&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15979301&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15421756&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15421756&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15421756&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15421756&page=17
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15421756&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15421756&page=11


Chapter II: Subject Specific Compliance Audit and Other Compliance Audit paragraphs 

 

23 

training.  However, the unspent funds would be utilized for the relevant training 

in the current year. 

2.1.8.6 Excess payment of ₹14.40 lakh to the agency under Job Fair  

With a view to providing employment opportunities to the unemployed youth, 

KSDC (December 2017) issued guidelines for conducting two Mega Job Fairs 

at State, Regional and District level.  Accordingly, an amount of ₹96.00 lakh 

was released (March 2018-April 2021) to DSDO Mysuru for conducting Mega 

Job Fair in Mysuru Maharaja College ground, Mysuru from 03 to 05 of March 

2018.  As per the work order issued to M/s.Talentree People Consulting (P) Ltd., 

Dharwad, the agency was to conduct a Job Fair and train 14,045 candidates. 

As per the terms of fund release orders, full amount was to be released if the 

placement rate exceeds 50 per cent of total trained and only 85 per cent of the 

amount was to be released if placement rate fell short of 50 per cent.  However, 

scrutiny of records revealed that out of 14,045 candidates trained, only 4,597 

candidates were successfully placed. The agency was to be paid ₹81.60 lakh for 

the services rendered as the placement was below 50 per cent of the total trained.  

However, it was observed that the entire amount of ₹96.00 lakh was released to 

the agency resulting in excess payment of ₹14.40 lakh. 

The Government did not furnish any reply on the observation. 

2.1.8.7 Pending Utilization Certificates 

The Skill Mission was to furnish Utilisation Certificates (UCs) against releases 

made by the State Government each year duly indicating the amount released 

and expenditure incurred as stipulated in the Government release order. 

Between 2017-18 and 2022-23, the Skill Mission drew a total amount of 

₹366.76 crore, out of which ₹230.01 crore was released to various departments, 

Boards, Corporations, and Agencies for conducting training programs under 

Channel-I.    The Mission was to obtain the UCs from these Agencies and submit 

a Consolidated UC to Government.  However, Audit observed that although 

UCs for an amount of ₹93.47 crore were submitted (Appendix 2.5) by the 

implementing agencies, the Mission could not obtain UCs for the balance 

amount of ₹136.54 crore released to the agencies.  

Further, the Mission was required to submit consolidated UCs for the total 

expenditure of ₹366.76 crore (Appendix 2.6). However, these consolidated 

UCs were also not submitted by the Skill Mission to the Government.  

The Government stated (December 2024) that necessary directions have been 

issued to the implementing agencies. 

 

 

 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=41
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436432&page=7
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2.1.9 Implementation of the scheme 

The scheme is implemented in collaboration with Government and private 

training providers.  The observations on implementation of the schemes at 

various levels are brought out in succeeding paragraphs. 

2.1.9.1 Registration of Trainees 

As per Clause 2 of the guidelines, all the eligible candidates seeking skill 

training, employment, entrepreneurship & livelihood, and apprenticeship 

should register on www.kaushalkar.com web portal of the department, with 

registration being free of cost. Though the online web portal was designed for 

selection of registered trainees (Aadhaar linked) to avoid duplication and ensure 

they are resident in Karnataka, discrepancies were observed in the registration 

of candidates such as ineligible candidates getting registered, besides non-

adherence to the reservation policy which are detailed in the succeeding 

paragraphs. 

a) Selection of ineligible candidates. 

Clause 2.2. of CMKKY guidelines prescribed the age spectrum for the 

registrants as detailed below: 

Jai Kaushal Jawan (Ex-servicemen) 33 to 50 years 

Widows of ex-servicemen, war-widows 18 to 50 years 

Specially challenged 14 to 50 years 

Juvenile delinquents 14 to 18 years 

Jail inmates (Kaushal Karagruha) 18 to 50 years 

Trainees for short-term Agricultural & Animal 

Husbandry courses 

18 to 50 years 

All others 18 to 35 years 

Thus, the guidelines envisaged imparting training to unemployed youth or 

school dropouts (catergorised as others) of Karnataka in the age group of 18 

years to 35 years only.  The primary method for scheme registration was through 

the official website kaushalkar.com.  The Standard Operating Procedure (SOP) 

specifies that TPs and TCs hold the responsibility for enrolment of authentic 

trainees in batches.  Payment for training is to be disbursed in three tranches, 

based on specified output parameters outlined in Clause 12(1) of the guidelines 

which mandates TC/TPs to upload the details of the candidates based on the age 

criteria. 

Analysis of data of candidates registered in kaushalkar.com revealed that out of 

13,15,669 registered, 1,15,822 candidates were trained during the period from 

2018-19 to 2022-23.  Out of the trained candidates, 3,487 were ineligible as they 

exceeded the age limits specified in the guidelines. The cost of training these 

overaged candidates amounted to ₹3.91 crore, as shown in Table 2.4: 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=48
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=9
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=9
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Table 2.4: Payment made to ineligible candidates during 2018-19 to      

2022-23 

Year No. of candidates 

trained 

No. of overaged 

trainees 

Cost of training overaged trainees 

(First and second tranche in ₹) 

2018-19 4,970 185 22,45,856 

2019-20 10,860 420 51,14,616 

2020-21 23,626 832 94,58,396 

2021-22 41,410 738 79,12,478 

2022-23 34,956 1,312 1,42,88,650 

Total 1,15,822 3,487 3,90,78,537 

Source: Data from kaushalkar.com portal. 

Audit observed that there was a generally growing trend of enrolling ineligible 

candidates each year. This indicated that due diligence was not exercised while 

checking the eligibility of the candidate during registration (Aadhaar, birth 

certificate etc.). Training Providers/Centers facilitated enrollment by approving 

batches without effectively verifying the age criteria of the candidates. District 

Skill Development Officers (DSDOs) on their part did not verify the eligibility 

of candidates before commencing training of batches.  

The Government acknowledged the observation and stated (December 2024) 

that overaged candidates were selected on humanitarian grounds considering 

economic background.  There was wrong entry of dates while registering 

candidates and assured that the Mission would strictly comply with the norms 

in future.  

b) Selection of candidates in violation of reservation policy 

According to the Government Order (April 2017), the selection of beneficiaries 

is the responsibility of the District Skill Missions, which must follow 

Government reservation policies and link them with Socio-Economic Caste 

Census data.   

However, the Audit observed that in 88 training centres (TCs), covering 165 

batches with a total of 4,652 candidates, the prescribed reservation quotas were 

not adhered to. Specifically, the number of Scheduled Caste (SC) and Scheduled 

Tribe (ST) candidates was significantly below the mandated 20 per cent (930) 

and seven per cent (325), with only 458 SC and 176 ST candidates registered 

for training.  The District Skill Missions during their inspections also did not 

verify and ascertain whether the TCs were complying with the reservation 

policy. 

The Government stated (December 2024) that all TCs are aware of the 

reservation policy and its importance.  Regular monitoring by DSDOs would be 

ensured for compliance with the policy. Government further stated that updating 

the kaushalkar portal using reservation software could help to automate the 

reservation process and track compliance with the policy.  

 

 

https://oios.cag.gov.in/otcs/cs/app/nodes/15941661
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2.1.9.2 Registration and Accreditation of TPs/TCs 

As per clause 3 of the Scheme guidelines, all the Training Providers (TPs) 

desirous of providing skill training under the scheme shall register on the web 

portal of the department. Upon successful registration of TP, the evaluation of 

applications for accreditation of TP shall be done as per the evaluation process 

prescribed in para 3.3.4 and scoring matrix as per para 3.3.6, by the 

Accreditation Evaluation Sub-Committee (AESC). The AESC, based on 

evaluation, shall issue a provisional accreditation to the TPs and TCs and 

intimate the TPs to deposit the accreditation fees21 and other charges and 

forward/submit its recommendations to SLEC as and when the provisionally 

accredited agencies deposit their fees (not later than three working days).  The 

SLEC shall take the final decision within seven days. This Accreditation 

Certificate will be valid for a period of three years22.  

As per clause 4 of the guidelines, Training Centers (TCs)/Mobile Training 

Centres (MTCs) can be registered only by a Training Provider that is registered 

in the web portal of the department. TCs should not be franchisees but maybe 

in Joint Venture / Lease Agreement / Contract with TP. TPs can add MTCs at 

any time for special projects of CMKKY.  Once TC is registered by TP after 

completing all the requisite formalities, the TC shall be eligible for evaluation 

for its accreditation. The district level inspection team constituted by the 

Government will inspect the TC and submit the report as prescribed by the 

Government. Based on the evaluation of the application and final decision of 

SLEC, status of accreditation shall be communicated online to the registered 

email ID of TP and TC. Printable Certificate will be uploaded. Accreditation of 

TC will be per job role registered by the TC and will be valid for a period of 

three years per job role per TC. The SLEC shall consider the recommendation 

of the AESC to assign grading to TP. Unless a TP or TC separately achieves a 

grading of B+23 they will not be considered for final accreditation.   

Audit observed deficiencies in the Accreditation of the TCs such as lack of 

infrastructure, equipment, incorrect grading of TCs as detailed in Appendix 2.7. 

Audit  conducted  Joint Physical Verification of 46 sampled TPs/TC in eight 

districts as detailed in Appendix 2.8 to verify adherence  to norms  prescribed 

in the scheme guidelines and observed that: 
 

➢ Lack of seating space, non-availability of equipment, absence of final 

accreditation, non-adherence to NSQF Standards etc., as detailed in 

Appendix 2.7. The evaluation of recommendations by SLEC lacked 

transparency as the TPs/TC had been provisionally accredited and given 

a grading of B+ and above in spite of not meeting the prescribed criteria 

as can be seen from the photographs:  

 
21 Accreditation fee for TP is ₹50,000 and for TCs/MTCs is ₹10,000 per job role. 

     Government organisations are exempted from payment of fees. Accreditation fee shall be 

      50 per cent of accreditation fee for TPs fully owned by SC/ST/Women/PwD/Minority. 
22  Renewal of accreditation by paying a non-refundable fee for TPs & TCs per job role of 

      ₹50,000 and ₹10,000 respectively. This renewal of accreditation will be valid for 

      another three years. 
23  for Scores 80 per cent and above Grading is A+, for 70-79 per cent grading is A, for 60-  

     69 per cent Grading is B+, for 50-59 per cent grading is B and below 49 per cent is C. 
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Picture1: Image Infocom, Dharwad without 

basic infrastructure and space 

Picture 2: Annapurneshwari Vidya Samsthe, 

Hassan without basic equipment to impart 

training 

  
Picture 3: Jai Mata Grandeur, Shivamogga 

without basic infrastructure for training 

Picture 4: RLP Farms, Hassan, a small shed 

located in isolated farm area 

➢ Work orders are issued to accredited Training Providers (TPs) by 

KSDC based on its approved annual action plan. Following this, 

TPs are required to sign a MoU with the Managing Director of 

KSDC, specifying the batches and job roles for each accredited 

Training Center (TC) that the TPs and their TCs commit to train 

within the financial year. The training batch formation is to be done 

as per clauses 6 and 7 of the guidelines24. However, work orders 

were issued before batch approvals, violating the prescribed 

guidelines. Additionally, all TCs operated solely on Provisional 

Accreditation Certificates, as neither the TCs nor the TPs had 

obtained final accreditation. Despite this, SLEC permitted TPs and 

TCs to operate without securing the mandatory final accreditation. 

➢ In all test-checked TCs, biometric attendance was not Aadhaar-

linked, creating risks of impersonation, and attendance data was 

editable and uploaded in MS Excel, heightening the risk of 

tampering. 

➢ None of the TCs maintained the required video recordings of 

training sessions and assessments. 

➢ The district inspection teams were not inspecting the TP/TCs at 

regular intervals to check the veracity of the information and to 

ascertain the progress of the training being imparted. The Skill 

 
24  Only accredited TCs shall be eligible to select trainees. Trainees will be allocated to TC 

     based on targets provided and availability of batches. A trainee once selected by a TC 

     will not be available to other TCs for selection till such time the trainee is not reverted to 

     selection pool. 
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Mission released payments to the agencies only on the 

recommendation of the DSDOs concerned without exercising 

necessary checks. 

➢ The target of the scheme was to train five lakh candidates every year. 

Out of this, 2.5 lakh candidates were to be trained by SDEL 

(Channel-I) and another 2.5 lakh candidates were to be trained 

(Channel-II) by other Government Departments and Government 

Bodies. The shortfall in the achievement of the target has been 

discussed in Para 2.1.9.9. 

The Government, while accepting the Audit observation stated (December 

2024) that work orders were not issued since March 2023.  The Government in 

the Budget Speech of 2023-24, had stated that trainings would be mandatorily 

conducted by Government Training Institutions such as GTTC, 

KGTTI/KGMSDC and ITIs etc.  Further, the DSDOs have stated that the TCs 

were complying with the standards.  As regards observations pointed out during 

joint verification, it was stated that the TPs were in the stage of closing down as 

no work orders were issued during 2023-24. 

2.1.9.3 Deficiencies noticed in web portal kaushalkar.com 

As per the operational guidelines, a comprehensive, integrated statistical 

information system was to be established for collecting, processing, analysing 

and disseminating official statistics, policy and decision-making.  Hence SDEL 

took up the initiative to create www.kaushalkar.com web portal.  This endeavor 

is geared towards empowering youth with ample employment opportunities and 

providing easy access to diverse job avenues. 

The process for Training Providers (TPs) and Training Centers (TCs) to obtain 

accreditation involves registration on www.kaushalkar.com, followed by the 

issuance of TP numbers. The District Inspection Team uploads inspection 

reports to the Scrutiny Committee, which grants Provisional Accreditation 

Certificates (PAC) to the TPs and TCs. After the accreditation fee is paid, the 

State Level Evaluation Committee (SLEC) grants final accreditation. 

However, Audit identified the following critical issues in the web portal 

application.  

➢ The accreditation process lacks a unique ID for fully accredited TPs and 

TCs, leaving them with only a PAC, which is identical to those not yet 

accredited. This creates a risk of misuse for other Government training 

schemes.  

➢ The portal also lacked key modules for accreditation renewal, 

management of blacklisted or rejected institutes, and tracking of an 

institute’s accreditation attempts, all of which are essential for 

transparency and efficient MIS. 

➢ The student registration module does not include Aadhaar 

authentication, leading to potential multiple registrations using fake 

Aadhaar numbers, thus compromising data integrity.  Audit observed 

instances of accepting the candidature with incorrect Aadhaar numbers 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=10
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=10
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=10
https://oios.cag.gov.in/otcs/cs/app/nodes/16025844
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such as ‘zero’ or with four, 11, 15 digits etc. The inadmissible payment 

made to TPs/TCs due to training ineligible candidates in the test-

checked districts amounted to two lakh rupees. 

➢ Some job roles required specific educational qualifications. Since the 

Web Portal did not have a module for verifying the educational 

qualification of a candidate, the eligibility of the candidate for training 

in a job role could not be tracked.  

➢ The Aadhaar Enabled Biometric Attendance System module has not 

been implemented, which opens the possibility of tampering of 

attendance record. 

➢ A critical follow-up module to monitor trainees’ progress in their job 

roles for at least three years post-employment had not been integrated 

into the portal. 
➢ The current system does not effectively verify the age of the candidates, 

leading to instances of under-aged and over-aged participants enrolling 

in the program. The absence of an adequate age verification mechanism 

poses risk of misuse under the scheme, allowing ineligible individuals 

to access benefits intended for specific age groups.  On an analysis of 

data in respect of test-checked districts, we observed the enrolment of 

under/over-aged candidates as stated in Illustration-II below: 

Illustration-II 

Underage: 
➢ In the year 2018-19, the Yediyuru Sri Siddalingeshwara Vidyapeetha Trust 

Bellari (CAAF ID 0007732) formed a batch for the job role Field 

Technician, Networking and Storage under the Electronics Sector and 

enrolled a candidate Santhosh (SAF 0888381) whose date of birth was 18 

June 2018 (one year).  

➢ In the year 2019-20 Renuka Education Society Dharwad (CAAF ID 

0009773) formed a batch for the Job Role Asst Beauty Therapist and 

enrolled two candidates aged one year Rukhaiya (SAF No.0988669)and 

Kanisha (SAF No.0988500) whose dates of birth were 25 August 2019 and 

21 February 2019 respectively. 

Overage: 
➢ In the year 2018-19 Compusoft Education Academy, Dakshina Kannada 

(CAAF ID 0007893) formed a batch for the Job Role DEO and enrolled a 

candidate Kalavathi (SAF 0890394) whose date of birth was 19 January 

1965 (53 years) 

➢ In the year 2019-20 Renuka Education Society Dharwad (CAAF ID 

0009773) formed a batch for the Job Role Sewing Machine Operator and 

enrolled a candidate Saherabanu (SAF No.0960268) whose date of birth 

was 01 January 1913 (106 years). 

The Government stated (December 2024) that the Accreditation was given to 

the TC with the job role. This does not require Unique ID as one TC can have 

multiple job roles.  The portal has TC as well as the job status which facilitates 

the log-in to the portal.  As such, no separate module was required in the portal 

to track the TC accreditation, blocking/rejection etc.  As regards issues relating 

to Aadhaar authentication, it was stated that the same would be addressed in the 

upcoming days. 

https://oios.cag.gov.in/otcs/cs/app/nodes/16025844
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16058175
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16058847
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16060383
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16057972
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=16061459
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The reply about accreditation is not acceptable, as the operational guidelines 

specifically detailed the procedures for accreditation of TPs/TCs.  Audit 

observed that the TPs/TCs were continuing with the provisional accreditation 

without applying for or getting the final accreditation as provided in the 

guidelines.  Further, the present portal does not provide enough validation 

controls/MIS to ensure that the accreditation process is completed in all 

respects.  

2.1.9.4 Inability to create awareness resulted in underutilisation of                  

Future Skills courses 

At the Skill Summit 2019, the Government of Karnataka took the pioneering 

step of integrating Future Skills into short-term skill development, focusing on 

emerging technologies like Artificial Intelligence, cybersecurity, Big Data 

analytics etc. Recognizing the immense value for students, the Government 

approved (July 2020) the proposal of M/s RV Skills to develop content, 

curriculum, virtual labs, and a learning management system for these Future 

Skills for ₹3.99 crore (excluding GST). 

In line with the memorandum of understanding (MOU), RV-Skills undertook 

the development of content for 30 online courses25  aligned with industry needs. 

Additionally, they were responsible for designing the virtual lab architecture 

and procuring necessary commercial software, to be hosted on portal 

www.kaushalkar.com.  Total payment of ₹4.70 crore was made to the agency 

including GST. 

The first 15 courses were successfully hosted (March 2021), followed by the 

completion of the remaining 15 courses on May 28, 2022, as detailed in 

Appendix 2.9.  Audit observed that despite the modules being available for over 

a year, only 1,344 candidates completed the training. The number of candidates 

per course remained less than 50. 

Audit identified a critical gap in publicity efforts by the Karnataka Skill 

Development Corporation (KSDC).  While candidates did enrol in the training, 

there was a noticeable absence of initiatives from KSDC to publicize these 

modules, resulting in underutilization of the infrastructure created at the cost of 

₹4.70 crore. 

The Government, while accepting the observation stated (December 2024) that 

the courses were promoted at job fairs to help job seekers to enhance their 

qualifications. The courses were promoted at Saras Melas to reach diverse 

audiences in rural areas to contribute to their professional growth.  It was further 

stated that letters were addressed to Additional Chief Secretaries, Higher 

Education, Universities, Government First Grade Colleges for the promotion of 

the courses.   

 
25  The content for each course should be of 40 (forty) hours, which should comprise eight 

     hours of textual, 23 hours of video and nine hours of animation as per SWAYAM (Study 

     Webs of Active Learning for Young Aspiring Minds) guidelines of MHRD, GoI. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=29
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=31
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=34
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=129
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15430023&page=137
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2.1.9.5 Outcome of the scheme 

Mission Directorate at the State Level imparted training through the accredited 

Training Providers (TPs) /Training Centers (TCs) selected through an 

accreditation process26.  The training imparted in the TPs/TCs is inspected by 

the District Skill Development Offices (DSDOs). The trainings are also 

entrusted to implementing agencies27 established by the State Government. 

Deputy Commissioners of each district delegated the powers for training 20 per 

cent of the total targets allocated to the District Skill Mission.  Year-wise details 

of training taken up by the Mission since its inception and the status as of 

October 2023 are as shown in Table 2.5 below: 

Table 2.5 Details of candidates registered, trained and placed 
 

Source: Information provided by the Mission. 

As indicated in the table above, among the 13,15,669 individuals registered 

between 2017-18 and 2022-23, there were 7,52,741 men, 5,62,439 women, and 

489 from other gender categories.  The distribution across different categories 

includes 8,99,722 candidates from the General category, 3,05,239 from SC, 

1,10,708 from ST.  Out of these 11,897 individuals were identified as physically 

handicapped across all categories.  

SDEL had set an annual target of training 2.5 lakh youth under schemes to be 

implemented directly by SDEL (Channel-I) and 2.5 lakh under schemes 

implemented by other Government departments and Government bodies 

(Channel-II). The target envisaged by the Department/Skill Mission was found 

to be unrealistic as during the period 2017-2023 only 1,15,822 individuals were 

trained.  Further, only 21,055 candidates (18 per cent) secured placements post-

training, falling far short of the mandated 70 per cent. 

 
26 As per Clause 3.3 of the CMKKY guidelines, Accreditation is a process of quality 

    assurance and improvement. It provides quality assurance that the aims and objectives 

    are honestly pursued and effectively achieved by the resources available, and that the TC 

    demonstrated capabilities of ensuring the effectiveness of the programme, over the 

    validity period of accreditation. 
27 Government Tool and Training Centre (GTTC), Apparel Training and Design Centre 

    (ATDC), Karnataka State Road Transport Corporation (KSRTC), Karnataka German 

    Multi Skill Development Centre (KGMSDC), Centre for Entrepreneurship 

    Development of Karnataka (CEDOK), CIPET, Udyoga Society, BMVNTFSA, 

    MGIRED, KSPCB, Prisons Department, KSDA, Women and Child Development 

    Department, Channapatna Crafts Park, DSDO Koppal etc. 

Year Candidates 

Registered 

Candidates 

Trained 

Per  

cent 

Candidates 

Placed 

Per 

cent 

2017-18 8,10,928 0 0 0 0 

2018-19 1,05,064 4,970 0.54 299 6.02 

2019-20 1,32,863 10,860 1.03 1,304 12.01 

2020-21 71,403 23,626 2.10 1,598 6.77 

2021-22 97,987 41,410 3.40 7,614 18.39 

2022-23 97,424 34,956 2.66 10,240 29.29 

Total 13,15,669 1,15,822 8.80 21,055 18.18 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=38
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=38
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=11
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Audit observed the following discrepancies in registration, training, and 

placement/self-employment of candidates: 

(a) Registration and Training: 

There was a decreasing trend in the registration of candidates and the percentage 

of candidates trained as against candidates registered ranged from zero to 3.4.   

Further, the number of candidates trained was only 1,15,822 (3.86 per cent) as 

against the scheme target of 30 lakh for 6 years as detailed in Table 2.5. 

(b) Placements: 

As per Clause 11(viii) and sub-clause (b) of the guidelines, in addition to an 

independent third-party certification of the skilled individual, the outcomes of 

the Skill development programme shall be employment (both wage and/or self) 

on an annual basis of at least 70 per cent of the successfully certified candidates 

within three months of completion of training with at least 50 per cent of 

trainees placed in wage employment. Such candidates should continue to be in 

jobs for a minimum period of three months, from the date of placement with the 

same or any other employer.  In the case of self-employment, candidates should 

be employed gainfully in livelihood enhancement occupations which are 

evidenced in terms of trade license or setting up of an enterprise.  

Audit observed that the percentage of candidates placed against trained ranged 

from zero to 29 per cent between 2017-23. Despite the training imparted, a 

notable portion of Training Providers/Training Centers showed limited 

commitment to placing the trained candidates. This indicated a lack of rigorous 

monitoring by the Mission in implementing the scheme, with only 18 per cent 

of trained candidates being successfully placed.  This discrepancy undermines 

the intended goal of employing 70 percent of the youth, highlighting a 

significant gap in achieving the Mission's objectives.  

The Government, while accepting the observation stated (December 2024) that 

in the first year of the scheme (2017-18) an overwhelming response was 

received and therefore the registration numbers were on the higher side.  In the 

subsequent years, the registration figures declined due to the COVID-19 

pandemic, insufficient skill training centres, slow pace in training, low 

investment by private TCs etc.  The Government had proposed and resolved a 

change in the implementation model issued vide resolution of January 2024 

which included mandatory letter of intent from the Training Partners, 

establishment of Industry Linkage Cell, payments to TPs/TCs only after 

submission of three months tracked data of candidates either self-employed or 

wage employed. 

Out of the 1,15,822 trained candidates, 21,055 candidates were placed during 

2017-23. As per the guidelines the Skill Mission was to make payment to TC 

after obtaining 3 months’ pay slip of the employed trainees before making 

payment to the TCs. However, the Skill Mission made payments without 

ensuring that the trainees were actually employed. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=44
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Thus, it is evident that the scheme did not meet its intended objective due to 

unrealistic targets, a decrease in the registration of trainees and deficiencies in 

the placement of trainees as out of 1,15,822 candidates trained, only 21,055 

were placed during the period 2017-23.  

2.1.9.6 Wasteful expenditure of ₹4.60 lakh on development of Mobile app 

 for student registration  

Mobile apps offer users swift and convenient access to information, services, 

and various functionalities. Considering the widespread adoption of mobile 

phones in recent years, the creation of a mobile app would likely lead to a surge 

in student registrations, enhancing accessibility and user engagement. 

Audit observed that the mobile app designed for student registration did not 

materialize as per the plan. The agency responsible for developing the mobile 

application was paid ₹4.60 lakh for an application that was only partially 

developed. Consequently, the intended services of the mobile app like allowing 

the public to register and avail benefits from various implemented schemes, 

were not made available.  

The Government accepted that (December 2024) the mobile application 

development for student registration is now outdated and it is essential to 

reassess whether further investment would be justified or to explore alternative 

solutions. 

2.1.9.7 Regional disparity in imparting training 

Karnataka faces the challenge of diverse population demographics and vast 

geographical distances.  

Audit observed that 1,15,822 candidates were trained under the scheme during 

the period of 2017-18 to 2022-23. The district-wise details of candidates trained 

under the scheme are detailed in Appendix 2.10 and Chart 2.3: 

Chart 2.3: District wise Candidates trained and Average 
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https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436241&page=33
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436241&page=33
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436241&page=33
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15434303&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15791397
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The data illustrates a noticeable regional disparity in the implementation of 

training programs by the Skill Mission across various districts of Karnataka 

(Chart 2.3). Specifically, in Bengaluru Rural, Kodagu, and Uttara Kannada 

districts, the proportion of candidates trained amounted to less than one per cent 

of the total trained in all districts over five years. Whereas Hassan district 

exhibited a substantially higher figure, with a training rate of eight per cent. 

This significant variance underscores the uneven distribution of training 

opportunities and resources, raising concerns about equity within and 

accessibility to the Skill Mission's initiatives. 

The Government accepted (December 2024) that many training institutions may 

lack necessary infrastructure such as classrooms, labs, equipment and qualified 

trainers to deliver high quality skill training to meet accreditation requirements. 

Further, regions with better infrastructure may have easier access to skill 

programs, distribution of industries across different regions can significantly 

impact the demand for specific skills leading to variations in skill development 

initiatives across regions.  The Government had issued directives (February 

2024) to provide skill training in 150 upgraded ITIs under Karnataka Innovation 

Udyoga Society and Industries Associations. 

2.1.9.8 Funneling of funds towards training in limited job roles 

The Department was to identify the job roles relevant to the industry demand in 

the local area after assessing skill gaps and impart training to the aspirants.  

Audit noticed that 719 job roles in 37 sectors were identified by the department 

in different sectors but training was imparted only in 170 job roles leaving the 

remaining 549 job roles with no training imparted. 

Audit observed a significant disparity in the number of beneficiaries trained 

across different job roles during the period from 2017-18 to 2022-23, as, out of 

a total of 1,15,822 candidates trained, the number of beneficiaries ranged from 

as low as 12 in one job role to as high as 20,153 in another. This disparity in 

training allocation resulted in a significant portion of the training expenditure 

being concentrated on a few specific job roles, as illustrated in Chart 2.428: 

 
28 Out of 170 job roles in which training was imparted, chart depicts three job roles in 

    which least number of candidates were trained and three job roles with the highest 

    number of candidates trained for comparison of disparity.   

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432410&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432410&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432410&page=31
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15791397
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432410&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432410&page=6
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Chart 2.4 Job roles and number of candidates trained

 

The Government stated (December 2024) that the decision to allocate funds 

based on accredited job roles was made to align with the accreditation process 

and the demand for specific job roles by the DSDO.  Since the implementation 

of CMKKY relies on private training partners who have discretion to choose 

the job roles they want to train, the DSDOs as well as the State can only reject 

or accept the application but cannot mandate that training be taken up in the job 

roles proposed by the districts.  

2.1.9.9 Non-achievement of targets in Training under DC Quota  

As per paragraph 7.5 of the Guidelines, the Deputy Commissioners (DC) of 

each district oversee the training and placement of 20 per cent of the 

beneficiaries assigned to their districts under Channel-I of the Scheme. 

Additionally, the District Skill Mission (DSM) is empowered with financial 

authority to approve training projects up to rupees one crore. In selecting 

prospective Training Providers (TPs) or Training Centers (TCs) and sanctioning 

projects, the DCs must adhere to the guidelines, obtaining approval from the 

Empowered Committee. 

The Commissioner of Employment and Training allocated an amount of ₹29.16 

crore during 2019-20 to Deputy Commissioners of 30 Districts and released 

₹21.87 crore. The total target fixed for the 30 Districts was 21,600 candidates. 

Scrutiny of records revealed that the achievement was only 5,135 (23.77 per 

cent).  The un-utilised amount of ₹18.91 crore29 (₹5.11 crore plus ₹13.80 crore) 

in this regard was lying with the DCs and not refunded to the Mission.  

Audit observed that the Skill Mission allocated targets to the DCs only in 2019-

20 though it was envisaged in guidelines to allot targets to DCs every year since 

inception i.e., 20 per cent of the total target allotted to respective Districts.  

Further, records revealed that an allocation of ₹6.68 crore was made to train 

6,600 candidates across eight test-checked Districts under the DC Quota.  There 

 
29 This is total amount released to 30 districts for training under DC quota as detailed in 

     Appendix 2.11 and 2.12.  
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https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=38
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15851293&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15851293&
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15851293&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438375&page=75
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438375&page=75
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15438375&page=71
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were inconsistencies in scheme implementation, including underutilization of 

funds, lack of accreditation for Training Centers (TCs), deviation from assigned 

training roles and poor achievement against targets etc., as detailed in Appendix 

2.11. 

In respect of the remaining 22 Districts, a target of training 15,000 candidates 

was fixed, with an allocation of ₹15.19 crore.  However, the actual training 

involved only 2,854 candidates (19 per cent) by incurring an expenditure of 

₹1.39 crore. Out of 22 Districts, 10 districts did not conduct any training 

sessions. Consequently, ₹13.80 crore remained unutilized by the DCs over the 

past three years, as detailed in Appendix 2.12. The Skill Mission did not take 

any effective measures to reclaim these unused funds. 

The Government accepted (December 2024) that Audit had highlighted critical 

areas that require immediate attention to ensure proper utilization of allocated 

funds. Further, it was stated that measures would be taken to ensure that future 

allocations adhere to prescribed guidelines, allowing for a more structured and 

continuous approach in training. 

2.1.9.10 Irregularities in Koushalya Bhagya Events 

The Government directed (January 2018) the department to conduct 

Information, Education, and Communication (IEC) activities to raise awareness 

about the scheme and mobilize beneficiaries to register on the department's web 

portal.  Analysis of the Koushalya Bhagya events and job fairs undertaken under 

IEC activities by the Department revealed the following deficiencies.  

The Government released (January 2018) ₹1.64 crore to 30 districts for 

implementing Kaushalya Bhagya events, to organize 15 camps, training 600 

beneficiaries per camp.  However, Audit observed in the test checked eight 

districts that only three districts conducted events, training 4,234 beneficiaries 

and spending ₹4.86 lakh. The remaining five districts incurred expenses of 

₹19.14 lakh, with beneficiary details not ascertainable. Irregularities were 

observed, including drawl of money through self-cheques, lack of expenditure 

details, fund diversion, and non-conduct of IEC activities etc., as detailed in 

Appendix 2.13.  Consequently, the intended objectives of conducting 15 camps 

to train 600 candidates each were not achieved, affecting the purpose of the 

scheme as the achievement was only 4,234 out of the target of 9,000 (47 per 

cent) to be trained.  

The Government stated (December 2024) that a letter has been addressed to the 

DSDOs concerned to provide details relating to Audit observations.   

2.1.9.11 Non-furnishing of records to Audit - ₹3.80 crore 

During Audit, it was observed that the following records/documents related to 

scheme expenditure were not furnished for verification.  The details of non-

production of records/vouchers are narrated in Table 2.6: 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437864&page=27
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437864&page=32
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437864&page=32
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Table 2.6: Details of non-production of records/vouchers30 
 

Sl. 

No. 

Name of 

the 

Agency 

Amount/

Month of 

Release 

Purpose of release Audit remarks 

1 KVTSDC ₹174.00 

lakh 

October 

2018 

₹94.00 lakh towards 

SCP (40 TPs) and 

₹80.00 lakh TSP (22 

TPs) was disbursed 

under the SCP/TSP 

component 

No evidence of or supporting documents like 

invoices, vouchers, bank payments details were 

made available to Audit. 

2 DSDO 

Bangaluru 

Urban 

₹65.00 

lakh 

March 

2018 

To conduct of Job Fair   The Utilisation Certificate for ₹45.00 lakh was 

furnished to Audit.  However, no 

records/vouchers in support of the expenditure 

shown were furnished to Audit.  In the absence 

of event-specific details correctness of 

expenditure incurred could not be ensured in 

Audit. 

3 DSDO 

Gadag 

₹50.00 

lakh 

March 

2018 

To conduct job fair in 

March 2018 and 

March 2020.  

₹63.59 lakh (₹41.44 lakh plus ₹22.15 lakh) was 

incurred for job fairs. ₹13.59 lakh was diverted 

from the other savings and spent.  However, 

details of diversion, vouchers, bills and details 

of the shortlisted and placed candidates for the 

entire expenditure were not produced to Audit. 

4 DSDO 

Shivamog

ga  

₹50.00 

lakh 

January 

2020 

To conduct job fairs. ₹49.86 lakh was utilized for organizing the 

District Level Udyoga Mela. However, detailed 

bills and invoices from the agency responsible 

for these arrangements were not presented. 

5 DSDO 

Hassan 

₹50.00 

lakh/ 

February 

2019 

To conduct job fairs 

during February 2019 

It was stated by the incumbent  DSDO  that an 

amount of ₹47.83 lakh was spent on the job fair 

during February 2019 by the previous DSDO. 

Though the present DSDO requested the 

Officer to furnish details of expenditure  on 

conducting the Mela, no details/vouchers were 

furnished.  

Source: Information provided by the Mission.  

The non-production of vouchers raises concerns about transparency, 

accountability, and adherence to prescribed standards. 

The Government did not furnish any specific reply. 

2.1.9.12 Training under Jai Kaushal Jawan Scheme- ₹1.50 crore  

An amount of ₹1.50 crore was approved and disbursed by the Government to 

the Skill Mission as part of the Jai Kaushal Jawan Scheme between 2018-19 

and 2019-20.  The intended purpose was to provide skill training to Ex-

servicemen and widows of Ex-servicemen. Despite allocation of funds, there 

was no evidence of training imparted to the Ex-servicemen and their widows.  

Skill training is a crucial tool for empowerment of ex-servicemen and widows.  

The Government stated (December 2024) that efforts were made to provide 

training.  However, due to lack of co-ordination between the various stake 

holders the program was not implemented. Several promotional activities were 

 
30  Records called for on 31 July 2023, 28 November 2024 and 16 December 2024. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=17
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432409&page=18
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=78
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=93
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=78
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15437555&page=91
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=83
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=81
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=83
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=89
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=89
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15439904&page=89
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15695111&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15691396&page=30


Report No. 6 of the year 2025 

 

38 

conducted to register ex-servicemen and widows for the courses despite which, 

no registrations were received.   

2.1.10 Monitoring and Evaluation 

Monitoring and evaluation are essential for ensuring efficient utilization of 

resources so that the envisaged outcomes are achieved within the planned 

timeframes. The Scheme guidelines provide for establishing a decentralized 

monitoring system for all activities in this system, to deepen the flow of 

information spread over all levels, viz., State, District and Taluk levels as given 

in Chart 2.5 below: 

 

Chart 2.5: Flow diagram of Decentralized Monitoring System 
 

 
Source : CMKKY guidelines. 

As stated earlier, no Taluk skill missions were formed.  Consequently, there was 

no monitoring activity done at Taluk level. The observations relating to 

monitoring at State and District level are brought out in succeeding paragraphs: 

At State Level 

2.1.10.1 Non-constitution of Governing Council 

The Government ordered (April 2017) that the State Skill Mission be 

constituted with a Governing Council comprising 27 members and chaired by 

the Hon’ble Chief Minister to ensure convergence of skill development 

activities and capacities of various departments at the apex level.  The primary 

objective was to provide overall guidance and policy direction, review overall 

progress and development of Mission activities.   It was to oversee convergence 

of all skill development initiatives/ schemes across Ministries/ Departments 

with objectives and to set criteria for the selection of beneficiaries and 

supervision under any of the skill development programmes in the State run by 

any department. 

However, Audit observed that the Governing Council was not constituted till 

date (November 2024).  In the absence of the stipulated Governing Council, the 

State level

• Obtain reports on various subjects at various levels of the department and use it for 
monitoring all activities.

• Review the overall progress of the activities of the Mission.

• To monitor the skill missions at District,Taluk and Gram Panchayat level.

• To undertake co-ordination of implementation of the Schemes

District level

• Monitoring the training institutions 

• District Skill Missions for Planning  & Monitoring the mission activities at Districts.

• Supervision of placement cells

• Inter departmental co-ordination and implementation of Schemes

Taluk level

• Taluk Skill Missions for Planning, Monitoring mission activities at Taluks

• Inter departmental co-ordination.

• Establishment of backward and forward linkages.
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Annual Action Plans (AAPs) were not prepared by converging all skill 

development schemes across the departments.  

The Government, while accepting the absence of a Governing Council, stated 

(December 2024) that the State had set up an Empowered Committee (EC) and 

its primary objective was to provide overall guidance and review the progress 

of development of Mission activities.  

The reply cannot be accepted, as the Governing Council was established to 

ensure the convergence of various schemes across different departments. In 

contrast, the Empowered Committee, headed by the Additional Chief Secretary 

of the SDEL department, has jurisdiction limited to that department. Its 

decisions may not be enforceable on schemes implemented by other 

departments. Consequently, the intended convergence of schemes may not be 

effectively achieved. 

2.1.10.2 Lack of concurrent and comprehensive evaluation of the Scheme 

As per Section 15 of operational guidelines, a concurrent evaluation is to be 

undertaken after two years of implementation of the scheme and a 

comprehensive evaluation after five years, to assess the impact of the scheme. 

The scheme guidelines are to be changed as per the recommendations of 

evaluation reports to achieve the objectives of the scheme.  As such, concurrent 

evaluation was to be done in the year 2019-20 and impact assessment study was 

to be conducted during 2022-23. 

However, Audit observed that neither concurrent nor comprehensive evaluation 

of the Scheme were carried out even after six years of launching the Scheme. 

The Government stated (December 2024) that a letter was addressed in this 

regard to the Karnataka Evaluation Authority/University during 2024-25. 

2.1.10.3 Non-release of payment to Training Providers by the State Skill 

Mission 

As per Clause 12 A (i) of the guidelines, Payment shall be made to the training 

providers, not later than 60 days following submission by the TP of invoices in 

duplicate to the concerned through following conditions and procedure.  

Audit analyzed 2,694 bills of first tranche31, 2,152 of the second tranche32 and 

103 bills of the third tranche33 to ascertain the time taken for payment after 

assessment of the training imparted.  The delay in settlement of claims is 

explained in Table 2.7. 

 

 
31  Under Guidelines 1.0 Clause 12 payment to training provider was to be made towards 

     first tranche of 50 per cent on commencement of training after inspection by District 

     inspection team within 15 days of commencement of training. 
32  Second tranche of 30 per cent would be paid on successful assessment and certification 

     of the trainees. 
33   Third tranche of 20 per cent would be paid on placement of 70 per cent of candidates. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15429535&page=18
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15749853&page=52
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Table 2.7: Details of delay in settlement of claims 

Tranche Delay in No. of days No. of bills 

First tranche 

More than 60 days up to 180 days 1,973 

More than 180 up to 365 days 612 

More than 365 days 109 

Second tranche 

More than 60 days up to 180 days 881 

More than 180 up to 365 days 900 

More than 365 days 371 

Third tranche 

More than 60 days up to 180 days 20 

More than 180 up to 365 days 71 

More than 365 days 12 
Source: Information provided by the Mission. 

Though the guidelines prescribed 60 days to process the bills, the Skill Mission 

did not adhere to the timelines despite the availability of funds. It was also 

noticed that the Skill Mission did not institute any mechanism for the settlement 

of bills on a first-come, first-serve basis as stipulated in the guidelines.   

The Government stated that (December 2024) the treasury would not accept the 

invoices beyond March 31 and bills were to be resubmitted for next year. 

Several errors found in the invoices were to be reconciled which were kept 

pending and hence delayed the payments. However, non-release of funds in time 

may result in discontinuation of training as TCs are fully dependent on funds.  

Hence, it is essential that the impediments in timely reimbursements of claims 

are dealt with. 

At District Level 

2.1.10.4 Lack of supervision by DSDOs 

As per the guidelines relating to functioning of DSDOs issued (September 

2017) by the Government, the DSDO is responsible for the implementation and 

overall supervision of the scheme at district level, inspection and uploading of 

the inspection report of the TCs, conducting District Skill Mission meetings 

under chairmanship of the DC, monitoring of TCs during training to ensure 

quality training being imparted, redressal of complaints against TCs, conducting 

Job Fairs in District, mobilization of candidates etc.  

However, apart from the shortcomings observed in the paras listed under 

Planning, Financial Management, Implementation and during Joint Physical 

Verification as discussed in Para 2.1.9.2, the DSDOs did not effectively perform 

their duties and responsibilities as envisaged in the guidelines.  The poor 

performance of DSDO is directly attributed to the poor outcome of the scheme 

benefits as discussed below: 

➢ The DSDOs were also responsible for inspecting the TPs/TCs to ensure 

that certified candidates were placed in gainful employment before 

recommending the TP/TC for the third tranche of their claims.  Audit 

observed that payments of ₹1.53 crore were made (March 2023) to 20 

TCs, without obtaining the details of placements by these TPs/TCs.  

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432608&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15432608&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=45
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=45
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15441226&page=45
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There were instances where candidates were placed in sectors unrelated 

to their training. Further, the TCs did not maintain any records or details 

regarding self-employment outcomes.  

➢ The DSDOs also could not ensure the placement of trained candidates 

within the stipulated 3 months of completion of the training as outlined 

in the guidelines. The Mission also fell short in evaluating the 

performance of training providers, leading to an inability to withhold 

approval for future training batches in instances of non-performance. 

The Government stated (December 2024) that regular review meetings are 

being conducted to oversee the work of DSDOs to assess the progress of 

implementation of schemes. However, no documentary evidence was furnished 

to Audit in support of the claim. 

2.1.10.5 Non-conduct of District Skill Mission Meetings 

The District Skill Missions were established in each district under the 

Chairmanship of Deputy Commissioners, to oversee and facilitate planning, 

monitoring, and implementation of Skill Development, Entrepreneurship, and 

Livelihood activities.  These Missions were expected to hold meetings at least 

once in two months. As such 34 meetings were to be conducted during 2017-18 

and 2022-23. 

However, Bidar, Dharwad, and Gadag districts had not held any meetings 

during this period.  Yadgiri district conducted 17 meetings, Vijayapura 13, and 

Tumakuru and Chikkaballapur held 12 meetings each. The remaining districts 

convened less than 10 meetings throughout this timeframe as detailed in 

Appendix 2.14. The non-conduct of stipulated number of meetings in districts 

raises concerns about the effectiveness and functioning of the District Skill 

Missions. 

While accepting the observation Government stated (December 2024) that the 

DSDOs would be instructed to conduct meetings once in 2 months to streamline 

the co-ordination and execution of skill development programs at the grass root 

level. 

Conclusion 

➢ The Taluk Skill Missions, mandated for skill gap assessment and 

coordination at the Taluk level, were not constituted in any of the 236 

Taluks. Consequently, planning for preparation of the State Annual 

Action Plan did not account for the requirements of skill development 

at the Taluk level. Additionally, skill gaps were not addressed in 

consultation with industries and candidates' demands, as their inputs 

were not considered while preparing the State Plans.   

➢ No convergence plan was developed, resulting in missed opportunities 

to prevent duplication and enhance the efficiency of programs as 

observed in the cases of Jai Kaushal Jawan Scheme, trainee placements, 

etc. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15749853&page=51
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➢ Instances of lapse of funds (₹173.53 crore), retention of funds (₹119.89 

crore), diversion of funds (₹7.56 crore) and excess release of funds 

(₹12.98 crore) were also observed rendering the scheme ineffective as 

seen from the cases of implementing agencies. 

➢ SDEL had set an annual target of training 2.5 lakh youth under schemes 

to be implemented directly by SDEL (Channel-I) and 2.5 lakh under 

schemes to be implemented by other Government departments and 

Government bodies (Channel-II). The target envisaged by the 

Department/Skill Mission was found to be unrealistic and only 1,15,822 

individuals were trained during the period 2017-2023.  Further, only 

21,055 candidates (18 per cent) secured placements post-training, 

falling far short of the mandated 70 per cent.  

➢ The scheme faced several shortcomings in monitoring and evaluation 

such as the non-constitution of a Governing Council, lack of concurrent 

cum comprehensive evaluation of the scheme, inability of DSDOs to 

fulfil their responsibilities in conducting regular inspections, etc.  

Overall, the scheme did not lead to training the intended number of 

beneficiaries which impacted individuals seeking skill development and 

employment opportunities, leading to missed chances for economic 

empowerment and growth.  

 

Recommendation 1 

 

The State Government may 

 

➢ form Taluk level missions to coordinate at field level and prepare the 

action plan in accordance with the scheme guidelines. 

➢ formulate a Convergence Plan to coordinate efforts with schemes of other 

Government departments and prevent duplication or overlapping of 

programs to maximize efficiency and impact of training initiatives. 

➢ set realistic annual training targets ensuring that regional imbalances are 

addressed and achieve these targets through effective monitoring.  

➢ regularly review outstanding balances with the implementing agencies to  

ensure financial prudence in utilisation of funds. 

➢ conduct effective Information, Education, and Communication (IEC) 

activities at the grassroots level to ensure widespread dissemination of 

information about the scheme and highlight the benefits of Future Skills 

modules.  

➢ strengthen the monitoring mechanism by implementing regular and 

systematic monitoring protocols to track the progress and performance of 

the scheme's implementation. 
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Department of Labour 

 

2.2  Compliance Audit on Labour Boards – Labour Department 

In Karnataka, the Department of Labour plays a pivotal role in ensuring labour 

welfare and maintaining smooth industrial relations.  It enforces labour laws, 

promotes industrial peace, and implements social security measures.  Its 

activities align with labour policy to protect workers' rights and interests while 

fostering industrial growth. By nurturing labour resources, it lays the 

groundwork for comprehensive development and inclusive industrial relations 

in the State. 

The Labour Department extends welfare measures to labourers through Boards 

like the Karnataka Labour Welfare Board (KLWB), the Karnataka Building and 

Other Construction Workers’ Welfare Board (KBOCWWB) and the Karnataka 

State Unorganised Workers’ Social Security Board (KSUWSSB). 

The Compliance Audit of the KSUWSSB and the KLWB was conducted 

covering the period from April 2018 to March 2023 and the observations made 

are brought out in succeeding paragraphs. 

Karnataka State Unorganized Workers’ Social Security Board 

The term ‘unorganized worker’ has been defined under the Unorganized 

Workers' Social Security Act, 2008, as a home-based worker, self-employed 

worker or a wage worker in the unorganized sector and includes a worker in the 

organized sector who is not covered by any of the Acts mentioned in Schedule-

II of Act. The Karnataka State Unorganized Workers’ Social Security Board 

(KSUWSSB) was formed in the year 2009 in accordance with Clause 6 of the 

Central Unorganized Workers’ Social Security Act, 2008 (Central Act).  

The functions of KSUWSSB as envisaged in the Central Act include 

recommending to the State Government to formulate suitable schemes for 

different sections of the unorganized sector workers.  The Board was also 

required to review expenditure from the funds under various schemes, the 

progress of registration, issue of cards to the registered workers and record 

keeping at the district levels.  Additionally, the Board would undertake such 

other functions as are assigned to it by the State Government from time to time. 

2.2.1 Schemes implemented by the Board 

The Board implemented the following State schemes during the period covered 

by audit: 

a) Ambedkar Karmika Sahaya Hasta Scheme which focused mainly on the 

registration of unorganized workers across the State,  

b) Accident Benefit scheme which included financial assistance for death 

or injury to drivers, conductors and cleaners of commercial vehicles and 

educational assistance to wards of deceased drivers, conductors and 

cleaners. 
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c) Asha Deepa which focused on providing employment opportunities in 

private sector factories and establishments to candidates belonging to 

Schedule Castes and Schedule Tribes, thereby improving their socio-

economic condition. The role of the Board in implementation was 

limited as the scheme was being implemented by Karnataka State 

Workers Welfare and Social Security Society. 

d) During the Covid pandemic, the State Government entrusted the Board 

with the work of payment of cash assistance to unorganized workers. 

e) Apart from the above, the Board was implementing Central schemes 

such as National Pension System (NPS Lite), Atal Pension Yojana and 

registration under e-Shram34 portal. 
 

2.2.2 Non-appointment of Board members  

The members to the Board were first appointed during October 2009 and further 

nominated from time to time until 2018-19 when the Government cancelled the 

nominations in August 2019.  No members were appointed to the Board during 

the three years from 2019-20 to 2021-22 and the Board is yet to be reconstituted 

as of 31 March 2024. 

In the absence of a constituted Board, the Chairman and the Member Secretary 

undertook the responsibility of monitoring expenditure and scheme execution. 

However, the lack of a constituted Board meant inadequate representation from 

stakeholders, including employees and employers of the unorganized sector, in 

the functioning of the Board and the welfare schemes.  

 

The Government replied (August 2024) that due to State elections and 

implementation of election code of conduct, the nominees to the Board were 

withdrawn during August 2019 and proposals for Board formation are now 

under consideration by the State Government.  

2.2.3   Funding of the Board 

The funding of the Board is dependent on budgetary support provided by both 

Central and State Government for implementation of its activities. The details 

of the budget received and expenditure incurred are detailed in Table 2.8 below: 

Table 2.8: Details of budget received and expenditure incurred by the 

Board 

(₹ in crore) 

Year 
Opening 

balance 

Budget 

released 

Consolidated 

Balance 

Interest 

received 
Expenditure 

Closing 

Balance* 

2018-19 36.29 35.79 72.08 2.49 12.48 62.09 

2019-20 62.09 16.37 78.46 3.36 22.42 59.41 

2020-21 59.41 49.13 108.54 1.32 79.63 30.22 

2021-22 30.22 362.68 392.90 2.60 288.94 106.57 

2022-23 106.57 5.77 112.34 2.47 19.75 95.06 

 Source: Data furnished by the Board. 

* The Closing balance does not include the NPS subscriptions received from the beneficiaries 

and retained in the Board’s Bank account which have been commented in Paragraph 2.2.7.3. 

 
34  This portal is an online platform launched (August 2021) by the Government of India to 

    create a comprehensive database of unorganized workers across the country which aimed 

    to improve the welfare and social security of workers in the unorganized sector by 

    integrating them into various government schemes. 
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From the table, it is evident that the expenditure increased during 2021-22 which 

was attributable to Covid pandemic.  

2.2.3.1  Huge unspent balance of ₹97.13 crore lying in the Board’s bank 

             accounts  

The Board submits budget proposals to the Government of Karnataka seeking 

financial assistance to implement schemes like Ambedkar Karmika Sahaya 

Hastha scheme/registration and issue of smart card, commercial drivers’ 

accident/death assistance, educational assistance for the children of deceased 

drivers, COVID assistance and National Pension Scheme.  Accordingly, after 

the approval of beneficiary applications, the board disburses the sanctioned 

amount through DBT. 
Audit review of the Board's bank accounts at SBI and Union Bank revealed that 

substantial funds including accrued interest (excluding administrative expenses) 

amounting to ₹97.13 crore were held as of March 2023. These unutilized funds 

were related to grants released for discontinued schemes, such as the COVID 

scheme (2021-22) and the NPS Lite scheme (March 2017). The Board neither 

utilized these funds nor returned them to the Government of Karnataka. 

The Government replied (August 2024) that out of the amount of ₹88.71 crore 

remaining unspent under COVID, an amount of ₹29.15 crore would be utilized 

for the payment of DBT applications (1.39 lakh), which were pending due to 

inactive accounts and non-linkage of bank accounts to Aadhaar numbers. The 

Government further stated that an amount of ₹10.00 crore was approved for 

utilization towards identification of 52 lakh unorganized workers and for IEC 

activities in the State. It added that the balance in the NPS bank account was 

retained in the Board to enable pension payments till the last registered 

beneficiary attains 60 years of age.   

This action is an afterthought as these payments could have been processed 

during relevant years.  Moreover, in the absence of necessary details, DBT 

payments cannot be made to inoperative bank accounts. Further, documents 

made available did not reflect any concrete plans for IEC activities.  Therefore, 

the justification given by the Government is far from the ground reality and 

cannot be implemented in the near future. 

The Government also did not provide a detailed analysis or projection of the 

pension liability, making it unclear as to whether the retained amount was 

appropriate or excessive. Without this information, the decision to retain such a 

large sum remained unjustified. 

Implementation of schemes 

The scope of the compliance Audit of the Board was limited to five35 welfare 

schemes of the Board. The observations are brought out: 

 
35  Ambedkar Karmika Sahaya Hasta Scheme, Accident Benefit Scheme, National Pension 

    System (NPS Lite), Atal Pension Yojana and Covid Assistance. 
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2.2.4 Absence of survey to identify unorganized workers 

Unorganized workers are the vast majority of the working class who fall under 

different categories with few institutions/associations to represent them. 

Information about the number of unorganized workers in the State was found 

not available with the Board or the State Government. In the absence of data 

relating to unorganized workers, it was necessary for the Board to conduct a 

survey to identify the number of unorganized workers under each category and 

to develop a comprehensive database for formulating policies or schemes 

required for their benefit. 

Audit observed that the Board had not conducted any survey to identify the 

unorganized workers belonging to different trades. However, the Board had 

collected data on drivers, conductors and cleaners of commercial vehicles, thus 

limiting the reach of the welfare schemes to only these beneficiaries. Thus, the 

Board not only could not ensure that the welfare schemes were implemented for 

all eligible categories of unorganized workers but also did not review the 

progress of registration and issue of cards to unorganized sector workers as 

envisaged in the Act/Rules of the Board. 

2.2.5 Ambedkar Karmika Sahaya Hasta Scheme 

The objective of the scheme was to register and issue identity cards under one 

title and one logo to 11 categories of unorganized workers belonging to 

Hamalis, Domestic Workers, Rag Pickers, Tailors, Mechanics, Washer men, 

Barbers, Gold Smiths, Iron Smiths, Potters and Kiln Workers. As per Rule 12 

of The Unorganized Workers Social Security (Karnataka) Rules, 2009, the 

Board initially notified five categories of unorganized workers for registration. 

The Karnataka State Unorganized Workers' Social Security Board launched the 

Ambedkar Karmika Sahaya Hastha Scheme in September 2018 wherein six 

additional categories were identified and all the 11 categories were considered 

for registration.  The grants received and expenditure incurred on the scheme 

are detailed in Table 2.9.  

 

Table 2.9: Year wise Budget received and expenditure 

(₹ in crore) 

Source: Data furnished by the Board. 
$ The actual closing balance was positive due to interest credited in the Bank accounts.  

#Includes the interest earned in the bank account. 

2.2.5.1 Non-coverage of major categories of workers 

As of March 31, 2022, the Board had data for only 2,51,385 workers, whereas 

cross verification of e-Shram portal showed that there were 20,97,593 

Year 
Opening 

Balance 

Budget 

Released 
Expenditure 

Closing 

Balance 

2018-19 11.07 22.17 7.29 25.94 

2019-20 25.94 10.35 8.92 27.37 

2020-21 27.37 0.01 27.91 -0.53$ 

2021-22 3.01# 5.00 3.92 4.09 

2022-23 4.57# 0.01 4.35 0.23 
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unorganized workers across 29 categories (other than Agriculture and 

construction workers) registered in Karnataka. The Board not only did not take 

action to identify the workers of all categories and notify them for registration 

but also could not ensure that even the registration of the 11 notified categories 

of workers had been fully completed.  Thus, the non-conduct of surveys and the 

lack of a comprehensive database hindered the registration of unorganized 

workers, undermining efforts to extend social security benefits. 

The Government stated (August 2024) that the e-Shram portal, implemented by 

the Government of India, registers 379 categories of unorganized workers, 

including the 43 identified by the Government of Karnataka. Once complete, 

this data would be used for scheme implementation, eliminating the need for 

separate registration by the Board or the State Government.   

The conduct of surveys could help in the identification of unregistered workers 

and promote registration on both the Board’s portal and e-Shram. 

2.2.5.2 Unproductive expenditure on Karmika Seva Kendras (KSKs) 

On the directions of the Labour Department, the Board established Karmika 

Seva Kendras (KSKs) under Ambedkar Karmika Sahaya Hasta scheme to assist 

workers in the registration process and to enable availing benefits. The KSKs 

were opened at taluk level and in each KSK, Karmika Bandhu/(s) were 

appointed on a voluntary basis for collection of application from the 

beneficiaries, co-ordinating with the Labour offices for registration and issue of 

smart cards to the registered beneficiaries. The Karmika Bandhus were paid on 

a commission basis for the service rendered by them. Each registered 

beneficiary was to receive a unified Smart Identity Card, enabling access to 

welfare schemes36. The KBs were responsible for conducting surveys and 

registering workers under a joint initiative by the Board and KBOCWWB. 

KSUWSSB instructed (February 2019) 34 District Labour Officers to establish 

KSKs and released ₹4.36 crore to them for purchase of office equipment like 

Laptop, Printer, Computer table & chair, Almirah etc., with an expenditure of 

₹2.41 crore having been incurred.  

Audit observed that during the year 2017-18, a total of 169 KSKs (out of 175 

proposed) were established and 1,123 Karmika Bandhus (KBs) were appointed 

for running these KSKs. An additional expenditure of ₹1.74 crore was incurred 

on maintaining the KSKs which included expenditure on rent for the premises, 

consumable items etc.  The Board did not fix any annual targets for the number 

of surveys and registrations to be done by the KBs.  Consequently, there was 

no mechanism in place for the Board to verify the quantum of surveys 

undertaken by the KBs and monitor the number of beneficiaries enrolled by 

the KBs. The effectiveness of KSKs as such was not assessed regularly by the 

Board.  

 
36  Ambedkar Karmika Sahaya Hasta, Accident Benefit Scheme and Asha Deepa scheme. 
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Audit observed that as of July 2021, out of the appointed 1,123 KBs, only 243 

KBs in five37 districts were actively working. Further, only 3,052 applications 

were generated and finalized by these KBs.  Thus, the KBs in the remaining 

25 districts, which included the test checked districts, did not register any 

beneficiaries. The Board in September 2023 after considering the poor 

performance of the KBs and various public complaints, decided to abolish their 

services and scrap the scheme of KSK. 

It was observed that 19 Labour Officers had not furnished the details of fund 

utilization amounting to ₹1.15 crore to the Board till date (March 2024). The 

Board also did not ascertain the funds utilised for setting up the KSK and did 

not verify records of the stock of assets along with conducting their physical 

verification. 

Thus, ineffective assessment of the working of the KBs and KSKs by the Board 

resulted in non-generation of comprehensive data on total beneficiaries across 

the State despite spending ₹6.10 crore on the Karmika Seva Kendras.  

The Government replied (August 2024) that Bapuji Seva Kendra and Gram-one 

of Rural Development and Panchayat Raj (RDPR) department catered to 

dissemination of information to the beneficiaries of various welfare schemes 

and provided assistance in getting the benefits from the Labour department as 

well as various Labour Boards and hence, Govt ordered the closure of these 

KSKs. Further, it was stated that the unspent balances would be recovered from 

the labour officers concerned. 

Thus, the KSKs were formed with the objective of catering to the requirement 

of registration of workers towards providing them various benefits/assistance, 

however, the Board did not effectively achieve the objectives, rendering the 

expenditure unproductive. 

2.2.5.3 Shortfall in issue of Smart Cards by KEONICS and blocking of 

funds of ₹1.75 crore 

The Board decided under “Ambedkar Karmika Sahaya Hasta” scheme to 

identify, register and issue smart cards to the notified 11 categories of the 

unorganized workers.  The Board accepted (December 2017) the proposal of 

KEONICS and a Memorandum of Understanding (MoU) was signed.  The work 

was entrusted in a staggered manner for issuing 11,76,504 smart cards through 

four work orders issued between December 2017 and February 2019 at the rate 

of ₹54.10 per card.  Advance payments of ₹2.11 crore (April 2018, Jan 2020 

and Nov 2020) were made against the above work orders.  

Audit observed that the Board initially received 90,315 smart cards from 

KEONICS against the first work order but returned them since they were 

defective. After rectification of the defects, 66,607 cards were received 

(December 2018 to February 2020) by the Board. The balance number of 

11,09,897 cards were not delivered by KEONICS.  As of March 2022, the Board 

 
37  Chitradurga, Kodagu, Mandya, Raichur and Tumakuru. 
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had registered 2,51,385 workers. However, KEONICS was entrusted with the 

work of issuing smart cards to 11,76,504 workers in December 2017. As the 

Board did not conduct any survey to identify the number of unorganized 

workers, the basis for arbitrarily specifying the number of cards to be issued 

which were more than the actual available registrations, was unjustified.  

Further, the cost of undelivered cards, amounting to ₹1.75 crore, was to be 

recovered from KEONICS. However, the Board took no action to recover the 

amount. Due to the absence of penalty clauses in the MOU for delays in or non-

completion of the work assigned, the Board had no leverage over KEONICS to 

enforce timely implementation. 

The Board, instead of formulating schemes for all the 11 identified categories 

of un-organised workers, spent ₹2.11 crore on issuing smart cards. Possession 

of the smart card alone does not entitle the beneficiaries to any benefits, as the 

Board offered only one scheme, specifically for commercial vehicle drivers, 

conductors, and cleaners. Even for drivers, a valid driving license was necessary 

for obtaining benefits and registration with the Board was not mandatory. 

The Government replied (August 2024) that the Board had sent letters to 

KEONICS (February 2024) demanding the immediate completion of the work 

or a refund of the remaining amount. The Government also stated that legal 

action would be initiated if KEONICS failed to comply with these demands.  

2.2.6 Accident Benefit Scheme for drivers, conductors and cleaners of 

          commercial vehicles 

The scheme was introduced by the Government to be implemented through the 

Board from 2012-13. The objective of the scheme was:  

➢ to provide accident benefit of five lakh rupees in case of death of driver 

or conductor or cleaner of commercial vehicles.  

➢ In case of permanent disability compensation up to two lakh rupees and 

medical reimbursement of up to one lakh rupees would be paid to cover 

hospitalization expenses.  

➢ Educational assistance of ₹1,000 per year up to 12th standard would be 

paid to the children of the deceased beneficiaries.  

The requirement for claiming benefits by the commercial drivers was to submit 

a valid commercial driving license and registration with the Board was not 

mandatory. For availing benefits under the scheme, the conductors and cleaners 

were required to be registered with the Board. The details of grants and 

expenditure on the scheme are detailed in Table 2.10: 
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Table 2.10: Year wise Budget received and expenditure for Accident 

Benefit Scheme 

(₹ in crore) 

Source: Data furnished by the Board. 

# Includes the interest earned in the bank account. 

*Excess expenditure was met out of earlier years’ accumulations and interest received.  
 

Audit observed that only 1,399 beneficiaries, with expenditure of ₹52.18 crore 

(since inception), were covered under Accident Benefit and 1,273 beneficiaries 

were covered under educational assistance with an expenditure of ₹1.27 crore. 

Though the scheme was implemented since 2012-13, the scheme was restricted 

to only one category of unorganized workers.  The Board had not assessed and 

explored the possibilities of widening the scope of the scheme to other 

categories of unorganized workers.  

2.2.7 National Pension System (NPS) lite Swavalamban Scheme and Atal 

Pension Yojana 

NPS lite Swavalamban Scheme was launched by Government of India (GoI) in 

the year 2010 to provide old age income security to economically weaker/ 

disadvantaged sections of society. KSUWSSB was registered as an Aggregator 

for the scheme and enrolled unorganized workers under the scheme. As per the 

scheme, a general subscriber shall contribute ₹1,200 per annum with a matching 

contribution of ₹1,000 per annum from the Central Government and ₹1,200 per 

annum from the State Government. For Scheduled Caste /Scheduled Tribe 

subscribers, the matching contribution was ₹2,000 per annum from the Central 

Government and ₹2,400 per annum from the State Government. 

The Ministry of Finance, Government of India, launched (01 June 2015) the 

Atal Pension Yojana (APY) for those unorganized sector workers in the age 

group of 18 to 40 years.  The Operational Framework was established by 

Government of India and the Scheme was administered by Pension Fund 

Regulatory and Development Authority (PFRDA) and National Security 

Depository Ltd (NSDL) would act as Central Record keeping Agency (CRA). 

APY guarantees a minimum monthly pension for the subscribers ranging 

between ₹1,000 and ₹5,000 per month. GoI will also co-contribute 50 per cent 

of the subscriber’s contribution or ₹1,000 per annum, whichever is lower. 

Government co-contribution was available for the first five years of the scheme 

with certain conditions. 

Consequent to the launch of Atal Pension Yojana (APY) in 2015, fresh 

enrolment under the NPS Lite Swavalamban Scheme was ceased by the State 

Government from the year 2015.  NPS-Lite Swavalamban subscribers aged 

Year 
Opening 

Balance 

Budget 

Released 
Expenditure 

Closing 

Balance 

2018-19 16.92 13.13 4.97 25.07 

2019-20 25.07 5.00 6.68 23.38 

2020-21 23.38 0.01 10.01 13.38 

2021-22 15.73# 0.01 10.87 4.87 

2022-23 5.18# 4.76 8.70 1.25 

Total  22.91 41.23*  
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between 18 and 40 years were allowed to migrate to the Atal Pension Yojana 

(APY) scheme.  NPS-Lite subscribers aged above 40 years who cannot migrate 

to APY, were allowed to continue in the scheme till they attain the age of 60 

years.  

 

2.2.7.1 Auto-migration of existing NPS Lite Swavalamban Subscribers to 

Atal Pension Yojana 

Audit observed that the Pension Fund Regulatory and Development 

Authority (PFRDA) instructed (December 2015) Central Recordkeeping 

Agency (CRA) to auto migrate the existing Swavalamban subscribers in the age 

group of 18-40 years to APY.  The Board was to take up the work of migration, 

educate, guide and assist the subscribers on the migration process and seek 

information on the targeted pension and the preferred mode of payment from 

the subscribers.  

Audit observed that out of a total of 50,655 subscribers of the NPS Lite scheme, 

24,839 subscribers in the specified age group were eligible for migration to the 

Atal Pension Yojana (APY). However, only 8,224 subscribers were migrated, 

leaving 16,615 subscribers in the old NPS Lite scheme. The Board did not auto-

migrate all the eligible subscribers to APY. These 16,615 subscribers could not 

reap the benefit of assured pension under APY scheme and were exposed to the 

risk of market linked NPS Lite pension scheme. 

The Government replied (August 2024) that willing subscribers were migrated 

from NPS to APY. Further, it was also stated that due to the penalty clause for 

non-payment of timely subscription in APY, the subscribers were not willing to 

migrate to the new Pension scheme.  

The reply is not acceptable as the notification specified that all eligible 

subscribers were to be migrated to APY except those who opted out. The Board 

was required to educate and guide its’ beneficiaries about the advantages of 

minimum guaranteed pension in the Atal Pension Yojana, however ineffective 

action on the part of the Board resulted in non-migration of more than 50 per 

cent of the beneficiaries of NPS. 

2.2.7.2 Non-reconciliation of Bank accounts by the facilitators for NPS 

Lite-Swavalamban Scheme 

The Board appointed five agencies approved by PFRDA as facilitators for 

managing the NPS-Lite scheme. The prime responsibility of the facilitator is 

to collect application forms along with initial contribution, capture data from 

the filled application, upload the subscriber details, carry out Banking and 

reconciliation, remittance of funds as per Board’s authorization to the NPS 

Trust. 

Audit observed (December 2023) that a sum of ₹13.50 lakh for 1,009 NPS 

subscribers was lying unreconciled in the designated bank account (facilitator-

wise bank account). It was further observed that the facilitators did not collect 

details of challans from banks and remit subscriptions received to the PRAN 
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account of the subscriber after reconciliation every month. The details of the 

unreconciled amount remaining with the bank are provided in Table 2.11 

below: 

Table 2.11: Unreconciled amount lying with the Bank 

Sl. 

No. 
Account No. 

No. of NPS 

subscribers 

Un-reconciled 

amount ( in ₹) 

1 510101005422255 224 2,82,900 

2 510101005422281 Not furnished 27,100 

3 510101005422298 545 5,91,639 

4 510101005422441 60 1,00,400 

5 510101005422591 180 3,48,319  

 Total  1,009 13,50,358 
  Source: Data furnished by the Board. 

Contributions lying idle in the facilitators’ bank account instead of being 

invested in NPS resulted in lost opportunities for compounded growth besides 

impacting the future corpus of the subscribers. The pension payable to the 

subscribers was directly dependent on the subscription paid to the PRAN 

account of the beneficiary and hence, the amounts collected but not remitted 

from the NPS subscribers and not credited to their PRAN accounts, will result 

in reduced pension to the subscribers. 

The Government replied (August 2024) that the Board had sought details of the 

beneficiaries from the local branches of the banks and stated that the amounts 

would be reconciled and credited to the beneficiaries concerned PRAN 

accounts, if they came forward with the payment details. 

The reply is not acceptable as it is the responsibility of the facilitators to remit 

subscriptions received from the beneficiaries to their PRAN accounts. The 

Board on its part, could not ensure that the remittances were reconciled and 

transferred by the facilitators. Delayed remittance of subscription will impact 

the corpus and growth of fund of the NPS subscribers.  

2.2.7.3    Retention of ₹2.69 crore pertaining to NPS Lite scheme in Bank 

    Account 

The Board operates a Savings Bank Account for crediting matching grants of 

NPS Lite scheme to the beneficiaries and an amount of ₹2.69 crore was lying 

in the account as of March 2023. Government of Karnataka (GoK) stopped 

releasing matching grants from 2016-17 and the matching grants released in 

earlier years were not credited to subscribers' accounts due to the absence of 

data with KSUWSSB. The facilitators did not reconcile the amounts credited 

by the subscribers to the bank account and did not specify the matching grant 

to be credited to the subscribers’ account periodically. The non-credit of 

matching grants deprived subscribers of their entitled additional funds, 

adversely affecting their overall benefits and financial security. 

The Government replied (August 2024) that out of ₹2.69 crore, an amount of 

₹8.34 lakh pertained to incentives meant for the facilitators and the balance 
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amount is required to meet the administrative expenditure till the end of the 

scheme. 

The reply is not acceptable as the amount pertaining to the incentives meant 

for the facilitators and the administrative expenses need to be spent from the 

budget grants and not from the matching grants meant for the subscribers.  

2.2.8 Non-implementation of International Migration Centre-Karnataka 

(IMCK) Project  

In response to numerous reports of harassment faced by skilled, semi-skilled, 

and unskilled workers traveling abroad for employment, the Government of 

Karnataka decided in March 2018 to establish an International Migration 

Centre-Karnataka (IMCK). The Board was designated as the Recruitment 

Agency (RA) for semi-skilled and unskilled workers, with ₹100.00 lakh 

earmarked for setting up the Centre. It was also decided to impart pre-departure 

orientation training to skilled and unskilled workers.  The Board incurred 

(January 2019) an expenditure of ₹0.25 lakh for registration of the Centre with 

the Protector General of Emigrants (PGE), Ministry of External Affairs and had 

given (July 2019) a bank guarantee of ₹50.00 lakh to the PGE. The Board was 

nominated by the Ministry as the recruitment agency in October 2019.  

The Board/IMCK was required to maintain registers for recording enquiries 

from foreign employers; sign Memorandum of Understanding (MOU) with 

them; post and advertise the vacancy details on website etc. The Board/IMCK 

was thus, required to act as a facilitator between foreign employers and 

unorganized workers. However, audit observed that the Board/IMCK did not 

initiate necessary action to either register foreign employers or impart training 

to the semi-skilled and unskilled workers.  The tie-ups with foreign employers 

were not established and no registered worker was sent abroad till date (May 

2024).   

The Government replied (August 2024) that creation of the website (for 

providing IMCK information) and setting up of four Information centres in 

Yadgiri, Davanagere, Vijayapura and Udupi districts had already been made by 

the Board. It was also stated that IEC activities and training programs for the 

labour officers and staff under the IMCK program were being taken up in these 

Information centres. It further stated that suitable action was being initiated to 

ensure foreign employment to the aspirants in accordance with their skills and 

182 housemaids were already sent abroad for work.  

Audit observed that the Board did not enter into MOU with any of the foreign 

employer employing these housemaids to ensure their safety and to prevent 

exploitation of workers. Further, the establishment of information centres was 

limited to only four districts, instead of being implemented across the entire 

State. The very objective of setting up IMCK was thus affected, the role of 

which was to ensure safety and security of workers. 
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Karnataka Labour Welfare Board  

The Karnataka Labour Welfare Board (KLWB) was established (1969) under 

the Karnataka Labour Welfare Fund (KLWF) Act, 1965 and the Karnataka 

Labour Welfare Fund Rules 1968, to provide social welfare and other benefits 

to workers/labourers in the organized sectors such as factories and 

establishments; co-operative societies; plantation workers and omnibus motor 

services.  The Board consists of 14 members with the Minister of Labour as the 

ex-officio Chairman with the Secretaries of Labour and Finance departments 

and Labour Commissioner, four members each from the representatives of the 

registered organized employees (trade unions) and registered organized 

employers and two female independent members nominated by the State 

Government. The term of the Board is three years, and it is stipulated to meet 

every quarter of a year.   

The Karnataka Labour Welfare Fund was constituted under Section 3 of the 

KLWF Act, 1965 for financing and conducting activities to promote the welfare 

of contributing employees. The employees working in various establishments, 

their dependents and children are eligible for benefitting from welfare schemes. 

 

According to Section 3 of the KLWF Act, “Karnataka Labour Welfare fund” 

shall include all contributions paid under section 7A and unpaid accumulations 

transferred to the fund {to be kept in a separate account as specified in section 

7(2)}.  It shall also consist of all fines realised from employees, penal interest 

paid under section 7B, fund transferred under sub section (5) of section (8); 

voluntary donations and sums borrowed under section 9 of the Act. 

 

2.2.9 Welfare schemes implemented by the Board 

The benefits provided by the Board for workers aged 18 to 60 years included 

the following: 
 

a) Educational assistance: This is provided to children of the workers 

drawing monthly salary of below ₹35,000.  

b) Medical Assistance: Workers are provided with medical assistance 

ranging from ₹1,000 to ₹25,000 for the treatment of major ailments such 

as heart surgery, kidney transplantation, cancer treatment, angioplasty, 

eye and orthopedic surgeries, uterus operations, gall bladder issues, 

kidney stone removal, and brain hemorrhage. Additionally, assistance 

for medical check-ups is provided at ₹500 to ₹1,000 per case. 

c) Accident Benefit: under this scheme benefit of ₹1,000 to ₹10,000 is 

paid to workers who meet with accidents at the workplace. The 

application is to be submitted within three months of the occurrence of 

the accident with medical records. 

d) Maternity benefit for women (July 2021): This scheme provides 

financial assistance of ₹10,000 to female laborers for maternity benefits 

for their first two children. The application must be submitted within six 

months of delivery. 
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e) Funeral Expenses: This scheme provides ₹10,000 to the deceased 

worker’s dependents. The application is to be submitted within six 

months of death of the worker. 

f) Medical Check-up Camps: This scheme provides ₹1,00,000 financial 

assistance to each Trade union/ workers’ association, on their request, 

for conducting annual medical check-up camps for workers. 

g) Annual Sports activity: This scheme provides ₹1,00,000 financial 

assistance to each registered trade union, on their request, for conducting 

an annual sports activity for workers at the district level. 

h) The Board provided financial assistance to physically handicapped 

workers to purchase artificial limbs. 

The observations of audit on the functioning of the Board are discussed in 

succeeding paragraphs: 

2.2.10 Non-maintenance of fund contributors’ database 

Section 7A of the KLWB Act mandates that contributions to the Board, 

comprising employer, employee, and State Government contributions, are to be 

paid for each employee in an establishment. The rates of fund contribution were 

revised by the Government with effect from 06 April 2017, and accordingly the 

Board received contribution at the rate of ₹20 from the employee, ₹40 from the 

employer and ₹20 from the Government per worker, per annum. 

Audit observed that: 

➢ The Board, since its inception had not compiled a comprehensive list of 

establishments liable to contribute. As a result, it was unable to estimate 

the total amount receivable from both workers and establishments.  

Consequently, the State was unable to release its corresponding share of 

the contribution as it lacked accurate data on the number of workers and 

could not factor the share stipulated under the Act. However, data 

compiled by the Board as of March 30, 2018, indicated that there were 

47,703 establishments, shops, and factories in Karnataka, employing a 

total of 86,73,028 individuals. Audit observed a significant shortfall in 

collection of employee and employers’ contribution from these 

establishments amounting to ₹109.27 crore, as at the end of March 2022. 

It was also observed that the Board had not initiated any effective action 

to collect the balance amount. 

➢ The Board maintained a database of only voluntary contributors to the 

fund.   
 

The Government, while accepting (August 2024) the audit observation stated 

that the KLWB does not register factories and establishments and clarified that 

the data would be obtained from the Director of Factories and Boilers and 

Commissioner of Labour. Further, it was also clarified that the Board was 

making efforts to collect the contribution amounts from the defaulting factories/ 

establishments by issuing written notices and through e-mails.  
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2.2.11 Receipts and Expenditure of the Board 

The Board receives contributions to the fund from workers and employers of 

factories and establishments, IT/BT institutions, trusts, plantations, co-operative 

societies and motor omni-bus service companies in addition to Government 

grants.   

A summary of the Board's total receipts and expenditure is presented in Table 

2.12 below: 

Table 2.12: Receipts and expenditure of the Board 

(₹ in crore) 

Source: Data furnished by the Board. 

Audit observed that: 

➢ The Board received ₹279.98 crore towards contributions to the fund, 

Government grants and other receipts during the period 2018-23.  

However, the expenditure on welfare schemes amounted to ₹41.84 crore 

which was only 14.94 per cent of the total receipts.   

➢ As of March 31, 2023, the Board had a closing balance of ₹196.41 crore 

in the savings bank account. The total investments in Fixed deposits by 

the Board were ₹434.81 crore during 2018-22 which included surplus 

funds for the year and reinvestment of matured Fixed deposits of earlier 

periods. Thus, the Board invested major chunk of the funds in Fixed 

deposits.  

2.2.12 Minimal repayment of unpaid accumulations 

Whenever an employee quits the job without proper intimation and his/her 

whereabouts are not traceable, the amounts due to him/her such as unpaid 

salaries, gratuity etc., become unpaid accumulations in the factories and after 

following the Act’s provisions, the employers concerned are required to transfer 

the unpaid accumulations to KLWB. The Board is required to take action in this 

regard to trace the said employees and make payment to them.  

According to the Act, "unpaid accumulations'' mean all payments due to the 

employees but not made to them within a period of three years from the date on 

which they become due whether before or after the commencement of this Act 

including wages, and gratuity legally payable but not including the amount of 

contribution, if any, paid by an employer to a provident fund establishment 

under the Employees’ Provident Funds Act, 1952.  

 

Year 

Receipts Payments 

O.B. Contri-

bution 

to the 

Fund 

GoK 

grants 

Other 

Receip

ts 

Fixed 

Deposit 

Maturity 

Total Expr. 

on 

welfare 

schemes 

Other 

Expr. 

Investme

nt in 

Fixed 

Deposit 

Total C.B. 

2018-19 25.17 23.50 5.00 10.88 54.49 119.04 8.48 10.28 97.46 116.22 2.82 

2019-20 2.82 29.77 7.18 14.24 106.42 160.42 10.36 10.43 107.60 128.39 32.04 

2020-21 32.04 23.63 6.00 15.33 107.59 184.59 5.95 7.31 143.17 156.43 28.15 

2021-22 28.15 27.12 36.00 14.36 137.20 242.84 5.27 10.52 86.58 102.37 140.46 

2022-23 140.46 30.31 20.00 16.66 86.58 294.01 11.78 85.82 0 97.60 196.41 

Total  134.33 74.18 71.47 492.28 1,000.90 41.84 124.36 434.81 601.01  
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Section 7 of the Act deals with the procedure relating to unpaid accumulations 

and claims thereto.  According to Sub-section (3), after payment of any unpaid 

accumulations to the Board, a notice shall be issued as soon as possible, 

containing the prescribed details. The notice must be: 

➢ Displayed on the notice board of the factory or establishment where the 

unpaid accumulation was earned. 

➢ Published in the Official Gazette and 

➢ Published in at least two newspapers circulating in the area where the 

factory or establishment is located, depending on the claim amount, to 

invite employees to file claims for any payments due to them. 

The notice must be published in June and December each year for three 

consecutive years from the date of payment of the unpaid accumulation to the 

Board.  Furthermore, as per Subsection (9), if no claim is made within the 

timeframe specified under Subsection (5), or if a claim is duly rejected by the 

Authority or the Court on appeal, the unpaid accumulations pertaining to such 

a claim shall be transferred to the Fund. 

Audit observed that the Board had received ₹33.65 crore as unclaimed 

accumulations for the period 2017-18 to 2022-23.  As against the unclaimed 

accumulations received, the Board had refunded (between October 2021 and 

September 2022) only ₹4.56 lakh relating to seven employees. Notably, these 

refunds were only made upon submission of requisitions by the employees. The 

amount refunded was significantly low compared to the total fund accumulation 

with the Board. The poor response to the refund of unclaimed accumulations 

was attributed to the lack of effort on the part of the Board in publishing the 

names of the employees in the official gazette and leading newspapers as 

required under the Act.  The Board also did not take suitable action in respect 

of time barred unclaimed accumulation as envisaged in sub section 9 ibid. 

The Government replied (August 2024) that efforts are being made by the 

management of the establishments/factories to reach employees who left the 

organization by exhibiting the names of those employees on the notice board of 

factory/establishment etc.  It also added that action would be taken to refund 

unpaid accumulations after receipt of requisitions from the employees. 

The reply is not acceptable since records made available indicated that the 

Board did not take any effective action for tracing the individual employees by 

issuing newspaper notifications etc., as specified in the Act. The Board and the 

employers need to make better efforts to trace the employees and release the 

deserving payments.  

2.2.13 Inadmissible expenditure from Board funds by Karnataka State 

 Labour Institute (KSLI) - ₹42 lakh  

The Board released (February 2020) ₹100 lakh to the Karnataka State Labour 

Institute (KSLI) for conducting training programmes for Board staff and 

training on IEC programmes. The utilisation certificates (UCs) furnished by the 

Labour Institute to the Board showed the following expenditure: 
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➢ ₹64.59 lakh was utilized for printing multi-colour tags with identity 

cards for COVID warriors, purchase of COVID kits and payment of 

internship stipend.  

➢ ₹25.50 lakh was paid as stipend to seven trainees. 

Audit observed that out of the total released amount of ₹100 lakh, an amount of 

₹41.97 lakh was deemed inadmissible as ₹25.50 lakh was spent on trainees who 

were not the staff of KLWB, and ₹16.47 lakh was utilized on “International 

conference of the Government of Karnataka on Vision Zero” solely covered by 

KBOCWWB.  The Board accepted the utilization certificate without exercising 

any check on fund utilitsation. The utilization of funds on purposes not on the 

Board’s agenda was in violation of the Board’s functions.  

The Government stated (August 2024) that refund of ₹42 lakh was already 

sought by the Board (March 2023) from KSLI, but the institute is yet to respond.  

The reply cannot be accepted since the administrative control of KSLI falls 

under the Labour Department which is equally responsible for ensuring the 

refund. The reply is, however, silent on the acceptance of UCs, which were 

produced in support of inadmissible expenditure. 

2.2.14 Non-utilisation of welfare funds for the purpose envisaged in the Act 

According to Section 8(1) of the Karnataka Labour Welfare Fund Act, 1965 

the fund shall be utilized by the Board to defray the cost specified by the State 

Government from time to time to promote the welfare of labour and of their 

dependents. Section 8(2) further stipulated that the fund may be utilized by the 

Board to defray expenditure on the following: 

➢ Community and social education centres including reading rooms and 

libraries. 

➢ Community necessities; Games and sports; Excursions, tour and holiday 

homes. 

➢ Entertainment and other form of recreation; Home industries and 

subsidiary occupations for women and unemployed persons; Corporate 

activities of social nature. 

➢ Cost of administrating the Act including the salaries and allowances of 

the staff appointed for the purposes of the Act. 

➢ Such other objects as would in the opinion of the State Government 

improve the standard of living and social conditions of labour. 
 

Audit observed that the welfare schemes/programs implemented during 2018-

2023 covered eight categories of schemes detailed in Table 2.13 and did not 

cover activities like excursions, tour and holiday homes, entertainment and 

other form of recreation, home industries and subsidiary occupations for 

women and unemployed persons and corporate activities of social nature etc. 

The Board utilised a major chunk of its funds (ranging between 90 per cent 

and 98 per cent during 2018-23) on implementation of Educational Assistance 

to Children of the workers and there was minimal progress in seven welfare 

schemes.  The scheme-wise and year-wise expenditure, along with the Board's 

administrative costs, is presented in Table 2.13: 
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Table 2.13: Scheme-wise expenditure during the years 2018-19 to 2022-23 

(₹ in lakh) 

Source: Data furnished by the Board. 

*This included developmental expenditure of ₹3,261.00 lakh on construction of Samudaya 

Bhavans, compound walls etc.  

The analysis of the Board’s schemes with reference to coverage of 

beneficiaries is detailed in Chart 2.6. 

Chart 2.6: Comparison of the number of beneficiaries covered under all schemes 

with total employees contributing to the fund 

 
Source: Data furnished by the Board. 
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No. 

Particulars Year 

2018-19 2019-20 2020-21 2021-22 2022-23 

1 Educational Assistance to Children of the 

workers 

857.34 1051.98 601.48 451.76 1251.15 

2 Medical Assistance to workers 0.74 0.45 0.70 0.30 0.48 

3 Accident Benefit to workers 0.03 0.00 6.03 12.15 0.01 

4 Maternity Benefit for Women (scheme 

introduced in July 2021) 

0.00 0.00 0.00 2.00 42.90 

5 Funeral Expenses to the deceased 

workers dependents 

16.30 14.75 19.35 33.30 41.20 

6 Financial assistance for annual medical 

check-up camps sponsored by Trade 

Union/Association for workers 

0.00 0.60 0.60 2.00 2.73 

7 Financial assistance for annual sports 

activity by registered Trade Unions 

0.50 1.00 0.00 0.00 2.00 

8 Financial Assistance to Physically 

handicapped workers to purchase 

artificial organs 

0.05 0.00 0.00 0.00 0.00 

 Total amount expended on welfare 

schemes 

874.96 1,068.78 628.16 501.51 1,340.47 

 Total number of beneficiaries under 

all schemes 

22,164 27,557 14,527 12,138 18,081 

9 Administrative expenses 

(Including Developmental expenses)  

977.00 992.00 730.00 1,052.00 3,988.00* 
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As can be seen from the chart, the Board’s coverage of welfare activities 

amongst the beneficiaries was negligible compared to the number of 

employees contributing to the fund.  The percentage of beneficiaries covered 

under the scheme to the total number of employees contributing to the fund 

ranged between 0.28 and 0.67 during the period from 2018-19 to 2022-23. 

The scheme-wise audit observations are brought out below: 

2.2.14.1   Educational Assistance to Children of workers 

Educational Assistance38 is provided to the children of workers earning a 

monthly salary of less than ₹35,000. The scheme covers students across 

various educational levels, offering financial support and eligibility criteria 

require a minimum of 50 per cent marks for students in the general category 

and 45 per cent for those in the SC/ST category. The assistance is restricted to 

one child per family. 

Audit observed that the initial salary limit for claiming educational assistance, 

set at ₹15,000 per month, was increased to ₹21,000 in April 2021 and further 

to ₹35,000 in September 2022. Despite these enhancements, the number of 

beneficiaries under the scheme decreased significantly, from 21,127 in 2018-

19 to 15,657 in 2022-23. 

A comparison with a similar scheme by the Karnataka Building and Other 

Construction Workers Welfare Board (KBOCWWB) under the Labour 

Department revealed a key difference: KBOCWWB provides educational 

benefits to two dependent children of registered construction workers each 

year, whereas the Karnataka Labour Welfare Board (KLWB) limits assistance 

to only one child per family requiring a review and possible realignment of the 

scheme to enhance its reach and impact. 

2.2.14.2   Maternity benefit scheme to female workers 

The Maternity Benefit Scheme, launched in July 2021, aimed to support 

women workers during their maternity period. Financial assistance of ₹10,000 

to female workers for maternity benefits for their first two children is provided 

under the scheme. The application must be submitted within six months of 

delivery. During the year 2021-22, the scheme benefit was extended to only 

20 beneficiaries and 429 women workers during 2022-23. 

 

Audit observed that no IEC activities were planned to create awareness among 

the beneficiaries. Dissemination of information among intended beneficiaries 

would result in more pregnant women workers availing the scheme. 

 

 
38 High School (8th to 10th standard): ₹6,000, PUC/ITI/Diploma/Technical Courses: 

    ₹8,000, Degree Courses: ₹10,000, Post-graduate Courses: ₹12,000 and 

    Engineering/Medical Courses: ₹20,000. 
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2.2.14.3    Schemes implemented through trade unions 

The scheme of financial assistance for the annual medical check-up camps and 

annual sports activity was implemented by the Board through the trade unions.  

Audit observed that the coverage of beneficiaries for annual medical check-up 

camps was very small and all the employees contributing to the fund did not 

benefit from the scheme.   

The expenditure incurred on the annual medical check-up camps scheme 

during the five years was a mere ₹5.93 lakh.  Similarly, financial assistance for 

sports activity was only to the extent of ₹3.50 lakh during the five years. Thus, 

the Board did not effectively promote the schemes through the trade unions 

and workers’ associations in ensuring optimum coverage of beneficiaries 

under the said schemes. 

2.2.14.4    Other schemes 

The medical assistance and accident benefit scheme was extended to only 27 

and 11 beneficiaries respectively during the audit period. The funeral benefit 

to the deceased workers’ dependents covered a total of 1,960 beneficiaries in 

five years. Under the scheme of providing financial assistance to physically 

handicapped workers to purchase artificial limbs, only one beneficiary during 

2018-19 was covered. 
 

Audit observed that the Board’s IEC activities were inadequate since only 

calendars, handbills, banners and stickers were printed to create awareness. 

The activities like bus/auto hoardings, media advertisements, street plays and 

scheme melas in industrial areas across the state were not undertaken to 

publicize the schemes among the establishments and employees contributing 

to the labour welfare fund.  Poor publicity and deficient awareness about the 

welfare schemes resulted in a minimal number of beneficiaries reaping the 

benefits of the welfare schemes. 

The Government replied (August 2024) that the number of beneficiaries 

benefiting from the welfare schemes cannot be compared to the total number 

of employees contributing to the fund.  It also stated that during 2023-24, the 

expenditure towards educational assistance was ₹25.70 crore which was 

almost 75 per cent of the total contribution for that period. The Government 

also assured that steps would be taken to cover all welfare scheme activities as 

outlined in Section 8(1) of the Act. 

2.2.14.5    Utilization of Samudaya Bhavans 

The Board constructed five Samudaya Bhavans (SBs) - three in Bengaluru39 and 

one each in Gadag and Vijayapura. These constructions were based on the 

decisions in various Board meetings and meant for the welfare of the labourers/ 

staff of factories/establishments for conducting functions.  

 
39

  Bagalagunte, Bapujinagar and Peenya. 
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➢ Out of the five completed SBs, in the SBs at Peenya and Bapujinagar 

(both in Bengaluru), only one floor was utilised for conducting 

functions.  The remaining floors of these SBs were leased out for 

commercial purposes.  

➢ The SB at Bagalgunte, Bengaluru, initially built at a cost of ₹5.01 

crore and handed over in December 2020, was converted into COVID 

care centre by the Bruhat Bengaluru Mahanagara Palike (BBMP) in 

July 2020. The SB was handed back to the Board by BBMP in June 

2023 after persistent requests. The Board had also spent ₹46.57 lakh 

(January 2020) on procurement of utensils and furniture. As of March 

2023, the SB remained unutilized and so were the furniture and 

utensils. 

➢ The SB constructed in Gadag at a cost of ₹1.34 crore (July 2012) was 

not handed over till 2017.  The Board incurred an additional 

expenditure of ₹25.00 lakh on repairs (September 2019), but the SB 

was not put to use till date (January 2024).  

➢ The SB constructed at Vijayapura was completed at a cost of ₹1.30 

crore in June 2012 and was let out for commercial purposes without 

being utilised for the welfare of labour class. 

Audit observed that the construction of SBs while incurring an expenditure of 

₹8.37 crore can be considered a community necessity in accordance with 

Section 8(2) (b) of the Act, however these SBs were not effectively utilised by 

the Board for labour welfare despite lapse of more than three to ten years 

rendering the expenditure unfruitful.  

It was also observed that the Board approved construction of further SBs in the 

State40, incurring a total expenditure of ₹55.18 crore as of March 2023 although 

the existing SBs were not utilized for the intended purposes. Audit observed 

that these new projects were initiated without conducting a need-based 

assessment. The Board did not conduct any effective Information, Education, 

and Communication (IEC) activities to raise awareness in labour communities 

about the existence of the SBs and their potential benefits for labor welfare. 

The Government replied (August 2024) that the Samudaya Bhavan at Gadag 

was let out to Government Boys Balamandira with effect from October 2023 at 

₹35,000 per month and all the floors of the SB at Vijayapura were let out to 

Government offices in accordance with PWD rates. It was also stated that the 

details of availability of Samudaya Bhavans to beneficiaries are published in the 

Board’s website and through trade/labour unions to create awareness among the 

laborers to utilize the same.  

However, leasing of SBs for commercial purposes amounted to deviating from 

their original objective of supporting labor welfare. Moreover, constructing 

additional SBs without utilizing them for their intended purpose results in the 

blocking of Board's funds. It is evident that the SBs were constructed without 

any need analysis or plans for utilizing them for Labour welfare activities. 

 
40

  Ballari, Bhadravathi, Dandeli, Mundagod, Nargunda, Rattihalli, Yellapur etc. 
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2.2.15 Human Resource Management 

2.2.15.1 Drawl of salaries to staff posted outside the Board – Avoidable 

expenditure of ₹9.62 crore 

As per the Cadre & Recruitment Rules, the Board had a sanctioned strength of 

126 posts against which 53 staff were working in 2022-23. Out of these, 51 

Board staff belonging to the cadres of First Division Assistants, Supervisors and 

Group D were deputed on office duty (OOD) basis in different offices like 

offices of Assistant Labour Commissioner (ALC), Labour offices across the 

State and Labour Department Secretariat etc., during the audit period.  As on 31 

March 2023, there were 32 employees on OOD whose salary expenditure 

amounting to ₹9.62 crore, was met out of Board funds  

The expenditure on salaries for personnel on external deputation was met from 

the Board’s funds, despite these individuals not serving the Board. The primary 

objective of KLWB is to provide welfare measures to the labour class such as 

employees of factories/co-operatives/plantations etc. Section 8 of the KLWB 

Act explicitly outlines the vesting and application of the Welfare Fund. Hence, 

the payment of ₹9.62 crore in salaries for regular staff assigned outside the 

Board, was avoidable. 

The Government replied (August 2024) that the regular KLWB staff working 

earlier in welfare centres that were closed, were posted to other offices of 

Labour Department to work as assistants to officers engaged in collecting 

contribution to KLWB.  

The reply is not acceptable, as the Board did not furnish any documentary 

proof or records/reports to justify that the officers/officials, posted on OOD in 

various offices of the Labour Department such as Secretariat, ALC office, 

Labour Officer’s office etc., were involved in collecting contributions to the 

Karnataka Labour Welfare Fund. Further, an amount of ₹109.27 crore 

remained to be collected from the establishments towards contributions during 

2018-23 for which no effective action was taken by the Board apart from 

issuing notices. Therefore, the reply stating that these officials assisted the 

Labour Department in collecting the contributions is not acceptable. 

Conclusion 

The Government, after dissolving the Karnataka State Unorganized Workers’ 

Social Security Board in August 2019 did not reconstitute the same. The Board 

did not conduct any survey to identify unorganized workers belonging to 

different trades. The welfare schemes implemented by the Board were found 

to benefit only a limited category of workers. As a result, the Board had over 

₹97 crore as unutilized funds in its bank accounts. 

The Karnataka Labour Welfare Board did not prepare a comprehensive list of 

establishments from which contributions were to be collected. The Board 

therefore could not project the total receivable amount from the workers and the 

establishments. The Board’s coverage of welfare activities amongst the 
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beneficiaries was negligible compared to the number of employees contributing 

to the fund as only 0.28 to 0.67 per cent of beneficiaries were covered under the 

scheme. A substantial portion of the funds received were invested in Fixed 

Deposits by the Board. There was irregular expenditure on staff salaries and 

underutilization of ‘Samudaya Bhavans’, etc., which points to inadequate 

implementation of the provisions of the Karnataka Labour Welfare Fund Act. 

Recommendation 2 

The State Government may 

➢ reconstitute KSUWSSB by nominating members and consider 

coverage of the welfare activities to all the 43 identified categories of 

workers. 

➢ instruct KLWB to maintain a comprehensive database of 

workers/establishments from which contributions are to be collected.   

➢ direct both Boards to increase Information, Education, and 

Communication (IEC) activities and actively promote the respective 

Board's schemes to ensure that they reach a larger number of 

beneficiaries. 

➢ Convey to both Boards that it is equally important to have well 

designed schemes which are not restricted to only education or 

accidents. 
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Department of Social Welfare 
 

2.3 Undue benefit to KEONICS and unfruitful expenditure 

Non-ascertaining of the market price while placing orders for supply of 

Semi-Automatic Chapati Making Machines for hostels run by the 

Department of Social Welfare resulted in an extension of undue benefit 

of ₹14.04 crore to KEONICS and unfruitful expenditure of ₹0.71 crore 

due to non-assessment of requirement by hostels. 

As per Canons of Financial Propriety stipulated under Karnataka Financial 

Code, 1958 (KFC), it is the duty of every Government servant not merely to 

observe complete integrity in financial matters, but also to be constantly 

watchful to see that the best possible value is obtained for all public funds spent 

by him or under his control and to guard scrupulously against every kind of 

wasteful expenditure from public funds.  

To maintain hygiene and to overcome the shortage of cooks in student hostels, 

the Social Welfare Department (SWD) proposed to procure 55041 semi-

automatic chapati-making machines. The procurement orders were placed 

(between November 2019 and June 2021) with Karnataka State Electronics 

Development Corporation Limited (formerly known as KEONICS), a 

Government of Karnataka Undertaking. 

On scrutiny of records, Audit observed the following: 

 

➢ Irregular entrustment of work: 

Section 4(g) of the Karnataka Transparency in Public Procurements (KTPP) 

Act, 1999, allows certain exemptions from the standard tendering process for 

public procurements. This provision permits government departments to award 

contracts directly to specific agencies without competitive bidding, typically in 

situations deemed necessary by the government. 

The GoK accorded exemption to KEONICS for institution-specific purposes 

such as procurement of services like IT Software/Hardware and Human 

Resources for data entry operations.  

Though the procurement of semi-automatic chapathi making machines was 

outside the functions established for KEONICS, the Social Welfare 

Department, without ensuring the scope of the exemption under Section 4(g), 

entrusted the work directly to KEONICS bypassing standard tendering 

procedures. As a result, the department lost the opportunity to get competitive 

quotes from open bidding. 

 

 
41 1) Supply order (November 2019) by Joint Director, SWD, Bengaluru (Urban) for 26 

    machines@ ₹3,83,500 per unit (inclusive of GST). 2) supply order (April 2021) by the 

    Commissioner, SWD, originally proposed for 272 but only 252 were given approval for 

    release (in two  batches of 126 each for eight and six Districts separately) @ ₹3,95,300 

    per unit (inclusive of GST). 3) supply order (June 2021) by the Executive Director, 

    Karnataka Residential Educational Institutions Society (KREIS) for 252 machines @ 

    ₹3,95,300 per unit (inclusive of GST).  

https://finance.karnataka.gov.in/storage/pdf-files/KarnatakaFinancialCode.pdf
https://finance.karnataka.gov.in/storage/pdf-files/KarnatakaFinancialCode.pdf
https://www.keonics.in/english/publicationact
https://www.keonics.in/english/publicationact
https://www.keonics.in/english/publicationact
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=9505230&page=14
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=9505230&page=14
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=9505230&page=25
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15375887&page=2
https://oios.cag.gov.in/otcs/cs/fetch/3936806/3741110/3750745/9514256/-/KREIS.pdf?nodeid=9505739&vernum=-2#page=10
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➢ Procurement at exorbitant rates without ascertaining market rate 

leading to undue benefit of ₹14.04 crore to KEONICS: 
 

The semi-automatic chapati making machines are consumer-durable items 

commonly available in the open market with a variety of specifications.  The 

buyers can access various models easily from the websites of manufacturers and 

procure items directly without the involvement of middlemen.   

To create an open and transparent procurement platform for Government 

buyers, the Ministry of Commerce and Industry, Government of India launched 

(August 2016) the Government e-Marketplace (GeM), an e-commerce portal. 

In that, there were more than 2000 varieties of chapati-making machines 

available in GeM from different vendors.  

Despite having these options, the department made no effort to determine the 

prevailing market rates for chapati making machines, either from original 

equipment manufacturers or the GeM portal. Instead, it had arbitrarily procured 

the chapati making machines through KEONICS, an organization whose 

technical expertise was primarily for IT-related procurements, for which an 

exemption under clause 4(g) was granted. 

Besides this, scrutiny of internal correspondence during the purchase tenure 

revealed that the Assistant Director of Social Welfare Department, 

Gauribidanur, alerted (June 2021) the Deputy Director in Chikkaballapur 

district that the market rate for chapati making machines supplied to them by 

KEONICS was worth only ₹66,200 per unit (excluding taxes and transportation 

charges). Inspite of the huge variation between the market rate and the price 

quoted by KEONICS, no correspondence was made with the agency by the 

Social Welfare Department. 

Further, as seen from the purchase order and related files, scrutiny of the GST 

invoices revealed that the actual price of the equipment was found to be only 

₹1,29,800 as against ₹3,83,500 offered by KEONICS. 

The department relied upon the rates quoted by KEONICS for the proposed 

models without any examination/market survey and awarded contract worth 

₹20.92 crore for supply of 550 units, which resulted in the extension of undue 

benefit to KEONICS while procuring the chapati making machines at exorbitant 

rates, requiring investigation to be initiated immediately by the Government. 

The details are given in Table 2.14: 

Table 2.14: Quantity ordered, market price and rates quoted by     

KEONICS for the proposed models 

Ordered by 
Quantity 

ordered 

Rate 

paid per 

unit (₹) 

Market 

price 

per unit 

(₹) 

Difference 

per unit 

(₹) 

Undue 

benefit to 

KEONICS 

(₹) 

J.D./SWD, Bengaluru 

(U) 

26 3,83,500 1,29,800 2,53,700 65,96,200 

Executive 

Director/KREIS  

252 3,95,300 1,29,800 2,65,500 6,69,06,000 

Commissioner /SWD 252 3,95,300 1,29,800 2,65,500 6,69,06,000 

Total 550  14,04,08,200 
Source: Information provided by department. 

https://gem.gov.in/
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=14816488&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=9505230&page=34
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=14816488&page=1
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From the table above, it is evident that an amount of approximately ₹14.04 crore 

had been paid to KEONICS, which could have been avoided had financial 

propriety stipulated under KFC been obeyed in letter and spirit. 
 

Further, it was also observed that in respect of KREIS, KEONICS supplied 

chapati making machines of lower specifications than those agreed to and the 

department did not quantify or restrict excess payments. 
 

➢ Non-utilisation of the machines resulting in unfruitful expenditure of 

₹0.71 crore in test checked units: 

The procurement is to be done based on absolute necessity of the items to be 

procured duly conducting a survey and assessment.  Records revealed that no 

proper assessment was done before placing orders for semi-automatic chapati 

making machines.  The indents for procuring the machines were not obtained 

from the hostels and the department could not produce records in support of 

assessment carried out before placing orders.  

To verify the utility of semi-automatic chapati making machines, Audit selected 

hostels maintained by SWD in Mandya and Chikkaballapur districts for test 

checking.  Audit selected 37 hostels in these two districts and conducted Joint 

Physical Verification (March 2023) involving departmental officers. During 

inspection, it was observed that: 

➢ only three hostels (eight per cent) 

were using the machines for 

making chapatis. 

➢ 18 hostels (49 per cent) were not 

using the machines and had 

dumped them in the storeroom, 

kitchen etc., resulting in unfruitful 

expenditure of ₹0.71 crore42. 

➢ In the remaining 16 hostels (43 per 

cent), it was noticed that regular 

tawa was used for frying chapatis 

leaving the baking unit of chapati 

maker idle.  

 
Picture 5 : Idle Chapati maker in Government 

Pre-matric Girls Hostel, Chintamani Town 
 

Therefore, the main objective of modernisation and the intent of overcoming 

staff shortages in hostel kitchens were not met despite spending a significant 

amount on procurement.  

Thus, the department did not determine market prices before placing orders and 

neglected the utilization of supplied machines which not only granted an undue 

benefit of ₹14.04 crore to KEONICS but also led to unproductive expenditure 

of ₹0.71 crore, as revealed from the Audit of test-checked cases. 

 
42  18 units x ₹3,95,300 = ₹71,15,400. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=14822141
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=14822141
https://oios.cag.gov.in/otcs/cs/fetch/3936806/3741110/3750745/9514256/-/JPV_of_Residential_Schools.pdf?nodeid=14822141&vernum=-2#page=12
https://oios.cag.gov.in/otcs/cs/fetch/3936806/3741110/3750745/9514256/-/JPV_of_Residential_Schools.pdf?nodeid=14822141&vernum=-2#page=12
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The State Government replied (August 2024) that the Administrative Reforms 

Commission had only recommended to automate the hostel kitchens and hence 

procurement was made limiting allocation of one crore rupees per district.  

The reply is silent about the reason behind the excessive outlay for the 

procurement of machines that resulted in significant financial loss as well as 

lack of competitive advantage to the department thereby violating provisions of 

KFC. 

Recommendation 3:  

The Government should initiate a comprehensive investigation into the 

procurement of machines at exorbitant prices.  Further, a reassessment of 

requirements should be conducted, and necessary action should be taken to 

relocate the machines to deserving hostels. 
 

Department of Urban Development 
 

2.4 Avoidable extra expenditure in laying of water supply pipeline 

 

Karnataka Urban Water Supply and Drainage Board procured mild steel 

pipes of higher shell thickness in three water supply projects resulting in 

avoidable extra expenditure of ₹5.12 crore. 

Karnataka Urban Water Supply and Drainage Board (KUWS&DB) implements 

water supply schemes (WSS) and underground drainage schemes in the urban 

areas of Karnataka except in Bengaluru city. 

In determining the thickness of mild steel (MS) pipes for water supply projects, 

the Board follows ISO codes: 3589-200143 and 5822-199144. The calculation 

involves incorporating a corrosion allowance of 1.5 mm. Ultimately, the 

thickness of pipes is determined by selecting the immediate higher thickness 

available in the schedule of rates (SR) of the Board. 

The adoption of pipe shells with greater thickness than what was actually 

required for the intended purpose in water supply schemes leads to unnecessary 

financial burden to the State exchequer. During Audit scrutiny of records of 

divisions of Mandya, Bengaluru, and Mysuru for the period 2017-23, it was 

noticed that the Board, during the project execution of three works45, opted for 

 
43  Calculation of thickness is made using following formulae:  

    T = (2*H*D    + 1.50) / 2*S*100 

    Where T = Thickness of the pipe, H = Head, D = Outer Diameter, S = Yield stress 

   (141 mpa),  a= design factor, e= welding efficiency of joint, f = specified minimum yield 

stress in N/mm , P= internal design pressure in N/mm  

   Considering Corrosion allowance, additional 1.5 mm is added to the T value. 
 

44  T=           Pd           + 1.50 

2*a*e*f+P 
  

45 Proving WSS to Ramanagara city & eight enroute villages with Netkal Reservoir {Water 

   Treatment Plant (WTP) to Intermediate Pumping Station (IPS)}, Providing water supply 

   to Ullala city and enroute villages as Nethravathi river as source {Feeder main from 

   Thokkottu junction to Thalapady} and Providing water supply facilities to Mandya City 

   under AMRUT (Jack-well to WTP). 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=21419265
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=6
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=4
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17708482&page=1
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higher thicknesses of MS pipes than required (10mm instead of 8.7 mm in 

respect of PWSS Ramanagara city and Ullal scheme and 6mm instead of 4.8 

mm in RWS Maddur). This was deviated from the standard practice of selecting 

the immediate higher value available in the Schedule of Rates (SR) based on 

the calculated thickness. Instead of selecting pipes that met the technical 

specifications and pressure requirements of the project, pipes with higher shell 

thickness were procured and utilised. This decision lacked proper justification 

and did not contribute to any added functional or structural advantage.  The 

adoption of higher shell thickness than required resulted in an avoidable extra 

expenditure of ₹5.12 crore as detailed in Appendix 2.15.  

The Board accepted (January 2023) the Audit observation concerning the ‘water 

supply scheme for Ramanagara city and surrounding villages with the Netkal 

balance reservoir as the source’ which was for a length of 24.86 kilometers and 

stated that the contractor had already procured and laid 10 mm thick pipe for 

13.66 kilometers. To alleviate the financial burden, the agency was directed to 

lay 8.7 mm thick pipe for the remaining 11.2 kilometers.  

However, Audit observed that despite clear instructions, 10 mm thick pipes 

were laid (June 2023) for an additional 1.50 kilometers, resulting in avoidable 

extra expenditure of ₹27.80 lakh. Regarding the ‘remodeling of the water supply 

system in Maddur, Mandya district’, the Board stated that it adopted higher 

thickness to avoid corrosion anticipated from pesticides used in the agricultural 

field and to withstand vibrations generated by the heavy vehicular traffic along 

the State Highways. 

Reply cannot be accepted as the specification for laying of pipeline included 

outer coating of 25 mm with cement mortar to avoid the impact of chemicals on 

the water supply pipelines. Further, records revealed that the Board had 

maintained adequate depth of one to 1.5 metre as per CPHEEO norms while 

laying pipelines to avoid vehicular traffic vibrations. The Board did not furnish 

reply regarding ‘providing water supply scheme to Ullala city and enroute 

villages as Nethravathi river as source’. 

Thus, the action of the Board to adopt thickness more than the requirement has 

resulted in avoidable extra expenditure of ₹5.12 crore. 

The matter was brought to the notice of the Government (February 2024) and 

reply is still awaited (December 2024). 

Recommendation 4:  

The Government may direct KUWS&DB to fix responsibility on the officers 

involved in approving the use of pipes with higher shell thickness to prevent 

the recurrence of such instances in future projects. 

 

 

 

 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=9
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=10
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=11
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=12
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=13
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=17
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=18
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17854630&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17855746&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17855746&page=3
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17707319&page=20
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2.5 Avoidable Interest burden  
 

Non-exercise of financial prudence in utilizing funds earmarked for loan 

repayment led to an avoidable interest burden to the tune of ₹22.42 crore by 

Karnataka Urban Water Supply and Drainage Board. 

The Karnataka Urban Water Supply and Drainage Board (KUWS&DB).  

executes various Water Supply and Underground Drainage Projects/Schemes in 

the urban areas of Karnataka State except Bengaluru city.  KUWS&DB gets 

financial assistance from the Government of India, the Government of 

Karnataka, and contributions from Urban Local Bodies (ULBs) and borrows 

loans from Financial Institutions/Banks on behalf of ULBs and repays through 

the State Finance Commission (SFC) Grants assigned to respective ULBs for 

implementation of schemes.  The Board prepares estimates for the release of 

debt servicing grants periodically and the Urban Development Department 

(UDD) releases grants based on the requisition.  As per the SFC guidelines, no 

diversion of Grant is permissible other than loan repayment. 

KUWS&DB raised loans from institutions such as the Housing and Urban 

Development Corporation (HUDCO), the Life Insurance Corporation of India, 

and nationalized banks, to implement its schemes and projects. Between 2015-

16 and 2022-23, KUWS&DB estimated a State Financial Corporation (SFC) 

grant of ₹2,054.24 crore and received ₹2,020.93 crore towards debt servicing. 

The Board repaid loans with interest amounting to ₹1,910.49 crore, leaving a 

balance of ₹110.44 crore in its bank account as shown in Appendix 2.16. 

As of March 2023, KUWS&DB had an unutilized balance of ₹150.41 crore in 

its flexi-deposit account, which earned an interest of ₹22.20 crore over the 

period from 2015-16 to 2022-23. Additionally, an interest payment of ₹82.38 

crore was made on loan accounts during the same period. 

Scrutiny of records revealed that despite having excess funds in the debt 

servicing account, KUWS&DB had not taken steps to reduce the outstanding 

loan liability to mitigate interest payable on borrowed funds. Instead, it 

maintained a substantial balance in the flexi deposit account and earned lower 

interest. Considering the availability of funds, Audit calculated the interest 

amount avoidable if debt prepayment was done with the available funds by 

exercising financial prudence and observed that the Board suffered a loss of 

₹22.42 crore (Appendix 2.17) between 2015 and 2023. 

Records also revealed that the UDD disbursed grants for debt servicing to 

KUWS&DB from 2016-17 to 2022-23 without insisting on Utilization 

Certificates. Consequently, the unutilized grant held by KUWS&DB was not 

accurately reported to the Government.  It was further observed that during the 

year 2016-17, KUWS&DB diverted ₹77.74 crore of the debt servicing grants to 

settle contractors’ bills without obtaining approval from the Government. 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17171974&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17171974&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17181315&page=10
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17181315&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17181315&page=7
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17177326&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17177326&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17177326&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17177326&page=5
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=2
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17680233&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17680233&page=1
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=15
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=19
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=18
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=18
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Thus, non-exercise of the option of early debt repayment despite the availability 

of sufficient funds led to an avoidable interest burden amounting to ₹22.42 

crore. 

KUWS&DB accepted (February 2024) the observation and stated that it repaid 

loan of ₹70.20 crore over the grant received during the year 2023-24 and sought 

direction (October 2023) from the Government for utilizing the balance amount 

lying in debt servicing account.  However, the reply was silent on the loss of 

₹22.42 crore suffered by KUWS&DB in the past five years due to not exploring 

the option of pre-closure of the loan with the available funds.  

The matter was brought to the notice of the Government (March 2024) and 

Reply is still awaited (August 2024). 

Recommendation 5: 

The Government may direct KUWS&DB to adopt a proactive approach to 

managing its finances, particularly by prioritizing the reduction of 

outstanding loan liabilities in advance to mitigate higher interest rates on 

borrowed funds. 
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The        Comptroller and Auditor General of India

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17677048&page=22
https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=17673073&page=1
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Appendix-2.1 

(Reference: Paragraph 2.1.5/ Page No. 11) 

List of Government Training Institutes test checked 

1. Karnataka Vocational Training Skill Development Corporation (KVTSDC) 

2. Government Tool and Training Centre (GTTC) 

3. Karnataka German Multi Skill Development Corporation (KGMSDC)  

4. Karnataka State Road Transport Corporation (KSRTC)  

5. Centre for Entrepreneurship Development in Karnataka (CEDOK) 

6. Central Institute of Petrochemicals Engineering and Technology (CIPET) Mysuru  

7. Mahatma Gandhi Institute of Rural Energy and Development (MGIRED) 

8. Karnataka State Pollution Control Board (KSPCB), Prison Department 

9. Karnataka Udyoga Society 

10. Karnataka Skill Development Authority (KSDA) 

11. Youth Employability Service - Project Management Unit (YES-PMU) 

12. International Migration Centre, Karnataka (IMC-K)  

 



R
ep

o
rt

 N
o

. 
6

 o
f 

th
e 

ye
a

r 
2

0
2

5
 

7
8
 

A
p

p
en

d
ix

 2
.2

  

(R
ef

er
en

ce
: 

P
a
ra

g
ra

p
h

 2
.1

.7
.2

/ 
P

a
g
e 

N
o
. 
1
3
) 

S
ta

te
m

en
t 

sh
o

w
in

g
 t

ra
in

in
g
 i

m
p

a
rt

ed
 w

it
h

 j
o
b

 r
o
le

s 
a
n

d
 c

a
n

d
id

a
te

s 
tr

a
in

ed
/p

la
c
ed

 i
n

 S
h

iv
a
m

o
g

g
a

 a
n

d
 B

id
a

r
 

N
a

m
e 

o
f 

th
e 

S
ec

to
rs

 

N
u

m
b

e
r 

o
f 

J
o

b
 

ro
le

 

id
en

ti
fi

ed
 

N
a

m
e 

o
f 

th
e 

J
o

b
 r

o
le

 i
n

 w
h

ic
h

 t
ra

in
in

g
 

im
p

a
rt

ed
 

S
h

iv
a

m
o

g
g

a
 

B
id

a
r
 

C
a

n
d

id
a

te
s 

T
ra

in
ed

 

C
a

n
d

id
a

te
s 

P
la

ce
d

 

C
a

n
d

id
a

te
s 

T
ra

in
ed

 

C
a

n
d

id
a

te
s 

P
la

ce
d

 

A
g

ri
cu

lt
u

re
 

2
4
 

G
ar

d
n

er
 

0
 

0
 

6
0
 

0
 

A
p

p
ar

el
, 

M
ad

e 
u

p
s 

an
d
 H

o
m

e 

F
u

rn
is

h
in

g
 

2
5
 

H
an

d
 E

m
b

ro
id

er
y

 
1

8
0
 

6
4
 

3
1
1

 
0

 

S
E

T
 

7
1
1

 
1

9
7
 

3
7

9
 

6
0
 

A
ss

is
ta

n
t 

F
as

h
io

n
 D

es
ig

n
er

 
9

0
 

0
 

1
2

0
 

0
 

S
to

re
k

ee
p

er
 

6
0
 

0
 

0
 

0
 

A
u

to
m

o
ti

v
e 

6
2
 

L
M

V
 D

ri
v

er
 

3
0

0
 

9
4
 

0
 

0
 

A
u

to
m

o
ti

v
e 

S
al

es
 L

ea
d

 (
R

et
ai

l)
 

0
 

0
 

4
5

0
 

7
7
 

S
al

es
 C

o
n

su
lt

an
t 

6
0
 

0
 

0
 

0
 

S
h

o
w

ro
o

m
 H

o
st

es
s 

- 
C

u
st

o
m

e
r 

R
el

at
io

n
sh

ip
 

E
x

ec
u

ti
v

e 

6
0
 

0
 

0
 

0
 

D
ea

le
rs

h
ip

 T
el

e 
C

al
le

r 
S

al
e
s 

E
x

ec
u

ti
v

e 
6

0
 

0
 

0
 

0
 

S
al

es
 T

ra
in

in
g

 M
an

ag
er

 
0

 
0

 
1

2
0
 

2
3
 

C
N

C
 O

p
er

at
o

r 
/ 

M
ac

h
in

in
g

 T
ec

h
n

ic
ia

n
 (

L
3

) 
3

0
 

0
 

0
 

0
 

B
ea

u
ty

 &
 w

el
ln

es
s 

1
1

 
B

ea
u

ty
 T

h
er

ap
is

t 
6

0
 

3
4
 

6
0
 

0
 

B
F

S
I 

1
5
 

B
u

si
n

es
s 

C
o

rr
es

p
o

n
d

en
ce

 a
n

d
 B

u
si

n
es

s 
F

ac
il

it
at

o
r 

5
5
 

0
 

0
 

0
 

A
cc

o
u

n
ts

 E
x

ec
u

ti
v

e 
3

0
 

0
5
 

0
 

0
 

C
o

n
st

ru
ct

io
n

 
1

3
 

A
ss

is
ta

n
t 

E
le

ct
ri

ci
an

 
1

8
0
 

3
7
 

0
 

0
 

H
el

p
er

 E
le

ct
ri

ci
an

 
3

0
 

0
 

0
 

0
 

E
le

ct
ro

n
ic

s 
2

2
 

C
C

T
V

 T
ec

h
n

ic
ia

n
 

3
6

0
 

1
0

3
 

3
0
 

8
 

S
o

la
r 

P
an

el
 T

ec
h

n
ic

ia
n

 
1

8
0
 

6
2
 

1
2

0
 

8
8
 

T
v

 R
ep

ai
r 

T
ec

h
n

ic
ia

n
 

2
0

5
 

3
7
 

0
 

0
 

In
st

al
la

ti
o

n
 T

ec
h

n
ic

ia
n

 -
 C

o
m

p
u

ti
n

g
 a

n
d

 

P
er

ip
h

er
al

s 

3
0
 

0
 

0
 

0
 

M
o

b
il

e 
P

h
o

n
e 

H
ar

d
w

ar
e 

R
ep

ai
r 

T
ec

h
n

ic
ia

n
 

5
9
 

0
 

0
 

0
 

F
T

C
P

 
0

 
0

 
4

2
0
 

0
 

IT
E

S
 &

 r
el

at
ed

 
5

1
 

D
o

m
es

ti
c 

IT
 H

el
p

 D
es

k
 A

tt
en

d
an

t 
4

2
0
 

1
1

3
 

0
 

0
 

D
o

m
es

ti
c 

B
io

m
et

ri
c 

D
at

a 
O

p
er

at
o

r 
0

 
0

 
6

0
 

1
8
 

D
o

m
es

ti
c 

D
at

a 
E

n
tr

y
 O

p
er

at
o

r 
1

,7
2

4
 

6
1

6
 

3
3

0
 

3
5
 



A
p

p
en

d
ic

es
 

 

7
9
 

 

 

N
a

m
e 

o
f 

th
e 

S
ec

to
rs

 

N
u

m
b

e
r 

o
f 

J
o

b
 

ro
le

 

id
en

ti
fi

ed
 

N
a

m
e 

o
f 

th
e 

J
o

b
 r

o
le

 i
n

 w
h

ic
h

 t
ra

in
in

g
 

im
p

a
rt

ed
 

S
h

iv
a

m
o

g
g

a
 

B
id

a
r
 

C
a

n
d

id
a

te
s 

T
ra

in
ed

 

C
a

n
d

id
a

te
s 

P
la

ce
d

 

C
a

n
d

id
a

te
s 

T
ra

in
ed

 

C
a

n
d

id
a

te
s 

P
la

ce
d

 

C
R

M
 D

o
m

es
ti

c 
V

o
ic

e
 

6
0
 

0
 

0
 

0
 

C
R

M
 D

o
m

es
ti

c 
N

o
n

 V
o

ic
e 

3
3

0
 

1
4

8
 

0
 

0
 

Ju
n

io
r 

S
o

ft
w

ar
e 

D
ev

el
o
p

er
 

2
4

0
 

3
9
 

9
0
 

1
2
 

L
if

e 
S

ci
en

ce
s 

0
5
 

M
ed

ic
al

 S
al

es
 R

ep
re

se
n

ta
ti

v
e
 

0
 

0
 

3
6

0
 

1
0

6
 

L
o

g
is

ti
cs

 
3

7
 

D
o

cu
m

en
ta

ti
o

n
 A

ss
is

ta
n

t 
2

0
6
 

0
 

0
 

0
 

C
o

n
si

g
n

m
en

t 
B

o
o

k
in

g
 A

ss
is

ta
n

t 
0

 
0

 
3

0
 

0
 

C
o

n
si

g
n

m
en

t 
T

ra
ck

in
g

 E
x

ec
u

ti
v

e
 

0
 

0
 

6
0
 

4
3
 

M
ed

ia
 

1
9
 

A
n

im
at

o
r 

0
 

0
 

9
0
 

0
 

M
an

ag
em

en
t 

an
d

 E
n

tr
ep

re
n

eu
rs

h
ip

 

an
d

 P
ro

fe
ss

io
n

al
 

9
 

U
n

ar
m

ed
 S

ec
u

ri
ty

 G
u

ar
d

 

 

3
0
 

0
 

0
 

0
 

T
el

ec
o

m
 

1
0
 

In
st

o
re

 P
ro

m
o

te
r 

1
5

0
 

1
8
 

0
 

0
 

T
o

u
ri

sm
 &

 H
o

sp
it

al
it

y
 

2
8
 

M
u

lt
i 

C
u

is
in

e 
C

o
o

k
 

6
0
 

0
 

0
 

0
 

H
o

u
se

 K
ee

p
in

g
 A

tt
en

d
an

t.
 

1
2

0
 

2
1
 

0
 

0
 

F
ro

n
t 

O
ff

ic
e 

E
x

ec
u

ti
v

e 
N

A
 

N
A

 
7

8
0
 

9
2
 

T
o

ta
l 

 
6

,0
8

0
 

1
,5

8
8
 

3
,8

7
0
 

5
6

2
 



Report No. 6 of the year 2025 

80 

Appendix 2.3 

(Reference: Paragraph 2.1.7.3/ Page No. 14) 

List of Other Government Departments undertaking training related to their respective 

functions  

Channel-II 

Sl. No. Name of the Department 

1 Agriculture/Horticulture 

2 Animal Husbandry/KMF 

3 Fisheries 

4 Information Technology and Biotechnology 

5 KEONICS 

6 Handlooms and Textiles 

7 Technical Education 

8 Transport 

9 Women and Child Development 

10 Leather Industries 

11 Sericulture Department 

12 Power-KPC/KPTCL/ESCOMS 

13 Youth Services 

14 Tourism 

15 Social Welfare 

16 Scheduled Tribe Welfare 

17 Backward Communities 

18 Minorities 

19 Dr.  B.R. Ambedkar Development Corporation 

20 Karnataka Maharshi Valmiki Scheduled Tribe Development Corporation 

21 D. Devaraj Urs Backward Community Development Corporation 

22 Karnataka State Women Development Corporation 

23 Karnataka Minorities Corporation 

24 Other Departments, Corporations, Boards and Agencies. 
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Appendix 2.4 

 (Reference: Paragraph 2.1.8.1/ Page No. 15) 

Statement showing lapse of funds 

                           (₹ in crore) 

 

 

Year 
Sub- head 

of Account 

Amount released 

by Government 

Amounts 

spent 

 

Percentile of 

Utilisation 

 

Amount 

unspent 

2017-18 

059 150.00 50.72 33.81 99.28 

422 35.00 13.11 37.46 21.89 

423 15.00 4.59 30.60 10.41 

2018-19 

059 36.30 22.94 63.00 13.37 

422 11.45 5.48 48.00 5.97 

423 9.42 2.05 22.00 7.37 

2019-20 

059 40.12 34.39 86.00 5.74 

422 15.07 10.03 67.00 5.05 

423 10.61 6.14 58.00 4.47 

Total  322.98 149.46 46.27 173.55 
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Appendix 2.5  

(Reference: Paragraph 2.1.8.1/ Page No. 15) 

Statement showing funds retained by implementing agencies 

(₹ in crore) 

Sl. 

No. 

Name of 

Department 

Date of 

Release 

Amount 

Released 
Expenditure 

Balance (As 

of March-

23) 

Percentage 

of 

utilisation 

UC 

furni-

shed for 

1 Apparel Training 

and Design Centre 
Feb-2018 2.22 2.22 0.00 100.00 2.22 

2 BMVTFSA Mar-2018 1.70 0.00 1.70 0.00 0.00 

3 CEDOK Sept-2021 1.54 0.78 0.76 50.81 0.78 

4 Channapatna Crafts 

Park 

Nov-2021 
0.16 0.16 0.00 100.00 0.16 

5 CIPET Oct-2019 2.21 1.05 1.16 47.43 1.05 

6 GTTC July-2019 50.48 39.28 11.20 77.81 39.28 

7 KGTTI/KGMSDC Feb-2018 15.59 10.49 5.11 67.26 10.49 

8 KSDA July-2020 2.39 1.54 0.85 64.41 1.54 

9 KSRTC Feb-2018 35.84 35.84 0.00 100.00 35.84 

10 KVTSDC Feb-2018 103.35 16.64 86.71 16.10 0.00 

11 MGIRED Oct-2021 1.52 1.51 0.02 98.96 1.51 

12 Pollution Control 

Board 

Oct-2019 
1.76 0.62 1.14 35.27 0.62 

13 Prisons Apr-2019 0.75 0.00 0.75 0.00 0.00 

14 Karnataka Udyoga 

Society 

Oct-2022 
10.00 0.00 10.00 0.00 0.00 

15 Women and Child 

Development 

Mar-2019 
0.50 0.00 0.50 0.00 0.00 

Total  230.01 110.12 119.89  93.47 
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Appendix 2.6 

(Reference: Paragraph 2.1.8.7/ Page No. 23) 

Statement showing pending consolidated Utilisation Certificates 
 

(₹ in crore) 

 
Year 

Sub- head of 

Account 

Amount released by 

Government 

Amount drawn by Skill 

Mission 

 

2017-18 

059 150.00 50.72 

422 35.00 13.11 

423 15.00 4.59 

   Total 200.00 68.42 

2018-19 

059 36.30 22.94 

422 11.45 5.48 

423 9.42 2.05 

  Total 57.17 30.47 

2019-20 

059 40.12 34.39 

422 15.07 10.03 

423 10.61 6.14 

  Total 65.81 50.56 

2020-21 059 32.51 32.36 

 422 18.93 18.93 

 423 14.03 14.03 

  Total 65.47 65.32 

2021-22 059 64.97 64.36 

 422 6.00 6.00 

 423 4.00 3.99 

  Total 74.97 74.35 

2022-23 059 67.68 67.64 

 422 6.00 6.00 

 423 4.00 4.00 

Total 77.68 77.64 

Grand Total 541.10 366.76 
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Appendix 2.8 

(Reference: Paragraph 2.1.9.2/ Page No. 26) 

Number of TPs/TCs Jointly Verified 

 

 

 
  

Sl. No. Name of the District No. of TPs/TCs jointly verified 

1 Bengaluru Urban 8 

2 Bidar 3 

3 Dharwad 8 

4 Gadag 5 

5 Kalaburagi 6 

6 Hassan 5 

7 Mysuru 6 

8 Shivamogga 5 

Total 46 
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Appendix 2.9 

(Reference: Paragraph 2.1.9.4/ Page No. 30) 

List of Courses and number of students 

 
Sl. 

No. 
Course Name 

Count of 

Students 

1 AI - Business Intelligence Analyst 168 

2 AI - Data Quality Analyst 158 

3 AI - Machine Learning Engineer 154 

4 AI - Visualisation Specialist 42 

5 Battery Management System 52 

6 Blockchain Technology 59 

7 Cloud Application Developer 78 

8 Cloud Architect 31 

9 Cloud Consultant 25 

10 Cloud Migration Analyst 16 

11 Cloud Risk & Compliance officer 19 

12 Cloud Security Analyst 35 

13 Electric Vehicle Design 44 

14 Embedded IOT 43 

15 Embedded Software Engineer 55 

16 EV Motor Design & Development 36 

17 Full Custom Analog Design 13 

18 IoT - Network Specialist 20 

19 IoT - Security Specialist 19 

20 IoT - Software Analyst 25 

21 IoT - Solution Architect 11 

22 IoT - Test Analyst 17 

23 Low Power VLSI ASIC Design 16 

24 Penetration Tester 36 

25 Project Management for Automotive Engineers 31 

26 RTL Design Engineer 29 

27 SoC VLSI Verification Engineer 12 

28 Software Development for Automotive Electronics 49 

29 VLSI Design for Test 18 

30 VLSI Physical Design Engineer 33 

 Total 1,344 

  

https://oios.cag.gov.in/otcs/cs/app/nodes/15952153
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Appendix 2.10 

(Reference: Paragraph 2.1.9.7/ Page No. 33) 

District wise details of training imparted 

 
Sl. 

No. 
Name of the District Candidates Trained Percentage 

1 Bengaluru Rural 458 0.40 

2 Bagalakote 2,765 2.39 

3 Ballari 5,378 4.64 

4 Belagavi 6,696 5.78 

5 Bengaluru Urban 6,056 5.23 

6 Bidar 3,285 2.84 

7 Chamarajanagar 1,226 1.06 

8 Chikballapur 1,529 1.32 

9 Chikmagaluru 3,188 2.75 

10 Chitradurga 3,733 3.22 

11 Dakshina Kannada 1,461 1.26 

12 Davangere 3,701 3.20 

13 Dharwad 8,337 7.20 

14 Gadag 5,784 4.99 

15 Hassan 9,086 7.84 

16 Haveri 2,021 1.74 

17 Kalaburgi 6,476 5.59 

18 Kodagu 270 0.23 

19 Kolar 1,283 1.11 

20 Koppal 4,833 4.17 

21 Mandya 2,680 2.31 

22 Mysuru 8,064 6.96 

23 Raichuru 3,707 3.20 

24 Ramanagara 1,417 1.22 

25 Shivamogga 6,259 5.40 

26 Tumkuru 2,895 2.50 

27 Udupi 2,009 1.73 

28 Uttar Kannada 917 0.79 

29 Yadgiri 3,718 3.21 

30 Vijayapura 6,590 5.69 

 Total 1,15,822 100 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15436537&page=5
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Appendix 2.14 

(Reference:  Paragraph 2.1.10.5/ Page No. 41) 

District Skill Mission Meetings 

 

S.No. 
Name of the 

District 

No. of 

meeting 

to be 

held 

No. of meetings held 

Total 
2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 

1 Bengaluru (U) 34 0 0 0 1 3 3 7 

2 Bagalakote 34 0 1 3 1 1 1 7 

3 Belgaum 34 0 0 0 1 1 2 4 

4 Ballari 34 1 0 1 1 0 1 4 

5 Bengaluru (R) 34 0 0 0 0 2 0 2 

6 Bidar 34 0 0 0 0 0 0 0 

7 Chamarajnagar 34 1 1 1 0 1 1 5 

8 Chikkaballapura 34 2 2 2 2 2 2 12 

9 Chikkamagaluru 34 0 0 0 2 1 1 4 

10 Chitardurga 34 0 0 2 1 1 1 5 

11 Davanagere 34 0 0 1 0 0 1 2 

12 Dharwad 34 0 0 0 0 0 0 0 

13 Gadag 34 0 0 0 0 0 0 0 

14 Hassan 34 0 0 0 0 1 1 2 

15 Haveri 34 0 0 0 1 0 0 1 

16 Kalaburagi 34 0 0 0 1 1 1 3 

17 Uttara Kannada 34 0 0 0 0 1 0 1 

18 Kodagu 34 0 1 1 2 0 1 5 

19 Kolar 34 0 1 1 0 1 0 3 

20 Koppal 34 0 0 1 1 1 0 3 

21 Mandya 34 0 0 1 0 2 2 5 

22 Dakshina Kannada 34 0 1 1 1 2 1 6 

23 Mysuru 34 0 0 1 1 1 0 3 

24 Raichur 34 0 0 0 2 0 1 3 

25 Ramnagara 34 0 3 1 0 1 3 8 

26 Shivamoga 34 0 0 2 4 2 0 8 

27 Tumakuru 34 0 2 3 2 1 4 12 

28 Udupi 34 0 2 1 1 1 1 6 

29 Vijayapura 34 1 2 2 3 2 3 13 

30 Yadgiri 34 0 3 6 7 0 1 17 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=15422120&page=7
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Appendix 2.17 

(Reference: Paragraph 2.5/ Page No. 70) 

Statement of loss suffered by KUWS&DB during 2015-16 to 2022-23 

  (₹ in crore) 

Loans carrying the highest 

interest rates 

Total interest 

paid by the 

Board 

Interest amount if 

debt was pre-paid (As 

per Audit calculation) 

Differences of 

interest 

HUDCO 36.02 13.44 22.58 

Bank of India 24.58 8.32 16.26 

Corporation bank 21.78 16.00 5.78 

Total 82.38 37.76 44.62 

(-) Interest accrued in flexi 

deposit account 
-- -- 22.20 

Net avoidable interest -- -- 22.42 
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GLOSSARY/ABBREVIATIONS 

Sl. 

No. 
Abbreviation Full form 

1  AAP Annual Action Plan 

2  ACS Additional Chief Secretary 

3  AESC Accreditation Evaluation Sub-Committee 

4  ALC Assistant Labour Commissioner 

5  APY Atal Pension Yojana 

6  ATDC Apparel Training and Design Centre 

7  BBMP Bruhat Bengaluru Mahanagara Palike 

8  BMVNTFSA Visvesvaraya National Training Facility for Skills for All 

9  CEDOK Centre for Entrepreneurship Development of Karnataka 

10  CIPET Central Institute of Petrochemical Engineering Technology 

11  CITE Commissioner, Industrial Training and Employment 

12  CMKKY Chief Minister’s Kaushalya Karnataka Yojana 

13  CRA Central Record Keeping Agency 

14  CSR Corporate Social Responsibility 

15  DBT Direct Benefit Transfer 

16  DC Deputy Commissioner 

17  DPR Detailed Project Report 

18  DSDO District Skill Development Office 

19  DSDP District Skill Development Plan 

20  EPF Employees’ Provident Fund 

21  ESI Employees’ State Insurance 

22  GTTC Government Tool & Training Centre 

23  HUDCO Housing and Urban Development Corporation 

24  IEC  Information, Education and Communication 

25  IMCK International Migration Centre - Karnataka 

26  IT and E Industrial Training and Employment 

27  ITI Industrial Training Institute 

28  KB Karmika Bandhu 

29  KBOCWWB 
Karnataka Building and Other Construction Workers’ Welfare 

Board 

30  KEONICS Karnataka State Electronics Development Corporation Limited 

31  KGMSDC Karnataka German Multi Skill Development Centre 

32  KGTTI Karnataka German Technical Training Institute 

33  KLWB Karnataka Labour Welfare Board 

34  KLWF Karnataka Labour Welfare Fund 

35  KREIS Karnataka Residential Educational Institutions Society 

36  KSDA Karnataka Skill Development Authority 

37  KSDC Karnataka Skill Development Corporation 

38  KSK Karmika Seva Kendra 

39  KSLI Karnataka State Labour Institute 

40  KSPCB Karnataka State Pollution Control Board 

41  KSRTC Karnataka State Road Transport Corporation 

42  KSUWSSB Karnataka State Unorganised Workers’ Social Security Board 

43  KTPP Act Karnataka Transparency in Public Procurement Act 

44  KUWS&DB Karnataka Urban Water Supply and Drainage Board 
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Sl. 

No. 
Abbreviation Full form 

45  KVTSDC Karnataka Vocational Training Development Corporation 

46  MGIRED Mahatma Gandhi Institute of Rural Energy and Development 

47  MIS Management Information System 

48  MOU Memorandum of Understanding 

49  MS Mild Steel 

50  MTC Mobile Training Centre 

51  NPS National Pension System 

52  NRLM National Rural Livelihoods Mission 

53  NSQF National Skill Qualification Framework 

54  NULM National Urban Livelihood Mission 

55  PAC Provisional Accreditation Certificate 

56  PFRDA Pension Fund Regulatory and Development Authority 

57  PGE Protector General of Emigrants 

58  PRAN Permanent Retirement Account Number 

59  RA Recruitment Agency 

60  RDPR Rural Development and Panchayat Raj 

61  RSE Rubber Skill Council 

62  SANKALP  
Skill Acquisition and Knowledge Awareness for Livelihood 

Promotion 

63  SB Samudaya Bhavan 

64  SCP/TSP Special Component Plan/ Tribal Sub-Plan 

65  SDEL 
Department of Skill Development Entrepreneurship and 

Livelihood 

66  SFC State Finance Commission 

67  SLEC State Level Evaluation Committee 

68  SOP Standard Operating Procedure 

69  SWD Social Welfare Department 

70  TC Training Centres 

71  TP Training Providers 

72  UC Utilisation Certificate 

73  UDD Urban Development Department 

74  ULB Urban Local Body 

75  WSS Water Supply Schemes 
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