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INTRODUCTION 
 

I.   I, the Chairperson of the Public Accounts Committee, having been authorized  
by the Committee in this behalf, present this Seventy Ninth Report on the Reports  
of the Comptroller and Auditor General of India on Social General and Economic  
Sectors (Non- Public Sector Undertakings) and State Finances for the year ended  
31st March, 2016. 

2. The Report of the Comptroller and Auditor General of India on Social, General 
and Economic Sectors (Non- Public Sector Undertakings) and State Finances for the 
year ended 31st March, 2016 were laid on the Table of the House on 27th February, 2017.  

3. The Committee examined the Reports of the Comptroller and Auditor General of 
India on Social General and Economic Sectors (Non- Public Sector Undertakings) and 
State Finances for the year ended 31st March, 2016 and also conducted the oral 
examination of the representatives of the concerned departments. 

4. The Committee considered and approved this Report in its sitting held on  
13th February, 2019. 

5. A brief record of the proceedings of the meetings of the Committee has been kept 
in the Haryana Vidhan Sabha Secretariat. 

6. I, as Chairperson of the Committee, place on record the appreciation for all the 
Members of the Committee for their cooperation and valuable suggestions for the 
consideration of CAG paras. 

7. The Committee places on record its appreciation for the assistance rendered to it 
by the Principal Accountant General (Audit), Haryana and her officers. The Committee 
would like to express its thanks to the Additional Chief Secretary to Government Haryana, 
Finance Department and other officers of Finance Department and the representatives of 
the various departments who appeared for oral evidence before it for the co-operation in  
giving information to the Committee. 

8. The Committee is also thankful to the Secretary, Deputy Secretary and officials of 
the Haryana Vidhan Sabha Secretariat for the whole hearted co-operation and assistance 
given by them to the Committee. 

 
 
 
CHANDIGARH             GIAN CHAND GUPTA 
THE 13th February, 2019                       CHAIRPERSON 
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REPORT 
 

GENERAL 
 

1. The Committee for the year 2018-2019 was nominated on 24th April, 2018 by the 
Hon’ble Speaker in pursuance of motion moved and passed by the Haryana Vidhan 
Sabha in its sitting held on 06th March, 2018, authorizing him to nominate the Members of 
the Committee on Public Accounts for the year 2018-2019.  

 

2.   The Committee held total 76 meetings during the year at Chandigarh and other 
places upto 13th February, 2019 till the finalization of the Report. 

 



 

 

 

 

 

 

SOCIAL, GENERAL & ECONOMIC SECTORS  

 (Non-Public Sector Undertakings) 

And  

STATE FINANCES 

for the year ended 31 March, 2016 

 

 



3 
 

AGRICULTURE DEPARTMENT 

[ 1 ] 2.1.7.5 Delay/non-recovery of interest, godown rent, water and sewerage 
charges and cost of shops/booth plots: 

Scrutiny of the records revealed that the Board and MCs were not prompt in 
recovery of their dues resulting in Rs.126.44 crore remaining outstanding as discussed 
in Table 2.1.4 below. 
 

Table 2.1.4: 
 

Details of outstanding dues Amount 
(Rs. in 
crore) 

Response of 

2. Godown rent 

In 8 MCs, an amount of Rs.1.01 crore for the period from  
2003-04 to 2015-16 (Appendix 23) on account of godown rent 
remained unrecovered. Out of this, 0.56 crore was outstanding 
against Government procurement agencies and Rs.0.45 crore 
against private agencies. 

1.01 The CA intimated that 
efforts were being 
made to recover the 
balance amount. 

3.Water and sewerage charges 

Though the facility of water supply and sewerage was provided, 
water and sewerage charges were not levied by 9 MCs resulting in 
non-recovery of Rs.52.46 lakh. Further, in 3 MCs, although the 
water and sewerage charges were levied, Rs.3.94 lakh remained 
unrecovered till March 2016 (Appendix 2.4). 

0.56 The CA intimated that 
action would be 
initiated against the 
officers/officials for not 
levying the charges. 

4.Cost of shops/booth plots 

Incase of failure to deposit the installment of shop/booths plots in 
time, penal interest at the rate of 4 per cent per annum 
compounded half yearly shall be charged and in case of two 
successive defaults, the plot should be resumed after forfeiture of 
10 per cent of total cost aloog with interest and other dues. In 18 
MCs, an amount of Rs.93.83 crore was outstanding against allottee 
of plots (Appendix 2.5). While Rs.30.88 crore out of the 
outstanding amount was related to matters which were sub 
judice, the remaining outstanding amount of Rs.62.95 crore which 
was free from any type of litigation also remained unrecovered. 
The respective MCs had neither initiated any action for recovery 
of dues nor for resumption of plots. 

 

93.83 The CA intimated that 
action for recovery 
would be initiated and 
proper monitoring 
system would be 
devised. 

5. Enhanced land Compensation 

An amount of Rs.29.37 crore was paid as enhanced land 
compensation (Appendix 2.6) by 5 MCs but the same was not 
recovered from plot holders as envisaged in Rule 3(xi) of HSAMB 
(Sale of Immovable property) Rules 2000. This resulted in  
non-recovery of Rs.29.37 crore and loss of interest of Rs.8.03 
crore (12 per cent per annum) to the MCs. 

 

29.37 CA stated that 
recovery proceedings 
had been initiated and 
the amount would be 
recovered shortly. 
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6. Delay in recovery of enhanced land compensation 

MC Sonepat paid Rs.1.10 crore in December 2006 as 
enhanced land compensation and Rs.36.10 lakh was recoverable 
from plot holders. The demand of enhanced land compensation 
was made from plot owners only in January 2015, after a delay 
of 8 years and recovery was made in March 2015. Delay in 
recovery of enhanced land compensation resulted in loss of 
interest of Rs.34.65 lakh (12 per cent per annum) to the MC. 

0.35 The CA stated that 
effort would be made 
to recover the loss 
and responsibility for 
delay m recovery 
would be fixed. 

Total 126.44  

 

Thus, financial management of the Board was marred by deficiencies such as erratic 
budget making process relating to expenditure and receipt of market fees,  
non-investment of excess funds in fixed deposits and non-recovery of enhanced land 
compensation, godown rent and water and sewerage charges. 

The department in its written reply stated as under:- 

2.   Godown rent: 

The Market Committee, Dhand and Ballabhgarh has recovered Rs. 41,15,843/- 
(Rs. 40,29,405+ 86438) of godown rent. Efforts have been made to recover the 
balance rent of FS Godowns hired by the Govt. Agencies as well as  
private agencies. It is, however, further added that D.O. Letter ME/II/926 dated 
09.01.17 in respect of DFSC and MD Hafed has also been issued. Hence audit 
para may please be dropped. 

3.   Water and sewerage charges: 

In compliance of this Para, all the DMEO’s /E.O-cum-SMC in the state of Haryana 
have already been directed to give connection of water/sewerage and recover the 
charges. All these MCs have started levying water and sewerage charges on 
shop owners. As regard arrears, the matter has been taken up with the shop 
owners for recovery along with interest etc. The recovery of water and sewerage 
charges is regularly being monitored through internal audit also. In view of this 
para may be settled. 

4. Cost of shop/booth plots: 

It is informed that the Secretary cum E.O, Market Committee, Karnal, Barwala(H), 
Adampur, Pipli,Ladwa, Thanesar, Ismailabad, Pehowa, Dhand, Cheeka, Pundri, 
Faridabad, Ballabgarh, Tohana, Darshul, Fatehabad, Ding and Sirsa were 
directed vide letter dated 28.11.2017 to send the progress report immediately. 
The recovery is a continues process 

5. Enhanced land compensation: 

A letter has been issued to Market Committee Adampur, Ganaur, Karnal, 
Ismailabad and Dabwali vide this office memo no. LA-IV-2016/57510-14 dated 
03.08.16 to recover the enhanced land compensation and reminder dated 
16.05.18 has also been issued in this regard. Now the Market Committee 
Ismailabad has recovered the amount of Rs. 96,67,900/- from 47 plot holders in 
this regard. 
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The Committee has desired that sincere and pragmatic efforts be made to 
recover the outstanding amount on account of godown rent, water & sewerage 
charges, cost of shops/booth plots and enhanced land compensation under 
intimation of the Committee. 

[ 2 ] 2.1.8.1 Lack of facilities in Mandis: 

The Board approved (June 2006) the provision of basic/additional facilities in each 
principal yard, sub-yard and purchase centre like water supply and sewerage systems, 
weighbridges at entry points, covered platforms, internal service roads, rooms with 
coolers and canteens in principal yard and sub-yards. Further, boundary walls, two 
dormitories with toilet facilities, one or two mini towers in addition to temporary lights, 
sufficient temporary arrangement for drinking water and toilets were required to be 
provided in the purchase centres. 

The Audit Report for the year ended 31 March 2010 had brought out the need for 
infrastructural facilities in mandis and the Public Accounts Committee in its 71st Report 
had recommended that the department should provide the remaining infrastructural/ 
facilities in mandis at appropriate time. Audit scrutiny brought out that infrastructure 
facilities were still lacking in mandis of 38 MCs out of 39 test checked MCs as of 
November 2016 (Appendix 2.7). 

The department in its written reply stated as under:- 

The Anaj Mandi at Ratia has been transferred from the colonization department 
and residential area falls behind the Mandi. Therefore, being common roads, the 
boundary wall cannot be provided in the old mandi. However, boundary wall 
provided in new mandis at the first instance 

There is no mandate in the Act to provide site of Petrol Pumps. However, the 
Board has earmarked Petrol Pumps sites at Jagadhari and Bilaspur but 
experience of allotting sites is bitter as court cases/litigation is going on. 
Regarding installation of weighbridges, 76 weighbridges have already been 
installed in market committees and installation of 140 weighbridges in various 
MCs is also in process. 

As far as the other facilities, the same are provided in the Market Committees as 
per requirement. 

 The Committee has desired that the matter be got re-looked into and a fresh 
reply with regard to the basic facilities in each mandi be submitted to the 
Committee at the earliest possible. 

[ 3 ] 2.1.8.2 Misuse of infrastructure: 

As per Rule 3 (viii) of HSAMB (Sale of Immovable Property) Rules, 2000, an allottee 
of a shop plot was not permitted to use the premises for any purpose other than 
marketing of notified agricultural produce. In case of misuse of such premises, the 
allotment would be cancelled and 10 per cent of the value of the plot, interest and 
other dues paid would be forfeited. Such an allottee should be debarred from 
allotment of any other site under these rules. 
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During joint physical inspection of test checked MCs along with officials of MCs, it was 
noticed that business relating to other than agricultural produce i.e. gun house, 
jewellery, advertisement, property dealing, medical store/clinic, kitchen store, cement 
store, accounting services, resort and catering services, guest house, schooI, 
hardware shop, oil manufacturing units and banking activities were being conducted 
in mandi shops in 11 MCs (Appendix 2.8}. However, no action to stop the  
non-agricultural business and to cancel the allotment was initiated except in MC 
Bhattu Kalan which issued notices (April 2015) to shop owners. Thus, the objective of 
allotment of the shops was not achieved. Thus, proper control was not exercised to 
ensure the use of infrastructure in mandis for marketing of agricultural produce. 

The Chief Administrator assured (August 2016) that appropriate action would be 
initiated against the defaulters. 

The department in its written reply stated as under:- 

Circular No. 165 dated 17.08.2016 have been issued to all the Market 
Committees in the state to stop the non agricultural activities in the mandis. All 
the concerned S.M.Cs have been requested to intimate the latest position in this 
regard. 

 The Committee has recommended that a suitable policy in this regard be 
framed under intimation of the Committee. 

[ 4 ] 2.1.8.3 Allotment of plots to ineligible licensees: 

As per Rule 3 (iii & iv) of HSAMB (Sale of Immovable Property) Rules 2000, only 
those licensees who have valid license for four years on the date fixed for inviting 
applications fur draw of lot shall be eligible for allotment of plots. These licensees 
must have paid market fee of at least Rs.5,000 annually for the last two years. 

The Government decided to wind up the old grain market of Faridabad and to shift the 
business to New Grain Market, Faridabad. MC Faridabad invited applications on  
8 August 2014 from old licensees working in the old de-notified grain market. 
Fourteen licensees applied fur allotments of plots on reserve price. The Allotment 
Committee declared (26 September 2014) two firms ineligible for allotment of the plots 
due to non-fulfillment of conditions prescribed under Rule 3 ibid. The sites which are 
not allotted at reserve price are sold through auction. 

In the meantime, these two firms got their Form “M” verified in August 2014 from 
MC Faridabad which showed that agricultural produce was purchased by these two 
firms during the period from January 2012 to March 2014 and deposited the market fee 
of Rs.0.40 lakh along with penalty in August 2014 to become eligible for allotment of 
plot at reserve price. Thereafter, the firms appealed before the CA of the Board on the 
grounds that since they had paid the market fees, they had become eligible for 
allotment of plot at reserve price. The CA declared (October 2014) them eligible for 
allotment of plot on reserve price and the plots were allotted (November 2014) to them 
on reserve price at Rs.81.90 lakh per plot. 

Scrutiny of the records revealed that the transactions of agricultural produce shown by 
both the firms were not entered in the H-register of the committee. This indicated that 
the sale was not effected in the mandi and M-retun which should have been filled up 
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within seven days of the transaction were not submitted for three years. The same 
were submitted by the firms only after the date of invitation of applications for allotment 
of plots. The Committee had verified the M-retun of the firms without cross checking 
the transactions from H registers for the period 2011-14 making them eligible for 
allotment of plots though the H register of the MC had no records of their mandi 
transactions. Allotment of plots to ineligible licensees on reserve price resulted loss of 
Rs.1.82 crore as the minimum auctioned price of shops of the same size and in the 
same area i.e. New Grain Market, Faridabad, was Rs.1.73 crore each. 

The department intimated (August 2016) that an inquiry would be conducted and 
appropriate action initiated. 

 The department in its written reply stated as under:- 

The decision of allotment was taken by CA/Board. Now the Market Committee, 
Faridabad has filed appeal before the Principal Secretary to Agriculture first 
appellant authority in this regard. As per HAPM Act against the order of the then 
Chief Administrator, Board for allotment of plots to the ineligible licensee and the 
date of hearing is yet to be the fixed. As and when final decision is made, PAC 
will be apprised accordingly. 

 The Committee has desired that the inquiry in the matter be concluded in a 
time bound manner and action taken report be submitted to the Committee within a 
period of one month. 

[ 5 ] 2.1.8.4 Irregular construction of basement in shops/booths and upper story 
on booths: 

 As per Rule 3 (xili) and (xiv) of HSAMB (Sale of Immovable Property) Rules 2000, 
in case of intention of construction of upper storey on booths or basement in 
shops/booths, prior permission from the MC should be obtained by payment of 
additional amount equal to 10 per cent of allotment price of plot and if construction had 
already been done, a penalty of 15 per cent of allotment price shall be levied and 
obtained from allottee. Audit observed that MCs were not monitoring the compliance 
ofthe Rule as no records were maintained in this regard. 

 During joint physical verification of test checked mandis along with representatives of 
the MCs, it was noticed that allottee of plots in 10 MCs had constructed upper storey 
on booths or basement in shops (Appendix 2.9) but no penalty was imposed on 
owners by MCs. The penalty amount works out to Rs.2.39 crore. 

 The department intimated (August 2016) that instructions would be issued for recovery 
of amount of penalty. 

The department in its written reply stated as under:- 

The Secretary Market Committee, Adampur, Hisar, Gohana, Ladwa, Pundri, 
Pehowa, Ballagbhgarh, Tohana, Fatehabad and Ellenabad have been directed to 
identify the shops whose owners constructed the basement/upper –store in the 
shops/booths without permission of the Market Committee and to adopt the 
recovery as per policy of the board. A reminder has also been issued on 
28.11.2017 to these Market committee. Notices have been issued to the 
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defaulters by concerned MCs. many booth owners have gone into litigation, 
process to resume the plots have been initiated in Market Committee Faridabad. 
Rs.4,870,400/- (Rs. 430500+278000+ 1678050+2483850) have been recovered 
from Market Committee Adampur, Gohana, Hisar & Fatehabad. 

 The Committee has desired that the Board should prepare a uniform policy 
in this regard under intimation of the Committee within a period of two months. 

[ 6 ] 2.1.8.5 Non-auction of plots: 

Development work of New Vegetable Market (NVM) in MC, Jakhal was completed in 
October 2009 after incurring an expenditure of Rs.79.78 lakh and the NVM was 
handed over to MC concerned in November 2009. The NVM consisted of 24 plots  
for shops and 29 plots for booths. Audit observed that despite repeated requests by 
MC, the Board had not fixed a reserve price for auction of the plots resulting in  
non-auction of plots and blocking of funds of Rs.79.78 lakh. 

The Chief Administrator stated (August 2016) that auction of shops was held on  
29 June 2016 and even earlier but no shop was sold. The reply does not address the 
audit observation and such undue delay in fixation of reserve price and auction of 
plots even after seven years of construction defeats the purpose of the expenditure 
incurred. 

The department in its written reply stated as under:- 

In this regard, It is intimated that the open e-auction of New Vegetable Market, 
Jakhal was fixed in the month of august, 2017 but no plot was sold due to higher 
reserve price. Efforts are being made for auction of the plots in New Vegetable 
market, Jakhal and the open e-Auction programme is to be fixed shortly. 

 The Committee has desired that sincere and pragmatic efforts be made for 
the auction of the plots under intimation of the Committee. 

[ 7 ] 2.1.8.6 Encroachment on mandi land: 

As per instructions of the Board issued in June 1989, District Marketing Enforcement 
Officers and Zonal Marketing Enforcement Officers were required to ensure that there 
was no encroachment on mandi land. 

The Audit Report for the year ended 31 March 2010 had highlighted encroachment on 
mandi land and the Public Accounts Committee in its 71st Report had recommended 
that the department should make efforts for preventing such encroachments on mandi 
lands. But the irregularities were still persisting as joint physical verification of mandis of 
test checked MCs brought out that adjoining parking space, space in front of shops and 
rear of shops had been encroached upon in five out of 39 mandis (Appendix 2.10) by 
making sheds. No action to remove the encroachments was taken by the MCs. 

The Chief Administrator assured (August 2016) that appropriate action would be initiated 
against defaulters. 

Thus, there were deficiencies in providing basic facilities in mandis. Further, plots were 
allotted to ineligible licensees, businesses other than agriculture were being conducted in 
mandis, plots remained un-auctioned and mandi land was encroached upon. 
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The department in its written reply stated as under:- 

The Board is seized of the problem of encroachment of mandi land and 
accordingly time and again reference/orders have been issued to market 
committees not to allow any body to encroach the mandi land. 

The Committee has desired that the Board should prepare a uniform policy 
in this regard under intimation of the Committee.  

[ 8 ] 2.1.9.2 Execution of sub-standard work and excess payment to contractor: 

According to para 20.5 of the PWD Code, no sub-standard work should be allowed to be 
done. In case sub-standard work is done by the contractor, the same should be got  
re-done in accordance with the specifications. Further, as per paragraph 18.1 of PWD 
code, payment should be made after actual measurement of the work executed and 
entries recorded in the measurement books. 

The work of Development of Timber Market at village Manakpur (MC Jagadhari)  
was allotted in April 2008 to a contractor for Rs.5.86 crore to be completed within  
12 months. The contractor left (July 2010) the work after executing the work of platform, 
roads and front parking for Rs.2.88 crore. 

Scrutiny of the records of work revealed that a Committee comprising of 3 SDOs 
and 2 JEs worked out (October 2011) rectification cost of defective work of platform, 
roads and front parking at Rs.39.97 lakh. Notice for recovery for the cost of defective 
work was issued in November 2011 but the agency did not rectify the defective 
work. The cost fur defective work had not yet been recovered from the agency 
(August 2016). Further, as per final measurement, an excess payment of Rs.30.30 
lakh had also been made on account of item of earth work and stone soiling without 
execution at site, secured advance without availability of material at site, issue of 
excess bitumen without requirement at site and defective execution of work. Thus, the 
codal provisions were not adhered to while releasing the payments to contractor. The 
amount paid in excess had not yet been recovered (August 2016). 

The Chief Administrator stated (August 2016) that action would be initiated against the 
officers responsible and for blacklisting of defaulting agency. 

The department in its written reply stated as under:- 

(a) The road was constructed during 2012-13 & the samples were taken and 
got tested after a gap of more than 3 years. With the passage of time and plying 
of traffic, the depreciation in contents of bitumen occurs. As per clause- 14 of the 
agreement if any work has been executed with unsound, imperfect or unskillful 
workmanship or with material of inferior description etc. or otherwise not in 
accordance with the contract, the Superintending Engineer can decide the 
reduced rates for the bad work after taking the corrective measure and by giving 
structural stability certificate. The Superintending Engineer, Rohtak has decided 
the matter under clause 14 and an amount of Rs.4.06 Lacs is to be recovered 
from the agency on account of less consumption of Bitumen and recommended 
action against the defaulting officers/officials for dereliction in-performing their 
duties which is under process. The accounts of the agency have not yet been 
finalized and the loss due to less content of the bitumen will be recovered from 
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the agency. However, the work is not liable to be rejected on this ground and 
reduced rate will paid to the agency as decided by SE under clause-14 of the 
agreement.   

It is therefore, requested that the audit para may please be considered for 
settlement. 

(b) The work was allotted to Sh. Vipin Malik on 30.04.2008 with an 
agreement amount of Rs. 5.06 crore with time limit of 12 months to complete the 
entire work. The agency left the work incomplete after executing the work to the 
tune of Rs. 2.88 crore. As the progress of the agency was not upto the mark, so 
action under clause II &III as per agreement was taken against him and  
penalty amounting to Rs.55, 57,235/- was imposed and the balance work was 
allotted to the 2nd agency at the risk & cost. The 23th running bill prepared by  
the concerned JE/SDO was paid for Rs.2,88,01,885/-. After the imposition of 
clause-III, a committee of two SDOs and three JEs was constituted to record the 
final measurement of the work executed by the original agency. The committee  
re-measured the work, as per their measurement the cost of work done comes to 
Rs.2,72,62,286/-instead of Rs.2,88,01,885/- thus an excess payment of 
Rs.15,39,549/- was established. In addition to this, recovery for 180 cement bags 
and 18.10 MT bitumen issued to the agency but not consumed at site was also 
worked out which comes to Rs.12,51,707/- i.e. (Rs.45,994/- + Rs.12,05,713/-). 
So, the total amount of minus bill comes to Rs.27,91,256/-. 

The 23rd bill amounting to Rs.2,88,01,885/- was duly checked and billed by the 
concerned SDO. It is further intimated that the 24th & final bill of the original 
agency is in minus of Rs.27,91,256/- on the basis of the measurements taken by 
the committee instead of Rs. 30.30 lacs as mentioned in the audit para. Later on 
a committee of 3 SDOs and 2 JEs was constituted for measurement of the 
defective work and they estimated the rectification cost of the defective work to 
the tune of Rs.39.97 lacs. The contractor failed to rectify the defects and 
ultimately the Board went in arbitration to recover the risk & cost, rectification cost 
of defective work and other recoveries. 

The Ld. Arbitrator announced a consolidated award of Rs. 89,50,646/- in favor of 
the Board which includes the cost of defective work, minus bill amount and other 
recoveries. The case for execution of award amounting to Rs. 89,50,646/- has 
been filed in the court of Session Judge, Jagadhari, for execution of the awarded 
amount and Hon’ble Session Judge, Jagadhri, has transferred this case in the 
court of Hon’ble Additional Session Judge, Panipat, as the property liable for 
attachment in this case falls in the jurisdiction of Panipat Court. The next date of 
hiring has been fixed on 20.07.2018. 

The another suit for recovering the amount of compensation imposed under 
clause-II of the contract agreement amounting to Rs. 28,73,741/- (after adjusting 
the EMD & Security Deposit) has also been filed in the court of Additional Distt. 
Judge, Jagadhari and Hon’ble Court has awarded the judgment in favour of 
HSAM Board. (copy enclosed). 

The rough cost estimate amounting to Rs. 81.28 lacs was framed in Nov., 2012 
for rectification of the defective work. The EIC, HSAMB has decided that the 
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internal roads be patch repaired by filling stone metal in the depressions and 
carpeting it on top so as to make the road/parking motor able. It was further 
desired that nothing to be dugout and re laid. Accordingly, no major repair was 
carried out and the estimate was filed. The riding surface of the internal 
roads/parking was made traffic worthy after the rectification of patches with an 
expenditure of Rs. 4.66 lacs in Dec, 2015. This was necessitated as the business 
in the Mandi was started so the patch repairs was done for making the riding 
surface motor able. 

The Charge Sheets u/r-7 have been issued to the delinquent officers/officials i.e. 
four Executive Engineers, two Sub Divisional Engineers and three Junior 
Engineers for carrying out the sub standard work. 

Sh. Vipin Malik contractor who executed the sub standard work and left the work 
incomplete has been black listed for further tendering.  

(c)  It is stated that the work of “S/R of Internal roads, fixing of Gates, Const. 
of covered shed, common platform and office-cum-Rest house building at Sub 
Yard, Bawani Khera, Distt. Bhiwani” was allotted to Sh. Rakesh Kumar, contractor 
vide memo No. 4129 dated 03.11.2008 with an agreement amount of Rs. 
34,73,000/- (excluding covered shed). The agency executed the work amounting 
to Rs. 27.07 lacs which also includes the work of construction of foundation of 
covered shed 

Later on the work for the Const. of covered shed in Sub Yard, Bawani Khera was 
allotted to Sh. Sajjan Kumar Goyal Contractor vide memo No. 2055 dated 
11.07.2013. The foundation of columns constructed by Sh. Rakesh Kumar 
contractor was checked before the erection of the covered shed. After the 
checking of foundation for columns, the quality of work was found sub standard. 
Consequently whole foundation work was got dismantled by constituting a 
committee. Thus a loss of Rs. 11.11 lacs was caused to the Board due to the 
execution of sub standard work by Sh. Rakesh Kumar contractor. The concerned 
EE/SDE/JE under whose supervision the defective work was executed were 
suspended & charge sheeted under Rule-7. The competent authority has 
severely punished all these delinquent officers/officials. 

The HSAMB has gone in arbitration for recovering this loss amount from the 
agency. Arbitration proceedings has been closed and decision of Arbitrator is 
awaited. 

It is intimated that the 55.584 MT bitumen was issued to the contractor for  
the work of Development of Timber market at Village Manakpur. Out of which 
37.484 MT bitumen was consumed at site and the recovery of balance quantity of 
bitumen i.e. 18.10 MT @ Rs. 66,614/- per MT i.e. Rs.12.06 lacs is still 
recoverable from the agency. 

An award of Rs. 89,50,646/- has been announced by the Arbitrator in favour of 
the Board which includes the cost of recovery of 18.10 MT bitumen. The case has 
been filed in the court of Session Judge, Jagadhari for the execution of the 
awarded amount and Hon’ble Session Judge Jagadhri has transferred this case 
in the court of Hon’ble Additional Session Judge, Panipat, as the property liable 
for attachment in this case is fall in the jurisdiction of Panipat Court. The next date 
of hiring has been fixed on 20.07.2018. 
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As the recovery process is pending in the Hon’ble court and will be recovered 
from the agency in the due course of time, so the para may be considered for 
settlement 

The excess bitumen was issued by the then EE, Sh. Satish Aggarwal (now retd.), 
Sh. Deepak Verma SDO & Sh. Rakesh Kumar JE. The charge sheets under  
rule-7 have been issued to the delinquent officers/official. 

As explained above, the process of recovery of awarded amount which includes 
the cost of bitumen is pending in the Hon’ble court. The same will be recovered 
from the agency in the due course of time. So there is no necessity to lodge the 
FIR against the contractual agency. 

Sh. Vipin Malik contractor who executed the sub standard work and left the work 
incomplete has been black listed for further tendering 

 The Committee has desired that whole matter be got re-looked into in a time 
bound matter and the status report in the matter be submitted to the Committee at 
the earliest. 

[ 9 ] 2.1.9.3 Non-recovery of material issued to contractor: 

As per paragraph 25.9.2 of PWD Code, an immediate report of the actual/physical 
loss of stores shall be made by the Divisional Officer to higher authorities and where 
necessary to the Police and all steps should be taken for recovery of the loss. 

The work of Construction of eight new link roads was allotted (May 2008) to an 
agency by EE, HSAMB Jhajjar. As per the agreement, bitumen was to be supplied by 
the Division. On perusal of the records, it was noticed that 108.065 MT bitumen was 
issued (March 2009 to September 2009) to the agency for execution of work. But the 
agency left the work incomplete (November 2009). On measurement of the work in 
February 2010, it was noticed that 58.719 MT bitumen was consumed on the work. The 
balance quantity 49.346 MT of bitumen was required to be taken back in the store 
but the same was not returned by the agency. An amount of Rs.33.06 lakh was due 
for recovery on this account of which Rs.11.65 1akh had been recovered. Balance of 
Rs.21.41 lakh remained outstanding (August 2016). 

The Chief Administrator intimated (August 2016) that the recovery process had been 
started. 

The department in its written reply stated as under:- 

It is intimated that recoverable amount on account of bitumen is Rs. 34,48,047/- 
and that of cement is Rs.2,02,720/-. After adjusting the due payment of the 
agency, the net recoverable amount comes to Rs.23,41,032/-. The contractor has 
went in Arbitration for sorting out the dispute. The Arbitration proceeding are in 
process. So, the said amount will be recovered after the outcome of the decision 
of the Arbitrator. 
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An award of Rs. 89,50,646/- has been announced by the Arbitrator in favour of 
the Board which includes the cost of recovery of 18.10 MT bitumen also. The 
case has been filed in the court of Session Judge, Jagadhari for the execution of 
the awarded and Hon’ble Session Judge, Jagadhri, has transferred this case in 
the court of Hon’ble Additional Session Judge, Panipat, as the property liable for 
attachment in this case is fall in the jurisdiction of Panipat Court. The next date of 
hiring has been fixed on 20.07.2018. 

The excess bitumen was issued by the then Executive Engineer, Sh. Satish 
Aggarwal (now retd.), Sh. Deepak Verma SDE & Sh. Rakesh Kumar J.E. The 
charge sheets under rule-7 have been issued to the delinquent officers/official. 

It is therefore requested that para may please be considered for settlement. 

 The Committee has desired that the interest of the State be protected 
meticulously before the Court. 

 

 

 

 

 

 

 

It is intimated that 55.584 MT bitumen was issued to the contractor for the work of 
Development of Timber Market at Village Manakpur. Out of which 37.484 MT 
bitumen was consumed at site and the recovery of balance quantity of bitumen 
i.e. 18.10 MT @ Rs. 66,614/- per MT i.e. Rs.12.06 lacs is still recoverable from 
the agency.  

An another recovery suit has been filed in the Hon’ble court for recovering the 
clause-II compensation amount and Hon’ble Court has awarded the judgment in 
favour of HSAM Board (copy enclosed).  

Sh. Vipin Malik contractor who executed the sub standard work and left the work 
incomplete has been black listed for further tendering. (copy enclosed) 
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MEDICAL EDUCATION AND RESEARCH DEPARTMENT 

 [ 10 ] 2.2.7.2 Deficiencies in maintenance of records and suspected 
embezzlement:  

Rules 2.7 and 2.4 of the Punjab Financial Rules as applicable to the Institute provide 
that in case an employee, who is not in-charge of the cash book receives money on 
behalf of the Government, he is required to remit the same to the employee having a 
cash book or deposit the amount into the bank on the same day or in the morning of 
the next day. The Audit Report (Civil) for the year ended 31 March 2009 had brought 
out an instance of embezzlement of Rs.2.95 lakh due to non-deposit of receipts. 
Scrutiny of records revealed that official collecting receipts of special wards had not 
deposited the entire receipts during 20 December,, 2014 to 6 May, 2016 with the 
main cashier. Audit carried out reconciliation (March-May 2016) of receipt of special 
wards and amount actually deposited with main cashier which revealed that against 
total receipt of Rs.100.35 lakh, Rs.95.45 lakh was deposited (January 2015- May 
2016) resulting in short deposit of 4.90 1akh which amounts to suspected 
embezzlement. On being pointed out (March - June 2016), the official deposited 
(March-June 2016) the amount of Rs.4.91 lakh with the main cashier. 
Audit also noted that the Institute was operating 28 savings/current accounts in 
different banks but bank reconciliation was not being done (March 2016). 
Audit observed that continued lack of internal controls in management of cash despite 
the matter being highlighted in previous Audit Report created an environment that 
exposed the Institute to risks of embezzlement and loss of funds. 
The Director of the Institute stated (August 2016) that the amount had been deposited 
and the official had also been charge-sheeted. Further, in order to eliminate chances of 
fraud and embezzlement, new procedure by opening separate bank account for daily 
deposit of security and hospital charges had been adopted. 
The Director added that bank reconciliation in respect of 25 out of 28 accounts had 
been done. 
The department in its written reply stated as under:- 

In this connection, it is submitted that the short amount as workout by Audit Deptt. 
amounting Rs. 491000/- has been recovered from Sh. Harish Sharma, Spl. Ward 
Cashier and Further the amount for the period from 02.05.2011 to 20.12.2014 has 
been workout along with panel interest Rs. 408803/-. The order of recovery of this 
amount has been issued (copy enclosed vide annexure 2.2.7.2) from the 
withheld amount of DCRG (498576).  
Further, it is also submitted that out of 28 Nos. saving Bank A/c. Now the institute 
have only 05 saving Bank A/c in operative as detail given below:- 

Name of Bank A/c Bank  A/c No.  

Salary & contingency  SBI 31119814359 

Scheme A/C  HDFC  50100185932297 

Misc. A/c  SBI  10230616921 

Receipt A/c  HDFC  01761450000504 

Student Fee A/c  SBI  35610978840 
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 Hence, it is requested that the audit observation may please be settled. 

The Committee has desired that firstly, FIR be got registered against the 
delinquent official for not depositing the amount in time, rather deposited the 
amount only after the audit has pointed out the same; and secondly, strict 
disciplinary action be initiated/taken against the officer/official for inaction on his 
part and thereby allowed the delinquent official to embezzle the money and action 
taken report be submitted to the Committee within a period one month. 

[ 11 ] 2.2.7.3 Non-adjustment of advances:   

An amount of Rs.8.12 crore comprising letter of credit, advances given to various 
suppliers/service providers and advances given to staff for carrying out various 
activities were lying unadjusted for periods ranging from one to six years. Non- 
adjustment of advances for such long periods was in violation of financial rules and 
exposes the Institute to risk of mis-utilization. 

The Director of the Institute stated (November 2016) that an amount of Rs. six crore had 
been adjusted and remaining Rs.2.12 crore would be adjusted by December 2016. 

The department in its written reply stated as under:- 

 The year wise status of recovery of outstanding advance is as under:  

    (Amount in Crore) 

Year Amount recovered Balance 

Upto Dec. 2016 0.20 1.91 

Upto Dec. 2017 1.46 0.45 

Upto June 2018 0.17 0.28 

Out of Rs. 8.12 Crore, 7.84 Crore of Misc. advance has been recovered/adjusted. 
Now balance 28.24 Lakhs is outstanding. 

 The Committee has desired that sincere and pragmatic efforts be made for 
the adjustment of the remaining advances and reconcile the same in the office of 
Principal Accountant General, Haryana under intimation of the Committee. 

[ 12 ] 2.2.8.1 Inadequate machinery and equipment   

Adequate machinery and equipment are a pre-requisite for providing medical services 
and imparting education to students. Scrutiny of records revealed that there was 
shortage of equipment and laboratories, delays in procurement and obsolete  
equipment which adversely affected delivery of medical services and academic activities 
(Appendix 2.15). 
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Appendix 2.15 

(Reference: Paragraph 2.2.8.1; Page 29) 
Details showing shortage of machinery and equipment in different departments 

Sr. 
No. 

Department Details of deficient machinery/equipment Remarks and reply of the 
Department/Institute 

1. Cardiac 
Surgery 

(i) Shortage of anesthesia machine. 
(ii) Non availability of 29 other machines and 

equipment (Appendix 2.16). 
(iii) 13 machines and equipment were 11 to 16 years 

old (Appendix 2.16). 
(iv) Two heart lung machine out of order since 2010. 
(v) Blood gas analyser not working due to non-

purchase of regents. 

The proposal to purchase new anaesthes 
machine was made in 2010 by the 
Department but purchases not made 
(October 2016). 
The Department submitted the 
requirements for machinery/equipment 
during 2011-16 to the Director, but no 
efforts made to purchase 
machinery/equipment. 

2. Cardiology (i) One cardiac cath laboratory available with the 
department was 12 years old. 

(ii) Eight bed were demanded (July 2011) but no beds 
were provided. 

(iii) ECG Machine (3), Syringe Infusion Pumps (10), 
Defibrillator (3), ECHO (1), Central Station (1), and 
Bed side monitors (8) were 12 years old and 
needed frequent repair. 

Major procedures performed decreased 
from 1073 in 2011 to 216 in 2015. 
The Department made many references 
during 2010-12 for new catheterization 
laboratory and equipment but these had 
not been purchased. The Department 
admitted (April 2016) the facts regarding 
obsoleteness and inadequacy of machines 
and equipment and shortage of manpower. 

3. Nephrology (i) No dialysis machine was available in the 
Department against the requirement of 20. 

(ii) Against the requirement of 47 equipment (Monitor, 
Hemo-dialysis machine, Dialysis ;Chair, Dialysis 
Re-Processor),. 10 were available. 

Ten dialysis machines were proposed (May 
2014) to be purchased but purchase was 
not made till February 2016. 

4. Neurology  (i) Shortage of Ventilators, Defibrillator, Syringe 
Infusion Pumps, ECG machine, Bed side multi 
channel monitor, Section machine, etc. 

The demand sent to the Director in 
September 2013 but no efforts made to 
purchase the equipment. 

5. Neurosurgery (i) Shortage of 15 numbers of machines/equipment 
(Appendix 2.17). 

(ii) Against the bed capacity of 18 (12 for ward and 6 
for ICU), only two ventilators were available. 

Requirement for purchase of machinery 
was sent to Director during 2010-14 but the 
purchases had not been made (March 
2016). 

6. Urology (i) Machinery and equipment installed in the 
Department during 2011-15 were not in working 
order (appendix 2.18). 

The requirement of equipment was sent to 
Director 7 to 8 years back but purchases 
had not been made (March 2016) 

7. Nuclear 
Medicine  

(i) For establishment of Nuclear medicine Super 
specialty centre, Detailed Project Report sent to 
the Government in November 2013. 

The proposal not approved (May 2016)l 
despite regular pursuance by the 
Department. 

8. Anesthesia  (i) Against the requirement of 23 anesthesia 
machines, 15 machines were available and one 
was out of order resulting in less use of operation 
tables.  

(ii) Against 8 bedded ICU of the department, 7 
ventilators were available 

The requirement of Anesthesia machines 
(12), Vital Sign monitor (44), Defibrillator 
(11) and Ventilator (2) sent to the Director 
since 2010 but the purchases were not 
been made. 

9. Pulmonary and 
Critical Care 

(i) Shortage of Machinery like Endopronhnial Ultra-
sound System (EBUS), Non-invasive Ventilators, 
Digital Electro Encephalo Gram and extra corporal 
Gram and Extra Corporal Membrane Oxygenation. 
(ii) Videopleuro Scope was demanded(July 2014) 
for providing training of D.M. fellows and starting 
interventional pulmonary course.  

The demand for these equipment/ 
machinery was sent in July 2014 but 
purchase was not made. 
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10. Radiotherapy (i) Cobalt 60 Teletherapy Machine available in the 
Department was of an obsolete technology. To 
provide focused radiotherapy treatment, Linear 
Accelerate (LINAC) was required for which funds 
of Rs.17 crore under PMSSY were sanctioned.  

(ii) Medical equipment such as simulator, styro foam 
cutters, second standard dosimeter, digital 
contamination monitor and gamma zone monitor, 
etc were also not in working condition. 

Case for purchase of LINAC was sent to 
the Director in December 2009. 
Detailed project costing Rs.250 crore was 
sent to State Government for up-gradation 
of RCC) including staff, equipment and 
other infrastructure) by Vice-Chancellor in 
January 2010. The RCC had not been 
upgraded (May 2016). 
 

11. Surgery (i) Deficient in the equipment like video simulator for 
laparoscopic surgery, surgical robot, plasma 
sterilizer, vessel sealing system, ultrasound 
aspirator, video endoscopy system, etc. 

(ii) There were no separate ICU and separate 
beds/ventilators for the Department. 

(iii) OT tables for the Department were reduced from 
four in 2011-12 to two daily in 2015 resulting in 
conducting of less number of operations from 3008 
in 2011 to 2233 in 2015. 

Demand for these equipment had 
consistently been sent since 2003-04 to the 
Director but these equipment had not been 
purchased (May 2016). 

12. Ophthalmology (i) Shortage of Nd-YAG laser. The shortage of Nd-
Yag laser affecting nearly 1800 needy patients 
(monthly) who required urgent treatment in vision 
threatening problems such as angle closer, 
glaucoma and capsule opacification, etc. The 
patients had no alternative but to avail the facility 
after paying high prices to the private practitioners. 

(ii) There was a waiting period of two to three weeks 
for major eye surgeries due to non-availability of 
general anaesrthesia on all working days of the OT 
and limited OTs 

The department made references between 
July 2015 and January 2016 to the Director 
office for purchase of these equipment. The 
approximate cost of the equipment was 
below Rs.10 lakh which was within the 
competency of the Director but the same 
had not been purchased. 

13. Radio 
Diagnosis  

(i) CT Scan: One CT scan was 15 years old. Another 
one was condemned in 2009 but yet to be replaced 
(August 2016). The equipment remained out of order for 
11 to 72 days during 2011 to 2015. Due to shortage of 
CT scan, waiting period for patients was up to four 
months.  
(ii) Magnetic resonance imaging system (MRI): One 
MRI was 13 years old. Requirement or another one was 
sent during 2011-16 by the Department but not 
purchased (August 2016). The equipment remained out 
of order for 30 and 83 days in 2013 and 2014 
respectively. Due to shortage of MRIs, waiting period for 
patients was up to one year. 
(iii) Digital Subtraction Angiography system: Not 
purchased though demand sent in January 2009 by 
Department (August 2016). 
(iv) Picture Archiving Communication system: Not 
purchased though demand sent in January 2009 by 
Department (August 2016). 
(v) X-Rays units: 10 units were nine to 13 years old. 
Demand sent for 26 portable and seven High frequency 
machines during December 2008 and January 2011 but 
not purchased (August 2016). 
(vi) Ultra-sound: Requirement for six ultra sound 
machines (4 for new OPD and 2 for Trauma Centre) sent 
between November 2008 and November 2015 but not 
purchased (August 2016). 

Thus, the radio diagnosis equipment had 
not been purchased by the institute for a 
long time although budget was sanctioned 
under Pradhan Mantri Swasthya Suraksha 
Yojana (PMSSY) in February 2009 for 
these items.Old and inadequate equipment 
affected the timeliness of medical care 
services as diagnosis is the first stage to 
treating a patient. 
The Director of the Institute stated (August 
2016) that one CT scan and one MRI 
machine had already been installed under 
Public Private Partnership (PPP) mode in 
OPD and was fully functional from June 
2016. In addition, procurement of other 
equipment was in the final stage. 

Source: Information compiled by Audit from the records of the Institute 
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Some of the significant shortcomings observed by Audit were: 

• Use of obsolete machinery ranging between 11 and 16 years, shortage of 
anaesthesia machines, mechanical ventilators, infusion pumps and ICU beds in 
Cardiac Surgery Department. 

•  There was substantial and continuous reduction in major procedures due to 
acute shortage of ICU beds, ECG machines, syringe infusion pumps, defibrillator 
and ECHO in Cardiology Department. 

•  Nephrology Department had shortage of hemo-dialysis machines, monitors and 
dialysis chairs. 

•  Proposal to procure Linear Accelerate (LINAC) to replace obsolete Cobalt-60 
teletherapy machine being used in radiotherapy sent in December 2009 by 
the Radiotherapy Department had yet to materialise despite lapse of nearly 
seven years. 

•  In Urology Department, machinery and equipment installed during June 2011 to 
May 2015 were not in working condition. 

•  Nd-YAG laser required in treatment of vision threatening problems was not 
available in Ophthalmology Department. 

•  In Radio diagnosis Department, there was shortage of CT Scan, Magnetic 
Resonance Imaging system (MRI), X-Ray units and Ultra Sound machines. 
Further, Digital Subtraction Angiography System and Picture Archiving 
Communication System were not available. 

The Institute stated (August 2016) that equipment such as ventilators, heart lung 
machines, ECG machines and monitors and anesthesia machines had been ordered / 
delivered to the departments and purchase of remaining equipment would be 
completed by September 2016. It was added (November 2016) that ten vital sign 
monitors had since been installed in the Anaesthesia Department. 

The department in its written reply stated as under:- 

Most of the equipments to be procured through HLL have already been procured 
and there are very limited number of equipments which are in pipeline. The 
following three main equipments are under finalization:- 

a) MOT amounting to Rs.12,19,44,057/- 

b) LINAC amounting to Rs.18,37,39,433/- 

c) C.T.Scanner amounting to Rs.5.00 Crore (approx.) as the price bid is yet 
to be opened. 

a) MODULAR OT: 

Civil work of Modular OTs has been completed upto 98%. The supply order for  
16 Nos. Modular OTs has already been placed and the process of installation of 
Modular OTs has been initiated. 
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b) LINAC: 

The procurement of LINAC for Radiotherapy Deptt. is already under process. The 
Vendor has already been identified, however, before LINAC can be installed, the 
Bunker site has to be prepared as per AERB approval which has been accorded. 
The basic structure of the Bunker has to be given to a specialized vendor 
because of it being highly technical nature. In a meeting held on 13.06.2017  
with the Jt. Secretary (PMSSY) Govt. of India it was impressed upon by the  
Jt. Secretary (PMSSY) Govt. of India that the Institution may explore the 
possibility of giving this Project to HLL / HITES which is already working as PMC 
for Rohtak Project under PMSSY and is also responsible for procuring LINAC 
machine to avoid further delay. The matter is under consideration of the 
Committee of Govt. of Haryana for identification of Vendors for construction of the 
project of technical nature for all the Govt./Govt. added medical colleges including 
UHS Rohtak. Awaited for Bunker, the file was sent to ACS, MER which was 
forwarded to Govt. for allocation of work to CPSU, HLL. The process is awaited. 
Once the Vendor is identified, the process and construction of Bunker will be 
started. The LINAC can only be ordered and installed when the bunker is ready. 

c) C.T.SCANNER: 

Supply order has been placed by HLL and the machine will be received in the 
institute shortly.  

The Committee has desired that the latest status of the department-wise 
and item-wise purchase as per the equipments and machineries as detailed in 
Annexure 2.15 be submitted to the Committee within a period of seven days. 

[ 13 ] 2.2.8.3 (iv) Inadequate fire fighting mechanism: 

The Hospital Manual of GOI provide for constitution of safety committee for fire 
prevention. High fire risk areas like OT, laboratory, stores, medical records, laundry and 
kitchen department should have automatic fire and heat activated alarm system. Medium 
and big size hospitals should have fire hydrant facility with functioning electric pumps. 
Further, mock drills of fire-fighting should be carried out periodically. Audit observed 
that neither the Fire Safety \Committee had been constituted by the Institute nor had 
the various fire-fighting systems been put in place. 

The Institute stated (November 2016) that a proposal for providing fire safety would be 
finalised after holding a meeting with fire safety officers. 

The department in its written reply stated as under:- 

The fire fighting measurement in the institute is up to the mark the detail of fire 
fighting mechanism building wise is as under 

1. In the hospital fire extinguishers are refilled and in proper working 
condition. 

2. NOC regarding Auditorium has been received vide DGFS dated 23.02.18 
(copy enclosed vide annexure 2.2.8.3(iv)).  

3. The scheme of NOC regarding Trauma Centre has been approved. 
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4. Regarding MCH being technical reason NOC is awaited till then the fire 
extinguishers have been installed.  

5. The purchase of fire van on the pattern of PGIMER Chandigarh is under 
process. 

6. One Sub- Fire Officer has been appointed.  

7. Report regarding Fire Fighting at PGIMS Rohtak has been sent to ACS, 
MER on dated 06.07.2018 (Copy enclosed vide annexure 2.2.8.3(iv)). 

 Hence, it is requested that the audit observation may please be settled. 

 The Committee has desired that all necessary steps be taken for the 
installation of fire fighting system with all requisite norms and action taken report 
be submitted to the Committee. 

[ 14 ] 2.2.8.4 (i) Implementation of Schemes - Pradhan Mantri Swasthya Suraksha 
Yojana: 

The Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) was announced in  
March 2006 with the prime objective of correcting the imbalances in availability of 
affordable healthcare :facilities. The estimated outlay of the scheme was 150 crore per 
Institute(125 crore as Central share and Rs.25 crore State share). Out of  
this, Rs.55.30 crore was for civil works, Rs.79.70 crore for medical equipment and 
Rs.15 crore for consultancy and contingency. Rupees 17.75 crore was released to 
the Institute in December 2011 as Central share for procurement of medical  
equipment and Rs.25 crore was released in July 2013 as State share. However, only 
an expenditure of Rs.2.63 crore was incurred on machinery and equipment  
(December 2015). An MOU was entered with HLL Life Care Limited in September 
2013 for purchase of medical equipment but the purchases could not be made as 
the terms and conditions with them were not finalised (May 2016). Thus, delay in 
finalizing the terms and procedures resulted in equipment not being purchased despite 
lapse of five years since release of funds to the Institute for the purpose. 

The Institute attributed (August 2016) the delay to lengthy purchase procedure and 
stated that purchase order for machinery of Rs.18.50 crore had since been placed and 
purchase of remaining equipment was under process.  

The department in its written reply stated as under:- 

A large number of equipments which were in the provision for various specialities 
namely Ophthalmology, Radiology, Medicine, Radiotherapy, Anaesthesia etc. and 
Super-specialities namely CTVS, Cardiology, Nephrology, Urology have been 
received installed and functioning satisfactorily. All ICU, High Dependent Unit, 
OTs have been upgraded including 3-Tesla MRI Digital Radiography, Colour 
Doppler have been installed and now the matter has been taken up with HLL to 
provide 128 slices CT Scan. No obsolete Equipment is under use in the Institution 
at present. 

It is also pertinent to mention here that one CT Scan and one MRI is already 
running in PGIMS OPD under PPP mode and a 20-beded Hemo-Dialysis System 
on PPP mode is also under active consideration.  
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 Total budget details received under PMSSY is as under:- 

 Sr.  Description  Central Share (Rs.in crore) State Share (Rs.in crore) 

 1.  Civil work 55.30  - 

 2.  Medical Equipments 54.70 25.00 

 3.  Consultancy & Contingency etc. 15.00 - 

TOTAL 125.00 25.00 

 

Out of above total budget meant for Medical Equipments (both Central and State) 
i.e. Rs.79.70 crore, an amount of Rs.56.24 crore have been incurred for various 
Medical Equipments for this Institute (copy enclosed vide annexure 2.2.8.4). 

 Further, following items are under process:- 

Name of items Amount  
(Rs. in crore) 

Remarks 

LINAC  18.37 Supply order not placed as site is not ready 

CT Scan (128 slice) 5.12 Approval for order placement pending for Ministry due to 
clarification sought from PGI Rohtak regarding funds 

TOTAL 23.49  

 

Balance Budget Position: 

 Amount (Rs. in Crore) Remarks  

Central Share   7.50 6 crore Interest Refund to Centre) 

State Share  24.52 Including Interest 

Total 32.02  

 

 The Committee has desired that the matter be got inquired into to fix the 
responsibility of the erring officer for not signing the MoU in a proper/prescribed 
manner and thereby implementation of the scheme has been delayed and action 
taken report be submitted to the Committee within a period of one month. 

[ 15 ] 2.2.8.4 (iii) Implementation of Schemes - Pilot Programme for Prevention of 
Burn Injury: 

Pilot Programme for Prevention of Bum Injury was launched (2010} by GOI for 
establishing full-fledged bum care services, developing trained manpower for 
management of bum injury care and providing medical rehabilitation services at 
tertiary level of health care delivery system. GOI provided funds Rs.2.67 crore to the 
Institute between March 2011 and March 2013 for construction of ramp, installation of 
lifts to have connectivity with wards, laying of gas pipe line and procurement of 
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equipment to make Intensive Care Unit functional. The Institute utilized Rs.2 crore 
up to February 2015 on alteration, renovation of the burn unit and construction of 
ramp. Audit observed that: 

(a)  The ramp was completed but could not be put to use due to faulty design; 

(b)  Work of laying of central oxygen and suction gas pipeline to connect to ICU 
had also not been completed (August 2016); 

(c)  An expenditure Rs.31.63 lakh was incurred on purchase of equipment and two 
ventilators. However, ventilators were not installed (August 2016) while lifts had 
not been provided to link the Department with the ground floor. 

Thus, the objective of the scheme of providing burn care services could not be 
achieved. 

The Institute stated (August 2016) that 2 crore sanctioned for building had already been 
utilized and requisite inspection by the DGHS office before taking over the building 
was pending. Proposal for procurement of remaining equipment and recruitment of 
manpower was under process (August 2016) in the Institute.   

The department in its written reply stated as under:- 

1. Ramp has been completed & functional. 

2. The commission of Central Oxygen and suction gas pipe line has been 
done and fully functional. 

3. Two ventilators has been got installed in PICU under Paediatric Deptt. 
and BPS Deptt. utilizes the services in critical paed. burn patients. Lifts 
have been installed in the building which is functional.  

4. The post of Assistant Prof. & Sr. Resident has been advertised and a 
committee under the chairmanship of Vice-Chancellor has been 
constituted and recruitment is under process.  

5. Utilization Certificate is enclosed vide annexure 2.2.8.4 (iii). 

The Committee has desired that a detailed inquiry be got conducted as to 
why the ventilators purchased for the Burn & Plastic Surgery Ward lying unutilized 
for a long time and fix the responsibility of the erring officers/officials and action 
taken report be submitted to the Committee within a period of two months. 

[ 16 ] 3.9 Avoidable payment of Service Tax: 

Four medical institutions made avoidable payment of Rs.6.59 crore 
on account of service tax though these institutions were exempted 
by Government of India being educational institutions: 

As per the Indian Medical Council Act, 1956, medical institution means any institution 
which grants degrees, diplomas or licenses in medicine. The Department of Revenue, 
Ministry of Finance, Government of India, exempted (June 2012) certain services 
provided to or by educational institutions from service tax with effect from  
1 July 2012. The Department clarified in September 2013 that exempted services 
includes any services which educational institutions ordinarily carry out themselves but 
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may obtain as outsourced services from any persons. The notification was further 
amended in July 2014 to include the house-keeping services performed in such 
educational institution. 

Scrutiny of the records of Bhagat Phool Singh Government Medical College for Women 
(BPSG), Khanpur Kalan (Sonipat), Shaheed Hasan Khan Mewati Government Medical 
College (SHKM), Nalhar (Mewat), Pandit B.D. Sharma Post Graduate Institute of Medical 
Sciences (PGIMS) and Pandit B.D. Sharma University of Health Sciences (UHS), 
Rohtak., revealed that these institutes engaged four service providers between July 
2012 and August 2014 for providing security, housekeeping, sanitation works, helpers 
and bearer services in these institutes. An amount o f  Rs.6.59 crore was paid to the 
agencies as service tax between July 2012 and August 2016 for providing the above 
services which could have been avoided had the notifications issued by GOI been 
implemented.  

The department in its written reply stated as under:- 

The case for refund of amount of the service tax has been sent to Asstt. 
Commissioner Central Goods & Service Tax Division -Vasant Kunj, Delhi Sourth 
Commissionerate vide this office letter No. PGIMS/Acctt./2018/5120, dated 
25.07.2018 (copy enclosed).  

 The Committee has desired that sincere and pragmatic efforts be made to 
get the refund of the amount of service tax already paid and the Committee be also 
kept informed of the progress in the matter. 

[ 17 ] 3.11 Improper evaluation of bids: 

Failure to properly evaluate financial bids submitted by service 
providers taking into account the total financial implications of the 
quotations submitted resulted in award of work to Firm that was not 
the lowest bidder and excess payment of Rs.1.51 crore in Shaheed 
Hasan Khan Mewati Government Medical College, Nalhar, Mewat.  

Government of Haryana issued (February 2009) a policy for outsourcing of 
services/activities according to which services/activities were to be outsourced as and 
when required by departments where posts had not been sanctioned and the persons 
were to be engaged on minimum wages and statutory charges. 

Scrutiny of records of Shsheed Hasan Khan Mewati Government Medical College 
(GMC), Nalhar, Mewat showed that tenders were invited in May 2014 under double bid 
system for deployment of housekeeping staff

 
and the bidders were required to quote 

the rate per person per month inclusive of minimum wages plus EPF, ESI and service 
tax and percentage of the service charges of bidder. The rates quoted by the bidders 
were to be frozen for a period of two years. In response, eight bidders submitted their 
technical and financial bids. Technical bids were opened (June 2014) by a 
Committee constituted under the Chairmanship of the Medical Superintendent and 
technical bids of two bidders were rejected as experience certificates were not attached. 
The financial bids of the remaining six bidders were opened in July 2014. Firm 'A' 
quoted his rates on Minimum Wages plus statutory taxes and service charges at 2.01 
per cent whereas Firm 'B' quoted the lump sum rates per month for different 
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categories of post
 
plus service charges at the rate of 2.01 per cent. The lump sum 

rates of wages quoted by Firm 'B' were higher than the minimum wages and statutory 
charges. The committee recommended issue of work order in favour of Firm 'B' on the 
ground that both financial bids had quoted the same rates but Firm 'B' had six years 
more experience than Firm 'A'.The recommendation was forwarded (August 2014) to 
the Director, Medical Education and Research, Haryana for approval which was 
accepted and the work was allotted to Firm 'B' in August 2014 for one year which was 
extended up to 31 March 2016 or till the finalization of e-tendering. 

Audit observed that the notice inviting tender stipulated that in case of financial bids 
of the two bidders quoting same rate (qualified for L-1), the work will be allotted to 
agency/service provider who has significant experience (time period) of satisfactory 
work done in the related areas in the institutes or on draw of lots basis. The 
Committee had compared only the service charges rates quoted by these bidders which 
were identical at 2.01 per cent and thereafter applied the criteria of experience instead 
of working out total financial implications of the bids on the basis of rates of wages 
quoted by these bidders. As the rates of wages quoted by Firm 'B' were higher than 
the minimum wages and statutory charges which were quoted by the Firm 'A', the 
lowest bidder was Firm 'A'. Thus, evaluation of bids was not properly done and 
resulted in award of work to a firm that was not the lowest bidder. The allotment at 
higher rates to Firm 'B' resulted in excess payment of Rs.1.51 crore (Appendix 3.2) 
during the period from September 2014 to May 2016. 

The Director, GMC Nalhar (Mewat) stated (December 2016) that the Firm 'B' had 
deposited an amount of Rs.61.15 1akh in November and December 2016 with the 
college and Firm has been directed (November 2016) to refund the remaining excess 
paid amount along with interest in four monthly installments. The fact remains that the 
award of work to a bidder that was not the lowest was ab-initio incorrect. 

The matter was referred (July 2016) to the Government. Their reply was awaited 
(November 2016). 

The department in its written reply stated as under:- 

It is stated that in reference to observation of para No. 1 of Inspection Report for 
period 04/2014 to 3/2016 by Audit party that due to wrong acceptance of the 
tender of form M/s Nuvision Commercial Escort Services paid excess amount for 
Rs. 1,50,72,577/-. 

The M/s Nuvision Commercial Escort Services has deposited Rs. 1,50,72,577/- in 
Receipt Head of the Department in Treasury the date of deposit as per below in 
table. 

Sr. No. Date G.R. No. Amount (Rs.) 

1. 27.02.2017 0024819679 6114577 

2. 29.03.2017 0026080295 64224 

3. 29.03.2017 0026080206 455911 

4. 06.06.2017 0027665144 455911 

5. 06.06.2017 0027664531 455911 

6. 13.06.2017 0027880374 455911 
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7. 02.08.2017 0029618731 2191094 

8. 04.08.2017 0029667957 4879038 

  Total 1,50,72,577/- 

The Photocopy of the Challan which is deposited in the receipt Head of the 
Department is placed below (Annexure No. XIII). The Para may be dropped. 

According to H.Q. Order No. 5/MMC/MER/2017/876 Dated 04.07.2017, for the 
recovery of interest the company was directed to deposited interest @ 9% on the 
basis of descendingly. The company was directed to deposited the amount of 
interest @ 9% Vide Letter No. SHKM/Acct./2017/426, dated 07.07.2017. Further 
the company was directed to deposited the amount of interest @ 9% of 
Rs.21,21,231/- (Twenty One Lac Twenty One Thousand Two hundred Thirty One 
Only) Vide Letter No. SHKM/Actt./2017/485, dated 02.08.2017. 

 The Committee has desired that the matter be got inquired into to fix the 
responsibility of the officer/official in the matter and pragmatic efforts be made to 
recover the interest from the firm under intimation of the Committee within a period 
of two months. 
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SCHOOL EDUCATION DEPARTMENT 

[ 18 ] 2.3.8.7 Unrecognized Schools: 

Section 18 of the Act read with Rule 15 of RTE Ru1es 2010 provides that no school, 
other than a school established, owned or controlled by the appropriate Government 
or local authority, shall, after the commencement of this Act, be established or 
function, without obtaining a certificate of recognition from the prescribed authority. 
Any person who establishes or run a school without obtaining certificate of recognition or 
continues to run a school after withdrawal of recognition shall be liable to fine which 
may extend to rupees 1 lakh and in case of continuing contraventions, to a fine of 
rupees 10,000 for each day during which such contravention continues. 

It was, however, noticed that unrecognized schools ranging between 514 and 821 were 
functioning in the State during 2011-16 in contravention of the aforesaid provisions of 
the Act. Provisional recognition was given to schools ranging between 10 and  
274 during 2011-16. No penal action as stated above and provided in the RTE Rules 
2010 was taken by the Department against the management of unrecognized schools. 

The department assured (September 2016) that matter would be got examined. 

The department in its written reply stated as under:- 

In this connection, it is submitted that the provisional recognition is being granted 
by the department so that the education of the students may not affect at any 
cost. Show cause notices have been issued to the managements and appropriate 
action is being initiated / taken against them, who do not fulfill the provisions of 
the Act. 

Hence, para may kindly be dropped. 

The Committee has desired that interest of the State and the students be 
protected meticulously before the Court and the Committee be also kept informed 
of the outcome of the Court in the matter. 

[ 19 ] 2.3.8.9 Students requiring special training not identified: 

Rule 3 of State Rules 2011 provides that the School Management Committee of a 
school owned and managed by the Government shall identify children requiring 
special training based on specially designed learning material, appropriate to the 
age. It shall be provided by teachers working in the school and to be held in the 
premises of the school. The duration of the training should be for a minimum  
period of three months. It was however, noticed (April-July 2016) that neither  
children requiring special training were identified nor any special training provided in  
test- checked schools. 

The department in its written reply stated as under:- 

In this connection it is submitted that April 2016 to July 2016 was a transit period 
when Govt. of Haryana was going to sign an MOU with NGO HUMANA People 
to People India (HPPI) to make the necessary arrangements for providing 
Special Training to Out of School Children (under RTE Act 21-A this MOU came 
into force w.e.f. 28.10.2016) with an objective that the NGO shall provide special 
training to 30,000 Out of School Children during the period of 3 years upto 
27.10.2019. On this date (28.10.2016) 14452 Out of School Children were 
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identified and special training was arranged for these children in cooperation 
with HPPI. These students are being provided with all facilities like MDM, 
stationary book and uniform etc. Under this scheme a provision of Rupees 6,000 
per child per annum has been made to actualize desired targets. 

The Committee has desired that the list of 40 schools in district Panchkula 
wherein the students requiring special training, are being imparted special training 
alongwith the timings of such training, be submitted to the Committee at the 
earliest possible.  

[ 20 ] 2.3.9 Management, monitoring and evaluation: 

It was observed that internal audit system was not in place in the DEE and the 
Parishad. Further, the monitoring of the implementation of the Act was not adequate as 
the Department had no data about drop out of children and actual attendance of 
children in schools. A provision of Rs.5.30 crore was made in 2011-12 for third party 
assessment but the assessment from the third party had not been done (November 
2016). 

The department in its written reply stated as under:- 

In this connection it is submitted that the amount under objection Rs.5.30 crore 
was released to the different NGOs as a balance payment for the year 2010-11 
as per the verification report received from the concerned DPC and under OTS 
(one time settlement). Hence, para may kindly be dropped. 

 The Committee has desired that complete reply to the para under 
consideration be submitted to the Committee within a period of 30 days. 

[ 21 ] 3.5 Misappropriations, losses, defalcations, etc. 

Rule 2.33 of the Punjab financial Rules, as applicable to Haryana, stipulates that every 
Government employee would be held personally responsible for any loss sustained by 
government through fraud or negligence on his part or any loss arising from fraud or 
negligence on the part of any other Government employee to the extent that he contributed 
to the loss by his own action or negligence. Further as per rule 2.34 ibid, the cases of 
defalcations and losses are required to be reported to the accountant General (A&E). 

State Government reported 105 cases of misappropriation and defalcation involving 
Government money amounting to Rs.1.33 crore on which final action was pending as on 
June 2016. The department-wise break up of pending cases and age-wise analysis is 
given in Appendix 3.5 and nature of these cases is given in Appendix 3.6.  

Appendix 3.5 
     (Figures in bracket indicate rupees in lakh) 

Sr.
No. 

Name of the 
Department 

Upto 5 
Years 

5 to 10 
years 

10 to 15 
years 

15 to 20 
years 

20 to 25 
years 

25 years 
and more 

Total 

1 Animal Husbandry - - 1 
(6.50) 

- - - 1 
(6.50) 

2 Education 1 
(0.50) 

2 
(0.92) 

5 
(2.59) 

1 
(0.26) 

2 
(1.12) 

3 
(1.41) 

14 
(6.80) 

3 Public Relation 1 
(4.23) 

1 
(4.23) 

- - - - 2 
(8.46) 

4 Forest - - - 4 
(6.70) 

2 
(0.71) 

6 
(1.11) 

12 
(8.52) 

5 Medical - - 3 
(2.18) 

- 3 
(13.42) 

- 6 
(15.60) 
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6 Technical 
Education 

- - 4 
(16.94) 

- - 1 
(0.02) 

5 
(16.96) 

7 Revenue - - 1 
(9.28) 

- - - 1 
(9.28) 

8 Police 1 
(13.99) 

- 1 
(3.79) 

- -  2 
(17.78) 

9 Social Welfare 3 
(8.63) 

- - - - - 3 
(8.63) 

10 Transport - - - 1 
(3.17) 

- 1 
(0.60) 

2 
(3.77) 

11 Development & 
Panchayats 

- 1 
(0.00) 

- - - - 1 
(0.00) 

12 Public Health 4 
(3.97) 

3 
(16.11) 

- - - - 7 
(20.08) 

13 Irrigation 2 
(0.00) 

11 
(6.09) 

9 
(2.16) 

5 
(0.48) 

7 
(0.25) 

15 
(2.07) 

49 
(11.05) 

Total 12 
(31.32) 

18 
(27.35) 

24 
(43.44) 

11 
(10.61) 

14 
(15.50) 

26 
(5.21) 

105 
(133.43) 

        Say Rs.1.33 crore 

The age-profile of the pending cases and the number of cases pending in each category - 
theft and misappropriation/loss as emerged from these appendices is summarized in 
Table 3.3. 

Table 3.3: Profile of misappropriations, losses, defalcations etc. 

(Rs. in lakh) 

Age-profile of the pending cases Nature of the pending cases 

Range in 
years 

Number of 
cases 

Amount 
involved 

 Number 
of cases 

Amount 
involved 

0 – 5 12 31.32 Cases pending as of June 2015 120 150.26 

5 – 10 18 27.35 

10 – 15 24 43.44 Cases added during the year 3 7.25 

15 – 20 11 10.61 

20 – 25 14 15.50 Total 123 157.51 

25 and above 26  5.21 Cases if losses written off during the year 18 24.08 

Total 105 133.43 Total pending cases as of June, 2016 105 133.43 

Reasons for pendency of cases are listed in Table 3.4. 

Table 3.4: Reasons for outstanding cases misappropriations, losses, defalcations etc. 

Reasons for the delay / outstanding pending cases Number of cases Amount  (Rs. in lakh) 

i) Awaiting department and criminal investigation 4 9.61 

ii) Departmental action initiated but not finalised 58 53.39 

iii) Criminal proceedings finalized but execution of certificate case for 
the recovery of amount pending 

6 2.27 

iv) Awaiting orders for recovery or write off 32 44.80 

v) Pending in the courts of law 5 23.36 

Total 105 133.43 
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Out of the total loss cases, 63 percent cases related to theft of Government money/store. 
Further, in respect of 55 percent cases of losses, departmental action had not been 
finalized and 30 percent cases were outstanding for want of orders of the competent 
authority for recovery or write off losses. It was further noticed that out of 105 cases of 
losses due to theft/misappropriation, 93 cases were more than 5 years old, including 26 
cases which were more than 25 years old. The lackadaisical approach of departments in 
finalization of these cases had not only caused loss to the State exchequer but also led to 
non-accountability of the officers/officials at fault. 

The department in its written reply stated as under:- 

In this regard it is submitted that total 14 cases of misappropriations, loses and 
defalcations pertaining to Education Department were pointed out in CAG Report 
on State Finances for the year ended March, 2016 but as per list procured from 
the PAG office there are only 11 cases pertaining to this period out of which 2 
cases have been closed in the books of PAG. Now 9 cases are pending involving 
in amount of Rs.4,22,006.50/-. Latest position of all the 9 cases is placed as A-II.  

Keeping in view the position explained above, para may kindly be dropped. 

ANNEXURE A-II 

CASE-WISE PROGRESS REPORT IN REFERENCE TO 9 PENDING CASES 
OF MISAPPROPRIATION, LOSSES AND DEFALCATION 

Sr. 
No
. 

Amount 
(in Rs.) 

Title of the case Progress/Status 

1. 50000/- Loss due to theft of 
computers in GGHS, 
Devban (Kaithal) 

Computer were stolen from GGHS, Devban (Kaithal) and FIR No. 92 
dated 27.08.2011 was lodged in Police Station Titram (Kaithal). As per 
agreement with the CORE COMPANY the loss due to theft of computers 
will be made good by company itself. The company did not install the 
new computers in the school and hence the department deducted the 
worth of the computers stolen from the amount admissible to the 
company. Thus, department suffered no loss in this case hence the case 
is being sent to the Principal Accountant General, Haryana for closure of 
the case in their books vide this office memo No. 11/1-2012 A&A(1) 
dated 04-03-2018 but PAG office raised some objection vide their letter 
No. 1580-81 dated 28-03-2018 and the same is being replied by the 
Department shortly. Moreover this case has also been dropped by the 
PAC in its meeting held on 27.02.2018. 

2. 86425.50/
- 

Loss due to 
embezzlement in Govt. 
High School, Silana 
(Sonepat) 

The matter is related to the embezzlement in High School, Silana 
(Sonepat) during the period 12.11.1979 to 08.06.1981 which was 
highlighted by the Audit & Inspection Note issued by the PAG office. The 
matter is under process for want of some records from District Education 
Officer, Sonepat vide memo No. 11/3-2015 A&A (4) dated 09.04.2018.  

3. 70846/- Loot of Salary in GHS 
Rampur Dhillon (Sirsa) 

The matter is under process. The information required by the PAG Office 
vide their letter No. 1582 dated 28.03.2018, is demanded by this office 
from DEO Sirsa vide memo No. 11/4-2002 A&A(4) dated 04.05.2018.  

4. 52902/- The loss due to 
embezzlement by Sh. 
Shardha Ram, Clerk, 
GSSS, Jasana 
(Faridabad). 

The Clerk of GSSS, Jasana (Faridabad) embezzled the Govt. money 
amounting Rs. 52902/- and FIR was lodged against him on 11.07.1990. 
The recovery has not been made as the culprit is missing since last 20 
years. Case was sent to Finance Department and the Finance 
Department vide UO No. 7638-3FD-II/2018 dated 14.05.2018 raised 
some observations which are being replied by the department shortly. 
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5. 65411/- Loss due to the theft of 
the Salary in GSSS, 
Bahin (Faridabad) 

Salary of the staff was robbed from the Clerk GSSS, Bahin (Faridabad) 
and FIR No. 18 dated 01.12.1992 was lodged in Police Station Hathin 
(Faridbad). The matter is under process. The District Education Officer, 
Faridabad has been directed vide this office memo No. 11/10-1992 A&A 
(4) dated 26.03.2018 to submit the relevant record as required by the 

PAG Office vide their Memo No. fo-fo-ys-@gkfu&202@ 
2016&17@1282&84 fnukad 09-02-2018. 

6. 46575/- Loss due to the loot of 
salary for the months 
of July, 1991 in Govt. 
High School, Lukhi 
(Rewari) 

Nesessary write off sanction has been issued by the Government vide 
memo No.11/1-2001 A&A (4) dated 02.05.2018 after obtain the 
concurrence of Finance Department vide their U.O. No.8757-4F. 
D.-II/2018 dated 01.05.2018. Now PAG office has also been requested to 
close the case in their books vide department letter dated 01.05.2018 

7. 40347/- 

Loss due to theft of the 
Salary of the Staff in 
Govt. Middle School, 
Bhaini Kalan (Karnal) 

Matter is under process and the information has been called for from 
DEO and DEEO Karnal vide memo No. 11/2-2005 A&A (4) dated 
04.05.2018. 

8. 0 Loss due to theft of 
Computers in GSSS, 
Dhankot (Gurugram) 

Matter is under process. PAG vide their memo No. fo-fo-ys-@gkfu- 
285/2017-18/1289-91 dated 09.01.2018 required some information and 
the same is called for from DEO Gurugram by the Department vide 
memo No. 11/5-2003 A&A(4), dated 26.03.2018.  

9. 9500/- Regarding Mid-day-
Meal  

It is informed that theft of Mid Day Meal material and utensils in GMS 
Khijuri, District Rewari on dated 11.9.2006 and 06.4.2007 was occurred. 
As per report of the District Elementary Education Officer, Rewari FIR 
was lodged in this case in PS Dharuhera. The matter is subjudice in the 
Court of ACJ Rewari. Further action will be taken in accordance with the 
decision taken by the Court in this matter.  

 
Total loss involved in all above cases (Sr. No. 1 to 9)  = Rs. 4,22,006.50/- 

No. of cases pending with P.A.G.   = 1 (Rs.46,575/-) 

No. of cases pending with department   = 8 (Rs. 3,75,431/-) 

 The Committee has desired that remaining cases also be got settled at the 
earliest and reconciled in the office Principal Accountant General, Haryana under 
the intimation of the Committee. 
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ENVIRONMENT DEPARTMENT 

(Haryana State Pollution Control Board) 

[ 22 ] 3.1.2 Operations without Consent to Establish and Consent to Operate: 

Consent to Establish (CTE) and Consent to Operate (CTO) are required to be 
obtained from the State Pollution Control Board under Section 25 of the Water 
(Prevention and Control of Pollution) Act 1974 and Section 21 of the Air (Prevention and 
control of Pollution) Act 1981. 

Scrutiny of records of Regional Offices of HSPCB/Project Authorities (PAs) and physical 
verification of 26 selected projects revealed that six projects were operating without 
obtaining prior valid CTE/CTO from the HSPCB. Further scrutiny of the records of 
Regional Office of HSPCB, Bahadurgarh revealed that out of these six projects, a lead 
processing project at Rohtak had been sealed by HSPCB in January 2008. However, 
during physical verification in January 2016, it was noticed that the project was operating 
without CTE/CTO after breaking the seal. On being pointed out by audit, Regional Office 
Bahadurgarh issued (January 2016) a show cause notice for prosecution. 

Similarly, a project in Jind was ordered to be closed down by HSPCB in January 2009 
due to non-obtaining of valid CTE/CTO. However, during physical verification in August 
2016, it was noticed that the project was operating in another name without obtaining 
CTO/CTE. 

The HSPCB had neither conducted any survey nor evolved any monitoring mechanism 
to ensure that PAs were not operating without obtaining CTE/CTO/EC. 

The HSPCB stated (November 2016) that show cause notices/ action for prosecution 
had been initiated against five defaulting projects. 

The department in its written reply stated as under:- 

The latest status of five units/projects which had been stated in the report 
operating without consent to establish/consent to operate under Water Act, 1974 
and Air Act, 1981 and to whom show cause notices/ action for prosecution was 
initiated, is given as under:- 

1. M/s Maya Enterprises, Rohtak: 

The prosecution had been filed against the above said unit for the violation made 
by the unit under Air Act, 1981, before the Special Environment Court 
Kurukshetra on 05.05.2017 and same is pending before the Court. However the 
unit is presently lying closed and sealed by the Board.  

2. M/s JBB Infrastructures, Pvt. Ltd., Karnal: 

The project proponent had obtained Consent to Establish (CTE) under Water Act, 
1974 and Air Act, 1981 vide no. HSPCB/2007/TAC-A/744 dated 20.12.2007 
which was not further extended.  
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Show cause notice was issued to the unit vide letter No. 7886 dated 26.10.2016 
by the Regional officer, Yamuna Nagar for the said violation but the unit did not 
got extended the CTE. Another show cause notices were issued on 27.03.2018 
and subsequently on 30.04.2018 to the unit for the same but reply the unit was 
not found satisfactory. As per report of Regional Officer Yamuna Nagar submitted 
vide his letter dated 10.05.2018 the unit has not extended the CTE however, the 
project has been setup but the operation has not yet been started.  

Legal action against the unit is under process. 

3. M/s Vatika Ltd., Manesar, Gurgaon: 

The prosecution had been filed against the above said unit for the violation made 
by the unit under Water Act, 1974 & Air Act, 1981, before the Special 
Environment Court Faridabad on 11.01.2018 and same is pending before the 
Court. However the unit is presently having valid CTO of the Board upto 
30.09.2021. 

Consent to Establish was granted to the unit by the Board vide letter dated 13-09-
2011 and further extended through online vide later dated 11-11-2014. Consent 
to Operate for the year 2016-17 was refused and now, after fling prosecution 
action in the court CTO has been granted vide no. 3170065 dated 14-02-2018 
valid upto 30-09-2021.  

4. M/s Brishaspati Construction (P) Ltd., Dharuhera: 

The project proponent had obtained consent to establish (CTE) under Water Act, 
1974 and Air Act, 1981 vide no. 2233 dated 14.12.2012 having validity of two 
years. As per report of Regional Officer, Dharuhera submitted on 21.10.2016 the 
project proponent had stopped the construction at site.  

In its further report dated 04.05.2018 Regional Officer Dharuhera has submitted 
that the declaration has been given by the project proponent that they have not 
carried out any construction activity after expiry of CTE. The construction site was 
visited by the officers of the Board on 28.08.2017 to verify the status of 
construction and it was reported that no construction activity was going on at site. 

It has also been intimated by the Regional Officer Dharuhera region of the Board 
that at the time of inspection by the team of PAG during year 2016 no 
representative of Board was involved and, also no spot inspection report or any 
supporting documents provided by the team of PAG to ascertain the violation 
made by the unit at that time. 

Since no violation as pointed out by the PAG team can be established against the 
unit as in view of the facts and report submitted by RO, therefore no action can be 
taken against the project proponent. 

5. M/s Executive Officer Municipal Corporation, Rohtak: 

On the basis of shortcomings and non compliance observed during the visit of the 
project by the audit team of PAG the show cause notice for prosecution was 
issued to the concerned authority under EPA, 1986, Air Act, 1981 and Water Act, 
1974 under relevant sections vide letter No. 1846 dated 16.08.2016.  

The concerned authority did not submit any concrete reply and also not rectified 
the said shortcomings as mentioned thereby.  
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The project is a Common Municipal Solid Waste Disposal and Treatment Facility 
and previously had obtained environmental clearance vide No. 315 dt. 
08.10.2012 from SEIAA and later on obtained consent to establish under Air Act, 
1981 and Water Act, 1974 from the Board vide letter dated 06.03.2013, having 
the validity of 2 years only which is now operational without having valid CTE and 
without obtaining consent to operate (CTO) under Air Act, 1981 and Water Act, 
1974 from the Board and hence appropriate action of prosecution of the authority 
of the concerned will be initiated soon after having a re-visit of the facility after 
collection of legal effluent samples from its leachate as permission has already 
been accorded from competent authority for the same. 
Additional Details of project at Jind pointed out in this para of audit 
observation are given as under:- 
It has been reported by Regional Officer, Jind at Bhiwani that the project at Jind 
which was pointed out in the report is M/s Pujya Enterprises, Jind and was issued 
the closure order in the year 2009 and was closed and sealed on 29.01.2009. 
Further regarding M/s V.R.S Associates which was found operating at the time of 
inspection by the audit team of PAG on 08.08.2016 in the same premises of M/s 
Pujya Enterprises, has already been dismantled completely by the unit at their 
own which was verified by the Regional Office on 16.09.2016 who reported the 
premises found vacant. Therefore, no further action is feasible against the unit at 
this stage. 
With regard to monitoring mechanism of the Board the details are given as 
under:- 
The Board has defined the periodicity of the inspection of industrial units/projects 
covered under the consent management of the board as per inspection policy of 
the Board issued vide order dated 24.02.2016 which includes the mechanism of 
inspection for illegal units also. During the routine inspections and in case of the 
complaints if any industrial units/projects are found operating without obtaining 
CTE/CTO/EC, appropriate action as per environmental law/policy/Act is taken 
against such units.  

 The Committee has viewed it very serious that a project, namely, M/s Maya 
Enterprises, Rohtak, which was sealed by the Board in January, 2008, found 
operating in January, 2016 during physical verification by the audit team, without 
consent to establish (CTE)/without consent to operate (CTO) by breaking the seal; 
and similarly, a project, namely, M/s V.R.S.Associates, Jind, which was ordered to 
be closed down by the Board in January, 2009 due to non-obtaining of valid 
CTE/CTO, found in operation during physical verification by the audit team in 
August, 2016 in another name i.e. M/s Pujya Enterprises in the same premises 
without any CTE/CTO. The Committee has, therefore, desired that: 

i) Inquiry be got conducted to fix the responsibility of the officer(s)/ 
official(s) for inaction on their part and/or for not checking the 
sealed/closed down projects during the long period of 7-8 years; 

ii) Besides the prosecution for non-compliance of the conditions of 
pollution control under the relevant laws, opinion of Advocate 
General, Haryana be sought for criminally prosecution 
simultaneously; and 
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iii) The Municipal Corporation, Rohtak be made to comply with the 
conditions of pollution control strictly, otherwise, necessary action 
for prosecution as per relevant laws be initiated/taken. 

Action taken report in all the aforementioned three cases be submitted to 
the Committee within a period of 15 days. 

[ 23 ] 3.1.3 Lack of verification of EC compliance: 

As per paragraph 2 of EIA Notification, 2006, prior environment clearances are 
mandatory for certain projects as specified in the schedule to the notification. Further, 
technical EIA Guidance Manual of MoEF & CC for different projects provides that State 
Pollution Control Boards shall incorporate EIA clearance conditions into consent 
conditions in respect of Category A and B projects and in parallel shall monitor and 
enforce the same. 

Scrutiny of records showed that there was no formal institutionalized system in HSPCB 
to periodically oversee the compliance of EC conditions in a time bound manner. 

The Department stated (October 2016) that proposal for establishing a monitoring 
mechanism was under process. 

The department in its written reply stated as under:- 

The Environmental Clearance is granted under the provision of EIA Notification 
2006 notified by Government of India under EPA, 1986. The responsibilities and 
the duties of all the Government Bodies and Regulatory Bodies have been 
notified/defined in the above said EIA Notification which does not assign any 
responsibility of the State Pollution Control Board for ensuring the compliance of 
conditions of environmental Clearances granted to the project proponents by the 
concerned authorities prescribed under the said notification. However, the State 
Pollution Control Board has been given the responsibility under this notification 
only for conducting the public hearings for the cases where ever required. 
Further, there is no such mandate or responsibility given by the MoEF & CC 
through any order or direction to the State Pollution Control Boards for monitoring 
of conditions of environment clearance.  

The Chairman, SEIAA vide its letter no. SEIAA/HR/2016/417, dated 31.05.2016 
(Copy enclosed) addressed to Principal Accountant General (Audit), Haryana, 
has clearly mentioned that the presently Regional Office of MoEF & CC is 
responsible to monitor the compliance of conditions of EC letters issued by the 
SEIAA and has already referred the matter to Government of Haryana, 
Environment Department vide letter no. SEIAA/HR/14/528 dated 25.03.2014 
(Copy enclosed) to initiate necessary steps for creation of monitoring cell in view 
of DO letter no. J-11013/2/2013-IA.I dated 07.02.2014 (Copy enclosed) of MoEF 
& CC Government of India addressed to Chief Secretary, Govt. of Haryana. 

Presently Regional Office of the MoEF & CC is responsible for monitoring the 
compliance of conditions of environment clearance granted by prescribed 
authorities which is also clear from the DO letter dated 07.02.2014 of Secretary 
Govt. of India, MoEF & CC mentioned above wherein it has also been requested 
to Government of Haryana to frame a mechanism for monitoring of EC granted by 



35 
 

SEIAA in the State. In the said DO letter it has been desired that an appropriate 
mechanism may be put in the place by the State Government in consultation with 
SEIAA for the monitoring work of environment clearance granted/issued by 
SEIAA. Chairman SEIAA has already requested the State Government, 
Environment Department to initiate the necessary steps for creation of monitoring 
cell vide letter no. SEIAA/HR/14/528, dated 25.03.2014, which is under 
consideration of the Government. 

Therefore, Haryana State Pollution Control Board has no role to play regarding 
the establishment of monitoring cell and monitoring of conditions of environmental 
clearances granted under EIA notification 2006. In view of above, the paras 
related to verification of compliance of environment clearance conditions may be 
dropped.  

As per the suggestion of the Administrative Secretary of the Department, 
the Committee has desired that the Monitoring Cell be created in the Haryana 
Pollution Control Board itself and matter be taken up with the State Government to 
get the necessary posts created, if need be, within a period of one month under 
intimation of the Committee.  

[ 24 ] 3.1.4(a) Non-compliance of conditions of pollution control: 

As per paragraph 2 of EIA notification dated 14 September 2006, prior environment 
clearance (EC) is mandatory for certain projects. While conveying EC, certain 
stipulations were made in ECs and EIAs to control pollution and adverse impact of 
projects on the environment. Scrutiny of records and physical verification of sites 
revealed that these conditions were not being fulfilled by the project authorities as given 
in Table 3.1 below. 

Table 3.1: Details showing non-compliance of conditions of pollution control 

Sr. 
No. 

Conditions of EC/EIA mentioned in individual 
projects 

Audit observations 

(ii) Shortfall in development of green belts 

 Green belts of adequate width and density were to 
be developed around the project/plant periphery
covering the area ranging between 15 and 33 per
cent of the project area, preferably with local
species. 

Six projects had not developed green belts in the project
areas though the areas were identified. While another
project though had developed a green belt, the same was
not developed {August 2016) around the ash pond as per
commitment made in the EIA report. As such, pollution
could not be prevented due to absence of green belts. 
 
 (iii) Non-installation of ETPs/STPs 

 ETPs/STPs/Septic tank/ Soak pits were required to 
be provided for treatment of sewage/effluent in the 
project areas. Out of 26 selected projects,
ETPs/STPs/septic tank/ soak pits were required to 
be installed by 17 projects. 

Physical verification of sites of these projects revealed
that ETPs/STPs/septic tank/soak pits were not installed
by four PAs. In the absence of these measures, water
pollution could not be controlled in project areas. 
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(iv) Non-construction of rain water harvesting structures 

 Rain water harvesting (RWH) for roof run-off and
surface run-oft: as per plan submitted were to be
constructed. Before recharging the surface run off; 
pre- treatment through sedimentation tanks must be 
done to remove suspended matter, oil and grease.
Out of 26 selected projects, the condition was
applicable to 23 projects. 
 
 

Six projects had not made proper arrangement for RWH
system. Further, in another case, the RWH pits were
constructed but oil and grease trap system was not
constructed. Non-adoption of these measures carries the
risk of water pollution. 

(v) Handling of explosive material 

 Diesel required for operating DG sets shall stored in 
underground tanks and if required, clearance from 
Chief Controller of Explosives shall be taken. The 
condition was applicable in respect of 11 projects. 

Eight projects had not taken the clearance for the handling 
of explosive material from the authorities concerned, in the 
absence of which Audit could not ensure whether explosive 
material was being stored properly. 

(vi) Use of ground water without permission 

 It was mandatory to obtain ‘No objection certificate’ 
from the Central Ground Water Board (CGWB) to 
draw ground water in respect of 12 out of 26 test-
checked projects. 

Four Pas had not obtained permission from CGWB, in the 
absence of which Audit could not ensure whether ground 
water was being drawn as per norms. 

(vii) Shortfall in implementation of Emergency Preparedness Plans (EPP) 

 PAs were required to prepare and implemented an 
Emergency Preparedness Plan (EPP) after assessing 
the risks of the project site including fire extinguishers, 
protective clothing and personal protective equipment. 

Municipal Corporation, Rohtak had not installed firefighting 
equipment and personal protective equipment was not 
provided for emergency to its employees. Further, Haryana 
Power Generation Corporation Limited had provided only 
two jeeps against the requirement of 4 jeeps for fire fighting.
As such, these projects were not covering the risk of project 
sites in emergency. 

(viii) Non-use of top soil 

 Two projects located at Rewari and Dharuhera were 
required to store the top soil at earmarked sites for 
utilizing the same for land reclamation and plantation. 

Top soil was lying unutilized and proper site for its storage 
was not earmarked at the project located at Rewari. 
Similarly, a PA in Dharuhera has dumped the soil excavated 
during construction activities in the adjacent plot. These 
violations cause environment pollution. 

(ix) Change in the scope of work after obtaining the EC 

 As per EC conditions, in case of any change(s) in the 
scope of the project, the project would require a fresh 
appraisal by MoEF & CC,GOI. 

A builder had constructed club house and ground floor 
instead of stilt which was not provided for in the project. But 
the PA had neither taken any permission nor had applied for 
fresh appraisal to MoEF & CC for obtaining revised EC. 
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(x) Non-utilization of fly ash generated in case of ‘Thermal Power Project’ 

 Fly ash should be collected in dry form and storage 
facility should be provided. Further, as per notification 
of GOI (November 2009) at least 50 percent of fly ash 
generated should be utilized within one year, 70
percent within two years, 90 percent within three 
years and 100 percent within four years from the date 
of commissioning of projects. 

A project was commissioned in 2012-13 but the utilization of 
fly ash was not as per norms; the shortfall ranged between 
11 to 22 percent during the third and fourth years i.e. from 
2014-15 to 2015-16. The PA stated (May 2016) that they 
would meet Public Works Department officials and request 
them to take fly ash free of cost for road works. The fact 
remains that the fly ash was not disposed off which causes 
pollution. 

 

In view of the above non-compliance of EC and EIA conditions, audit could not ensure 
how pollution and its adverse impact on the environment was being controlled after 
issuing EC. 

The department in its written reply stated as under:- 

The comments regarding the compliance of conditions of EC/EIA has already 
been given in the reply of para 3.1.3 above. 

Although monitoring of compliance of conditions of environmental clearances 
granted by SEIAA and MoEF & CC does not come under the purview of the 
HSPCB. However some of the similar conditions imposed in the environmental 
clearance are related also to the mandate of the board given under Water Act, 
1974 and Air Act, 1981, EPA 1986 and Rules made their under. Latest 
compliance status for the observations related to HSPCB pointed out in table no. 
3.1 is given as under:- 

(ii)  Shortfall in development of green belt: 

The details regarding the monitoring of compliance of conditions of 
EC/EIA has already been given in this reply of para 3.1.3 above. 

  The monitoring of compliance of conditions of EC/EIA regarding 
development of green belt does not fall under the purview of pollution 
control Board. 

(iii)  Non-installation of ETPs/STPs: 

  d.  Executive Officer, Municipal Corporation, Rohtak: 

Unit has not provided any ETP/STP for treatment of leachate 
generating and further action will be initiated for this violation as 
mentioned at Sr. No. 3.1.2 (5) above after collecting and 
analyzing effluent samples from the project.  
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  (iv)  Non-construction of rain water harvesting structures:  

Sr. No. Name of the Unit Present status 
a. M/s Maya Enterprises, Rohtak. The details regarding the monitoring of 

compliance of conditions of EC/EIA has already 
been given in this reply of para 3.1.3 above. 
The monitoring of compliance of conditions of 
EC/EIA regarding construction of rain water 
harvesting system does not fall under the 
purview of pollution control Board. 
However, the rain water harvesting system is 
installed for trapping the rain water only from roof 
top of the units. There is no risk of water pollution 
from this type of arrangement of rain water 
harvesting as mentioned in the contention/ 
observation of the audit party. 

b. M/s Alsa Industries, Bahadurgar. 
c. Expansion of foot wear manufactures unit 

Liberty Shoes Ltd., Gharaunda 
d. Expansion of slate mining by Ashok Somany, 

Rewari 
e. M/s Brahma Centre Development Pvt., Ltd 

Gurgaon. 
f. M/s Stalwart Industries, Sahabad. 

(v)  Handling of explosive material: 

The present status is given as under:- 

Sr. No. Name of the Unit Present status 
a. Expansion of captive power plant 

of Maruti Suzuki India Ltd. 
Gurgaon. 

Unit has obtained license from a Chief Controller 
Explosives. 

b. M/s DLF Homes Panchkula Pvt. 
Ltd, Pinjor 

The unit is purchasing their High Speed diesel for the D.G. 
Sets on day to day basis. However, the unit has already 
applied for the license on dated 04.07.2014.  

c. M/s Brahma Centre Development 
Pvt. Ltd., Gurgaon 

 The inspection of unit has been carried out on 
11.06.2018 and found under construction. Diesel is 
only used in DG Sets which are used as per 
requirement during power failure only, without 
involving Bulk storage of Diesel. 

 Unit has replied vide letter dated 19.07.2018 that at 
present quantity of HSD stored is below thresh hold 
limit for which no license is required. However, if 
during the operational phase, it is required they will 
obtain the permission from Chief Controller of 
Explosives.  

d. M/s Brishaspati Construction (P) 
Ltd., Dharuhera 

As per the inspection of the unit carried out on 28.08.2017 
and 11.06.2018, construction activity Lying closed of its 
own by project proponent.  

e. M/s Chintel India Ltd. Gurgaon  The inspection of unit has been carried out on 
18.06.2018 and found under construction. Diesel is 
only used in DG Sets which are used as per 
requirement during power failure only, without 
involving Bulk storage of Diesel. Show Cause Notice 
was issued to the unit for prosecution. Now unit has 
replied that project is under development of Villas. 

f. M/s DLF Cyber City Developers 
Limited, Gurgaon 

Unit has obtained license from a Chief Controller 
Explosives. 

g. M/s Tulip Infratech Pvt. Ltd., 
Gurugram. 

The inspection of the unit has been carried out on 
09.06.2018 by Regional Office and it has been reported 
that the unit is not storing any diesel as unit has obtained 
proper electric connection from the electricity Board and 
DG Sets are just refilled whenever required. The copy of 
inspection report of the unit conducted on 09-06-2018. 

h. M/s Honda Motor Cycle & Scooter 
India (P) Ltd., Gurgaon 

Unit has obtained license from a petroleum and explosive 
safety organization (PESO). 
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  (vi)  Use of ground water without permission: 

The present status is given as under:- 

Sr. No. Name of the Unit Present Status. 

a. M/s JBB Infrastructures, Pvt. Ltd., Karnal As per the inspection of the unit carried out on 08.06.2018 
and 03.08.2018, the Project proponent used water 
through tankers for construction activity for his project. 
Hence, no need of obtaining ground water permission. 

b. Brishaspati Construction (P) Ltd., 
Dharuhera. 

As per the inspection of the unit carried out on 28.08.2017 
and 11.06.2018, construction activity Lying closed of its 
own by project proponent.  

c. M/s DLF Cyber City Developers Limited, 
Gurgaon 

Unit has obtained permission from Central Ground Water 
Authority. 

d. M/s Tulip Infratech Pvt. Ltd., Gurgaon Unit was inspected on 09-06-2018 and it has been 
reported that unit is not having ground water connection. 
The unit has obtained water connection from HUDA vide 
letter no. 12133 dated 03-07-2015 and 12173 dated 
07-07-2015. 

e. Executive Officer, Municipal Corporation, 
Rohatak 

Unit has not obtained permission from CGWB. The case 
for sanction of prosecution is under process. 

  (vii)  Shortfall in implementation of Emergency Preparedness Plans 
(EPP): 

The present status is given as under:- 

Sr. No. Name of the Unit Present status 

a. M/s Brahma Centre Development 
Pvt., Ltd Gurgaon 

The show cause notice was issued to the unit for Shortfall in 
implementation of Emergency Preparedness Plans and in 
response of the show cause notice, unit has submitted the 
details about the provisions for emergency situations vide 
letter dated 19.07.2018. 

b. M/s Brishaspati Construction (P) Ltd., 
Dharuhera 

As per the inspection of the unit carried out on 28.08.2017 
and 11.06.2018, construction activity Lying closed of its own 
by project proponent.  

c. M/s Chintel India Ltd. Gurgaon The unit has submitted the Emergency Preparedness Plans 
(EPP). 

d. Executive Officer, Municipal 
Corporation, Rohtak 

 On the basis of shortcomings and non compliance observed 
during the visit of the project by the audit team of PAG the 
show cause notice for prosecution was issued to the 
concerned authority under EPA, 1986, Air Act, 1981 and 
Water Act, 1974 under relevant sections vide letter No. 1846 
dated 16.08.2016. 

The concerned authority did not submit any concrete reply 
and also not rectified the said shortcomings as mentioned 
thereby.  

 Now unit is operational without having valid CTE and without 
obtaining consent to operate (CTO) under Air Act, 1981 and 
Water Act, 1974 from the Board. 
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The legal sample of leachate sump near land fill section of 
the facility has been collected and as per analysis report 
dated 22.06.2018 of the same, the parameters were found 
exceeding the prescribed limit. The show cause notice for 
prosecution vide letter dated 30.07.2018 has been issued to 
the Head of the Department and all the concerned under the 
provision of Water Act, 1974, Air Act, 1981 and EP Act, 1986 
for violation of above said Acts and non compliance of 
conditions of EC. 

Case for sanction of prosecution is under process. 

e. M/s Stalwart Industries, Sahabad The unit has submitted the Emergency Preparedness Plans 
(EPP). 

(viii)  Non-use of top soil: 

The present status is given as under:- 

Sr. No. Name of the Unit Present Status. 

a. M/s Ashok Somany, Rewari The inspection of the unit has been carried out on 
25.07.2018 to verify the EC conditions and it has been 
reported that unit is utilizing top soil scientifically as per EC 
condition. 

b. Brishaspati Construction (P) Ltd., 
Dharuhera. 

As per the inspection of the unit carried out on 28.08.2017 
and 11.06.2018, construction activity Lying closed of its own 
by project proponent.  

(ix)  Change in scope of work after obtaining the EC: 

The present status is given as under:- 

Sr. No. Name of the Unit Present Status. 

a. M/s Manchanda & Manchanda 
Builders Pvt. Ltd Rewari 

 Inspection of the unit has been carried out on 11.06.2018 
and show cause notice for issued to the unit vide letter 
dated 19.06.18. Reply of the unit submitted in reference to 
the show cause notice claiming no violation, has been 
verified on 25.08.2018 by field staff and reply submitted by 
the unit has not been found satisfactorily. 

 Accordingly final show cause notice has been issued vide 
letter dated 25.08.2018. 

(x)  Non utilization of fly ash generated in case of ‘Thermal Power 
Project’: 

The present status is given as under:- 

Sr. No. Name of the Unit Present Status. 

a. Haryana Power Generation Corporation 
Ltd., Jhajjar. 

The unit has submitted the status of fly ash generation 
and utilization from year 2012-13 to 2017-18 (Copy 
enclosed). 

The reasons for non utilization of fly ash as per fly ash 
notification 2009 is that the said thermal power plant 
(MGTPS) was commissioned & commercial operation 
date achieved on 19th July 2012. As per the MOEF 
notification 2009, MGTPS was required to achieve 0, 
50%, 70%, 90%, 100% & 100% during first 6 years of 
operation. Cumulatively this would mean target fly ash 
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utilization of 69.8% (i.e. 4,843,688tonne). It may be 
noted that on the cumulative basis, MGTPS has 
achieved fly ash utilization of 5,516,086 tonne (against 
the production of 6,939,415 tonne) resulting in 79.5% of 
fly ash produced. Therefore it may be noted that 
MGTPS has met/exceeded the Fly Ash utilization target 
as per MOEF notification 2009 on cumulative basis.  

The show cause notice for the violations mentioned 
therein was issued to the unit vide letter no. 1073 dated 
12.06.2018 and have submitted action plan for 100% 
utilization of fly ash produced both after 01.01.2018 and 
which is stored in ash yard. 

 

 The Committee has desired that the department/Board to check all units to 
make all project authorities to comply with the conditions of environment clearance 
and/or consent conditions for the implementation of the environment laws and 
rules within the jurisdiction of the State of Haryana and action taken report be 
submitted to the Committee within a period of one month. 

[ 25 ] 3.1.4(b) Non-compliance of environment impact monitoring aspects:  

The ECs and EIAs of individual projects had provisions to monitor the adverse impact 
of projects on environment in the form of returns, advertisement and public 
awareness. Scrutiny of records and physical verification of project sites during 
November 2015 to August 2016 revealed that these provisions were not fulfilled by 
the Project Authorities. As a result, the monitoring of adverse impact on environment 
was lacking as given in Table 3.2 below. 

Table 3.2: Details showing non-compliance of environment impact monitoring aspects 

Sr. 
No. 

Conditions of ECJEIA mentioned in individual 
projects 

Audit observations 

(i) Shortfall in Installation of Ambient Air Quality Monitoring Stations 
 PAs were required to install adequate numbers of 

Ambient Air Quality Monitoring Stations (AAQMS). 
Four projects had not installed the AAQMS though the 
projects were in operation. In the absence of 
AAQMS, Audit could not ensure whether the ambient 
air quality in the area was within norms. 

(ii) Shortfall in conducting various environmental tests 

 PAs were required to conduct the tests of noise, air 
and ground water to monitor various environmental 
parameters. 

Five, three, three, four and two projects had not 
conducted tests of air quality, stack emission, ground 
water, effluent and ambient noise respectively. In the 
absence of tests, Audit could not ensure whether the 
environmental parameters were maintained by these 
projects. 

(iii) Non submission of annual 'Environmental Audit Report'/ 'Environmental Statement' 

 Environmental Audit Report/Environmental Statement 
(EAR/ES) in Form V was to be submitted every year 
by the PAs. This condition was applicable to three out 
of test- checked projects. 

Out of three, one project had not prepared and 
submitted the Environment Statement to the authorities 
concerned. 
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(iv) Monitoring of environmental parameters by, private agencies / third parties 

 Environmental tests were required to be conducted 
from laboratories approved by MoEF/PPCB/ National 
Accreditation Board for Laboratories. 

Four projects had not conducted tests of any of the 
environmental parameters. The system of surprise 
check and testing of samples at their own level through 
their accredited laboratories was also not put in place 
by HSPCB. In the absence of this, favourable 
reporting by laboratories if any, could not be ruled out. 

(v) Non-setting up of separate environment Cell with adequate manpower 
 A separate Environment Management Cell (EMC) with 

suitable staff to carry out various environment related 
functions was to be set-up by PAs. 

Separate environment cell with adequate manpower 
was not set up by 8 PAs despite making commitments 
in EIA report or conditions in the EC letters. Thus, 
monitoring of environment impact by project 
authorities was lacking. 

(vi) Non-submission of six monthly compliance reports 
 It was mandatory for the PAs to submit half- yearly 

compliance reports on 1st June and 1st December of 
each calendar year to State Pollution Control Board, 
State Environment Impact Assessment Authority (in 
case of category B projects) and Regional Office of 
Ministry of Environment, Forest and Climate 
Change. 

Seven projects had not submitted half yearly 
compliance report to the authorities concerned. 
Further, in respect of four projects only one report had 
been submitted by each project during 2011-16 against 
the requirement of sending 10 reports by each project 
during this period. As such, the monitoring 
mechanism was not followed. 

 

Thus, monitoring of potential adverse impact of projects on environment was insufficient. 

The department in its written reply stated as under:- 

(i) Shortfall in installation of Ambient Air Quality Monitoring Stations: 

The present status is given as under:- 

Sr. No. Name of the Unit Present status 

a. Indian Oil Corporation Ltd., 
(transferred to Indian Synthetic Rubber 
Ltd.) Panipat 

It has been reported by the RO of the Board that unit 
has submitted the quarterly report of AAQ monitoring from 
2015 to 2017. The unit however has not installed the 
AAQMS for which the Regional Officer Panipat has asked 
the unit vide his letter dated 3.01.2017 to install the same. 

b. M/s Maya Enterprises, Rohtak Unit is exempted from obtaining EC as per MOEF 
notification vide No. S.O. 3067 (E) dated 01.12.2009. 

c. M/s Stalwart Industries, Sahabad Unit is exempted from obtaining EC as per MOEF 
notification vide No. S.O. 3067 (E) dated 01.12.2009.  

d. M/s Honda Motor Cycle & Scooter 
India (P) Ltd., Gurgaon 

The unit has obtained EC for installation of 14 MW Gas 
Power Plant however, the said plant was not installed by 
the unit and unit is running on Power Grid.  
Therefore the condition of compliance of EC condition 
regarding installation of Ambient Air Quality Monitoring 
Stations is not applicable on the unit as the unit has not 
installed the power plant. 
Although, unit is conducting Ambient Air Monitoring through 
Authorized Lab from HSPCB on Half-yearly basis. 
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(ii) Shortfall in conducting various environmental tests: 

The present status is given as under:- 

(a) Air Quality Test as per EIA report: 

Sr. No. Name of the Unit Present status 

1. M/s Maya Enterprises, Rohtak. This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the same, 
are exempted from preview of obtaining EC as per MOEF 
Notification no. 3067 (E) dated 01.12.2009 (Copy enclosed).  

2. M/s Alsa Industries, Bahadurgarh. Unit is an installed facility for production of finished leather from 
wet blue leather and there is no stationery source of air 
emissions generation available within in its premises with 
having no stack available/installed by the unit. Unit have got 
conducted ambient air quality test authorized by the board in 
the year 2016-17 and 2017-18. 

3. M/s Brishaspati Construction (P) Ltd., 
Dharuhera. 

As per the inspection of the unit carried out on 28.08.2017 and 
11.06.2018, construction activity Lying closed of its own by 
project proponent.  

4. M/s Tulip Infratech Pvt. Ltd., Gurgaon. Unit has carried out Air Quality Test as per A/R dated 
20.11.2017 from Board’s approved laboratory and the results 
shows the compliance of prescribed norms. However, the unit 
has not submitted Air Quality Test reports for 2015-16 and 
2016-17 even after issue of show cause notice dated 
09.07.2018. The unit informed vide its reply dated 11.07.2018 
that the previous record is not available and therefore the 
documents cannot be submitted. Further action will be taken 
after following the due procedure. 

5. Executive Officer, Municipal Corporation, 
Rohatak. 

The unit has not got conducted ambient air quality test. The 
case for sanction of prosecution is under process as per detail 
given in the reply of para no. 3.1.4 (a) (vii). 

(b)  Stack Emission Test as per EIA report: 

Sr. No. Name of the Unit Present status 

1. M/s Maya Enterprises, Rohtak This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the same, 
are exempted from preview of obtaining EC as per MOEF 
Notification no. 3067(E) dated 01.12.2009.  

2. M/s Alsa Industries, Bahadurgar. Unit is an installed facility for production of finished leather from 
wet blue leather and there is no stationery source of air 
emissions generation available within in its premises with 
having no stack available/installed by the unit. 

3. M/s Manchanda & Manchanda Builders 
Pvt. Ltd Rewari 

The unit has submitted the copies of analysis reports of Stack 
Emission test submitted by the unit for the year 2015-16, 2016-
17 and 2017-18. 

4. M/s Expansion of foot wear 
manufacturers unit liberty shoes ltd., 
Gharaunda (Karnal) 

The inspection of the unit has been carried out on 14.08.2018 
by the Regional office and it has been reported that there is no 
source of Air emission and only having DG sets which have 
been provided with acoustic enclosures.  

The unit was having old small TFH which was lying closed and 
not in operation since year 2009 and the connections have 
been disconnected.  

5. M/s Tulip Infratech Pvt. Ltd., Gurgaon The inspection of the unit has been carried out on 09.06.2018 
by the Regional office and it has been reported that there is no 
source of Air emission and only having DG sets. 
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(c)  Ground water test as per EIA report: 

Sr. No. Name of the Unit Present status 

1. M/s D.D. Resorts Pvt. Ltd. Gurgaon The inspection of the unit has been carried out on 
21.06.2018 and it has been reported that there is no ground 
water extraction source in the premises of the unit.  

2. M/s Chintel India Ltd., Gurgaon The inspection of the unit has been carried out on 
16.08.2018 and it has been reported that the project is 
under construction and there is no ground water extraction 
source in the premises of the unit.  

3. M/s Tulip Infratech Pvt. Ltd., Gurgaon Unit was inspected on 09-06-2018 and found that unit is not 
having ground water connection. The unit has obtained 
water connection from HUDA vide letter no. 12133 dated 
03-07-2015 and 12173 dated 07-07-2015.  

 (d)  Effluent Test as per EIA report: 

Sr. No. Name of the Unit Present status 
1. M/s N.V. International Pvt. The unit has achieved Zero Liquid Discharge (ZLD) and not 

discharging effluent on land/drain and is recycling whole 
effluent. Further the unit has installed online continuous 
effluent monitoring system. 

2. M/s Alsa Industries, Bahadurgarh. The copy of analysis report of effluent test has been 
submitted by the unit for the year 2013 to 2018 and the 
results shows the compliance of prescribed norms. 

3. M/s D.D. Resorts Pvt. Ltd. Gurgaon Unit has submitted the reports analyzed during year 
2013-14, 2014-15, 2015-16 and 2017-18 which are within 
limits. 

4. M/s Brahma Centre Development Pvt., 
Ltd Gurgaon 

The inspection of the unit has been carried out on 
11.06.2018 and it has been reported that project was under 
construction and only 10 to 12 worker were found working 
at site hence generation of effluent is negligible & unit has 
provided septic tank/soakpit for the same. 

(e)  Noise Test as per EIA report: 

Sr. No. Name of the Unit Present status 

1. M/s Maya Enterprises, Rohtak This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the 
same, are exempted from preview of obtaining EC as per 
MOEF Notification no. 3067(E) dated 01.12.2009.  

2. M/s N.V. International Pvt., Ambala The noise test report has been submitted by the unit for 
the year 2015, 2016 and 2018 and shows the parameters 
are within limits. 

3. M/s Alsa Industries, Bahadurgarh. The noise test report has been submitted by the unit for 
the year 2015, 2016 and 2018 and shows the parameters 
are within limits. 

4. M/s Expansion of foot wear manufactures 
unit Liberty Shoes Ltd., Gharaunda 
(Karnal) 

The status of noise test conducted during the year 2015-
16, 2016-17 and 2017-18 shows the parameters are within 
limits.  

5. M/s Stalwart Industries, Sahabad This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the 
same, are exempted from preview of obtaining EC as per 
MOEF Notification no. 3067(E) dated 01.12.2009. 
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(ii)  Non submission of annual ‘Environmental Audit Report’ / 
‘Environmental Statement’: 

The present status is given as under:- 

Sr. 
No. 

Name of the Unit Present status 

1. M/s N.V International Pvt. Ltd., 
Naraingarh, Ambala. 

The unit has submitted Annual Environmental 
Audit Report/ Environmental Statement’ for the 
years 2015-16, 2016-17 & 2017-18  

 

(iii) Monitoring of environmental parameters by private agencies/third 
parties: 

The present status regarding submission of monitoring of environmental 
parameters by private agencies/third parties is given as under:- 

Sr. 
No. 

Name of the Unit Present status 

1. M/s Dadupur - Nalvi Irrigation Project 
(Government of Haryana), Yamuna Nagar. 

The Haryana Government, Irrigation Department vide 
Notification no. 2/107/2017-IIW, dated 03.08.2018 has de-
notified Dadupur Nalvi Irrigation Scheme and the project 
has not been executed. 

Therefore Monitoring of environmental parameters by 
private agencies/third parties does not applicable on this 
project. 

2. M/s Maya Enterprises, Rohtak This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the 
same, are exempted from preview of obtaining EC as per 
MOEF Notification no. 3067(E) dated 01.12.2009. 

3. M/s N.V. International Pvt., Ltd., Naraingarh 
Ambala. 

The unit has submitted test report of air emission and noise 
test for the year 2016 and 2018 from the lab recognized by 
MoEF and unit has installed the online effluent monitoring 
system from 2015. 

4. M/s Alsa Industries, Bahadurgarh. The unit has not submitted Monitoring of environmental 
parameters by private agencies/third parties and show 
cause notice for prosecution under EP Act, 1986 was 
issued to the unit vide letter no. 1140-41 dated 20.06.2018  

5. M/s Pujya Enterprises, Jind This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the 
same, are exempted from preview of obtaining EC as per 
MOEF Notification no. 3067(E) dated 01.12.2009. 

 

 The private laboratories / third parties under EPA, 1986 are reorganized 
by MoEF & CC for monitoring of environmental parameters to ensure the 
compliance of conditions of EC and therefore developing the system of 
surprise check and testing of such samples analyzed by these private 
laboratories / third parties for this purpose does not falls under the 
preview of State Pollution Control Board. 
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(iv) Non-setting up of separate environment cell with adequate 
manpower: 

The present status is given as under:- 

Sr. 
No. 

Name of the Unit Present status 

1. M/s Dadupur - Nalvi Irrigation Project 
(Government of Haryana), Yamuna Nagar. 

The Haryana Government, Irrigation Department vide 
Notification no. 2/107/2017-IIW, dated 03.08.2018 has de-
notified Dadupur Nalvi Irrigation Scheme and the project 
has not been executed. 

2. M/s Maya Enterprises, Rohtak This type of units engaged in recycling of lead waste and 
registered with the State Pollution Control Board for the 
same, are exempted from preview of obtaining EC as per 
MOEF Notification no. 3067(E) dated 01.12.2009.  

3. M/s Alsa Industries, Bahadurgarh. The unit has not established environment cell and show 
cause notice under EP Act, 1986 was issued to the unit 
vide letter no. 1140-41 dated 20.06.2018. The closure 
action is being initiated.  

4. M/s Reliance Haryana SEZ limited (Now 
Model Economic Township), Jhajjar  

As per letter dated 03.04.2018 unit has established 
environmental cell. 

5. M/s Expansion of slate mining by Ashok 
Somany, Rewari. 

Unit has setup separate environmental cell  

6. M/s Brahma Centre Development Pvt. Ltd. 
Gurgaon. 

Unit has setup separate environmental cell  

7. M/s Brishaspati Construction (P) Ltd., 
Dharuhera 

As per the inspection of the unit carried out on 28.08.2017 
and 11.06.2018, construction activity Lying closed of its 
own by project proponent.  

8. M/s DLF Cyber City Developers Limited, 
Gurgaon.  

As per letter dated 22.06.2018 unit has established 
environmental cell 

9. M/s Tulip Infratech Pvt. Ltd., Gurgaon  As per letter dated 03.04.2018 unit has established 
environmental cell. 

10. M/s Executive Officer, Municipal 
Corporation, Rohtak 

The unit has not submitted the compliance of setting up 
separate environment cell even after issuance of show 
cause notice. The case for sanction of prosecution is 
under process as per detail given in the reply of para no. 
3.1.2. 

11. M/s Honda Motor Cycle & Scooter India (P) 
Ltd., Gurgaon 

As per letter dated 03.04.2018 unit has established 
environmental cell. 

 

(v) Non-submission of six monthly compliance reports: 

The present status is given as under:- 

Sr. No. Name of the Unit Present status 

1. M/s Indian corporation Ltd., (transferred 
to Indian Synthetic Rubber (Ltd.) 
Panipat. 

The unit started operation in the year 2013-14. The 
unit has submitted six monthly compliance reports from 
2013-14 to 2016-17.  

2. M/s Dadupur - Nalvi Irrigation Project 
(Government of Haryana), Yamuna 
Nagar 

The Haryana Government, Irrigation Department vide 
Notification no. 2/107/2017-IIW dated 03.08.2018 has 
de-notified Dadupur Nalvi Irrigation Scheme and the 
project has not been executed. 

3. M/s Maya Enterprises, Rohtak The unit has been exempted from environment clearance 
vide MoEF Notification No. S.O. 3067 (E) dated 
01.12.2009. Therefore, it is not required to submit six 
monthly compliance report.  
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4. M/s Alsa Industries, Bahadurgarh. The unit has submitted six monthly compliance reports 
year wise from 2011-12 to 2017-18 as per EC conditions. 

5. Expansion of foot wear manufacturing 
unit M/s Liberty Shoes Ltd., Gharaunda 

The unit has submitted six monthly compliance reports as 
per EC conditions for the year 2012 to 2017.  

6. M/s Brahma Centre Development Pvt. 
Ltd. Gurgaon. 

The unit has replied that project is in construction project 
since September 2012 and submitted copy of letters vide 
which half yearly compliance report for period September 
2012 to 2018 submitted to MoEF & CC. 

7. M/s Executive Officer, Municipal 
Corporation, Rohtak. 

The unit has not submitted the six monthly compliance 
report even after issuance of show cause notice. The case 
for sanction of prosecution is under process as per detail 
given in the reply of para no. 3.1.4 (a) (vii). 

8. M/s Stalwart Industries, Sahabad, 
Kurukshetra  

The unit has been exempted from environment clearance 
vide MoEF Notification No. S.O. 3067 (E) dated 
01.12.2009. Therefore, it is not required to submit six 
monthly compliance report. 

9. M/s Honda Motor Cycle & Scooter India 
(P) Ltd., Gurgaon. 

The unit has obtained EC for installation of 14 MW Gas 
Power Plant however, the said plant was not installed by 
the unit and unit is running on Power Grid. 

10. M/s Asian Paints Ltd., Rohtak. The unit has submitted six monthly compliance reports 
year wise from 2011-12 to 2017-18 as per EC conditions. 

11. M/s N.V. International Pvt., Ltd., 
Naraingarh, Ambala. 

The unit has submitted six monthly compliance reports 
year wise from 2014-15 to 2017-18. 

12. M/s Expansion of slate mining by Ashok 
Somany, Rewari. 

The unit has submitted six monthly compliance reports 
year wise from 2012-13 to 2017-18. 

13. M/s Chintel India Ltd., Gurgaon The unit has submitted six monthly compliance reports for 
the year 2013 to 2018 submitted to MoEF& CC. 

14. M/s Tulip Infratech Pvt., Ltd., Gurgaon. The unit has submitted six monthly compliance reports for 
the year 2011 to 2017 submitted to MoEF&CC.  

 

  The Committee has desired that the department/Board to check all units to 
make all project authorities to comply with the conditions of environment clearance 
and/or consent conditions for the implementation of the environment laws and 
rules within the jurisdiction of the State of Haryana and action taken report be 
submitted to the Committee within a period of one month. 

[ 26 ] 3.1.5 Environmental parameters for Air, Surface Water, Ground Water and 
Noise beyond permissible limits: 

The HSPCB prescribed environmental parameters relating to air, efiluent after 
treatment, ground water and noise. Test check of revealed that (i) air pollution in 
respect of two projects located at Jharli (Jhajjar) and Gurugram was on higher side, 
(ii) hardness of ground water was beyond permissible limits in respect of a project in 
Shahbad, and (iii) quality of discharge from STP at Gurugram was not within 
permissible limits. Thus, the pollution norms were not within limits which adversely 
affected the environment. 

HSPCB stated (November 2016) that environmental parameters were being monitored 
regularly and suitable action was being taken against violators. However, specific action 
taken against above violators was not intimated. 
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 The department in its written reply stated as under:- 

 Ambient air quality is the combined effect contributed from various 
sources such as industries, operations, auto mobile and domestic 
sources or any other processes. It is also effected by weather conditions.  

 Therefore, the ambient air quality monitored within the premises of a unit 
is not contributed alone by that particular unit on a particular span of time 
period and thus action cannot be taken against the unit on the basis of 
AAQ reports. 

 The present status is given as under:- 

Sr. 
No. 

Name of the Unit Parameters reported 
exceeding prescribed 

limits in the audit 
finding in 2016  

Present status 

1. M/s Haryana Power 
Generation 
Corporation Ltd., 
Jharli, Jhajjar. 

PM10 and Noise (AAQ) The unit has taken various actions to control PM10 
levels and noise level and as per latest analysis 
reports the parameters are within limits submitted 
copy of the same alongwith reply received from unit 
vide their letter dt. 03.04.2018. 

2. M/s Chintel India Ltd., 
Gurgaon  

PM10 and PM2.5 (AAQ) In reference to show cause notice issued to the unit 
on 21.06.2018, the unit has replied vide letter dated 
16.08.2018 that Environmental Parameter for 
Ambient Air, is being carried out periodically. Unit 
has submitted that the baseline monitoring results in 
the EIA report submitted at the time of obtaining EC 
were comparatively higher than the monitoring 
results during the construction phase.  

3. M/s Tulip Infratech 
Pvt., Ltd., Gurgaon. 

Suspended Solid, BOD, 
COD and Sulphate in 
effluent 

The scheme was submitted by the unit for 
modification & rectification of STP alongwith 
undertaking, Performance Security and Sample 
testing Fee in compliance of SCNs issued to the 
Unit. Sample was collected again after 
modification/rectification of STP and parameters 
were found well within limit vide A/R no. 306-307 
dated 10-08-2016. There after the unit is complying 
the norms regularly. 

4. M/s Stalwart 
Industries, Sahabad, 
Kuruksheta 

Hardness in ground 
water 

This industry is engaged in lead recycling and does 
not generate any trade effluent which could affect 
the quality of ground water. Further the State 
Pollution Control Board or CPCB/MoEF has not 
prescribed any standards for ground water. 
Therefore no action is required to be taken on the 
basis of hardness in ground water. 

   

The Committee has desired that the department/Board to check all units to 
make all project authorities to comply with the conditions of environment clearance 
and/or consent conditions for the implementation of the environment laws and 
rules within the jurisdiction of the State of Haryana and action taken report be 
submitted to the Committee within a period of one month. 
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[ 27 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs.14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

Appendix 3.1 

Details of Utilisation Certificates due, received and outstanding as on 31st March 2016 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 

2012-13  401  961.89  261 572.04 75 114.37 186 457.67 

2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 
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11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 

12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 
Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department. This 
not only indicates lack of internal control of administrative departments but also shows the 
tendency on the part of the Government to disburse fresh grants without ascertaining 
proper utilization of earlier grants. 
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The department in its written reply stated as under:- 

i. In this connection, it is submitted that Rs. 121.50 lakh were received in 
the Environment Department for the different schemes. Utilization 
Certificate of 5 item amounting to Rs. 109.75 lakh has been submitted to 
the accountant General Haryana.  

ii. However, Rs. 88.00 lakhs were released for two items(Rs. 80.00 Lakh for 
ECO club and Rs 8.00 lakh for Environment Training Education 
Awareness Programme) to the HSPCB, but Utilization certificate of Rs. 
76.25 lakhs has been received for ECO Club and submitted to the 
Accountant General, Haryana vide this office memo no.DEH/2017/143 
dated 23-04-2018.The balance Utilizations Certificates of Rs.3.75/- Lakhs 
will be submitted as soon as receipt of the same. Rs. 8.00 Lakh for 
Environment Training Education Awareness programme has been 
utilized by HSPCB but utilization certificates amount of Rs.8.00 lakhs are 
still awaited. 

iii. The unspent amount of Rs.13 lakh has been received back in the 
Environment Department which has been further deposited in the 
Government receipt head by e-challan as given below: 

Sr. 
No. 

Amount deposited in Lakhs GRN No./Date Remarks 

1 5.00 Lakhs 21939383, dated 05.12.2016 Deposited by e-challan 
2. 8.00 Lakhs 0029331905, dated 17.07.2017 -do- 
Above information has already been sent to your good self vide this office 
letter no.1461, dated 27.07.2017.  

iv)  Present position is as under: 

Name of Scheme Total Grant 
Paid 

Utilization submitted Utilization Certificate still 
awaited (amount in Lakhs) 

Eco club 80.00 76.25 3.75 from HSPCB 
Environment Training Education 
Awareness Programme 

10.00 2.00 8.00 from HSPCB 

Haryana Bio-Diversity Board 18.50 18.50 --- 
Recycle Facility of CFL/FTLS 5.00 5.00 Received. Back 

from HSPCB Deposited 
by e-challan 

--- 

Common Bio-Medical Waste 
management 

8.00 8.00 Recieved. Back 
from HSPCB Deposited 
by e-challan 

--- 

TOTAL 121.50 109.75 11.75 

In this connection, it is submitted that Rs.117.00 lakh were received in the 
Environment Department for the different schemes.  

1) Rs. 85.00 Lakhs were released to the HSPCB for three items: 

i) Rs. 70.00 Lakh were disbursed to HSPCB for Eco Clubs. 
Utilization certificate of Rs. 66.75 lakhs has been received and 
submitted to Accountant General, Haryana and balance 
Utilizations Cerficates of Rs. 3.25/- Lakhs will be submitted as 
soon as receipt of the same 
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ii) Rs. 5.00 lakhs were released to the HSPCB for the scheme of 
Recycling Facility of CFL but the Utilization is awaited from 
HSPCB. 

iii) Rs. 10.00 Lakhs were released to the HSPCB for the scheme of 
Environment Training Education Awareness programme but 
Utilization is awaited from the HSPCB.  

2) Rs. 22.00 lakhs were released to the Bio-Diversity Board out of which 
utilization Certificate of Rs 10.80/- lakhs has been submitted to the 
Accountant General, Haryana and balance amount of Rs. 11.20/- lakhs 
has been deposited in receipt head of the department vide GRN 
No.0034344214 dated 27-03-2018. 

3) The unutilized amount of Rs.10.00 lakhs of scheme of Common  
Bio-Medical Waste Management has been deposited in Govt. receipt 
head of the department vides GRN NO. 25424196 dated 10-03-2017. 

4) Present position is as under: 

Name of Scheme Total Grant 
paid 

Utilization submitted Utilization certificate still 
awaited 

Eco club 70.00 66.75 Rs. 3.25 from HSPCB 

Recycle Facility of 
CFL/FTLS 

5.00 ------ Rs. 5.00 Awaited from HSPCB 

Environment Training 
Education Awareness 
Programme 

10.00 ------ Rs. 10.00 Awaited from HSPCB 

Haryana Bio-Diversity 
Board 

22.00 10.80 and Rs. 11.20 has 
been deposited by e-
challan 

------- 

Common Bio-Medical 
Waste Management 

10.00 10.00 deposited by e-
challan 

------ 

Total 117.00 98.75 18.25 

 

In this connection, it is submitted that Rs. 217.00 lakh were received in the 
Environment Department for the different schemes. 

1. Rs. 124.00 Lakhs were released to the HSPCB for three itmes 

i)  Rs.100.00 Lakh were disbursed to HSPCB for Eco Clubs. 
Utilization certificate of Rs. 96.45 lakhs has been received on 
dated 15.12.2017 and submitted to Accountant General, Haryana 
and balance amount of Rs. 3.55 has been received in this office 
and submitted to the Accountant General Haryana vide this office 
letter no.DEH/2017/143, dated 23/04/2018. 
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ii)  Rs.12.00 lakhs were released to the HSPCB for the scheme of 
Recycling Facility of CFL but the Utilization is awaited from 
HSPCB. 

iii  Rs. 12.00 Lakhs were released to the HSPCB for the scheme of 
Common Bio-Medical Waste Management. The amount has 
been received back from HSPCB and deposited  by challan in the 
Govt. receipt Head. 

2.  Rs. 27.00 lakhs were released to the Bio-Diversity Board out of which 
utilization Certificate of Rs 19.00/- lakhs has been submitted to the 
Accountant General, Haryana and balance amount of Rs.8.00/- lakhs has 
been deposited in receipt head of the department vide GRN 
No.0034344356, dated 27-03-2018. 

3.  The unutilized amount of Rs.10.00 lakhs of scheme of Environment 
Training Education Awareness Programme has been deposited in  
Govt. receipt head of the department vide GRN NO. 25424196 dated  
10-03-2017. 

4.  RS.10.00 Lakhs of scheme of Hazardous Waste Solid Waste 
Management and Municipal Effluent were released to Municipal 
Corporation Bhuna and Municipal Corporation Uklana but Utilizations is 
still awaited. 

5.  Rs.30.00 Lakhs of scheme of Sewage Treatment Plant in Haryana State 
were released to Municipal Corporation, Faridabad. The Utilization has 
been received and submitted to the Principal Accountant General 
Haryana. 

6.  Rs.10.00 lakhs of scheme of Environment Impact Assessment of 
Development projects were released to DAV, College, Chandigarh out 
which Utilization Certificate of Rs. 7.50 lakhs has been received and on 
receipt of pending UC of amounting to Rs. 2.50 lakhs will be submitted to 
the Accountant General, Haryana. 

7.  Rs.6.00 lakh of scheme of Promotion of Common Effluent Treatment 
Plant in Haryana were released to the MD, HSIIDC but Utilizations is still 
awaited.  

8. The present position is as under:-  

Name of Scheme Total 
Grant paid 

Utilization submitted Utilization certificate 
still awaited amount in 
Lakhs 

Eco club 100.00 100.00 ----- 

Recycle Facility of CFL/FTLS 12.00 ------ Rs. 12.00 Awaited from 
HSPCB 

Environment Training 
Education Awareness 
Programme 

10.00 10.00 deposited by e-
challan 

----- 
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Haryana Bio-Diversity Board 27.00 19.00 and Rs. 8.00 has 
been deposited by e-
challan 

------ 

Sewage Treatment Plant in 
Haryana 

30.00 30.00 ------ 

Hazarduos Waste Solid waste 
Management and Municipal 
Effluent  

10.00 ----- Rs.10.00 Awaited from M. 
C. Bhuna & Uklana 

Environment Impact 
Assessment Development 
Projects 

10.00 7.50 Rs.2.50 Awaited from 
DAV College, Chandigarh 

Common Bio-Medical Waste 
Management 

12.00 12.00 deposited by challan ------ 

Promotion of common Effluent 
Treatment plant in Haryana  

6.00 ------ Rs. 6.00 Awaited from 
HSIIDC 

Total 217.00 186.50 30.50 

 
  The Committee has desired that the Utilization Certificates for remaining 
amount be obtained and submitted at the earliest and thereafter same be got 
reconciled in the office of Principal Accountant General, Haryana under intimation 
of the Committee. 
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FOOD AND DRUG ADMINISTRATION DEPARTMENT 

[ 28 ] 3.2.2.1 Non-conducting of survey and non-registration of Food Business 
Operators: 

Clause 30 (2) (b) of the Act provides that the Department shall carry out survey of 
industrial units engaged in the manufacture or processing of food in the State to 
ascertain compliance by such units of the standards notified by the Food Authority for 
various articles of food. Further, regulations 2.1.1 and 2.1.2 of the FSS (Licensing 
and Registration of Food Businesses) Regulation, 2011 stipulate that all FBOs with 
annual turnover of less than Rs.12 lakh shall register themselves with  
the Registering Authority. Similarly, FBOs, whose annual turnover is more than  
Rs.12 lakh, would obtain a license from Licensing Authority. Thus, every FBO was 
required either to register itself or get license to carry out food business. 

Food Safety and Standard Authority of India (FSSAI) emphasized (July 2012) that 
licensing and registration of FBOs was the center-piece for the implementation of the Act. 
It was also estimated that license fees to be collected for mid-size States (population 
2.5 to 4 crore) would be in the order of Rs.50-75 crore a year. 

Scrutiny of records revealed that neither any survey was conducted nor any  
data- base with regard to total number of FBOs in the State was available with the 
Department. However, 6,784 licenses out of 9,913 applications and 14,413 registrations 
out of 20,017 applications had been granted up to March 2016 in the State and 
average annual revenue collection on account of registration and License fee was 
Rs.0.85 crore which was only 2 per cent of the estimate of FSSAl. In the absence of 
any survey or data-base, chances of FBOs running businesses without 
licenses/registrations cannot be ruled out. 

The Department stated (October 2016) that survey and registration of FBOs could 
not be done due to acute shortage of FSOs, DOs and infrastructure such as 
vehicle/jeep and laptop with internet facility. 

The department in its written reply stated as under:- 

It is submitted that there are only 25 posts of Food safety Officer and 10 posts of 
Designated Officers, are sanctioned in FDA, Haryana and out of these sanctioned 
posts 13 posts of Food Safety Officers and 10 posts of Designated Officers are 
lying vacant, because the Service Rules of said posts i.e. Food Safety Officers & 
Designated Officers, are not notified till date, which are under process at the 
Government Level / L.R Office. These vacant posts of Designated Officers / Food 
Safety Officers will be filled up shortly in near future, after approval / notification of 
Service Rules of these posts. 

Therefore, survey to identify Food Business Establishments could not be 
conducted due to shortage of staff. But, it is made clear that to implement the 
Food Safety and Standards Act, 2006 & Regulations, 2011 made thereunder, this 
department is taking food samples regularly in Haryana State through Food 
Safety Officers of FDA and notified Food Safety Officers of Health department. 
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The department has notified all Statutory Authorities under the FSS Act, 2006. 
The Registration/ Licensing of Food Business Operators have been made online 
w.e.f. 01.04.2013 in the State. Total 6324 online licenses have been issued upto 
31.03.2018 and 351 manual licenses have been issued, entered and verified 
online upto 31.03.2018. Total 22275 Online Registration Certificates have been 
issued upto 31.03.2018 and total 1470 manual registration certificate has been 
issued, entered and verified online upto 31.03.2018. Total amount collected by 
Haryana State for these licenses/registrations is Rs. 7,73,90,700/-. 

A proposal to provide Government Vehicles to all Designated Officers / Food 
Safety Officers as well as Senior Drugs Control Officers / Drugs Control Officers, 
has been sent to Government, which is under process at Government Level. The 
same will be provided to Designated Officers / Food Safety Officers, as and when 
approved by Haryana Government. 

Keeping in view above said facts, Authorities are requested to drop this Audit 
Para. 

 The Committee has observed that the Department of Food and Drug 
Administration was carved out as an independent department in the State of 
Haryana from the Health Department in the year 2011 for the implementation of the 
Food Safety and Standards (FSS) Act in the State, but till today, the department is 
not fully functional due to the shortage of staff. The Committee has, therefore, 
desired that sincere and pragmatic steps be taken to fill up the vacant posts at the 
earliest possible and the department be made fully functional and the Committee 
be also kept informed of the action taken in this regard. 

[ 29 ] 3.2.3.1 Inadequate infrastructure facilities in the food laboratories:  

Sections 20 and 21 of the Act provide that no articles of food shall contain any 
contaminant, toxins or hormone or heavy metals, insecticides, pesticides, veterinary 
drugs residues, antibiotic residues, solvent residues, pharmacological active substances 
and micro-biological counts in excess of such tolerance limit as may be specified by 
the Regulations. Food laboratories with modem facilities are essential for providing 
facilities to the traders, distributors and manufacturers of food articles for getting their 
products tested as well as for enforcement organizations responsible for the 
implementation of the Act. 

Scrutiny of records of Haryana Food Laboratory, Chandigarh and District Food 
laboratory, Kamal revealed the following: 

(i)  There was no facility for conducting residual analysis tests for pesticide 
residues, mycotoxins, metallic contamination, antibiotic residue and food 
additives in the laboratories. These tests were neither being conducted in the 
Government laboratory nor were got conducted from accredited laboratories. 
The Public Analyst sent (September 2015) a proposal to the Commissioner  
of the Department for purchase of major sophisticated instruments worth 
Rs.6.99 crore for carrying out these tests but the proposal had not yet 
materialized (October 2016). 
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(ii)  Equipment like Gas Liquid Chromatography Model Trace GC (Ultra) and Gas 
Liquid Chromatography Model Trace GC 2010 used for detection of pesticide 
residues and High Performance Liquid Chromatography used for testing of 
amino acids, carbohydrates, pesticides and anti-oxidants of foods costing 
Rs.43.14 lakh supplied to the laboratory between July 2005 and January 2006 
were not in working condition for the last four to seven years at Haryana Food 
Laboratory Chandigarh. Audit observed that effective efforts were not made 
(June 2016) to repair these equipment except making reference to firms 
concerned for repair. 

(iii)  Microwave Digestive System Mars-S purchased in March 2005 at a cost of 
Rs.5.98 lakh was not in use in the Laboratory at Chandigarh because of 
non- availability of connected instrument. The main purpose of the system was 
preparation of samples for analysis by atomic absorption, inductively coupled 
plasma emission spectroscopy, gas or liquid chromatography. 

The Department stated (October 2016) that a case for up-gradation of food laboratory 
has already been sent to Government of India for providing 75 per cent share of 
estimated cost of up-gradation of the laboratory and the State Government had agreed 
to provide balance 25 per cent share. 

The department in its written reply stated as under:- 

The State has two Food Laboratories one at Chandigarh and one at District 
Karnal. There are only 02 notified Food Analyst working in the said Food 
Laboratories. At present following posts are sanctioned in Food Wing/ 
Laboratories of Food and Drugs Administration Department Haryana as under:- 

Sr. No. Name of post Name of sanction post No. of Filed post No. of Vacant posts 

1 Commissioner, FDA 01 00 01 

2 Joint Commissioner (Food) 01 00 01 

3 Public Analyst 01 00 01 

4 Dy. Public Analyst 01 01 00 

5 District Public Analyst, Karnal 01 01 00 

6 Assistant Public Analyst 04 03 01 

7 Analyst 11 05 06 

8 Junior Scientific Officer 07 03 04 

9 Chemist 29 16 13 

10 Senior Analytical Assistant 06 04 02 

11 Junior Analytical Assistant 06 00 06 

12 Laboratory Technician 29 25 04 

13 Laboratory Assistant 03 00 03 
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It is bring to the kind notice of authorities that due to best efforts of department, 
the FSSAI, New Delhi has sanctioned Grant-in-Aid in sum of Rs. 8.50 Crore for 
up-gradation of State Food Laboratory, Haryana, Chandigarh. An amount of  
Rs. 50 lacs has been received from FSSAI and same has also been released to 
Executive Engineer, PWD (B&R), Panchkula for renovation of the said State Food 
Laboratory. The renovation work of State Food Laboratory, Haryana, Chandigarh, 
is under progress to upgrade the same under Central Sector Scheme of FSSAI, 
New Delhi. 

The District Food Laboratory, Karnal, is running in private Kothi, at Karnal. 
Therefore, matter to hire / allot a suitable building to District Food Laboratory, 
Karnal, is under process and a request to release Grant-in-Aid of Rs. 11.18 Crore 
in favor of District Food Laboratory, Karnal, has also been sent to FSSAI, New 
Delhi by this department. 

In view of the fact stated above, Authorities are requested to drop this Audit Para. 

The Committee has observed that the Food Laboratories with modern 
facilities are essential for providing facilities to the traders, distributors and 
manufacturers of food articles for getting their products tested as well as for 
enforcement organisations responsible for the implementation of the Act 
effectively and at present there are only two Food Laboratories at Chandigarh 
and Karnal which are not sufficient to implement the provisions of the Food 
Safety and Standard (FSS) Act in the State. The Committee has, therefore, 
desired that the possibilities be explored to increase the Food Laboratories 
from two to at least four with all requisite modern facilities to implement the 
provisions of the Food Safety and Standard (FSS) Act in the State in its true 
spirit and command and the action taken report be also submitted to the 
Committee within a period of six months.  

[ 30 ] 3.2.3.2 Non-availability of infrastructure and equipment with FSOs/DOs for 
safe storage of food samples: 

Section 47 of the Act provides that when FSO takes a sample of food for analysis, he 
shall send one of the parts for analysis to the Food Analyst and three parts to the 
Designated Officer for keeping these in safe custody. If the test reports received from 
Food Analyst are found to be at variance, then DO shall send one part of the 
sample kept in his custody to referral laboratory for analysis. Food samples which 
have been found sub-standard, misbranded and unsafe and the decision thereto are 
pending may be required to be produced in courts or adjudicating authorities in future, 
need to be stored in safe condition. 

14 Laboratory Attendant (Class-III) 25 12 13 

15 Laboratory Attendant (Class-IV) 38 02 36 

16 Food Safety Officers 25 12 13 

 Total 188 84 104 
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Scrutiny of records of test-checked districts revealed that the Department collected  
2,868 food samples for analysis between August 2011 and March 2016. Of these, 
351 samples were found unsafe/substandard/misbranded including 140 cases 
pending for adjudication/prosecution for the last 1 to 4 years. Audit noticed that proper 
infrastructure was not available for safe storage of food samples in the Department as 
samples were lying in the almirah in the store room. In the absence of storage facility, 
the condition of samples may deteriorate and the Department may not be able to 
process the court cases effectively. 

The Department stated (October 2016) that one refrigerator and one AC would be 
provided in each district for safe storage of samples. 

The department in its written reply stated as under:- 

It is submitted that Food and Drugs Administration, Haryana, was carved out from 
Health Services, Haryana, vide Government Notification dated 04.01.2011.  

Being, new department, Food and Drugs Administration, Haryana, has not its  
own buildings for office purpose at Head Quarter / Field Offices. But a Plot No.  
IP-7, Sector-3, Panchkula, has been allotted for FDA, HQ. A proposal regarding 
buildings for office purposes at field office in all 22 districts, has been sent to  
The Secretary (Health) and Mission Director (NHM), Haryana, Panchkula for  
15th Finance Commission, for approval. In the said proposal, an amount of  
Rs. 28.70 Crores is demanded by this department for Field Office Buildings. In 
addition to this, a amount of Rs. 8.40 Crore to provide vehicles to all Designated 
Officers / Food Safety Officers as well as Senior Drugs Control Officers / Drugs 
Control Officers, has also been demanded from 15th Finance Commission. 

A proposal to provide Government Vehicles to all Designated Officers / Food 
Safety Officers as well as Senior Drugs Control Officers / Drugs Control Officers, 
has also been sent to Government, which is under process at Government Level. 
The necessary steps will be taken in this regard, as and when approved by 
Haryana Government. 

No case for grant of prosecution permission is pending at the Level of FDA, HQ. 
All Designated Officer Food Safety Officers have also been directed to launch all 
pending case in the Hon’ble Courts well in time. 

All Food Safety Officers, have been directed to submit the specification of 
Refrigerator & Air Conditioner, for safe storage of samples and further necessary 
action will be taken after receiving the same. In addition to this, All Civil 
Surgeons-cum-Designated Officers of Haryana State have also been requested 
to permit the concerned Food Safety Officer, to use/share the Refrigerator / Cold 
Store (available in the office of concerned Civil Surgeon) for safe storage of 
samples. 

In view of the position explained above, authorities are requested to drop this 
Audit Para. 
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The Committee has recommended that the possibility be explored to 
provide space in the office/premises of the Civil Surgeon-cum-Designated officer in 
each district for safe storage of samples and for this purpose, Refrigerator & Air 
Conditioner with suitable specifications be provided and till then all Civil Surgeons-
cum-Designated Officers in the State be asked to permit the concerned Food Safety 
Officer(s) to use/share the Refrigerator/Cold Store, available in the office of 
concerned Civil Surgeon for safe storage of samples and action taken report be 
submitted to the Committee at the earliest. 

[ 31 ] 3.2.4.1 Inspection of registered establishment: 

Regulation 2.1.1(6) of the Food Safety and Standards (Licensing and Registration of 
Food Businesses) Regulations, 2011 provides that the Registering Authority or any 
officer or agency shall carry out food safety inspection of the registered establishments 
at least once a year. Rule 2.1.3 (4)(iii)(a) of the FSS Rules, 2011 provides that FSO will 
inspect, as frequently as may be prescribed by the DO, all food establishments licensed 
for manufacturing, handling, packing or selling of an article of food within the area 
assigned to him. 

Scrutiny of four test-checked districts revealed that 4,484 licenses and 7,291 
registrations were issued to the FBOs for various products handled by them up to March 
2016 but no inspections were conducted by the FSOs or any authorized 
officer/agency after grant of license and registration. 

The Department stated (October 2016) that inspection of FBOs could not be conducted 
due to lack of manpower and infrastructure. 

The department in its written reply stated as under:- 

It is submitted that 10 posts of Designated Officers and 25 posts of Food Safety 
Officers are sanctioned in Food and Drugs Administration, Haryana. But, all  
10 posts of Designated Officers and 13 posts of Food Safety Officers are lying 
vacant. Only 12 posts of Food Safety Officers are filled and out of these 12 posts, 
one Food Safety Officer is under suspension. Therefore, only 11 Food Safety 
Officers are working in all 22 Districts of Haryana State. 

The Registration/ Licensing of Food Business Operators have been made online 
w.e.f. 01.04.2013 in the State. Total 6324 online licenses have been issued upto 
31.03.2018 and 351 manual licenses have been issued, entered and verified 
online upto 31.03.2018. Total 22275 Online Registration Certificates have been 
issued upto 31.03.2018 and total 1470 manual registration certificate has been 
issued, entered and verified online upto 31.03.2018. Total amount collected by 
Haryana State for these licenses/registrations is Rs.7,73,90,700/-. 

Due to acute shortage of Food Safety Officers, inspection of each Food Business 
Operator (FBO), could not be conducted after issuance of Registration / Grant of 
License. 

But, It is clear that during year 2011-2016, this department has conducted raids / 
inspections of FBS randomly and total 9332 samples have been taken during 
these inspections / raids, in Haryana State to ensure the safe and hygiene Food 
for General Public. 
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In view of the position explained above, authorities are requested to drop this 
Audit Para.  

The Committee has desired that a special campaign be launched to inspect 
the registered/licensed and non-registered/non-licensed food business 
establishments/operators for manufacturing, handling, packing or selling of food 
articles and action taken report, including the details of the establishments/ 
operators inspected with the results of the samples, be submitted to the Committee 
within a period of six months. 

[ 32 ] 3.2.4.2 Non-achievement of targets for collection of samples: 

Section 38 of the Act provides that Food Safety Officers (FSOs) would take samples of 
any fuod or substance which appears to him to be intended for sale or to have been 
sold for human consumption. The Department had fixed the targets for collection of  
30 samples per month by FSO of each district fur testing. 

It was noticed that against the requirement of collecting 34,020 samples, only  
9,332 samples were collected and tested during August 2011 to March 2016, of which 
1,184 samples were found unsafe/sub-standard/misbranded. Thus, the shortfall in 
collection of samples was 73 per cent in the State while the shortfall ranged between 
42 per cent and 71 per cent in the four selected districts during the same period. 

The Department attributed (October 2016) the shortfall in collection of samples to 
shortage of manpower and non-availability of vehicles. 

The department in its written reply stated as under:- 

It is submitted that department has fixed the targets for collection of 30 samples 
per month by Food Officers in each district for testing. 

In this regard, it is submitted that 25 posts of Food Safety Officers are sanctioned 
in Food and Drugs Administration, Haryana. But, 13 posts of Food Safety Officers 
are lying vacant and 12 posts of Food Safety Officers are filled. Out of these  
12 posts, one Food Safety Officer is under suspension. Therefore, only 11 Food 
Safety Officers are working in all 22 Districts of Haryana State, presently. 

It is pertinent to mention here that all working Food Safety Officers have been 
assigned additional charge of one or two districts in addition to his duty (district), 
which shows that all Food Safety Officers are performing their duties at least two 
districts. They have to perform all other duties / responsibility i.e. Adjudications, 
Court Cases, Registrations, Raids / inspections of FBOs, VIP duties as well as 
other official duties / works, due to which, all the Food Safety Officers are over 
burdened. 

It is bring to the kind notice of authorities that during year 2011-2016, total  
9332 samples have been taken by Food and Drugs Administration, Haryana, 
during inspections / raids conducted by Food Safety Officers, in Haryana State. 

In view of the position explained above and keeping in view the additional charge 
/ duty of Food Safety Officers, it is requested that shortfall of collection of samples 
may be condoned and this Audit Para may please be dropped. 
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The Committee has desired that a special campaign be launched to inspect 
the registered/licensed and non-registered/non-licensed food business operators/ 
establishments for manufacturing, handling, packing or selling of food articles and 
action taken report, including the details of the establishments/ operators 
inspected with the results of the samples, be submitted to the Committee within a 
period of six months. 

[ 33 ] 3.2.4.3 Non-adjudication against offenders of sub-standard/misbranded 
samples: 

According to Rules 2.4.2 (5 & 6) and 2.4.6 of FSS Rules, the Food Analyst shall send 
four copies of the report to the DO concerned who would keep two copies fur further 
action and send one copy to FSO and one copy to FBO from whom the sample was 
taken. If appeal is preferred by FBO against the findings of the Food Analyst, the DO 
would refer the case to the referral laboratory. Further, Rule 3.1.1 provides that if no 
appeal has been preferred by the FBO or the finding of referred laboratory confirm the 
finding of food analysis, the DO shall examine as to whether the contravention is 
punishable with imprisonment or with fine only. If DO decides that contravention is 
punishable with fine only, he shall cause and authorize the FSO to file an application for 
adjudication with the Adjudication Officer (AO). 

Scrutiny of records of four test-checked districts showed that out of 351 failed samples, 
prosecution was launched against 32 FBOs, 227 FBOs were adjudicated, adjudication 
was under process against 28 FBOs and no action was taken against 64 FBOs.  
As no appeal was submitted by the FBOs to the DOs in these 64 cases, they  
were liable to be adjudicated. But the cases were not referred to AOs despite lapse of 
12 to 53 months of taking of the samples. 

The Department stated (October 2016) that all DOs and FSOs had been directed to 
file the adjudication application against the offenders within the prescribed time failing 
which they would be held responsible and administrative action would be taken. 

The department in its written reply stated as under:- 

It is submitted that 25 posts of Food Safety Officers are sanctioned in Food and 
Drugs Administration, Haryana. But, 13 posts of Food Safety Officers are lying 
vacant and 12 posts of Food Safety Officers are filled. Out of these 12 posts, one 
Food Safety Officer is under suspension. Therefore, only 11 Food Safety Officers 
are working in all 22 Districts of Haryana State, presently. 

It is pertinent to mention here that all working Food Safety Officers have been 
assigned additional charge of one or two districts in addition to his duty (district), 
which shows that all Food Safety Officers are performing their duties at least two 
districts. They have to perform all other duties / responsibility i.e. Adjudications, 
Court Cases, Registrations, Raids / inspections of FBOs, VIP duties as well as 
other official duties/works, due to which, all the Food Safety Officers are over 
burdened. 
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Commissioner, FDA, has also written D.O. letters have been written to all 
Additional Deputy Commissioners/Adjudication Officers, of Haryana, with request 
to dispose all the pending adjudication cases at the earliest, as per rule. 

All Food Safety Officers, have been directed to submit the year wise reports of 
action taken on all Unsafe/Substandard/Misbranded samples in their concerned 
districts for the period 2011 to 2018. Necessary action will be taken against 
defaulting persons, if required. It is made clear that all prosecution sanctions have 
already been issued well in time. 

It is pertinent to mention here that the then Food Safety Officer, Gurugram, 
neither filed prosecutions/adjudication regarding 28 samples which were found 
unsafe/ substandard/misbranded, nor given the charge of said 28 samples to his 
successor (Food Safety Officer) on his transfer, due to which, he seems to be 
guilty in first sight. Therefore, he has been charge sheeted under Rule-7. 
Necessary action will be taken against the defaulter / guilty person, after enquiry. 

In view of the facts stated above, it is requested to drop this Audit Para. 

 The Committee has desired that the disciplinary proceedings against the 
then Food Safety Officer, Gurugram, who is responsible for not filing prosecutions 
and/or for not giving the charge to his successor of the 28 unsafe/substandard/ 
misbranded samples, be concluded in a time bound manner and action taken 
report be submitted to the Committee within a period of six months. 

[ 34 ] 3.2.4.4 Delay in adjudication of cases: 

Rule 3.1.1 (4) and (9) of FSS Rules 2011 provides that on receipt of the application for 
adjudication from the FSO, the AO shall commence the inquiry proceedings and shall 
pass the final order within 90 days from the date of first hearing. Audit observed 
that 42 cases were pending for final decision as of March 2016 with three AOs even 
after 90 days from the date of first hearing. 

The Department stated (October 2016) that the AOs had been requested to settle the 
cases within the prescribed period. 

The department in its written reply stated as under:- 

It is submitted that all Additional Deputy Commissioners of Haryana State, have 
been notified as Adjudicating Officers. 

After receiving the analysis reports of Substandard/Misbranded samples, 
adjudication case are being filed before Adjudicating Officers and concerned 
Food Safety Officers are appearing on every hearing of each cases to prove the 
said cases before Adjudicating Officers. 

Commissioner, FDA, has also written D.O. letters have been written to all 
Additional Deputy Commissioners/Adjudicating Officers, of Haryana, with request 
to dispose all the pending adjudication cases at the earliest, as per rule 

Authorities are requested to drop this Audit Para. 



64 
 

The Committee has desired that responsibility be fixed of the erring 
Adjudicating Officers for not taking timely action to adjudicate the pending cases in 
terms of the provisions of the Food Safety and Standards (FSS) Rules, 2011and 
action taken report be submitted to the Committee within a period of two months.  

[ 35 ] 3.2.5 Availability of manpower: 

Rules 2.1.2.l (i) and 2.1.3 of the FSS Rules 2011 provide that the DOs and FSOs 
would be whole time officers. After passage of more than five years, no regular DOs 
have yet been posted and the additional charge was given to the Civil Surgeons 
concerned. 

As against 211 sanctioned posts of 26 categories of staff, 107 persons were in 
position and 104 posts (49 per cent) were vacant. Against 22 sanctioned posts of 
FSOs, 12 were in position, out of which only 8 were working and 4 FSOs were 
under suspension. Shortage in the key cadre of DOs and FSOs meant to manage 
the licensing, registration and sampling at the ground level adversely affected the 
enforcement of various provisions of the Act, Rules and Regulations. 

The department in its written reply stated as under:- 

A proposal for sanction the 644 posts of various categories for FDA, Haryana was 
sent to Government in year 2012 and this department has given the reply of each 
observation made by Government time to time. But, vide Government letter no. 
23/42/2011-4HBIII dated 16.12.2016, Government sanctioned only 91 posts of 
various categories, vide which 03 additional posts of Food Safety Officers (in 
addition to 22 posts already sanctioned) and 10 posts of Designated Officers, 
were sanctioned. Government has also been requested to change the 
nomenclature as “Food Safety Officer” from “Government Food Inspector”, in the 
year 2013, but the same has not been decided by Government. 

The Department has prepared Service Rules of all sanctioned posts and sent to 
Government for approval as well as notification of the same after getting approval 
from competent authorities, which are pending at LR Level presently. These 
Service Rules may be approved / notified in near future. 

It is pertinent to mention here that 13 posts of Food Safety Officers and 10 posts 
of Designated Officers are lying vacant and the same will be filled up in near 
future, after approval / notification of Service Rules of these posts. 

Requisitions of all vacant posts other than Designated Officers and Food Safety 
Officers, have been sent to Haryana Staff Selection Commission, with request to 
take necessary step regarding recruitment of vacant posts in FDA, Haryana. 

Keeping in view the above said fact, Authorities are requested to drop this Audit 
Para. 

  The Committee has desired that sincere and pragmatic steps be taken to fill 
up the vacant posts at the earliest possible and the department be made fully 
functional and the Committee be also kept informed of the action taken in this 
regard. 
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[ 36 ] 3.2.6 Information, Education and Communication activities: 

Information, Education & Communication (IEC) and Awareness is the backbone for 
implementation of the Act. As per decision taken in the 8th meeting of the Central 
Advisory Committee held in July 2012, Food Safety Commissioner should plough back 
at least 75 per cent of license and registration fees collected by Department for 
carrying out IEC activities that should include (i) IEC activity- local language 
advertisement, jingles in FM (ii) 24X7 food safety helpline, and (iii) webpage 
preparation for food safety in local language. 

Scrutiny of records revealed that the Department collected license and registration 
fees of Rs.4.25 crore during 2011-16 and 75 per cent of this amount (Rs.3.19 crore) was 
to be ploughed back for carrying out IEC activities. But the Food Safety Commissioner 
had not demanded any funds for IEC activities. Further, no plans were prepared for IEC 
activities. As such, adequate attention was not paid towards IEC activities and decision 
of the Central Advisory Committee was not implemented. 

The department in its written reply stated as under:- 

Food and Drugs Administration, Haryana, has requested to all concerned 
Government Department to implement the fortification of Milk, Wheat Flour, Rice, 
Edible Oil and Salt etc. in all Government Schemes. In this regard, training / 
awareness programs are being running in Haryana State, with the help of IIHMR / 
GAIN etc. 

Haryana State has divided into two Clusters and a Mobile Food Testing 
Laboratory Van has been rolled out in Cluster- I, to aware the General Public 
regarding pure and hygiene Food. A proposal to provide 2nd Mobile Food Testing 
Laboratory Van, has also been sent to FSSAI, so that the same may be rolled out 
in Cluster-II of Haryana State for the same purpose. 

A proposal has also been sent to Government to allow 75% share of funds 
received by Registration / Grant of Licenses to FBOs, so that same may be used 
in IEC activities in Haryana State. 

In view of the above said facts, Authorities are requested to drop this Audit Para. 

 The Committee has desired the department to carry out information, 
education & communication (IEC) activities and awareness programme in the State 
in pursuance of the decision taken in the 8th meeting of the Central Advisory 
Committee under intimation of the Committee. 

[ 37 ] 3.2.7 Conclusion: 

Thus, enforcement of the provisions of the Food Safety and Standards Act, 2006 was 
weak and insufficient. Survey of food business establishments was not carried out and 
database of food business establishments was not maintained. The food laboratory 
was not equipped with modem sophisticated instruments for testing food samples 
according to prescribed standards. Non-compliance with key provisions of the Act 
endangers the quality of food and poses health hazard to general public. 

These points were referred to the Government in July 2016; their reply had not 
been received (December 2016). 
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The department in its written reply stated as under:- 

In conclusion, it is submitted that Food and Drugs Administration, Haryana, was 
carved out from Health Services, Haryana, vide Government Notification dated 
04.01.2011.  

Being, new department, Food and Drugs Administration, Haryana, has not its own 
buildings for office purpose at Head Quarter / Field Offices. But, a Plot No.IP-7, 
Sector-3, Panchkula, has been allotted for FDA, HQ. A proposal regarding 
buildings for office purposes at field office in all 22 districts, has been sent to The 
Secretary (Health) and Mission Director (NHM), Haryana, Panchkula for  
15th Finance Commission, for approval. In the said proposal, an amount of  
Rs. 28.70 crores is demanded by this department for Field Office Buildings. In 
addition to this, a amount of Rs. 8.40 Crore to provide vehicles to all Designated 
Officers / Food Safety Officers as well as Senior Drugs Control Officers / Drugs 
Control Officers, has also been demanded from 15th Finance Commission. 

A proposal to provide Government Vehicles to all Designated Officers / Food 
Safety Officers as well as Senior Drugs Control Officers / Drugs Control Officers, 
has also been sent to Government, which is under process at Government Level. 
The necessary steps will be taken in this regard, as and when approved by 
Haryana Government. 

It is submitted that there are only 25 posts of Food safety Officer and 10 posts of 
Designated Officers, are sanctioned in FDA, Haryana and out of these sanctioned 
posts 13 posts of Food Safety Officers and 10 posts of Designated Officers are 
lying vacant, because the Service Rules of said posts i.e. Food Safety Officers & 
Designated Officers, are not notified till date, which are under process at the 
Government Level / L.R Office. These vacant posts of Designated Officers / Food 
Safety Officers will be filled up shortly in near future, after approval / notification of 
Service Rules of these posts.  

All Civil Surgeons working in Health Services, Haryana, have been notified as 
Designated Officers, in addition their duties, to implement Food Safety and 
Standards Act, 2006 & Regulations made thereunder. 

Keeping in view the shortage of Food Safety Officers, the department has also 
notified all the Senior Medical Officers/Incharge of Community Health Centre and 
Sub-Divisional Hospitals (approx.166) as notified Food Safety Officers in addition 
to their present work, so that the work of Food sampling may run smoothly. The 
department has also given additional charge of posts of Designated Officers to 
concerned Civil Surgeons of Health Department. 

The Department has also sent a proposal for sanction of following posts for better 
implementation of Food Safety and Standards Act, 2006 & Regulations made 
thereunder, in Haryana State:- 

1. Deputy Food Safety Commissioner : 01 post (New) 

2. Assistant Food Safety Commissioner : 03 posts (New) 

3. Food Safety Officers    : 20 posts (additional) 
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The said proposal is under consideration of Government / Finance Department, 
Haryana.  

All Food Safety Officers, have been directed to submit the year wise reports of 
action taken on all Unsafe/Substandard/Misbranded samples in their concerned 
districts for the period 2011 to 2018. Necessary action will be taken against 
defaulting persons, if required. It is made clear that all prosecution sanctions have 
already been issued well in time. 

All Food Safety Officers may be directed to submit the specification of 
Refrigerator & Air Conditioner, for safe storage of samples to this office within  
03 days positively, so that case may be put up before authorities for further 
proceedings. In addition to this, all Civil Surgeons-cum-Designated Officers of 
Haryana State may also be requested to permit the concerned Food Safety 
Officer, to use/share the Refrigerator/Cold Store (available in the office of 
concerned Civil Surgeon) for safe storage of samples, till the arrangement of this 
facility permanently. 

It is pertinent to mention here that the then Food Safety Officer, Gurugram, 
neither filed prosecutions/adjudication regarding 28 samples which were found 
unsafe/ substandard/misbranded, nor given the charge of said 28 samples to his 
successor (Food Safety Officer) on his transfer, due to which, he seems to be 
guilty in first sight. Therefore, he has been charge sheeted under Rule-7. 
Necessary action will be taken against the defaulter/guilty person, after enquiry. 

It is also bring to the kind notice of authorities that due to best efforts of 
department, the FSSAI, New Delhi has sanctioned Grant-in-Aid in sum of  
Rs. 8.50 Crore for up-gradation of State Food Laboratory, Haryana at 
Chandigarh. An amount of Rs.50 lacs has been received from FSSAI and same 
has also been released to Executive Engineer, PWD (B&R), Panchkula for 
renovation of the said State Food Laboratory. The renovation work of State Food 
Laboratory, Haryana, Chandigarh, is under progress to upgrade the same under 
Central Sector Scheme of FSSAI, New Delhi. 

The District Food Laboratory, Karnal, is running in private Kothi, at Karnal. 
Therefore, matter to hire / allot a suitable building to District Food Laboratory, 
Karnal, is under process and a request to release Grant-in-Aid of Rs. 11.18 Crore 
in favor of District Food Laboratory, Karnal, has also been sent to FSSAI, New 
Delhi by this department. 

The department has notified all Statutory Authorities under the FSS Act, 2006. 
The Registration/ Licensing of Food Business Operators have been made online 
w.e.f 01.04.2013 in the State. Total 6324 online licenses have been issued upto 
31.03.2018 and 351 manual licenses have been issued, entered and verified 
online upto 31.03.2018. Total 22275 Online Registration Certificates have been 
issued upto 31.03.2018 and total 1470 manual registration certificate has been 
issued, entered and verified online upto 31.03.2018. Total amount collected by 
Haryana State for these licenses/registrations is Rs.7,73,90,700/-. 
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During year 2011-2016, this department has conducted raids/inspections of FBOs 
randomly and total 9332 samples have been taken during these inspections / 
raids, in Haryana State to ensure the safe and hygiene Food for General Public. 

In view of the position explained above, authorities are requested to drop all these 
Audit paras. 

The Committee has desired the department to take sincere and pragmatic 
steps for the enforcement of the provisions of the Food Safety and Standards (FSS) 
Act and thereby minimize the threat of health hazard to the general public under 
intimation of the Committee. 
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•

HOME AND ADMINISTRATION OF JUSTICE DEPARTMENT 

[ 38 ]  3.3 Non-implementation of project for upgradation of Police Control 
Room: 

Failure of the Department to accurately assess the technical 
requirements for the project and select a competent agency 
coupled with lack of coordination between the Police 
Department and HARTRON resulted in the project languishing 
for over five years despite availability of sufficient funds. Besides, 
Government funds of Rs.3.50 crore have been blocked since 
December 2011 and Department has suffered a loss of interest 
amounting to Rs.1.03 crore: 

In order to integrate all the control rooms of Haryana Police, a project "Modernisation and 
Upgradation of Police Control Room at Police Head Quarter (PCR), Panchkula" was 
approved (June 2011) by State Level Empowered Committee Rs.3.50 crore under the 
Government of India's Modernization of Police Force scheme. 

Scrutiny of records of the office of Director General of Police (DGP), Haryana, 
Panchkula revealed that a proposal for up gradation of Police Control Room (PCR) at 
Panchkula was submitted (September 2011) to HARTRON to initiate process for 
acquisition of equipment. Government of Haryana issued sanction for Rs.3.50 crore in 
October 2011 for this project. HARTRON sent (November 2011) draft Request for 
Proposal (RFP) to the Police Department for concurrence. Thereafter, Police 
Department deposited Rs.3.50 crore in December 2011 with HARTRON for the 
project. However, the RFP was cancelled as the requirements were changed/ modified 

by Haryana Police. Accordingly, RFP was revised and again sent (October 2012) to DGP 
by HARTRON which was approved in November 2012. NIT was floated in December 
2012 by HARTRON but no final decision was taken. 

Finally, HARTRON returned (June 2013) the indent after 21 months to the Police 
Department to handle the project on its own as it had no domain expertise to handle 
such a huge turnkey technical project. Police Department requested (August 2013) 
HARTRON to reconsider its decision and authorized them to take the assistance of 
professional experts, if required. Accordingly, HARTRON agreed (September 2013) for 
taking up the project with the condition that it may engage an expert to assist the 
committee constituted for the purpose of preparing the RFP, bid evaluation and 
implementation of the project. However, the proposal of hiring expert from market was 
not approved by the DGP, Haryana who directed that the committee may visit adjoining 
States to conduct survey so that modern equipment may be purchased. Thereafter, no 
action was taken and the funds of Rs.3.50 crore were lying with HARTRON 
unutilized since December 2011. However, utilization certificate of funds was submitted 
(May 2013) by the DGP, Haryana to Government of India though no expenditure had 
been incurred on the project. 

Further, according to the instructions issued by Finance Department (March 2011), 
HARTRON was required to pay interest at the rate of six per cent per annum, on half 
yearly basis to the Department on unutilized funds and administrative departments were 
responsible for recovering the interest. But, neither HARTRON paid nor the  
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Department demanded interest due to which, the Department suffered a loss of interest 
of' Rs. 1.03 crore.  

On being pointed out, the DGP, Haryana stated (October 2016) that HARTRON was 
requested (August 2016) to depute a representative to provide necessary technical 
inputs and consultancy to help the Police Department in preparing comprehensive 
project report for upgradation of Haryana Police Control Room. The matter remains 
yet to be finalized (November 2016). 

Audit observed that persisting with HARTRON when it had expressed its inability to 
handle the project on its own and proposal for engagement of professional experts had 
been refused by the Department lacked rationale. Thus, failure of the Department to 
accurately assess the technical requirements and select a competent agency coupled 
with lack of coordination between the Police Department and HARTRON resulted in 
the project languishing for over five years despite availability of sufficient funds. 
Besides, Government funds of Rs.3.50 crore have been blocked since December 
2011 and Department has suffered a loss of interest amounting to Rs. 1.03 crore. 

The matter was referred to the Government in June 2016 and reminder was issued in 
August 2016. Reply is awaited (December 2016). 

The department in its written reply stated as under:- 

In this regard, it is intimated that the aim to up-grade the Police Control room, 
PHQ Haryana is receiving and monitoring the feed back in order to maintain the 
law & order situation in the State, functioning of Police control room by senior 
officers and receiving feed back from various field units. Due to non up-gradation 
of Police Control Room, PHQ, all the information relating to law & order duty are 
being collected manually which takes a long time. 

The Govt. of Haryana issued sanction of Rs. 3.50 crore in October 2011 for up 
gradation of Control Room. HARTRON sent draft request proposal (RFP) to the 
department for approval. HARTRON further stated that it has no domain  
expertise to handle such a huge project and requested that Department may 
handle the same at its own. The Department again requested that the  
purchases may be affected through HARTRON and may consult NIC and SeMT 
for State e-governance Mission Team (SeMT). SeMT refused to spare its 
nominee for the purpose and their after Department appointed IGP, 
Modernization to associate the entire process of purchase with the Committee 
and may appoint a consultant by hiring from the market. The Director General of 
Police has not approved the proposal and directed the Committee to visit 
adjoining state to conduct survey so that modern equipment may be purchased 
for up gradation of Control Room.  

The Police Department has no professional expertise or IT professional to advise 
for preparing R.F.P. Therefore a period of one year taken by Police Department 
for preparing revised R.F.P. and submitting to HARTRON. 

The DSP, Telecom wing visited Police Control Room, situated in ITO, New Delhi. 
He intimated that 60 lines of Dial-100, 43 Nos. Hot lines, 10 nos of 1091 (Women 
Help lines) 2 Nos of 1291 (Student and Senior Citizen Help lines) are working and 
one wireless system IVDCRS (Integrated Voice Data Communication and 
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Recording System) connected through all Police Stations of Delhi State is 
installed. There is no new technology, which can prove useful and suitable to 
modernization of State Police Control Room, Sector-6, Panchkula. 

Further, State Govt. has accorded administrative approval of change of scope of 
work of Rs.3.28 Cr. (Rs.2.71 Crore works carryout through HARTRON + Rs.0.57 
lakh works carryout through HPHC) on 03.03.2017. Further this office has 
requested HARTRON to purchase equipments against Rs. 2.71 Cr. and Rs.57.17 
lakh may be disbursed to CMD, HPHC, PKL vide No. 2635-36/P-5 dated 
14.3.2017. As such, IGP/Telecom, Hr. PKL was again requested to prepare fresh 
specification for the purpose. Further, IGP/Telecom, Hr. has prepared fresh 
specification with the consultation of HARTRON. 

The interest amount as per Govt. instructions issued vide dated 9.3.2011 is being 
demanded from the HARTRON, after the letter has came into notice of the 
department during PAC meeting. 

Presently this office has sent these fresh technical specifications, terms & 
conditions to State Govt. for according administrative approval vide memo. No. 
3258/P-5 dated 30.03.2017. Necessary administrative approval is still awaited 
from State Govt. after receipt of Govt. approval upgradation work of Police 
Control Room PHQ, Sector-6, Panchkula soon.  

In view of above, it is requested that para may kindly be dropped. 

The Committee has recommended that the old project be abandoned only 
after the new project is completed and also after complete recovery including 
interest from the HARTRON under intimation of the Committee.  

  

 

 

 

 

 

 

 

 



72 
 

INDUSTRIAL TRAINING DEPARTMENT 

[ 39 ] 3.5.1.4 Purchases without tendering process: 

 Director, ITI had issued (January 2010) instructions that store items exceeding value 
of one 1akh and up to 25 lakh should be purchased through inviting minimum three 
tenders so that purchases could be made transparently and through healthy 
competition. Scrutiny of records o f  I T I , Kaithal showed that the institute had issued 
67 supply orders for purchase of machinery and equipment without inviting tenders 
through quotations and purchase valuing Rs.73.58 lakh was made from six supplies 
during May-June 2015 in violation of the above instructions. 

The Department stated (July 2016) that the Principal has been directed that if bids 
were not received as per requirement, prior approval/NOC should be obtained from 
State Government/Directorate General of Employment and Training before 
processing. 

The department in its written reply stated as under:- 

GITI, Kaithal: 

Against the purchase made of Rs. 73.58 Lakh without inviting tenders & having 
done through quotations the following details related to purchase have been 
provided by GITI Kaithal: 

(Rs. in lakh) 
Sr. No. Items purchased Amount  Mode of purchasing 

1 Computer items 35.40 DGS&D 

2 Books & learning material 2.75 NIMI, Chennai 

3 Tools, equipment & machinery 28.95 Quotations 

4 Furniture 6.47 At rates less than rates approved by DGS&D 

 Total 73.58  

 
As per DGT, GoI guidelines (Annexure-IV) the purchase of goods items 
amounting more than Rs. 25 Lakh is to be done through open tender by 
advertising in one national daily newspaper. Tools, machinery and equipment of 
amount Rs. 28.95 Lakh was purchased by GITI Kaithal through quotations in 
order to get NCVT affiliation/re-affiliation of 11 trade units to avoid delay in the 
affiliation.  

 The Committee has desired that the inquiry be got completed within a 
period of one month and the Committee be also informed of the outcome of the 
inquiry. 

[ 40 ] 3.5.2.3 Non-utilization of surplus machinery and tools: 

During the period of upgradation, GOI had changed (June 2014) the syllabus of  
63 trades under Craftsmen Training Scheme with effect from August 2014. Scrutiny  
of records in test checked ITIs showed that machinery and equipment valuing  
Rs.3.24 crore purchased for different trades during the preceding years (2008 to 
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2015) were rendered surplus due to change of syllabus. The Department had not taken 
any steps to dispose off the surplus machinery and equipment despite lapse of a 
period of two years. It was further observed that ITI Sadhaura has incurred an 
expenditure on machines and equipment worth Rs.1.67 crore from July 2008 to October 
2015 out of which machines and equipment worth Rs.1.50 crore were surplus due to 
change of syllabus which resulted in wastage of funds. 

The Department stated (July 2016) that the surplus machinery is being used to 
provide training for MES courses in the ITIs and that the surplus material was 
purchased before the change in syllabus. However, scrutiny of bills showed that 
machines and equipment worth Rs. 22.01 lakh were purchased by four ITIs

 
after June 

2014 despite change of syllabus resulting in the wasteful expenditure. 

The department in its written reply stated as under:- 

Utilization of surplus machinery and tools (Annexure-V) 
 

Sr. 
No. 

Name of GITI Type of items purchased Cost of 
Surplus items 

Trades where surplus 
items are being used 

1 GITI (W) Faridabad  Computer items for COPA 
trade 

Rs. 4.15 Lakh  IT Lab, Draughtsman 
Civil & Autocad Lab. 

2 GITI (W) Bhiwani  Tools, equipments & 
machinery 

Rs 10.49 Lakh All the surplus 
machinery is being 
utilized for providing 
training in related trades 

3  GITI (W)       
Kurukshetra  

Tools, equipments & 
machinery for DMC trade 

Rs. 1.22 Lakh 

4 Sadhaura  Tools, equipments & 
machinery 

Rs. 1.23 Lakh 

 
It is submitted that the trade syllabus was revised by DGT, GoI vide letter dated 
17.06.2014 and the items were purchased by the above mentioned ITIs after 
June 2014 which were made surplus and are now being utilized for the training 
purpose as mentioned above. It is submitted that as all the surplus machinery has 
been utilized for training in some other related trades, therefore, no such procured 
machinery item have been wasted. 

 In view of above, it is requested that the para may please be dropped. 

 The Committee has desired that the inquiry into the matter as to how and 
why the equipments and machinery have been purchased after June, 2014, i.e. after 
the change of syllabus, resulted in wasteful expenditure, be got completed within a 
period of three months and the Committee be also informed of the outcome of the 
inquiry. 
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IRRIGATION AND WATER RESOURCES DEPARTMENT 

 [ 41 ] 3.5 Misappropriations, losses, defalcations, etc. 

Rule 2.33 of the Punjab financial Rules, as applicable to Haryana, stipulates that every 
Government employee would be held personally responsible for any loss sustained by 
government through fraud or negligence on his part or any loss arising from fraud or 
negligence on the part of any other Government employee to the extent that he 
contributed to the loss by his own action or negligence. Further as per rule 2.34 ibid,  
the cases of defalcations and losses are required to be reported to the accountant 
General (A&E). 

State Government reported 105 cases of misappropriation and defalcation involving 
Government money amounting to Rs.1.33 crore on which final action was pending as on 
June 2016. The department-wise break up of pending cases and age-wise analysis is 
given in Appendix 3.5 and nature of these cases is given in Appendix 3.6.  

Appendix 3.5 
     (Figures in bracket indicate rupees in lakh) 

Sr.
No. 

Name of the 
Department 

Upto 5 
Years 

5 to 10 
years 

10 to 15 
years 

15 to 20 
years 

20 to 25 
years 

25 years 
and more 

Total 

1 Animal Husbandry - - 1 
(6.50) 

- - - 1 
(6.50) 

2 Education 1 
(0.50) 

2 
(0.92) 

5 
(2.59) 

1 
(0.26) 

2 
(1.12) 

3 
(1.41) 

14 
(6.80) 

3 Public Relation 1 
(4.23) 

1 
(4.23) 

- - - - 2 
(8.46) 

4 Forest - - - 4 
(6.70) 

2 
(0.71) 

6 
(1.11) 

12 
(8.52) 

5 Medical - - 3 
(2.18) 

- 3 
(13.42) 

- 6 
(15.60) 

6 Technical 
Education 

- - 4 
(16.94) 

- - 1 
(0.02) 

5 
(16.96) 

7 Revenue - - 1 
(9.28) 

- - - 1 
(9.28) 

8 Police 1 
(13.99) 

- 1 
(3.79) 

- -  2 
(17.78) 

9 Social Welfare 3 
(8.63) 

- - - - - 3 
(8.63) 

10 Transport - - - 1 
(3.17) 

- 1 
(0.60) 

2 
(3.77) 

11 Development & 
Panchayats 

- 1 
(0.00) 

- - - - 1 
(0.00) 

12 Public Health 4 
(3.97) 

3 
(16.11) 

- - - - 7 
(20.08) 

13 Irrigation 2 
(0.00) 

11 
(6.09) 

9 
(2.16) 

5 
(0.48) 

7 
(0.25) 

15 
(2.07) 

49 
(11.05) 

Total 12 
(31.32) 

18 
(27.35) 

24 
(43.44) 

11 
(10.61) 

14 
(15.50) 

26 
(5.21) 

105 
(133.43) 

        Say Rs.1.33 crore 
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The age-profile of the pending cases and the number of cases pending in each  
category-theft and misappropriation/loss as emerged from these appendices is 
summarized in Table 3.3. 

Table 3.3: Profile of misappropriations, losses, defalcations etc. 

(Rs. in lakh) 

Age-profile of the pending cases Nature of the pending cases 

Range in 
years 

Number of 
cases 

Amount 
involved 

 Number of 
cases 

Amount 
involved 

0 – 5 12 31.32 Cases pending as of June 
2015 

120 150.26 

5 – 10 18 27.35 

10 – 15 24 43.44 Cases added during the year 3 7.25 

15 – 20 11 10.61 

20 – 25 14 15.50 Total 123 157.51 

25 and 
above 

26  5.21 Cases if losses written off 
during the year 

18 24.08 

Total 105 133.43 Total pending cases as of 
June, 2016 

105 133.43 

 Reasons for pendency of cases are listed in Table 3.4. 

Table 3.4: Reasons for outstanding cases misappropriations, losses, defalcations etc. 

Reasons for the delay / outstanding pending cases Number of 
cases 

Amount 
(Rs. in 
lakh) 

i) Awaiting department and criminal investigation 4 9.61 

ii) Departmental action initiated but not finalised 58 53.39 

iii) Criminal proceedings finalized but execution of certificate case for 
the recovery of amount pending 

6 2.27 

iv) Awaiting orders for recovery or write off 32 44.80 

v) Pending in the courts of law 5 23.36 

Total 105 133.43 

 

Out of the total loss cases, 63 percent cases related to theft of Government money/store. 
Further, in respect of 55 percent cases of losses, departmental action had not been 
finalized and 30 percent cases were outstanding for want of orders of the competent 
authority for recovery or write off losses. It was further noticed that out of 105 cases of 
losses due to theft/misappropriation, 93 cases were more than 5 years old, including 26 
cases which were more than 25 years old. The lackadaisical approach of departments in 
finalization of these cases had not only caused loss to the State exchequer but also led to 
non-accountability of the officers/officials at fault. 
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The department in its written reply stated as under:- 

Out of the 105 No. pending cases amounting to Rs.133.43 lacs, 49 No. cases of 
Misappropriation & defalcations amounting to Rs.11.05 lacs relate to the Irrigation 
Department, Haryana. The department has taken final action on 22 No. cases 
amounting to Rs. 4.08 lacs tabulated as under:- 

Total Case and 
amount 

No. of cases in 
which recovery 

made 

No. of cases in which 
sanction to write-off 

has been issued 

Total settled 
cases and 

amount 

Outstanding cases 
and amount 

Case Amount 
(In Lacs) 

Out of 
12 No. 
cases 

Amount 
(In Lacs) 

Out of 37 
No. 

Cases 

Amount (In 
Lacs) 

Out of 
49 Nos. 
cases 

Amount 
(In Lacs) 

27 Nos. 
cases 

Amount 
(In Lacs) 

49 11.05 7 0.23 15 3.85 22 4.08 (5+22) 6.97 

Out of 49 No. cases, 22 No. cases have been verified by the Principal Accountant 
General (Audit) Haryana Chandigarh vide his letters No. ES/2/Loss& Theft/2017-
18-695 dated 14.08.2017 and No. ES-/Loss 7 Theft/2017-78/1019-20 dated 
16.11.2017 (Copy enclosed as Annexure-I & II) after finding satisfactory replies. 

Further, remaining 27 No. cases along with supporting documents have been 
sent to Principal Accountant General (Audit) Haryana Chandigarh vide Engineer-
In-Chief office letter No. 276/629/16 dated 08.03.2018 with full justification for 
settlement/Verification (Annexure III). 

Efforts are being made to get these cases settled at the earliest from the AG 
(Audit) Haryana Chandigarh at personal level.  

In view of above submission the Para may kindly be dropped. 

The Committee has desired that the remaining cases be also got settled in a 
time bound manner and thereafter same be got reconciled in the office of Principal 
Accountant General, Haryana under intimation of the Committee. 
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INDUSTRIES AND COMMERCE DEPARTMENT 

[ 42 ] 3.7.2.3 Non-achievement of targets for conducting training: 

Scheme for Food Processing Training Centre (FPTC) was started for development of 
rural entrepreneurship and transfer of technology for processing of food products by 
utilizing locally grown raw material. Grant-in-aid was to be released in two 
installments. The second installment was to be released within six months of release 
of first installment. FPTCs were to impart training to at least 50 trainees per year with 
minimum of two batches per year for the next ten years. These FPTCs were to obtain 
license under Food Safety and Standards Act, 2006 (FSSAI) for food processing 
activities. 

Scrutiny of records showed that grants-in-aid of Rs.24 lakh was disbursed to four 
institutions for conducting training for food processing activities under the scheme during 
2013-15. Against the target of 500 trainees, these institutions had imparted training to 
only 275 (55 per cent) trainees during September 2013 to March 2016. One of the 
institutes at Panipat did not have FSSAI license for conducting food processing training. 
Despite this, the Department provided grants-in-aid to the agency in violation of 
scheme guidelines. Moreover, second installment of grants-in-aid was released to the 
agencies with a delay period of one to two years. Further, even after incurring 
expenditure of Rs.24 lakh on Food Processing Training Centre, the institutes could not 
achieve the training targets. 

The Department stated (July 2016) that there is no need of FSSAI certificate as the 
said FPTC was engaged in bakery processing. The Department added that there was 
no shortfall in achievement of target and cumulative achievement is more than the 
target. The reply is not tenable as FSSAI certificate is mandatory for selling the food 
products in the market as per the guidelines issued by the Union Ministry of Food 
Processing Industries. Further, contention of the Department that cumulative 
achievement was more than the target is also not correct as the achievement of targets 
was to be counted from the release of second installment or on completion of six 
months of release of first installment, whichever is earlier. 

The department in its written reply stated as under:- 

  The para pertains to following food processing training centres: 

1. Yuva Sewa Samaj Sangthan, VPO Rohna, Block Kharkhoda, Sonepat. 

2. Hari Mahila Vikas Samiti, Shiv Nagar, Gali No.2 Panipat 

3. Lok Seva Bharti Office Opposite Nishan Singh Market, Near Chander 
Hospital, Sanoli Road, Panipat. 

4. Modern Education Society, H. No. 241, Street no.1, Gopal Pur Road, 
Kharkhoda, Sonepat. 

As per guidelines of NMFP Scheme regarding FPTC the organization are 
required to obtain FPO license for FPTC for Fruit and Vegetable processing 
activity after installation of plant and machinery and before applying for seed 
capital. Since, the instant FPTC is engaged in bakery processing, therefore, there 
is no need for FSSAI certificate and JD, DIC, Sonepat has reported vide letter 
dated 21.6.2016 (copies already attached with reply on 25/11/16 at flag ‘A’). 
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The Committee has observed that the department has not replied to the 
objection raised by the audit in respect of the Institutes at Panipat. The Committee 
has, therefore, desired the department to submit amended and complete reply at 
the earliest. 

[ 43 ] 3.7.2.4(ii) Non-recovery of grants-in-aids - Irregularities in conducting 
entrepreneurship development programmes: 

Entrepreneurship Development Programmes (EDPs) were to be conducted fur 
providing training to establish food processing industries. As per guidelines, duration of 
Entrepreneurship Development Programme was four weeks which included field visits, 
project formulation, works related to financial assistance and assessment of need for 
higher training. Each Entrepreneurship Development Programme was to have 25 to  
35 trainees for Entrepreneurship Development and at least 50 per cent of these trained 
persons were required to set up their processing units. Grants-in-aid up to Rs. three lakhs 
per Entrepreneurship Development 

Programmes was to be released in three installments. The follow-up phase was to 
be continued for a period of twelve months and more during this period. An independent 
evaluation of completed Entrepreneurship Development Programmes after two years 
was required to be done by an independent professional organisation selected by the 
State Mission Directorate. 

Scrutiny of records showed that an expenditure Rs.1.41 crore was incurred for 
conducting 82 Entrepreneurship Development Programmes by seven institutions during 
2012-16. Audit observed the following: 

A firm was given (March 2013) grants-in-aid of Rs. two lakh for conducting EDPs at 
Palwal and Mewat. During an inspection (August 2014) conducted by Joint Director, 
District Industries Centre, Palwal, it was found that six persons out of26 persons who 
were shown as trained had stated that they had not been given any training by this 
Institute. The Department recalled the grants-in-aid with interest from this Institute 
during October 2015 but no recovery has been made so far (July 2016). The 
department stated (July 2016) that efforts for recovery of grants-in-aid are being made. 

The department in its written reply stated as under:- 

Recovery of Rs.2.00 lakh has been made from Welfare Association for 
Downtrodden (WADA), 60 Masjid lane, Jangpura, New Delhi through DD no. 
967282 of State bank of India dated 17.02.2018 in favour of Joint Director, District 
Industries Centre, Nuh and the said amount has been deposited in the Govt. 
Treasury under proper head vide challan bearing no 101(077856472) and at the 
same time J.D ,DIC Nuh has been advised to continue his efforts to recover 
interest also. 

The Committee has desired that firstly, sincere and pragmatic efforts be 
made to recover the amount of interest from the Institute and secondly, matter be 
initiated/pursued with the Govt. of India to get this Institute blacklisted and action 
taken report be submitted to the Committee within a period of two months. 
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 [ 44 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs.14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

Appendix 3.1 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 

2012-13  401  961.89  261 572.04 75 114.37 186 457.67 

2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 

11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 
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12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 
Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department. This 
not only indicates lack of internal control of administrative departments but also shows the 
tendency on the part of the Government to disburse fresh grants without ascertaining 
proper utilization of earlier grants. 

The department in its written reply stated as under:- 

Industries Department has Utilized the entire amount received under NMFP 
Scheme under Major Head “2852” for the year 2012-13, 2013-14, 2014-15 and 
2015-16 fully and all the utilization certificates have already been submitted to the 
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Accountant General, Haryana (A&E).The detail of year wise receipt of Grant in 
aid utilized is as under :- 

(Rs. In Lakh)  

Period Grant-in-Aid Received Grant-in-Aid Disbursed/ Released / utilized 
Year GOI 

Share 
State 
Share 

Total GOI Share State Share Total 

2012-13 444.00 148.00 592.00 444.00 148.00 592.00 

2013-14 416.00 138.00 554.00 410.84 136.95 547.79 

1.4.2014 to 
31.3.2015 

200.00 
400.00 
600.00 

66.70 
133.30 
200.00 

266.70 
533.30 
800.00 

1200.00 400.00 1600.00 

Total Grant 2060.00 686.00 2746.00    

Spent in 2015-16    5.16 1.05 6.21 

Net Grant 2060.00 686.00 2746.00 2060.00 686.00 2746.00 
  

The NDC has been issued by the Accountant General (A&E) Haryana, Lekha 
Bhawan, Plot No. 4&5,Sector-33-B, Chandigarh vide letter No.Deposit/16-17/ 
NDC/1319, dated 19.9.2016 for the year 2012-13 to 2015-16 copy of which is 
enclosed. Summery of utilization of Rs.2746 lakh is also enclosed. 

It is submitted that the Government of India had released the funds under ASIDE 
Scheme amounting to Rs. 23.26 crore during the financial year 2014-15. 
Accordingly, Utilization Certificate amounting to Rs. 10.29 crore in the prescribed 
format GFR 19-A for the year 2014-15 was sent to the Accountant General (A&E) 
Haryana vide this office memo No. Exp./ASIDE/Fund/13347-A dated 07.10.2016 
(Copy enclosed). The Utilization Certificate for remaining amount is awaited from 
the MD/HSIIDC. It is further submitted that the HSIIDC was also requested to 
supply the requisite U.C. during the last meeting of State Level Export Promotion 
Committee (SLEPC) held on 09.03.2018 under the Chairmanship of Chief 
Secretary Haryana. The requisite U.C will be supplied to the concerned 
immediately after received from HSIIDC. 

 The Committee has desired that the Utilization Certificate for remaining 
amount be obtained from the MD/HSIIDC at the earliest and thereafter same be got 
reconciled in the office of Principal Accountant General, Haryana under intimation 
of the Committee. 
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LABOUR DEPARTMENT 

[ 45 ] 3.8 Delay in construction of Workers’ Facilitation Centres: 

Failure of the Board to take over physical possession of site led to 
delay in construction of Workers Facilitation Centres at Kundli and 
Rai and blocking of funds of Rs.10.44 crore and losos of interest of 
Rs.1.32. core: 

The Haryana Building and Other Construction Workers Welfare Board requested 
(October 2009) the Haryana State Industrial and Infrastructure Development 
Corporation (HSIIDC) to allot sites at Kundli and Rai for establishment of Workers 
Facilitation Centres (WFCs) to provide short term modular training to the workers, 
creches for their children, health facilities to the beneficiaries of the Board and their 
dependents and improvement of safety at work sites. 

HSIIDC offered (August 2010) two sites measuring approximately 2,025 square metres 
each at the rate of Rs.6,325/- per square metre and requested the Board to deposit 
Rs.25.62 lakh towards 10 per cent application money which was deposited by the 
Board in October 2010. On receipt of application, the HSIIDC issued (March 2011) 
letters of allotment to the Board for both the sites measuring 2,100 and 2,016 square 
metres for consideration money of Rs.2.61 crore (Rs.1.33 crore and Rs.1.28 crore for 
Kundli and Rai respectively) and the balance amount was paid during April and May 
2011 to HSIIDC. As per the Letter of Allocation, construction was to be completed 
within a period of four years from the date of offer of possession of the site. Extension 
for construction was permissible for further three years on yearly basis after payment 
of extension fee and in case of non compliance of this condition within the extended 
period, site was liable to be resumed. 

The Board directed (June 2011) the Assistant Director, Industrial Safety and Health (AD, 
IS&H), Sonipat to take physical possession of the sites under intimation to Board and 
also send the dimensions and zoning plans of the sites. The Board requested 
(August 2011) to HSIIDC to furnish zoning plan of the site. On receipt of zoning plans 
from HSIIDC in September 2011, the Board approached (December 2011) the Chief 
Architect, Haryana for preparation of layout plan which was subsequently received from 
Chief Architect on 29 May 2013 and approved by the competent authority of the Board 
in March 2014. Rough cost estimates for construction of WFCs were forwarded by the 
Public Works Department, Buildings and Roads (PWD) in July 2014 to the Board and 
administrative approvals accorded by the Government in October 2014. Funds of 
Rs.10.44 crore were transferred to PWD in December 2014 to execute the works. 

However, the project could not progress further as the Board had yet to take over 
physical possession of the sites. PWD requested (March 2015) the Board to hand 
over possession of the sites as they had completed the process for construction of 
WFCs and the Board directed (April2015) AD (IS&H), Sonepat after a period of four 
years from the date of issue of letters of allotment to send a complete  
report regarding physical possession of the sites. Meanwhile, the PWD allotted 
(September 2015) the works to a contractor with the condition to complete the work 
within 12 months. The possession of the site at Kundli and Rai was actually taken 
over by the Board during January and June 2016 i.e. after 56 and 62 months from the 
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date of issue of Letters of Allotment and the sites were handed over to PWD (B&R) 
on the same dates of taking over of possession from HSIIDC respectively. 

Audit observed that failure of the Board to ensure taking over of the site fur over four 
years resulted in delay in implementation of the project and blocking of Rs.10.44 crore 
besides loss of interest of Rs.1.32 crore. Further an amount of Rs.4.82 lakh has 
also been paid (December 2015) by the Board as extension fee due to non 
construction of the sites by March 2015 in terms of the allotment letter. 

The Department stated (July 2016) that physical possession of both the sites has 
been taken (January/June 2016) and official proceedings to enquire into the reason for 
delay in taking the possession were being initiated. 

The matter was referred to the Government in July 2016. Reply has not been received 
(December 2016). 

The department in its written reply stated as under:- 

It is submitted that neither the funds have been blockade nor any loss of interest 
is there as the construction work could only be started after the approval of the 
plan outlay for the WFCs and the same was approved by the Board in the month 
of March 2014 and Chief Architect had sent the layout plan of Kundli & Rai 
alongwith architectural drawing to Executive Engineer, Provisional Division No.-II, 
PWD (B&R) Sonipat vide letter dated 26th May 2014 (Annexure- C).  

Thereafter the Engineer-in-Chief Haryana, requested vide its letter No. 976 &  
982 dated 03.07.2014 for administrative approval (Annexure- D & D1). The same 
was conveyed vide Memo No. HBOCWWB/ 2014/4715 dated 31.10.2014 
(Annexure- E) after approval of Hon’ble Chief Minister of Haryana.  

 Thereafter the Engineer-in-Chief Haryana, requested vide its letter No. 976 & 
982, dated 03.07.2014 for administrative approval (Annexure- D & D1). The same 
was conveyed vide Memo No. HBOCWWB/ 2014/4715 dated 31.10.2014 
(Annexure- E) after approval of Hon’ble Chief Minister of Haryana.  

Further, the funds amounting to Rs.523.16 Lakh & Rs.521.11 Lakh total 
Rs.1044.37 Lakh were transferred on 16th December 2014 to PWD (B&R) Sonipat 
for construction of WFCs at Kundli & Rai, respectively (Annexure- F). 

Thereafter, Engineer-in-Chief Haryana requested vide Memo No. 442 & 444 
dated 08.06.2015 (Annexure- G & G1) to convey the administrative approval for 
the rough cost of Kundli & Rai. The administrative approval was conveyed to 
Engineer-in-Chief Haryana vide letter No. HBOCWWB/JS/2&5 dated 24.06.2015 
(Annexure- H & H1).  

Thereafter, PWD (B&R) Haryana intimated vide letter no. 1907 and 10814 dated 
16.09.2015 and 05.10.2015 that the work for execution of both buildings Kundli 
and Rai has been allotted to the contractual agency i.e. M/s Saroha Construction 
Company and requested to give demarcation of both facilitation centres. 
(Annexure-I & J). 
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In view of the above facts, construction of WFC at Kundli and Rai could not be 
completed within stipulated period. Therefore, an amount of Rs. 4.82 lakh was 
paid to HSIDC on 22.12.2015 (Annexure – K) towards extension fees. 

No doubt, the construction of the WFC could not be started immediately on 
allotment of work because the possession of the sites was not with the Board. 
Later on the possession of Kundli site has been handed over by HSIDC to the 
Board on 05 January, 2016 (Annexure-L) and construction work is in progress. So 
far as Rai is concerned, the physical possession of the said plot has been taken 
on dated 30.06.2016 (Annexure-M) sincere efforts are being made to start the 
construction work. 

The interim reply of tentative draft paras and other points as per record in 
annotated form alongwith enclosures was sent to The Deputy Accountant 
General (Social Sector) O/o The Principal Accountant General (Audit) Haryana 
vide this office letter no. 2115 dated 01.07.2016 (Annexure ‘R’). 

 The Committee has viewed it very serious that the construction of the 
buildings (Workers Facilitation Centres at Kundli and Rai) was to be completed in 
the year 2014, but the possession of the sites was taken over by the Board in 2016; 
and funds of Rs.10.44 crore were transferred to Public Works (Buildings & Roads) 
Department in December, 2014 without taking over the possession of the sites. The 
Committee has also observed that the failure of the Board to ensure taking over the 
sites for over four years not only resulted in delay in implementation of the project, 
but also resulted in blocking of Rs.10.44 crore besides loss of interest of Rs.1.32 
crore and further loss of Rs.4.82 lakh paid by the Board as extension fee due to 
non-construction of the sites in terms of the allotment letter. 

 The Committee has, therefore, desired that the matter be got inquired into 
to fix the responsibility of the officer(s)/official(s) for their inaction/negligence and 
action taken report be submitted to the Committee within a period of two months 
positively. 
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PUBLIC WORKS (BUILDINGS & ROADS) DEPARTMENT 

[ 46 ] 3.12.3.3 Maintenance of Roads: 

The PMGSY guidelines provide that all PMGSY roads would be covered under five 
years maintenance contracts to be entered into along with the construction contract 
with the same contractor. Further, if the contractor does not maintain the roads during 
maintenance period, the engineer will assess the cost and get the work executed and 
recover the amount from the contractor. 

Audit observed that upgradation of Kalawali – Baragudha - Sahuwala road upto NH-10 
was done in June 2012. The Executive Engineer pointed out (July 2014) to the contractor 
that the road was not being maintained and patches on the road had developed and 
berms of the roads required dressing in many reaches. The maintenance work was not 
carried out by the contractor as of November 2016. The Department had not taken any 
action for maintenance and removal of defects through a third party at the risk and cost 
of the defaulting contractor as provided for in the agreement and the required maintenance 
of roads remained unattended. 

The department in its written reply stated as under:- 

It is submitted that there is, and was, no shortage of funds for Maintenance of 
Roads as sufficient amount is available in Maintenance Fund of HaRRIDA 
(PMGSY) as per statement enclosed. 

 Availability of funds for the Maintenance of Roads has never been a 
hurdle for carrying out the defect liability maintenance of PMGSY Roads. 
Also that in cases, where the contractual agencies has submitted their 
Maintenance bills as per the PMGSY Guidelines, their payments have 
been processed and released promptly & regularly. 

 In few cases, where the parent agencies have not carried out the Defect 
Liability Maintenance as per PMGSY Guidelines, PIUs have carried out 
the Defect Liability Maintenance of those PMGSY roads at the risk and 
cost of parent agency. 

 So it is wrong to say that adequate attention was not paid towards 
Maintenance of Roads as per programme guidelines. 

The Committee has desired that the details of the agencies, where the PIUs 
have carried out the Defect Liability Maintenance of the PMGSY roads at the risk 
and cost of the agencies and/or where such agencies have been penalized for not 
carrying out the Defect Liability Maintenance as per PMGSY Guidelines, be 
supplied to the Committee within a period of fifteen days. 

[ 47 ] 3.12.4.1 Contract management - Non-recovery of liquidated damages: 

The work of upgradation of road from Masitan to Dabwali via Chautala in district Sirsa 
was allotted (January 2010) to an agency for Rs.3.50 crore and was to be completed 
by December 2010. 

As the agency did not start the work, the agreement was rescinded in September, 
2011. A total of Rs.70 lakh was recoverable as liquidated damages from the agency. 
No action was taken to recover the amount except encashrnent of bank guarantee of 
Rs.17 lakh. 
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The Department stated (September 2016) that letters had been written to all EEs in the 
State to recover the money from any of the ongoing works of the agency under their 
jurisdiction and process of referring the matter to the Empowered Standing Committee 
had also been started. 

The department in its written reply stated as under:- 

EE, Sirsa PD-I conveyed that notice has been issued to the agency by S.E. vide 
No. 5813-14 dated 11.10.2017 & E.E No. 9664 dated 24.10.2017 to deposit the 
balance of Rs.5271716/-. If the agency does not deposit the balance amount then 
the department will file the Civil Suit against the agency to recover the dues. 

 The Committee has desired that responsibility of the officer(s)/official(s) be 
fixed for not taking requisite action or filing civil suit against agency to recover the 
outstanding dues on account of liquidated damages for a long period of seven 
years and action taken report be submitted to the Committee within a period of one 
month. 

[ 48 ] 3.13 Excess payment to agencies: 

Non-verification of the quantities in bills with the entries in 
measurement book and lack of internal control checks such as 
reconciliation of connected records and rates of bitumen led to 
adoption of increased quantities and wrong calculation of difference 
of rates of bitumen resulting in excess payment of Rs.1.17 crore to 
ten agencies.  

The PWD Code provides that payment for work done shall be made on the basis of 
measurements and that Engineer-in-Charge will check the bill and make interim 
payment for value of work done strictly in accordance with the terms and conditions of 
the contract. 

Scrutiny of records of six divisions
 
revealed ((March 2014 to March 2016) excess 

payments Rs.1.17 crore to ten agencies in eleven road works as discussed below: 

(i) The work "Construction of various District Roads under the Division in Ambala 
and Yamuna Nagar Districts" containing 49 village roads was awarded in February 
2014 to an agency for Rs.7.09 crore with capping condition. The agency was paid 
Rs...7.13 crore through 6th and final bill in April 2015. 

During examination of records and entries made in Measurement Books, it was noticed 
that while preparing 5th and running bill in the Measurement Book, the quantities of items 
"Providing and laying first coat on Surface Dressing including rolling with road roller" 
were carried forward as 98,550.02 sq mtr instead of 9,855.02 sq mtr which increased 
the quantities of this particular item by 88,695 sq mtr resulting in excess payment of 
Rs.53.29 lakh to the agency in October 2014. This error also continued in the 6lh and 
final bill ofthe work paid in April, 2015. 

On being pointed by audit, the EE recovered the amount of Rs.59.06 lakh
 
(including 

interest) from the agency between December 2015 and June 2016 with interest. 

The Department stated (September 2016) that excess payment off 53.29 lakh was made 
inadvertently as the quantity of 9,855.02 sq mtr was taken as 98,550.02 sq mtr and error 
was un-intentional. 

The reply is not tenable as 825.809 Metric Ton bitumen was also shown as consumed for 
the work while only 738 Metric Ton bitumen was brought to the site. Thus, failure of 
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the department to exercise prescribed checks in regard to assessment of work as per 
Measurement Book and non-reconciliation of the consumed bitumen with the bitumen 
brought to the site led to excess payment of Rs.53.29 lakh to an agency. 

(ii) As per terms and conditions of the agreements entered into with nine contractors 
(between May 2012 and May 2014) in ten road works, the rates of bitumen at the 
refinery on the date of close of financial bidding were to be considered as base and if 
during execution of the works, the rate of bitumen increases or decreases at refinery, 
the difference in cost was payable/ recoverable i.e. escalation/de-escalation from the 
contractors. 

Audit noticed that while calculating the escalation amount, only the base rates i.e. 
rates of bitumen at the refinery on the date of close of financial bid were taken and 
State specific/statutory charges were not included in these rates. This resulted in 
excess payment of Rs.63.68 lakh as detailed in Appendix 3.4. 

Appendix 3.4 

Statement showing the excess payment made to agencies 

Sr. No. Name of work Name of 
agency 

Excess 
payment (Rs. 

in lakh) 

Recovery 
Made 

1. Improvement by providing strengthening of Km 0 to 12.16 of link road from 
State Highway No.1 to jeolly in Ambala District 

A 9.31 29.61 
(with 

interest) 2. Providing Strengthening of Jagadhri Bilaspur Sadhaura Naraingarh Raipur 
Rani Road (SH 01 km 13.80 to 25.10) 

B 4.77 

3. Special Repair by providing surface treatment (PC) on various roads under 
Provincial Division PWD (B&R) Naraingarh (Condition Survey 2013-14) 

C 10.55 

4. Special Repair on various roads 1.mder Provincial Sub Division Sadhaura 
(Sadhaura Constituency) (G-Ill) 

B 2.39 

 Total(A)  27.02 29.61 

5. Providing improvement of road on Hodal to Khambi via Pingalthu in KM 0.00 
to 0.70 in Palwal 

D 3.94 3.94 

6. Special Repair for strengthening of Jagadhari- Bilaspur-Sadaura Raipur 
Rani Road Panchkula. 

E 14.43 10.70 

7. Special Repair of ODR under the jurisdiction of construction division, 
Chandigarh 

F 2.71 0.00 

8. Repair of internal road from Pinjore-Mallah junction to Parwanu barrier G 

9. Construction of 4 Ianing ofNH-10 from KM 102-800 to 108-600 in Meham 
Town 

H 10.62 0.00 

10. Improvement of Road Atela to Dudiwala Raod (RD 0.00 to 11.00 KM) I 4.96 0.00 

 Total (B)  36.66 14.64 

 Grand Total (A+B)  63.68 44.25 
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On being pointed out, the department made recovery of Rs.44.25 lakh. However, 
balance Rs.22.02 lakh (excluding interest) is yet to be recovered from the concerned 
agencies (November 2016). 

The Department stated (September 2016) that the invoice of bitumen at the time of 
close of financial bidding was not available so basic rates of bitumen was taken from 
the website of Indian Oil Corporation Ltd. Further, while calculating the amount of 
escalation, basic rates were taken from invoices. 

Thus, non-verification of the quantities in bills with the entries in measurement book 
and lack of internal control checks such as reconciliation of connected records and rates 
of bitumen led to adoption of increased quantities and incorrect calculation of 
difference of rates of bitumen resulting in excess payment of Rs.1.17 crore to the 
agencies out of which, Rs .1.03 crore (including interest) have been recovered 
(November 2016). 

The department in its written reply stated as under:- 

 Reply submitted by SE, Chandigarh Circle: 

(i)  As mentioned in the para itself that Rs. 59.06 lacs (which includes 
interest also) stand recovered from the agency between December, 2015 and 
June, 2016. The detail of Rs. 59.06 lacs is also enclosed as Annexure-A. In the 
audit para initially framed even the audit party brought out that the excess 
payment made was unintentional. If viewed minutely, it is apparent that there is 
one zero after the decimal in figure 9855.02 sqm. which led to the mistake and 
could not be detected. Thus it was a bonafide mistake and it is beyond doubt. 

As regards difference in the quantities of bitumen brought at site i.e. 738 metric 
tons and bitumen consumed 825.809 metric tones, the officiers/ officials 
responsible for execution & payment of bill have been asked vide this office 
memo No. 4529-4532 dated 31.05.2017 to clarify the position regarding such 
difference and non-reconciliation etc. 

(ii) In this connection total amount Rs. 29.60 lacs (Rs. 27.01 lacs principal 
amount & Rs. 2.59 lacs interest) stands recovered from the agencies and detail is 
enclosed as Annexure-B. 

It is brought out that basic rates on website do not include state specific charges 
whereas in the invoice, state specific charges are included in the basic rates. 
Even, this mistake has been rectified by IOCL after October, 2015 and now the 
rates of the invoice match with rates displayed on website. One copy of invoice 
alongwith copy of rates on website before October, 2015 and another copy  
of invoice alongwith copy of rates on website after October, 2015 is attached  
as Annexure –I to IV which clearly shows why the error in calculation of 
escalation took place. Thus it was a bonafide mistake and is beyond doubt. 

It is also added that as per contract agreement, the escalation is to be paid on the 
basis of difference in basic rates of bitumen at the time of close of financial 
bidding and at the time of execution of work. The basic rates of bitumen are taken 
either from the invoice or from the website of IOCL. As , the invoice of bitumen at 
the time of close of financial bidding is not available, the basic rate of bitumen 
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were taken from the website of IOCL and basic rates at the time of execution 
were taken from the invoice. 

It is further added that full recovery of Rs. 29.60 lacs (Rs. 27.01 lacs principal 
amount & Rs. 2.59 lacs interest) alongwith interest has been made from all the 
three agencies. 

It is submitted that the execess payment made to the agency for the work of 
specia repair of Jagadhari Bilaspur Sadhaura Raipur Rani Road in Distt. 
Panchkula stands already recovered and deposited in the Treasury vide G.R No. 
0060/2091 dated 20.1.2017 and the concerned audit para framed in the Provl. 
Division, Panchkula stands settled.(Copy of GR attached.) Annexure 5. 

The De-escalation of Rs. 2.71 lakh for the works “S/R of ODR under the 
jurisdiction of Construction Division, Chandigarh” and “Repair of Internal of 
internal road from Pinjore Mallah junction to Parwanoo Barrier” has been  
adjusted from Deposit vide Transfer Entry No. 1 & 2 of 9/2016. (Copy enclosed)-
Annexure-6. In view of the reply submitted, the para has been settled by the A.G 
Audit Party during Annual inspection held on 24.4.2017 to 30.4.2017. 

Reply submitted by SE, Gurgaon Circle: 

In this connection it is intimated that there was one case of excess payment to the 
agency vide inspection report para No. 4 of 2013-14, Rs. 3.94 lacs as mentioned 
at Sr. No.5 of appendix 3.4 of this para. The recovery of Rs. 3.94 Lacs has been 
made as under:- 

Sr. No. Amount  Recovery 

1 50019 Through TE No.4 of 3/2014 (Copy enclosed) 

2 343997 Deposited by agency through DD No.731817 dt. 28.1.2016(Copy enclosed.) 

Total 394016  

 

 Reply submitted by SE, Bhiwani Circle: 

It is submitted that the annual audit has been conducted for the year 2015-16 
from 14.3.2016 to 22.03.2016. The Audit Party raised out a para of excess 
payment made to agencies for Rs. 495674/- for the work of improvement of road 
Atela to Dudiwala (RD 0.00 to 11.00)(Road ID 2401) and special repair of Satnail 
Badhra Jui Road Km 7.00 to 26.00 (MDR 125) (Road ID 2389) vide para No.1, 
Part-II (B) (Photocopy attached.) The same amunt has been recovered from the 
contractual agencies vide TE. No.2 of 11/2016 (photocopy attached). 

 Reply submitted by SE, Rohtak Circle: 

1.  Construction of 4-Laning of NH-10 from Km. 102.800 to 108.600 in 
Meham Town: 

In reply of this para that the price adjusted for bitumen was payable to agency in 
accordance to clause 26 of the contract data. Copy of this relevant clause is being 
attached as page-I for kind perusal. Clause 26(E) applicable in this case. As a 
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matter of facts lesser amount of price adjustment of bitumen out of the following is 
payable to the agency as per the contract agreement. 

i. Based on difference of prevailing rates of I.O.C. Refinaery at Panipat at 
the time of tender and that of at the time of purchase. 

ii.  Based on difference of prevailing rates of source from which bitumen was 
purchased at the time of tender and that of at the time of purchase. 

A.G Party has taken thee online rates of IOCL, Bombay and actual invoice of 
HPCL. Bombay at that time base rate of HPCL, Bombay was not produced by the 
agency and online rate of HPCL, Bombay are not available. Now the agency has 
produced the actual invoice daed 31.08.2013 of HPCL, Bombay i.e date of bids 
was 16.8.2013. Now the comparison of base rate of HPCL, Bombay and rates in 
actual invoice of HPCL, Bombay and base rate of IOCL, Bombay and actual 
purchase date online rates of IOCL, Bombay and base rates of IOCL, Panipat 
and actual online rates of IOCL, Panipat are prepared and attached for ready 
reference from the comparision, the amount of Rs. 737445/- is of HPCL., Bombay  

An amount f Rs. 714680/- is of IOCL, Bombay  

An amount of Rs. 1013234/- is of IOCL, Panipat. 

And out of which an amount of Rs. 714680/- has been paid to the agency in the 
final bill in which 286.15 MT bitumen has been taken into account. 

2.  Construction of 4 lanning of NH-71A from Km 6.790 to 8.290 in 
Rohtak Town: 

In reply of this para the price adjustment for bitumen was payable to agency in 
accordance to clause 26 of the contract data. Copy of this relevant clause is 
being attached as page-15 for kind perusal. Clause 26(E) us applicable in this 
case. A.G Party has did not work out the amount of price adjustment payable to 
firm un accordance to the relevant provision of the contract agreement. 

As a matter of facts lesser amount of price adjustment of bitumen out of the 
following is payable to us as per contract agreement. 

i. Based on difference of prevailing rates I.O.C. refinery at Panipat at the 
time of tender and that at the time of purchase. 

ii. Based on difference of prevailing rates of source from which bitumen was 
purchased at the time of tender and that of at the time of purchase. 

Comparison of HPCL/BPCL Bombay IOCL, Bombay and IOCL, Panipat have 
been prepared and amount of Rs. 1229232/- HPCL/BPCL , Bombay amount 
Rs. 1157509/- IOCL, Bombay. 

Amount Rs. 1194391/- IOCL Panipat. 

But the price escalation has been paid Rs. 1026373/- for 252.19 MT which is in 
lower side and no excess payment has been made to the agency. 

Hence the para please be dropped. 
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The Committee has observed that in part (i) of this para, it does not seem to 
be the bona-fide mistake, rather it is an intentional, knowingly and purposely 
mischief to make excess payment to the agencies and department has taken 
necessary action to recover the excess payment only after the audit has pointed 
out the same. The Committee has, therefore, desired that responsibility of the 
erring officer/official be fixed in the matter and action taken report be submitted to 
the Committee within a period of two months. 

So far as the part (ii) of the para under consideration is concerned, the 
Committee has desired that facts of this part be got reconciled in the office of 
Principal Accountant General, Haryana under intimation of the Committee. 

[ 49 ] 3.14 Unfruitful expenditure on incomplete work: 

Award of work to the agency on the basis of a single tender coupled 
with delayed action to enforce terms of the agreement for 
continuous delay on the part of the contractor in execution of the 
work ultimately resulted in unfruitful expenditure of Rs.1.02 crore. 
The work which was scheduled to be completed in September 2013 
was lying abandoned since July 2014. Further, undue financial 
benefit of Rs.18.20 lakh was also extended to the agency by not 
levying the penalty as per agreement. 

As the PWD code, delay in completion of a contract beyond the time schedule may 
be caused by the employer or contractor or third party or force majeure. The 
consequences of delay are extension of time or imposition of liquidated damages or 
determination/termination of the contract. 

The State Government accorded administrative approval (January 2012) for 
construction of "Workshop Block under SC/ST scheme at Industrial Training Institute 
(ITI) at village Pali in Faridabad District at a cost of Rs.3.01 crore". Open tenders were 
invited in July 2012 and only single bid was received. Subsequently, the tender of the 
work was recalled in August 2012 but no bids were received. The Superintending 
Engineer, Gurugrarn Circle, Public Works (B&R) Department (SE) and Executive Engineer, 
Provincial Division, Faridabad decided (October 2012) to open the tender received earlier 
in public interest to avoid delay. The work was subsequently allotted (November 2012) 
to the contractor by the SE (the employer) for Rs.2.56 crore to be completed within nine 
months i.e. by September 2013. 

Scrutiny of records of the Executive Engineer, Provincial Division, Faridabad (EE) showed 
that the progress of work was slow from the very beginning despite issuing four reminders 
during April-June 2014. As on July 2014, 40 per cent of the work had been completed 
and Rs.93.46 lakh was paid to the agency. Thereafter, no work was executed (July 
2014). The agreement stipulated that the contractor shall pay liquidated damages to the 
employer at the rate of 1/500 of the initial contract price for each day of delay in 
completion from the stipulated completion time subject to maximum 10 per cent of the 
contract price. An amount of Rs.7.40 lakh was recovered up to October 2016 against the 
required penalty of Rs.25.60 lakh (10 per cent of the contract price) and remaining 
amount of Rs.18.20 lakh was yet to be recovered (November 2016). 
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Further, the agreement also provided that the employer or the contractor may terminate 
the contract if the other party causes a fundamental breach of the contract viz. the 
contractor stops the work for 20 days or when the contractor has delayed the completion 
of work by 30 days. Audit further noticed that the Executive Engineer had after a long 
gap of nearly one and half years requested (December 2015 and May 2016) the SE to 
terminate the agreement which was finally done in June 2016. Total expenditure of 
Rs.1.02 crore has been incurred on the work which proved unfruitful due to non-
completion of the work. 

The Department stated (September 2016) that the work has been terminated and a 
committee has also been constituted to measure the work done by the agency. The 
balance work will be allotted after calling tenders at the earliest. 

Audit observed that opening of the earlier received single tender and award of work to 
the agency coupled with delayed action to enforce terms of the agreement for continuous 
delay on the part of the contractor in execution of the work ultimately resulted in 
unfruitful expenditure of Rs.1.02 crore. The work which was scheduled to be completed 
in September 2013 was lying abandoned since July, 2014. Further, undue financial 
benefit of Rs.18.20 lakh was also extended to the agency by not levying the penalty as 
per agreement. 

The department in its written reply stated as under:- 

The work of construction of workshop block under SC/ST scheme at ITI Pali in 
District Faridabad was allotted to M/s Yash Construction Co. House No – 1334, 
1st Floor Sector – 3 Ballabgarh vide S.E Gurgaon letter No – 16200/B dated 
20.11.2012 for Rs. 25605987/- with a time limit of 9 months. The agency started 
the work with a slow speed due to his own financial hardship. The agency 
completed approx 40% work and left the work in complete inspite of following 
letters: - 

1.  SDE, PSD-3, Faridabad memo No. 729 dated 22.04.2013. 

2.  This office memo No. 4066 dated 02.05.2013. 

3.  This office memo No. 3522 dated 30.08.2013. 

4.  This office memo No. 1747 dated 16/04/2014. 

5.  SDE, PSD-3, Faridabad memo No. 671 dated 19/05/2014. 

6.  This office memo No. 2541 dated 20/05/2014. 

7.  SDE, PSD-3, Faridabad memo No. 895 dated 20/06/2014. 

8.  This office memo No. 3128 dated 30.06.2014. 

9.  SDE, PSD-3, Faridabad memo No. 1516 dated 17/09/2014. 

   10.  SDE, PSD-3, Faridabad memo No. 1582 dated 22/10/2014. 

As regards undue financial benefit of Rs.18.20 lacs due to non levying the penalty 
it is intimated that in the interest of completing the work the then Executive 
Engineer decided to recover/ withheld 10% of bill amount on account of 
Liquidated Damage from each bill, and accordingly Rs.1.31 lacs withheld vide Vr. 
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No - 15 dated 11.07.2014. Afterwards bank guarantee security as per detailed 
given below was also adjusted against 10% liquidated damage charges. 

1. Performance security in the shape of Bank Guarantee of ITI Pali valid upto 25.10.201 Rs.1280299/- 

2. Security of ITI Pal  Rs.609174/- 

3. Security of ITI Fathepur Billoch  Rs.539091 /- 

Total Rs 2020387/- 

 

This amount will be adjusted/recovered against Liquidated Damages in the 
Monthly Account of 10/2016. 

The work was terminated by Superintending Engineer, Gurgaon Circle, PWD 
B&R Br. Gurgaon vide his office letter No – 90346-48/B dated 27.06.2016. 
Thereafter, the contractual agency i.e. M/s Yash Construction was requested to 
revoke the termination of the Contract vide letter dated 22.03.2017. The Deptt 
had revoked the work in favour of agency vide H.O. Chd. Letter No. 199162 dated 
13.06.2017 and instruct the agency to complete the work at the earliest. The work 
has been re-started & is in progress and will be completed shortly. 

 It is, therefore, requested that the para may please be settled.  

 The Committee has desired that the senior/concerned officers of the 
department be directed to accompany Shri Nagender Bhadana, MLA, a Member of 
the Committee to visit the site to inspect progress of the work as to whether the 
work is going on or not. 
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PUBLIC HEALTH ENGINEERING DEPARTMENT 

[ 50 ] 3.16 Unfruitful expenditure: 

Non-adherence to the prescribed checks led to pilferage of iron 
pipes and non-recovery of Rs.1.19 crore on account of the pilfered 
material:  

As per the PWD (Buildings and Roads) Manual, the sectional in charge of the work 
i.e. Junior Engineer is required to maintain accounts of all the stock and Tools and 
Plant in his charge, their receipts and issue, register of Material at Site and ensure that 
no damage takes place to the Government property in his charge. He is also required 
to keep a vigilant control over expenditure and report the progress of work to his  
Sub-Divisional Officer either daily or periodically as may be ordered. The Haryana PWD 
Code also provides for blacklisting of an agency if found guilty of malpractices such as 
pilfering or unauthorized use or disposal of Government material issued for specific 
works. 

In order to address the problem of shortage of drinking water and to make raw  
water arrangements, the Public Health Engineering Division, Charkhi Dadri allotted  
five works of rural water supply to contractors at a cost of Rs. 2.02 crore during 
September 2012 to December 2013 and the pipes were to be supplied by the 
Department. The works were scheduled to be completed between October 2012 
and March 2015. Total estimated cost of the works was Rs.16.07 crore including the 
cost of material. 

Scrutiny of records showed that 68 per cent ductile iron pipes were issued (December 
2012 to October 2014) in advance of requirement to the respective contractors/ 
agencies of the above schemes. The contractors/agencies did not adhere to the time 
schedule for completion of works and left the works incomplete. The Department levied 
compensation (July 2014 to March 2015) of Rs.20.16 lakh as per the contract 
agreements and also withdrew the work from the contractors/ agencies. An 
expenditure of Rs.8.57 crore had been incurred on these works (June 2016). 

While making final measurement for preparing final bills of these works to get the 
balance work executed at the risk and cost of the agencies, it was noticed that DI 
pipes of various sizes issued to these works amounting to Rs. one crore (recoverable 
amount of double of issue rate of material and storage charges at the rate of 3 per 
cent as per contract agreement amounting to Rs.2.03 crore) were missing/ pilfered 
from the site of the works. 

The cost of DI pipes with penal rates (recovery at the double of issue rate of 
material and storage charges at the rate of 3 per cent as per contract agreement) 
amounting to Rs.1.54 crore

 
had been placed in Miscellaneous Public Works Advances of 

the contractors. However, amount of Rs.0.35 crore has been recovered/ adjusted from 
the running bills/security of the defaulting agencies. 

The Department stated (December 2016) that an amount of Rs.1.19 crore has been 
placed in Miscellaneous Public Works Advances against the contractor concerned and 
balance amount has been recovered. However, the fact remains that amount of 
Rs.1.19 crore has not yet been actually recovered. 
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The department in its written reply stated as under:- 

1)  Name of scheme:  Water supply scheme at village Ramalwas 

  Name of Sub Division:  PHE Sub Division Badhra 

Name of Contractor who miss appropriated: The Chappar Co- op L/C     
Society.  

  Cost of various sizes misappropriated: Rs.48.98 lakh 

The work of laying of pipeline was allotted to the Chappar Co- op L/ C Society 
vide this office memo No. 15229 dt 18-09-2012 costing Rs.7,94,826/-. As the 
agency did not start the work, action under Clause- 3 (C) was initiated vide EE, 
PHED, Charkhi Dadri memo No. 9273 dated 25.05.2015 and work has been re-
allotted to Sh. Devender Dudhwa, Contractor costing Rs.6,72,654/- vide EE, 
PHED, Charkhi Dadri memo No. 8011-13 dated 23-06-2017. The work has not 
been started by the agency till date on the pretext that the market rates has been 
increased and has refused to execute the work on the rates quoted earlier. 
Necessary action as per the clause of the agreement shall be initiated against 
him. However, it is submitted that missing pipes have been returned back by the 
agency and taken on Bin card No. 7210 (R/Stock Dadri) so no recovery of 
misappropriation of DI pipes is balance to be made from agency. Scheme is 
already functional and only laying of internal distribution of village Ramalwas is 
pending which will be executed on risk and cost of the defaulting agency. 

2)  Name of scheme: Providing Raw water arrangement to 5 villages 
schemes of Chandeni, Jawa, Beejna, Badhwana & 
Jhojju- Kalan  

  Name of Sub Division: PHE Sub Division No. 1 Charkhi Dadri 

  Name of Contractor who miss appropriated: Sh. Virender Singh, 
Contractor Bamla  

  Cost of various sizes misappropriated: Rs.105.11 lakh 

The work of Prov. Raw water arrangement for water works Chandeni, Jawa, 
Beejna, Badhwana and Jhojhu- Kalan was allotted to Sh. Virender Singh Bamla, 
Contractor vide EE, PHED, Charkhi Dadri memo No. 14939-43 dated 08.10.2013 
costing Rs.65,77,105/-. The date of start of work was 10.10.2013. The time limit 
to complete this work was 9 months. The work was started by the agency but did 
not complete the work. It was noticed that the following quantity of DI pipes have 
not been laid & also not available at site. 

(i) 200mm i/d DI pipe = 1351 mtr 

(ii) 300 mm i/d DI pipe = 1233 mtr 

Sub Divisional Engineer, Public Health Engg. Sub Division No. 1, Ch. Dadri 
immediately reported the matter to the Police Authorities as well as Higher 
Authorities & FIR was lodged vide FIR No. 0520 dated 08-10-2015 with S.H.O, 
Police Station, Sadar Ch. Dadri (copy enclosed for reference).  

Now, the matter is sub judice & is in the court of Additional District & Sessions 
Judge, Ch. Dadri. Next date of hearing fixed on 19.07.2018. The huge quantity of 
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DI pipes were issued to the agency vide indent No. 03/314/307 by Sh. Hiteshwar 
Dev, JE and Sh. J.S. Dhanda, SDE in-charge of the work. They did not follow the 
rules in issuing the material as well as not maintained the Store, MAS for the 
consumption of material issued for this work. Action under rule-7 of the 
employees conduct rule were initiated against these employees & report was sent 
to Higher Authorities. The services of both of these employees were placed under 
suspension by the Higher Authorities. The enquiry has been completed and the 
report has been submitted by enquiry officer. The necessary comments on the 
representation of Sh. J.S. Dhanda, SDE, (U/ S) by the then Executive Engineer 
sent to Superintending Engineer, Public Health Engineering Circle Bhiwani. The 
cost of DI pipes has been placed in the misc. advance of Sh. Virender Singh 
Bamla, Contractor at penal rates. Total amount/ recovery works out to Rs. 105.11 
lacs. The recovery is pending. Clause- II of the contract agreement has been 
imposed upon the contractor vide EE, PHED, Ch. Dadri memo No. 3816-19 dated 
24-03-2015 and Clause– 3 (c) has been imposed vide EE, PHED, Ch. Dadri 
memo No. 8954-57 dated 22-06-2015.  

Now, the DNIT at the risk & cost of the agency has been approved, tender called 
vide EE, PHED, Ch. Dadri memo No. 11969-12027 dated 06-07-2016 and 
opened on 10-08-2016 and were sent to SE PHE Circle, Bhiwani to get approval 
of allotment from the competent authority vide EE, PHED, Ch. Dadri memo No. 
14432 dated 17-08-2016. The work has been deferred, on account of the fact that 
as per the agreement raw water was to be lifted from W/W Bijna, but, due to 
dispute created by the villagers the same could not be constructed at W/W Bijna, 
the same was constructed at canal (Satnali Feeder) due to which approximate  
1.5 KM of rising main increased. Technical parameters are also changed such as 
length of pipeline, sizes of pipeline, alignment, specifications of motor & pumps. 

However, since the matter is prejudice in the court, further action will be taken 
after decision from the Hon’ble Court. 

3)  Name of schemwe: Providing Raw water arrangement to 5 nos. 
villages schemes of Adampur, Makrana, 
Dudhwa, Datoli and Changrod.  

  Name of Sub Diviison: PHE Sub Division NO. 1 Charkhi Dadri  

  Name of Contractor who miss appropriated: Sh. Virender Singh, 
Contractor Bamla. 

  Cost of various sizes misappropriated:   Rs.23.37 lakh 

The work of prov. Raw Water arrangement for w/w Changrod, Adampur, Dudhwa, 
Datoli and Makrana was allotted to Sh. Virender Singh Bamla, Contractor vide 
EE, PHED, Ch. Dadri memo No. 14920 dated 08-10-2013 costing Rs.43,45,940/-. 
The date of start of work was 10-10-2013 with a time limit for completion of the 
work of 3 months. The contractor did not complete the work within the time limit, 
action under Clause- II of the contract agreement has been imposed upon the 
contractor vide EE, PHED, Ch. Dadri memo No. 3803-06 dated 24-03-2015. 
Action under Clause– 3 (C) has been imposed against the contractor vide EE, 
PHED, Ch. Dadri memo No. 8985- 89 dated23.06.2015 The cost of DI pipes has 
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been placed in the misc advance of Sh. Virender Singh Bamla, Contractor at 
penal rates, the total amount/ recovery works out to Rs.23.37 lacs. 

It was noticed that the following quantity of DI pipes have not been laid & also not 
available at site. 

i) 250 mm i/d DI pipe = 129.50 mtr 

ii) 300 mm i/d DI pipe = 134.50 mtr 

iii) 350 mm i/d DI pipe = 162 mtr 

The FIR was lodged vide FIR No. 0520 dated 08-10-2015 with S.H.O, Police 
Station, Sadar Ch. Dadri. Now the matter is sub judice & is in the court of 
Additional District & Sessions Judge, Ch. Dadri. Next date of hearing fixed on 
19.07.2018. The recovery amounting to Rs.10.89 lacs against Rs.23.37 lacs has 
already been done from the contractor. The tender to execute the balance scope 
of work, at the risk & cost of the agency were opened on 10-08-2016, but,  
same were deferred due to non availability of space of inlet channel from canal to 
W/W Changrod. 

4)  Name of scheme: Aug. Water supply scheme Kari Dharni  

  Name of Sub Diviison: PHE Sub Division No. 1 Charkhi Dadri  

  Name of Contractor who miss appropriated: Sh. Virender Singh, 
Contractor Bamla.  

  Cost of various sizes misappropriated: Rs.16.32 lakh 

The work Aug w/s scheme Kari Dharni was allotted to sh. Virender Bamla, 
Contractor vide EE, PHED, Ch. Dadri memo No. 15796-99 dated 25-10-2013 
costing Rs.46,94,982/-. The date of start of work was 05-11-2013 & time limit to 
complete the work was 9 months.  

The material was issued to the agency & it was reported by the Sub Divisional 
Engineer, Public Health Engg. Sub Divisional, Badhra that DI pipes of the 
following description:- 

(i) 100 mm i/d = 734 mtr 

(ii) 150 mm i/d = 305.77 mtr  

are missing from site & the agency was not reporting about the whereabouts of 
the DI pipes. Accordingly, the cost of DI pipes was worked out on penal rates and 
was placed in the Misc. advance of Sh. Virender Singh Bamla, Contractor which 
was Rs.16.32 Lacs. The complete recovery of DI pipes in this respect amounting 
to Rs. 16.32 lacs has already been made against the work “Kari Dharni:- Aug. 
water supply scheme and other executed works by the agency under this office. 
(Details attached).  

The agency did not complete the work and the action under Clause- 3 (C) was 
initiated vide EE, PHED, Ch. Dadri memo No. 16859-62 dated 04-11.2015.  

As scheme is already functional – only laying of distribution system is pending 
which will be executed on risk and cost of defaulting agency. 
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As the loss to the govt. exchequer has already been recovered from the agency, 
so the sub para may please be dropped. 

5)  Name of scheme: Up-gradation of water supply scheme Village 
Chhapar.  

  Name of Sub Diviison: PHE Sub Division NO. 1 Charkhi Dadri  

  Name of Contractor who miss appropriated: Sh. Virender Singh, 
Contractor Bamla  

  Cost of various sizes misappropriated: Rs. 9.22 lakh 

The work of renovation and up- gradation of water supply scheme Chappar, 
District Bhiwani was allotted to Sh. Virender Singh Bamla, Contractor vide this 
office memo No. 18892 dated 27-12-2013 costing Rs.37,42,534/- the date of start 
of work was 31-12-2013 & the time limit to complete the work was 6 months. 
During the execution of work it was reported by the Sub Divisional Engineer, 
Public Health Engineering Sub Division No. 1, Ch. Dadri that the DI pipes of  
100 mm i/d = 705.50 mtrs. are missing from site & even after repeated directions 
the agency is not intimating the whereabouts of pipes. Accordingly, the cost of DI 
pipes was worked out on penal rates and was placed in the Miscellaneous 
advance of Sh. Virender Singh Bamla, Contractor, costing Rs.9,22,.314/- on 
panel rates. The action under Clause- II of the contract agreement has been 
imposed upon the agency vide EE, PHED, Ch. Dadri memo No. 14306-09  
dated 01-09-2014 and Clause– 3 (C) vide EE, PHED, Ch. Dadri memo No.  
827-28 dated 21-01-2016. The recovery of DI pipes in this respect amounting to 
Rs.8.11 lacs has already been made against the work “Chappar- up- gradation of 
water supply scheme” and others executed works by the agency (detail of which 
is enclosed herewith). The final bill already submitted by the technical committee 
will be rechecked and finalized by 30.06.2018. 

Scheme is already functional – only laying of balance distribution system is 
pending which will be executed on risk and cost of the defaulting agency. 

It is submitted that necessary preventive actions have already been initiated by 
the department in this case as such it is requested that this sub para may kindly 
be dropped. 

 The Committee has desired that firstly, the agency be blacklisted at the 
earliest and the decision of blacklisting the agency be circulated to all Engineering 
Departments in the State; and secondly, the charge sheet against the delinquent 
SDO and JE be concluded within three months under intimation of the Committee. 

[ 51 ] 3.5 Misappropriations, losses, defalcations, etc. 

Rule 2.33 of the Punjab financial Rules, as applicable to Haryana, stipulates that every 
Government employee would be held personally responsible for any loss sustained by 
government through fraud or negligence on his part or any loss arising from fraud or 
negligence on the part of any other Government employee to the extent that he 
contributed to the loss by his own action or negligence. Further as per rule 2.34 ibid, the 
cases of defalcations and losses are required to be reported to the Accountant General 
(A&E). 
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State Government reported 105 cases of misappropriation and defalcation involving 
Government money amounting to Rs.1.33 crore on which final action was pending as on 
June 2016. The department-wise break up of pending cases and age-wise analysis is 
given in Appendix 3.5 and nature of these cases is given in Appendix 3.6.  

Appendix 3.5 

     (Figures in bracket indicate rupees in lakh) 

Sr.
No. 

Name of the 
Department 

Upto 5 
Years 

5 to 10 
years 

10 to 15 
years 

15 to 20 
years 

20 to 25 
years 

25 years 
and more 

Total 

1 Animal Husbandry - - 1 

(6.50) 

- - - 1 

(6.50) 

2 Education 1 

(0.50) 

2 

(0.92) 

5 

(2.59) 

1 

(0.26) 

2 

(1.12) 

3 

(1.41) 

14 

(6.80) 

3 Public Relation 1 

(4.23) 

1 

(4.23) 

- - - - 2 

(8.46) 

4 Forest - - - 4 

(6.70) 

2 

(0.71) 

6 

(1.11) 

12 

(8.52) 

5 Medical - - 3 

(2.18) 

- 3 

(13.42) 

- 6 

(15.60) 

6 Technical 
Education 

- - 4 

(16.94) 

- - 1 

(0.02) 

5 

(16.96) 

7 Revenue - - 1 

(9.28) 

- - - 1 

(9.28) 

8 Police 1 

(13.99) 

- 1 

(3.79) 

- -  2 

(17.78) 

9 Social Welfare 3 

(8.63) 

- - - - - 3 

(8.63) 

10 Transport - - - 1 

(3.17) 

- 1 

(0.60) 

2 

(3.77) 

11 Development & 
Panchayats 

- 1 

(0.00) 

- - - - 1 

(0.00) 

12 Public Health 4 

(3.97) 

3 

(16.11) 

- - - - 7 

(20.08) 

13 Irrigation 2 

(0.00) 

11 

(6.09) 

9 

(2.16) 

5 

(0.48) 

7 

(0.25) 

15 

(2.07) 

49 

(11.05) 

Total 12 

(31.32) 

18 

(27.35) 

24 

(43.44) 

11 

(10.61) 

14 

(15.50) 

26 

(5.21) 

105 

(133.43) 

        Say Rs.1.33 crore 

The age-profile of the pending cases and the number of cases pending in each  
category-theft and misappropriation/loss as emerged from these appendices is 
summarized in Table 3.3. 
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Table 3.3: Profile of misappropriations, losses, defalcations etc. 
(Rs. in lakh) 

Age-profile of the pending cases Nature of the pending cases 

Range in 
years 

Number of 
cases 

Amount 
involved 

 Number 
of cases 

Amount 
involved 

0 – 5 12 31.32 Cases pending as of June 2015 120 150.26 

5 – 10 18 27.35 

10 – 15 24 43.44 Cases added during the year 3 7.25 

15 – 20 11 10.61 

20 – 25 14 15.50 Total 123 157.51 

25 and above 26  5.21 Cases if losses written off during the year 18 24.08 

Total 105 133.43 Total pending cases as of June, 2016 105 133.43 

 

 Reasons for pendency of cases are listed in Table 3.4. 

Table 3.4: Reasons for outstanding cases misappropriations, losses, defalcations etc. 

Reasons for the delay / outstanding pending cases Number 
of cases 

Amount (Rs. 
in lakh) 

i) Awaiting department and criminal investigation 4 9.61 

ii) Departmental action initiated but not finalised 58 53.39 

iii) Criminal proceedings finalized but execution of certificate case for the recovery of amount 
pending 

6 2.27 

iv) Awaiting orders for recovery or write off 32 44.80 

v) Pending in the courts of law 5 23.36 

Total 105 133.43 

 

Out of the total loss cases, 63 percent cases related to theft of Government money/store. 
Further, in respect of 55 percent cases of losses, departmental action had not been 
finalized and 30 percent cases were outstanding for want of orders of the competent 
authority for recovery or write off losses. It was further noticed that out of 105 cases of 
losses due to theft/misappropriation, 93 cases were more than 5 years old, including  
26 cases which were more than 25 years old. The lackadaisical approach of departments 
in finalization of these cases had not only caused loss to the State exchequer but also led 
to non-accountability of the officers/officials at fault. 

The department in its written reply stated as under:- 

As per report of CAG of India for the year ending 31.03.2016 there were  
07 Cases of misappropriation, defalcations etc. involving a sum of Rs.20.08 lac 
relates to Public Health Engineering Department. The upto date position of cases 
is as under:- 

Sr. No. Description No. of Cases Para No. 
1. Total 7  
2. Dropped 5 2, 3, 4 (i), (ii), 6,7 

 Pending  2 1, 5 
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Sr. 
No. 

Name of 
Division 

Period Amount Brief Action taken by the Department Latest 
position 

1 No.1 Bhiwani  
 

2008-09 8.00 Theft of five big 
heavy electrical 
motor / GI 
Pipes and other 
material from 
water works 
Nimriwali. 

It is intimated that a technical Joint 
Committee was constituted of Sh. Ashish 
Sehgal SDE, PHE Sub Division No.3 
Bhiwani and Sh. Jagbeer Deshwal JE 
and Sh. Mahender Singh JE of PHE Sub 
Divn. Loharu for on the spot enquiry in 
the matter. It was concluded by the 
technical committee that Sh. Kuldeep 
Singh WPO-II posted at the Water 
Works Neemriwali in the year 2008-09 
was found personally responsible for 
causing the loss to the state exchequer 
amounting to Rs.1.37 lac instead of 
errornessly calculated amount of Rs.8.00 
lac by the AG party during the 
inspection.  
Hence accordingly Sh. Kuldeep Singh 
WPO-II has been charge sheeted under 
rule (7) for the above said lapse on his 
part in this matter. 
The committee has desired in the 
meeting held dated on 18.5.2016 to 
submit the action taken report within one 
month.  
In this regard, it is intimated that the 
enquiry report from SE (Vig.) had been 
received, wherein, the responsibility had 
been fixed of the following officers/ 
officials:-  

 There was no evidence on record to 
prove that Sh. Kuldeep Singh WPO–II 
was responsible for the theft of  

It is intimated that Sh. Vijay Pal J.E was 
charge-sheeted under rule -7 vide this 
office memo No 42817-PHE/DM-2, 
dated 12/05/ 2016 and Sh. Dalip Singh 
Sheorn SDE (Now EE.) has been 
charge-sheeted under rule-7 vide Govt. 
No 4/44/2016-1PH dated 14/09/2016. 
Further, it is also intimated that the Govt. 
vide letter No 4/44/2016-1PH dated 
25/01/2017 has appoint to Sh. R.P. 
Bajaj, Distt. & Sessions Judge (Retired) 
as a Inquiry Officer in the said case. 
Further, it is intimated that the enquiry 
assigned to Sh. R.P. Bajaj, Distt. & 
Sessions Judge (Retd.) in the charge-
sheets against S/Sh. Dalip Singh 
Sheoran, Sub Divisional Engineer (Now 
Executive Engineer) and Sh. Vijay Pal , 
Junior Engineer have been received. A 
show cause notice alongwith enquiry 
report has been issued to Sh. Vijay Pal, 
Junior Engineer vide this office memo 
No 53755-PHE/DM-1 dated 13/06/2017. 
The enquiry report of Sh. Dalip Singh 
Sheoran, Sub Divisional Engineer (Now 

The para was 
discussed in 
the PAC 
meeting was 
held on 
25/10/2016 & 
30.01.2018. 
The Para was 
not dropped 
by the PAC. 
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Sr. 
No. 

Name of 
Division 

Period Amount Brief Action taken by the Department Latest 
position 

Executive Engineer) were sent to SE 
Bhiwani vide this office memo No 69184-
PHE/DM-1 dated 28/07/ 2017 for his 
comments as desired by Government. 
The Superintending Engineer, Public 
Health Engineering Circle, Bhiwani vide 
his memo No 1650 dated 12.02.2018 
sent his comments which were 
submitted to Govt. for taking further 
necessary action vide this office memo 
No 17552-PHE/DM-1 dated 27.02.2018. 
The Government has also granted 
personal hearing to Sh. Dalip Singh 
Sheoran and Sh. Vijay Pal, Junior 
Engineer on 28.03.2018 and all the 
members of technical committee in case 
of water works, Nimariwali, Distt. 
Bhiwani on dated 11.04.2018. The 
decision of Govt. is awaited. 

2 Tosham 2009-10 - Theft of 
computers 
printer, CPU & 
UPS’s  

The para was dropped by the PAC in the 
meeting held on 11-08-2015.  

 

 

3. No1 Narnaul  2011-12 2.36 Theft of motor 
at water works 
Nangal Durg. 

The para was dropped by the PAC in the 
meeting held on 18-05-2016.  

 
 

 

4 No.1 Jhajjar 2012-13 0.00 Theft of Motor 
at Water works 
Khatiwas 

The para was dropped by the PAC in the 
meeting held on 25-10-2016.  

The para was 
dropped by 
the PAC in the 
meeting held 
on 
25.10.2016. 

5 Public Health 
Engineering 
Division No 2 
Gohana  

2015-16 161000/- Theft of Motor 
of Rabhra water 
Pump house 
and Electric 
Motor from 
Bilbilan Busting 
Station 
amounting Rs. 
16100/- 

Two No. motors of 25 HP capacity each 
were stolen on 03.01.2014 by unknown 
persons from the water works at Vill 
Bilbilan. The complaint of which was 
lodged with the Police Station Sadar 
Thana Gohana on 04.01.2014 by the 
officials of PHED and reminder was 
issued on 22.12.2016.  
Similarly one motor was stolen from 
water works at Vill. Rabhra & accordingly 
the complaint was lodged on 13.04.2014 
with police station sadar thana Gohana. 
But the police deptt. unable to find the 
theives & intimated that in future if any 
material will be found that will be 
reported to the deptt. 
As no chowkidar was engaged on the 
night of theft in the both water works due 
to non availability of chowkidars. 
Therefore the carelessness of the 
employees/culprit can be established. 
So this para may be dropped.  
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Sr. 
No. 

Name of 
Division 

Period Amount Brief Action taken by the Department Latest 
position 

6   -do- 2009-10 (i) 4.66  Loss to Govt. 
on account of 
Theft 

The para was dropped by the PAC in the 
meeting held on 18-05-2016. 

The para was 
dropped by 
the PAC in the 
meeting held 
on 18-05-
2016. 

  -do- 2009-10  ii) 3.45 Loss to Govt. 
on account of 
theft of store. 

The para was dropped by the PAC in the 
meeting held on 11-08-2015. 

The para was 
dropped by 
the PAC 
meeting held 
on 
11/08/2015. 

7. No.2 Palwal 2012-13  Loss of MB 
No.391/ 3611 

The para was dropped by the PAC in the 
meeting held on 25-10-2016.  

 
 

The para was 
dropped by 
the PAC in the 
meeting held 
on  
25-10-2016. 

   Total  20.08    

 

 The Committee has desired that the charge sheet pending against  
Shri Dalip Singh Sheoran, SDE and Shri Vijay Pal, JE be concluded within three 
months under intimation of the Committee. 
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SCIENCE AND TECHNOLOGY DEPARTMENT 

[ 52 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs.14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

 

Appendix 3.1 

Details of Utilisation Certificates due, received and outstanding as on 31st March 2016 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 

2012-13  401  961.89  261 572.04 75 114.37 186 457.67 

2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 



105 
 

11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 

12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 

Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department. This 
not only indicates lack of internal control of administrative departments but also shows the 
tendency on the part of the Government to disburse fresh grants without ascertaining 
proper utilization of earlier grants. 

The department in its written reply stated as under:- 

As per PAG letter No.DC. 2/13-14/UCs/3425/1545, dated 12.09.2016, only one 
UC amounting to Rs.10.50 crore is pending for the financial year 2012-13. This 
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amount was released to Haryana State Council for Science and Technology for 
District Innovation Fund. 

As per letter of Haryana Vidhan Sabha bearing No.HVS/PAC/82/2016/465, dated 
03.01.2017, this para has been kept pending. The latest position of this para is as 
under:- 

 Principal Secretary Science & Technology Department had written DO letters on 
04.10.2016 to all the Deputy Commissioners vide which they were directed to 
submit audited actual expenditure statement along with actual outcomes of each 
project financed under the DIF scheme before October 31, 2016 positively, failing 
which the matter will be brought to the notice of the Chief Secretary for 
appropriate action. 

After the approval of Hon’ble Minister Science and Technology Department, 
Special Secretary Science and Technology Department had issued letters to all 
Deputy Commissioners on 13.01.2017 vide which they were intimated that the 
matter regarding unutilized amount under the scheme DIF is pending before the 
PAC of the Haryana Vidhan Sabha. They were directed to return the unspent 
amount alongwith upto date interest earned on the grant under the scheme DIF 
through RTGS/NEFT within 15 days under intimation to this office. 

After taking the approval of Hon’ble Minister, Science and Technology 
Department and Hon’ble C.M. Haryana, Special Secretary Science and 
Technology Department had written to all Head of Departments/Boards & 
Corporations in the State of Haryana, all Deputy Commissioners in the State of 
Haryana and all Vice Chancellors of the State Universities on 15.02.2017 with a 
request to submit innovative project proposal upto Rs. 10.00 crores in the 
prescribed format to this office latest by 31.03.2017. In response to this office 
letter dated 13.01.2017 district Kurukshetra has refunded an amount of 
Rs.75,25,234/- through RTGS in the account of HSCST on dated 03.02.2017. 
District Kurukshetra has been requested to submit the statement of account duly 
signed by Deputy Commissioner and Accounts Officer within 7 days. Since no 
response has been received from the remaining 20 Deputy Commissioners, 
Special Secretary, Science & Technology Department has issued a reminder to 
these districts on 13.02.2017. In response to this office reminder dated 
13.02.2017, three districts i.e. Rewari, Yamuna Nagar and Panipat have refunded 
an amount of Rs. 1,17,80.893/-, Rs. 70,21,495.48/- and Rs. 20,00,000/- through 
RTGS in accounts of HSCST on 23.02.17, 28.02.2017 and 01.03.2017 
respectively. Since no response was received from 17 districts, 2nd reminder was 
issued to these districts on 17.03.2017. Districts Rewari and Yamuna Nagar have 
been requested to submit the statement of accounts duly certified by Deputy 
Commissioner and Accounts Officer to this office within 7 days on 17.03.2017. 
District Panipat was requested to return the remaining amount along with up to 
date interest earned on the grant to this office without any further delay on 
17.03.2017. A reminder has also been issued to district Kurukshetra to submit the 
statement of accounts duly signed by DC and AO on 17.03.2017. Further five 
districts i.e. Gurugram, Bhiwani, Palwal, Mewat at Nuh and Faridabad have 
refunded an amount of Rs. 79,42,783/-, Rs. 50,00,000/-, Rs. 56,41,712/-,  
Rs. 22,49,919/- and Rs. 16,49,666/- through RTGS in the accounts of HSCST on 
20.03.2017, 22.03.2017, 24.03.2017, 31.03.2017 and 31.03.2017 respectively.  
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Ten more districts i.e. Faridabad, Panchkula, Fatehabad, Jhajjar, Rohtak, Kaithal, 
Mahendergarh at Narnaul, Karnal, Sirsa and Hisar have refunded an amount of 
Rs.19,511/-, Rs.4,67,627, Rs.49,67,829/- , Rs.59,94,434.54/-, Rs.50,99,269/-, 
Rs.74,21,878/-, Rs.384093/-, Rs.25,48,362/-, Rs.66,43,780/- and Rs.74,09,178/- 
through RTGS in the account of HSCST on 31.03.2017, 31.03.217, 02.05.2017, 
03.05.2017, 05.05.2017, 03.05.2017, 19.06.2017, 11.07.2017, 11.07.2017 and 
21.07.2017 respectively. A reminder has been issued to twelve districts with a 
request to refund the unspent amount alongwith upto date interest and seven 
districts to submit the statement of accounts on19.04.2017. A letter was also sent 
to the DC Bhiwani to refund the interest amount and submit the UC in format. 
Once again a reminder has been issued to seven districts for refund the unspent 
amount and three districts to refund the balance amount of this scheme on 
14.06.2017. A letter has also been sent to the DC Sirsa with a request to refund 
the unspent amount alongwith upto date interest on 03.07.2017. A DO letter from 
worthy PS S&T has also been issued to eleven DC’s on 07.07.2017 to refund the 
unspent amount alongiwith upto date interest within three days.  

Further four districts i.e. Faridabad, Sonipat, Bhiwani and Ambala have refunded 
an amount of Rs.10,625/-, Rs.70,70,000/-, Rs.53,55,000/- and Rs.50,00,000/- 
through RTGS in the accounts of HSCST on 17.08.2017, 09.10.2017, 13.10.2017 
and 25.10.2017 respectively. Only one UC amounting to Rs. 1050.00 lacs is 
pending for the financial year 2013-14 instead of Rs.1270.00 lacs as shown in the 
Appendix 3.1 as on 31st March, 2015. Pilfer  

Finance Department Haryana vide its advise No. 1/102/2017-2FDIII/33728 dated 
15.03.2018 communicated to refund the unspent funds (including interest) of 
District Innovation Fund (DIF) grant in the receipt head of the Department which 
is under process. Accordingly, eight more districts i.e. Ambala, Karnal, 
Mahendergarh at Narnaul, Mewat at Nuh, Panchkula, Panipat and Sonipat have 
been requested to refund the DIF fund alongwith interest on dated 20.03.2018 
and district Jind on 30.03.2018 (Annexure-I). An amount of Rs.74,28,000/- has 
already been refunded in the State Government account on dated 27.10.2016 
(Annexure-IV). 

All utilization certificates of the grants received in the department for the year 
2014-15 have been submitted to Accountant General, therefore no pending 
utilization certificate i.e. of Rs. 1.88 crores is lying against the S&T Department. 

 The Committee has desired that the outstanding utilization certificates be 
procured and submitted at the earliest and same be got reconciled in the office of 
Principal Accountant General, Haryana under intimation of the Committee. 
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TOWN AND COUNTRY PLANNING DEPARTMENT 

(Haryana Urban Development Authority) 

[ 53 ] 3.18 Non-recovery of unearned increase in value of land and annual 
ground rent: 

  Leasing out of land without assessing the unearned increase in 
value of land by the Haryana Urban Development Authority led to 
non-recovery of Rs.417 crore. In addition, ground rent of Rs.10.77 
crore including interest also remained unrecovered: 

Regulation 6 of the Haryana Urban Development (Disposal of Land and Buildings) 
Regulations, 1978, stipulates that in the case of sale or lease of land by auction, the 
price/premium to be charged shall be such reserve price/premium as may be 
determined after taking into consideration various factors as indicated in sub regulation 
(1) of Regulation 4 or any higher amount determined as a result of bidding in open 
auction. Regulation 4 (1) prescribes that the tentative price/premium for the disposal of 
land or building by the Authority may be such as may be determined by the Authority 
taking into consideration the cost of land, estimated cost of development, cost of building 
and other indirect charges as may be determined by the Authority from time to time. 
Regulation 9 adds that, in the case of transfer of land/building disposed of on 
leasehold basis, 50 per cent of unearned increase in the value of land i.e. the 
difference between the premium and market value of land at the time of transfer shall 
be paid to the Authority before registering such sale or transfer. 

Scrutiny of records of the Chief Town Planner, Haryana Urban Development Authority 
(HUDA), Panchkula, brought out that a Committee was constituted (July 2009) under 
the chairmanship of Chief Administrator, HUDA to examine the modalities for inviting 
technical and financial bids for establishment of an Amusement Park in City Centre, 
Gurugram. The Committee recommended (July 2009) leasing out the property for a 
period of 33 years with the condition that the lessee will pay the ground rent every year. 
The Committee, on the basis of land cost reported by the Land Acquisition Officer (LAO), 
Gurugram, also recommended a bid premium of Rs.106 crore for 58 acres of land  
(25 acres in Sector 29 and 33 acres in Sector 52A Gurugram). Thereafter, Requests for 
Proposals were invited through newspapers in August 2009. 

Subsequently, it came to notice in September 2009 that 16 acres out of the 33 acres 
of land earmarked for the amusement park in Sector 52A was under litigation. 
Accordingly, a corrigendum was issued in newspapers (October 2009) for the 42 acres 
of clear land. The eligibility criteria set in the Request for Proposal for the 
individual/firm/company (bidder) was that (i) the bidder should have minimum 
experience of 10 years in setting up and operating at least one amusement park in 
India, (ii) the net worth of the bidder should not be less than Rs.50 crore as on  
31 March 2009, (iii) the bidder should have the capacity to invest at least Rs.100crore 
in the project within one year, (iv) the bidders should have an aggregate turnover of 
at least Rs.50 crore from amusement parks in the last five years i.e. up to 2009 as 
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per audited Balance Sheet, and, (v) international tie ups with companies which are 
world class in their respective areas. 

In response, two firms submitted their technical and financial bids. The technical bid 
of one firm was rejected as it did not qualify the eligibility criteria of condition numbers  
(i) and (iv) supra. The remaining bidder quoted a rate of Rs.92 crore against fixed 
reserve price of Rs.91  crore which was enhanced (May 2010) to Rs.94.50 crore after 
negotiations. Letter of Award was issued in July 2010 and lease agreement was 
executed on 14 June 2011. 

Audit observed the following: 

(a) The Authority did not apply provisions of Regulation 9 ibid which stipulated deposit of 
50 per cent of the unearned increase in the value of land with the Authority. 
The market value of land on the basis of prevalent collector rates of 
commercial plots worked out to Rs.928.80 crore and 50 per cent of the 
unearned increase is Rs.417.15 crore. The amount of Rs.417.15 crore was 
neither demanded nor deposited by the Firm. 

(b) As per the lease agreement, the lessee was required to implement the project within 
24 months from the effective date of lease agreement (June 2011) and 
annual ground rent was to be paid from 14 June 2013 at the rate of two and 
half per cent per annum of the premium paid by the lessee. In case of 
delayed payment of premium or ground rent, interest at the rate of 15 per 
cent per annum or such interest as decided by the lessor from time to time 
was also required to be paid by the lessee. It was noticed that annual ground 
rent amounting to Rs.8.07 crore for the period June 2013 to November 2016 
had not been paid by the lessee. Hence, ground rent of Rs.8.07 crore and also 
interest of Rs.2.70 crore on the outstanding amount has also became due. 

The Government stated (July 2016) that Regulation 9 of the Haryana Urban 
Development (Disposal of Land and Buildings) Regulations is not applicable in this 
case as no transfer of land/buildings disposed of on lease hold basis is involved. Only 
leasing rights have been given to the lessee and the land will revert back to HUDA 
upon completion of lease period. It added that HUDA has its own system of calculation 
of nodal prices/reserve prices taking into consideration land acquisition cost 
development cost administrative charges etc. and the bid price (premium for leasing 
of the land) was decided by the Committee constituted for this purpose. It added that 
no Collector rates have been prescribed by the Revenue Department for recreational 
land use and audit scrutiny has wrongly compared the lease rates of amusement park 
with rates of land meant for commercial purposes. 

The reply was not tenable as the land was transferred on lease hold basis for a 
period of 33 years extendable for another 33 years and Regulation 9 is applicable on 
transfer of land on lease hold basis. Further, HUDA categorised land for price fixation 
into residential, commercial, industrial, institutional, religious and charitable and there 
was no separate category for recreational land. As per articles 6 and 7 of the lease 
agreement, lessee has sole and exclusive right to levy and collect appropriate 
revenue from users and to utilize the land for property development, commercial 
exploitation and advertisement at project site. As such, establishment of the 
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amusement park is clearly a commercial venture. Moreover, HUDA has itself 
categorized this plot as commercial property in its Plot and Property Module. 

The department in its written reply stated as under:- 

It is pointed out that the Land has been leased out to the successful allottee and a 
detailed agreement has been executed between Estate Officer-II, Gurugram and 
the allottee specifying terms and conditions applicable on the property.  

As per Clause No.4.6 of the agreement the lessee shall pay the premium of the 
land amounting to `130.50 crore as well as ground rent for the period for which 
the land has been leased out.  

Further, as per Clause No.4.8 of the lease agreement the allottee shall also pay 
the ground rent @ 2½% of the premium for the lease period. 

Further, as per Article 18 of the agreement, upon termination of lease agreement 
for any reason whatsoever, HSVP shall take possession and control of the 
‘Theme Park’ (Amusement Park) project forthwith, including all of its assets, 
material, construction plant, implements, stores, equipments etc. on or about the 
site. 

As per Article 19 of the agreement, the lessee shall neither create nor permit to 
subsist any encumbrance over or otherwise transfer or dispose of all or any of its 
rights and benefits under the lease agreement to which lessee is a party except 
with prior consent in writing of HSVP, which consent HSVP shall be entitled to 
decline without assigning any reason whatsoever.  

 From the above provisions of the lease agreement it is very much clear that the 
land has been leased out to the lessee for setting up of amusement park. The 
land has not been transferred to the lessee permanently and the title of the land 
will remain with HSVP. Hence, the provision of Section 9 of the Haryana Shehri 
Vikas Pradhikaran (Disposal of Land and Buildings) Regulations, 1978 is not 
applicable in this case. 

As per the report of EO-II, HSVP, Gurugram bearing endorsement No.3850 dated 
22.04.2016, land measuring 42.0 acres i.e. 25.0 acres in Ssector-29 and 17.0 
acres in Sector-52A, Gurugram was allotted to the firm on 28.01.2011. 
Possession certificate regarding 17.0 acres land in Sector-52A , Gurugram was 
issued on 03.03.2011. However, vide letter dated 01.10.2014, party was informed 
that kh. No.467 which is included in 17.0 acres of land allotted to the firm is part 
to CWP no.2161/2013, in which the Hon’ble High Court has directed to maintain 
status quo. Further, vide memo No.4911 dated 26.05.2016, EO-II, HSVP, 
Gurugram has intimated that:- 

i. Overdue praemium upto 30.04.2016 is Rs.18,45,63,485/-; 

ii. One no. instalment of premium due on 13.06.2016 of 
Rs.15,87,60,000/-; and  

iii. Balance rent upto 30.04.2016 of ` 5,57,25,875/- + service tax.  

The facts available on the file have been narrated in the para and hence, no reply 
is required.  
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The Section 9 of Haryana Shehri Vikas Pradhikaran (Disposal of Land and 
Buildings) Regulations, 1978 is reproduced as under:- 

“Deposit of unearned increase with the Authority-In the case of transfer of 
land/building disposed of on lease-hold basis, 50% of the unearned 
increase in the value of land, i.e., the difference between the premium 
and market value of the land building at the time of transfer shall be paid 
to the Authority before registering such sale or transfer. The market value 
of the property for this purpose shall be assessed by the Estate Officer or 
such other officers as may be authorized by the Chief Administrator. The 
lessee shall be entitled to produce evidence and to being heard.” 

A bare reading of the above provision makes it very clear that the 50% of the 
unearned increase in the value of the land is payable to the Authority at the time 
of transfer/registrant of such sale. This provision applies either on the request of 
the lessee or HSVP suo motu decide to convert the lease hold sale into free hold 
sale and transfer the land to the lessee permanently, at that time the provision of 
this regulation shall be applicable. It is also clarified that the plot allotted by HSVP 
are categorized based as on its land use. Setting up of amusement park is 
recreational activity and not a commercial activity. This statement is further 
supported by the fact as per the approved zoning plan of amusement park site, 
out 42 acres of land only 2.5 acre of land can be use i.e. recreation. Hence, is not 
comparable to any of the commercial sites. 

The entries in the PPM have been wrongly shown this property as commercial 
which shall be got corrected separately and shown as recreational. 

 The Committee has recommended that the department to re-examine the 
whole matter as to whether, firstly, the Haryana urban Development (Disposal of 
land and Buildings) Regulations, 1978 are required to be reframed or suitably 
amended; and secondly, the lessee has obtained the loan from the bank by 
mortgaging the land allotted by HUDA to the lessee, if yes, whether it is legally 
valid and action taken report be submitted to the Committee at the earliest 
possible. 

 

 

 

 

 

 



112 
 

WOMEN AND CHILD DEVELOPMENT DEPARTMENT 

[ 54 ] 3.19.2 Occupancy in Homes and lack of awareness:  

As per scheme guidelines (July 2013), normally a room should accommodate one 
family consisting of mother and two children. If she has more than two children, 
another additional room may be given subject to availability. Scrutiny of records 
showed that occupancy of rooms in three Homes ranged between 60 to 67 per cent 
in Kamal, 34 to 41 per cent in Rohtak and 28 to 49 per cent in Faridabad during 
2011-16 and not even a single application had been received for admission in 
Kasturba Sewa Sadan Faridabad during 2011-16. 

It was further observed that some blocks of homes were completely or partially 
lying vacant (March 2016) with the result that their conditions have further deteriorated 
as listed below. 

 In Mahila Ashram, Kamal, 31 rooms in Block C were lying vacant since 
1999; 

 In Mahila Ashram, Rohtak, against the capacity of 48 rooms in arrack B,E,F 
and H only 5 inmates were living as of 31 March 2016; and 

 In Kasturba Sewa Sadan Faridabad, only 11 families were living in 12 rooms 
against capacity of39 rooms. Out of 27 vacant rooms, 9 rooms were occupied as 
offices/stores of other Departments by the Director WCD, which was not only 
irregular but was also unsafe, keeping in view security of women. 

The Department had not conducted any survey to identify the needy widows and destitute 
women in the districts. As of March 2016, total strength of occupants in all three homes was 
97 and they all belonged to only 10 out of21 districts in the State of which in six districts 
occupancy was ranging between one and six per district and there were no occupants 
from the remaining 11 districts. It indicates lack of wide publicity of the scheme. 

The Director-cum-Special Secretary stated (July 2016) that due ro less occupancy, rooms 
were lying vacant. AB regards publicity and awareness, the scheme has been uploaded 
on the departmental website. Regarding non-conducting of survey, it was stated that to 
increase the occupancy, the information regarding destitute widows and helpless women will 
be collected through anganwadi workers. 

Audit observed that the scheme was intended for the welfare of poor, helpless, illiterate 
and destitute women and there was no rationale in only putting the Government 
notifications on departmental website. More innovative strategies and methods of 
creating awareness were required to be evolved so that the message could be 
conveyed to the people requiring such help across the State. 

The department in its written reply stated as under:- 

Due to less occupancy the building of Kasturba Sevasadan, Faridabad has been 
vacated by transferring the inmates to Karnal Mahila Ashram and some of them 
went to their home and joined their families. 

75 Bengali families were residing in Block C of Karnal Mahila Ashram since  
1968 and out of them 54 families were rehabilitated by giving plots in the year 
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1988 by the Govt. since then Block C is lying vacant. However, the publicity is 
being done through news papers and also through Anganwari Workers. 

As regard to the Blocks which are lying vacant in Mahila Ashram, Rohtak, a 
proposal for setting up of Swadhar Greh from Haryana Women Development 
Corporation is under consideration.  

It is further submitted that the information regarding departmental scheme is 
given from various platforms i.e. District and Block level functions/awareness 
workshops/training conducted by the Field officers. However, to reach the 
maximum widows/destitute women a detailed survey will be conducted through 
Anganwari Workers. 

 The Committee has observed that the scheme was intended for the welfare 
of poor, helpless, illiterate and destitute women, but the department has not 
conducted any survey to identify the needy widows and destitute women in the 
districts. It has also been observed by the Committee that there is no rationale in 
only putting the Government notifications on departmental website, rather more 
innovative strategies and methods of creating awareness are required to be 
evolved so that the message could be conveyed to the people requiring such help 
across the State. 

 The Committee has, therefore, desired that the department, in consultation 
with the concerned departments, to evolve a detailed plan to fix the target and 
conduct the survey in a time bound manner and action taken report be submitted to 
the Committee at the earliest.  

[ 55 ] 3.19.3.1 Repair and maintenance works: 

The maintenance works of building of all the three homes were being done by PWD 
(B&R) as deposit works. Against the deposit amount of Rs.44.01 lakh for minor repairs, 
Rs.30.42 lakh were spent during 2011-16 by PWD (B&R) for executing various repair 
works.  

It was observed in audit that against the deposit work of Rs.9.22 lakh during 2014-16 
in Mahila Ashram, Rohtak, only an expenditure of Rs.0.73 lakh was incurred on 
works and balance amount of Rs.8.49 lakh has not been spent so far resulting in 
further deterioration of the condition of buildings. In Kasturba Sewa Sadan Faridabad, 
expenditure ofi!' 11.40 lakh was incurred on repair of Kasturba Sewa Sadan during 
2011-16. Of this, an amount of Rs.99 lakh was provided to PWD (B&R) during 2013-14 
for demolition of old residence of Superintendent which was not done. This poses a 
hazard for the children of widows and destitute women who play in these buildings. 

The Govermnent stated (July 2016) that works executed by PWD (B&R) was 
supposed to be reviewed by concerned District Programme Officers and 
Superintendent of Homes. 
The department in its written reply stated as under:- 

The deposit work being executed by the PWD department is supposed to be 
reviewed by the concerned District Programme Officer and the Superintendent 
Mahila Ashram viz-a-viz the estimate and proposal approved by the department. 
The department issued following administrative approval under major head 4235 
to the Mahila Ashrams and State After Care Home:- 
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Name of the institute  Year Total Budget 
Allocation 

Administrative Approval by the Govt.  

Kasturwa Sewa Sadan, Faridabad 2011-12 30.00 lacs 11.27 lacs (8.00 lacs, 3.27 lacs) 

Mahila Ashram, Karnal 
State After Care Home, Karnal  

2012-13 58.00 lacs  11.08 lacs  
15.11 lacs  

State After Care Home, Karnal 2013-14 50.00 lacs 39.28 lacs  

 2014-15 65.00 lacs  No estimates/proposals received from any 
of the Homes  

Mahila Ashram, Karnal 
Mahila Ashram, Rohtak 

2015-16 65.00 lacs  11.84 lacs  
36.93 lacs  

 

Details regarding annual repair of Mahila Ashrams and State After Care Homes 
under budget head 2235 (minor works) conducted from 2011 to 2016 is as 
under:- 

2011-12 2012-13 2013-14 2014-15 2015-16 
Allocation 
(Rs. In 
lacs) 

Expenditure 
(Rs. In lacs)  

Allocation 
(Rs. In 
lacs)  

Expenditur
e (Rs. In 
lacs)  

Allocation 
(Rs. In 
lacs)  

Expenditure 
(Rs. In lacs)  

Allocation 
(Rs. In 
lacs)  

Expenditure 
(Rs. In lacs)  

Allocation (Rs. 
In lacs) 

Expenditure 
(Rs. In lacs)  

4.00 4.00 4.00 2.50 4.00 2.50 8.00 5.63 9.00 7.40 

 

It is further submitted that no funds were allocated by this Department in the year 
2013-14 for demolition of old resident of Suptd. of Kasturwa SewaSadan, 
Faridabad 

 The Committee has desired that the inspection be got carried out and 
action taken report be submitted to the Committee within a fortnight. 

[ 56 ] 3.19.5 Follow up action and monitoring:  

As required under Orphanages and other Charitable Homes Act, 1960, rules/ 
regulations had not been framed and Board of Control has not been established to 
implement the Act effectively. Seventy three occupants had left the homes during  
2011-16 of which 47 inmates left the centre without proper reasons. No data for 
such inmates was maintained to ascertain whether they had become self dependant 
or not. Annual review of inmates in Mahila Ashram, Kamal for the year 2012 and 2015 
was also not conducted. 

The Government stated (July 2016) that formulation of Rules were under consideration 
and inmates would be motivated to learn skills during their stay to make them self 
reliant. 

The department in its written reply stated as under:- 

The rules of Orphanages and other Charitable Homes Act, 1960 were formulated 
and sent to the LR office for vetting but the LR office advised before framing of 
rules the provisions of staff, nominations for the constitutions of board of control 
and funds provision are to be got approved from competent authority. 
Accordingly, the proposal was got approved from the Hon’ble Chief Minister 
Haryana and further the concurrence of planning Department is to be sought. 
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The needy/aggrieved women given application for admission in the Mahila 
Ashram and after completing the formalities they are given admission in the 
Mahila Ashram. When their children attains the age of 16, generally they left 
Mahila Ashram on their own will. Such inmates are given dispersal grant of 6 
months @ Rs. 600 per family members as rehabilitation cost.   

As per the revised guidelines the tenure has been fixed for all the inmates for 
providing prescribed temporary shelter. During this tenure inmates will be 
motivated to learn some skill training like crafts, stitching, canning, embroidery 
etc. so that when they leave the Home they may persuade their career in their 
field of choice. Further, they are facilitated by providing six months dispersal 
grant.  

 The Committee has desired that the necessary process to constitute the 
Board be completed in a time bound manner and action taken report be submitted 
to the Committee at the earliest. 
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FOREST  DEPARTMENT 

[ 57 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs.14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

Appendix 3.1 

Details of Utilisation Certificates due, received and outstanding as on 31st March 2016 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 
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2012-13  401  961.89  261 572.04 75 114.37 186 457.67 

2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 

11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 

12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 
Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department.  
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This not only indicates lack of internal control of administrative departments but also 
shows the tendency on the part of the Government to disburse fresh grants without 
ascertaining proper utilization of earlier grants. 

The department in its written reply stated as under:- 

It is intimated that utilization certificate of Rs. 11.00 crore has already submitted 
to Government of India vide letter No. 5/2015/SFDA/488, Dated 09-10-2015 
(Copy enclosed). In this utilization certificate it is mentioned that Rs. 198.70 lac 
remained unspent. This unspent amount of Rs. 198.70 lac has been adjusted in 
the next year 2015-16 as mentioned in Government of India letter No. 
MEF(NAEB): 35-9-1/2015-B-II, dated 16.11.2015 (Copy enclosed). 

Keeping in view above facts para may please be dropped. 

  The Committee has desired that facts of the para be got reconciled in the 
office of Principal Accountant General, Haryana under intimation of the Committee. 
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SOCIAL JUSTICE AND EMPOWERMENT DEPARTMENT 

[ 58 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs.14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

 

Appendix 3.1 

Details of Utilisation Certificates due, received and outstanding as on 31st March 2016 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 

2012-13  401  961.89  261 572.04 75 114.37 186 457.67 

2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 
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11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 

12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 
Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department. This 
not only indicates lack of internal control of administrative departments but also shows the 
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tendency on the part of the Government to disburse fresh grants without ascertaining 
proper utilization of earlier grants. 

The department in its written reply stated as under:- 

Utilization Certificate by the department for the year 2013-14 has been sent to 
Secretary Haryana Vidhan Sabha vide letter no. 19225 dated 11-9-2017 (Copy 
attached) and vide letter no. 19358 dated 13-09-2017(Copy attached) to 
Accountant General (Audit) Haryana, Chandigarh and The Accountant General 
(Audit) Haryana, Chandigarh has confirmed the same vide his office letter no. 
DC-9/2017-18/UC/326 dated 14-12-2017 addressed to this office. 

For the year 2014-15 out of 33 Utilization Certificate, 23 Utilization Certificate 
have been sent to Accountant General (Audit) Haryana, Chandigarh vide this 
office letter no. 25720 dated 20-12-2017 and vide letter no. 3948 dated 12-3-2018 
(Copy attached). Balance 10 Utilization Certificates will be submitted at the 
earliest. The list of unutilized amount cases is attached Copy the proceeding of 
video conference held to review Utilization Certificates is attached. The balance 
Utilization Certificates will be received by June, 2018. Hence, the para may be 
dropped please.  

 The Committee has desired that the remaining utilization certificates be 
also obtained and submitted at the earliest and same be got reconciled in the office 
of Principal Accountant General, Haryana under intimation of the Committee.  

[ 59 ] 3.5 Misappropriations, losses, defalcations, etc. 

Rule 2.33 of the Punjab financial Rules, as applicable to Haryana, stipulates that every 
Government employee would be held personally responsible for any loss sustained by 
government through fraud or negligence on his part or any loss arising from fraud or 
negligence on the part of any other Government employee to the extent that he 
contributed to the loss by his own action or negligence. Further as per rule 2.34 ibid, the 
cases of defalcations and losses are required to be reported to the accountant General 
(A&E). 

State Government reported 105 cases of misappropriation and defalcation involving 
Government money amounting to Rs.1.33 crore on which final action was pending as on 
June 2016. The department-wise break up of pending cases and age-wise analysis is 
given in Appendix 3.5 and nature of these cases is given in Appendix 3.6.  

Appendix 3.5 

     (Figures in bracket indicate rupees in lakh) 

Sr.
No. 

Name of the 
Department 

Upto 5 
Years 

5 to 10 
years 

10 to 15 
years 

15 to 20 
years 

20 to 25 
years 

25 years 
and more 

Total 

1 Animal Husbandry - - 1 
(6.50) 

- - - 1 
(6.50) 

2 Education 1 
(0.50) 

2 
(0.92) 

5 
(2.59) 

1 
(0.26) 

2 
(1.12) 

3 
(1.41) 

14 
(6.80) 

3 Public Relation 1 
(4.23) 

1 
(4.23) 

- - - - 2 
(8.46) 

4 Forest - - - 4 
(6.70) 

2 
(0.71) 

6 
(1.11) 

12 
(8.52) 
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5 Medical - - 3 
(2.18) 

- 3 
(13.42) 

- 6 
(15.60) 

6 Technical 
Education 

- - 4 
(16.94) 

- - 1 
(0.02) 

5 
(16.96) 

7 Revenue - - 1 
(9.28) 

- - - 1 
(9.28) 

8 Police 1 
(13.99) 

- 1 
(3.79) 

- -  2 
(17.78) 

9 Social Welfare 3 
(8.63) 

- - - - - 3 
(8.63) 

10 Transport - - - 1 
(3.17) 

- 1 
(0.60) 

2 
(3.77) 

11 Development & 
Panchayats 

- 1 
(0.00) 

- - - - 1 
(0.00) 

12 Public Health 4 
(3.97) 

3 
(16.11) 

- - - - 7 
(20.08) 

13 Irrigation 2 
(0.00) 

11 
(6.09) 

9 
(2.16) 

5 
(0.48) 

7 
(0.25) 

15 
(2.07) 

49 
(11.05) 

Total 12 
(31.32) 

18 
(27.35) 

24 
(43.44) 

11 
(10.61) 

14 
(15.50) 

26 
(5.21) 

105 
(133.43) 

        Say Rs.1.33 crore 

The age-profile of the pending cases and the number of cases pending in each  
category-theft and misappropriation/loss as emerged from these appendices is 
summarized in Table 3.3. 

Table 3.3: Profile of misappropriations, losses, defalcations etc. 

(Rs. in lakh) 

Age-profile of the pending cases Nature of the pending cases 

Range in 
years 

Number of 
cases 

Amount 
involved 

 Number 
of cases 

Amount 
involved 

0 – 5 12 31.32 Cases pending as of June 2015 120 150.26 

5 – 10 18 27.35 

10 – 15 24 43.44 Cases added during the year 3 7.25 

15 – 20 11 10.61 

20 – 25 14 15.50 Total 123 157.51 

25 and above 26  5.21 Cases if losses written off during the year 18 24.08 

Total 105 133.43 Total pending cases as of June, 2016 105 133.43 

Reasons for pendency of cases are listed in Table 3.4. 

Table 3.4: Reasons for outstanding cases misappropriations, losses, defalcations etc. 

Reasons for the delay / outstanding pending cases Number 
of cases 

Amount (Rs. 
in lakh) 

i) Awaiting department and criminal investigation 4 9.61 

ii) Departmental action initiated but not finalised 58 53.39 

iii) Criminal proceedings finalized but execution of certificate case for the recovery of amount 
pending 

6 2.27 

iv) Awaiting orders for recovery or write off 32 44.80 

v) Pending in the courts of law 5 23.36 

Total 105 133.43 
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Out of the total loss cases, 63 percent cases related to theft of Government money/store. 
Further, in respect of 55 percent cases of losses, departmental action had not been 
finalized and 30 percent cases were outstanding for want of orders of the competent 
authority for recovery or write off losses. It was further noticed that out of 105 cases of 
losses due to theft/misappropriation, 93 cases were more than 5 years old, including  
26 cases which were more than 25 years old. The lackadaisical approach of departments 
in finalization of these cases had not only caused loss to the State exchequer but also led 
to non-accountability of the officers/officials at fault. 

The department in its written reply stated as under:- 

In reply to this para, it is submitted that the pension amounting to Rs.2.70 lakh of 
this office, which was stolen from MC/office Rewari, in this regard, the point wise 
reply as required by Audit is as under:- 

1. The MC/ Rewari intimated that they had withdrawn money from Bank for 
disbursement of pension as per requirement. 

2. Necessary security arrangement was made for withdrawal money. 

3. The theft occurred at night and the chowkider was present on duty in the 
MC/ office. The office took departmental action and a charge sheet was 
issued to the employee concerned (Sh. Ramratan, clerk, O/o Municipal 
corporation, Rewari) under Rule -7. Further, in this matter, after the 
enquiry was conducted the Deputy Commissioner/Rewari issued order 
No. 2058-59 dated 29-08-2017(Photocopy enclosed). 

4. The F.I.R was lodged on 06-10-2014 at Bharawas Chowki, Rewari 
(Photocopy enclosed). 

5. After this Police caught the accused and further, the Hon’ble Court Chief 
Judicial Magistrate, Rewari issued order in this regard. (photocopy of 
court order in enclosed). 

6. This office vide letter no. 1836 dated 11-10-2013 with copy of FIR dated 
06-10-2013 intimated the matter to the Head Quarters Now Panchkula. 

7. The theft amounts information was sent to the Head quarters, But no 
correspondence has been made for writing off the theft amount, in this 
regard. This is for your kind information & necessary action please. 

Enclosed: 

a.  Order No. 2058-59 dated 29-08-2017 from Deputy 
Commissioner/Rewari. 

b.  F.I.R. No. 399 dated 06-10-2013 Photo copy. 

c.  Court Order. 

d.  This office letter No. 1836 dated 11-10-2013. 

e.  M.C. Rewari letter No. 1437/RTI dated 08-05-2018. 

Keeping in view of the objection raised by the Account General (Audit) with 
reference to reply point wise by office and in pension scheme i.e. elderly 
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pension/disability pension/widow pension was distributed by cash but now it is 
deposited in the beneficiaries account through Bank/Post office and there is no 
possibility of snatching or theft. Hence keeping in view of the position mentioned 
above the para my be dropped. 

Point wise information of this audit para is as under: 

1.  FIR for the snatched amount of village Chibba & Village Hansala was 
lodged on the same day i.e. 03-09-2013 & 05-11-2013.  

2.  This office received only untraceable report in both cases from the police 
department. 

3.  Yes, this office informed H. Q. by letter no. 2811 dated 12-11-2013, 492 
dated 01-04-2014 for village Chiba & letter no. 2423 dated 25-09-2013, 
493 dated 01-04-2014 for village Hansala. 

4.  Yes reminder from time to time has already been given to the police 
department. 

5.  Yes, finally untraceable report in both cases from the police department 
was received and the same was forwarded to the H.Q. 

6.  No role of this office employee in pension distribution so no issue of 
involvement in this case. 

7.  Yes, as per point no. 7 of this para it is submitted herewith that the matter 
was brought to the notice of the H.Q. and the same has been brought to 
the notice of Audit party at the time of Audit. 

In this regard it is submitted as record as under:- 

1. That office vehicle Jeep No. HR-70-T-0086 (Bolero Model 2010) was 
parked at MDA campus by the driver as usual on 11.12.2013 at 5.00 PM. 
When on 12-12-2013 at 9.00 AM after opening of office, Driver was sent 
to bring the Jeep but it was found that Jeep was not there. Driver 
intimated the Officer in District Social Welfare Officer, Rewari. 

2. District Social Welfare Officer informed about the theft of the vehicle  
to the Incharge Police Chowki, Nuh vide his letter no. 9325 dated  
12-12-2013 and requested to lodge FIR (Copy enclosed) and Director, 
Social Justice and Empowerment Department, Haryana, Chandigarh was 
also informed about the theft of the vehicle vide officer letter no. 9326 
dated 12-12-2013 of the District Social Welfare Officer, Rewari. (Copy 
enclosed). 

3. Manager, the Oriental Insurance Co. Ltd. Payal Cinema Complex. Delhi 
Road, Gurgaon was intimated about the theft of the vehicle vide this 
officer letter no. 9328 dated 13-12-2013 (Copy enclosed). 

4. Copy of FIR no. 897 dated 12-12-2013 of the theft of the vehicle was sent 
vide this office letter no. 9359 & 9360 dated 30-12-2013 to Manager, The 
Oriental Insurance Co. Ltd. Payal Cinema Complex. Delhi Road, 
Gurgaon and Director, Social Justice and Empowerment Department, 
Haryana, Chandigarh respectively (Copy enclosed). 
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5. Investigator of M/s Om Associates was appointed by Insurance Company 
to enquire about the theft of the vehicle and Manager, Oriental Insurance 
Co. Ltd. Service Centre (DRO-I) Hansiyala Building, 15 Barakhamba 
Road, New Delhi was informed vide this office letter no. 41 dated  
7-4-2014 that all the required documents such as Claim Form, Company 
Statement, RC of Vehicle, 173 Final Report, Double Keys, Copy of FIR 
and Original Insurance Policy etc. have been provided to Shri Bharat 
Bhushan Surveyor of Insurance Co. with the request to settle the 
Insurance Claim immediately (Copy enclosed). copy of this letter was 
endorsed to Accountant General (Audit) Haryana, Chandigarh and 
Director, Social Justice and Empowerment Department, Haryana, 
Chandigarh vide endorsement no. 42-43 dated 7-4-2014 for information 
and further necessary action. 

6. Correspondence was made with insurance Co. to settle the claim 
immediately vide this office letter no. 154 dated 8-5-2014, 324 dated  
5-6-2014 and 508 dated 18-7-2014 under intimation to Headquarter 
(copies enclosed). 

7. Copies of documents vehicle like NCRB Reports, statement of driver, RC 
of vehicle were sent to Insurance Co. Delhi vide this office letter no. 624 
dated 31-7-2014 as required telephonically by Shri Bharat Bhushan, 
Surveyor of Insurance Co. (copies attached) 

8. Report in annotated form was sent to the headquarters vide this office 
letter no. 2890 dated 16-1-2017 as demanded by headquarter vide their 
letter no. 39523/Audit/SJE/2016 dated 21-12-2016 (copy enclosed). 

9.   A letter was sent to Insurance Co. Gurgaon to take action regarding 
settlement of claim and give latest position of the case and the copy of 
the letter was endorsed to Headquarters, Chandigarh and Insurance Co. 
New Delhi (copies enclosed). 

10. Section Officer in District Social Welfare Officer, Nuh was personally sent 
to the office of insurance co. New Delhi on 24-1-2017 and Manager, 
Insurance Company, New Delhi was requested to re-open the claim case 
and take action about insurance claim by sending all relevant documents 
vide this office letter no. 2967 dated 2.2.2017(copy enclosed). 

11. A letter was also written to Smt. Anu Khurana and Shri Vijay Gupta 
officers of Insurance Company, New Delhi vide this office letter no. 3030 
dated 14-2-2017 (copy enclosed). 

12. Request was again made to Smt. Anu Khurana and Shri Vijay Gupta 
officers of Insurance Company, New Delhi to re-open the case and settle 
the claim vide this office letter no. 3106 dated 27-2-2017 by sending 
photocopies of all relevant documents. 

13. In reference to headquarter letter no. 5234-34 dated 10-3-2017, a request 
was made to Director, Social Justice and Empowerment Department, 
Haryana to write a DO letter to the Regional Manager of Insurance 
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Company Shri. R.S. Khinchi vide this office letter no. 5279 dated  
25-05-2017, Draft of DO letter was also sent to the HQ (Copies 
enclosed). 

14. Again a letter having no. 3361 dated 21-03-2017 was sent to officers of 
Insurance Company , New Delhi to settle the claim case of vehicle (copy 
enclosed) 

Keeping in view of the above, objections made in Audit para are clarified as 
under:- 

a.  FIR immediately lodged on 12-12-2013 about theft of vehicle. 

b. Information about vehicle theft was sent in time to Insurance Company 
and Director, Social Justice and Empowerment Department, Haryana, 
Chandigarh. 

c. Information regarding vehicle theft was sent to Accountant General 
(Audit), Haryana, Chandigarh vide this office letter endst. no. 42-43 dated 
7-4-2014 for information and further necessary action. 

d.  This office has also provided copies of all relevant documents and 
correspondence to Audit Team of Accountant General, Haryana during 
their audit form 19-6-2017 to 23-6-2017. 

Hence para may be dropped please. 

 The Committee has desired that sincere and pragmatic efforts be made to 
get the remaining cases settled in a time bound manner and thereafter same be got 
reconciled in the office of Principal Accountant General, Haryana under intimation 
of the Committee. 
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RURAL DEVELOPMENT DEPARTMENT 

[ 60 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs. 14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

Appendix 3.1 

Details of Utilisation Certificates due, received and outstanding as on 31st March 2016 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 

2012-13  401  961.89  261 572.04 75 114.37 186 457.67 
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2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 

11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 

12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 
Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department.  
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This not only indicates lack of internal control of administrative departments but also 
shows the tendency on the part of the Government to disburse fresh grants without 
ascertaining proper utilization of earlier grants. 

The department in its written reply stated as under:- 

Rural Development Department, Haryana submitted the Utilization certificates 
upto 2013-14 under major head 2501-SPRD and 2505-RE to the Principal 
accountant General, Haryana. In this regard, the department has also received 
completion certificate from the Principal Accountant general, Haryana and a copy 
of the same is annexed at annexure at A, B & C. the outstanding utilization 
certificate upto 2014-15 in respect of major head 2505-SPRD is only 2011.58 lacs 
and in respect of major head 2505-RE is only Rs.1298.00 lacs and the same will 
be sent to the Principal Accountant General, Haryana as soon as received from 
the concerned Districts. 

  The Committee has desired that the remaining utilization certificates be 
also obtained and submitted at the earliest and same be got reconciled in the office 
of Principal Accountant General, Haryana under intimation of the Committee.  
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URBAN LOCAL BODIES DEPARTMENT 

[ 61 ] 3.1 Delay in furnishing utilization certificates: 

Rule 8.14 of the Punjab financial Rules, as applicable to Haryana, provides that utilization 
certificates (UCs) for the grants provided for specific purposes, should be obtained by 
departmental officers from the grantees. After verification, these should be forwarded to 
the Accountant general (A &E) within a reasonable time, unless a specific time limit is 
fixed by the sanctioning authority. However, of the 9,024 UCs due for submission in 
respect of grants and loans aggregating Rs.14,062.92 crore, 1,313 UCs for an aggregate 
amount of Rs.6,267.34 crore were in arrears. The department-wise break-up of UCs due, 
received and outstanding as on 31st March 2016 is given in Appendix 3.1.  

 

Appendix 3.1 

Details of Utilisation Certificates due, received and outstanding as on 31st March 2016 

Sr. 
No.. 

Name of the 
Head 

Year Total grants paid Utilisation 
certificates due 

Utilisation 
certificates 

received 

Utilisation 
certificates 
outstanding 

Items Amount Items Amount Items Amount Items Amount 

1. Industries (2852) 2011-12  13  6.77  4 0.55 2 0.52 2 0.03 

2012-13  32  10.77  4 0.51 2 0.50 2 0.01 

2013-14  49  20.04  7 9.32 1 0.85 6 8.47 

2014-15  184  39.39  184 39.39 172 26.47 12 12.92 

2. Police (2055) 2014-15  4  68.00  4 68.00 -- -- 4 68.00 

3. Forestry & Wildlife 
(2406) 

2014-15  1  11.00  1 11.00 -- -- 1 11.00 

4. Animal Husbandry 
(2403) 

2014-15  18  81.55  18 81.55 12 79.43 6 2.12 

5. Non Conventional 
Source of Energy 
(2810) 

2014-15  4  1.00  4 1.00 3 0.90 1 0.10 

6. Social Security 
and Welfare 
(2235) 

2013-14  15  10.75  1 3.49 -- -- 1 3.49 

2014-15  33  43.71  33 43.71 10 13.58 23 30.13 

7. Technical 
Education (2203) 

2014-15  85  250.42  85 250.42 78 237.98 7 12.44 

8. Sports and Youth 
Services (2204) 

2014-15  349  61.91  349 61.91 292 52.77 57 9.14 

9. General Education 
(2202) 

2011-12  204  465.95  67 126.35 65 126.31 2 0.04 

2012-13  274  897.69  66 375.95 62 310.52 4 65.43 

2014-15  739 1382.54  739 1382.90 726 1349.17 13 33.73 

10. Rural 
Development 
(2505 & 2515) 

2008-09  248  432.97  10 2.67 8 2.27 2 0.40 

2009-10  205  399.73  15 107.48 4 8.58 11 98.90 

2010-11  221  315.62  31 78.27 18 26.69 13 51.58 

2011-12  442  808.23  133 390.71 24 74.88 109 315.83 

2012-13  401  961.89  261 572.04 75 114.37 186 457.67 

2013-14  410 1353.50  334 929.64 119 141.26 215 788.38 

2014-15 4036 1525.02 4036 1525.02 3666 306.76 370 1218.26 
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11. Special 
Programme & 
Rural 
Development 
(2501) 

2011-12  188  21.75  13 2.81 12 2.70 1 0.11 

2012-13  145  15.88  41 4.54 30 3.15 11 1.39 

2013-14 67 8.93 15 5.10 10 2.09 5 3.01 

2014-15 79 52.04 79 52.04 77 43.70 2 8.34 

12. Urban 
Development 
(2217) 

2011-12  64  894.67  4 12.53 0 0.00 4 12.53 

2012-13 96 1,274.01 60 906.39 7 38.17 53 868.22 

2013-14 73 1,120.80 57 1,060.70 9 56,69 48 1,004.01 

2014-15 87 1,115.43 87 1,115.43 13 126.80 74 988.63 

13. Co-operation 
(2425) 

2014-15  15  151.71  15 151.71 13 137.59 2 14.12 

14. Crop Husbandry 
(2401) 

2014-15  7  107.78  7 107.78 1 0.02 6 107.76 

15. Village and Small 
Scale Industries 
(2851) 

2014-15  30  67.67  30 67.67 26 44.34 4 23.33 

16. Fisheries (2405) 2014-15  42  2.16  42 2.16 37 2.08 5 0.09 

17. Other Scientific 
Research (3425) 

2012-13  28  17.41  3 10.85 2 0.35 1 10.50 

2013-14  23  18.11  4 12.70 3 2.22 1 10.48 

2014-15  35  10.07  35 10.07 33 8.19 2 1.88 

18. Information and 
Publicity (2220) 

2012-13  18  5.61  6 2.20 5 0.70 1 1.50 

2013-14  14  10.02  14 10.02 7 3.47 7 6.55 

2014-15  23  15.89  23 15.89 7 3.63 16 12.26 

19. Ecology and 
Environment 
(3435) 

2012-13  6  1.22  6 1.22 -- 0.00 6 1.22 

2013-14  5  1.17  5 1.17 -- 0.00 5 1.17 

2014-15  12  2.17  12 2.17 -- 0.00 12 2.17 

Total 9,024 14,062.92 6,944 9,617.03 5,631 3,349.69 1,313 6,267.34 

The age-wise delays in submission of UCS is summarized in Table 3.1. 

Table 3.1: Age-wise arrears of Utilisation Certificates 

Sr. No. Range of delay in 
number of years 

Total grants paid Utilisation Certificates outstanding 

Number Amount Number Amount 

1 0 - 1 5,783 4,989.46 617 2,556.42 

2 2 - 4 2,567 7,925.14 670 3,560,04 

3 5 - 7  674 1,148.32 26 150.88 

 Total 9,024 14,062.92 1,313 6,267.34 

 

Table 3.1 shows that out of 1,313 outstanding UCs, 696 UCs (53 per cent) were in arrear 
for the grants released during the period between 2008-09 and 2013-14 i.e. for a period of 
two to seven years. Analysis of Appendix 3.1 shows that out of total 1,313 outstanding 
UCs, 906 UCs (69 per cent) were outstanding from Rural Development Department. This 
not only indicates lack of internal control of administrative departments but also shows the 
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tendency on the part of the Government to disburse fresh grants without ascertaining 
proper utilization of earlier grants. 

The department in its written reply stated as under:- 

Utilisation certificates amounting to Rs. 592.82 crore received from MCs under 
various schemes for the years 2011-12, 2012-13, 2013-14 and 2014-15 has been 
sent to the office of Accountant General (A&E), year wise details of the UCs sent 
to the office of Accountant General Haryana is as under:- 

 Outstanding as per AG office Status 

Year Item Amount 

2011-12 4 12.53 4 Outstanding UCs amounting to Rs. 12.53 crore has been sent to the office of AG 
Haryana vide this office letter No. BA-2/2017/88701 dated 15.12.2017. Hence against 
this amount no utilization certificate is pending. Hence, this part of the para may kindly 
be dropped.  

2012-13 53 868.22 Against this outstanding amount, utilization certificate amounting to Rs. 202.71 crore 
has been sent to the office of Accountant General Haryana, the details of which is 
being attached at annexure ‘A’. All concerned MCs have been directed to send the 
remaining UCs immediately. On receipt from the MCs, remaining UCs will be sent to 
the office of AG Haryana. 

2013-14 48 1004.01 Against this outstanding amount, utilization certificate amounting to Rs. 230.11 crore 
has been sent to the office of Accountant General Haryana, the details of which is 
being attached at annexure ‘B’. All concerned MCs have been directed to send the 
remaining UCs immediately. On receipt from the MCs, remaining UCs will be sent to 
the office of AG Haryana.  

2014-15 74 988.63 Against this outstanding amount, utilization certificate amounting to Rs. 147.47 crore 
has been sent to the office of Accountant General Haryana, the details of which is 
being attached at annexure ‘C’. All concerned MCs have been directed to send the 
remaining UCs immediately. On receipt from the MCs, remaining UCs will be sent to 
the office of AG Haryana. 

 

Hence, the partial para relating to year 2011-12 may kindly be dropped. Remaining UCs 
are being collected from the concerned MCs and on receipt of the same will be sent to the 
office of AG Haryana for settlement of the para. 

  The Committee has desired that the remaining utilization certificates be 
also obtained and submitted at the earliest and same be got reconciled in the office 
of Principal Accountant General, Haryana under intimation of the Committee.  
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TRANSPORT DEPARTMENT 

[ 62 ] 3.5 Misappropriations, losses, defalcations, etc. 

Rule 2.33 of the Punjab financial Rules, as applicable to Haryana, stipulates that every 
Government employee would be held personally responsible for any loss sustained by 
government through fraud or negligence on his part or any loss arising from fraud or 
negligence on the part of any other Government employee to the extent that he 
contributed to the loss by his own action or negligence. Further as per rule 2.34 ibid, the 
cases of defalcations and losses are required to be reported to the accountant  
General (A&E). 

State Government reported 105 cases of misappropriation and defalcation involving 
Government money amounting to Rs.1.33 crore on which final action was pending as on 
June 2016. The department-wise break up of pending cases and age-wise analysis is 
given in Appendix 3.5 and nature of these cases is given in Appendix 3.6.  

Appendix 3.5 

     (Figures in bracket indicate rupees in lakh) 

Sr.
No. 

Name of the 
Department 

Upto 5 
Years 

5 to 10 
years 

10 to 15 
years 

15 to 20 
years 

20 to 25 
years 

25 years 
and more 

Total 

1 Animal Husbandry - - 1 
(6.50) 

- - - 1 
(6.50) 

2 Education 1 
(0.50) 

2 
(0.92) 

5 
(2.59) 

1 
(0.26) 

2 
(1.12) 

3 
(1.41) 

14 
(6.80) 

3 Public Relation 1 
(4.23) 

1 
(4.23) 

- - - - 2 
(8.46) 

4 Forest - - - 4 
(6.70) 

2 
(0.71) 

6 
(1.11) 

12 
(8.52) 

5 Medical - - 3 
(2.18) 

- 3 
(13.42) 

- 6 
(15.60) 

6 Technical 
Education 

- - 4 
(16.94) 

- - 1 
(0.02) 

5 
(16.96) 

7 Revenue - - 1 
(9.28) 

- - - 1 
(9.28) 

8 Police 1 
(13.99) 

- 1 
(3.79) 

- -  2 
(17.78) 

9 Social Welfare 3 
(8.63) 

- - - - - 3 
(8.63) 

10 Transport - - - 1 
(3.17) 

- 1 
(0.60) 

2 
(3.77) 

11 Development & 
Panchayats 

- 1 
(0.00) 

- - - - 1 
(0.00) 

12 Public Health 4 
(3.97) 

3 
(16.11) 

- - - - 7 
(20.08) 

13 Irrigation 2 
(0.00) 

11 
(6.09) 

9 
(2.16) 

5 
(0.48) 

7 
(0.25) 

15 
(2.07) 

49 
(11.05) 

Total 12 
(31.32) 

18 
(27.35) 

24 
(43.44) 

11 
(10.61) 

14 
(15.50) 

26 
(5.21) 

105 
(133.43) 

        Say Rs.1.33 crore 

The age-profile of the pending cases and the number of cases pending in each  
category-theft and misappropriation/loss as emerged from these appendices is 
summarized in Table 3.3. 
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Table 3.3: Profile of misappropriations, losses, defalcations etc. 

(Rs. in lakh) 

Age-profile of the pending cases Nature of the pending cases 

Range in 
years 

Number of 
cases 

Amount 
involved 

 Number 
of cases 

Amount 
involved 

0 – 5 12 31.32 Cases pending as of June 2015 120 150.26 

5 – 10 18 27.35 

10 – 15 24 43.44 Cases added during the year 3 7.25 

15 – 20 11 10.61 

20 – 25 14 15.50 Total 123 157.51 

25 and above 26  5.21 Cases if losses written off during the year 18 24.08 

Total 105 133.43 Total pending cases as of June, 2016 105 133.43 

 

Reasons for pendency of cases are listed in Table 3.4. 

Table 3.4: Reasons for outstanding cases misappropriations, losses, defalcations etc. 

Reasons for the delay / outstanding pending cases Number 
of cases 

Amount  
(Rs. in lakh) 

i) Awaiting department and criminal investigation 4 9.61 

ii) Departmental action initiated but not finalised 58 53.39 

iii) Criminal proceedings finalized but execution of certificate case for the recovery of amount 
pending 

6 2.27 

iv) Awaiting orders for recovery or write off 32 44.80 

v) Pending in the courts of law 5 23.36 

Total 105 133.43 

Out of the total loss cases, 63 percent cases related to theft of Government money/store. 
Further, in respect of 55 percent cases of losses, departmental action had not been 
finalized and 30 percent cases were outstanding for want of orders of the competent 
authority for recovery or write off losses. It was further noticed that out of 105 cases of 
losses due to theft/misappropriation, 93 cases were more than 5 years old, including 26 
cases which were more than 25 years old. The lackadaisical approach of departments in 
finalization of these cases had not only caused loss to the State exchequer but also led to 
non-accountability of the officers/officials at fault. 
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The department in its written reply stated as under:- 

Sr. No. Amount Description of Cost Year Depot Present Position 

1. 60000.00 Embezzlement of Govt. 
money by Shri Suleman, 
Cashier. 

1986-87 Faridabad This Para was dropped by the PAC in its 
meeting held on 8.5.2007 (copy 
enclosed). It is also added that this para 
was further dropped by the PAC in its 
meeting dated 15.06.2016 (Copy 
enclosed). It is submitted that a notice of 
recovery was issued to Shri Suleman 
Khan assistant cashier by GM, Faridabad 
but against the notice of recovery the 
employee filed CWP No. 7478/2006 which 
is admitted in Hon’ble Hight Court. It is 
intimated that regarding next date of 
hearing no information is available neither 
on record of this office nor on the website 
of Hon’ble High Court. 

Hence Para may kindly be dropped. 

2. 316649.00 Embezzlement of Cash by 
Shri Purshotam lal, 
Conductor. 

1999-2000 Chandigarh This para was dropped by the PAC in its 
meeting held on 8.5.2007 (copy 
enclosed). Thereafter, This para was 
further dropped on 15.06.2016 by the 
PAC in its meeting (Copy enclosed). The 
employee was dismissed from Govt. 
service and against the orders of 
dismissal he had filed in said CWP No. 
8896 of 2012, an application (C.M.2195 of 
2018) for early hearing had been moved 
and now case is fixed for 12.07.2018 for 
hearing. As the benefits due to him have 
been withheld due to dismissal and 
pending CWP 8896-2012, CM. 2195-
CWP-2018 so recovery could not be 
affected. 

Hence Para may kindly be dropped.  

 

  The Committee has desired that sincere and pragmatic efforts be made to 
get the remaining cases settled in a time bound manner and thereafter same be got 
reconciled in the office of Principal Accountant General, Haryana under intimation 
of the Committee. 
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APPENDIX 

Statement showing the outstanding observations/recommendations of the 
Public Accounts Committee of the Haryana Vidhan Sabha on which the 
Government is yet to take final decisions: 

Sr No. Name of department Paragraph Brief subject 

1         2    3 4 

9th Report 

1. Industries 5(2) Credit facilities for development of small industries 

14th Report 

2. Industries 16 Purchase of Cotton Yarn 

16th Report 

3. Industries 2 
(a)&(d) 

Subsidy of setting up industries Units in selected Backward 
areas. (Cases of M/s B.K. Steel Rolling Mill), Tohana and M/s 
Modern Industries, Charkhi Dadri 

18th Report 

4. Co-operation 39 Co-operative Consumer Stores 

22nd Report 

5. Industries  10 (ii) Industrial Estate 

6. Irrigation 20 Penal recovery of cost of coal issued to Kiln Contractors in 
excess requirement  

7. Revenue 40 Non-levy of registration fee 

8. Excise and Taxation 54 Shortfall in duty. 

9. Excise and Taxation 56 Recovery due from contractor 

23rd Report 

10. Food and Supplies 35 Haryana State Federation of Consumer Co-operative 
Wholesale Stores Limited, Chandigarh 

11. Excise and Taxation 47 Uncollected Revenue 

12. Excise and Taxation 55 Result of test audit in general 

13. Excise and Taxation 57 Failure to initiate action to recover the licence fee 

14. Excise and Taxation 59 Loss of duty on excess wastage in bottling operation 

25th Report 

15. Colonization 9 Encroachment of Land 

16. Excise and Taxation 54 Un-collected revenue 

17. Excise and Taxation 58 Incorrect computation of tax on interstate sales 

18. Excise and Taxation 67 Irregular allowance for wastage 

19. Excise and Taxation 69 Failure to enforce licence condition 

26th Report 

20. Revenue 10 Gratuitous relief for crops/houses damaged 

21. Excise and Taxation 49 Uncollected revenue 
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22. Excise and Taxation 61 Duty not recovered on spirit loss in bottling operation in 
excess of norms 

23. Excise and Taxation 63 Non-recovery of licence fee and interest 

28th Report 

24. Excise and Taxation 41 Registration of dealers under Sale Tax Act 

25. Excise and Taxation 44 Non-recovery of licence fee and interest 

29th Report 

26. Excise and Taxation 47 Non-levy of penalty 

27. Excise and Taxation 50 Non-levy of penalty 

28. Excise and Taxation 51 Non-levy of penalty 

29. Excise and Taxation 53 Interest not charged 

30. Revenue 62 Results of Audit 

31. Revenue 63 Under valuation of immovable property 

32. Mines and Geology 71 Results of Audit 

32nd Report 

33. Industries 4 Development of small industries 

34. Revenue 25 Inadmissible payment 

35. Town and Country 
Planning (HUDA) 

36 Loss due to defective storage of Cement 

36. Mines and Geology 47 Uncollected revenue 

37. Mines and Geology 48 Results of Audit 

38. Excise and Taxation 61 Uncollected revenue 

39. Excise and Taxation 69 Irregular levy of tax at concessional rate 

34th Report 

40. Development & 
Panchyat  

8 Irregular and wasteful expenditure on books 

41. Revenue 29 Land reforms 

42. Revenue 30 Compensation to landowner 

43. Revenue 31 Consolidation of holdings 

44. Food and Supplies 47 Under storage of wheat 

45. Mines and Geology 55 Uncollected revenue 

46. Excise and Taxation 63 Uncollected revenue 

47. Excise and Taxation 66 Short-levy/non-levy of purchase tax 

48. Excise and Taxation 69 Non-levy of penalty 

49. Excise and Taxation 70 Non-filling the quarterly returns 

50. Chief Electrical 
Inspector 

78 Uncollected revenue 

51. Chief Electrical 
Inspector 

80 Arrears of electricity duty 

52. Revenue 83 Results of Audit 
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53. Revenue 84 Under valuation of immovable property 

36th Report 

54. Local Self 
Government/ULB 

3 Non-recovery of Government dues 

55. Food and Supplies 7 Loss due to storage of wheat. 

56. Transport 9 Irregular payment of overtime allowance 

57. Industries 13 Non-utilization of loan 

58. Revenue 18 Inadmissible gratuitous relief 

59. Public Health 23 Construction of a water tank 

60. Haryana State 
Lotteries/Fiances 

25 Suspended misappropriation of Government money 

61. P.W. (B&R) 29 Excess measurement 

62. Revenue 43 Results of Audit 

63. Revenue 46 Misclassification of instruments 

64. P.W. (B&R) 51 Results of Audit 

65. Excise and Taxation 53 Uncollected Revenue (P.G.T.) 

66. Excise and Taxation 54 Uncollected Revenue (State Excise) 

67. Excise and Taxation 58 Results of Audit (Sales Tax) 

38th Report 

68. Renewable  Energy  16 Evaluation and monitoring. 

69. Medical and Health 18 Stores and Stock 

70. Public Health 41 Excess payment to the contractor 

71. Public Health 42 Excess Payment 

72. Mines and Geology 50 Results of Audit 

73. Mines and Geology 51 Receipts from Mines and Minerals 

74. Agriculture 56 Interest not charged on belated payments 

75. P.W. (B&R) 61 Arrears of rent 

76. Revenue 64 Results of Audit 

77. Revenue 68 Misclassification of Instrument 

78. Excise and Taxation 71 Uncollected revenue 

79. Excise and Taxation 79 Suppression of purchases 

80. Excise and Taxation 81 Irregular stay of tax and interest 

81. Excise and Taxation 87 Recovery at the instance of Audit 

40th Report 

82. Town and Country 
Planning 

19 Delay in land acquisition cases 

83. Public Health 33 Stores and stock 

84. P.W. (B&R) 37 Extra payment due to incorrect  

entries in Measurement Books 
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85. P.W. (B&R) 38 Avoidable extra expenditure due to retendering 

86. Co-operation 41 Embezzlement 

87. Food and Supplies 47 Damage caused to wheat in Storage 

88. Supplies and 
Disposal 

49 Extra expenditure due to retendering 

89. Excise and Taxation 51 Uncollected Revenue (Sales Tax) 

90. Excise and Taxation 52 Uncollected Revenue (State Excise) 

91. Excise and Taxation 55 Delay in re-assessment of remand cases 

92. Excise and Taxation 57 Appeals entertained without deposit of tax 

93. Excise and Taxation 60 Loss of revenue due to delays in assessment and demand of 
tax 

94. Excise and Taxation 66 Incorrect deduction on account of sales to registered dealers 

95. Excise and Taxation 68 Non-levy of penalty 

96. Excise and Taxation 69 Interest not charged 

97. Excise and Taxation 74 Non-recovery of duty on wastage in excess norms 

98. Excise and Taxation 75 Interest not charged 

99. Revenue 79 Outstanding Inspection Reports 

100. Revenue 80 Results of Audit 

101. Revenue 81 Under valuation of immovable property 

102. Revenue 82 Misclassifications of instruments 

103. Revenue 83 Irregular grant of exemption 

104. Revenue 84 Non/Short levy of stamp duty 

105. Revenue 85 Irregular registration of supplementary deeds 

106. Revenue 87 Evasion of stamp duty and registration fee through power of 
attorney 

107. Revenue 89 Embezzlement of Government revenue 

108. Mines and Geology 93 Outstanding Inspection Reports. 

109. Mines and Geology 94 Results of Audit 

42nd Report 

110. Food and Supplies 42 Loss due to negligence 

111. Public Health 60 Inflated/Fictitious measurement 

112. Revenue 101 Outstanding Inspection Reports 

113. Revenue 103 Results of Audit 

114. Revenue 104 Irregular exemption of stamp duty 

115. Excise and Taxation 108 Uncollected Revenue 

116. Excise and Taxation 109 Frauds and evasion of taxes 

117. Excise and Taxation 113 Delay in taking up of appeal cases 

118. Excise and Taxation 115 Stay of Sales Tax demands by the Appellate Authorities 

119. Excise and Taxation 116 Recovery of Demands in arrears under Sales Tax 
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120. Excise and Taxation 118 Non-recovery of arrears due to delay in assessment 

121. Excise and Taxation 119 Failure to verify the genuineness of dealers/sureties 

122. Excise and Taxation 120 Irregular grant of exemption certificate 

123. Excise and Taxation 121 Delay in initiating/non-pursuance of recovery proceedings 

124. Excise and Taxation 125 Application of incorrect rate of tax 

125. Excise and Taxation 126 Non/Short levy of interest 

126. Excise and Taxation 127 Results of Audit 

127. Excise and Taxation 129 Loss of revenue due to re-auction of vends 

128. Excise and Taxation 130 Short recovery of composite fee 

129. Excise and Taxation 131 Non-recovery of license fee and interest 

130. Excise and Taxation 132 Loss due to non-observance of prescribed procedure 
regarding auction of vends 

131. Excise and Taxation 134 Non-recovery of penalties 

132. Excise and Taxation 136 Uncollected Revenue 

133. Excise and Taxation 138 Results of Audit 

134. Excise and Taxation 139 Under assessment due to irregular grant of exemption to non-
manufacturers 

135. Excise and Taxation 142 Under assessment due to short levy of purchase tax and 
incorrect deduction 

136. Excise and Taxation 144 Short levy of penalty 

137. Excise and Taxation 145 Results of Audit 

44th Report 

138. Public Health 3 Sub-Standard execution of work. 

139. Social Welfare 23 Payment of pension to ineligible persons 

140. Social Welfare 26 Liberation of scavengers 

141. Rural Development 36 Integrated Rural Development Programme 

142. Town and Country 
Planning 

41 Functioning of State Planning Cell 

143. Town and Country 
Planning 

43 Avoidable payment of interest 

144. Revenue 46 Mewat Development Board 

145. Mines and Geology 48 Uncollected Revenue 

146. Mines and Geology 50 Results of Audit 

147. Mines and Geology 53 Short Calculation of interest 

148. Mines and Geology 54 Uncollected Revenue 

149. Mines and Geology 56 Results of Audit 

150. Mines and Geology 57 Non-realisation of contract money and interest 

151. Mines and Geology 58 Non-recovery of dead rent and interest thereon 

152. Mines and Geology 59 Interest not charged on delayed payments 

153. Mines and Geology 60 Uncollected revenue. 
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154. Mines and Geology 61 Results of Audit 

155. Mines and Geology 62 Non-recovery of contract money and interest 

156. Mines and Geology 63 Non-recovery/Short-recovery of royalty 

157. Mines and Geology 64 Interest not charged 

158. Revenue 66 Uncollected Revenue (Land Revenue) 

159. Revenue 67 Results of Audit 

160. Revenue 68 Short levy of Stamp duty 

161. Revenue 69 Under valuation of immovable property 

162. Revenue 70 Evasion of Stamp duty and registration fee through power of 
attorney 

163. Revenue 71 Irregular exemption of Stamp duty and registration fee 

164. Revenue 72 Misclassification of instruments 

165. Revenue 73 Uncollected Revenue 

166. Revenue 76 Results of Audit 

167. Revenue 78 Irregular exemption of stamp duty 

168. Revenue 79 Short realization of stamp duty due to under valuation of 
immovable property 

169. Revenue 80 Misclassification of instruments. 

170. Prohibition, Excise 
and Taxation 

92 Uncollected Revenue (Sales Tax) 

171. Prohibition, Excise 
and Taxation 

95 Non-registration of dealers liable to registration 

172. Prohibition, Excise 
and Taxation 

96 Grant of Certificates of registration without following proper 
procedure 

173. Prohibition, Excise 
and Taxation 

97 Non-observance of departmental instructions regarding cross 
verifications 

174. Prohibition, Excise 
and Taxation 

98 Non-observance of prescribed procedures for receipt and 
issue of declaration forms 

175. Prohibition, Excise 
and Taxation 

99 Non-observance of prescribed procedures for receipt and 
issue of declaration forms 

176. Prohibition, Excise 
and Taxation 

100 Irregular deduction allowed against stolen forms 

177. Prohibition, Excise 
and Taxation 

101 Incorrect deduction from turnover 

178. Prohibition, Excise 
and Taxation 

102 Incorrect levy of Concessional rate of Tax 

179. Prohibition, Excise 
and Taxation 

103 Other points of interest 

180. 

 

Prohibition, Excise 
and Taxation 

106 Results of Audit 

181. Prohibition, Excise 
and Taxation 

107 Interest not charged 

182. Agriculture 108 Non-recovery of purchases tax and interest 
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183. Agriculture 109 Non-recovery of purchase tax and interest 

46th Report 

184. P.W. (B&R) 25 Short receipt of material 

185. P.W. (B&R) 27 Procurement of sub-standard cement 

186. Irrigation 34 Procurement of sub-standard cement 

187. Haryana State 
Lotteries 

36 Appointment of main stockists 

188. Haryana State 
Lotteries 

37 Loss due to excess claims of Prize winning tickets 

189. Haryana State 
Lotteries 

40 Other points of interest 

190. Prohibition and 
Excise 

41 Arrears in revenue 

191. Prohibition and 
Excise 

42 Results of Audit 

192. Commercial Taxes 43 Arrears in revenue 

193. Commercial Taxes 46 Outstanding inspection reports and audit observations 

194. Commercial Taxes 47 Results of Audit 

195. Commercial Taxes 48 Sales Tax Check Barriers 

196. Commercial Taxes 50 Short levy of Purchases Tax 

197. Commercial Taxes 51 Non/Short levy of interest and penalty 

198. Commercial Taxes 52 Results of Audit 

48th Report 

199. Agriculture 4 Arrears in revenue 

200. Animal Husbandry 8 Frauds and evasion of taxes/duties 

201. Mines and Geology 14 Arrears in revenue 

202. Mines and Geology 15 Outstanding inspection reports and audit observations 

203. Transport 20 Outstanding audit objections in internal audit 

204. Housing 27 Avoidable liability of interest 

205. Education 29 Purchases without assessment of requirement 

206. P.W. (B&R) 31 Irregular/Excess expenditure on execution of works 

207. Excise and Taxation 33 Arrears in revenue 

208. Excise and Taxation 37 Results of Audit 

209. Excise and Taxation 43 Irregular deduction allowed against invalid declaration forms 

210. Excise and Taxation 44 Loss of revenue due to defray in finalization of assessment 

211. Excise and Taxation 45 Non-levy of interest and penalty 

50th Report 

212. Finance (Lotteries) 3 Printing of lottery tickets 

213. Industries 5 Capital investment subsidy 

214. Industries 6 Irregular release/non-recovery of assistance 
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215. Social Welfare 8 Panjiri Plants 

216. Home (Jail) 9 Injudicious purchase 

217. Irrigation 22 Surplus materials 

218. Town and Country 
Planning 

24 Construction of Building and Roads by HUDA 

219. Town and Country 
Planning 

25 Construction of Building 

220. Town and Country 
Planning 

28 Non-recovery of compounding fee 

221. Town and Country 
Planning 

29 Avoidable payment of interest 

222. Transport 32 Purchase of Sub-standard tubes of butyl rubber 

223. Forest 38 Alkali/saline land plantation 

224. P.W. (B&R) 47 Construction of major building including Staff Quarters 

225. P.W. (B&R) 49 Execution of works without technical sanction of cost 
estimates 

226. P.W. (B&R) 52 Undue financial favour to the contractors 

227. P.W. (B&R) 57 Reimbursement claims 

228. P.W. (B&R) 58 World Bank and Asian Development bank loan 

229. P.W. (B&R) 60 Execution 

230. P.W. (B&R) 61 Release of advances not covered by agreement 

231. P.W. (B&R) 63 Excess payment of price increase on diesel 

232. P.W. (B&R) 65 Irregular adjustment of expenditure 

233. Rural Development 77 Other points 

234. Rural Development 78 Non-recovery/non-adjustment of advances to Ex-Sarpanches 

235. Rural Development 79 Non-recovery of misutilised subsidy 

236. Town and Country 
Planning 

81 Non-recovery of auction money 

237. Transport 87 Avoidable payment of compensation due to incorrect filing of 
affidavit before the Tribunal 

238. Revenue 92 Arrears in revenue 

239. Revenue 93 Frauds and evasion of taxes/duties 

240. Revenue 94 Results of Audit 

241. Revenue 95 Internal Audit 

242. Revenue 96 Results of Audit 

243. Revenue 97 Stamp duty and Registration Fees 

244. Revenue 98 High pendency of cases of undervaluation with Collectors 

245. Revenue 99 Misclassification of instruments 

246. Revenue 100 Short levy of stamp duty 

247. Revenue 101 Pre-audit of registrable documents 
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248. Revenue 102 Arrears in Revenue 

249. Revenue 103 Frauds and evasion of taxes/duties 

250. Revenue 104 Results of Audit 

251. Revenue 105 Outstanding audit objections in Internal Audit 

252. Revenue 106 Results of Audit 

253. Revenue 107 Short recovery of stamp duty on mortgage deed 

254. Revenue 108 Evasion of stamp and registration fees through power of 
attorney 

255. Revenue 109 Evasion of Stamp Duty 

256. Chief Electrical 
Inspector 

110 Arrears in revenue 

257. Mines and Geology 112 Results of Audit 

258. Animal Husbandry 115 Frauds and evasion of taxes/duties 

259. Excise and Taxation 116 Arrears in revenue 

260. Excise and Taxation 118 Under assessment due to inadmissible deduction from 
turnover 

261. Excise and Taxation 120 Under assessment due to irregular deduction allowed against 
invalid declaration forms and non/short levy of purchase/sales 
tax 

262. Excise and Taxation 122 Under assessment 

263. Excise and Taxation 124 Under assessment due to application of incorrect rates of tax 

264. Excise and Taxation 125 Non/short levy of purchase tax 

265. Excise and Taxation 126 Results of Audit 

266. Excise and Taxation 127 Internal control mechanism of receipts from distilleries and 
breweries 

267. Excise and Taxation 128 Low yield of spirit 

268. Excise and Taxation 129 Loss of spirit due to re-distillation 

269. Excise and Taxation 133 Interest short charged 

270. Excise and Taxation 134 Short realization of composite fee 

271. Revenue 135 Results of Audit 

272. Revenue 137 Arrears in revenue 

273. Mines and Geology 139 Arrears in revenue 

274. Agriculture 141 Arrears in revenue 

275. Agriculture 142 Results of Audit 

276. Agriculture 143 Non-recovery of purchase tax and interest 

277. Finance (Lotteries) 146 Results of Audit 

52nd Report 

278. Higher Education 6 Extra expenditure on purchase of paper 

279. Agriculture 15 Non-recovery of principal and interest from Sugar Mills 

280. P.W. (B&R) 43 Miscellaneous Public Works Advances 
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281. P.W. (B&R) 44 Stores and Stock 

282. P.W. (B&R) 46 Short receipt of material 

283. Town & Country 
Planning 

51 Excess payment of land compensation due to partial 
implementation of Supreme Court’s Judgment 

284. Town & Country 
Planning 

52 Avoidable payment of interest due to abnormal delay in 
processing of land award cases 

285. Town & Country 
Planning 

53 Non-recovery of rent from the lessees due to non-observance 
of conditions of lease deed 

286. Town & Country 
Planning 

54 Recovery due from Junior Engineer owing to mis-
appropriation of material 

287. Housing 56 Delayed disbursement of loan to the beneficiaries led to 
avoidable liability of interest 

288. Housing 58 Infructuous   expenditure due to construction of retaining wall 
without requirement 

289. Social Welfare 60 Embezzlement of Rs.3.99 lakh 

290. Food and Supplies 63 Possibility of pilferage of four thousand quintals of wheat 

291. General 65 Write-off of losses etc 

292. Animal Husbandry 67 Arrears in revenue 

293. Revenue 69 Results of Audit 

294. Revenue 71 Evasion of Stamp Duty due to under valuation of immovable 
property 

295. Power (Chief 
Electrical Inspector) 

76 Non-charging of electricity duty on extended load 

296. Power (Chief 
Electrical Inspector) 

77 Short realization of electricity duty due to application of 
incorrect rates 

297. Power (Chief 
Electrical Inspector) 

78 Electricity duty not charged after expiry of exemption period 

298. Transport 79 Results of audit 

299. Haryana State 
Lotteries 

86 Results of audit 

300. Haryana State 
Lotteries 

87  

301. Agriculture 88 Arrears in revenue 

302. Agriculture 89 Results of Audit 

303. Excise and Taxation 94 Arrears in revenue 

304. Excise and Taxation 95 Arrears in assessment 

305. Excise and Taxation 96 Frauds and evasions of taxes/duties 

306. Excise and Taxation 97 Results of Audit 

307. Excise and Taxation 101 Under assessment due to non-levy of tax on branch 
transfers/consignment sale 

308. Excise and Taxation 102 Under assessment due to non-submission of declaration 
forms. 

309. Excise and Taxation 104 Arrears in assessments 
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310. Excise and Taxation 105 Evasion of tax due to suppression of purchases 

311. Excise and Taxation 106 Under assessment due to incorrect deduction allowed against 
invalid declaration forms 

312. Excise and Taxation 107 Incorrect levy of concessional rate of tax 

313. Excise and Taxation 108 Inadmissible deduction from turnover 

314. Excise and Taxation 109 Non-levy of purchase tax. 

315. Excise and Taxation 112 Non-levy of tax 

316. Excise and Taxation 114 Under assessment due to excess rebate 

317. Excise and Taxation 115 Non-levy of penalty 

318. Excise and Taxation 116 Non-reconciliation of revenue deposits into treasury 

319. Excise and Taxation 117 Results of Audit 

320. Excise and Taxation 118 Short/non-recovery of passenger tax 

54th Report 

321. Revenue 17 Inadmissible payment of cash compensation to manufacturing 
units/industry owners 

322. Revenue 18 Fictitious payment of gratuitous relief 

323. Revenue 19 Drawal of funds without requirement 

324. P.W.D.(B&R) 22 Avoidable payment of interest 

325. Agriculture 30 General 

326. Higher Education 31 Nugatory expenditure due to payment of idle wages 

327. Town and Country 
Planning 

34 Non-utilization of land 

328. Town and Country 
Planning 

35 Loss due to non–recovery of rebate 

329. Animal Husbandry 47 Fraud and evasion of taxes/duties 

330. Chief Electrical 
Inspector 

48 Arrear in revenue 

331. Revenue 49 Arrear in revenue 

332. Revenue 50 Results of Audit 

333. Revenue 51 Results of Audit 

334. Revenue 52 Non/Short recovery of Stamp duty 

335. Revenue 53 Incorrect exemption of Stamp duty 

336. Revenue 54 Evasion of stamp duty due to undervaluation of immovable 
property 

337. Revenue 55 Short levy of stamp duty due to misclassification of 
instruments 

338. Revenue 56 Incorrect refund of Stamp duty 

339. Revenue 57 Evasion of stamp duty and registration fees through power of 
attorney 

340. Revenue 58 Short recovery of stamp duty on exchange deeds 

341. Revenue 59 Results of Audit 
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342. Revenue 60 Internal Controls in Land Revenue Department for recovery of 
dues treated as arrears of land revenue 

343. Revenue 61 Procedure for receipt and disposal of revenue recovery cases 

344. Revenue 62 Return of RRCs 

345. Excise and Taxation 64 Arrears in revenue 

346. Excise and Taxation 65 Arrears in assessment 

347. Excise and Taxation 67 Results of Audit 

348. Excise and Taxation 68 Disposal of appeal cases 

349. Excise and Taxation 69 Delay in finalizing assessments 

350. Excise and Taxation 70 Delay in finalization of remand cases 

351. Excise and Taxation 72 Recovery certification cases 

352. Excise and Taxation 73 Incorrect levy of concessional rate of tax 

353. Excise and Taxation 74 Incorrect deduction allowed against invalid declaration forms 

354. Excise and Taxation 75 Inadmissible deduction from turnover 

355. Excise and Taxation 76. Short levy of tax on sales to Non-government bodies 

356. Excise and Taxation 77 Excess refund due to incorrect exemption for payment of tax 

357. Excise and Taxation 78 Under assessment due to excess rebate 

358. Excise and Taxation 79 Results of Audit 

359. Excise and Taxation 80 Incorrect levy of entertainments duty 

360. Transport 81 Results of Audit 

361. Irrigation 90 Short recovery of lease rent 

362. Agriculture 91 Arrears in revenue 

363. Agriculture 92 Results of Audit 

364. Agriculture 93 Non-recovery of purchase tax and interest 

365. Mines and Geology 97 Arrears in revenue 

366. Mines and Geology 98 Results of Audit 

367. Mines and Geology 99 Short recovery of contract money and interest 

56th Report 

368. Education 4 Nutritional support to Primary Education 

369. Forest 5 Rehabilitation of common lands in Aravali Hills 

370. Medical and Health 6 Working of Medical and Health Department including 
Manpower Management 

371. Medical and Health 7 Hospitals and dispensaries 

372. Medical and Health 9 Hospital Waste Management 

373. Medical and Health 11 Outstanding Inspection Reports 

374. Finance 14 Overpayment of pensionary benefits 

375. Home 18 Stores and Stock 

376. Prohibition, Excise 
and Taxation 

20 Fraudulent drawls and embezzlement  of Government money  
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377. Revenue 21 Loss of interest due to delayed refund of unspent amount 

378. Revenue 22 Excess payment of Gratuitous  Relief 

379. Co-operation 37 Loss due to negligence and improper maintenance of cold 
storage plant 

380. Supplies and 
Disposal 

42 Extra expenditure due to finalization of tenders after validity 
period 

58th Report 

381. Forest 3 Rehabilitation of common lands in Aravalli Hills 

382. Excise and Taxation 4 Arrears in revenue 

383. Excise and Taxation 5 Arrears in assessment 

384. Excise and Taxation 6 Frauds and evasions of taxes/duties 

385. Excise and Taxation 8 Results of Audit 

386. Excise and Taxation 9 Cross verification by Audit 

387. Excise and Taxation 10 Incorrect deduction from turnover 

388. Excise and Taxation 12 Non-levy of purchase tax 

389. Excise and Taxation 13 Non-recovery of tax 

390. Excise and Taxation 15 Non/short levy of purchase tax 

391. Excise and Taxation 16 Non-levy of tax 

392. Excise and Taxation 17 Results of Audit 

393. Excise and Taxation 18 Short realization of passenger tax 

394. Mines and Geology 19 Arrears in revenue 

395. Mines and Geology 20 Results of Audit 

396. Mines and Geology 21 Receipts from Mines and Minerals 

397. Mines and Geology 22 Non/Short recovery of dead rent, royalty and interest 

398. Mines and Geology 23 Non/Short recovery of royalty from Brick Kiln Owners 

399. Mines and Geology 24 Non-recovery of lease fee on short term permits 

400. Mines and Geology 25 Non recovery of interest on belated payments 

401. Animal Husbandry 27 Frauds and evasions of taxes/duties 

402. Revenue 29 Results of Audit 

403. Revenue 30 Stamp Duty and Registration Fees 

404. Agriculture 31 Arrears in revenue 

405. Agriculture 32 Results of Audit 

406. Transport 33 Results of Audit 

407. Transport 34 Non deposit of token tax 

408. Irrigation 36 Results of Audit 

409. Co-operative 38 Results of Audit 

410. Finance 39 Non charging of interest and penal interest 

411. Finance 40 Loans to Municipal Councils/Municipal Committees 

412. Forest 41 Short Recovery of royalty on forest produce 
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413. Power 43 Arrears in revenue 

414. General 44 Results of Audit 

415. Education 56 Management cost in excess of norms 

416. Education 57 Programme management. 

417. Education 58 Civil Works 

418. Education 60 Training 

419. Medical and Health 66 Manpower position 

420. Medical and Health 68 Working of Pandit Bhagwat Dayal Sharma Post Graduate 
Institute of Medical Sciences, Rohtak 

421. Medical and Health 69 Implementation of Prevention of Food Adulteration Act 

422. Co-operative 71 Storage gain on account of moisture in wheat stocks below 
norms 

423. Finance 72 Overpayment of pensionary benefits 

424. Irrigation 76 Unauthorized excess execution of work in post tender stage 

425. Irrigation  78 Avoidable expenditure due to incorrect sanction of estimates 

426. Irrigation  79 Unfruitful expenditure on extension of existing channel 

427. Public Health 80 Non-responsiveness to Audit findings and observation 
resulting in erosion of accountability 

428. Printing and 
Stationery 

82 Excess issue of paper to private printers 

429. Environment  83 Implementation of environmental Acts and Rules relating to 
Water Pollution 

430. Environment  84 Status of water pollution 

431. Environment  85 Treatment of Industrial effluent 

432. Environment  86 Domestic sewage treatment plants 

433. Environment  88 Environment training, education and awareness 

434. Environment  89 Monitoring and Evaluation 

435. Urban Development 90 Urban Employment Generation Programme 

436. Town and Country 
Planning 

93 Non-recovery of enhanced compensation of land 

437. Food and Supplies 94 Pilferage of large quality of wheat due to manipulation of 
weight 

438. General 97 Write-off of losses, etc 

439. Excise and Taxation 101 Arrears in revenue 

440. Excise and Taxation 102 Arrears in assessment 

441. Excise and Taxation 103 Frauds and evasions of taxes/duties 

442. Excise and Taxation 105 Results of Audit 

443. Excise and Taxation 106 Evasion in sales tax 

444. Excise and Taxation 107 Non compliance of departmental instructions regarding cross 
verification 
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445. Excise and Taxation 108 Under assessment of ‘notional’ sales tax liability computed on 
taxable turnover 

446. Excise and Taxation 109 Non-levy of purchase tax 

447. Excise and Taxation 110 Non-recovery of tax 

448. Excise and Taxation 111 Non-levy of interest 

449. Excise and Taxation 112 Under assessment due to excess rebate 

450. Excise and Taxation 113 Results of Audit 

451. Excise and Taxation 114 Short realization of passengers tax towards expenditure 

452. Excise and Taxation 115 Non-recovery of licence fee 

453. Revenue 116 Results of Audit 

454. Revenue 117 Short levy of stamp duty on exchange of property 

455. Revenue 118 Evasion of stamp duty due to undervaluation of immovable 
property 

456. Revenue 119 Evasion of stamp duty 

457. Revenue 120 Short levy of stamp duty 

458. Transport  121 Taxes on Motor Vehicles 

459. Transport  123 Short realization of permit/countersignature fee 

460. Transport  124 Lack of co-ordination between Transport and Excise and 
Taxation Department 

461. Transport  125 Non-recovery of token tax in respect of Stage carriage buses 

462. Finance  126 Results of Audit 

463. Forest  130 Loss due to delay in harvesting of poplar trees 

464. Forest  132 Absence of physical verification of timer 

465. Forest  133 Loss due to excess unit cost. 

466. P.W. (B&R) 136 Utilization of departmental receipts towards expenditure 

467. Co-operative 137 Non charging of interest and penal interest 

60th Report 

468. Medical and Health 3 Prevention and Control of Diseases. 

469. Architecture  14 Fraudulent drawls  and embezzlement of Government money 
by a Cashier 

470. Animal Husbandry 16 Non-recovery of cost of land 

471. Co-operative 17 Non-responsiveness to audit findings and observations 
resulting in erosion of accountability 

472. Revenue 24 Fraudulent drawals  and embezzlement of Government money 

473. Revenue 25 Drawal of funds in advance of requirement 

474. Social Welfare 26 Fraudulent payment of Old Age Pension 

475. Town and Country 
Planning 

27 Non-collection of External Development Charges (EDCs) 

476. Town and Country 
Planning 

29 Less recovery of plan scrutiny fee 
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477. Town and Country 
Planning 

30 Avoidable loss due to delay in handling over possession of 
plots 

478. Irrigation 34 Formulation of schemes 

479. Irrigation 36 Implementation of schemes 

480. Irrigation 39 Land under unauthorized possessions 

481. Irrigation 41 Recoverable amount 

482. Irrigation 42 Store management 

483. Irrigation 43 Complaint Cases 

484. Irrigation 44 Introduction of selection grade of Engineers 

485. Irrigation 46 Recoverable amount from HUDA. 

486. Irrigation 51 Monitoring 

487. P.W. (B&R) 64 Non-responsiveness to Audit findings and observations 
resulting in erosion of accountability 

488. Environment 65 Implementation of Environmental Acts and Rules in regard to 
Air Pollution and Waste Management 

489. Environment 66 Environment laboratories grossly underutilized 

490. Environment 67 Status of industrial pollution 

491. Environment 68 Stone crushing units 

492. Environment 69 Rice shelling units/solvent extraction plants 

493. Environment 70 Vehicular pollution 

494. Environment 71 Training/mass education programme 

495. Environment 72 Waste Management 

496. Environment 73 Prosecution under Air Act 

497. Agriculture 74 Non-recovery of extension fee from allottees 

498. Food and Supplies 90 Loss due to delay in supply of wheat to Food Corporation of 
India 

499. Printing and 
Stationery  

90A Overpayment to private printer 

500. Excise and Taxation 95 Arrears in revenue 

501. Excise and Taxation 99 Outstanding inspection reports and audit observations 

502. Excise and Taxation 101 Results of Audit 

503. Excise and Taxation 102 Recovery of sales tax in arrears 

504. Excise and Taxation 103 Non-recovery due to delay in assessment 

505. Excise and Taxation 104 Non-delay in raising of demands for the assessed dues 

506. Excise and Taxation 105 Failure to initiate follow up action for recovery of arrears 

507. Excise and Taxation 106 Disposal of recovery certificates 

508. Excise and Taxation 107 Demands under stay 

509. Excise and Taxation 108 Non-inclusion of interest in the demand sent to the liquidator  

510. Excise and Taxation 109 Under assessment of notional sales tax liability 

511. Excise and Taxation 110 Application of incorrect rate of tax 
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512. Excise and Taxation 111 Non-levy of purchase tax 

513. Excise and Taxation 112 Non-recovery of tax 

514. Excise and Taxation 113 Results of Audit 

515. Revenue 114 Results of Audit 

516. Revenue 115 Outstanding inspection reports and audit observations 

517. Revenue 116 Results of Audit 

518. Revenue 117 Short levy of stamp duty on exchange of property 

519. Revenue 118 Short levy of stamp duty on plant and machinery  

520. Revenue 119 Short levy of stamp duty on lease deed 

521. Revenue 120 Embezzlement/evasion of stamp duty 

522. Revenue 121 Incorrect exemption of stamp duty 

523. Agriculture 122 Results of Audit 

524. Agriculture 123 Outstanding inspection reports and audit observations  

525. Agriculture 124 Results of Audit 

526. Agriculture 125 Non/short recovery of purchase tax and interest 

527. Agriculture 126 Non-realization of lease money 

528. Agriculture 127 Results of Audit 

529. Transport 128 Results of Audit 

530. Transport 129 Non/short charging of fitness fee (Passing fee) 

531. Transport 130 Non-realization of fees  

532. Home 131 Arrears in revenue 

533. Home 134 Arrears in revenue 

534. Co-operative  136 Results of Audit 

535. Co-operative 137 Non-redemption of Government share capital 

61st Report 

536. Development and 
Panchayats 

3 Non-responsiveness to audit findings and observations 
resulting in erosion of accountability 

537. P.W. (B&R) 8 Execution of Works 

538. Public Health  12 Shortage of material 

539. Rural Development 15 Allotment of houses to ineligible families 

540. Rural Development 16 Other irregularities 

541. Rural Development 22 Reclamation work not taken up for 2½ years 

542. Animal Husbandry 24 Non recovery of lease money 

543. Town and Country 
Planning 

26 Non recovery of external development charges 

544. Food and Supplies 27 Avoidable loss due to delay in disposal of rice 

545. General 28 Misappropriations, defalcations, etc. 

546. General 31 Lack of accountability 
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62nd Report 

547. Excise and Taxation 3 Arrears in revenue 

548. Excise and Taxation 4 Arrears in assessment 

549. Excise and Taxation 5 Frauds and evasions of taxes/duties 

550. Excise and Taxation 6 Results of Audit 

551. Excise and Taxation 7 Assessment in arrear 

552. Excise and Taxation 8 Irregularities in the grant of eligibility certificates 

553. Excise and Taxation 9 Incorrect acceptance of applications 

554. Excise and Taxation 10 Incorrect determination of zones 

555. Excise and Taxation 11 Implementation of the Scheme by Sales Tax Department 

556. Excise and Taxation 12 Excess availing of tax deferment 

557. Excise and Taxation 13 Irregularities in assessment of exempted/deferred units 

558. Excise and Taxation 14 Under-assessment due to application of concessional rate of 
tax 

559. Excise and Taxation 15 Under-assessment tax due to irregular deduction 

560. Excise and Taxation 16 Under assessment of notional sales tax liability 

561. Excise and Taxation 17 Non-monitoring of exempted/deferred units 

562. Excise and Taxation 18 Non-levy of purchase tax 

563. Excise and Taxation 19 Non-levy of tax on lease rent 

564. Excise and Taxation 20 Non-levy/under assessment of purchase tax due to application 
of incorrect rate of tax 

565. Excise and Taxation 21 Irregular deduction allowed against invalid declaration forms 

566. Excise and Taxation 22 Non-levy of interest and penalty  

567. Excise and Taxation 23 Non-raising of demands for interest  

568. Excise and Taxation 24 Non-realization of tax 

569. Excise and Taxation 25 Results of Audit 

570. Excise and Taxation 26 Receipts of excise duty from auction of venders 

571. Excise and Taxation 27 Short recovery of licence fee and interest 

572. Excise and Taxation 28 Loss of revenue due to re-auction of vends 

573. Excise and Taxation 29 Non-recovery due to incorrect adjustment of security 

574. Excise and Taxation 33 Results of Audit 

575. Excise and Taxation 34 Non/short realization of passengers tax 

576. Revenue 36 Results of Audit 

577. Revenue 37 Results of Audit 

578. Revenue 38 Evasion of stamp duty due to under valuation of immovable 
property 

579. Revenue 39 Non-levy of stamp duty on exchange of property 

580. Revenue 40 Evasion of stamp duty 

581. Revenue 41 Short levy of stamp duty 
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582. Revenue 42 Inadmissible exemption of stamp duty 

583. Transport 43 Non-realization of token tax  

584. Agriculture 44 Arrears in revenue 

585. Agriculture 45 Results of Audit 

586. Agriculture 46 Outstanding inspection reports and audit observations 

587. Agriculture 47 Non/short recovery of purchase tax and interest 

588. Co-operation 49 Non-redemption of Government share capital  

589. Agriculture 50 Recovery from Patedars 

590. Medical and Health 56 Manpower  

591. Medical and Health 57 Manufacturing and selling units 

592. Medical and Health 59 Statistics of prosecutions vis-à-vis cases filed 

593. Social Justice and 
Empowerment 

60 Facilities to handicapped persons 

594. Social Justice and 
Empowerment 

61 Budget provision and expenditure 

595. Social Justice and 
Empowerment 

62 Identification of persons with disabilities 

596. Social Justice and 
Empowerment 

63 Non-maintenance of record 

597. Social Justice and 
Empowerment 

64 Monitoring 

598. Urban Development 66 Non-collection of fire tax 

599. Education 67 CBI inquiry 

600. Finance and Justice 68 Recovery regarding appointment of daily wage workers 

601. Forest 69 Felling of Trees 

602. Town and Country 
Planning 

70 Exemption of Sales Tax 

603. Food and Supplies 73 Recovery of amount from the Millers 

604. P.W. (B&R) 76 Non-adjustment of storage charges 

605. P.W. (B&R) 77 Irregular/un-authorized expenditure of storage charges 

606. P.W. (B&R) 78 Non-recovery of difference of sales tax 

607. Indstrial Training  80 Delay in issue of Inspection Reports and settlement of old 
objections 

63rd Report 

608. Excise and Taxation 3 Arrears of revenue 

609. Excise and Taxation 4 Evasion of tax 

610. Excise and Taxation 5 Results of Audit 

611. Excise and Taxation 6 Position of collection of revenue receipts and arrears 

612. Excise and Taxation 7 Delay in finalizaion of remand cases 

613. Excise and Taxation 8 Under assessment of tax due to incorrect deduction of 
subsequent sale under CST 
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614. Excise and Taxation 9 Under assessment of tax due to inadmissible deduction 

615. Excise and Taxation 10 Non levy of purchase tax 

616. Excise and Taxation 11 Non levy of interest and penalty 

617. Excise and Taxation 12 Non recovery of tax 

618. Excise and Taxation 13 Other tax receipts 

619. Excise and Taxation 14 Non recovery of penalties 

620. Excise and Taxation 15 Non/short realization of passengers tax 

621. Excise and Taxation 16 Short/non recovery of entertainment duty  

622. Revenue 17 Results of Audit 

623. Revenue 18 Evasion of stamp duty due to under valuation of immovable 
property 

624. Revenue 19 Short levy of stamp duty on exchange of property 

625. Revenue 20 Evasion of stamp duty on release deeds 

626. Revenue 21 Short levy of stamp duty 

627. Transport 25 Non deposit of token tax 

628. Agriculture 26 Arrears in revenue 

629. Agriculture 27 Results of Audit 

630. Agriculture 28 Non recovery of purchase tax and interest 

631. Co-operation  29 Results of Audit 

632. Co-operation 30 Audit in arrears 

633. Co-operation  33 Short levy of audit fee due to incorrect computation of profit 

634. Co-operation 34 Non deposit of Government share capital 

635. Co-operation 35 Non redemption of Government share capital due to late 
fixation of terms and conditions 

636. Co-operation  36 Non redemption of Government share capital as per terms 
and conditions 

637. Finance  38 Results of Audit 

638. Finance  39 Incorrect classification / non-collection of guarantee fee 

639. Finance  40 Government guarantees 

640. Finance 41 Conclusion/Recommendations 

641. Urban Development 42 Results of Audit 

642. Urban Development 43 Non recovery of 832 supervision charges 

643. Power 45 Arrears of Revenue 

644. Mines & Geology 47 Arrears of revenue 

645. Mines & Geology 48 Results of Audit 

646. Home 49 Arrears of revenue 

647. Home 50 Results of Audit 

648. Home 51 Results of Audit 

649. P.W. (B&R) 52 Results of Audit 



156 
 

 

650. Medical & Health 55 Results of Audit 

651. Animal Husbandry 56 Results of Audit 

652. Public Works (B&R) 61 Deficient agreements 

653. Public Works (B&R) 62 Execution of works without technical sanctions 

654. Public Works (B&R) 64 Loss due to failure to include sales tax clause in the contract 
document 

655. Public Works (B&R) 65 Supply of Portland pozzolona cement instead of ordinary 
Portland Cement 

656. Revenue 66 Policy for recovery of beneficiaries share not formulated 

657. Revenue 67 Inadequate supply of drinking water 

658. Food & Supplies 68 (i) Food Security, Subsidy and Management of Foodgrain 

(ii) Financial arrangements 

659. Food & Supplies 69 Loss of interest due to delay in deposit of cheques 

660. Food & Supplies 70 Loss due to non adherence of the instructions of FCI 

661. Food & Supplies 71 Millers had not supplied the rice after milling of paddy 

662. Food & Supplies 72 Loss due to damage of wheat 

663. Food & Supplies 73 Suspected misappropriation/pilferage of wheat due to short 
accounting of moisture gain 

664. Food & Supplies 74 Supervision mechanism of PDS 

665. Food & Supplies 75 Conclusions 

666. Finance 76 Mismatch of expenditure data in OTIS database 

667. Home 77 Wastefull expenditure on creation of Haryana State Industrial 
Security Force 

668. Forest 79 Nugatory expenditure 

669. Transport 81 Avoidable expenditure due to non adjustment of insurance 
premium 

670. Irrigation  83 Lack of response to audit findings and observations resulting 
in erosion of accountability  

671. General 84 Financial assistance to local bodies and other institutions 

672. General 85 Misappropriations, defalcations, etc. 

673. General 86 Write-off of losses, etc. 

64th Report 

674. Public Health 3 Non-recovery of loans and non-contribution of share by MCs 

675. Public Health 4 Recoverable amount from HUDA 

676. Public Health 5 Non-completion of sewerage schemes 

677. Public Health 6 Yamuna Action Plan 

678. Revenue 7 Organizational set up 

679. PW(B&R) 8 Over payment to contractors 

680. General 9 Financial assistance to local bodies and others institutions 

681. General 10 Misappropriations, defalcations etc. 
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682. General 11 Write-off losses etc. 

683. Agriculture 12 Arrears of revenue 

684. Agriculture 13 Results of Audit 

685. Agriculture 14 Results of Audit 

686. Agriculture 15 Non/short recovery of purchase tax and interest  

687. Transport 18 Cost of collection 

688. Transport 19 Results of Audit 

689. Transport 20 Replies to Inspection Reports 

690. Transport 21 Departmental Audit Committee Meetings 

691. Transport 22 Response of the Departments to Draft Audit Paragraphs 

692. Transport 23 Results of Audit 

693. Transport 24 Short realization of bid money on stage carriage permits 

694. Excise and Taxation 25 Arrears of revenue 

695. Excise and Taxation 26 Arrears in assessments 

696. Excise and Taxation 27 Evasion of tax 

697. Excise and Taxation 28 Write-off and waiver of revenue 

698. Excise and Taxation 29 Results of Audit 

799. Excise and Taxation 30 Delay in assessments and their impact on revenue and 
collection of sales tax demands 

700. Excise and Taxation 31 Absence of provisions for finalizing assessments 

701. Excise and Taxation 32 Recovery Certificates 

702. Excise and Taxation 34 Delay in issue of demand notice 

703. Excise and Taxation 35 Delay in finalization of assessment 

704. Excise and Taxation 37 Under assessment due to incorrect deduction at first stage 

705. Excise and Taxation 38 Non levy of purchase tax 

706. Excise and Taxation 39 Non levy of interest 

707. Excise and Taxation 40 Results of Audit 

708. Excise and Taxation 41 Short recovery of licence fee and interest 

709. Excise and Taxation 42 Non/short realization of passengers tax 

710. Revenue 43 Results of Audit 

711. Revenue 44 Levy and Collection of Stamp Duty and Registration Fees 

712. Revenue 45 Sales and utilization of non judicial stamps 

713. Revenue 46 Defects noticed in Sub-Registrar Offices 

714. Revenue 47 Indents for supply of non-judicial stamps 

715. Revenue 48 Short receipt of stamps 

716. Revenue 49 Non-disposal of obsolete/damaged stamps 

717. Revenue 50 Evasion of stamp duty due to misclassification of sale deeds 
into release deeds 

718. Revenue 51 Failure to cross verify the transactions 
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719. Revenue 52 Short levy of stamp duty 

720. Revenue 53 Under valuation of immovable properties 

721. Revenue 54 Short levy of stamp duty due to incorrect application of rates 

722. Revenue 55 Non levy of stamp duty on exchange of property 

723. Revenue 56 Incorrect grant of exemption 

724. Revenue 57 Incorrect grant of exemption 

725. Revenue 58 Misclassification of instruments 

726. Revenue 59 Short levy of stamp duty on lease deeds 

727. Revenue 60 Short levy of stamp duty 

728. Revenue 61 Non/short levy of registration fee 

729. Revenue 62 Results of Audit 

730. Revenue 63 Failure of senior officials to enforce accountability and protect 
interest of Government 

731. Power 64 Arrears of revenue 

732. Health 65 Results of Audit 

733. Industries  66 Results of Audit 

734. Co-operation 67 Non redemption of Government share capital 

65th Report 

735. Town and Country 
Planning 

3 Outstanding recovery of Planning water sewerage charges 

736. Town and Country 
Planning 

6 Avoidable payments of Planning interest due to delay making 
payment of enhanced Acquisition to land owners 

737. Town and Country 
Planning 

9 Occupation of shops by Planning Government departments 

738. Town and Country 
Planning 

10 Land under unauthorized Planning possession 

739. Food and Supplies 11 Additional Benches not constituted  

740. Food and Supplies 12 Non-constitution of Circuit Benches 

741. Food and Supplies 13 Inadequate infrastructure 

742. Food and Supplies 14 State/District Consumer Protection Councils not functional 

743. Food and Supplies 15 Consumer club in schools scheme not implemented 

744. Food and Supplies 16 Excess consumption of gunny bags 

745. Rural Development 17 Misappropriation of wheat under Samporna Grameen Rozgar 
Yojana 

746. Rural Development 18 Advances from former Sarpanches not recovered/adjusted 

747. Agriculture 19 Inadmissible payment of special pay 

748. Finance 20 Overpayment of pensionary benefits 

749. Finance 21 Response of the Departments to Draft Audit paragraph 

750. Family welfare 22 Lack of response to Audit findings and observations resulting 
in erosion of accountability 
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751. General 23 Financial assistance to local bodies and other institutions 

752. General 24 Misappropriations, defalcations, etc. 

753. General 25 Write-off of losses, etc. 

754. Excise and Taxation 26 Arrears of revenue 

755. Excise and Taxation 27 Arrears in assessments 

756. Excise and Taxation 28 Evasion of tax 

757. Excise and Taxation 29 Write-off and waiver of revenue 

758. Excise and Taxation 30 Results of Audit 

759. Excise and Taxation 31 Disposal of remand cases 

760. Excise and Taxation 32 Non levy of penalty 

761. Excise and Taxation 33 Delay in deciding cases in revision 

762. Excise and Taxation 34 Under assessment due to incorrect deduction from gross 
turnover 

763. Excise and Taxation 35 Non levy of purchase tax 

764. Excise and Taxation 36 Application of incorrect rate of tax 

765. Excise and Taxation 37 Irregular refund of tax 

766. Excise and Taxation 38 Under assessment due to non levy of surcharge 

767. Excise and Taxation 39 Results of Audit 

768. Excise and Taxation 40 Non recovery of penalty 

769. Excise and Taxation 41 Non imposition of fine 

770. Excise and Taxation 42 Loss of revenue due to re-auction of vend 

771. Revenue 43 Results of Audit 

772. Revenue 44 Short levy of stamp duty and registration fee 

773. Revenue 45 Non realization of stamp duty 

774. Revenue 46 Non levy of stamp duty on Exchange of Property 

775. Revenue 47 Short levy of stamp duty due to incorrect application of rate of 
tax 

776. Transport 48 Results of Audit 

777. Transport 49 Short realization of bid money on stage carriage permits 

778. Transport 50 Non recovery of token tax in respect of stage carriage buses 

779. Transport 51 Short charging of driving licence fee 

780. Transport 52 Short realization of Registration fees 

781. Transport 53 Short/non levy of penalty on overloading of vehicles 

782. Transport 54 Private Service Vehicles 

783. Irrigation  55 Arrear position of Abiana 

784. Irrigation  56 Arrear of water charges 

785. Irrigation  57 Non/short levy of additional charges/surcharge 

786. Agriculture  59 Arrear of revenue 

787. Agriculture  60 Results of Audit 
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788. Agriculture  61 Non/short recovery of purchase tax and interest 

789. Co-operation 62 Results of Audit 

790. Co-operation 63 Non-deposit of dividend on State share capital 

791. Co-operation 64 Non realization of dividend on share capital of State 
Government 

792. Mines and Geology 65 Arrears of revenue 

793. Mines and Geology 66 Arrears of revenue 

794. Mines and Geology 67 Non/short recovery of royalty and interest 

795. Home 68 Arrears of revenue 

796. Power  69 Arrears of revenue 

797. Power  70 Outstanding inspection reports and audit observations 

798. Power  71 Results of Audit 

799. Public Health 72 Results of Audit 

800. Finance  73 Results of Audit 

801. Health 75 Results of Audit 

67th Report 

802. Forest 5 Selection of villages 

803. Forest 6 Implementation of project components/Physical targets and 
achievements  

804. Forest 7 Fire protection measures not taken 

805. Forest 8 Community institution strengthening process/Villages 
Resource Management Committee 

806. Forest 9 Expenditure in violation of project guidelines 

807. Forest 10 Expenditure in violation of project guidelines/Wasteful 
expenditure  on construction of coffer dam 

808. Forest 11 Expenditure on labour on construction works  

809. Rural Development 12 Execution of works/Works undertaken 

810. Rural Development 13 Execution of works without technical sanctions and splitting of 
works 

811. Rural Development 14 Wasteful expenditure on Below Poverty Line census 

812. Housing 15 Financial and physical performance/ Profitability and working 
results  

813. Housing 16 Loss of interest due to delay in transfer of funds to head office 

814. Housing 17 Avoidable loss due to delay in deposit of advance tax 

815. Housing 18 Non-achievement of financial and physical targets of 
construction of houses 

816. Housing 19 Construction of houses without .demand survey 

817. Housing 20 Utilization of land meant for EWS houses towards LIG houses 

818. Housing 21 Extra expenditure due to allotment of work at higher rates 

819. Housing 22 Non-recovery of compensation from contractors. 
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820. Housing 23 Fire fighting systems remaining non-functional 

821. Town & Country 
Planning 

25 Estate Officer, HUDA Faridabad 

822. P.W. (B&R) 27 Violation of contractual  

obligations/undue favour to contractors/avoidable 
expenditure/inadmissible payment of interest to the 
entrepreneur 

823. P.W. (B&R) 28 Analysis of outstanding balances 

824. Irrigation  30 Extra/avoidable expenditure on land acquisition  

825. Irrigation  33 Analysis of outstanding balances 

826. Transport  35 Extra financial burden on State exchequer 

827. Finance  37 Overpayment of pensionery benefits 

828. Home  38 Inadmissible payment of conveyance allowance to the newly 
recruited constables during basic training period 

829. Co-operation 39 Regulatory issues and others/injudicious payment on account 
of training and managerial subsidies to self help groups 

830. Excise and Taxation  40 Arrears of revenue 

831. Excise and Taxation  41 Arrears in assessments 

832. Excise and Taxation  42 Evasion of tax 

833. Excise and Taxation  43 Write-off and waiver of revenue 

834. Excise and Taxation  44 Refunds 

835. Excise and Taxation  45 Results of Audit 

836. Excise and Taxation  46 Evasion of tax by unregistered dealers/Non levy of tax on 
contractees 

837. Excise and Taxation  47 Acceptance of incomplete/ invalid declaration forms 

838. Excise and Taxation  48 Acceptance of incomplete/ invalid declaration forms 

839. Excise and Taxation  49 Non compliance of departmental instructions regarding cross 
verification 

840. Excise and Taxation  50 Non compliance of departmental instructions regarding cross 
verification 

841. Excise and Taxation  51 Non compliance of departmental instructions regarding cross 
verification 

842. Excise and Taxation  52 Non compliance of departmental instructions regarding cross 
verification 

843. Excise and Taxation  54 Non levy of interest and penalty 

844. Excise and Taxation  56 Incorrect allowance of concessional rate 

845. Excise and Taxation  58 Under assessment due to application of incorrect rate of tax 

846. Excise and Taxation  59 Under assessment due to application of incorrect rate of tax 

847. Excise and Taxation  60 Results of Audit 

848. Excise and Taxation  61 Uncollected Excise revenue 

849. Excise and Taxation  62 Short recovery of licence fee and interest 



162 
 

 

850. Excise and Taxation  63 Non recovery of additional licence fee for lifting of 
short/additional quota 

851. Excise and Taxation  64 Non imposition/recovery of compounding fee 

852. Excise and Taxation  65 Non imposition/recovery of compounding fee 

853. Excise and Taxation  66 Results of Audit 

854. Excise and Taxation  67 Arrears of revenue 

855. Excise and Taxation  68 Non-short realization of passengers tax/ Transport co-
operative societies 

856. Excise and Taxation  69 Maxi cabs, taxis and auto rickshaws 

857. Excise and Taxation  70 City bus service  

858. Excise and Taxation  71 Non levy of interest 

859. Excise and Taxation  72 Non realization of goods tax and additional tax 

860. Excise and Taxation  73 Non registration of maxi cabs 

861. Excise and Taxation  74 Non disposal of challans 

862. Mines and Geology 75  

863. General 77 Results of Audit 

864. Transport 78 Taxes on Motor Vehicles/Short realization of permit and 
counter signature fee 

865. Transport 79 Non realization of token tax from private service vehicles 

866. Transport 80 Short realization of bid money on stage carriage permits 

867. Agriculture  81 Non recovery of purchase tax and interest  

868. Revenue 82 Results of Audit 

869. Revenue 83 Short levy of stamp duty due to misclassification of deeds 

870. Revenue 84 Irregular exemption of stamp duty & registration fee on 
mortgage deeds executed & registered by the agriculturists 

871. Revenue 85 Miscellaneous irregularities, i.e. the detail of stamp papers 
issued by Treasury Office was not mentioned on the office 
copies of the instruments registered 

872. Revenue 86 Evasion of stamp duty due to non execution of conveyance 
deeds 

873. Revenue 87 Evasion of stamp duty due to non execution of conveyance 
deeds 

874. Revenue 88 Misclassification of documents 

875. Revenue 89 Short levy of stamp duty due to under valuation of properties 

876. Revenue 90 Short levy of stamp duty due to under valuation of properties 

877. Revenue 91 Unauthorized relention of receipts 

68th Report 

878. Agriculture 3 Financial management  

879. Agriculture 4 Non-preparation of Balance Sheet 

880. Agriculture 5. Outstanding temporary advances  

881. Agriculture 6 Non-recovery of miscellaneous advances 
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882. Agriculture 7 Non-recovery of expenditure incurred on the schemes 

883. Agriculture 8 Strength of teachers 

884. Agriculture 9 Execution of works 

885. Agriculture 10 Loss due to non-charging of interest from allottees 

886. Public Health 11 Misappropriation, losses, defalcations etc. 

887. Public Health 17 Taking up of schemes without ensuring availability of raw 
water 

888. Environment  24 Assessment of waste and risks associated with it 

889. Environment 25 Sale of used oil to unauthorized dealer 

890. Food and Supplies 30 Loss due to lack of supervision and improper storage of wheat 
stock 

891. Food and Supplies 31 Loss due to non-recovery of transportation charges 

892. Irrigation 32 Loss of interest due to heavy unspent balance 

893. Town and Country 
Planning 

33 Due to slackness  on the part of EO’s HUDA, Faridabad, 
Gurgaon and Panchkula in revision of rent after every three 
years and non-charging of rent for additional filling points of 
petrol pumps installed subsequently, HUDA was deprived of 
the revenue of Rs.1.49 Crore (2003-Civil) 

894. Town and Country 
Planning 

34 Extra expenditure on account of delayed payment of land, 
compensation and interest thereon 

895. Town and Country 
Planning 

35  Unfruitful expenditure on incomplete work 

896. Home 36 Misappropriation, losses, defalcation, etc.  

897. Home 37  Extra expenditure on account of delayed payment of land, 
compensation and interest thereon 

898. P.W. (B&R) 39 Irregular expenditure  on operation of excess ex-cadre posts 

999. Revenue 41 Misappropriation, losses, defalcation, etc. 

900. Health 42 Delay in furnishing utilization certificates 

901. Health 43 Misappropriation, losses, defalcation, etc. 

902. Health 44 Avoidable payment due to non-insurance of vehicles  

903. Health 45 Unauthorized retention of the departmental receipts outside 
the Consolidated Fund of the State 

904. Health 46 Non-responsiveness to audit findings and observations 
resulting in erosion of accountability   

905. Health 47 Follow up on Audit Reports 

906. Industries 48 Abstract  of performance of the autonomous bodies 

907. Animal Husbandry 51 Misappropriation, losses, defalcation, etc. 

908. Women and Child 
Development 

52 Misappropriation, losses, defalcation, etc. 

909. Rural Development 56 Allotment of houses to ineligible families 

910. Urban Local Bodies 58 Delay in furnishing utilization certificates 

911. Urban Local Bodies 59 Non-submission of Accounts 
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912. Urban Local Bodies 60 Non-furnishing of accounts of utilization of grants 

913. Excise and Taxation 61 Arrears of revenue 

914. Excise and Taxation 62 Arrears in assessments 

915. Excise and Taxation 63 Evasion of tax 

916. Excise and Taxation 64 Write-off and waiver of revenue 

917. Excise and Taxation 65 Refunds 

918. Excise and Taxation 66 Results of Audit 

919. Excise and Taxation 67 Non levy of interest 

920. Excise and Taxation 68 Non levy of interest and penalty 

921. Excise and Taxation 69 Arrears of sales tax 

922. Excise and Taxation 70 Non inclusion of interest in the demand sent to liquidator 

923. Excise and Taxation 71 Under assessment of tax due to incorrect determination of 
gross turnover 

924. Excise and Taxation 72 Under assessment of tax due to application of incorrect rate 

925. Excise and Taxation 73 Non levy of tax on liquor 

926. Excise and Taxation 74 Results of Audit 

927. Excise and Taxation 75 Non/short realization of passengers tax 

928. Excise and Taxation 76 Non/short realization of passengers tax 

929. Excise and Taxation 77 Non levy/recovery of penalty 

930. Excise and Taxation 78 Non levy/recovery of penalty 

931. Mines and Geology  79 Results of Audit 

932. Transport 80 Lack of control over monitoring of duplicate engine/chassis 
number  

933. Transport 81 Same registration numbers were allotted to two vehicles  

934. Transport 82 Registration of two or more vehicles with same insurance 
cover note 

935. Agriculture 83 Arrears of revenue 

936. Agriculture 84 Results of Audit 

937. Agriculture 85 Results of Audit 

938. Revenue 86 Results of Audit 

939. Revenue 87 Short levy of stamp duty due to application of incorrect rates of 
immovable property 

940. Revenue 88 Non levy of stamp duty on plant and machinery  

941. Finance 89 Non recovery of Loans and interest 

942. Finance 90 Non recovery of loans and interest 

943. Finance  91 Non recovery of interest and penal interest 

944. Finance 92 Non recovery of loans granted in lieu of deferment of sales tax 
and interest 

945. Finance 93 Non reconciliation of outstanding loans and interest 

946. Home 94 Arrears of revenue 
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947. Home 95 Results of Audit 

948. Irrigation 98 Results of Audit 

949. Power 99 Arrears of revenue 

950. Co-operation 100 Results of Audit 

951. Co-operation 101 Non deposit of dividend on State share capital 

952. Excise and Taxation 102 Analysis of arrears of revenue 

953. Excise and Taxation 103 Arrears in assessments 

954. Excise and Taxation 104 Performance of assessments 

955. Excise and Taxation 105 Evasion of tax 

956. Excise and Taxation 106 Write off and waiver of revenue 

957. Excise and Taxation 107 Refunds 

958. Excise and Taxation 108 Compliance with the earlier Audit Reports 

959. Excise and Taxation 109 Results of Audit 

960. Excise and Taxation 110 Absence of mechanism to verify the tax deposited before 
allowing input tax credit 

961. Excise and Taxation 111 Absence of a monitoring mechanism to ensure cross 
verification of purchase transactions  

962. Excise and Taxation 112 Misuse of declaration forms STD-IV/VAT-DI and C 

963. Excise and Taxation 113 Incorrect allowing of exemption/concession without 
declarations/documents or against incomplete 
declaration/documents 

964. Excise and Taxation 114 Non-levy of penalty 

965. Excise and Taxation 115 Non-levy of penalty 

966. Excise and Taxation 116 Short recovery of lump sum tax on Works  contract 

967. Excise and Taxation 117 Excess  allowing of input tax credit 

968. Excise and Taxation 118 Underassessment of tax due to allowing of excess benefit of 
deferment 

969. Excise and Taxation 119 Underassessment of tax due to application of incorrect rate 

970. Excise and Taxation 120 Inadmissible allowing of input tax credit 

971. Excise and Taxation 121 Results of Audit 

972. Excise and Taxation 122 Non/short realization of passengers tax from Co-operative 
Transport Societies  

973. Excise and Taxation 123 Non/short realization of passengers tax from educational 
institutions 

974. Excise and Taxation 124 Non/short recovery of passengers tax from tax from City Bus 
Operators  

975. Excise and Taxation 125 Results of Audit 

976. Excise and Taxation 126 Non-realisation of differential licence fee 

977. Excise and Taxation 127 Short recovery of licence fee and interest 

978. Transport 128 Loss of revenue due to non-levy/collection of passengers tax 
on students’ concession passes 
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979. Transport 129 Non-charging of permit transfer fee  

980. Transport 130 Non-realisation of bid money on stage carriage permits 

981. Transport 131 Non/short recovery of token tax from stage carriage bus 
owners 

982. Transport 132 Short realization of conductor’s licence fee 

983. Agriculture 133 Analysis of arrears of revenue 

984. Agriculture 134 Results of Audit 

985. Agriculture 135 Results of Audit 

986. Agriculture 136 Non-recovery of interest on purchase tax 

987. Co-operation 137 Results of Audit 

988. Revenue 141 Absence of database  of revenue foregone 

989. Revenue 142 Absence of mechanism to detect availing of irregular 
exemption by not presenting documents for registration 

990. Revenue 143 Contracts for catching fish from pubic ponds  

991. Revenue 144 Incorrect grant of exemption on instrument of SEZ/real estate 
developer  

992. Revenue 145 Exemption of SD on collusive decrees 

993. Revenue 146 Remission of SD on instruments of compensation awards 

994. Revenue 147 Incorrect grant of remission of SD 

995. Revenue 148 Irregular exemption of SD on supplementary deed  

996. Revenue 149 Delay in implementation of enhanced rates 

997. Revenue 150 Evasion of stamp duty due to undervaluation of immovable 
property 

998. Revenue 151 Loss of stamp duty due to misclassification of documents 

999. Revenue 152 Short levy duty due to application of incorrect rates of 
immovable property  

1000. Revenue 153 General controls 

1001. Revenue 154 Audit findings/General controls 

1002. Revenue 155 Inadequacy of input controls & validation checks 

1003. Revenue 156 Disputed lands and properties 

1004. Revenue 157 Non-allotment of unique ID number to land owner/cultivator 

1005. Revenue 158 Absence of provision in HARIS to capture serial number of 
stamp papers 

1006. Revenue 159 Other points of interest 

1007. Medical/ Public 
Health 

160 Results of Audit 

1008. Home 161 Analysis of arrears of revenue 

1009. Power 162 Analysis of arrears of revenue 

1010. Animal Husbandry 163 Results of Audit 

70TH Report 

1011. Health  3 Fi.nancial Management 

1012. Health 4 S.hortage of staff at CHC and PHC level 
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1013. Health 5 Fr.aud/misappropriation /embezzlement/loses/over 
pa.yments 

1014. Health 6 Unfruitful expenditure on purchase of food testing equipment 

1015. Health 7 Misappropriations, losses, defalcations, etc. 

1016. Home 8 Financial Management 

1017. Home 9 Records of advances not maintained 

1018. Home 10 Construction of residential and non-residential buildings 

1019. Home 11 Delay/non-completion of building works 

1020. Home 12 Misappropriations, losses, defalcations, etc. 

1021. Rural Development 13 Financial performance 

1022. Rural Development 14 Programme management 

1023. Rural Development 15 Abnormal delay in completion of projects 

1024. Rural Development 16 Role of Self Help Groups in implementing DDP objectives 

1025. Rural Development 17 Execution of works 

1026. Rural Development 18 Other topics of interest 

1027. Rural Development 19 Maintenance of record 

1028. Education  20 Suspected embezzlement 

1029. Education 22 Los due to non-availing of full Central assistance  

1030. Administration of 
Justice 

25 Infructuous expenditure on empanelment of advocates 

1031. Public Works (B&R) 26 Extra expenditure due to non-allotment of work 

1032. Industries and 
Commerce 

27 Block of funds 

1033. Revenue and 
Disaster 
Management 

28 Non-refund of un-utilized  balance of CRF 

1034. Revenue and 
Disaster 
Management 

29 Payment of gratuitous relief on contradictory  reports 

1035. Revenue and 
Disaster 
Management 

30 Fraud in distribution and double payment of CRF  

1036. Excise and Taxation 31 Analysis of arrears of revenue 

1037. Excise and Taxation 32 Arrears in assessments 

1038. Excise and Taxation 33 Evasion of tax 

1039. Excise and Taxation 34 Write off and waiver of revenue 

1040. Excise and Taxation 35 Refunds 

1041. Excise and Taxation 36 Result of Audit 

1042. Excise and Taxation 37 Disposal of attached property 
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1043. Excise and Taxation 38 Issue of recovery certificates 

1044. Excise and Taxation 39 Non-recovery of inter-district and inter-state arrears due to 
lack of co-ordination between the departmental officers and 
revenue authorities  

1045. Excise and Taxation 40 Non-recovery of inter-district and inter-state arrears due to 
lack of co-ordination between the departmental officers and revenue 
authorities 

1046. Excise and Taxation 41 Absence of provisions under HVAT  Act to entertain appeals 
only on pre-payment of additional demands in dispute  

1047. Excise and Taxation 42 Absence of provision regarding allowances in installments in 
payment of arrears due  

1048. Excise and Taxation 43 Disposal of appeal cases by JETCs 

1049. Excise and Taxation 44 Non-declaration of arrears under Punjab Land Revenue Act 

1050. Excise and Taxation 45 Failure to intiate follow up action for recovery of arrears 
within the district    

1051. Excise and Taxation 46 Disposal of immovable property during the currency of 
recovery of arrears 

1052. Excise and Taxation 47 Underassessment of tax due to allowing of excess benefit of 
deferment` 

1053. Excise and Taxation 48 Incorrect allowing of input tax credit 

1054. Excise and Taxation 49 Underassessment of tax due to inadmissible deduction from 
gross turnover  

1055. Excise and Taxation 50 Result of audit 

1056. Excise and Taxation 51 Non-realization of differential license fee 

1057. Excise and Taxation 52 Short recovery of license fee and interest 

1058. Excise and Taxation 53 Short recovery of license fee and interest 

1059. Excise and Taxation 54 Non-recovery of penalty  

1060. Excise and Taxation 55 Result of audit 

1061. Excise and Taxation 56 Educational institutions  

1062. Excise and Taxation 57 Transport co-operative societies 

1063. Excise and Taxation 58 City bus operators 

1064. Revenue  59 Result of audit 

1065. Revenue 60 Evasion of stamp duty due to undervaluation of immovable 
property 

1066. Revenue 61 Evasion of stamp duty due to misclassification of documents 

1067. Revenue 62 

 
Short levy of stamp duty due to application of incorrect rates 
of immovable property 

1068. Revenue 63 Exemption of stamp duty on collusive decrees  

1069. Revenue 64 Irregular exemption of stamp duty 

1070. Transport 65 Compliance with the earlier Audit Reports 

1071. Transport 66 Result of audit 

1072. Transport 67 Non-short recovery of token tax 
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1073. Transport 68 City bus owners 

1074. Transport 69 Stage carriage buys owners 

1075. Transport 70 Short realization of permit transfer fee  

1076. Transport 71 Non-realization of additional fee for retention of choice 
registration  

1077. Home 72 Non-realization of police cost from Railways 

1078. Home 73 Non-existence of system to monitor the raising of claims for 
incentive money for passport verification reports  

1079. Home 74 Delay in submission of inventory of unclaimed vehicles  

1080. Home 75 Non-short raising of bills 

1081. Home 76 Non-short raising of bills 

1082. Home 77 Non-disposal of arms and ammunition  

1083. Home 78 Non-disposal of condemned vehicles 

1084. Public Health 79 Result of audit 

1085. Public Health 80 Non-recovery of water charges  

1086. Mines and Geology 81 Result of audit 

1087. Mines and Geology 82 Non-recovery of royalty and interest 

1088. Co-operation 84 Result of audit 

1089. Power 85 Analysis of arrears of revenue  

1090. Agriculture 86 Analysis of arrears of revenue  

71st  Report 

1091. Agriculture 3 Financial Management 

1092. Agriculture 4 Cash Management 

1093. Agriculture 5 Water and Sewerage Charges 

1094. Agriculture 6. Infrastructural Facilities in  Mandis 

1095. Agricultur 7 Conducting of non-agricultural business in the Mandis 

1096. Agriculture 8 Encroachment of mandi land 

1097. Agriculture 9 Auction of Mandi plots 

1098. Agriculture 10 Execution of works without technical  sanctions 

1099. Agriculture 11 Purchase of packed bitumen 

1100. Agriculture 12 Expenditure on widening and strengthening of road  

1101. Women and Child 
Development  

13 Pre-school education kits 

1102. Public Health 
Engineering 

15 Execution of work without call of tenders 

1103. Public Health 
Engineering 

16 Purchases 

1104. Public Health 
Engineering 

18 Blocking of funds on purchase of stores in  
excess of requirement 
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1105. Public Health 
Engineering 

19 Misappropriations, losses, defalcation, etc. 

1106. Irrigation 21 Extra expenditure due to non-finalisation of tenders within the 
validity period 

1107. Irrigation 22 Unfruitful expenditure on incomplete drainage scheme 

1108. Transport 25 Excess expenditure on purchase of Cummins Naturally 
Aspirated Gas buses 

1109 Transport 26 Misappropriations, losses, defalcation, etc. 

1110. Education 27 Parking of funds outside Government Accounts 

1111. Rural Development 33 Delay in furnishing Utilization Certificates 

1112. Excise and Taxation  34 Compliance with the earlier Audit Reports 

1113. Excise and Taxation 35 Analysis of arrears of revenue 

1114. Excise and Taxation 36 Position of Inspection Reports 

1115. Excise and Taxation 37 Results of audit 

1116. Excise and Taxation 38 Leased machinery and equipments 

1117. Excise and Taxation 39 Short/non-levy of purchase tax and penalty due misuse of 
VAT-DI 

1118. Excise and Taxation 40 Short levy of lump sum tax on works contract 

1119. Excise and Taxation 41 Underassessment of tax due inadmissible  deduction from 
gross turnover 

1120. Excise and Taxation 42 Underassessment of tax due inadmissible deduction from 
gross turnover 

1121. Excise and Taxation 43 Evasion of value added tax due to Suppression of purchases 
and sales 

1122. Excise and Taxation 44 Analysis of arrears of revenue 

1123. Excise and Taxation 45 Position of Audit Reports 

1124. Excise and Taxation 46 Results of audit 

1125. Excise and Taxation 47 Non-recovery/levy of penalty on illicit  liquor owners 

1126. Excise and Taxation 48 Non-recovery/levy of penalty on illicit liquor owners 

1127. Excise and Taxation 49 Short/non-recovery of license fee and interest 

1128. Excise and Taxation 50 Short/non-recovery of license fee and interest 

1129. Excise and Taxation 51 Short/non-recovery of license fee and interest 

1130. Excise and Taxation 52 Analysis of arrears of revenue\ 

1131. Excise and Taxation 53 Position of Audit Reports 

1132. Excise and Taxation 54 Results of audit 

1133. Excise and Taxation 55 City bus operators 

1134. Revenue 56 Revenue impact of the Audit/Position of Inspection Reports 

1135. Revenue 57 Position of Audit Reports 

1136. Revenue 58 Absence of mechanism to detect evasion of stamp duty by not 
presenting documents for registration 

1137. Revenue 59 Contracts for collection of toll by private entreneurs 
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1138. Revenue 60 Sale of industrial units through public auction by Haryana 
Financial Corporation (HFC) 

1139. Revenue 61 Failure to levy stamp duty on land sold with less than 1,000 
square yards as residential property and the market value of 
immovable properties 

1140. Revenue 62 Failure to levy stamp duty on land sold with less than 1,000 
square yards as residential property and the market value of 
immovable properties 

1141. Revenue 63 Absence of time limit for disposal of undervaluation cases 
referred to the Collector 

1142. Revenue 64 Short levy of stamp duty and registration feedue to 
misclassification of documents 

1143. Revenue 65 Delay in implementation of enhanced rates  of registration fee 

1144. Revenue 66 Evasion of stamp duty due to undervaluation  of immovable 
property 

1145. Revenue 67 Non-levy of stamp duty on collusive decrees 18 

1146. Transport 68 Failure of senior officials to enforce accountability and protect 
the interest of the State Government 

1147. Transport 69 Follow up on Audit Reports-summarised position 

1148. Transport 70 Analysis of arrears of revenue (Taxes on Vehicles) 

1149. Transport 72 Stage carriage bus owners 

1150. Transport 73 City bus owners 

1151. Transport 74 Non-realisation of additional fee for  retention of choice 
registration mark 

1152. Finance 75 Non-raising of demand of guarantee fee 

1153. Town and Country 
Planning 

76 Results of audit 

1154. Town and Country 
Planning 

77 Non recovery / realization of licence fee 

1155. Town and Country 
Planning 

78 Non recovery / realization of licence fee 

1156. Forest  79 Results of Audit 

1157. Co-operation 80 Results of Audit 

1158. Irrigation 81 Results of Audit 

1159. Mines & Geology 82 Results of audit 

1160. Mines & Geology 83 Non-recovery of royalty and interest 

1161. Public Health 84 Results of audit 

1162. Public Health 85 Non-recovery of water charges 

72nd  Report 

1163. Health 3 Activities not covered under the objectives of Red Cross 
Society 

1164. Health 4 Outstanding loans and advances 

1165. Higher Education 5 Financial Management 
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1166. Higher Education 6 Compilation of annual accounts 

1167. Higher Education 7 Submission of false utilization certificate 

1168. Higher Education 8 Planning for courses 

1169. Higher Education 9 Under utilization of earmarked fund 

1170. Higher Education 10 Inadequacy of infrastructure in Instructional area 

1171. Higher Education 11 Avoidable expenditure on customs Duty 

1172. Higher Education 12 Performance evaluation 

1173. Higher Education 13 Misappropriations, losses, defalcations, etc. 

1174. Forest 15 Non-realization of compensation for  Use of forest land for 
non-forest purposes       

1175. Forest 16 Haryana wood-based Industries Revolving Corpus Fund 

1176. Commissioner Hisar 
Division 

19 National Programme for Control of Blindness 

1177. Commissioner Hisar 
Division 

20 Accredited Social Health Activists 

1178. Commissioner Hisar 
Division 

21 Quality of education 

1179. Commissioner Hisar 
Division 

22 Water supply 

1180. Commissioner Hisar 
Division 

23 Excess expenditure over estimates 

1181. Commissioner Hisar 
Division 

24 Non-recovery of water and sewerage charges 

1182. Commissioner Hisar 
Division 

25 Water quality 

1183. Commissioner Hisar 
Division 

26 Silt clearance of canals and drains not done under  
Mahatma Gandhi National Rural  
Employment Guarantee Act 

1184. Commissioner Hisar 
Division 

27 Non-payment of annuity under Rehabilitation and  
Resettlement policy 

1185. Commissioner Hisar 
Division 

28 District Plan Scheme 

1186. Commissioner Hisar 
Division 

29 Common irregularities in Panchayati Raj Institutions 

1187. Commissioner Hisar 
Division 

30 Swarnjayanti Gram Swarojgar Yojna 

1188. Commissioner Hisar 
Division 

31 Bogus ration cards in TPDS 

1189. Commissioner Hisar 
Division 

32 Other irregularities 

1190. Commissioner Hisar 
Division 

33 Crime trends 

1191. Commissioner Hisar 
Division 

34 Weaponry 
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1192. Commissioner Hisar 
Division 

35 Inspection of police stations 

1193. Irrigation 36 Excess payment due to adoption of incorrect   
Wholesale price index of steel 

1194. PWD (B & R)  39 Undue financial aid to contractor 

1195. PWD (B & R) 40 Wasteful expenditure due to execution of Sub-standard work 

1196. Agriculture 41 Unfruitful Expenditure on incomplete cold storage work 

1197. Public Health 
Engineering 

42 Unfruitful expenditure on installation of water Purification 
plants in villages already provided With safe drinking water 

1198. Town & Country 
Planning 

44 Follow-up on Audit Reports  

1199. Town & Country 
Planning 

45 Blocking of funds due to non-allotment of dwelling units 

1200. Town & Country 
Planning 

46 Inordinate delay in completion of scheme 

1201. Food and Supplies  47 Loss of interest due to delay in claiming refund of Bonus paid 
to farmers 

1202. Labour And 
Employment  

48 Non-achievement of objectives due to non- Utilization of cess 
funds 

1203. Animal Husbandry 49 Receipt of funds from other sources 

1204. Animal Husbandry 50 Failure in recovering milk cess 

1205. Animal Husbandry 51 Livestock insurance 

1206. Animal Husbandry 52 Outsourcing of Artificial Insemination Services 

1207. Animal Husbandry 53 Poultry Disease Investigation and Feed Analytical Laboratory 

1208. Animal Husbandry 54 Hi-Tech Dairy Shed Scheme 

1209. Animal Husbandry 55 Quality control of feed, milk and milk products 

1210. Animal Husbandry 56 Avoidable payment of departmental charges 

1211. Animal Husbandry 57 Construction of veterinary polyclinics 

1212. Animal Husbandry 58 Construction of Pet  Clinic at Panchkula 

1213. Animal Husbandry 59 Lack of monitoring of execution of works 

1214. Animal Husbandry 60 Internal Audit System 

1215. Animal Husbandry 61 Delay in furnishing Utilisation Certificates 

1216. Animal Husbandry 62 Misappropriations, Losses, defalcations, etc 

1217. Excise And Taxation  63 Analysis of arrears of revenue 

1218. Excise And Taxation 64 Analysis of collection 

1219. Excise And Taxation 65 Position of Inspection Reports 

1220. Excise And Taxation 66 Results of audit 

1221. Excise And Taxation 67 Lack of co-ordination between implementing Agencies to 
recover the demand on premature Closure of business 

1222. Excise And Taxation 68 Non-maintenance of production level 

1223. Excise And Taxation 69 Non-recovery of tax 
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1224. Excise And Taxation 70 Evasion of tax by fraudulent utilization of fake forms 

1225. Excise And Taxation 71 Evasion of tax by fraudulent utilization of fake forms 

1226. Excise And Taxation 72 Evasion of tax by fraudulent utilization of fake forms 

1227. Excise And Taxation 73 Concealment of sales 

1228. Excise And Taxation 74 Irregular grant of concession/exemption on invalid 
Forms/forms issued to other dealers 

1229. Excise And Taxation 75 Short/non-accounting of goods imported through Use of 
declaration form 

1230. Excise And Taxation 76 Input tax credit allowed incorrectly 

1231. Excise And Taxation 77 Incorrect allowance of input tax credit 

1232. Excise And Taxation 78 Incorrect deductions of High sea sale and Transit Sale 

1233. Excise And Taxation 79 Transit sale 

1234. Excise And Taxation 80 Transit sale 

1235. Excise And Taxation 81 Evasion of value added tax due to Suppression  
Of purchases and sale 

1236. Excise And Taxation 82 Non-realisation of differential license fee on Re-actuion 

1237. Transport 83 Lack of IT strategy and planning resulting in Implementation of 
unauthorized software 

1238. Transport 84 Partial utilization of the system 

1239. Transport 85 Lack of change control mechanism 

1240. Transport 86 Lack of proper documentation and system development 
controls 

1241. Transport 87 Inordinate delay in finalization of tenders of Smart cards 

1242. Transport 88 Non-development of technical expertise within the Department 

1243. Transport 89 Non-provision of citizen centric service 

1244. Transport 90 Monitoring and evaluation of the project 

1245. Transport 91 Deficiencies in operation of Vahan Software 

1246. Transport 92 Usage of local software having no linkage withVAHAN 

1247. Transport 93 Dual database 

1248. Transport 94 Delay in implementation of revised rates of road Tax 

1249. Transport 95 Delay in implementation of revised penalty rates 

1250. Transport 96 Non-availability of MIS reports to identify the Vehicle required 
to the re-registered  

1251. Transport 97 assigning of same engine number and chassis Number to 
more than one vehicle 

1252. Transport 98 Tampering of chassis number 

1253. Transport 99 Incomplete capture of chassis code 

1254. Transport 100 Unreliable data 

1255. Transport 101 Registration of two or more vehicles with same Insurance 
cover note 

1256. Transport 102 Data accuracy of SARATHI 
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1257. Transport 103 Insufficient logical controls and non segregationof duties 

1258. Transport 104 Absence of Business Continuity and disaster recovery plan 

1259. Transport 105 Conclusion 

1260. Transport 106 Recommendations 

1261. Transport 107 Non/short recovery of token tax 

1262. Transport 108 Stage carriage bus owners 

1263. Transport 109 City bus owners 

1264. Revenue 110 Evasion of stamp duty due to misclassification of Documents 

1265. Revenue 111 Evasion of stamp duty due to undervaluation of immovable 
property 

1266. Revenue 112 Short levy of stamp duty due to application of incorrect rates 
of immovable property 

1267. Revenue 113 Suspected misappropriation of stamp duty 

1268. Revenue 114 Short levy of stamp duty on partition deed 

1269. Revenue 115 Irregular exemption of stamp duty 

1270. Industries  116 Excess benefit of deferment for expansion Of industrial unit 

1271. Industries 117 Non/short recovery of interest free loan 

1272. Industries 118 Non/short recovery of interest free loan 

1273. Industries 119 Incorrect computation of fixed capital 

Investment and excess tax concession 

1274. Power 120 Failure of senior officials to enforce  accountability and protect 
the interest of the State Government 

1275. Mines and Geology 121 Non-recovery of royalty and interest 

73rd Report 

1276. Labour  3 Short realization of cess 

1277. Labour 4 Short collection of cess 

1278. Labour 5 Delayed/non-deposit of cess 

1279. Irrigation  6 Planning 

1280. Irrigation 7 Non-receipt of share from other States 

1281. Irrigation 8 Unfruitful Expenditure on Dadupur Nalvi Irrigation Project 

1282. Irrigation 10 Damage of head regulator costing Rs.1.35 crore 

1283. Irrigation 11 Disposal of sewage and effluent water in Western Jamuna 
Canal causing environmental hazards 

1284. Irrigation 13 Non-recovery of balance amount from LAO 

1285. Irrigation 14 Mutation of land not made 

1286. Irrigation 15 Non-recovery/adjustment of amount lying in MPWA against 
staff and others 

1287. Irrigation 16 Non-transferof amounts lying in deposit to revenue 

1288. Irrigation 17 Non-deposit of labour cess with Labour Welfare board 
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1289. Irrigation 18 Lack of seriousness towards making payments of land 
compensation 

1290. Irrigation 20 Utilisation of Acquired/Allotted Land and Management of 
Government Land 

1291. Irrigation 21 Non-recovery of cost of land 

1292. Irrigation 22 Extra voidable expenditure due to non-use of excavated 
earth in dam embankments 

1293. Town and Country 
Planning 

24 Acquisition of land under prohibited area 

1294. Town and Country 
Planning 

25 Recovery of external development charges 

1295. Town and Country 
Planning 

26 Delays in payment of Annuity to landowners 

1296. Town and Country 
Planning 

27 Non-maintenance of records 

1297. Town and Country 
Planning 

28 Payments made without updating the revenue records 

1298. Town and Country 
Planning 

29 Wrong calculation of Income Tax at source 

1299. Town and Country 
Planning 

30 Deduction of Income Tax at source 

1300. Town and Country 
Planning 

31 Conclusions 

1301. Town and Country 
Planning 

32 Audit Findings 

1302. Town and Country 
Planning 

33 Non-recovery of lease rent from petrol pumps 

1303. Town and Country 
Planning 

34 Undue favour to the Society 

1304. Town and Country 
Planning 

35 Grant of licenses to private colonizers 

1305. Public works 
(Buildings & Roads) 

36 Status of Acquisition and Allotment of Land at State Level 

1306. Public works 
(Buildings & Roads) 

37 Acquisition of land 

1307. Public works 
(Buildings & Roads) 

38 Conducting of physical verification of Government land 

1308. Public works 
(Buildings & Roads) 

39 Non-mutation of land acquired 

1309. Public works 
(Buildings & Roads) 

40 Avoidable expenditure on reconstruction of a portion of road 

1310. Public works 
(Buildings & Roads) 

41 Unfruitful expenditure on incomplete building 

1311. Public Health  44 Avoidable expenditure on purchase of costly material 

1312. Rural Development 48 State Employment Guarantee Council (SEGC:) 
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1313. Rural Development 49 Financial irregularities in Gram Panchayats 

1314. Rural Development 50 Physical performance 

1315. Rural Development 51 Registration of households, allotment of job cards, and 
allocation of employment 

1316. Rural Development 52 Planning and execution of works 

1317. Rural Development 53 Execution of forest works 

1318. Rural Development 54 Maintenance of records and date automation for monitoring 
and Information System (MIS) 

1319. Rural Development 55 Lack of transparency in implementation ;of the scheme, 
monitoring and evaluation 

1320. Rural Development 56 Registration of households and allotment of job cards 

1321. Rural Development 57 Suspected double payments 

1322. Rural Development 58 Payment of wages in excess of rates 

1323. Rural Development 59 Mechanism to assess the impact 

1324. Rural Development 60 Delay in furnishing utilization certificates (STATE 
FINANCES) 

1325. Development and 
Panchayats 

61 Irregular release of grants 

1326. Development and 
Panchayats 

62 Irregular release/non-utilization of grants 

1327. Development and 
Panchayats 

63 Monitoring and Internal Control 

1328. Home 64 Audit Findings 

1329. Home 65 Non-forfeiture of surely bonds 

1330. Urban Local Bodies 66 Audit Findings 

1331. Revenue 67 Audit Findings 

1332. Revenue 68 Misappropriations, losses, defalcations, etc.(STATE 
FINANCES) 

1333. Social Justice and 
Empowerment 

69 Disbursement of old age summan allowances to ineligible 
persons 

1334. Health and Family 
Welfare 

70 Embezzlement due to inadequate internal control 

1335. Health and Family 
Welfare 

71 Misappropriations, losses, defalcations, etc. (STATE 
FINANCES) 

1336. Education  72 Non-functioning of terminals installed under EDUSAT 
programme 

1337. Agriculture  74 Blockade of funds on construction of incomplete buildings of 
Agro Malls due to ill planning 

1338. Technical Education 76 Grants-in-aid 

1339. Technical Education 77 Non-adjustment of temporary advance 

1340. Technical Education 78 Delay in setting up of new polytechnics in the State 

1341. Technical Education 79 Construction of Scheduled Caste Hostels 
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1342. Technical Education 80 Special coaching for competition/placement for SC Students 

1343. Technical Education 81 Under utilization of staff 

1344. Technical Education 82 Internal control 

1345. Technical Education 85 Financial Irregularities 

1346. Industries 87 Delay in furnishing utilization certificates (STATE 
FINANCES) 

1347. District Gurgaon 89 Perspective and annual Plan 

1348. District Gurgaon 90 Gaps in fund flow and expenditure incurred 

1349. District Gurgaon 91 Physical verification of selected schools 

1350. District Gurgaon 92 Girls’ Education and Scheduled Caste/Scheduled Tribe 
Children 

1351. District Gurgaon 93 Allotment of civil works without requirement 

1352. District Gurgaon 94 Delay in completion of Civil works 

1353. District Gurgaon  95 Village Education Committee/School Management 
Committee Training 

1354. District Gurgaon 96 Internal control 

1355. District Gurgaon 97 Water quality 

1356. District Gurgaon 98 Non-handling over of tubewell based water supply scheme to 
Panchayats 

1357. District Gurgaon 99 Non-recovery of water and sewerage charges 

1358. District Gurgaon 100 Construction of haats 

1359. District Gurgaon 101 Incorrect reporting of expenditure  

1360. District Gurgaon 102 Non-completion of dwelling units 

1361. District Gurgaon 103 Benefit given in contravention of the guidelines 

1362. District Gurgaon 104 Allotment of houses 

1363. District Gurgaon 105 Common irregularities noticed in Panchayati Raj Institutions 

1364. District Gurgaon 106 Physical verification 

1365. District Gurgaon 107 Excess expenditure over estimate 

1366. District Gurgaon 108 Non-revision of list of BPL/AAY beneficiaries 

1367. District Gurgaon 109 Fair price shops 

1368. District Gurgaon 110 Challans for violation of traffic rules 

1369. Excise and Taxation  112 Evasion of tax 

1370. Excise and Taxation 113 Non-Production of records to Audit for scrutiny 

1371. Excise and Taxation 114 Arrears in assessments 

1372. Excise and Taxation 115 Position of Inspection Reports 

1373. Excise and Taxation 116 Non-levy of Tax/Penalty for misuse of form VAT D-1 

1374. Excise and Taxation 117 Material supplied by contractee to contractor  

1375. Excise and Taxation 118 Other interesting cases 

1376. Excise and Taxation 120 Non-levy of value added tax on sale of Guar Gum 
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1377. Excise and Taxation 121 Evasion of tax due to suppression of sales 

1378. Excise and Taxation 123 Analysis of arrears of revenue 

1379. Excise and Taxation 124 Non-realisation of differential license fee on re-auction 

1380. Excise and Taxation 125 Non/short recovery of interest  

1381. Excise and Taxation 126 Non/short recovery of license fee and interest 

1382. Excise and Taxation 135 Non/short recovery due to non-assessment of cases 

1383. Excise and Taxation 136 Results of Audit 

1384. Revenue 137 Evasion of stamp duty due to undervaluation of immovable 
property 

1385. Revenue 138 Non-levy of stamp duty on plant and machinery 

1386. Revenue 139 Evasion of stamp duty due to misclassification of documents 

1387. Revenue 140 Short levy of stamp duty and registration fee due to 
misclassification of documents 

1388. Revenue 141 Short levy of stamp duty due to application of incorrect rates 
of immovable property 

1389. Revenue 142 Irregular exemption of stamp duty 

1390. Transport 143 Non/short realization of bid money on stage carriage permits 

1391. Mines & Geology 144 Rusults of Audit 

1392. Mines & Geology 145 Non/short realisation of bid money 

74th Report 

1393. Education 4 Information and Communication Technology 

1394. Education 5 Opening of Government Model Schools 

1395. Education 6 Scheme for establishment of Government Model Sanskriti 
Schools 

1396. Education 8 Implementation of State Policy on safety measures in 
Schools 

1397. Education 9 Establishment of Satya Bharti Schools 

1398. Education 12 Avoidable expenditure on procurement of dual desks 

1399. Education 13 Extra expenditure due to de-centralized purchase of 
containers 

1400. Health 15 Construction of CHCs, PHCs and SCs 

1401. Health 16 Improper-functioning of PHCs/Sub-Centres 

1402. Health 17 Lack of basic amenities in Sub-Centres 

1403. Health 18 Procurement of Absorbent Cotton Wool from a black listed 
firm 

1404. Health 19 Dispensing adulterated/spurious medicines to the patients 

1405. Health 20 Unfruitful expenditure on non-functional Drug Testing  
Laboratory and State Ayurvedic Pharmacy 

1406. Health 21 Embezzlement due to inadequate financial control 

1407. Town & Country 
Planning 

22 Planning not done in consonance with the Regional Plan of 
NCRPB 
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1408. Town & Country 
Planning 

23 Extra payment of interest due to delay in referring the cases to 
Courts 

1409. Town & Country 
Planning 

24 Infructuous expenditure on development of auto market 

1410. Town & Country 
Planning 

25 Non development of acquired land 

1411. Town & Country 
Planning 

26 Abnormal  rates allowed to a contractor 

1412. Town & Country 
Planning 

27 Execution of works not in the ambit of HUDA 

1413. Town & Country 
Planning 

28 Sewer and storm water drainage works 

1414. Town & Country 
Planning 

29 Water supply works in Gurgaon 

1415. Town & Country 
Planning 

30 Development of roads 

1416. Town & Country 
Planning 

31 Non-development of land for commercial complexes 

1417. Town & Country 
Planning 

32 Allotment of flats for EWS Category under Ashiana 
Scheme 

1418. Town & Country 
Planning 

33 Irregularities in allotment of plots under reserve categories 

1419. Town & Country 
Planning 

34 Issues related to private colonizers 

1420. Town & Country 
Planning 

35 Inadequate control over colonizers 

1421. Town & Country 
Planning 

36 Non-completion of low cost/affordable housing colonies 

1422. Town & Country 
Planning 

37 Non-renewal of licences 

1423. Town & Country 
Planning 

38 Non-opproval  of building plans 

1424. Town & Country 
Planning 

39 Time schedule for completion of projects as a whole 

1425. Town & Country 
Planning 

40 Non-submission of accounts statements 

1426. Town & Country 
Planning 

41 Non-recovery of EDC/IDC 

1427. Town & Country 
Planning 

42 Non-recovery of lease money and other charges 

1428. Agriculture 43 Non-recovery of cost of land 

1429. Development & 
Panchayats 

44 Total sanitation Campaign/Nirmal Bharat Abhiyan 

1430. Environment 45 Implementation of Bio Medical waste Management Rules in 
Haryana 
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1431. Environment 46 Loss of interest due to blockade of funds 

1432. Environment 47 Delay in furnishing utilization certificates 

1433. Finance 48 Non-claiming of interest on unutilized funds 

1434. General 
Administration 

49 Withdrawal of  posts  from  the  purview  of  Haryana 
Public  Service Commission 

1435. Technical Education 50 Withdrawal of  posts  from  the  purview  of  Haryana 
Public  Service Commission 

1436. Home 52 Unfruitful expenditure/blockade of Government funds 

1437. Home 53 Misappropriations, losses, defalcations etc 

1438. Irrigation  54 Wasteful expenditure on Single Layer Brick (SLB) lining of 
escape channel 

1439. Irrigation 55 Working of Command Area Development Authority 

1440. Public Health 
Engineering 

58 Wasteful expenditure on non-functional water supply scheme 

1441. Renewable Energy 60 Implementation of Solar Street Lighting Systems Programme 

1442. Transport 62 Employment of bus conductors in excess of requirement 

1443. Transport 63 Avoidable loss due to procurement of buses violating CMVR 

1444. Welfare of SC & BC 64 Deficiencies in implementation of the schemes for ‘Welfare 
and Protection of Girl Child 

1445. Rural Development 65 Delay in furnishing utilization certificates 

1446. Urban Local Bodies 66 Delay in furnishing utilization certificates 

1447. Science & 
Technology 

69 Delay in furnishing utilization certificates 

1448. Excise and Taxation 70 Arrears in assessments 

1449. Excise and Taxation 71 Evasion of tax detected by the Department 

1450. Excise and Taxation 72 ITC allowed on Petroleum Products 

1451. Excise and Taxation 73 ITC allowed on goods not sold 

1452. Excise and Taxation 74 Incorrect/less reversal of ITC 

1453. Excise and Taxation 75 Incorrect ITC allowed on Pre-owned Cars 

1454. Excise and Taxation 76 Non levy of tax and penalty on bogus claim of ITC 

1455. Excise and Taxation 77 Excess benefit of ITC 

1456. Excise and Taxation 78 Incorrect carry forward of Input Tax Credit 

1457. Excise and Taxation 79 Non production of records 

1458. Excise and Taxation 80 Incorrect deduction of transit sale where goods were 
dispatched directly to  ultimate purchaser 

1459. Excise and Taxation 81 Sale during import 

1460. Excise and Taxation 82 Under assessment of tax due to application of incorrect rate 
of tax 

1461. Excise and Taxation 83 Under assessment of tax due to application of incorrect rate 
of tax 

1462. Excise and Taxation 84 Under assessment of tax due to calculation mistake 
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1463. Excise and Taxation 85 Evasion of tax by submitting fake declaration forms ‘C’ 

1464. Excise and Taxation 86 Under assessment of tax due to wrong deduction of sale to 
SEZ units 

1465. Excise and Taxation 87 Non levy of tax and penalty for unauthorized collection of tax 

1466. Excise and Taxation 88 Under assessment of tax due to irregular deduction allowed 

1467. Excise and Taxation 89 Non-realisation of differential amount of license fee on re-
allotment of vends 

1468. Excise and Taxation 90 Non/short recovery of license fee and interest 

1469. Excise and Taxation 91 Non/short recovery of licence fee and interest 

1470. Excise and Taxation 92 Non levy / recovery of penalty for illegal possession and 
trade of liquor 

1471. Excise and Taxation 93 Non/short realization of passengers tax from 
taxi/maxi owners 

1472. Revenue 94 Results of audit 

1473. Revenue 95 Misclassification of sale deeds 

1474. Revenue 96 Critical fields left blank 

1475. Revenue 97 Measurement units 

1476. Revenue 98 Wrong input of construction year 

1477. Revenue 99 Incomplete data capturing 

1478. Revenue 100 Acceptance of junk data input 

1479. Revenue 101 Non-capturing of second p roperty details 

1480. Revenue 102 Non-mapping of locations falling within/outside MC limits 

1481. Revenue 103 Non-digitisation of prime Khasra master 

1482. Revenue 104 Transactions  by  farmers  and  minus  data  in case  of  
land purchased  against compensation 

1483. Revenue 105 Transactions on agricultural land within municipal Omits 

1484. Revenue 106 HUDA plots having preferential number 'P' 

1485. Revenue 107 Continued dependence on manual procedures 

1486. Revenue 108 Non recording of Khasra numbers in the Collector rate list               

1487. Revenue 109 Non-disposal/recovery  of   pending   cases   of   under-
valuation referred to the Collectors 

1488. Revenue 110 Short levy of stamp duty due to undervaluation of 
immovable  property 

1489. Revenue 111 Improper maintenance of record 

1490. Revenue 112 Short levy of stamp duty due to misclassification of sale 
deeds into collaboration agreement 

1491. Revenue 113 Evasion of  stamp duty  due  to  undervaluation of  
immovable property 

1492. Revenue 114 Short levy of stamp duty due to application of incorrect rates  
of immovable property 

1493. Revenue 115 Undue benefit through reduction in stamp duty 
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1494. Revenue 116 Exemption of stamp duty on collusive decrees 

1495. Mines and Geology 117 Non/short realisation of bid money 

1496. Transport 118 Non renewal of permits of transport vehicles 

1497. Transport 119 Non collection of Adda fees 

75th Report 

1498. Public Health 
Engineering 

1 Expenditure in excess of estimates 

1499. Public Health 
Engineering 

2 Recoverable amount from HUDA 

1500. Public Health 
Engineering 

3 Irregular splitting of works 

1501. Public Health 
Engineering 

4 Advances to Land Acquisition Collectors 

1502. Urban Local Bodies  8 Non-preparation of perspective and annual plans 

1503. Urban Local Bodies 9 Accounts of ULBs 

1504. Urban Local Bodies 10 Financial performance 

1505. Urban Local Bodies 11 Non-recovery of supervision charges 

1506. Urban Local Bodies 12 Diversion of grants 

1507. Urban Local Bodies 13 Split-up of estimates 

1508. Urban Local Bodies 14 Non-recovery of regularisation charges 

1509. Urban Local Bodies 15 Non-recovery of Service Tax on rental receipts 

1510. Urban Local Bodies 16 Non-availment of  exemption from Service Tax 

1511. Urban Local Bodies 17 Non-recovery of Labour Cess 

1512. Urban Local Bodies 18 Non-recovery of Municipal Electricity Tax 

1513. Urban Local Bodies 19 Non-recovery of old outstanding taxes, fees etc 

1514. Urban Local Bodies 20 Non-allotment of  EWS houses constructed under JNNURM 

1515. Urban Local Bodies 21 Solid Waste Management 

1516. Urban Local Bodies 22 Urban wage employment programme 

1517. Urban Local Bodies 23 Payment made without execution of works 

1518. Urban Local Bodies 24 Payment of wages 

1519. Urban Local Bodies 25 Internal Control 

1520. Urban Local Bodies 26 Loss due to non-recovery of outstanding lease money 

1521. Urban Local Bodies 27 Delay in furnishing utilization certificates 

1522. Education(HSSPP) 28 Learning Enhancement Programmes 

1523. Education(HSSPP) 29 Maintenance of bank accounts 

1524. Education(HSSPP) 32 Intervention for ‘Out of School Children’ 

1525. Education(HSSPP) 34 Delay in distribution of “Free Text Books” 

1526. Education(HSSPP) 35 Delay in construction of  residential hostel/school buildings 

1527. Rural Development 38 Irregular payments 



184 
 

 

1528. Rural Development 39 Non-utilisation of funds and assistance to ineligible families 

1529. Co-operation 40 Retention of funds outside the Government Account 

1530. Co-operation 41 Excess   release   of   subsidy   and   irregular   utilisation  of 
unspent amount 

1531. Co-operation 42 Non-recovery of audit fee 

1532. Co-operation 43 Negligible return from share capital in Co-operative Societies 
and outstanding loan 

1533. Co-operation 44 Rehabilitation of  Co-operative Sugar Mills 

1534. Co-operation 45 Non recovery of minimum return on share capital 

1535. Co-operation 46 Redemption of share capital of co-operative societies 

1536. Co-operation 47 Loan to Co-Operative Sugar Mills 

1537. Co-operation 48 Non-recovery  of  share  capital   and  dividend   under  Long    
Term   Operation Scheme 

1538. Co-operation 49 Transfer of CCM Building to HSAMB 

1539. Civil Aviation 50 Irregularities in the functoning of Civil Aviation Department 

1540. Civil Aviation 51 Recoverable parking and maintenance charges 

1541. Civil Aviation 52 Irregular appointment 

1542. Civil Secretariat 53 Irregular expenditure 

1543. Civil Secretariat 54 Allotment of space to banks without execution of agreement 

1544. Development & 
Panchayat 

55 Management of panchayat land 

1545. Development & 
Panchayat 

56 Short term Lease of panchayat land 

1546. Development & 
Panchayat 

57 Financial management in GPs 

1547. Food and Supplies 58 Loss due to distribution of foodgrains to   ineligible   ration card 
holders 

1548. Health 59 Non-recovery of bond money 

1549. Health 60 Misappropriation, losses, defalcations etc 

1550. Home and 
Administration of 
Justice 

61 Management of properties of Haryana Wakf Board 

1551. Housing 62 Irregular allotment of open space 

1552. Information,     
Public      Relations 
and Cultural Affiars 

63 Irregularities   in   the   functioning   of  the   Information,     
Public      Relations and Cultural Affiars Department 

1553. Irrigation 64 Unfruitful expenditure on construction of a minor 

1554. Irrigation 65 Irregularities and deficiencies in construction of Dam across 
river  Kaushalya near Panchkula 

1555. Irrigation 66 Miscellaneous Public Works Advances 

1556. Public Works (B&R) 68 Incomplete works 

1557. Public Works (B&R) 69 Miscellaneous Public Works Advances 
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1558. Revenue 70 Delay in release of annuity payment to the beneficiaries 

1559. Town & Cuuntary 
Planing 

71 Construction of Buildings and their utilization 

1560. Town & Cuuntary 
Planing 

72 Status of utilisation of land acquired by HUDA 

1561. Transport 73 Misappropriation, losses, defalcations etc 

1562. Excise and Taxation 75 Cases finalized after a delay of six months (under HGST 
Act): 

1563. Excise and Taxation 76 Disposal of remand cases under Haryana Value Addex Tax 

1564. Excise and Taxation 77 Disposal of remand cases under Haryana Value Added Tax 
Act 

1565. Excise and Taxation 78 Non compliance of directions of the Appellate 
Authority 

1566. Excise and Taxation 79 Non compliance of directions of the Appellate Authority 

1567. Excise and Taxation 80 Revision Cases 

1568. Excise and Taxation 82 Under assessment of tax due to application of incorrect rates 
of tax: Non/short leavey of tax 

1569. Excise and Taxation 83 Non levy of penalty for bogus ITC claim/sale suppression 

1570. Excise and Taxation 84 Suppression of Sale – Non levey of penalty for bogus ITC 
claim 

1571. Excise and Taxation 85 Suppression of Sale – Non levey of penalty for bogus ITC 
claim 

1572. Excise and Taxation 86 Deduction / rate concession against fake forms 

1573. Excise and Taxation 87 Evasion of tax by registered dealers 

1574. Excise and Taxation 88 Non-accountal of purchases/sales 

1575. Excise and Taxation 89 Non/short levy of interest 

1576. Excise and Taxation 90 Result of Audit 

1577. Excise and Taxation 91 Non / short recovery of license fee from the licensees 

1578. Excise and Taxation 92 Non/short recovery of license fee from the licensees 

1579. Excise and Taxation 93 Surety bonds not collected before the allotment of vends 

1580. Excise and Taxation 94 Non-realization of differential license fee on re-auction 

1581. Excise and Taxation 95 Non / short recovery of interest 

1582. Excise and Taxation 96 Non levy/realization of penalty for short lifting of quarterly 
quota of liquor 

1583. Excise and Taxation 97 Non levy/recovery of peantly for illegal possession and trade 
of liquor 

1584. Revenue 98 Short levy of stamp duty due to misclassification of sale 
deeds into    collaboration agreement 

1585. Revenue 99 Absence of time limit for disposal of cases of 
undervaluation referred to the Collector under  
Section 47-A of IS Act 

1586. Revenue 100 Short levy of stamp duty due to application of incorrect 
rates of immoveable property 
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1587. Revenue 101 Short levy of stamp duty due to undervaluation of 
immoveable property 

1588. Revenue 102 Evasion of stamp duty due to misclassification of documents 

1589. Revenue 103 Evasion of stamp duty due to undervaluation of immoveable 
property 

1590. Revenue 104 Undue benefit through reduction in Stamp Duty 

1591. Revenue 105 Position of arrears 

1592. Revenue 106 Non/delayed accountal of Revenue Recovery Certificates 
(RRCs) 

1593. Revenue 107 Non-follow up/delayed action 

1594. Revenue 108 Failure to follow up the RRCs sent to other Collectors 

1595. Transport 109 Delay in implementation of revised penalty rates 

1596. Transport 110 Non/short levy of penalty on over loading of vehicles 

1597. Transport 111 Non/short recovery of token tax from private/goods vehicles 

1598. Transport 112 Short deposit/loss of interest on delayed deposit of 
Government revenue and non-attestation/verification of of 
DCR/CTR register 

1599. Transport 113 Non-observance of MV Rules 

1600. Transport 114 Issue of driving licence without medical certificate/learners 
licence/proof of birth certificate 

1601. Transport 115 Non observance regulatory control 

1602. Transport 116 Non recovery of additional fee due to out of turn allotment of   
registration numbers 

1603. Transport 117 Non-realisation of additional fee due to allotment of choice 
number in respect of Non-Government authorities/retention 
of choice registration marks 

1604. Transport 118 Short recovery of token tax 

1605. Transport 119 Non-assignment of new registration number to vehicles from 
other States 

1606. Transport 120 Issue of driving license after expiry of learners license and 
renewal of driving licenses beyond prescribed time 

1607. Transport 121 Internal control 

1608. Mines and Geology 122 Results of audit 

77th Reports 

1609 Public Health 
Engineering 

4 Irregular splitting of works 

1610 Public Health 
Engineering 

9 Delay in execution of works 

1611 Public Health 
Engineering 

10 Blocking of funds in Dharuhera water supply scheme 

1612 Public Health 
Engineering 

11 Blockade of funds on unutilized pipes 
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1613 Public Health 
Engineering 

13 Misappropriations, losses, defalcations, etc 

1614 Elementary 
Education 

14 Unspent balances with DEEOs not reported to GOI 

1615 Elementary 
Education 

15 Non-maintenance of cash book and ledger 

1616 Elementary 
Education 

17 MDM not provided to the students of Government Aided 
Schools 

1617 Higher Education 18 Affiliation 

1618 Higher Education 19 Irregularities noticed in respect of bank guarantees 

1619 Higher Education 20 Implementation of rules, regulations etc. and availability of 
infrastructure and faculty - Recognition on fake documents 

1620 Higher Education 21 Deficiencies noticed during physical verification 

1621 Higher Education 22 Implementation of reservation / fee concession policy 

1622 Higher Education 23 Infrastructure 

1623 Higher Education 24 Internal control mechanism 

1624 Medical Education 
and Research 

25 Inspections 

1625 Medical Education 
and Research 

26 Non-maintenance of record for accountal of processing fee/ 
absence of provision for charging processing fee 

1626 Medical Education 
and Research 

27 Irregularities noticed in respect of bank guarantees 

1627 Medical Education 
and Research 

28 Implementation of rules, regulations etc. and availability of 
infrastructure and faculty – Recognition of fake documents 

1628 Technical Education 29 Lack of financial and administrative control 

1629 Technical Education 31 Loss due to injudicious allotment of work 

1630 Animal Husbandry 
and Dairying 

32 Veterinary infrastructure and its utilization 

1631 Animal Husbandry 
and Dairying 

33 Incomplete projects under RIDF XVI-2 and RIDF XVII 

1632 Archaelogy and 
Museums 

34 Delay in construction of museum and office building and non  
achievement of the objective of the department 

1633 School Education 35 Non-recovery of stipend amount from ineligible students 

1634 Environment 37 Avoidable payment of Income Tax 

1635 Environment 38 Delay in furnishing utilization certificates 

1636 Food and Supplies 39 Avoidable payment of interest due to delay in realization of 
bills from Food Corporation of India 

1637 Food and Supplies 40 Compliance of terms and conditions of milling agreements 
for Custom Milled Rice 

1638 Food and Supplies 41 Non-delivery of rice by millers 

1639 Food and Supplies 42 Non-recovery from the millers 

1640 Food and Supplies 43 Non-recovery of amount of value cut and moisture cut from 
millers 
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1641 Food and Supplies 44 Non-adherence of guidelines 

1642 Health 45 Utilization of funds by Red cross Society 

1643 Health 46 Training to the handicapped persons 

1644 Health 47 Suspected Embezzlement (Bhiwani) 

1645 Health 48 Undue favour and non levy of penalty 

1646 Home 49 Non-implementation of Outdoor Surveillance System 

1647 Industrial Training 
and Vocational 
Education 

50 Blockade of funds due to injudicious selection of site 

1648 Irrigation 51 Disposal of sewage and effluent water in Western Jamuna 
Canal causing environmental hazards 

1649 Irrigation 53 Avoidable expenditure on acquisition of land 

1650 Irrigation 54 Misappropriations, losses, defalcations, etc 

1651 Public Works (B&R) 55 Avoidable expenditure on acquisition of land 

1652 Sports and Youth 
Affairs 

58 Parking of funds 

1653 Sports and Youth 
Affairs 

59 Irregular payment and Non-recovery from the students 

1654 Women and Child 
Development 

60 Extra expenditure on purchase of utensils 

1655 Social Justice and 
Empowerment 

61 Delay in furnishing utilization certificates 

1656 Urban Local Bodies 62 Delay in furnishing utilization certificates 

1657 Science and 
Technology 

63 Delay in furnishing utilization certificates 

1658 Transport 64 Misappropriations, losses, defalcations, etc 

78th Report 

1659 Excise and Taxation 1 Evasion of tax detected by the Department 

1660 Excise and Taxation 2 Non production of records to audit for scrutiny 

1661 Excise and Taxation 3 Absence of provision for finalization of assessment besides 
cancellation of Registration Certificate (RC) 

1662 Excise and Taxation 4 Non registration of works contractors 

1663 Excise and Taxation 5 Reduction in number of scrutiny cases 

1664 Excise and Taxation 6 Underassessment/irregular refund of tax due to application of 
incorrect rate of tax 

1665 Excise and Taxation 7 Underassessment due to allowing benefit against fake forms 

1666 Excise and Taxation 8 Evasion of tax due to suppression of sales/purchases and  
failure to levy penalty thereon 

1667 Excise and Taxation 9 Evasion of tax due to suppression of sales/purchases and  
failure to levy penalty thereon 

1668 Excise and Taxation 10 Evasion of tax due to suppression of sales/purchases and 
failure to levy penalty thereon 
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1669 Excise and Taxation 11 Underassessment due to non levy of tax/interest/surcharge 
and allowing excess benefit of tax concession 

1670 Excise and Taxation 12 Underassessment / Excess refund due to non / incorrect 
reversal of ITC 

1671 Excise and Taxation 13 Underassessment / Excess refund due to non / incorrect 
reversal of ITC 

1672 Excise and Taxation 14 Underassessment / Excess refund due to non / incorrect 
reversal of ITC 

1673 Excise and Taxation 15 Underassessment/irregular refund due to misuse of form 
VAT D-1/VAT D-2 

1674 Excise and Taxation 16 Underassessment/irregular refund due to misuse of form 
VAT D-1/VAT D-2 

1675 Excise and Taxation 17 Non-consideration of stock of Paddy/Rice purchased against 
form VAT-D2 

1676 Excise and Taxation 18 Non levy of penalty under Section 10A of CST Act 

1677 Excise and Taxation 19 Excess refund due to allowing deduction against invalid 
documents 

1678 Excise and Taxation 20  Irregular refund to contractors/traders 

1679 Excise and Taxation 21 Irregular refund to contractors of DMRC 

1680 Excise and Taxation 22 Non maintenance of Demand and Collection register (DCR) 
of returns (VAT G-8) 

1681 Excise and Taxation 23 Late servicing of assessment orders and demand notices 

1682 Excise and Taxation 24 Non examination of assessment cases by DETCs/JETCs 

1683 Excise and Taxation 25 Loss of revenue due to delay in re-assessment of the cases 

1684 Excise and Taxation 26 Recovery of demand created during the year 

1685 Excise and Taxation 27 Incorrect  benefit  of  ITC  on goods not sold 

1686 Excise and Taxation 28 Non/short levy of tax due to incorrect classification 

1687 Excise and Taxation 29 Non/short levy of tax due to incorrect classification 

1688 Excise and Taxation 30 Excess allowance of deposit of tax 

1689 Excise and Taxation 31 Non levy of tax on sale of chemicals 

1690 Excise and Taxation 32 Short levy of tax on sale of pipes 

1691 Excise and Taxation 33 Non levy of additional tax/penalty for misuse of  
Form VAT D-1 

1692 Excise and Taxation 34 Evasion of tax due to suppression of Sales 

1693 Excise and Taxation 35 Results of audit 

1694 Excise and Taxation 36 Non/short levey of license dee and interest 

1695 Excise and Taxation 37 Non/short levey of license dee and interest 

1696 Excise and Taxation 38 Non levy/recovery of penalty for illegal possession and trade 
of liquor 

1697 Revenue 39 Results of audit: 

1698 Revenue 40 Short realization of stamp duty due to misclassification of 
documents 
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1699 Revenue 41 Short levy of stamp duty due to application of incorrect rates 
of immoveable properties 

1700 Revenue 42 Short levy of stamp duty due to application of  non prime 
rates on land containing prime khasras 

1701 Revenue 43 Short  realization of stamp duty due to registration of 
documents on the basis of old agreement 

1702 Revenue 44 Evasion of stamp duty due to undervaluation of immovable 
property 

1703 Revenue 45 Irregular exemption of stamp duty 

1704 Revenue 46 Undue benefit  through reduction in stamp duty 

1705 Transport 47 Non fixation of snap locks 

1706 Transport 48 Suspected misappropriation of Government Receipt 

1707 Mines and Geology 49 Non/short recovery of royalty and interest 
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