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CHAPTER­7 

INFRASTRUCTURE 

Scheme guidelines envisaged that kitchen sheds should be constructed in each 
school to facilitate cooking in schools itself so that fresh and hot cooked meal 
is  served  to  children.  Kitchens  were  to  have  a  platform  for  cooking  with 
adequate  light, ventilation and  arrangement  for  drainage/ waste  disposal  and 
should always be kept clean. All ingredients used for cooking were to be free 
from adulteration and  insects. Cooking devices such as chulha, container  for 
storage  of  food  grains  and  other  ingredients  and  utensils  for  cooking  and 
serving  were  to  be  made  available  to  all  schools.  All  persons  engaged  in 
handling of the ingredients and cooking were to be trained in hygienic habits. 
7.1  Kitchen sheds 
As per the QPR ending March 2007, kitchen sheds were constructed in 59,968 
(62 per  cent) of 96,457  schools  by  the District Urban Development Agency 
(DUDA),  District  Rural  Development  Agency  and  under  Sarva  Shiskha 
Abhiyan (SSA). 
The  GOI  released  Rs.  137.52  crore  (November  2006:  Rs.79.86  crore  and 
February 2007: Rs. 57.66 crore) for construction of kitchen sheds in 22,920 of 
the  remaining  36,489  uncovered  schools.  However,  the  State  Government 
released Rs 79.86 crore only to MDM authority as of March 2007. In the test 
checked  districts, Rs.  22.15  crore  released  for  construction  of  kitchens were 
kept in PLA and remained unutilized (September 2007). The Government also 
did not make any provision of funds for repair and maintenance of kitchens. 
Out of 253 kitchen sheds in 16 test checked districts, 23 were in a dilapidated 
condition and not functional. In seven districts 21 146 sheds were not in use as 
MDM was supplied by NGOs from their centralized kitchens. 

Kitchens in dilapidated condition at Rae Bareli and MDM cooked outside 

The  kitchen  sheds were  constructed by District  Urban Development Agency 
and  Gram  Pradhans  in  urban  and  rural  areas  respectively.  The  kitchens 
constructed were of smaller size and provision for proper ventilation, drainage, 
waste  disposal  was  not  made  therein  though  design  of  these  kitchens  were 
standardised and approved by the Competent Authority. 
A  few  interesting  cases  noticed  in  the  joint  inspection  of  sample  schools  in 
rural areas were as under: 
•  In 23 schools in four 22 districts, despite availability of kitchen sheds MDM 

21  Agra, Ballia, Bareilly, Etah, Kannauj, Kanpur Nagar and Lucknow. 
22  Etah­9, Kanpur Nagar­6, Jhansi­3 and Kannauj­5. 
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was cooked under  the management of Gram Pradhans at  their residences. 
The  quality  and  quantity  of  food  grains  and  other  ingredients  of MDM 
used  could  not  therefore,  be  checked  by  school  teachers  or  parents  as 
required  in  the  scheme  guidelines. Besides,  the  hygienic condition of  the 
cooking place also could not be verified. In PS, Khusipura, Jhansi district, 
Khichadi was brought by the cook from her house. 

•  MDM  for  three 23  schools  at  Jhansi,  PS Vishweswar  ganj,  Ghazipur,  PS, 
Malik Mau­Aima (Rae Bareli) and two 24  schools in Ballia was cooked in 
the open, under a tree due to unsuitable kitchen sheds. 

Kitchen at Gram Pradhan’s residence  Cooking MDM under a tree in PS at Gazipur 
in District Jhansi 

•  In  PS,  Sheopur  Nauranga  and  PS  Harijan  Chitbargaon  (Ballia  district), 
MDM was cooked in classrooms due to lack of ventilation in the kitchens. 

Cooking of MDM in classroom of PS  Cooking of MDM in classroom of PS 
Sheopur at Ballia  Harijan chit baragaon at Ballia 

•  In  two  cases,  lizard  and  pests  were  found  in MDM which  caused  food 
poisoning and hospitalization of children. 

The Government replied (January 2008) that due to lack of training and social 
practices,  some  cooks  could  not  take  easily  to  these  kitchens  and  continued 
with  their  old  ways.  It  further  stated  that  quality  of  construction  had  been 
found poor at some places. The Government had developed a new  improved 
design  costing  Rs  60,000  per  unit.  Funds  were  being  released  in  a  phased 
manner to cover all the schools with improved kitchen. The cooks were being 
trained to adopt improved method of cooking. 

The  reply  confirmed  that  adequate  attention  was  not  paid  in  planning  and 
construction  of  the  kitchens  according  to  the  requirements.  This  resulted  in 
unfruitful  expenditure  costing  Rs  59.15  lakh 25  incurred  by  State  Urban 
Development Agency on construction of 169 kitchens in urban areas. 

23  PS Railway Station Mau Dehat Mauranipur,PS Kharkasani Mauranipur and PS Kuchanpura Mauranipur. 
24  PS Dharahra and PS Chilkahar­1 
25  169 = (23+146) kitchen sheds x Rs.35000 each = Rs 59.15 crore.
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7.2  Kitchen Devices 

The  GOI  released  Rs.  31.40  crore  (November  2006:  Rs.  14.73  crore  and 
March  2007:  Rs.  16.67  crore)  for  replacement  of  old  kitchen  devices  in 
schools. The State Government however,  released only Rs. 14.73 crore as of 
March 2007. 

In 16 test checked districts Rs. 3.70 crore, out of Rs. 14.73 crore released by 
the Government in November 2006, was lying unutilized (September 2007) in 
PLA  of  district  BSAs.  The  schools  also  did  not  utilize  their  School 
Development  Fund 26  (Rs.2000  per  annum)    up  to  2006­07  for  purchase  of 
kitchen devices  as a  result  of which 56 (18 per cent) of the 320 schools did 
not have sufficient serving utensils, containers  for storage of food grains and 
gas chulhas. In PS, Lohari, Jhansi district, empty paint containers were being 
used for serving sweet rice (rice cooked with jaggery). 

Empty paint container is being used for distributing MDM in P S Lohari school, Jhansi 

The Government  stated  (January  2008)    that  due  to model  code  of  conduct 
imposed at  the  time of Assembly elections, money  for kitchen devices could 
not be utilized in time. 

The reply was not tenable as kitchen devices could have been purchased from 
the School Development Fund under SSA. 

7.3  Hand Pumps 
According to records of the Directorate, hand pumps were installed in all the 
96,457 schools as of March 2007. It was observed during the joint inspection 
of  320  schools  that  28  schools  had  no  hand  pumps and  in 33  schools water 
was not being used as it was not potable. 

Hand pumps in schools at Shahjahanpur  Hand pumps in schools at Rae Bareli 

7.4  Conclusion 
Kitchen sheds had not been provided in all schools and large number of shades 
constructed were not in use. The sheds constructed were also of small size and 

26  Fund made available to schools as annual school grant under Sarva Shiksha Abhiyan. 
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lacked  ventilation  and  drainage  facilities.  No  provision  for  repair  and 
maintenance of sheds had been made. Despite availability of funds, school did 
not have sufficient kitchen devices. In some schools either hand pumps were 
not there or were not used as water was not potable. 

7.5  Recommendations 

•  Construction of kitchen sheds as per prescribed norms having provision for 
ventilation  and  drainage  system  should  be  ensured.  Provisions  for  the 
maintenance of the sheds should also be made. 

•  In rural  areas cooking of MDM should be ensured  in  the  school campus 
only. 

•  Availability of potable water should be ensured. 
•  Adequate  kitchen  devices  for  cooking  and  serving  of  MDM  should  be 

ensured.




