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CONSERVATION AND PROTECTION OF TIGERS IN 
TIGER RESERVES 

1.  Introduction 

Recognising the need to protect tigers, Government initiated several measures 
aimed at conservation and protection of the species. Significant among them 
were Project Tiger, a centrally sponsored scheme launched in April 1973 and 
the India Eco-development Project (October 1997-June 2004) funded by 
external agencies. Besides, efforts were made to prevent illegal wildlife trade 
to ensure a viable population of tiger in India. The main activities of Project 
Tiger include wildlife management, protection measures, and specific eco-
development activities. Twenty eight Tiger Reserves were created in 17 states 
between 1973-74 and 1999-2000. The Project Tiger Directorate (PTD) in the 
Ministry of Environment and Forests (MoEF) at New Delhi is responsible for 
providing technical guidance, budgetary support, coordination, monitoring, 
and evaluation of Project Tiger while the management and implementation of 
the Project rests with the State Governments concerned. The India Eco-
development Project (IEDP) was a pilot project initiated with the assistance of 
the World Bank and the Global Environment Facility to conserve biodiversity 
through eco-development. The project addressed both the impact of the local 
population on the Protected Areas and the impact of the Protected Areas on 
the local population and envisaged to improve the capacity of the Protected 
Area management to effectively conserve biodiversity and support 
collaboration between the States and the local communities in and around 
ecologically vulnerable areas. The project was implemented at five Tiger 
Reserves and two national parks. In order to curb illegal trade in wildlife, 
MoEF created four regional wildlife offices at Delhi, Kolkata, Chennai and 
Mumbai for preservation of wildlife. These regional offices are headed by 
Regional Deputy Directors (RDDs) and are under the direct administrative 
control of the Wildlife Division of MoEF. 

2.   Audit objectives 

The performance audit of conservation and protection of tigers in Tiger 
Reserves seeks to assess whether - 

(i) the efforts made by the government in conservation and protection of tigers 
has ensured a viable population of tigers in India;  
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(ii) the planning for conservation and protection was adequate and the 
resources were allocated as per the identified needs and approved prioritisation 
of various activities of the Tiger Reserves; 

(iii) the targets set in the plan documents were achieved through judicious 
utilisation of resources; 

(iv) the efforts made to reduce the biotic disturbance from the tiger habitats 
caused by human settlements and other land uses  were effective; and 

(v) there existed an effective system for monitoring and evaluation and a 
prompt follow up mechanism. 

3. Audit methodology 

An entry conference was held with MoEF on 18 November 2005 where the 
audit objectives and methodology were explained. The effectiveness of the 
financial, managerial, compliance and regulatory inputs used in the project 
was examined during the course of performance audit through test checks of 
records in MoEF, PTD and the Wildlife Institute of India (WII) by the 
Principal Director of Audit (Scientific Departments). The records of the Chief 
Conservator of Forest-cum-Chief Wildlife Warden, Project Directorates and 
Range Offices of 24 out of 28 Tiger Reserves were scrutinized by the 
Principal Accountants General/Accountants General of the States where these 
Tiger Reserves are located.  

4. Planning for Tiger Reserves  

4.1  Management Plan and Annual Plan of Operations  

4.1.1  The IX Plan proposal for the continuation of the Centrally Sponsored 
Scheme (CSS) “Project Tiger” was approved by the Government in June 1999 
with the direction that for monitoring purposes, a master plan for development 
of each of the reserves should be prepared. Achievement of physical targets 
was to be compared with the master plan. PTD stated in March 2006 that the 
Management Plans (MPs) of the Tiger Reserves were the master plans. 

4.1.2  The Management Plan is prepared by the Tiger Reserves and is to be 
approved by the State Governments concerned and the PTD. The Annual 
Plans of Operations (APOs) were drawn based on these MPs every year and it 
depicted the physical and financial targets. The MP serves as the basic 
document for the preparation and approval of the APO.  
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4.2  Deficiencies in Management Plans 

4.2.1  MPs were not prepared and PTD failed to follow up: It was noticed 
that MPs of nine Tiger Reserves were not available at the Project Tiger 
Directorate (PTD). There was no evidence to indicate that these had indeed 
been prepared. It was seen that MPs of Tiger Reserves at Valmiki (2000-04), 
Melghat, Pench Maharashtra (2000-04), Kalakad (2001-02 onwards) and 
Kanha (2000-01) had not been prepared. In a circular issued in July 2005, 
PTD requested all the Tiger Reserves to clarify whether they had approved 
MPs and whether APOs were submitted as per MPs. This indicated that PTD 
was not keeping track of the receipt of approved MPs for processing APOs. It 
also reflected the absence of any internal control mechanism in the PTD 
regarding MP. 

4.2.2 MPs remained to be approved 

As per the guideline from the WII in November 1997, MPs would come into 
force only if these were approved by the State Government and the 
Government of India. However PTD did not have a mechanism to ensure that 
MPs received from Tiger Reserves had approval of the State Governments 
concerned. Besides, there was no system for technical scrutiny at PTD. It was 
seen in audit that the MPs of Tiger Reserves at Namdapha (1997-2006), 
Manas (2002-07), Valmiki (2004-14), Indravati (2000-10), Simlipal (2001-
11), Katarniaghat and Dudhwa (2000-2010) and Corbett (1999-2009) had not 
been approved by the State Governments concerned. Lack of State 
Government approval would affect the project, the State’s approval being 
critical in ensuring the flow of matching funds from them. 

4.2.3 MPs not formulated properly 

A test check of some of the MPs available at the PTD revealed that in many 
cases, due care had not been taken in the preparation of MPs. They were based 
on very old statistics and physical and financial milestones were not clearly 
laid down. Some problems noticed in the reserves are indicated in the table 
below: 

Name of Tiger Reserve and period of Management Plan and lapses observed in the MPs 

1. Corbett (Uttaranchal) -  MP for the period 1999-2009 

Audit observed that the yearly activities/strategies laid down in the Management Plan were 
not reflected in the Annual Plan of Operations for the corresponding period as indicated 
below: 
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Name of Tiger Reserve and period of Management Plan and lapses observed in the MPs 

 Though there was no provision for construction of quarters in 2000-01 as per 
Management Plan, the same was included in the APO of the same year. 

 Target as per Management Plan was to strengthen the existing 29 patrolling chowkis, 
however as per APO construction of new patrolling camps was approved.  

Issues relating to topography maps, vegetation, animal distribution and migration, water holes, 
roads and boundaries were not properly addressed. 

2. Panna (Madhya Pradesh) -  MP for the period 2002-12 

The Management Plan was based on statistics dated five to ten years back from  the  period of the 
Plan as follows: 

 Statistics for the period 1982-95, 1985-96, 1983-96 were reckoned for annual rainfall, 
animal population and poaching cases including fishing respectively.  Statistics relating to 
fire incidences were for the period 1991-92 to 1995-96. 

 There were no records of any diseases/epidemics in wild animals or in cattle. 
 Summary of problems faced by the people that affect the management of Protected Area 

pertains only up to 1996. 
 The Theme Plans spelling out future strategies did not spell out yearly targets. 
 Financial projections of the activities in the Management Plan had not been spelt out. 
 No time frame has been laid down for achievement of the theme plans/strategies depicted. 

3. Buxa(West Bengal) - MP for the period  1998-2010 

No financial projections were made to give an idea of the funds that would be required for 
achievement of objectives laid down in the Management Plan. 

4. Kanha (Madhya Pradesh) -  MP for the period 2001-11 

 No clear definition of yearly physical and financial targets was laid down. 
 No time frame was set for achievement of the envisaged objectives. 
 There was no clear correlation of activities envisaged in the MP to that laid down in the 

APO. 

5. Bandipur and Bhadra Wild Life Sanctuary (Karnataka) – MP for the period 2000-05  

Issues relating to role of Non Governmental Organisations (NGOs) in development of the reserves, 
training plans for the staff, Degraded Habitat Restoration Plan, Buffer Zone Development Plan and 
Tourism Management Plan were not addressed. 

6. Sunderbans (West Bengal) – MP for the period 2001-10 

Physical targets under various activities were not depicted. Similarly analysis of strengths, 
weaknesses, opportunities and threats for the Tiger Reserve area were not addressed in the MP. 

 
4.3  Deficiency in the Annual Plan of Operations 

Annual plans are to be prepared on the basis of management plans. PTD is 
expected to process and approve the APOs on the basis of the respective MPs. 
Audit however revealed that APOs of Manas, Nameri, Pakke, Pench (Madhya 
Pradesh), Periyar, Bandhavgarh, Kalakad and Valmiki Tiger Reserves for the 
period 2000-06, Melghat Tiger Reserve for 2000-04 and Bandipur, Bhadra, 
Indravati, Sariska, Satpura, Nagarjunsagar Tiger Reserves for 2005-06 were 
processed and central assistance released without ensuring availability of 



Report No.18 of 2006 

 5

approved and valid MPs at PTD. Besides, in reserves where MPs existed, 
there were wide deviations between the MPs and the corresponding APOs. 
Further the actual release of assistance was not based on either the MP or the 
APO as indicated in Annexure-1.  

The table below illustrates the activities not carried out due to differences in 
funds demanded as per APO and funds sanctioned by MoEF during 2001-05 
in some Tiger Reserves. 

(Rupees in crore) 

Tiger Reserve/ State Funds 
demanded 

Funds 
sanctioned 

Activities not taken up due to 
shortage of funds 

Ranthambore, Rajasthan 78.94  10.87  Periodicity for vaccination of 
animals, relocation of villages, 
rehabilitation of nomadic tribe, 
development of prey base, plan for 
education and awareness. 

Tadoba-Andhari, Maharashtra 0.06 0.02 

Pench, Maharashtra  0.31 0.09 

Soil and water conservation, 
development of meadows. 

 
In March 2006, PTD attributed the variations to restricted release of funds to 
States depending upon their capacity. PTD further contended that the financial 
projections were not really required in the MPs. In essence, thus the Plan 
outlays were prepared by the PTD without obtaining inputs from Tiger 
Reserves and there was no system to ensure that the resources were allocated 
as per the identified needs and the approved prioritisation of various activities 
and needs of the Tiger Reserves. The existence of an inbuilt procedure in the 
system for accountability and involvement of the Tiger Reserves in the 
implementation of the schemes was missing. PTD stated in March 2006 that a 
bill had been introduced in Parliament for amending the Wildlife (Protection) 
Act 1972 to insert a Chapter for according statutory authority to Project Tiger 
and to have a say in the planning process of the States and to redress 
difficulties on these issues. 

4.4  Mapping of National Parks 

4.4.1  In March 2004, MoEF sanctioned a project at a the cost of Rs 1.39 
crore for mapping of Wildlife Sanctuaries/National Parks by Wildlife Institute 
of India (WII), Dehradun. The project was to be completed within 36 months. 
It aimed to generate accurate, reliable and latest base line spatial information 
on forest types and density (using satellite imagery) and topographic features 
(supplemented by latest satellite imagery), which could be of direct relevance 
for preparation/revision of Management Plans of wildlife sanctuaries and 
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national parks. The project objective further stated that efforts would be made 
to incorporate the compartment-wise plant and animal density, diversity and 
richness in management plans to enable the wildlife managers to use the 
information directly for conservation and management purposes. After 
completion of this pilot project in five specified National Parks/Wildlife 
Sanctuaries, the countrywide mapping and monitoring of the wildlife 
sanctuaries and national parks were to be continued by WII in coordination 
with the Indian Institute of Remote Sensing (IIRS), National Remote Sensing 
Agency (NRSA) and Aligarh Muslim University (AMU) for the generation of 
baseline digital data of all Protected Areas for effective management. 

4.4.2  Out of the five sites selected for this pilot project, three were Tiger 
Reserves namely Corbett, Tadoba-Andhari and Dudhwa. The identified targets 
included generation of satellite data by July 2004 and securing Survey of India 
(SOI) topographic maps by September 2004. However, both activities were 
not completed even as of March 2006. As against the projected expenditure of 
Rs 1.20 crore in the first two years, Rs 0.73 crore was released of which only 
Rs 0.30 crore was spent till the end of February 2006 indicating poor progress 
of the project. A project review committee was constituted in December 2004 
and though the project envisaged half yearly review, so far only one project 
meeting was held in March 2005. While accepting the facts, WII attributed 
(March 2006) the shortfall in achieving the targets to delay in the induction of 
research personnel for the project and also the delay on the part of SOI in 
providing the topographic maps. It further stated that all the bottlenecks have 
been resolved and SOI maps would be made available to the researchers 
shortly and the results would provide new insights for the development of 
spatial database, which would be useful for other Protected Areas in the 
country. The tardy implementation of the project meant lack of quality 
information to the reserves for framing their management plans. 

Recommendations : 

 All Tiger Reserves should have a well-formulated management plan to 
ensure that long and medium term targets are not lost sight of. The annual 
plans of operations should be based on the management plans to ensure 
judicious allocation of resources. While enabling a planned approach to 
tiger conservation, it would provide a measure for achievement of targets 
against efforts made.  

 Efforts may be made to complete the mapping of Tiger Reserves on time 
so that the management plans are based on reliable information. 
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5.  Financial Management 

5.1  Funding pattern 

Project Tiger was launched in 1973 with 100 per cent Central Assistance. 
From the VI Five Year Plan (1980-81 to 1984-85) onwards recurring 
expenditure was shared by Central and States in equal proportion. However, 
the Centre continued to meet 100 per cent of the non-recurring expenses. The 
Central Government also meets the entire cost of Project Allowance 
introduced during the IX Plan to the staff working in the Tiger Reserves as 
well as the entire cost of relocation of families from the Tiger Reserves. The 
projects on Eco-development and Beneficiary Oriented Tribal Development 
(BOTD) which were pursued as independent Centrally sponsored projects till 
the end of the IX Plan were merged with the Project Tiger in the X Plan. A 
provision of Rs 150 crore was made for Project Tiger in the X Plan. Central 
Government had provided Rs 237.75 crore as financial assistance to the Tiger 
Reserves till 31 March 2005 since the commencement of the project in 1973. 
In addition, an India Eco-development Project (IEDP) was conceived in 
October 1997 with the assistance of the World Bank and the Global 
Environment Facility (GEF). IEDP was implemented in five Tiger Reserves 
and two National Parks. The cost of the project was US$ 67 Million. The 
project was financed partly by the World Bank loan (US$ 28 Million) and the 
GEF grant (US$ 20 Million). The rest of the contributing agencies were 
Government of India and the participating States (US$ 14.60 million) and the 
project beneficiaries (US$ 4.40 million). The project was completed in June 
2004. 

5.1.1  EFC clearance not obtained 

The Ministry proposed creation of eight new Tiger Reserves in the Xth Plan 
period. This involves requirement of Central Assistance for several new items 
of work such as providing ex-gratia payment to villagers residing in the 
vicinity of the project area in the event of loss of life. Inclusion of the new 
activities in the Plan proposals called for the clearance of the Expenditure 
Finance Committee (EFC). MoEF sought EFC clearance only in February 
2005 after a delay of 34 months. The Planning Commission in July 2005 held 
that EFC approval should be sought for the total cost estimates including the 
State share and desired that the criteria adopted for the creation of the new 
Tiger Reserves be specified. Besides, the Planning Commission desired that 
the success criteria to be adopted for assessing the impact of the scheme be 
laid down. PTD did not furnish the information and as a result, EFC clearance 
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for the X Plan proposal of PTD was pending even as of March 2006. PTD 
stated in reply (March 2006) that though a proposal for inclusion of the above 
additional items was drawn up, it was not processed and kept in abeyance for 
reconsideration and a fresh proposal with appropriate modifications would be 
sent to the Planning Commission after the constitution of National Tiger 
Conservation Authority (NTCA). The decision to defer the creation of new 
Tiger Reserves till the constitution of National Tiger Conservation Authority  
has to be viewed against the need to bring more areas under protection as 
emphasized in the report of the Working Group on Wildlife Sector of the 
Ministry for the X Five Year Plan.  

5.2  Adhoc allocation of funds to Tiger Reserves 

5.2.1  Funds allocated without norms 

PTD did not project their plan requirements based on the inputs received from 
the Tiger Reserves. No Reserve wise break up of allocations and budget was 
available at PTD. Thus it was not possible to ascertain if the funds earmarked 
for a particular Tiger Reserve were not diverted to other Tiger Reserves. PTD 
in reply stated in March 2006 that it projected the demand for its plan and 
annual allocation based on the expenditure over the years vis-a-vis the MPs 
and the APOs. However, specific information about areas where funding was 
to be provided in each Tiger Reserve was essential to ensure that projection 
and release of funds were consistent with the identified priority areas. While 
admitting this fact, PTD stated in March 2006 that it was in the process of 
improving the norms for providing funding to Tiger Reserves and once the 
system was streamlined, the depiction of financial allocation to Tiger Reserves 
and their phasing would be more meaningful and the National Tiger 
Conservation Authority  by virtue of its statutory provision, would address 
these issues through rules. 

5.2.2  Allocation of funds to Tiger Reserves widely divergent 

Audit analysed the fund allocation across Tiger Reserves against the area 
covered and the number of tigers. In both cases wide divergences were 
noticed. The funds released for different Tiger Reserves could not be 
correlated to the areas of the Tiger Reserves or the tiger population. During the 
period 1997-2005, the average funds released per sq. kilometre of Tiger 
Reserve area amounted to Rs 5560 but the amount actually released varied 
from Rs 25,968 per sq. km in respect of Panna to only Rs 640 sq. km to 
Nagarjunsagar. Similarly, the average allocation per tiger during the period 



Report No.18 of 2006 

 9

1997-2005 was Rs 1.33 lakh but the amount actually allocated varied from 
Rs 10.99 lakh in case of Dampa to Rs 0.94 lakh in case of Melghat. 

In the face of such wide divergences in allocation and absence of formal 
criteria to explain the divergence, it was not possible to link the targets with 
fund allocation. PTD stated in March 2006 that the fund release was site 
specific and could not be correlated with the area of the Tiger Reserves and 
the population of the tigers in a reserve. However, it added that action has 
been initiated for categorising the Tiger Reserves under four categories viz. (i) 
established Tiger Reserves without any major problems, (ii) problematic old 
reserves, (iii) upcoming reserves not consolidated and (iv) new reserves. 
According to the PTD, prioritisation of various activities for providing funds 
under recurring and non-recurring heads would be taken up in a rational 
manner in the coming years.  

5.3  Distortions in release of funds  

5.3.1  Central Assistance not released by States timely  

As per the directive issued by the PTD in May 2000, the State Governments 
were to release Central Assistance to Tiger Reserves within six weeks from 
the date of its receipt. A test check in Audit revealed that there were delays 
ranging from 1 to 8 months in the release of Central Assistance to the reserves 
in Assam, Rajasthan, Maharashtra, Karnataka, Tamil Nadu etc. as detailed in 
Annexure-2.  Delay in the release of Central Assistance to the field formations 
has to be viewed against Honorable Supreme Court’s direction in February 
2005 that the State Government should release the Central Assistance within 
15 days of its receipt. The PTD in March 2006 cited delay in the release of 
Central Assistance by States as one of the difficulties faced in the 
implementation and monitoring of the scheme. 

5.3.2   Late release of funds leading to low utilization by the reserves 

As of March 2005, out of Rs 87.11 crore released to 28 Tiger Reserves during 
the period  2002-05, Rs 77.53 crore was utilized. In Karnataka, Maharashtra 
and Madhya Pradesh against liberal Central Assistance of Rs 10.45 crore, 
Rs 11.06 crore and Rs 25 crore respectively, only Rs 8.16 crore, Rs 4.13 crore 
and Rs 19.50 crore were utilised during the period 2002-2005. PTD in reply 
stated that the poor utilization of Central Assistance was due to late release of 
central funds by States to field formations. The PTD also informed that the 
unspent central assistance was adjusted in subsequent releases or revalidated 
and as of March 2006 no huge unspent Central Assistance under  
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the Project Tiger was left with States. However Audit observed that out of 
Rs 4.63 crore provided to Tadoba in Maharashtra for relocation during 2002-
03, Rs 1.27 crore only was spent even as of March 2006. 

5.3.3  Short release of matching contribution by State Government 

As per the funding pattern of Project Tiger, the recurring expenditure was to 
be shared by the States and the Central Government in equal proportion. 
However, a test check in Audit revealed that in Valmiki Tiger Reserve, Bihar 
as against the State share of Rs 1.13 crore, Rs 80.85 lakh only was made 
available by the State Government during 2000-05. The short release of 
matching contribution thus worked out to more than 28 per cent. This depicts 
low commitment of the State in conservation measures in the Tiger Reserve.  

5.3.4  Diversion of Central Assistance by States 

Test check in audit revealed diversions of Central Assistance in some States. 
A few such cases are mentioned below. 

Name of the Reserve/ Details of diversion of Central Assistance 

1.  Melghat, Maharashtra 

A proposal to include 350 km2 area of Wan, Ambabarwa and Narnala Sanctuary under Melghat Tiger 
Reserve was submitted to MoEF in June 2003 by the Government of Maharashtra. However, as of 
March 2006, MoEF had not approved the proposal. Notwithstanding these facts, the Deputy 
Conservator of Forest, Akot incurred an expenditure of Rs 50.16 lakh on various wildlife related 
activities during 2001-05 out of the Central Assistance of Rs 54.06 lakh in the area  not included in 
the Melghat Tiger Reserve. The expenditure amounted to unauthorized diversion of Central 
Assistance. 

2.  Manas, Assam 

MoEF sanctioned Rs 51.40 lakh in 2000-01 for the creation of a Strike Force consisting of four police 
platoons for protection of Manas Tiger Reserve. Of this, Rs 20.40 lakh was meant for recurring 
expenditure and the balance Rs 31 lakh was for non-recurring items. However, no expenditure has 
been incurred for creation of strike force till March 2004. It was observed in Audit that Rs 84.30 lakh 
including Rs 51.40 lakh of unspent balance of 2000-01 was revalidated and released for the APO for 
2004-05 for various activities, other than creation of the Strike Force. Thus, the purpose for which 
Rs 51.40 lakh was initially sanctioned remained unfulfilled and funds were diverted for other 
purposes. 

3.  Nagarhole Extension of Bandipur Tiger Reserve, Karnataka 

Grant of Rs 7.75 lakh was provided to Nagarhole National Park at Karnataka during 2003-04 for the 
construction of quarters, anti-poaching camps, formation of armed police, patrolling tracks and census 
under non-recurring items. In addition, Rs 6.54 lakh was provided under the recurring head for 
maintenance of roads and employment of tribal people for protection duties. However, the entire 
provision of   Rs 14.29 lakh under these heads were diverted towards payment of outstanding wages 
of anti-poaching watchers engaged on daily wage basis for the reason that no separate allocation of 
funds was provided for the same. 
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5.3.5 Booking of recurring expenditure to non-recurring head 

Non-recurring expenditure on the project is borne by the Central Government. 
Expenses booked by 20 reserves over the five-year period of 2000-2005 were 
checked in audit. It was seen that in 43 cases out of 100, expenditure on 
annual estimation, a recurring expense, was booked as non-recurring. 
Depicting the expenditure on annual estimation under non-recurring head 
entailed an additional burden of Rs 36.99 lakh on the Central Government. 
This accounted for 50 per cent of the bookings under non-recurring heads (Rs 
73.98 lakh booked under non-recurring). PTD accepted in March 2006 that 
expenditure on annual estimation/census qualifies for matching grants only 
under the recurring head.  

A comparison of Management Plan targets and the proposals included in the 
APO of Dudhwa revealed that certain items of works were shifted from 
‘recurring’ to ‘non-recurring’ heads putting extra burden on the Central 
Government. The target for ‘non-recurring’ expenditure was increased to 
Rs 16.80 crore from Rs 9.35 crore and that for ‘recurring expenditure’ was 
reduced from Rs 26.14 crore to Rs 14.69 crore. Dudhwa Tiger Reserve did not 
intimate any reason for this change.  

5.3.6 Payment of Project Allowance without safeguards 

Considering the harsh and difficult condition in which the officers and staff of 
Tiger Reserves work, the Government in June 1999 approved 100 per cent 
Central Assistance for the payment of project allowance. PTD sanctioned 
project allowance to Tiger Reserves without insisting on any certified list of 
staff from the States. Some Tiger Reserves registered steep increase in the 
expenditure on project allowance over 2000-05 as shown in the table below. 
However, PTD neither ascertained the reasons for such steep increase in the 
payments nor ensured that the Tiger Reserves were not claiming project 
allowance on vacant posts. 

(Rupees in lakh)  
Project allowance expenditure during  Sl. 

No. 
Name of the Tiger Reserve 

2000-01 2004-05 
1. Bandipur 6.50 18.23 
2. Palamau 2.13 24.00 
3. Sariska 7.00 20.00 
4. Nagarjunsagar 8.50 11.50 
5. Panna 3.75 6.00 
6. Bhadra 2.42 7.30 
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Project allowance expenditure during  Sl. 
No. 

Name of the Tiger Reserve 
2000-01 2004-05 

7. Kalakad 4.61 10.00 
8. Indravati 3.11 6.32 
9. Tadoba-Andhari 3.00 6.05 

 
Test check in Audit revealed weaknesses in regulation of the project 
allowance expenditure by various Tiger Reserves. The allowance was paid to 
ineligible personnel and funds demanded on this account were more than what 
could actually be spent as shown in the table below: 

Name of Tiger Reserve /Remarks  

1.  Simlipal, Orissa 

Out of Rs 15 lakh released to Simlipal Tiger Reserve in 2005-06, Rs 7.31 lakh were to the staff 
working in three divisions outside the Tiger Reserve. 

2.  Sariska, Rajasthan 

There was an unspent balance of Rs 11 lakh as of 31 March 2005 against the release made for the 
payment of project allowance to Sariska Tiger Reserve during 2003-04. During 2005-06, again 
Rs 20 lakh was released for payment of project allowance. However, expenditure for payment of 
project allowance during 2005-06 was only Rs 11.65 lakh. Thus, the release of Rs 19 lakh for the 
payment of project allowance during 2005-06 to Sariska Tiger Reserve lacked financial propriety in 
as much the unspent balance of Rs 11 lakh on project allowance carried forward by it to 2005-06 
was almost enough to meet the expenditure of Rs 11.65 lakh on project allowance during 2005-06.  

3.  Sunderbans/Buxa, West Bengal 

Project allowance though admissible only to the field staff, Sunderbans Tiger Reserve utilized 
Central Assistance of Rs 6.96 lakh for the payment of project allowance to the ministerial staff. 
Similarly, Buxa Tiger Reserve had also used Central Assistance of Rs 54.37 lakh for the payment of 
project allowance to the staff who were not eligible for it during 2000-05.  

4.  Indravati, Chattisgarh 

Indravati Tiger Reserve at Chattisgarh claimed Central Assistance for the project allowance on the 
basis of sanctioned strength where as the disbursement was made on the basis of men-in-position.  
Men-in-position was less than sanctioned number of posts during 2000-01 to 2004-05. As against a 
financial sanction of Rs 25.42 lakh, only Rs 14.00 lakh was spent on project allowance. 

 
PTD stated in March 2006 that certified list of posts sanctioned and detailed 
reasons for the steep increase in the payment of project allowance would be 
obtained from the States and made available to Audit.  

5.3.7  Non realization of revenue 

A test check in Audit revealed lack of promptness in  realization of revenue 
due to the Forest Departments in Andhra Pradesh, Uttaranchal, Maharashtra 
and Karnataka as indicated below : 

 



Report No.18 of 2006 

 13

Name of Tiger Reserve/ Remarks  

1.  Nagarjunsagar, Andhra Pradesh 

Over the years, 65.13 km2 were diverted for 12 items of work for Irrigation, Hydro-electric power, 
Road/bridge construction and mining activities at Nagarjunsagar Tiger Reserves. Even though, the 
beneficiary organizations had deposited Rs 11.99 crore as of April 2006, the Andhra Pradesh 
Government had transferred only Rs 60 lakh to the Forest Department.  No details were available for 
the balance items of works.  

2.  Corbett, Uttaranchal 

Outstanding revenue on account of petty demand, royalty, marking fees, late fees, extension fees and 
lease rent etc. to the extent of Rs 1.50 crore accrued before 2001-02 from the Uttar Pradesh Forest 
Corporation were pending to be recovered by Uttaranchal Government as of March 2006.  An 
amount of Rs 3.48 lakh was also due from the Uttaranchal Forest Development Corporation. 

3.  Melghat, Maharashtra 

Rates of entry to Melghat Tiger Reserve for tourists were revised from 17 May 2004.  Deputy 
Conservator of Forests however continued to levy entry fees at the old rate, which led to loss of 
Government revenue to the tune of Rs 14.37 lakh from tourists during 2004-05. 

 
Recommendations : 

 Allocation of financial resources to Tiger Reserves needs to be 
streamlined. PTD should establish formal criteria for allocation of funds 
and prioritize the Tiger Reserves based on their threat perception. 

 The issues relating to late release of central funds, diversion of funds and 
short release of counterpart funds by the States need to be addressed at 
appropriate levels to ensure that tiger conservation efforts become 
fruitful. 

 The expenditure authorized under the ‘recurring’ and ‘non-recurring’ 
heads should be explicitly defined and actual classification of funds 
should be checked. 

 
6.  Biotic Pressure 

6.1  Norms for Tiger Reserves 

Tiger population breeds well and grows rapidly in habitats without 
incompatible human uses. They cannot co-exist with people particularly 
 in a situation where both human impacts and live stock  
grazing is continuously on the increase. The long-term survival of  
the tiger therefore depends on how secure and inviolate are the  
Protected Areas they live in. Expert international advisers had suggested 
in 1972 that the best method of protection of the tiger was to have a  
large area of at least 2000 km2 with a similar contiguous area to ensure a 
viable population of about 300 tigers in each such area.  Considering the 
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difficulty to locate such a large area in the Indian context, Special Task Force 
decided in 1972 to create Tiger Reserves with an average area of 1500 km2 

with at least 300 km2 as core area. Thus, for management purposes, each Tiger 
Reserve is broadly divided into two parts namely core and buffer. In the core 
area, forestry operations, collection of forest produce, grazing, human 
settlement and other human disturbances are not allowed. In the buffer zone, 
strictly controlled wildlife oriented forestry operations and grazing are 
allowed. 

6.1.1 Creation of Tiger Reserves inconsistent with norms 

28 Tiger Reserves were created under Project Tiger. In 15 Tiger Reserves the 
minimum area was less than 720 km2 i.e. less than half the prescribed area. In 
six out of these fifteen reserves, Palamau, Ranthambore, Pench (Madhya 
Pradesh), Tadoba-Andhari, Bhadra and Pench (Maharashtra), even the core 
area was less than the prescribed 300 km2.  In 14 of them, there were human 
settlements. Human settlements existed even in the core areas of Palamau, 
Rathambore, Sariska, Kalakad, Panna and Pench (Maharashtra) Tiger 
Reserves. Further, four Tiger Reserves, viz., Pench (Maharashtra), Pakhui, 
Panna and Satpura Tiger Reserves were created without ensuring existence of 
any buffer zones. While admitting that the biotic disturbance in the form of 
human settlements and other land use disturb tigers and that there were no 
functional buffer zone under the unified control of the Field Directors in 
several reserves, PTD stated in March 2006 that these areas were brought 
under the project coverage considering the threat faced by the tiger population 
there. It also stated that the core area of the Tiger Reserves can be increased 
once the surrounding buffer zones are freed from disturbances and a National 
Tiger Conservation Authority (NTCA) with statutory powers is being 
established to address such issues. The reply has to be viewed against the fact 
that the core area in the Tiger Reserves at Palamau and Ranthambore 
continued to be less than 300 km2 even 34 years after their creation (1973-74).  

6.1.2  Tiger Reserves not notified 

As per Section 35 of the Wildlife Protection Act 1972, the State Government 
notifies an area as a National Park. The notification provides the legal basis for 
ensuring protection. However, in many Tiger Reserves, the final declaration 
procedures of National Park (Core) and Sanctuary (Buffer) were pending even 
as of March 2006 even though the amended Wildlife (Protection) Act 2003 set 
a time-limit for completion of acquisition proceedings. The details of the Tiger 
Reserves where the final notification and boundary demarcation are pending 
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are given in Annexure-3. The Annexure reveals that in case of Indravati, 
Kanha, Pench, Palamau, Bandhavgarh, Panna, Simlipal and Kalakad 
Mundanthurai Tiger Reserves, the final notification has not been issued even 
as of March 2006 though these reserves were created during 1973-95. In the 
case of Tiger Reserves at Bandipur, Corbett and Namdapha, notification for 
inclusion of additional areas in the Tiger Reserves were not issued. Similarly, 
in the case of the Tiger Reserves at Manas, Indravati, Ranthambore, Sariska 
and Buxa boundary demarcation was not completed. This depicts lack of 
commitment and seriousness of the concerned State Governments while 
denying legal backing to the boundaries of the reserves. 

6.1.3  Creation of new Tiger Reserves 

Though the Government approved the proposal for creation of six new Tiger 
Reserves in the IX Plan, only four were created. Similarly, though PTD 
proposed to create eight new Tiger Reserves in the X Plan, none was created 
till March 2006. PTD stated in March 2006 that the proposals were not 
dropped but only kept in abeyance and would be processed further after 
creation of National Tiger Conservation Authority. The time lost in the 
creation of the Tiger Reserves has to be viewed against PTD’s own contention 
that one of the considerations for the creation of new Tiger Reserves was to 
reduce the disturbance to the tigers. Besides, the report of the Working Group 
on Wildlife Sector for the X Plan of MoEF had also emphasised the need to 
bring more areas under Project Tiger. 

6.2  Relocation of families residing in the Tiger Reserves 

One of the main thrusts of Project Tiger is protection and mitigation of 
negative human impacts for comprehensive revival of natural ecosystems in 
the Tiger Reserves and to create favourable atmosphere to increase the tiger 
population. Hence, to a great extent, the success of the Project Tiger depends 
on the relocation of persons living in the core and the buffer areas of the Tiger 
Reserves. 

6.2.1  Absence of a road map for the relocation of families  

The records in PTD indicated existence of 1487 villages with 64,951 families 
in the core and buffer areas in 26 out of the 28 Tiger Reserves as of July 2005. 
The distribution of villages and families in the Tiger Reserves since their 
creation is indicated in Annexure-4, which reflects the increasing 
encroachment of the Tiger Reserves and the ineffectiveness of the efforts to 
keep them encroachment free by moving out the families. 
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Out of the families residing in the Tiger Reserves 17,650 families were in the 
core area and the remaining 47,301 families were in the buffer zone. The 
current cost of relocation of a family is Rs 1 lakh which has been suggested to 
be enhanced to Rs 2.5 lakh by experts, appointed by the Government. At 
current rates, the cost of relocation of all the families living in the Tiger 
Reserves works out to Rs 649.51 crore which will increase to Rs 1623.78 
crore if the enhanced rates are implemented.  When the payment for land is 
also considered, the total cost of relocation would be Rs 11041.68 crore as 
shown in the table below: 

(Rupees in crore) 

Core Area Buffer Zone Overall Tiger Reserve Cost of relocation 

No. of villages :  273 
No. of families: 17650 

Population: 101077 

No. of villages :  1,214 
No. of families: 47,301 

Population: 279458 

No. of villages :  1,487 
No. of families: 64,951 

Population: 380535 

1. Estimated cost at the current rate 
of Rs 1 lakh per family 

176.50 473.01 649.51 

2. Estimated cost at the enhanced 
rate of Rs 2.5 lakh per family 

441.25 1,182.53 1,623.78 

3. For payment for land @ Rs 5.8 
lakh per hectare and 2.5 hectare per 
family 

2,559.25 6858.65 9,417.90 

Total cost assuming enhanced cost 
(2+3) 

3,000.50 8041.18 11,041.68 

 
As against this huge fund requirement, a meagre allocation of Rs 10.50 crore 
was provided for the relocation of families under Beneficiary Oriented Tribal 
Development scheme in the X Plan. The amount provided could at best 
relocate 1050 families (at current rates) which is approximately 5 per cent of 
the families residing in the core areas of the Tiger Reserves. Thus the fund 
allocation was wholly disproportionate to the magnitude of the problem.  

While accepting the above facts, PTD stated in March 2006 that even though 
the Wildlife Protection Act, 1972 gave the mandate for settlement of rights of 
affected people, many States have not accomplished the task due to problems 
associated with displacement including the resentment of local people. PTD 
further stated that MoEF has directed the WII in December 2005 to assess the 
inviolate spaces required in all the Protected Areas in the country including 
Tiger Reserves after standardising the norms within a time frame of five years. 
The financial requirement for relocation would be included in the XI plan. The 
reply indicates absence of a road map or firm commitment for the relocation 
of villages/families living even in the core area of the Tiger Reserves, after 34 
years of implementation of the project. 
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6.2.2  Lapses in the relocation strategies pursued by the States  

Shortcomings were noticed in the relocation efforts of the States. MoEF 
released Rs 21.89 lakh in 1989-90 for the relocation of families at 
Bandhavgarh Tiger Reserve. The entire fund was kept in civil deposits and not 
utilised for the stated purpose. In Maharashtra, Rs 4 crore released by MoEF 
in 2002-03 for the relocation of families from Tadoba-Andhari Tiger Reserve 
remained unutilized. Relocation from Kalakad Tiger Reserve was not taken up 
by the Tamil Nadu Government despite payment of Rs 55 lakh in March 1992 
to the Collector and allotment of alternative site in 2004. Similarly, out of Rs 1 
crore released by MoEF in March 2003 for the relocation of families from 
Corbett Tiger Reserve, Uttranchal Government kept Rs 95 lakh under forest 
deposit while rehabilitation programme were included in the APOs of Corbett 
Tiger Reserve during 2000-05. In the Simlipal Tiger Reserve, relocation of the 
families had not succeeded, as the alternate site offered was not suitable for 
irrigation. Similarly, it was observed that in the Dudhwa Tiger Reserve, 
villagers filed a petition against relocation, as Court’s order for financial help 
to villagers for construction of houses was not implemented. These cases 
indicated lack of concern by the State Governments in relocation of the 
villagers from the Tiger Reserves. 

6.3  Encroachment of Protected Area 

As per Section 27 of the Wildlife Protection Act 1972, no person other than 
that specified in the Section shall enter or reside in a Sanctuary or a National 
Park except and in accordance with the conditions of a permit granted under 
Section 28 of the Act. Section 34 A ibid vested powers in an officer not below 
the rank of Assistant Conservator of Forests to evict any person who occupies 
Government land in contravention of the provisions of the Act from the 
National Park. Such Officer was also delegated powers to remove 
unauthorized structures, buildings or constructions erected on any Government 
land and tools and effects belonging to encroachers shall be confiscated. Test 
check in audit revealed that encroachments were widespread in several Tiger 
Reserves affecting the quality of conservation adversely. Land pertaining to 
Tiger Reserves were encroached upon either by communities or by private 
companies and the States had not been able to remove the encroachments with 
the result that Protected Areas were subjected to increasing biotic pressures. 
The problems of encroachments observed in some Tiger Reserves were as 
below:  
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Name of States and magnitude of encroachment  

1.  Nagarjunsagar, Andhra Pradesh 

The area under encroachment at Nagarjunsagar Tiger Reserve was 13,793.81 hectares in 
2003. It was identified that 3220 encroachers existed in 23 per cent of the encroached area. 
In the remaining 77 per cent of the encroached land, the Forest Department did not identify 
the number of encroachers even as of April 2006. As per the Management Plan of 1990-
2005, certain tribes had migrated from Maharashtra where they were not accorded Scheduled 
Tribe status. They had encroached upon 3500 acres (1416 hectares) of forest land raising 
commercial crops like cotton and subsistence crops like Sorghum, Jowar, etc.  They used 
high concentrated pesticides to protect the crops from pests which were polluting the Eco-
System. In 1995, the MoEF had acknowledged that some outsiders had settled in the villages 
in the core area. The fact that the original inhabitants were willing to move but the new 
settlers were not seen as a dangerous trend by the MoEF.  It was emphasized that steps 
should be taken by the State Government to restrict any new settlement inside the Tiger 
Reserve and relocate the existing ones.  

2.  Namdapha, Arunachal Pradesh 

462 persons encroached upon 131 hectares of land in the unexplored core zone of Namdapha 
Tiger Reserve and were living there since 1995. The Forest Department in consultation with 
civil administration served notices on the encroachers for vacating the forest land between 
February and May 2003.  The matter was frequently discussed by arranging meetings with 
superior officers of the Central and State Governments and the State Board of Wild Life.  
But these evoked no results even as of March 2006.  

3.  Manas, Assam 

 

1600 hectares of land in Kahitema Reserve Forest under Panbari range was encroached by 
about 905 Bodo families with 4500 population in 1991.  Though evicted three times (1994, 
1995, and 2002) these encroachers have re-encroached the same area.  The last eviction 
operation was carried out in 2002 in compliance of order of Hon’ble Supreme Court. 
However the settlers had re-encroached the area. 

4.  Valmiki, Bihar 

Encroachment register was not being maintained though encroachment cases had been 
registered. Scrutiny disclosed that out of 186 hectares encroached land, 67 hectares was 
restored and encroachment cases for 50 hectares were pending and no action was found on 
record to restore the rest 69 hectares of encroached land. Apart from that, 5380 acres (2152 
hectares) of land, which was in dispute with Government of Nepal, was under encroachment 
since 1988. 

5.  Bhadra and Bandipur, Karnataka 

In Bhadra and Bandipur Tiger Reserves, there was encroachment to the extent of 52.04 
hectares of the notified area even as of March 2006. 

6.  Melghat and Tadoba-Andhari, Maharashtra  

In Tadoba-Andhari Tiger Reserve, 199.45 hectares of land scattered in 9 villages within the 
Tiger Reserve was under possession of SCs/STs/Tribals.  Government of Maharashtra 
directed that the land encroached by SCs/STs/Tribals should not be evicted and a move to 
regularize these encroachments could be made in near future. In Melghat Tiger Reserve, 
1141.258 hectares of land had been encroached by villagers.  However, records of the 
Reserve indicated that only 875.299 hectares area was under encroachment. When this 
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Name of States and magnitude of encroachment  

discrepancy was pointed out, it was stated that 266.59 hectares area was under encroachment 
by tribals and as per the orders of the Government, these encroachments were to be 
regularised and therefore, it was not reported. 

7.  Sariska and Ranthambore, Rajasthan 

Out of 257 cases of encroachment registered during 2003-05, 195 were decided by imposing 
nominal penalties by the Divisional Conservator of Forest (DCF), Ranthambore (Buffer), 
Karauli leaving 62 cases (involving 677 bigha forest land) unsettled. Out of 86 cases of 
encroachments of 231.24 ha land registered during2000-2005 by the DCF, Ranthambore 
(Core), Sawai Madhopur, only 3 were decided, indicating slow progress. 14 cases of 
unauthorised construction of pucca structures (houses, boundary walls and fencing etc.) were 
noticed even in the core area of Ranthambore Tiger Reserve despite deployment of regular 
patrolling forest staff. This indicated poor control mechanism of the protection management 
staff of the Tiger Reserve. Likewise 219 cases of encroachment covering 263.734 hectare 
and 1080 sq. ft. residential land were pending since 1994 in the Sariska Tiger Reserve. The 
DCF, Ranthambore Tiger Reserve (Core) stated in January 2006 that out of the 231.24 ha 
land encroached during 2000-2005, 70 ha land was still under dispute. However, the main 
constraints for non-disposal/delayed disposal of the cases were not intimated to Audit. 

8.  Buxa, West Bengal 

The Management Plan envisaged thorough survey for identification of encroachment in the 
Buxa area. However, no such survey was undertaken as of January 2006. Scrutiny revealed 
that 335 hectare of forest land had been under encroachment.  101.86 hectare land was, 
however, recovered during 2003-04.  Thus, 233.14 hectare of forest land still remained under 
encroachment. Action taken by Buxa authorities to recover the balance encroached land was 
not on record. 

 
Encroachment in reserve areas intensified the biotic pressure on them and 
undermined tiger conservation efforts. 

6.4  Biotic pressure owing to activities of other departments  

In addition to encroachment, audit observed that owing to the undesirable 
activities of Electricity Boards, Tourism, Irrigation Departments etc., there 
was heavy biotic pressure on Nagarjunsagar, Periyar, Ranthambore, Sariska, 
Corbett, Panna and Kalakad Tiger Reserves. Besides, Nagarjunsagar, Valmiki, 
Melghat, Bhadra and Periyar Tiger Reserves were also facing biotic pressure 
due to permitted activities such as highway and roads and places of worships. 
The nature and extent of the biotic pressure in these reserves is indicated in 
Annexure-5. 

6.5  Tourism in reserve areas 

Tourist facilities and places of worship often exist within the Tiger Reserves. 
Tadoba-Andhari has tourist facilities within its core area. The Management 
Plan (1997-2007) of the Tiger Reserve emphasized the need for the relocation 
of the tourist facilities to reduce the traffic on roads passing through the core 
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zone. However, APO of the Tiger Reserve for 2001-05 did not list any such 
activity. PTD stated in March 2006 that no time frame can be fixed for the 
completion of this activity as day to day management of Tiger Reserves rest 
with the States and necessary action has been initiated to provide statutory 
authority to PTD to regulate tourism activities through an amendment to the 
Wildlife Protection Act, 1972. Inordinate delay in the relocation of tourist 
facilities from the Tiger Reserve indicated low concern of the PTD and the 
State to reduce the human disturbance even in the core areas. In addition, the 
Srisailam temple at Nagarjunsagar Tiger Reserve, three places of worship at 
Panna Tiger Reserve and coffee and tea plantations at Kalakad Mundanthurai 
(Annexure-5) in the core areas of the Tiger Reserve, continue to exert biotic 
pressure on these reserves. While studying the extinction of tigers from 
Sariska Tiger Reserve, a four member committee headed by a former Principal 
Chief Conservator of Forest, Madhya Pradesh had highlighted rush of tourists 
and devotees round the year to temples, specially Pandapal temple located 
within the reserve. Besides, highways pass through the Sariska Tiger Reserve 
making it prone to poaching and disturbances.  

6.5.1  Delay in the preparation of eco-tourism norms 

The National Wildlife Action Plan (NWAP) emphasized the need to develop 
national guidelines on eco-tourism within Protected Areas on a priority basis 
by the end of 2004. The guidelines would address the need for development of 
tourism management plan for each Protected Area and conducting surveys for 
accommodation and tourist facility within the Tiger Reserves. The need for 
relocation of tourist facilities outside the Tiger Reserves, development of 
stringent standards of waste disposal, energy and water consumption as well as 
construction plan and material used for construction could also be addressed. 
However, the guidelines were not completed as of March 2006. PTD stated in 
March 2006 that MoEF is in the process of evolving a set of holistic guidelines 
for eco-tourism, which will address all the aspects mentioned in the National 
Wildlife Action Plan. The delay in developing the guidelines would have an 
adverse impact on conservation and eco-development efforts in the reserves. 

6.5.2  Compliance with PTD guidelines on tourism 

PTD issued guidelines to regulate tourism in reserve areas in April 2003. The 
guidelines highlighted the need for fixing a ceiling on the number of visitors 
entering at any time in any given part of the Tiger Reserve. It prescribed the 
method for working out tourist carrying capacity and emphasised the need to 
keep minimum distance between the vehicles (500 meters) as well as between 
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the tourist vehicles and the wild animals (30 meters) etc. Since the Tiger 
Reserves are eco-typical repositories of vulnerable gene pool, the guidelines 
also reiterated the need to ensure that no compromise or trade-off in wildlife 
interests was made. However, there was no system in PTD to ensure that the 
States complied with PTD directives in this regard.  

The PTD guidelines underline the importance of separate tourism management 
policy and assessment of tourist carrying capacity of the reserves. Audit 
revealed that in many Tiger Reserves such as Nagarjunsagar, Palamau, 
Periyar, Pench (Madhya Pradesh), Panna and Bandhavgarh there was neither a 
separate tourism management policy nor did these Tiger Reserves assess the 
tourist carrying capacity of the reserve. Tiger Reserves at Namdapha, Manas, 
Valmiki, Melghat, Tadoba-Andhari, Pench (Maharashtra) and Ranthambore 
also did not have separate tourism management policy. Simlipal, Sariska and 
Kalakad Mundanthurai Tiger Reserves had not worked out the tourist carrying 
capacity. 

It was seen that even as of March 2006, PTD had not identified the Tiger 
Reserves where there was heavy tourist traffic creating management problems 
for Tiger Reserves. PTD contended in March 2006 that the State Chief 
Wildlife Warden is the statutory authority under the Wildlife Protection Act 
1972 for regulating tourism in Protected Areas including Tiger Reserves. PTD 
admitted that in the States like Rajasthan, tourism in the Tiger Reserves was 
managed by the State Tourism Department instead of the Forest Department.  

In the absence of adequate monitoring by PTD, the guidelines failed to make a 
dent in controlling eco-tourism. 

6.5.3  Creation of development funds from tourism receipts 

The Wildlife Conservation Strategy 2002 of MoEF envisaged that the revenue 
earned from tourism should be used entirely to augment available resources 
for conservation. For this purpose, a development fund would be created out 
of the revenue proceeds. However, a test check in audit revealed that in 
respect of the following Tiger Reserves though the revenue receipts during 
2000-05 were considerable, no development fund was created :  

(Rupees in lakh) 
Sl. 
No. 

Name of Tiger 
Reserve 

Revenue receipts 
realized during 

2000-05  

Remarks 

1. Simlipal, Orissa           49.03 Revenue realized from tourism was deposited 
into Government Account and no development 
fund was created. 
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Sl. 
No. 

Name of Tiger 
Reserve 

Revenue receipts 
realized during 

2000-05  

Remarks 

2 Corbett, Uttaranchal         608.78 No development fund created from the revenue 
realized from tourism.  State Government had 
provided Rs 15.60 lakh in 2004-05 which was 
only 11% of revenue generated in 2003-04. 

3. Buxa, West Bengal         587.00 Though revenue earned which included tourism 
receipts was Rs 5.87 crore upto 2005, no 
development fund has been created. 

4 Sariska, Rajasthan       133.14 An amount of Rs 1.33 crore has been realized 
from the tourists towards eco-development 
surcharge but no separate fund was created for 
the same. Instead, the amount was credited to the 
State Government Account defeating the very 
purpose of levying surcharge for development of 
Protected Areas. 

 
Recommendations : 

 Efforts may be made to augment the forest cover of the existing reserves; 
the proposal to create eight new Tiger Reserves should be revived. The 
boundaries of the existing reserves should be notified. 

 Simultaneously, the Government should make a firm commitment to 
relocate the local families/villages from the core and buffer areas of the 
Tiger Reserves and draw a comprehensive resettlement plan to this effect, 
adequately supported by a credible financial package. Stringent steps 
need to be taken to evict the encroachers.   

 The Government should frame a comprehensive tourism management 
policy for the Tiger Reserves clearly spelling out the roles of the PTD and 
the State authorities as implementers. Tourism should be regulated such 
that human impact on conservation efforts of ecologically sensitive areas 
is minimised. 

 
7.  Conservation of tigers in the Tiger Reserves 

Conservation efforts include efforts at habitat restoration and improvement 
works. This involves water management, grasslands development, weeding 
out lantana, soil conservation works, habitat manipulation, management of 
wetlands and unique habitats, etc. Audit observed that some of the action plans 
envisaged in National Wildlife Action Plan oriented for corrective measures to 
improve the consolidation, protection and habitat restoration in the Tiger 
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Reserves lagged behind the identified milestones as discussed in the 
succeeding paras. 

7.1  Management of water holes in Tiger Reserves 

Site-specific plan for water utilization by wildlife and water gap need to be 
worked out for implementing development of water holes in Protected Areas. 
A test check in audit revealed cases of pollution/contamination of water 
bodies, non-completion of targeted waterworks, and inadequacy of funds for 
water works. A few cases of such deficiencies are depicted below. 

Name of Reserves and Deficiencies observed 

1.  Bandipur, Karnataka 

Out of 201 Water Bodies in Bandipur Tiger Reserve, desilting works had been taken up only in 57 
(28 per cent) water bodies during the period 2000-2005 due to paucity of funds.  Hence, availability 
of water to wildlife especially in dry seasons could not be ensured. The Divisional Officer, Bandipur 
replied that the existing water bodies could not be desilted periodically due to insufficient budget for 
this activity.   

2.  Nagarjunsagar, Andhra  Pradesh 

Uranium mining, tendu leaf collectors camping near the water holes created stress/contamination to 
the water holes affecting availability of water to the wildlife. 

3.  Indravati. Chattisgarh  

Against financial sanction of Rs 60.90 lakh, Rs 31.48 lakh was spent on water development works. 
Construction of tank, stop dam, saucer and hand pumps, earthen dams, water holes, puddle dams, 
ponds and repairing of old tanks were not carried out upto targeted numbers resulting in savings of 
Rs 29.42 lakh (48.30 per cent). 

4.  Pench, Kanha, Bandhavgarh and Panna, Madhya Pradesh 

Government of India did not provide 69 per cent of the estimated amount for developing water 
sources in Panna Tiger Reserve. Even against the sanctioned amount, Panna, Pench, Bandhavgarh 
and Kanha Tiger Reserves registered savings of 1 per cent, 5 per cent, 24 per cent and 47 per cent 
respectively during 2000-05. The Tiger Reserves did not plan for species specific water management 
plan. The Tiger Reserves, except Kanha, did not close water sources periodically to facilitate 
rotational grazing and even spatial dispersal of wild animals. 

5.  Tadoba-Andhari, Maharashtra 

Water development works was given low priority as seen from the APO of 2004-05 wherein out of 
the demanded funds of Rs 13 lakh only Rs 3 lakh was sanctioned. 

6.  Buxa, West Bengal 
The aspect of sustained availability of water during the lean and dry seasons remained substantially 
neglected thereby endangering wildlife conservation.  

7.  Manas, Assam 
There are 25 rivers and streams inside Manas Tiger Reserve located at an average distance of 5 km 
and there is no water problem during the monsoon/rainy seasons.  During winter and summer 
seasons, almost all of these rivers and streams dry up causing water problems inside Manas Tiger 
Reserve and the problem is solved by digging water holes as per necessity. This showed that no 
specific water management plan was drawn to solve the water problem during dry seasons. 
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7.2  Herbivores estimation and Grassland Management 

Grasslands in reserves are essential for sustaining the prey population of the 
predators, notably tigers. Herbivores in Tiger Reserves contribute more than 
70 per cent of tiger diet and are an important determinant for presence of tiger. 
The guidelines of MoEF (June 2001) also provides for estimation of 
herbivores annually. The estimation of prey base was not carried out at Bhadra 
and Simlipal Tiger Reserves during 2000-05 and was done only once in 
Valmiki and Periyar Tiger Reserves. In Palamau Tiger Reserve, though 
estimation was done every year, the prey predator ratio had not been assessed. 
The population of prey species was estimated over a limited area and the 
population for the entire area was arrived at proportionately in Kalakad Tiger 
Reserve.  

Test check in audit revealed lack of adequate planning and paucity of 
necessary funds for the proper maintenance of grasslands in Tiger Reserves 
which adversely affected the food availability for the herbivores. A few cases 
are cited below.  

Tiger Reserves and Remarks 

1.  Bandipur and Bhadra, Karnataka 

The Management Plans of Tiger Reserves at Bandipur and Bhadra for 2000-05 did not set forth any 
action plan for grassland management and development to ensure adequate fodder availability for 
herbivores.  In the absence of estimation of prey species such as deer, sambhar, wild boars, etc. since 
1996-97 and 2000-01 at Bandipur and Bhadra Wildlife Sanctuaries respectively, the Forest 
Department could not assess the need for grassland development. In fact, there were no grasslands in 
the reserves to provide fodder to herbivores.  The Management Plans also did not focus on this issue. 

2.  Bandhavgarh, Panna, Pench and Kanha Tiger Reserves, Madhya Pradesh 

The Kanha Tiger Reserve had 7 per cent of the area as grasslands which was to be increased to 15 
per cent. On a comparision of the availability of grasslands during 2000-05, it was seen that except in 
Bandhavgarh Tiger Reserve, three other Tiger Reserves witnessed a decline ranging between 0.001 
and 0.05 km2 land availability per herbivore. The decline in availability of grassland was due to 
increase in the number of livestock in these Tiger Reserves. The livestock population severely causes 
fodder shortage in the Tiger Reserve which needs to be tackled while planning for grassland and 
meadows development in the reserves.   

 
7. 3  Removal of lantana and other weeds 

The weeds like lantana, parthenium and eupatorium affect the natural 
regeneration of forest and grassland as they grow fast, and invade large forest 
areas. Presence of exotic vegetation deprives the prey base of fodder and 
needs to be eradicated to restore indigenous vegetation. Test check of records 
revealed that adequate efforts were not made for removal of lantana and other 
weeds in many Tiger Reserves.  
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Name of Tiger Reserve  

1.  Kalakad Mundanthurai, Tamil Nadu 

Against Rs 26 lakh sanctioned by the Central Govt. during 2000-05, the Tiger Reserve spent only 
Rs 0.36 lakh during 2000-01. 

2.  Bandipur, Karnataka 

Tiger Reserves at Bhadra and Bandipur neither assessed the area affected by lantana nor initiated any 
action for its removal. 

3.  Dudhwa including Katarniaghat extension, Uttar Pradesh 

Dudhwa Tiger Reserve identified 1309.93 hectare for removal of lantana/weeds during 2002-05 but 
allotted only 158.59 hectare area to UP Forest Corporation for its removal. The area was yet to be 
cleared (March 2006) as the work was stopped in compliance with the instructions issued by the 
Central Empowered Committee in July 2004 in the light of an order passed by the Hon’ble Supreme 
Court of India. 

4.  Kanha, Pench, Panna and Bandhavgarh, Madhya Pradesh 

The Tiger Reserves in Madhya Pradesh did not conduct detailed survey during 2000-05 to assess the 
total area affected by weeds. Pench Tiger Reserve identified 2110 hectares of weed affected area but 
did not demand funds for weed eradication during 2001-03.  In Panna Tiger Reserve the identified 
area of 1400 hectares (2002-05) remained untreated as the reserve authorities undertook weed 
eradication in 472.50 hectares in un-identified areas. 

 
7.4  Preventing destruction of natural forests 

7.4.1  Illegal trading in timber  

In order to prevent destruction of natural forest which would affect the 
ecology, the Honorable Supreme Court of India banned felling of trees.  
Government of Tamil Nadu in August 1997 issued an order stipulating that all 
existing and new saw mills should be registered with the respective District 
Forest Officer concerned giving full details of ownership, capacity, source of 
timber supply etc., to identify purchase of illicit timbers owned by them. 
However, 21 saw mills situated around Kalakad Tiger Reserve were not 
registered with the Deputy Director/ Project Tiger, Ambasamudram. 
Incidentally, 390 cases of illegal felling of trees were noticed during 2000-05.  

7.4.2  Unauthorised commercial activities 

38 saw mills and plywood factories existed within a radius of 20 km before 
launch of the Project Tiger in Buxa Tiger Reserve. Only 11 saw mills/plywood 
factories had valid license renewed upto 2005-06. As per the West Bengal 
Forest Produce Transit Rule 1959, all forest produce entering or leaving saw 
mills shall be covered by a transit pass issued by the Forest Authority. The Act 
also required the Forest Authorities to make surprise visit to the saw mills 
frequently and inspect stock of raw and sawn timber in order to verify that 
stock of raw timber in each mill was legally procured. A return of activities 
was to be submitted by each mill annually to the Forest Authority. However, 
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audit scrutiny revealed that neither any inspection was made by the authorities 
nor the annual returns were obtained from the mills. No steps were taken to 
stop the unauthorised business by the mills without license. 

7.5  Creation of corridors in Tiger Reserves. 

If a wildlife habitat is small, it will have a small population of top carnivores 
like tiger. Smaller populations promote inbreeding and therefore remain 
vulnerable on a long run due to inadequate genetic diversity. National Wildlife 
Action Plan (NWAP) emphasized the need for identification and restoration of 
linkages and corridors between wildlife habitats so as to provide gene 
continuity and prevention of insular wild animal population by 2004. National 
Wildlife Action Plan also contemplated recovery plans of degraded areas in 
Tiger Reserves by 2004. PTD stated in March 2006 that a report on the spatial 
distribution of tigers and status of habitat connecting corridors in Tiger 
Reserves in the seventeen tiger bearing states was completed using satellite 
data in collaboration with the WII. Comparative assessment of forest cover in 
the Tiger Reserves and its outer surround upto 10 km has also been completed 
through the Forest Survey of India. However, PTD admitted that these two 
reports were not placed in public domain even in March 2006. Necessary 
action for restoration would follow the publication of these reports. Further by 
2004, all the identified areas around Tiger Reserves and corridors were to be 
declared as ecologically fragile under the Environment Protection Act, 1986. 
PTD stated in March 2006 that the identification of the impact zone around 
each Tiger Reserve for declaring the same as a buffer would gain momentum 
after creation of National Tiger Conservation Authority. Thus, there has been 
little progress in identification and restoration of corridors in Tiger Reserves. 
It may be mentioned that the need for the establishment of a network of 
corridors was recommended in a review report conducted by the Steering 
Committee way back in 1985. The delay in the implementation needs to be 
viewed in this light. Pertinently during 2000-05, out of the 19 cases of tiger 
mortality reported in Madhya Pradesh, 13 were from the Kanha Tiger Reserve.  
Though all these deaths were treated as natural, the report on their deaths 
indicated that most of them died due to fighting among themselves. 

7.6  Eco-development in Tiger Reserves 

Eco-development is an integral part of Tiger Reserve development. Through 
eco-development activities, the interests of the tiger can be dovetailed with the 
need of the people sharing habitat with tigers. Two schemes, Beneficiary 
Oriented Tribal Development Scheme (BOTD) funded by Government of 
India and India Eco-development Project (IEDP) funded by external sources 
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were operated for eco-development in the Tiger Reserves. BOTD was merged 
with Project Tiger in the X Plan. The X plan provision included Rs 22.50 crore 
for eco-development around Tiger Reserves. IEDP provided US$ 67 million 
during 1996-2004 to address eco-development concerns in Tiger Reserves.  

7.6.1  Eco- development under Project Tiger 

Scrutiny of records relating to eco-development in the Tiger Reserves revealed 
lack of adequate initiative, shortage of funds in some reserves while funds 
remained unspent in others, non-achievement of targets, etc. Some cases are 
mentioned in the table below: 

Name of the Reserve/State and remarks 

1.  Melghat, Maharashtra 

In two villages under Melghat Tiger Reserve, providing and erecting Solar Power Operated Water 
Supply Scheme was completed at the cost of Rs 5 lakh during 2003-04. The systems however, 
remained inoperative due to reduced flow of water for pumping. Expenditure of Rs 5 lakh incurred 
thus remained unfruitful. 

2. Simlipal, Orissa 

Due to non-utilisation of funds released during 2000-02, the required funds were not released by 
Government of India in subsequent year. Further, the target set was not realistic in view of actual 
release of fund by the Government. Though there had been target for the construction of community 
centre and payment of incentives to the staff and villagers of core area for meritorious works but no 
effort was made either for construction of community centre or payment of incentives to the staff 
and villagers. 

3.  Dudhwa, Uttar Pradesh 

Against a demand of Rs 2.56 crore submitted during 2000-05, only Rs 80 lakh (31 per cent) was 
released by the Government of India. The Tiger Reserve did not demand additional funds to take up 
the left over activities like soil conservation, erection of fences, digging of gamed proof trenches etc. 
This indicated that either the estimates submitted through the APOs were inflated or the works 
proposed were not important.  None of the Eco Development Committees (EDCs) had created the 
‘eco- development fund’. The funds received were being spent directly by the EDCs. 

4.  Valmiki, Bihar 

Eco-development activities of the Tiger Reserve were partially carried out and out of Central fund 
of Rs 72.79 lakh, Rs 35.34 lakh remained unspent at the close of March 2005. 

5.  Corbett, Uttaranchal 

Activities carried out under eco-development component of Project Tiger were lagging behind. Out 
of Rs 81.20 lakh allocated by Government of India during the period 2001-02 and 2002-03, only 
Rs 27.25 lakh were utilized. Due to non utilization of funds under eco-development, soil and 
moisture conservation works could not be completed.  As against sanctioned amount of Rs 5 lakh 
only Rs 1.37 lakh was utilized. Against physical target of 2 lakh plants only 50,000 plants were 
raised. This resulted in non-raising of sufficient trees on bunds and terrace to check soil erosion. 
Even eradication of unpalatable weeds such as Lantana over 100 hectares and planting of palatable 
grass on 100 hectares of agriculture land under habitat improvement was not implemented. Against 
an allocation of Rs 9.50 lakh, Rs 2.42 lakh only were spent. This affected the programme of habitat 
improvement. 
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Name of the Reserve/State and remarks 

6.  Sunderbans, West Bengal 

Sunderbans Tiger Reserve (STR) authorities formed 25 Eco-development Committees (EDCs)/ 
Forest Protection Committees (FPCs) and 95 Self Help Groups (SHGs) with the beneficiary 
villagers for implementation of the scheme of augmentation of livelihood opportunities and 
generation of employment potential through supply of inputs for piggery, goatery, duckery, poultry 
etc. to the villagers under micro finance movement. SHGs were to function under the control of 
EDCs/FPCs. The STR authorities did not indicate the target of coverage of house holds in APO for 
2003-05. However, as per the Performance Report of STR, an expenditure of Rs 30.53 lakh was 
incurred during 2003-05 towards 818 households through 86 SHGs under 16 EDCs/FPCs. 
Therefore, 7730 (8548-818) households included in the target were left out. Further, verification of 
cheque issue register with cash book revealed that cheques worth Rs 20.87 lakh only were issued on 
this account to those 16 EDCs/FPCs against Rs 30.53 lakh recorded in the Performance Report and 
reported to the MoEF. Exhibition of a closing balance of Rs 4.47 lakh under this head in the 
Performance Report indicated that a sum of Rs 9.66 lakh was irregularly withdrawn and spent. The 
Forest Department replied in July 2006 that out of total expenditure of Rs 30.53 lakh, Rs 20.87 lakh 
was directly given as inputs and Rs 9.65 lakh spent through concerned Range Officers towards 
holding meetings, identification of beneficiaries, supervision, execution and field visits by 
staff/officers. However, the reply was not supported by Government instructions permitting 
expenditure by Range Officers for such purposes nor were documents in support of actual 
expenditure furnished to Audit. 

 
7.6.2  Eco-development under IEDP 

IEDP was implemented in five Tiger Reserves at Pench (Madhya Pradesh), 
Periyar (Kerala), Ranthambore (Rajasthan), Palamau (Jharkhand), Buxa (West 
Bengal) and at two National Parks at Gir (Gujarat) and Nagarhole (Karnataka). 
While the Project Tiger Directorate (PTD) was responsible for the overall 
management of the Project, the responsibility of the field implementation of 
the project vested with the participating States. The expenditure at the end of 
the project was only US$ 61.02 million against the initial projection of US$ 67 
million. The major components of the project, allocation of funds to these 
components as per the initial estimates after mid-term review and the 
expenditure at the end of the project were as indicated below: 

(US$ in millions) 
Sl. 
No. 

Project Component SAR MTR EOP 

1. Village eco-development to reduce negative impacts of local people 
on Protected Areas, reduce negative impacts of Protected Areas on 
local people, and increase collaboration of local people in 
conservation efforts (55 per cent of base cost) 

36.09 35.00 32.75 

2. Improved Protected Area management, through strengthened 
capacity to conserve bio diversity and increased opportunity for 
local participation in Protected Area management activities and 
decisions (22 per cent of base cost) 

15.31 15.00 15.49 

3. Development of more effective and extensive support for Protected 
Area management and eco-development through (i) environmental 
education and visitor management and (ii) impact monitoring and 
research to improve understanding of issues and solutions relevant 

5.19 3.00 2.77 
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Sl. 
No. 

Project Component SAR MTR EOP 

to Protected Area management and interactions between Protected 
Areas and people (8 per cent of base cost) 

4. Overall project management, including effective project 
administration, implementation guidelines, implementation 
reviews, policy and strategic framework studies, and publicity (4 
per cent of basic cost) 

5.83 9.50 9.35 

5. Preparation of future biodiversity projects including additional eco- 
development biodiversity and ex-situ conservation (3 per cent of 
base cost) 

2.58 0.75 0.61 

6. Reimbursement of Project Preparation facility  2.00 0.05 0.05 

TOTAL 67.00 63.30 61.02 
 SAR: Staff Appraisal Report MTR: Mid Term Review EOP: End of Project 
               (initial project cost estimate) 

Even though the project identified preparation of future biodiversity projects 
as one of its major objectives and earmarked US$ 2.58 million (item no. 5 in 
the above table), this activity was dropped after spending US$ 0.61 million 
(Rs. 2.62 crore approximately) due to slow progress of the project in the 
beginning by the implementing States. Had activity been continued, it would 
have helped in developing a pipeline of large-scale biodiversity projects 
potentially eligible for future consideration by large financiers such as the 
Global Environmental Facility.  

7.6.2.1  Village Eco-development 

The major component of the IEDP project constituting 55 per cent of its 
estimated cost was village eco-development targeted to reduce the negative 
impacts of local people on Protected Areas and increase collaboration of locals 
in conservation efforts. This component comprised implementation of 
participatory micro plans aimed at generating employment potential for the 
villagers in and around (within a radius of 2 km) the Protected Areas. Micro 
plans included supply of inputs like livestock for poultry, goatery, piggery, 
dairy, implements for agriculture, van-rickshaw/rickshaw, and weaving/ 
sewing machine etc. as per local needs for generation of employment 
opportunities. 

Test check in Audit revealed that various activities under this component were 
not carried out efficiently resulting in avoidable expenditure and non accrual 
of benefits to the targeted groups. These included avoidable expenditure of 
Rs 2.03 crore on LPG, poor achievement of self employment generation, extra 
expenditure of Rs 2.04 crore on purchase of bela stones and extra expenditure 
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over Rs 1.07 crore on the procurement of various materials as detailed in the 
table below: 

Gir  

Avoidable expenditure of Rs 2.03 crore on LPG 
Members of Eco-development Committees (EDCs) were to be provided with bio-gas and smokeless 
chullahs as alternate fuel to reduce the fuel wood collections. Audit observed that the project 
authorities provided 10279 LPG connections alongwith stoves to 4329 beneficiaries identified under 
the micro plans. The cost of these LPG connections was Rs 3.53 crore. As a result of issue of 10279 
LPG connections, the project authorities incurred an excess expenditure of Rs 2.03 crore due to issue 
of 5950 LPG connections to un-identified persons. The contention of audit was further supported by 
the fact that in nine villages, 521 beneficiaries were given LPG connections though not provided in 
the micro plans. This indicated that the State Government provided LPG connections to other than 
identified beneficiaries also.  
Purchase of belastones1 costing Rs 4.52 crore 
Members of EDCs were to be provided with material for repair and construction work. EDCs around 
the Park procured 40.67 lakh belastones at a cost of Rs 4.52 crore for house repair and construction 
of walls to cover 6815 beneficiaries.  Audit observed that the purchase of belastones was made 
through local purchase at a rate higher than the approved rate of the State Government from an 
unauthorized dealer without following the procedure laid down by the State Forest 
Department/World Bank.  It not only led to an excess expenditure of Rs 2.04 crore but deprived the 
State Government a royalty of Rs 20.92 lakh and sales taxes amounting to Rs 27.11 lakh as per 
taxation provisions of the State Government.  It further revealed that belastones supplied to the 
Forest Department was from illegal mining, which is an offence and State Government has to take 
steps to recover a penalty of Rs 2.79 crore from the supplier. 
Self Help Group  
Self Help Groups (SHGs) were to be constituted in each village for improvement of socio-economic 
condition of poor and helpless people, particularly women. Out of 109 villages identified, 69 SHGs 
were constituted in 48 villages. The SHGs were not constituted in remaining the 61 villages. Thus, 
the project authorities could not constitute the SHGs in all the 109 villages covered. 

Buxa  

Energy conservation 
Fuel-saving ovens costing Rs 10.16 lakh,  supplied to 2257 households were lying idle due to non–
utilization by the beneficiaries.  Thus, the purpose of providing fuel saving ovens was defeated as 
households remained dependent on forests for fuel wood. This indicated that the park authorities had 
not conducted proper survey for assessing the requirement of fuel saving ovens. 

Pench   

Energy conservation 
Park authorities identified 5,100 families for installation of biogas plants during 2000-05. Against 
this, biogas plants for 1331 families only were installed. Besides, Nutan stoves and LPG for 1186 
and 1600 families respectively were provided without assessing availability of LPG gas and 
kerosene in the remote areas. Thus the Park authorities had not assessed the availability of LPG and 
kerosene to reduce fuel wood consumption. 
Fuel for cooking   
The Pench management, with a view to reduce demand of fuel by 50 per cent, had procured 8200 
pressure cookers during 2000-05 at a cost of Rs 42.68 lakh. The management had distributed 7165 
pressure cookers to the members of EDCs. The details of distribution of remaining 773 pressure 
cookers costing Rs 3.63 lakh was not available with management. Thus, the objective of reducing 
fuel demand to 50 per cent was not fully achieved. 

                                                 
1 White stone like bricks that are utilised for construction works, (1 ton = 35 belastones) 
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Loan to landless labourers 
EDCs provided soft term loan to the tune of Rs 26.03 lakh to 142 beneficiaries who were landless, to 
carry out small scale business during the period 2000-05. The loans were provided out of the funds 
created from villagers contribution and was repayable to EDCs in easy monthly instalments. 
However, Rs 2.01 lakh only was recovered against loan of Rs 26.03 lakh. The non-recovery of 
Rs 24.02 lakh deprived the EDCs for additional community investment under the project.  

Nagarhole  

Procurement of material 
The microplan of Nagarhole provided for procurement of pressure cookers of 5-10 litres capacity, 
LPG stoves and accessories, roofing materials, solar lanterns and sewing machines for distribution to 
EDC members. The Park authorities procured material worth Rs 4.76 crore locally during 1998-2002 
without calling for tender enquiries. The purchases were also split to avoid approval of competent 
authorities. Audit pointed out the irregularity in 2001, and subsequently, the procurement was made 
as per the procedure of the Forest Department/ World Bank for the same material. On comparison, 
the rates paid earlier for the same material were higher than the rates for subsequent supply. The 
excess expenditure worked out to Rs 1.07 crore which was mainly on account of violation of 
purchase procedure. The distribution of the procured material to EDCs members was also not 
verified. The EDCs were not subjected to audit by competent authorities even after six years of their 
formation.  

 
Overall shortfall in the achievement of objectives and the physical targets of 
this component is detailed in Annexure-6.  

7.6.2.2  Deficiencies in the preparation of microplans  

A test check in audit revealed deficient planning, shortfall in implementation, 
lack of monitoring, fraudulent withdrawal and diversion of funds which 
largely vitiated the eco-development programme in the Buxa Tiger Reserve 
while unauthorized expenditure of Rs 2.67 crore at Pench Tiger Reserve was 
noticed as indicated in the table below: 

Buxa  

The Management Plan identified 61 micro plans to benefit 9494 households in core and fringe areas 
without indicating the financial implication. However, park authorities prepared 58 microplans for 
8891 households by engaging seven NGOs.  PCCF approved the financial outlay of Rs 10.95 crore 
proposed for the activities under microplans. Audit observed that 35 EDCs were formed for 
implementation of an equal number of microplans covering 3883 households while 23 existing 
Forest Protection Committees (FPCs) constituted with villagers residing in the fringe area were 
associated with implementation of the remaining 23 microplans to benefit 5008 households. The 
following deficiencies were noticed. 

(i)  603 households though covered in both the Management Plan and APOs were left out during 
formulation of micro plans. 

(ii)  Buxa authorities through their report of December 2005 brought out that inputs valued at 
Rs 2.82 crore supplied to 2256 households during 2000-05 did not physically exist with the 
result that the households could not sustain the benefits of microplans.  The expenditure of 
Rs 2.82 crore was thus rendered unproductive.  
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Pench  

Activities involving Rs 71.54 lakh were not undertaken in 34 EDCs though included in the 
microplans of 2000-01. These EDCs spent Rs 44.69 lakh during the same period on activities which 
were not included in the microplans.  Subsequently, these EDCs also spent Rs 2.22 crore without 
preparing microplans during 2001-05. Thus, the purpose of preparing the microplans was defeated. 

 
7.6.2.3 Population pressure not addressed in microplans  

Further it was seen that population pressure was not adequately addressed in 
IEDP in the village eco-development component. The indicative plan of IEDP 
prepared by the Indian Institute of Public Administration in April 1994 
identified a total population pressure of 15.95 lakh people for the seven 
selected Protected Areas. The population pressure criteria fixed for the project 
however restricted the impact zone to 2 km of radial distance from the 
Protected Area boundary instead of covering the entire impact zone ranging 
between 5 km and 10 km. The total population pressure in the seven Protected 
Areas and the beneficiaries of the project are depicted in Annexure-7. The 
IEDP benefited only 4.27 lakh people i.e., 27 per cent of the total population 
pressure. This left 73 per cent of ‘population pressure’ of the fringe area 
unattended. While accepting the observations, PTD stated in May 2006 that 
there is a need for delineating a proper impact zone around Protected Areas 
instead of an arbitrary radial zone of 2 km for eco-development, so that all 
stakeholders in the surrounding villages are addressed to ensure the desired 
support for biodiversity conservation. PTD also stated that the States have 
been directed to identify this zone around Tiger Reserves for fostering the co-
existence agenda as recommended by the Tiger Task Force of 2005.  

7.6.2.4  Village Eco-development Fund 

 The IEDP guidelines stipulated creation of a village development fund 
through collection of 25 per cent contribution from the beneficiary. Fifty per 
cent of the funds so created was to be deposited under fixed deposit schemes 
and remaining 50 per cent was to be utilised by the village eco-development 
committees. Short realization, failure to deposit collections into the funds, 
adhoc utilization of the funds, fraudulent withdrawals, etc. were noticed as 
detailed in Annexure-8.  

7.6.2.5 Improved Protected Area management  

The component “Improved Protected Area Management” under the IEDP 
project contemplated augmentation of staff quarters, road improvements, 
drinking water facilities, construction of fire/wireless watch towers, 
transportation, holding workshops and study tours etc. However, a test check 
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in audit revealed that there were considerable gaps between the achievements 
as against the identified targets in the components under “Improved Protected 
Area Management” as detailed in Annexure-6. Illustrative cases of shortfall in 
achievement in respect of various activities  are indicated below : 

Activities Status 

Workshop Palamau, Pench, Periyar and Ranthambore did not hold any 
workshops as well as study tours under “Improved Protected Area 
Management”. 

Fire and Wireless towers Construction of fire towers fell short by 80 per cent in Gir and no fire 
towers were built at Nagarhole, Periyar and Ranthambore. 
Construction of wireless towers at Nagarhole fell short by 45 per cent. 

Field equipment No Field Equipment was procured in Palamau, Pench and Periyar 
Tiger Reserves. 

Survey and Demarcation Survey and Demarcation targets achieved in Gir was 54 per cent 
whereas no survey and demarcation was done in case of Pench, 
Periyar and Ranthambore Tiger Reserves. 

Road work The road works were not completed in Buxa, Nagarhole, Palamau, 
Periyar and Ranthambore Tiger Reserves. These fell short of the 
targets  (improvement of road, access track, bridge path etc.) by 11 per 
cent, 53 per cent, 29 per cent, 16 per cent and 53 per cent respectively 
in these Tiger Reserves. 

 
Several irregularities were noticed in the implementation of the improved 
Protected Area management activity. This included instances of wasteful 
expenditure, excess expenditure, non-recovery of advances from 
implementing agencies, etc. as mentioned in the table below:  

Pench: Construction of veterinary laboratories, Eco-centre and Hostel Building  

Park authorities constructed three buildings for utilization as permanent field veterinary 
laboratories at a cost of Rs 18.35 lakh during 1998-99 to 2002-03. Lab equipment worth 
Rs 4 lakh was also purchased.  Audit observed that these buildings could not be put to proper 
use because neither any pathologist/lab assistant was posted nor were any required 
instruments stocked after 2002-03. Thus, the objective of setting up of the laboratories was 
not achieved thereby rendering expenditure of Rs 22.35 lakh infructuous. Similarly, the park 
authorities incurred expenditure of Rs 7.64 lakh and Rs 14.70 lakh towards construction of 
eco-centre and hostel building during 2002-03 to 2003-04. Audit observed that both these 
works were incomplete as of July 2006. 

Buxa: Non recovery of advance 

Park authorities paid an advance of Rs 61.24 lakh to the West Bengal Agro Industries 
Corporation during 2000-02 for sinking deep tubewells at seven locations including laying 
of pipelines at two locations.  The Corporation, however, sunk four tubewells only at four 
locations and laid pipeline at one location by April 2001 at a cost of Rs 44.43 lakh, leaving a 
balance of  Rs 16.81 lakh.  Park authorities also paid an advance of Rs 21.00 lakh to West 
Bengal Forest Development Corporation in March 2002 towards construction of three 
suspension bridges over rivers in the Tiger Reserve.  The Corporation could construct only 
one bridge in July 2002 at a cost of Rs 11.80 lakh. The unspent balance of Rs 26.01 lakh 
(Rs. 16.81 lakh plus Rs 9.20 lakh) in the above two cases was not refunded to the Buxa 
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Tiger Reserve authorities as of March 2006.  Buxa Tiger Reserve authorities also made no 
efforts to recover the amount.  Thus, an amount of Rs 26.01 lakh remained to be recovered 
even after four years. 

Palamau: Excess expenditure of Rs 31.11 lakh 

Park authorities had undertaken soil conservation work for 128 hectares in 2002-03 and for 
1074 hectares in 2002-04. The above work was carried out under “Improved Protected Area 
Management” and the discretionary fund respectively. Audit observed that the contour 
trenches were made in 1202 ha utilizing 90,150 mandays instead of 41,999 mandays @ 
Rs 64.61 per manday as per orders issued by Principal Chief Conservator of Forests, 
Jharkhand in February 2003. The excess deployment of 48,151 mandays had resulted in an 
excess expenditure of Rs 31.11 lakh due to non adherence of orders of the PCCF. 

Gir: Baseline Mapping 

The Staff Appraisal Report provided for baseline mapping of each of the Protected Areas 
under the IEDP. Project authorities assigned the consultancy work for base line mapping to 
Space Applications Centre (SAC), Ahmedabad in February 1998 at an estimated cost of 
Rs 17.25 lakh. The consultancy work was to complete by August 1999.  The Forest and 
Environment Department (FED) rejected the interim report furnished in August 1998 as the 
maps were incomplete and very sketchy. This led to serious differences of opinion between 
SAC and FED. FED returned all the 17 maps prepared by SAC and asked SAC in August 
2001, not to prepare the final report. Equipment costing Rs 4.70 lakh purchased by SAC 
were not returned to FED. The Conservator of Forests agreed that in real terms for Gir 
Protected Area Management the achievement was nil. Thus, the expenditure of Rs 17.25 
lakh incurred on baseline mapping was a waste.  

 
7.6.2.6 Impact Monitoring and Research 

The project contemplated research to improve understanding of issues and 
solutions relevant to Protected Area management.  However, test check in 
Audit revealed that there were no significant research activities in the 
following reserves. 

 
7.7  Research and Development initiatives in Project Tiger 

The report of 1972 on Project Tiger accorded importance to research 
programmes aimed at devising sound management practices. The basic need 
conceived was to collect information about inter-relationship between 
predators, their prey and their habitat.  The effect of habitat manipulation and 

Ranthambore 

An amount of Rs 10 lakh was earmarked in APO of the project of 2002-03 for carrying 
out 10 research activities. However, the Tiger Reserve did not undertake any research 
activity till the completion of the project i.e. 30 June 2004. 

Periyar  

 The World Bank reduced the provision of Rs 2.76 crore made at SAR stage to Rs 1.86 
crore at MTR stage. However an expenditure of Rs 1.14 crore was incurred thereby 
leaving Rs 72 lakh unutilised against MTR provision.  
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biotic influence on reproduction, dispersal and population dynamics of the 
prey animals, and in turn their relationship with the predators were required to 
be scientifically investigated for each vegetation type and the information 
derived was to be used to guide the management practices. Further, the 
scientific staff was required to keep a permanent record of pathological 
observations. Every case of unnatural death was to be utilized for collection of 
samples to be used for laboratory investigation of pathogens. PTD stated in 
March 2006 that the monitoring of changes in flora and fauna through field 
plots in Tiger Reserves could not be continued for want of regular posts of 
research officers in Tiger Reserves. PTD further stated that considerable 
research data have been generated from the Tiger Reserves and the knowledge 
on tiger has increased manifold since 1973. A test check in audit revealed that 
while there were no research facilities at Indravati, Palamau, Bandipur, 
Corbett, Manas, Valmiki and Ranthambore Tiger Reserves, research activities 
were not carried out in Namdapha, Sunderbans and Sariska Tiger Reserves 
despite having research facilities, as indicated in Annexure-9. 

Recommendations : 

 Priority should be accorded in the Tiger Reserves for eradication of 
weeds, availability of grasslands and abundant water resources to ensure 
sustenance of tiger population. 

 The network of corridors for connecting the Tiger Reserves with the 
Protected Areas and other forest areas should be established without 
further delay. 

 Government should lay down a clear-cut agenda for co-existence by 
addressing the needs of the people sharing habitat with tigers and at the 
same time ensuring that eco-sensitive areas are protected from human 
disturbances, without diluting the conservation efforts. 

 PTD should exercise control over eco-development projects, both funded 
internally and aided by external agencies. 

 
8.  Protection of tigers  

Data available at Project Tiger Directorate indicate that out of 173 deaths of 
tigers during 1999-2004, 83 were due to poaching. Out of the remaining, 60 
deaths were due to natural causes, 13 due to electrocution, 7 due to poisoning 
and 10 due to infighting. Thus, loss of tiger life due to poaching, poisoning, 
and electrocution works out to 103, which accounts for more than 60 per cent 
of the tiger deaths. The accuracy of the data is doubtful, as an independent 
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survey had reported 200 tiger deaths during the same period of which 121 
were due to poaching. However, both statistics indicate that the tiger deaths 
due to poaching far outweigh deaths from natural causes. The independent 
survey further reported that an annual average poaching figure of 22 tigers 
over a period of 6 years was alarming. These figures indicate failure of PTD 
and the States to take adequate stringent measures for preservation of tiger. 
PTD admitted in March 2006 that though it had issued detailed guidelines and 
instructions in June 2002 to the States for protection of tigers and wild 
animals, these were not implemented effectively and it was helpless in the 
enforcement of its own guidelines due to the absence of any statutory 
empowerment. PTD further stated that this situation is being remedied with 
the creation of National Tiger Conservation Authority with adequate statutory 
backing. 

8.1  Measures to combat poaching  

8.1.1  Absence of measures to combat poaching in States 

Several cases of inaction in the face of tiger poaching in the Tiger Reserves 
over 2000-2005 were noticed in audit. Some symptomatic cases are given in 
the table below. The cases indicate lack of intelligence networking and 
monitoring failure at the field level. No special anti-poaching drive or any 
stringent action except to register the cases in the offence register was taken.  

Name of States and Tiger Reserves  

1.  Sariska, Rajasthan 

A test check in audit revealed that out of the 46 cases of poaching registered during 2000-
05 in the Sariska Tiger Reserve, 13 were tiger cases. However the poaching cases were 
registered belatedly after seven to 48 months. 

2.  Ranthambore, Rajasthan 

Special strike force as provided in the management plan of Ranthambore Tiger Reserve 
were not created. The poaching cases in Ranthambore Tiger Reserve increased from 15 in 
2002 to 20 in 2003, 23 in 2004 and 26 in 2005. The increasing trend in the poaching cases 
indicated lack of effectiveness of the action taken by the reserve authorities to control 
poaching. Similarly, out of the 133 cases of poaching registered till March 2005 in the 
Ranthambore Tiger Reserve only 72 cases were disposed of during 2000-05.  

3.  Dudhwa, UP 

Eight cases of poaching of tigers were reported from Dudhwa Tiger Reserve including 
Katarniaghat during 2000-05.  All the cases were pending disposal in Courts as of March 
2005. 
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Name of States and Tiger Reserves  

4.  Bandipur, Karnataka 

An attempted case of tiger poaching was reported by a tourist in Antharsanthe Range of 
Nagarhole extension of Bandipur Tiger Reserve to the forest staff where metal traps had 
been laid by 46 poachers hailing from Madhya Pradesh, the tiger was rescued and 
rehabilitated in Mysore Zoo. This indicated the inherent weakness in protection measures 
to control poaching in these Reserves. The death of a tiger in August 2004, aged about 6 to 
7 years was treated as natural death at Bandipur Tiger Reserve. The post mortem report 
revealed evidence of injury and absence of nails, which indicated that it was a case of 
poaching. However, the Department did not investigate this. 

 
8.1.2  Absence of Communication Network 

Communication is the key to protection from fires, poaching, timber felling, 
grazing, encroachments and other illegal activities. As many as 9 Tiger 
Reserves, namely - Manas, Valmiki, Indravati, Melghat, Pench (Maharashtra), 
Tadoba-Andhari, Periyar, Sariska and Ranthambore Tiger Reserves were not 
equipped with adequate means of communication to counter illegal activities.  

In Manas Tiger Reserve, 4 ranges, 14 beats and 2 check posts were functioning 
without wireless network. In Manas the percentage of damaged wireless sets was 
78.26.  Manas Tiger Reserve procured 87 wireless sets during 2000-01 of which 50 
wireless sets became non-functional in 2002-03 and 22 sets were damaged in 2003-
04.  Thus, 72 sets became unserviceable within 3-4 years of procurement. The Tiger 
Reserve did not investigate the large scale damages to ascertain the reasons.  

In Valmiki Tiger Reserve only 11 wireless stations were provided to 20 beats and 5 
check posts. Further during 1998-99, Valmiki Tiger Reserve procured 77 wireless 
handsets for Rs 7.79 lakh to strengthen the communication network. Of these, only 27 
sets were distributed among ranges as of March 2006, while the remaining 50 
handsets were lying unutilized in the Divisional Office. Valmiki Tiger Reserve also 
did not utilize Rs 3.20 lakh provided during 2004-05 for procurement of 40 mobile 
sets.  

In Periyar Tiger Reserve, out of 19 Entry points and 21 beats, 16 entry points and 3 
beats were functioning without wireless sets.  

In Sariska Tiger Reserve, 33 out of 75 beats were being operated without wireless 
hand sets. 

Indravati Tiger Reserve had no wireless network.  

The Nagarjunsagar Tiger Reserve could not utilize the available 
communication/wireless network as per the advice of police authorities due to 
extremist activities in the area and no persuasive action was taken by the forest 
authorities as of March 2006.   

The State-wise status of wireless systems, stations and handsets lying in 
damaged and unserviceable condition as on 31 March 2005 was as under : 
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Wireless sets/systems lying in Name of the Tiger Reserve/ 
State 

Total number 
of wireless 

sets/systems 
available 

damaged 
condition 

unserviceable 
condition 

Percentage 

Nagarjunsagar, Andhra Pradesh 92 72 72 78.26 

Bandhavgarh, Madhya Pradesh NA 35 35 - 

Periyar, Kerala 114 24 - 21.05 

Sariska, Rajasthan  192 81 81 42.19 

Dudhwa, Uttar Pradesh 234 123 - 52.56 

Corbett, Uttaranchal  329 140 - 42.55 

TOTAL 961 475 188 49.42 

 
49 per cent of total wireless systems available with the 6 States were lying in 
damaged condition. Out of 475 damaged wireless systems, 188 were 
unserviceable as on March 2005. 

 8.1.3  Arms and ammunition 

The forest staff is required to be armed with sophisticated weapons and other 
equipment to combat poaching and illicit trade effectively. Arms and 
ammunition were inadequate in 12 Tiger Reserves namely Namdapha, 
Indravati, Bandipur, Tadoba-Andhari, Melghat, Ranthambore, Sariska, 
Simlipal, Kanha, Bandhavgarh, Manas and Sunderbans. While arms were 
insufficient in some reserves, in others discrepancies/shortages in ammunition 
were noticed. Some specific cases seen in audit are given below. 

 In Namdapha, Kanha, Bandhavgarh, Tadoba-Andhari, Melghat, Indravati and Simlipal 
Tiger Reserves the forest guards were not equipped with adequate arms and 
ammunition. Indravati Tiger Reserve had only 4 guns to protect the forest area of 
2799.086 sq. km.  

 Against the requirement of 123 and 191 weapons in Bandipur Tiger Reserve and its 
Nagarhole extension, only 31 and 21 weapons respectively were available. In Sariska 
Tiger Reserve, only seven weapons were available against the requirement of 26 
weapons. Out of these seven, two weapons were lying in non-functional condition (since 
August 2002 and September 2003). In Ranthambore Tiger Reserve, out of 22 weapons 
purchased till 1998, only 9 were being utilized as 7 were non-functional since 1999 and 
the remaining 6 were not in use. 

 In Manas Tiger Reserve, there was a discrepancy/shortage of 37 weapons and 2111 
cartridges as per the Register of Arms and Ammunition. The stock record maintained by 
Sunderbans and Buxa Tiger Reserves depicted discrepancy/shortage of 5 and 83 
weapons respectively upto 2004-05. The Tiger Reserve Management did not conduct 
any investigation of missing weapons in Buxa and Sunderbans Tiger Reserves.  

 The authorities in Nagarjunsagar and Palamau Tiger Reserves withdrew the arms and 
ammunition from field staff due to risk/fear of snatching by extremists/naxals.  
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 Two weapons were short out of 33 weapons available in Bandipur Tiger Reserve. In 
Corbett Tiger Reserve, out of 10 missing weapons, 7 were looted and 3 weapons 
deposited with Police Station in connection with offence cases. 

 
Besides availability of arms and ammunition, adequate training for their use is 
essential. As per the National Wildlife Action Plan (2002-2016), the States 
should have adequately trained personnel to man all positions right from Park 
Director down to forest guards. It was noticed that nine Tiger Reserves, 
namely, Manas, Periyar, Tadoba-Andhari, Pench (Maharashtra), Melghat, 
Kanha, Pench (Madhya Pradesh), Bandhavgarh and Panna Tiger Reserves did 
not provide training to their staff on regular/periodic basis. In Manas Tiger 
Reserve, the training imparted to staff was inadequate as it did not cover the 
areas of field craft, obstacle crossing and unarmed combat. The weapon 
training was limited to .315 rifles only. In Periyar Tiger Reserve, the system of 
pre-service training was not prevalent and only 27 forest guards out of 86 were 
imparted training during 2000-2005. 

8.1.4  Deficiencies in creation of strike forces/intelligence network  

The National Wildlife Action Plan (2002-16) emphasised the importance of 
reorganizing forest staff into viable units and arming them with sophisticated 
weapons and other equipment; provision of secret funds to assist the State 
Governments for intelligence gathering in cases of illegal trade and seizure of 
wildlife species and their products; strengthening the outreach of all 
enforcement agencies especially police, paramilitary forces, customs, coast 
guards, intelligence agencies and the like through meetings and training 
programmes.  The Project Directorate had also from time to time issued 
directives towards protection initiatives in Tiger Reserves which included 
constitution of squads and special instructions to squads/parties covering 
several aspects. While funds were not allocated for creation of strike force/ 
intelligence network in some reserves, in others they were not created though 
funds were available. Besides, wildlife staff in some States was not provided 
status on par with police required to combat wildlife crime. Cases noticed in 
audit are given below: 

 Though Rs 51.40 lakh and Rs 91.61 lakh were sanctioned for the creation of strike force 
at Manas and Simlipal Tiger Reserves respectively, no action was taken by these 
reserves for creation of strike force.  Similarly, in the case of Melghat, Tadoba-Andhari, 
Pench (Maharashtra), Kanha, Bandhavgarh and Periyar Tiger Reserves, neither were any 
strike forces created nor any funds allocated for the same.  

 No system of intelligence network was in place in Bandipur, Melghat, Tadoba-Andhari, 
Kanha, Panna, Bandhavgarh, Sunderbans, Sariska and Ranthambore Tiger Reserves. No 
provision of ‘secret funds’ was made in Bandipur, Melghat, Pench, Tadoba-Andhari and 
Dudhwa Tiger Reserves.  
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 Though National Wildlife Action Plan emphasised the need for the delegation of status 
to the Forestry and Wildlife personnel status at par with police, this status was not 
delegated to the Forestry and Wildlife personnel by many states viz. Jharkhand, Madhya 
Pradesh, Uttaranchal etc. 

 Though National Wildlife Action Plan envisaged setting up of Regional Wildlife 
Forensic Labs by 2003, these were not set up in the States like Jharkhand, Maharashtra, 
Tamil Nadu, Kerala, Uttaranchal, Bihar and Orissa. 

 
8.1.5  Non implementation of measures to combat wildlife crime 

Subramanian Committee constituted by MoEF in 1994 and National Wildlife 
Action Plan suggested various measures to streamline enforcement mechanism 
to control wildlife crime. These proposals included establishment of Regional 
Forensic labs even at State level, security of international borders with Nepal, 
Bhutan, Myanmar and Bangladesh and coastal waters to prevent smuggling of 
wild life, etc. The committee also recommended setting up of National 
Wildlife Crime Cell (NWCC) with links to similar units at the State level, a 
professional set-up for intelligence gathering on wildlife criminals for 
effective and timely actions on priority basis and effective amelioration of 
man-animal conflicts. National Wildlife Action Plan envisaged existence of 
effective systems and practices on these issues by 2003. However, even as of 
March 2006, many of these proposals were yet to be implemented or were 
under various stages of implementation.  

The Subramanian Committee as well as National Wildlife Action Plan had 
emphasized the need for setting up special courts for the expeditious disposal 
of cases of forest offences and cases registered under the Wildlife Protection 
Act, 1972.  However, a test check in audit revealed that some States had not 
set up such courts resulting in large pendency of cases in these States. These 
were Maharashtra, Karnataka, Madhya Pradesh, Orissa, Kerala, Uttar Pradesh, 
Uttaranchal and West Bengal.  

PTD stated in March 2006 that the proposal for National Wildlife Crime 
Control Bureau (NWCCB) is being recast as per the advice of the Union 
Ministry for Law and Justice. While claiming that it is closely liaising with 
WII and the States for implementing the actions indicated in National Wildlife 
Action Plan, PTD admitted that its directives and advisories very often were 
not honoured by States and the situation is being redressed by the creation of 
National Tiger Conservation Authority. Inordinate delay in the creation of 
NWCCB and achievement of other milestones in the National Wildlife Action 
Plan has affected prevention of wildlife crimes. 
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8.2 Deficiencies in fire protection in the Tiger Reserves  

Forest fire kills valuable fodder species and encourages lantana. Excessive 
spread of lantana depletes the fodder resources for the herbivores and in turn 
impacts carnivores like tiger, too. Fires affect habitat quality of reserves for 
tigers as well as other supporting wildlife. Hence, it is necessary to prevent 
fires and quickly extinguish fire when they occur in the reserves. Forest fires 
are controlled through fire lines. Fire line is a pathway created in the forest to 
surround an area that is burning or is scheduled to be burnt in order to prevent 
the fire from spreading. Fire towers are erected in forests to observe the 
endangered area prone to forest fire. MoEF in its guidelines in July 2000 on 
prevention and control of forest fire stipulated that forest fire protection be a 
priority item for budget allocation. Audit noticed that many Tiger Reserves 
were affected by forest fire during 2000-05 due to improper maintenance of 
fire lines/ towers, inadequate fire lines and non supply of fire fighting 
equipment as detailed in the Annexure-10.  Palamau, Bandipur, Kanha, 
Panna, Melghat, Tadoba-Andhari, Pench (Maharashtra), Simlipal, Periyar, 
Kalakad Mundanthurai and Buxa Tiger Reserves were some of the worst 
affected reserves due to fire during 2000-05.  

8.3  Inadequate patrolling in Tiger Reserves  

8.3.1  Area norms of patrolling camps not adhered to 

Patrolling is integral to ensuring protection and conservation of wildlife in the 
reserves. Responsibility of securing the Protected Areas by and large rests 
with the forest guards and foresters as their duties include patrolling and 
watching, camping at chowkis to facilitate patrolling deep inside the forests, 
carrying out anti-poaching raids and maintaining fire lines. PTD in June 2002 
instructed the Chief Wildlife Wardens that an area of 25-30 km2 should be 
brought under the jurisdiction of each patrolling camp and chowki in the Tiger 
Reserves to ensure desired amount of legwork by beat guard and camp 
followers posted in such patrolling camps/chowkis. At the national level, 28 
Tiger Reserves were covered by 1070 patrolling camps and chowkis, which 
indicate coverage of about 35 km2 under each camp. However, wide 
divergences in coverage were noticed among the various Tiger Reserves. 
While in the Tiger Reserves at Panna, Corbett and Kanha, patrolling 
camp/chowki existed for every 10.04 km2, 10.53 km2 and 11.31 km2 
respectively, only one patrolling camp existed in Kalakad Mundanthurai Tiger 
Reserve for its entire area of 800 km2. In Nagarjunsagar, Namdapha, Valmiki 
and Sunderbans Tiger Reserves the average area under each patrolling camp  
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and chowki was as large as 713.60 sq km, 397 km2, 120 km2 and 129.25 km2 
respectively. The table given below gives the area covered in the Tiger 
Reserves by the patrolling camps/chowki.  
 

Illustrative cases where the coverage of area by 
a patrolling camp/chowki is better than the 

prescribed norm (25-30 sq. km) 

Illustrative cases where the coverage of area by 
a patrolling camp/chowki is poorer than the 

prescribed norm (25-30 sq. km) 
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1. Corbett 1316 125 10.53 1. Simlipal 2750 46 59.78 
2. Kanha 1945 172 11.31 2. Sunderbans 2585 20 129.25 
3. Melghat 1677 90 18.63 3. Buxa 759 8 94.88 
4. Palamau 1026 65 15.78 4. Indravati 2799 11 254.45 
5. Pench 

(Madya 
Pradesh) 

758 41 18.49 5. Nagarjunsagar 3568 5 713.60 

6. Panna 542 54 10.04 6. Namdapha 1985 8 248.13 
7. Kalakad 

Mundanthurai 
800 1 800.00 

8. Valmiki 840 8 105.00 
9. Tadoba-

Andhari 
620 14 44.29 

10. Dampha 500 3 166.67 

7. Bhadra 492 26 18.92 

11. Bandipur 1509 31 48.68 
 

8.3.2 Lack of guards at patrolling camps 

In case of Corbett, Kanha and Bandipur Tiger Reserves, though there existed 
125, 172 and 31 patrolling chowkis, only 106, 148 and 47 forest guards were 
available.  The patrolling camps in Kanha and Pench (Madhya Pradesh) were 
operated by unskilled labourers. PTD admitted in March 2006 that the 
protection measures in the Tiger Reserves were adversely affected due to 
shortage of manpower and the situation has not improved despite addressing 
the States at various levels. PTD further stated that the National Tiger 
Conservation Authority would address the issue by providing statutory 
provision in the Memorandum of Understanding with the project States.  

8.3.3  Lack of manpower norms 

The quality of protection in a Tiger Reserve will depend upon the quality of its 
manpower. PTD has not determined norms for the field staff in the Tiger 

                                                 
♣ Patrolling camp 
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Reserves except that an area of 25-30 km2 should be under the jurisdiction of 
each patrolling camp and chowki.  PTD stated in March 2006 that it is difficult 
to fix a uniform normative standard for all Tiger Reserves and this has to be 
worked out by the States on a site specific basis.  

8.3.3.1 Forest guards and foresters 

The availability of manpower and patrolling camps/ chowkis in the Tiger 
Reserves as of March 2005 is indicated in Annexure-11.  On an average while 
a forest guard covers an area of 14.94 km2, a forester covers an area of 53.29 
km2 . Besides, the statistics indicate huge variation in the area covered by the 
forest guard and the forester in different Tiger Reserves. While Buxa Tiger 
Reserve had a forest guard for every 3.63 km2, Namdapha Tiger Reserve had 
only one forest guard for every 330.83 km2. Similarly, Pench (Maharashtra) 
Tiger Reserve with an area of only 257 km2 and only 14 tigers had 47 forest 
guards, Sunderbans Tiger Reserve with an area of 2585 km 2 and 245 tigers 
had only 39 forest guards. The area covered by a forester in Bandipur, 
Sunderban, Simlipal, Namdapha, Indravati and Dampa Tiger Reserves were in 
the range of 110 and 467 km2 as against the national average of 53.29 km2. 
Huge vacancies ranging between 43 to 62 per cent existed in the cadre of 
forest guards and watchers in Sunderbans, Namdapha, Bandipur, Simlipal, 
Palamau and Indravati reserves while there was surplus staff at Bandhavgarh, 
and Bori-Satpura Tiger Reserves. At Melghat, Valmiki, Tadoba-Andhari, 
Manas and Indravati Tiger Reserves, vacancies in foresters cadre were in the 
range of 38.89 to 53.85 per cent.   PTD admitted in March 2006 that the staff 
situation in Tiger Reserves were below the desired level. It may be 
emphasised though that the onus rests with PTD to fix the manpower norms of 
frontline staff in each Tiger Reserve with due consideration to the specific 
eco-systems/habitats in consultation with the concerned State Governments. 

8.3.3.2  Deployment of aged staff in frontline duties in Tiger Reserves 

The average age recommended by WII for frontline forest staff is 18-35 years. 
It was seen that the average age of the forest guards posted in the reserves was 
43 years and that of foresters was 47 years (Annexure-11). At Palamau, 
Ranthambore, Simlipal and Pench (Maharashtra) Tiger Reserves, the average 
age of a forest guard was in the range of 50 to 53 years. The forester’s average 
age was above 50 years in Kanha, Palamau, Ranthambore, Simlipal, Sariska, 
Indravati, Dudhwa, Pench (Madhya Pradesh), Tadoba-Andhari, Satpura and 
Bandhavgarh Tiger Reserves. Deployment of aged forest guards and foresters 
would undermine conservation and protection efforts in the reserves. 
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8.4 Structural and organisational weakness at Project Tiger Directorate 

The mandate of PTD included overall control of the project implementation 
under the guidance of the Steering Committee, scrutiny of Annual Plan of 
Operations, budgetary sanctions, sanction of major works, review of progress 
of implementation and evaluation of Project Tiger in co-ordination with the 
concerned State Government. In addition, co-ordination with international 
organizations, voluntary bodies and all administrative matters relating to 
Project Tiger, and implementation of externally aided projects are other 
important items of work with the Project Directorate.  

The Special Task Force for Project Tiger 1972 contemplated the need for 
creation of 38 posts including a Director, two Deputy Directors, a post of Joint 
Director, and posts of Naturalists, Research Officers etc. for monitoring and 
control of the nine Tiger Reserves created initially. However, even after 
establishment of 28 Tiger Reserves, MoEF restricted the sanctioned strength 
of PTD at 13 only. PTD was actually functioning with only seven officials 
including the Director and the Joint Director as of March 2006. The evaluation 
of Project Tiger (1996) subsequent to recommendations of a Parliamentary 
Committee found that one of the most serious shortcomings of Project Tiger 
has been the puny sized PTD at New Delhi. It held that each Tiger Reserve has 
its own attributes and problems, which need to be dealt with individually and 
therefore PTD must have a detailed planning wing for preparing management 
plans for each Tiger Reserve. However even after ten years, MoEF has not 
taken any action to strengthen PTD. The effect of low staffing at the apex was 
reflected in non-adherence to guidelines and procedures while creating new 
Tiger Reserves, lack of monitoring of the MPs and watching compliance to 
various instructions issued by PTD to the States where the conservation 
activities suffered most.  

Sariska Tiger Reserve presents a typical case of the ineffectiveness of PTD. Though 
disturbing reports were received way back in 1996, effective steps were not taken by 
the PTD to remedy the situation. There was no information regarding poaching of 
tigers in the Reserve at PTD. Though the incidence of tiger sighting by the staff at 
Sariska had reduced to nil by 2002 in comparison to 17 sightings reported in 1998, 
the reserve continued to report to the PTD of the existence of 17 to 27 tigers in the 
Reserve during 1998-2004 as indicated below. 

Year 1998 1999 2000 2001 2002 2003 2004 
Tiger Sighting by staff 17 6 5 3 0 1 0 
Tiger population as per annual estimates 24 26 26 26 27 26 17 
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While PTD reported decline in poaching incidences during 2003-05 later reports of 
2005 by CBI indicated extinction of tigers in Sariska and serious problems in 
Ranthambore. This raises serious doubts on the integrity of data available at PTD. 
PTD stated in March 2006 that since the field implementation of Project Tiger was 
done by the States it could not directly fix accountability on State Government 
officials. However, PTD admitted in March 2006 that the estimated figures of tiger 
reported by the Reserves could not be construed as realistic and attributed it to the 
shortcomings prevalent in the tiger estimation method.  

  
8.5  Prevention of Illegal trade in wildlife 

Smuggling of wildlife parts and derivatives in and around Protected Areas 
presents a low risk lucrative trade opportunity. Smuggling acts as an incentive 
for poaching. Tiger bone among other items has a great value in international 
illegal wildlife trade. This calls for special measures for effective control of 
illegal trade to protect wildlife. The Wildlife Division of MoEF is the nodal 
agency for coordinating and initiating measures for the prevention of illegal 
wildlife trade. Four Regional Wildlife Offices headed by Deputy Directors 
(RDD) at Delhi, Mumbai, Kolkata and Chennai along with 3 sub-regional 
offices at Guwahati, Amritsar and Cochin operated under the Wildlife 
Division of MoEF as of March 2006. The Regional Offices assist the State 
authorities in enforcement of provisions of the Wildlife Protection Act (WPA), 
1972. They conduct investigations of the offences detected either by their staff 
or by the State authorities; assist the customs authorities in checking and 
identification of species at the time of export to prevent unauthorized trade and 
visit the National Parks, Sanctuaries and Zoos in the respective jurisdiction to 
evaluate  their functioning. The Regional Offices also assist in implementation 
of the provisions of the Convention on International Trade in Endangered 
Species of Wild Fauna and Flora (CITES). 

8.5.1  Lack of adequate manpower in the Regional Wildlife Offices 

The four Regional Offices functioned with total staff strength of 11 
(Northern), 9 (Western), 11(Southern) and 12 (Eastern) as on March 2006. 
Evidently the staff strength was inadequate for proper discharge of 
multifarious duties assigned to RDDs. The staff position at the sub-regional 
offices (SRO) was also critical. RDD, Eastern Region had a Sub Regional 
Office (SRO) at Guwahati. The SRO started functioning with effect from 08 
February 1993 with one Assistant Director, one Wildlife Inspector, and one 
Technical Assistant. However, the post of Assistant Director was vacant 
between October 1997 and December 2003 which was subsequently abolished 
in January 2004. At present the SRO was running only with one Technical 
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Assistant, one LDC and a driver. During the period 2000-05, SRO, Guwahati 
detected/booked only two offence cases under the Wildlife Protection Act, 
1972. MoEF stated in May 2006 that the need for augmentation of manpower 
and logistics has been considered and included in the proposed National 
Wildlife Crime Control Bureau (NWCCB). The reply needs to be viewed 
against the fact that the 1994 Subramanian Committee on prevention of illegal 
trade in wildlife and wildlife products had recommended its creation which 
has been inordinately delayed. Pertinently, considering the inadequate staff 
position and the increasing incidents of poaching and a spurt in wildlife crimes 
due to porous borders, the Working Group on Wildlife Sector of MoEF for the 
X Plan also reported that all the four RDDs needs to be strengthened. It further 
advocated that a Wildlife Crime Cell at the Centre was to be created for 
intelligence gathering and coordination with other enforcement agencies. 

8.5.2 Lack of training of staff  

The Committee on Prevention of Illegal Trade in Wildlife and Wildlife 
Products recommended in August 1994 that field staff, especially the Wildlife 
Inspectors were to be trained in unarmed combat, tracking, and preservation of 
the scene of crime as well as handling and forwarding of scientific material 
evidence to the authorities without damaging them. However, this 
recommendation was not implemented by RDD, Southern Region, on the 
ground that the recruitment rules did not prescribe any training and further 
contended that they would be fine tuned under the guidance of the supervisory 
officers. MoEF stated in May 2006 that the observation was noted for further 
examination and corrective action. 

8.5.3  Functioning of RDDs 

8.5.3.1 Inadequacy of Inspectors 

RDDs handle consignments received at entry or exit points as well as from 
customs department. The volume of consignments handled by RDDs was very 
large. RDD, Northern Region handled 17852 consignments, RDD, Southern 
Region 2763 consignments, RDD, Western Region 21740 consignments and 
RDD, Eastern Region 8601 consignments over 2000-2005. However, the post 
of Inspector at RDD Southern Region remained vacant from September 2002 
and in the other RDDs there were only one Inspector or two to undertake 
random check of consignments.  
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8.5.3.2  Failure to enforce the provisions of the Wildlife Protection Act 
(WPA), 1972 

Section 50 of the WPA, 1972 empowers the RDDs to investigate offence cases 
detected by them and to book the offenders.  Section 51 provides for penalties 
for offences committed and Section 55 empowers RDDs to lodge complaints 
in the courts for cognizable offences. A test check in audit revealed that the 
RDDs had detected 502 offence cases during the period 2000-05 for violation 
of the Wild Life Protection Act 1972, the Export Import (EXIM) Policy and 
CITES. These cases were not pursued to any logical conclusion as given 
below : 

RDD Cases 
detected 

Classification of 
Cases 

Remarks 

Eastern Region 328 EXIM/ CITES/ 
WPA(328) 

RDD, Eastern Region failed to file even a 
single case in the court. Only seven items out 
of 32 items of seized materials were kept in 
their custody due to non-availability of storage 
facilities for seized materials and inadequate 
staff, as stated by RDD, Eastern Region. 

Western Region 148 EXIM/CITES 
(95), WPA(53) 

Only 7 cases pertaining to EXIM were settled 
while none of the 53 cases of raids was settled. 
Except 71 offence cases worth US$ 19353 and 
Rs 4.39 crores, no other details were made 
available to Audit.  The details of seizures in 
484 cases upto 1999-2000 were not on record.   

Southern Region 26 WPA(26) Out of 5 cases pursued by the RDD, four cases 
were pending finalization.  The RDD was not 
aware of the status of 17 cases handed over to 
the State Forest Authorities. 

Total 502   

 
MoEF stated in May 2006 that the protection of Wildlife is a subject under the 
concurrent list and accordingly the protection machinery also exists in each 
State with the Chief Wildlife Warden as a statutory authority, independently 
deriving powers from the Wildlife Protection Act. It further stated that the law 
recognizes only the State Wildlife machinery for taking the cases to their 
logical conclusion. However due to poor coordination with State Forest 
Authorities, Customs and courts, most of the cases detected were not pursued.  

8.5.3.3  Inadequate coverage of airport, seaport, land border and check 
posts 

The duties and responsibilities of RDDs required them to assist and advise the 
customs authorities in the checking and identification of flora, fauna and their 
derivatives to ascertain their exportability/importability. However, a test check 



Report No.18 of 2006 

 48

revealed that the mechanism for regular deployment at the points prone to 
illegal trade in wildlife were very inadequate as depicted below. 

RDDs Remarks 

Southern Region Southern Region had 12 exit points but only two points viz., Chennai and 
Kochi are monitored by regular inspection.  While only one Inspector 
caters to the needs of 12 Container Freight Stations, 1 Dock, 1 Air Cargo 
Complex and 2 Foreign Post Offices at Chennai, the lone Assistant Director 
discharges the functions of Wildlife Inspector at Kochi.  One post of 
Wildlife Inspector which was temporarily transferred in 1978 for a short 
duration was not restored even after more than 25 years. Other ten exit 
points remained unmanned. Thus it is imperative that ten exit points not 
hitherto monitored be manned by adequate staff.  Although the need for 
posting officers at the International Air Port was emphasized in the Steering 
Committee Meeting of Project Elephant held in the year 2002, these exit 
points remained unattended.  Since 90 per cent of the products of flora and 
fauna of wild origin are prone to smuggling out of India as indicated in the 
Report of the Committee on Prevention of Illegal Trade in Wildlife of 
1984, the matter of non monitoring of ten exit points needs to be addressed 
on priority basis. 

Western Region Western Region had 36 customs exit/entry and other checking points.  In 
Mumbai alone, there were 26 exit/entry points.  Two Wildlife Inspectors 
were stationed at different customs exits/entry points in Mumbai to 
examine the exports/imports cargos.  The number of consignments 
increased steadily from 3741 in 2000-01 to 4953 in 2004-05, but the men-
in-position remained static for over 26 years. Moreover, prescribed norms 
for deployment of manpower was not available on the records of RDD 
Western Region, Mumbai. In some instances, office staff like UDC, 
Stenographer, was involved in the raids, though, it was not falling within 
the purview of their job profile. 

Northern Region Northern Region had 10 customs points under their jurisdiction.  Out of 
these, only one customs point namely IGI, Air Cargo, New Delhi was being 
regularly attended and the other points were being attended on the basis of 
sealed samples forwarded by the customs authorities. Scientific methods 
for selection of consignments were not in place. RDD, Northern Region 
stated that the officials of their office made random visits to the other nine 
points as and when required and they were always in touch with customs 
officer on the other points. The contention of RDD, Northern Region was 
not tenable as the regular but not intermittent deployment at the remaining 
nine points would have minimized the scope for violation of the provisions 
of WPA 1972, CITES and EXIM policy as the export/ import consignments 
at these points could have remained unchecked due to inadequate coverage. 

Eastern Region Eastern Region’s coverage vis-à-vis distribution of exit points within its 
jurisdiction showed that RDD, Eastern Region visited the airport, seaport 
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RDDs Remarks 

and foreign post office at Kolkata on an average of thrice in a week, five 
days in a week and twice in a month respectively during the period 2000-
05. RDD, Eastern Region stated in March 2006 most of the import/export 
of animal product was done through Kolkata. Therefore, with the 
availability of only a meagre staff, more importance was given to Kolkata. 
They had also stated in January, 2006 that the exit points of Kolkata and 
Guwahati were manned by technical manpower and for other exit points 
technical expertise was extended on case to case basis when asked for by 
the concerned customs authority. There was thus no mechanism for regular 
deployment of manpower at the points, other than Kolkata and Guwahati, 
prone to illegal trade concerning wildlife. 

 
While accepting the facts MoEF in May 2006 attributed the deficiencies to 
inadequate manpower and infrastructure and contented that the proposed 
National Wildlife Crime Control Bureau would address these deficiencies.  

Recommendations : 

 Efforts should be made to improve communication and intelligence 
network, for creation of strike force, provision of adequate arms and 
ammunition. NWCCB should be set up early for overall support in 
combating wildlife crime.  

 Firelines and fire towers should be created and maintained adequately.  

 For effective patrolling of the reserves, number of camps/ chowkis and 
forest guards and foresters in the camps should be augmented. The staff 
deployed should be physically fit, capable of carrying out patrolling 
duties and adequately trained. 

 Efforts should be made to augment the manpower capacity at PTD to 
equip it as an effective oversight agency.  

 Efforts should be made at augmenting the capacity of the Regional 
Wildlife offices for effective control of illegal trade in wildlife. 

 Vulnerable exit points should invariably be covered by the RDDs. 
Besides efforts need to be made at improving the co-ordination among 
the various agencies involved in control of illegal wildlife trade.  
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9.  Monitoring and Evaluation 

9.1  Functioning of monitoring committees 

9.1.1  Central monitoring 

The Steering Committee (SC) is the apex body for guidance as well as 

overseeing the implementation of Project Tiger. The Steering Committee is 

required to meet once in six months. During 1997-2006, against the required 

18 meetings, Steering Committee met only four times (October 1998, May 

2000, January 2003 and April 2005). There was a gap of 32 months between 

the meetings held in May 2000 and January 2003 respectively. The Steering 

Committee was also expected to undertake a review of the Project Tiger once 

in two years. Subsequent to 1987 the project was reviewed only thrice, in 

1993, 1996 and 2005.  PTD stated in March 2006 that no periodicity has been 

fixed for the Steering Committee’s meeting. It further stated that the Tiger 

Reserves have been monitored by PTD through experts. However, the Steering 

Committee itself in its report of 1987 stated that the committee should meet 

regularly, at least once in six months. Absence of a regular review at the 

Steering Committee would be detrimental to smooth functioning of the 

project.  

9.1.2 State monitoring 

9.1.2.1 State Board for Wildlife 

The Wildlife Protection (Amendment) Act 2002, provided that the State 

Government would create a State Board for Wildlife (SBWL) within six 

months from the date of commencement of the Act and SBWL would meet 

twice in a year. The Board was to advise the State Government on matters like 

management, monitoring, evaluation, and protection of wildlife. While SBWL 

was not created in Jharkhand and Karnataka, no meetings of SBWL were held 

in Rajasthan, Tamil Nadu and Uttaranchal. SBWL did not hold regular 

meetings in Arunachal Pradesh, Assam, Andhra Pradesh, Bihar, Madhya 

Pradesh, Maharashtra, Orissa and West Bengal.  Follow up action on the 

recommendations were also not taken in Madhya Pradesh and West Bengal. 
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9.1.2.2 Tiger Conservation cell 

According to the affidavit submitted by MOEF to the Hon’ble Supreme Court 
of India in August 2000, a Tiger Conservation Cell was to be constituted in the 
States having higher tiger population for monitoring and evaluation of the 
implementation of the project. The State Governments of Arunachal Pradesh, 
Assam, Bihar, Jharkhand, Maharashtra and Uttaranchal had not constituted the 
Tiger Conservation Cell as of June 2006. 

9.1.2.3 Monitoring and Evaluation Committee 

MoEF had directed the States (September 2001) to form a Monitoring and 
Evaluation Committee for each Tiger Reserve. The State Governments of 
Assam, Bihar, Jharkhand, Madhya Pradesh, Maharashtra, Rajasthan, Tamil 
Nadu, Uttar Pradesh and West Bengal had not set up any such committee. 

9.2  Census of tigers 

9.2.1 Deficiency in annual estimation of tigers 

As per guidelines (June 2001) of MOEF, tiger census was to be carried out 
annually. The guidelines were to be scrupulously followed for estimation of 
tigers and other prey species in all Tiger Reserves and reported to PTD latest 
by 30 June of the next year. The status of tiger estimation in the Tiger 
Reserves depicted in Annexure-12 reveals that tiger estimation was not done 
annually in most of the Tiger Reserves. Tiger Reserves that showed a decline 
in population are given in the table below: 

Population  Name of the Tiger 
Reserve Base year Later base 

Decrease
(nos.) 

Manas  89  (1997)  65  (2001) 24 

Valmiki  56  (2002)  33  (2005) 23 

Bandipur  123  (1997-98)  42  (2001-02) 81 

Melghat  69  (2002)  67  (2005) 2 

Ranthambore  47 (2004)  26  (2005) 21 

Sariska  16  (2004)  NIL  (2005) 16 

Dudhwa  115  (2002)  106  (2005) 9 

Katarniaghat  67  (2002)  58  (2005) 9 

Periyar  46  (1991)  32  (2002) 14 

 
Reasons for decrease in number of tigers were neither investigated nor 
analysed.  
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9.2.1.1 Methodology of census  

The last official national tiger census figures available pertain to 2001-02. The 
estimation of tiger was done by counting pugmarks which is not considered a 
fool proof methodology by experts. Other techniques available for tiger census 
like camera trappings, DNA analysis of scat, mark on the trees by the cat 
family, number of cubs in a reserve and sighting of tigers and radio telemetry 
were not used. Experts in the field were not involved in the census exercise. 
PTD stated in March 2006 that in collaboration with WII it had since refined 
the methodology for tiger estimation addressing all the concerns and 
shortcomings and a hand book in this regard has been distributed to States in 
regional languages and Tiger Reserves have been directed to send monthly 
reports on presence of tiger evidences in the prescribed formats as a part of 
routine monitoring. PTD further stated that the intensive monitoring of tigers 
using radio telemetry has been initiated in the Tiger Reserves at Kanha, Pench 
(Madhya Pradesh) and Sunderbans. In view of the initiatives it contended that 
the earlier directive to form core groups had become redundant. However, the 
status of receipt of the monthly monitoring of tiger evidences for 2005-06 
revealed that while Indravati and Pakhui Tiger Reserves did not submit a 
single report, Bandipur, Dudhwa, Manas, Melghat, Nameri, Palamau, 
Ranthambore, Satpura Tiger Reserves did not submit reports for over six 
months and Corbett, Kalakad Mundanthurai, Panna, Periyar and Valmiki Tiger 
Reserves did not submit the report for three months despite reminders from 
PTD. 

9.2.1.2 Monitoring by PTD 

The Tiger Reserves did not submit the returns on estimation of tigers to PTD 
regularly. Reserves that submitted the returns over 2001-05 are shown in the 
table below: 

Year No. of reserves submitting the return 

2001 1 (Sunderbans) 

2002 7 (Bandhavgarh, Kanha, Panna, Pench (Madhya Pradesh), Simlipal, Satpura, 
Periyar) 

2003 9 (Nagarjunsagar, Tadoba-Andhari, Palamau, Simlipal, Dudhwa, Ranthambore, 
Corbett, Sariska, Kalakad Mundanthurai)  

2004 8 (Sunderbans, Melghat, Ranthambore, Sariska, Valmiki, Simlipal, Indravati, 
Palamau) 

2005 1 (Valmiki) 

 
Check in PTD indicated inadequate action on the reports.   
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9.2.1.3  Monthly reports on tiger mortality 

According to the instruction issued by PTD in September 2001, monthly 
reports relating to mortality of tigers, co-predators and other wild animals in 
the prescribed format were to be submitted to PTD by all Tiger Reserves by 
the 15th of every month. However during 2000-05, Manas, Indravati, 
Bandipur, Bhadra, Melghat, Tadoba-Andhari, Pench  (Maharashtra), Simlipal,  
Pench (Madhya Pradesh), Bandhavgarh and Panna Tiger Reserves did not 
submit these reports to PTD. Though post mortem was mandatory, the same 
was not carried out in six out of 13 cases of tiger deaths at Kanha Tiger 
Reserve and in the case of death of a tiger cub at Pench Tiger Reserve, during 
2000-05. 

9.3  Deficiencies in concurrent monitoring 

The Project Tiger Directorate is to do the concurrent monitoring of the Tiger 
Reserves by obtaining the monthly, quarterly, half-yearly and annual progress 
reports from the Tiger Reserves. These reports were not being regularly 
received in PTD : 

Name of Report Status of receipt 

Monthly Progress Report In the year 2003, only eight Tiger Reserves submitted the monthly 
progress reports. Out of these, none of the Tiger Reserves had 
submitted the monthly reports for all the twelve months. While 
Namdapha Tiger Reserve submitted the monthly progress reports for 
seven months, Kanha and Simlipal Tiger Reserves submitted the 
reports for four months, other four Tiger Reserves submitted it only 
for one or two months. In 2004, monthly progress reports were 
received only from three reserves out of which Namdapha Tiger 
Reserve submitted reports for seven months and other two reserves 
for three and four months.  In 2005, only Namdapha Tiger Reserve 
submitted the monthly progress report and that too only for one 
month. 

Quarterly Progress Report Quarterly progress report during 2003-04 was received only for one 
quarter from Namdapha Tiger Reserve. During 2004-05 Bhadra, 
Namdapha and Pench(Madhya Pradesh) Tiger Reserves submitted 
report for one quarter.  None of the other 25 Tiger Reserves had 
submitted the quarterly reports for 2003-05.   

Half yearly Report While during 2003-04, only three Tiger Reserves at Satpura, Dampa 
and Namdapha submitted one half yearly reports each; during 2004-
05, only Palamau and Pench (Madhya Pradesh) Tiger Reserves 
submitted half yearly reports. Other 26 Tiger Reserves did not 
submit the half yearly reports at all. 

Annual Report During 2002-03, while nine Tiger Reserves submitted the Annual 
Report, during 2003-04 the report was received only from five Tiger 
Reserves. During 2004-05, the Directorate received the Annual 
Reports only from two Tiger Reserves. Annual Reports were not 
received from the other 26 Tiger Reserves. 
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PTD stated in March 2006 that the experience of implementing Project Tiger 
as a high level administrative body based on directives and recommendations 
has not proved effective. PTD further stated that due to the absence of 
statutory empowerment, the guidelines and directives issued from Project 
Tiger were not enforceable, and transgression did not attract penal provisions 
of the law. PTD claimed that the proposed legislation for creating the National 
Tiger Conservation Authority  would enable effective implementation of plans 
for tiger conservation apart from addressing violations of directives. The reply 
has to be viewed against the fact that way back in 1987, the Steering 
Committee had advocated the need for clearly laying down the authority and 
responsibilities including financial powers of PTD besides strengthening 
overall authority and responsibility of Field Directors by delegating 
magisterial powers within the jurisdiction of the Reserve, similar to those 
exercised by “Railway” and “Canal” Magistrates in their respective 
jurisdictions.  

Recommendations : 

 Monitoring mechanisms at the Centre and the State levels need to be 
strengthened. An effective system of follow up of recommendations 
should be instituted and the accountability of officials at various levels 
needs to be enforced. 

 Census/ estimation of tigers should be done regularly. Techniques of tiger 
estimation need to be refined so that the reliability of census data is 
enhanced. 

 
10.  Impact of measures for conservation and protection of tigers  

Tiger population in any habitat is dependent upon prevailing welfare measures 
and decimating factors. Welfare measures tend to increase the population, 
while the decimating factors tend to decrease the population. The efforts of the 
Government have been directed at tiger conservation and protection in the 
Tiger Reserves. An analysis revealed that despite conservation and protection 
measures, of the 15 Tiger Reserves created between 1973 and 1984, eight 
Tiger Reserves namely Periyar, Melghat, Ranthambore, Sariska, Indravati, 
Palamau, Sunderbans, and Manas had not registered increase in tiger 
population over a period 1984-2002, as indicated below : 
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Tiger population in the States as a whole 
including in the Tiger Reserves and 

population of the tigers in the reserves from 
1984 to 2001-02 

Sl. No State-wise Name 
of Tiger Reserve 

1984 1989 1993 1997 2001-02 

Remarks 

Andhra Pradesh 164 235 197 171 192 

1 (1) 
Nagarjunsagar 65 94 44 39 67 

In the Tiger Reserve there was 
an increase in population of 
only 2 tigers between 1984-
2002 whereas during the same 
period overall tiger population 
in the State had increased. 

Karnataka 202 257 305 350 401 

2 (1) 
Bandipur 53 50 66 75 82 

While the overall tiger 
population in the State had 
increased by 100 per cent, the 
tiger population in the Reserves 
had increased by 55 per cent 
only. 

Kerala 89 45 57 73 71 

3 (1) 
Periyar 44 45 30 40 36 

Despite increased conservation 
measures, there was a decrease 
in the total population of tigers 
in the reserve from 44 in 1984 
to 36 in 2001-02. 

Maharashtra 301 417 276 257 238 

4 (1) 
Melghat 80 77 72 73 73 

Despite increased conservation 
measures, there was a decrease 
in the total population of tigers 
in the reserve from 80 in 1984 
to 73 in 2001-02. 

Rajasthan 96 99 64 58 58 

Ranthambore 38 44 36 32 35 5 (2) 

Sariska 26 19 24 24 22 

 Total 64 63 60 56 57 

The overall population of tigers 
in the State as well as both the 
Tiger Reserves had registered a 
decline and shockingly the tiger 
population outside the Tiger 
Reserves had become extinct as 
is evident by the fact that there 
were 32  tigers outside the 
reserves in 1984 which had 
come down to one in 2001-02. 

Madhya Pradesh 786 985 912 927 710 

Kanha 109 97 100 114 127 
6 (2) 

Indravati(now in 

Chattisgarh) 
38 28 18 15 29 

 Total 147 125 118 129 156 

Though there was an increase in 
the tiger population in Kanha 
over the period 1984-2002, 
there was a decline in the 
population of tigers in Indravati 
from 38 in 1984 to 29 in 2001-
02.  Similarly the overall tiger 
population in the State had 
sharply declined from 985 in 
1989 to 710 in 2001-02. 
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Tiger population in the States as a whole 
including in the Tiger Reserves and 

population of the tigers in the reserves from 
1984 to 2001-02 

Sl. No State-wise Name 
of Tiger Reserve 

1984 1989 1993 1997 2001-02 

Remarks 

Uttar Pradesh 698 735 465 475 284 

7 (1) 
Corbett (now in 

Uttaranchal) 90 91 123 138 137 

Though Corbett Tiger Reserve 
had registered a second best 
increase in tiger population in 
the country by 52 per cent 
during 1984-2002, there was a 
shocking reduction in the 
overall population of tigers in 
the State from 698 in 1984 to 
284 in 2001-02. 

Bihar 138 157 137 103 76 

8 (1) Palamau  (now in  

Jharkhand) 
62 55 44 44 32 

The overall tiger population in 
the State as well as in the Tiger 
Reserve had registered a sharp 
decline of 45 per cent and 48 
per cent during 1984-2002. 

Orissa 202 243 226 194 173 

9 (1) 

Simlipal 71 93 95 98 99 

Though the Tiger Reserve had 
registered an increase in the 
tiger population, the overall 
population of tiger in the State 
had gone down from 243 in 
1989 to 173 in 2001-02. 

West Bengal 352 353 335 361 349 

Sunderbans 264 269 251 263 245 10 (2) 

Buxa 15 33 29 32 31 

 Total 279 302 280 295 276 

As compared to Buxa Tiger 
Reserve which had doubled its 
tiger population during the 
period, Sunderbans Tiger 
Reserve did not register an 
equivalent increase in 
population with reduction in the 
figure from 264 in 1984 to 245 
in 2001-02. 

Assam 376 376 325 458 354 

11 (1) 

Manas 123 92 81 125 65 

There was a sharp decline in the 
population of tigers in the 
Manas Tiger Reserve by 47 per 
cent i.e. from 123 in 1984 to 65 
in 2001-02. 
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Tiger population in the States as a whole 
including in the Tiger Reserves and 

population of the tigers in the reserves from 
1984 to 2001-02 

Sl. No State-wise Name 
of Tiger Reserve 

1984 1989 1993 1997 2001-02 

Remarks 

Arunachal 
Pradesh 219 135 180 NA NA 

12 (1) 

Namdapha 43 47 47 57 61 

The overall tiger population in 
the State for the years 1997 and 
2001-02 was not available for 
the purpose of carrying out the 
analysis. 

Total 

A. States as a 
whole 3623 4037 3479 3427 2906  12 

(15) 

B. Total in Tiger 
Reserves only 1121 1134 1060 1169 1141  

Note: The period 1984 to 2002 was taken for comparison because these Tiger Reserves were created 
between 1973 to 1984 and  the period of 18 years from 1984 to 2002  was considered  a reasonably 
long  period for the conservation efforts to show results.  Since the official census figures for 2005-06 
have not been published, the last official census figures relating to 2001-02 were taken for 
comparison purpose. 

 
The Project Tiger started with the prime objective of attaining a viable 
population of tigers in the country. But the acceptable norms of sustaining a 
viable tiger population were yet to be framed. As per the above table, the 
population of tigers outside the reserves was 2502 as of 1984 and declined to 
1765 by the end of 2001-02. During the same period, the population of tigers 
in the reserves increased from 1121 to 1141.  

PTD stated in March 2006 that the tiger population does not increase 
exponentially over the years nor is there any defined rate of increase every 
year and the difference in population estimates over the years should not be 
construed as a failure of conservation as the real tiger numbers in the country 
were never free from controversy. PTD contended that due to these reasons it 
never probed decrease in tiger numbers unless and until the overall trend is 
alarming. PTD further contended that the status of habitat was more important 
and relevant in the present context rather than tiger numbers. The reply has to 
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be viewed against PTD’s own admission that tigers have a short gestation 
period and a remarkable power of recovery if the habitat is well protected and 
sustainable. PTD further admitted that the biotic disturbance in the form of 
human settlements and other land uses in the Tiger Reserves in addition to non 
compliance with its conservation directives by the States were the contributory 
factors for the shrinkage in the tiger population and the situation is being 
remedied with the creation of the National Tiger Conservation Authority with 
statutory provisions for addressing tiger conservation in Tiger Reserves. 
However the fact remains that though the prime objective of the Project Tiger 
was to attain a viable population of the tigers in the country, acceptable norms 
for sustaining viable tiger population was yet to be framed and the net increase 
in tiger population in 15 Tiger Reserves over 18 years was only 20.  

11.  Conclusion 

The Performance Audit of conservation and protection of tigers in Tiger 
Reserves revealed that Government efforts had helped in bringing into focus 
important conservation issues needing attention, such as ecosystem approach, 
human dimensions in wildlife conservation, eco-development in the 
surroundings of the Tiger Reserves and had also drawn attention to wildlife 
conservation in general.  

However, the Performance Audit revealed that there is lack of focussed 
approach to conservation in Tiger Reserves in the absence of committed 
personnel and cooperation of concerned State Governments besides weakness 
in the Project Tiger Directorate to provide efficient monitoring.  As a result, 
poaching and unnatural deaths of tigers outnumbered the natural deaths. 
There was a decline in the tiger population in many reserves. Conservation 
efforts in the Tiger Reserves by and large remained ineffective due to 
inordinate delays in the settlement of acquisition rights under the Wildlife 
Protection Act 1972, inadequate wildlife corridors connecting Tiger Reserves 
with other Protected Areas, slow progress of relocation of villages outside the 
Tiger Reserves as well as poor tourism management.  In sum, the Government 
efforts at conservation and protection of tigers were at crossroads due to 
several long-standing problems. The onus rests with the MoEF and the States 
to make tiger conservation more meaningful and result oriented by evolving 
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the most appropriate mechanism to implement the project to save tigers and 
realize the goal of a viable tiger population in the country. 

The matter was referred to the Ministry of Environment and Forests in June 
2006; their reply was awaited as of July 2006. 
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