
v 

PREFACE 

The  Examiner  of  Local  Accounts,  (ELA)  Bihar,  Patna  heads  the  Local  Audit 
Department (LAD) under the supervision of the Principal Accountant General (Audit), 
Bihar, Patna. He is the sole auditor of all the Local Bodies in the State of Bihar. Audit of 
all  the Local Bodies  is  conducted under  his  supervision as  per  the powers vested  in  the 
ELA, Bihar  by  the  Local  Fund Audit  (LFA) Act, 1925  and  various other Acts of  the 
Government of Bihar from time to time. 

This  report  is  prepared  under  the  directions  of  the  Comptroller  and  Auditor General 
(C&AG) of India  for  submission to the Government of Bihar and copies thereof,  to all 
the  Urban  Local Bodies  (ULBs).  It  is  a  consolidation  of  important  audit  findings  that 
were brought out during the course of audit of the accounts of ULBs in the State of Bihar 
for the period ending 31st March 2008. 

The purpose of this report is to give an overview of the functioning of ULBs in the State 
of  Bihar  and  to  draw  the  attention  of  the  Executives  of  the  Department  and  ULBs  for 
remedial actions for improvement wherever necessary.
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OVERVIEW 

The report contains nine chapters. A synopsis of  the  findings contained  in paragraphs  is 
presented in this overview: 

1.  INTRODUCTION TO ULB IN THE STATE OF BIHAR 

§  Despite comments  in previous annual audit reports and decisions taken  in 
Steering Committee meetings, the accounts of ULBs are still prepared and 
maintained  in  single  entry  system.  The  new  National  Municipal 
Accounting  Manual  and  double  entry  system  of  accounting  is  yet  to  be 
implemented. 

(Paragraph1.8) 

2.  BUDGET AND FINANCIAL MANAGEMENT 

§  Due  to  nonreconciliation  of  Cash  Book  balances  with  Treasury/Bank 
balances, the unreconciled difference stood at Rs. 7.59 Crore  in 32 ULBs. 

(Paragraph2.5) 

§  A  total  sum  of  Rs.16.48  Crore    of  specific  grants  sanctioned  by  the 
Government  was  diverted,  by  17  ULBs,  towards  payment  of  salary  and 
allowances to staff and other recurring expenses. 

(Paragraph2.11) 

§  Advance aggregating to Rs. 38.66 Crore  granted by 37 ULBs for various 
purposes remained unadjusted. 

(Paragraph  2.12) 

§  Vouchers  worth  Rs.  17.68  Crore  were  not  produced  before  audit  for 
necessary checks. 

(Paragraph 2.14) 

3.  MAJOR IRREGULARITIES IN REVENUE MANAGEMENT 

§  The Patna Municipal Corporation  (PMC) sustained  loss  to the tune of Rs. 
1.62 Crore  due to under assessment of Holding Tax. 

(Paragraph 3.2.1) 

§  Due to undervaluation of Annual Value of Holdings, the Biharsharif Nagar 
Nigam suffered loss of revenue to the tune of Rs. 50.80 Lakh. 

(Paragraph  3.2.2)
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§  In  39 ULBs  the Tax Collectors, Tax Darogas, Cashiers, Accountants  and 
other collecting staffs either  failed to deposit or  short deposited Rs. 80.70 
Lakh  being  the  collection  amount  on  account  of  tax,  fees  and  other 
miscellaneous revenues. 

(Paragraph3.3(a)) 

§  Collection money to the tune of Rs.79.24 Lakh was retained by the cashier 
of 3 Nagar Parishad  Bettiah, Begusarai and Jamalpur. 

(Paragraph 3.3 (b)) 

§  The  State Government was  deprived  of  revenue  to  the  tune  of Rs.  25.43 
Crore    due  to  nondeposit  of  Education  and Health Cess  in  Government 
Account by 32 ULBs. 

(Paragraph 3.8) 

§  Loss  to  the  tune  of  Rs.  1.18  Crore    was  incurred  in  28  ULBs  due  to 
non/short realisation of bid money on account of settlement of properties. 

(Paragraph 3.11) 

4.  LAPSES IN HUMAN RESOURCE MANAGEMENT 

§  The Bettiah Nagar Parishad paid Rs. 14.04 Lakh on account of salaries and 
allowances to staff irregularly due to retention in service beyond the date of 
superannuation/maximum length of service of 40 years. 

(Paragraph 4.1) 

§  Interim  Relief  amounting  to  Rs.  72.56  Lakh  was  paid  irregularly  to 
staff/employees of Gaya Nagar Nigam. 

(Paragraph4.2) 

§  Casual  labours  were  paid  Rs.  4.26  Crore  by  24  ULBs  despite  ban  on 
engagement  of  casual  labours  on  daily  wage  basis  by  the  State 
Government. 

(Paragraph 4.5) 

5.  MAJOR IRREGULARITIES IN IMPLEMENTATION OF SCHEMES 

§  Huge amount of Rs. 10.04 Crore   was  involved  in  incomplete schemes  in 
37 ULBs. 

(Paragraph 5.1)
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§  Fund  to  the  tune  of  Rs.  4.29  Crore    remained  blocked  in  PMC  and 
Muzaffarpur  Nagar  Nigam  (MNN)  meant  for  purchase  of  chlorinator, 
computerisation of PMC and Solid Waste Management (SWM). 

(Paragraph 5.2 (a), (b), (c) 
§  Camp Road Sweeper Machine purchased at a price of Rs. 13.41 Lakh was 

lying idle in MNN. 
(Paragraph 5.7) 

§  A total amount of Rs. 1.25 Crore  was paid on hand receipts in 4 ULBs. 

(Paragraph 5.11) 

6.  RECOVERY AT THE INSTANCE OF AUDIT 

§  A  total  sum  of  Rs.  14.66  Lakh  representing  non/short  credit,  rent 
outstanding, bid money dues etc. was recovered at the instance of audit in 
30 ULBs. 

(Paragraph 6.1) 

7.  STATUS  OF  RECOVERY  BY  SURCHARGE/CERTIFICATE 
PROCEEDINGS 

§  48 cases of surcharge involving Rs. 1.19 Crore  were proposed and notices 
were issued for recovery by the ELA, Bihar in 17 ULBs. 

(Paragraph 7.1) 

§  8 Surcharge Orders were  issued  in  4 ULBs amounting  to Rs. 20.76 Lakh 
during 200708. 

(Paragraph 7.2) 

§  ELA  Bihar  has  sent  six  Certificate  Requisitions  amounting  to  Rs.  6.07 
Lakh  in  3  ULBs  to  respective  District  Certificate  Officers  for  filing 
Certificate  Cases  under  Section  5  of  Public  Demand  Recovery  Act, 
(PDRA) 1914 during 200809. 

(Paragraph 7.3) 

8.  STATUS OF COMPLIANCE OF AUDIT REPORTS 

§  Compliances  to  19890  paras  involving  Rs.  332.62  Crore  were  not 
submitted by the ULBs upto 31.03.2008. 

(Paragraph 8.1)



1 

CHAPTER  I 

INTRODUCTION TO ULB IN THE STATE OF BIHAR 

1.1  Constitutional Background 

The Urban Local Bodies (ULBs) came into existence as institutions of local self 
governance in 1920. Under the Bihar and Orissa Municipal Act (B&OMA), 1922 
various  Municipalities/  Notified  Area  Committees  were  constituted.  Patna 
Municipal  Act.  (PMC),  1951  paved  way  for  constitution  of  five  Municipal 
Corporations in the State. 

The  74th  Constitutional  Amendment  Act  provided  the  State  Governments 
sufficient  authority  to make  the ULBs  fullfledged,  vibrant  institutions  of  local 
selfgovernance  by  vesting  them with  powers,  functions  and  responsibilities  of 
various  departments  of  the  State  Government.  Accordingly,  the  ULBs  were 
reorganised into three tier system, namely Nagar Nigams/Municipal Corporations, 
Nagar  Parishads/Municipal  Councils  (erstwhile  Municipalities)  and  Nagar 
Panchayats  (erstwhile Notified  Area  Committees). After  the 74th Constitutional 
Amendment  first election  for constitution of elected bodies in ULBs was held  in 
the  year 2002 and  subsequently  in  2007  in Bihar State. A new Bihar Municipal 
Act (BMA), 2007 was enacted in January 2007 replacing all prevailing acts. 

At  present,  there  are  seven  Nagar  Nigams/Municipal  Corporations,  42  Nagar 
Parishads/Municipal  Councils  and  79  Nagar  Panchayats  in  the  State  of  Bihar. 
Each ULB  is divided  into number  of wards with  a minimum of  10 wards and  a 
maximum of 75 depending upon its population. 

1.2  Powers, Functions and Functionaries of ULBs 

Article 243W of  the Constitution enables  the State Government  to empower  the 
ULBs with such powers and authority, by enacting law, to function as institution 
of selfgovernance. The  transfer of powers,  functions and  functionaries  to ULBs 
is yet to be done in Bihar. 

1.3  Organisational Structure of ULBs 

The Chairman/ Mayor elected by  the majority of Councillors/Commissioners,  is 
the executive head of the ULB and presides over the meetings of the Board. The 
executive power of a ULB is exercised by the Board. To assist the Board, various 
Committees and Ward Committees are functioning.
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The  Chief  Executive  Officer/  Executive  Officer  appointed  by  the  State 
Government  is  a whole  time  officer  of  the  Corporation/ Nagar  Parishad/ Nagar 
Panchayat for the purpose of administrative control of the ULB. Other officers are 
also appointed to discharge specific functions. 

Elected Body 

Administrative Setup 

Minister (Urban Development and Housing Department) 

Municipal Corporation  Nagar Parishad/ Panchayat 

Mayor  Chairman 

Ward Councillor  Ward Commissioner 

Secretary (Urban Development and Housing Department) 

Municipal Corporation  Nagar Parishad/ Panchayat 

Chief Executive Officer 

Chief 
Engineer 

Revenue 
Officer 

Health 
Officer 

Assistant 
Engineer 

Junior 
Engineer 

Tax 
Daroga 

Junior 
Engineer 

Sanitary 
Inspector 

Executive Officer
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1.4  Financial Profile 

The ULBs  are  financed  by  receipts  from  their  own  resources,  loans  raised  and 
grants and assistance received from Central/State Governments or from any other 
institutions. Under the provisions of the acts in force, all collections such as tax on 
holdings,  water  tax,  latrine  tax,  tax  on  vehicle,  trades,  professions,  calling  and 
employments, fees on the registration of vehicles kept or used or plying for hire, 
rent on  shops and  buildings,  tolls and other  fees  and  charges,  etc. constitute  the 
main source of revenue. The State Government releases grantsinaid and loans to 
the ULBs to compensate their establishment expenses. Grants and assistance are 
received  from  the  Central/State  Government  for  implementation  of  specific 
schemes and projects. 

1.5  State Finance Commission (SFC) 

The  first State Finance Commission constituted  in April 1994 did not make any 
recommendation.  Second  SFC  constituted  in  June  1999  submitted  five  interim 
reports  between September  2001  to November  2003. The  commission made  the 
following important recommendations: 

1.  Devolution of funds of the State Government to the ULBs should be 
assessed by taking into account the resources and requirement of the 
ULBs together with the capacities of the State Government to spare 
fund. The Municipal Annual Budget  should be made  the document 
for assessing the resources and responsibilities of the ULBs. 

2.  The Eleventh Finance Commission (EFC) Grant may be distributed 
amongst the ULBs as per following principle. 

  20 percent on the basis of area 

  80  percent  on  the  basis  of  population  as  per  census  figure  of 
2001 

3.  Urban Development Department (UDD) should work out acceptable 
and equitable  indices regarding  (a) provision of  basic civic services 
and  (b)  revenue  generation  efforts  of  ULBs  and  put  the  ULBs  on 
notice  that  after  two  years;  the  distribution  formula  of  EFC  grant 
shall take the performances on these two points into account. 

The  third  SFC  was  constituted  in  June  2004  submitted  the  following 
recommendations in November 2004.
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1.  The  entire  salary  and  retirement  liability  of  local  bodies  may  be 
borne by the local bodies themselves. 

2.  An  amount  not  exceeding 3 percent  of  the  state's  total  tax  revenue 
from  its  own  taxes  shall  be  set  apart  in  the  annual  budget  for 
providing  matching  grants  to  ULBs  and  Zila  Parishads.  The 
distribution shall be made on the basis of total resources raised from 
own sources in the preceding financial year. 

3.  The State Government should ensure close supervision and provide 
help to the local bodies to raise and enhance their resources towards 
self reliance. 

4.  Patna Model of the holding  tax assessment rates may be applied by 
the state. 

5.  The  local  bodies  may  seek  financial  helps  for  creating  revenue 
generating assets from the financial institutions without Government 
grants. 

6.  Actual  salary  requirements  of  regular  employees  working  in  local 
bodies  against  sanctioned  post  should  be  borne  by  the  State 
Government  in  the  first  year  and  afterwards 20 percent cost  should 
be made in each year so that at the end of 5th year the assistance may 
be stopped. 

7.  The ULBs may be paid one time grant  for developing database and 
manpower requirements as per following details: 

(Rs. In Lakh) 
Patna Municipal Corporation(PMC)  15.00 

Other Municipal Corporation  10.00 

Nagar Parishad  2.50 

Nagar Panchayat  0.50 

Out  of  above  seven  recommendations  made  by  the  SFC,  only  four 
recommendations  (serial  no.  2,  4,  6  and  7  above)  have  been  accepted  and 
implemented by the State Government.
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1.6  Application of Funds 

As per section 67 and 68 of B&OMA, 1922, the Municipal Fund is applicable to: 

(a)  firstly, for payment of  liabilities and obligations arising from a trust 
legally imposed upon or accepted by the Government. 

(b)  secondly,  for repayment of  loan and  interest under the provisions of 
the Local Authorities Loan Act (LALA), 1914; and 

(c)  thirdly,  for  payment  of  salaries  and  allowances  of  their  own 
establishment. 

Section  74  of  BMA,  2007  states  that  the Municipal  Fund  shall  be  applied  for 
payment of all sums, charges and costs necessary for carrying out the purposes of 
this act and the rules and the regulations made there under and for payment of all 
sums payable out of the Municipal Fund under any other law for the time being in 
force. 

1.7  Role of Empowered Standing Committees with respect to Audit Reports 

As per Section 91 (6) of BMA, 2007 the Empowered Standing Committee (ESC) 
was required to consider the Audit Report as early as possible and if necessary, to 
take prompt action therein and shall also, if necessary, to surcharge the amount of 
any  illegal payment on the person making or authorising  it and to charge against 
any person  responsible therein  for  the amount of  any deficiency or  loss  incurred 
by negligence or misconduct of such person or any amount which ought to have 
been  but  is  not  brought  into  account  by  such  person  to  certify  the  amount  due 
from such person. However, constitution of ESC as required under Section 21 (1) 
was reported by only 5 ULBs (Table  1). 

Table 1 

Constitution of Empowered Standing Committees in ULBs 
Sl.No. 

Name of ULB 
Date of  constitution  of 
Empowered  Standing 
Committee 

No.  of 
meetings 
held 

Position as 
on 

Chakia Nagar Panchayat  23.06.07  3  12.05.2008 
Sasaram Nagar Parishad  28.08.07  9  14.05.2008 
Madhepura Nagar Parishad  24.07.07  3  02.06.2008 
Buxar Nagar Parishad  15.06.07  1  27.08.2008 
Motipur Nagar Panchayat  18.07.07  5  07.05.2008 

Source: File No. L.A. Sur13893 

Status of constitution of ESCs  in  remaining ULBs was not ascertainable as they 
did  not  reply  to  our  queries.  Similar  comments were  also made  in  last Annual 
Audit Report.
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1.8  Accounting Arrangements 

Under Section 87 of the BMA, 2007 the State Government is required to prepare 
and  maintain  a  manual  to  be  called  Municipal  Accounting  Manual  containing 
details  of  all  financial  matters  and  procedures  relating  thereto  in  respect  of 
municipality. This manual is yet to be prepared. Section 88 and 89 ibid, provides 
for  preparation  of  Annual  Financial  Statements  containing  Income  and 
Expenditure  Account  and  Balance  Sheet  in  the  formats  to  be  notified  by  the 
Government of Bihar. These statements are yet to be prepared by ULBs, rather all 
the  ULBs  are  maintaining  records  as  per  provisions  contained  in  old  Bihar 
Municipal Accounts Rules (BMAR), 1928. 

However, a MoU has been signed between the Urban Development and Housing 
Department  (UD  &  HD),  State  of  Bihar  and  Planning  &  Resources  on  Urban 
Development Affairs  (PRUDA) of All  India  Institute of Local Self Government 
for preparation of Municipal Accounts Code and  training and  implementation of 
Accrual Based Double Entry Accounting System in 49 ULBs on 05.12.2007. The 
work is in progress. 

1.9  Audit Arrangements 

The Accounts of ULBs are subject to audit under the Bihar and Orissa Local Fund 
Audit  (LFA)  Act,  1925.  The  Act  also  provides  for  the  Examiner  of  Local 
Accounts  (ELA),  Bihar  as  the  sole  auditor  to  carry  out  the  mandate.  With  the 
enactment of BMA,  2007  and provisions  there  under,  the  State Government,  in 
exercise of power conferred under Section 91 (1) of the act, appointed the ELA, 
Bihar  as  Auditor  of  the  ULBs  and  the  audit  is  to  be  conducted  under  the 
provisions of  the LFA Act,  1925. Accordingly,  the ELA, Bihar  functions as  the 
sole auditor of ULBs under  the supervision of the Principal Accountant General 
(Audit),  Bihar.  The  ELA  is  assisted  by  the  Local  Audit  Department  (LAD)  to 
discharge his duties and responsibilities. 

1.10  Audit Coverage 

Out  of  122 ULBs,  audit  of  43 ULBs 1  covering  the  financial  year  upto 200607 
was  conducted  during  the  year  200708.  This  Annual  Report  discusses  the 
important audit findings in 43 ULBs audited during the year 200708. 

1  Nagar  Nigam  Ara,  Bhagalpur,  Biharsharif,  Darbhanga,  Gaya,  Muzaffarpur,  Patna.  Nagar 
Parishad  Barahia,  Begusarai,  Bettiah,  Danapur,  Fulwarisharif,  Jainagar,  Jamalpur,Kishanganj,
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CHAPTER  II 

BUDGET AND FINANCIAL MANAGEMENT 
2.1  Status of Budget Preparation 

Under section 71 of B&OMA, 1922 the Commissioners at a meeting held at least 
two  months  before  close  of  the  year,  shall  prepare  detailed  budget  estimates 
showing probable receipt and expenditure for ensuing year. The Municipal Board 
is authorised to prepare and pass the budget. 

Out of 43 ULBs test checked, 10 ULBs did not prepare budget estimates at all for 
varying  periods.  Without  preparation  of  budget  estimates,  10  ULBs  incurred 
expenditure of Rs. 26.02 crore (Table2). 

Table 2 
ULBs Where Budget Was Not Prepared 

(Rs. in lakh) 
Sl. 
No.  Name of ULB  Period  for  which  budget  estimates  not 

prepared 
Expenditure  incurred 
without budget 

1  Barahia  200102 to 200607  108.93 
2  Bettiah  200001 to 200607  890.17 
3  Dighwara  200102 to 200607  23.01 
4  Haveli Kharagpur  200102 to 200607  114.13 
5  Hilsa  200102 to 200607  148.60 
6  Islampur  200102 to 200607  386.64 
7  Koilwar  200102 to 200607  45.55 
8  Maner  200304 to 200607  217.72 
9  Nasriganj  200304 to 200607  55.00 
10  Samastipur  200102 to 200607  612.63 

Total  2602.38 
The  position  of  13 2  ULBs  regarding  preparation  of  budget  could  not  be 
ascertained due  to  non production of  records. The budget  estimates  prepared by 
remaining  20 3  ULBs  contained  many  shortcomings.  Some  of  them  are  as 
follows: 

1.  Budget was not prepared in prescribed format. 

Koilwar, Madhubani, Mokama, Munger, Purnea, Saharsa, Samastipur, Siwan. Nagar Panchayat 
Bairgania, Banka, Bikramganj, Bodhgaya, Chanpatia, Dighwara, Farbishganj, Haveli Kharagpur, 
Hilsa,  Hisua,  Islampur,  Jagdishpur,  Jogbani,  Koath,  Maner,  Nasriganj,  Rafiganj,  Ramnagar, 
Sherghati, Warsaliganj. 
2 Nagar Nigam Ara,  Nagar Parishad  Jainagar, Kishanganj, Munger, Purnea, Saharsa, Nagar 
Panchayat Bairgania, Bikramganj, Bodhgaya, Farbishganj, Jogbani, Koath, Warsaliganj. 

3 Nagar Nigam Bhagalpur, Biharsharif, Darbhanga, Gaya, Muzaffarpur, Patna Nagar Parishad 
Begusarai, Danapur, Fulwarisharif, Jamalpur, Madhubani, Mokama, Siwan. Nagar Panchayat 
Banka, Chanpatia, Hisua, Jagdishpur, Rafiganj, Ramnagar, Sherghati.
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2.  Time  schedule  for  budget  preparation  and  its  passing  by  the  Board  and 
onward transmission to Government was not adhered to. 

3.  Wide  variance  between  actual  receipts  and  expenditure  and  budget 
estimate was observed. 

The Executive Officers of the ULBs are primarily responsible  for preparation of 
budget and assisting the Board in scrutinizing and approving the same. The above 
position  indicates that the Executive Officers  in  these ULBs  failed to effectively 
discharge their responsibilities. 

2.2  Non Maintenance of Basic Records 

The  prescribed  basic  records  as  contained  in  BMAR,  1928  and  Municipal 
Accounts Rules (Recovery of Taxes), 1951 viz. Government Grant Register, Loan 
Register,  Loan Appropriation  Register,  Asset  Register,  Demand  and  Collection 
Register,  Sarkar's  Ledger,  'K'  progress  statement,  'L'  list  of  outstanding  taxes, 
Advance  Ledger,  Adjustment  Register,  Work  Register,  Audit  Register,  Unpaid 
Bill  Register  etc.  were  not  being  maintained  properly  by  any  of  the  43  test 
checked ULBs. 

Due to nonmaintenance of above records and registers actual  financial  status of 
ULBs could not be ascertained. 

2.3  Deficiencies in Maintenance of Cash Book 

During test check of Cash Books of 43 ULBs, following deficiencies were noticed 
in all the units. 

1.  Transactions were not classified under relevant heads of accounts. 

2.  Entries  of  the  Cash  Book  were  not  authenticated  by  the  competent 
authority. 

3.  Cash Book was not closed and balance not arrived at. 

4.  Cash  in  chest  was  never  verified  by  the  competent  authority  and 
certificate of cash verification had not been recorded in Cash Book. 

Due  to  irregular  maintenance  of  Cash  Books,  possibilities  of  misappropriation/ 
fraud/embezzlement could not be ruled out.
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2.4  NonPreparation of Annual Accounts 

As per Rules 82 to 84 of BMAR, 1928 every ULB is required to prepare Annual 
Accounts. But out of 43 ULBs test checked  in audit, none of the ULBs prepared 
Annual Accounts for the period under audit. 

Due  to  nonpreparation  of Annual  Accounts,  headwise  receipts  and  expenditure 
could not be authenticated. 

2.5  Nonreconciliation of Cash Book with Treasury/Bank Passbook 

The Cash Book balances of 32 ULBs test checked were not reconciled with those 
of  Treasury/Bank  Pass  Books.  As  on  31st  March  2007,  the  unreconciled 
difference stood at Rs. 7.59 crore as detailed in AppendixI. 

The  position  in  other  ULBs  could  not  be  ascertained  due  to  non  production  of 
records.  Due  to  nonreconciliation  of  Cash  Book  balances  with  those  of 
Treasury/Bank Pass Books misappropriation of municipal  finances  could  not be 
ruled out. 

2.6  Tardy Utilization of Loans 

As  per  Rule  89  of  BMAR,  1928.  Loan  Appropriation  Registers  was  to  be 
maintained by the ULBs in  form XXIA which was not being maintained. Hence, 
an amount of  loan of Rs. 3.31 crore  received by 28 ULBs was  found merged  in 
the cash balance. Position of remaining 15 ULBs could not be ascertained. 

As  such,  proper  utilization  of  loan  received  for  specific  purposes  could  not, 
therefore, be ensured. Utilization Certificates if any, furnished to the sanctioning 
authority, were not made available to audit. 

2.7  Nonrepayment of Loans of Rs. 3.31 Crore in 28 ULBs 

None of the 43 ULBs test checked, maintained Loan Registers as per Rule 88 of 
BMAR,  1928  (Form  XXI).  Hence,  the  amount  of  loans  received,  amount  of 
instalments  of  principal  and  interest  due  thereon  for  repayment,  amount  repaid 
and  balance as  on 31st March 2007 was not ascertainable. However,  from Cash 
Book  it was  noticed  that  28 ULBs  received Rs.3.31  crores  as Government  loan 
during the period under audit. 

Due  to  nonrepayment  of  loan  by  ULBs,  the  State  Government  deducted  Rs. 
45.60 lakh from 15 ULBs from subsequently sanctioned amount of loans. Position 
of deduction at source of 25% of sanctioned loan in remaining 13 ULBs could not 
be ascertained as detailed in AppendixII. 

Nonrepayment  of  loans  by  ULBs  reflects  poor  financial  management  in  these 
bodies.
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2.8  Eleventh Finance Commission Grants 

A sum of Rs. 8.78 crore (Table3) was received in 32 ULBs as Eleventh Finance 
Commission Grant. But Utilization Certificates were not made available to audit. 

Table3 
Grants Received under XI Finance Commission 

(Rs. in lakh) 
Sl.No.  Name of ULB  XI FC  Sl.No.  Name of ULB  XI FC 
1  Ara  16.20  17  Jagdishpur  00.11 
2  Bairgania  24.82  18  Jainagar  15.75 
3  Banka  28.42  19  Jamalpur  78.09 
4  Barahia  51.13  20  Jogbani  34.35 
5  Bettiah  60.04  21  Kishanganj  00.02 
6  Biharsharif  61.91  22  Koath  10.90 
7  Bikramganj  41.25  23  Madhubani  10.98 
8  Bodhgaya  38.83  24  Maner  09.77 
9  Chanpatia  22.21  25  Mokama  29.08 
10  Dighwara  13.77  26  Muzaffarpur  00.69 
11  Farbisganj  34.22  27  Nasriganj  11.90 
12  Fulwarisharif  39.60  28  Rafiganj  20.95 
13  Haveli Kharagpur  17.71  29  Ramnagar  41.40 
14  Hilsa  44.60  30  Samastipur  38.80 
15  Hisua  13.47  31  Sherghati  29.44 
16  Islampur  17.65  32  Warsaliganj  19.45 

Total  877.51 

2.9  Twelfth Finance Commission Grants 

A sum of Rs. 50.96 crore (Table4) was received in 42 ULBs as Twelfth Finance 
Commission Grant. But Utilization Certificates were not made available to audit. 

Table  4 
Grants Received under XII Finance Commission 

(Rs. in lakh) 
Sl.No.  Name of ULB  XII FC  Sl.No.  Name of ULB  XII FC 
1  Ara  79.15  22  Jagdishpur  7.04 
2  Bairgania  16.71  23  Jainagar  6.07 
3  Banka  26.61  24  Jamalpur  36.18 
4  Barahia  22.65  25  Jogbani  15.36 
5  Begusarai  34.50  26  Kishanganj  59.48 
6  Bettiah  66.24  27  Koath  7.37 
7  Bhagalpur  109.75  28  Madhubani  36.71 
8  Biharsharif  86.12  29  Maner  13.24 
9  Bikramganj  18.37  30  Mokama  36.67 
10  Bodhgaya  17.24  31  Munger  68.40 
11  Chanpatia  14.79  32  Muzaffarpur  150.71 
12  Danapur  47.83  33  Nasriganj  9.21 
13  Darbhanga  40.64  34  Patna  2871.31 
14  Dighwara  35.80  35  Purnea  816.47 
15  Farbisganj  26.44  36  Rafiganj  15.74 
16  Fulwarisharif  20.12  37  Ramnagar  18.62 
17  Gaya  58.48  38  Saharsa  49.05 
18  Haveli Kharagpur  13.69  39  Samastipur  19.87 
19  Hilsa  17.12  40  Sherghati  20.20 
20  Hisua  10.63  41  Siwan  40.59 
21  Islampur  19.84  42  Warsaliganj  15.12 

Total  5096.13
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2.10  NonUtilization  of  Specific  Government  Grants    Rs.2.14  Crore  in  5 
ULBs 

Government  Grant  of  Rs.  2.14  crore  (Table5)  released  for  specific  purposes 
during 197273 to 200203 were lying unspent as on 31st March 2007 in 5 ULBs 
as per detail below 

Table5 
Details of Unspent Grant in 5 ULBs

(Rs. in lakh) 
Sl.No.  Name of ULB  Amount  Unutilized since 
1  Bettiah  44.91  197778 to 200607 
2  Bodhgaya  0.39  1977 to 200607 
3  Gaya  71.60  199091 to 200607 
4  Madhubani  9.79  200102 to 200607 
5  Siwan  87.75  1973 to 200607 

Total  214.44 

Thus  not only  the  capital was blocked but  it also hampered development works 
which  was  to  be  executed  through  those  grants,  resulting  in  deprivation  of 
amenities even after release of fund from the Government. 

2.11  Diversion of Grants  Rs. 16.48 Crore  in 17 ULBs 

A total  sum of Rs. 16.48 crore of specific grants sanctioned by Government was 
diverted  by  17 ULBs  towards  payment  of  salary  and  allowances  to  staff,  other 
recurring and establishment expenses and other purposes thus defeating  the very 
purpose for which the grants were sanctioned. 

Table6 
Details of Diversion of Grant in 17 ULBs 

(Rs. in lakh) 

Sl.No.  Name of 
ULB 

Amount of 
Diversion  Sl.No. 

Name of 
ULB 

Amount of 
Diversion 

1  Banka  2.90  10  Farbisganj  13.36 
2  Barahia  10.74  11  Hilsa  0.30 
3  Begusarai  37.22  12  Kishanganj  67.84 
4  Bettiah  54.80  13  Madhubani  2.00 
5  Bhagalpur  0.16  14  Mokama  23.36 
6  Biharsharif  58.63  15  Muzaffarpur  196.27 
7  Bikramganj  0.53  16  Patna  1094.81 
8  Bodhgaya  2.57  17  Samastipur  12.65 
9  Darbhanga  69.54  Total  1647.68 

(Detail vide Appendix  III)
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2.12  Advances Outstanding  Rs. 38.66 Crore in 37 ULBs 

None  of  43  ULBs  maintained  Advance  Ledger  and  Adjustment  Register  as 
required  under  Rule  74  of  BMAR,  1928,  as  such,  actual  position  of  advances 
outstanding was not ascertainable. 

As per  the Cash Book, work  files  and  vouchers made  available  to  audit,  it was 
observed  that  advances  aggregating  to Rs.  38.66  crore  granted  to  37 ULBs  for 
various purposes remained unadjusted (Table7). 

Table7 
Advances Outstanding in 37 ULBs as on 31st March 2007 

(Rs. in lakh) 
Sl.No.  Name of ULB  Amount  Sl.No.  Name of ULB  Amount 
1  Ara  6.83  20  Jamalpur  8.01 
2  Banka  2.87  21  Jogbani  54.78 
3  Barahia  5.75  22  Kishanganj  2.40 
4  Begusarai  115.56  23  Koath  2.72 
5  Bettiah  4.60  24  Madhubani  149.27 
6  Bhagalpur  233.90  25  Maner  3.37 
7  Biharsharif  408.46  26  Mokama  6.95 
8  Bodhgaya  30.52  27  Munger  162.33 
9  Danapur  131.17  28  Muzaffarpur  105.42 
10  Darbhanga  465.77  29  Nasriganj  21.27 
11  Dighwara  255.59  30  Patna  808.96 
12  Farbisganj  58.63  31  Purnea  72.48 
13  Gaya  335.18  32  Rafiganj  76.83 
14  Haveli Kharagpur  1.90  33  Ramnagar  43.48 
15  Hilsa  9.00  34  Saharsa  19.15 
16  Hisua  1.74  35  Samastipur  6.94 
17  Islampur  0.46  36  Sherghati  53.56 
18  Jagdishpur  2.67  37  Siwan  159.06 
19  Jainagar  38.40  Total  3865.98 

Further, time barred advances worth Rs. 20.37 lakh were also not recovered in 
6 ULBs (Table 8). 

Table 8 
Time Barred Advances in 6 ULBs 

(Rs. in lakh) 
Sl.No.  Name of ULB  Amount 
1  Banka  10.05 
2  Bikramganj  0.29 
3  Jainagar  0.11 
4  Mokama  0.09 
5  Muzaffarpur  0.50 
6  Samastipur  9.33 

Total  20.37
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Thus, due to laxity by authorities in adjustment of advances the proper utilisation 
of advances could not be vouched  in audit. Further, nonadjustment of advances 
in timely manner is fraught with risk of misappropriation/embezzlement. 

2.13  NonProduction of Records 

Twenty  three  ULBs  failed  to  produce  relevant  records,  viz  bills,  estimates, 
measurement books of  various  schemes, Case  Files, Stock Registers,  Log Book 
etc to audit as such, expenditure of Rs.8.59 crore could not be vouched as detailed 
in AppendixIV. 

2.14  Vouchers not Produced  Rs. 17.68 Crore 

In 26 ULBs, vouchers worth Rs. 17.68 crore (Table 9) were not produced before 
audit as such the genuineness of expenditure could not be verified. 

Table  9 
Vouchers not Produced 

(Rs. in lakh) 
Sl.No.  Name of ULB  Amount  Sl.No.  Name of ULB  Amount 

1  Banka  4.02  14  Jainagar  1.95 
2  Barahia  55.12  15  Jamalpur  5.19 
3  Begusarai  11.82  16  Jogbani  72.61 
4  Bettiah  10.93  17  Koath  2.59 
5  Biharsharif  103.33  18  Maner  30.36 
6  Bikramganj  3.84  19  Mokama  0.64 
7  Chanpatia  52.90  20  Munger  0.64 
8  Danapur  12.02  21  Muzaffarpur  305.95 
9  Dighwara  217.26  22  Patna  478.03 
10  Farbisganj  242.51  23  Rafiganj  0.28 
11  Fulwarisharif  6.43  24  Ramnagar  11.62 
12  Gaya  58.07  25  Saharsa  73.32 
13  Hisua  4.52  26  Samastipur  2.31 

Total  1768.26 

2.15  Overall Financial Position of ULBs 

The  details  of  available  fund  (comprising  opening  balance  and  receipt  during 
audit  period),  amount  spent  and  unutilised  balance  of  different  ULBs  under 
different schemes viz Xth FC, XIth FC, XIIth FC, NSDP, SJSRY etc is detailed in 
AppendixV. 

However,  the  overall  position  of  fund  available,  expenditure  and  unutilised 
balance  in  20  ULBs  as  shown  in  appendix  could  not  be  arrived  at,  due  to  non 
availability  of  proper  information  on  opening  balance  and  expenditure  which 
denotes weak financial reporting practices.
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CHAPTERIII 

MAJOR IRREGULARITIES IN REVENUE MANAGEMENT 

3.1  Non Revision of Assessment of Holdings 

As per provision contained  in Section 106 of BMA, 1922 and Section 138 (1) of 
Patna Municipal  Corporation  Act  (PMCA),  1951,  revision of  assessment  of  the 
holding  is required to be done in every  five years. Out of 43 ULBs  test checked 
during  200708,  revision  of  assessment  of  holding  was  not  found  done  in  17 
ULBs (Table  10)  and status  of  the same was not made  available  in  26 ULBs 4 . 
Only  in Jamalpur Nagar Parishad (200607) and Danapur Nagar Parishad (2007) 
revision of assessment of  holding was done  in due  time. Due  to nonrevision of 
assessment, which was long due, ULBs were deprived of huge additional revenue. 

Table10 
Year of Last Assessment 

Sl.No.  Name of 
ULB 

Year of last 
assessment  Sl.No.  Name of ULB  Year of last 

assessment 
1  Ara  199394  10  Jamalpur  200607 
2  Bettiah  1994  11  Jogbani  1973 
3  Biharsharif  199495  12  Koath  197576 
4  Chanpatia  199293  13  Mokama  197475 
5  Danapur  2007  14  Munger  1997 

6  Haveli 
Kharagpur  198384  15  Ramnagar  198283 

7  Hilsa  1976  16  Samastipur  1986 
8  Hisua  199192  17  Sherghati  Not done till date 
9  Jagdishpur  1997 

3.2.1  Loss of Revenue due to Under Assessment of Holding Tax in PMC  Rs. 
1.62 Crore 

As  per  Section  106(i)  of  B&OMA,  1922  reassessment  of  holding  tax  is  to  be 
done every five years. Last assessment of holding tax was done in 1994 in PMC. 

Under Rule 3 of Assessment of Annual Rental Value (ARV) of Holdings Rules, 
1993,  Patna  Municipal  Corporation  notified  (Sept.  1993)  classification  of 
different  roads  of  Patna  and  under  Rule  5  ibid  notified  (Sept.  1993)  rate  per 

4 Nagar  Nigam  Bhagalpur,  Darbhanga,  Gaya,  Muzaffarpur,  Patna,  Nagar  Parishad  Barahia, 
Begusarai,  Fulwarisharif,  Jainagar,  Kishanganj,  Koilwar,  Madhubani,  Purnea,  Saharsa,  Siwan. 
Nagar Panchayat Bairgania, Banka, Bikramganj, Bodhgaya, Dighwara, Farbishganj,  Islampur, 
Maner, Nasriganj, Rafiganj, Warsaliganj,
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square  foot  for  different  holdings  as  detailed  in  AppendixVI  after  obtaining 
approval from the Government. 

Test  check  of  records  of  assessment  revealed  that  all  the  four  circles  of  PMC 
made under valuation of ARV of holdings. This had resulted in a revenue loss of 
Rs. 1.62 crore in PMC as detailed in AppendixVII. 

3.2.2  Loss of Revenue Due to Undervaluation of Annual Value of Holdings  
Rs.50.80 Lakh in Biharsharif Nagar Nigam 

Uniform  policy  for  fixation  of  Annual  Valuation  (AV)  of  holdings,  based  on 
expected rental value was not framed by Biharsharif Nagar Nigam. In the absence 
of this, chances of under valuation of AV of holdings cannot be ruled out. 

Test  check  of  Assessment Register  of  Property  Taxes  (holding  tax,  latrine  tax, 
water tax) along with relevant records revealed that arbitrary fixation of expected 
annual  rental  value  was  made  on  several  holdings  under  Biharsharif  Nagar 
Nigam. As a result Biharsharif Nagar Nigam sustained loss of revenue to the tune 
of Rs.50.80 lakh in the shape of holding tax, latrine tax and water tax etc. during 
the period 199495 to 200607 as detailed in AppendixVIII. 

The reason for arbitrary  fixation of expected ARV of holdings which resulted in 
loss of Rs.50.80 lakh to the Nagar Nigam was not explained in audit. 

3.3 (a)  Non/Short Credit of Revenue Collected  Rs. 80.70 Lakh 

Test check of records of revenue collection of ULBs revealed that the officials 
engaged  in  tax  collection  remitted money  in  part  into  the Municipal  Fund 
instead of depositing the entire collection amount. 

In  39  ULBs  the  Tax  Collectors,  Tax  Darogas,  Cashiers,  Accountants  and 
other collecting staff either failed to deposit or short deposited Rs. 80.70 lakh, 
being  the  collection  of  taxes,  fees  and  other  miscellaneous  revenues  as 
detailed in AppendixIX. 

This was apparently a case of misappropriation. However, Rs. 8.36 lakh was 
deposited at the instance of audit, and a sum of Rs. 72.34 lakh remained to be 
deposited as on 31st March, 2008. 

The above misappropriation was rendered possible due to nonobservance of 
Rule  20  of  BMAR,  1928  by  the  Executives  of  ULBs  and  Rule  30  of MAR 
(Recovery of Taxes), 1951 by Tax Daroga/ Revenue Officers.
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3.3 (b)  Huge  Amount  of  Collection Money  Retained  by  Individuals    Rs. 
79.24 Lakh. 

A sum of Rs. 79.24 lakh (Table 11) was either not deposited or deposited in 
short by the collecting staff, Cashiers, Head Assistant on account of collection 
money received in the form of Holding Tax, Professional Tax, Miscellaneous 
Receipt etc. in 3 ULBs. 

Table 11 
Huge Amount of Collection Money Retained by Individuals 

(Rs. in lakh) 
Sl.No  Name of ULB  Name and designation of staff  Non/short deposit  Remarks 

Sri  Ram  Ayodhya  Prasad, 
Cashier  49.17 

1  Bettiah Nagar 
Parishad 

Sri Abdullah Wahab, Cashier  1.43 

Departmental 
action 
wanting 

Vinay  Kumar  Verma,  Head 
Assistant  7.84  FIR lodged 

Shiv Nandan Sahu, Cashier  7.15  FIR lodged 2 
Begusarai 
Nagar 
Parishad  Madan Mohan Prasad, Cashier  2.98 

Departmental 
action 
wanting 

3 
Jamalpur 
Nagar 
Parishad 

Late  Shankar  Prasad  Sinha, 
Cashier  10.67 

Departmental 
action 
wanting 

Total  79.24 

This was rendered possible due to nonobservance of Rule 20 of BMAR, 1928 by 
the Executives of ULBs and Rule 30 of MAR (Recovery of Taxes), 1951 by Tax 
Daroga/ Revenue Officers. 

3.4  Fraud in Holding Tax Collection by Tampering of Duplicate 'H' Receipt 
in Begusarai Nagar Parishad 

Sri  Rajesh Kumar,  Tax  Collector  (Commission  Agent)  short  deposited  the 
collection amount by Rs. 31,038/ which was noticed in test check of Holding 
Receipt i.e. 'H' Receipts. 

The modus operandi adopted by Sri Kumar was fraudulent one. The amount 
booked by him on 22 original 'H' receipts differed from the amount entered 
in  carbon  copies  of  'H'  receipts.  A  total  of  Rs.  35,600/  was  booked  on  22 
original 'H' receipts. However, only Rs. 4,562/ was entered in carbon copies. 
This was an obvious case of  fraud. The case was referred (June 2008) to the 
Secretary,  UD&HD  and  the  State  Vigilance  Commissioner  for  necessary 
action.  The  results  of  departmental  action/investigation  are  yet  to  be 
intimated to this office.
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3.5  Loss  of  Revenue  Due  to  Waiving  of  Latrine  Tax  by  Siwan  Nagar 
Parishad  Rs. 19.03 Lakh 

In an ordinary meeting of the board at Siwan Nagar Parishad on 13.07.06 it was 
resolved vide proposal  no.  7  (xvi)  to waive of  latrine  tax  in  the Nagar Parishad 
area during 200506 to 200607 resulting in revenue loss of Rs. 19.03 lakh as per 
detail below: 

Table 12 
Demand and Collection of Latrine Tax 

(Rs. in lakh) 
Year  Demand  Collection  Balance 

200506  9.87  0.54  9.33 
200607  9.87  0.17  9.70 
Total  19.74  0.71  19.03 

As per Section 82(1) of B&OMA, 1922 the commissioner at a meeting convened 
expressively  for  the purpose may  impose  taxes  and  fees within  the  limits of  the 
municipality with the sanction of the State Government. Thus, waiver of any tax 
too  requires Government's approval. No  such  approval  of  the State Government 
was  taken  in  this  regard  and  Nagar  Parishad  is  deprived  of  sizable  revenue 
through this tax. 

3.6  Direct Appropriation of Revenue Collected  Rs. 15.93 Lakh 

As per rule 22 of BMAR, 1928, all money received by the municipality shall be 
remitted intact to the treasury as often as can be conveniently managed and shall 
on  no  account  be  appropriated  towards  expenditure.  In  six  test  checked  ULBs, 
instead of depositing the revenue collected into the Municipal Fund Rs.15.93 lakh 
was directly appropriated towards expenditure as per detail below: 

Table13 
Receipts Appropriated Directly Towards Expenditure 

(Rs. in lakh) 
Sl. No.  Name of ULB  Amount  Period of Audit 

1  Bettiah  1.29  200001 to 200607 
2  Chanpatia  0.60  200102 to 200607 
3  Fulwarisharif  2.99  200203 to 200607 
4  Haveli Kharagpur  6.14  200102 to 200607 
5  Koath  0.08  200102 to 200607 
6  Madhubani  3.89  200405 to 200607 
7  Patna (Water Board)  0.94  200506 to 200607 

Total  15.93 

Necessary  order  of  the  Executive  Officer  for  such  expenditure  was  not  made 
available  to audit. Besides,  violation of  rules,  direct appropriation  indicates  lack
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of control over  revenues as  per  rule  20,  30,  64, 69  and 79 of BMAR, 1928  and 
defeats the purpose of budgetary exercise. 

3.7  Short Realisation of Education Cess  Rs. 7.97 Lakh 

Under the Bihar Primary Education (Amendment) Act (BPEAA), 1959, education 
cess was levied by the State Government from the year 1959 at the rate of 6.25% 
of holding tax, which was revised from time to time to 50% on 1st April 1982. In 
three  ULBs,  education  cess  was  realised  in  short  to  the  tune  of  Rs.7.97  lakh 
(Table14). 

Table 14 
Short Realisation of Education Cess in Three ULBs 

(Rs. in lakh) 
Sl. 
No.  Name of ULB  Period of collection  Amount to 

be collected 
Amount actually 

collected 
Short 

realisation 
1  Bikramganj  200102 to 200607  3.88  2.91  0.97 
2  Hisua  199596 to 200607  1.74  1.39  0.35 
3  Kishanganj  200506 to 200607  7.60  0.95  6.65 

Total  13.22  5.25  7.97 

3.8  NonDeposit  of  Education  and Health  Cess  to Government  Account   
Rs.25.43 Crore 

ULBs were authorised to collect education and health cess at the rate of 50% on 
holding tax. The revenue so collected was to be deposited in appropriate heads of 
Government account after deducting ten percent (10%) as collection charge. Out 
of  43  test  checked  ULBs,  32  ULBs  did  not  deposit  90  percent  of  cess  in 
Government  account.  However,  Banka  Nagar  Parishad  deposited  partially  Rs. 
0.68 lakh during 200607. Based on records made available to audit, 32 ULBs did 
not  deposit Rs.25.43  crore,  as  detailed  in  AppendixX,  in Government  account 
and  appropriated the same towards payment of salary to staff and meeting other 
recurring expenditure which was highly irregular. Despite being pointed out in the 
previous Annual Reports this practice still persists in ULBs. 

3.9  Non Realisation of Taxes Outstanding against Government Buildings   
Rs.10.31 Crore 

Out of  43  test  checked ULBs,  taxes  of Rs.10.31  crore were outstanding  against 
Government  buildings  in  14  ULBs  (Table15).  Position  of  remaining  29 ULBs 
was not furnished by the units.
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Table 15 

Details of Taxes Outstanding Against Government 
Buildings upto March, 2007 in 14 ULBs 

(Rs. in lakh) 

Sl.No. 
Name of 
ULB  Amount  Sl.No. 

Name of 
ULB  Amount 

1  Ara  73.92  8  Kishanganj  6.46 
2  Banka  26.87  9  Madhubani  42.39 
3  Bhagalpur  293.89  10  Mokama  15.21 
4  Biharsharif  70.67  11  Munger  67.12 
5  Chanpatia  3.14  12  Ramnagar  4.63 
6  Darbhanga  293.20  13  Saharsa  46.27 
7  Hisua  0.57  14  Siwan  87.02 

Total  1031.36 

No  effort  was  made  by  the  ULBs  to  recover  these  dues  from  concerned 
department/ authorities resulting in deprivation of potential revenue to the ULBs. 

3.10  Rents Outstanding  Rs.6.54 Crore. 

In  19  ULBs,  shops/markets  rent  amounting  to  Rs.6.54  crore  was  found 
outstanding for varying periods as on 31st March 2007 as per detail below: 

Table 16 
Details of Rent Outstanding against Shops/Markets  Rs.6.54 Crore in 19 

ULBs 
(Rs. In lakh) 

Sl. 
No. 

Name of 
ULB  Audit period 

Outstanding 
shop rent on 
31.03.07 

Sl. 
No. 

Name of 
ULB  Audit period 

Outstanding 
shop rent on 
31.03.07 

1  Ara  200506 to 200607  19.62  11  Kishanganj  200506 to 200607  5.01 
2  Begusarai  200506 to 200607  4.28  12  Madhubani  200405 to 200607  19.69 
3  Bettiah  200001 to 200607  1.04  13  Munger  200607  10.78 
4  Bodhgaya  200102 to 200607  10.05  14  Muzaffarpur  200506 to 200607  37.41 
5  Danapur  200506 to 200607  0.29  15  Patna  200506 to 200607  380.23 
6  Darbhanga  200607  68.71  16  Purnea  200506 to 200607  36.82 
7  Farbisganj  200102 to 200607  2.45  17  Rafiganj  200304 to 200607  3.82 
8  Hisua  200102 to 200607  1.98  18  Samastipur  200102 to 200607  23.14 
9  Islampur  200102 to 200607  1.38  19  Sherghati  200304 to 200607  21.63 
10  Jamalpur  200203 to 200607  6.03  Total  654.36 

Nonrealisation of  rent  from tenants deprived  the ULBs of their own revenue  in 
time. The ULBs also failed  in taking any effective step to realise the outstanding 
dues.
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3.11  Non/Short Realisation of Bid Amount of Rs.1.18 Crore  on Account of 
Settlement of Properties 

Properties of ULBs viz road side land, ferry market, bus stand etc situated on the 
lands of ULBs are  leased out annually through open bid and the amount of  lease 
is to be realised from lessees within the stipulated time period i.e. within the year 
of settlement. In 28 out of 43 test checked ULBs, Rs.1.18 crore was not realised 
from the lessees as detailed in AppendixXI despite the lapse of bid period. Legal 
action, if any, taken to recover the amount was not made available to audit. 

3.12  Shortdeduction and Non remittance of Sales Tax, VAT, Royalty etc.   
Rs. 92.20 Lakh 

As per provisions, Sales Tax, VAT and Royalty deducted at source from schemes/ 
work  executed  is  to  be  credited  to  the  concerned Government  head of  account. 
However, in 25 ULBs Sales Tax, VAT and Royalty amounting  to Rs.36.64  lakh 
was short deducted while in 18 ULBs, an amount deducted to the tune of Rs.55.56 
lakh was not remitted to concerned Government account as detailed in Appendix 
XII.  To  that  extent  the  State Government  is  deprived  of  the  revenue  from  this 
source. 

3.13  Revenue Loss of Rs.18.89 Lakh on Transmission Towers 

In a meeting under the chairmanship of Principal Secretary, UD&HD on 20.12.07 
(Resolution  12),  it  was  decided  to  impose  tax  on  mobile  towers  under  the 
municipal  area  at  the  rate of Rs.2000 per meter of  height  of  the  tower per  year 
from  ground  level  and  also  imposing  commercial  tax  on  holdings  where  the 
towers are located. 

Out  of  43 ULBs  test  checked,  records were made  available  in  only  four  ULBs 
which  revealed  that  due  to  nonimposition  of  tax,  revenue  loss  to  the  tune  of 
Rs.18.89 lakh (Table17) was incurred. 

Table  17 
Loss of Revenue of Tax on Transmission Towers Due 

to NonRealisation in 4 ULBs 
(Rs. In lakh) 

Sl.No.  Name of 
ULB 

Amount  Period of Audit 

1  Jamalpur  0.47  200203 to 200607 
2  Mokama  0.30  200405 to 200607 
3  Siwan  15.40  200506 to 200607 
4  Sherghati  2.72  200304 to 200607 

Total  18.89



21 

3.14  Nonrecovery of Rs.67.86 Lakh in Certificate Cases due to Non Deposit 
of Court Fees by Gaya Nagar Nigam 

As  per  provisions  contained  in  Section  216  of  PMCA,  1951,  1468  Certificate 
Cases were  lodged pertaining  to  period 198384  to 200607  for  recovery of Rs. 
133.29  lakh under Public Demand Recovery Act  (PDRA), 1914. Out of these, a 
total  no.  of 1101 cases was disposed off and Rs.65.43  lakh was  recovered. The 
District  Certificate  Officer  (DCO)  informed  the  Administrator,  Gaya  Nagar 
Nigam vide letter no. 1567 dt. 28.11.98 that those cases in which court fees were 
not deposited would not be considered. 

Thus, upto March' 07 Rs.67.86  lakh was pending  for  recovery  in 367 Certificate 
Cases due to nondeposit of court fees which was clearly avoidable. 

3.15  Irregular Expenditure of Rs.15.85 Lakh on Mobile Phones 

As  per  UDD,  Government  of  Bihar  letter  no.  204/76/521/NVV/Patna  of  27th 
January,  1979,  an  expenditure  on  provision  of  phone  is  to  be  treated  as 
misutilisation of Municipal Fund and as such, it is to be recovered from persons at 
fault. Further prior sanction of the State Government as required under Section 63 
(a) (a) (a) of PMCA, 1951 was mandatory for such expenditure. 

In contravention  to these provisions, expenditure  on payment  for mobile phones 
and  recharge coupons amounting  to Rs.15.85  lakh (Table18) were made  in  five 
ULBs without  obtaining  required permission  from  the State Government  during 
the  period  200405  to  200708 which  clearly  indicates  lapses  in  control  by  the 
Executive Officers of the ULBs. 

Table  18 
Irregular Expenditure on Mobile Phones to the tune 

of Rs. 15.85 Lakh 
(Rs. In lakh) 

Sl.No.  Name of 
ULB 

Audit period  Amount 

1  Darbhanga  200607  2.58 
2  Madhubani  200405 to 200607  0.28 
3  Muzaffarpur  200506 to 200607  10.79 
4  Patna  200506 to 200607  1.92 
5  Siwan  200506 to 200607  0.28 

Total  15.85
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CHAPTERIV 

LAPSES IN HUMAN RESOURCE MANAGEMENT 

4.1  Unauthorised  Payment  of  Salary  and  Allowances  to  Staff,  due  to 
Retention  in  Service  beyond  the  Date  of  Superannuation/  Maximum 
Length  of  Service  of  40  years  in  Bettiah  Nagar  Parishad    Rs.14.04 
Lakh 

As per the State Government Letter dated 06.01.1997 the employees would have 
to  retire  on  reaching  the  age  of  58  years  or  40  years  of  service  whichever  is 
earlier. But in contravention to the above direction seven employees who should 
have retired on reaching the age of 58 years were irregularly allowed to continue 
in  service and  retired on 01.06.2000  (F/N)  resulting  in unauthorised payment of 
Rs.3.54 lakh as per detail below: 

Table19 
Payment to Employees after Date of Superannuation 

(Rupees in lakh) 
Sl. No.  Name of staff  Period of service beyond superannuation  Amount 

1  Sri Shiv Kant Dubey  01.02.98 to 31.05.2000  0.53 
2  Smt. Kushmi Mehtarani  01.04.98 to 31.05.2000  0.49 
3  Sri Bijli Mallick  01.12.98 to 31.05.2000  0.20 
4  Sri Anshik Miyan  01.05.98 to 31.05.2000  0.47 
5  Sri Ram Dhovi Mahto  01.10.97 to 31.05.2000  0.61 
6  Sri Jokhan Rauf  01.12.98 to 31.05.2000  0.46 
7  Smt.Kalawati Mehtarani  01.01.97 to 31.05.2000  0.78 

Total  3.54 

Further  11  employees  continued  in  service  after  completing  40  years  of  service 
which was  irregular. This  resulted  in  unauthorised payment  of Rs.10.50  lakh  as 
per detail below: 

Table 20 
Payment to Employees after Completion of 40 Years of Service 

(Rupees in lakh) 
Sl. 
No.  Name of staff  Period  of  service  after  completion 

of 40 years of service  Amount 

1  Sri Binda Mallick  13.02.01 to 30.06.06  0.11 
2  Sri Chandra Mallick  01.07.02 to 30.09.06  1.57 
3  Smt. Phall Jharia Mehtarani  01.12.05 to 30.09.06  0.41 
4  Smt. Raj Kalia Mehtarani  01.12.05 to 30.09.06  1.71 
5  Smt. Kalpalia Mehtarani  01.10.02 to 30.09.06  1.71 
6  Smt Budhia Mehtarani  01.11.05 to 30.09.06  0.40 
7  Smt Bhikharnia Mehtarani  01.02.03 to 30.09.06  1.41 
8  Smt. Lilawati Mehtarani  01.02.04 to 30.09.06  1.25 
9  Sri Bhoj Mallick  01.02.06 to 30.09.06  0.53 
10  Smt. Radhika Mehtarani  01.08.06 to 30.09.06  0.74 
11  Smt. Meera Mehtarani  01.04.06 to 30.09.06  0.66 

Total  10.50 

Thus  total  irregular  payment  of Rs.14.04  lakh was made  to  the  staff  of Bettiah 
Nagar Parishad by keeping them on roll even after attaining 58 years of age or 40
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years  of  service.  Reasons  for  such  irregular  continuation  of  these  employees 
beyond the date of superannuation/maximum service were not explained to audit. 

4.2  Irregular Payment of Interim Relief to Staff/Employees in Gaya Nagar 
Nigam  Rs. 72.56 Lakh 

The Gaya Nagar Nigam Board decided to implement the Sixth Pay Revision in its 
meeting dated: 19.04.05 as adopted by State Government. This decision was again 
reiterated in Board's meeting dated: 14.03.07. 

The  Nagar  Nigam  irregularly  paid  Rs.72.56  lakh  (interim  relief)  from  January 
2004  to  July  2004  to  its  691  employees  in  lieu of  implementation  of Sixth Pay 
Revision  without  obtaining  sanction  of  the  State  Government.  The  payment  of 
interim relief was not approved by the State Government as of 31.03.2007 which 
needs to be regularised. 

4.3  Irregular Payment of Pay and Allowances  to Staff for Periods Prior  to 
Joining PMC  Rs.2.38 Lakh 

A  sum  of Rs.2.38  lakh  (Table  21) was  paid  to  following officers  out  of Patna 
Municipal Corporation (PMC) fund for the period prior to their joining in PMC. 

Table21 
Details of Payment Before Joining PMC 

(Rupees in lakh) 
Sl. 
No. 

Name of officers/ 
Designation 

Date of 
joining PMC 

Work place prior to joining 
in PMC 

Amount 
paid 

Ref. of order of 
deptt. 

Health Deptt. 01.11.01 to 
03.01.02  0.34 1  Dr. Sudhir Kr. Sinha, 

AMO  08.05. 02 
UDD 04.01.02 to 07.05.02  0.72 

Vide letter no. 
71/NVV dt. 08.01.04 

Health Deptt. 22.12.01 to 
31.12.01 leave 01.01.02 to 
06.01.02 

0.06 2  Dr. Mahendra Singh. 
MO  08.05.02 

UDD 07.01.02 to 07.05.02  0.76 

Vide letter no. 
82/NVV dt. 31.03.05 

Joining Time 30.07.05 to 
01.08.05 waiting for 
deputation 

0.02 3  Anay Kr. Choudhary 
Addl. Commissioner  17.09.05 

UDD 02.08.05 to 16.09.05  0.48 

Vide letter no. 
2155/Patna dt. 
06.03.06 

Total  2.38 

The  amount  of  Rs.2.38  lakh  paid  as  pay  and  allowances  for  periods  prior  to 
rendering service in PMC was irregular and needs to be recouped from concerned 
department. Action taken, if any, to recover the amounts was not shown to audit. 

4.4  Payment of Salary to the Staff Appointed Irregularly in PMC 

The Govt. of Bihar, UDD directed the PMC vide D.O letter no. Audit 106/ 2001 
3007 NVV dated: 25.10.02 and reminder letter no. 461/NVV dated: 11.02.2003 to
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dismiss  those  employees  who  were  irregularly  appointed  and  to  recover  the 
amount  paid  to  them  in  compliance  to objection  raised  in Audit  Report  for  the 
year  199495.  The  Corporation  complied  with  the  directives  partially  and 
dismissed  8  employees  but  retained  the  remaining  15  irregularly  appointed 
employees. The Corporation paid Rs.25.71 lakh on account of pay and allowances 
to  the  said  15  employees  and  no  recovery  was  effected  from  the  persons 
dismissed from service. 

Reasons for continuing those employees irregularly appointed were not furnished 
to audit. 

4.5  Unauthorised Payment of Rs.4.26 Crore to Casual Labourers 

The  Government  of  Bihar,  UDD,  Patna  in  their  letter  no.  4410  UDD  dated 
01.08.1974,  4/710160/2/769827  dated  20.12.1976,  4/7180/79288  dated 
03.02.1981 etc. strictly prohibited engagement of persons on daily wages. Despite 
prohibition  on  engaging  of  casual  labourers  on  daily  wage  basis,  24  ULBs 
engaged  huge  number  of  casual  labourers  without  prior  sanction  of  the  State 
Government. During the period under audit, 24 ULBs spent a total sum of Rs.4.26 
crore irregularly on their wages. (Table22). 

Table 22 
Unauthorised Payment to Casual Labourers  Rs. 4.26 Crore 

(Rupees in lakh) 
Sl.No. Name of ULB  Audit period  Amount  Sl.No.  Name of ULB  Audit period  Amount 
1  Banka  200102 to 200607  4.32  13  Jainagar  200102 to 200607  6.77 
2  Bettiah  200001 to 200607  42.86  14  Jamalpur  200203 to 200607  2.07 
3  Bhagalpur  200607  30.47  15  Jogbani  200102 to 200607  3.91 
4  Biharsharif  200405 to 200607  3.32  16  Madhubani  200405 to 200607  2.62 
5  Bodhgaya  200102 to 200607  24.29  17  Maner  200304 to 200607  7.03 
6  Chanpatia  200102 to 200607  6.69  18  Muzaffarpur  200506 to 200607  91.85 
7  Danapur  200506 to 200607  11.71  19  Patna  200506 to 200607  47.13 
8  Darbhanga  200607  20.20  20  Purnea  200506 to 200607  11.83 
9  Farbisganj  200102 to 200607  7.98  21  Ramnagar  200102 to 200607  8.21 
10  Fulwarisharif  200203 to 200607  37.28  22  Saharsa  200506 to 200607  23.74 

11  Haveli 
Kharagpur  200102 to 200607  11.90  23  Sherghati  200304 to 200607  9.56 

12  Hilsa  200102 to 200607  5.26  24  Siwan  200506 to 200607  5.28 
Total  426.28 

4.6  NonDeposit of P.F. Deductions into Employees Accounts 

As per Rule 6 of Model Rules for the Management of P.F, 1933, deductions under 
Rule 2 and contribution under Rule 5  is  to  be paid  to the Post Master for credit 
into the individual account of employee in Provident Fund in the Post Office. The
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remittance of the same was to be made between the 1st and 4th of each month in 
order that interest may accrue for the month of deposit. However, test check in 8 
ULBs revealed P.F deductions amounting to Rs.1.40 crore were not deposited into 
the  account  (Table23)  of  the  individual  concerned  thereby  violating  the  rules 
resulting in loss of interest to individual concerned. The reason for non deposit of 
PF deductions into individual accounts was not explained to audit. 

Table23 
Non Deposit of P.F. into Concerned Account 

(Rupees in lakh) 

Sl.No. Name of ULB Non deposit of PF in concerned account  Period 

1  Bhagalpur  17.92  March'84 to December'98 
& January'07 to March'07 

2  Chanpatia  0.08  September'04 to October'07 
3  Fulwarisharif  0.57  February'02 to January'07 
4  Jamalpur  5.08  April'02 to February'07 
5  Mokama  1.86  July'02 to March'04 
6  Munger  91.28  198788 to 200304 
7  Muzaffarpur  23.12  June'05 to March'07 
8  Rafiganj  0.21  January'06 to February'07 

Total  140.12
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CHAPTER V 

MAJOR IRREGULARITIES IN IMPLEMENTATION OF 
SCHEMES 

5.1  Schemes Remained Incomplete Despite Expenditure  Rs.10.04 Crore 

The ULBs executed schemes out of Finance Commission Grants, NSDP, SJSRY, 
IDSMT,  MP/MLA  Fund  etc.  On  the  basis  of  figures  of  execution  of  schemes 
made  available  to  audit  it  was  noticed  that  4066  schemes  were  undertaken  for 
execution by 37 ULBs during various period  ranging  from 200102  to  200607, 
but  only  3080  schemes  were  got  completed  and  1043  (986+57 5 )  schemes 
remained incomplete after due date of completion despite incurring expenditure of 
Rs.10.04 crore as detailed in AppendixXIII. 

It  was  rendered  possible  due  to  weak  monitoring  and  supervision  by  the 
Executives of the ULBs. 

5.2(a)  Blocking  of  Fund  of  Rs.3.11  Crore  in  PWB  meant  for  Purchase  of 
Chlorinator 

The  UDD  sanctioned  Rs.  3.23  crore  vide  letter  no.  1097  for  purchase  of 
Chlorinators to PMC. Rs.3.22 crore was transferred to Patna Water Board (PWB) 
by the Chief Executive officer, PMC vide letter no. 891 dt. 08.05.06 (Cheque no. 
203831 dt. 10.04.06) for effecting the purchase following due procedures. 

In  the  meantime,  a  meeting  under  the  Chairmanship  of  Commissioner  and 
Secretary of UDD was held on 11.06.06 for solving the problem of cleaning and 
water  logging  in Kankarbagh/ Hanuman Nagar  area  of Patna. As  per  resolution 
no.  5  of  the  meeting,  the  Chief  Engineer,  PWB  was  directed  to  purchase  13 
chlorinators immediately for use in these areas. Accordingly, PWB issued supply 
order  to  M/s  Herambh  Pvt.  Ltd,  Varanasi  without  any  tender/quotation  on  the 
ground  that Gaya Water Board purchased Chlorinator of  the Capacity  of 50000 
gallons  @  64290/  each  from  the  same  firm.  16  Chlorinators  were  purchased 
(June, 2006) at a cost of Rs.11.57 lakh. 

Apart from this the remaining amount of Rs.3.11 crore (Rs.310.87 lakh with PWB 
and Rs.0.50 lakh with PMC) was lying idle since then without any use resulting in 

5  In  57  schemes  only  figures  regarding  amount  involved  in  incomplete  schemes  are  found 
available whereas  positions with regard  to number of schemes  taken up,  completed  etc. was not 
found in audit report, so the number of incomplete schemes is shown as 1043 instead of 986.
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blocking of funds. The matter was referred to PMC (February 2008) but no reply 
has been received yet. 

5.2(b)  Blocking of fund of Rs.96.46 Lakh meant for Computerization of Patna 
Municipal Corporation 

The UDD, Government of Bihar vide letter no. 2;ksuk &1&01/2002/828/NVV 
dt. 22.03.03 sanctioned Rs.5.33 crore to PMC. Out of this amount Rs. 96.46 lakh 
was for computerization of PMC. This work was delegated to the Patna Regional 
Development  Authority  (PRDA),  by  the  PMC.  The  PMC  transferred  Rs.96.46 
lakh to PRDA vide letter no. 178 dt. 02.06.2003 for the aforesaid work. Even after 
a lapse of more than three years PRDA could not take up computerisation of PMC 
and refunded Rs.41.49 lakh (August 2006) to PMC. The balance amount was not 
refunded by the Authority. 

Hence,  despite  Government  sanction  for  Rs.96.46  lakh,  the  work  of 
computerization  of  PMC  was  not  done  even  after  lapse  of  six  years  since 
allotment. 

5.2(c)  Fruitless  Expenditure  over  Construction  of  Workshop  and  Store   
Rs.21.49 Lakh in Muzaffarpur Nagar Nigam 

Under  the  scheme  "Solid  Waste  Management"  five  schemes  relating  to 
construction  of  godown,  store,  tool  room,  service  station  building,  PVC  water 
tank,  parking  shed  etc  were  undertaken  by  Muzaffarpur  Nagar  Nigam  at  an 
estimated  cost  of Rs.28.97  lakh  and  expenditure  incurred was Rs.21.49  lakh  as 
shown in Table 24. 

Table 24 
Details of Expenditure Incurred Under the Schemes of SWM 

(Rupees in lakh) 
Sl. No.  Name of scheme  Estimated cost  Total expenditure upto 200607 

1  Construction  of  Store  Room,  Godown,  & 
Tool Room at Bahalkhana  7.60  6.72 

2  Construction of Service Station building  9.99  6.80 

3  Construction  of  Service  Station  clinic  and 
office building  6.34  4.24 

4  Construction of Parking shed Garage, Guard 
Room & boundary wall  4.06  2.85 

5  Boring with 1HP Motor and PVC tank  0.98  0.88 
Total  28.97  21.49 

Sri Kaishar Ali, J.E was appointed as executing agent for schemes at Sl. No. 1 to 
4 which commenced  in October 2006 and a sum of Rs.20.62  lakh was spent on 
the work upto February 2007. The Government of Bihar, Nagar Vikash Vibhag 
vide its letter no. 1549 dated 13.04.07 directed the Nagar Nigam not to entrust any 
work to those engineers against whom enquiry of serious allegation was going on
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by  the  vigilance  and  get  the  work  executed  by  some  engineers  from  the  DM 
office. 

As the vigilance enquiry was going on against Sri Kaishar Ali, JE the work was 
stopped  in  incomplete  stage.  The D.M Muzaffarpur  was  requested  vide  L. No. 
72V  dt.  15.05.07  i.e.  after  one  month  from  the  date  of  receipt  of  Government 
directions to depute four Junior Engineers (Civil) and two Assistant Engineers so 
that the incomplete work may be completed. A reminder to this effect was sent to 
the D.M after two months vide L. No. 96 dt. 23.07.07 but  in vain and the works 
remained incomplete. 

The work at Sl. No. 5 entrusted to Shri K.K. Singh, AE was completed at a total 
cost  of  Rs.0.88  lakh  but  the  PVC  tank  could  not  be  fixed  and  the  1HP Motor 
could not be commissioned due to noncompletion of building work. 

Thus,  due  to  noncompletion  of  work,  expenditure  incurred  amounting  to 
Rs.21.49 lakh became fruitless. 

5.3  Irregular  Expenditure  on  Execution  of  Schemes  in  Bettiah  Nagar 
Parishad  Rs. 14.13 Lakh 

Six  schemes  of  NSDP were  taken  up  by  Bettiah  Nagar  Parishad  for  execution 
without administrative approval of any authority which was to be accorded by the 
DDC West Champaran. 

The schemes were undertaken  at  an  estimated cost  of Rs.14.63  lakh  in  the year 
200203 and a total sum of Rs.14.13 lakh was spent over them (March 2007). The 
above  schemes  were  sent  to  DDC,  West  Champaran  for  approval  but  DDC 
ordered  for  enquiry  of  the  work.  No  enquiry  report  was  submitted  and 
administrative approval was, therefore, not accorded by the DDC. Thus, a sum of 
Rs.14.13 lakh was spent on schemes without administrative approval of the DDC 
which was  highly  irregular  and  resulted  in  blockage  of  fund.  This was possible 
due  to  weak  administrative  and  financial  control  on  the  part  of  Executives  of 
Bettiah Nagar Parishad. 

5.4  Estimate  Prepared  and  Work  Executed  on  the  Rate  Other  Than 
Government Approved Rate in Bairgania Nagar Panchayat 

The UDD sanctioned Rs.1.47 crore to Bairgania Nagar Panchayat in March' 2006 
for  construction  of  roads  and drains  in  areas  under Bairgania Nagar  Panchayat. 
However,  only  Rs.  1.17  crore  was  actually  released  to  the  Nagar  Panchayat 
through bank drafts in March' 06.
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The Nagar Panchayat took up 52 schemes of construction of road, drain, etc. at an 
estimated cost of Rs.1.22 crore. The estimates of these schemes were prepared by 
the  Junior  Engineer,  Bairgania  Block.  The  estimate  was  prepared  without 
deducting contractor's profit. On discussion, the Junior Engineer informed that the 
estimate  was  not  prepared  on  Government  approved  rate,  rather  the  engineers 
prepared  a  new  rate  themselves  which  was  not  approved  by  the 
Government/competent engineering authority. 

On  the unapproved rate, 40 schemes at an estimated cost of Rs.1.04 crore, were 
executed and completed. A total of Rs.1.01 crore was spent on these schemes. 

Thus execution of schemes on the rate other than the Government approved rate 
worth crores of rupees was highly irregular. Expost facto approval of competent 
authority  is  required  to  be  obtained  and  action  against  those  responsible  for 
execution of work on unapproved rate is required to be taken. 

5.5  Estimate Split  up  to Avoid   Higher Level Sanction By Danapur Nagar 
Parishad 

The Board of Danapur Nagar Parishad  in  its meeting dated 30.12.03 decided  to 
construct a Market Complex at Nagar Parishad's office premises  for the purpose 
of generating additional revenue to local body. The work was divided into four (4) 
parts, the details are given below: 

Table 25 
Division of Works into Four Parts 

(Rupees in lakh) 

Sl. 
No.  Name of work  Estt. 

cost 

Tech. 
sanction 

by 

Admn. 
appro 
val 

Letter no/ 
date 

Value of 
work as 
per M.B 

Amt. 
paid  Comp. date 

1  Market Complex, 
Part A (West)  17.20  EE,NCEP, 

Patna  17.20  397/NVV 
dt. 29.01.04  14.81  14.81  08.05.05 

2  Market Complex, 
Part B (East)  17.46  Do  17.46  395/NVV 

dt. 25.01.04  17.46  17.46  15.06.05 

3  Market Complex, 
I st Floor  25.00  Do  25.00  N.A  25.00  25.00  05.06.05 

4 
Development of 
sides of Market 
Complex 

5.91  Do  5.91 
694 (5) 
NVV dt. 
17.12.03 

5.91  5.91  08.06.05 

Total  65.57  65.57  63.18  63.18 

As  per  work  order  issued  in  the  month  of  January'  04,  all  works  (except  M. 
Complex,  1 st  Floor)  were  to  be  completed  upto  March'  04,  but  they  were 
completed in May/June'05.
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As  the  estimated  cost  of  the  work  was  more  than  Rs.50.00  lakh,  the  technical 
sanction was required from the Chief Engineer level as per Government Letter no. 
116/96  1662 dated 25.02.97, but in order to avoid higher technical sanction, this 
work was  split  into  four  (4)  parts  and  technical  sanction of  Executive  Engineer 
was taken, which was  irregular. Thus,  scrutiny of the estimate by higher officers 
was not done. Danapur Nagar Parishad was deprived of valuable suggestions and 
directions of  higher engineering officials and  the benefit of competitive rate due 
to bulk order. 

5.6  Non/Short  Utilisation  of  Earmarked  Amount  of  Construction/ 
Upgradation of House under NSDP Rs.1.21 Crore 

As  per  provision  contained  in  para  4  (V)  of  the  guidelines,  not  less  than  ten 
percent of allotment of NSDP fund was required to be utilised for construction or 
upgradation of  houses  for  the urban poor. The total grant received was Rs.34.74 
crore by 35 ULBs against which Rs.3.47 crore was to be utilised for construction/ 
upgradation of houses. Rs.1.21 crore was either not utilised or short utilised by 17 
ULBs against the earmarked amount of Rs.2.69 crore. Figure of utilisation /short 
utilisation was not found available  in 18 ULBs against the earmarked amount of 
Rs.78.64 lakh. 

Thus, Rs.1.21 crore earmarked for construction of house for urban poor was either 
not  utilised  or  short  utilised,  thereby  denying  the  benefits  to  deprived  poor  as 
detailed in Appendix  XIV. 

5.7  Idle  Investment  of  Rs.13.41  Lakh  on  Camp  Road  Sweeper  in 
Muzaffarpur Nagar Nigam 

Administrative approval was accorded by the Government of Bihar vide letter no. 
557 dated 25.02.2006 for purchase of one Camp Road Sweeper Machine. On the 
basis of  lowest tender of Rs.13.41  lakh,  supply order was placed with M/s R.K. 
Enterprises, Patna  vide  letter No.  1237/V  dated.  28.07.2006.  In  response  to  the 
supply order the firm supplied the machine and submitted its bill for payment. 

As  per  log  book  the  Camp  Road  Sweeper  Machine  was  used  for  a  maximum 
period of 30  to 35 hours during the period 05.10.2006  to 30.05.2007 that too on 
testing of machine. Despite  the machine being  in working order,  it  is  lying  idle 
since May 2007 resulting in idle investment of Rs.13.41 lakh.
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5.8  Expenditure under XIIth F.C. 

A  total  sum  of  Rs.50.96  crore  was  received  by  42  ULBs  under  12th  Finance 
Commission. As per Para 5 of the grant sanctioning letter, 50% of grant was to be 
utilised  for  Solid  Waste  Management  (SWM)  which  would  include  collection, 
ramification and transportation of waste. 

The remaining 50% of grant was to be utilised on the following scheme. 

Table26 
Break up of Remaining 50% expenditure 

Sl.No.  Allocation head  Allocation 
1  Urban Management  1% 
2  EGovernance  such  as  double  entry  system  account, 

development of data base 
1% to 3% 

3  Civic amenities viz supply of drinking water, road construction, 
construction of drain, street lighting etc. 

46% 

Source: Grant Sanctioning letter of 12th F.C. 

Test check of records in 17 ULBs revealed following irregularities. 

(1)  In  13  ULBs  no  expenditure  was  incurred  under  SWM,  only  four  ULBs 
incurred expenditure under Egovernance (Rs. 3.97 lakh). 

Table 27 
Expenditure on e governance 

(Rupees in lakh) 
Sl.No.  Name of ULB  Expenditure  Period of Expenditure 
1  Banka  0.39  200506 to 200607 
2  Danapur  0.92  200506 to 200607 
3  Mokama  0.63  200506 to 200607 
4  Muzaffarpur  2.03  200506 to 200607 

Total  3.97 

No ULB spent any amount on Urban Management. 

(2). Diversion of different components amount into civic amenities 

In three ULBs expenditure to the tune of Rs.3.43  lakh was incurred  in excess of 
46% of fund allocated under civic amenities as per detail below: 

Table28 
Excess Expenditure under Civic Amenities 

(Rupees in lakh) 
Sl.No.  Name of ULB  Allocation Receipt  Expenditure  Difference 

1  Banka  13.09  15.76  2.67 
2  Danapur  22.01  22.67  0.66 
3  Muzaffarpur  16.87  16.97  0.10 

Total  3.43 

Thus, funds of different components were encroached upon to get the civic 
amenities work completed.
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5.9  Creation of Liability of Rs.11.85 Lakh in Samastipur Nagar Parishad 

It  was  decided  to  construct  a  shop  in  Gudri  Bazar  in Ward  No.  16  under  self 
financing scheme by Samastipur Nagar Parishad. Administrative approval for Rs. 
9.73 lakh was accorded by the Board in its meeting dated 09.12.2005. 

It was decided  to  invite  applications  from public  for  allotment of  shops. Out of 
applications  received,  21  applications  were  selected  on  lottery  system  and  Rs. 
11.50  lakh was collected as "Deposit Reserve". The amount was credited  in P/L 
account on 05.11.2005. 

The construction work was entrusted to Sri Arvind Kumar, JE vide work order no. 
44  dated  30.01.2006  and  the  construction  work  was  to  be  completed  by 
01.08.2006. The executing agency was granted  first advance of Rs. 15000/ vide 
Cheque no.464067 dated 04.02.2006 and on 14.02.2006, he further requested for 
advance  of  Rs.2.50  lakh.  The  notes  in  file  dated  14.02.2006  of  the Accountant 
indicated  that  balance  amount  of  Rs.11.35  lakh  was  not  available  in  Nagar 
Parishad  Fund  rather  diverted  for  establishment  expenditure.  Thus  the 
construction work was deferred due  to paucity  of  fund,  no  further progress was 
recorded in file in respect of construction work. 

No action was taken for wiping out the liability till the date of audit (28.09.2007). 
Immediate  steps  may  be  taken  for  wiping  out  the  liability  so  that  construction 
work could be completed. 

5.10  Avoidable  Payment  of  Interest  of  Rs.2.90  Lakh  by  Munger  Nagar 
Parishad 

The bills of M/s B.B. Sharma Engineering Works, Bekapur on account of repair 
of water  supply  motor/  machines,  etc.  pertaining  to  the  period  August  1990  to 
March 1997 for Rs. 2.04 lakh was not paid by the Nagar Parishad despite repeated 
request made by the firm. The reasons for non payment was not provided to audit. 

At last, the  firm filed a CWJC 14178/04  in Patna High Court. The Hon'ble High 
Court  ordered  to  pay  the  pending  bills  together  with  interest,  but  the  Nagar 
Parishad did not comply court's order. The firm again filed a MJC 1250/05 in the 
High Court and the Hon'ble court directed the Nagar Parishad to comply the order 
passed in CWJC 14178/04 passed on 04.05.05. 

Complying with court's order, the Nagar Parishad paid the outstanding bills of the 
firm and also interest of Rs.2.90 lakh.
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Thus,  timely  payment  of  bills  could  have  avoided  the  Nagar  Parishad  from 
payment of interest of Rs.2.90 lakh. 

The avoidable payment of Rs.2.90 Lakh is recoverable from persons responsible. 

5.11  Payment on Hand Receipt in four ULBs  Rs.1.25 Crore 

In contravention of Rule 200 of PWD a  total  sum of Rs.1.25  crore was paid  to 
different  Executing  Agents  in  four  ULBs  against  hand  receipts,  which  was 
irregular as per detail below: 

Table29 
Payment on Hand Receipt 

(Rupees in lakh) 
Sl.No.  Name of 

ULB 
Amount  Period of audit 

1  Begusarai  1.54  200506 to 200607 
2  Maner  85.90  200304 to 200607 
3  Mokama  30.02  200405 to 200607 
4  Saharsa  7.19  200506 to 200607 

Total  124.65 

5.12  Land and Property of Danapur Nagar Parishad Not Traceable 

Land  and  Property  Register  was  produced  in  audit,  but  it  was  not  maintained 
properly. On query, whereabouts of  various  land  and property were not pointed 
out, the details of such land and property is given in AppendixXV. 

Due to improper maintenance of Land and Property Register, assets worth Crores 
of rupees of Danapur Nagar Parishad remained unascertainable/untraceable.
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CHAPTERVI 

RECOVERY AT THE INSTANCE OF AUDIT 

6.1  Recovery at the Instance of Audit 

A  total  sum of Rs.14.66  lakh representing non/short credit, rent outstanding, bid 
money, etc. was recovered at the instance of audit in 30 ULBs (Table30). These 
amounts were  remitted  to  the accounts of  respective ULBs during  the period of 
audit. 

Table30 
Recovery at the Instance of Audit 

(Rupees in lakh) 
Sl.No.  Unit  Amount 
1  Ara  0.02 
2  Banka  0.19 
3  Barahia  0.46 
4  Begusarai  0.46 
5  Bhagalpur  0.07 
6  Biharsharif  1.88 
7  Bikramganj  0.89 
8  Bodhgaya  0.13 
9  Chanpatia  0.35 
10  Danapur  0.75 
11  Darbhanga  0.35 
12  Farbisganj  0.51 
13  Fulwarisharif  0.53 
14  Gaya  0.04 
15  Islampur  0.45 
16  Jagdishpur  0.03 
17  Jainagar  0.24 
18  Jamalpur  0.50 
19  Kishanganj  0.30 
20  Koath  0.11 
21  Madhubani  0.14 
22  Mokama  1.31 
23  Munger  0.25 
24  Muzaffarpur  0.18 
25  Patna  1.04 
26  Purnea  1.10 
27  Ramnagar  0.02 
28  Samstipur  1.35 
29  Siwan  0.76 
30  Warsaliganj  0.25 

Total  14.66
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CHAPTERVII 

STATUS OF RECOVERY BY SURCHARGE/CERTIFICATE 
PROCEEDINGS 

7.1  Status of Issue of Surcharge Notices 

As per provisions contained in Section 9 of (B&O LFAA), 1925, the ELA, Bihar 
is empowered to order recovery of any loss due to negligence and misconduct of 
employees  and  loss  of stores  through surcharge  from persons  responsible.  In 17 
ULBs, 48 cases of surcharge  involving Rs.1.19 crore were proposed and notices 
were issued for recovery by the ELA, Bihar (Table31). 

Table 31 
Surcharge Notices Issued During 200708 

(Rupees in lakh) 
Sl.N 
o. 

Name of ULB  Period  No. of 
Surcharge 
Notices 

Amount 

1  Nagar Panchayat, Revelganj  200001 to 200506  2  1.84 
2  Nagar Parishad, Buxar  200001 to 200506  3  0.97 
3  Nagar Parishad, Supaul  200304 to 200506  4  70.32 
4  Nagar Parishad, Dehri Dalmianagar  200203 to 200506  1  3.84 
5  Nagar Panchayat, Sugauli  200001 to 200506  1  0.11 
6  Nagar Parishad, Barh  200304 to 200506  1  3.27 
7  Nagar Panchayat, Rosera  200001 to 200506  1  0.21 
8  Darbhanga Municipal Corporation  200001 to 200506  1  0.05 
9  Nagar Parishad, Hazipur  200203 to 200506  2  1.76 
10  Bhagalpur Municipal Corporation  200001 to 200506  1  0.25 
11  Gaya Municipal Corporation  200405 to 200506  2  14.69 
12  Ara Municipal Corporation  200102 to 200405  7  4.91 
13  Nagar Panchayat, Bakhtiyarpur  198485 to 200405  2  2.29 
14  Nagar Parishad, Chapra  19992000 to 200405  11  4.63 
15  Nagar Parishad, Purnia  200001 to 200405  5  9.82 
16  Patna Municipal Corporation  199899 to 200405  1  0.12 
17  Nagar Parishad, Saharsa  200001 to 200405  3  0.35 

Total  48  119.43 

Surcharge notices have been issued to the persons responsible  for  lapses through 
the District Magistrates  (D.M) but  reports of serving  the  surcharge  notices  have 
been received only in ten 6 cases. 

7.2  Status of Issue of Surcharge Orders 
Eight  Surcharge Orders were  issued  in  four ULBs  amounting  to Rs.20.76  Lakh 
during  200708  (Table32)  giving  one  month  time  for  repayment  of  indicated 

6 Buxar (3), Darbhanga (1), Hazipur (1), Bhagalpur (1), Gaya (2), Bakhtiyarpur (1), Patna (1)
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amount  in the concerned accounts of ULBs. However, till  the end of 31.03.2009 
these orders have not been complied with by the individuals concerned. 

Table 32 
Surcharge Orders issued during 200708 

(Rupees in lakh) 

Sl.No.  Name of ULB  Period 
No. of 

Surcharge 
Notices 

Amount 

1  Nagar Parishad, Buxar  200001 to 200506  3  00.97 
2  Gaya Municipal Corporation  200405 to 200506  2  14.69 
3  Nagar Parishad, Barh  200304 to 200506  1  03.26 
4  Nagar Panchayat, Revelganj  200001 to 200506  2  01.84 

Total  8  20.76 

7.3  Status of Certificate Cases 

The ELA, Bihar has sent six Certificate Requisitions amounting to Rs.6.07 lakh in 
three  ULBs  to  respective  District  Certificate  Officer  for  filing Certificate  cases 
during  200809  (Table33)  under  Section  5  of  PDRA,  1914  as  per  provision. 
Status of filing of cases in the courts of DCO is yet to be known. 

Table 33 
Certificates Requisition issued 

(Rupees in lakh) 

Sl. 
No.  Name of ULB  Period 

Certificate 
Requisitions 

sent 

Date of 
Issue  Amount 

1  Nagar Parishad, Buxar  200001 to 200506  3  07.05.08  0.97 
2  Nagar Parishad, Barh  200304 to 200506  1  10.11.08  3.26 
3  Nagar Panchayat, Revelganj  200001 to 200506  2  10.11.08  1.84 

Total  6    6.07
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CHAPTERVIII 

STATUS OF COMPLIANCE OF AUDIT REPORTS 

8.1  Compliance of Audit Reports 

Compliance Report on observations made in the Audit Report was required to be 
sent to the ELA, Bihar within three months  from the date of receipt of the Audit 
Report  by  the ULBs. However  this was  not being adhered  to  by  the ULBs as  a 
total of  19890 paras  involving Rs.332.62  crore were outstanding as  on 31.03.08 
(Table 34). 

Table34 
Position of Para Outstanding on 31.03.08 

(Rupees in crore) 
No. of Para Outstanding  Amount 

Para Outstanding  33019  356.14 
Para  settled  as  on 
3132008 

13129  23.52 

Balance Outstanding  19890  332.62 

As  the  head  of  the  auditee  units  failed  to  send  compliance  to  audit  paragraphs 
contained  in  different  Audit  Reports,  delay  in  compliance  of Audit  Reports  not 
only  defeated  the  purpose  of  audit,  but  also  helped  the  defaulters  go  scotfree. 
Thus, accountability of the Executives of local bodies is far from satisfactory. 

The Principal Secretary UD&HD, Government of Bihar was  informed from time 
to  time  to  ensure  prompt  and  timely  action  to  comply  with  audit  paras  by 
concerning ULBs but its progress is not satisfactory.
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CHAPTERIX 

CONCLUSIONS AND RECOMMENDATIONS 

9.1  Finance and Accounts 

Non  preparation  of  Budget  Estimates  and  Financial  Accounts  violated  the 
provisions  contained  in  BMA  1922  resulting  in  unauthorised  expenditure  of 
Rs.26.02  crore.  Improper  maintenance  of Cash Book  and  nonreconciliation  of 
Bank  Pass  Book,  loss  of  interest  on  Provident  Fund,  nonadjustment  of  huge 
advances  indicated  inadequate  internal  control  and  monitoring  did  not  ensure 
proper accounting of public money. 

Internal  control  and  monitoring  needs  to  be  strengthened  to  ensure  proper 
realisation  of  revenue,  accounting  of  expenditure,  reconciliation  of  accounts, 
adjustment of outstanding advances. 

9.2  Nonmaintenance of Basic Records 

As most  of  the ULBs  did  not  maintain  basic  records  viz  Grant Register,  Loan 
Register,  Loan  Appropriation  Register,  Advance  Ledger,  Annual  Account 
Register, Budget Control Register, Demand and Collection Register, indicative of 
proper accountability structure not in place in ULBs. 

Maintenance of basic records should be ensured in all ULBs. 

9.3  Revenue Receipt 

Loss of  revenue due  to  delay  in  assessment/underassessment of  taxes,  non/short 
accountal  of  huge  municipal  receipts  and  non  recovery  of  lease money  reflects 
non  observance  of  provisions  of  Municipal  Acts  and  Financial  Rules.  Lack  of 
monitoring  over  realization  of  taxes  outstanding  against  Government  building, 
shop  rent,  transmission  tower  resulted  in  shortfall  of  revenue  collection  which 
adversely affected the financial capability of ULBs to provide services to their tax 
payers. 

In  order  to  enhance  revenue  of  ULBs  collection  of  various  taxes  is  to  be 
improved.  Proper  assessment  procedure  be  followed  to  avoid  non/short 
assessment. There is an urgent need to make the collection agents responsible for 
the delays in order to ensure that the revenue collected is deposited into the ULBs 
accounts  immediately  within  the  prescribed  period  instead  of  being 
misappropriated at least temporarily.
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9.4  Establishment 

Engagement  of  staff  without  approval  of  the  Government  and  appointment  of 
casual labourers/staff was irregular and indicative of lack of manpower in ULBs. 
Payment  of  pay  and  allowances  to  the  staff  appointed  without  approval  and 
continuation of staff  after  retirement added additional  financial burden on ULBs 
thus depriving the tax payers the benefit of obligatory and discretionary services. 

Enhancement  of  manpower  through  devolution  of  functionaries  from  other 
departments,  regular appointment against vacant posts and proper training to the 
staff will certainly improve the work culture of ULBs. 

9.5  Implementation of Schemes 

Infructuous/unfruitful  expenditure  on  incomplete  works  and  poor  utilisation  of 
grant, blockage of public money were noticed. This resulted in providing services 
to the beneficiaries, belatedly defeating the objectives for which the development 
grants were released by the Government. 

Execution  of  schemes  needs  to  be  improved  by  scrupulously  following  the 
scheme  guidelines.  Proper  scrutiny  of  bills  may  be  made  to  prevent 
irregular/excess  payment  and  diversion  of  funds.  Timely  completion  of  works 
should be ensured to pass on the benefits to the public. 

The State Government may be impressed upon to take effective step to strengthen 
the internal audit. Steps are required to be taken for compliance to Audit Reports 
which will be a stepping stone to check financial irregularities in the ULBs. 

Place: Patna  (D.JAI SANKAR) 
Date:  Examiner of Local Accounts, 

Bihar, Patna 
Countersigned 

Place: Patna  (ARUN KUMAR SINGH) 
Date:  Pr. Accountant General (Audit) 

Bihar, Patna
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Appendix I 
Statement showing details of non reconciliation of cash book with bank/treasury pass book 

at the end of 31st March 2007 in 32 ULBs 
(Reference to paragraph no. 2.5 and page no. 9) 

(in Rupees) 
Sl. 
No.  Name of ULB 

Cash book 
balance 

Treasury/Pass 
book balance  Difference  Remarks 

1  Ara  1114360.00  2076290.00  961930.00  OB of PL A/c(General) not ascertainable, bank 
balance Rs. 1958765.37 

2  Bairgania  2752511.21  1820983.14  931528.07 
3  Barahia  1921984.23  1731291.28  190692.95 

4  Begusarai  6721848.08  7486528.33  764680.25 Treasury Pass Book not made available, Cash Book balance Rs.7494711.20 
5  Bhagalpur  35567671.38  13458976.09  22108695.29 

6  Biharsharif  28685377.00  29134476.00  449099.00 

Treasury Pass book not made available, Cash Book 
balance Rs.75174067.05,NSDP Pass book not upto 
date, totalling and balancing of cash book of some 

not done. 
7  Bikramganj  3009503.83  2301476.05  708027.78 

8  Chanpatia  5788399.67  5807634.67  19235.00  Out of Rs. 19235 explanation furnished for Rs. 
9234 only. 

9  Darbhanga  103431524.05  110284453.30  6852929.25 
10  Dighwara  72859.00  118572.00  45713.00  Regarding NSDP only 
11  Farbisganj  7367297.39  8941334.37  1574036.98 
12  Gaya  6538134.36  2144697.30  4393437.06 

13  Haveli Kharagpur  2799909.87  2846531.87  46622.00 

14  Hilsa  9894826.44  9894826.04  0.40 
15  Hisua  3989606.40  4929566.40  939960.00 
16  Islampur  6465047.62  6350692.24  114355.38 
17  Jagdishpur  4038301.27  4038301.62  0.35 
18  Jainagar  13950649.79  13662216.90  288432.89 
19  Jamalpur  14600116.97  14691682.46  91565.49 

20  Kishanganj  82032.55  118265.33  36232.78  For NSDP Treasury Pass book of PL A/c not made available, cash book balance Rs. 7546125.65 
21  Koath  1249043.53  517659.82  731383.71 
22  Koilwar  332153.00  382832.04  50679.04 
23  Maner  5994490.90  5090789.40  903701.50 
24  Mokama  8630231.38  9168034.01  537802.63 
25  Muzaffarpur  51219667.36  70863360.71  19643693.35 
26  Nasriganj  886433.58  560328.72  326104.86 
27  Rafiganj  9226600.84  9404896.84  178296.00 
28  Ramnagar  8645509.71  9059535.75  414026.04 
29  Saharsa  26104940.81  18519349.26  7585591.55 
30  Samastipur  6006000.00  5912095.00  93905.00 
31  Sherghati  4238232.10  4155438.95  82793.15 
32  Siwan  52355569.33  47475260.13  4880309.20 

Total  75945459.95
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Appendix  II 

Statement showing details of loans sanctioned and deducted at source against 
non repayment of previous loans in 28 ULBs 

(Reference to paragraph no. 2.7 and page no.9) 
(Rupees in lakh) 

Sl. No.  Name of ULB  Audit Period  Amount of loan 
sanctioned 

Amount deducted at 
source 

1  Ara*  200506 to 200607  20.22  NA 
2  Bairgania  200102 to 200607  2.48  NA 
3  Begusarai  200506 to 200607  7.07  1.77 
4  Bettiah*  200001 to 200607  29.80  NA 
5  Bikramganj#  200102 to 200607  3.86  0.96 
6  Chanpatia  200102 to 200607  7.63  1.91 
7  Danapur  200506 to 200607  11.05  NA 
8  Farbisganj  200102 to 200607  32.30  8.07 
9  Fulwarisharif  200203 to 200607  0.48  NA 
10  Haveli Kharagpur*  200102 to 200607  2.62  NA 
11  Hilsa 1  200102 to 200607  2.36  0.46 
12  Islampur*  200102 to 200607  1.46  NA 
13  Jainagar  200102 to 200607  14.56  3.64 
14  Jamalpur  200203 to 200607  58.90  14.72 
15  Jogbani  200102 to 200607  3.27  0.82 
16  Kishanganj  200506 to 200607  6.10  1.52 
17  Koath 2  200102 to 200607  0.81  0.20 
18  Koilwar*  200102 to 200607  1.28  NA 
19  Madhubani  200405 to 200607  15.68  3.92 
20  Mokama  200405 to 200607  7.69  1.92 
21  Purnea  200506 to 200607  17.14  4.28 
22  Rafiganj  200304 to 200607  2.34  NA 
23  Ramnagar  200102 to 200607  1.60  0.40 
24  Saharsa  200506 to 200607  4.04  1.01 
25  Samastipur*  200102 to 200607  63.79  NA 
26  Sherghati  200304 to 200607  1.19  NA 
27  Siwan  200506 to 200607  9.69  NA 
28  Warsaliganj*  200102 to 200607  1.93  NA 

Total  331.34  45.60 

* Total amount received 
# Could not be ascertained fully 
1. No deduction was made from the loan amount of Rs.49994/ released in 200506 
2.  Figures of loan sanctioned in 200203 and 200506 were not made available.
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Appendix  III 
Statement showing details of diversion of Government grant in 17 ULBs 

(Reference to paragraph no. 2.11 and page no.11) 
(in Rupees) 

Sl. 
No.  Name of ULB  Name of grant/fund 

from where diverted 
Amount of 
diversion  Where diverted 

1  Banka  Developmental schemes  289663  Salary and allowances 
SJSRY  237345  XI FC 
SJSRY  547665  XII FC 
NSDP  111391  Salary payment 
NSDP  160517  XI FC 

2  Barahia 

NSDP  17500  Others 
3  Begusarai  State Govt. (non plan)  3721617  Establishment 

XI FC  665900  Payment of salary 
SJSRY  2571542  Other purposes 4  Bettiah 

Various grants  2242370  Salary and other miscellaneous expenditure 
5  Bhagalpur  XII FC  15500  TA head 

Various grants  5221720  Establishment and recurring charges 
Various grants  151981  XI FC 

NSDP  280000  Establishment 
6  Biharsharif 

NSDP  209604  Recurring charges (energy charges) 
7  Bikramganj  SJSRY  52847  For purchase of tractor 

8  Bodhgaya  NSDP  257119 

Rs.80000 Sanitation work in Budhha 
Mahotsava, Rs. 122332  Salary for daily 
wages, Rs. 54787 repairing of vapour 
lamps 

Various grants  6511000  Salary 9  Darbhanga 
NSDP  443146  NA 
NSDP  1091461  Salary 10  Farbisganj 

SJSRY & NSDP  244887  for loan repayment and other requirements 
11  Hilsa  XI FC  30000  Scheme no. 17/0304 of SJSRY 

SJSRY  1629387  Construction purposes 12  Kishanganj 
Different schemes  5154144  NSDP 

13  Madhubani  XI FC  200000  Salary 
ISMDT  2217904  Establishment 14  Mokama 
NSDP  118242  Other schemes 

Govt. grant  15626881  Other purposes 15  Muzaffarpur 
NSDP  4000000  Other purposes 
XII FC  106595000  Salary payment 16  Patna 

XI FC (Int.)  2886325  Salary and repair works 
XI FC  130000  Pay and allowances 17  Samastipur 

Construction of shops  1135000  Recurring and establishment expenses 
Total  164767658
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Appendix  IV 
Statement showing list of ULBs where records (other than vouchers) were not 

produced/maintained and incurred expenditure held under objection 
(Reference to paragraph no. 2.13 and page no.13) 

(Rupees in Lakh) 
Sl. No.  Name of ULB  Records not produced  Amount 

Non production of proper records  0.21 1  Ara 
Records regarding retirement benefits  5.60 

2  Bairgania  Non production of proper records  5.00 

3  Banka  Supporting vouchers for schemes executed 
departmentally  4.03 

4  Barahia  Records regarding XI F.C.  48.98 
5  Begusarai  Records regarding NSDP  5.58 

MB and vouchers regarding SJSRY  12.30 
MB and vouchers regarding NSDP  16.77 
Records regarding purchase of Demand Register  0.12 
Records regarding repair of JCB machine  1.55 

6  Bettiah 

Records regarding payment of gratuity (Service 
Book not shown)  10.39 

Stock entry not shown  3.20 
Stock entry  (50 metal garbage container)  9.00 
Stock entry for two water container  1.18 
Account of distribution among polling parties  5.98 
Stock entry for excavator cum loader  17.92 

7  Bhagalpur 

Stock entry regarding purchase of tractors  13.98 
Requisition, stock entry of utensils etc  0.42 
Records regarding retirement benefits  6.03 
Records regarding payment of pension  49.25 
Suit register  0.32 
Log book, stock register regarding purchase of fuel  24.40 

8  Biharsharif 

Log book et al (hire charges of tractors)  1.83 
Records regarding sanction of tour  0.32 
Records regarding stationary articles  0.01 
Records regarding expenditure on fuel, log book not 
maintained  0.94 

Payee receipt (Scavenger salary)  2.71 
9  Chanpatia 

Records regarding security money returned under 
Balmiki Ambedkar Awas Yojna  1.88 

Records regarding expenditure incurred on public 
work  24.36 

Records regarding rate of advertisement  0.40 
Records regarding expenditure on fuel, log book not 
maintained  9.70 

Records regarding litigation  1.48 

10  Darbhanga 

Records regarding pensionary purposes  52.26 
MB and other records  269.67 

11  Farbisganj 
Records regarding tractor fare  2.87
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Sl.. No.  Name of ULB  Records not produced  Amount 
12  Fulwarisharif  Stock entry regarding purchase of cement  3.58 
13  Hilsa  Relevant records not shown  3.31 

Records regarding refund of earnest money to 
contractors  5.37 

Payment for sanitation work without sanction  2.03 
Taxi fare and fuel without budgetary provision  0.97 
records regarding arrear payment to NP staff  1.17 

14  Hisua 

Records regarding subsidy payment (SJSRY)  1.62 
Pension papers, Service Book etc  4.87 

15  Jamalpur 
Vouchers related to material  2.15 

16  Jogbani  Stock register etc not properly maintained  4.58 
17  Kishanganj  Records regarding purchase of materials  1.40 

Records regarding payment to lawyers (Suit register)  0.37 

Records regarding expenditure on advertisement  0.98 
Records regarding subsidy payment (SJSRY)  1.89 
Records regarding printing/publication  0.60 
Records regarding Hand Pump Scheme  2.23 

18  Madhubani 

Records regarding Fogging machine  6.18 
Records regarding mosquito eradication  4.75 
Records regarding purchase of pump set  3.83 
Records regarding street/road lighting  30.34 
Records regarding purchase of fuel  42.62 

19  Muzaffarpur 

Records regarding drain cleaning  8.89 
Records regarding various schemes (MB, vouchers 
etc.)  24.24 

Records regarding rate fixation of hired vehicle  0.45 
Pension papers, Service Book etc  24.52 
Suit register and other related records  13.23 
Records regarding payment made to retired 
employees (PWB)  18.49 

20  Patna 

Records regarding repair of motor rewinding (PWB)  11.08 
21  Ramnagar  Records regarding purchase of stationaries  20.11 
22  Saharsa  Records regarding gratuity  1.80 
23  Siwan  Records regarding court cases  0.69 

Total  858.98
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Appendix  V 

Statement showing details of grants received, spent and unutilized balance as on 
31.03.2007 in 43 ULBs 

(Reference to paragraph no. 2.15 and page no.13) 
(Rupees in Lakh) 

Sl. 
No.  Name of ULB  Audit period  Grant/Fund  Opening 

balance 
Amount 
received  Amount spent  Unutilised balance 

XI FC  14.36  16.20  24.98  5.58 
NSDP  16.35  21.37  32.15  5.57 
SJSRY  23.00  15.39  19.99  18.40 

1  Ara  200506 to 
200607 

XII FC  Nil  79.15  38.07  41.08 
XI FC  Nil  24.82  22.50  2.32 
XII FC  Nil  16.71  7.98  8.74 
SJSRY  NA  7.55  NA  NA 2  Bairgania  200102 to 

200607 
NSDP  25.73  48.73  57.79  16.67 
XII FC  Nil  28.47  26.61  1.86 
SJSRY  NA  17.76  17.94  NA 
NSDP  NA  34.67  40.80  NA 

3  Banka  200102 to 
200607 

IDSMT  NA  1.27  1.38  NA 
XI FC  Nil  51.13  48.98  2.15 
XII FC  Nil  22.65  NA  NA 
SJSRY  5.97  50.36  43.83  12.50 

4  Barahia  200102 to 
200607 

NSDP  9.61  103.21  109.67  3.15 
SJSRY  0.14  8.49  2.95  5.68 
NSDP  7.55  44.05  38.89  12.71 
XI FC  NA  14.65  40.78  NA 
XII FC  Nil  34.50  13.65  20.85 

MLA Fund  1.47  0.11  Nil  1.58 

5  Begusarai  200506 to 
200607 

MLC Fund  0.03  Nil  Nil  0.04 
XI FC  Nil  60.04  54.99  5.05 
XII FC  Nil  66.24  57.41  8.83 
SJSRY  Nil  63.94  Nil  63.94 
IDSMT  Nil  125.00  92.93  32.07 

Grant for construction and 
renovation of road  Nil  100.00  90.77  9.23 

6  Bettiah  200001 to 
200607 

Grant for Health and 
Sanitation  Nil  23.40  1.11  22.29 

SJSRY  31.93  156.11  42.08  145.96 
NSDP  132.55  20.10  94.81  57.84 
X FC  2.33  0.10  0.66  1.77 

7  Bhagalpur  200607 

XII FC  1.85  109.75  36.78  74.82 
SJSRY  13.66  137.99  25.95  125.70 
NSDP  101.83  370.73  466.75  5.81 

XI FC  15.11  108.00  117.07  6.04 
XII FC  Nil  86.12  42.40  43.72 

Construction of drain, main 
road and Adharbhoot 

Sanrachna 
Nil  593.22  327.97  265.25 

Adharbhoot Sanrachna  Nil  46.13  37.11  9.02 

MP Fund  21.87  24.92  34.21  12.58 
Water Supply  Nil  830.37  400.00  430.37 

Master Plan (DPR)  Nil  11.22  Nil  11.22 

8  Biharsharif  200405 to 
200607 

Construction of storm 
drainage  Nil  288.29  2.38  285.92
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Sl. 
No.  Name of ULB  Audit period  Grant/Fund  Opening 

balance 
Amount 
received  Amount spent  Unutilised balance 

Purchase of machine and 
equipment  Nil  34.25  Nil  34.25 

XI FC  Nil  41.25  37.94  3.31 
XII FC  Nil  18.37  4.82  13.55 
SJSRY  4.94  9.88  10.66  4.16 
NSDP  13.59  17.52  26.78  4.33 

Purchase of tractor  Nil  4.25  Nil  4.25 

9  Bikramganj  200102 to 
200607 

DPR  Nil  0.25  Nil  0.25 
XI FC  Nil  38.83  38.05  0.78 
XII FC  Nil  17.24  11.04  6.19 
NSDP  13.71  19.43  30.49  2.65 

Sanitation  Nil  5.00  3.19  1.81 

10  Bodhgaya  200102 to 
200607 

Purchase of hydrolic tractor  Nil  4.25  Nil  4.25 
NSDP  Nil  41.62  36.85  4.77 
XI FC  Nil  22.21  22.03  0.18 
XII FC  Nil  14.79  5.93  8.86 

State Dev.Grant  Nil  158.23  109.59  48.64 
SJSRY  NA  16.01  NA  NA 

11  Chanpatia  200102 to 
200607 

MP Fund  NA  15.36  14.99  NA 
XII FC  Nil  47.84  41.25  6.58 
IDSMT  Nil  51.00  1.00  50.00 12  Danapur  200506 to 

200607 
Purchase of equipment  Nil  34.25  Nil  34.25 

NSDP  154.26  1.09  119.09  36.26 
XI FC  6.48  Nil  0.58  5.90 
XII FC  55.68  40.64  68.45  27.87 
SJSRY  26.40  24.04  6.30  44.14 
IDSMT  0.37  19.29  10.18  8.74 
X FC  2.41  Nil  Nil  2.41 

Balika Samridhi  0.89  Nil  Nil  0.89 
Repair of road  1.67  Nil  Nil  1.67 
MP/MLC Fund  16.99  6.25  7.48  15.76 

Water Supply, SWM etc  10.00  Nil  5.00  5.00 
Construction of road  120.00  Nil  30.00  90.00 
Civic amenities  40.00  Nil  10.00  30.00 

Water supply (XII FC)  400.00  Nil  Nil  400.00 
Construction of drain  300.00  Nil  30.00  270.00 

Purchase of machine for 
cleaning purposes  Nil  18.75  Nil  18.75 

13  Darbhanga  200607 

Master Plan  Nil  1.22  Nil  1.22 
XI &XII FC  Nil  49.56  36.72  12.85 
SJSRY  0.41  36.22  27.26  9.37 
NSDP  5.11  98.64  103.02  0.73 

14  Dighwara  200102 to 
200607 

IDSMT  Nil  29.91  19.76  10.15 
SJSRY  11.93  30.46  29.50  12.89 
XI FC  Nil  34.22  34.22  0.00 
XII FC  Nil  26.44  20.00  6.44 
IDSMT  Nil  147.06  140.77  6.28 
NSDP  34.51  108.49  130.92  12.08 

Construction of road  Nil  58.78  35.05  23.73 
Construction of drain  Nil  18.73  13.02  5.71 

DPR  Nil  0.25  Nil  0.25 
Purchase of tractor  Nil  4.25  Nil  4.25 

15  Farbisganj  200102 to 
200607 

Balika Samridhi  0.50  Nil  Nil  0.50 
XI FC  Nil  39.59  39.44  0.15 
XII FC  20.73  20.12  19.93  20.92 

16  Fulwarisharif  200203 to 
200607 

NSDP  10.60  83.10  93.41  0.29
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Sl. 
No.  Name of ULB  Audit period  Grant/Fund  Opening 

balance 
Amount 
received  Amount spent  Unutilised balance 

SJSRY  6.41  30.37  21.86  14.92 
NSDP  115.65  0.60  75.25  41.00 
SJSRY  54.26  0.70  30.92  24.04 

XI FC  30.17  Nil  22.41  7.76 
XII FC  76.07  58.48  50.14  84.41 

Master Plan  10.00  1.22  Nil  11.22 
SWM  400.00  Nil  320.00  80.00 

Water Supply  400.00  450.00  400.00  450.00 

17  Gaya  200607 

Purchase of Loader machine  Nil  18.75  Nil  18.75 
XI FC  Nil  17.71  NA  NA 
XII FC  Nil  13.69  NA  NA 18  Haveli Kharagpur  200102 to 200607 
IDSMT  NA  0.25  NA  NA 
NSDP  5.06  27.90  25.28  7.68 
SJSRY  7.96  21.44  13.76  15.64 

XI FC  Nil  44.60  44.47  0.13 

XII FC  Nil  17.12  9.70  7.41 
Urban infrastructure 

development for small and 
medium town 

Nil  30.00  Nil  30.00 

Supply of modern machines 
and tools  Nil  4.25  Nil  4.25 

Renovation and repair of 
roads  Nil  28.50  Nil  28.50 

19  Hilsa  200102 to 
200607 

Balika Samridhi  0.34  Nil  0.23  0.11 
XII FC  Nil  10.63  5.76  4.87 
NSDP  7.26  9.36  16.30  0.32 

XI FC  Nil  13.47  NA  NA 
20  Hisua  200102 to 

200607 

SJSRY  Nil  11.65  NA  NA 
XI FC  Nil  17.65  6.13  11.52 
XII FC  Nil  19.84  12.60  7.23 

SJSRY  NA  20.28  26.26  NA 

NSDP  NA  59.29  184.74  NA 
21  Islampur  200102 to 

200607 

IDSMT  NA  76.25  2.73  NA 
XII FC  Nil  7.04  1.40  5.63 
XI FC  2.04  0.11  0.44  1.71 

NSDP  3.64  0.12  0.57  3.19 
22  Jagdishpur  200607 

SJSRY  4.48  Nil  1.90  2.58 
XII FC  Nil  6.07  1.76  4.31 
SJSRY  NA  11.42  10.69  0.73 23  Jainagar  200102 to 

200607 
NSDP  NA  78.09  93.14  NA 
XI FC  Nil  78.09  74.97  3.12 
XII FC  Nil  36.19  10.14  26.05 

NSDP  Nil  17.75  17.00  0.75 
SJSRY  Nil  10.50  2.69  7.81 

Water supply  Nil  100.00  Nil  100.00 

24  Jamalpur  200203 to 
200607 

Purchase of tractor  Nil  4.25  Nil  4.25 
NSDP  14.44  25.12  38.26  1.30 
XI FC  Nil  34.35  33.99  NA 

XII FC  Nil  15.36  NA  NA 

SJSRY  NA  7.91  NA  NA 

25  Jogbani  200102 to 
200607 

Mulbhoot Nagrik Adharik 
Sanrachna  NA  12.00  NA  NA
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Sl. 
No.  Name of ULB  Audit period  Grant/Fund  Opening 

balance 
Amount 
received  Amount spent  Unutilised balance 

Purchase of tractor  Nil  4.25  Nil  4.25 
DPR  Nil  0.25  Nil  0.25 
XII FC  Nil  59.48  NA  NA 

XI FC  1.16  0.02  0.46  0.72 
SJSRY  1.06  42.59  16.29  27.36 
NSDP  0.81  141.38  141.10  1.09 

26  Kishanganj  200506 to 
200607 

MLA/MP Fund  1.96  81.04  75.02  7.98 
XI FC  Nil  10.90  10.80  0.10 
XII FC  Nil  7.37  Nil  7.37 

SJSRY  NA  4.54  8.53  NA 

NSDP  Nil  21.98  19.64  2.34 
DPR  Nil  0.25  Nil  0.25 

27  Koath  200102 to 
200607 

Sanitary Equipment  Nil  4.25  Nil  4.25 
SJSRY  2.32  8.08  9.36  1.04 

28  Koilwar  200102 to 
200607  NSDP  3.04  16.40  18.57  0.87 

SJSRY  NA  6.63  5.62  NA 
NSDP  NA  70.24  NA  NA 

XI FC  NA  10.98  NA  NA 

XII FC  Nil  36.71  NA  NA 
Purchase of hydrolic tractor 
and sanitary equipment  Nil  14.08  Nil  14.08 

29  Madhubani  200405 to 
200607 

Construction of road and 
canal  Nil  56.10  Nil  56.10 

XI FC  NA  26.80  25.67  NA 
SJSRY  0.78  2.38  2.31  0.85 
IDSMT  Nil  28.57  Nil  28.57 

Road construction  Nil  37.10  12.75  24.35 
30  Maner  200304 to 

200607 

XII FC  Nil  13.24  3.44  NA 
XI FC  23.32  29.08  52.40  0.00 
XII FC  Nil  36.67  25.75  10.93 
SJSRY  2.40  0.96  2.60  0.76 
NSDP  1.54  112.78  112.56  1.76 
IDSMT  Nil  50.00  Nil  50.00 

Repair of road  Nil  57.38  20.25  37.13 

31  Mokama  200405 to 
200607 

DPR  Nil  0.50  Nil  0.50 
SJSRY  9.65  2.04  2.17  9.52 

MLA/MLC Fund  4.49  0.23  1.56  3.16 
XII FC  40.03  68.40  9.96  98.47 
XI FC  9.95  Nil  Nil  9.95 
NSDP  19.08  Nil  Nil  19.08 

Water Supply  Nil  640.24  Nil  640.24 

32  Munger  200607 

Sanitary Equipment  Nil  34.25  Nil  34.25 
NSDP  28.30  206.75  195.67  39.38 
XII FC  Nil  150.71  85.56  65.14 

XI FC  2.93  0.69  3.57  0.05 

SJSRY  0.10  143.50  5.46  138.14 
SWM  Nil  300.00  147.46  152.54 

MP Fund  0.03  1.48  1.00  0.51 

33  Muzaffarpur  200506 to 
200607 

MLA Fund  0.78  4.00  4.00  0.78 
XI FC  Nil  11.90  11.66  NA 
XII FC  Nil  9.21  5.00  4.21 

NSDP  NA  36.79  34.26  NA 

34  Nasriganj  08.03.02 to 
200607 

SJSRY  NA  2.00  1.97  NA
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Sl. 
No.  Name of ULB  Audit period  Grant/Fund  Opening 

balance 
Amount 
received  Amount spent  Unutilised balance 

DPR  Nil  0.25  Nil  0.25 
Specific Grant from State 

Govt.  NA  5724.95  NA  NA 

XII FC  Nil  2871.31  506.42  2364.88 35  Patna  200506 to 
200607 

NSDP  Nil  64.48  Nil  64.48 
NSDP  NA  59.16  NA  NA 
SJSRY  NA  17.21  NA  NA 36  Purnea  200506 to 

200607 
XII FC  Nil  816.47  NA  NA 
XI FC  NA  20.95  19.47  NA 
XII FC  Nil  15.74  6.59  9.15 

SJSRY  NA  32.04  22.23  NA 
NSDP  NA  37.88  36.18  NA 

Construction of hand pump  Nil  44.24  29.31  14.93 
Construction of drain  Nil  70.86  54.32  16.54 

Construction and repair of 
road  Nil  35.87  31.23  4.64 

Hydrolic tractor  Nil  4.24  Nil  4.24 

37  Rafiganj  200304 to 
200607 

MLA Fund  Nil  22.94  10.61  12.33 
NSDP  NA  74.49  97.05  NA 
XI FC  Nil  41.40  41.73  NA 
XII FC  Nil  18.62  7.16  11.46 
SJSRY  Nil  20.15  6.13  14.02 

Construction of road  Nil  29.25  6.15  23.10 

38  Ramnagar  200102 to 
200607 

Purchase of tractor  Nil  4.25  4.01  0.24 
XII FC  Nil  49.05  9.27  39.78 
NSDP  109.05  55.48  48.49  116.04 

SJSRY  6.21  8.33  3.93  10.61 

XI FC  48.98  Nil  32.84  16.14 

Balika Samridhi  3.10  0.51  3.10  0.51 

MLA Fund  16.74  9.06  9.06  16.74 

MP Fund  33.18  Nil  21.21  11.97 

39  Saharsa  200506 to 
200607 

Purchase of sanitary 
equipment  2.09  34.25  Nil  36.34 

NSDP  Nil  165.28  161.25  4.03 
XI FC  Nil  38.80  35.82  2.98 

XII FC  Nil  19.87  9.50  10.37 
40  Samastipur  200102 to 

200607 

SJSRY  Nil  11.04  7.78  3.26 
XI FC  NA  29.44  49.12  NA 
XII FC  Nil  20.20  9.15  11.05 

NSDP  4.42  13.85  14.65  3.62 

SJSRY  NA  4.06  4.21  NA 

41  Sherghati  200304 to 
200607 

Purchase of tractor  Nil  4.25  Nil  4.25 
XI FC  13.94  Nil  7.89  6.05 
XII FC  Nil  40.59  10.88  29.71 

SJSRY  9.92  9.77  14.97  4.72 

NSDP  11.92  47.91  42.90  16.93 

42  Siwan  200506 to 
200607 

PCC road construction  Nil  63.80  Nil  63.80 
XI FC  Nil  19.45  16.60  2.85 
XII FC  Nil  15.12  Nil  15.12 

NSDP  Nil  11.06  Nil  11.06 
43  Warsaliganj  200102 to 

200607 

Purchase of tractor  Nil  4.25  Nil  4.25
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APPENDIXVI 
Statement showing details of rate per square feet for different holdings 

(Reference to paragraph no. 3.2.1 and page no.15) 

(A)  Location of holdings 

(i)  Pradhan Mukhiya Sadak 
(ii)  Mukhiya Sadak 
(iii)  Holdings located on road other than (i) & (ii) 

(B)  Use of Holdings 

(i)  Completely Residential 
(ii)  Completely Commercial or Industrial 
(iii)  Partly Residential and Partly Commercial/Industrial 
(iv)  Holdings used for purpose other than mentioned in (i) (ii) & (iii) above. 

(C)  Type of Construction 

(i)  Pucca buildings with RCC roof. 
(ii)  Pucca buildings with Asbestos/Corogated sheet roof. 
(iii)  Buildings other than (i) & (ii). 

Rule  4  of  the  rules  “Fixation  of  Annual  Rental  value  of  holdings  Rules  1993” 

provides method of Calculation of  carpet  area on  the basis  of which Annual Rental Value 

(ARV) of holdings to be fixed. 

Carpet area will include the followings. 
(i)  Full measurement of inner length and breadth of room. 
(ii)  Full measurement of inner length and breadth of covered verandah. 
(iii)  50% of inner length and breadth of Chajja, Passage, Kitchen & Store room. 
(iv)  ¼ measurement of inner length and breadth of Garage. 
(v)  Bathroom, lavatory, staircase will not form the part of Carpet Area. 
Rule 6 ibid provides rates of Taxes as under: 

Holdings tax  :  2.5% of Annual Rental value. 
Water tax  :  2% of Annual Rental value. 
Latrine tax  :  2% of Annual Rental value. 

Rate/Square foot 
Pradhan Mukhya Sadak  Mukhya Sadak  Other Road Sl. 

No. 

Type of 

construction  Commercial/ 
Industrial 

Other 
use 

Reside 
ntial 

Commercial/ 
Industrial 

Other 
use 

Reside 
ntial 

Commercial/ 
Industrial 

Other 
use 

Reside 
ntial 

1  R.C.C. roof  54  36  18  36  24  12  18  12  6 
2  Asbestos/ 

Corrugated 
36  24  12  24  16  8  12  8  4 

3  Others  18  12  6  12  8  4  6  4  2
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Appendix VII 
Statement showing details of loss of revenue due to underassessment by PMC 

(Reference to paragraph no. 3.2.1and page no.15) 
(in Rupees) 

Sl. 
No. 

Circle 
No.  Holding No.  Owner's Name  Status of 

Holding  Use of Holding  Type of 
Construction  Area (Sq. ft.)  Actual 

Assessment 
Assessment 
by M.C. 

Short 
Assessme 

nt 

Year  of 
Assessm 

ent 

Loss of 
revenue till 
31.03.07 

1  2  3  4  5  6  7  8  9  10  11  12  13 
Nutan Rajdhani Anchal 

1  6  619/257  Nemtullah Hotel Capital  PMR  Part Commercial, Part 
Residential  R.C.C  1856+456  108432.00  72432.00  36000.00  27.12.97  29970.00 

2  6  624/261  Sri Shyam Singh & Others 
(Line Hotel)  PMR  Commercial  RCC  3456  186624.00  133884.00  52800.00  20.9.96  49896.00 

3  6  629/268  Sri Ajay Prasad & Sri Narayan 
Singh, Fraser Road Patna  PMR  Part Commercial & Part 

Residential  RCC  850+700  58500.00  39000.00  19500.00  199697  17550.00 

4  6  806/402 
&813/406 B 

Sri Sushma Mehrotra and 
Others  PMR  Commercial, Residential 

& Others  RCC  9333+4581 
+5696  791496.00  501204.00  290292.00  1.1.94  346173.21 

5  6  586/234  Srimati Ramsakhi Devi, 
Hotel Meghdoot, Fraser Road  PMR  Commercial  RCC  1810  97740.00  65160.00  32580.00  29.07.03  10995.75 

6  6  586/234/4  Sri Birendra Kumar Rai, 
Hotel Meghdoot, Fraser Road  PMR  Commercial  RCC  1810  97740.00  65160.00  32580.00  29.7.03  10995.75 

7  6  586/234/5  Sri Narendra Kumar Ram, 
Hotel Meghdoot, Fraser Road  PMR  Commercial  RCC  1810  97740.00  65160.00  32580.00  29.7.03  10995.75 

8  6  679A/313A  Srimati Usha Kiran and 
Others,Babas hotel  MR  Commercial  RCC  6020  216720.00  158928.00  57792.00  1.10.93  18204.48 

9  6  1853/108/13  NABARD, Dak Bunglow Road,  PMR  Commercial  RCC  34126  1842804.00  1228536.00  614268.00  1.1.94  732514.59 

10  6  608/250  Srimati Sunita Narayan, 
Indrasan Hotel, Fraser Road  MR  Commercial  RCC  5253  189108.00  126072.00  63036.00  27.1.05  12764.79 

11  6  477/146  Hotel Chanakya Pvt. Ltd., 
Fraser Road  PMR  Commercial and 

residential  RCC  19517+874  1069650.00  712584.00  357066.00  1.1.94  425801.20 

12  6  450/131/3  M/S Hotel Chanakya Pvt. Ltd.  PMR  Commercial  RCC  4575  247050.00  224974.00  22676.00  1.1.94  27041.13 
13  6  350/90 B  Sri Akash Gupta  OR  Commercial and Residential  RCC  2162+800  43716.00  32206.00  11510.00  1.4.04  3107.70 
14  6  351/90 C  Srimati Sheela Gupta  OR  Commercial and Residential  RCC  2162+800  43716.00  32206.00  11510.00  1.4.04  3107.70 

15  6  616 to 618  Sri Udai Kumar Singh and 
others  MR  Commercial  RCC  2400.5  86418.00  62544.00  23874.00  11.12.01  11280.46 

16  6  791/339  Sri Ganesh Kumar Singh  OR  Commercial ( Hotel)  RCC  12945  233010.00  155340.00  77670.00  1.1.94  92621.47 
17  6  342/87  M/S Spinding Pvt.  Ltd.  PMR  Commercial (Hotel)  RCC  3400  183600.00  122400.00  61200.00  1.7.97  53703.00 
18  6  1763  SBI, Dak Bunglow  Road  PMR  Commercial  RCC  8128  438912.00  292608.00  146304.00  1.1.94  174467.52 
19  6  1766  Dena Bank Dak Bunglow Road  PMR  Commercial  RCC  4330  233820.00  155800.00  78020.00  1.1.94  93038.85 
20  6  1780  Uco Bank, Dak Bunglow Road  PMR  Commercial  RCC  7208  389232.00  259488.00  129744.00  1.1.94  154719.72 

21  6  1784  Sri Raja Babu Gupta, Dak 
Bunglow Road  PMR  Commercial (Shop)  RCC  851  45954.00  15318.00  30636.00  1.1.94  36533.43 

22  6  1865  Central Bank of India, Dak  PMR  Commercial  RCC  19703  1063962.00  709308.00  354654.00  1.1.94  422924.90
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23  6  1568/812  Raja Ravindra Prasad , 
Station Road  PMR  Commercial  (shop)  RCC  1453  78462.00  40734  37728.00  1.1.94  44990.64 

24  6  1571  Raja Ravindra Prasad , Station 
Road (Raj Kiran Store)  PMR  Commercial  RCC  2300  178200.00  134316.00  43884.00  1.1.94  52331.67 

25  6  1573  Srimati Malti Devi  MR  Commercial, Residential  RCC  840+1762  51384.00  49632.00  28968.00  1.1.94  34544.34 

26  6  640/285  Shailendra Gandhi, Dak 
Buglow Road  PMR  Commercial  RCC & 

Asbestos  1444+715  103716.00  71196.00  32520.00  1.1.94  38780.10 

27  6  814  Nutan Construction, Dak 
Bunglow Road  PMR  Residential  RCC  12920  232560.00  201510.00  31050.00  1.1.04  9082.12 

28  6  410/A/301  Kishore Kamla Apartment, 
Budh Marg  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

29  6  410/A/501 
to 503 

Nutan Jain White House 
Apartment, Budha Marg  PMR  Residential  RCC  1950.66  35111.00  21024.00  14087.00  1.4.96  13946.13 

30  6  410/A/201  Sri Rajiv Kumar Sinha, 
White Hose Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

31  6  410/101 B 
to 104 B 

Bal Manohar Jalan , White 
House Apartment  PMR  Residential  RCC  3901.32  70223.00  42072.00  28151.00  1.4.96  27869.49 

32  6  410/A/401  Padeep Jain, White House 
Apartment,  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

33  6  410/B/402  Madan Prasad, White House 
Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

34  6  410/A/403  Srimati Sobha Rani, White 
House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

35  6  410/A/601  DC Sushanti, White House 
Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

36  6  410/A/703  Vishwanath Agrawal, White 
House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

37  6  1588  Subhdra Devi, Jamal Road  MR  Commercial & Residential  RCC  1480+310  82944.00  74296.00  8648.00  1.1.94  10312.74 

38  6  1584  Sri Krishna Nandan Prasad, 
Station Road  PMR  Commercial  RCC  2957  159678.00  131094.00  28584.00  1.1.94  34086.42 

39  6  1581  Narayan Prasad, Station 
Road,  MR  Commercial & Residential  RCC  4155+2106  125676.00  100404.00  25272.00  8.2.02  11372.40 

40  6  410/A/303  Srimati Hans Marukh, White 
House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

41  6  410/A/603  Satish Kumar Bhokta, White 
House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

42  6  410/B/503  Srimati Sangeeta Sanyal, 
White House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

43  6  410/A/603  Satish Kumar Bhokta, White 
House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57
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44  6  410/A/303  Srimati Hans Marukh, White 
House Apartment  PMR  Residential  RCC  975.33  17555.00  10512.00  7043.00  1.4.96  6972.57 

45  6  1408  Bhawani Pictures  MR  Commercial  RCC & 
Asbestos  900+53  32400.00  21600.00  10800.00  1.1.94  12879.00 

46  6  1423  Uma  Prasad and Others  PMR  Commercial (Shop and 
Bank) 

RCC & 
Asbestos  8500+3256  576216.00  399300.00  176916.00  1.1.94  210972.33 

47  6  1426  Divisonal Manager, LIC, 
Exhibition Road  PMR  Commercial  RCC  62594  3380076.00  2203200.00  1176876.00  1.1.94  1403424.63 

48  6  1469  Srimati Lalita Devi  PMR  Commercial  RCC  4706  254124.00  169416.00  84708.00  1.1.94  101014.29 

49  6  1471  M/S Kumar Buildcon Pvt 
Ltd.  PMR  Commercial  RCC  8735  471690.00  323980.00  147710.00  20.9.01  73116.45 

50  6  1240  M/S India Machinery 
Pvt.Ltd.  PMR  Commercial  RCC  12476  673704.00  518220.00  155484.00  1.1.94  185414.65 

51  6  913  Sri Bakshi Ram Gandhi  PMR  Commercial (Shop & 
Hotel)  RCC  3339  180306  133614.00  46692.00  28.3.96  46225.08 

52  6  920  Mohir Jahan Begum  PMR 
Commercial (Petrol 

Pump), Commercial and 
Residential 

RCC, Tin, 
RCC  268+648+56  38808.00  31032.00  7776.00  1.1.94  9272.88 

53  9  115  Amrapali Films Pvt. Ltd.  PMR  Commercial, Commercial, 
Residential, Others 

RCC, 
Categoried, 
RCC, RCC 

7148+7922+3 
395+2052  806166.00  745812.00  60354.00  13.6.95  63824.55 

54  9  128/121/A  Bihar Art Thatre Kali Das 
Sansthan  PMR  Commercial  RCC,Asbest 

os, Khaprail 
2538+6233+7 

38  374724.00  249816.00  124908.00  1.1.94  148952.79 

55  9  116/104/77  Sri Kedar Jhunjhunwala, 
Eastern Gandhi Maidan  PMR  Commercial  RCC  4399  237546.00  158364.00  79182.00  1.1.94  94424.53 

56  9  103/01/76/54  Sri Narendra Shah, Bakar 
Ganj, Patna  MR  Residential  RCC  1342  16104.00  8052.00  8052.00  1.1.94  9602.01 

57  9  803/203  Hotel Vijai Sri Deluxe, 
Exhibition Road  PMR  Commercial  RCC  165  8910  2976.00  5934.00  2.8.06  400.54 

58  9  803/103  Hotel Vijai Sri Deluxe, 
Exhibition Road  PMR  Commercial  RCC  165  8910  2976.00  5934.00  2.8.06  400.54 

59  9  803/104  Hotel Vijai Sri Deluxe, 
Exhibition Road  PMR  Commercial  RCC  163  8802.00  5868.00  2934.00  2.8.06  198.04 

60  9  803/313  Hotel Vijai Sri Deluxe, 
Exhibition Road  PMR  Commercial  RCC  637  34398.00  22932.00  11468.00  2.8.06  773.95 

61  9  896/486/702  Balaji Word Trade Roling Pvt 
Ltd. Lav Kush Tower  PMR  Commercial  RCC  1047  56538.00  37692.00  18846.00  18.8.94  22049.82 

62  9  1418/805 A  Srimati Santi Rani Sinha  OR  Commercial  RCC  10119  182142.00  121428.00  60714.00  25.9.06  4098.00 

63  9  15/15  Sri Shafi Ur Rahman, Bakar 
Ganj  MR  Commercial, Residential, 

Residential, Residential 

RCC, RCC, 
Asbestos, 
Khaprail 

230.4+2032.42 
+152+314.75  35945.00  17545.00  18400.00  1.4.94  21942.16
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64  9  27/25  Sri Sharma,  Bakarganj, Gola 
Road  MR  Commercial, Residential  RCC,RCC  298+162  12672.00  6384.00  6288.00  1.1.94  7498.44 

65  9  48 A/48/36  Md. Azhar Hussain  MR  Commercial, Residential  RCC,RCC  210+210  10080.00  5040.00  5040.00  28.10.06  340.20 
66  9  48B  Srimati Bibha Khatun  MR  Residential  RCC  576  6912.00  3456.00  3456.00  28.10.96  233.28 

67  9  1002/523  Srimati Asha Devi, Rajendra 
Path  PMR  Commercial  RCC  900  48600.00  16200.00  32400.00  1.4.97  29160.00 

68  9  1010/523/41  P S Chopra  PMR  Commercial  RCC  1050  56700.00  18900.00  37800.00  1.1.94  45076.50 

69  9  1047/543  R P Sinha, Bhattacharya 
Road  PMR  Commercial, Residential  RCC, RCC  3064+2178  204660.00  194832.00  9828.00  1.1.94  11719.89 

70  9  1062/555  Road Transport Corporation, 
Bhattacharya Road  PMR  Commercial, Commercial, 

Residential 

RCC, 
Asbestos, 
Asbestos 

1476+12265+ 
502  527268.00  450807.00  76461.00  1.1.94  91779.74 

71  9  1064/556  Sri Yaduvanshi Tiwari  PMR  Commercial, Commercial, 
Residential, Residential 

Asbestos, 
RCC, RCC, 
Asbestos 

2842+619+11 
2+96  138906.00  36825.00  102081.00  1.1.94  121731.00 

72  9  942/498  Sri M Chandra (Vikram Hotel 
and Shop)  PMR  Commercial  RCC  8036  433944.00  264024.00  169920.00  1.1.94  202629.60 

73  9  863/476  L. Enterprises, Exhibition 
Road  PMR  Commercial, Commercial, 

Other uses, Other uses 
RCC, Asbestos, 
RCC,Asbestos 

15772.52+64 
02.25+3060.0 
0+2335.88 

1248688.00  1087122.00  161566.00  1.10.93  196302.00 

74  9  1161/626 A  Mithila Property Pvt. Ltd. 
(Uma Cinema)  PMR  Commercial, Commercial  RCC, 

Asbestos  12229+11245  1065186.00  605364.00  459882.00  1.1.94  548337.00 

75  9  123  Sri Suman Kumar Sinha 
(Regent Cinema)  PMR  Commercial, Commercial  RCC, 

Asbestos  10352+3916  699984.00  233328.00  466656.00  1.1.94  556487.28 

76  9  124  Sri Dhirendra Prasad, Gandhi 
Maidan Road  PMR  Commercial, Commercial  RCC, 

Asbestos  519+152  33498.00  11166.00  22332.00  1.1.94  26630.91 

77  9  125  Sri Dhirendra Prasad, Gandhi 
Maidan Road  PMR  Commercial, Commercial  RCC, 

Asbestos  1539+585  104166.00  34722.00  69444.00  1.1.94  82811.97 

78  9  922/492  Sri Anil Mukherjee  PMR  Commercial (Private 
Clinic)  RCC  881  47574.00  31716.00  15858.00  1.1.94  18910.66 

79  9  1069  Srimati Kamla Devi  PMR  Residential, Commercial  RCC, RCC  1672+2991  230094.00  189594.00  40500.00  6.2.99  29160.00 

80  9  804  M/S Alchem Lab Ltd.  PMR  Commercial, Commercia  Asbestos, 
RCC  1069+8312  483113.00  292986.00  190127.00  24.5.99  115502.21 

81  9  803/434/1  Sri Gaurav Jhunjhunwala  PMR  Residential, Commercial 
(Hotel0  RCC, RCC  1903.5+4325  233550.00  155700.00  77850.00  1.1.94  92836.12 

82  9  803/434/2  Sri D Jhunjhunwala  PMR  Commercial  RCC  3200  172800.00  115200.00  57600.00  1.1.94  68688.00 

83  9  1054/549A/ 
1  Sri Shakti Kumar  PMR  Commercial (Hotel)  RCC  980  52920.00  35280.00  17640.00  1.10.200 

0  10319.40 

84  9  1054/549A/ 
2  Sri Sanjay Kumar  PMR  Commercial (Hotel)  RCC  980  52920.00  35280.00  17640.00  1.10.200 

0  10319.40 

85  9  1054/549A/  Sri Ashish Kumar  PMR  Commercial (Hotel)  RCC  980  52920.00  35280.00  17640.00  1.10.200  10319.40
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86  9  1054/549A/ 
4  Sri Ribu Sudan Kumar  PMR  Commercial (Hotel)  RCC  980  52920.00  35280.00  17640.00  1.10.200 

0  10319.40 

87  249  1253/549/2  Sri Sachidanand Ram  PMR  Commercial  RCC  209  11286.00  4104.00  7182.00  12.1.94  6463.80 
88  249  895/1  Srimati Prema Sinha  PMR  Commercial  RCC  854  46116.00  5124.00  40992.00  14.8.97  35048.16 

89  249  1193/4  Srimati Bina Singh, Boring, 
Canal Road  PMR  Commercial  RCC  150  8100.00  5400.00  2700.00  30.6.95  2855.25 

90  249  1193/3 
Chandra Sales Pvt. Ltd., 

Kumar Tower, Boring Canal 
Road 

PMR  Commercial  RCC  1400  70200.00  50400.00  19800.00  2.7.04  4900.50 

91  249  1193/5  Sri Narendra Kumar, Director 
Buildcon Pvt. Ltd.  PMR  Commercial  RCC  3500  189000.00  126000.00  63000.00  31.3.01  34020.00 

92  249  1193/6  Sri Narendra Kumar, Director 
Buildcon Pvt. Ltd  PMR  Commercial  RCC  979  52866.00  35244.00  17622.00  31.3.01  9515.88 

93  249  365 A  Raj Incorg Project India Ltd, 
Boring Canal Road  PMR  Commercial  RCC  529  28566.00  19044.00  9522.00  30.9.95  10069.50 

94  249  1193/30 
Srimati Bina Singh, W/O Sri 
B P Singh, Saran Ho. Pvt. 

Ltd., East Boring Canal Road 
PMR  Commercial  RCC  6020  325080.00  216720.00  108360.00  5.1.04  31695.30 

95  249  894A/9 
Srimati  Nirbhanjana Singh, 
Jagat Amravati Apartment, 
Mahesh Nagar, Beli Road 

PMR  Residential  RCC  660  11880.00  3960.00  7920.00  25.8.97  6771.60 

96  249  894A/10 

Srimati  Nirbhanjana Singh, 
Flat No. A57, Jagat 

Amravati Apartment, Mahesh 
Nagar, Beli Road 

PMR  Residential  RCC  660  11880.00  3960.00  7920.00  25.8.97  6771.60 

97  249  3103 
B/1495  Sri Krishna Kumar  MR  Residential  RCC  951  11412.00  5706.0  5706.00  31.3.07  3081.24 

98  249  606  Ramesh Prasad Thakur  PMR  Commercial (Clinic)  RCC  406  21924.00  14616.00  7308.00  1.1.94  8712.40 

99  249  689  Srimati Mira Prasad and 
Others  OR  Commercial, Commercial  RCC, Tin 

shed  3748.5+5300  109873.00  87382.00  22491.00  30.09.  11133.04 

100  249  693/351 B  Sri Surendra Narayan Singh  OR  Commercial  RCC  2393  43074.00  29688.00  13416.00  1.1.94  15998.58 
101  249  723/341 A  Sayeed Abdur Rahman  PMR  Commercial  RCC  1431.6  77277.00  68634.00  8643.00  1.1.94  10306.77 
102  249  800/306 A  Dr. Anjani Singh  PMR  Commercial (Clinic)  RCC  512  27648.00  18432.00  9216.00  1.1.94  10990.08 
103  249  1400  Srimati Sunita Devi  MR  Commercial, Residential  RCC, RCC  1831+3662  109860.00  87888.00  21972.00  1.1.94  26201.61 
104  249  1400 A/619  Srimati Asha Devi  MR  Commercial, Residential  RCC, RCC  1831+3662  109860.00  87888.00  21972.00  1.1.94  26201.61 
105  249  1441/628  Srimati Kamini Devi  OR  Commercial, Residential  RCC  1273.5+888  28251.00  20610.00  7641.00  1.1.94  9111.89 
106  249  1448  Sri P K Sinha  PMR  Commercial  RCC  3028  163512.00  130752.00  32760.00  1.1.94  39066.30 

107  249  1447/632 A  Sri Arjun Mishra  PMR  Comercial, Residential, 
Other uses 

RCC, RCC, 
RCC 

1378+316+49 
5  97974.00  89280.00  8694.00  1.1.94  10367.60
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108  249  1208/596  Srimati Sukha Jha  OR  Other uses  RCC  2058  24896.00  12348.00  12348.00  1.1.94  14724.99 

109  249  1506  Sri Chandr Eshwar Prasad 
Yadav  OR  Residential  RCC  2745  16470.00  14850.0  1620.00  1.1.94  1931.85 

110  249  1219  A Kumlun  PMR  Commercial (Petrol 
Pump) 

RCC, 
Asbestos  414+879  54000.00  50066.00  3934.00  1.1.94  4691.30 

111  249  1447A/632 
A 

Srimati S Devi,W/o Arjun 
Mishra  PMR  Commercial, Residential, 

Other uses  RCC  1281.38+807. 
75+702  109006.00  38574.00  70432.00  1.1.94  83990.16 

112  249  1559  Sri Saryug Prasad  OR  Commercial (Bank), 
Residential  RCC  696.5+2256  26073.00  21894.00  4179.00  1.1.94  4983.45 

113  249  1564  Sri Basant Suman Dubey  OR  Commercial (Clinic), 
Residential  RCC  1723+1532  40206.00  29868.00  10338.00  1.1.94  12328.06 

114  249  1155/556A  Dr. Mahendra Narayan  OR  Commercial  RCC  4237.5  76275.00  25425.00  50850.00  1.1.94  60638.62 

115  249  1203/592  Sri B K Gautam  PMR  Commercial (Patliputra 
Hotel)  RCC  4667.29  251547.00  156762.00  94785.00  1.1.94  113031.11 

116  249  1863  Srimati Ila Madhir  OR  Commercial (Kirloskar), 
Residential  RCC  1069+2308  33090.00  26676.00  6414.00  1.1.94  7648.69 

117  249  733A/369  Koushlesh Singh  PMR  Commercial, Residential, 
Residential 

RCC, RCC, 
Asbestos  119+119+72  81432.00  61290.00  20142.00  1.1.94  24019.33 

118  249  2053/542  Sri Vishistha Lal  OR  Commercial, Residential  RCC  900+900  21600.00  16200.00  5400.00  1.1.94  6439.50 

119  249  869/35 B  Anand Bihar, West Boring 
Canal Road  PMR  Commercial (FIITJEE)  RCC  3370  181980.00  121320.00  60600.0  6.85  8735.04 

120  249  1863  Aditya Narayan Singh, 
Boring Road  PMR  Commercial (Coaching 

Institute), Residential  RCC  781+1555  70164.00  27990.00  42174.00  1.1.94  50292.50 

121  249  1977  Srimati Sushila Devi, Boring 
Road  PMR  Commercial  RCC  4604  248616.00  206244.00  42372.00  1.1.94  50528.61 

122  249  1979  Srimati Sushila Devi, SK Puri  PMR  Commercial, Residential  RCC  279+1673  45540.00  40518.00  5022.00  1.1.94  5988.73 

123  249  1981  Sri U N Sinha  PMR 
Commercial, Commercial, 
Residential, Residential 

,Residential 

RCC, Asbestos, 
Asbestos, 

Khaprail, RCC 

831+91+81+1 
26+646  61506.00  46548.00  14958.00  1.1.94  17834.41 

124  249  2003/932  PRDA, S K Puri  OR  Commercial  RCC  1226  22068.00  14712.00  7356.00  1.1.94  8772.03 

125  249  1989/923C  Ram Kumari Ojha  PMR  Commercial, Commercial  RCC, 
Asbestos  1712+308  103536.00  81624.0  21912.00  1.1.94  26130.06 

126  249  1982  Srimati Savitri Verma  PMR  Commercial, Commercial, 
Residential 

RCC, 
Asbestos, 
RCC 

614+406+614  58824.00  42904.00  15920.00  1.1.94  18984.60 

127  249  3134/1496  Srimati Saraswati Nath  MR  Commercial, Commercial, 
Residential, Residential 

RCC, 
Asbestos, 
RCC, 

Asbestos 

2244+786+24 
21+120  129660.00  86640.00  43020.00  1.1.94  51301.35 

128  249  3138  Pradhan Kailash Prasad  OR  Commercial, Residential, 
Residential 

RCC, 
Asbestos, 

1725+1540+6 
3  42902.00  32976.00  9526.00  1.1.94  11836.75
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Sl. 
No. 

Circle 
No.  Holding No.  Owner's Name  Status of 

Holding  Use of Holding  Type of 
Construction  Area (Sq. ft.)  Actual 

Assessment 
Assessment 
by M.C. 

Short 
Assessme 

nt 

Year  of 
Assessm 

ent 

Loss of 
revenue till 
31.03.07 

1  2  3  4  5  6  7  8  9  10  11  12  13 
RCC 

129  249  286/586  Sri Satyendra Pratap Singh  MR  Residential  RCC  657  7884.00  6120.00  1764.00  9.8.06  158.76 
130  249  1/1  Sri Uttam Prasad  MR  Commercial, Residential  RCC, RCC  4157+3607  289404.00  288200.00  1204.00  15.2.03  433.44 
131  249  1248/469  Md. Akhtar Khan  PMR  Commercial  RCC  1659  89586.0  77796.00  11790.0  0304  4309.20 

132  249  1150/390A  Rajiv Narayan Singh  PMR  Commercial, Commercial  RCC, 
Asbestos 

6452.27+246 
6.90  437230.00  287756.00  149474.00  1.1.94  178247.75 

133  249  211A  Sri Achlal  PMR  Commercial, Commercial, 
Residential 

RCC, 
Asbestos, 
Asbestos 

5507+1954+6 
20  375162.00  357222.00  17940.00  1.1.96  18164.25 

134  249  149/50  K D Awasthi  PMR  Commercial  RCC  1076  58104.00  49320.00  8784.00  8.5.03  2964.60 

135  249  21  Sujata Hotel  PMR  Commercial , Commercial  RCC,Tin 
shed  60771+1998  3353562.00  695700.00  2657862.0 

0  1.1.94  3169500.44 

136  249  1/9  Sri Ramchandra Sahu, R 
Block  PMR  Commercial, Residential  RCC, RCC  124.86+428.4 

7  14455.44  4818.00  9637.44  1.1.94  11492.64 

137  249  2487/1194J 
Dr. Mumtaz and others, 
Kalpana Market, Boring 

Road 
PMR  Commercial  RCC  1579  85266.00  80442.00  4824.00  19.9.05  694.65 

138  249  2487/2/1194 
J  Sri Farhat Hassan  PMR  Commercial (Beauty 

parlour)  RCC  4204  227016.00  200160.00  26856.00  19.9.05  3867.26 

139  249  869/493 /35 
B 

Sri Arjun Prasad Gupta, West 
Boring Canal Road, Anand 

Vihar, Patna 
PMR  Commercial (FIIT JEE)  RCC  3370  181980.00  121320.00  60660.00  25.7.05  9826.92 

140  249  661/340 C 
Srimati Bhatni Devi, C/o Sri 
Satya Narayan Singh, Boring 

Road, Patna 
PMR 

Commercial (Coaching 
&Lab), Residential, 

Residential 

RCC, RCC, 
Karkat 

1828+190+23 
0  104892.00  88332.00  16560.00  21.9.05  2384.64 

Patna City Anchal 

141  227  53/73/72  Sri Ranjan Kumar and others  PMR  Commercial, Residential  RCC, RCC  172.74+1070. 
82  28603.00  12309.00  16294.00  31.1.04  2932.92 

142  174  159/148/129  Sri Manju Lal Sinhania  PMR  Commercial, Residential, 
Residential; 

RCC, 
Corrogated, 

RCC 

610.84+296.0 
0+882.5  34845.24  32509.24  2836.00  1.1.96  2871.45 

143  145  5/3/2  Sri Bala Prasad 
Choudhary,Ashok Rajpath  PMR  Commercial  RCC  3247.83  175382.82  147182.00  28206.82  1.1.96  28558.58 

144  103  12/9  Srimati Pushpa Devi, D/O 
Raghu Rai  PMR  Commercial (Shop)  RCC  193.15  10430.00  3848.00  6582.00  20.4.05  1184.76 

145  145  1145/1147  Srimati Lilawati  Devi, 
Machharhatta, Ashok Rajpath  PMR  Commercial  RCC, 

Asbestos 
940.60+281.2 

5  60917.40  20817.00  40917.40  1.1.96  41428.46 

146  103  3/9 B  Sri Mo. Vasi Mistri, Gandhi 
Setu Road  PMR  Commercial, Commercial  RCC  896.62  48417.48  3770.00  10647.48  1.1.96  10780.08 

147  62  12/10/9  Administrator, Tripolia, 
Special Service Chi. Ashok  PMR  Commercial, Residential  RCC, RCC  48652.58+10 

389.87  2814256.98  1938510.46  875746.52  1.1.96  886612.93
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Sl. 
No. 

Circle 
No.  Holding No.  Owner's Name  Status of 

Holding  Use of Holding  Type of 
Construction  Area (Sq. ft.)  Actual 

Assessment 
Assessment 
by M.C. 

Short 
Assessme 

nt 

Year  of 
Assessm 

ent 

Loss of 
revenue till 
31.03.07 

1  2  3  4  5  6  7  8  9  10  11  12  13 
Rajpath 

148  103  301/289/1  Sri Ashutosh Kumar, 
Agamkuan, Pahari Road  PMR  Commercial, Residential  RCC, RCC  1194.61+432. 

09  72286.56  24094.98  48191.58  1.1.96  48793.38 

149  103  303/292A 
Sri Mahavir Steel Rolling 
Mills, Agamkuan , Pahari 

Road 
MR  Commercial, Residential  Asbestos, 

RCC 
8592.05+811. 

05  215941.80  110749.56  105192.24  1.1.96  106507.14 

150  103  1200/236  Superintendent ,Nalanda 
Medical College & Hospital  MR  Commercial, Residential  RCC, RCC  99749+40578 

.79  4077909.48  2828926.28  1196983.0 
0  1.1.96  1211945.49 

151  174  129/116/105  Sri Ashok Kumar Shroff  PMR  Commercial, Residential  RCC, RCC  1840.33+158 
4.84  127904.94  116670.42  11234.52  1.1.96  11374.42 

152  210  15  Sri Bihariji Mill  MR  Commercial, Commercial, 
Residential 

RCC, 
Asbestos, 
RCC 

1515+39157+ 
8012  1090452.00  982632.00  107820.00  1.1.96  109167.75 

153  210  96  Shashi Prabha Devi, Ashok 
Rajpath  PMR  Commercial  RCC  1577.3  28391.40  9463.80  18927.60  1.1.96  17886.58 

154  92  52  Srimati Lalti Devi  OR  Commercial, Commercial, 
Commercial 

RCC, 
Asbestos, 
Khaprail 

289+382+270  11406.00  7604.00  3802.00  1.1.96  3449.52 

155  92  143  Sri Lala Mahto  PMR  Commercial, Residential  RCC, RCC  622.61+679  57413.0  52650.00  4763.00  1.1.96  4822.53 

156  134  46  Srimati Gaya Devi  PMR  Residential, Commercial, 
Commercial 

RCC, RCC, 
Tin Shed 

1209.54+124 
4.43+4068.00  235419.00  168019.00  67400.00  1.1.96  68242.50 

157  208  38  Maruphganj Seva Sadan 
Trust  MR  Commercial, Others uses  RCC, RCC  2468.85+308 

4.25  162901.00  125892.00  37009.00  1.1.96  37471.61 

158  208  42  Sri Yamuna Prasad  MR  Commercial, Residential  RCC, RCC  10615.13+84 
30.65  483313.00  421080.00  62233.00  1.1.96  63010.91 

159  145  5  Sri Shivala Pra. Cho.  PMR  Commercial, Commercial,  RCC, RCC  3252  175608.00  147182.00  28426.00  1.1.96  28781.32 
160  145  119 E/2  Sri Ram Swarup  PMR  Commercial  RCC  695.38  37551.00  25034.00  12517.00  31.12.98  9293.87 

Bankipur Anchal 

161  28  03  Md Usman  PMR  Commercial, Residential  RCC  137.62+972.4 
6  24935.76  15433  9502.76  4.4.95  9835.00 

162  27  14/8  Jagdish Prasad Verma, Ashok 
Rajpath  PMR  Residential  RCC  548.6  98749  95406  3343  28.8.95  3486.00 

163  27  30/19 A  Srimati Manorama Devi, 
Ashok Rajpath  PMR  Commercial, Residential  RCC  4650.50+214. 

63  256070  202158  53912  28.8.95  56203.56 

164  27  41/28 A  Kamta Prasad, Ashok Rajpath  PMR  Commercial  RCC  2913.82  157316.28  109897.52  52448.76  28.8.95  54671.00 

165  27  40/28  Srimati Ramrani Devi, Ashok 
Rajpath  PMR  Commercial  RCC  4187.65  226138.10  152915.40  73217.40  28.8.95  73034.60 

166  27  42/28 (B)  Binay Ram  PMR  Commercial  RCC  3139.00  169506.00  113004.00  56502.00  28.8.95  56360.75 

167  27  44/30  Dr. Shanti Singh, Yadunath 
Pandit Road  OR  Commercial  RCC  3581.30  64463.40  42975.60  21487.80  28.8.95  22401.00 

168  28  245  Srimati Parvati Devi, Nala  PMR  Commercial, Residential  RCC  1309+964.50  88047  58140.00  29907.00  14.9.95  31065.90
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No. 

Circle 
No.  Holding No.  Owner's Name  Status of 

Holding  Use of Holding  Type of 
Construction  Area (Sq. ft.)  Actual 
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Year  of 
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ent 
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Road 

169  28  249  Vivekanand, Nala Road  PMR  Commercial, Residential  RCC  144+1557  35502  23868.00  11934.00  14.9.95  12396.45 

170  28  250  Dashrath Prasad Mehta, Nala 
Road  PMR  Commercial, Residential  RCC  670+1483.46  62882.28  43368.00  19514.28  14.9.95  20270.35 

171  28  251  Narsingh Mehta, Nala Road  PMR  Commercial  RCC  2296.75  124024.50  82656.0  41368.50  14.9.95  42971.45 

172  28  252 (A)  Vinay Kumar Mehta, Nala 
Road  PMR  Commercial, Residential  RCC  775.75+1548. 

50  69763.50  65472.00  4291.50  14.9.95  4457.90 

173  28  255  Mithilesh Kumar Sinha, Nala 
Road  PMR  Commercial, Residential  RCC  1086+1934  93456.00  62304.00  31152.00  14.9.05  32359.14 

174  23  418 (A)  Bimal Kumar, Ashok Rajpath  PMR  Commercial  RCC  1081.92  58423.68  38949.12  19474.56  30.9.95  20156.11 

175  22  37  Srimati Ram Gupta, Ashok 
Rajpath  PMR  Commercial, Residential  RCC  305.55+1981. 

17  52161.00  28116.00  24045.00  12.9.93   

176  28  59 B  Srimati Indu Devi and others, 
Ashok Rajpath  PMR  Commercial, Residential  RCC  216.50+1070. 

63  30978.54  29291.04  1687.50  9.9.05  1746.47 

177  27  03/3  Srimati Chanda Devi and 
Others, Ashok Rajpath  PMR  Commercial, Residential  RCC  120.00+1418. 

92  32020.56  29898.00  2122.56  28.8.95  2212.70 

178  28  164/144  Srimati Shakuntala Devi, 
Arya Kumar Road  PMR  Commercial, Residential  RCC  435.25+1937. 

81  58384.08  46623.00  11761.08  12.9.95  12216.40 

179  25  61  Bibi Roshan Ara, Ashok 
Rajpath  PMR  Commercial  RCC  1117.13  60305.02  49565.52  10759.30  20.11.02  4115.47 

Kankarbagh Anchal 

180  8 A  2787/2304  Late Krishna Murari Pandey, 
Kankarbagh  PMR  Commercial, Residential  RCC  10504+2451  611334  415800  195534  1.1.96  197978.00 

181  8 A  2878/2374 
A 

Kumkum Akhouri, Patrakar 
Nagar  MR  Commercial, Residential  RCC  3160+2496  143712  106716  36996  1.1.96  37463.00 

182  8 A  3327/2673  Sammi Mohammad, 
Kankarbagh  PMR  Commercial, Residential  RCC  472+706  38196  35280  2916  1.1.96  2948.00 

183  50 A  1502 A/    PMR  Commercial  RCC  17886.36+23 
848.06 

965864+12 
87795 

643909+8585 
30 

321955+4 
29265 

30.12.03 
to 

25.12.06 
,25.12.0 
6 to 

31.03.07 

86928.00+9 
659.00 

184  50 A  1429/559/8/ 
236  Lal Babu Sinha  MR  Commercial, Residential  RCC  108+1862.34  26236  24984  1248  1.1.96  1260.00 

185  50 A  1578/588/49 
9/1 

Brij Nandan Prasad Rai, 
Bidyapuri  OR  Commercial  RCC  7870.55  141670  94447  47223  1.1.96  47813.00 

186  50 A  1579/588 A  Dr. Shanti  Rai, Bidyapuri  OR  Commercial, Residential  RCC  3180+2314  71124  52044  19080  1.1.96  19318.00 
187  8 A  2786/2303  Late Krishna Murari Pandey  PMR  Commercial, Residential  RCC  5625+1676  333918  277758  56160  1.1.96  56858.00 

188  8A  2789/2319  Ram Nandan Singh and 
Others  PMR  Commercial, Commercial, 

Commercial, Residential 
RCC, 
Karkat, 

1641+6204+3 
53+203  319530  199268  199268  1.1.96  121765.00
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Khaprail, 
Kahprail 

189  8 A  2794/2323C 
/1 

M/s Auto Distributors, Sudhir 
Poddar  PMR  Commercial, Commercial  RCC, 

Karkat  929+4495  211986  154134  57852  1.1.96  58575.00 

190  8 A  2802/2323C 
/2  Kailash Chandra Gupta  PMR  Commercial, Residential  Karkat, 

Karkat  3038+268  112584  80796  31788  1.1.96  32186.00 

191  8A  2808/2328  Sunil Kumar Choudhary  PMR  Commercial, Residential, 
Commercial, Residential 

RCC,RCC, 
Karkat,Kark 

at 

722+323+187 
5+375  116802  80334  36468  1.1.96  36923.00 

192  8A  2812/2332  Govind Mehta  PMR  Commercial  RCC  1442.21  77868  68904  8964  1.1.96  9076.00 

193  8 A  2983/2459  Shiv Chandra Singh  PMR  Commercial, Residential, 
Commercial, Residential 

RCC, RCC, 
Karkat, 
Khaprail 

72+253.50+2 
396+437.50  97332  61032  36300  1.1.96  36754.00 

194  8A  2987/2314  Sunil Kumar, Kankarbagh 
Road  PMR  Commercial, Residential  RCC  2160+1040  135360  98406  36954  1.1.96  37416.00 

195  8A  2988/2315  Saraswati Devi, Kankarbagh 
Road  PMR  Commercial, Residential  RCC  2439+849  146988  102402  44586  1.1.96  45143 

196  8 A  2989/2315 
A 

Sumitra Devi, Kankarbagh 
Road  PMR  Commercial, Residential  RCC  2949+191  162684  107208  55476  1.1.96  56169.00 

Total Rs. 16150958.88



64 

Appendix  VIII 
Statement showing details of loss due to under valuation of ARV of holdings in Biharsharif Nagar Nigam 

(Reference to paragraph no.3.2.2 and page no.15) 

(in Rupees) 

Sl.
no 

Ward 
No. / 

Holdings 
Name of holder  Description of 

holdings 

Rate of 
Annual 
valuation 

Total 
annual 
valuation 

Total 
annual 
valuation 
made 

Amount 
of under 
valuation 

Amount of 
revenue lost due 
to under valuation 

@ 32.5% 

Period 
from 

199495 to 
200607 

Total loss 
due to 
under 

valuation 

Place 

(Amount in Rupees) 
1.  29/04  Ram Kishan Tamoli  Pucca Room8  1,500  12,000  6,000  6,000  1,950.00  13 Yr.  25,350  Parunabag 

Pucca Room9  1,500 2.  29/35  Belpati Devi  Pucca Shop1  2,000  15,500  12,000  3,500  1,137.50  13 Yr.  14,787  Parunabag 

3.  29/47  Kaushalya Devi  Pucca Room6  1,500  9,000  6,500  2,500  812.50  13 Yr.  10,562  Parunabag 
4.  29/86  Subodh Kumar  Pucca Room8  1,500  12,000  8,000  4,000  1,300.00  13 Yr.  16,900  Parunabag 

Pucca Room7  1,500 
Pucca Shop5  2,000 5.  29/50  Sumitra Devi 
Godown1  4,000 

24,500  20,000  4,500  1,462.0  13 Yr.  19,012  Parunabag 

Pucca Room2  1,500 
Pucca Shop2  2,000 6.  29/151  Narayan Mahto 
Pucca Hall1  2,500 

9,500  7,000  2,500  812.50  13 Yr.  10,562  Parunabag 

7.  29/167  Sitaram Vasta 
Pucca Room9 
(On rate @ Rs. 
1200 per month) 

11,400  14,400  12,000  2,400  780.00  13 Yr.  10,140  Parunabag 

8.  29/168  Reshmi Devi  Pucca Room8  1,500  1,200  6,000  6,000  1,950.00  13 Yr.  25,350  Parunabag 
9.  29/193  Chandramani Kumar  Pucca Roo8  1,500  12,000  10,000  2,000  650.00  13 Yr.  8,450  Parunabag 

Pucca Shop19  2,000 10.  29/239  Shivaji Prasad  Pucca Hall3  1,500  4,2,500  38,000  4,500  1,462.50  13 Yr.  19,012  Parunabag 

Pucca Room6  1,500 11.  29/240  Ramji Prasad 
Pucca Hall4  2,500 

19,000  15,000  4,000  1,300.00  13 Yr.  16,900  Parunabag 

12.  29/241  Vinod Kumar Vasta 
Pucca Room6 
Amount @ 1350 
per month) 

16,200  16,200  13,500  2,700  877.50  13 Yr.  12,707  Parunabag 

Kuchha Shop8  1,500 
Kuchha Hall3  2,000 13.  29/246  Fakir Chandra Prasad 
Kuchha Room2  1,600 

20,000  16,500  3,500  1,137.50  13 Yr.  14,787  Parunabag
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Pucca Room15  1,500 14.  29/252  Tarkeshwar Prasad  Pucca Shop3  2,000  28,500  25,000  3,500  1,137.50  13 Yr.  14,787  Parunabag 

Pucca Room7  1,500 
Pucca Shop1  2,000 15.  29/269  Jaggu Chaudhary 
Pucca Hall1  2,500 

15,000  12,500  2,500  812.50  13 Yr.  10,562  Parunabag 

Pucca Hall2  2,500 
Pucca Shop3  2,000 16.  29/279  Nathun Mahto 
Pucca Godown 
2  4,000 

19,000  16,000  3,000  975.00  13 Yr.  12,675  Parunabag 

Pucca Room18  1,500 17.  29/342  Ajay Kr. Sharma  Pucca Hall2  2,500  32,000  30,000  2,000  650.00  13 Yr.  8,450  Parunabag 

Pucca Shop9  2,000 18.  29/343  Nathun Prasad 
Pucca Room4  1,500 

24,000  20,000  4,000  1,300.00  13 Yr.  16,900  Parunabag 

Pucca Shop2  2,000 
Pucca Room4  1,500 19.  29/347  Shyam Narayan 

Prasad 
Pucca Hall4  2,500 

20,000  13,000  7,000  2,275.00  13 Yr.  29,575  Parunabag 

Pucca Room12  1,500 
Pucca Hall4  2,500 20.  29/365  Vinay Prasad 
Pucca Shop3  2,000 

34,000  32,000  2,000  975.00  13 Yr.  12,675  Parunabag 

Pucca Room4  1,500 21.  29/399  Ramji Prasad  Pucca Hall4  2,500  16,000  14,000  2,000  975.00  13 Yr.  12,695  Parunabag 

Pucca Room4  1,500 
Pucca Godown 
1  4,000 22.  29/445  Brijendra  Prasad 

Pucca Hall3  2,500 

17,500  13,500  4,000  1,300.00  13 Yr.  16,900  Parunabag 

Pucca Room9  1,500 23.  29/649  Vishun Prasad  Pucca Shop1  2,00  15,500  12,000  3,500  1,137.50  13 Yr.  14,787  Sohsarai 

24.  29/650  Vaijnath Prasad  Pucca Room9  1,500  15,500  12,000  3,500  1,137.50  13 Yr.  14,787  Sohsarai 
Pucca Shop1  2,000  Sohsarai 

25.  29/331  Mangala Cold 
Storage  Cold Storage 

1,25,000 
(29/369, 

Kishan Cold 
Storage 

1,25,000  70,000  55,000  17,875.00  13 Yr.  2,32,375  Sohsarai 

26.  30/230  Md. Salimuddin  Pucca Room5  1,500  7,500  6,500  1,000  325.00  13 Yr.  4,225  Sohsarai
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Pucca Room3  1,500 27.  30/238  Hari Prasad  Pucca Hall2  2,500  9,500  8,500  1,000  325.00  13 Yr.  4,225  Sohsarai 

Pucca Room6  1,500 28.  30/284  Mithilesh Kumar 
Pucca Shop2  2,000 

13,000  12,000  1,000  325.00  13 Yr.  4,225  Sohsarai 

Pucca Room11  1,500 29.  30/286  Vidyadhari Devi  Pucca Hall1  2,500  19,000  18,000  1,000  325.00  13 Yr.  4,225  Sohsarai 

Pucca Room4  1,500 30.  30/397  Ram Chandra Shav 
Pucca Shop2  2,000 

10,000  Nil  10,000  3,250.00  13 Yr.  42,250  Sohsarai 

31.  30/298  Balika High School  Pucca Hall4  2,500  10,000  8,000  2,000  650.00  13 Yr.  8,450  Sohsarai 
Pucca Room5  1,500 
Pucca Shop4  2,000 

32.  30/313  Ghanshyam Mahto 

Pucca Hall3  2,500 
23,000  21,000  2,000  650.00  13 Yr.  8,450  Sohsarai 

33.  30/315  Om Prakash  Pucca Shop9  2,000  18,000  15,000  3,000  975.00  13 Yr.  12,695  Sohsarai 
34.  30/316  Sri Ganesh Cold 

Storage 
Cold Storage  (1,25,000 

29/369 Kisan 
Cold Storage) 

1,25,000  1,00,000  20,000  8,125.00  13 Yr.  1,06,275  Sohsarai 

35.  30/546  Sahu Cold Storage  Cold Storage  1,25,000 
(29/369Kisan 
Cold Storage) 

1,25,000  85,000  40,000  13,000.00  13 Yr.  1,69,000  Sohsarai 

36.  30/562  Savitri Devi  Pucca Hall4  2,500  10,000  6,000  4,000  1,300.00  13 Yr.  16,900  Sohsarai 
37.  30/584  Ashok Kumar  Pucca Hall12  1,500  18,000  12,000  6,000  1,950.00  13 Yr.  25,350  Sohsarai 

Pucca Shop3  2,000 38.  30/585  Awadh Mahto  Pucca Room3  1,500  14,500  12,000  2,500  812.50  13 Yr.  10,562  Sohsarai 

Pucca Room4  1,500 
Pucca Shop6  2,000 39.  30/584  Arun Kumar 
Kuchha Room1  1,000 

19,000  16,200  2,800  910.00  13 Yr.  11,830  Sohsarai 

Pucca Shop1  2,000 40.  30/593  Arjun Singh Yadav  Pucca Room2  1,500  5,000  5,000  Nil  Nil      Sohsarai 

Pucca Room3  1,500 
Pucca Shop3  2,000 41.  30/624  Khirichandra Mahto 
Pucca Godown 
2  4,000 

18,500  14,500  4,000  1,300.00  13 Yr.  16,900  Sohsarai 

Pucca Shop6  2,000 42.  30/654  Saraswati Devi 
Kuchha Shop1  1,000 

13,000  10,000  3,000  975.00  13 Yr.  12,695  Sohsarai
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Pucca Shop4  2,000 43.  30/658  Dwarika Prasad  Pucca Room2  1,500  13,500  11,500  2,000  650.00  13 Yr.  8,450  Sohsarai 

Pucca Hall1  2,500  Sohsarai 
Pucca Hall5  2,500 44.  30/676  Devendra Prasad 
Pucca Room4  1,500 

18,500  16,000  2,500  812.50  13 Yr.  10,562  Sohsarai 

45.  30/332  Hari Prasad Arya  Pucca Room6  1,500  9,000  Nil  9,000  2,925.00  13 Yr.  38,675  Sohsarai 
46.  30/733  Rameshwar Prasad  Pucca Room6  1,500  9,000  Nil  9,000  2,925.00  13 Yr.  38,675  Sohsarai 

Pucca Room9  1,500 47.  30/787  Sitaram Pandey 
Kuchha Room9  1,000 

22,500  18,000  4,500  1,462.50  13 Yr.  19,012  Sohsarai 

48.  16/05  Abdul Kayum  Pucca Room24  1,500  36,000  10,000  26,000  8,450.00  13 Yr.  8,463  Bhaisasur 
49.  16/12  Ramjani Sah  Pucca Room4  1,500  6,000  2,000  4,000  1,300.00  13 Yr.  16,900  Bhaisasur 
50.  16/14  Kivi Jaibun  Pucca Room6  1,500  9,000  3,000  6,000  1,950.00  13 Yr.  25,350  Bhaisasur 
51.  16/16  Pukre Alam  Pucca Room7  1,500  10,500  3,000  7,500  2,437.50  13 Yr.  31,687  Bhaisasur 
52.  16/18  Sohaila Khatoon  Pucca Room6  1,500  9,000  5,000  4,000  1,300.00  13 Yr.  16,900  Bhaisasur 
53.  16/19  Akul Ahad  Pucca Room7  1,500  10,500  4,000  6,500  2,112.50  13 Yr.  27,462  Bhaisasur 
54.  16/20  Bibi Arshadi Khatun  Pucca Room8  1,500  12,000  5,000  7,000  2,275.00  13 Yr.  29,575  Bhaisasur 
55.  16/22  Bibi Hurun Nisha  Pucca Room8  1,500  12,000  5,000  7,000  2,275.00  13 Yr.  29,575  Bhaisasur 
56.  16/23  Hushain Khan  Pucca Room6  1,500  9,000  4,000  5,000  1,625.00  13 Yr.  21,125  Bhaisasur 
57.  16/32  Md. Samiul Haque  Pucca Room8  1,500  12,000  4,000  8,000  2,600.00  13 Yr.  33,800  Bhaisasur 
58.  16/35  Bibi Tamlja Khatun  Pucca Room5  1,500  7,500  3,000  4,500  1,462.50  13 Yr.  19,012  Bhaisasur 
59.  16/39  Hamidan Parni  Pucca Room10  1,500  15,000  5,000  10,000  3,250.00  13 Yr.  42,250  Bhaisasur 
60.  16/44  Anaiza Khatun  Pucca Room6  1,500  9,000  3,000  6,000  1,950.00  13 Yr.  25,350  Bhaisasur 
61.  16/49  Bibi Shabana Nazni  Pucca Room8  1,500  12,000  4,000  8,000  2,600.00  13 Yr.  33,800  Bhaisasur 
62.  16/52  Sayed Jafiruddin  Pucca Room3  1,500  10,500  5,000  5,500  1,787.50  13 Yr.  23,237  Bhaisasur 

Kuchha Room6  1,000  Bhaisasur 

63.  16/57  Nasimul Haque 
Kuchha Room 
12  1,000  12,000  5,000  7,000  2,275.00  13 Yr.  29,575  Bhaisasur 

64.  16/59  Kishun Prasad  Pucca Room12  1,500  18,000  5,000  13,000  4,225.00  13 Yr.  54,925  Bhaisasur 
65.  16/60  Bindishwar Pd. Singh  Pucca Room11  1,500  21,000  6,000  15,000  4,875.00  13 Yr.  63,375  Bhaisasur 
66.  16/64  Shila Kumar  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 

Pucca Room21  1,500 67.  16/68  Jagdish Prasad 
Kuchha Room3  1,000 

34,500  7,000  27,500  8,937.50  13 Yr.  1,16,187  Bhaisasur 

68.  16/75  Sharda Devi  Pucca Room6  1,500  9,000  3,000  6,000  1,950.00  13 Yr.  25,350  Bhaisasur
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69.  16/76  Kanti Sinha  Pucca Room12  1,500  18,000  4,000  14,000  4,550.00  13 Yr.  59,150  Bhaisasur 
70.  16/77  Gauri Devi  Pucca Room12  1,500  18,000  7,000  11,000  3,575.00  13 Yr.  46,475  Bhaisasur 

Pucca Room4  1,500 71.  16/81  Basanti Devi 
Pucca Shop2  2,000 

10,000  3,000  7,000  2,275.00  13 Yr.  29,525  Bhaisasur 

Pucca Shop2  2,000 72.  16/82  Kailash Prasad  Pucca Room5  1,500  11,500  4,000  7,500  2,437.50  13 Yr.  31,687  Bhaisasur 

Pucca Room6  1,500 73.  16/92  Md. Taj Mallick 
Kuchha Room6  1,000 

15,000  6,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 

Pucca Room8  1,500 74.  16/96  Mohinuddin Alam 
Pucca Shop1  1,000 

13,000  5,000  8,000  2,600.00  13 Yr.  33,800  Bhaisasur 

Pucca Room8  1,500 75.  16/110  Bibi Zahida Khatun  Kuchha Room5  1,000  17,000  6,000  11,000  3,575.00  13 Yr.  46,475  Bhaisasur 

76.  16/127  Hamidan  Pucca Room8  1,500  12,000  5,000  7,000  2,275.00  13 Yr.  29,525  Bhaisasur 
77.  16/136  Salma Khatun  Pucca Room10  1,500  15,000  5,000  10,000  3,250.00  13 Yr.  42,250  Bhaisasur 
78.  16/158  Mathura Lal  Pucca Room22  1,500  33,000  8,000  25,000  8,125.00  13 Yr.  1,05,625  Bhaisasur 

79.  16/160  Md. Kasimuddin  Pucca Shop6 
Pacca Room6 

2,000 
1,500  22,500  6,000  16,500  5,362.50  13 Yr.  69,712  Bhaisasur 

80.  16/163  Masjid  Pucca Shop12  2,000  24,000  12,000  12,000  3,900.00  13 Yr.  50,700  Bhaisasur 
81.  16/177  Unaija Khatun  Pucca Room7  1,500  10,500  4,000  6,500  2,112.50  13 Yr.  27,462  Bhaisasur 
82.  16/181  Bibi Roshida Khatun  Pucca Room6  1,500  9,000  2,500  6,500  2,112.50  13 Yr.  27,462  Bhaisasur 
83.  16/182  Shamim Ahmed  Pucca Room6  1,500  9,000  2,500  6,500  2,112.50  13 Yr.  27,462  Bhaisasur 

Pucca Room14  1,500 84.  16/184  Bibi Rosulan 
Pucca Shop3  2,000 

27,000  8,000  19,000  6,175.00  13 Yr.  80,275  Bhaisasur 

85.  16/185  Naima Khatun  Pucca Room8  1,500  12,000  6,000  6,000  1,950.00  13 Yr.  25,350  Bhaisasur 
Pucca Room24  1,500 86.  16/190  Manjar Hassan  Pucca Hall3  2,500  43,500  15,000  28,500  9,262.50  13 Yr.  1,20,412  Bhaisasur 

Pucca Room6  1,500 87.  16/194  Bibi Naimatul 
Kuchha Room6  1,000 

15,000  4,000  11,000  3,575.00  13 Yr.  46,475  Bhaisasur 

Pucca Room11  1,500 88.  16/198  Bibi Hashan Khatun 
Kuchha Room9  1,000 

19,500  6,000  13,500  4,387.50  13 Yr.  57,037  Bhaisasur 

89.  16/235  Bibi Raisha Khatun  Pucca Room8  1,500  12,000  2,500  9,500  3,087.50  13 Yr.  40,137  Bhaisasur 
90.  16/236  Bhatu Mistri  Pucca Room9  1,500  13,500  4,000  9,500  3,087.50  13 Yr.  40,137  Bhaisasur 
91.  16/243  Mango Gwalin  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 
92.  16/247  G.P. Verma  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur
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Pucca Room7  1,500 93.  16/251  Jhari Shaw  Pucca Shop1  2,000  12,500  3,000  9,500  3,087.50  13 Yr.  40,137  Bhaisasur 

94.  16/289  Jagdish Pandit  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 
95.  16/291  Kartik Vishwakarma  Pucca Room12  1,500  18,000  4,000  14,000  4,550.00  13 Yr.  59,150  Bhaisasur 

Pucca Room14  1,500 96.  16/308  Yuvraj Mahto  Pucca Shop2  2,000  25,000  5,000  20,000  6,500.00  13 Yr.  84,500  Bhaisasur 

Pucca Room7  1,500 97.  16/315  Budhan Mahto 
Pucca Shop3  2,000 

16,500  6,000  10,500  3,412.50  13 Yr.  43,362  Bhaisasur 

98.  16/342  Parmeshwar Singh  Pucca Room10  1,500  15,000  4,000  11,000  3,575.00  13 Yr.  46,475  Bhaisasur 

99.  16/353  Shashi Bushan 
Prasad  Pucca Room8  1,500  12,000  2,000  10,000  3,250.00  13 Yr.  42,250  Bhaisasur 

100.  16/355  Rahi Mahto  Pucca Room12  1,500  18,000  8,000  10,000  3,250.00  13 Yr.  42,250  Bhaisasur 
Pucca Room6  1,500 101.  16/973  Mita Mahto 
Pucca Ship3  2,000 

15,00  5,000  10,000  3,250.00  13 Yr.  42,250  Bhaisasur 

Pucca Room6  1,500 
Pucca Shop1  2,000 102.  16/378  Kunti Devi 
Pucca Hall1  2,500 

13,500  5,000  8,500  2,762.50  13 Yr.  35,912  Bhaisasur 

Pucca Room8  1,500 103.  16/402  Lok Nath Mahto 
Pucca Shop2  2,000 

14,000  5,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 

104.  16/404  Karamchand Mahto  Pucca Room7  1,500  10,500  3,000  7,500  2,437.50  13 Yr.  31,687  Bhaisasur 
105.  16/405  Lila Mahto  Pucca Room7  1,500  10,500  3,000  7,500  2,437.50  13 Yr.  31,687  Bhaisasur 
106.  16/421  Usha Devi  Pucca Room7  1,500  10,500  3,000  7,500  2,437.50  13 Yr.  31,687  Bhaisasur 
107.  16/426  Bajrangi Mahto  Pucca Room8  1,500  12,000  4,000  8,000  2,600.00  13 Yr.  33,800  Bhaisasur 
108.  16/428  Kishori Prasad  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 

Pucca Room12  1,500 109.  16/434  Yuvraj Mahto  Pucca Shop2  2,000  22,000  5,000  17,000  5,525.00  13 Yr.  71,825  Bhaisasur 

110.  16/456  Ravikant Prasad  Pucca Room12  1,500  18,000  6,000  12,000  3,900.00  13 Yr.  50,700  Bhaisasur 
111.  16/481  Tara Mahto  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 
112.  16/486  Dr. Shobh Nr. Mahto  Pucca Room12  1,500  18,000  6,000  12,000  3,900.00  13 Yr.  50,700  Bhaisasur 

Pucca Room8  1,500 113.  16/498  Kesho Mahto  Pucca Shop2  2,000  16,000  4,000  12,000  3,900.00  13 Yr.  50,700  Bhaisasur 

114.  16/517  Pyare Mahto  Pucca Room8  1,500  12,000  4,000  8,000  2,600.00  13 Yr.  33,800  Bhaisasur 
115.  16/552  Budhani Devi  Pucca Room7  1,500  10,500  4,000  6,500  2112.50  13 Yr.  27462  Bhaisasur 
116.  16/575  Moti Ram  Pucca Room10  1,500  15,000  4,000  11,000  3,575.00  13 Yr.  46,475  Bhaisasur
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Sl.
no 

Ward 
No. / 

Holdings 
Name of holder  Description of 

holdings 

Rate of 
Annual 
valuation 

Total 
annual 
valuation 

Total 
annual 
valuation 
made 

Amount 
of under 
valuation 

Amount of 
revenue lost due 
to under valuation 

@ 32.5% 

Period 
from 

199495 to 
200607 

Total loss 
due to 
under 

valuation 

Place 

(Amount in Rupees) 
117.  16/581  Munni Devi  Pucca Room12  1,500  18,000  8,000  10,000  3,250.00  13 Yr.  42,250  Bhaisasur 
118.  16/608  Dulari Devi  Pucca Room10  1,500  15,000  4,000  11,000  3,575.00  13 Yr.  46,475  Bhaisasur 

Pucca Shop1  2,000 
119.  16/617  Anal Kumar  Pucca Godown 

5  4,000  22,000  6,000  16,000  5,200.00  13 Yr.  67,600  Bhaisasur 

120.  16/635  Narayan Gupta  Pucca Room8  1,500  12,000  3,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 
Pucca Room6  1,500 121.  16/662  Ram Chandra Prasad 
Pucca Shop1  2,000 

11,000  2,000  9,000  2,925.00  13 Yr.  38,025  Bhaisasur 

122.  16/693 

Bihar Rajya 
Arajpatrit 
Karamchari 
Mahasangh 

Flat11  11,000  1,21,000  55,000  66,000  21,450.00  13 Yr.  2,78,850  Bhaisasur 

123.  16/697 

Bihar Rajya 
Arajpatrit 
Karamchari 
Mahasangh 

Flat12  11,000  1,32,000  84,000  48,000  15,600.00  13 Yr.  2,02,800  Bhaisasur 

124.  16/776  Rajlaxmi Nursing 
Home  Pucca Room36  1,500  54,00  3,000  24,000  7,800.00  13 Yr.  1,01,400  Bhaisasur 

Pucca Room18  1,500 125.  16/781  Cold Storage 
Pucca Hall1  2,500 

29,500  6,000  23,500  7,637.50  13 Yr.  99,287  Bhaisasur 

126.  16/794  Dr. Mahendra Prasad  Pucca Room11  1,500  16,500  5,000  11,500  3,737.50  13 Yr.  48,587  Bhaisasur 
Pucca Room4  1,500 127.  16/806  Parmeshwar Shaw 
Pucca Shop2  2,000 

10,000  3,000  7,000  2,275.00  13 Yr.  29,575  Bhaisasur 

Total   5080232
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Appendix  IX 
Statement showing details of non/short credit of revenue in 39 ULBs 

(Reference to paragraph no. 3.3 (a) and page no.15) 
(in Rupees) 

Sl.No.  Name of 
ULB  Details  Amount 

collected 
Amount 
deposited 

Non/short 
credit 

Deposited 
during audit  Balance 

1  Ara  Various receipts  20952  13949  7003  2080  4923 

2  Bairgania  H,M receipt, tin 
ticket etc. 

803919  740826  63093  0  63093 

3  Banka  H,M receipt  47079  29946  17133  0  17133 
Tin ticket  9987  0  9987  0  9987 4  Barahia 
Various receipts  7770  0  7770  0  7770 
Tax collection  31038  0  31038  31038  0 
Shop rent etc  2287989  490328  1797661  0  1797661 5  Begusarai 
H,M receipt, tin 
ticket etc. 

350319  281532  68787  9215  59572 

6  Bettiah  Holding tax and 
other receipt 

23438  4724  18714  0  18714 

7  Bhagalpur  M receipt  17408  7653  9755  6615  3140 

8  Biharsharif  H,M receipt, toll 
collection 

273245  45320  227925  0  227925 

9  Bikramganj  H,M receipt etc  244714  158976  85738  85738  0 
10  Bodhgaya  H receipt  13438  0  13438  13438  0 
11  Chanpatia  H,M receipt  2747051  2606012  141039  35321  105718 

H,M receipt  59487  0  59487  36062  23425 12  Danapur 
Sale of form  55590  0  55590  16965  38625 

13  Darbhanga  M receipt  33510  0  33510  33510  0 

14  Dighwara 
H,M receipt and 
sale of residential 
certificate 

143386  0  143386  0  143386 

15  Farbisganj  Various receipts  578250  317274  260976  51033  209943 
16  Fulwarisharif  H,M receipt  173887  0  173887  53379  120508 

Holding tax, 
professional tax, 
M receipt etc. 

26293  2390  23903  0  23903 17  Gaya 

Sale of tin ticket  4648  0  4648  423  4225 
Holding tax  40051  21820  18231  0  18231 18  Haveli 

Kharagpur  Others  850  100  750  0  750 
Toll fee at Bus 
Stand (2002 
03),various 
receipts 

140732  67000  73732  0  73732 19  Hilsa 

H,M receipt  141194  131239  9955  0  9955 

20  Islampur 

M receipt, 
offensive and 
dangerous trade, 
general trade 
license fee 

22155  14095  8060  8060  0
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Sl.No.  Name of 
ULB  Details  Amount 

collected 
Amount 
deposited 

Non/short 
credit 

Deposited 
during audit  Balance 

21  Jagdishpur  Tin ticket etc  7918  0  7918  2700  5218 

22  Jainagar 
Professional tax, 
Municipal tax, Bus 
Stand etc 

10961  590  10371  0  10371 

23  Jamalpur 
H receipt, voter 
list, cash in hand 
of cashier 

52456  0  52456  49634  2822 

24  Jogbani  H,M receipt, 
license fee etc. 

392977  94897  298080  0  298080 

25  Koilwar  Various receipts  11575  0  11575  0  11575 

26  Madhubani 
M receipt, 
offensive and 
dangerous trade 

5896  0  5896  0  5896 

27  Maner 
M receipt, 
offensive and 
dangerous trade 

670389  606909  63480  0  63480 

28  Mokama  Various receipts 
etc  174783  43820  130963  130963  0 

H,M receipt  1255811  777381  478430  21356  457074 
29  Munger 

Tin ticket  13407  0  13407  3415  9992 

30  Muzaffarpur  Holding tax, stall 
rent, toll/chungi 

22577  12707  9870  5594  4276 

M receipt  19000  0  19000  0  19000 
31  Nasriganj 

Tin ticket  4919  3860  1059  0  1059 
32  Patna M .C.  M receipt etc  10042747  8352802  1689945  64803  1625142 

J,M receipt  342378  262759  79619  36087  43532 
Tin ticket  686  0  686  686  0 

M receipt  2136731  1380397  756334  0  756334 Water Board, 
Patna 

Rec. No. 892  1214  0  1214  1214  0 
33  Purnea  H,M receipt  221958  0  221958  110232  111726 
34  Rafiganj  H,M receipt  227212  125040  102172  0  102172 

35  Ramnagar 
Holding tax and 
miscellaneous 
revenue 

1773  0  1773  1773  0 

36  Saharsa  Tin ticket, H,M 
receipt etc 

733228  245788  487440  0  487440 

37  Samastipur  By Cashier Sri R B 
Singh 

2295  0  2295  0  2295 

38  Sherghati  M receipt  206312  0  206312  0  206312 
39  Warsaliganj  M receipt  52989  0  52989  25209  27780 

Total  24910572  16840134  8070438  836543  7233895
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Appendix  X 
Statement showing details of education cess and health cess to 

be deposited into Government account 
(Reference to paragraph no. 3.8 and page no.18) 

(Rupees. in Lakh) 

Amount  collected  but  not 
deposited into Govt. account Sl.No.  Name of ULB  Period to which it 

relates  Education 
cess 

Health 
cess  Total 

1  Banka  200102 to 200607  2.04  2.04  4.08 
2  Barahia  200102 to 200607  0.98  0.98  1.96 
3  Begusarai  200001 to 200607  74.12  74.12  148.24 
4  Bettiah  200001 to 200607  13.71  13.71  27.42 
5  Bhagalpur  200607  25.66  25.66  51.32 
6  Biharsharif  200405 to 200607  6.15  6.15  12.30 
7  Bikramganj  200102 to 200607  3.50  4.37  7.87 
8  Bodhgaya  200102 to 200607  2.03  2.03  4.06 
9  Chanpatia  200102 to 200607  1.41  1.41  2.82 
10  Danapur  200506 to 200607  7.24  7.24  14.48 
11  Darbhanga  200102 to 200607  91.53  90.70  182.23 
12  Farbisganj  200102 to 200607  9.14  9.14  18.28 
13  Fulwarisharif  200203 to 200607  4.66  4.66  9.32 
14  Gaya  196061 to 200607  183.09  180.48  363.57 
15  Haveli Kharagpur  200102 to 200607  1.99  1.99  3.98 
16  Hisua  199596 to 200607  2.12  2.65  4.77 
17  Jagdishpur  200607  1.04  1.04  2.08 
18  Jainagar  200102 to 200607  5.25  5.25  10.50 
19  Jamalpur  200203 to 200607  8.39  8.39  16.78 
20  Kishanganj  200506 to 200607  0.85  6.84  7.69 
21  Koath  200102 to 200607  0.26  0.27  0.53 
22  Madhubani  200001 to 200607  11.38  11.39  22.77 
23  Mokama  198283 to 200607  8.55  7.67  16.22 
24  Munger  197475 to 200607  NA  NA  196.06 
25  Muzaffarpur  200102 to 200607  199.40  197.38  396.78 
26  Patna  200506 to 200607  NA  NA  917.90 
27  Rafiganj  200304 to 200607  NA  NA  6.75 
28  Ramnagar  200102 to 200607  1.34  1.34  2.68 
29  Samastipur  200102 to 200607  32.16  32.34  64.50 
30  Sherghati  199798 to 200607  0.42  0.35  0.77 
31  Siwan  200001 to 200607  10.32  10.37  20.69 
32  Warsaliganj  200102 to 200607  1.69  1.69  3.38 

Total  2542.78
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Appendix –XI 

Statement showing non/short realisation of bid amount (Settlement) 
(Reference to paragraph no. 3.11 and page no.20) 

(Rupees. in Lakh) 
Sl.No. Name of ULB  Name of property  Period of bid  Amount not realised 

Settlement of cycle, rickshaw, 
tanga, thela  200203  0.81 

Agriculture land  200304  0.01 1  Bettiah 

Slaughter house  200203  0.09 
Cycle stand near Subhash 
Park  200304  0.01 

Cafeteria  22.10.2002 to 
21.10.2007  0.35 

Nauka Bihar  22.09.2006 to 
31.03.2007  0.03 

Tank of Bus stand  0.11 
Canteen under Bus stand  200607  0.21 

2  Biharsharif 

Tempo stand  200506  1.01 
Tin ticket for registration of 
vehicles  200405  0.11 

3  Bikramganj 
Tin ticket for registration of 
vehicles  200607  0.07 

SundayWednesday haat  200203  0.81 
Kalchakta footpath  200203  0.54 4  Bodhgaya 
Near MMCH Gaya parking  200203  0.92 

5  Chanpatia  Various bidders  NA  3.80 
6  Danapur  Road side shop  NA  0.75 

Road side stall settlements 
from Polytechnic chowk to 
shivdhara chowk 

200607  0.72 

Registration fee of cycle, tin 
ticket, four wheeler, thela etc.  200607  0.70 

7  Darbhanga 

Entry fee leviable on truck etc  200607  2.16 
Taxi stand  200506  0.20 8  Dighwara 
Taxi stand  200607  0.72 
Fancy market land  198687 to 200001  7.13 
Slaughter house  199900 to 200001  0.11 
Cycle registration  199899 to 200001  0.32 
Bus Stand  200102  5.39 
Fancy Market  200203  0.63 
Slaughter house  200203  0.19 
Cycle registration  200203  0.09 
Fancy market  200304  1.97 

9  Farbisganj 

Bus Stand  200607  4.10
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Sl.No. Name of ULB  Name of property  Period of bid  Amount not realised 

Panchayati akhara, bus stand  200607  3.01 

Zila School, eastern gate  200607  0.56 
Delha bus stand  200607  1.55 
Ground rent regarding 
hoardings  200607  0.51 

Gopalganj road ground rent 
collection  200607  0.73 

Settlement of Sikaria mor bus 
stand  200607  4.76 

Chowk tempoo stand  200607  3.01 

10  Gaya 

Slaughter house  200607  0.50 
Toll fee jeep, tempoo and 
sabji mandi  200405  0.53 

Toll fee jeep, tempoo,sabji 
mandi and thela  200506  2.16 

11  Hilsa 

Toll fee etc  200607  2.37 
Bus Stand  200304  0.52 
Bus Stand  200405  1.91 
Sabji Urdu Bazar  200304  0.45 
Sabji Urdu Bazar  200405  0.51 
Sabji Urdu Bazar  200506  1.07 
Sabji Urdu Bazar  200607  1.47 

12  Islampur 

Cart registration  198687 to 199596  0.09 
Maans Bazar  200607  0.03 
Public toilet near hospital  200506  0.08 13  Jagdishpur 

Tea stall near hospital  200607  0.03 
Collection of tax from 
private/hired vehicles  200203  0.10 

14  Jainagar 
Road side ground rent 
collection  200304  0.04 

15  Jogbani  Bus stand  200001  12.91 
Madhav Nagar sabzi mandi  200506  0.51 

16  Kishanganj 
Bus stand etc  200607  4.42 

17  Madhubani  Cycle , rickshaw, tanga etc  200405  1.00 
18  Maner  Bus/jeep stand  200405  1.23 
19  Mokama  Bus stand  199798  0.02 
20  Munger  Kapoori sabzi bazar etc  200607  1.26 

21  Patna  Mithapur railway crossing to 
Mithapur square  200506  5.65 

Madhubani bazar, Gudri haat  200405  0.41 
22  Purnea 

Tempoo stand  200405  0.27 
Bus, truck parking etc  200102  2.31 
Bus parking etc  200203  4.78 23  Ramnagar 
Taxi parking et al  200405  0.27
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Sl.No. Name of ULB  Name of property  Period of bid  Amount not realised 
Chhoti bus stand,Katra  200506  0.28 
Fish market  200506  0.14 
Northern side road from thana 
chowk  200607  0.42 

Toilet at main bus stand  200506  0.29 
Southern side road from thana 
chowk  200607  0.20 

Purab bazar hatia gachhi  200607  0.27 

24  Saharsa 

Toilet at main bus stand  01.02.07 to 31.03.07  0.03 
Gudri Bazar  200102  0.31 
Cycle registration  200102  0.34 
Slaughter house  200102  0.05 
Anshik Bazar,Thela, 
Khomcha,Bullock cart etc.  200102  0.42 

Gudri market  200203  0.30 
Rickshaw registration  200203  0.15 
Ansh bazar (north part)  200203  0.51 
Gudri bazar  200304  0.36 
Slaughter house  200304  0.04 
Rickshaw registration  200304  0.37 
Ansh bazar (South part)  200304  0.50 
Gudri bazar  200405  0.34 
Rickshaw registration  200405  0.23 
Slaughter house  200405  0.05 
Toll collection at Ansh bazar 
(South part)  200405  0.50 

25  Samastipur 

Settlement of rickshaw 
registration  200506  0.37 

Parking  200304  0.45 
26  Sherghati 

Cycle  200304  0.12 
27  Siwan  Bus stand  200506  11.60 

Market  199798 to 200506  2.19 
Market  200607  0.19 28  Warsaliganj 
Cycle/rickshaw  199798 to 200506  1.53 

Total  117.64



82 

Appendix  XII 
Statement  showing short/non deduction and non remittance of  sales 
tax and royalty to concerned department 

(Reference to paragraph no. 3.12 and page no.20) 

(Rupees in Lakh) 

Short/non dedudction of  Non remittance to 
concerned account Sl.No.  Name of ULB 

Sales tax/VAT  Royalty  Sales tax/VAT  Royalty 
1  Ara  1.57  0.02  1.19  0.66 
2  Barahia  0.60  0  0.00  0.00 
3  Begusarai  0.32  0  0.81  0.50 
4  Bettiah  0.25  0  3.59 
5  Biharsharif  2.60  0  7.05  6.07 
6  Bikramganj  0.70  0.22  0.00  0.00 
7  Bodhgaya  1.30  0  0.85  1.65 
8  Chanpatia  0.00  0  2.85  1.31 
9  Darbhanga  0.00  0.94  0.00  0.00 
10  Dighwara  3.11  0.00  0.00 
11  Fulwarisharif  0.00  0  0.00  6.68 
12  Gaya  1.03  0.55  0.00  0.00 
13  Haveli Kharagpur  0.14  0  0.00  1.16 
14  Hilsa  0.00  0  0.57  0.27 
15  Hisua  1.67  0  0.00  0.00 
16  Islampur  0.11  0  3.57  2.68 
17  Jainagar  4.81  1.64  0.00  0.00 
18  Jamalpur  0.74  0  0.00  0.00 
19  Jogbani  0.00  0  1.26 
20  Koath  0.68  0.04  0.00  0.17 
21  Maner  7.06  0  0.25  0.96 
22  Mokama  1.78  0.22  0.00  0.00 
23  Munger  0.00  0  0.26  0.49 
24  Muzaffarpur  0.21  0  0.10 
25  Nasriganj  0.22  0  0.77  0.26 
26  Rafiganj  1.35  0.18  0.00  0.00 
27  Ramnagar  0.04  0  8.71 
28  Saharsa  1.16  0  0.37  0.50 
29  Sherghati  0.78  0  0.00  0.00 
30  Warsaliganj  0.38  0.22  0.00  0.00 

Total  36.64  55.56
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Appendix  XIII 
Statement showing details of physical status of various schemes 

(Reference to paragraph no.  5.1 and page no. 26) 
(Rupees in Lakh) 

Sl. 
No. 

Name of 
ULB  Till audit period  Name of 

scheme 
Available 
grant 

No. of 
schemes 
taken up 

No. of 
completed 
schemes 

No. of 
incomplete 
schemes 

Amount 
involved in 
incomplete 
schemes 

XII F C  79.15  NA  NA  NA  NA 
1  Ara  200506 to 200607 

NSDP  37.72  28  24  4  1.55 

XI F C  24.82  6  6  0  0.00 

XII F C  16.71  16  16  0  0.00 2  Bairgania  200102 to 200607 

NSDP  74.46  71  48  23  21.34 
X FC  4.72  5  5  0  0.00 

XI F C  27.74  32  32  0  0.00 

XII F C  28.47  90  84  6  0.81 

SJSRY  17.76  19  19  0  0.00 

NSDP  34.67  58  52  6  1.76 

MP Fund  1.75  1  1  0  0.00 

3  Banka  200102 to 200607 

MLA Fund  5.42  6  6  0  0.00 

XI FC  51.13  16  14  2  5.78 

XII FC  22.65  14  14  0  0.00 

NSDP  112.82  NA  NA  NA  NA 
4  Barahia  200102 to 200607 

SJSRY  56.34  NA  NA  NA  NA 

NSDP  51.60  61  46  15  6.12 

Bus Stand  NA  57  41  16  36.56 

XII FC  34.50  35  26  9  3.08 

State Govt  NA  11  5  6  60.75 

5  Begusarai  200506 to 200607 

XI FC  NA  116  104  12  NA 

XI FC  60.04  26  22  4  NA 

XII FC  48.51  120  55  65  18.05 

SJSRY  63.94  NA  NA  NA  NA 

NSDP  167.99  104  34  70  NA 
Grant for 

construction 
and 

renovation of 
road 

100.00  54  0  54  90.77 

Nagariya 
Adharbhoot 
Sanrachna 

59.44  36  31  5  NA 

6  Bettiah  200001 to 200607 

Grant for 
Health and 
Sanitation 

23.40  7  0  7  1.11 

X FC  88.57  58  57  1  3.88 

XI FC  59.69  124  123  1  0.13 

XII FC  168.21  44  39  5  34.61 

SJSRY  159.27  9  7  2  2.26 

7  Bhagalpur  200607 

NSDP  166.72  67  65  2  21.35
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Sl. 
No. 

Name of 
ULB  Till audit period  Name of 

scheme 
Available 
grant 

No. of 
schemes 
taken up 

No. of 
completed 
schemes 

No. of 
incomplete 
schemes 

Amount 
involved in 
incomplete 
schemes 

XI FC  123.11  36  33  3  3.87 

NSDP  211.73  54  51  3  10.89 8  Biharsharif  200405 to 200607 
Construction 
of main road  548.33  19  0  19  49.42 

XI FC  41.25  65  51  14  5.35 

XII FC  18.37  NA  NA  2  2.03 

SJSRY  14.82  11  5  6  1.52 
9  Bikramganj  200102 to 200607 

NSDP  31.11  34  23  11  9.84 

NP Fund  NA  NA  NA  12  6.41 

SJSRY  NA  NA  NA  1  1.93 

NSDP  33.15  NA  NA  11  3.94 

XI FC  38.83  NA  NA  13  6.35 

10  Bodhgaya  200102 to 200607 

XII FC  17.24  NA  NA  14  7.73 

NSDP  41.62  57  57  0  0.00 

XI FC  22.21  28  28  0  0.00 

XII FC  14.79  20  20  0  0.00 
State 

Development 
Grant 

158.23  35  31  4  8.64 

11  Chanpatia  200102 to 200607 

MP Fund  NA  12  3  9  11.74 

XII FC  47.84  71  53  18  5.61 
12  Danapur  200506 to 200607  SJSRY & 

NSDP  97.44  NA  NA  NA  NA 

NSDP  155.35  41  33  8  24.52 
13  Darbhanga  200607 

XII FC  96.31  19  0  19  0.00 

14  Farbisganj  200102 to 200607  XI FC  34.22  NA  NA  4  1.80 

Municipal 
Fund  NA  283  265  18  14.78 

XI FC  39.59  11  10  1  2.08 

XII FC  40.85  5  4  1  0.18 

NSDP  93.69  61  59  2  0.60 

15  Fulwarisharif  200203 to 200607 

SJSRY  36.78  8  5  3  2.23 

SJSRY  38.35  20  7  13  16.82 
16  Gaya  200607 

NSDP  110.07  38  8  30  64.62 

XI FC  44.60  82  77  5  4.28 

XII FC  17.12  32  30  2  0.10 

SJSRY  29.40  22  22  0  0.00 
17  Hilsa  200102 to 200607 

NSDP  32.96  38  22  16  4.62 

XI FC  17.65  32  32  0  0.00 

XII FC  19.84  50  45  5  0.75 

IDSMT  76.25  8  1  7  77.70 

State Fund  NA  37  36  1  21.53 

NSDP  59.29  196  191  5  3.01 

18  Islampur  200102 to 200607 

SJSRY  20.28  35  32  3  16.50
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Sl.No.  Name of 
ULB  Till audit period  Name of 

scheme 
Available 
grant 

No. of 
schemes 
taken up 

No. of 
completed 
schemes 

No. of 
incomplete 
schemes 

Amount 
involved in 
incomplete 
schemes 

XI FC  2.15  2  0  2  0.37 

XII FC  7.04  2  0  2  1.40 

NSDP  3.76  NA  NA  NA  NA 
19  Jagdishpur  200607 

SJSRY  4.48  2  0  2  1.51 

XI FC  10.15  16  6  10  9.60 

XII FC  6.07  1  0  1  1.76 

SJSRY  11.42  9  4  5  3.59 
20  Jainagar  200102 to 200607 

NSDP  78.09  61  23  38  29.75 

XI FC  78.09  101  62  39  1.23 

XII FC  36.19  17  7  10  5.94 

NSDP  17.75  25  23  2  0.60 
21  Jamalpur  200203 to 200607 

SJSRY  10.50  5  5  0  0.00 

NSDP  39.56  29  21  8  9.99 

XI FC  34.35  18  16  2  1.17 

XII FC  15.36  6  2  4  4.73 22  Jogbani  200102 to 200607 
Mulbhoot 
Adharik 

Saranchana 
12.00  4  1  3  8.68 

NSDP  21.98  40  39  1  0.38 

XI FC  10.90  20  20  0  0.00 

XII FC  7.37  0  0  0  0.00 
23  Koath  200102 to 200607 

SJSRY  NA  14  14  0  0.00 

NSDP  19.44  21  14  7  9.05 
24  Koilwar  200102 to 200607 

SJSRY  10.40  8  7  1  1.55 

XI FC  NA  10  4  6  20.23 

XII FC  36.71  NA  NA  NA  NA 25  Madhubani  200405 to 200607 

NSDP  70.24  NA  NA  NA  NA 

XI FC  26.80  7  6  1  8.58 

XII FC  13.24  9  9  0  0.00 

SJSRY  3.16  4  3  1  0.05 

NSDP  64.40  38  34  4  1.24 

26  Maner  200304 to 200607 

Samiti Fund  NA  75  71  4  2.13 

XI FC  29.08  12  12  0  0.00 

XII FC  36.67  15  14  1  0.10 

SJSRY  3.37  2  1  1  0.20 27  Mokama  200405 to 200607 

NSDP  339.58  109  107  2  0.20 

XII FC  108.43  18  12  6  0.50 
28  Munger  200607 

NSDP  19.08  7  0  7  38.25 

NSDP  235.05  NA  NA  NA  NA 

XI FC  3.62  NA  NA  NA  NA 

XII FC  150.71  NA  NA  NA  NA 
29  Muzaffarpur  200506 to 200607 

SJSRY  143.60  NA  NA  NA  NA
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Sl.No.  Name of 
ULB  Till audit period  Name of 

scheme 
Available 
grant 

No. of 
schemes 
taken up 

No. of 
completed 
schemes 

No. of 
incomplete 
schemes 

Amount 
involved in 
incomplete 
schemes 

NSDP  36.79  33  12  21  16.03 

SJSRY  2.00  2  1  1  1.07 

XI FC  11.90  11  9  2  2.19 
30  Nasriganj  08.03.2002 to 2006 

07 

XII FC  9.21  6  4  2  1.20 

NSDP  59.16  NA  NA  NA  NA 

XII FC  816.47  NA  NA  NA  NA 31  Purnea  200506 to 200607 

SJSRY  17.21  NA  NA  NA  NA 

SJSRY  32.04  33  22  11  NA 

NSDP  37.88  52  48  4  NA 

XI FC  20.95  13  4  9  NA 

XII FC  15.74  8  3  5  NA 

Construction 
of hand pump  44.24  13  0  13  NA 

Construction 
of drain  70.86  30  12  18  NA 

Construction 
and repair of 

road 
35.87  24  11  13  NA 

32  Rafiganj  200304 to 200607 

MLA Fund  22.94  14  3  11  NA 

NSDP  74.49  NA  NA  NA  NA 

XI FC  41.40  NA  NA  NA  NA 

XII FC  18.62  NA  NA  NA  NA 
33  Ramnagar  200102 to 200607 

SJSRY  20.15  NA  NA  NA  NA 

34  Saharsa  200506 to 200607  NSDP  313.78  64  32  32  14.15 

NSDP  165.28  116  72  44  12.75 

XI FC  38.80  7  6  1  7.30 

XII FC  19.87  6  0  6  9.50 
35  Samastipur  200102 to 200607 

SJSRY  11.04  6  5  1  NA 

XI FC  29.44  22  16  6  11.23 

XII FC  20.20  4  0  4  6.22 

SJSRY  4.06  7  7  0  0.00 

NSDP  18.06  26  17  9  4.56 36  Sherghati  200304 to 200607 

Construction 
and repair of 

road 
51.98  10  4  6  32.44 

XI FC  13.94  5  4  1  1.34 

XII FC  40.59  2  2  0  0.00 

SJSRY  19.69  9  8  1  7.83 
37  Siwan  200506 to 200607 

NSDP  59.83  85  31  54  12.47 

Total  8186.15  4066  3080  1043  1004.36
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AppendixXIV 

Statement showing details of non/short utilization of earmarked amount for 
construction/upgradation of house for the urban poor under NSDP 

(Reference to paragraph no. 5.6 and page no. 30) 
(Amount in Rs. Lakh) 

Sl.No. Name of ULB  Period of receipt of grant under NSDP 
Total grant 
received 

10% 
earmarked 
amount 

Amount 
utilized 

Short 
utilization of 
amount 

1  Ara  200406  37.20  3.72  NA  NA 
2  Banka  200102 to 200607  34.67  3.47  NA  NA 
3  Barahia  200102 to 200607  103.21  10.32  NA  NA 
4  Bettiah  199900 to 200405  167.99  16.80  9.44  7.36 
5  Bhagalpur  200607  20.10  2.01  NA  NA 
6  Biharsharif  200405 to200506  211.73  21.17  Nil  21.17 
7  Bikramganj  200102 to 200607  17.52  1.75  NA  NA 
8  Bodhgaya  199900 to 200607  56.24  5.62  3.98  1.64 
9  Chanpatia  200102 to 200607  41.62  4.16  NA  NA 
10  Darbhanga  200102 to 200607  380.85  38.09  Nil  38.09 
11  Dighwara  200102 to 200607  98.64  9.86  NA  NA 
12  Farbisganj  200102 to 200607  108.49  10.85  NA  NA 
13  Fulwarisharif  200203 to 200607  83.10  8.31  8.04  0.27 
14  Gaya  200607  0.60  0.06  NA  NA 
15  Hilsa  200102 to 200607  27.90  2.79  0.68  2.11 
16  Hisua  200001 to 200506  16.62  1.66  NA  NA 
17  Islampur  200102 to 200607  59.29  5.93  NA  NA 
18  Jagdishpur  200607  3.76  0.38  NA  NA 
19  Jamalpur  200203 to 200607  17.75  1.78  NA  NA 
20  Jogbani  200001 to 200506  39.00  3.90  NA  NA 
21  Kishanganj  200506 to 200607  70.42  7.04  2.30  4.74 
22  Koath  200102 to 200607  21.98  2.20  Nil  2.20 
23  Madhubani  200405 to 200607  70.24  7.02  6.28  0.74 
24  Maner  200304 to 200607  64.40  6.44  NA  NA 
25  Mokama  199900 to 200607  343.32  34.33  32.31  2.02 
26  Muzaffarpur  Upto 200506  849.59  84.96  67.19  17.77 
27  Patna  200405 to 200607  64.48  6.45  Nil  6.45 
28  Purnea  200506 to 200607  59.16  5.92  4.45  1.47 

29  Rafiganj  200304 to 200607  37.88  3.79  NA  NA 

30  Ramnagar  200102 to 200607  74.49  7.45  NA  NA 
31  Saharsa  200506 to 200607  55.48  5.55  0.98  4.57 
32  Samastipur  200102 to 200506  165.28  16.53  11.86  4.67 
33  Sherghati  200304 to 200607  12.42  1.24  Nil  1.24 
34  Siwan  200506 to 200607  47.91  4.79  Nil  4.79 
35  Warsaliganj  200506  11.06  1.11  NA  NA 

Total  3474.39  347.45  147.51  121.30
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APPENDIXXV 

Statement showing details of land and other property of Danapur Nagar Parishad 

(Reference to paragraph no. 5.12 and page no.33) 

Sl. 
No. 

Land 
Register Page 

No. 

Land acquired for 
construction of 

Area in 
sq. ft. 

Area in BKD  Place 

1  P/7  Pucca Latrine  2616  21.5  Bibiganj Latrine 
2  P/7  Pucca Latrine  3407  210  Machhua toli 
3  P/7  Pucca Latrine  1088  16  Gajodharchak 
4  P/7  Pucca Latrine  1372  11/2  Daldali Bazar 
5  P/8  Mortuary  4 Katha  Bibiganj 
6  P/9  Cattle Pound  2 Katha  Bagh Agha, W.No. (I New Ward.No. 

XVI) 
7  P/10  Model Primary School 

Building 
1714  Shahzadpur 

8  P/11  Meat+ Vegetable Market  102  Mohalla Purani Bhati, Shahzadpur 
9  P/12  Primary School  41 Decimel  Ramji Chak 
10  P/13  For construction of School  11018  Mobarakpur 
11  P/14  For water supply  216  Premises of Arya Mill Dinapur Ward 

No. VII 
12  P/15  For construction of School  1110  Khata No.52, Khesra329, Area33 

Decimal 
13  P/16  Model Girls School, 

Shahzadpur 
Double  storied building  from 
L. G. Miller  (Law Acquired) 
026 acre or BCch15117 

Registered deed of sale of 1104 
1918 

14  P/17  Cattle Pound  Sikandarpur Pond Building at 
Nasriganj 

15  P/18  Pucca Latrine  Banpur toll Public Latrine at Narial 
Ghat 

16  P/19  To be let out  Tin shed at Golapur 
17  P/20  For making Well for 

Satuani mela 
9 Dhor  Nasriganj 

18  P/21  Trenching Ground  56 Decimel  Mauza Sikandarpur Mohala 
Roshanpur 
At Shaguna 

Tauzi No.  Katha No. 

5234  237 

Plot No.  Area 

19  P/22  NA  7 Katha 14 Dhor 

319  7 K. 14 Deci. 

Shahzadpur Danapur 
Tauzi No.  Katha No.  Plot 

No. 

20  P/23  NA  17 Decimel 

11/802 C  595  645 
21  P/25  Girls School  3 Decimel  Holding No. 38, Mehal No. 2, W. 

No. 16 
22  P/26  Construction of  Water 

Tower 
5 Katha 4 Dhor 19 Decimel  Sultanpur 

Tauzi No. 11/802 
23  P/27  Middle School  Holding No. 34, Mehal No. 1, W. 

No. 12 
Danapur Baga ghat 
Tauzi 
No. 

Katha No.  Plot No. 
24  P/32  For  construction  of School 

Building 
2 Katha 11 Dhor 

2569  64  835
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Appendix  XVI 
Glossary of Abbreviations 

C&AG  Comptroller and Auditor General of India. 
LAD  Local Audit Department. 
ULB  Urban Local Bodies. 
LFA  Local Fund Audit. 
BM A  Bihar Municipal Act. 
NP  Nager Parishad/ Nagar Panchayat. 
DMC  Darbhanga Municipal Corporation. 
BMC  Bhagalpur Municipal Corporation. 
PMC  Patna Municipal Corporation. 
GMC  Gaya Municipal Corporation 
MMC  Muzaffarpur Municipal Corporation. 
PRDA  Patna Regional Development Authority. 
BRJP  Bihar Raj Jal Parishad. 
PWB  Patna Water Board. 
ARs  Audit Reports. 
RCC  Reinforced Concrete Cement. 
PCC  Plain Concrete Cement 
MB  Measurment Book. 
FC  Finance Commission. 
NSDP  National Slum Development Programme. 
NRY  Nehru Rojgar Yojna. 
SJSRY  Swarna Jayanti Shahri Rojgar Yojna. 
IDSMT  Intregrated Development for Small and Medium Towns. 
BSY  Balika Samridhi Yojna. 
HUDCO  Housing and Urban Development Department. 
HSCL  Hindustan Steel Construction Limited. 
MP  Member of Parliament. 
MLA  Member of Legislative Assemblly. 
Sft  Square Feet. 
NA  Not Applicable. 
ARV  Annual Rental Value. 
DM  District Magistrate.
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