Appendix - 1.1
(Referred to in paragraph 1.8)

Position of outstanding ATNs as on 31.12.2009

Year of Chapter Para Pertains to Brief subject
Report of the No.
Report
1. Ended 31 v 54 Delhi Jal Board Construction of Water Treatment
March 1995 Plant at Nangloi
2. Ended 31 111 3.13 Public Works Department Construction of Police Training
March 1996 School at Jharoda Kalan.
3. Ended 31 I 3.15 Irrigation and Flood Control | Wasteful expenditure
March 1997 Department
4. Ended 31 111 3.11 Medical and Public Health Irregular expenditure incurred by
March 2001 Department Delhi State AIDS Control Society
5. Ended 31 I 3.2 Welfare of SC/ST/OBC National Scheme of Liberation and
March 2002 Department Rehabilitation of Scavengers and
their Dependents
6. Ended 31 v 4.4 Public Works Department Avoidable tinancial burden
March 2002
7. Ended 31 I 3.3 Education Department Irregular payment of Transport
March 2004 Allowance
8. Ended 31 I 3.6 Public Works Department Wasteful expenditure due to poor
March 2004 planning and defective execution
9. Ended 31 I 3.7 Public Works Department Avoidable expenditure on price
March 2004 escalation
10. Ended 31 I 3.10 Public Works Department Undue liability due to non-revision
March 2004 of water charges
11. Ended 31 I 3.11 Public Works Department [rregular expenditure on deployment
March 2004 of personnel
12. Ended 31 \Y 4 Municipal Corporation of Development of Rural and Urban
March 2004 Delhi Villages
13. Ended 31 VI 6.15 Delhi Financial Corporation Loss due to fixation of wrong
March 2004 revised repayment schedule
14. Ended 31 I 3.8 Medical and Public Health Undue liability due to non-revision
March 2005 Department of water charges
15. Ended 31 111 3.11 Public Works Department Avoidable expenditure on cost
March 2005 escalation
16. Ended 31 I 3.14 Public Works Department Extra expenditure due to injudicious
March 2005 decisions
17. Ended 31 Vv 5.16 Delhi SC/ST/OBC/Minorities | Ineffective implementation of
March 2005 and Handicapped Financial schemes for upliftment of weaker
and Development sections
Corporation Limited
18. Ended 31 Vol.II Medical and Public Health Performance Audit of the
March 2005 Ch.I1I Department Directorate of Indian Systems of
Medicine and Homoeopathy
19. Ended 31 Vol 3.5 Irrigation and Flood Control | Unfruitful expenditure due to
March 2006 Ch.III Department foreclosure of a work
20. Ended 31 Ch. V S.11 - Corporate governance in
March 2006 government companies
21. Ended 31 Vol.II H&FW, MCD &NDMC Performance audit of Four Major
March 2006 Chl Public Hospitals in Delhi
22. Ended 31 Ch1I Dept. for the Welfare of Performance audit .of Educational
March 2006 SC/ST/OBC/Minorities Development of SC/ST
23. Ended 31 I 3.2 Health and Family Welfare Delay in installation of Medical
March 2007 Department Equipment




Appendices

24, Ended 31 I 33 Health and Family Welfare Wasteful expenditure on
March 2007 Department procurement of an incinerator
25. Ended 31 11 34 Health and Family Welfare Unfruitful expenditure on purchase
March 2007 Department of infant ventilators
26. Ended 31 I 3.5 Department of Home Non-recovery of licence tee
March 2007
27. Ended 31 1T 3.7 Public Works Department Unintended benefit to a contractor
March 2007
28. Ended 31 1 3.8 Public Works Department Avoidable expenditure on cost
March 2007 escalation
29. Ended 31 Vv 5.11 Delhi SC/ST/OBC/ Construction of building without
March 2007 Minorities/Handicapped assessing requirement
Financial & Development
Corporation
30. Ended 31 Vol. II Dept. of Labour Implementation of Industrial
March 2007 Ch.l Disputes Act,1947 and Contract
Labour (Regulation and Abolition)
Act, 1970
31. Ended 31 Vol. I Directorate of Education Information Technology Audit of
March 2007 Ch.IT the Directorate of Education
32. Ended 31 1 Health and Family Welfare Performance Audit on procurement
March 2008 Department of drugs and medical equipment and
its impact on delivery of health
services in Delhi
33. Ended 31 v 4.1 Department of forest and Non-recovery of compensatory
March 2008 wild life plantation charges
34. Ended 31 v 42 Health and Family Welfare Excess payment of service tax
March 2008 Department amounting to Rs. 40.27 lakh
35. Ended 31 v 44 Department of Social Loss of Rs. 13.93 lakh on purchase
March 2008 Welfare of foodgrains
36. Ended 31 v 4.5 Department of Social Idle investment of Rs. 1.03 crore in
March 2008 Welfare allotment of land
37. Ended 31 v 4.8 Transport Department Bus Rapid Transport Corridor
March 2008 (BRTC) Project
38. Ended 31 v 4.10 Delhi Jal Board Unintended benefit to a contractor
March 2008
39. Ended 31 \% 5.1 Department of Food, Internal Control Mechanism
March 2008 Supplies and Consumer
Affairs, GNCT of Delhi
40. Ended 31 VI 6.13 Delhi Misplacement of loan files/record
March 2008 SC/ST/OBC/Minorities/Hand
icapped Financial and
Development Corporation
Limited
41. Ended 31 VI 6.14 Delhi Failure of TCPC Scheme
March 2008 SC/ST/OBC/Minorities/Hand
icapped Financial and
Development Corporation
Limited
42. Ended 31 VI 6.15 Delhi Poor recovery of loans due to
March 2008 SC/ST/OBC/Minorities/Hand | inadequate recovery follow up
icapped Financial and
Development Corporation
Limited
43. Ended 31 VI 6.17 Delhi Transport Operational loss due to
March 2008 Corporation unplanned deployment of buses
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Appendix - 2.1
Performance Audit on Working of Delhi Fire Service

Scope of Audit and methodology

Performance review of the functioning of DFS from 2004-05 to 2008-09 was conducted
through test-check of records of office of CFO, Connaught Place, Central workshop at
Moti Nagar, FSMA at Rohini, Wireless workshop and General store at Shankar Road
and 15 selected fire stations of DFS.

The performance audit commenced with an entry conference on 9 April 2009 with the
CFO of DFS, Delhi, wherein the objectives, methodology and modalities of the
performance audit were discussed. Fifteen (three fire stations from each division) out of
50 fire stations were selected to give adequate representation to industrial areas, rural
areas and high rise buildings. The data/information collected from the DFS headquarters
and its units (including fire stations) was analysed. An exit conference with the
organization was held on 2 December 2009 in which audit observations/aspects pointed
out in the Performance Audit were discussed.

Audit Criteria

The audit objectives are benchmarked against the following criteria:
» Delhi Fire Prevention and Fire Safety Act, 1986 and Rules, 1987,
> Government’s orders issued from time to time,
> Prescribed monitoring System,
» Standing Fire Advisory Council (SFAC) norms, and
» Delhi Building Bye-Laws, 1983.

Organisational Set-up

Chief Fire Officer (CFO) is the Executive-in-Charge of DFS functioning under the
administrative control of Principal Secretary (Home), Government of NCT of Delhi.
DEFES is divided into five divisions viz. South, North-West, West, East and Central
Divisions each headed by a Deputy Chief Fire Officer assisted by Divisional Officer
(DO) and Assistant Divisional Officer. It has 50 fire stations having Headquarters at
Connaught Place, New Delhi. Each fire Station is headed by a Station Officer or a Sub
Officer. Besides, it has an auto workshop, a wireless workshop, general stores and a Fire
Safety Management Academy (FSMA) in Delhi.
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Appendix - 2.1 (a)
(Referred to in paragraph 2.1.6)
Details of calls attended, loss of lives and property due to fire and property

saved by DFS
No. of calls received and attended IeTIEans FRIED T
: lost saved
; Loss of
fitag lives
Medium Serious (Rs. in (Rs. in
fire fire Sl | Tl lakh) lakh)
2004-05 27 05 14200 | 14232 272 4681 2629
2005-06 16 01 16301 16318 154 4720 6457
2006-07 15 03 14273 | 14291 303 5587 30620
2007-08 09 02 15707 | 15718 351 5922 29369
2008-09 06 02 16444 | 16452 380 5902 29471
Total 73 13 76925 77011 1460 26812 98546

Appendix - 2.2
(Referred to in paragraph 2.1.7)

List of Water Tenders which were out of order for more than six months

(Status as on June 2009)

SI. Vehicle Fire station Since not Total months
No. working upto June 2009
1 WT-17 Jwala Puri 30.10.08 8
2 WT-167 Jwala Puri 01.08.06 35
3 HT-05 Moti Nagar 28.08.08 10
4 WT-91 Shankar Road 24.04.08 14
5 WT-166 Najafgarh 25.11.08 7
6 WT-121 Daryaganj 28.03.08 15
7 WT-180 Kirti Nagar 06.08.08 10
8 WT-174 Rohini Sector 15 | 12.09.08 9
9 WT- 147 | Paschim Vihar 08.04.08 14
10 | W.T.- 160 | Wazirpur 18.05.06 37
11 W.T-176 | Wazirpur 18.05.06 37
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Appendix - 2.3

(Referred to in paragraph 2.1.12.2)
Details of Cinema Halls where quarterly inspection not conducted by DFS

SIL. Name Quarterly inspections not conducted Total
No.
1 Excelcior, Hauz | 06/08, 09/08, 12/08 3
Quzi
2 Vishal, Raja Garden | 09/04, 12/04, 06/05, 12/05, 12/07, 06/08, 8
09/08, 12/08
3 Shalimar, Ashram 06/04, 09/04, 12/04, 10/05, 12/05, 12/06 6
4 Palam, Air Force 09/04, 12/07, 06/08, 09/08, 12/08 5
5 Shakuntala, Pragati | 03/06, 12/06, 09/07, 12/07 4
Maidan
6 Sheela, DB Gupta | 06/04, 03/07, 06/08, 09/08, 12/08 5
Road
7 Suraj, Najafgarh 06/06, 09/06, 06/08, 09/08, 12/08 5
8 Aakash, Azadpur 06/07, 09/07, 12/07, 03/08, 06/08, 09/08, 7
12/08
9 Golcha, Daryaganj | 06/06, 06/08, 09/08, 12/08 4
10 | 3C Cinema, Lajpat | 12/06, 03/07, 09/08 3
Nagar
11 M2K, Rohini 09/04, 06/05, 09/06, 12/06, 06/07, 09/07, 10
12/07, 06/08, 09/08, 12/08
12 | M2K, Pitampura 12/06, 09/06, 03/07, 09/08, 09/08, 12/08 6
13 | PVR Naraina 03/05, 09/05, 12/06, 03/07, 06/08, 09/08, 7
12/08
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Appendix — 2.4
Performance Audit on Development works in Regularised-Unauthorised colonies
undertaken by the DJB and MCD

Audit scope and methodology

The majority of the fieldwork was carried out during April 2009 to August 2009. The
records scrunitised relate to the period from 2004-05 to 2008-09. Four out of 12 zones
were selected, namely West, Najafgarh, Civil Lines and Shahdara (North), by means of
SRSWOR (statistical random sampling without replacement) for taking up the audit.
Records were test-checked in the planning department, Quality Circle of MCD and
those of 18 maintenance divisions in the selected zones. Audit also scrutinized the
records relating to release of loans to MCD by the nodal department of the Government
of Delhi. The same zones were covered for the DJIB as well and 12 divisions where
water and sewerage works were taken up in the last five years were selected for audit.
Records relating to the offices of the DIB headquarters, construction and maintenance
divisions and zonal revenue officers were scrutinized during the audit. The quality of
works executed by MCD was checked through joint physical inspections with the help of
a retired professor of IIT, Prof.V.B. Deshpande, who is a specialist in cost effective
technologies and value engineering. The quality of drinking water supplied to residents
was checked through water samples collected by audit from all water sources of
randomly selected R-U colonies. These samples were then subjected to Essential
Physico-Chemical Tests and Bacteriological Tests in the NDMC laboratory and the
Shriram Institute for Industrial Research.

Entry conferences were held in May 2009 with the Member (Water and Drainage) of
DJB and Engineer-in-Chief of MCD and exit conferences were held in February 2010.
The entire data utilized in this report was obtained from the records of or replies
furnished by the MCD and DJB offices/divisions. Audit analysed the data to provide
information on excess spending or savings, diversion of funds, revenue losses, shortfalls
against targets, delays in execution of works, undue benefits extended to contractors,
blockage of funds and deficiencies in quality management.

Organizational Set-up

The Commissioner of MCD is overall incharge of the administration of MCD. The
Engineering department is headed by the Engineer-in-Chief, who is assisted by five
Chief Engineers (Civil) and two Chief Engineers (Electrical). The MCD is divided
geographically into 12 zones. The development works in regularized-unauthorised (R-U)
colonies are executed through 46 divisions/units of MCD. To look after the works in 12
zones, each zone has two to three Superintending Engineers, two Executive Engineers
(Maintenance) and one to two Executive Engineers to look after major projects of the
zone. Each Executive Engineer is assisted by Assistant Engineers and Junior Engineers.

The Chief Minister of Delhi chairs the DJB and is assisted by the Vice Chairperson
nominated by the Speaker of the Legislature, and 16 other members consisting of 10
political and ex-officio members and 6 administrative/executive members. Member
(Water/Drainage) heads the Engineering wing for water/sewerage activities. The Chief
Executive Officer (CEO) is overall in-charge of construction, operation and maintenance
of WTPs/STPs, rising mains, water distribution and sewerage services and is assisted by
Chief Engineers, Superintendent Engineers and Executive Engineers.
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Appendix - 2.5
(Referred to in Paragraph 2.2.3.2)
Details of allocation and expenditure of funds (2004-05 to 2008-09)

(Rupees in lakh)

Water side Sewer side
Division Budget xpd. Saving/ Percentage Budget Expdr. Saving/ Percentage
Allocation Excess of saving/ Allocation Incurred | (L of saving/
Incurred
Excess Excess
Dr.(C)- - - - - 1791.19 1315.60 474.99 26.52
X1V
Dr.(C)- - - - - 452.86 254.62 198.24 43.78
XI
Dr.(C)-X - - - - 895.58 535.22 360.36 40.24
Dr.(C)- - - - - 608.30 383.05 225.25 37.03
IX
SW-I 395.23 246.06 149.17 37.74 339.75 281.71 58.04 17.08
SW-II 239.08 198.16 40.92 17.12 234.63 141.30 93.33 39.78
West-1 137.11 118.32 18.79 13.70 1445.42 995.98 449 .44 31.09
West-11 363.08 255.64 107.34 29.56 1574.58 1148.32 426.26 27.07
West-1I1 514.88 365.09 149.79 29.09 1592.96 902.41 690.55 43.35
North 132.33 119.85 12.48 9.43 2087.97 1485.30 602.67 28.86
West-1V
NE-T 298.98 213.55 85.43 28.57 369.47 236.43 134.04 36.28
NE-II 188.83 171.50 17.33 9.18 532.84 211.79 321.05 60.25
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Appendix - 2.6
(Referred to in Paragraph 2.2.3.4
Diversion of Funds by DJB (2004-05 to 2008-09)

(Rupees in crore)
Name of Total numbers Funds Number Amount of Percentage

Division of works in sanctioned of works diversion of diversion
water sector for laying of  in which
water lines in amount
RU colonies was

diverted
1 South West-I 49 2.31 7 0.32 13.85
2. South West-IT 20 1.99 10 1.19 59.79
3 West-1 53 1.18 14 0.36 30.58
4 North East -I 25 2.35 9 0.52 22.12
Grand Total 147 7.83 40 2.39 30.52

Appendix - 2.7
(Referred to in Paragraph 2.2.3.6)
Details of development charges outstanding from residents

Name of division of Total Nos. of  Test checked Amount
ZRO colonies cases (in Rupees)
1. EE (NW-1V) 1 7 71.194
2. EE (NE-II) 10 188 98,85,701
3. EE (NE-I) 7 655 1,93,77.691
4, EE (West-IT) 8 80 44,56,771
5. EE (West-T) 11 51 20,54,339
Total 37 981 3,58,45,696 \
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Appendix - 2.8
(Referred to in Paragraph 2.2.4.2)
Execution of Plan by MCD

Year Total no. of works  Total no. of works  Total No. of works No. of works Percentage  %age of Jage of
planned for executed executed as per executed other of works works
execution than AAP shortfall/ex not executed
cess in included as per
execution in the AAP
Estimated No. of Estimated . Estimated No.of Estimated
works  amount works amount works amount  works amount
(Rs. in (Rs. in (Rs. in (Rs. in
lakhs) lakhs) lakhs) lakhs)
Civil 2004-05 270 1501.32 88 426.89 62 298.31 26 128.58 67 30 70
Line
2005-06 134 900.10 117 771.69 91 565.92 26 205.77 13 22 78
2006-07 164 1198.87 136 921.95 79 552.38 57 369.57 17 42 58
2007-08 94 813.51 45 279.79 19 121.39 26 158.40 52 58 42
2008-09 51 333.07 20 241.37 9 130.55 11 110.82 61 55 45
Najaf | 2004-05 109 457.25 107 416.12 44 181.56 63 234.56 2 59 41
garh
2005-06 136 1236.86 146 827.26 65 333.84 81 493.42 +7 55 45
2006-07 211 2236.73 138 1615.24 33 302.85 105 1312.39 35 76 24
2007-08 308 2391.81 275 1649.85 57 556.58 218 1093.27 11 79 21
2008-09 206 1468.69 72 441.50 24 150.35 48 291.15 65 67 33
Shahd | 2004-05 49 168.81 56 199.93 28 100.92 28 99.01 +14 50 50
ara
()
2005-06 117 670.51 126 736.42 93 521.67 33 214.75 +8 26 74
2006-07 120 663.93 132 733.97 78 437.97 54 296.00 +10 41 59
2007-08 150 662.95 113 555.56 41 161.47 72 394.09 25 64 36
2008-09 61 317.08 64 350.83 43 245.26 21 105.57 +5 33 67
West 2004-05 284 921.88 122 407.85 105 354.56 17 53.29 57 14 86
2005-06 276 1272.67 219 964.50 127 563.22 92 401.28 21 42 58
2006-07 435 2198.22 286 1506.34 139 808.57 147 697.77 34 51 49
2007-08 242 1389.77 273 1250.53 17 136.76 256 1113.77 +13 94 6
2008-09 160 684.93 75 482.11 13 86.12 62 395.99 53 83 17

21488.96 2610  14779.70 6610.25 4 8169.45
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Appendix - 2.9
(Referred to in Paragraph 2.2.4.3)
Details regarding requirement and availability of water

SI. Name of Population Requirement Availability of Shortage of
No. Division of Area of drinking drinking water in water
(in lakh) water area (in MGD) (in MGD)
(in MGD)

1. | North 261 13.05 7.04 6.01
West-1V

2. | West-I 5.65 28.40 12.43 15.97

3. | West-II 2.80 14.00 14.49 - 0.49

4. | South 9.00 27.00 8.50 18.50
West-1

5. | North 8.00 25.00 22.30 2.70
East-1

6. | North 10.50 36.75 30.50 6.25
East-11

Appendix - 2.10
(Referred to in Paragraph 2.2.4.4)
Targets and Achievements of laying of sewer lines (in kms)

EE (West)-1 EE ( South West)-I EE (West)-11 EE (NE)-11

A Shortfall A Shortfall T A Shortfall T A Shortfall %
2004-05 5.50 4.40 1.10 | 20.00 1.00 1.05 -0.05 - - |- - I -
2005-06 8.50 5.90 2.60 | 30.58 3.60 3.68 -0.08 - - |- - I -
2006-07 8.00 7.40 0.60 7.50 3.50 3.15 0.35] 1000 | - | - |- - I -
2007-08 7.10 6.15 0.95 | 13.38 500 | 4.33 067 | 1340 | - | - | - - I -
2008-09 14.00 5.90 8.10 | 57.85 4.50 3.13 138 13055 | - | - | - - I -

Short
fall
2004-05 1.50 | 0.90 0.60 | 40.00 1.00 | 0.50 0.50 | 50.00 - - - -1 1.00 | 037 0.63 | 63.00
2005-06 2.00 | 1.70 1.00 | 11.11 3.25 3.21 0.04 1.23 - - - -1 336 | 336 - -
2006-07 1.50 | 1.00 0.50 | 33.33 3.00 1.65 1.35 | 45.13 - - - - 1320 ] 320 - -
2007-08 1.00 | 0.93 0.07 7.00 | 5.00 2.18 2.82 | 56.34 | 4.00 | 4.00 - -1 076 | 0.76 - -
2008-09 2.50 | 2.00 0.50 | 20.00 | 5.00 2.49 2.51 | 50.20 | 1.50 | 1.50 - - - - - -

T stands for Target
A stands for Achievement
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Appendix — 2.11
(Referred to in Paragraph 2.2.5.7)
Details of cost escalation

Name of Total Nos. Total Nos. of works in Amount in Rs.
division of works which cost escalated
test Works Works Works Works
checked which not which were which not which were
completed in completedin  completed completed
time time in time in time
1. EE (West-TIT) 10 2 1 7,37,734 11,13,888
2. EE (West-1) 10 4 4 11,05,979 5,38,039
3. EE (West-1I) 8 0 5 - 4,48.551
4, EE (SW-1) 16 3 9 6,54,420 7,09,178
5. EE (SW-II) 10 0 9 - 6,44.845
6. EE (NW-1V) 11 3 3 1,01,100 4,44.834
7. EE (NE-I) 12 2 6 1,48,699 4,89.662
8. | EE (NE-II) 12 - - - -
9. EE (Dr-IX) 11 1 0 4,56,631 -
10. | EE (Dr-X) 15 | | 18,898 52,512
11. | EE (Dr-XI) 10 - - - -
12. | EE (Dr-X1V) 12 = - - _

38,23,461 44,41,509

Total amount of cost escalation 82,64,970
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Appendix — 2.12
(Referred to in Paragraph 2.2.5.9)
Delay in Issuing of Notification.

(Rupees in lakh)

Name of colony Date of Expenditure Date of issue
laying incurred of
S/Line notification
1 Raj Nagar Part-IT Dr.XIV 4-4-09 318.49 29-7-09
2 Sadh Nagar Part-11 -do- 15-1-09 199.75 15-6-09
3. Dharam Pura -do- 31-12-08 130.74 13-7-09
4. Sadh Nagar Part-I -do- 30-10-08 20.12 8-6-09
5 Patel Garden -do- 5-5-09 20.54 13-7-09
6 Makshooda Bad -do- N.A* N.A * N.A*,
7 U-Block Arvind Dr. X 18-11-06 9.87 N.A.*
Nagar
8 L-Block Jai Prakash -do- 1-2-07 24.49 N.A*,
Nagar
9 SeelamPur -do- 12-1-08 1.90 N.A*%,

e Not available

Appendices
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Appendix — 4.2
(Referred to in paragraph 4.1.7.6)
Vehicles registered, fitness check done/due
Fitness

Vehicle Fitness done Vehicles plying
. due 5 2 .
hicle registered durin during without valid
ve upto 31-3-07 g 08-09 fitness certificate
1 | Ambulance 1675 1624 441 1183
2 | Taxi 34569 32536 21858 10678
3 | HPV 16648 15153 12825 2328
4 | MPV 632 630 312 318
5 | HGV 8503 7507 3047 4460
6 | LGV 63480 61375 53080 8295
7 | MGV 2389 2377 2029 348
8 | TSR 60380 51415 49173 2242

Total 188276 172617 142765 29852

Road Tax, Fitness Fee and Registration Fee due

(Amount in Rupees)
No. of vehicles Road Tax Fitness Fee Registration fee
plying without
fitness
certificate
during 2008-09

Type of
vehicle

Rates Amount Rates Amount Rates Amount

1 | Ambulance 1183 665 | 786695 200 | 236600 300 | 354900 | 1378195
2 | Taxi 10678 605 | 6460190 200 | 2135600 300 | 3203400 | 11799190
3 | HPV 2328 1915 | 4458120 400 | 931200 600 | 1396800 | 6786120
4 | MPV 318 1130 | 359340 300 95400 400 | 127200 581940
5 | HGV 4460 1430 | 6377800 400 | 1784000 600 | 2676000 | 10837800
6 | LGV 8295 665 | 5516175 200 | 1659000 300 | 2488500 | 9663675
7 | MGV 348 940 | 327120 300 104400 400 | 139200 570720
8 | TSR 2242 605 | 1356410 100 | 224200 300 | 672600 | 2253210

(A) Total 43870850

Grand Total (A+B) 69512700
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Audit Report for the year ended 31 March 2009

Appendix 5.4
(Referred to in paragraph No. 5.1.7 )

Statement showing investment made by the State Government in PSUs where accounts are
in arrear

(Rs. in crore)
Name of PSU Year upto Paid up capital Investment made by State government during the years for
which as per latest which the accounts are in arrears
accounts finalised

finalised accounts
Equity Grants/
Subsidy

Working Companies/ Corporations
DSC/ST/OBC/M/H 1999-2000 34.73 2000-01 - - 0.71
FDC 2001-02 - - 0.0006
2002-03 - - 232
2003-04 - - 0.53
2004-05 - - 2.04
2005-06 1.81 0.34 0.66
2006-07 - 2.15 -
2007-08 7.00 - -
2008-09 0.36
SRC 0.00007 - - - 0.18
Total 34.73 8.81 249 6.80

162



Appendices

Appendix 5.5
(Referred to in paragraph No. 5.1.6)
Statement showing financial position of Statutory corporations

(Rs. in crore)

Delhi Transport Corporation

Particulars 2006-07 2007-08 2008-09

A. Liabilities
Capital (including capital loan & equity capital) 117.00 494.30 744.30
Borrowings: Government 4961.03 6111.13 7725.97

Others
Funds” (Reserve and Surplus) 88.03 103.70 152.58
Grant-in-aid 2.62 54.15 127.76
Trade dues and other current liabilities (including 147.55 207.59 189.33

provisions)
Total 5316.23 6970.87 8939.94

B. Assets
Gross Block 623.47 692.90 875.68
Less: Depreciation 379.05 436.12 488.28
Net fixed assets 244.42 256.78 387.40
Capital works-in-progress (including cost of chassis) 1.77 1.72 32.47
Investments 1.55 1.69 1.86
Current assets, loans and advances 105.21 524.42 634.26
Accumulated losses 4963.28 6186.26 7883.95
Total 5316.23 6970.87 8939.94
Capital employed# 203.85 575.33 864.80
2. Delhi Financial Corporation

Particulars 2006-07 2007-08 2008-09
A. Liabilities
Paid-up capital 12.88 25.08 25.88
Share application money 13.00 0.86 0.12
Reserve fund and other reserves and surplus 48.51 48.69 43.94
Borrowings:
(1) Bonds and debentures 0.46 - -
(ii)Industrial Development Bank of India & Small 70.39 58.14 45.91
Industries Development Bank of India
Other Liabilities and provisions 14.80 19.77 26.63

B. Assets

Cash and Bank balances 24.66 34.01 42.24
Investments 0.01 0.01 0.01
Loans and Advances 122.70 100.39 81.92
Net fixed assets 4.46 4.19 3.72
Other assets 8.21 13.94 14.59

Miscellaneous expenditure

C. Capital employed-

160.04
146.61

152.54
138.65

142.48
123.97

’ Excluding depreciation funds/ reserve

# Capital employed represents net fixed assets (including capital work-in-progress) plus working capital.

* Capital employed represents the mean of the aggregates of the opening and closing balances and paid-up capital,
reserves (other than those which have been funded specifically and backed by investments outside), bonds, deposits
and borrowings (including refinance).
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Audit Report for the year ended 31 March 2009

Appendix 5.6
(Referred to in paragraph No. 5.1.6)
Statement showing working results of Statutory corporations

(Rs. in crore)

Delhi Transport Corporation

Particulars 2006-07 2007.08 2008-09
Operating
(a) Revenue 360.89 354.05 368.00
(b) Expenditure 761.88 801.75 1108.85
(c) Surplus (+)/Deficit (-) (-)400.99 (-)447.70 (-)740.85
Non-operating
(a) Revenue 44.36 58.44 97.97
(b) Expenditure 629.90 826.55 1065.67
(c) Surplus (+)/Deficit (-) (-)585.54 (-)768.11 (-)967.70
Total
(a) Revenue 405.25 412.49 465.97
(b) Expenditure 1391.78 1628.30 2174.52
(c) Prior period adjustments 31.71 (-)7.17 10.86
(d) Net Profit (+)/Loss (-) (-)954.82 (-)1222.98 (-)1697.69
Interest on capital and loans 633.39 827.73 1065.34
Total return on Capital employed"' (-)321.43 (-)395.25 (-)632.35

Delhi Financial Corporation

Particulars 2006-07 2007-08 2008-09
1. Income
(a) Interest on LLoans 19.80 17.16 12.58
(b) Other income 0.73 3.55 3.74
Total-1 20.53 20.71 16.32
2. Expenses
(a) Interest on long-term loans 6.68 5.55 4.39
(b) Other expenses 8.45 7.05 10.05
Total-2 15.13 12.60 14.44
3. Profit before tax (1-2) 5.40 8.11 1.88
4. Provision for tax 1.15 2.28 0.57
5. Other appropriations 4.25 5.78 5.73
6. Amount available for dividend - 0.05 -
7. Dividend - 0.05 -
8. Total return on Capital employed 12.08 13.66 6.56
9. Percentage of return on Capital employed 8.24 9.85 5.29

* Total return on capital employed represents net surplus/deficit plus total interest charged to profit & loss account
(less interest capitalised).
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Appendix-5.7

(Referred to in paragraph No. 5.2.1)
Statement showing operational performance of Delhi Transport Corporation

Appendices

(Rs. in crore)

Particulars 2004-05 2005-06 2006-07 2007-08 2008-09
Average number of vehicles held 3584 3467 3454 3439 3805
during the year

Average number of vehicles on 3010 3138 2814 2836 2931
road during the year

Percentage of utilisation of 83.98 90.51 81.47 82.47 77.03
vehicles

Number of employees 29200 28460 27574 28450 28551
Employee vehicle ratio 8.41 8.20 8.01 8.04 7.51
Number of routes operated at the 854 852 820 867 842
end of the year

Route Kilometers 37615.10 | 35701.70 | 25086.30 | 34494.80 [ 26838.30
Kilometers operated (in lakh)

Gross 2611.06 2686.16 2136.72 1923.49 1911.01
Effective 2522.16 2589.64 2043.34 1833.84 1830.01
Dead 88.90 96.52 93.38 89.65 81.00
Percentage of dead Kilometers 3.40 3.59 4.37 4.66 4.24
to gross Kilometers

Average Kilometers covered per 193 205 162 146 132
bus per day

Average revenue per Kilometer 16.78 18.02 20.52 22.97 25.90
(Rs.)

Average expenditure per 44.87 49.60 68.80 89.27 119.27
Kilometer (Rs.)

Loss (-)/Profit (+) per kilometre (28.09) (31.58) (48.28) (66.30) (93.33)
(Rs.)

Number of operating depots 34 34 34 35 35
Average number of break-down 5.93 6.75 10.12 11.46 13.60
per lakh Kilometers

Average number of accidents per 0.16 0.15 0.13 0.11 0.10
lakh Kilometers

Occupancy ratio (Load Factor) 67.72 74.42 77.18 87.82 68.83
Kilometres obtained per litre of 2.88 2.99 2.92 2.87 291
CNG
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