Annexure-1
Statement showing particulars of up-to-date paid-up capital, equity, loans received out of budget and loans outstanding
ason 31 March 2007 in respect of Government companies and Statutory cor porations

(Referred to in paragraphs No.1.2, 1.3, 1.4, 1.5, 1.16 and 1.17)

Annexure-1

(Figuresin column 3(a) to 4(f) are rupeesin lakh)

Equity /L oans Other L oans @ outstanding at the Debt
Paid-up capital asat the end of the current year received out of loans close of 2006-07 equity
Sl. | Sector and name of the company budget during received ratio
No. the year during for
State Central Holding Others Total Equity | Loans the Govern- | Others Total 2006-07
Government | Government year ment (Previous
year)
4f / (3e)
@ @ 3(a) 3(b) 3(9 3(d) 3(e) 4(a) 4(b) 4©) 4(d) 4(e) 4() ©)
A. | Working Government Companies
AGRICULTURE & ALLIED SECTOR
Maharashtra Agro Industries
! Development Corporation Limited 300.00 250.00 N N 330.00 - - - - - - -
2 | Mabharashtra Insecticides Limited $ -- -- 100.00 -- 100.00 - - -- -- - - -
3 | MAFCO Limited 503.57 - - - 503.57 - - - 836.32 - 836.32 1.66:1
(1.61:1)
4 The Maharashtra Fisheries 247.87 - - - 247.87 - - - 109.85 - 109.85 0.44:1
Development Corporation Limited (0.45:1)
Punyashloka Ahilyadevi Maharashtra 270.66 202.83 -- -- 473.49 - -- -- 7.90 - 7.90 0.02:1
5 | Mendhi Va Sheli Vikas Mahamandal )
Limited (0.02:1)
6 Maharashtra State Farming 275.00 - - - 275.00 - - - 7,575.05 - 7,575.05 27.55:1
Corporation Limited. (25.06:1)
Maharashtra Co-operative 318.75 - - 305.98 624.73 - - - - - - -
7 . o
Development Corporation Limited ¥ (22.22) (22.22) (17.62:1)
TOTAL 1,915.85 452.83 100.00 305.98 2,774.66 - - - 8,529.12 - 8,529.12 3.05:1
(22.22) (22.22) (2.80:1)
INDUSTRY SECTOR
Maharashtra Small Scale Industries
8 Development Corporation Limited ¥ 978.90 - - B 978.90 - - - - - - -
9 Maharashtra Petrochemicals 895.66 - - - 895.66 - - - - - - -
Corporation Limited
1,874.56 - - - 1,874.56 - - - - - - -
TOTAL
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B E) ED 3(b) 3(0) 3(d) 3(9) 4@ | 40 | 49 4(d) 4(e) 4() ®)
TEXTILE SECTOR
10 Maharashtra State Powerlooms 1,123.00 - - - 1,123.00 - - - 20.00 - 20.00 0.02:1
Corporatlon Limited (70.00) (70_00) (0_02: 1)
1,123.00 - - - 1,123.00 - - - 20.00 - 20.00 0.02:1
TOTAL
(70.00) (70.00) (0.54:1)
HANDLOOM AND HANDICRAFTSSECTOR
" Maharashtra State Handlooms 1,378.23 189.69 - - 1,567.92 - - - 200.00 - 200.00 0.03:1
Corporation Limited (5,801.75) (5,801.75) (0.03:1)
1,378.23 189.69 - - 1,567.92 - - - 200.00 - 200.00 0.03:1
TOTAL
(5,801.75) (5,801.75) (0.03:1)
FOREST SECTOR
Forest Development Corporation of 2,766.49 - - - 2,766.49 - - - 12,669.52 - 12,669.52 4.58:1
12 Maharashtra Limited (5.12:1)
2,766.49 - - - 2,766.49 - - - 12,669.52 - 12,669.52 458:1
TOTAL
(5.12:1)
MINING SECTOR
13 Maharashtra State Mining Corporation 206.69 - - - 206.69 - - - 457.46 - 457.46 221:1
Limited (2.21:1)
TOTAL 206.69 - - - 206.69 - - - 457.46 - 457.46 221:1
(2.21:1)
CONSTRUCTION SECTOR
Maharashtra State Police Housing and 795.91 - - - 795.91 - - - - 4,653.50 4,653.50 5.85:1
14 . S
Welfare Corporation Limited (8.13:1)
Maharashtra State Road Development 500.01 - - - 500.01 - - - - 1,61,522.00 | 1,61,522.00 323.04:1
15 Corporation Limited (785.77:1)
City and Industrial Development 58.90:1
16 Corporation of Maharashtra Limited 395.00 - - - 395.00 - - - 400.00| 22,865.15| 23,265.15 (61.98:1)
| Shivshahi Punarvasan Prakalp 11,500.00 - - - 11,500.00 - - - - 1,644.00 1,644.00 0.14:1
7 | Limited ¥ (0.14:1)
18 Maharashtra Urban Infrastructure 5.00 - - - 5.00 - - - - - - -
Development Company Limited ¥ (25.00) (25.00)
Maharashtra Urban Infrastructure Fund 5.00 - -- -- 5.00 -- - - -- -- - --
19 | Trustee Company Limited
(5.00) (5.00)
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(@) @ 3(a) 3(b) 3(0) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) ®)
5o | Satara Kagal Highway Construction - - 5.00 - 5.00 - - - - 26,010.00| 26,010.00|  5,202.00:1
Company Limited $ (5,545.99:1)
5, | Solapur City Integrated Road - - 5.00 - 5.00 - - - - 4,517.00| 4517.00|  903.40:1
Development Limited $ (341.46:1)
2 Mumbai Inland Passenger Water - - 5.00 - 5.00 - - - - - - -
Transport Company Limited $¥
23 | Amravati City Road Development - - 5.00 - 5.00 - - - - 2,578.00| 2,578.00|  515.60:1
Company Limited $
24 Kolhapur City Road Development - - 5.00 - 5.00 - - - - - - -
Company Limited $
25 Baramati Infrastructure Development - -- 5.00 -- 5.00 - -- -- - 2,409.00 2,409.00 481.80:1
Company Limited $
TOTAL 13,200.92 - 30.00 - 13,230.92 - - - 400.00 | 2,26,198.65 | 2,26,598.65 17.13:1
(30.00) (30.00) (34.38:1)
AREA DEVELOPMENT SECTOR
5 | Development Corporation of Konkan 881.00 - - - 881.00 - - - 615.73 - 615.73 0.70:1
Limited ¥ (0.70:1)
27 Development Corporation of Vidarbha 716.84 - - - 716.84 - - - 311.74 - 31174 0.43:1
Limited (0.43:1)
Jg | Western Maharashira Development 305.77 - - - 305.77 - - - 2,650.85 - 2,650.85 8.67:1
Corporation Limited (8.67:1)
1,903.61 - - - 1,903.61 - - - 3,578.32 - 3,578.32 1.88:1
TOTAL
(1.88:1)
DEVELOPMENT OF ECONOMICALLY WEAKER SECTIONSSECTOR
29 Lokshahir Annabhau Sathe 15.00 - - - 15.00 403.85 - - - - - -
Development Corporation Limited ¥ (5,519.98) (33.95) (5,553.93) (0.23:1)
Mahatma Phule Backward Class 11,984.54 5,256.68 - - 17,241.22 - - - 40.10 705.88 745.98 0.04:1
30 Development Corporation Limited (1,150.10) (1,150.10) (0.05:1)
Vasantrao Naik Vimukta Jatis and 5,455.00 - - - 5,455.00 500.00 - - - - - -
31 | Nomadic Tribes Development
Corporation Limited (0.20:1)
3 |Maharashtra Rajya Itar Magas Vargiya 3,387.95 - - - 3,387.95 500.00 - - 5,030.43 - 5,030.43 1.29:1
Vitta Ani Vikas Mahamandal Limited (500.00) (500.00) (1.48:1)
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@ @ 3(a) 3(b) 3(9 3(d) 3(e) 4@ 4(b) 4(© 4(d) 4(e) 4 ®
33 |Annasaheb Patil Arthik Magas Vikas 1,800.00 - - - 1,800.00 - - - - - - -
Mahamandal Limited ¥
Shabri Adivasi Vitta Va Vikas 2,327.16 52.00 - - 2,379.16 - -- - -- 1,293.50 1,293.50 0.54:1
34 o
Mahamandal Limited ¥ (0.54:1)
35 |Maulana Azad Alpansankyak Arthik 3,820.00 - - - 3,820.00 - - - - - - -
Vikas Mahamandal Limited ¥
Maharashtra State Handicapped 90.00 -- - -- 90.00 75.00 -- - - 3,192.00 3,192.00 10.30:1
36 | Finance and Development
Corporation Limited (220.00) (220.00) (7.18:1)
Sant Rohidas Leather Industries and 2,821.00 -- - -- 2,821.00 1,500.00 -- - 830.35 -- 830.35 0.19:1
37 | Charmakar Development Corporation
of Maharashtra Limited ¥ (1,500.00) (1,500.00) (0.19:1)
TOTAL 31,700.65 5,308.68 - - 37,009.33 2,978.85 - - 5,900.88 5,191.38 11,092.26 0.25:1
(7,739.98) (1,184.05) (8,924.03) (0.26:1)
TOURISM SECTOR
33 | Maharashtra Tourism Development 1,508.38 - - - 1,508.38 - - - 440.30 - 440.30 0.29:1
Corporation Limited (0.29:1)
1,508. 1,508. - - - 440. 440. .29:1
TOTAL ,508.38 ,508.38 0.30 0.30 0.29
(0.29:1)
DRUGS, CHEMICALSAND PHARAMACEUTICALS SECTOR
39 Haffkine Bio-Pharmaceuticals 870.66 - - - 870.66 -- - -- - - - -
Corporation Limited ¥
Haffkine Ajintha Pharmaceuticals - - 13.65 4.00 17.65 - - - - - - -
40 |1
Limited ¥ (3.68:1)
TOTAL 870.66 - 13.65 4.00 888.31 - - - - - - -
(3.68:1)
POWER SECTOR
41 Maharashtra State Electricity Board -- - -- -- -- -- -- -- -- -- - --
Holding Company Limited ¥
4 Maharashtra State Power Generation 5.00 - 2,96,336.00 - 2,96,341.00 | 40,000.00 - - 28,440.00 | 3,13,409.00 | 3,41,849.00 1.15:1
Company Limited (0.79:1)
Maharashtra State Electricity - - 2,37,300.00 - 2,37,300.00 - - - 1,28,900.00 | 1,81,900.00 | 3,10,800.00 1.31:1
43 Transmission Company Limited ¥ (1.31:1)
m Maharashtra State Electricity 5.00 - 3,08,393.00 - 3,08,398.00 - 9,430.00 - 4,042.953,33,517.05 | 3,37,560.00 1.09:1
Distribution Company Limited -
45 | Mahaguj Collieries Limited ¥ - - -- -- - - - -- -- -- - -
TOTAL 10.00 - 8,42,029.00 - 8,42,039.00| 40,000.00| 9,430.00 - 1,61,382.95| 8,28,826.05| 9,90,209.00 1181
(1.03:1)
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(@) @ 3(a) 3(b) 3(©) 3(d) 3 4(a) | 4(b) | 4©) 4(d) 4(e) 4 ®)
MISCELLANEOUS SECTOR
46 | Krupanidhi Limited 0.62 024 - 014 Loy - N - - N N N
47 Kplhapur Chitranagri Mahamandal 323.64 - - - 323.64 - - - 12.76 - 12.76 0.04:1
Limited ¥ (0.04:1)
45 | Mahila Arthik Vikas Mahamandal 192.28 46.65 - 1.00 239.93 10.00| - - - - - -
Limited ¥
19 Maharashtra Film, Stage anq Cultural 462.64 - - - 462.64 - - - 56.47 1,111.20 1,167.67 2.52:1
Development Corporation Limited ¥ (2.52:1)
50 Maharashtrq Pgtbandhare Vittiya 5.60 - - - 5.60 - - - - 79,825.00 79,825.00 | 14,254.46:1
Company Limited (14,254.46:1)
5] Maharasl_ltra E.x-.Servicemen 5.00 - - - 5.00 - - - - - - -
Corporation Limited (4.90) (4.90)
TOTAL 989.78 46.89 - 114 1,037.81 10.00 - - 69.23| 80,936.20| 81,005.43 77.69:1
(4.90) (4.90) (33.67:1)
Total A (All Sector wise 59,448.82 5998.09( 8,42,172.65 311.12| 9,07,930.68| 42,988.85| 9,430.00 - 1,93,647.78 | 11,41,152.28 | 13,34,800.06 145:1
Government companies) (13,646.63) (1,184.05) (22.22) | (14,852.90) (1.87:1)
B. | Working Statutory Cor porations
TRANSPORT SECTOR
Maharashtra State Road Transport 1,01,579.66% 5,677.43 - - 1,07,257.09| 14,876.48| - - - 19,358.12|  19,358.12 0.18:1
! Corporation (0.19:1)
TOTAL 1,01,579.66 5,677.43 - - 1,07,257.09| 14,876.48 1,9358.12 1,9358.12 0.18:1
(0.19:1)
FINANCIAL SECTOR
5 Mabharashtra State Financial 3,427.69 - - 2,836.21 6,263.90 - - - 206.00 62,468.00 62,674.00 10.00:1
Corporation ¥ 0.77) 0.77) (10.36:1)
TOTAL 3,427.69 - - 2,836.21 6,263.90 - - - 206.00 62,468.00| 62,674.00 10.00:1
0.77) 0.77) (10.36:1)
AGRICULTURE & ALLIED SECTOR
Maharashtra State Warchousing 435.56 - - 435.56 871.12 - - - - 1,500.00 1,500.00 1.72:1
3 Corporation (2.61:1)
TOTAL 435.56 - - 435.56 871.12 - - - - 1,500.00 1,500.00 172:1
(2.61:1)
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&) E) 3@ | x| 3 3 | 3@ 4@ | a0 | 40 | ) | 4@ | 4 ®)
MISCELLANEOUS SECTOR
4 Maharashtra Industrial Development - - - - - - - - - 760.00 760.00 -
Corporation
TOTAL - - - - - - - - - 760.00 760.00 -
Total B (All sector wise Statutory 1,05,442.91 5,677.43 - 3,271.77| 1,14,392.11| 14,876.48 - - 206.00| 84,086.12| 84,292.12 0.74:1
Corporations) (0.77) 0.77) (0.86:1)
Grand Total (A+B) 1,64,891.73 11,675.52| 8,42,172.65| 3,582.89|10,22,322.79| 57,865.33| 9,430.00 - 1,93,853.78 | 12,25,238.40 | 14,19,092.18 137:1
(13,646.63) (1,184.05) (22.99) | (14,853.67) (1.73:1)
C. | Non-working Companies
AGRICULTURE & ALLIED SECTOR
1 Dairy Development Corporation of -- -- 18.00 -- 18.00 - -- -- -- 264.98 264.98 6.97:1
Marathwada Limited $ (20.00) (20.00) (6.94:1)
2 | Ellora Milk Products Limited $ - - 300 - 500 - - - - 13653 13653 2731:1
(27.40:1)
3 Irrigation Development Corporation 1,992.64 -- - - 1,992.64 -- - - - - - --
of Maharashtra Limited $ ¥
4 Parbhani Krishi Gosamvardhan - - 14.00 5.00 19.00 - - - - 201.83 201.83 10.62:1
Limited$ (10.72:1)
- - 10.00 - 10.00 - - - - 27.95 27.95 2.80:1
5 | Vidarbha Quality Seeds Limited $
(2.79:1)
6 Maharashtra Land Development 300.00 100.00 - - 400.00 - - - 4,321.00 - 4,321.00 10.80:1
Corporation Limited ¥ (10.80:1)
TOTAL 2,292.64 100.00 47.00 5.00 2,444.64 - - - 4,321.00 631.29 4,952.29 2.01:1
(20.00) (20.00) (2.01:1)
INDUSTRY SECTOR
7 Leather Industries Corporation of -- - 63.50 -- 63.50 - 6.60 - -- 634.55 634.55 9.99:1
Marathwada Limited $ (10.46:1)
8 | Kinwat Roofing Tiles Limited $ - - 19.00 - 19.00 - - - - 74.32 74.32 (33'9911. 11)
9 Marathwada Ceramic Complex -- - 68.00 -- 68.00 - -- -- -- 771.74 771.74 11.35:1
Limited (10.97:1)
10 | Shahyadri Glass Works Limited $¥ - - 26.85 18.29 45.14 - - - - - - -
ahyadri Glass Works Limite (19.20:1)
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(1) @) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4() ®)
1 The Gondwana Paints and Minerals - - 9.97 - 9.97 - - - - 100.45 100.45 10.08:1
Limited (10.08:1)
- - - 10.00 10.00 - - - - - - -
12 | Vidarbha Tanneries Limited $
- - 187.32 28.29 215.61 - 6.60 - - 1,581.06 1,581.06 7.33:1
TOTAL
(7.35:1)
ELECTRONICS SECTOR
3 Mabharashtra Electronics Corporation 968.60 - -- -- 968.60 - - - 5,772.00 1,778.00 7,550.00 7.79:1
Limited (7.07:1)
. - - - . - - - 772. 1,778. 7,550. 7.79:1
TOTAL 968.60 968.60 5,772.00 ,778.00 ,550.00 9
(7.07:1)
TEXTILESSECTOR
14 | Godavari Garments Limited -- -- 24.00 -- 24.00 -- -- -- - 705.17 705.17 29.38:1
(25.56:1)
15 Textile Corporation of Marathwada 308.63 - 151.37 40.00 500.00 - - - - 53.20 53.20 0.11:1
Limited
16 The Pratap Spinning Weaving and - - 2,315.73 1.00 2,316.73 - -- -- - 2,334.64 2,334.64 1.01:1
Manufacturing Company Limited $ (1.01:1)
17 Maharashtra State Textile 23,615.75 - - - 23,615.75 - - - 25,090.79 - 25,090.79 1.06:1
Corporation Limited (1.06:1)
23,924.38 - 2,491.10 41.00 26,456.48 - - - 25,090.79 3,093.01 28,183.80 107:1
TOTAL
(1.04:1)
CONSTRUCTION SECTOR
13 Maharashtra State Housing 1.00 - - - 1.00 - - - - - - -
Corporation Limited
1 - - - 1 - - - - - - -
TOTAL 00 00
AREA DEVELOPMENT SECTOR
19 Mabharashtra Rural Development - -- - - -- -- -- -- - -- - --
Corporation Limited $
0 Marathwada Development 1,016.94 - - - 1,016.94 - 50.00 - 4,945.79 - 4,945.79 4.86:1
Corporation Limited (4.81:1)
1,016.94 - - - 1,016.94 - 50.00 - 4,945.79 - 4,945.79 4.86:1
TOTAL
(4.81:1)
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€ @ 3(a) 3(b) 3(©) 3(d) 3 4a) 4(b) | 4(©) 4(d) 4 4(h) ®)
MISCELLANEOUS SECTOR
1,017.84 - - - 1,017.84 - - - - - - -
21 | Chitali Distillary Limited
The Overseas Employment and 12.23 -- - - 12.23 -- -- -- 57.90 -- 57.90 4.73:1
22 | Export Promotion Corporation of
Maharashtra Limited ¥ (4.73:1)
1,030.07 - - - 1,030.07 - - - 57.90 - 57.90 0.06:1
TOTAL
(4.73:1)
Total of C (Non-working 29,233.63 100.00 2,725.42 74.29 32,133.34 - 56.60 - 40,187.48 7,083.36 47,270.84 147:1
companies) (20.00) (20.00) (1.47:1)
Grand Total (A+B+C) 1,94,125.36 11,775.52| 8,44,898.07 3,657.18 | 10,54,456.13| 57,865.33| 9,486.60 B 2,34,041.26| 12,32,321.76 | 14,66,363.02 1371
(13,666.63) (1,184.05) (22.99) | (14,873.67) (1.72:1)

Note : - (1) Except in respect of companies/corporations which finalised their accounts for the current year, figures are provisional and as given by the companies/corporations.

(2) Figures in brackets in column 3(a) to 3(e) indicate Share Application Money.

(3) State Government’s investment in working PSUs (Rs. 3,723.92 crore) and non-working PSUs (Rs. 694.41 crore) by way equity, share application money and loans was Rs. 4,418.33 crore.

Figure as per Finance Accounts, 2006-07 was Rs.2,120.66 crore. The difference is under reconciliation.

Subsidiary companies.

xk%@

Loans outstanding at the close of 2006-07 represent long-term loans.

Equity shares worth Rs.4.99 lakh allotted to Mumbai Metropolitan Regional Development Authority (MMRDA), a State Government Authority.
Including capital loan of Rs.87,240.92 lakh.
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Annexure-2
Summarised financial results of Government Companies and Statutory Cor porations

for the latest year for which accounts wer e finalised
(Referred to in paragraphs 1.6, 1.8, 1.13, 1.15 and 1.20)
(Figuresin columns 7 to 12 and 15 are rupeesin lakh)

Annexure-2

Name of Date Period Year in Net Net Paid-up Accumu- Capital Total Percentage | Arrears Turnover Man-
9. Sector and Department of of which Profit impact capital lated employed | returnon of total of power
No Name of the company Incorpo- | accounts | accounts or of Audit profit / (A) capital returnon | accounts (No. of
ration finalised Loss(-) comments loss(-) employed capital in terms employees)
employed of years ason
31 March 07
&) 2 (©) 4 ©® (6) ) (8 9) (10) (11) (12) (13 (14) (15) (16)
A. | Working Government Companies
AGRICULTURE & ALLIED SECTOR
1 | Maharashtra Agro Industries Development | Agriculture, Animal 1965 2005-06 2006-07 (-)494.91 -- 550.00 4119.63 3842.63 (-)435.32 - 1 29,672.20 1160
Corporation Limited Husbandry and Dairy
Development
2 | Maharashtra Insecticides Limited Agriculture, Animal 1984 2005-06 2006-07 (-)8.20 - 100.00 1136.28 1657.75 3.90 0.24 1 1310.91 80
Husbandry and Dairy
Development
3 | MAFCO Limited Agriculture, Animal 1970 2005-06 2006-07 (-)283.44 - 503.57 (-)1026.24 325.02 (-)242.30 - 1 1254.16 101
Husbandry and Dairy
Development
4 | The Maharashtra Fisheries Development Fisheries, Animal 1973 1998-99 2007-08 (-)56.12 - 125.01 (-)355.32 (-)120.45 (-)44.27 - 8 111.31 44
Corporation Limited Husbandry and Dairy
Development
5 | Punyashloka Ahilyadevi Maharashtra Agriculture, Animal 1978 2003-04 2007-08 (-)11.82 -- 408.99 (-)102.73 322.28 (-)13.45 - 3 395.06 306
Mendi Va Sheli Vikas Mahamandal Husbandry and Dairy
Limited Development
6 | Maharashtra State Farming Corporation Revenue and Forest 1963 2000-01 2006-07 (-)795.99 -- 275.00 (-)5229.69 (-)44.35 (-)376.55 - 6 1874.02 1040
Limited.
7 | Maharashtra Co-operative Development Co-operation and 2001 2004-05 2005-06 6.21 - 646.73 (-)239.51 (-)1173.30 1455.55 - 2 1722.48 4@
Corporation Limited. Textile
TOTAL (-)1644.27 - 2609.30 (-)1697.58 4809.58 347.56 7.23 - 36340.14 2735
INDUSTRY SECTOR
8 | Maharashtra Small Scale Industries Industries 1962 2002-03 2007-08 52.48 - 978.91 (-)0.05 3445.30 300.69 8.73 4 11077.53 280¢
Development Corporation Limited
9 | Maharashtra Petrochemicals Corporation Industries, Energy and 1981 2005-06 2006-07 (-)26.55 - 895.66 830.47 1695.79 (-)26.55 - 1 111.31 5
Limited Labour
TOTAL 25.93 - 1874.57 830.42 5141.09 27414 5.33 11188.84 285
TEXTILESSECTOR
10 | Maharashtra State Powerlooms Co-operation and 1972 2001-02 2006-07 15.82 - 1123.30 (-)1709.98 (-)513.14 32.21 - 5 2506.31 39
Corporation Limited Textile
TOTAL 15.82 1123.30 (-)1709.98 (-)513.14 3221 2506.31 39
HANDLOOM AND HANDICRAFTS SECTOR
11 | Maharashtra State Handlooms Corporation | Co-operation and 1971 2005-06 2006-07 55.80 -- 1567.92 (-)7816.53 18.63 127.98 686.96 1 1526.17 198
Limited Textile
TOTAL 55.80 - 1567.92 (-)7816.53 18.63 127.98 686.96 1526.17 198
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(@) (2 (3) (4) ©) (6) (7) (8) (9) (10) (11) (12) (13) | (14) | (15) (16)
FOREST SECTOR

12 | Forest Development Corporation of Revenue and Forest 1974 2005-06 2006-07 3256.84 - 2766.49 22017.64 59776.38 3804.38 6.36 1 9664.83 1780
Maharashtra Limited
TOTAL 3256.84 - 2766.49 22017.64 59776.38 3804.38 6.36 9664.83 1780
MINING SECTOR

13 | Maharashtra State Mining Corporation Industries, Energy and 1973 2005-06 2006-07 62.86 -- 206.69 (-)583.97 474.40 61.95 13.06 1 393.19 412
Limited Labour
TOTAL 62.86 - 206.69 (-)583.97 474.40 61.95 13.06 393.19 412
CONSTRUCTION SECTOR

14 | Maharashtra State Police Housing and Home 1974 2005-06 2006-07 --(4) -- 795.91 - - - - 1 418.64 39
Welfare Corporation Limited

15 | Maharashtra State Road Development Public Works 1996 2005-06 2006-07 | (-)33530.67 - 500.01 (-)152782.09 | 519536.89 296.10 0.06 1 29396.61 194
Corporation Limited Department

16 | City and Industrial Development Urban Development 1970 2004-05 2006-07 82.08 - 395.00 9448.44 34481.44 688.83 2.00 2 5472.18 1952
Corporation of Maharashtra Limited

17 | Shivshahi Punarvasan Prakalp Limited Housing and Special 1998 2001-02 2006-07 (-)1525.12 - 11500.01 (-)8278.17 26931.64 | (-)1530.72 - 5 10960.57 40%

Assistance

18 | Maharashtra Urban Infrastructure Urban Development 2002 2006-07 2007-08 (-)0.71 -- 30.00 (-)2.96 27.04 (-)0.97 - - 0.25 3@
Development Company Limited

19 | Maharashtra Urban Infrastructure Fund Urban Development 2002 2006-07 2007-08 (-)0.55 -- 10.00 (-)0.77 9.23 (-)0.55 - - 0.24 3@
Trustee Company Limited

20 | Satara Kagal Highway Construction Public Works 2002 2005-06 2007-08 (-)0.57 - 5.00 (-)1.95 27731.62 (-)0.57 - 1 - 0
Company Limited Department

21 | Solapur City Integrated Road Development | Public Works 2002 2005-06 2007-08 (-)0.60 -- 5.00 (-)2.30 1709.58 82.85 4.85 1 - 0@
Limited Department

22 | Mumbai Inland Passenger Water-Transport | Public Works 2003 2003-04 2005-06 (-)0.07 - 5.00 (-)0.07 2.93 (-)0.07 - 3 - 0@
Company Limited Department

23 | Amravati City Road Development Public Works 2004 2005-06 2007-08 (-)0.40 - 5.00 (-)0.66 2.74 (-)0.40 - 1 -- 0
Company Limited Department

24 | Kolhapur City Road Development Public Works 2004 2005-06 2007-08 (-)0.37 - 5.00 (-)0.66 2.64 (-)0.37 - 1 - 0
Company Limited Department

25 | Baramati Infrastructure Development Public Works 2004 2005-06 2007-08 (-)0.46 - 5.00 (-)0.87 2.47 (-)0.46 - 1 - 0
Company Limited Department
TOTAL (-)34977.44 - 13260.93 | (-)151622.06 610438.22 | (-)466.33 - - 46248.49 2231
AREA DEVELOPMENT SECTOR

26 | Development Corporation of Konkan Industries, Energy and 1970 1997-98 2005-06 (-)30.00 -- 881.00 (-)774.41 665.75 (-)38.23 - 9 83.98 66@
Limited Labour

27 | Development Corporation of Vidarbha Industries, Energy and 1970 2001-02 2007-08 (-)80.11 - 716.84 (-)878.37 252.68 (-)80.38 -- 5 3.60 0
Limited Labour

28 | Western Maharashtra Development Industries, Energy and 1970 2006-07 2007-08 218.28 -- 305.77 (-)2118.09 762.52 306.63 40.21 - 567.06 86
Corporation Limited Labour
TOTAL 108.17 - 1903.61 | (-)3770.87 1680.95 188.02 1119 654.64 152
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(1) (2 (3) | (4) | (5) (6) (7) | (8) (9) (10) (11) (12) (13) (14) (15) (16)
DEVELOPMENT OF ECONOMICALLY WEAKER SECTIONSSECTOR
29 | Lokshahir Annabhau Sathe Development Social Welfare 1985 1991-92 2007-08 (-)1.26 - 95.07 (-)48.04 64.42 (-)1.26 - 15 25.92 154@
Corporation Limited
30 | Mahatma Phule Backward Class Social Welfare 1978 1995-96 2007-08 181.68 - 2902.29 303.12 8103.79 183.08 2.26 11 480.10 341
Development Corporation Limited
31 | Vasantrao Naik Vimukta Jatis and Social Welfare 1984 1995-96 2006-07 1.53 - 615.43 (-)92.67 1035.37 15.97 1.54 11 94.16 86
Nomadic Tribes Development Corporation
Limited
32 | Maharashtra Rajya Itar Magas Vargiya Vimukta Jatis Nomadic 1999 2001-02 2006-07 (-)30.79 - 662.70 (-)44.46 586.07 (-)30.79 - 5 41.59 132
Vitta Ani Vikas Mahamandal Limited Tribes other backward
class special backward
classes welfare
33 | Annasaheb Patil Arthik Vikas Employment and self- 1998 2001-02 2006-07 37.90 - 500.00 118.35 624.58 37.90 6.07 5 54.66 109
Mahamandal Limited employment
34 | Shabri Adivasi Vitta Va Vikas Tribal Development 1999 2001-02 2006-07 95.62 - 1500.00 164.79 2699.95 63.89 2.37 5 211.34 39@
Mahamandal Limited
35 | Maulana Azad Alpasankyak Arthik Vikas | Employment and self- 2000 2005-06 2006-07 78.69 - 3820.00 150.10 4987.00 133.77 2.68 1 316.69 10@
Mahamandal Limited employment
36 | Maharashtra State Handicapped Finance Social Justice, Cultural 2002 2004-05 2006-07 23.23 - 310.00 8.53 1421.65 50.54 3.56 2 116.32 13
and Development Corporation Limited Affairs, Sports and
Special assistance
37 | Sant Rohidas Leathr Industries and Social Welfare Cultural 1974 1994-95 2003-04 18.52 - 361.31 (-)66.76 316.19 22.95 7.26 12 466.95 38@
Charmakar Development Corporation of Affairs Sports and
Mabharashtra Limited Tourism
TOTAL 405.12 - 10766.80 492.97 19839.02 476.05 240 1807.73 873
TOURISM SECTOR
38 | Maharashtra Tourism Development Home (Tourism) 1975 2001-02 2006-07 74.91 - 1492.38 (-)1061.94 1128.40 107.54 9.53 5 1334.45 429
Corporation Limited
TOTAL 74.91 - 1492.38 (-)1061.94 1128.40 107.54 9.53 1334.45 429
DRUGS, CHEMICALS AND PHARAMACEUTICALS SECTOR
39 | Haffkine Bio-Pharmaceuticals Corporation | Medical Education and 1974 2005-06 2006-07 24.27 - 870.66 1989.04 3485.56 24.37 0.70 1 4550.03 567@
Limited Drugs
40 | Haffkine Ajintha Pharmaceuticals Limited | Medical Education and 1977 2005-06 2006-07 14.85 - 17.65 189.86 399.43 30.97 7.75 1 615.45 5@
Drugs
TOTAL 39.12 888.31 2178.90 3884.99 55.34 142 5165.48 618
POWER SECTOR
41 | Maharashtra State Electricity Board Industries, Energy and 2005 First accounts - - - -- -- -- - -- 2 - L@
Holding Company Limited Labour (Energy) awaited
42 | Maharashtra State Power Generation Industries, Energy and 2005 2005-06 2006-07 11293.72 - 256341.34 11293.72 530428.26 21619.49 4.08 1 546864.02 @
Company Limited Labour (Energy)
43 | Maharashtra State Electricity Transmission | Industries, Energy and 2005 2005-06 2006-07 30812.00 - 269604.00 30812.00 500498.00 48667.00 9.92 1 119170.00 @
Company Limited Labour (Energy)
44 | Maharashtra State Electricity Distribution | Industries, Energy and 2005 2005-06 2006-07 (-)30341.00 - 308398.00 | (-)30341.00 669007.64 3570.00 0.53 1 1425135.00 116266
Company Limited Labour (Energy)
45 . . L Industries, Energy and 2006 First accounts - - - - - - - - 1 - @
Mahaguj Collieries Limited$ Labour (Energy) awaited
TOTAL 11764.72 - 834343.34 11764.72 1699933.90 73856.49 434 2091169.02 116266
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(1) (2 | (3) | (4) | (5) (6) (7) | (8) (9) (10) (11) (12) (13) (14) (15) (16)
MISCELLANEOUS SECTOR
46 | Krupanidhi Limited Trade and Commerce 1964 2006-07 2007-08 + - 1.00 - -- - -- -- 8.93 -
47 | Kolhapur Chitranagri Mahamandal Cultural Affairs 1985 1997-98 2005-06 (-)17.29 - 288.65 (-)146.69 162.99 (-)17.29 - 9 13.66 11@
Limited
48 | Mahila Arthik Vikas Mahamandal Limited | Women and Children 1975 1993-94 2006-07 0.08 - 156.73 (-)39.58 108.92 0.47 0.43 13 1204.51 107%
Welfare
49 | Maharashtra Film, Stage and Cultural Cultural Affairs 1977 2004-05 2006-07 166.27 - 462.64 222.32 2455.18 414.37 16.88 2 1439.09 187¢
Development Corporation Limited
50 | Maharashtra Patbandhare Vittiya Company | Planning 2002 2005-06 2006-07 (-)0.06 -- 5.60 1.08 -() - -- 1 9769.19 -
Limited
51 | Maharashtra Ex-Servicemen Corporation Planning 2002 2003-04 2005-06 71.34 - 355.00 77.90 429.94 71.34 16.59 3 404.52 1517
Limited
TOTAL 220.34 - 1269.62 115.03 3157.03 468.89 14.85 12839.90 1822
Total (A-Working Government companies) (-)20592.08 - 874073.26 | (-)130863.25 | 2409769.45 79334.22 329 2220839.19 127840
B [ Working Statutory Corporations
TRANSPORT SECTOR
1 | Maharashtra State Road Transport Home (Transport) 1950 2006-07 2007-08 1532.18 - 107257.09 | (-)74618.81 75246.70 8363.00 11.11 - 359331.10 101724
Corporation
TOTAL 1532.18 - 107257.09 | (-)74618.81 75246.70 8363.00 1111 359331.10 101724
FINANCIAL SECTOR
2 | Maharashtra State Financial Corporation Industries, Energy and 1962 2006-07 2007-08 (-)975.00 - 6263.90 (-)62236.83 12332.77 2498.72 20.26 -- 3480.60 294@
Labour (Industries)
TOTAL (-)975.00 - 6263.90 (-)62236.83 12332.77 2498.72 20.26 3480.60 294
AGRICULTURE & ALLIED SECTOR
3 | Maharashtra State Warehousing Co-operation and 1957 2005-06 2006-07 1754.20 - 871.12 - 17811.00 1870.69 10.50 1 7819.78 1211
Corporation Textile
TOTAL 1754.20 - 871.12 - 17811.00 1870.69 10.50 7819.78 1211
MISCELLANEOUS SECTOR
4 | Maharashtra Industrial Development Industries, Energy and 1962 2006-07 2007-08 10.04 - - 553.54 1309.00 292.00 22.30 -- 25672.00 3462
Corporation Labour (Industries)
TOTAL 10.04 - - 553.54 1309.00 292.00 22.30 25672.00 3462
Total (B-working Statutory 2321.42 - 114392.11 | (-)136302.10 106699.47 13024.41 12.21 396416.83 106691
cor porations)
Grand Total (A+B) (-)18270.66 - 988465.37 | (-)267165.35 | 2516468.92 92358.63 3.67 2611104.70 234588
C | Non-working Companies
AGRICULTURE & ALLIED SECTOR
1 | Dairy Development Corporation of Industries, Energy and 1974 2005-06 2006-07 (-)6.16 -- 18.00 (-)307.79 (-)5.43 (-)6.23 -- 1 - -
Marathwada Limited Labour
2 | Ellora Milk Products Limited Industries, Energy and 1985 2004-05 2006-07 (-)8.02 - 5.00 (-)150.46 (-)8.54 (-)11.34 - 2 0.07 -
Labour
3 | Irrigation Development Corporation of Irrigation 1973 2002-03 2005-06 (-)0.44 -- 1992.64 (-)2029.98 (-)37.34 (-)0.36 - Under 0.09 L@
Mabharashtra Limited liquidation
since
30.09.1986
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(1) (2 (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)
4 | Parbhani Krishi Go-samvardhan Limited Industries, Energy and 1977 2005-06 2006-07 (-)1.63 - 19.00 (-)230.99 14.23 (-)1.63 -- 1 0.50 -
Labour
5 | Vidarbha Quality Seeds Limited Industries, Energy and 1973 2006-07 2007-08 (-)0.10 -- 10.00 (-)39.09 3.85 (-)0.10 - - - -
Labour
6 | Maharashtra Land Development Irrigation 1973 2003-04 2006-07 (-)0.98 - 400.00 (-)1790.26 3431.30 (-)0.98 -- 3 9.45 @
Corporation Limited
TOTAL (-)17.33 - 2444.64 (-)454857 3398.07 (-)20.64 10.11 -
INDUSTRY SECTOR
7 | Leather Industries Corporation of Industries, Energy and 1974 2004-05 2006-07 (-)110.84 - 63.50 (-)750.85 (-)16.04 (-)110.84 -- 2 0.17 -
Marathwada Limited Labour
8 | Kinwat Roofing Tiles Limited Industries, Energy and 1977 2005-06 2006-07 59.17 - 19.00 (-)121.67 (-)27.63 45.89 - 1 65.15 -
Labour
9 | Marathwada Ceramic Complex Limited Industries, Energy and 1982 2005-06 2006-07 (-)2.42 - 68.00 (-)800.12 (-)10.55 (-)0.27 -- 1 227 -
Labour
10 | Shahyadri Glass Works Limited Industries, Energy and 1974 1993-94 1995-96 (-)41.44 - 45.14 (-)921.74 (-)247.52 (-)38.19 - Under 0.55 @
Labour liquidation
since
09.11.1993
11 | The Gondwana Paints and Minerals Industries, Energy and 1946 2004-05 2007-08 (-)0.96 - 9.97 (-)106.44 5.85 (-)0.96 -- 2 0.03 -
Limited Labour
12 | Vidarbha Tanneries Limited Industries, Energy and 1979 2002-03 2006-07 (-)0.05 -- 10.00 (-)119.40 (-)5.05 (-)0.05 - 4 - -
Labour
TOTAL (-)96.54 - 21561 (-)2820.22 (-)300.94 (-)104.42 68.17 0
ELECTRONICSSECTOR
13 | Maharashtra Electronics Corporation Industries, Energy and 1978 2003-04 2005-06 (-)3033.78 - 968.60 (-)14793.64 (-)632.44 (-)2473.97 -- 3 749.17 -
Limited Labour
TOTAL (-)3033.78 - 968.60 (-)14793.64 (-)632.44 (-)2473.97 749.17 0
TEXTILESSECTOR
14 | Godavari Garments Limited Industries, Energy and 1977 2000-01 2006-07 (-)60.32 - 24.00 (-)423.19 (-)48.88 (-)53.90 - 6 3.15 -
Labour
15 | Textile Corporation of Marathwada Co-operation and 1970 2006-07 2007-08 (-)28.11 - 500.00 (-)12015.33 39.56 (-)28.54 - -- 4.55 1
Limited Textile
16 | The Pratap Spinning, Weaving and Co-operation and 1906 2006-07 2007-08 (-)0.47 - 2316.73 (-)6392.71 (-)1741.34 (-)0.47 -- -- 2.16 -
Manufacturing Company Limited Textile
17 | Maharashtra State Textile Corporation Co-operation and 1966 2006-07 2007-08 (-)1552.06 - 23615.75 (-)66285.81 (-)17652.25 2814.26 - -- 3048.46 -
Limited Textile
TOTAL (-)1640.96 - 26456.48 (-)85117.04 (-)19402.91 2731.35 3058.32 1
CONSTRUCTION SECTOR
18 | Maharashtra State Housing Corporation Housing and Special 1974 1997-98 2005-06 2.68 - 1.00 27.53 28.84 6.76 23.44 9 7.06 -
Limited assistance
TOTAL 2.68 - 1.00 27.53 28.84 6.76 2344 7.06 0
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(©) (2 (3) | (4) | (5) (6) (7) | (8) (9) (10) (11) (12) (13) (14) (15) (16)
AREA DEVELOPMENT SECTOR

19 | Maharashtra Rural Development Rural Development 1982 1985-86 1993-94 0.17 - 5.00 0.70 528 0.17 322 21 - -
Corporation Limited

20 | Marathwada Development Corporation Industries, Energy and 1967 2004-05 2006-07 (-)83.33 - 1016.94 (-)1227.64 3710.94 (-)83.26 -- 2 11.34 -
Limited Labour
TOTAL (-)83.16 - 1021.94 (-)1226.94 3716.22 (-)83.09 11.34 -
MISCELLANEOUS SECTOR

21 | Chitali Distillary Limited Planning 2003 2005-06 2006-07 (-)323.24 - 1017.84 (-)536.28 501.47 (-)327.60 - 1 652.51 126

22 | The Overseas Employment and Export Education and 1979 1989-90 1990-91 (-)11.35 -- 12.23 (-)30.51 75.85 (-)6.81 - Under - @
Promotion Corporation of Maharashtra Employment liquidation
Limited since

31.12.1990

TOTAL (-)334.59 - 1030.07 (-)566.79 577.32 (-)334.41 652.51 126
TOTAL (C-Non- working companies) (-)5203.68 - 3213834 | (-)109045.67 | (-)12615.84 (-)278.42 4556.68 127
Grand Total (A+B+C) (-)23474.34 - 102060371 | (-)376211.02 | 2503853.08 92080.21 3.68 2615661.38 234715

# Information in respect of earlier years.
@ Information not furnished.
4 Deficit is recoverable from share holders hence there is no loss/accumulated loss. (S1.No.A-46).

* Expenditure is recouped from Government grant hence capital employed is not calculated. (S1.No.A-50).
+ Excess of expenditure over income capitalised (SL.No.A-14).

Note: Capital employed represents net fixed assets (including capital works-in-progress) plus working capital except in case of finance companies/corporations where the capital employed is
worked out as a mean of aggregate of the opening and closing balances of paid up capital, free reserves, bonds, deposits and borrowings (including refinance ).
$ First accounts awaited (SL.No.A-41 and 45).
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Annexure-3
Statement showing grants and subsidies received/r eceivable, guar anteesreceived, waiver of dues, loans on which moratorium allowed,
loans converted into equity during the year and guar antees outstanding at the end of 31 March 2007
(Referred to in Paragraphs 1.5 and 1.17)

(Figuresin column 3(a) to 7 arein rupeesin lakh)

Subsidy and grant received Guaranteesreceived during theyear and Waiver of the dues Loans Loans
during the year outstanding at the end of the year during the year on converted
Central State Others Total Cash Loans Letters | Payment Total Loans Interest Penal Total Vn\:z:,? ITi(:
9. | Name of the Public Sector | Government | Government Credit from of obligation repay- waived interest P——— gﬂrin{;
No. Undertaking from other Credit under ment waived
Grantl Grar_‘ltl Gfaf.‘" Grar_1t/ banks sources opened | agreement written Gl Ul
(Subsidy) (Subsidy) (Subsidy) (Subsidy) - year
by with off
bank foreign
in consultants
respect or
of contracts
imports
1 2 3(a) 3(b) 3(c) 3(d) 4(a) 4(b) 4(c) 4(d) 4(e) 5(a) 5(b) 5(c) 5(d) 6 7

A | Working Government Companies

AGRICULTURE AND ALLIED SECTOR

1 | The Maharashtra 46.00 - -- 46.00 -- - -- - -- - - - - - --
Fisheries Development - .
Corporation Limited

2 | Punyashlok Ahilyadevi 19.87 993.18 -- 1,013.05 -- - - - - - - - - - --
Mabharashtra Mendhi Va - - .
Sheli Vikas

Mahamandal Limited

3 | Maharashtra State -- -- - - - -- -- - -- -- - -- -- -- -
Farming Corporation

Limited. (145.00) (145.00)
TOTAL 65.87 993.18 -- 1,059.05 - - -- - -- - - - - -- -

(145.00) (145.00)

HANDLOOM AND HANDICRAFTS SECTOR
4 | Maharashtra State -- -- - - - 350.00 -- -- 350.00 -- -- -- -- -- -
Handlooms Corporation

Limited (350.00) (350.00)
TOTAL - -- -- - - 350.00 -- - 350.00 - - - - -- -

(350.00) (350.00)
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1]

2

3(a)

) | 30 | s | 4@ |

a) | a0 | 4o |

4(€)

| s@ | 50 | s | s |

FOREST SECTOR

5

Forest Development
Corporation of
Maharashtra Limited

17.94

42.79

- 60.73

TOTAL

17.94

4279

- 60.73

CONSTRUCTION SECTOR

6

Maharashtra State Police
Housing and Welfare
Corporation Limited

(5,752.00)

(5,752.00)

Maharashtra State Road
Development
Corporation Limited

(2,87,518.00)

(2,87,518.00)

City and Industrial
Development
Corporation of
Maharashtra Limited

3,041.00

- 3,041.00

(10.16)

(10.16)

TOTAL

3,041.00

- 3,041.00

(2,93,280.16)

(2,93,280.16)

DEVELOPMENT OF ECONOMICALLY

WEAKER SE

CTIONSSECTOR

9

Mahatma Phule
Backward Class
Development
Corporation Limited

1,150.10
(2,000.00)

312.09

- 1,462.19
- (2,000.00)

(3,741.88)

(3,741.88)

Vasantrao Naik Vimukta
Jatis and Nomadic
Tribes Development
Corporation Limited

390.94

- 390.94

—_
—

Maharashtra Rajya Itar
Magas Vargiya Vitta
Ani Vikas Mahamandal
Limited

725.00

- 725.00

(1,673.08)

(1,673.08)

TOTAL

1,150.10
(2,000.00)

1,428.03

- 2,578.13
(2,000.00)

(5,420.66)

(5,420.66)
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1 2 | 3@ | 300 [ 30 | 30 [4 ] 40 [ 49 | 40 | 4(e) | 5@ [ s50) [ 50 | s | 6 7
TOURISM SECTOR
12 | Maharashtra Tourism 2,282.38 19,202.99 - 21,485.37 - - - - - - - - - - -
Development
Corporation Limited
TOTAL 2,282.38 19,202.99 -- 21,485.37 -- -- -- - - - -- - - -- --
POWER SECTOR
13 | Maharashtra State - 64,503.00 - 64,503.00 - - - - - - - - - - -
Electricity Distribution (1,53,456.00) - (1,53,456.00) | - | (2,56,052.63) (2,56,052.63)
Company Limited
TOTAL - 64,503.00 - 64,503.00 -- - - - - - -- - - -- --
(1,53,456.00) (1,53,456.00) (2,56,052.63) (2,56,052.63)
MISCELLANEOUSSECTOR
14 | Maharashtra -- 2,449.00 - 2,449.00 -- -- -- -- - - -- -- -- -- --
Patbandhare Vittiya (79,825.00) (79,825.00)
Company Limited
TOTAL - 2,449.00 - 2,449.00 - -- -- - - - - - - -- --
(79,825.00) (79,825.00)
Total A (All Sector 6,557.29 88,618.99 - 95,176.28 - 350.00 -- - 350.00 - - - - -- --
wise Gover nment (2,000.00) | (1,53,456.00) (1,55,456.00) (6,35,073.45) (6,35,073.45)
Companies
B. | Statutory Corporations
TRANSPORT SECTOR
1 |Mabharashtra State Road -- -- - - -- -- -- - - - -- -- - -- --
Transport Corporation (14,876.48) (14,876.48)
TOTAL - - - - - - - - - - - - - - -
(14,876.48) (14,876.48)
MISCELLANEOUSSECTOR
2 | Maharashtra Industrial 7,210.00 - - 7,210.00 - - - - - - - - - - -
Development (760.00) (760.00)
Corporation
TOTAL 7,210.00 - - 7,210.00 - -- -- - - - - - - -- --
(760.00) (760.00)
Total-B (All sector wise 7,210.00 - - 7,210.00 - -- -- - - - - - - -- --
Statutory Cor por ation) (14,876.48) (14,876.48) (760.00) (760.00)
Grand Total{(A+B) 13,767.29 88,618.99 - 1,02,386.28 -- 350.00 - - 350.00 - -- - - -- --
(2,000.00) | (1,68,332.48) (1,70,332.48) (6,35,833.45) (6,35,833.45)

Note: Figures in brackets from SI1.No 3(a) to 3(d) indicate subsidy received during the year and SI1.No. 4(a) to 4(d) indicate guarantees outstanding.
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Annexure- 4

Statement showing financial position of working Statutory cor porations

(Referred to in paragraph No.1.7)
(Rupeesin crore)

1 M ahar ashtra State Road Transport Cor poration

Particulars 2004-2005 | 2005-2006 2006-2007

A. Liabilities
Capital (including capital loan and 785.24 923.81 1,072.57
equity capital)
Borrowings:
Government -- -- --
Others (including deposits) 266.26 246.21 254.73
Funds/Reserves and surplus’ 145.49 150.48 171.43
Trade dues and other current liabilities 630.29 628.74 600.58
(including provisions)

Total 1,827.28 1,949.24 2,099.31
B. Assets
Gross block 1,797.12 1,838.46 1,875.91
Less: Depreciation 1,609.24 1,665.82 1,357.02
Net fixed assets 187.88 172.64 518.89
Capital works-in-progress (including 30.58 28.51 24.64
cost of chassis)
Investments 0.07 0.08 0.07
Current assets, loans and advances 525.67 625.03 809.52
Accumulated losses 1,083.08 1,122.98 746.19

Total 1,827.28 1,949.24 2,099.31
C. Capital employed® 113.92 197.44 752.47

: Excluding depreciation funds and including Reserves and surplus and capital grant.
ECapital employed represents net fixed assets (including works-in-progress) plus working capital
excluding gratuity provision.
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(Rupeesin crore)

2. M aharashtra State Financial Corporation

Particulars 2004-2005 | 2005-2006 2006-2007
A. Liabilities
Paid-up capital 62.64 62.64 62.64
Share application money 0.03 -- --
Reserve fund and other reserves and 41.73 41.73 46.22
surplus
Borrowings:
(1) Bonds and debentures 33533 298.98 263.23
(i1) Fixed Deposits 0.01 -- --
(i)  Industrial Development Bank of 350.17 350.17 350.17

India and Small Industries
Development Bank of India

>iv) Reserve Bank of India - - -

v) Loan towards share capital

(a) State Government 2.06 2.06 2.06
(b) Industrial Development 2.05 2.05 2.05
Bank of India
(vi) Others (including State 9.23 9.23 9.23
Government)
Other Liabilities and provisions 22.84 22.58 17.41
Total - A 826.09 789.44 753.01
B. Assets
Cash and bank balances 47.71 46.36 44.68
Investments 1.26 1.26 1.26
Loans and advances 131.51 94.01 52.79
Net fixed assets 1.61 1.43 1.27
Other assets 34.16 31.41 30.64
Profit and loss account 609.84 614.97 622.37
Total - B 826.09 789.44 753.01
C. Capital employed® 216.27 163.42 123.33

$Capital employed represents the mean of the aggregate of opening and closing balances of paid-up
capital, reserves (other than those which have been funded specifically and backed by investments
outside), loans in lieu of capital, seed money, debentures, bonds, deposits and borrowings
(including refinance).
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(Rupeesin crore)

&, M ahar ashtra State War ehousing Cor por ation
Particulars 2004-2005 | 2005-2006 2006-2007
(Provisional)

A. Liabilities
Paid-up capital 8.71 8.71 8.71
Reserves and surplus 140.72 151.22 161.00
Borrowings -- -- --
- (Government) -- -- --
- (Others) 22.72 18.19 15.00
Trade dues and current liabilities 23.85 31.84 27.80
(including provision)

Total - A 196.00 209.96 21251
B. Assets
Gross block 146.46 146.95 150.00
Less: Depreciation 26.35 30.37 33.50
Net fixed assets 120.11 116.58 116.50
Capital works-in-progress 0.34 0.92 1.00
Investments 0.01 0.01 0.01
Current assets, loans and advances 75.54 92.45 95.00
Profit and loss account -- -- --

Total - B 196.00 209.96 21251
C.  Capital employed® 172.14 178.11 184.70

*Capital employed represents net fixed assets (including capital works-in-progress) plus working
capital excluding provision for gratuity.
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(Rupeesin crore)

4. Maharashtra Industrial Development Cor por ation
Particulars 2004-2005 2005-06 2006-2007
A. Liabilities
Loans - Issue of Bonds 7.60 7.60 7.60
Reserves and surplus/funds® 66.95 67.19 67.29
Deposits 4,533.14 5,321.40 6,800.01
Current liabilities and provisions 56.62 53.95 130.88
Total - A 4,664.31 5,450.14 7,005.78
B. Assets
Gross fixed assets 384.89 448.56 510.12
Less: Depreciation 122.41 164.78 183.15
Net fixed assets 262.48 283.79 326.97
Other assets 2,425.27 2,521.97 2,737.24
Investments 40.22 34.79 36.58
Current assets, loans and advances 1,936.34 2,609.59 3,904.99
Total —-B 4,664.31 5,450.14 7,005.78
C.  Capital enployed® 12.66 12.90 13.09

* The above includes free reserves and surplus of Rs.5.20 crore, Rs.5.44 crore and Rs.5.54 crore for the
year 2004-05, 2005-06 and 2006-07.

©Capital employed represents the mean of the aggregate of opening and closing balances of long term
loans (including bonds), Development Rebate Reserves and other free reserves and surplus
(excluding sinking and Assets Replacement Fund).
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Annexure-5

Statement showing working results of working Statutory cor porations
(Referred to in paragraph No.1.7)
(Rupeesin crore)

1. Maharashtra State Road Transport Corporation

Particulars 2004-2005 | 2005-2006 2006-2007
Operating :-
(8 | Revenue 2,909.72 3,200.45 3,470.80
(b) | Expenditure 3,341.90 3,277.13 3,511.66
(¢) | Surplus (+)/deficit (-) (-)432.18 (-)76.68 (-)40.86

Non-operating :-

(@ | Revenue 353.73 95.52 122.51

(b) | Expenditure 54.73 59.69 69.02

(©) | Surplus (+)/deficit (-) (+)299.00 (+)35.83 (+)53.49
Total:-

(@) | Revenue 3,263.45 3,295.97 3,593.31

(b) | Expenditure® 3,392.82 3,335.88 3,577.99

(c) | Net profit (+)/loss (-) (-) 129.37 (-)39.91 (+)15.32
Interest on capital and loans 53.25 57.93 68.31
Total return on capital employed* (-)76.12 (+)18.02 (+)83.63
Percentage of return on capital employed -- 9.13 11.11

@Including prior period adjustments.
Total return on capital employed represents net surplus/deficit plus total interest charged to profit and
loss account (less interest capitalised).
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(Rupeesin crore)

2. Maharashtra State Financial Corporation

Sl. Particulars 2004-2005 | 2005-2006 | 2006-2007

1. | Income

(a) Interest on loans 20.64 18.96 31.69
(b) Other income 3.84 4.41 3.12
Total -1 24.48 23.37 34.81

2. | Expenses

(a) Interest on long term and short 62.76 38.78 34.74
term loans
(b) Provision for non performing -- -- 0.16
assets
(c) Other expenses 9.12 11.09 9.66
Total -2 71.88 49.87 44.56
3. | Profit (Loss) before tax (1-2) (47.40) (26.50) (9.75)

4. | Provision for tax - — —

5. | Other appropriations (8.25) (21.46) (2.41)

6. | Amount available for dividend” (55.65) (47.96) (12.16)

7. | Dividend paid/payable - - -

8. | Total return on capital employed 15.36 12.28 24.99
9. | Percentage of return on capital 7.10 7.51 20.26
employed

Representing profit of current year available for dividend after considering the specific reserves and
provision for taxation.
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(Rupeesin crore)

3. Maharashtra State Warehousing Cor por ation
S Particulars 2004-2005 | 2005-2006 2006-2007
No. (Provisional)®
1. | Income
(a) Warehousing charges 41.85 49.50 55.53
(b) Other income 29.23 28.70 24.83
Total -1 71.08 78.20 80.36
2. | Expenses
(a) Establishment charges 17.29 19.89 20.27
(b) Other expenses 39.51 40.77 36.90
Total -2 56.80 60.66 57.17
3. | Profit (+)/1oss (-) before tax (+)14.28 (+)17.54 (+)23.19
4. | Provision for tax 4.50 5.30 7.42
5. | Prior period adjustments (+)0.37 -- (-)0.50
6. | Other appropriations 8.41 10.50 13.27
7. | Amount available for dividend 1.74 1.74 2.00
8. | Dividend for the year” 1.74 1.74 2.00
9. | Total return on capital employed 15.81 18.71 14.52
10. | Percentage of return on capital 9.18 10.44 10.37
employed
(Rupeesin crore)
4. Maharashtralndustrial Development Cor poration
S Particulars 2004-2005 | 2005-2006 2006-2007
No.
1. | Income 208.57 195.21 256.72
2. | Expenditure 208.30 194.98 256.62
3. | Surplus 0.27 0.23 0.10
4. | Interest charged to income and 1.86 2.98 2.82
expenditure account
5. | Return on capital employed (3 + 4) 2.13 3.21 2.92
6. | Percentage of return on capital 16.82 24.88 22.30
employed

% As per information submitted by the Corporation.
* Including Tax on dividend.

184




Annexure- 6
Statement showing oper ational per formance of working Statutory cor porations
(Referred to in paragraph No.1.12)

Annexure-6

1. Maharashtra State Road Transport Cor poration

Particulars 2004-2005 | 2005-2006 2006-2007
Average number of vehicles held 15,949 15,757 15,352
Average number of vehicles on road 15,226 14,680 14,460
Percentage of utilisation of vehicles 95.47 93.16 94.19
Number of employees 1,01,724 1,02,818 1,00,247
Employee vehicle ratio 6.68 7.00 6.93
Number of routes operated at the end of the year 17,584 16,697 16,482
Route kilometre (in lakh) 12.66 12.30 12.33
Kilometre operated (in lakh)
(a) Gross 18,139.31 17,369.03 17,512.16
(b) Effective 17,976.31 17,212.95 17,351.77
(c) Dead 163.00 156.08 160.39
Percentage of dead kilometre to gross kilometre 0.90 0.90 0.92
Average kilometre covered per bus per day 323.45 321.30 328.80
Average operating revenue per kilometre (paise) 1,618.64 1,859.33 2,000.26
Increase over previous year's income (per cent) 6.40 14.87 7.58
Average expenditure per kilometre (paise) 1,859.46 1,903.88 2,023.80
Increase in operation expenditure per kilometre 14.12 2.39 6.30
over previous year's expenditure (per cent)
Loss(-) per kilometre (paise) (-)240.82 (-)44.55 (-)23.54
Number of operating depots 248 248 247
Average number of break-down per lakh 2.81 2.89 2.80
kilometre
Average number of accidents per lakh kilometre 0.18 0.20 0.19
Passenger kilometre operated (in crore) 5,142.27 4,890.87 4,909.45
Occupancy ratio 56.20 56.59 57.28
Kilometre obtained per litre of
(a) Diesel oil 4.85 4.89 493
(b) Engine oil 874 923 1,001
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(Amount: Rupeesin crore)

2. Maharashtra State Financial Cor poration

Particulars 2004-2005 2005-2006 2006-2007
Number | Amount | Number | Amount | Number | Amount
Applications pending at the 3 2.32 12 7.96 -- --
beginning of the year
Applications received 35 22.89 -- -- -- -
Total 38 25.21 12 7.96 -- -
Applications sanctioned 23 14.88 -- -- -- --
Applications cancelled/ 3 2.37 12 7.96 -- --
withdrawn/rejected/reduced
Applications pending at the 12 7.96 -- -- -- --
close of the year
Loans disbursed -- 5.84 -- 1.12 -- --
Loans outstanding at the 11,948 | 1,308.80 11,666 | 1,322.54 - 1,337.80
close of the year
Amount overdue for recovery
at the close of the year
(a) Principal 321.79 296.09 268.08
(b) Interest 909.59 981.38 1,037.18
(c) Expenses 7.30 7.66 7.73
Total 1,238.68 1,285.03 1,312.99
Percentage of default to total 24.59 22.39 20.09
loans outstanding
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3. Maharashtra State Warehousing Cor poration

Particulars 2004-2005 | 2005-2006 2006-2007
(Provisional)
Number of stations covered 164 163 164
Storage capacity created up to the end of the year
(tonnes in lakh)
(a) Owned 10.90 11.06 11.07
(b) Hired 0.55 1.28 0.69
Total 11.45 12.34 11.76
Average capacity utilised during the year 7.65 9.77 8.36
(tonnes in lakh)
Percentage of utilisation 67 79 71
Average revenue per metric tonnes per year (in Rupees) 929.48 795.50 674.86
Average expenses per metric tonnes per year 742.79 619.54 727.04

(in Rupees)
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4. Maharashtralndustrial Development Cor poration
Particulars 2004-2005 | 2005-2006 2006-2007
A. Area (areain hectares)
Area planned for development 64,362 65,158 68,093
Area acquired 53,028 53,121 53,121
Area plotted 22,202 22,805 24,246
Area allotted 19,660 20,386 21,832
Area not allotted 2,542 2,419 2,414
Percentage of : (per cent)
- area acquired to area planned for 82.40 81.50 78.01
development
- area plotted to area acquired 41.90 42.93 45.64
- area allotted to area plotted 88.60 89.40 90.04
- area allotted to area acquired 37.70 38.38 41.10
B. Sheds and flatted factory buildings (in numbers)
Constructed 6,392 6,441 6,536
Allotted 5,108 5,117 5,296
Not allotted 1,284 1,324 1,240
(per cent)
Percentage of sheds and flatted factory 79.91 79.44 81.03
buildings allotted to sheds constructed
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Statement showing paid-up capital, investment and summarised working results
of 619-B companies as per their latest finalised accounts
(Referred to in paragraph No.1.36)

Annexure-7

(Figuresin column 5to 19 arein Rupeesin lakh)

S. Name of company Status Year Paid Equity by L oans by Grantshy Total investment by way of equity, Accumu-
No. (working/| of -up loans and grants Profit lated
non- |account| capital (+)/ profit (+)/
i State State | Central State State Central State State Central | State State Central & d
working) Loss(-) accumu
Govern-| Govern- | Govern- (Govern-| Govern- | Govern- |Govern-| Govern- | Govern- |Govern-| Govern- | Government |ated
ment ment | mentand | ment ment [ mentand | ment ment |[mentand| ment ment and their loss (-)
compan-| ther compan- their company-| their companies| companies
iesand |companies iesand |companies iesand | compan- and others
others others others ies
@ @ (©) 4 ®) (6) U] ®) ) (10) (11 (12) (13) (14) (15) (16) (17) (18) (19)
1. |Maharashtra State Seeds |Working |2006-07| 418.45| 205.00 | 65.11 148.34 | 500.00 705.00 65.11 148.34 428.15 3,320.54
Corporation Limited (48.99) | (15.56) | (33.45)
2. |Mabharashtra Power Working [2005-06 45.13 - 45.13 - - - -—- - -—- - -—- 45.13 - (-)95,685.06(-)1,00,990.30
Development (100.00)
Corporation
Limited
3. |Maharashtra Vikrikar Working |2005-06 5.000 --- 5.00 15,493.00 2,653.00 2,653.00| 15,498.00 (-)0.11 41.81
Rokhe Pradhikaran (100)
Limited
4. |Maharashtra Airport Working |2006-071,505.00 - 1,505.00 - - 24,008.00 - 3,500.00 - - 3,500.00| 25,513.00 - 37.91 (-)84.01
Development Company (100.00)
Limited

"Figures in brackets indicate percentage.
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Annexure-8
Statement showing the tendering and execution of worksrelated to
sub-station, high tension/low tension lines etc. in Maharashtra State
Electricity Distribution Company Limited
(Referred to in paragraph No 2.2.22)

Nameof | Natureof work | Contract | Period Stipulated Audit findings
the value/ of date of
pr oj ect financial | contract | completion
progress
upto
August
2007
(Rupeesin
crore)
1. 2. 3. 4, 5. 6.
Pune Laying of new 30.98 One September There was time over run of
Town overhead/ 29.95 year 2004 15 months  (October 2004 to
underground December 2005) in the completion
lines, of contract due to delay of seven
installation of months in issue, by the Company of
new requisite form for labour licence to
transformers etc. be obtained by the contractor,

delayed finalisation of vendor list by
Head office for items to be procured
for the contract and belated
preparation of estimates for various
works under the contract. The
management while admitting the
delay stated (August 2007) that
since turnkey project was newly
introduced in the Company,
maximum time was required for
finalization of vendor list. The reply
is not tenable as the finalisation of
vendor list should not have taken
time since the Company purchases
these materials for its day to day
business.

As against 68 kilometer of 22/11
KV reconductoring work awarded in
Pune town the actual work executed
was only 32.30 kilometer till the
completion of contract in December
2005 due to non inclusion of items
like pole/fabrication items required
for execution of these work in the
activity schedule of tender.
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2.

5

6.

Nagpur
Urban

Supply,
erection, testing,
commissioning
of 11KV
OH/UG lines,
DTC’s, 11KV
switching
stations etc.

24.98
0.45

One
year

May 2007

The Members of Board of erstwhile
MSEB accepted in March 2005 the
lowest offer at 13.67 per cent above
the tender cost, after a period of
eight months from the date of
opening of bids. The bidder declined
to accept the work as the validity of
bid had expired. On second lowest
bidder refusing (May 2005) to
match the rates, tender was re-
invited (October 2005) and the
contract was awarded in
March 2006 at 9.15 per cent below
the tender cost to be completed by
May 2007.

The BODs did not assess the
reasonability of rates quoted by the
bidder. Consequently, the
performance of the contractor, was
poor with “nil” financial and
physical progress (February 2007)
as against the completion date of
May 2007. Thus, the work under the
project suffered due to delay in
acceptance of the first bid and
subsequently awarding of work
without assessing the reasonability
of rates received/capacity of the
contractor to execute. In reply
(March 2007) it was stated that the
Contractor had brought material at
site valuing Rs.7.36 crore and has
commenced work. The fact
however, remained that there was
delay in execution of work and the
contractor have not handed over the
materials after commissioning of the
work. The physical progress upto
July 2007was only 20 per cent

Latur

Supply,
erection, testing,
commissioning
of 33/11KV sub
station, lines etc.

14.29
11.89

One
year

April 2005

The BODs of erstwhile MSEB
awarded the contract (April 2004) to
a bidder after relaxing the qualifying
condition of turnover to be fulfilled
by the bidder. Till the stipulated date
of  completion of  contract
(April 2005) the contractor did not
complete the commissioning of
single sub-station. The seven sub
station were completed only during
July 2005-06. The delay was due to
delay of four months in taking up
the work, procurement of material,
handing over land, issue of detailed
work order and approval of
drawings etc.
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1

2.

5

6.

Malegaon

Supply,
erection,
commissioning
of 11KV/LT
line,
establishment/
augmentation of
transformers

8.25
5.11

One
year

November
2004

There was time over run of 21
months (December 2004 to August
2006) in the completion of the
contract. The major reasons for
delay were late survey and site
identification by Nashik Rural
Circle, delay in issue of vendor list
by Head office from whom the
materials were to be procured by the
contractor etc. The management
stated (August 2007) that being an
urban area various permission of
local authorities were to be obtained
and also public resistance delayed
site  identification and survey.
Further it was stated that the concept
of turnkey contract was new due to
which there was delay in finalizing
vendor list. The reply is not tenable
as the fact of obtaining permission
of local authorities was already
known at the time of award of
contract. Further, finalization of
vendor list should not have taken
time since the Company purchases
these materials for its day to day
business.

Kolhapur

Supply,
erection, testing,
commissioning
of 33/11KV
sub-station,
33KV bay etc.

6.49
6.61

One
year

September
2004

Sub station at 'Circuit House'
completed (May 2004) at a cost of
Rs.1.19 crore remained idle for nine
months due to non-provision of
operating staff by Kolhapur zone.
Thus inadequate planning deprived
the consumers of uninterrupted
power supply with good voltage and
loss of revenue to the Company. The
management stated (August 2007)
that the Circuit house sub-station
was commissioned on 23 May 2004
and by making out sourcing
arrangement the operating staff was
made available. However, the reply
is not convincing as the load was
taken in February 2005 when the
sub-station was commissioned in
May 2004.
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Annexure-9
Statement showing the tendering and execution of metering works of Maharashtra
State Electricity Distribution Company Limited
(Referred to in paragraph No.2.2.25)

Name of
proj ect

Contract value/
financial
progress upto
August 2007
(Rupessin
crore)

Month of
issue of
letter of

acceptance

Stipulated
month of
completion

Per centage
completion
ason
March
2007

Time over
run up to
March
2007
(months)

Audit findings

1

2.

3.

7.

Solapur

7.79
1.61

March 2005

March
2006

22

12

The Head Office changed the design
of meter box (Deep drawn method)
after acceptance of the bid, resulting
in delay of five months in
commencement of the work.

Further only 22 per cent work was
completed till the stipulated date of
completion (March 2006), as the
Head Office did not supply meters to
the contractors. It was seen that the
Solapur Circle diverted, as directed
by the Head Office, almost one lakh
meters procured under APDRP to
flood affected areas and rejected
69,944  meters received from
suppliers. Replenishment of meters
diverted/ rejected was not done.
Work stopped after March 2006 due
to non-availability of meters and
contractors demanded 35 per cent
increase in rate. Further work was
not done till July 2007.

Had the metering work Dbeen
completed in time, 25.27 MUs
would have been recorded/metered
and Rs.5.71 crore  billed till
March 2007.

The management stated
(September 2007) that the request of
contractor to enhance the rates was
not considered and the tender was
short closed. It was further stated that
the balance work will be executed
departmentally.

Latur

5.57
1.46

March 2005

March
2006

48

12

It was seen that only three per cent
work was completed till stipulated
date of completion of contract
(March 2006) as the Head office
failed to supply adequate meters to
the contractor in time.

Had the metering work been
completed in time, 2.12 MUs would
have been recorded/metered and
Rs.33.48 lakh billed till March 2007.
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1

7.

Kolhapur

4.67
0.81

March
2005

March
2006

22

12

Kolhapur zone delayed retendering of
work on non-receipt of any offer in the
earlier tender.

The Company changed the design of
meter box (Deep drawn method) after
acceptance of the bid, resulting in
delay of  five months in
commencement of the work.

Only 22 per cent work was completed
till (March 2006) the stipulated date of
completion due to non-supply of
meters to the contractors. The
Kolhapur Circle diverted 50,741
meters, as advised by Head Office to
flood affected area in July 2005,
which was not replenished. Work
stopped after March 2006 due to non-
availability of meters and contractors
demand for 35 per cent increase in
rates.

Had the metering work been
completed in time, 5.29 MUs would
have been recorded/metered and
Rs.1.93 crore billed till March 2007.

Pune

Pimpri-
Chinchwad

2.12
0.49

0.82
0.01

November
2003

November
2003

November
2004

November
2004

41

38

28

28

As against 5.23 lakh single phase
meters to be installed/replaced in
Pune/Pimpri-Chinchwad project,
meters were not supplied till June
2004 as the order for single phase
meters was placed only in March 2004
by Head office.

It was seen that out of 2.81 lakh
meters received under the programme
as on March 2007, 47,330 meters were
diverted to other schemes by Pune
Urban zone at the instance of Chief
Engineer, Pune Urban Zone. The
management stated (April 2007) that
the meters were diverted to other
schemes on replenishment basis due to
acute shortage of meters for operation
and maintenance work. The reply is
not tenable as the meters procured out
of APDRP funds had to be used for
the programme for early completion of
project.
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(Referred to in paragraph No.2.3.13)

Annexure-10
Statement showing theinstalled capacity of pharma products of Haffkine
Bio-Pharmaceutical Corporation Limited

Annexure-10

Y ear Installed | Production Supply to Per centage of
capacity of tabs FPS production to
installed
(Lakh units) capacity
A. Tablets
2002-03 2,400 856.67 857.48 35.69
2003-04 2,400 1,195.45 1,074.88 49.79
2004-05 2,400 1,191.00 1,483.43 49.62
2005-06 4,500 1,551.50 1,527.36 34.47
2006-07 4,500 2,048.00 1,747.84 45.51
B. Capsules
2002-03 360 43.45 35.34 12.06
2003-04 360 31.78 40.21 8.82
2004-05 360 63.50 87.91 17.63
2005-06 360 72.00 63.76 20.00
2006-07 360 110.00 104.44 3.55
C. Antiseptic liquid
2002-03 40,000 8,748 8,910 21.87
2003-04 40,000 14,094 14,094 35.23
2004-05 40,000 9,720 11,988 24.30
2005-06 40,000 12,312 12,636 30.78
2006-07 40,000 9,558 8,577 23.89
D. Cream
2002-03 65,0000 1,28,800 1,23,775 19.81
2003-04 65,0000 1,56,800 1,56,750 24.12
2004-05 65,0000 2,04,050 2,73,845 31.39
2005-06 65,0000 2,24,000 2,52,525 34.46
2006-07 65,0000 1,82,000 1,87,525 28.00
E. Intravenous solution and injectables
Y ear Installed | Production Supply to FPS
?ﬁﬁﬁgg in liters Inliters Amps | Vials
(Lakh units)
2002-03 7,000 13,204.10 12,204.539 | 22.210 | 2.956
2003-04 7,000 11,216.201 10,657.748 15.550 | 2.698
2004-05 7,000 2,724.893 4,304.265 18.782 | 0.556
2005-06 7,000 6,291.097 6,662.907 5.984 | 1.498
2006-07 7,000 - - - -
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Annexure-11

Details of State sector projects approved during 2002-03 to 2005-06 in M ahar ashtra Industrial Development Cor poration
(Referred to in paragraph No.3.2.12)

(Rupeesin lakh)
Sharing pattern Expenditure ASIDE
Project incurred cost
gl Name of project . Government up to ason Remarks
No. cost Corporation of India Others | a3March 30 March
2006 2006
MIDC works
1. 2. 3. 4. 5. 6. 7. 8. 9.
1. | Construction of rail over bridge at Navade | 54, o) 474.00 47400 | 552.00 1,152.39 474.01
near Taloja, MIDC
2. | Construction of rail over bridge across | | 45 7 52820 52820 | 394.67 1,200.40 426.81
Dahanu Virar Railway line at Boisar
3. Construction of CETP, collection and disposal The work
system at MIDC (Sangli, Miraj and Kupwad) 360.00 310.00 140.00 110.00 - " | abandoned

4, Construction of CETP and recycling of treated
effluent in five star Industrial Area Butibori, 699.00 349.50 349.50 - 371.45 175.00
MIDC Nagpur (sharing pattern revised)

5. Replacement of old effluent collection and
disposal scheme in Mahad Industrial Area 211.00 105.50 105.50 - 180.39 89.69
6. Upgradation of approach road to SEEPZ from 368.00 184.00 184.00 _ 42101 183.05

Mahakali caves side in Marol Industrial Area

7. Up-gradation of approach road to Tarapur
Industrial Area from Ahmedabad Mumbai 848.00 424.00 424.00 - 1,086.32 424.00
road at Boisar, district Thane

8. Construs:'uon . of. weir across Surya river 558.00 27900 279.00 _ 644.00 279.00
near Boisar, district Thane

9. Construction of CETP and recycling of treated The work
effluent in Software Technology Park at 300.00 150.00 150.00 -- -- | deferred

Kharadi
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2.

9.

10.

Construction of CETP and recycling of
treated effluent in Software Technology
Park at Talawade

362.90

181.45

181.45

The work
deferred

11.

Replacement of old effluent collection system
in Lote Parshuram Industrial Area Chiplun,
district Ratnagiri

270.00

135.00

135.00

295.12

135.00

12.

Upgradation of Thane Belapur Road in
Trans Thane Creek Industrial Area

1,050.00

525.00

525.00

48.10

23.81

The work
transferred
to NMMC

13.

Construction of flyover at Wakad Junction at
NH-4 Pune across western railway bypass of
NH-4 leading to Rajiv Gandhi Infotech Park
(27 September 2002)

874.10

437.05

437.05

729.60

437.05

14.

Construction of approach road from NH-4 to
Talegaon Industrial Area and Construction of
major bridge across Indrayani river and rail
over bridge (27 September 2002) (Original
project cost Rs.1,863.54 lakh)

2,827.00

1,413.50

1,413.50

2,833.98

931.75

15.

Construction of service road from Hinjewadi
chowk to Rajiv Gandhi Infotech Park Phase-II
(07 April 2003)

945.00

472.50

472.50

679.78

472.50

The work
incomplete

16.

Construction of approach road to Krishna
Valley Wine Park, Palus, district Sangli
(02 September 2003)

40.30

20.15

20.15

28.35

17.98

17.

Construction of approach road and providing
other infrastructure to Godavari Valley Wine
Park at Vinchur district Nashik (7 April 2003)

683.00

341.50

341.50

436.61

217.55

18.

Construction of Additional Weir on Savitri
River at Mahad

275.00

137.50

137.50

The work
cancelled

19.

Providing Water Supply scheme (settled
water) and providing power (LT Network)
infrastructure in Talegaon floricultural park
Phase-I (Original project cost Rs.1,300 lakh)

1,531.00

765.50

765.50

1,516.94

650.00
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20. | Upgradation of power supply infrastructure in
IT Park and BT Park at Hinjewadi and 617.00 308.50 308.50 -- 592.62 308.50
Talawade

21. | Upgradation of approach Road to EOU

(Chemical zone) in Taloja Industrial Area 358.00 179.00 179.00 - 410.73 179.00

22. | Upgradation of road network to EOU in 952.50 476.25 476.25 -- -- -- The
TTC Industrial Area work
deferred

23. | Talawade Software Park improvement of 92.00 46.00 46.00 - - -- The
existing road from Dehu Road to COD work
deferred

24. | Upgradation of infrastructure of Tarapur
Industrial Area:

A) Replacement of old effluent collection and
disposal pipe line in Tarapur Industrial Area
B) Providing asphalt treatment to roads in "T"
shed zone and "E" zone in Tarapur Industrial 1,044.65 522.33 522.33 - 1,224.70 585.72
Area

C) Providing resurfacing asphalt treatment to
roads along EOU/residential/commercial
zone in  Tarapur Industrial Area
(10 June 2005)

25. | Buffer zone road at Talegaon Industrial Area

(10 June 2005) 447.06 223.53 223.53 -- 265.93 129.58

26. | Providing infrastructure of power supply
arrangement and HT/LT network in floriculture 629.00 314.50 314.50 -- 617.86 308.93
park Talegaon (10 June 2005)

27. | Development of BT Park at Additional Jalna
Industrial Area Ph-II black topped roads, street
lights, distribution, system ESR and WSS
(10 June 2005)

1,546.00 773.00 773.00 -- 1,183.13 588.90
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28. | Upgradation for Airport infrastructure at
Karad (10 June 2005) 222.70 111.35 111.35 -- 205.89 95.91

29. | Upgradation for Airport infrastructure at
Solapur (10 June 2005) 99.51 49.76 49.76 -- 131.20 32.72

30. | Upgradation for Airport infrastructure at The work
Nanded (Original project cost Rs.4,655 lakh) 4,869.09 2,434.55 2,434.35 - 426.13 233.00 incomplete

3L Construction of by pass road for Pune city, ;l}";n‘(}ive;rﬂi;or
Widening and strengthening of roads | 7,962.00 3,981.00 3,981.00 -- 0.40 398.00 not
Shikrapur to Nhavara (10 June 2005) .

finalised

32. | Widening and strengthening of Shil Mahape 1,922.19 961.10 961.10 _ 95.08 96.00 The work
road (10 June 2005) incomplete

33. | Strengthening and improving Taloja Feeder
service road which is approach to Taloja The work
from Kalyan, Dombivli, ~Ambarnath and 2,092.58 1,046.29 1,046.29 - 632.03 105.00 incomplete
improving access to JNPT (10 June 2005)

34. | Upgradation for Air Port infrastructure at
Kolhapur (10 June 2005) (Original project 113.56 64.18 49.38 -- 108.60 54.30
cost Rs.98.75 lakh)

35. | Upgradation for Airport infrastructure at The work
Latur (10 June 2005) (Original project cost | 1,758.07 879.04 879.04 -- 198.50 77.73 incomplete
Rs.401.47 lakh) P

36. | Improving connectivity to BT Parks at The work
Hinjewadi (MIDC) (10 June 2005) (Original | 5,056.00 2,528.00 2,528.00 -- 963.77 441.93 incomplete
project cost Rs.4,675 lakh) p
Total 45,135.28 22,131.73 21,946.93 | 1,056.67 18,681.03 8,572.42
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Annexure-12

Statement showing audit observations on the Project Reportsrelating to
Air stripsin Maharashtra Industrial Development Cor poration

(Referred to in paragraph No.3.2.13)

S. Name of the Date of Audit observations
No. proj ect commencement/scheduled
date (SD) of completion and
actual completion
1. | Airstrip at Commencement: Unauthenticated export data
Solapur 14 January 2005 e Export data of 2003-04 shown as
(Project cost: Rs.450 crore, was not supported by any
Rs.1.00 crore) SD of completion: details. Data collected from Central
(Expenditure 13 July 2005 Excise related to duty free assessment
incurred till value of Small Scale Industrial unit and
March 2007: Actual completion: was hence not related to exports.
Rs.1.31 crore) 10 July 2006 No export by air cargo
e As against projected exports of
Rs.650 crore and Rs.750 crore for
2005-06 and 2006-07 respectively, the
actual exports for the years 2005-06 and
2006-07 were Rs.132.95 crore (20 per
cent) and Rs.169.76 crore (23 per cent)
respectively. Further, there was no
evidence of export effected by air cargo.
2. | Airstrip at Commencement: No evidence of air cargo exportsfrom the
Nanded 15 March 2006 area
(Project cost: ) e It was seen that the export turnover of
Rs.48.69 crore) SD of completion: Rs.146 crore in 2004-05 shown in the
(Expenditure 30 September 2007 report related to one industrial unit
incurred till ) producing steel sheets which had no
March 2007: Actual' completion: direct link with expansion of the airstrip.
Rs.17.22 crore) Work in progress There was no evidence that the unit was
exporting its final product by air cargo
using this airstrip. Project Report included
export oriented IT units. However, no IT
units have been established till date at
Nanded.
3. | Airstrip at Commencement: Unauthenticated export data
Karad 12 January 2005 Turnover of Rs.113.50 crore in 2004-05 of

(Project cost:
Rs.2.23 crore)
(Expenditure
incurred till
March 2007 :
Rs.2.55 crore)

SD of completion:
11 July 2005

Actual completion:
12 June 2006

four Export Oriented Units which comprised
Dairy Equipments of Rs.90.50 crore and
Cotton Fabrics of Rs.23 crore was certified
by the Karad office of the Corporation, and
not by Central Excise Department or by the
concerned units. Boost of export projected
was based on the above figures which had no
linkage with expansion of airstrips.

Details of exports not available

e Complete data of export effected in
respect of other perishable items of export
shown as milk products, meat, fruit,
vegetable processing products, cotton
stalk, mushroom, jowar flakes and starch
was called for, as details or data was not
available. Similar data for all the five
airstrips was also called for. No details
were furnished by the Corporation.
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S. Name of the Date of Audit observations
No. project commencement/scheduled
date (SD) of completion and
actual completion
4. | Airstrip at Commencement: Unauthenticated export data
Kolhapur 15 June 2005 e Export of Rs.620 crore in 2004-05
(Project cost : mentioned in the Project Report was not
Rs.98.75 lakh) SD of completion: supported by any authentic documents.
(Expenditure 14 August 2005 e Boost in export as a result of the proposed
incurred till i upgradation of airport was estimated at
March 2007: Actual completion: Rs.120 crore for which no relevant data
Rs.2.55 crore) I December 2005 was available.
Demand for airstrip not evident
e Recommendation or request for the
upgradation of the Airport from any
source was not available in the project
report.
e List of industries/units published by
Kolhapur Engineering Association was
annexed. Thus, independent survey for
identifying the beneficiaries/exporters
was not conducted.
5. | Airstrip at Commencement: Inadequate export data and meagre
Latur 28 November 2006 exports
(Project cost e Estimated export of rupees two crore was
(Revised): SD of completion: projected for 2004-05 in the project report
Rs.17.58 crore) | July 2007 on the basis of data furnished by Central
(Expenditure ) Excise Department which related to
incurred till Actual. completion: export of industrial tools and sugar worth
March 2007: Work in progress Rs. 1.77 crore.
Rs.6.46 crore) e Recommendations from two industrial

units annexed in the project report
showed the need for regular flight for
their officials' visit which was possible
with the existing facility. No request or
recommendations for air cargo facility
was received from any industrial unit.

e As per information furnished by the
Corporation, it was seen that 29 and 32
flights were operated during 2005-06 and
2006-07 respectively, which did not
include any air cargo flights.

e Out of actual exports of Rs.4.24 crore and
Rs.1.44 crore for 2005-06 and 2006-07

respectively, none of the exports was by
Alr.
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Annexure-13
Statement showing the paragraphs/reviews for which replies wer e not
received as on 30 September 2007
(Referred to in paragraph No.4.29.1

Sl. Name of the 2003-04 | 2004-05 | 2005-06 | Total
No. Departments
1. | Industries, Energy and 5 6 8 19
Labour
2. | Public Works -- 4 5 9
3. | Finance -- - 2 2
4. | Social Justice, Cultural - - 2 2
Affairs and Special
Assistance
5. | Agriculture, Animal -- 1 -- 1
Husbandry and Dairy
Development
6. | Medical Education and 1 -- -- 1
Drugs
7. | Home (Transport) -- - 1 1
8. | Home (Tourism) -- -- 1 1
9. | Co-operation and Textile -- -- 1 1
Total 6 11 20 37
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Annexure-14
Statement showing the department-wise outstanding inspection reports (IRs)
(Referred to in paragraph No0.4.29.3)

Annexure-14

Sl Name of Department Number Number of Number of Y earsto which
No. of PSUs | outstanding outstanding outstanding
inspections par agraphs par agraphs
reports pertain to
A. | Working Companiesand Corporations
1. | Industries, Energy and Labour
i) Energy 3 304 1,349 | 2001-07
ii) Industries 10 23 71 | 2001-07
2. | Agriculture and Animal 5 8 27 | 2001-07
Husbandry
3. | Co-operation and Textile
i) Co-operation 2 4 2004-06
ii) Textile 2006-07
4, Social Welfare, Cultural 6 16 49 | 2001-07
Affairs and Sports
5. | Medical Education and 2 6 11 | 2003-07
Drugs
6. | Home
i) Transport 1 51 141 | 2003-07
ii) Others 2 8 34 | 2003-07
Public Works 2 5 26 | 2003-07
Urban Development 3 8 54 | 2003-07
Housing and Special 1 3 22 | 2001-05
Assistance
10. | Revenue and Forest
i) Revenue 1 4 | 2005-07
ii) Forest 1 2006-07
11. | Woman and Child 1 2003-07
Welfare
12. | Tribal Development 1 1 3| 2006-07
13. | Planning 3 3 9 | 2006-07
Total : A 47 449 1,820
Non-working companies
1. | Industries, Energy and 4 4 6 | 2006-07
Labour
Irrigation 2 2 2004-07
Housing and Special 1 1 2 | 2004-07
Assistance
Total : B 7 7 11
Grand Total : (A +B) 54 456 1,831
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Annexure-15

Statement showing the department wise draft paragraphs/reviews
to which replies wer e awaited
(Referred to in paragraph No.4.29.3)

Sl. | Nameof Department | Number of draft | Number Period of issue
No. paragraphs of reviews
1. | Industries, Energy and 1 - May-July 2007
Labour (Industries)
2. | Employment and Self 1 - June 2007
Employment
Urban Development 4 - April-June 2007
4. | Agriculture, Animal 1 - April 2007
Husbandary, Dairy
Development
5. | Medical Education - 1 May 2007
6. | Socil Justice, Cultural 1 - August 2007
Affairs and Special
Assistance
7. | Industries, Energy and 3 1 June-August 2007
Labour (Energy)
8. | Public Works 6 1 May-August 2007
9. | Home (Tourism) 2 - May-June 2007
10. | Housing and Special 2 - May-July 2007
Assistance (Housing)
Total 21 3
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